



ADAPTATION FUND

19 June 2018

Adaptation Fund Board

Approval of request for extension of project completion date: UNEP (Madagascar)

Following the recommendation of the secretariat after its review of the request for extension of the project completion date submitted by the United Nations Environment Programme (UNEP) for the project "Promoting Climate Resilience in the Rice Sector through Pilot Investments in Alaotra-Mangoro Region" contained in document AFB/B.31-32/5, the Adaptation Fund Board decided:

- a) To approve the request for a 12-month extension of the project completion date, from June 2018 to June 2019; and*
- b) To request the secretariat to convey its concerns to UNEP about the recurrent requests for extension of project/programme completion date submitted to the Board within less than six months of the original completion date of the projects/programmes for which such requests were submitted, and further request UNEP to make the necessary planning work during project/programme implementation to comply with the project/programme delay policy of the Adaptation Fund.*

Decision B.31-32/5