

## REQUEST FOR PROJECT/PROGRAMME FUNDING FROM THE ADAPTATION FUND

The annexed form should be completed and transmitted to the Adaptation Fund Board Secretariat by email or fax.

Please type in the responses using the template provided. The instructions attached to the form provide guidance to filling out the template.

Please note that a project/programme must be fully prepared (i.e., fully appraised for feasibility) when the request is submitted. The final project/programme document resulting from the appraisal process should be attached to this request for funding.

Complete documentation should be sent to:

The Adaptation Fund Board Secretariat 1818 H Street NW MSN P4-400 Washington, D.C., 20433 U.S.A

Fax: +1 (202) 522-3240/5

Email: afbsec@adaptation-fund.org



## PROJECT/PROGRAMME PROPOSAL TO THE ADAPTATION FUND

#### PART I: PROJECT/PROGRAMME INFORMATION

CATEGORY: ORDINARY PROJECT

COUNTRY: NIGER

PROJECT TITLE: ENHANCING RESILIENCE OF AGRICULTURE

TO CLIMATE CHANGE TO SUPPORT FOOD SECURITY IN NIGER, THROUGH MODERN

**IRRIGATION TECHNIQUES** 

TYPE OF INSTITUTION FOR IMPLEMENTATION: REGIONAL

INSTITUTION FOR IMPLEMENTATION: WEST AFRICAN DEVELOPMENT BANK (BOAD)


INSTITUTION (S) OF EXECUTION: MINISTRY OF AGRICULTURE

AMOUNT OF FINANCING REQUESTED: USD 9 911 000

(EQUIVALENT IN DOLLARS)

## CONTEXT AND GENERAL FRAMEWORK OF THE PROJECT/PROGRAM:

Provide brief information on the problem the proposed project/programme is aiming to solve. Outline the economic social, development and environmental context in which the project would operate.



<u>Figure 1</u>. Administrative Regions of Niger (Source : Vierri, T., 2004)

Sahelian and landlocked country with the closest point to the sea located approximately at 600 km, Niger covers an area of 1.267.000 km² and lies between longitudes 0 ° 16' and 16 ° East and latitudes 11 ° 1' and 23 ° 17' North. 3/4 of the country are occupied by deserts of which the Ténéré which is among the most famous deserts in the world.

Between 1988 and 2010, Niger's population has nearly doubled from 7, 256,626 to 15,203,822 inhabitants (NSI, 2010) of which 80% are rural. With an average rate of 3.45% between 1990 and 1999, one of the world's highest, the average population growth greatly exceeds the rate of agricultural growth in the country, estimated at 2.2% in recent years.

The average population density is low (6.5 inhabitants / km²), but this value masks

significant disparities, most of the population (about 75%) being concentrated on 12% of the territory, in the south of the axis Niamey-Zinder, creating a large population pressure on an agro-pastoral environment deemed fragile. The country's economy remains dominated by the agricultural sector which participates in the GDP for approximately 40% and employs 90% of the working population. Agriculture is the main economic activity of the country; it provides some 16% of the exports.

Although relatively diversified, it remains dependent on internal and external isolation and is penalized by high population growth, more austere ecological environment, limited resources, widespread poverty and the high exposure of the country to the negative impacts of variability and of climate change.

#### ISSUES RELATED TO CLIMATE CHANGE AND FOOD INSECURITY IN NIGER

The variability and climate change are major constraints for the development of Niger, since they have a direct impact on food security of the country, especially in rural areas. The food crises in Niger are in fact the result of deficits in grain production because of constant and repeated rainfall deficits combined with environmental factors, and human parasites.

The country is characterized by high variability both with regard the spatial and temporal climatic parameters as well as rainfall. This has recently led to rainfall deficits resulting from recurrent droughts. Over the past forty years, the country has had seven droughts that have had an impact on agro-pastoral production. This has severely affected the food security and socio-economic life of the country.

With significant food deficits, Niger cannot provide adequate food for its population. It is heavily dependent on grain imports and food aid. In 2005 and more recently in 2010, the population has faced a serious food crisis, following a decline of about 13% of agricultural production in 2009 due to drought in 2004 and 2009 (malnutrition has affected about 32% of the population).

The thorough analysis of the climatic situation and that of natural resources (land, water, soil, vegetation) reveals that since the 1973 drought (which was obviously strong), the environmental degradation has accelerated to an unprecedented rate. This degradation has caused not only the reduction of the productive potential of "natural resources capital", but also the disintegration of secular systems of production and management of natural environment. The consequences of this evolution are dramatic. The finding being established that "land no longer feeds man". There is food insecurity, the decrease in revenues, what explains a high rate of poverty in Niger.

Information gathered in 2012 on the prevalence of malnutrition and the proportion of people affected at the regional and departmental levels of food insecurity are indicative of the fragile situation of the country, in terms of nutrition.

#### Prevalence of malnutrition

The SMART nutritional survey of June-July 2012 shows that the nutritional status of children under 5 years remains a concern. The global acute malnutrition rate among children of 6 to 59 months rose from 12.3% in June 2011 to 14.8% in June 2012<sup>1</sup>. This rate is very close to the emergency threshold of 15% set by WHO. This threshold is exceeded for four particular areas: Diffa (16.7%), Tillabery (16.6%), Maradi (16.2%) and Zinder (15.9%).

The severe acute malnutrition rate has experienced a larger increase since it has increased from 1.9% in June 2011 to 3.0% in June 2012. This means that the situation is almost back to the level of prevalence

-

<sup>&</sup>lt;sup>1</sup>In accordance with WHO recommendations, the 2012 SMART survey takes into account all children from 0 to 59 months unlike previous years where only children from 6-59 months were considered. Thus, a comparison with previous years remains indicative because having a bias. In accordance with WHO recommendations, the 2012 SMART survey takes into account all children 0 to 59 months unlike previous years where only children 6-59 months were considered. Thus, a comparison with previous years remains indicative because having a bias.

observed in June 2010 (3.2%), consecutive to poor harvests of the 2009 season. The regions of Agadez (1.8%) and Dosso (1.9%) are close to the 2% when the threshold is surpassed for all other regions except Niamey region. Diffa, Tillabery and Zinder have, in turn, a prevalence varying between 3.2% and 4.3%, a prevalence by far higher than the emergency threshold of 2% recommended by WHO.

According to the WHO classification on malnutrition, Diffa (44.7%), Tahoua (41.5%), Maradi (50.9%) and Zinder (49%) are in a critical situation (Chronicle Malnutrition > 40%). The regions of Tillabery (34.1%), Dosso (39.1%) and Agadez (30.3%), with prevalence between 30 and 40% find themselves in situation considered serious.

By gender, acute malnutrition affects more girls (21.0%) than boys (17.6%) of the same age for the moderate form as the severe form

#### National population in food insecurity

- At regional level

Under the aegis of the national system of prevention and management of disasters and food crises (DNPGCCA), an estimate of vulnerable populations in various regions of Niger was made in 2012. The results indicate that the high proportion of vulnerable populations is Tillabéry (27%). Tahoua and Zinder follow with 19% of vulnerables, each. Dosso and Maradi regions follow the peloton with 14% and 11% of vulnerable estimated population. Agadez and Diffa have low proportions of vulnerable estimated people (4% and 5%). The Niamey region has the lowest proportion of vulnerables. It should be noted that the majority of the vulnerable population are affected by food insecurity both in post-harvest (41%) and in lean period (62%).

The results show, in addition, that on a total of 2, 736,645 vulnerable populations in post-harvest, 764,742 people are food insecure, or about 28% of the vulnerables. In total, 34% of the vulnerable people are severely food insecure (SFI) against 66% moderately food insecure (MFI). The food insecurity map is presented below.




Figure 2: Food insecurity map of Niger

It is important to note that despite the small proportion of vulnerable people registered for Agadez region, compared to other regions, the estimates show that about 30% of the villages in the region are in deficit

situation. In addition, the proportions of these vulnerable populations in food insecurity increase, compared to the post-harvest period. People in SFI is about 46% against 54% in MFI.

### - At the departmental level

At the national level, almost no department is spared by food insecurity. Some experience it repeatedly and others, according to the aspect of the campaign. A historical analysis of the vulnerability note of Early Alert System (EAS) allows grouping departments into two categories according to their level of vulnerability:

- 1. Departments with recurrent vulnerability (16 departments are involved): Ouallam, Tillabery, and Fillingué Tera (Tillabery region) Tchintabaraden, Abalak, Keita, Bouza, Illela (Tahoua region) Dakoro (Maradi region) Tanout (Zinder Region) N'Guigmi, Maïné Soroa, Diffa (Diffa Region) Tchirozérine, Arlit (Agadez Region)
- 2. Conjuncturally vulnerable departments (18 departments are involved): Tahoua, and Birni Konni Madaoua (Tahoua Region), Guidan Roumdji Madarounfa Aguié, Mayahi, Tessaoua (Maradi Region), Say and Kollo (Tillabery Region), Dosso, Loga, Doutchi and Gaya (Dosso Region) Matameye Mirriah, Magaria, Goure (Zinder Region).

## Rural zone vulnerability to food insecurity in the project areas

Vulnerability is defined in Niger as a high degree of exposure of the person at risk of losing or not to reach a situation of well-being in combination with a reduced capacity to protect and defend itself against adversities. These risks can come from overall community or country shocks, such as the risks associated with the environment, the adverse effects of climate change, food crises, or economic crises or shocks at the level of individuals or households, such as diseases, the events of the life cycle associated with maternity, birth, old age and to the death<sup>2</sup>. This vulnerability is often linked to poverty, which may intensify or even create the conditions of vulnerability.

In the five regions covered by the project, the vulnerability to food insecurity is very pronounced. The report of the joint investigation on the vulnerability to food insecurity of households in Niger (April 2015) shows that in rural zones in such regions, only 49.10% of the population are food secure, 35.14% are exposed to the risk of food insecurity (3 136 392 people), and 15.74% are food insecure (1 405 493 people) (see table 1 below).

Table 1: Proportion of people according to the class of food insecurity in rural zones in the project area

Regions	Population	in food	Population exposed to the		Population in food		
	insecurity		risk of food insecurity		secure		
	Effectif	%	Effectif	%	Effectif	%	
Agadez	36 273	9,2	92 914	23,5	266 307	67,3	
Dosso	216 310	10,4	776 150	37,0	1 103 959	52,7	
Tahoua	597 637	17	1 230 766	35,0	1 692 493	48,1	
Tillabéri	546 748	19,1	1 026 475	35,9	1 288 667	45,0	
Niamey	8 525	17,1	10 087	20,2	31 317	62,7	
Total of the 5 regions covered by the project	1 405 493	15,74	3 136 392	35,14	4 382 743	49,10	
National situation	2 588 128	15,7	5 500 919	33,2	8 454 766	51,0	

Source : Rapport de l'enquête conjointe sur la vulnérabilité à l'insécurité alimentaire des ménages au Niger, avril 2015.

#### Vulnerability to food insecurity by gender

Considering the distribution of the population by gender and region in the project area, 712 238 women are insecure. 1 590 069 women are exposed to the risk of food insecurity. The young people from 15 to 24 years old in food insecurity are 252 988. 564 550 young people are exposed to the risk of food insecurity (see table 2 below).

\_

<sup>2</sup> Politique nationale de protection sociale au Niger, 2011.

Table 2: food insecurity in the project area by gender of population

	Table 2. 1000 indeeding in the project drea by gender of population								
Regions	Populatio	n in food ins	ecurity	Population exposed to the risk of food			Population in food secure		
				insecurity					
	Men	Women	Youth (15 to 24 years old)	Men	Women	Youth (15 to 24 years old)	Men	Women	Youth (15 to 24 years old)
Agadez	18416	17857	6529	47172	45742	16725	135204	131103	47935
Dosso	105970	110340	38936	380236	395914	139707	540830	563129	198713
Tahoua	295914	301723	107575	609401	621365	221538	838021	854472	304649
Tillabéry	268727	278021	98415	504512	521963	184766	633380	655287	231960
Niamey	4228	4297	1535	5002	5085	1816	15530	15787	5637
Total in the project area	693 255	712 238	252990	1 546 323	1 590 069	564552	2 162 965	2 219 778	788894

Source : Rapport de l'enquête conjointe sur la vulnérabilité à l'insécurité alimentaire des ménages au Niger, avril 2015.

According to the strategy of Reduction of poverty of Niger, 2002-2015, 63% of the population would fall below the poverty line and 34 per cent below the threshold of extreme poverty. However, the situation is variable according to the area, gender and the socio-professional category. Thus, the incidence of poverty in the urban areas is 52% compared to 66% in rural areas. In rural areas, the least affected households by poverty are those whose head of household is employed, small trader or retired but these three categories represent only 5% of the population of this area. The groups most affected by poverty in rural areas are those directed by a house wife or an inactive. In both groups, the incidence of poverty is 75%.

Analysis of vulnerability to food insecurity by gender of head of household in rural areas shows that people living in households headed by women are the most vulnerable to food insecurity. Indeed, severe food insecurity affects 3.4% of people living in households headed by a woman against 2.4% of people living in households headed by men. As for moderate food insecurity it relates to 12.3% of people living in households headed by men and 20.4% of people living in households headed by women. There is food insecurity affecting fewer people living in households headed by a man<sup>3</sup>.

The results of the same survey showed that in rural areas, food insecurity (moderate and severe) concerns much more people living in households headed by widows/widowers (24.6%) and divorced (26%).

6

<sup>&</sup>lt;sup>3</sup> Report of the joint investigation on vulnerability to household food insecurity in Niger, December 2014-January 2015, P. 23-24




Figure 3: Food insecurity by gender of head of household

## Causes of vulnerability to food and nutrition insecurity

Population projections considered the passage of the number of rural from 9 million in 2001 to over 13 million in 2015, and those of climate expect an increase in the minimum daily temperature in the shade for up to 3.5 °C in some stations at the 2020-2049 horizon. This suggests an even darker future, a permanent food insecurity and increase of poverty, if the observed climate trends continue.

The high vulnerability of Niger to climate change may seriously jeopardize its future. Despite significant efforts by the government and its partners to overcome this problem, it is clear that the results remain weak; evidenced by the food crisis which hit the country between 2009 and 2010, which were aggravated by the recent floods. Moreover, this situation contributes to the resurgence of inappropriate agricultural and pastoral practices, including the misuse of wildfires, agricultural colonization of "buffer zones", reduction of fallow as part of a more extensive agriculture.


### Variability/climate change and trends

The country's climate is tropical semi-arid, characterized by two main seasons: a dry season from October to May and a rainy season from June to September. In addition to the fact that they are unequally distributed throughout the year, the average annual rainfall is unequally distributed across the country. Very low in the North, and more abundant in the South, they all help to define four agro-climatic zones:

- The Sahel Sudan, which represents about 1% of the total area of the country, receives 600 to 800 mm in average annual rainfall. The area is suitable for crop and livestock production.
- The Sahel region, which covers 10% of the country receives 300 to 600 mm of rain in a year on average, is suitable for agro-pastoralism
- The Sahel in Sub Saharan Africa, which represents 12% of the territory's surface receives 150 mm and 300 mm in average annual rainfall, is favorable for pastoralism.
- The Sahara, which covers 77% of the country receives less than 150 mm in average annual rainfall, is practiced irrigated agriculture and nomadic pastoralism.


In the Sahara, which covers 77% of the country receives less than 150 mm of rain in an average year, we practice irrigated agriculture and nomadic pastoralism. The vast majority of the population lives in the two Sahelian and Sudano-Sahelian zones (approximately 75%). It practices largely an agricultural production system (mainly rain fed, but also irrigated crops in the valley of the River Niger and Dallols) and agropastoralism. The rest of the population (over 20%) practices various forms of agro-pastoralism (with pastoral dominance) in the Sahel-Saharan Africa (more than 20%), and nomadic pastoralism in both Sahelo Saharan and Saharan zones.

According to studies in the framework of PANA, changes in average temperature differences compared to the annual average for the period 1961-2007 indicates an upward trend since 1993 in terms of maximum (Figure 3), and since 1986 in terms of minima.



<u>Figure 4</u>: Evolution of discrepancies in the annual maximum temperature in the shade compared to the average over the period 1961- 2007 in Niger

Source: National Meteorology Directorate, 2008



<u>Figure 5</u>: Evolution discrepancies of annual minimum temperature in the shade compared to the average over the period 1961- 2007 in Niger

Source: National Meteorology Directorate, 2008.

Projections indicate an increase in the average maximum temperature up to 2.5 ° C by 2020-2049. It is observed in all stations that this increase in maximum daily temperature is less pronounced in the months of June, July, August and September corresponding to the rainy season. The minimum daily temperatures have also increased up to 3.5 ° C on some stations.

As for rainfall, studies based on data from 59 stations from 1961 to 2004 show a downward trend over the past three decades. The evolution of the deviations from the average over the period 1961-2007 (Figure 5) shows a net increase in the frequency of years of losses since 1970, with seven years of severe drought and a decline in three episodes (1969-1974) (1981-1988) and (1995-1999).




Figure 6: Evolution of discrepancies in annual rainfall compared to the average over the period 1961- 2007 in Niger

Source: National Meteorology Directorate, 2008

In the context of the current climate, there is a tendency to decrease in rainfall and increase in temperature, leading to the shortening of the rainy season (in the Sahara), a shortening of the rainy season (especially in the Sahel); severe flooding (especially in the Sudano-Sahelian), and in all areas combined, an accentuation of climate variability (spatial and temporal), and the unusual frequency of violent sandstorms (from lithometeors).

## Climate change projection

In terms of climate projections, there are currently two dissenting opinions. While the first opinion predicts a gradual desiccation of the whole Sahel region over the next decades, the second opinion suggests that the constant humidification process should lead to an increase in vegetation cover in the sub-Saharan region.<sup>2</sup>

However, according to a recent study by the AGRHYMET regional center, the progressive drying of the Western Sahelian zone must be distinguished from the humidification of the eastern Sahelia.

Given the strong correlation between summer temperatures and rainfall, we can expect a decline in rainfall concomitant with an increase in temperature on the horizon 2020-2049<sup>4</sup>.

Important climate projections concern an increase in average maximum of about 2.3 ° C temperatures (scenario B2) and up to 2.6 ° C (scenario A2) over the period 2020 to 2049 and a slight increase in rainfall with the intensification of heavy rains and possible consequences<sup>5</sup>.

#### Impact of climate change on agriculture and water resources

The principal direct and indirect impacts expected (2025) of the variability and climate change on development have been identified mainly in the PANA (2006) and confirmed in the Second National Communication (DCN 2009). On agriculture and water resources, it is noted:

Agriculture: in the future, it will be difficult for agricultural production to ensure food security, given the fact that there is a clear gap between the food needs of a growing population and the probable agricultural production. According to the joint investigation report on vulnerability to food insecurity of households in Niger (December 2014-January 2015), more than 45% of the Niger population have their source of income based only on agriculture. In this context, it is far from estimate the severity of the impact of climate change in the future in Niger in terms of food insecurity and the survival of the populations especially poor.

**Water Resources**: climatic factors have an impact on: lower flows, increased erosion, changes in the hydrological regime of the Niger River and its tributaries, the lower volume of water impoundments and dams as well as the decrease in groundwater recharge, increasing the magnitude and frequency of flooding and the deterioration of water quality, etc.

Unfortunately, demographic projections which estimate the rise of people living in the country from 9 million in 2001 to more than 13 million in 2015, and the climatic ones that foresee a minimal daily temperature rise under shelter going up by 3.5° C in some stations by 2020-2049, give signs of a yet darker future. It is likely that the ongoing food insecurity and increased poverty will compromise the country's future if the observed climate trends persist.

## OPTION TO IMPROVE RESILIENCE OF AGRICULTURE TO CLIMATE CHANGE AND SUPPORT FOOD SECURITY IN NIGER

In the framework of the participatory assessment of vulnerability and adaptation to priority needs, the intensification of irrigated agriculture has been identified as the most common adaptation option within the eight (8) regions in terms of food security.

However, water resource vulnerability presented above poses significant challenges for the control of irrigation water. Thus, irrigation considered as an alternative to mitigate the effects of climate variability and climate change is also facing problems with drawing system.

In general, irrigation in Niger is done using motorized or electric pumps. With regard to one or the other method, the challenges/constraints identified are mainly related to higher operating costs (fuel costs).

Indeed, for small irrigation, challenges/constraints identified include: (i) water drawing recovery due to the depth of the well, lowering of the water table (recharge is difficult because of reduced rainfall), or drying of surface water (pond ...) as the dry season progresses, evaporation, and (ii) operation of pumps, the cost of which is high (hourly consumption ranges from 0.75 to 1 liter with an average daily operation of 6 to 10 hours).

Producers reported a drop in groundwater levels which has a direct impact on fuel consumption of moto pumps. In general, the share of the cost of water for irrigation engine is between 40% and 60% of total expenditure.

Fuel and lubricants costs and repair are the main expenses to operate a pump.

Fuel and lubricants costs and repair are the main expenses for operating a pump. However, these costs should be as low as possible so that the producer has the necessary liquidity to meet these expenses. But these constraints/difficulties prevent to mobilize the required amount of water for the needs of the crop (some pumps generators are off).

Moreover, the predictions of water resources vulnerability does not seem favorable to the practice and development of irrigated agriculture as the main option for adapting to climate change, where solutions are mainly: (i) the implementation of good management and control of water, and (ii) the reduction of energy costs while making it accessible everywhere on the site. From this point of view, innovative technologies related to irrigation (as drip) based on solar solutions seem to be solutions that we can adopt.

It is in this context that this project is proposed. It aims to the development of peri-urban and village gardens to provide markets with products in all seasons. This will involve establishing a water-efficient irrigation system (drip-drip ...), from solar energy.

### PROJECT AREA AND BENEFICIARY POPULATION

#### Selection criteria of the project intervention area

The project is a pilot operation that can only intervene on a part of the national territory. The project intervention area is selected based on the following criteria:

- Vulnerability in terms of biophysical risks: selected departments are in a structural food deficit situation due to climatic hazards;
- Difficulty of access to water: this criterion guides the project in areas where surface water are not sustainable, water tables are relatively deep (30 to 50 m) with speeds of at least 30 m<sup>3</sup> /h;

- Experience in irrigation: this criterion is measured by the amount of land developed. It allows to target intervention areas ;
- Not having any negative impact on a protected area: this criterion eliminates all the sub-projects that may have a negative impact on a protected area;
- Not located in a known cultural heritage area or suspected to be sheltering a cultural heritage;
- Non situé dans une zone connue ou soupsonnée comme abritant un patrimoine culturel
- Possibility of synergy and complementarity with other projects: This criterion allows for the mapping of ongoing projects in the regions and the activities they drive. Based on this mapping, the departments that will be selected for the project are those in which there are fewer projects involved in the field of innovative irrigation and energy technologies.

#### Vulnerability in terms of biophysical risks

In Niger, rainfall remains low and varies, in general, and varies according to a negative gradient from the South (800 mm maximum) to the North where rains are often exceptional phenomena. The consequences of climate disruption on the environment remain significant and result in overall lower level of the water table, reduction or modification of floristic useful grasslands, a considerable reduction in acreage in the North and their development towards the South at the expense of grasslands.

Negative changes in biomass, cause recurring grain and fodder deficits whose consequences result in famine situations as was the case in 1974 and 1984 or acute crises as in 1997, 2005 and 2010.

The northern areas (north Tillabery, Dosso Nord, Nord Tahoua, Maradi North, North Zinder, Diffa and Agadez) are more exposed to biophysical risks.

The level of exposure to biophysical risks can be assessed using the following criteria:

- Low rainfall amounts observed in the department;
- Unfavorable edaphic factors;
- Availability of biomass (fodder crop production);
- o Degree of exposure to food insecurity due to the physical conditions.

The following distribution of departments exposed to biophysical risks derives from the above listed criteria. Thus, 27 departments are heavily exposed, 23 are moderately exposed and 9 slightly exposed.

Table 3: Exposure of departments to biophysical risks

Level of				Reg	ion			Total
exposure to Biophysics risk	Agadez	Diffa	Dosso	Maradi	Tahoua	Tillabery	Zinder	
heavily exposed	Arlit, Tchirozerine , Iférouan, Aderbissinat , Ingall	Nguigmi, N'gourti, Mainé - Soroa, Diffa	Loga	Dakor, Bermo, Mayahi	Tchintabaraden, Abalak, Tahoua, Illéla, Bagaroua	Ouallam, Banibangou, Tillabery, Ayerou, Filingué, Abala	Tanout, Belbedji Gouré, Tasker	27
moderately exposed	Š	Bosso	Doutchi, Dosso, Boboye, Falmey	Téssaoua , Aguié, Gazaoua, Guidan - Roumdji	Bouza, Madaoua, Keita, Malbaza, Tassara, Tillia	Téra, Bankilar, Kollo, Gotheye	Matamey, Takiéta, Mirriah, Damgarantak kayya	23
slightly exposed	Bilma		Gaya, Dioundiou, Tibiri	Madarou nfa	Konni	Say	Magaria, Doungass	9

<u>Source:</u> Yabilan Maman, Niger: Analysis of food security and vulnerability (CFSVA), collection and analysis of secondary data, July 2005 p.84 with consideration of the new administrative division.

Considering departments that are heavily exposed to biophysical risks, Table 1 shows that 27 departments may be retained in 7 regions.

However, in transposing these departments on isohyet map of Niger, one finds that they are all located above isohyet 450 mm. Among these departments:

14 are located above isohyet 250 mm (production system of pastoral dominance) which are
presented in Table 4. These departments are located in pastoral areas of the country where irrigation
potential and water mobilization infrastructure is very low with the exception of Aïr.

Table 4: Departments located above the isohète 250 mm

Regions	Departments
Agadez	Arlit, Tchirozerine, Iférouane, Aderbissinat, Ingall
Diffa	Nguigmi, N'gourti,
Dosso	-
Maradi	Dakoro, Bermo,
Tahoua	-
Tillabéry	Abala, Banibangou,
Zinder	Tanout, Belbéji, Tasker,

13 are located between isohyets 450 mm and 250 mm which are presented in Table 3. These
departments are in the agro pastoral zone with rainfall between 250 and 450 mm. This area also
abounds with enormous potential in terms of water mobilization infrastructure and of irrigation. In
addition, it is an area of vulnerability varying from moderate to high.

Table 5: Departments located between isohyets 250 mmm and 450 mm

Régions	Departments
Agadez	-
Diffa	Maïné Soroa, Diffa
Dosso	Loga
Maradi	Mayahi
Tahoua	Tahoua, Tchintabaraden, Abalak, Illéla, bagaroua
Tillabéry	Ayérou , Filingué, Ouallam,
Zinder	Gouré

Thus, from the standpoint of vulnerability to biophysical risks, the following 18 departments may be retained:

Agadez Region: Arlit, Tchirozerine, Iférouane, Aderbissinat, Ingall

• Diffa Region : Maïné Soroa, Diffa

Dosso Region: LogaMaradi Region: Mayahi

Tahoua Region: Tahoua, Tchintabaraden, Abalak, Illéla, Bagaroua

Tillabéry Region: Ayérou, Filingué, Ouallam

• Zinder Region: Gouré

#### Difficulties of access to irrigation water

The rainfall regime in Niger is characterized by a large interannual variability with sometimes significant

rainfall deficits, particularly in the regions of Tillabery, Tahoua and Agadez where this trend is most pronounced in the last two decades.

Renewable groundwater resources would be between 2.5 and 4.4 km<sup>3</sup>/year (Aquastat). Map 1 shows that the recharging groundwater level in Niger is estimated at between 0 and 5 mm/year for the majority of the country and from 76 to 100 mm/year for the band in the far South, the maximum being at the border with Nigeria in Maradi and Zinder. The average recharging index for the country is between 6 and 20 mm/year




Figure 7: Index Map of average recharge of water tables

This map confirms the area identified by the first two criteria. Indeed, the southern regions of Agadez, northern Tillabery, Tahoua, Diffa, Zinder and Maradi North have recharging aquifers whose index is less than 20 mm/year.

## Experience on irrigation.

This criterion which allows to target intervention areas is measured by the proportions of areas developed. The reference year taken is 2011-2012 following the implementation of the emergency program of irrigated crops. Areas developed are shown in Table 4

Table 6:	Proportion	of areas	developed	in 2012
I able 0.	FIUDUITION	UI altas	acvelopea	111 2012


Regions	Areas developed	%
Agadez	3901	4
Diffa	9621	10
Dosso	15656	17
Maradi	10377	11
Tahoua	26665	28
Tillabéry	12610	13
Zinder	12940	14
Niamey	2158	2
TOTAL	93928	100

The table 4 shows that the areas developed are concentrated in the regions of Tahoua, Dosso, Zinder, Tillaberi, Maradi and Diffa. However, the regions of Agadez and Niamey have very good experience in irrigation. The low development rate is justified for Niamey by the low potential in land and for Agadez, the

low population density of the region.

### Not having any negative impact on a protected area:

This criterion eliminates all of the sub-projects that may have negative interactions with protected areas. Sites in protected areas are not included in the framework of the project. The Map of protected areas has allowed to delimit intervention areas of the project in order to avoid infringing on those areas which are home to an important biological diversity.



<u>Figure</u> ...: Map of protected areas in Niger Source : Fourth National report on biological diversity

The following table gives an overview of the status of protected areas in Niger. These different areas are not included in the scope of this project.

**Table 7:** Status and suprficies of protected areas in Niger

Protected Area	Status	Area
W National Park of Niger	National Park established in 1954 World heritage of UNESCO since 1996	2 200 km <sup>2</sup>
Gadabéji	Wildlife Reserve (since 1954)	760 km <sup>2</sup>
Dosso	Wildlife Reserve (since 1962)	3 065 km <sup>2</sup>
Tamou	Wildlife Reserve (since 1976)	756 km <sup>2</sup>
Natural reserves of Aïr and Ténéré	National Nature Reserve (since 1988) World heritage of UNESCO (since 1991)	77 360 km²
National Nature Reserve of Termit and Tin-Toumma (RNNTT)	National Nature Reserve (since March 6, 2012)	97 000 km²

## Not located in a known cultural heritage area or suspected to be sheltering a cultural heritage<sup>4</sup>

Any sub-project which perimeter will be located in cultural heritage areas below will not be financed by this project. Any perimeter, even funded, on which will be discovered incidentally a cultural heritage will be reported to the competent authorities that will support said perimeter in accordance with the national and international regulation into force.

Table 8: Cultural and physical poperties of Niger

Table 10 and 10					
Niger properties inscribed on the World Heritage list					
Cultural property Natural properties					
Centre historique d'Agadez	Parc national du W du Niger				
Les réserves naturelles de l'Air et du Ténéré					
Droportion	Droportion indicative list				

Properties indicative list

La vieille ville de Zinder, quartier de Birni et le Sultanat (2006)

Palais du Zarmakoye de Dosso (2006)

Les mosquées en terre de la région de Tahoua (2006)

Itinéraires Culturels du Désert du Sahara : Route du sel (2006)

Plateau et Fortin du Djado (2006)

Site archéologique de Bura (2006)

Le site de Lougou (2006)

Zone Giraphe (2006)

Massif de Ternit (2006)

Réserve de faune de Galbedji (2006)

L'ensemble des forêts protégées de la région d'Agadez (2006)

Mare d'Ounsolo ou N'Solo (2006)

Partie nigérienne du lac Tchad (2006)

Le fleuve Niger, les îles et la vallée (2006)

Parc national du « W », sites archéologiques (2006)

La Réserve Naturelle Nationale de l'Aïr et du Ténéré (2006)

Gisements des dinosauriens (2006)

La forêt classée, le lac de Madarounfa et les tombeaux des 99 saints (2006

## Opportunities for synergies and complementarities with other projects

Without being exhaustive, in terms of intervention, we note that the PMERSA funded by ADB, GASF and AECID, operate in the field of small-scale irrigation and water mobilization. The PASADEM and the PPI RUWANMU financed by IFAD operate in the Tahoua, Maradi and Zinder regions in the field of family farming, small-scale irrigation and the development of poles of economic development.

The ProDAF, financed by IFAD, will operate in these three regions for scaling experiences of PASADEM and PPI RUWANMU projects for family agriculture facing climate change. The PACRC, funded by the World Bank, operates throughout the country in order to support communities for climate resilience. The following table provides mapping of the projects.

<sup>&</sup>lt;sup>4</sup> Source : <u>http://whc.unesco.org/fr/etatsparties/ne</u>

Table 9: Synergies and complementarities with other projects

Departement	Projects (Donors/NGO)	Opportunities for synergy	Complementarities
Diffa	PAC (BM), PACRC (BM), PRODEX (BM)	PACRC	PACRC
Mainé Soroa	PAC (BM), PACRC (BM), PRODEX (BM)	PACRC	PACRC
Loga	PRODEX (BM), PAC (BM), PACRC (BM), PRMOVARE (BAD)	PACRC, PROMOVARE	PACRC, PROMOVARE
Mayahi	PRODEX (BM), PAC (BM), PACRC (BM)	PACRC	PACRC
Tahoua	PRODEX (BM), PAC (BM), PACRC (BM), PMERSA, PPI RUWANMU	PACRC	PACRC
IIIéla	PRODEX (BM), PAC (BM), PACRC (BM), PMERSA (BAD), PGBVB (AFD)	PACRC	PACRC
Bagaroua	PRODEX (BM), PAC (BM), PACRC (BM), PAM, PROMOVARE (BAD)	PACRC, PROMOVARE	PACRC, PROMOVARE
Tchintabaraden	PRODEX (BM), PAC (BM), PACRC (BM), PROMOVARE (BAD)	PACRC, PROMOVARE	PACRC, PROMOVARE
Abalak	PRODEX (BM), PAC (BM), PACRC (BM), PROMOVARE (BAD)	PROMOVARE	PACRC, PROMOVARE
Filingué	PRODEX (BM), PAC (BM), PACRC (BM), PROMOVARE (BAD)	PACRC, PROMOVARE	PACRC, PROMOVARE
Ouallam	PRODEX (BM), PAC (BM), PACRC (BM), PROMOVARE (BAD), PAM	PACRC, PROMOVARE	PACRC, PROMOVARE
Ayérou	PRODEX (BM), PAC (BM), PACRC (BM), PKRESMIN	PACRC	PACRC
Gouré	PRODEX (BM), PAC (BM), PACRC (BM)	PACRC	PACRC
Arlit	ND	ND	ND
Tchirozérine	IRHAZER (AREVA),	ND	ND
Aderbissinat	UNDP/GEF project <sup>5</sup>	UNDP/GEF project	UNDP/GEF project
Tondikiwindi	UNDP/GEF project	UNDP/GEF project	UNDP/GEF project
Ingall	IRHAZER (AREVA),	ND	ND
Iférouane	ND	ND	ND

Currently, four major programs/projects in the field of strengthening the resilience of populations to climate change in order to increase food security are ongoing. These are:

- Community Action Project for Climate Resilience (PACRC), funded by the World Bank approved in November 2011, which aims to improve the resilience of populations and production systems to climate change, to increase national food security. This project has national coverage,
- The project of mobilization and valorisation of water resources (PROMOVARE), funded by the African Development Bank, approved in September 2012 which aims to mobilize and develop water resources to improve the resilience of populations to climate change. PROMOVARE operates in the northern parts of the regions of Tillabery, Dosso, Tahoua and Agadez.
- Development of Climate Information Project (PDIC), funded by the ADB, operates on climate information as PROMOVARE
- The UNDP/GEF project "Building Climate-Resilience and Adaptive Capacity in the Agricultural Sector of Niger. The UNDP/GEF project operates in: Tillabery region (Tondikiwindi, Soudoure), Dosso region (Badoko), Tahoua region (Edouk), Agadez region (Aderbissinat), etc. This project aims to benefit to local communities by improving the reliability of water supply for agricultural production, especially for small farmers. More reliable water supplies will also improve agricultural

<sup>&</sup>lt;sup>5</sup> Building Climate-Resilience and Adaptive Capacity in the Agricultural Sector of Niger

yields, thus increasing average incomes and improving nutrition. Moreover, agricultural production will also be increased through the introduction of drought-adapted crops. In addition alternative livelihoods for rural communities will be introduced to enhance their resilience to climate change. The impact of droughts will be mitigated, to an extent, with the establishment of fodder banks. The following output are complementarities with the PRRA-CC: (i) Output 1.1. Disseminate seeds of tried and tested drought-resilient crop varieties; (ii) Output 1.2. Undertake farm trials of drought-resilient crop varieties that are not tried and tested; (iii) Output 1.3. Construct and manage cereal banks; (iv) Output 1.4. Construct and manage fodder banks; (v) Output 1.5. Construct and manage fertilizer/pesticide shops; (vi) Output 1.7. Expand the area under irrigation at a village level.

These four projects cover the regions of Tillabery, Dosso, Tahoua and Agadez and perform actions of development of irrigated agriculture; irrigation being itself an adaptation solution to climate change to ensure food security of populations.

PROMOVARE mobilizes waters and supports communities to manage the land for irrigated agriculture. PACRC also supports communities on the one hand, to improve yields of rainfed crops through the use of quality seeds and fertilizer in micro dose and, on the other hand, to develop irrigation. The UNDP/GEF project "Building Climate-Resilience and Adaptive Capacity in the Agricultural Sector of Niger support the reliability of water supply for agricultural production, especially for small farmers. More reliable water supplies will also improve agricultural yields, thus increasing average incomes and improving nutition.

The facilities offered are not necessarily of environmental preservation technologies. Indeed, it is obvious that in these project areas, the situation of water resources is such that it should be considered waterand energy saving technologies to ensure in the medium and long terms a rational use of resources

So, the PRRA-CC may develop synergy with PACRC and PROMOVARE in their joint intervention area. Provided that the PACRC has a national scope, the common area of intervention is that of PROMOVARE.

Thus, to develop better synergy and undertake actions of complementarities, the regions and departments that can be retained are:

Agadez Region: Tchirozerine

Dosso Region: Loga

Tahoua Region: Tchintabaraden, Tahoua, Abalak, Illéla, Bagaroua

Tillabéry Region: Filingué, Ouallam

Niamey

#### Project intervention area

In definitive, on the basis of three criteria of selection, the PRRA-CC's intervention regions are: Agadez, Dosso, Tahoua, Tillabery and Niamey. The region of Niamey is selected for its significant potential suburban market gardens which has a strong contribution in meeting the vegetable needs of the city of Niamey. The suburban perimeters with a specific character of small farm, must be tested to study their behavior towards innovative technologies.

Taking into account the new administrative division of Niger, the departments that may be retained in the PRRA-CC are shown in the following table

Table 10: Intervention areas of the project

Regions	Departments	Municipalities	Population		
			Men	Women	Total
Agadez	Tchirozérine	Agadez	60571	57669	118240
		Dabaga	12022	11947	23969
		Tabelot	20115	18879	38994
		Tchirozérine	32746	30757	63503
Dosso	Loga	Falwel	28277	29287	57564
		Loga	40005	42395	82400
Tahoua	Abalak	Abalak	39458	35261	74719
		Tabalak	21097	21423	42520
	Bagaroua	Bagaroua	35336	36957	72293
	Illéla	Illéla	70174	72040	142214
	Tchintabaraden	Kao	31907	33290	65197
Tillabéry	Abala	Abala	37364	38457	75821
		Sanam	32393	36073	68466
	Banibangou	Banibangou	33011	33938	66949
	Filingué	Filingué	44645	47452	92097
		Kourfeye centre	33476	33379	66855
		Tondikandia	53542	55449	108991
	Ouallam	Dingazi	21970	22516	44486
		Ouallam	32923	35268	68191
		Simiri	50160	52897	103057
		Tondikiwindi	55458	56032	111490
Niamey	Niamey	Niamey1	104702	105318	210020
		Niamey 2	122436	124462	246898
		Niamey 3	82641	80534	163175
		Niamey 4	135250	139234	274484
		Niamey 5	66137	66134	132271
5	11	26	1297816	1317048	2614864

Figure 8 shows the project intervention areas. These areas are colored in red.




Figure 8: Map of intervention area

Source: Global lead

The project's target population, is directly, the population of 200 villages attached to the project intervention sites. Indirectly, the population of the municipalities concerned will benefit from the dynamic created by the different activities.

Approximately 2.6 million people (49.6% men, 50.4% women, 18% of young people between 15 and 24 years), or 374,000 households are concerned by the implementation of the project. Directly, the PRRACC, focuses on about 200 pilots farmers groups under small-scale irrigation.

These farmers may be individuals (male, female and young), an organization of producers (group, cooperative or equivalent) or a legal entity engaged in irrigation. On units of 5 hectares, at least 1 household or a group/ cooperative of 7 persons could settle on plots of 0.25 ha. Thus, 4,000 households or agricultural groups/cooperatives or 28,000 people could be direct beneficiaries.

The targeting of pilot farmers is done with the support of umbrella structures of organizations of producers through a call for proposal of sub-projects. To these pilot farmers can be linked, farmers committed and able to maintain their plots which are allocated to them for the exploitation of the facilities.

## The added value of synergy and project compared to other initiatives in the country

This project will develop a holistic approach to solving the recurrent problems faced by poor rural communities in terms of resilience to climate change in the context of increasing food insecurity.

These problems are related to: (i) the availability and management of water resources for irrigation and (ii) the cost of water drawing, which is a major factor limiting the development of irrigation. Indeed, in a country under energy dependency, operating expenses related to drawing water are important. In addition, electricity is not everywhere and the price of fuel continues to rise.

In this context, the approach proposed by this project, firstly, through the promotion of drip irrigation drip-(which consumes little water) is to provide the necessary amount of water needed for cultivation. It is a suitable solution because it limits the solicitation of groundwater and its time for recharge facing the problem of climate change resulting from reduced rainfall and its uneven distribution in time and space.

On the other hand, the diversification of the energy source that focuses on solar energy is a guarantee for the operation; it solves the thorny problem of fuel acquisition. The use of this energy source anticipates the risk of non-operating perimeters due to uncontrolled costs of fuel prices in increase.

This project is a pilot project aiming to strengthen the resilience of populations and the fight against what might be called "mal-adaptation." Indeed, if the problem of expenses related to fetch water is not addressed in together with the management of water resources in a country where the cost of energy (electricity and fuel) is prohibitive for producers, kits and irrigation systems cannot be used effectively. In addition, the project will seek synergy with other ongoing projects in the country and benefit from their approaches.

The proposed project will be implemented under the supervision of the Ministry of Agriculture and Livestock, which will provide strategic coordination of all ongoing activities related to irrigation, in order to avoid duplication, but simply to support the synergy and complementarity between all the activities of selected areas

The synergies with other initiatives are described at the page 52.

## National production on irrigated perimeters

At the national level, several varieties of crops are practiced by the farmers on irrigated perimeters. It comes to cereals, vegetables, roots and tubers, pulses, spices and stimulant fruits, sugar plants 6.

The total area sown with vegetables at the national level is estimated at 48 118.58 ha (or 41.50% of the areas highlighted), with a production of 1480 530T (or 52% of total production). The main crops of vegetables are mainly onion, tomato, cabbage, lettuce, squash, watermelon, moringa, okra, melon and carrot<sup>7</sup>.

The root and tuber group occupies 13 240.34 ha or 11.42% of the total area planted with production estimated at 29 4149 T. The main crops in this group are mainly: cassava, sweet potato, potato 8. The group of cereals composed of Wheat, Corn and rice covers an area of 23 958.09 ha or 20.66% of the total area with a production estimated at 67 141 T9.

<sup>7</sup> The Onion is the main crop with an area of 20,507 ha. It is produced in all regions of the country with the Tahoua region leading. The tomato is the second culture with an area of 8 738.72 ha. It is grown mainly in regions of: Maradi, Dosso and Tahoua. The Cabbage is grown on an area of 7 838.43 ha. It is mainly fund in the Tahoua, Tillabery and Zinder regions. Its production is estimated at 218 790 T. The Lettuce occupies an area of 4 077.75 ha with a production of about 90 227 T. It is much practiced in the regions of Maradi, Tahoua and Niamey. The Squash is produced on an area of 2550.66 ha. Its production is estimated at 53 345.17 T. It is practiced throughout the country mainly in Tahoua, Dosso and Zinder. Other crops such as watermelon, moringa, okra, melon and carrot occupy the areas around 2400 ha.

<sup>8</sup> The Cassava is produced on an area of 6 650.74 hectares, of which more than half is exploited in three regions: Dosso (1793 ha), Diffa (1593 ha) and Tahoua (71 ha). The production is estimated at 133,099 T. The Sweet potato is produced on an area of 3700 ha. It is grown mainly in two regions and occupies over half the planted area: Tahoua with 28% of the total area, followed by Tillabéry with 24.38%. Its production estimated at 81 291 T. The potato is produced in all regions of the country over an area of 28 89 ha with production of around 79 760 T. Thus, Tahoua region with a production of 25 543.84 T ranks first at national level.


<sup>&</sup>lt;sup>6</sup> See Report on National production on irrigated perimeters: "Résultats définitifs de l'enquête sur les productions horticoles 2013/2014. Ministère de l'Agriculture du Niger. Février 2015.

<sup>&</sup>lt;sup>9</sup> The Corn is produced in all regions of Niger, mainly: Maradi on 4052 ha, Tahoua 3586 ha, Diffa with 3502 ha. Its production is estimated at: 49 962 T. Concerning the rice, this is the rice produced on hydro-agricultural landscaping<sup>9</sup> of Tillaberi, Dosso and Niamey. The areas are estimated in the range of 2 121 ha with a production of about 15 039 T. the Wheat is mainly produced in the regions of Agadez, Diffa, Maradi and Tahoua on an estimated area of 717 ha, of which 345.28 in Agadez; 260 ha in Tahoua; Diffa and Maradi each with about 18 ha. Its production is in the order of 1802 T.

The spices and stimulants group includes, chilli and pepper and covers an area of 11 999.05 ha representing 10.35% of the total area with an estimated production of 276,324 tons<sup>10</sup>.

Legumes are produced on an area of 9907.23 ha or 8.54% of the total area with an estimated production of 20 063 T. The main crops are: dolique, cowpea. 11

The Production in tones in cereal equivalent of each sector at the national level on irrigated perimeters is presented in the following graph.



In terms of production, vegetables are ranked first with a production height of 168 542.97 tons of cereal equivalent. The production of tubers comes in second with 101 282.48 tons of cereal equivalent. These two sectors contribute strongly to the fight against food insecurity in the country. The cereal production comes in third with about 67 141.36 tons of cereal equivalent. The production of cereals due shows poor performance under irrigated cultivation. The fruit production occupies the fourth position with 42 435.8 tons of cereal equivalent. Spices, sugar plants and legumes, respectively occupy the 5th, 6th and 7th position in national production.

#### Types of cultures developed in the areas of intervention of the project

In the project areas, we can distinguish several types of crops on irrigated land. As part of this analysis 5 main fields of crops including: (i) vegetables; (ii) roots and tubers; (iii) pulses; (iv) on cereals; and (v) the spices and stimulants, are presented.


\_

<sup>&</sup>lt;sup>10</sup> The Pepper is produced on an area of 10,215 ha. It is produced mainly in the regions of Diffa 6555 ha, Maradi 1471 ha and Zinder 1265 ha. Its production is estimated at 233 156 tons. The Chili is produced in all regions over an area of 1784 ha. The most productive region is Tahoua with 1071 ha. The production of this speculation is estimated at 43169 T.
<sup>11</sup> Dolique is produced on an area of 5467 ha mainly in Tahoua with 3228 ha in area and Maradi with 2179 ha. Its production is

<sup>&</sup>lt;sup>11</sup> Dolique is produced on an area of 5467 ha mainly in Tahoua with 3228 ha in area and Maradi with 2179 ha. Its production is estimated at 10 624 T. The Cowpea is produced on an area of 4440 ha. The main production areas are mainly Diffa with 1570 ha, Maradi (762 ha), Zinder (625 ha). Its production is estimated at 6743 T. Other legumes such as peas and green beans are also produced in small areas, respectively in Agadez (pea) and Tillaberi (green beans).


## A. Vegetables

In the intervention regions of the PRRA-CC, the main crops of vegetables are onion, tomato, cabbage, lettuce, squash, watermelon, moringa, okra, melon and carrot. In these regions, the contribution to the production (69% of the national production) in tons of cereal equivalent is illustrated in the following graph:




#### B. Roots and tubers:

In the intervention regions of the PRRA-CC, the main crops of roots and tubers developed on the irrigated perimeters are mainly: cassava, sweet potato, potato. The contribution of national production of the project intervention areas in tons up to 70% in cereal equivalent. The percentage of each region is illustrated in the following graph.




#### C. Cereals

In the intervention regions of the PRRA-CC, the main crops of cereals developed on the irrigated perimeters are corn, rice, wheat, etc. In these regions, the contribution to the production (58% of the national production) in tons of cereal equivalent is illustrated in the following graph:




## D. Legumes

The main crops of legumes developed on the irrigated perimeters in the intervention regions of the PRRA-CC are namely dolique, cowpea, etc. In these regions, the contribution to the production (33% of the national production) in tons of cereal equivalent is illustrated in the following graph:



## E. Spices and stimulants:

The main crops of legumes developed on the irrigated perimeters in the intervention regions of the PRRA-CC are namely chili and pepper. In these regions, the contribution to the production (33% of the national production) in tons of cereal equivalent is illustrated in the following graph:



The production and yield by crop type and areas of intervention of the project are presented in the following table:

Note: Area in ha; Yield in T/ha, Production in T/ha

Table 11: Production and yield by crop type and areas of intervention of the project

l able 11 : Production and yield by crop type and areas of intervention of the project						
SPECULATION		AGADEZ	DOSSO	NIAMEY	TAHOUA	TILLABERI
	Area	83,84	496,71	553,81	891,59	355,80
	Yield	19,13	17,36	15,28	18,58	17,64
LETTUCE	Production	1603,71	8624,30	8463,26	16562,33	6277,38
	Area	1070,65	763,54	617,52	1733,49	1262,94
	Yield	29,83	18,88	17,03	23,44	27,90
CABBAGE	Production	31939,81	14415,33	10516,37	40630,22	35239,96
	Area	495,87	419,88	1841,23	1818,06	530,44
	Yield	21,63	19,27	18,47	22,23	20,36
TOMATO	Production	10727,13	8092,99	33999,26	40416,53	10798,79
	Area	473,65	1389,29	885,56	13539,15	1447,45
	Yield	35,21	25,32	20,64	40,72	26,76
ONION	Production	16677,57	35178,90	18274,16	551337,36	38731,94
	Area	51,55	67,41	605,22	233,18	50,95
	Yield	31,29	17,79	16,00	17,19	16,15
CARROT	Production	1613,00	1199,55	9683,13	4008,49	822,77
	Area	36,60	47,98	88,01	360,68	390,75
	Yield	19,93	17,11	14,22	17,87	13,50
PEPPER	Production	729,57	820,79	1251,85	6444,97	5275,78
	Area	345,28	0,00	0,00	260,30	0,00
	Yield	3,22			1,49	
WHEAT	Production	1111,55	0,00		387,95	
	Superficie	2942,59	1265,49	286,98	3586,08	1038,60
	Yield	2,98	1,76	1,05	1,97	3,27
CORN	Production	8757,08	2233,36	301,33	7057,47	3392,37
	Area	0,75	273,12	139,49	519,28	550,62
	Yield	2,50	1,55	0,27	1,09	1,58
COWPEA	Production	1,88	424,10	37,13	566,10	870,72
	Area	435,55	189,44	128,46	1044,99	636,24
	Yield	32,70	18,61	18,67	24,44	35,33
POTATO	Production	14243,65	3526,17	2398,33	25543,84	22476,09
	Area		601,87	30,06	1019,81	902,03
	Yield		18,13	13,00	24,17	27,37
SWEET POTATO	Production		10909,88	390,64	24645,45	24691,42
	Area		1792,98	101,82	1071,32	558,10
	Yield		20,79	14,95	23,10	25,34
CASSAVA	Production		37275,71	1522,16	24750,19	14140,27
	Area	16,25	51,12	74,08	1071,32	143,70
	Yield	4,17	7,97	8,25	23,10	14,42
CHILLI	Production	67,78	407,24	610,97	24750,19	2072,09
	Area		131,41	167,55	15,90	15,07
	Yield		19,57	15,97	27,38	18,06
AUBERGINE	Production		2571,82	2675,79	435,32	272,20

SPECULATION		AGADEZ	DOSSO	NIAMEY	TAHOUA	TILLABERI
	Area	37,25	553,77	16,70	667,72	368,21
	Yield	28,79	21,71	16,86	20,65	22,92
SQUASH	Production	1072,42	12024,09	281,61	13785,74	8440,05
	Area			20,79		3,50
	Yield			16,84		18,90
COURGETTE	Production			350,18		66,15
	Area		2079,17	23,16		0,00
	Yield		7,17	3,70		
RICE	Production		14912,38	85,70		0,00
	Area		83,85		398,89	13,30
	Yield		9,13		16,82	6,00
OKRA	Production		765,14		6710,19	79,83
	Area		33,45		3227,70	9,08
	Yield		1,49		1,15	11,00
DOLIQUE	Production		49,69		3695,89	99,88
	Area		23,53		23,43	2,24
	Yield		31,96		26,85	18,40
JAXATU	Production		752,03		629,10	41,22
	Area	132,50	169,95	12,41	166,33	87,05
	Yield	7,83	35,70	3,33	38,94	37,71
MORINGA	Production	1037,50	6066,68	41,35	6476,90	3282,45
	Area	3,57	64,39	15,18	36,75	26,18
	Yield	23,45	20,15	12,10	15,85	18,59
MELON	Production	83,72	1297,75	183,66	582,51	486,80
	Area				145,00	32,00
	Yield				25,32	28,09
CUCUMBER	Production				3671,40	899,00
	Area	103,27			37,30	
	Yield	15,35			12,38	
GARLIC	Production	1585,40			461,87	
	Area	61,72				
	Yield	3,90				
CORRIANDRE	Production	240,71				
	Area	9,05	21,86		17,35	19,70
	Yield	20,04	20,47		28,75	20,96
WATERMELON	Production	181,35	447,44		498,81	412,98
	Area		2085,02		31,29	
	Yield		32,85		31,67	
SUGAR CANE	Production		68483,95		990,86	
	Area		11,00			
	Yield		0,75			
PEANUT	Production		8,25			
	Area					64,12
	Yield					11,64
TOBACCO	Production					746,41
SORGHUM	Area		243,43		339,00	23,50

SPECULATION		AGADEZ	DOSSO	NIAMEY	TAHOUA	TILLABERI
	Yield		1,41		1,11	2,30
	Production		343,91		375,84	54,03
	Area	5,50				
	Yield	2,00				
PEA	Production	11,00				
	Area					36,00
	Yield					25,675
CALEBASSIER	Production					924,30
	Area	6305,44	12859,66	5608,01	32255,91	8567,57
1	Production	90612,39	230831,42	91066,88	805415,51	180594,87

#### Types of crops that can be promoted in the context of the project

Given the yields of different cultures presented in the previous table and the main objective of the project which is to fight against food insecurity, it is recommended in the context of implementation of the PRRA-CC to promote: vegetables (onion, tomato, cabbage, lettuce, squash, watermelon, moringa, okra,etc.) and roots and tubers (cassava, sweet potato, potato, etc.). With regard to cereals, rice culture will be promoted in light of its important part in the diet of the population of Niger. Fruit production will also be promoted under the Output 2.1.2.

## OBJECTIVES OF THE PROJECT / PROGRAM :

List the main project objectives.

The main objective is to strengthen the resilience of agriculture to climate change to support food security in Niger, through the promotion of modern irrigation techniques.

## Specific objectives:

1. Strengthen the capacity of stakeholders on resilient irrigation systems to climate change and disseminate lessons learned during the project execution;

- Support the development of efficient technologies for sustainable management of water resources, conserve soil of irrigated areas and reduce energy costs associated with pumping of irrigation water;
- 3. Support the diversification of livelihoods to improve the incomes of farmers.

These objectives are in line with those set by the Adaptation<sup>12</sup> Fund aiming to "reduce the vulnerability and increase adaptive capacity to respond to climate change impacts, including variability at local and national level."

The project is a pilot operation at the national level in different regions of the country and is articulated around the following components: (i) Enhancing stakeholders' technical and institutional capacities and dissemination of lessons learned during the project execution; (ii) Confortation and development of irrigated areas; and (iii) Support to the conservation of agricultural products and diversification of livelihoods of target populations.

-

<sup>&</sup>lt;sup>12</sup> Project Level Results Framework and Baseline Guidance Document" (AFB/EFC.4/3), proposed by the AF Ethics and Finance Committee in its 4th Meeting (Bonn, March 16, 2011)

We must recall that in the case of Niger, the question of agricultural production faced with the adverse impacts of climate change is due among others to insufficient water availability and difficulties in pumping the same water in areas where water is available.

The adaptation measures therefore concern in the case of this project the responses to the water economy (drip and the California network) and the means which allow to make this water available regardless of climate disorders (solar pumps).

In order to provide a sustainable solution to the issue of low agricultural production and food insecurity, the Adaptation Fund and BOAD are solicited to finance the necessary equipment. The resources of the Adaptation Fund are more oriented towards the acquisition of water-saving equipment while those of BOAD will be used to purchase equipment to facilitate water drawing. Both funds are not only complementary but also necessary for the achievement of project objectives.

## COMPONENTS AND FINANCING OF THE PROJECT / PROGRAM :

Table 12: Component, expected results and impacts and financing

Project	Concrete expected results	Expected impacts	Amount (US \$)	Amount	Amount
components	•		Adaptation	(US\$)	(US\$)
			Fund	BOAD	Niger State
1. Enhancing stakeholders' technical and institutional capacities and dissemination of lessons learned during the project execution	1.1.1. Support for the realization of detailed preliminary project (APD), environemental and social impact assessment or Impact Notice of subproject  1.1.2. Support to the technical control of the amenagement	and social impact assessment or Impact Notice of sub-project are realized and approved	00	908 000	390 000
	1.1.3. Support to the review and validation of sub-project ESIA reports or Impact notice and environmental monitoring				
	1.2.1. Capacity building of local development services agents of Ministry of Agriculture on climate change and its impacts on food security	technical services	64 000	78 600	25 670
	1.2.2. Training of Government technical agents in the use of the tools to monitor the changes in the status of natural resources				
	1.2.3. Strengthening of the technical capacities of the actors in the implementation of the environmental and social safeguard measures				
	Sensitization and training of grassroots communities on threats related to climate change and on adaptation and resilience measures related to food security      Training of producers to agricultural practices that	understand and adopt modern irrigation techniques to climate change are	532 000	180 000	269 800

Project components	Concrete expected results	Expected impacts	Amount (US \$) Adaptation Fund	Amount (US\$) BOAD	Amount (US\$) Niger State
	preserve sustainably soil and water resources				
	1.3.3. Training of local technicians in installation and repair of modern irrigation systems (drip kits, Californian network) and photovoltaic equipment				
	1.3.4. Training of producers and health centres on the application of pesticides, toxicological management of pesticides and obsolete products and packaging				
	1.3.5. Enhancing Community Development Plans with adaptation to climate change measures				
	Production of fact sheets on lessons learned  1.4.2. Sharing of project results and lessons learned and integration of new approaches at local, regional and national scales	1.4. The lessons learned are used to strengthen the resilience of agriculture by irrigation through modern techniques to a larger scale	135 000	380 000	92 700
	1.4.3. Meeting for government technical staff, beneficiaries and other stakeholders to improve the strategies that can scale up the resilience of vulnerable populations with the use of modern irrigation techniques				
	1.4.4. Development of a large- scale project proposal integrating the results of lessons learned				
Confortation and development of irrigated areas	2.1.1.Development of peri-urban areas and villagers market gardeners      2.1.2.Protection and improvement of the exploited land	2.1. Water management is strengthened and soil and water resources conservation are implemented	7 404 000	7 068 870	2 605 200

Project components	Concrete expec	cted results	Expected impacts	Amount (US \$) Adaptation Fund	Amount (US\$) BOAD	Amount (US\$) Niger State
	2.2.1.Strengthening of existing perimeters by solar pumping stations		2.2. Energy bills related to water pumping are reduced	00	7 800 000	1 404 000
	2.2.2.New peri	meters equipped system				
3. Support for the diversification of livelihoods	3.1.1.Organization of groups for the acquisition of improved agriculture inputs		3.1. Support to the access to quality agricultural inputs	60 000	140 000	36 000
and improvement the of farmers' incomes	3.2.1.Support for the development of off-farm income generating activities		3.2. Support to the development of off-farm income generating activities	188 000	697 700	159 400
	3.2.2.Support for the improvemer of the income of farmer through better conservation of agricultural products					
Sub-total Sub-total				8 383 000	17 253 170	4 982 770
Execution cost of the project / program (9.06%) for AF funding				760 000	1 250 500	399 560
Total cost of the proje	9 143 000					
Management costs of (8.4 %)	768 000					
Financing Plan		Adaptation Fund		9 911 000		
		BOAD			18 503 670	
		Niger State				5 382 330
Total project cost					33 797 000	<u> </u>

The project will be financed by Adaptation fund and BOAD but also by the Government. Please, see the financing plan.

## **Projected Calendar:**

Indicate the dates of the following milestones for the proposed project/programme

Table 13: Provisional schedule of the project

Milestones	Expected Dates		
Approval of the project by the Board of Adaptation Funds	Mars 2016		
Approval of the project by the Board of BOAD	Juin 2016		
Start of Project/Programme Implementation	October 2016		
Mid-term Review (if planned)	April 2018		
Project/Programme Closing	October 2021		
Terminal Evaluation	April 2021		

### PART II: PROJECT / PROGRAMME JUSTIFICATION

**A.** Describe the project / programme components, particularly focusing on the concrete adaptation activities of the project, and how these activities contribute to climate resilience. For the case of a programme, show how the combination of individual projects will contribute to the overall increase in resilience.

# COMPONENT 1. ENHANCING STAKEHOLDERS' TECHNICAL AND INSTITUTIONAL CAPACITIES AND DISSEMINATION OF LESSONS LEARNED DURING THE PROJECT EXECUTION

This component aims to train and equip all stakeholders of irrigation on the issues of climate change, integrated water resources management, water management on farms, energy, tools of Strategy of Small Irrigation in Niger (SPIN), etc. To this end, the tools of strategic capacity building of small irrigation actors Plan will be exploited and completed to train the decentralized technical staff, officers and municipal authorities as well as pilot farmers.

The development of this component satisfies the requirement according to which increasing people's resilience to climate change through the control of water for agriculture calls for strengthening the capacity of stakeholders in water management and energy used for pumping.

Indeed, the challenges faced by all stakeholders involved in irrigated agriculture in the context described above in Niger are enormous: pumping and management of water resources, storage, pipeline and irrigation of managed areas. In addition, we must take into account the aspects related to the storage of agricultural products.

Dealing with these challenges requires the acquisition of basic skills in this area by the beneficiaries. But new production techniques resilient to climate change seem unfamiliar to people. When promoted, they must be transferred to recipients on the basis of learning and special training enabling them to take ownership of the said technologies. Furthermore, the implementation of such a project must be ensured with all the efficiency and effectiveness required by the actors who will be mobilized for this purpose.

It is in this sense that lies this component which will contribute firstly to improve the capacities and skills of decentralized technical services of the State (Ministries responsible for the mobilization of agricultural water (agricultural engineering), agriculture, livestock, water resources, environment, grassroots development ...) to analyze the effects and threats of climate change, in order to enable them to mobilize and help communities to undertake their own analysis of the impacts of climate change and to adopt effective technologies which will be identified.

Various forms of support will be provided and training will be delivered accordingly. As for coaching, a team of experts, private consultants and decentralized services of ministries involved will be used.

Moreover, this component of the project will support the capacity building of communities in order to enable them to prepare detailed adaptation plans - including harmonized plans for livestock, land, water management and the overall use of natural resources that will be integrated into their local development plans

This will contribute to the expected impact number three of the 3N Initiative "improvement of the resilience of vulnerable groups to climate change." This is an important recommendation that has been identified as a guarantee of success for the implementation of adaptation measures in Niger as part of PANA<sup>13</sup> (CNEDD, 2005).

<sup>&</sup>lt;sup>13</sup> CNEDD: Synthesis adaptation measures, September 2005

It is therefore planned two levels for capacity building of different actors, including: (i) the level of the technical supervision through decentralized technical services; and (ii) the level of direct beneficiaries (agricultural groups, umbrella organizations, NGOs, etc.) who work in the agricultural irrigation sector.

<u>Outcome 1.1.</u> Support for the realization of studies, the control and the supervision of works of subprojects

This support concerns: (i) the realization of technical studies (APD, the ESIA of the sub-projects, tender...); (ii) the control and supervision of work and (iii) the validation of ESIA reports of the sub-projects, supervision and environmental and social monitoring.

**Output 1.1.1.** Support for the realization of detailed preliminary projects, studies or notice of environmental and social impact of sub-projects

There is support in the design of sub-projects, the studies of preliminary detailed project (DPA), studies of environmental and social impact of sub-projects and tender documents. Thus, producer groups will benefit from technical support in the montage of the sub-projects of which they are initiators. This support will be in accordance with the guidelines of the strategy of small Irrigation in Niger (SPIN). Indeed, according to the SPIN, the needs (sub-projects) must be translated in the form of formal requests, with or without the support of Private support Council Services (SPAC) on the basis of the demand expressed by the farmer 14. As such, the studies of the detailed preliminary project as well as studies or notice of environmental and social impact will be conducted by the SPAC having competence in the field 15. Studies and notice of impact on the environment will take into account the systematic identification of the environmental and social risks and their management. The Project management unit will support the beneficiaries for the choice of the SPAC helping to prepare by region or municipality, after a call for applications, a list of SPAC which have the required technical capabilities to conduct such studies. The beneficiaries on the basis of a shortlist of 3 to 6 SPAC of their region or municipality may after analysis of the proposals of these award the contract to the SPAC with the best bid.

## Output 1.1.2. Support to the technical control of the amenagement

The control and supervision of the development and operation works of 5 ha units in the intervention areas will be made by the Office of control that has the skills in the field.

The benefits include thereon: (i) the drafting of the DAO, the launch of the consultation for the acquisition of hardware and equipment; (ii) receipt in factories and on the sites, of materials and equipment of power stations, lines and connections accessories; (iii) the technical, administrative and financial performance of the work monitoring; (iv) the validation of tests for the commissioning and provisional approvals of the structures and works.

Irrigation and solar kits that will be put in place, will undergo a technical inspection which will be directed by a cabinet specialized in the field. This activity is to ensure that all the kits are installed in accordance with the required standards and allows to guarantee the quality of solar and irrigation installations.

The various analysis of water and sol qualities will be conducted by the specialized services and laboratories.

**Output 1.1.3.** Review and approval of notice of environmental and social impact or ESIA of the sub-projects, supervision and environmental monitoring of sub-projects

<sup>&</sup>lt;sup>14</sup> See Strategy of Small Irrigation of Niger (SPIN) P.41.

<sup>&</sup>lt;sup>15</sup> See Strategy of Small Irrigation of Niger (SPIN) P.42.

The reports of environmental and social impact assessment of sub-projects or of notice of environmental and social impact will be prepared by the beneficiaries through the SPAC. These reports will be submitted to the Office of environmental assessments and study of Impact (BEEEI) for review and validation to ensure taking account of all key parameters including environmental and social principles of the Adaptation Fund and E&S standards of BOAD as well as their compliance with the standards of the country. The Environmental and Social Management Plan (ESMP) and the Pest and Pesticides Management Plan (PPMP) agreed for each subproject will be subject of a supervision and environmental and social monitoring. The environmental and social supervision has for primary objective to control the proper performance of the activities and works for the duration of the project, and this, with regard to the respect of environmental and social measures that are proposed, laws and regulations governing environmental assessments in Niger, the guiding principles of the Adaptation Fund and the environmental policies of BOAD. The Environmental and social supervision will be ensured by the BEEEI in collaboration with the implementing agencies and their dismemberments. To enable the agencies and dismemberments to carry out the supervision program, their capacity in the field will be strengthened. The monitoring will focus on the essential components including: the state of water resources, water quantity and quality of water; chemical fertility of the soil, soil science and soil degradation; the physical properties of soils, the behaviour and the use of the soils, the evolution of flora and fauna, from the biodiversity, the typology of the facilities; the evolution of techniques and agricultural technical performance, hygiene and health (water-borne diseases, poisoning, pollution, noise, etc.), working conditions, etc.

The BEEEI is the body in charge of environmental and social issues at the national level. The BEEEI is in charge, in particular, to: (i) enforce the administrative procedure of assessment and review of the impacts on the environment and the settlement of all legal issues thereto; (ii) monitor and evaluate the environmental and social impact studies; (iii) monitor the compliance of the work planned following standards of environmental and social protection contained in the ESIA final report in accordance with the laws and regulations in force; (iv) monitor and evaluate the plan of assessment, mitigation and compensation of impacts of activities, projects and programmes and development plans subject to a ESIA; (v) organize and conduct training seminars-workshops of information and sensitization on the SEIA as well as environmental education programmes; (vi) conduct audits, monitoring or environmental and social assessments to be covered by the promoter; etc.

The BEEEI in its mission will be supported by competent structures for specific questions. The plant protection Directorate (DGPV)<sup>16</sup> will make joint missions with the BEEEI for the management of pests and pesticides in the framework of the project. These structures will be supported by decentralized structures in the intervention areas. Periodic reports on implementation of the Environmental and social management plan (ESMP) and Pest and pesticides management plan (PPMP) of sub-projects will be produced. A mid-term evaluation and final evaluation will be conducted to evaluate the performance of environnemental and social dispositive of the project.

## Outcome 1.2. The capacities of decentralized technical services of the state are strengthened

This will involve: (i) strengthening the capacity of local development service of the Ministry of Agriculture agents on climate change and its impacts on food security; and (ii) training of agents of technical services of the State in the use of tools for monitoring changes in natural resources.

## Output 1.2.1. Capacity building of local development services agents of Ministry of Agriculture on climate change and its impacts on food security.

The capacities of agents of Agricultural Engineering, Agriculture and Livestock will be strengthened to enable them to analyze the effects of climate change in combination with food security, livelihoods and vulnerability indicators. They will also be trained on their roles in the implementation of the action plan of the national small irrigation strategy, in particular with regard to the promotion of modern pumping and

-

<sup>&</sup>lt;sup>16</sup> Direction Générale de la Protection des végétaux

water saving techniques.

The training will address the need to harmonize the methods and irrigation approaches in different localities, to strengthen coordination between the different actors, and improve results. The project will help strengthen the approaches taking into account the characteristics of the different agro-ecological zones, density and spatial distribution of the population (including in terms of poverty levels) and the State's capacity to respond at regional and local levels.

All this will enable the Ministry of Agriculture agents to better monitor local development, mobilize and support groups, cooperatives and other farmers and breeders for efficient and sustainable agricultural production. These trainings will be conducted through workshops that bring together the various categories of executives. Trainings and sensitization will be organized at local and national levels. The workshops will be organized for 38 departmental and regional executives of Agricultural Engineering, Agriculture, Livestock and Environment.

It is two agents per department concerned for the 14 and 2 agents per region for the 5 concerned. These workshops will be held in the capitals of intervention areas in order to enhance the knowledge of agents on the link between food security and climate change.

## Output 1.2.2. Training of Government technical agents in the use of the tools to monitor the changes in the status of natural resources

The Small scale irrigation strategy (SPIN) provides for the strengthening of the capacity of technical services of the State support of small Irrigation (including the General Directorate of Agriculture (DGA), the General Directorate of Génie Rural (DGGR), the Directorate General for the Protection of Plants (DGVP) and their decentralized services) (confers, product 5 of the specific objective 2 - P5ES2 – of the SPIN) and noted the need to set up a geographical information system of small scale irrigation (SI-GIS) based on a data bank reliable for monitoring the evolution of the use of the irrigable potential and the State of its development (page 68 of the SPIN).

Under the project, the capacity of local staff of the hydraulic services, génie rural, agriculture and the environment services, as recommended by the SPIN, will be strengthened at the level of the areas of intervention of the project to optimize the monitoring of the evolution of changes in the status of natural resources to have a good database for national geographic information system.

## This will allow:

- The production of a reliable database on the impact of actions on people's resilience to climate change;
- The monitoring and analysis of the development of water resources:
- The establishment and operationalization of a platform for exchange of environmental information for actors and local institutions; and
- The reduction of data for case studies, notably on best practices for adaptation to climate change.

Thirty eight (38) departmental and regional technical staff, all supervisory State agents will be trained through workshops. These trainings will be organized during the first and second year of the project. Indeed, the achievement of targets set by the 3N Initiative, and by the plans and strategies related thereto namely the SPIN requires technical capacity to collect, analyze and use relevant information and updates, including at local level.

This is especially important for those local services of the State which must communicate with communities, mobilize and provide them with experts in sustainable management of natural resources and environmental conservation.

## Output 1.2.3. Strengthening of the technical capacities of the Government actors in the implementation of the environmental and social safeguard measures

To ensure seamless integration of the environment in the implementation of the project, it is necessary to strengthen the technical and institutional capacity of the State services which will be involved in the project implementation. These include the decentralized services in charge of: (i) Agriculture (Regional/departmental Directorate of agriculture); (ii) environment (Regional/departmental Directorate of environment); (iii) plants protection (Regional Directorate and Departmental antennas of plant Protection and phytosanitary control posts). This training will be conducted by the BEEEI in collaboration with the General Directorate of Plant Protection (DGPV)<sup>17</sup> and, if necessary, with the support of Consulants.

The project will support rural development sector and the Plant protection services in the preparation of procedures of good agricultural practice to accompany the implementation of activities (environment-friendly cultivation techniques, optimal use of pesticides and fertilizers, etc.). It should also help the establishment of a database of environmental and social data within the Ministry of Agriculture, to better understand environmental issues and constraints in the realization of its agricultural activities. This database should allow to establish a repository for better assessing the impacts and the efforts made in the management of rural development.

An environmental monitoring program will be established and will focus on ongoing monitoring, the supervision, the mid-term evaluation and the annual assessment. This monitoring will require health and physicochemical analyses.

According to, the SPIN, to foster the emergence of projects technically efficient, economically viable and environmentally sustainable, it is necessary to strengthen the system of support and consulting. Given the orientation of the public service, the development of private support-Council (SPAC) services is supported and should eventually result in the establishment of at least two (2) SPAC by Department. Indeed, given the inadequacy of public technical staff, it is expected in the SPIN the establishment of sufficient numbers of competent SPAC that will ensure the link (collection of needs, development of applications and files, implementation of certain field activities) between the producers and the regional Committee of the small-scale irrigation (CR - PI).

In this sense the SPAC will be part of actors to benefit from capacity-building for this project.

## Outcome 1.3. The capacities of farmers' groups and other stakeholders to understand and adopt modern irrigation techniques to climate change are strengthened

This result will be achieved through: (i) sensitization and training of grassroots communities on threats related to climate change and adaptation and resilience measures related to food security; (ii) the training of farmers to agricultural practices that preserve sustainably of soil and water resources; (iii) the training of local technicians in installation and repair of modern irrigation systems (drip kits, Californian network ..) and photovoltaic systems; (iv) the development of climate change adaptation plans integrated into local development plans and the signing of an agreement with the target communities ensuring efficient use of soil and water.

## Output 1.3.1. Sensitization and training of grassroots communities on threats related to climate change and on adaptation and resilience measures related to food security

The trained State's technical services will develop and implement a public awareness campaign in order to inform communities, in general, and farmers/pilot farmers groups in particular, about threats of climate change and possible adaptation options.

<sup>&</sup>lt;sup>17</sup> DGPV is responsible for peste and pesticide management in national level

They will work with selected pilot farmers in local communities through participatory workshops, paying particular attention to the threats that climate change poses to production systems, water management and food security and nutrition. A gender approach will be integrated in all awareness campaigns and training. A good representation of women and youth among pilot farmers to be trained will be provided. These training sessions will be animated in the capitals of departments by executives of the public technical services who are trained for this purpose.

In addition, groupings of agricultural producers will be sensitized and trained on environmental management of sub-projects to ensure performance in the achievement of the expected results and sustainability of the project as a whole. Sensitization and training campaigns will be carried out by NGOs and other local environmental associations. NGOs and active associations in the agricultural promotion, with expertise in the environmental field, will be retained to perform these services. Training and sensitization themes will focus on: (i) the environmental and social issues in relation to the development of small-scale irrigation; (ii) the environmental management and agricultural good practices; (iii) the safety, health and hygiene in the realization of agricultural activities.

### Output 1.3.2. Training of producers to agricultural practices that preserve sustainably soil and water resources

It is noted that success of an intensification of crops in an irrigated system is based on the mastery of varietal performance, the careful management of irrigation, water and soil, the effective management of perimeters and the mastery of different cultivation techniques.

But, various observations showed that the introduction of new technologies has had limited impact on the perimeters because the attention was often focused on only one of the important aspects of production. Moreover, the cooperative management system let itself seriously penetrated with various interferences, which is the basis for many management challenges of Irrigation schemes and Cooperatives. So, the project will hold for the benefit of farmers selected practical workshops on various topics as follow:

- the control of seeds:
- the conduct of nurseries;
- the operation and management of a group;
- the missions of a water management committee;
- the management of pumping stations;
- the management of soil quality

Manuals/guides of good practices to adopt during the cycle for managing pesticides (Indication of labels, transportation and handling, storage, maintenance of equipment, Preparation of the mixture, Application of porridge, bottom of tanks or containers, end of application, management of packaging) will be developed and made available to producer groups.

### Output 1.3.3. The training of local technicians in installation and repair of modern irrigation systems (drip kits, Californian network) and photovoltaic equipment

The project aims to promote innovative irrigation systems and development of farms. Therefore specific irrigation technologies with strong irrigation yields are proposed, including the drip system with 95% efficiency, and the full California network with 85% efficiency.

These systems are associated with a solar pumping of irrigation water. Given the technological specificity, despite the good experience of the target group, the maintenance of facilities is not guaranteed.

To ensure the sustainability of the facilities, the project plans to train and equip local craftsmen that will offer producers assembly, disassembly, maintenance, servicing services and repair of facilities. The project will support, in this context, the emergence of 14 craftsmen in the intervention departments. With the expansion of facilities in the project area, a market expected to be created around these local operators.

The training will take place during the first three years of the project. The participating craftsmen will benefit from toolkits and training manuals that will allow them to transmit their knowledge to other craftsmen in return.

## Output 1.3.4: Training of producers and health centres on the application of pesticides, toxicological management of pesticides and obsolete products and packaging

Training sessions will be held in the five regions targeted by the project (Tillaberi, Niamey, Dosso, Tahoua and Agadez), for capacity building: of producers on the rational application of pesticides; Health centres on the toxicological management; and national services responsible for the destruction of obsolete pesticides and pesticide packaging.

- Strengthening the capacities of farmers on the application of pesticides

It's a training focused on: (i) information on the risks and health and safety advice. (ii) basic knowledge on handling and risk management procedures; (iii) the wearing of protection and security equipment; (iv) the risks associated with the transport of pesticides; (v) procedures for handling, loading and unloading; (vi) the storage of pesticides in farm; (vii) the management of packaging and used pesticides; (viii) the management of cases of accidental application of pesticides; (ix) the outline of the process of treatment and operation; (x) health and safety in relation to operations; (xi) the emergency measures and emergency pesticides poisoning; (xii) the maintenance of the equipment.

These trainings will be conducted by the national plant protection services with the support of the BEEEI.

- Strengthening the capacity of health centers on toxicological management

The actors of the health centers will be trained on the toxicological management to better intervene in cases of poisoning due to pesticides. The training will focus on good knowledge: (i) of the national laws and regulations on pesticides; (ii) the techniques for diagnosis of the effects of ingestion of toxic products; (iii) the treatment in case of intoxication. These trainings will be conducted by the national plant protection services (DGPV) with the support of the BEEEI and the National Laboratory of Public Health and Expertise (LANSPEX)<sup>18</sup>.

- Strengthening the capacities of the national services responsible for the destruction of obsolete pesticides and pesticide packaging

Obsolete pesticides and the packaging of pesticides, constituting risk material for the environment and human health, financial and technical support will be given to the structure in charge of their management to collect and effectively treat these obsolete products and packaging of pesticides. These actions will be conducted by the national plant protection services (DGPV) with the support of the National Laboratory of Public Health and Expertise (LANSPEX) and the BEEEI.

### Output 1.3.5: Enhancing Community Development Plans with adaptation to climate change measures

Various ongoing projects in Niger have started the acclimatization of Community Development Plans (PDC). This project will support the process in its area of intervention. Depending on the needs expressed

pharmacopoeia.

<sup>&</sup>lt;sup>18</sup> LANSPEX erected in 1987 by the World health organization (WHO), has for main activities: (i) the control of the formulation of the pesticides and quality of the active material in pesticides; (ii) the control of the quality of the imported and locally manufactured drugs; (iii) the toxicological analysis; (iv) the control of food products including drinking water, sewage and swimming pool. (v) the biological and microbiological analysis; (vi) the physico-chemical analysis; (vii) the contribution to research in traditional

by local communities, 12 Community Development Plans could be enhanced with adaptation to climate change measures. For example, checklists to integrate adaptation aspects in different sectors (Agriculture, Water, Soil, energy, Gender, etc.) will be prepared and disclosed for using at the local level. These checklists will be developed in a participatory manner including all the development sectors, the local communities, the local collectivities, the representatives of the women and the youth.

### Outcome 1.4: The lessons learned are used to strengthen the resilience of agriculture by irrigation through modern techniques to a larger scale

The effects of climate changes affect, to a large scale, sectors and constitute a serious impediment to the development of Niger. This project has been developed based on research conducted by Global Lead on the field, the results of the various consultations and also lessons learned from already implemented projects in Niger (see Appendix 4).

The project will be one of the very first to be implemented with modern techniques in small-scale irrigation in the framework of the strategy for small irrigation adopted in April 2015. Interesting results and new lessons are expected from the implementation of the project regarding modern techniques used and measures to adapt to climate change. Reflections must be engaged on the project weaknesses in order to propose new solutions to be disseminated with the benefits of the project.

This project is a pilot project at national level. Lessons learned will be used to propose to the financing of the Government, Donors and populations a large-scale project that can help people to better adapt to the adverse impacts of climate change.

To this end, the following actions will be undertaken: (i) Meeting for government technical staff, beneficiaries and other stakeholders involved in the improvement of strategies to strengthen the resilience of vulnerable populations through the use of modern techniques of irrigation; (ii) Preparation and implementation of a large-scale project integrating the results of lessons learned.

### Output 1.4.1: Production of fact sheets on lessons learned

This will be the production and dissemination of materials and documentaries on lessons learned and best practices tested in the framework of the project on adaptation, decreased levels of groundwater, management of aridity in the agro ecosystems of selected sites, etc.

To this end, the project will develop several fact sheets on technologies and practices implemented at the cruise phase of the project in the third year. This will provide:

- a sheet on drip irrigation system;
- a sheet on California system;
- a sheet on preparation and use of compost;
- a sheet on solar pumping;
- a summary sheet taking into account the combination of technologies
- a sheet on the funding systems suitable for irrigation with modern techniques;
- a sheet on the input financing;
- a sheet on the acquisition and use of pesticides;
- a sheet on the difficulty of project management;
- a sheet on the standardization of equipment and products used in this type of project;
- a sheet on the optimal profitability of activities of irrigation projects with modern techniques
- etc

### Output 1.4.2: Sharing of project results and lessons learned and integration of new approaches at local, regional and national scales

This activity aims to promote the integration of adaptation to climate change impacts on food production in local and regional planning. This objective will be achieved through a set of complementary activities, including:

- A non-technical training courses for officials and parliamentarians on the concept of climate change and food security, the analysis conducted for Niger, and knowledge generated in the framework of the project
- Presentations to ministers and senior government officials;
- Site visits by competent officials;
- Events organized for the beneficiaries to enable them to present their experiences to other potential beneficiaries;
- Annual workshops involving community, departmental, regional and national actors (the project) to discuss opportunities and constraints, share experiences and foster learning action;
- Inclusion of reports in the online database of the Ministries of Agriculture and Environment; dissemination of information on lessons learned and experiences shared through programs on public and private media (national and international TV, community, national, and international radio stations).

# Output 1.4.3. Meeting for government technical staff, beneficiaries and other stakeholders involved in the improvement of strategies to scale up the resilience of vulnerable populations through the use of modern irrigation techniques

The lessons learned with the project can't be really integrated in the action plan of the Small Scale irrigation of the country if the stakeholders involved in the improvement of strategies and programs/projects design are not convinced by the outcomes and lessons learned in the implementation of the project. The decision for a wider adoption of modern irrigation techniques will be difficult. To facilitate the decision-making, the project will:

- Inform the technical personnel of the government (services involved in the mobilization and monitoring of water resources, agricultural services, livestock, extension of crop protection products, environment, land, micro finance, grassroots development, agricultural research, etc.) beneficiaries, umbrella of cooperatives and associations, microfinance associations, private involved in the sale and distribution of solar pumps, irrigation pipes, drilling companies, input shops associations, technical and financial partners and other stakeholders in the development of lessons learned
- Initiate an open discussion that will improve the fact sheets prepared on lessons learned
- Organize proofreading of the action plan of the National Small Scale Irrigation Strategy (SPIN), and other texts to enhance the use of modern techniques of irrigation as a means of resilience of vulnerable populations to climate change, food insecurity and poverty.

### Output 1.4.4: Development of a large-scale project integrating the results of lessons learned

From the 1990s, growth of investments in Small Irrigation allowed installation of approximately 500 ha/year of new irrigable land. The analyses conducted in the context of the implementation of the strategy of the small-scale irrigation in Niger (SPIN)<sup>19</sup> have concluded the extension of the simple techniques and controllable by the villagers, such as pedals pumps, small moto pumps that reduce the painfulness of irrigation, the introduction of the solar pumping, extension kits of Drip system and the Californian networks system. It is also requested to improve the cropping practices in offering to farmers, packages with the use of seed of short cycle, the winter gardening, the rotation crops.

\_

<sup>&</sup>lt;sup>19</sup> Stratégie de la Petite Irrigation au Niger

With its action plan, the SPIN predicts to boost the irrigation sub-sector with an increase of 5 600 ha of irrigated perimeters annually or 56 000 ha by 2025. For the Niger, the pilot project on "Enhancing resilience of agriculture to climate change to support food security in Niger, through modern irrigation techniques" should help to draw lessons that will better guide the small-scale irrigation with the solar pump, drip system and the California network. So, to contribute to the objectives of the SPIN, a large scale project will be developed to reach the majority of vulnerable populations able to use modern irrigation techniques. This large scale project proposal will build on the lessons learned from the execution of the present project. The solutions proposed by the lessons learned will be taken into account in the preparation of the large scale project.

### **COMPONENT 2. CONFORTATION AND DEVELOPMENT OF IRRIGATED AREAS**

This component aims to promote irrigation with innovative technologies such as drip, the Californian network and water drawing, pumping based on solar energy as measures for adaptation and strengthening resilience of poor farming communities in Niger to the adverse impacts of climate change and energy crises in the fight against food insecurity.

In Niger, 90% of the population is rural and derives most of its resources in agricultural activities. Agriculture is mainly rain-fed because only 1.86% of arable land is irrigated. However, rainfed agriculture has become random due to the scarcity of rainfall, its poor distribution and land degradation

So for a successful agricultural season, an irrigated agriculture is used. Between the two modes of production, rainfed and irrigated, the difference in crop yield goes from simple to triple or even quadruple. Better, irrigation allows several crop seasons per year, regardless of the rainy seasons.

Unfortunately, the usually practiced irrigation techniques are water and energy consuming. Thus, water sources (ground water, ponds, and rivers) are stretched while their recharge becomes problematic with regards to the scarcity of rains and consumption.

In the current context of increased climate variability and climate change, achieving Goal No.1 of the Millennium Development Goal, which is reduce extreme poverty and hunger necessarily requires good management of water for agriculture.

So, it the control of water has become a major objective at African and sub-regional scales with PDDAA/NEPAD, ECOWAP and PAU The 2005, 2010 food crisis and those that lie ahead for the coming years, reinforce the consciousness of the Niger authorities and populations for irrigation. It is for this reason that the project aims, through this component, at the promotion of efficient techniques of irrigation in terms of water and energy.

In the framework of this component, it is expected the construction of about 1000 ha of small irrigated perimeters in each unit of 5 hectares or 200 units. To achieve this, it will require: (i) to strengthen the management of water and implement conservation of soil and water resources activities; and (ii) to reduce energy bills related to water pumping.

For information, and taking into account the potential irrigable land, it is held 150 ha in Agadez, 250 ha in Dosso, 200 ha in Tahoua, 300 ha in Tillabery and 100 ha in Niamey<sup>20</sup>.

In the past years, there are mainly the theft of panels that have led to the closure of several mini water supplies. To avoid these cases of vandalism, the agreement which will be signed with the beneficiary groups will include a requirement to secure the site and the installed equipment.

-

<sup>&</sup>lt;sup>20</sup>These distributions reflect the potential irrigable land in each region. However, during project implementation, the PMU in consultation with the municipalities could readjust those areas to achieve the overall objective.

### <u>Outcome 2.1</u>: Water management is strengthened and soil and water resources conservation are implemented

The project aims at strengthening management of water resources through the deployment of appropriate irrigation systems. Experience has shown that when the technology is controllable by the producer, the latter has, in addition, the control of decisions related to his initial investment and his production cycle, the performance of irrigation, formal or informal, is best.

The performance of small-scale irrigation development in the fight against poverty and food insecurity have been proven in the past by PIP2 and PPIP programs in Niger and the FAO Food Security projects by the development of small-scale irrigation funded by various multilateral sources (FAO, IFAD, EU). In terms of techniques, like in most of these initiatives, the drip irrigation system and the Californian network seem most appropriate to introduce. The promotion of techniques with little water consumption bringing the amount of water required to the need for culture is indeed adapted to limit the solicitation of groundwater whose recharge is problematic with regards to climate change consecutive to decrease in rainfall and its poor distribution in time and space.

These techniques have the following advantages: (i) water-saving due to the contribution of the amount of water needed for the plant unlike furrow irrigation/flood where the water is brought at will, depending on its availability without measurement. A saving greater than 2/3 of the amount of water can be observed (the drip network has an efficiency of 95%, and full California network, 85% of efficiency), which reduces the solicitation/collection of ground water/water source; (ii) the guarantee of the closure of the crops cycle even in years of poor rainfall; (iii) the correct formulation of the fertilizer that has a direct effect on the environment due to its solubility avoiding the development of armor (due to the formation of crusts between the interstices of plants); (iv) energy savings due to the reduction in the required amount of water; and (v) control of the weed, which frees women's time to engage in other economic and social activities.

Two activities will be developed to ensure that this impact is achieved, namely: (i) development of periurban areas and villagers market gardeners; and (ii) protection and improvement of the exploited land.

### Output 2.1.1.: Development of peri-urban and villagers market gardeners

The irrigated perimeters development approach in the framework of the project will draw inspiration from that proposed by the Strategy of Small Irrigation in Niger (SPIN, April 2015). The said approach recommends that the needs of farmers as "promoters" are brought in the form of formal requests.

These requests will be addressed to the project via the president of the Regional Committee of small irrigation. The process further involves obtaining an understanding of the community proposed activities. So the requests will receive a notice<sup>21</sup> at municipal level to certify the origin of administrative activities

The satisfaction of the request will go through a technical and economic analysis of profitability of the requested investment. The goal of profitability will be seen in relation to the types of solicited contributions on the basis of a technical simplified environmental study. The choice of technologies required must be based on the criterion of cost/effectiveness, adapted to the potential of water resources, agro-soil conditions, capacity and availability of workforce and financial capacity of the farmer.

The investments of the sub-projects will have to offer, above all, support actions in favor of sustainable management of land and water resources which are the production bases. Design types of eligible facilities at the small-scale irrigation of module 5 ha and the corresponding type of support are presented below:

<sup>&</sup>lt;sup>21</sup>**Notice**: The application is brought to the attention of the mayor without necessarily undergoing a visa, and the application can pursue administrative procedures. Unlike the visa that affixes a signature on the request to make it valid.

Table 14: Types of eligibilities facilities

Items	PRRA-CC	Farmers	Type of support
Forages <50 m	х		Grant 100%
Reservoir		X	Additional studies must demonstrate the need. Grant 0%
Drip network (Pipe + accessories) or Californian network	Х		Grant100%
Preparation and land plowing	х		Grant 100%
Site Protection (fence + plantation)	х	X	<ul> <li>Plantation Grant100%</li> <li>Fence grant 0% (Supported by the farmert<sup>22</sup>)</li> </ul>
Control and supervision of works	x		Grant 100%
Monitoring and supervision of works	х		Grant 100%

The water saved in the framework of the sub-project will be measured with the piezometers installed on the perimeters (two piezometers for each unit of 5 ha).

### Output 2.1.2.: Protection and improvement of the exploited soils

Besides the limitation of the surface water samples, the interventions allowing to mitigate the decline in the groundwater level imply the establishment of close measures to protect production sites.

So, the project proposes to promote, according to the needs on beneficiaries' sites, the activities of restoration of degraded land to promote water infiltration into the soil and the recharge of groundwater, through agroforestry practices, half-moons ... which have proven their value in the past. In addition, the delimitation of protection areas of reforested ponds and the protection of perimeters through the reinforced wire fence by forest species are all planned actions that contribute to the preservation of ponds and market gardeners perimeters.

The intervention developed sites will be protected and agroforestry will be developed. 1500 hectares of which 1000 hectares of developed sites and 500 ha of immediate surroundings will be concerned by protection actions and agro forestry. The envisaged actions are anti erosive treatments (stonycord, half-moons, thresholds and dry stone walls), the planting of trees with nutritional or medicinal value as moringa and composting for the restoration of soil fertility. These actions are simple and will help to limit the silting of the sites, in order to delay or change the dynamics of water erosion that may threaten the sites. The organic manure will be promoted on the developed sites by an incentive mechanism for composting through the support to the realization of manure pits in each site.

### Outcome 2.2: Energy bills related to water pumping are reduced

The diversification of energy source that favors solar power is a guarantee for the exploitation of all the developed areas and solves the thorny problem of acquisition and transport of fuel, major constraint to the optimal exploitation of developed areas.

The use of this energy source anticipates the risk of non-exploitation of perimeters because of uncontrolled costs of fuel prices constantly increasing. Solar energy is suitable to ensure a continuous operation of the pumping equipment.

This energy has the following advantages: (i) Niger has it in abundance with effective time of 10 hours per day; (ii) it removes the expensive transportation of fuel due to the size of the country; (iii) maintenance and operating costs are almost zero; (iv) the supply of energy is permanent, the crop cycles are driven

43

\_

<sup>&</sup>lt;sup>22</sup>Any project requiring a fence may be financed only when the farmer has fenced or give proof of his commitment to carry out with his own means the fence of the site to exploit.

forward and power supply breaks due to fuel disruptions and/or failure of the motor pump unit are zero, which guarantees the agricultural campaign; (v) the release of greenhouse gases is avoided. Overall, solar equipment, besides the economic benefits they provide, contribute to reducing the emission of gases involved in global warming.

The project implementation will contribute to a currency economy by the reduction of oil imports.

The reduction of energy bills related to water pumping will be effective by: (i) strengthening of existing perimeters by solar pumping stations; and (ii) the equipment of new perimeters with solar system.


### Output 2.2.1.: Strengthening of existing perimeters by solar pumping stations

The project consists of strengthening old perimeters which used fossil energy motor pumps in solar pumping stations and the rehabilitation of market gardeners and grain perimeters in peri-urban and villages equipped with solar energy-based efficient irrigation system (drip system ...).

This sub-component is complementary to 2.1.1 subcomponent. The project will strengthen existing perimeters pumping station with solar power, equipment of small rehabilitated or developed perimeters.


### Output 2.2.2.: New perimeters equipped with solar system

The system set up will be consisted of, as an indication, solar panels, inverter, controller and connection accessories for pumping. Depending on whether the water is shallow or deep, three common types of photovoltaic solar generator pumping systems have been identified: (i) the submerged solar pump; (ii) the solar pump with motor on the surface; and (iii) the system of engine and pump installed on the surface (Figure 8)



A. submerged motor pump unit

B. solar pump with motor on the surface



C. engine and pump installed on the surface

The appropriate type of Installation in order to perform will be determined by the characteristics of the site. The project plans to equip 200 units of 5 hectares corresponding to adjustments made in the subcomponent 2.2.1.

The following items are eligible in the application and are part of the sub-project file.

Table 15: Items eligible in the application of project

Items	PRRA-CC	Farmers	Observations
Solar panels and accessories	х		Grant 100%
Electric pumps or solar pumps + accessories	х		Grant 100%
Control and supervision of works	х		Grant 100%
Monitoring and supervision of works	х		Grant 100%

# COMPONENT3: SUPPORT TO DIVERSIFICATION OF LIVELIHOODS AND IMPROVEMENT OF FARMERS INCOME

This component will allow to provide support to beneficiaries for: (i) the access to quality agricultural inputs; and (ii) the development of off-farm income generating activities.

#### Outcome 3.1: Support to the access to quality agricultural inputs

The access to and appropriate use of good quality inputs (improved seeds, fertilizers, pesticides) help develop agricultural production to increase revenue. The input shops (IS) can be a good supply system; but the experience of many projects which have promoted them (ex.: the Inputs and IARBIC projects) has shown that without appropriate monitoring by the STD and without a sufficient level of organization and capacities of Producers organization (OP), the IS cannot function optimally.

Other inputs access issues to consider consist of: (i) too high fertilizer price and the existence of a single supply circuit (through the CAIMA); (ii) the lack of information for framers on local opportunities of supply in improved seeds. The group therefore needs support for the acquisition of good quality inputs.

### Output 3.1.1.: Organization of groups for the acquisition of improved agricultural inputs

In collaboration with the delegates of cooperatives umbrellas and public and private agencies responsible for the importation and marketing of inputs, a fact sheet that will indicate the quality of inputs, standards of use, best prices, and shops compliant with the national standards, etc. will be established.

At the first agriculture campaign, the project will support famers groups, involved in the project, who didn't

have sufficient resources to buy improved seeds, quality fertilizers and pesticides on the base of the fact sheet recommendations.

### Outcome 3.2.: Support to the development of off-farm income generating activities

The project will support income-generating activities in the villages linked to the sites of intervention to enable farmers to diversify their livelihoods in order to increase their resilience to the impacts of climate change. It will provide support for: (i) the development of off-farm income generating activities; and (ii) the improvement of the income of farmers through better conservation of agricultural products.

### Output 3.2.1. Support to the development of off-farm income generating activities

At the sites' level, the project provides for the establishment of agro-processing units. The production obtained at the sites will serve as raw material for these small agro-processing units. Which allows to create new jobs to groups settled around these sites and increase their income.

The project will encourage the creation or revitalization of women's and young people organizations for transformation (example: nutrition flour for children, conservation of the tomato, etc.), and marketing (tomato, onion, etc.) through the establishment of mills and store for groups that request. These machines allow groupings, preferably female and young peoples, to undertake the processing and marketing of agricultural products. The project intends to support these groups to gain from the groupings and cooperatives contents first to start their activities and to train them in processing and marketing.

The funds destined for these activities will be funded at 75%. The beneficiaries will contribute to 25% as direct input in kind or cash according to the recommendations of the Small scale irrigation strategy of Niger adopted in April 2015. The SPIN provides that, if the famers groups are unable to make the 25% financial contribution to various development investments they can contribute by: (i) supplying construction materials (gravel, rubble, sand); (ii) physical participation in the work by the provision of labor under the leadership of the construction company; (iii) a total support of some work entirely entrusted to operators previously defined in the technical specifications under the responsibility of the office of control of work.

### Output 3.2.2.: Support for improvement of the income of farmers through better conservation of agricultural products

Farmers are often faced with the loss of crops and consequently their income for reasons related to the conservation of the products. So, drying remains one of the less expensive options to conserve agricultural products.

In Niger, many improvements are made to traditional drying systems in order to keep products longer, improve their quality and thus provide extra income to farmers. The project aims to contribute to the dissemination of more efficient drying techniques than traditional drying, such as low-cost solar dryers, for household and semi-industrial use in beneficiary communities.

In rural areas where there are few opportunities to sell agricultural surpluses at good prices and where transport costs are high, the dried product can be a significant source of revenue and the promotion of solar drying would be a tool for economic development for these remote areas.

The Project provides for the establishment of 34 conservations stores, 34 solar dryers and 34 agricultural marketing kiosks.

In addition, the Project provides for the purchase of donkeys, oxen or camels for transport of agricultural products in the event that a powerful group would be isolated from well-made transportation routes and when a farmers group will make the request.

**B.** Describe how the project / program provides economic, social and environmental benefits, particularly in the most vulnerable communities and vulnerable groups within communities, including gender considerations. Describe how the project / program will avoid or mitigate negative impacts, in the respect of the environment and social policy of the Adaptation Fund.

The benefits expected from the implementation of this project are important and diverse for the communities.

They are related to:

- the sustainable management of water resources;
- the reduction in consumption of fossil fuels;
- the reduction of greenhouse gas emissions;
- the improvement of soil quality;
- the best access to energy for irrigation;
- the reduction of energy bills;
- the improvement of production and farmers' income;
- Job creation;
- the relief of women and children tasks;
- the improvement of women's groups incomes;
- The promotion of sustainable agriculture and strengthening food security.

According to the SPIN, social requests from vulnerable populations for collective facilities including village sites of women or mixed, structural works such as spreading thresholds, thresholds of infiltration, mini dams, ponds, are subsidized for 100%. The costs of studies and development of records project, the equipment and materials for irrigation, equipment for the protection of sites, inputs, services, access to the credit of financing institutions through guarantee fund, bonus, or a system of compensation in the event of disaster are subsidized to 75% at the most up to 5,000,000 CFA Francs. Beyond that, no subsidy is granted. The present project is designed to take in account, the vulnerable populations according to the Small scale irrigation strategy adopted in April 2015.

### **Environmental benefits**

### Sustainable management of water resources

According to information obtained through studies of small-scale village irrigation (PIV), the net water needed to irrigate a hectare of cultivation is estimated at 45  $\,$ m $^3$ /ha/day. The irrigation period on Small Irrigation is measured on average 6 hours per day with an operation of 6 days a week.

The duration of a crop campaign is 4 months. Two crop campaigns are carried out annually on LI. With the current system of a yield of 56%, the gross water pumping needs at the source to irrigate a hectare of cultivation on both campaigns is 16,457 m3. The net water needed to irrigate one hectare during both crop campaigns is therefore 9216 m3.

Water savings with the various irrigation methods are summarized in the following table.

Table 16: Water savings with the various irrigation methods

Irrigation technique	By gravity	Semi- Californian	Californian	Drip system
Net water needs per ha per year (m3)	9 216	9 216	9 216	9 216
System Performance(%)	56%	63%	85%	95%
Gross need for pumping at source (m3/ha/year)	16 457	14 629	10 842	9 701
Water savings (m <sup>3</sup> / ha / year))	0	1 829	5 615	6 756
Annual water savings realized by the differents irrigation sytems in the case of 1 000 ha irrigated (m <sup>3</sup> )	0	1 828 571	5 614 790	6 756 090
Water saved over 5 years by the differents irrigation sytems in the case of 1 000 ha irrigated (m³)	0	9 142 857	28 073 950	33 780 451
Water saved over 5 years by the project with 400 ha of Californian network (m³)			11 229 580	
Water saved over 5 years by the project with 600 ha of Drip system (m <sup>3</sup> )				20 268 000

The following table shows a yield of 95% for the drip system and 85% for the Californian system. Indeed, the project wants to promote two system namely Californian system and Drip system.

The project by opting to equip 400 ha by the California system and 600 ha by the drip system, will preserve approximately 31 497 580 m<sup>3</sup> of water over 5 year. This quantity of preserved water offers the opportunity for beneficiary farmers or to other farmers to have water to increase their crop areas. The water saved could be used for other economic and social purposes.

### Reduction in the consumption of fossil fuels

In the practice, the farmers use pumps running on fossil fuel such as gasoline, as an energy source to operate the irrigation system on LI. According to available information, fuel consumption is between 0.75 and 1 liter per hour. With an operation of six hours a day, fuel consumption is estimated at a minimum of 5 liters per day per pump.

This is equivalent to a consumption of 918 liters per year (two agricultural campaigns). With a basic assumption to override the drip to approximately 1000 pumps at the rate of a pump per hectare the consumption of these pumps being 918 000 liters per year, the project would have permitted to save in 5 years, 4.59 million liters of petrol and 9.18 million liters in 10 years. The quantities of fuel saved are shown in the following figure:




Figure 8: Evolution of fossil fuel consumption reductions for irrigation by the PRRA-CC

### Reduction of GHG emissions

The project by reducing fossil fuel consumption reduces greenhouse gas emissions resulting from their combustion in motor pumps. Considering that the burning of a liter of petrol emits 2.65 Kg of CO2 into the atmosphere, the project, through the 918 000 liters of fuel not consumed, would have reduced emissions by about 2433 tons of CO<sub>2</sub>. This is equivalent to 12 165 tons in 5 years or 24,330 in 10 years. Besides these avoided emissions may be valued on the carbon market.




Figure 9: Evolution of CO2 emissions avoided

### Improving or maintaining the quality of soils

The project provides in its sub component 2.1, the implementation of soil conservation activities. Agroforestry and composting actions will be promoted through an incentive mechanism. These actions are likely to limit the silting of the sites, delay or change the dynamics of water erosion and improve soil quality. This will be beneficial for production.

### Socio-economic benefits

### Better access to energy for irrigation

The promotion of solar energy in the project will increase farmers' access to secure energy services. After water, energy is the second factor of agricultural production under irrigation system. Its precarity profoundly influences crop yields or simply limit the ability of agricultural farmers to develop crops. Indeed, the farmers using the generators must be able to have supplies of fuel permanently, fuel including gasoline and lubricant.

With an average consumption of 5 liters per day and a pump price of 540 FCFA, the farmers will have to spend about 2,700 FCFA of gasoline per day per hectare for irrigation. This is not easy for a number of farmers.

With the promotion of the use of solar energy, a national resource widely available for water pumping, the project will have allowed the farmers of perimeters selected to have a more secure energy access and of better quality.

### Reductions in energy bills

With both energy sources currently used by farmers (fossil fuels such as gasoline and electric power) the energy bill represents respectively 40% and 32% (Karma site) production workloads.

The project implementation will enable the beneficiaries to significantly reduce this bill. The services offered in terms of energy are almost free, with the exception of provisions for maintenance and depreciation allowances for technical equipment and facilities. For example, the pumps used on the sites with a minimum life of 10 years, will be amortized over ten years.

### Improvement of the production and farmers' incomes

Indeed, on the small irrigation, the project actions are likely to facilitate access to energy for pumping with the reduction of energy costs, access to and water saving, establishment of a drip system or a California system as appropriate. So, these developments will allow: (i) to reduce production losses related to the difficult access to energy which results in irregular irrigation; (ii) to contribute to the sound management and control of water.

Water and energy are the two major factors of agricultural production in the irrigated areas, the project by improving these factors contribute to increased crop yields. We note that low yields are explained by the fact that farmers cannot ensure regular and normal irrigation according to the need of the plant.

With the project, producers can increase the number of crop from a crop year at 2 or 3 per year. The following table shows the net income by campaign by culture. According to available data:

Table 17: Income by campaign by culture

Cultures	Net income per campaign per ha (FCFA)	Net income per campaign per ha (USD)
Tomato	9 523 500	19 047
Onion	3 645 000	7 290
potato	8 894 000	17 788
Cabbage	2 722 500	5 445
Carrot	815 000	1 630
Average	5 120 000	10 240

Considering a campaign of irrigated crops per year, as a usual practice in the most vulnerable communities, the project will allow producers to switch to two or three campaigns giving them the possibility of doubling or tripling their net income. That will be important added value of production and income.

Considering that farmers are several crops on the same piece, the average income could be 5.120.000 FCFA or 10,240 USD per year if these cultures consist of the above crops.

The graph below shows the trend of cumulation of income for efforts of two to three campaigns per year on 35 years of life for solar panels.




Figure 10: Accumulation of the added value of production per unit of 5 ha over 35 years

In addition, the water preserved could be an asset to the extension of irrigation schemes, which will increase the overall production.

This set of fact, will help to improve farmers' incomes and the country's food security. The savings made by farmers may be allocated to other economic activities source of income.

The following table shows the water savings that can be achieved by the irrigation system by taking as reference the gravity system.

Table 14: Water saving realized by the irrigation sites.

Irrigation technique	By gravity	Semi- Californian	Californian	Drip system system
System Performance	56%	63%	85%	95%
Water savings over the lifetime of the project ha / year (m3)	0	9 142 857	28 073 950	33 780 451
Possibility of extension of crops per year because the water is preserved (ha)	0	198	609	733
Extension of cultivation areas with water preserved on five years of the project	0	992	3 046	3 665

### Benefits achievable by the state because of water saving with drip and California systems

The Drip system or California network system helps preserve water resources. Both systems have efficiencies of 95% and 85% respectively.

Considering that with the current system of irrigation, water-consuming, coupled with the phenomenon of climate change that results in narrowing of watercourses, significant evaporation, etc., Niger will be obliged to provide water for irrigation in the coming years. This represents a significant cost to the State of Niger.

Table 18: Projection of water economy through the project implementation

water saving	in m3 per ha	Year 1	Year 5	Year 10	Year 15	Year 20	Year 25	Year 30	Year 35
	1 Agriculture campaign per year	8 422	42 111	84 222	126 333	168 444	210 555	252 666	294 776
Californian	2 Agriculture campaigns per year	16 844	84 222	168 444	252 666	336 887	421 109	505 331	589 553
	3 Agriculture campaigns per year	25 267	126 333	252 666	378 998	505 331	631 664	757 997	884 329
	Agriculture campaign per year	10 134	50 671	101 341	152 012	202 683	253 353	304 024	354 695
Drip system	Agriculture campaigns per year	20 268	101 341	202 683	304 024	405 365	506 707	608 048	709 389
	3 Agriculture campaigns per year	30 402	152 012	304 024	456 036	608 048	760 060	912 072	1 064 084

Water savings achievable in the project with the California system range from 8422 m3 per ha per year for a campaign to 294 776 m3 per ha after 35 years. For the drip system, these savings will increase from 10,134 m3 to 354,695 m3 per ha after 35 years.

In both cases, these savings will double to two campaigns per year and triple for three campaigns per year and will lead to a water reserve of 1,064,084 m3 for three campaigns per year over 35 years with the drip system (see table above)

In Niger, the cost of the cubic meter at the standpipe and for individual connections (up to 15 m3) is 121 FCFA (US \$ 0.16), that of 16 to 40 cubic meters is 234 FCFA (0, 31 US dollar) and that of 41 to 75 cubic meters is 353 CFA (US \$ 0.47). Beyond 75 cubic meters, the cost is 395 FCFA (US \$ 0.52). For governments and industries, this price is respectively 314 and 320 CFA (\$ 0.42 US).

Considering that 121 FCFA represent a social fee for the poor, one could consider that price of water in village communities in case the state would decide to give a real cost of water in areas where the stress

of water for human consumption and economic activities is known. Depending on different scenarios, if the project is implemented, it could allow the Niger economy to save 128 754 189 FCFA per ha for three campaigns over 35 years with the drip system and 107 003 859 FCFA ha for the California system.

This would be the cost to be paid by Niger to put water at the disposal of farmers for irrigation to ensure food security and agricultural production (see table below).

Table 19: Possibility of economies realizable on water preservation by project

		Year 1	Year 5	Year 10	Year 15	Year 20	Year 25	Year 30	Year 35
	1 Agriculture campaign per year	1 019 084	5 095 422	10 190 844	15 286 266	20 381 687	25 477 109	30 572 531	35 667 953
Califor nian	2 Agriculture campaigns per year	2 038 169	10 190 844	20 381 687	30 572 531	40 763 375	50 954 218	61 145 062	71 335 906
	3 Agriculture campaigns per year	3 057 253	15 286 266	30 572 531	45 858 797	61 145 062	76 431 328	91 717 593	107 003 859
	1 Agriculture campaign per year	1 226 230	6 131 152	12 262 304	18 393 456	24 524 608	30 655 759	36 786 911	42 918 063
Drip system	2 Agriculture campaigns per year	2 452 461	12 262 304	24 524 608	36 786 911	49 049 215	61 311 519	73 573 823	85 836 126
	3 Agriculture campaigns per year	3 678 691	18 393 456	36 786 911	55 180 367	73 573 823	91 967 278	110 360 734	128 754 189

### Job creation

The implementation of the project will create direct jobs, consisting mainly of local manpower and indirect employment around the sites and supply and distribution channels of agricultural raw materials and semi-finished. To promote the use of local manpower, priority will be given to hiring local people. Women will be encouraged in the implementation of the project being paid the same salary as men. IGA which will be promoted by the project will constitute a potential source of employment.

### Relief of women and children tasks

Women and children are often used for watering by hand so with their physical strength. The project implementation will reduce the physical contribution of farmers and will save time. This will free women and children and thus, enable them to undertake other economic activities. The project will release the children of chores who will be able to devote more time to their education for example.

### Development of sustainable agriculture and food security

The project will contribute to agricultural development especially irrigated agriculture. According to the report "Our Common Future" by the Brundtland Commission, the sustainable development is development that meets the needs of the present without compromising the ability of future generations to meet theirs. But with the current water-consuming irrigation system (very low irrigation efficiency) and based on fossil fuels whose reserves diminish and cannot be reconstituted over millions of years, the generations to come have no guarantee of their share of sufficient water resources to meet their needs as well as energy.

It is therefore necessary for Nigeriens, to develop approaches that avoid disaster for their offspring, to opt for the use of renewable sources of energy which the country has largely on its soil and intelligent use of

water resources the future of which does not provide a consistent availability.

To stimulate reflection going in the direction of sustainable development of irrigated agriculture sub-sector in Niger, comparative analyzes were conducted as part of the implementation of SPIN as scheduled, on the use of one or the other source of energy: fossil fuels (petrol) and renewable energy (solar).

Indeed, the SPIN predicts to boost the irrigation sub-sector with an increase of 5 600 ha of irrigated perimeters annually or 56 000 ha by 2025. It plans to equip by the same date, 80% of irrigate areas in pumping station with pumps or an increase of 3% per year. Considering that at present, 50% of irrigated areas are equipped with pumps in practice, this implies the equipment of 7100 ha of pumps per year.

Starting on that basis, analyzes show that if Niger adopts in 2016 for the solar system as a source of energy for pumping through the implementation of SPIN, it would have brought to Niger, both the State and households, an increase of 33.35 billion CFA francs by 2025, or 10 years, or 3.33 billion CFA francs per year. This is far above the current annual budget of irrigation sub-sector.

Considering that the achievements of the SPIN will be maintained even without increase in area as in the first 10 years, the projections made on 20-year minimum lifetime of solar panels, show that Niger would have realized a gain of 401, 75 billion CFA.

Although the cost of investment for solar installations is high in the first year, the system is profitable in the medium and long terms.

So, such a decision will bring many benefits to Niger with all related benefits derived from access to a safe source of energy and rational use of water, reduced greenhouse gas emissions, a valuation of emissions on the carbon market. This option, therefore, contributes to sustainable fight against food insecurity, poverty and ensure a better future for future generations.

### Strengthening women and young people's capacities of actions

The general purpose of the Project's proposal in terms of gender is to achieve gender equality across the organizations involved and to strengthen full participation of rural women and decision-making capability with them.

Strengthening capacities will be especially beneficial for women and young people, offering them a unique opportunity to participate in a lucrative business in the same way as men and improve their level of organization.

The market gardening, management of agricultural soils, production of organic manure, conservation of production for marketing, the economy of water and energy for pumping the water, planting and exploitation of commercial trees, etc. are all project activities that will reduce the vulnerability of women and youth.

### Improvement of women's groups incomes

The project in its implementation planned support activities of women's groups in agricultural products processing, packaging and marketing. This activity will allow groups of beneficiary women to save money and improve their living conditions.

Table 20 : Synthesis of the project environmental and socio-economic benefits

Component	Social benefits	Economic benefits	Environmental benefits
Enhancing stakeholders' technical and institutional capacities and dissemination of lessons learned during the project execution	<ul> <li>Increased capacity for developing and implementing efficient adaptation approaches to climate change</li> <li>Increase of capacity of Government technical agents in the use of the tools to monitor the changes in the status of natural resources</li> <li>Increased capacity of producers for agricultural practices that preserve sustainably soil and water resources</li> <li>Capacity development of local technicians in installation and repair of modern irrigation systems (drip kits, Californian network) and photovoltaic equipment</li> <li>Increased capacity of producers on the application of pesticides</li> <li>Increased capacity of the Plant protection services on management of pesticides and obsolete products and packaging</li> <li>Participatory processes provided for in the development of the project will enhance the local capacity of coming together and making</li> <li>Increased capacity of health centers on toxicological management</li> <li>More informed decisions result in positive impacts on food security</li> <li>Enhancing women and young people's capacities of actions</li> <li>Increased gender equality and representation of women within community decision making</li> </ul>	- Increased capacity for developing and implementing efficient adaptation approaches to climate change that lead to protection of property and farmer's incomes	<ul> <li>Increased knowledge and sensitization about climate change and its impacts will help create consciousness on environment protection</li> <li>Increase of the technical used of the pesticides to preserve environment</li> </ul>

Confortation	- Increased potential for agriculture	- Increased	- Sustainable management of
and	diversification	potential for	water resources (the project
development	Development of containable	agriculture	would have preserved
of irrigated	<ul> <li>Development of sustainable agriculture and food security</li> </ul>	production	approximately 6,756,090
areas	agriculture and rood security		m3 per year or 33,780,450
	- Job creation for the women and	- Reductions in	m3 of water over the 5 year.
	young	energy bills	- Reduction in the
	Deliaf of warran and abildren tools		consumption of fossil fuels
	- Relief of women and children tasks	- Increase	(the project would have
	- Better access to energy for irrigation	income of the	permitted to save in 5 years
		famers	, 4.59 million liters of petrol
	- Improvement of the production and		and 9.18 million liters in 10
	farmers' incomes		years)
	- Improvement of child nutrition		- Reduction of GHG
			emissions (reduction of 12
	- Improvement of live condition		165 tons in 5 years or
			24,330 in 10 years of GHG)
			Improving or maintaining
			<ul> <li>Improving or maintaining the quality of soils through</li> </ul>
			the promotion of
			agroforestry and
			composting actions
			-
Support for the	Dramatian of proceeding tachniques	- Improvement	Deduction of pressures
diversification	<ul> <li>Promotion of processing techniques of agricultural products by women</li> </ul>	of women's	<ul> <li>Reduction of pressures exerted on natural</li> </ul>
of livelihoods	or agricultural products by women	groups incomes	resources including timber
and	- Job creation for the women and	incomes	harvesting for commercial
improvement of farmers'	young		purposes
incomes			
	- Improved incomes		
	- Women's empowerment		
	·		
	- Improvement of food security for the		
	women beneficiaries of the project		
	- Improvement of child nutrition		
	p.o.o.mom or offine fleether		

Apart from these environmental and socio-economic benefits, the project activities have negative impacts and potential risks on the biophysical and human environment.

These impacts have been identified and mitigation measures have been proposed to significantly reduce or eliminate and increase the environmental and socio-economic benefits (see PART II, item K and PART III items B and C).

### C. Explain how the proposed project is a cost-effective or provide a cost benefit analysis.

Several alternatives were analyzed during the project preparation. The results of these analyzes show that one of the main options for adaptation to climate change envisaged by the number of young people living in rural areas is migration (rural-urban migration or emigration) in search of a permanent or temporary job.

Indeed, given the decline in rainfall, its bad distribution in time and space and also the decline in soil fertility, rainfall crops have become random and productions remain uncertain and insufficient from year to year to cover the growing needs of families. This situation extends the lean period.

To pass this critical stage of the year, families are massively appealing to "exodants" who now have to leave early to exodus and stay longer in order to have income. However, poverty is also increasing in urban areas and employment and income opportunities are increasingly rare.

In addition, the opportunities to emigrate and find work abroad is increasingly limited (particularly due to economic difficulties of European countries) and often operate illegally, putting the lives of these migrants in danger. Moreover, this situation deprives the country of a valuable workforce.

For the populations that remain at home, the development of agriculture and particularly innovative irrigation technologies seems to be the best option for adaptation in the light of experience feedback of several irrigation projects developed in the country in the past. This project, conceived on the lessons learned from these past experiences, presents cost-effective for several reasons:

The project will use an approach based on community mobilization, sensitization and training. This approach involves the population in the management of natural resources (especially water resources), satisfaction of social needs, and the promotion of income-generating activities that generally contribute to improving food security and well-being. Community participation is a relevant approach when well executed and will be the most effective way to get large scale results in the country.

The project provides to support small-scale irrigation and thus, it will help increase people's incomes. Like previous projects of promotion of private irrigation in the country such as the PIP2 where incomes per hectare were at least ten times those of the mille cultivated hectare in rainfed system, significant impacts on the yields of irrigated crops are expected. The beneficiaries may reap substantial gains solely through small-scale irrigation activities, which will ensure their food security during the off-season. It is also expected a significant impact in terms of remuneration of the working day, following the decrease in expenses, the increase in yields and incomes of farmers.

The improvement of irrigation efficiency involves a reduction in the time spent on irrigation and a reduction in charges related to the pumping. Also, the choice of a technique such as the drip system is cost-effective.

The Drip system allows to improve the distribution (irrigation lines) and the application of water to the plot (flow per emitter less than 1 liter / hour), particularly by reducing the amount of water supplied to the plant.

Its efficiency is 90% to 95% against 40-50% for the surface irrigation and 70% to 80% for the sprinkling. The practice shows that the irrigation water needs in the real system of Drip system is 4400 m 3 / ha against a need of 10 000 to 14 000m3 / ha for other types of irrigation. It is a very effective technique, but unfortunately a little too expensive for farmers, but very economical to operate.

Originally, the Drip system irrigation kit was designed to allow the poorest producers, to purchase on equity, the most suitable kit to their means, but the high cost of purchase is nevertheless the first barrier to the diffusion of this technology.

The profitability of the complete system for Drip system irrigation increases with augmentation of the number of kits that can be powered from a single drilling and pump

In addition, a single reservoir may supply several kits Drip system of 500 m². The project will therefore help to develop alternatives that reduce the cost of Drip system irrigation kits, first barrier to diffusion, while maintaining the production quality and offering a range of kits that can meet the expectations of producers: adjustable kits based on the type of crop (arboriculture, market gardening), capillary enabling a precise irrigation to the plant, flat sheath.

Regarding the aspect of "reduction of energy bills related to irrigation," tests on the use of agro-fuel (jatropha oil) were led by EWW (DIPAC).

The experimentation of short duration has not allow to determine on several campaigns the reliability of the motor pump modified for operation with jatropha oil. In addition, the problem of supply in jatropha seeds must be resolved because it is a major constraint. Finally, the price of a liter of agro-fuel was close to the price of diesel.

In this context, the solar pump turns out, in terms of cost / benefit, to be the best alternative energy source to operate electric submersible electric pumps. This technique is rarely used because of its high initial cost, about 2 million F.CFA/ha (ICRISAT 2009).

However, the annual pumping cost for a solar system is four times less than the cost of a motor pump 250,000 F.CFA/ha for solar pump and 1, 000,000 F.CFA for pump. The lifetime of solar equipment (10 years on average for electric pumps and 35 years for photovoltaic solar panels) and the absence of operation costs explain this discrepancy<sup>23</sup>.

A comparative analysis between the pumping of water with solar energy and the pumping from motor pumps indicates that for a module of (05) hectares the initial investment is 19.5 million CFA francs for the solar system (solar field and electric pumps) against 1 million FCFA for the motor pumps.

Over a period of 10, 20 and 35 years the operation costs of the solar pumping system were respectively. 7, 582,500 FCFA; 15, 165,000 FCFA and 22, 762,500 FCFA. These costs are 31, 264,600 FCFA 62, 529,200 FCFA and 109,426,100 FCFA for the irrigation with the motor pump over the same periods.

Ultimately, the solar system (initial investment plus operation costs) is 42, 262,500 FCFA on the 35 years of life against 110, 426,100 FCFA, or a profitability of around 60% with the solar system.

The project is part of sustainability and enables producers to finance themselves from the economic gains made in the project through access to water to ensure regular irrigation, the availability of a safe source of energy for pumping and especially the increase in crop year.

Indeed, Niger, most market gardeners begin their activity on a crop year. With the project, which does not require a great physical mobilization of producers, the number of crop may be increased to two (02) or three (03) agricultural seasons per year according to producers.

Within the framework of this analysis on the sustainability of the project activities or the financial ability of groups to ensure the replacement of production equipment including the irrigation system, the solar pump and the solar field, it was considered the increase of a crop year. The added value of the production was calculated considering that on average the producers realize a net profit of 5.12 million FCFA<sup>24</sup> per ha per crop year.

On the basis of data received from the Ministry, the average profit of a group on a 5ha unit after two campaigns per year would be 51.2 million FCFA for crops mentioned above.

<sup>&</sup>lt;sup>23</sup>The validity of this comparison does not apply beyond the depth limit (7 meters) of the motor pump pumping.

<sup>&</sup>lt;sup>24</sup> The average was calculated by considering the five crops for which the information on the operating accounts were available

This margin will be of 256 million FCFA for 5 ha in 5 years. With these margins, any group could easily replace its Drip system piping system which costs 25, 730,450 FCFA every 5 years and its electric pump which costs 7.5 million FCFA every 10 years.

It is therefore important that the beneficiaries strictly follow the advice of the technicians of agriculture and rural engineering that will be involved in the project to ensure by themselves the sustainability of their exploitation.

D. Show how the project / program meets the national and local sustainable development strategies, including, if appropriate, national and local development plans, strategies for poverty reduction, national communications, action programs for adaptation to climate change or other instrument, if any

This project of strengthening resilience of agriculture to climate change to support food security in Niger, through modern irrigation techniques falls within the framework of policies, strategies, development programs and plans related to the fight against food insecurity, the fight against poverty, the development of the agricultural sector in general and small irrigation sub-sector in particular.

The document on "Guiding principles of Rural Development Policy for Niger" adopted by Ordinance No. 92-030 of July 8, 1992. The five priorities of the new guidelines in this document are the management of natural resources, the organization of the rural world, the empowerment of the people combined with the changing role of the state, food security, intensification and diversification of production and financing of rural world.

"The National Food Security Full Program", 1992, which objectives are: adequate availability of food in quantity and quality, supply stability and access guaranteed for all to basic foods.

• "The Economic Recovery Programme (PRE)" adopted by Law No. 97-024 of July 8, 1997, the recovery of the agricultural sector as a key driver of economic growth figure, with the fight against poverty, in the number of the two priorities Priority Actions Programme.

"Economic Growth Strategy and the Fight against Poverty" developed in 1998 defines the operational measures to be considered on the basis of the broad guidelines of the Rural Sector Recovery Programme within the framework of sustainable growth of Agriculture. These measures affect both institutional aspects as the strategies to implement. The main proposed institutional measures are:

- The creation of a single government department responsible for the issue of rural development.
- The decentralization of the administration of the rural sector with increased responsibilities and means of action as well as a transfer of skilled human resources;
- The redefinition of the roles of the various ministries involved in rural development issues on enforcement and monitoring and evaluation of programs and projects;
- The regular and adequate funding for agricultural research, extension and training

In early 2001, Niger has launched the process of developing a Poverty Reduction Strategy (SRP), based on a participatory and iterative approach. This strategy was adopted in January 2002 by the Government of Niger and is supported by all of its development partners. It provides a unifying framework for all sectoral policies at national level and the single reference document regarding economic and social development. However, the evaluations of programs and projects implemented in the sector, however, show a lack of efficiency and significant gaps in the distribution of roles between public and private actors and coordination between the State of Niger and its development partners and between the latters. To address these concerns, Niger has initiated the development of a Rural Development Strategy (RDS), to give operational content to the PRS in this sector.

- "Rural Development Strategy" adopted by Decree No. 2003-310 / PRN / MRA of 14 November 2003, aims at establishing a framework and ensuring consistency for all interventions in the field of rural development through a participatory, progressive and iterative process involving administration officials, representatives of producer organizations and the private sector, NGOs and development partners. The overall objective of this SDR is to reduce the incidence of rural poverty from 66% to 52% by 2015, creating the conditions for sustainable development guaranteeing food security of the population and sustainable management of natural resources.
- The SDR is reinforced by the National Strategy for Development of Irrigation and Water Runoff Collection (SNDI/CER) validated in June 2005. The overall objective of thie SNDI/CER is to contribute to the reduction of the impact of rural poverty by improving the contribution of irrigated agriculture in accordance with the guidelines of the SDR.

In addition to all these strategies, Niger has adopted a National Strategy for Microfinance.

Initiative 3 N for Food and Nutrition Security and Sustainable Agricultural Development: The project is in line with the objectives of the Initiative 'the Nigeriens nourish the Nigeriens' 3N Initiative, which aims at strengthening national food production capacities, supply and resilience to food crises and disasters. Axis 1 of the I3N which constitutes the backbone of irrigated agriculture, in general, and small-scale irrigation, in particular. It encourages the investment of substantial resources for: (i) the rehabilitation and construction of large and small irrigation schemes, collective and individual, with total or partial control of water for rice cultivation, horticulture and fodder production also along the Niger River, the dallols, of Goulbis and Koramas and in the great plains of the Irhazer, oasis and oasis basins; (ii) the widespread use of techniques and technologies, innovative and adapted to the ecological and socio-economic realities of Niger through direct and consistent support to farms, particularly in areas where ecological conditions are favorable and loans actors invest in the development of food and commercial sectors<sup>25</sup>

The Strategy of Small Irrigation of Niger: The project is rooted in the Strategy of Small Scale Irrigation of Niger (SPIN), adopted in April 2015, which represents the unique setting of harmonization and programmer of small irrigation sub-sector grouping all the actions in response to expressions of demand of strengthening the productive device of farmers<sup>26</sup>.

So, the project wants to contribute to sustainable food security by strengthening the resilience of agriculture to climate change in Niger, through the promotion of innovative irrigation techniques.

In these areas of intervention, the SPIN covers all activities relating to the development of small-scale irrigation in Niger ie the facilities, the upstream and downstream of production support. Also, this project operates, through these various components on the development and irrigated perimeters confortation, support for farmers through a farmer advisory support and capacity building of actors of Small Irrigation in Niger.

In terms of results, the project will help achieve specific impacts 1 and 2 of SPIN that are: (i) ES1: The resources of land and water are sustainably managed for small-scale irrigation; (li) ES2: Irrigators highlight the irrigation potential optimally.

Sustainable Development Strategy and Inclusive Growth (SDDCI) 2035 Vision: The strategy promoted by the Ministry of Planning, Land Management and Community Development has launched a forward thinking leading to: (i) build a knowledge base on changing economic, social and cultural dynamics; (ii) encourage the participation of development actors to analyze and change policies; and (iii) define a strategy and action plan in the short, medium and long terms. The project, through the implementation of

<sup>25</sup>See annex 1, an extract of the I3N 26See annex 2, an extract of the I3N

innovative technology and by encouraging the participation of grassroots communities and other stakeholders in the development of small-scale irrigation, is therefore part of this strategy.

The National Action Plan for Climate Change Adaptation (PANA) was developed in the implementation framework of the UN Framework Convention on Climate Change (UNFCCC) that Niger has signed and ratified respectively 11 June 1992 and 25 July 1995. The PANA development objective is to contribute to mitigate the adverse impacts of climate change on the most vulnerable populations in the context of sustainable development and fight against poverty in Niger.

The PANA has priority activities to be undertaken for agriculture and water resources to meet the needs and urgent and immediate concern for the adaptation of populations to the adverse impacts of climate change. The sensitivity of surface water and groundwater to climate variability has been shown on some rivers and aguifers of the country where small-scale irrigation is practiced.

Of the 20 relevant adaptation options for adaptation provided in the PANA, many are related to the development of irrigation, in general, and small-scale irrigation, in particular, including diversification and intensification of irrigated crops (Form N 4). In addition to the development of solar technology to replace the use of fossil fuels emitting greenhouse gases (GHG) and the irrigation technique of Drip system or California water saving network, the project contributes to the achievement of the objective of PANA.

E. Describe how the project / program meets relevant national technical standards, where appropriate, such as environmental assessment standards, building codes, etc., and complies with environmental and social policy of the Adaptation Fund

The Adaptation Fund's principles and the National standards required by the Government of Niger, including environmental impact studies, laws and regulations related to water, land management as well as guidelines for the agriculture and irrigation codes have been taken into account (see table 21 below).

Table 21 : National texts applicable to the project

		corresponding national standards
AF principles	National text enacting the standard	Standard
Compliance with law	Constitution of 25 November 2010	This fundamental law stipulates in its article 35 that « Everyone has the right to a healthy environment. The State has the obligation to protect the environment in the interest of present and future generations. Everyone is required to contribute to the safeguarding and improvement of the environment in which he lives. The State must ensure the evaluation and control of the impact of any project and development program on the environment. »
	Law No. 98-56 of 29 December 1998 constituting framework law on environmental management	This law stipulates in its Art.31 that « activities, projects and development programmes that by the importance of their dimensions or their impact on the natural and human environment may adversely affect these are subject to a prior authorization of the Minister of the environment. This authorization is granted on the basis of an appreciation of the consequences of the activity, project or program updated by an Environmental and Social Impact Study developed by the promoter and approved by the Ministry of the Environment
	Ordinance No. 97- 01 of 10 January 1997 constituting institutionalization of environmental impact studies	It specifies in its article 3 that « public or private activities of rural development must comply with the legal requirements of environmental protection ». In addition, article 4 of this ordinance applies to the project, which stipulates that "for any project or programme, that by the importance of its dimensions or its impact on the natural and human environment, can undermine them is subject to a prior authorization of the Minister of the environment. This authorization is granted on the basis of an assessment of the consequences of the project or program activities, updated by an impact assessment developed by the promoter and approved by the Minister of the environment".
Equity and access	Ordinance No. 93- 015 of 2 March 1993 establishing the guiding principles of the Rural Code (POCR).	Regarding Access to the means of production in particular by women, Ordinance No. 93-015 of 2 March 1993 establishing the principles of orientation of the rural Code says "that one can access to land by custom or the rules of written law» (article 8). Similarly, it stresses that 'rights being exerted on natural resources benefit from equal protection, whether they result from the law or custom"(article 5).
	Law n ° 2001-32 of 31 December 2001 on the orientation of the Territorial Development Policy	Article 11 stipulates that "agricultural land reforms are undertaken on the occasion of development operations and enhancement for the rational exploitation of resources, to ensure equitable access to land and a security of tenure for rural producers'.

		corresponding national standards
AF principles	National text enacting the standard	Standard
Human Rights	Constitution of 25 November 2010	The constitution stipulates in its Article 12 that "everyone has right to life, health, physical and moral integrity, safe and sufficient food, drinking water, education and instruction in the conditions defined by the law. The State
And		guarantees to everyone the satisfaction of essential needs and services as well as a full development ». In its Art. 13, it states that: Everyone has the right to enjoy the highest attainable standard of physical and mental health. The
Marginalized and Vulnerable		State shall ensure the creation of conditions to ensure all, medical services and medical assistance in case of illness.
Groups	Law n ° 2012-045 of 25 September 2012 on the labor code	The Law stipulates in article 106 that "children cannot be employed in a company, even as apprentices, before the age of fourteen (14) years, unless enacted by decree taken in the Council of Ministers, after consultation of the Consultative Committee of Labour and Employment, taking into account local circumstances and tasks that can be requested ». Article 4 of the Code prohibits forced or compulsory labour <sup>27</sup> but precises in paragraph 5 that "any work performed in the family context by children, which does not compromise their development and vitality is not forced labour".
Gender Equity and Women's Empowerment	Constitution of 25 November 2010	According to art. 22, the State shall ensure the elimination of all forms of discrimination against women, girl, and people with disabilities. Public policies in all areas ensure their full development and their participation in national development. The State ensures them equitable representation in public institutions through the national gender policy and the compliance with the quota.
	Law No. 2001-32 of 31 December 2001 on the orientation of the Territorial Development Policy	Article 19 stipulates that territorial development policy creates the conditions of establishment of rural populations through in particular the strengthening of their food security, improvement of their income and establishment of equivalents that may enhance the attractiveness of rural areas.
Core Labour Rights	Law n ° 2012-045 of 25 September 2012 on the labor code	It prohibits the forced or compulsory labour, as well as discrimination in employment and remuneration based on race, gender and social origin. The labour code also addresses employment in its title II (chapter I, articles 8, 9 10, 11 and 12) and the contract of employment (articles 41 to 89). It establishes guidelines on hiring of workers, the use of temporary work companies or of Private employment agencies, as well as at the level of the suspension or breach of contracts of employment. In addition, this ordinance lays down the conditions and the remuneration of work (time, night work, child labour, protection of women), recognizes the professional representation and collective

.

<sup>&</sup>lt;sup>27</sup> The term "forced or compulsory labor" means any work or service required from any person under the menace of any penalty and for which said person has not offered himself voluntarily

		corresponding national standards
AF principles	National text enacting the standard	Standard
		bargaining, defines the controls and proceedings relating to the work, the procedures for the settlement of labour disputes, as well as penalties for violation of the provisions of the Labour Code.  The Law stipulates in article 106 that "children cannot be employed in a company, even as apprentices, before the age of fourteen (14) years, unless enacted by decree taken in the Council of Ministers, after consultation of the Consultative Committee of Labour and Employment, taking into account local circumstances and tasks that can be requested ». Article 4 of the Code prohibits forced or compulsory work but precises in paragraph 5 that "any work performed in the family context by children, which does not compromise their development and vitality is not forced labour".
Protection of Natural Habitats	Law No. 98-56 of 29 December 1998 constituting framework law on environmental management	This law stipulates in article 78, that "natural resources are part of the common heritage of the Nation. Every citizen has the duty to contribute to their development through sound management ensuring their protection and their optimization.  Art.79. Natural resources must be the subject of a sustainable use ensuring the satisfaction of the needs of current generations without compromising the satisfaction of those of future generations.
	Decree No. 97-006 / PRN / MAG /E 10 January 1997 regulating the enhancement of rural natural resources.	This text establishes the legal regime for the enhancement of land, plant, hydraulic resources and animal such as defined by article 2 of Ordinance No. 93-015 of 2 March 1993 laying down the principles of orientation of the rural Code. Indeed, article 2 defines enhancement as "any activity or material action by the man on a natural resource to its rational and sustainable exploitation following own means to protect, restore it and improve its productive quality and performance".
	Law n ° 2004-048 of 30 June 2004 constituting Framework Law on Livestock	This law specifies in its article 6 that all provisions must be taken to ensure a harmonious balance between wildlife and its habitat, on the one hand, and domestic animals, including ranching, on the other hand. Article 17 stipulates that displacement should take place in the most favourable climatic conditions for animals. During displacement, animals should be conducted at their usual walking pace. They must be fed and watered at least once per day. With regard to article 18, it specifies that in the event of transhumance, due to risk of transmission of diseases to which these movements give rise, the Minister in charge of livestock may in the event of an installed epizootic or a threat of epidemic, impose measures of control and prohibition of circulation.  Finally article 19 stipulates that wandering animals are driven into a public pound where they are maintained. They are returned to their lawful owner as soon as he became known. The owner pays fines and costs of custody, care and maintenance of its animal feed. He also compensates the victims of damage caused by animals.

	corresponding national standards			
AF principles	National text enacting the standard	Standard		
Conservation of Biological Diversity	Law No. 98-56 of 29 December 1998 constituting framework law on environmental management	This law applies to the project, particularly in articles 53, 56, 57, 58, 60, 61, 62, 70 and 78 to 85 dealing specifically with protection of soil, flora, fauna and natural resources management. The law stipulates in article 52 that the soil, subsoil and the wealth they contain, as limited resources renewable or not, are protected against any form of degradation and managed in a rational way. Art.55 précises that the Minister responsible for agriculture, in consultation with the ministries concerned establishes the list of fertilizers, pesticides and other chemical substances whose use is authorized or promoted for agricultural purposes.  It also determines the quantities permitted and the terms of use compatible with the maintenance of the quality of the soil or of other receiving environments and the preservation of the ecological balance and human health.		
Prevention 29 I and Resource cons Efficiency fram envi	Law No. 98-56 of 29 December 1998 constituting framework law on environmental management	This laws provides the general legal framework and discusses the fundamental principles of the environmental management in Niger, including the principle of prevention, precaution, polluter pays principle, of responsibility, participation and subsidiarity (article 3). Article 31 states that "the activities, projects and programmes development that by the importance of their dimensions or their impact on the natural and human environment, can infringe the latter are subject to prior authorization by the Minister of the environment []".  Section 2 of Chapter 2 is devoted to the protection of water resources. It specifies in its article 42 that: any use of the water, creation, modification and use of hydraulic structures must be designed in the context of hydrological and hydrogeological basin in order to cause the minimum of disruption to the hydrological cycle, the quantity and the quality of the water. This law is applicable in the context of the project in order to prevent forms of pollution of the water.		
		It stipulates in its section 5 in particular art. 62 to 67 terms of prevention of various forms of pollution by waste.  Article 70 stipulates that: harmful and dangerous chemical substances which, due to their toxicity, radioactivity or the concentration in biological chains, present or may present a danger to humans, fauna, flora and the environment in general, when they are produced, imported into the National territory or evacuated in the area, are subject to the control and monitoring of relevant technical services, in connection with the Ministry of the environment In terms of the use of natural resources, this law stipulates in article 78, that "natural resources are part of the common heritage of the Nation. Every citizen has the duty to contribute to their development through sound management ensuring their protection and their optimization.  This ordinance determines the modalities of management of the water throughout the territory of Niger Republic. It		
		management ensuring their protection and their optimization.		

corresponding national standards		
National text enacting the standard	Standard	
Ordinance No. 2010-09 of 1 April 2010 constituting Water Code in Niger.  Law No. 93-13 of 2 March 1993 establishing the Public Health Code	interest and use in any form requires everyone to contribute to the effort of the community or the State, to ensure its the conservation and protection".  Article 12 provides that those who use the water resource, through their activities must contribute to the financing of water management, depending on their use, under the sampler-payer principle, notwithstanding the right to water of every citizen set out in article 4. Article 39 stipulates that in application of the principle of polluter - payer, the natural or legal persons whose activity is likely to cause or aggravate pollution or degradation of water resources, may be subject to the payment of a financial contribution calculated on the basis of the volume collected, consumed, mobilized or rejected. The contributions resulting from the application of the principle of polluter - payer are proportional to the significance of pollution or degradation in question. The payment of this contribution shall not preclude civil or criminal liability accountable when its activity is at the origin of the damage caused in violation of regulations  In this case, the public authority which intervenes materially or financially, to mitigate or avoid the aggravation of the damage is entitled to reimbursement of expenditures paid by polluters.  Art. 4 of the public health Code prohibits any person to produce or hold waste under conditions liable to cause adverse effects on the soil, flora and fauna, to degrade the landscapes, pollute the air or waters, lead sounds and smells and, generally, infringe human health and the environment. Title III of the code deals with the public hygiene rules.	
Decree No. 98-107-PRN-MSP of 12 May 1998 on food hygiene  Law No. 98-56 of 29 December 1998 constituting framework law on environmental	Article 2 States that the present text "has to ensure proper food hygiene, prevent contamination of foodstuffs, as well as the presence of factors harmful to health". Art. 15 to 28 deal with standards of food hygiene and food hygiene control. When national hygiene standards exist, they must be respected. However, in the absence of national standards, it is the joint FAO/WHO food programme standards that apply.  The control is provided by the companies competent services related to the development of foodstuffs. In addition, services of public hygiene at all levels coordinate monitoring of food hygiene in collaboration with the services concerned (article 29).  This law establishes section 3 of Chapter 2 for the protection of soil and subsoil. The law stipulates in its art.52. that the soil, subsoil and the wealth they contain, as limited resources renewable or not, are protected against any form of degradation and managed in a rational way.	
	enacting the standard  Ordinance No. 2010-09 of 1 April 2010 constituting Water Code in Niger.  Law No. 93-13 of 2 March 1993 establishing the Public Health Code  Decree No. 98-107-PRN-MSP of 12 May 1998 on food hygiene  Law No. 98-56 of 29 December 1998 constituting framework law on	

### Amended in November 2013

	corresponding national standards		
AF principles	National text enacting the standard	Standard	
Physical and Cultural Heritage	Law No. 2001-32 of 31 December 2001 on the orientation of the Territorial Development Policy	This law which sets the legal framework for all interventions of the State and other actors which having for effect the structuring, occupation and use of the national territory and its resources.  It stipulates in its article 10 that "the State ensures the consideration of the environmental dimension in the formulation of programs and projects by including in particular environmental and social impact studies I integrating ecological, socio-economic and cultural aspects. It also ensures compliance with the international conventions on the subject, by all development actors.	
Involuntary Resettlement	_	Not applicable	
Indigenous peoples	_	Not applicable	

### F. Indicate whether the project / program is already financed by other sources

To date, tree major programs in the field of building climate resilience of the population in order to increase food security are ongoing in the country namely:

- Community Action for Climate Resilience Project (CAPCR), approved in November 2011, with the
  objective to improve the resilience of populations and production systems to climate change, in
  order to increase national food security and
- PROMOVARE, approved in September 2012, by the ADB
- UNDP/GEF project "Building Climate-Resilience and Adaptive Capacity in the Agricultural Sector of Niger, approved in 2009

This project does not overlap with these. The project will be implemented in different sites under the supervision of the Ministry of Agriculture and Livestock, which will provide strategic coordination of all ongoing activities related to irrigation, in order to avoid duplication, but simply to support the synergy and complementarities between all activities in the selected areas.

So, these projects may have synergy with the present project. They have the common goal of improving the resilience of people and agricultural production systems to climate variability and climate change. The activities take place in different localities. Ultimately, all these projects are complementary.

Table 22: Synergies with other initiatives

	Possible synergies with Promovare of ADB, CAPCR of the World Bank and Building Climate-Resilience and Adaptive Capacity in the Agricultural Sector of Niger of UNDP/GEF			
AF Project activities	Improvement of technical and institutional capacity of stakeholders	Development of irrigated areas	Support for diversification of livelihoods and improvement of farmers' income	Project management
Improvement of capacities of decentralized technical services for the analysis of the effects of climate change on food security and support to the activities of rural poor people	х			
Strengthening community capacity to learn and adopt agricultural practices and modern irrigation techniques to climate change.	Х		х	х
Replication of the lessons learned from the project at the national level and their dissemination worldwide				
Strengthening of the sustainable management of water resources and soil conservation		х		х
Reduction of energy costs for irrigation through the promotion of solar photovoltaic system				
Improvement of the income of farmers through better conservation of agricultural products and improving nutrition			х	x

In fact, according to the management strategy, the potential beneficiaries have to submit their projects to Selection Committee of municipal projects. It is the local committee that sends the selected projects to the national coordination structure. When beneficiaries of this project will be in the same area with the World Bank and those of ADB financing, they follow the same procedures to avoid duplication. The discrimination criteria will provide eligible projects to the adaptation fund. For example, these criteria might be the high cost paid by the beneficiary water drawing, the recipient's failure to buy fuel to ensure the cost of water drawing, irregularity in the availability of fuel for petrol pumps. In this case, the coordination unit of this project can control the complementarities of the proposed project prior to financing.

G. Where appropriate, indicate whether the project includes a training component and knowledge management to take stock of lessons learned and reapply them.

The project includes a training component and knowledge management (see 1.4 Impact of Component 1). This component aims at strengthening the capacities of actors and learning activities of the type Workshop/training exchanges and sharing of experience on farming techniques, programming of production, farm management, market research, processing of products and by-products. Besides monitoring evaluation and capitalization activities are planned under the implementation of the project. Replication of good practice makes no doubt given the many advantages under review and the income procured to direct beneficiaries. Indeed, a similar operation was conducted in Senegal in the Matam region funded by BOAD and it is subject to replication in the area at level of private. In addition, it will be subject to a widespread dissemination through a national-scale program in active instruction at BOAD for its evaluation.

The project (PRRA-CC) monitoring and evaluation system will contribute significantly to technology performance management and traceability of transactions that have achieved the outcomes and decisions useful to action.

The results (outputs, outcomes and impacts) and lessons learned from the implementation are: i) capitalized and archived electronically and physically in a documentation center and ii) shared/disseminated in various forms adapted to different target audiences (maps, technical notes, movies, sharing workshops, study reports, website, open door days, research papers.

All communication material on the project will bear the logo of Niger, BOAD and the adaptation fund.

H. Describe the consultation process, including the list of stakeholders consulted during the preparation of the project, with particular reference to vulnerable groups, including gender considerations, in accordance with the environmental and social policy of the Adaptation Fund

Public consultation during the preparation of the project, were conducted in accordance with the requirements of the Adaptation Fund and those of the BOAD (see in appendix 7 a part of the list of people consulted).

The main objective of this approach of information, communication and participation of stakeholders was to create a climate of mutually beneficial exchanges, favorable to an open dialogue with the aim of: (i) ownership of the project by beneficiaries at the stage of preparation and planning; (ii) the consideration of the concerns of all stakeholders including vulnerable populations (women, youth, children, etc.) in the design and implementation of the project; (iii) exchanges on financing and project sustainability; (iv) identification of environmental and social impacts and risks and appropriate mitigation, compensation and environmental and social cooperation

The study was conducted based on a participative methodological approach which based, firstly, on field trips, and partly on interviews with all stakeholders and beneficiaries of the project. These include: local politicians, administrative authorities, technical services, local communities, etc. (see list of people met in Annex 7). These public consultations were held in the regions covered by the project (Tillaberi, Niamey, Dosso, Tahoua and Agadez).

During these series of consultations, the gender element was very present. Given that in Niger, women and children are generally regarded as vulnerable groups. The public consultation has particularly targeted female or mixed producer groups.

As well, interviews were conducted with female producer groups in different areas of intervention to incorporate their concerns into the design and implementation of the project. Annex 7 reflects a broad consultation of women's groups and mixed groups.

The two examples of following municipalities show the consideration of gender in the series of public consultation

Table 23: Example of the municipalities of Dogon kiria and Loga demonstrating taking account of its kind in the public consultation

Municipalities	Name of group	Number of mem	Number of women	Total members
	Zaman Lahia	01	29	30
Dogon kiria	Nassara	08	35	43
	Dadin Zutchia	00	27	27
	Talabanni	00 25		25
	Mutachi da Kamu	12	09	21
	Maraba Da Kiria	00	25	25
	Niya Tourka	00	17	17
	Kandé Gomni	00	10	10
	Amana	00	10	10
	Wadata	00	15	15
Loga	Tangani	08	13	21
_	Yneyijéy2	0	15	15
	Soudji	00	20	20
	Farha	00	21	21
Total of the two	14 producers groups	29	263	292
municipalities	3 - 1 -			

In the municipality of Dogon kirina, over 7 producer groups consulted, there are four (04) women's groups and three (03) mixed groups the majority of women. In these 7 groups (female and mixed), 188 producers were consulted including 167 women (or 88.83%) and 21 men (or 11.17%). In the municipality of Loga over also 7 producer groups consulted, 6 groups are female and 1 group is mixed. These 7 groups gather 104 producers including 96 women or approximately 92.3% (see annex 7a for details).

At the level of decision-making including during the meetings of consultation of administrative officials in the various areas of intervention, women took part and producer groups were represented (see annex 7b.)

A literature review was conducted. Interviews with resource persons working in different ministries and structures involved as well as manufacturers and sellers of solar and irrigation equipment in the country were made. Field visits (potential sites and sites in exploitation) and interviews with the beneficiaries of perimeters in exploitation were made. This helped to establish in a participatory manner the context of project development, problems to solve, the types of adapted solutions, etc. and the consideration of the problems of vulnerable populations.

For what concerns, particular, the consultation of the beneficiary public on the field, a two-step approach was adopted:

<u>Step 1</u>: Information on content of the project: In the first stage, beneficiaries were widely informed on the objectives and activities of the project. These meetings were conducted in each area of intervention of the project by representatives of technical services (agriculture, environment, rural engineering, hydraulics, Easements, regional representations of Agriculture rooms and representatives of farmers' organizations, etc.) and representatives of local authorities (municipalities).

<u>Step 2</u>: During the second stage of consultation, sessions with stakeholders were organized at local level. Thus, public meetings with local communities were organized in some major centers of groups. The approach in these consultations was also to: (i) present the project (rationale, objectives, planned activities, expected outcomes of the project, (ii) collect the views, concerns and suggestions made by beneficiaries. the animation technique used has allowed to orient the discussions towards the expression of expectations and concerns that the proposed activities could eventually raise.

It is through this approach that the concerns and expectations of the people interviewed, have mainly concerned: the difficulty in water supply, pest attacks, silting and flooding of irrigated areas by watershed, deepening tablecloths, the appearance of certain diseases due to phytosanitary treatment (use of unlicensed products such as DDT and "pia pia"), contamination of groundwater with the use of fertilizers, lack of access routes for the flow of market garden products. The responses of these concerns, in the proposal, have been given to the public consulted (see table below).

Table 24: Taken into account the concerns raised by producers during the public consultation series

Concerns raised by people in	Steps taken or planned under the project
	Steps taken or planned under the project
the public consultation  Difficulty in water supply and Deepening tablecloths	The project is dimensioned so as to facilitate access to irrigation water and rational management of it. The project has provided the drilling and setting up a Drip system or Californian network, two system effective and efficient in irrigation. Each unit of 5 ha will be equipped with a kit, consisting of a borehole, a photovoltaic solar field for drainage, a Drip system or California network.
Silting and flooding of irrigated areas by watershed	The project has planned in its component 2 including Output 2.1.2 the promotion of agroforestry and the haie-vive, a system that not only improves the soil but limit erosion and flooding by facilitating the infiltration
Pest attacks and appearance of certain diseases due to phytosanitary treatment (use of unlicensed products such as DDT and "pia pia"),	To combat pests and ensure better use of pesticides, Pests and Pesticides Management Plan (PPMP) was developed in the context of the preparation of the proposal. This plan is designed to reduce, at least, potential adverse impacts of the use of pesticides on human health and the environment and promote the adoption of environmentally friendly integrated pest control methods. Sensitization and development of good practice sheets are provided in the pest and pesticide management Plan for better used of the pesticides during its life cycle.
Contamination of groundwater with the use of fertilizers	To reduce or eliminate the impacts to the use unchecked fertilizer as a source of pollution of groundwater and surface waters, an Environmental and social management framework (ESMF) and Pest and Pesticides Management Plan (PPMP) mentioned above, were developed. These plans proposes the mitigation measures for the impacts of the project of which the contamination of groundwater.
Lack of access routes for the flow of market garden products.	In its 3 component, the project provides for purchase of donkeys, oxen or camels for transport to a powerful group would be isolated from well-made transportation routes and where the group will make the request.

Public consultations were carried out in 21 towns throughout the project intervention areas. The following pictures illustrate these public consultations. The following images illustrate the presence of women in the consultations.





Public consultation in Agadez region





Public consultation in Tillabery region

Three workshops were organized to enable stakeholders of the project, at national, regional, departmental, municipal and local levels, to ensure the consideration of their concerns in feasibility studies, environmental and social impact assessment, pest and pesticide management.

In accordance with Niger law, the requirements of BOAD and the Adaptation Fund, all economic, social, environmental research reports and BOAD policy will be made available through appropriate channels for consultation at any time by stakeholders who wish it.



Validation workshop of Environmental and Social Management Framework.



Validation workshop of Pests and Pesticides
Management Plan





Validation workshop of the Full project

During the preparation of the project, the series of public consultations were held at the departments and villages' level and their concerns were taken into account in the development of the Full Project as well as in other documents of the project. Several groups were consulted which the majority are the women's groups as well as young people.

Validation workshops of documents including, environmental and social management framework (ESMF), pest and pesticide management Plan (PPMP) and the Full Project, were technical workshops seeking the expertise of technical services of the various ministries and civil society. These workshops brought together representatives of the project intervention areas, representatives of local elected authorities, representatives of Universities and agricultural research, technical services (Genie rural, hydraulics, Environment, Forest, Agriculture, Finance, Plants protection, hydro-agricultural landscaping, Rural conflicts management, Rural land management ...) the representatives of National council of sustainable development, representatives of ESIA office, etc. In total, 65 various representatives took part in the workshops.

Microfinance Institutions have not participated in the technical validation workshops. Indeed, in the submission of the PCN to Adaptation Fund in 2012, the acquisition of equipment for irrigation by beneficiaries should be made by their own means. With the adoption in April 2015 of the Small scale Irrigation Strategy of Niger (SPIN), the acquisition of irrigation facilities is granted up to 100% by the State for vulnerable populations and women. Thus, the acquisition of equipment will no longer be borne by beneficiaries. The intervention of microfinance Institutions is not necessarily required as described in the context of the Concept Note.

I. Justify the amount of funding requested, based on the full cost of the adaptation.

Faced with climate uncertainty and fragility of ecosystems that characterize Niger, irrigation and crop improvement through the use of rainwater collection techniques appear to be the most important factors to throw the foundations for economic and social development.

The mobilization and control of water to meet the needs of irrigation and livestock become an imperative in order to improve food security and incomes of the population. The government recognizes that the development of the country depends largely on its ability to better manage all of its natural resources, by promoting a more global approach, more oriented towards the stakeholders, particularly in rural areas.

"The vision of Niger on the development of irrigation is to increase the contribution of irrigation to agriculture GDP to 28% in 2015 and thus contribute to the agenda of the country's food security. This calls for the expansion of irrigation infrastructure with the possibility of introducing public-private partnership in the development of the management.

Different studies of runoff water mobilization in several regions (Dosso, Tillabery, Diffa, Maradi, Zinder, Tahoua, etc.) highlighted a potential term, but under-exploited in terms of ground and surface flow and have proposed to improve these waters by promoting the creation of new hydro-agricultural infrastructure (wells, boreholes, irrigation of vegetable gardens, etc.).

However, in such a country as energy dependency, the operation expenses related to the development of water are very important (up to 60% of revenues are for energy supply). Indeed, the cost of establishing water remains too high for poor farmers, and is therefore an important factor restricting the development of irrigation.

## **Baseline situation**

Without the proposed project, a key priority of the Government in its efforts to support food security will not be achieved in targeted areas. Unsustainable coping strategies will continue and migration to urban areas too. The economic opportunities will be lost. More people will permanently leave the area. Indeed, the current situation is characterized by, among others: recurrent droughts; high dependence on rainfall agriculture and livestock; vulnerability of production systems to climate-related risks; rapid growth of the population (nearly annual rate of 3.9%), which followed with a strong pressure on the environment; weakness of structures and specialized agencies; and forest degradation continues due to the energy needs of the population.

While on average food production meets 85% of domestic needs, almost half of the population is estimated to suffer from chronic food insecurity, and in drought period the country is heavily dependent on food aid, and there are hunger hotspots. Over 50% of the population is food insecure, with 22% of the population living in extreme chronically food insecurity.

Poor households, especially those headed by women, are most exposed to shocks and seasonal variations in production, in response to which they often resort to negative coping mechanisms such as selling livestock and premature seeds. Consequently, their vulnerability to future food insecurity increases.

In response to this situation of chronic food insecurity, the governments that have succeeded have developed a number of policies and strategies of which the lasts are: the strategic framework of the 3N Initiative and the Small scale Irrigation Strategy of Niger<sup>28</sup> (SPIN). Through the 3N Initiative, the authorities of the 7<sup>th</sup> Republic have the ambition to fight against chronic food insecurity. In the program one of the first axis is the growth and diversification of production. One of the government's priorities is

\_

<sup>&</sup>lt;sup>28</sup> Stratégie de la Petite Irrigation du Niger (SPIN)

the intensification and diversification of agricultural activities by providing rural farmers, the infrastructure needed to increase the level of production and incomes of the farming population with irrigation as a pillar. The objective is to increase the contribution of irrigated agriculture to the national agricultural production by 20% at present to 30% in 2015, the augmentation of areas and yields. To this end, it is planned to develop all forms of water management to bring the area under irrigation from 85,000 ha to 125,000 ha in 2015. In this context, it was noted that the current initiatives in the country cannot alone cover priority needs. According to the strategic framework "3N Initiative" (2012-2015), the estimated costs of subprograms and SPO2 SPO3 dedicated to creating and developing new areas of irrigated land and development of the family of the small-scale irrigation, individual or collective are estimated respectively at about \$ 180 million and \$ 400 million, a total of USD 580 million. However the budgets of ongoing initiatives in the country, including the Promovare funded by the African Development Bank and the World Bank CAPCR are estimated at \$ 28 million and \$ 63 million, totaling USD 91 million (only 16% of needs).

To scale up the efforts of the government, the Small scale Irrigation Strategy of Niger (SPIN) predicts to boost the irrigation sub-sector with an increase of 5 600 ha of irrigated perimeters annually.

#### Alternative adaptation solution

This project is part of: (i) the 3N initiative under its SP1 strategic program "growth and diversification of agrosylvo-pastoral production and fishing", which aims to promote a more holistic approach more oriented towards stakeholders, particularly in rural areas in support of food security in Niger; (ii) the specific effects of the SPIN namely ES1: Land and water resources are managed in a sustainable way for small-scale irrigation ES2: the irrigators highlight potential irrigable optimally. Moreover, the NAPA, in its priority actions, identifies irrigated agriculture as a sub-sector to be promoted.

In this context, the promotion of Drip system irrigation consumes little water, the amount of water required for cultivation (component 2.1) is adapted to limit the stress on the groundwater recharge which is problematic of climate change resulting from reduced rainfall and poor distribution in time and space.

The diversification of energy sources that promotes solar energy (2.2 component) is a guarantee for the operation of all the developed regions and solves the thorny problem of fuel acquisition major, obstacle to optimal use of developed areas. The use of this energy source anticipates the risk of areas of non-exploited perimeters due to hardly controllable fluctuations of prices of petroleum products. Solar energy is adapted for a continuous operation of the pumping equipment.

The supervision and close monitoring to establish institutional support and technical training and dissemination of technical packages (part 1) are all actions that contribute to the proper management of facilities to achieve the best results.

Delineation of protection areas of reforested basins, perimeter protection through the fence reinforced with forest species, micro-finance and income-generating activities. (Part 3) are all actions that contribute to sustainability of the project.

J. Describe how the sustainability of results of the project / program has been taken into account in the design of the project / program.

The project sustainability is based on the strong involvement of national stakeholders (ministries, civil society, private sector and beneficiaries) at all stages of its design. Its implementation involves the participation of central and regional departments, community organizations, beneficiaries, NGOs and the private sector. Each actor will contribute to a participatory approach where all activities will be conducted in close consultation with the beneficiaries. In this context, capacity building actions through technical and management training, coaching of beneficiaries and structuring of farmer organizations will be conducted by the project through technical services and specialized NGOs.

So, overall the sustainability of the project depends on the successful implementation of sustainability measures put forward by the project: (i) institutional support of beneficiaries by technical services and NGOs (ii) organizational, technical and management capacity building to beneficiary organizations before and during the achievements of the actions, (iii) training of rural planning in order to monitor the developments made (iv) the extension of the promotion of technologies (v) extension of products stored in dried form, (vi) microfinance and (vii) income-generating activities.

The sustainability of the expected results of the project is ensured by: i) the effective partnership with the local public institutions, rural civil society organizations (PO, etc.) and the private sector in the design and implementation of activities, ii) the insurance of economic and financial profitability of the equipment installed through the financed sub-projects.

K. Provide an overview of the environmental and social impacts and risks identified as relevant to the project / program.

# **Project alternatives**

In the context of the resilience to climate change, several initiatives are underway in the project area, in particular, the actions of implementation of irrigation infrastructure. However, given the magnitude of the adverse effects of climate change and the assigned scope, impacts remain limited. The present project propose to introduce in Niger, the modern irrigation techniques as drip drip system, Californien system, electrical solar pomps, which will allow the country to preserve water and energy for pomping, to restor soils and to increase food production and security. Thus, the non-realization of this inovative project would be a real loss of profits to combat food insecurity, the energetic constraints for water drainage, water loss and land degradation. This would contribute to the degradation of the living conditions of the populations that would increase their pressures on the environment and natural resources. In light of the foregoing, the non-realization of this project is not to consider. So the option of project realization is retained.

### Environmental and social classification of the project

The project includes the development of new areas for irrigation with a drainage system consisting of boreholes, drip and Californian network, photovoltaic solar pumps, etc. dimensioned according to perimeters. A total of 1000 ha will be developed within five Region namely: Dosso, Niamey, Tahoua, Tillabery and Agadez. All of these sites will be divided into units of 5 ha, or 200 units.

The Adaptation Fund presents a set of principles by which it enacts environmental and social safeguards applicable to the projects it finances. The principles applicable in the context of the project are presented in the table 25 below.

Table 25: Determination of triggered E&S principles of the Adaptation Fund.

Checklist of environmental and social principles	No further assessment required for compliance	Potential impacts and risks – further assessment and Management required for compliance
Compliance with the Law		X
Access and Equity		X
Marginalized and Vulnerable Groups		X
Human Rights		X
Gender Equity and Women's Empowerment		X
Core Labour Rights		X
Indigenous Peoples	Χ	
Involuntary Resettlement	X	
Protection of Natural Habitats		X
Conservation of Biological Diversity		X
Climate Change		X
Pollution Prevention and Resource Efficiency		X
Public Health		X
Physical and Cultural Heritage		X
Lands and Soil Conservation		X

Despite the positive impacts that can enhance the project results, the activities of the project<sup>29</sup> will presente adverse environmental and social impacts. Many environmental and social principles of the Adaptation fund are triggered by the project in terms of environmental and social impact and risks (see table above). But, after analyzing the project through the Environmental and Social screening, the potential adverse environmental or social impacts of the project are few in number, small in scale, very limited, reversible and easily mitigatable. Thus, the characteristics of the project correspond to a Category B project as provided by the environmental and social policy of Adaptation Fund<sup>30</sup>. The project is classified as Category B.

The environmental and social impact assessment of a such project is to examine the positive and negative effects that the project could have on the environment and populations, and recommend any measures needed to prevent, minimize, mitigate or compensate for adverse effects and improve environmental performance. Thus, taking into account the national standards that the project must comply with (see table 21), the foreseeable risks and impacts in the implementation of the project and its classification according to Adaptation Fund ESP, the project is subjected to a simplified environmental and social impact assessment but also to the preparation of a pesticide management plan. Because the localization of the intervention areas of the project is not really done, the national regulation has recommended the formulation of an environment and social management framework (ESMF). The ESIA or Environmental and social Impact Notice of the sub-projects will be prepared when these sub-projects will be designed.

The impacts/riks identified are described in the following table and the mitigation measures are proposed in the table 30.

<sup>&</sup>lt;sup>29</sup> The main PRRA-CC's activities include: Strengthening the capacity of local government services development on climate change and its effects on food security; Awareness raising and training of grassroots communities on threats related to climate change and adaptation and resilience for food security; Training of producers to agricultural practices that preserve a sustainable soil and water resources; Local technicians mount the formation and repair of innovative irrigation systems (drip system, Californian network.) And photovoltaic systems; The development of peri-urban areas and gardeners villagers (development 1,000 ha of small irrigated aras in units of 5 hectares each, are 200 units with activities such as: transportation equipment; boreholes; installation of the solar system consists of solar panels, inverter, controller and connection accessories for pumping; land preparation and plowing; installation of drip-drop network or Californian network, as appropriate; planting, maintenance, harvesting, etc; fertilizer application (organic manure or chemical fertilizers); use of pesticides.

<sup>&</sup>lt;sup>30</sup> According to the environmental and social policy of Adaptation Fund, all projects/programmes likely to have significant adverse environmental or social impacts that are for example diverse, widespread, and irreversible should be categorized as Category A. Projects/programmes with potential adverse impacts that are less adverse than Category A projects/programmes, because for example they are fewer in number, smaller in scale, less widespread, reversible or easily mitigated should be categorized as Category B.

Table 26: Impact and potential risk of the project

Checklist of social and environmental principles	No further assessment required for compliance	The impacts and potential risks- further assessment and management needed for compliance
Compliance with the law	-	In accordance with Adaptation Fund's ESP and the legal framework of the country on the protection of the environment and the health of the population, an environmental and social management framework and social (ESMF) and the pests and pesticides management plan (PPMP) have been developed for the project.
		The ESIA or the E&S impact notice of the sub-projects are programmed to be designed by the SPAC for the beneficiaries in the framework of the sub-projects selection. The ESMP of the sub-projects will be executed by the beneficiaries and monitored by the BEEEI with the technical supports of several institutions. In this context, there is a risk of:  - Lack of integration of the environmental and social issues in the sub-projects;
		<ul> <li>Insufficient capacity of stakeholders to manage environmental and social issues in accordance with the national legislation and the AF's principles;</li> </ul>
		- Insufficient monitoring of indicators.
		Provisions must be taken to address these shortcomings in order to include subprojects in a context of resilience to climate change and sustainable development.
Access and Equity	-	The producers are in their majority poor people who are not often integrated in the decision-making process. They are men, women and youg people.
		Thus, there is a risk of insufficient access of the project resources by these producers at the level of technical and organizational capacity building, acces to modern irrigation techniques equipments, acces to quality agriculture inputs and facilties to develop the income generative activities.
Marginalized and vulnerable groups	-	In the project area, the vulnerability to food insecurity is very pronounced. This vulnerability is due largely to the adverse effects of climate change. Considering the rural population of the project area, 35.14% are exposed to the risk of food insecurity (3 136 392 people with 1 590 069 women, 564 550 young people betwen 18 - 24 years old) and 15.74% are food insecure (1 405 493 people including 712 238 women and 252 988 young people betwen 18 - 24 years old) <sup>31</sup> . These vulnerable people who are more than 50% of the population of the project area are mostly poor.
		In the framework of the project, it is proposed to strengthen the irrigation system, to diversify agricultural production and reduce the vulnerability of farmers to the adverse impacts of climate change. With this approach, the project will ensure better adaptation to climate change conditions which compromise production and productivity. The activities will help to create long-term assets for the beneficiaries. The project activities will also help to create livelihoods and incomes for farmers.
		The risk can exist that these vulnerable and marginalized groups are not involved in technical and organizational capacity building (component 1), do

<sup>31</sup> See page 5 and 6 of the proposal.

78

It is slightly probable that the project negatively affect human rights and the rights of children and women. Nevertheless, there is a few risk as:    Risk of inequitable access of the segments of the population to the project's resources   Risk of inequitable treatment of the poisoning cases by the health services   Risk of inequitable treatment of the poisoning cases by the health services   Risk of inequitable treatment of the poisoning cases by the health services   Risk of child labour outside the limits laid down by law.    The women and young people were largely consulted at the stage of the project identification and design. It's important to be sure that they will be effectively involved in the project implementation to such which will be conducted by the project management unit which is not yet in place. Thus, a risk could exist for gender equality and empowerment of women. These risks could be:   Insufficient consideration of gender mainstreaming in the implementation of the project;   Not taken into account the women's empowerment in the activities of the project.			not acces to modern irrigation techniques equipments (component 2), to quality agriculture inputs and facilties to develop the income generative activities (component 3).
The women and young people were largely consulted at the stage of the equality and empowerment of women	Human rights	-	rights of children and women. Nevertheless, there is a few risk as:  - Risk of inequitable access of the segments of the population to the project's resources  - Risk of inequitable treatment of the poisoning cases by the health services
risks of accidents for workers. During the operations, producers will be exposed to the risk of accidents that can range from simple injuries to death. In Component 3, the supply of agricultural inputs also presents risks of traffic accident during transportation. Some producers may be exposed to the risk of poisoning if they are not trained in the use of pesticides and and if they don't have protective equipment.  There is also any risk for child labour outside the limits laid down by law.  Measures must be taken under the provisions of the Law No. 2012-045 of 25 September 2012 on the labour code and the principles of the FA to remove any worst forms of exploitation and bad working conditions.  Indigenous Peoples  Niger regroups 8 regions which includes Agadez. The Agadez region which is in the project area is recognized as the Tuareg region. When preparing the project document, these populations were consulted. In fact,	equality and empowerment	-	The women and young people were largely consulted at the stage of the project identification and design. It's important to be sure that they will be effectively involved in the project implementation stage which will be conducted by the project management unit which is not yet in place. Thus, a riks could exist for gender equality and empowerment of women. These risks could be:  - Insufficient consideration of gender mainstreaming in the implementation of the project;  - Not taken into account the women's empowerment in the activities of
Peoples  regions which includes Agadez. The Agadez region which is in the project area is recognized as the Tuareg region. When preparing the project document, these populations were consulted. In fact,		-	risks of accidents for workers. During the operations, producers will be exposed to the risk of accidents that can range from simple injuries to death. In Component 3, the supply of agricultural inputs also presents risks of traffic accident during transportation. Some producers may be exposed to the risk of poisoning if they are not trained in the use of pesticides and and if they don't have protective equipment.  There is also any risk for child labour outside the limits laid down by law.  Measures must be taken under the provisions of the Law No. 2012-045 of 25 September 2012 on the labour code and the principles of the FA to remove any
counted, in Niger, as minority or indigenous peoples.		regions which includes Agadez. The Agadez region which is in the project area is recognized as the Tuareg region. When preparing the project document, these populations were consulted. In fact, they are not, counted, in Niger, as minority or indigenous	-
Involuntary The project - activities will be conducted only on		The project activities will be	-

Protection of natural habitats	the units of 5 ha irrigated perimeters. There will be no involuntary resettlement due to project activities.	One of the criteria used in the selection of the project intervention area is: "Project Not having any negative impact on a protected area". This criterion eliminates all the sub-projects that may have a negative impact on a protected area (see page 14 the Niger protected area Map).  The risks and impacts on natural habitats are, among others:  - Disruption of dynamics of ecosystem involved (valleys, oases, and dallols) with the destruction of plant species;  - The destruction of the habitat of small animals (reptiles, rodents and
Conservation of biological	-	other small birds) with the development work and extension of the sites;  - The destruction of some wildlife species not targeted with phytosanitary treatments.  The extension and / or rehabilitation of irrigation perimeters (installation of solar devices, irrigation system, irrigation pond) can cause the destruction of plant
diversity		species, thus contributing to accentuate the biodiversity erosion. This can have an effect on the landscape too.  The uncontrolled application of pesticides will result in negative impacts on plant and animals species.  These risks can be summarized as: (i) downsizing of the biomass and animals species; (ii) degradation of natural landscape
Climate Change		Although the project will contribute to the fight against the impact of climate change, it is not excluded that the project contributes to global warming through the destruction of vegetation. The measures shall be taken accordingly.
Pollution prevention and resource efficiency		Through the use of renewable energy as an energy source of pumping, replacing the water pumps running on fossil fuels, the project contributes to reduce the consumption of water and the emissions of greenhouse gases. However, water resources could be lost if the irrigation system is not controlled.  The non- rational use of the fertilizers and pesticides by famers will lead to
Public Health	-	pollute the soils and water.  The project implementation involves risks to human health through the use of pesticides and other chemicals on the plots. The pesticide exposure can be direct (contact during the application, passing over a treated site) or secondary or indirect (for water, for food) and is likely to concern in this case all population. The risk of occasional or prolonged exposure may cause acute or chronic poisoning, increase in pesticide application (spray manipulation), and contact with treated plants or to a technical problem. The acute poisoning causes irritation, lesions (eyes, skin), burns, poisoning, asthma, fainting, and that, in case of accidents but also in case of mishandling. Intoxication due to exposure to small doses repeated over time, can cause serious damage to organs (cancer, neurological diseases, reduced fertility). Thus, one of the

	most significant risks of pesticides on human concerns intoxication. Indeed, the use of these products to fight against pests to increase agricultural production can be populations poisoning source that can often lead to death. The main routes of contact between man and pesticides that may be the cause of this poisoning are: (i) Dermal exposure when pesticides are handled without gloves, when liquid is spilled on clothing or when the pesticide mixture is made with hands; (ii) Respiratory tract or inhalation exposure to vapors concerns concentrated products when preparing porridge, exposure without appropriate protective equipment when spraying; (iii) The consumption of processed agricultural products whose afterglow period is not respected; (iv) The digestive tract during a siphon hose with the mouth or when smoke or eat without washing hands after applying pesticides.  It should also be noted that if the sources of drinking water are contaminated, the consumption of this water can cause a long-term bioaccumulation of pesticides among consumers and cause disease. Finally, the consumption of contaminated products (vegetables) following treatment may also cause several diseases.  Apart of poisoning of farmers when handling pesticides (described above), the continuous presence of the water on irrigated perimeters could cause the development of water-related diseases (Malaria, amoebiasis, typhoid fever).
Physical and cultural	One of the criteria of selection of the intervention area is: "Not located in a
heritage	known cultural heritage area or suspected to be sheltering a cultural heritage".  This criterion enables to limit the risks related to the destruction of the cultural
	and physical heritage.
	However, incidental findings are not excluded on non-suspected sites. Thus, the risk of destruction of physical and cultural heritage during the incidental findings is present.
Land and soil conservation	The project will have a positive impact on the soil through the establishment of agro forestry system. About 1500 hectares including 1000 hectares of developed sites and 500 ha of immediate surroundings will be affected by soil protection actions and agro forestry. The envisaged actions are anti erosive treatments (cord stony, half-moons, thresholds and dry stone walls), planting of tree species of nutritional or medicinal use and composting to restore soil fertility. These actions should help to limit the site silting, delay or change the dynamics of water erosion that may threaten sites.
	However certain activities may adversely affect the quality of the soil. Indeed, it is planned in component 3, the support for acquisition of agricultural inputs including fertilizers and pesticides. The non- rational use of the fertilizers and pesticides will lead to pollute and degrade the soils.
	Chemical residues could form with other naturally occurring compounds in the soil and degrade the complex soil pH and induce acidification.

#### PART III: IMPLEMENTATION MODALITIES

A. Describe the implementation modalities of the project/program.

#### APPROACH OF THE PROJECT

The Project will intervene mainly on the promotion of small-scale irrigation.

The project's approach is based on the strategy guidelines of Small Irrigation in Niger adopted by the Government April 10, 2015. One of the principles is that any intervention is conditioned by a request of the farmer (individual or group) on the basis of a principle of participation (financial and/or physical) to the investment. Thus, the project proposes to provide producers of innovative irrigation facilities (drop by drop, other networks, solar). As the project is a pilot phase, all facilities corresponding to innovative irrigation systems is fully funded and in accordance with the action plan of SPIN at the specific impact 2.

The applications must contain the basic elements defined by the SPIN. The planning and programming mechanism that will still be in detail in the code of funding will include, in principle, the following steps:

# Step 1: Information and sensitization on the Project approach

This step is the process of dissemination of information on investment opportunities among target populations, the intervention strategy, and formulation of applications by operators, technical and administrative pre-validation (mayor and SAC or SPAC). Every year (for three years), two calls for proposals will be launched for communities which can be involves in the project to encourage them to propose projects.

#### Step 2: Montage des dossiers, formulation des demandes:

This step relates to (i) the studies and the elaboration of the technical file, (ii) the formulation of requests and (iii) their registration by the municipality (municipality visa) before their transmission to the Regional Secretariat of the SPIN (SR-SPIN). The technical studies are conducted by the producer Organisations or Peasant organization (PO), through their skills if they have or support-consulting services (SPAC). According to the SPIN, the SPAC are: Economic interest groups (GIE), groups of Service Council (GSC), the Non-governmental organizations (NGOs) 32.

The requests made with the support of the SPAC are centralized at the level of the regional secretariat of the small Irrigation. These applications must previously obtain the endorsement of the Mayor. In order to accelerate the process, applications will be sent directly together with the project file including the detailed draft project and financial analysis. The Project management unit (PMU) will take steps at the beginning of the project in order to supply by region and town, where possible, NGOs and other credible service providers which may provide efficient support to beneficiaries on time.

#### Step 3: Technical analysis and approval of sub-projects

According to the SPIN, a regional technical committee constituted by the regional technical services related to the project (rural engineering, agriculture, livestock, water, land services, environment, the Office of Environmental assessment and ESIA (BEEEI<sup>33</sup>) etc.), the focal point of the Project, will be set up for technical analysis of sub-projects submitted by municipalities, based on predefined criteria in the canvas transmitted by the PMU.

<sup>32</sup> See Strategy of Small Irrigation Niger (SPIN) page 35.

<sup>&</sup>lt;sup>33</sup> Bureau d'Evaluation Environnementale et des Etudes d'Impact (BEEEI).

Once reviewed, the files are sent for approval to the Regional Committee of Small scale irrigation (CR-PI). Indeed, according to the SPIN, the requests, following centralisation at the level of the regional secretariat of the SPIN, are examined, approved and prioritized by a technical Sub-Committee of the CR - PI<sup>34</sup>. On the basis of hierarchical requests and funds allocated, the regional programming is decided by CR - PI and transcribed in the regional programme Budgets (BP) before transmission to the CR-PI<sup>35</sup>.

The validation of the requests by  $\rm CR$  -  $\rm PI$  allows project developers to access aid through a grants mechanism  $^{36}$ 

The project management unit (PMU), the municipalities, the regional technical committee set up for technical analysis of sub-projects submitted, the Regional Selection Committee set up for the sub-projects approval will ensure the inclusion of marginalized populations, women, young peoples in compliance with the criterion provided in the canvas transmitted by the PMU.

#### Selection of the sub-projects

The criteria for selection of the sub-project will be prepared by the Project management unit (PMU), and made available to selection committee. These criteria will take into account vulnerable and marginalized groups.

The Niger population is approximately 50.6% of women. In the definition of the selection criteria, the project management unit will ensure that at least 51% of the direct beneficiaries of the project are women. To do this, in the development of selection criteria, a bonus of 20 points will be reserved for women and young people in the projects submitted.

A bonus of 11 points will be reserved for projects submitted by the groups having women inside. The 11 points are distributed as follows:

- Up to 10% of women in a group: two (02) bonus points;
- Up to 20% of women in a group: four (04) bonus points;
- Up to 30% of women in a group: six (06) bonus points;
- Up to 40% of women in a group: eight (08) bonus points:
- Up to 50% of women in a group: ten (10) bonus points;
- Over 50% of women in a group: eleven (11) bonus points.

Given that some equipment of solar kits that will be diffused may have a service life of 35 years, groups who will be in their midst a high rate of young men and women (between 18 and 35 years) will be encouraged. It will be therefore reserved bonus of 09 points to projects submitted by such groups. The 09 points are distributed as follows:

- Up to 20% of young people in a group: one (01) point bonus;
- Up to 30% of young people in a group: three (03) bonus points;
- Up to 40% of young people in a group: five (05) bonus point;

<sup>&</sup>lt;sup>34</sup> The Regional Committee of Small Irrigation (CR-PI) is formed by the Governor, the President of the Regional Council, the Regional Secretary of the SPIN The regional coordinator of the I3N, the Regional Director of Agricultural Engineering, the Regional Director of the Agriculture, The Regional Director for Water, the Regional Director of the Environment, the Regional Director of Livestock, the Regional Director of Plan, the regional representative of the Land Commission, representatives of unions of producers engaged in small-scale irrigation, coordinators of projects / programs involved in PI, the representative of the Regional Chamber of Agriculture, the representative of the actors of related activities. SPIN P.59

<sup>&</sup>lt;sup>35</sup> The Regional Committee of Small Irrigation (CR-PI) is formed by the Governor, the President of the Regional Council, the Regional Secretary of the SPIN The regional coordinator of the I3N, the Regional Director of Agricultural Engineering, the Regional Director of the Agriculture, The Regional Director for Water, the Regional Director of the Environment, the Regional Director of Livestock, the Regional Director of Plan, the regional representative of the Land Commission, representatives of unions of producers engaged in small-scale irrigation, coordinators of projects / programs involved in PI, the representative of the Regional Chamber of Agriculture, the representative of the actors of related activities. SPIN P.59

<sup>&</sup>lt;sup>36</sup> See Strategy of Small Irrigation of Niger (SPIN) P.60.

- Up to 50% of young people in a group: seven (07) bonus points;
- Up to 60% of young people in a group: nine (09) bonus points.

# Step 4: launching process, by the PMU, of tender documents of business

This process involves the preparation of Tender Documents and their launching. Given the specificity of equipment, acquisitions and ordering of the installation, work will be done by the PMU in the name and on behalf of farmers. During this stage, the PMU will select, in accordance with the regulations in force in Niger and procedures of donors, companies for the acquisition of equipment, development work and accompanying infrastructure. To ensure the quality of work and guarantee the operation of equipment, two offices of consulting engineers will be recruited by the project respectively for the regions of Niamey, Dosso and Tillabery and Agadez and Tahoua.

Within the framework of the project, the irrigation equipment (Drip system kit, California network, solar panels and accessories), the tillage of land, the planting protection and monitoring and supervision of works are funded totally at 100 %. The fence and eventually the tank will be supported by the farmer. IGAs are also funded through cost-shared with the possibility of funding to 75%, the remaining 25%, if they are to be given in cash may come from a loan from microfinance institutions with the commitment and responsibility of the beneficiary.

#### Implementation of the Project.

The perimeters and hydraulic work arrangements will be performed by selected companies. The training will be provided by the competent technical services and/or by external service providers. The other operations (reforestation, IGA of women, institutional support) will be carried out by the Project Management Unit with, if necessary, the support of local technical services (water and forestry services, rural engineering, hydraulics in particular) on the basis of memoranda of understanding. Short-term loans will be made by financial institutions present in the area on their own resources, with, if necessary, the contribution of the beneficiaries of the project.

The investments, including the rehabilitated and developed areas, will be given to beneficiary organizations which will be organized for their operation with the support of competent technical consulting services for their care and maintenance. A network of craftsmen maintainers will be set up at each administrative area concerned in order to ensure the monitoring and maintenance of solar equipment.

## Institutional arrangements

## - Contracting authority and Promoter

The contracting authority of the project is the Republic of Niger, represented by the Ministry of Agriculture. The PRRA-CC is under the supervision of the Ministry of Agriculture (MAG), as contracting authority of programs and sub-programs of the Economic and Social Development Plan (PDES) and 3N Initiative which are inserted in the project components. The Project management will be provided by the Project Management Unit equipped with autonomy of administrative and financial management. It will report directly to the General Directorate of Rural Engineering of the Ministry of Agriculture and will be based in Niamey.

# - Organization of the Project

#### **Steering Committee of the Project**

Created by decree of the Minister of Agriculture, the Steering Committee is responsible for the strategic direction, monitoring and supervision of the implementation of the project. It approves AWPBs and meets

twice a year. It is chaired by the General Secretary of the Ministry of Agriculture and includes all stakeholders taking into account the key actors including:

- The Ministry of Agriculture (DEP / Ministry of Agriculture, the DGGR, the DGA and ONAHA),
- The Initiative 3 N High Commission,
- The Ministry of Planning and Community Development,
- The Ministry of the Environment,
- The Ministry of Finance,
- The Executive Secretariat of CNEDD,
- The Ministry of hydraulics,
- The Ministry of Livestock,
- The Ministry of Decentralization,
- A representative of the governorate and regional council by region,
- A representative of the Rural Code,
- A representative of RECA
- A representative of the umbrella organizations of farmers' organizations,
- A representative of the implementation entity (West African Development Bank Observer).

A national technical planning workshop will be organized once a year, prior to the first session of the national steering Committee. This workshop will bring together all actors involved in the technical implementation of the project. The procedures manual will specify the relevant structures.

The NSC will serve as a space for debate on themes concerning the Project and interdepartmental coordination of project activities. It will review and approve the Manual of Procedures, schedules, progress and audit reports of the project.

## **Project Management Unit**

The Ministry of Agriculture will set up a National Project Management Unit (PMU) based in Niamey. Under the authority of the Director of Lands management and Irrigation, the National Project Management Unit will be responsible for overall management, technical, financial and monitoring coordination. The PMU staff will include:

- A National Coordinator (Engineer of irrigation Engineering and Agricultural Engineering,) put at disposal by the minister of agriculture
- Technical Coordinator Specialist in irrigation engineering and in Monitoring and Evaluation
- A Responsible for the Development of Rural Engineering specialist in agriculture and focal point of the Niamey Region;
- An Accountant, Specialist procurement;
- The support staff will be an expert accountant specialist in procurement, a secretary, three drivers, one messenger / courier, a laborer and two guards (night and day).

It will have logistics (1 vehicle for the coordinator, 6 double cabin pick-up and 1 motorcycle) and offices and financial resources necessary for its operation. The unit of monitoring and evaluation of project activities will benefit from the assistance of an office recruited for this purpose at the start of the project for the establishment of monitoring and evaluation system. At the regional level, focal points will be appointed to ensure the planning, coordination and monitoring of project activities.

## **Regional Focal Points**

To facilitate the implementation of the project in the regions, a focal point (Engineer Agricultural Engineering) by region, will be appointed by order of the Minister of Agriculture after a preselection on the basis of CV. Under the authority of the coordinator, the focal point will be responsible for planning and monitoring of the technical activities of the project in close collaboration with the General Directorate of

Rural Engineering (DGGR<sup>37</sup>) which is heavily involved in the implementation of the PRRA-CC process. To allow greater ownership of project activities, a framework agreement will be signed between the DGGR and the project in order to empower them in the project execution in the region. Further conventions of implementation of the main centers of project activities will be signed with other regional departments (agriculture, environment, etc.).

The focal point will have an equipped office with in the premises of the Regional Directorate of Rural Engineering (DRGR<sup>38</sup>), an all-terrain vehicle double cabin pick up and computer equipment. He will work closely with a Regional Directorate of Rural Engineering for the monitoring of the project.

## Specific institutional arrangement for environmental and social risks management

In the context of the implementation of the project and in accordance with national legislation, the environmental assessment office of Niger (BEEEI) is responsible for the monitoring of environmental and social issues. Thus, the BEEEI is involved in the selection of sub-projects in order to define the category of ESIA required based on the environment and social impacts and risks. Environmental and social impact assessment of sub-projects will be prepared by the beneficiaries and submitted to the BEEEI for review and approval.

The implementation of mitigation measures will be monitored by the BEEEI on all the sites of the project. To do so, an agreement was signed between the BEEEI and the "Direction Générale du Genie Rural" (DGGR). The Article 8 of the agreement specifies the tasks of the BEEEI for the management of the Environmental and Social Management Framework (ESMF) and the Pest and Pesticides Management Plan (PPMP) issues related to the sub-project<sup>39</sup>.

To overcome the monitoring tasks, the BEEEI will be supported by the technical institutions namely: General Directorate of Rural Engineering (DGGR)<sup>40</sup>, National Statistical Institute (INS)<sup>41</sup>, General Directorate of Water and Sustainable Development (DGEDD)<sup>43</sup>, Laboratoire LANSPEX, General Directorate of Agriculture (DGA)<sup>44</sup>, National Institute of Agricultural Research of Niger (INRA) <sup>45</sup>, Regional Directorate of Water and Sanitation (DRHA) <sup>46</sup>, Regional Directorate of Planning (DP) <sup>47</sup>, Cultural Heritage Directorate (DPC) <sup>48</sup>.

<sup>&</sup>lt;sup>37</sup> Direction Générale du Génie Rural

<sup>&</sup>lt;sup>38</sup> Direction Régionale du Génie Rural

<sup>&</sup>lt;sup>39</sup> Article 8: Commitments and obligations of the BEEEI: The BEEEI must: (i) join the PMU in the implementation of the ESMF and PPMP, the validation of ESIA and if necessary environmental and social audit of the project; (ii) ensure the effective implementation of mitigation measures contained in the ESMF, PPMP and additional ESIA; (iii) have as necessary, environmental and social audits made by the promoter, and validate the reports; (iv) carry out an environmental assessment at the end of the project; (v) provide the necessary expertise for the monitoring and the control of the implementation of ESMFP, PPMP and complementary ESIA; (vi) perform regular missions of controlling and monitoring of the impacts of the project and capacity-building missions; (vii) prepare annual work programs for the above mentioned benefits and budgets; (viii) prepare and submit missions reports to the PMU and the audit of donors; (x) regularly and periodically submit supporting accounting records of expenditure on activities carried out (capacity building, control and environmental monitoring missions, etc.).

<sup>&</sup>lt;sup>40</sup> Direction Générale du Génie Rural

<sup>&</sup>lt;sup>41</sup> Institut Nationale de Statistique

<sup>&</sup>lt;sup>42</sup> Direction Générale des Eaux et Forets

<sup>&</sup>lt;sup>43</sup> Direction Régionale des Eaux et du Développement Durable

<sup>&</sup>lt;sup>44</sup> Direction Générale de l'Agriculture

<sup>&</sup>lt;sup>45</sup> Institut Nationale de Recherche Agronomique du Niger

<sup>&</sup>lt;sup>46</sup> Direction Régionale de l'Hydraulique et de l'Assainissement

<sup>&</sup>lt;sup>47</sup> Direction Régionale du Plan

<sup>48</sup> Direction du Patrimoine Culturel

## Implementing Entity (BOAD) Specialized Technical Services

The implementing entity (BOAD) will give general management support and specialized technical support services to the project. The indicative services provided by the implementation entity (BOAD) are summarized in below:

# Identification, Sourcing and Screening of Ideas:

- Provide information on substantive issues in adaptation associated with the purpose of the Adaptation Fund (AF).
- Engage in upstream policy dialogue related to a potential application to the AF.
- Verify soundness and potential eligibility of identified idea for AF.

## Feasibility Assessment / Due Diligence Review:

- Provide up-front guidance on converting general idea into a feasible project;
- Source technical expertise in line with the scope of the project;
- Verify technical reports and project conceptualization;
- Provide detailed screening against technical, financial social and risk criteria and provide statement of likely eligibility against AF requirements;
- Determination of execution modality and local capacity assessment of the national executing entity;
- Assist in identifying technical partners;
- Validate partner technical abilities;
- Obtain clearances from AF.

# Development & Preparation of sub-project:

- Provide technical support, backstopping and troubleshooting to convert the idea into a technically feasible and operationally viable project;
- Source technical expertise in line with the scope of the Project needs;
- Verify technical reports and project conceptualization;
- Verify technical soundness, quality of preparation, and match with AF expectations;
- Negotiate and obtain clearances by AF;
- Respond to information requests, arrange revisions;
- etc.

# Implementation of the project:

- Technical support in preparing TORs and verifying expertise for technical positions;
- Provide technical and operational guidance project teams;
- Verification of technical validity / match with AF expectations of inception report;
- Provide technical information as needed to facilitate implementation of the project activities;
- Provide advisory services as required:
- Provide technical support, participation as necessary during project activities;
- Provide troubleshooting support if needed;
- Provide support and oversight missions as necessary;
- Provide technical monitoring, progress monitoring, validation and quality assurance throughout;
- Receipt, allocation and reporting to the AFB of financial resources;
- Allocate and monitor Annual Spending Limits based on agreed work plans;
- Oversight and monitoring of AF funds;
- Return unspent funds to AF.

# Evaluation and Reporting:

- Provide technical support in preparing TOR and verify expertise for technical positions involving evaluation and reporting:
- Participate in briefing / debriefing;
- Verify technical validity / match with AF expectations of all evaluation and other reports;
- Undertake technical analysis, validate results, and compile lessons:
- Disseminate technical findings.

The table 27 below shows the roles of various entities by project component

Table 27: Roles of key stakeholders

Products	Public institutions (ministries and technical services Agriculture, Hydraulics, Environment, BEEEI, DGPV, LANSPEX)	Local organizations (umbrella, cooperatives)	Private technical support structures	Project Management Unit	Implementa tion entity	
COMPONENT 1. Enhancing stakeholders' technical and institutional capacities and dissemination of lessons learned during the project execution  Outcome 1.1. APD and environemental and social impact assessment or Impact Notice of sub-project are realized and approved				Coordinate support among stakeholder s,	The implementin g entity (BOAD) will give general managemen	
Output 1.1.1 Support for the realization of detailed preliminary studies (Avant-Projet Détaillé _APD) and ESIA or Impact notice of sub-projects	Provided necessary support for the realization of the tehnical studies		Provide the necessary expertise for the realization of detailed preliminary studies (Avant-Projet Détaillé _APD) and ESIA or Impact notice of subprojects	funds; ensure the proper specialize conduct of technical procuremen ts of goods services to and the project services The markets, develop activity provided the Ensure effective monitoring (BOAD) a and relative to evaluation of project specialize technical support technical support the project services the indicative provided the implementation (BOAD) a relative to evaluation (i) ldentificat	t support and specialized technical support services to the project.	
Output 1.1.2. Support to the technical control o the amenagement	Participate in the organization of training		Provide the necessary expertise for the technical control		services provided by	
Output 1.1.3. Review and approval of the environmental and social impact report or Impact Notice of the sub-projects, and support for environmental monitoring of sub-projects  Outcome 1.2. The capacities of decentraliz	Provide technical support for review and approval of the Sub project ESIA report or Impact Notice ed technical services are	strengthened			Ensure effective monitoring and	implementat ion entity (BOAD) are relative to: (i)
Output 1.2.1. Capacity building of local development services agents of Ministry of Agriculture on climate change and its impacts	Participate in the organization of training		Provide expertise for the capacity building of the local development		Identificatio n, Sourcing and	

Products	Public institutions (ministries and technical services Agriculture, Hydraulics, Environment, BEEEI, DGPV, LANSPEX)	Local organizations (umbrella, cooperatives)	Private technical support structures	Project Management Unit	Implementa tion entity
on food security.			services agents of Ministry of Agriculture on climate change and its impacts on food security		Screening of Ideas; (ii) Feasibility Assessment / Due
Output 1.2.2. Training of Government technical agents in the use of the tools to monitor the changes in the status of natural resources		Provide support through case studies for training of state officials	Provide the necessary expertise for the training of technical staff on natural resource monitoring tools		Diligence Review; (iii) Developme nt & Preparation of sub-
Output 1.2.3. Strengthening of the technical capabilities of the Government actors in the implementation of the environmental and social safeguard measures	Participate to the training		Provide the necessary expertise for the capacity enhancing		project; (iv) Implementat ion of the project; (v)
Outcome 1.3. The capacities of farmers' grotechniques to climate change are strengthen		ders to understand and	adopt modern irrigation		Evaluation and Reporting.
Output: 1.3.1. Sensitization and training of grassroots communities on threats related to climate change and on adaptation and resilience measures related to food security	sensitization and	Provide support for the mobilization and sensitization of communities	Provide the necessary expertise		
Output 1.3.2. : Training of producers to agricultural practices that preserve sustainably soil and water resources	Provide support for training of farmers	Mobilize and organize farmers	Provide the necessary expertise for the training of farmers on sustainable management of water resources and soil		

Products	Public institutions (ministries and technical services Agriculture, Hydraulics, Environment, BEEEI, DGPV, LANSPEX)	Local organizations (umbrella, cooperatives)	Private technical support structures	Project Management Unit	Implementa tion entity
Output 1.3.3. Training of local technicians in installation and repair of modern irrigation systems (Drip system kits, Californian network) and photovoltaic equipment	Provide support for the organization of craftsmen training	Mobilize and organize craftsmen	Provide the necessary expertise for the training of craftsmen on the installation and repair of modern irrigation systems (Drop kits, Californian network) and photovoltaic systems		
Output 1.3.4: Training of producers and health centres on the application of pesticides, toxicological management of pesticides and obsolete products and packaging	Provide support for the organization of stakeholders training	Mobilize the stakeholders  Partcipate to the training	Provide the necessary expertise for the training		
Output 1.3.5. Enhancing Community Development Plans with adaptation to climate change measures	Support the effective implementation of developed adaptation plans and ensure the implementation of the agreements signed on the use of resources (soil and water).	Cooperate with local authorities in the preparation, extension and implementation of adaptation plans and agreements on the sustainable use of resources.	Provide the necessary expertise to develop adaptation plans to climate change integrated into local development plans		
Outcome 1.4: The lessons learned are use techniques to a larger scale	ed to strengthen the resili	ence of agriculture by ir	rigation through modern		
Output 1.4.1 Production of fact sheets on lessons learned	Provide expertise if necessary Support for the dissemination and extension fact sheets	Provide support for the dissemination and popularization of fact sheets	Provide expertise to the development of fact sheets on lessons learned		

	Public institutions (ministries and technical services Agriculture, Hydraulics, Environment, BEEEI, DGPV, LANSPEX)	Local organizations (umbrella, cooperatives)	Private technical support structures	Project Management Unit	Implementa tion entity
Output 1.4.2. Sharing of project results and lessons learned, and integration of new approaches at the local, regional and national scales	Participate in the entire process	Provide support for the dissemination and popularization of lessons learned	Provide the necessary expertise to the dissemination of information on the media, to farmers and policymakers.		
Output 1.4.3. Meeting for government technical staff, beneficiaries and other stakeholders to improve the strategies that can scale up the resilience of vulnerable populations with the use of modern irrigation techniques	Government	Ensure advocacy with decision makers and farmers	Provide the necessary expertise for workshops organization		
Output 1.4.4. Preparation of a large-scale project integrating the results of lessons learned	Provide expertise if necessary	Provide support to the capitalization of project achievements for their scaling	Provide the necessary expertise for the formulation of a largescale project.		
COMPONENT 2. CONFORTATION AND DE	VELOPMENT OF IRRIG	ATED AREAS			
Outcome 2.1: Water management is strengt	hened and soil and wate	r resources conservatio	n are implemented		
Output 2.1.1. Development of peri-urban areas and village market gardeners	Provide expertise if necessary	Provide support for the dissemination of information within communities for the selection of beneficiaries (individual farmers, farmer groups)	Support farmers in the formulation of project proposals Provide irrigation equipment Provide maintenance and repair services if necessary		
Output 2.1.2. Protection and improvement of exploited land	Provide expertise if necessary	Provide support for the			

Products	Public institutions (ministries and technical services Agriculture, Hydraulics, Environment, BEEEI, DGPV, LANSPEX)	Local organizations (umbrella, cooperatives)	Private technical support structures	Project Management Unit	Implementa tion entity
		mobilization of communities for soil conservation activities.			
Outcome 2.2: Energy bills related to water pur	nping are reduced				
Output 2.2.1: strengthening of existing perimeters with solar pumping stations	Provide expertise if necessary		Support farmers in the formulation of project proposals Provide solar equipment Provide maintenance and repair services if necessary		
Output 2.2.2 : New perimeters equipped with solar system	Provide expertise if necessary		Support farmers in the formulation of project proposals Provide solar equipment Provide maintenance and repair services if necessary		
COMPONENT 3. SUPPORT FOR THE DIVER INCOMES	SIFICATION OF LIVELIHOO	DDS AND IMPROVEMEN	•		
Outcome 3.1: Support to the access to qu	uality agricultural inputs				

Products	Public institutions (ministries and technical services Agriculture, Hydraulics, Environment, BEEEI, DGPV, LANSPEX)	Local organizations (umbrella, cooperatives)	Private technical support structures	Project Management Unit	Implementa tion entity
	Provide support to the organization of groups and the acquisition of inputs	Provide support for the dissemination of information within communities on the best inputs			
Outcome 3.2: Support to the development	of off-farm income gene	rating activities			
Output 3.2.1 : Support for the development of additional farm income generating activities		Provide support for the dissemination of information within communities			
Output 3.2.2 Support for Improvement of incomes of farmers through better conservation of agricultural products		Provide support for the dissemination of information within communities			

# B. Describe the financial risks' management measures and risks of project /program.

The policy of BOAD requires that risks assessment is conducted in all its programs.

For risks related to solar systems, it should be noted that the solar pump initiatives exist in Niger, in particular, on the hydro-agricultural perimeter of Karma and the mini-projects of drinking water. As for the solar pumping of Karma, it was a test to see how to reduce energy costs over large areas. The main difficulties are presented below with the measures proposed in this project to address them:

Table 28: Encountered difficulties and measures

Encountered difficulties	The measures in this project
The inaccessibility of the equipment due to the relatively high cost and its unavailability on the local market,	Many actors are set in Niger and solar equipment market is under development. The tenders will be launched internationally for the supply of solar equipment.
The low capacity of stakeholders to ensure the proper use and maintenance of such technology,	The Craftsmen will be trained at national level for the installation and repair of solar equipment
The acts of vandalism perpetrated. There are mainly the theft of panels that have led to the closure of several mini water supplies	An agreement which will be signed with the beneficiary groups will include a requirement to secure the site and the installed equipment

For financial risks' management, this project management framework will take into account the budgetary and fiduciary management arrangements governing the operations of public sector institutions and organizations under the financial laws of the government. The government procurement policy as well as that of the Adaptation Fund and BOAD's financial management requirements will be incorporated into the framework. The following table presents the risks of the project.

Table 29: Risks' matrix

Risks	Level	Mitigation Measures
Sub-project proposal don't meet the requirements or objectives of the full project	Medium	It is expected the capacities enhancement of the beneficiaries in the formulation of sub-projects through training workshops and technical support by the SPAC. Indeed, the technical studies are conducted by the producers Organisations (PO), through their skills if they have or support-consulting services (SPAC). According to the SPIN, the SPAC are: Economic interest groups (GIE), groups of Service Council (GSC), the Nongovernmental organizations (NGOs) 49.
The inaccessibility of the equipment due to the relatively high cost and its unavailability on the local market,	Weak	Many suppliers controlling costs and mounting techniques exist in Niger.  The market for solar equipment is under development.  However, the tender will be launched

<sup>&</sup>lt;sup>49</sup> See Strategy of Small Irrigation Niger (SPIN) page 35.

-

Risks	Level	Mitigation Measures
		internationally for the supply of solar equipment.
The low capacity of stakeholders to ensure the proper use and maintenance of such technology,	Weak	The Craftsmen will be trained at national level for the installation and repair of solar equipment
The acts of vandalism perpetrated. There are mainly the theft of panels that have led to the closure of several mini water supplies	Weak	An agreement which will be signed with the beneficiary groups will include a requirement to secure the site and the installed equipment
The political and security conditions in the program area are deteriorating	Weak	The approach of the PRRA-CC is based on local producers that will be identified with the support of the umbrella and local administrative authorities in areas recognized as low security risk.
Low participation and involvement of decentralized public services	Weak	Creation of committees formed of representatives of the decentralized public services to guide the implementation of the project, both regionally and locally.
Lack of support from local administrative authorities (municipalities and regional councils)	Weak	Local administrative authorities were involved in the project design phase through meetings and during public consultation workshop in each region, department and selected municipality.  The project is part of the approach of SPIN which
		considers the municipality as a point of entry of any administrative procedure.
New facets of climate risks emerge during the life of the project	Medium	The project will work with systems for crisis prevention coordinated by the government.
		The project will train the different actors (mentoring technical services and farmers) to better understand and follow the predictions of climate changes to prevent / anticipate crises
The groundwater level declines	Weak	The project will organize training sessions for state technical services for monitoring groundwater levels and its evolution
Low knowledge of technologies promoted by farmers	Weak	Farmers will benefit from several training sessions before the start of development activities and ongoing support and advice of decentralized technical services of the state.
		Furthermore local technicians (craftsmen) will be specially trained to control technologies.
		Finally, as part of the acquisition of materials, suppliers will ensure transfers of competence to the beneficiaries as well as maintenance services for the duration of the project.
Reluctance to apply the acquired knowledge and practices on climate change adaptation	Weak	Sensitization and training provided by the relevant bodies identified by the project.
Lack of coverage of expenses of the infrastructure and irrigation equipment renewal	Weak	The project will train selected farmers in management (business plan and technical and economic monitoring) and banking (blocked savings account, financial education) to ensure sustainability of investments.
Vulnerable beneficiaries undergo	Medium	The project will help respond to shocks by

Risks	Level	Mitigation Measures
other crises (locust invasion) leading to their decapitalization.		strengthening the resilience of beneficiaries through support for income generating activities. The project in monitored consultation with authorities to manage locust invasions will anticipate problems in order to put the project away from such calamities.
The technical practices promoted by the project are confined to the first beneficiaries	Weak	The project plans a strong sub-component on dissemination of lessons learned and emphasizes on a scaling through the formulation of a larger project
Lack of infrastructure monitoring that would be abandoned as soon as the project is completed	Weak	The development will be realized in a participatory approach of beneficiaries.  The formulation of requests by themselves helps ensure their own choices concerning the techniques and technologies, as well as monitoring measures of perimeters to develop.
Conflicts between groups on the areas developed for the collective use of the works, the equitable distribution of agricultural inputs and equipment, maintenance of perimeters.	Weak	The project implementation approach will be based on the search for a consensus based on local authorities (municipalities, chiefdoms) and the umbrella groups.
Failure of Coordination of activities due to conflicts of interest among stakeholders	Weak	Establishment of a consultation platform on the project both in terms of information and sharing of knowledge between the different actors
Emergence of constraints related to land ownership in the choice of sites for reforestation	Weak	Incentives to landowners who agree to participate in the reforestation programme

C. Describe the management measures of environmental and social risks, in line with the environmental and social policy of the Adaptation Fund.

The following table describes the management of risks and impacts of the project in accordance with the Environmental and Social Principles of the Adaptation Fund.

<u>Table 30</u>: Environmental and social impact/risks of project and mitigation measures

Components in line with the AF guidelines	Impacts / Risks	Level	Mitigation Measures
Lack of integration of the environmental and social issues in the sub-project  Comply with law  Insufficient capacity of stakeholders to manage environmental and social issues in accordance with the national legislation and the AF's principles  In accordance with the Social Management Fr. been developed within the national legislation and the AF's principles  In accordance with the Social Management Fr. been developed within the naccordance with the Social Management Fr. been developed within the social issues in the sub-project. Erecipients and submitted Adaptation Fund growing from a submitted Adaptation Fund growing from the social issues in accordance with the sub-project. Erecipients and submitted Adaptation Fund growing from the sub-project. Erecipients and submitted Adaptation Fund growing from the sub-project. Erecipients and submitted from the sub-project. Erecipients and submitted Adaptation Fund growing from the sub-project. Erecipients and submitted from the sub-project in growing from the sub-project in growing from the submitted from the s	of the environmental and social issues in the	Weak	In accordance with the Adaptation Fund's ESP and the national standards, an Environmental and Social Management Framework (ESMF) and a Pest and pesticides management plan (PPMP) have been developed within the framework of the implementation of the project.  To ensure a good integration of environmental and social issues, subprojects will be subject to the preparation of ESIA or the environmental and social impact notice according to the potential impacts of each sub-project. ESIA and impact Notices reports will be prepared by the SPAC on behalf of recipients and submitted to the BEEEI for review and approval to ensure compliance with the Adaptation Fund principles and the national standards. Each report will be accompanied by environmental and social management plan specific to the site with the indicators that will allow to monitor the effectiveness of these measures.  The environmental and social requirements should also be included in the bidding documents (DAO) for the implementation.
	To ensure seamless integration of the environment in the implementation of the project, it is necessary to strengthen the technical capacity of the State services which will be involved in the project implementation. These include the decentralized services in charge of: (i) Agriculture (Regional/ departmental Directorate of agriculture); (ii) environment (Regional/ departmental Directorate of environment); (iii) plants protection (Regional Directorate and Departmental antennas of plant Protection and phytosanitary control posts).  These services will support producers in implementing of environmental and social measures.  Information exchange and communication (IEC) campaigns, will be organized for the producers to enable them to manage the environmental and social requirements according to the E&S principles of the Adaptation Fund.  To mitigate this risk, it is essential to establish E&S performant indicators monitoring system for the		
	indicators	Mediaiii	
Access and Equity	Risk of insufficient access of the project by a	Weak	The project activities target the vulnerable groups dependent on agriculture in the various selected areas. In this context, all farmer groups which request it therefore has an equal opportunity to benefit

Components in line with the AF guidelines	Impacts / Risks	Level	Mitigation Measures
	segment of the population		from adaptation activities proposed by the project.  However, to ensure equitable access to the resources of the project, the following measures should be implemented:  - Establishment of transparent criteria to select the sub-project and beneficiaries  - Equitable inclusion of women, elderly and young people in the training sessions to strengthen the capacities of the producers to access the resources of the project  - Equitable support for the acquisition of production equipment  - Equitable support for the development of income-generating activities.
Marginalized and vulnerable groups	Risk of discrimination of vulnerable groups	Weak	The project targets marginalized and vulnerable groups. The project proposes a 100% subsidy for the development of the sites (solar equipment, pumps, irrigation systems, etc.). This does not limit the vulnerable groups to benefit from the project.  The transparent criteria to select the sub-project and beneficiaries will be prepared and made available to the sub-project selection committee. These criteria should take into account the vulnerable and marginalized groups.  To do this, a bonus of 20 points will be reserved for women and young people in the projects submitted.  A bonus of 11 points will be reserved for projects submitted by the groups having women inside. The 11 points are distributed as follows:  - Up to 10% of women in a group: two (02) bonus points;  - Up to 20% of women in a group: four (04) bonus points;  - Up to 30% of women in a group: six (06) bonus points;  - Up to 50% of women in a group: eight (08) bonus points;  - Up to 50% of women in a group: eleven (11) bonus points.  Given that some equipment of solar kits that will be diffused may have a service life of 35 years, groups who will be in their midst a high rate of young men and women (between 15 and 35 years) will be encouraged. It will be therefore reserved bonus of 09 points to projects submitted by such groups.

Components in line with the AF guidelines	Impacts / Risks	Level	Mitigation Measures
Human rights	Risk of inequitable access of the segments of the population to the project's resources  Risk of inequitable treatment of	Weak	The 09 points are distributed as follows:  - Up to 20% of young people in a group: one (01) point bonus;  - Up to 30% of young people in a group: three (03) bonus points;  - Up to 40% of young people in a group: five (05) bonus points;  - Up to 50% of young people in a group: seven (07) bonus points;  - Up to 60% of young people in a group: nine (09) bonus points.  The project will be refer to the Constitution of Niger which stipulates in Article 12 that "everyone has right to life, health, physical and moral integrity, safe and sufficient food, drinking water, education and instruction in the conditions defined by the law. () Everyone has right to freedom and security under the conditions defined by law.  So, to limit the risk of inequitable access of the segments of the population to the project's resources it will be established transparent criteria to select the sub-project and beneficiaries.  To prevent this risk, the health centers will be asked to ensure a fair treatment of poisoning cases
outside the	Risk of child labour outside the limits laid down by law		Respect of the disposition of the Law namely the Law No. 2012-045 of 25 September 2012 issuing labor code during the sub-projects selection and implementation
Gender Equity and Women's Empowerment	Insufficient consideration of gender mainstreaming in the implementation of the project	Weak	To ensure a good take in account of gender in the selection of beneficiaries, transparent criteria must be prepared accordingly. Thus, the project should consider gender mainstreaming in the selection of the beneficiaries of the sub-projects.  So, the number of women and young people benefiting from financial support for the development of irrigated area with modern techniques and the number of women, young people and elderly benefiting from financial support for the development of income-generating activities will be increased.
	Insufficient contribution of the projects for the	Weak	To ensure effective involvement of women in the sens for their empowerment, the project should promote women's participation in the development of the project activities. To do this, the women will be involved in decision-making process, to allow them to benefit of the project resources and to

Components in line with the AF guidelines	Impacts / Risks	Level	Mitigation Measures
	women's empowerment		increase their income through the project.
health ar of worke  Core Labour	Risk of harm to the health and safety of workers	Medium	To ensure the best working conditions, the following measures are proposed:  - comply with legislation including Law No. 2012-045 of 25 September 2012 on the labor code during the sub-projects selection and implementation  - provide all protection equipment for workers (gloves, shoes and nasal masks);  - sthrenghen the capacity of the famers in the pesticides use  Sensitize the workers about the risks of work accident durant
Rights	Risk of child labour outside the limits laid down by law	Weak	Although beneficiaries are responsible for the exploitation of their perimeter, the project will ensure the elimination of the worst working conditions and especially the forced labor of children in accordance with the disposition of the Code Labour.
Indigenous Peoples	None		The project does not affect indigenous people in the intervention areas.
Involuntary Resettlement	None		The project will not induce a resettlement of populations.
Protection of Natural habitat	Destruction of vegetation and wildlife habitat	Weak	The destruction of vegetation and wildlife habitat will be mitigated through:  - the promotion of agroforestry system and the planting of trees with nutritional or medicinal value; the sthrenghen the capcity of the famers on pesticides use.
	Intensification of soil degradation	Weak	Reduction of cultivated soil degradation will be done through the sustainable soil restoration activities.
	Risk of degradation of water and soil quality	Weak	To mitigate the risk of degradation of water and soil quality, the project will:  - ensure conformity of Water Resources Quality parameters with the standards of FAO and WHO; sthrenghen the capacity of producers for a rationale use of the inputs (fertilizers and pesticides).
Conservation of Biological Diversity	Disappearance of some elements of biodiversity by the	Medium	The use of pesticides and chemical fertilizers will cause the destruction of certain components of biodiversity. To reduce these impacts, measures of good practice in pest and pesticide management were elaborated. A manual will be available for the producers for a better use of these products.

Components in line with the AF guidelines	Impacts / Risks	Level	Mitigation Measures
	uncontrolled use of pesticides during processing of crops		In addition, the reforestation activities and integration of agroforestry with the planting of nutritional or medicinal value species will help conserve soil and restore medium-term soil fertility. These actions will also help limit the silting of sites, delay or change the dynamics of water erosion.
	Degradation of natural landscape	Weak	The the downsizing of the biomass and animals species can cause the degradation of ecosystem which will have negative effects on the landscape. The sustainable management of the biodiversity will allow to improve the landscape in the framework of the project.
Climate Change	Emission of greenhouse gases	Very weak	The project proposes the use of solar energy, low-carbon, replacing fossil-fueled pumps with all their environmental impacts cortege (GHG emissions, etc.).  The project will thus, contribute to the fight against the impact of climate change.  Moreover, with the Drip system very water-saving and with an increase of production, the project ensures the preservation of water resources and adaptation of farmers to climate change.  To mitigate the GHG emission by the destruction of vegetation, the project activities will help to:  Reduce greenhouse gas emissions by using solar pumps  Promote the agroforestry  Develop agricultural techniques that promote the storage of carbon in the soil
Pollution Prevention and Resource Efficiency	Contamination of soil and water by pollutants	Medium	To reduce water pollution by the activities of the project, the following measures must be implemented:  - Establishment of sound management of pollutants in accordance with standards of FAO and WHO. This can be done through: (i) the reduction of agrochemicals fertilizers used to limit the contamination of groundwater; (ii) the promotion of organic amendments (organic fertilizer) in order to limit the use of chemical fertilizers Strengthening of the capacity of producers to the chemicals (fertilizer and pesticides) management system. The rational use of these products will help to limit water and soil pollution.  It is essential to periodically take samples of water for analysis in the laboratory to determine the physicochemical quality of groundwater in the areas covered by the project. It is therefore necessary to carry out regular monitoring actions and control parameters affecting water quality, such as pH, temperature, conductivity and some chemical elements.

Components in line with the AF guidelines	Impacts / Risks	Level	Mitigation Measures
	Lost of water pumped	Weak	With regard to the resource efficiency, it is important to enhance the efficiency of irrigation system by controlling the drip drip and the californian networks  It is necessary to install piezometer at the level of the pilot sites. This allows to obtain information on the groundwater level of the relevant aquifers.
Public health	contaminated by pesticides or	Medium	To protect the health of consumers and market gardeners, concrete measures must be taken. These are, among others: (i) Strengthening of the capacity of the producers to manage the pesticides in accordance with using standards of pesticide; (ii) sound management of pesticides by farmers; (iii) periodic training and sensitization for farmers on the optimal use of agrochemicals (nitrogen fertilizer), on the harmful effects of phytosanitary treatments and phytosanitary brigadiers on the wearing of protective equipment (nasal masks) during application of pesticides; (iv) inform and sensitize farmers on diseases related to the presence of water and the accumulation of trace elements in plants and wildlife; (iv) Strengthening of the capacity of the health centers to manage toxicological cases. Good practices in terms of pesticide should be proposed for better management.
Development of water-related diseases	Weak	The Niger epidemiological surveillance system is already in place. However, the possible development of water-related diseases in the framework of the project, could be unknown by the health centers. To avoid all new case of water-borne diseases the Niger epidemiological surveillance system will be sensitize to:  - program the erea of the project in their intervention schedule to breakdown the water-related diseases cases (malaria, bilharzia, diarrhea, schistosomiasis, etc.)  - give technical support for the effectiveness of the epidemiological monitoring system	
Physical and Cultural Heritage	Risk of destruction of physical and cultural heritage during the incidental findings	Weak	One of the criteria of selection of the intervention area is: "Not located in a known cultural heritage area or suspected to be sheltering a cultural heritage". This criterion enables to limit the risks related to the destruction of the cultural and physical heritage.  However, incidental findings can take place on non-suspected sites. Thus, It's necessary to establish a system to takeover the physical and cultural heritage incidental findings.  This system should be managed by the cultural heritage Directorate (DPC) <sup>50</sup>
Lands and Soil Conservation	Land and soil	Weak	The project should developed sustainable agriculture techniques preserving the soil. To this effect, sheets of good practices must be developed and made at the disposition of producers. An

<sup>&</sup>lt;sup>50</sup> Direction du patrimoine culturel

Components in line with the AF guidelines	Impacts / Risks	Level	Mitigation Measures
	quality degradation		assessment should be conducted to measure the level of adoption of best agricultural practices by the producers.
			It will promote organic amendments (organic fertilizer) in order to limit the use of chemical fertilizers, and strengthen the capacity of producers to the chemicals use. It is essential to make available to producers the good practice sheet on the use of fertilizers.
			The agroforestry system and planned reforestation should be promoted to help soil conservation and restore medium-term soil fertility. These actions will also help limit the silting of sites, delay or change the dynamics of water erosion.

### Grievance mechanism in the framework of the project


In the line of GEF grievance mechanism, BAOD has a policy and grievance procedures manual. This manual defines the complaint resolution mechanism in the implementation of any project financed by BOAD. It aims to establish an effective dialogue between those affected by the projects it finances and all interested parties, to resolve the problem or problems at the origin of a request, without seeking to assign responsibility or fault to any of these parties. The objective of the grievance mechanism is to ensure a fair and effective operationalization process, available at the project, country or the client company. Affected communities and other stakeholders which will be affected by the PRRA-CC subprojects can submit complaints to the Bank by the circuits, either by mail, email, fax or phone. The procedures to resolve a grievance in the framework of the project is described in the appendix 6.

# ESIA process of the sub-projects

To ensure better integration of issues environmental and social subprojects, it was suggested, as a measure, the realization of environmental and social impact assessment or environmental and social impact notice for each subproject. The process comprises the following steps:

- Screening: To determine the project activities that may have negative impacts on the environment;
- Identifying environmental categories: To determine the mitigation and / or compensation activities having adverse impacts;
- Identification of activities requiring the implementation of a specific environmental and social impact assessment;
- Review and approval of selection: To describe institutional responsibilities for analysis and approval of the results of the selection, implementation measures and the preparation of specific environmental and social impact assessment reports;
- Integration of environmental and social measures in the Tenders Documents (CAD);
- Enforcement of environmental and social measures;
- Monitoring: To monitor environmental parameters during the implementation of activities;
- Monitoring indicators: identifying the specific parameters for effective monitoring.

The flow chart below, describes the sub-project ESIA process



D. Describe the arrangements made for monitoring and evaluation (M & E), including the plan budgeted for monitoring and evaluation.

A monitoring and evaluation of project activities will be set up to assess progress regarding the objectives and outcomes outlined in the project document. It will allow to identify strengths and weaknesses in order to make informed decisions and in time. Monitoring will focus on the implementation of project activities and will be based on the measurement of progress at each critical stage of the process. A first level of monitoring is entrusted to technical project steering committee made up of several actors (State and Non-state involved in the project). At the level of each economic region of the country, the regional commission of sustainable development will be the monitoring relay to ensure the smooth running of the project activities. Periodically, the Department of Planning of the Ministry of Agriculture will conduct monitoring and evaluation missions and, produce reports on the level of implementation of the recommendations of the Technical Steering Committee. One of monitoring tools will be the work and annual expenditures plan which will be validated by the technical steering committee.

In the implementation, permanent proximity support-coaching will be provided to grassroots. At the level of targeted sites, the Committees or Village Groups and other decentralized local structures protecting the existing environment will be equipped with simple participatory monitoring and evaluation tools to monitor and evaluate their own project activities during and after execution.

## Planning and Monitoring Evaluation

The system of M & E of the program will be built around the logical framework as a tool for management, planning and assistance in decision making for all implementing partners.

Several participatory tools will be used to measure project performance. Additional effect/impacts surveys (start, mid-term and completion) and analysis of technical, annual economic and financial performance of farms (that received irrigation equipment) will measure the project's impact for groups targets (improvement of yields, water saving, energy independence, reduction of their poverty and improvement of their resilience). A computerized database will be developed for the project.

Quantitative targets will be approved by region at the start of the project when reviewing the logical framework with stakeholders taking into account the intervention sites. A midterm review and a final evaluation are planned in order to assess the changes observed at baseline <sup>51</sup>. The M & E system will support decision-making for the adoption of actions or activities of resilience for future projects.

The M & E tools will be developed based on existing operational arrangements and the level of ongoing projects (survey sheet, further investigation to assess the effects/impact, monitoring sheets of activities, thematic studies, nominative targeting system, agronomic monitoring system, dashboards).

It will be also to enrich the tools available (eg EX-ACT software developed by FAO) for the development of carbon audits in order to monitor the effects related to activities implemented under the PRRA-CC.

A synergy will be developed between the PRRA-CC and projects/programs in the regions concerned.

The implementing partners are: i) for operational monitoring, the technical services of the ministries involved (environment, agriculture, livestock, rural engineering, hydraulics and rural code); ii) for the dissemination of information on the environment and climate change, NGOs and consulting-services groups (GSC). A regional technical assistance will occur, from time to time, to strengthen quality control.

The monitoring and evaluation will be done through:

- Balance sheet and programming meetings with grassroots actors;
- Weekly Points, monthly, quarterly and annual reviews at the project team level;

<sup>&</sup>lt;sup>51</sup> A baseline situation will be specified at project start for each intervention site

#### - Field visits.

Monitoring and evaluation of the progress made in the implementation of the results of the project will be based on objectives and indicators established in the context of the results framework of the project (see table 32). The activities of monitoring and evaluation will follow the policies and guidelines of the Adaptation Fund as well as those of the BOAD in the matter. Monitoring and evaluation system will facilitate learning, replication and scale upgrading of the results and lessons from the project.

The progress of the project will be checked through the Project Management Unit monitoring and evaluation, the Annual evaluation, the Mid-term evaluation, the Independent Final Evaluation and the Ex-post evaluation. Beyond this, a programme of monitoring and evaluation (M&E), in accordance with Adaptation Fund and BOAD procedures will be carried out by the BOAD Organizational Unit in charge of M&E in collaboration with its Project team and its Directorate in charge of environment and climate change. The BOAD will report to Adaptation Fund secretariat in accordance with the Policies, Guidelines and procedures of Adaptation Fund.

## Monitoring and evaluation by the Project Management Unit

For the execution of the project, the PMU will establish a system for monitoring the progress of the project. Participatory mechanisms will be put in place for the collection and recording of data to support monitoring and evaluation of the results and activities indicators.

A project launch workshop will be organized at the national level and will bring together all actors involved in the implementation and monitoring and evaluation of the project. During this workshop, the tasks of monitoring and evaluation will include: (i) the presentation of the project results framework with; (ii) the review of monitoring and evaluation indicators; (iii) the preparation of projects of clauses that should be included in DAO to ensure compliance with the functions of monitoring and evaluation; and (iv) the clarification of the distribution of the tasks of monitoring and evaluation among different actors.

Continuous monitoring of the project will be the responsibility of the PMU and will be guided by the preparation and execution of annual budgeted working plan, supported by a quarterly progress report. The annual budgeted working Plans will indicate the activities proposed for the next year and will provide the necessary details on the objectives and the quarterly reports that include information on the follow-up to the implementation of activities and the achievement of the objectives of the result. The Steering Committee will meet twice a year to review the progress of the project. They will assess during the meeting of the end of year, the annual report of management of the project from the previous period and the budgeted annual working plan of the next period. The budgeted annual working plan is established in accordance with the results framework to ensure proper compliance with and monitoring of the results of the project. Reports that are prepared by the PMU specifically in the context of the monitoring and evaluation plan are as follows: (i) the report of the project launch workshop, (ii) the annual budgeted working plans, (iii) quarterly reports, (iv) the annual management reports; (v) technical reports and (vii) the final report.

All the reports prepared by the PMU and approved by the steering committee will be sent to the BOAD which will send it to Adaptation Fund if required.

**The Report of the project launch workshop**: After the approval of the project by the adaptation fund and the BOAD and once that the PMU is set up, the project launch workshop will be organized. After the launch workshop, the PMU will prepare a report of the project in consultation with the Direction of the mobilization of water and the DGGR. The report will include a description of the functions and the institutional responsibilities and coordination of stakeholders in project activities, start-up activities and an update on any changes in external conditions that may affect the project. It will also include a detailed budgeted annual working plan for the first year and a detailed including indicators monitoring plan.

**The Budgeted annual working plan**: the PMU will submit to the Steering Committee a complete annual budgeted work Plan project. The annual budgeted work Plan should include detailed activities to be performed for each of the outcomes of the project during the monthly periods and the dates to which the objectives and steps of the performance indicators will be carried out during the year. A

detailed budget for the project activities to be undertaken during the year, as well as all monitoring and necessary supervision activities will also be included.

The Coordinator will circulate a draft budgeted annual working plan to the Steering Committee and the DGGR for consideration. The budgeted annual working plan will be presented at the meeting of the Steering Committee for approval.

**Quarterly progress report:** The PMU will submit quarterly progress reports to the Direction of the water mobilization within 10 days of the end of each quarter. Analysis tools will be used to identify constraints, problems or bottlenecks that hinder the execution of the activities of the project in a timely manner in order to take appropriate corrective actions. They are assessed on the basis of systematic monitoring of performance indicators and products identified in the framework of the results of the project. The PMU will forward these reports to the members of the Steering Committee and the DGGR.

**Technical reports:** the technical reports will be prepared as part of the project outputs as well as for documenting and disseminating lessons learned. Drafts of all technical reports should be submitted by the PMU to the General Directorate of Rural Engineering (DGGR), which in turn be will presented to the Executive Committee for review and approval and to the Advisory for their information and possible comments, before they are finalized and published. Copies of finalized technical reports will be distributed to the Advisory Committee, the Executive Committee and other project stakeholders, as appropriate.

**Final Report:** Within 3 months before the date of completion of the project, the Coordinator will present to the DGGR draft of the final report. The main purposes of the Final Report are to provide guidance to ministers and officials on political decisions necessary for following up the project and to present the donor information on the use of funds. As such, the final report will consist of a brief summary of the main products, findings, conclusions and recommendations for the project, without unnecessary background, the descriptions or technical details. The final report will include an assessment of activities, a summary of training and recommendations expressed in terms of their practical application. This report shall specifically include the findings of the final evaluation. Prior its finalization, a project evaluation meeting should be held to discuss the Final Report draft with the DGGR. The final report will be submitted to the Steering Committee for approval.

## Annual evaluation

Annual evaluations that involve the project management unit, the Steering Committee of the project, the Implementing Entity (BOAD) and representatives of the beneficiary communities will be conducted. The secretariat of Adaptation Fund could be involved in this evaluation. They will be organized under the supervision of the Planning Director and in collaboration with the coordinator of the project, the preparation of annual progress reports, including recommendations to be submitted for adoption to the Project Steering Committee. They will take into account the progress toward goals, lessons learned, risks management, implemented budgets and difficulties. The inspection by the Project Management Unit will be complemented by the financial monitoring by a competent body.

# Mid-term evaluation

Two years after the start of the project, a Mid-tern evaluation will be conducted independently with one or more independent consultants. The purpose the Mid-tern evaluation is to review the progress and effectiveness of project execution in terms of the achievement of objectives, outcomes and outputs. The conclusions and recommendations will be crucial to bring about improvements in overall project design and execution strategy, if needed, for the remaining period of the project. The Steering Committee will complete necessary arrangements for the Mid-tern evaluation, in consultation with the DGGR. The Mid-tern evaluation shall include at the least the following elements:

- an analysis of the project's execution in terms of effectiveness, efficiency and compliance with set timeframes:
- an analysis of the effectiveness of the cooperation mechanisms between the parties;
- identifying issues requiring decisions and corrective actions;
- a proposal for interim corrections and/or adjustments to the execution strategy, as necessary;

- a description of the technical achievements and lessons learned arising from design, execution and project management.

Some of the critical elements to which both the Mid-term evaluation must pay particular attention are:

- the degree of acceptance and involvement of the beneficiaries, communities and local organizations in the information and alert systems established;
- the level of incorporation, among the direct beneficiaries, of practices from the agro technology transfer activities;
- the level of understanding and awareness among decision makers and beneficiaries of the need and importance of measures for adapting to climate change;
- the level achieved in terms of preparation, monitoring and adaptation;
- the reduction of negative impacts achieved in different areas (environmental, social, economic);
- the level of incorporation of measures to adapt to climate change in the policies and action plans and territorial development at regional level and their efficient implementation;
- the degree of participation and representation of women in the planning, training, and execution of project activities and the project's effect on the productive activities of the region.

All the institutions involved in the monitoring and the execution of the project will give their support to this independent mid-term evaluation. It is among other: the Steering Committee of the project, the Implementing Entity, the Directorate of planning of the Ministry of planning, the project management unit, the Directorate of planning of the Ministry of Agriculture, the Directorate of statistics of the Ministry of Agriculture, the General Directorate of Rural Engineering (DGGR)<sup>52</sup>, the Directorate of the water mobilization, the Regional Committee of Small scale irrigation (CR-PI), the representatives of the beneficiary communities, the BEEEI<sup>53</sup>, the National Statistical Institute (INS)<sup>54</sup>, the General Directorate of Water and Forests (DGEF)<sup>55</sup>, the General Directorate of Water and Sustainable Development (DGEDD)<sup>56</sup>, Laboratory LANSPEX, the General Directorate of Agriculture (DGA)<sup>57</sup>, the National Institute of Agricultural Research of Niger (INRA)<sup>58</sup>, the Regional Directorate of Water and Sanitation (DRHA)<sup>59</sup>, the Regional Directorate of Planning (DP)<sup>60</sup>, the Cultural Heritage Directorate (DPC)<sup>61</sup>.

The report of the Mid-term evaluation will be submitted to the Minister of Agriculture who will send it to the Minister of planning, the Implementing Entity.

### **Independent Final Evaluation**

Shortly before the completion of the project an Independent Final Evaluation will be made by one or more independent consultants. The purpose of this evaluation is to describe project impacts, sustainability of results and the degree of achievement of long-term results. The Independent Final Evaluation should also indicate any future actions needed to ensure the sustainability of project results, expand the impact in successive phases, integrate and increase products and practices and disseminate the information obtained amongst the authorities and institutions with competencies in adapting to climate change in rural areas, so as to ensure the continuity of the processes initiated by this project.

**Ex-post evaluation**: It will focus on the sustainability of the project results and lessons learned, including best practices, cost estimates, by applying lessons at both sectoral and thematic levels as

<sup>52</sup> Direction Générale du Génie Rural

<sup>&</sup>lt;sup>53</sup> Bureau d'Evaluation Environnementale et des Etudes d'Impact (BEEEI).

<sup>&</sup>lt;sup>54</sup> Institut Nationale de Statistique

<sup>55</sup> Direction Générale des Eaux et Forets

<sup>&</sup>lt;sup>56</sup> Direction Régionale des Eaux et du Développement Durable

<sup>&</sup>lt;sup>57</sup> Direction Générale de l'Agriculture

<sup>58</sup> Institut Nationale de Recherche Agronomique du Niger

<sup>&</sup>lt;sup>59</sup> Direction Régionale de l'Hydraulique et de l'Assainissement

<sup>60</sup> Direction Régionale du Plan

<sup>61</sup> Direction du Patrimoine Culturel

well as the basis for policy development and future planning. It will be based on the same approach as the mid-term evaluation.

There will be internal M&E carried out by the project management unit. This will be focused on the technical and financial management matters.

A Monitoring and Evaluation (M&E) system for the programme will be established, based on these indicators and means of verification. Costs associated with implementing this system are detailed below.

The costs associated with national monitoring and evaluation are detailed below.

Activity	Responsible Party	Timeframe / Frequency	Budgeted Costs	Budgetary Reference
Launch Workshop	PMU, DGGR	Three months from the start of the project	(USD) 5 000	M&E included in project management cost
Project Launch Report	PMU	Days after the Launch workshop	1 000	M&E included in project management cost
Field Impact Monitoring;	PMU; C	Ongoing	20 000	M&E included in project management cost
Annual Operating Plan and Budget	PMU, Steering Committee	Annual	21 000	M&E included in project management cost
Monitoring and Progress Evaluation	Focal Point, PMU and DGGR	Annual	15 000	M&E included in project management cost
Quarterly Status Reports	DGGR, PMU, Focal Point with contributions from institutions involved in the monitoring and the execution of the project	Quarterly	18 000	M&E included in project management cost
Annual Management Reports	DGGR, PMU, Steering Committee and with contributions from institutions involved in the monitoring and the execution of the project	Annual	12 000	M&E included in project management cost
Evaluation of Technical Reports	DGGR, PMU, Focal Point	Annual	5 000	M&E included in project management cost
Mid-term evaluation	External consultant/s, Steering Committee contributions from institutions involved in the monitoring and the execution of the project	Halfway through project implementation	18 000	M&E included in project management cost
Independent Interim Evaluation	External consultant/s, DGGR, PMU and others	Halfway through project implementation	25 000	M&E included in project management cost
Final Report	DGGR, PMU, Steering Committee and with contributions from institutions involved in the monitoring and the execution of the project	Three months before the completion of Execution	8 000	M&E included in project management cost
	Total		148 000	M&E included in project management cost

The costs associated with implementing Entity monitoring are detailed below.

Specialized Technical Services	Responsible Parties at BOAD	Budget US\$ Excluding programme team staff time	Time frame
Quarterly reports	Programme manager and Monitoring and Evaluation Unit	30 000	Quarterly
Annual progress reports	Programme manager and Monitoring and Evaluation Unit	8,000	At the end of each year
Mid-term Evaluation	Programme manager and Monitoring and Evaluation Unit External Consultants	10,000	At the mid-point of programme implementation.
Final Evaluation	Programme manager and Monitoring and Evaluation Unit External Consultants	10,000	At least three months before the end of programme implementation
Programme Terminal Report	Programme manager and Monitoring and Evaluation Unit External Consultants	5,000	At least three months before the end of the programme
Audit	Programme manager and internal audit unit External Consultants	30,000	Yearly
Visits to field sites	Programme manager and Internal audit unit Monitoring and Evaluation Unit External consultants Government representatives	9,000	Yearly
TOTAL INDICATIVE COST Excluding programme team staff time and BOAD staff and travel expenses		US\$102,000	

## **Environmental and social monitoring program**

Despite the knowledge of certain environmental and social phenomena related to generic impacts of the project activities, it nevertheless remains that there is still a degree of uncertainty in the accuracy of other impacts, particularly regarding diffuse impacts and residual impacts. For this reason, it is necessary to develop an environmental monitoring program. The latter shall verify the correctness of the evaluation of certain impacts, assess the effectiveness of mitigation measures implemented and allow to make proposals for possible corrective action when necessary. The environmental monitoring program will present the indicators to monitor the mitigation and improvement measures. Moreover, the environmental and social monitoring will track the evolution of the state of the environment, including the sensitive elements, using relevant indicators on the environmental components established on a consensual basis by the various stakeholders in the execution. The monitoring indicators as well as some parameters should be redefined and refined following completion of detailed environmental studies.

To assess the effectiveness of project activities, the environmental and social monitoring indicators below are proposed (see table 31):

<u>Table 31</u>: ESMF and PPMP monitoring plan.

AF's E&S principles	Impact/risk	Measures	Monitoring indicators	Periodicity	Responsible for monitoring	Technical support Institution	Cost (X 1000 USD)
	Lack of integration of the environmental and social issues in the	Realization of ESIA or E&S impact notice of the sub-projects	Number of ESIA or E&S impact notice of the sub-projects designed in compliance with the E&S national regulation and AF's ESP	Semiannually	BÉEÉI <sup>62</sup>	DGGR <sup>63</sup> , UGP/ PRRA-CC <sup>64</sup>	5
	sub-project		Level of implementation of mitigation measures enacted by the ESIA or E&S impact notice of the sub-projects reports	Semiannually	BÉEÉI	DGGR, UGP/ PRRA-CC	
Compliance with the Law	Insufficient capacity of stakeholders to manage	Training sessions on ESIA	Number of training sessions in environmental and social management, monitoring and evaluation	Annually	BÉEÉI	DGPV, UGP/ PRRA-CC	
	environmental and social		Relevance of modules developed during training	Annually	BÉEÉI	UGP/ PRRA-CC	5
	issues in accordance with the national legislation and the AF's principles	ordance with national slation and AF's	Number of IEC sessions organized	Annually	BÉEÉI	UGP/PRRA- CC	
	Insufficient monitoring of sub-projects	Establishment of E&S performant indicators	Effectiveness of the E&S monitoring system	Annually	BÉEÉI	UGP/PRRA-CC , INS <sup>65</sup>	
	indicators	monitoring system for the sub-project	Number of E&S monitoring reports	Semiannually	BÉEÉI	UGP/PRRA-CC, INS,	5

 <sup>&</sup>lt;sup>62</sup> Bureau d'Évaluation Environnementale et des Études d'Impacts
 <sup>63</sup> Direction Générale du Génie Rural
 <sup>64</sup> Unité de Gestion du Projet PRRA-CC
 <sup>65</sup> Institut Nationale de Statistique

AF's E&S principles	Impact/risk	Measures	Monitoring indicators	Periodicity	Responsible for monitoring	Technical support Institution	Cost (X 1000 USD)
Access and Equity	Risk insufficient access of t project by segment of t	a the sub-project	Level of applying the clear and transparent criteria for eligibility of the projects beneficiaries	Annually	BÉEÉI	UGP/PRRA-CC	10
	population	beneficiaries	Level of applying the fair criteria for selection of participants in the training sessions organized	Semiannually	BÉEÉI	UGP/PRRA-CC	
			Effectiveness of the project communication system	Semiannually	BÉEÉI	UGP/PRRA-CC	
		Equitable inclusion of women, eldery and young people in the training sessions to strengthen the capacities of the producers to access the resources of the project	Percentage of women, eldery and young people who have benefited from the training	Semiannually	BÉEÉI	UGP / PRRA-CC, INS	2
		Equitable support for the acquisition of production equipment	Percentage of vulnerable and marginalized groups who received support for the acquisition of equipment	Annually	BÉEÉI	UGP / PRRA-CC, INS	2
		Equitable support for the development of income- generating activities	Percentage of vulnerable and marginalized groups who received support for the development of income-generating activities	Annually	BÉEÉI	UGP / PRRA-CC, INS	2
Marginalized and Vulnerable Groups	insufficient access of t	of Improvement of life conditions of the groups marginalized	Percentage of young people and women beneficiaries of the project Food and nutritional security improvement level of the women	Annually Annually	BÉEÉI BÉEÉI	UGP/ PRRA-CC INS, DGGR <sup>66</sup> UGP/ PRRA-CC INS, DGGR	10

<sup>&</sup>lt;sup>66</sup> Direction Générale du Génie Rural

AF's E&S principles	Impact/risk	Measures	Monitoring indicators	Periodicity	Responsible for monitoring	Technical support Institution	Cost (X 1000 USD)
	marginalized and vulnerable		and the young people beneficiaries of the project				
	groups		Improvement of child nutrition level	Bi-annually	BÉEÉI	UGP/ PRRA-CC INS, DGGR	
			Rate of increase of the women and young people income	Annually	BÉEÉI	UGP/ PRRA-CC INS, DGGR	
			Rate of agricultural products processing	Annually	BÉEÉI	UGP/ PRRA- CC, INS, DGGR	
			Rate of agricultural products processing by women and young people	Annually	BÉEÉI	UGP/ PRRA- CC, INS, DGGR	
Human Rights	Risk of inequitable treatment of poisoning cases by the health services	Fair treatment of poisoning cases by the health services	Level of improvement in health benefits related to the cases of poisoning with pesticides in health services	Annually	BÉEÉI	DRSP UGP/PRRA-CC	5
	Risk of inequitable access of the	Establishment of transparent criteria to select	Level of clarity and transparency in the criteria for eligibility of the projects beneficiaries	Semiannually	BÉEÉI	UGP/ PRRA-CC	
	segments of the population to the project's	the sub-project and beneficiaries	Fair criteria for selection of participants in the training sessions organized	Semiannually	BÉEÉI	UGP/ PRRA-CC	_
	resources		Effectiveness of the project communication system	Semiannually	BÉEÉI	UGP/ PRRA-CC	5
	Risk of child labour outside the limits laid down by law	Respect of the disposition of the Law (Code Labour)	Child labour in side the limits laid down by law	Semiannually	BÉEÉI	UGP/ PRRA-CC	
Gender Equity and Women's Empowerment	Insufficient consideration of gender mainstreaming in the	Gender consideration in the selection of beneficiaries	Number of women and young people benefiting from financial support for the development of irrigated area with modern techniques	Semiannually	BÉEÉI	UGP/ PRRA-CC	5

AF's E&S principles	Impact/risk	Measures	Monitoring indicators	Periodicity	Responsible for monitoring	Technical support Institution	Cost (X 1000 USD)
	implementation of the project		Number of women, young people and elderly benefiting from financial support for the development of income-generating activities	Semiannually	BÉEÉI	UGP/ PRRA-CC	
	Insufficient contribution of	Promotion of women's effective	Number of women involved in decision-making process	Annually	BÉEÉI	UGP/ PRRA-CC	
	the projects for the women's empowerment	vomen's participation in the development	Food security improvement level of women beneficiaries of the project	Annually	BÉEÉI	UGP/ PRRA-CC	5
		of the project activities	Women income rate increase through the project	Annually	BÉEÉI	UGP/ PRRA-CC	
Core Labour Rights	Risk of harm to the health and safety of workers	Conformity with legal framework of labor by subprojects and implementation	Level of compliance of the project with the Code of labor in Niger	Semi-annually	BÉEÉI	UGP/ PRRA-CC	
	workers (gloves shoes and nasa	protection	Proportion des travailleurs qui portent des équippement de protection	Semi-annually	BÉEÉI	UGP/ PRRA-CC	40
		sthrenghen the capacity of the famers in the pesticides use	Nombre de session de formation sur l'utilisation des pesticides	Semi-annually	BÉEÉI	UGP/ PRRA-CC	<b>-</b> 10
		Sensitize the workers about	Nombre de séance de sensibilisation	Semi-annually	BÉEÉI	UGP/ PRRA-CC	
			Nombre de cas d'accident lors des opérations	Semi-annually	BÉEÉI	UGP/ PRRA-CC	
	Risk of child labour outside the limits laid down by law	Respect of the disposition of the Law (Code Labour)	Absence of any form of child labor outside the limits laid down by law	Semiannually	BÉEÉI	UGP/ PRRA-CC	

AF's E&S principles	Impact/risk	Measures	Monitoring indicators	Periodicity	Responsible for monitoring	Technical support Institution	Cost (X 1000 USD)
Protection of Natural	Destruction of vegetation and	Promote of agroforestry	Improvement of plant cover of the soil	Bi-annually	BÉEÉI	DGEF <sup>67</sup> DGEDD <sup>68</sup>	
Habitats	wildlife habitat	system and the planting of trees	Reforestation rate	Bi-annually	BÉEÉI	DGEF DGEDD	4
		with nutritional or medicinal	Rate of soils floristic recovery	Bi-annually	BÉEÉI	DGEF DGEDD	
		value	Areas afforested and put in defense	Bi-annually	BÉEÉI	DGEF DGEDD	
	Intensification of soil degradation	Reduction of cultivated soil degradation	Percentage of reduction of eroded areas	Bi-annually	BÉEÉI	DGA <sup>69</sup> IINRAN <sup>70</sup> DGEF	
			Percentage of bare surfaces restaured	Bi-annually	BÉEÉI	DGEF DGA	
			Percentation of surface recolonized by vegetation after harvest	Each three years	BÉEÉI	DGGR DGEF	2
			Degradation rate (salinization rate, alkalization rate and erosion rate)	Bi-annually	BÉEÉI	INRAN, DGA	
			Yields of major crops	Annually	BÉEÉI	INRAN, DGA	
	Risk of degradation of water quality	Ensure conformity of Water	Diminution observed in the proliferation of aquatic vegetation (e.g. typha, etc.)	Annually	BÉEÉI	DGGR , INRAN, DRHA <sup>71</sup>	
		Resources Quality parameters with the standards of FAO and WHO	Compliance of physicochemical and bacteriological parameters of water standards (of pH, BOD, cod heavy metals, bacteria, pesticide residues, nitrate,) with the standards of FAO/WHO	Annually	BÉEÉI	BÉEÉI, DRHA, Laboratoire LANSPEX	50
	Risk of degradation of	Ensure conformity of soil	Compliance of heavy metals rate on the perimeters of the project with	Bi-annually	BÉEÉI	INRAN DGA	60

 <sup>&</sup>lt;sup>67</sup> Direction Générale des Eaux et Forets
 <sup>68</sup> Direction Régionale des Eaux et du Développement Durable
 <sup>69</sup> Direction Générale de l'Agriculture
 <sup>70</sup> Institut Nationale de Recherche Agronomique du Niger
 <sup>71</sup> Direction Régionale de l'Hydraulique et de l'Assainissement

AF's E&S principles	Impact/risk	Measures	Monitoring indicators	Periodicity	Responsible for monitoring	Technical support Institution	Cost (X 1000 USD)
	soil quality	quality parameters with	the standards of FAO/WHO				
		the standards of FAO and WHO	Compliance of pesticide residues rate on the perimeters of the project with the standards of FAOWHO	Bi-annually	BÉEÉI	DGPV, DGA, INRAN	
			Evolution of the rate of organic matter	Bi-annually	BÉEÉI	DGA, INRAN	
			Compliance of minerals elements (nitrogen, phosphorus) rate on the perimeters of the project with the standards of FAO/WHO	Bi-annually	BÉEÉI	DGA, INRAN	
			Toxic residues at the level of plants, crops and wildlife compliant with the standards of FAO/WHO	Bi-annually	BÉEÉI	DGA, INRAN	
			Saturation rate evolution of the soil	Bi-annually	BÉEÉI	DGA, INRAN	
			Cation exchange capacity	Bi-annually	BÉEÉI	DGA, INRAN	
			Quantity and types of releases on the soil (solid and liquid)	Bi-annually	BÉEÉI	DGA, INRAN	
Conservation of Biological	Downsizing of the biomass and	Establishment of a mechanism	Level of improvement of wildlife diversity by the project activities	Bi-annually	BÉEÉI	DGEF	
Diversity	animals species	that combat the degradation of	Level of improvement of floristic diversity by the project activities	Bi-annually	BÉEÉI	DGEF	3
		biodiversity induced by the project	Number of conservation of biological diversity initiatives in the areas of the project	Bi-annually	BÉEÉI	DGEF	
	Degradation of natural landscape	Landscape	Level of improvement of the landscape in the framework of the project	Bi-annually	BÉEÉI	DGEF DP <sup>72</sup>	3
Climate change	Contribution to global warming	Reduction of greenhouse gas	Quantity of CO2 avoided through fuel economy	Semi- annually	BÉEÉI	UGP/PRRA-CC DREP <sup>73</sup>	
	through the destruction of vegetation	emissions by using solar pumps					10
		Promoting	Number of trees planted and	Semi- annually	BÉEÉI	DGGR	

<sup>&</sup>lt;sup>72</sup> Direction Régionale du Plan<sup>73</sup> Direction Régionale de l'Energie et du Pétrole

AF's E&S principles	Impact/risk	Measures	Monitoring indicators	Periodicity	Responsible for monitoring	Technical support Institution	Cost (X 1000 USD)
		the agroforestry	maintained			UGP/ PRRA-CC	
		Promotion of agricultural techniques that promote the storage of carbon in the soil	Evolution of the C/N (carbon nitrogen) ratio in the soil	Semi- annually	BÉEÉI	INRAN, DGA, UGP/ PRRA-CC	
Pollution Prevention and Resource	Contamination of soil and water by pollutants	Establishment of sound management of	Rate of heavy metals in soils and waters in accordance with standards of FAO and WHO	Semi- annually	BÉEÉI	Laboratoire LANSPEX INRAN, DRA	
Efficiency		pollutants in accordance with standards of FAO and WHO	Rate of pesticides residues in soils and waters in accordance with standards of FAO and WHO	Bi-annually	BÉEÉI	Laboratoire LANSPEX, DGPV, BÉEÉI, DRA INRAN, DRHA	20
			Level of toxic residues in plants, crops and wildlife compliant with the FAO and WHO standards	Bi-annually	BÉEÉI	Laboratoire LANSPEX, DGPV, BÉEÉI, DRA INRAN	
		Strengthening of the pesticide management system	Number and quality of pesticides management and monitoring carried out by the plant protection agents	Semi-annually	BÉEÉI	DGPV, DRA, UGP/ PRRA-CC	
			Level of sound management of obsolete pesticides and packages on the project sites	Semi-annually	BÉEÉI	DGPV DRA, UGP/ PRRA-CC	20
			Quantity of obsolete pesticides and contaminated packaging destroyed	Semi-annually	BÉEÉI	DGPV, DRA, UGP/ PRRA-CC, DRSP	
	Lost of water pumped	Enhancing the efficiency of irrigation system	Quantity an amount of water saved through the use of modern irrigation techniques	Semi-annually	BÉEÉI	UGP/ PRRA-CC, DRGR, DRHA	5
		by controlling the networks	Level of groundwater Charging	Annually	BÉEÉI	DRGR, DRHA	ŭ
Public Health	Poisoning of farmers when handling	Strengthening of the capacity of the producers to	Number of sessions of training regarding the regulatory use of pesticides	Annually	BÉEÉI	DGPV, UGP/ PRRA-CC	4

AF's E&S principles	Impact/risk	Measures	Monitoring indicators	Periodicity	Responsible for monitoring	Technical support Institution	Cost (X 1000 USD)
	pesticides	manage the pesticides in accordance with	Level of application of pesticides use standards by the producers	Annually	BÉEÉI	DGPV, UGP/ PRRA-CC	
		pesticide using standards	Number of producers sensitized on the use of pesticides	Annually	BÉEÉI	DGPV, UGP/ PRRA-CC	
	the center manage toxico	Strengthening of the capacity of the health	Number of health workers trained on the support of the people poisoned by pesticides	Semi-annually	BÉEÉI	DGPV, DSRP	
		centers to manage toxicological cases	Level of compliance for hygiene on the sites of the project	Semi-annually	BÉEÉI	DSRP, UGP/ PRRA-CC	4
		Sound management of pesticides by farmers	Percentage of beneficiaries wearing appropriate protective equipment during the pesticide application	Semi-annually	BÉEÉI	DGPV, DSRP	
			Percentage of beneficiaries respecting storage and use of pesticides measures	Semi-annually	BÉEÉI	DGPV, UGP/ PRRA-CC	3
			Number of cases of poisoning by pesticides	Semi-annually	BÉEÉI	DRSP, UGP/ PRRA-CC	
	Development of water-related diseases	Support for the areas of the project by the	Effectiveness of the epidemiological monitoring system	Annually	BÉEÉI	DRSP, UGP/ PRRA-CC	
		Niger epidemiological surveillance system	Number of sensitization sessions for the health services in the project area to allow them take in account all new case of water-borne diseases	Annually	BÉEÉI	DRSP, UGP/ PRRA-CC	3
			Evolution of the numbers of water- related diseases cases (malaria, bilharzia, diarrhea, schistosomiasis, etc.)	Annually	BÉEÉI	DRSP, UGP/ PRRA-CC	
Physical and Cultural Heritage	Risk of destruction of physical and	Establishment of a system to takeover the	Number of incidental findings of cultural heritage cases reported by the producers on the project sites	Annually	BÉEÉI	DPC <sup>74</sup> , UGP/ PRRA-CC	10

<sup>74</sup> Direction du Patrimoine Culturel

AF's E&S principles	Impact/risk	Measures	Monitoring indicators	Periodicity	Responsible for monitoring	Technical support Institution	Cost (X 1000 USD)
	cultural heritage during the incidental findings	physical and cultural heritage incidental findings	Percentage of cases of incidental findings of Property or cultural heritage supported by the appropriate agencies on the project sites	Annually	BÉEÉI	DPC, UGP/ PRRA-CC	
Lands and Soil Conservation	Land and soil quality degradation	Development of sustainable agriculture	Areas cultivated with modern techniques of water and soil conservation	Semi-annually	BÉEÉI	UGP/PRRA-CC, DGA, INS	
		techniques	Growth rate of yields on the project sites	Semi-annually	BÉEÉI	UGP/ PRRA-CC, DGA, INS	
			Number of producers who have adopted the improved agriculture practices	Annually	BÉEÉI	UGP/ PRRA-CC, DGA, INS	8
			Proportion of organic manure use	Semi-annually	BÉEÉI	UGP/ PRRA-CC, DGA, INS	
			Volume of inputs consumed (pesticides, herbicides, fertilizers)	Semi-annually	BÉEÉI	UGP/ PRRA-CC, DGA, INS	

These indicators will be monitored regularly during the implementation and advancement of components and will be incorporated into the project Implementation Manual.

E. Include a results framework for the project proposal, including milestones, targets and indicators.

Table 32: Result framework

Logic intervention	Indicator	Basic data	Target	Mean of verification	hypothesis / Risk
General Objective: Improve the resilience of agriculture to climate change to support food security in Niger, through the promotion of modern irrigation techniques and diversification of income sources for farmers	- Part of producers of intervention areas with access to time / at the right time to factors of productions adapted at reasonable cost - Number of new sources of revenue created	No producer in the target areas will benefit from the proposed comprehensive interventions.	200 producer groups in intervention areas have 1,000 ha of irrigated sites developed with the drip or California system powered by solar energy to enhance the resilience of agriculture to water and energy stress due to climate change  Up to 51% of beneficiaries are women (young and older).  Up to 40 to 50 % of beneficiaries are young people (male and female)  About 4,000 households diversify their income sources to deal with the uncertainties related to climate change	Annual report of the crop year  - Reports survey households on the level of household food security  - Reports on the execution and monitoring and evaluation of the project	Political instability  - Multi-dimensional crises  New facets of climate risks emerge during the project life  Reluctance to apply the acquired knowledge and practices on climate change adaptation
Component 1: Enhancing stakeholders' technical and institutional capacities and dissemination of lessons learned during the project execution	Number and type of target institutions strengthened to minimize exposure to climate change and variability hazards  Percentage of the targeted population aware of the adverse impacts on climate change foreseen and the adequate responses+  The priorities relating to climate change are integrated into the national small irrigation plan	Insufficient training and documentation about the adaptation practices of the agriculture sector to climate change and its effects on food security.	The technical services of the Government in charge for small irrigation including agriculture, agricultural engineering, environment, hydraulic, local farmers and artisans (female and male) receive training on:  - The fight against climate change and food insecurity  - The technologies promoted in the project  The communities in the target area have revised their adaptation plan.  The most successful experiences and those missed are documented at local and national levels on fuel development policies	- Reports on the execution and monitoring and evaluation of the project  - Workshop reports - The technical ministries reports - Survey reports	Low participation and involvement of local public services and the population The technical practices promoted by the project are confined to the first recipient

Logic intervention	Indicator	Basic data	Target	Mean of verification	hypothesis / Risk
Outcome 1.1. Project proposals and environmental assessment designed and validated for the sub-project	Number of detailed preliminary project (APD), environemental and social impact assessment or Impact Notice of sub-project designed and approved for the sub-project Number of the technical control of the amenagement	Full project proposal  E&S Management Framework Pest and Pesticides Management Plan	200 documents of Avant-Projet Détaillé prepared and submitted for funding  200 ESIA report or Impact Notice of sub-project are prepared and approved  2 missions of control and supervision of works are carried out each year by a control Office	documents of Avant- Projet Détaillé approved and submitted for funding  ESIA report or Impact Notice of sub-project approved Missions of control and supervision reports	No compliance with the adaptation projects requirements of the AF, the BOAD and Niger republic.
Output 1.1.1. Support for the realization of d'Avant-Projet Détaillé (detailed preliminary studies) and ESIA of subprojects	Number of Preliminary draft Detailed document for the sub-project  Number of ESIA report or Impact Notice prepared and validated for the sub-project	Full project E&S Management Framework Pest and Pesticides Management Plan	200 documents of Avant-Projet Détaillé prepared and submitted for funding 200 ESIA report or Impact Notice are prepared and submitted for approval	Preliminary draft Detailed document  Subproject ESIA report or Impact Notice	Sub-project proposal don't meet the requirements or objectives of the full project
Output 1.1.2. Support to the technical control of the amenagement	Frequency of the missions of control and supervision of works	Full project E&S Management Framework Pest and Pesticides Management Plan	2 missions of control and supervision of works are carried out each year by a control Office	Missions of control and supervision reports	Faible capacité de maitrise des technologies promues par le projet
Output 1.1.3.Review and approval of the environmental and social impact report or Impact Notice of the subprojects, and support for environmental monitoring of sub-projects	Number validation sessions Support for environmental monitoring of sub-projects	E&S Management Framework Pest and Pesticides Management Plan	Each ESIA report is review and approved by the BEEEI of Niger  One support mission is conducted per year	ESIA or Impact Notice report Monitoring report Mi-term abd final evaluation report	Unavailability of BEEEI
Outcome 1.2. The capacities of local governance technical services are strengthened	Number and type of target institutions strengthened to minimize exposure to climate change and variability hazards	The trainings on the consequences of the adverse impacts of climate change and adaptive measures in terms of small-scale irrigation are not yet mastered by the decentralized services.	The technical services of the Government in charge for small irrigation including agriculture, agricultural engineering, environment, hydraulic, receive training on:  - The fight against climate change and food insecurity  - The technologies promoted in the project	Reports of technical ministries  - Reports on the execution and monitoring and evaluation of the project	Low participation and involvement of local public services

Logic intervention	Indicator	Basic data	Target	Mean of verification	hypothesis / Risk
Output 1.2.1. Capacity building of local development services agents of Ministry of Agriculture on climate change and its impacts on food security.	Number of sessions of capacity building achieved     Number of people trained on climate change and its effects on food security	Number of people trained and sessions Conducted are Insufficient	1 training workshops are organized during the first two years of the project on the impact of climate change and food security for 38 frames, at the rate of 2 frames in each of the 17 departments and one regional framework (4)	Workshop Reports  - The technical ministries Reports  - report of Execution s and monitoring and evaluation of the project	Low participation and involvement of local public services
Output 1.2.2. Training of Government technical agents in the use of the tools to monitor the changes in the status of natural resources	Number of sessions of strengthening of capacities organized  Number of people trained in order to meet, and mitigate the negative consequences of events due to climate change	The knowledge of technical services on the monitoring tools of soil and water resources are not updated	3 training workshops, one for each theme (GIS, monitoring of groundwater and soil fertility) are organized during the first two years of the project for 38 frames taken at the departmental and regional beneficiary services	- Workshop Reports  - The technical ministries Reports  - report of Execution and monitoring and evaluation of the project	Low participation and involvement of local public services
Output 1.2.3. Strengthening of the technical capabilities of the Government actors in the implementation of the environmental and social safeguard measures	Number of sessions of strengthening of capacities on E&S management organized  Number of guide to good practice of pesticide management developed and available to producers  Rate of adoption of best management practices by producers	Control of environmental issues and social of all government actors involved in this innovative project is insufficient  Insufficient support from management of pesticides by farmers	5 training workshops are organized due to one per intervention region of the project  200 copies of manuals of good practice in the management of pesticides  At least 80% of the producers have adopted good pratices on pest management	Workshop Reports  Good pratices manuals report of Execution and monitoring and evaluation of the project	Low participation and involvement of local public services
Outcome 1.3. The capacities of farmers' groups and other stakeholders to understand and adopt modern irrigation techniques to climate change are strengthened	Percentage of the targeted population aware of the adverse impacts on climate change foreseen and the adequate responses	Workshops organized are insufficient	Workshops are organized for local farmers and artisans to acquire knowledge on climate threats and adaptation measures, The communities in the target area have revised their adaptation plan.	- Workshop reports  - The technical ministries reports  - reports of the execution and on monitoring and evaluation of the project  - Survey reports	Weak mobilization and participation of the population
Output 1.3.1. Sensitization and training of grassroots communities on threats related to climate change and on adaptation and resilience	Number of mobilized actors     Number of activities of information and sensitization undertaken	The conducted sensitization are insufficient	At least, 200 people among selected farmers benefit directly and 20,000 people indirectly benefit from sensitization campaigns carried out during the second and third year of	Reports of awareness activities - The technical ministries reports	Lack of support from local administrative authorities (municipalities and regional councils)

measures related to food security  - Number and type of reduction of risks actions or strategies introduced at the local level  - Number of actors mobilized  - Number of actors mobilized  - Number of actors mobilized  - Number of capacity building sessions undertaken  - Rate of adoption of best management practices by producers	The number of farmers trained on the water	200 farmers benefit from training workshops on irrigation systems and agricultural techniques to reduce climate risks  More than thirty sessions are made	- reports on the execution and monitoring and evaluation of the project  - Survey reports - Reports of workshops - The technical ministries Reports - Reports on the execution and monitoring and evaluation of the project	The technical practices promoted by the project are confined to the first recipient
producers to agricultural practices that preserve sustainably soil and water resources  - Number of capacity building sessions undertaken sessions undertaken - Rate of adoption of best management practices by	trained on the water economy is currently insufficient in the target areas	workshops on irrigation systems and agricultural techniques to reduce climate risks	- Reports of workshops  - The technical ministries Reports  - Reports on the execution and monitoring and	promoted by the project are confined to the first
producers to agricultural practices that preserve sustainably soil and water resources  - Number of capacity building sessions undertaken sessions undertaken  - Rate of adoption of best management practices by	trained on the water economy is currently insufficient in the target areas	workshops on irrigation systems and agricultural techniques to reduce climate risks	- Reports of workshops  - The technical ministries Reports  - Reports on the execution and monitoring and	promoted by the project are confined to the first
	The number of artisans	,	execution and monitoring and	
	The number of artisans		Currier reports	
Output 1.3.3. : Training local technicians in installation and repair of modern irrigation systems (drip kits, Californian network) and photovoltaic equipment  Number of actors mobilized  - Number of actors mobilized sessions achieved	who have benefited from	28 local craftsmen from beneficiary areas of the project, two craftsmen by department, are trained and equipped for the installation and repair of irrigation systems and innovative solar photovoltaic systems.  At least, six workshops are organized during the first 3 years of the project	- Survey reports  Workshop reports  - The technical ministries reports  - Reports on the execution and monitoring and evaluation of the project  - Survey reports	Low participation of local technicians
Output 1.3.4: Formation des producteurs et des centres de santé sur l'application des pesticides, la gestion toxicologique des pesticides et des emballages et produits obsolètes  Proportion of beneficiaries whose pesticide application capabilities have been strengthened  Number of health centre who capacities have been strengthened to handle the cases of poisoning	The capacities of the beneficiaries to the implementation and management of pesticides are very low  The capacity of health centres in the areas of intervention for toxicological situations are very limited	5 workshops are organized due to one per intervention region during the first and second years of the project implementation  5 workshop are organized per year during two years to enhancing the capacity of health centers on toxicological Management	Training report  Evaluation and monitoring report	Low participation of the actors
Number of services of destruction of obsolete produ and packaging of pesticides thave benefited from technica and financial support  Output 1.3.5.: Enhancing  Number of actors mobilized	that obsolete pesticides and	The services in charge of destruction of obsolete products and the packaging of pesticides were appuees technically and financially for efficient management of obsolete products and the packaging of pesticides generated  At the end of the project, the local	Disposal of the packaging of pesticides and obsolete products report	Some of the adaptation

Logic intervention	Indicator	Basic data	Target	Mean of verification	hypothesis / Risk
Community Development Plans with adaptation to climate change measures	- Number of PDC adjusted to address the risks of climate change	efficient use of water and soil resources are not observed by communities as part of a local adaptation plan integrating food security and climate change	development plans of 12 towns in the beneficiary regions are updated.  20 framework agreements are signed with communities for the effective use of land and water	elaborated plans  - Reports of validation workshops on elaborated plans  - Copy of framework agreements signed by communities  - Reports on the execution and	measures to climate change technically necessary are not priorities for the community
Outcome 1.4: The lessons learned are used to enhance the resilience of agriculture by irrigation through modern techniques to a larger scale	The priorities relating to climate change are integrated into the national small irrigation strategy	Lack of documentation about the adaptation practices of the agriculture sector to climate change and its effects on food security.	The most successful experiences and those missed are documented at local and national levels on fuel development policies	monitoring and evaluation of the project  - Survey reports  - The technical ministries reports  - reports on the execution and monitoring and evaluation of the project  - Survey reports	The technical practices promoted by the project are confined to the first recipient
Output 1.4.1. Production of fact sheets on lessons learned	Number of fact sheets elaborated on innovative irrigation technologies	Sheets on farming and climate resilience technologies practices are insufficient	At the end of the Project, 11 fact sheets are compiled on the practices and promoted technical	- fact sheets  - The technical ministries reports  - Reports on the execution and monitoring and evaluation of the project	Fact sheets developed by the project remain confined to the first recipient
Output 1.4.2. Sharing of project results and lessons learned and integration of new approaches at local, regional and national level	Number of awareness and advocacy activities held for parliamentarians and decision makers	the advocacy actions undertaken are insufficient	At least five meetings are held each year for the duration of the project	Reports of meetings, workshops  Reports on the execution and monitoring and evaluation of the project	Limited availability of
Output 1.4.3. Meeting for government technical staff, beneficiaries and other stakeholders to improve the strategies that can scale up the	Number of workshops with all stakeholders, including policy makers to improve the National Small Irrigation Strategy and its action plan	The workshops organized are insufficient	At least, one meeting in the fourth year of the project At least the action plan of the National Small Irrigation Strategy is revised to strengthen the use of	- Workshop reports  - The technical ministries Reports reports of Execution	Low commitment of the State to carry out the reforms

Logic intervention	Indicator	Basic data	Target	Mean of verification	hypothesis / Risk
resilience of vulnerable			modern irrigation techniques as	and monitoring and	
populations with the use of modern irrigation techniques			mean of resilience of populations to climate change and the fight	evaluation of the project	
modern inigation techniques			against food insecurity and poverty	- Survey reports	
Output 1.4.4. Preparation and	A national project developed	The project will build	A large project prepared and	Project documents	Coordination failure of
implementation of a large-scale	and scaled	on the lessons learned	implemented to reach the majority		activities due to conflicts
project integrating the results of		from the pilot project	of vulnerable populations by the		of interest among
lessons learned			end of the third year More than 50% of farming		stakeholders
			communities in Niger practice		
			agriculture on the basis of		
			resilience thanks to intensified		
			measures of project interventions		
Component 2: Confortation and	- Optimization levels in water	Traditional farming	throughout the country.  At least 60% water savings are made	Technical Reports	- No access to developed
development of irrigated areas	use and land conservation	techniques degrade soils	on the developed areas of small	rechnical Reports	land / Conflict
development of imgated areas	- Number of farmers adopting	and most common	irrigation,	Monitoring and	- Increase physical of
	improved technology	surface irrigation is	,	Evaluation Reports	pollution, chemical and
		ineffective to more than			biological origin /
	Power of the renewable energy	50%	The part of the power (electricity)	Research Reports	proliferation of vectors waterborne diseases
	(GWh/an) produced	The charges of the	charges represents less than 60% in the irrigation cost.		- Criteria for selection not
		power (electricity) often	in the inigation cost.		established
	Part of the expenditures	represents 60 to 70%			- Lower water tables /
	related to energy as regard	of the cost of the			Floods / invasions of
	the facilities	motorized irrigation			locusts, birds and rodents
					Low control of
					technologies promoted by
					producers
Outcome 2.1. Water	- Optimization levels in water	Traditional farming	At least 60% water savings are	technical Reports	- No access to developed
management is strengthened and soil and water resources	use	techniques degrade soils and most	made on the developed areas of small irrigation,	Monitoring and	land / Conflict - Increase physical of
conservation are implemented	- First results observed in land	common surface	Small imgation,	Evaluation Reports	pollution, chemical and
р	conservation	irrigation is ineffective			biological origin /
		to more than 50%		Research Reports	proliferation of vectors
	- Improved physical				waterborne diseases
	infrastructure to address climate change				Criteria for selection not established
					- Lower water tables /
	- Number of farmers adopting				Floods / invasions of
	improved technology				locusts, birds and rodents
Output 2.1.1. Development of	Agricultural land (ha) developed	Irrigation with modern and	1000 hectares developed are	technical Reports	Low control of
peri-urban areas and village	or rehabilitated with irrigation system	innovative techniques is low	irrigated, with 600 ha in drip and 400 ha in California network	reports of Execution	technologies promoted by the producers,
market gardeners	- Rehabilitated area	IOW	With boreholes performed on 2/3 of	and monitoring and	the producers,
	- Number of wells for		developed sites	evaluation of the project	inadequate coverage;

Logic intervention	Indicator	Basic data	Target	Mean of verification	hypothesis / Risk
	agricultural purposes achieved				infrastructure renewal and charging of irrigation equipment
Output 2.1.2. Protection and improvement of the exploited land	Number of physical assets strengthened or constructed to withstand conditions resulting from climate variability and change (by type of goods)	Water and soil resource conservation activities are not developed on the sites	1,500 hectares of which 1000 hectares of developed sites and 500 ha of immediate surroundings of the sites will be affected by the actions of protection and agro forestry and anti-erosion treatments (stone bunds, crescents, thresholds and dry stone walls, Zaï, etc.), the planting of trees having nutritional or medicinal value as moringa and characteristics for composting for	technical reports reports on the execution and monitoring and evaluation of the project	Groundwater level decline Emergence of constraints in line with land property in the framework of the identification of sites to be afforested Lack of monitoring of infrastructures wich will be abandoned just after the end of the project
Outcome 2.2. Energy bills related to water pumping are reduced	Power of the renewable energy (GWh/an)  Part of the expenditures related to energy as regard the facilities	The charges of the power (electricity) often represents 60 to 70% of the cost of the motorized irrigation	the restoration of soil fertility.  The part of the power (electricity) charges represents less than 60% thanks to the use of solar pumping system on the existing sites	The energy bill represents less than 20% of operating expenses of perimeters through the use of the solar system	Low control of technologies promoted by producers
Output 2.2.1. New perimeters solar system equipment	Type of equipment	No equipment is available	200 modules of 5 ha of small irrigation schemes are equipped with a solar pumping system (solar panels, inverter, controller, connection accessories for pumping	Technical reports  Reports on the execution and monitoring and evaluation of the project	Inaccessibility of the equipment due to the relatively high cost and its unavailability on the local market
Componet3: Support to diversification of livelihoods and improvement of farmers income	Percentage of farmers from targeted areas having benefited from agricultural input kits  Percentage of target population with the means of subsistence sustainably resilient to climate change	Farmers have low knowledge on the existence of quality fertilizers and pesticides  Very few people have means of livelihoods sustainably resilient to climate change in the target areas	100% of the producers benefit from the establishment of a fact sheet that will indicate the quality of inputs, the standards for their use, The best deals, the shops in good standing with the recommendations of the State,  At least, 70% of beneficiary households and agricultural producers develop additional IGA	- Technical ministries reports Reports on the execution and monitoring and evaluation of the project - Survey reports	- Volatility in input prices  Vulnerable beneficiaries undergo other crises (locust invasion) leading to their decapitalization.
Outcome 3.1 Support to the access to quality agricultural inputs	Percentage of farmers from targeted areas having benefited from agricultural input kits	Farmers have low knowledge on the existence of quality fertilizers and pesticides	100% of the producers benefit from the establishment of a fact sheet that will indicate the quality of inputs, the standards for their	- Technical ministries reports Reports on the execution and	- Volatility in input prices

Logic intervention	Indicator	Basic data	Target	Mean of verification	hypothesis / Risk
			use, The best deals, the shops in good standing with the recommendations of the State, etc.	monitoring and evaluation of the project - Survey reports	
Output 3.1.1. Organization of groups for the acquisition of improved farm inputs	Number of mobilized actors	Farmers do not have a sufficient support and advice in choosing quality fertilizers and pesticides	At least, 200 producers receive support and advice on the basis of a dedicated technical fact sheet and also a grant of 75% for the acquisition of better quality inputs for the development perimeters	- Technical ministries reports - Reports on the execution and monitoring and evaluation of the project	Populations lack necessary counterpart resources to obtain the necessary additional financing
Outcome 3.2. Support for the development of off-farm income generating activities	Percentage of target population with the means of subsistence sustainably resilient to climate change	Very few people have means of livelihoods sustainably resilient to climate change in the target areas	At least, 70% of beneficiary households and agricultural producers develop additional IGA	- Survey reports - Technical ministries reports - Reports on the execution and monitoring and evaluation of the project - Survey reports	Vulnerable beneficiaries undergo other crises (locust invasion) leading to their decapitalization.
Output 3.2.1. Support to the development of additional farm income generating activities	Type of revenue sources for households generated in the climate change scenario  Women and youth who developed new IGA	Very few households have income sources adapted to climate change	IGA adapted to climate change scenarios are proposed and implemented by people including women and youth.	- Technical ministries reports  Reports on the execution and monitoring and evaluation of the project  - Survey reports	Populations lack necessary counterpart resources for to develop IGA
Output 3.2.2 Support for improvement of incomes of farmers through better conservation of agricultural products	Number and type of adaptation assets (physical as well as knowledge) created to support individual and community strategies  Storage Capacity (Ton) built or rehabilitated for agricultural products	The infrastructures of conservation of products are inadequate or inappropriate.	- 34 pilots group conservations stores, 34 solar dryers and 34 agricultural marketing kiosks	Technical ministries Reports  Reports on the execution and monitoring and evaluation of the project - Survey reports	Conflicts between groups on the collective use of the structures.

# F. Demonstrate how the project / programme aligns with the Results Framework of the Adaptation Fund

Project Objective (s) <u>19</u>	Project Objective Indicator(s)	Fund Outcome	Fund Outcome Indicator	Grant Amount (USD)
OS1. Strengthen the capacity of stakeholders on resilient irrigation systems to climate change and disseminate lessons learned during the project execution	The local institutions of 3 ministries strengthened, including: the Ministry of Agriculture, the Ministry of Water Resources and the Ministry for the Environment.	Result 2: Institutional capacity-building to reduce climate- induced risks associated with socio-economic and environmental losses  Result 3: Strengthening of sensitization and ownership of the process of adaptation and climate risk reduction at the local level  Result 7:	2.1. Number and type of targeted institutions with increased capacity to minimize exposure to climate variability hazards  3.1. Percentage of the target population aware of the negative impacts of climate change and appropriate responses  7. The priorities	731 000
OS2. Support the	Small-scale irrigation	Improvement of policies and regulations that promote and enforce resilience measures  Result 4: Increase	related to climate change are integrated into the national development strategy  4.2. Improved	7 224 000
establishment of efficient water and energy saving technologies, soil conservation aimed at improving farm productivity	perimeters originally constructed: - Drip system efficient 95% or California network efficient 85% Solar Pumping	of capacity to adapt to climate change within development areas and regarding the relevant natural resources	physical infrastructure to withstand climate change	
OS3. Support diversification of livelihoods to improve the farmers' Incomes	Percentage of the target beneficiary of support for the population diversification of livelihoods: At least of	Result 6: Diversify and strengthen livelihoods and sources of income for vulnerable people in targeted areas	6.2. Percentage of the target population by means of resilient livelihoods to climate change suffered	160 000
Project Outcome(s)	Project Outcome Indicator(s)	Fund Output	Fund Output Indicator	Grant amount (USD)
Outcome 1.2.: The technical capacity of the local services	38 district and regional executives of Agricultural	Product 2.1 : Capacity building of centers and	2.1.1. Number of trained personnel to respond to and	64 000

of the State are strengthened to analyze the effects of climate change on food security in the various localities of the country, and support activities of resilience of grassroots communities	Engineering and Environment concerned	national and regional networks to respond quickly to extreme weather events	mitigate the impacts of climate-related events	
Outcome 1.3: Strengthening community capacity to understand, the adoption of modern irrigation techniques to climate change	Type of actions of sensitization and capacity building of the target population on the impacts of climate change and appropriate responses to threats	Product 3: Targeted population groups involved in sensitization activities for the adaptation and risk reduction	3.1.1 Number and type of risk reduction actions or strategies introduced at local level	532 000
Outcome 1.4: Replication of project lessons learned and integration into local policies,	Type of documented approach of lessons learned dissemination  Number of sensitization and advocacy activities held for policy makers	Product 7: Better integration of climate resilience strategies into national development plans	7.1. Type and sector of policies introduced or adjusted to meet the risks of climate change	135 000
Outcome 2.1. Strengthening management of water and the activities of conservation of soil and natural resources to increase agricultural productivity.	1000 ha of small irrigated perimeters in Unit of 5 ha each are 200 units, of which 60% with the drip system and 40% with the California network.	Product 4: Physical, natural and social vulnerable assets strengthened in response to the impacts of climate change, including climate variability	4.1.2. Number of physical assets strengthened or constructed to withstand conditions resulting from climate variability and change (by type of assets)	7 224 000
Outcome 3.1. Support for access to quality agricultural inputs	Type of support for access to quality inputs	Product 6: Individual and community strategies strengthened in comparison to the impacts of climate change, including climate variability	6.1.2. Type of revenues sources for households generated in the climate change scenario	60 000
Outcome 3.2.: Improvement of the incomes of farmers through better conservation of agricultural products	34 conservation stores, 34 solar dryers and 34 agricultural marketing kiosks	Product 6: Individual and community strategies strengthened in comparison to the impacts of climate change, including climate variability	6.1.1. Number and type of adaptation assets (physical as well as knowledge) created to support individual and community strategies	100 000

The Adaptation Fund core indicators suggested to be monitored during the project implementation are below.

Table of Adaptation Fund Core Impact Indicator "Assets Developed"

		Fund Core Impact Indicator "Assets Develo			
Date of Report					
Project Title	ENHANCING RESILIENCE OF AGRICULTURE TO CLIMATE CHANGE TO SUPPORT FOOD SECURITY IN NIGER, THROUGH MODERN IRRIGATION TECHNIQUES				
Country	NIGER				
Implementing Agency	WEST A	FRICAN DEVELOPMENT BANK (BOAD)			
Project Duration	05 YEAF	RS			
	Baseline	Target at project approval	Adjusted target first year of implementation	Actual at completion	
AGRICULTURE					
Targeted Asset					
Development of irrigated areas with the modern techniques systems to build resilience of the population for their food	0	Output 2.1.1. 1000 hectares of land irrigated with modern techniques system with:			
security		<ul><li>-600 ha irrigated in drip drip network and solar pumps</li><li>-400 ha irrigated in California network and solar pumps</li></ul>			
Changes in water used  Water efficiency with the modern techniques irrigation systems deployed to withstand impacts of climate change	0	Output 2.1.1. 31 497 580 m³ of water saved by the project with: - 11 229 580 m³ of water saved with californian network			
compared to the gravitational uses in the project area <sup>75</sup>		- 20 268 000 m <sup>3</sup> saved with drip network			

\_\_\_

The water requirements of plants in the project are estimated at 9216 m3 / ha / year. With the gravity system in place in the project area 16,457 m3 / ha / year are needed to meet the water needs (9216 m3 / ha / year) of the plant. The performance of the gravity system is therefore 56%. With the Californian system, 10 842 m3 / ha / year are provided to meet the needs of the plant. Its performance is therefore 85% with respect to water requirements of the plant. With the drip system, 9701 m3 / ha / year are provided to meet the water requirements of the plant. The performance of drip system is 95%.

Table of Adaptation Fund Core Impact Indicator "Number of Beneficiaries"

		tation Fund Core Impact Indicator "Number of Benefici		
	Adaptation F	und Core Impact Indicator "Number of Benefician	ries"	
Date of Report				
Project Title	SUPPORT F	ENHANCING RESILIENCE OF AGRICULTURE TO CLIMATE CHANGE TO SUPPORT FOOD SECURITY IN NIGER, THROUGH MODERN IRRIGATION TECHNIQUES		
Country	NIGER			
Implementing Agency	WEST AFRIC	CAN DEVELOPMENT BANK (BOAD)		
<b>Project Duration</b>	05 YEARS			
	Baseline	Target at project approval	Adjusted target first year of implementation	Actual at completion
Direct beneficiaries of the 1000 irrigated areas with the modern techniques systems to build resilience of the population for their food security	0	28 000 persons (4000 agricultural groups) direct beneficiaries of 1000 hectares of developed sites through modern irrigation techniques (Output 2.1.1.) with:  - 16 800 persons (men, women and young people) direct beneficiaries of drip network irrigation  - 11 200 persons (men, women and young people) direct beneficiaries of Californian network irrigation		
Women direct beneficiaries of the irrigated areas with the modern techniques systems to build resilience of the population for their food security	0	14 112 women direct beneficiaries of 1000 hectares of developed sites through modern irrigation techniques (Output 2.1.1.) with:  - 8 400 women direct beneficiaries of drip network irrigation  - 5 645 women direct beneficiaries of Californian network irrigation		
Youth direct beneficiaries of the irrigated areas with the modern techniques systems to build resilience of the population for their food security	0	5 040 young direct beneficiaries of 1000 hectares of developed sites through modern irrigation techniques (Output 2.1.1.) with:  - 3 024 young direct beneficiaries of drip network irrigation  -2 016 young direct beneficiaries of Californian network irrigation		
Indirect beneficiaries of the project	0	2 572 000 persons indirectly beneficiaries of 1000 hectares of developed sites through modern irrigation techniques (Output 2.1.1.)		
Female indirect beneficiaries of the irrigated areas with the modern techniques systems to build resilience of the population for their food security	0	1 296 288 women indirectly beneficiaries of 1000 hectares of developed sites through modern irrigation techniques (Output 2.1.1.)		

-

 $<sup>^{76}</sup>$  At project completion, the proponent could report on % targeted population reached or successfully supported (the absolute numbers could then be deduced from that figure)

Youth indirect beneficiaries of the irrigated areas with the modern techniques systems to build resilience of the population for their food security  462 960 young indirectly beneficiaries of 1000 hectares of developed sites through modern irrigation techniques (Output 2.1.1.)		
---	--	--

G. Include a detailed budget with budget notes, a budget on the use of management fees Implementing Entity, and an explanation and breakdown of implementation costs

### Implementing Entity (BOAD) Specialized Technical Services

The implementing entity fee will be utilized by BOAD to cover its indirect costs in the provision of general management support and specialized technical support services. The table below provides an indicative breakdown of the estimated costs of providing these services.

Category	Indicative Services Provided by BOAD	Estimated Cost of Providing Services
Identification, Sourcing and Screening of Ideas	Provide information on substantive issues in adaptation associated with the purpose of the Adaptation Fund (AF).  Engage in upstream policy dialogue related to a potential application to the AF.  Verify soundness and potential eligibility of identified idea for AF.	US\$ 30,000
Feasibility Assessment / Due Diligence Review	Provide up-front guidance on converting general idea into a feasible project Source technical expertise in line with the scope of the project. Verify technical reports and project conceptualization. Provide detailed screening against technical, financial social and risk criteria and provide statement of likely eligibility against AF requirements. Determination of execution modality and local capacity assessment of the national executing entity. Assist in identifying technical partners. Validate partner technical abilities. Obtain clearances from AF.	US\$ 100,000
Development & Preparation	Provide technical support, backstopping and troubleshooting to convert the idea into a technically feasible and operationally viable project. Source technical expertise in line with the scope of the Project needs. Verify technical reports and project conceptualization. Verify technical soundness, quality of preparation, and match with AF expectations.  Negotiate and obtain clearances by AF. Respond to information requests, arrange revisions etc.	US\$ 130,000
Implementation	Technical support in preparing TORs and verifying expertise for technical positions.  Provide technical and operational guidance project teams.  Verification of technical validity / match with AF expectations of inception report.  Provide technical information as needed to facilitate implementation of the project activities.  Provide advisory services as required.  Provide technical support, participation as necessary during project activities.  Provide troubleshooting support if needed.  Provide support and oversight missions as necessary.  Provide technical monitoring, progress monitoring, validation and quality assurance throughout.  Allocate and monitor Annual Spending Limits based on agreed work plans.  Receipt, allocation and reporting to the AFB of financial resources.	US\$ 400,000

	Oversight and monitoring of AF funds.	
	Return unspent funds to AF.	
Evaluation and	Provide technical support in preparing TOR and verify expertise for	US\$ 108,000
Reporting	technical positions involving evaluation and reporting.	
	Participate in briefing / debriefing.	
	Verify technical validity / match with AF expectations of all evaluation and	
	other reports	
	Undertake technical analysis, validate results, and compile lessons.	
	Disseminate technical findings	
Total		US\$ 768,000

Project Budget for the Adaptation Fund

Project Title: project for strengthening the resilience of agriculture to climate change in Niger				
impact activity	Name of Donor	Budget Description	Total (USD) X 1000	
	Objective 1			
Strengthen the capacity of stakeholde disseminate lessons learned during the	ne project exec	ution		
Impact 1.2. The capacities of decentral	ized technical s	services of the state are st	rengthened	
Outputs 1.2.: Strengthening capacities of decentralized technical services of the	Adaptation Fund	Training on climate change and its impact on food security	16.00	
state		GIS-Training	16.00	
		Training on monitoring of groundwater	16.00	
		Training on monitoring and management of soil fertility	16.00	
		Sub-Total 1.2	64.00	
Impact 1.3. The capacity of the farm gromodern irrigation techniques to climate			nd and adopt	
Outputs 1.3. Capacity building of stakeholders to understand and adopt agricultural practices and innovative	Adaptation Fund	Training on adaptation measures to climate change	44.70	
irrigation technologies to address climate change		Training on farming techniques	50.00	
		Training on innovative irrigation techniques and network maintenance	60.00	
		Training on the operation and management of a group	37.20	
		Training on the control of seed	37.20	

	1	T	
		Training on the conduct of the nurseries	37.20
		Support-advice	40.00
		Training of local craftsmen on the installation and repair of innovative irrigation systems and photovoltaic	73.90
		Support for equipment of local farmers	56.00
		Elaboration of communal acclimated development plans	96.00
		Sub-Total 1.3	532,20
Impact 1.4 : The lessons learned are us through modern techniques at a larger		en the resilience of agricul	ture by irrigation
Outputs 1.4. Sharing of knowledge and dissemination of good practice	Adaptation Fund	Development of fact sheets for innovative irrigation technologies	45.00
		Knowledge sharing workshops with decision makers and parliamentarians	60.00
		Revision of strategies and national texts workshop for the dissemination of resilient agricultural practices	30.00
		Sub-Total 1.4	135.00
	Objective 2		
Support for the establishment of efficience conservation to improve farm production		nergy saving technologies	, soil
Impact 2.1. Water management is stren established		oil conservation and water	resources are
Outputs 2.1 : Strengthening of water management and establishment of soils and water	Adaptation Fund	Installation of Drip system units (Module 5 ha)	4033.61
resources conservation activities		Installation of California network units (Module 5 ha)	268.91
		Construction of boreholes	1 176.47
		Installation of	180.00
		piezometers	
		Close protection of site work (fencing, planting, etc.)	1 300.00
		Close protection of site work (fencing, planting,	1 300.00 378.15

		Sub Total 2.1	7 404.37		
	Objective3				
Support to diversification of livelihoods	<u> </u>				
Impact 3.1. Support for access to quality	<del>, , , , , , , , , , , , , , , , , , , </del>	inputs			
Output 3.1.1. Organization of groups for the acquisition of improved farm inputs	Adaptation Fund	Acquisition of quality inputs	60.00		
		Sub Total 3.1	60.00		
Impact 3.2 : Support for the developme	nt of off-farm i	ncome generating activitie	es .		
Outputs 3.2.2 : Support for the improvement of the income of farmers through better conservation of	Adaptation Fund	Conservation Store Construction	188.00		
agricultural products		Sub Total 3.2	188.00		
Tota	Total AF				
		Coordination and management			
		Recurrent costs	707.00		
		Planning, monitoring, evaluation, equity, gender and communication	53.00		
		Subtotal Coordination and project management	760.00		
		Management costs of the implementing institution	768.00		
		Total Budget	9 911.00		

#### H. Include a disbursement schedule time-bound

## Adaptation Funds disbursement schedule time-bound

1 USD= 500 FCFA

	Upon Agreement signature	One Year after Project Start <sup>a/</sup>	Year 2 <sup>b/</sup>	Year 3	Year 4 <sup>c/</sup>	Total
Scheduled Date	oct-16	oct-17	oct-18	oct-19	oct-20	
Project Funds (X 1000 USD)	1 269	4 062	3 300	248	264	9 143
Implementing Entity Fee (X 1000 USD)	107	341	277	21	22	768
Total (X 1000 USD)	1 376	4 403	3 577	269	286	9 911

a / Use start date to estimate the year of first disbursement

b/ Subsequent dates will follow the year of the beginning of the project c/ Add columns for years if necessary

Table 18: schedule for implementation of the project

		Year				
	Topics			3	4	5
COMPONENT 1 : ENHANCING STAKEHOLDE THE PROJECT EXECUTION	RS' TECHNICAL AND INSTITUTIONAL CAPACITIES AND D	DISSEMINA	TION OF LE	SSONS L	EARNED [	URING
1.1. Support for the realization of studies, the	control and the supervision of works					
1.1.1. Support for the realization of d'Avant- Projet Détaillé (detailed preliminary studies) and ESIA of sub-projects	Realization of d'Avant-Projet Détaillé (detailed preliminary studies) and ESIA of sub-projects					
1.1.2. Support to the technical control of the amenagement	Technical control of the amenagement					
1.1.3. Support for review and approval of the environmental and social impact report or Impact Notice of the sub-projects, and support	Review and approval of the environmental and social impact report or Impact Notice of the sub-projects,					
for environmental monitoring of sub-projects	Support for environmental monitoring of sub-projects and evaluation of the ESMF of the project					
1.2. The capacities of decentralized technical	services of the state are strengthened					
1.2.1. Capacity building of local development service of the state on climate change and its impacts on food security	Training workshop on climate change and its impact on food security					
1.2.2. Training of technical service agents of the	GIS training workshop					
State in the use of monitoring tools of changes in resources (land, water) such as GIS	Training workshop on the monitoring of groundwater					
technologies, piezometric level monitoring systems tablecloths etc.	Training workshop on the monitoring and management of soil fertility					
1.2.3. Strengthening of the technical capabilities	Support in the preparation of manuals of good sustainable agricultural practices					
of the Government actors in the implementation of the environmental and social safeguard measures	Building workshop of the technical capabilities of the State on environmental management services					
	Strengthening of the technical capabilities of the support Council services –SPAC-(Services privé d'appui conseil)					

Amended in November 2013

				Amenaed	אטאו ווו ג	mber zu is
1.3.1. Sensitization and training of grassroots communities on threats related to climate	Training workshop on adaptation to climate change					
change and adaptation measures and resilience for food security	Campagnes d'information et de sensibilisation sur les questions environnementales et sociales					
	Training workshops on farming techniques					
	Training workshops on innovative irrigation techniques and network maintenance					
1.3.2. Training of farmers to agricultural practices that preserve sustainably soil and	Training workshop on the operation and management of a group					
water resources	Training workshop on the control of seed					
	Training workshop on the conduct of nurseries					
	Support-Advice					
1.3.3. Training of local technicians in installation and repair of innovative irrigation systems (Drip	Training workshops of local craftsmen on the installation and repair of innovative irrigation systems and photovoltaic					
system system, network. California) and photovoltaic systems	Support for equipment of local farmers					
	Strengthening the capacities of farmers on the application of pesticides					
1.3.4. Training of producers and health centres on the application of pesticides, toxicological management of pesticides and obsolete	Strengthening the capacity of health centers on toxicological management					
products and packaging	Strengthening the capacities of the national services responsible for the destruction of obsolete pesticides and pesticide packaging					
1.3.5. Development of plans for adaptation to climate change integrated into local development plans and signature of an agreement with target communities ensuring efficient use of soil and water	Support for the elaboration of municipal acclimated development plans					
1.4. Sharing of knowledge and dissemination	of good practice					
1.4.1. Development of fact sheets for innovative i	rrigation technologies					
1.4.2. Knowledge sharing workshops with decision makers and parliamentarians						
1.4.3. Revision of strategies and national texts workshop for the dissemination of resilient agricultural practices						
1.4.4. Development of a large-scale project integ	rating the results of lessons learned					
COMPONENT 2: CONFORTATION AND MANA	GEMENT OF IRRIGATED PERIMETERS					
2.1. Enhancing of Water management and	l establishment of soils and water resources conserv	ation activi	ties			_
2.1.1. Development of peri-urban and village	Installation works of Drip system units (Module 5 ha)					

Amended in November 2013

				7 tilleliaet	<u> </u>	ember 2013
perimeters	Installation work of Californian network units (Module 5 ha)					
	Construction of boreholes and installation of piezometers					
	Setting up of tanks					
	Close protection of site works (fencing, planting, etc.)					
	Control and supervision of works					
	Monitoring and supervision of work by the technical services					
	Additional studies					
2.1.2. Pilot sites Identification and planting varieties of utilitarian trees that are more	Treatment of sites and surroundings (stone bunds, crescents, thresholds dry stone)					
resistant to the climate in order to improve the	Promotion of agroforestry					
local agroforestry system	Promotion of manure pits (14.13 m3 per unit)					
2.2. Support for the reduction of energy bills	related to water pumping					
2.2.1. New perimeters solar system equipment	Solar kits for drip Network					
2.2.1. New perimeters solar system equipment	Solar kits Californian network					
<b>COMPONENT 3. SUPPORT TO DIVERSIFICAT</b>	ION OF LIVELIHOOD AND IMPROVEMENT OF THE INCOM	E OF FARM	ERS			
3.1. Support for access to quality agricultural	inputs					
3.1.1. Organization of groups for the acquisition of						
3.2. Support for the development of off-farm	n income generating activities					
3.2.1. Support for IGA						
3.2.2. Support for the improvement of the	Construction of stores of conservation					
income of farmers through better conservation of agricultural products	Installation of solar dryers					
•	Implementation of marketing kiosk					
COMPONENT 4: INVESTMENT, COORDINATIO	ON AND PROJECT MANAGEMENT					
4.1. investments			1	1		T
4.1.1. Refaction /rehabilitation of locals	PMU					
	Offices Focal Point					
4.1.2. Equipment and logistics	Vehicle - Coordinator					
4.1.2. Equipment and logistics	All-terrain vehicle double cab pickup - Focal Points					
	All-terrain motorcycles					
	Office equipment					
	Audio visual equipment (cameras, video projector, CD-DVD)					
4.1.3. Gestion financière et contrôle des	Elaboration des manuels de procédures					
comptes	Acquisition management software					
	Establishment and support of monitoring and evaluation system					

Amended in November 2013

		7 11110	11404 111 1401	CITIBEL ZO I
	Audit of accounts			
4.2. Implementation and operation	1			
	Coordinator			
0. "	Rural Engineering Technical Coordinator Specialist in Monitoring and Evaluation			
Staff recruitment	Head of Rural Engineering development specialist in agriculture and focal point of the Niamey Region			
	Accountant specialist in procurement			
	Executive Secretary			
	Drivers			
	Orderlies			
	Guardians			
	Focal points rural engineering specialized in agriculture			
	Focal points drivers			
	Coordinator			
4.2.2. Field missions	Technical Coordinator			
	Drivers			
	Focal points			
	Drivers			
4.3. Planning, monitoring, evaluati	ion, equity, gender and communication			
	Organization of meetings and supervision of CNP			
	Mid-term and final evaluation			
	Impact Evaluation			
	Various trainings (monitoring evaluation and capitalization, gender, procurement, etc.)			
	Working missions at BOAD			
	Study trips			
	Communication			

## FINANCING PLAN

The project financing plan is as follows:

	Total	Total			Niger republic (X 1000 USD)			
COMPOSANTES	excluding tax (X 1000 USD)	Total including VAT (X 1000 USD)	FA (X 1000 USD)	BOAD (X 1000 USD)	Total excluing tax	TAXES	Total including VAT	
COMPONENT 1 : Enhancing stakeholders' technical and institutional capacities and dissemination of lessons learned during the project execution	2 590	3 056	731	1 547	232	546	778	
1.1. Support for the studies, control and supervision of works	1 100	1 298	0	908,0	112	278	390	
1.2. Strengthened capacities of technical services decentralized state	143	168	64,0	78,6	0	25,67	25,67	
Capacity building of stakeholders to understand and adopt agricultural practices and innovative irrigation technologies to address climate change	832	982	532,2	180,0	120	149,8	269,8	
1.4. Sharing of knowledge and dissemination of good practices	515	608	135,0	380,0	0	92,7	92,7	
COMPONENT 2: CONSOLIDATION AND DEVELOPMENT OF IRRIGATED PERIMETERS	22 273	26 282	7 404	14 869	0	4 009	4 009	
2.1. Development of peri-urban and villages areas	14 473	17 078	7 404	7 068,87	0	2 605,2	2 605,2	
2.2. Support for reducing energy bills related to water pumping	7 800	9 204	0	7 800	0	1 404	1 404	
COMPONENT 3. SUPPORT FOR ALTERNATIVE LIVELIHOODS AND IMPROVEMENT OF FARMERS INCOME	1 086	1 281	248	838	0	195	195,4	
3.1.Support for access to quality agricultural inputs	200	236	60,0	140,0	0	36,0	36,0	
3.2. Support for the development of off-farm income generating activities	886	1 045	188	698	0	159,4	159,4	
COMPONENT 4: INVESTMENT, COORDINATION AND PROJECT MANAGEMENT	2 042	2 410	760	1 250,5	32	367,56	399,56	
4.1. Investissements	622	734	0	590	32	111,96	144	
4.2. recurring cost	1 171	1 382	707	465	0	210,78	211	
4.3. Planning, monitoring and evaluation, equity, gender and communication	249	294	53	196	0	44,82	45	
BASIC COST	27 991	33 029	9 143	18 503,68	264	5 118,33	5 382,33	
IMPLEMENTATION ENTITY (BOAD) MANAGEMENT FEES	768	768	768					
TOTAL COST	28 759	33 797	9 911	18 503,68	264	5 118,33	5 382,33	

## PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY

A. Record of endorsement on behalf of the government<sup>77</sup> Provide the name and position of the government official and indicate date of endorsement. If this is a regional project/programme, list the endorsing officials all the participating countries. The endorsement letter(s) should be attached as an annex to the project/programme proposal. Please attach the endorsement letter(s) with this template; add as many participating governments if a regional project/programme:

Dr KAMAYE Maâzou
Adaptation Fund National Designated
Authority

Conseil National de l'Environnement
pour un Développement Durable
Cabinet du Premier Ministre

B. Implementing Entity certification Provide the name and signature of the Implementing Entity Coordinator and the date of signature. Provide also the project/programme contact person's name, telephone number and email address

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans (Initiative 'the Nigeriens nourish the Nigeriens' (I3N), Small Scale Irrigation Strategy of Niger (SPIN), Sustainable Development Strategy and Inclusive Growth (SDDCI), The National Action Plan for Climate Change Adaptation (PANA), Guiding principles of Rural Development Policy for Niger, The National Food Security Full Program, The Economic Recovery Programme (PRE), Poverty Reduction Strategy (SRP), Rural Development Strategy, National Strategy for Development of Irrigation and Water Runoff Collection (SNDI/CER))and subject to the approval by the Adaptation Fund Board, commit to implementing the project/programme in compliance with the Environmental and Social Policy of the Adaptation Fund and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this project/programme.

MBENGUE Almamy

Implementing Entity Coordinator - BOAD

Date: February, 2nd, 2016

Tel. +228 99 86 86 60 / 22 23 25 24

Email: ambengue@boad.org

Project Contact Person: AMEGADJE Mawuli Komi

Tel.: +228 90 04 62 54 Email: mawulikomi@yahoo.fr

<sup>&</sup>lt;sup>6</sup> Each Party shall designate and communicate to the secretariat the authority that will endorse on behalf of the national government the projects and programmes proposed by the implementing entities.

A. Record of endorsement on behalf of the government. Provide the name and position of the government official and indicate date of endorsement. If this is a regional project/programme, list the endorsing officials all the participating countries. The endorsement letter(s) should be attached as an annex to the project/programme proposal. Please attach the endorsement letter(s) with this template; add as many participating governments if a regional project/programme:

Dr KAMAYE Maâzou Adaptation Fund National Designated Authority	Date: February, 2 <sup>nd</sup> , 2016
Conseil National de l'Environnement pour un Développement Durable Cabinet du Premier Ministre	

B. Implementing Entity certification Provide the name and signature of the Implementing Entity Coordinator and the date of signature. Provide also the project/programme contact person's name, telephone number and email address

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans (Initiative 'the Nigeriens nourish the Nigeriens' (I3N), Small Scale Irrigation Strategy of Niger (SPIN), Sustainable Development Strategy and Inclusive Growth (SDDCI), The National Action Plan for Climate Change Adaptation (PANA), Guiding principles of Rural Development Policy for Niger, The National Food Security Full Program, The Economic Recovery Programme (PRE), Poverty Reduction Strategy (SRP), Rural Development Strategy, National Strategy for Development of Irrigation and Water Runoff Collection (SNDI/CER))and subject to the approval by the Adaptation Fund Board, commit to implementing the project/programme in compliance with the Environmental and Social Policy of the Adaptation Fund and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this project/programme.

MBENGUE Almamy

Implementing Entity Coordinator - BOAD

Date: February, 2nd, 2016

Tel. +228 99 86 86 60 / 22 23 25 24

Email: ambengue@boad.org

Project Contact Person: AMEGADJE Mawuli Komi Tel.: +228 90 04 62 54 Email: mawulikomi@yahoo.fr

B.

## **APPENDIX**

Appendix 1: Letter of endorsement

## REPUBLIQUE DU NIGER FRATERNITÉ-TRAVAIL-PROGRÈS

## Cabinet du Premier Ministre

## Conseil National de l'Environnement pour un Développement Durable





Letter of Endorsement by Government

Niamey, 2nd February, 2016

To: The Adaptation Fund Board

C/o Adaptation Fund Board Secretariat

Email: Secretariat@Adatation-Fund.org

Fax: 202 522 3240/5

<u>Subject</u>: Endorsement for Project «Enhancing resilience of agriculture to climate change to support food security in Niger, through modern irrigation techniques".

In my capacity as Designated Authority for the Adaptation Fund in Niger, I confirm that the above project proposal is in accordance with the Government's national priorities in implementing adaptation activities to reduce adverse impacts of, and risks, posed by climate change in Niger.

Accordingly, I am pleased to endorse the above project proposal with support from the Adaptation Fund. If approved, the project will be implemented by Banque Ouest Africaine de Développement (BOAD) and executed by Ministère de l'Agriculture du Niger.

Sincerely.

Dr KAMAYE Maâzou Adaptation Fund National Designated Authority

## Appendix 2

Brief presentation of the 3N Initiative

## **Brief presentation of the 3N Initiative**

The 3N initiative 'Nigeriens Nourish Nigeriens "is a major focus of the President of the Republic Programme for the rebirth of Niger. It is built on the achievements of the Rural Development Strategy and is part of the implementation process of the Comprehensive Development Plan for Agriculture in Africa (CAADP), the Common Agricultural Policy of ECOWAS (ECOWAP) and the WAEMU Agricultural Policy (PAU). The I3N enables Niger to accelerate the achievement of the Millennium Development Goals, particularly MDG 1 and MDG 7.

The desired overall goal is to "help to put Niger people free from hunger and to guarantee the conditions for full participation in domestic production and the improvement of their income". The specific objectives are "building national capacity for food production, supply and resilience to food crises and disasters."

The implementation of the I3N is based on five strategic areas:

### I. Axis 1: Increase and diversification of agro-forestry-pastoral and fish production.

The I3N comes therefore as a catalyst for technology transition by creating the appropriate conditions for significantly and sustainably increase of the productivity of fisheries and agro-silvopastoral production systems. For that reason, it will be necessary to invest significant resources, in order to: (i) improve the productive capacity of land and water; (ii) extend the use of techniques and technologies, innovative and adapted to the ecological and socio-economic realities of Niger; (iii) create the legal, institutional and fiscal conditions of promotion of agricultural development, transformation and modernization of production systems.

### II. Axis 2: Regular supply of rural and urban markets in agricultural and food products.

The I3N's Investments will be made to:

(i) The promotion of agro-processing and agro-industrial production to meet urban demand increasingly turned to the finished products; (ii) the improvement of infrastructure and marketing channels including export by helping to facilitate the transport of basic food products and carried out for cereals, horticultural crops, livestock and certain forest products market infrastructures.

## III. Axis 3: The improvement of the resilience of populations faced with climate change, crises and disasters.

The I3N proposes to overcome the deficiencies in crisis management while improving the response capacity of households and grassroots communities to cope with the deficit situations of agricultural or pastoral production and natural disasters. The measures to be promoted will allow to:

I) improve the efficiency of anticipation and coordination of interventions in emergencies mechanisms.; (ii) Contribute to provide appropriate and adequate responses in emergency situations especially by increasing national reserves of stocks of agricultural and food products and the creation of conditions to ensure an emergency rehabilitation-development continuum for the most vulnerable socio-economic groups and (iii) contribute to the development of a risk management plan that integrates various types of risks faced by farmers, households and communities.

## III. Axis 4. Improving the nutritional status of Nigerien

To improve the nutritional status, the I3N provides measures and investments aiming to contribute to:

- (i) The promotion of balanced food consumption patterns, good lifestyle in rural and urban areas;
- (ii) The reduction of the prevalence of various forms of malnutrition through the transition to a larger scale application of good essential family practices
- (iii) The effective management of acute malnutrition in situations of crises through the improvement of curative care capacities (including screening) of cases of acute malnutrition (moderate and severe); the strengthening of the institutional framework for the management of malnutrition;
- (iv) The strengthening of health monitoring system of foodstuffs (cold chain, hygiene, etc ..) and
- (v) The strengthening of the national nutrition surveillance system and evaluation of nutrition

interventions (SNIS, sentinel sites, SAP, nutrition surveys).

#### IV. Axis 5. Axis Animation and Coordination of the I3N.

The I3N is intended to be a mobilizing and unifying framework. So, it will involve: (i) maintaining a continuing and growing effort in financing investments for food and nutrition security and agricultural development through greater mobilization of public and private resources; (ii) Ensuring effective coordination and governance of the I3N, through the establishment of transparent governance arrangements, participatory and inclusive, mobilization of rural and urban communities and stakeholders on the objectives of the I3N and institutional strengthening of the high Commission in the I3N.

The I3N intervention guiding principles are: (i) concentration of actions and support at the municipalities, agricultural villages and family farms levels; (ii) inclusion of gender and specific groups in all actions; (iii) targeting to optimize investments; (iv) sustainability of the productive base through the promotion of sustainable practices of natural resource use and adaptation to climate change; (v) mobilization and empowerment of all groups of stakeholders at all stages of the design and implementation process, paying attention to farmers' organizations, women and youth.

The implementation of the I3N will be based on five strategic areas that are translated into five strategic programs (SPs), 12 operational programs and on an institutional mechanism whose main characteristics are inclusiveness, co-responsibility, consultation and permanent dialogue.

PS1: Increase and diversification of agro-forestry-pastoral and fish production

PS2: Regular supply of rural and urban markets in agricultural and food products

PS 3: Improvement of the resilience of vulnerable groups to climate change, crises and disasters

PS4: Improvement of nutritional status of Nigeriens

PS5: Animation, coordination of the I3N and impulse of reforms

## Appendix 3

Brief presentation of the Small Scale irrigation Strategy of Niger (SPIN)

## EXPECTED IMPACT AND EFFECTS OF THE IMPLEMENTATION OF SMALL IRRIGATION STRATEGY

The expected impact of the SPIN is:

# I. Food and nutrition security of the population is improved

There are two (2) overall effects of the SPIN:

**OE1**: The productions from small irrigation are increased

**OE2**: Producers' incomes increased sustainably

Therre are four (4) specific effects (SE):

**SE1**: The resources of land and water are sustainably managed for small irrigation

SE 2: Irrigating farmers highlight the irrigable potential optimally

SE 3: Irrigating farmers and farmers organizations have access to markets for their products

SE 4: he Ministry in charge of small-scale irrigation is responsible for managing the strategy

The SI action plan details and precises the operational choice and the sequencing of actions that are consolidated in the results described below.

1.1.1. Description of the effects

## SE 1: The resources of land and water are sustainably managed for small irrigation:

The ambition of the SPIN is to intensify further small-scale irrigation in the country in a dynamic of exploitation and sustainable management of available resources. Thus, six (6) products are referred to for the specific purpose.

**P1SE1:** The potential in irrigable land is known: Currently the official area known is 270,000 ha. It is in all documents but its basic definition is not sufficiently known. In some documents, this figure was estimated based on the current surface water resources available in the 80s (basin of the Niger River, Dallols, Goulbi, Koramas and oasis).

Which raises questions and many voices announce a higher potential. There is talk of 330,000 hectares or even millions of hectares. And to encourage and establish a viable action plan, it is important to know the potential in irrigable land in the country, its location and what is already done on these lands. The SPIN also provides continuous monitoring of the use of this potential and its regular update.

**P2SE1: The water and land resources are protected:** Once the potential is known, the SPIN aims to establish a mechanism for its protection to ensure sustainable land use in a context of climate change.

## P3SE1: Measurements of environmental impacts are taken into account in small irrigation activities

In order to achieve positive results on the environment with the development of small irrigation, small irrigation projects must take into account the environmental measures.

Therefore texts and laws governing environmental and social impact studies should be popularized. Similarly irrigating farmers will be sensitized on the impacts of small-scale irrigation to get them to make mitigation actions of the negative impacts of the activities.

#### P4SE1: The integrated water resources management is promoted:

The climate context is generally precarious. The land and water resources are in continuous degradation. The realization of small irrigation development requires the mobilization of water and irrigable soil. Awaiting an exhaustive inventory of the irrigation potential and planning across different basins, the SPIN will promote on the one hand the right techniques and optimal management of water and soil on the plot and on the other hand the inclusion of other resource users (large irrigating, farmers, fishermen, etc.) in the agricultural development of multi-use resource

#### P5SE1: Land tenure security is strengthened:

The orientation principles of the rural code and additional texts thereto are the general framework of land legislation in Niger. However, the importance of land tenure security of land used for small-scale irrigation is unknown of irrigating owners or rural farmers. So to promote the development of small-scale irrigation and secure investment, it is important to generalize the security of land used for small-scale irrigation. This land security will be made by the agreed services through the recognition of property rights and exploitation in compliance with the guiding principles of the Rural Code.

#### P6SE1: The lands are developed for small irrigation optimally and sustainably

Several advantages in terms of development opportunities, equipment and management have been capitalized in the small irrigation sub-sector. However, the capture infrastructure, drainage and distribution techniques, cultivation techniques and speculations are used without taking into account social, soil and hydrogeological contexts of the sites. This repository, non-comprehensive and dynamic, will be a guide for the selection of effective and appropriate technologies to the local context for an economically viable and sustainable development

#### SE 2 : Les irrigants mettent en valeur les terres de manière optimale et durable

To have this specific purpose, five (5) products are implicated:

## - P1SE2: A funding mechanism suitable for small irrigation is set up:

In accordance with the ambition of the SPIN, the farmer is the first actor the identification of the real concerns of production. To this end, the SPIN will create a harmonized framework to respond to the request expressed and motivated. The satisfaction of this demand requires the formulation of a bankable project which can contribute to achieving food security of a community. We must not only enable the producer to develop the project file but also and especially allow him to access to project funding through mechanisms that leave im fully responsible for his action and investment.

The sustainability of farms requires reconciliation between operators and systems and to some extent the private sector financing (SPAC, cratsmen-repairers, etc.) for better support of beneficiaries in the development and maintenance of infrastructure.

### - P2SE2 : Les intrants de qualité sont disponibles et accessibles :

The market of agricultural inputs offers today a variety of fertilizers and seeds from various sources. In the absence of an effective system of border control, marketing of agricultural inputs and information, we are witnessing the marketing of unconventional fertilizers, pesticides and seeds. But the sustainability of small-scale irrigation farms can only be ensured through the use of quality inputs whose negative impact is minimal on water and land resources. In addition, the SPIN supports and promotes the popularization of the use of organic manure, environmentally sustainable and environment friendly.

## - P3SE2 : The maintenance of Infrastructure is ensured:

The satisfaction of a request at the base does not in itself guarantee the sustainability of the investment. One of the conditions of sustainability is the ongoing management of the investment. So, the SPIN requests from the beneficiary of the investment the full support of operation expenses of the development, including maintenance and renewal of small-scale irrigation facilities. The use of techniques adapted to local know-how, the economic profitability of the development and the participation required from the farmer for investment in the request can be used as guarantee in the ability of the irrigating farmer to maintain the investment.

## - P4SE2: Professional capacities of irrigating farmers and farmers' organizations are strengthened:

The SPIN will train the farmers and all the actors of the chain upstream and downstream of the production. Indeed, the low level of education and training of farmers hampers the access of rural people to assets of production and economic opportunities, which is a constraint of the professionalization of farmers.

## - P5SE2 : Les capacités des services techniques sont renforcées :

The SPIN will support state services responsible for IP (DGA DGGR, DGVP and local services) so that they properly perform the sovereign functions of monitoring and coordination of actions. The State through its central public services and their local bodies involved in irrigation are required

- To support communities in the field of project management and control compliance and approval of projects in accordance with the standards of design and construction work;
- Ensure the empowerment of farmers through the appropriation of irrigation farms by beneficiaries. For this, a specific support for capacity building of these services is essential.

## SE 3: Irrigating farmers and farmers' organizations have access to markets for small irrigation products

The SPIN aims through this purpose to train a dynamic synergy and a fair distribution of risk, profit between the farmer, trader and consumer. The economically viable character of the PI implies that profit margins at the level of individual operations, must be sufficient to cover all the costs of irrigation. Thereby the SPIN has five (5) products for this purpose.

## - P1SE3: The framework of export has improved:

The SPIN will promote accountability and professionalization of irrigating farmers. As for the State, it must create favorable conditions over the entire IP value chain (import, taxation, regulation, financing, etc.).

The development of structured interprofessions shall permit the marketing of IP products. Indeed, actions like:

- o The spread of sales calendar;
- o the direct sale from the producer to the retailer or wholesaler;
- The promotion of quality IP products, respecting the technical routes, particularly for products subject to competition on regional and international markets;
- The development of an information system on prices and markets;
- o the distribution of risks among key stakeholders of the IP value chain and the redistribution of income of sectors more favorably to irrigating producers.

#### - P2SE3 : Transport infrastructure is developed:

To improve market access, we must first facilitate the flow conditions for agricultural products in general and of small-scale irrigation in particular. Therefore public authorities must build rural roads to open up production zones to allow access to trucks and wholesalers. Rural roads are not taken into account in the small irrigation but the Ministry in charge of small irrigation should systematically include in these programs and projects of water mobilization and small-scale irrigation, the construction of agricultural feeder roads under the project management of the Directorate General of Rural Engineering in accordance with its powers. Therefore every production areas must be identified and a program of construction on runways should developed. This program must be in line with that of the 3N initiative which already plans to achieve 250 km in 5 years.

## P3SE3: infrastructure of storage, conservation and processing are put in place:

The SPIN considers these infrastructure as part of small-scale irrigation. The investment projects in these infrastructure are eligible. The SPIN will promote the construction of infrastructure of storage, conservation and processing.

#### P4SE3: Marketing infrastructure are developed:

The development of structured interprofessions shall permit the marketing of IP products. Indeed, actions like:

- The spread of sales calendar;
- o the direct<sup>78</sup> sale from the producer to the retailer or wholesaler;
- The promotion of quality IP products, respecting the technical routes, particularly for products subject to competition on regional and international markets;
- o The development of an information system on prices and markets;
- the distribution of risks among key stakeholders of the IP value chain and the redistribution of income of sectors more favorably to irrigating producers. Regarding infrastructure, it is planned in the PSPIN the construction and rehabilitation of market infrastructures

## - P5SE3 : Production sectors are organized:

The organizational and financial support for the structuring of actors upstream and downstream of production (SAC, STD, storage / processing, marketing) is an important activity for making IP an economically viable and sustainable. Furthermore the SPIN needs to develop a product information system to guide buyers and producers.

#### SE 4: The Ministry in charge of small-scale irrigation ensures the control of the SPIN:

The Ministry in charge of small-scale irrigation will ensure the implementation of the various control structures of the SPIN while conforming to existing mechanisms including those of the 3N initiative. A permanent secretariat could be created to assume the role of technical assistant for the Department of Studies and Programming Department.

#### - P1SE4: The resources are mobilized for the implementation of the SPIN:

In order to improve the economic environment on small irrigation and direct investments on the basis of economic profitability criteria (especially for small areas), it should guide the actions to:

- The dissemination of information relating to tax and trade regulations;
- The development of an economic information system;
- The provision of support for the organization of the actors:
- Support for processing;
- Support for the financing of production, marketing and processing.

We must also support the establishment of credit institutions notably of proximity, fostering relationships with financial partners, to finance investment and operation.

## - P2SE4: A steering system of the SPIN is set up and is func:

To ensure the effective implementation of the SPIN, a steering system will be set up with the implementation of the following activities:

- Edit and disseminate the SPIN:
- Raise awareness among local elected officials on the SPIN;
- Implement steering bodies with a permanent secretariat;
- Implement consultation frameworks at the municipal level;
- Organize annual reviews;
- Establish information flow mechanisms;
- Carry out supervision missions;
- Develop and disseminate the implementation reports.

### - P3SE4: Support-advice services are provided by the decentralized entities:

Dans le cadre de l'appui/conseil pour le développement de la petite irrigation, l'un des défis prioritaires que doit relever le ministère est d'une part d'appuyer les collectivités dans le domaine de la maîtrise d'ouvrage et de contrôle de conformité et approbation des projets conformément aux normes de

<sup>&</sup>lt;sup>78</sup> This is to end the system of intermediaries, which serves as a screen between the producer and the buyer at the expense of the producer

conception et de réalisation des travaux et d'autre part de savoir comment atteindre les groupes de producteurs et les entreprises rurales pour :

As part of the support / advice for the development of small-scale irrigation, one of the priority challenges facing the ministry is on one hand to support the communities in the area of project management and control compliance and approval of projects in accordance with the standards of design and execution of works and on the other hand how to reach farmer groups and rural enterprises to

- Develop necessary business skills (management, accounting, finance);
- Provide access to information (on markets, standards, best practices and technology);
- Bridge the gap between agricultural research systems and development interventions;
- Build strong and direct links between producers and buyers for all and at all levels of the value chain where the Niger has a comparative advantage.

## Appendix 4

Lessons learned from the irrigation projects

#### LESSONS LEARNED FROM THE IRRIGATION PROJECTS

#### 1. BRIEF PRESENTATION OF PRIOR INTERNENTIONS

The state and technical and financial partners have implemented several projects of SI: PPIP, PBVT, ASAPI, SPFS, PIP2, etc. Since 1996, the Government of Niger has taken the decision to support the growth of small scale irrigation and has encouraged the establishment of a private agency as an organization bringing together professionals from private irrigation, ANPIP.

It is especially the PIP2, financed by the World Bank, which has stimulated the development of private irrigation. The project facilitated access to equipment, inputs and support-advice in creating a favorable environment (installation of input shops, emergence of various providers). With the cost-shared grant system (matching grant), the PIP2 has funded 4,435 files on demand for a total amount of nearly 16 billion CFA francs. Finally the PIP2 has allowed the distribution of 10,870 pump sets from 3.5 to 5 HP and 7,809 treadle pumps, human motor pumps "niyya da kokari<sup>79</sup>".

All these projects contributed not only to build and equip irrigated farms, but also to develop the institutional basis for future growth. They supported the acquisition of technology and encouraged changes in agricultural and culture patterns through the dissemination of technological packages with high productivity. These projects also fostered local entrepreneurship composed of craftsmen drillers, well diggers and pump manufacturers and repairers.

They also encouraged access to microfinance, the provision by the private sector of support-advice services and input supply through shops managed by the associations of farmers. The projects have also supported the development of autonomous farmers' organizations at local, regional and national levels. In addition, they have helped to improve post-harvest practices and encouraged the development of markets, including the organization, infrastructure and market information.

According to data from PIP2, horticultural yields have improved significantly: Onion yields rose from 26 t/ha to 41 t /ha between 2001 and 2006, and those of pepper increased from 11 t/ha to 19 t/ha. The income per hectare of onion and pepper of farmers increased by almost 80%.

The lessons learned following the implementation of several projects have allowed to note improved profitability of small farms (less than 1 ha) where modern techniques and the costs they entail are manageable. Small farms seem generally more efficient than large or very small farms.

In general, the projects have provided a very high level of grants to farmers. The grant rate allowed to PIP2 sub-projects varies between 50 and 90%, the highest rate being applied to small pumps, hand pumps and Drip system system

Moreover, for several years, farmers' organizations have started to develop themselves and move towards greater autonomy. It is true that some of them have very little activity but where farmers have experience and where markets are profitable, farmers are able to seize the opportunities of cooperation.

The Special Program of the President of the Republic (PS/PRN) 2001-2010 meanwhile has considerable focused on the construction of mobilization and surface<sup>80</sup> water control works, which however improve the conditions of development of irrigation.

<sup>&</sup>lt;sup>79</sup> Translation of: will and courage for pedal pump in Niger

<sup>80</sup> Realization of 69 spreading thresholds, and 51 mini dams

The construction of these works is also one of the strategic options taken by the State since 1997 with the support of technical and financial partners including ADB, GTZ, KFW, BADEA, IDB and the European Union.

#### 2. ACHIEVEMENTS AND WEAKNESSES OF PREVIOUS APPROACHES

Small irrigation actually began to develop after the 1983 drought under the impulse of political authorities. There was talk of offseason cultures opposite of wintering agriculture. The idea was promoted to reach the largest number of farmers and to highlight the maximum irrigation potential, outside geographical constituency's areas of high irrigation (Niger River and Maggia).

#### 2.1. At the program design

Given the weak control of the activity of the population majority, the government and development partners have opted for the creation of public areas in order to "ensure proper supervision of farmers." However, this small-scale irrigation option began to confront multiple problems<sup>81</sup>. Thus in early 1990, the State; with the support of donors, decided a new approach emphasizing the role of private actors in individual farming in irrigated production.

The promotion of private irrigation is seen as a solution that can reduce the problems faced by large areas such as high operating costs, infrastructure care and maintenance problems, low agricultural yields or problems related to the allocation of plots.

The first small-scale irrigation project management experience by private began in 1995 with the Niger Association for the Promotion of Private Irrigation (ANPIP).

This new policy was embodied by the implementation, between 2003 and 2008, of a national project: the Promotion of Private Irrigation Project (PIP) Phase 2, which was aiming at the sustainable development of small scale irrigation, the emergence of viable agricultural enterprises and self-organized and irrigators groups.

The approach is confronted with institutional governance constraints.

### 2.2. At the operationalization level

In Niger, three major approaches have been implemented by the government and its partners, in the area of intervention:

Technicist approach: It is the approach applied in the years 70-80. This technical approach or "top - down" is to propose projects "turnkey" to the farmers who do not master the technicality of works designed and made without their participation. It is based on the fact that the elaboration of projects or programs is the State's responsibility. Decisions were therefore unilateral and peasants were spectators rather than actors. In this aid project, the donor finances a specific operation, verifies stages of implementation and in general carries out himself expense. The State or financial institutions felt that the involvement of the population would be costly and require much more time. The formulation and implementation were then entrusted to technicians and experts and the objectives were the dissemination of all new techniques that can contribute to increased production.

In the case of rural development projects, in general, and irrigation in particular, the development works and acquisition of equipment are subsidized at 100%, no contribution (physical and/or financial) is required from the beneficiaries.

<sup>&</sup>lt;sup>81</sup> Conflicts of collective use of hydraulic works, organization of equitable distribution of agricultural inputs and equipment, inexistence system of perimeters maintenance.

This method was developed mainly by certain projects such as the Project of Small Rural Development Operations (PPODR). It has created infrastructure poorly followed and soon abandoned once the project is completed.

### Participative approach:

Recent evaluations such as those of the Development Assistance Committee (DAC) of the OECD in the late 90s showed that a significant proportion of development projects led to poor 82 results. The World Bank added that half of the rural development projects it has financed in Africa, ended in failure 83. Among the various reasons for this failure include mainly the approaches and methods of preparation and monitoring and evaluation employed by the development technicians (technical approach). The approach mainly involving the private sector has also shown its limits especially in terms of financial management.

Thus, intervention in rural area has evolved towards a participatory approach, which is based on endogenous local development and which favors the development of the soil with an exogenous contribution coming from "above".

The beneficiaries are mainly consulted in the selection of techniques and technologies. But they are poorly involved in the monitoring, evaluation and financial aspects. Over the years, improvements have been made for greater involvement of beneficiaries at all levels, particularly to ensure participation of beneficiaries in the investment.

Two financing options were applied:

- a) Option « grant »: In this case consideration is required from the beneficiaries: physical and/or financial contribution. Relief of participation for women and groups are recognized. This option has had some success and is still in force84. Nevertheless, the different experiments in the West African region aiming at a greater or lesser participation of farmers, face the difficulties of mobilizing their contributions to the investment. The State and funding partners support remains indispensable if we want to make accessible the advice for family farms to large numbers of farmers.
- b) Option « credit »:. After experimenting with the grant, some projects in the interests of sustainability considered the credit85 option. The lack of harmonization of options for projects involved in the same areas has hampered the success of this vet sustainable approach. In Niger, the project ASAPI has the authorship of this option that has shown its limitations during famines and the high level of poverty of farmers in certain areas of high potential. However, several microfinance institutions continue today to support farmers<sup>86</sup> in the investment by granting investment or campaign loans. However, it is appropriate to emphasize the high bank interest rates reducing the profitability of investments.
- Municipal Participative approach: It is an approach promoted in the context of local governance . It is the municipality's responsibility to elaborate sub-project files and their final choice in consultation with the beneficiaries. They are involved at all levels with the local authorities that centralize applications. This is the Water Recovery Project in the Dosso and Tillabery regions

<sup>82</sup> COMMISSION EUROPEENNE, 2001 - Manuel Gestion du Cycle de Projet : Guide récapitulatif des formateurs - Version 1.1., Unité Évaluation de l'Office de Coopération Europaid, Bruxelles.

<sup>83</sup> ZANA M., 2003 - Préparer et financer les projets dans la coopération au développement - tome 1 : Préparer les projets de développement par l'approche participative, ARISSALA, Rabat.

<sup>84</sup> A été appliquée par le PBVT et le PIP2 et plus récemment par les Projet Lux Dev/Dosso, PVDT, etc.

<sup>85</sup> PRODEX

<sup>&</sup>lt;sup>86</sup> Caisse Yarda de Madaoua mis en place par ASAPI

(PVDT) that initiated this approach consistent with decentralization and that involves more beneficiaries.

The work and equipment are funded between 80 and 90% with the mitigation measures for women. A financial and/or physical contribution is required from the beneficiaries.

This approach of empowerment of the municipality in the management of natural resources is, however, faced with a number of regulatory, technical and financial problems namely:

- The ineffectiveness of the transfer of skills on natural resource management by the State to the municipalities;
- insufficiency of the transfer of ownership of capital investments:
- The lack of technical staff in most towns; (agriculture, hydraulics, agricultural engineering, etc.);
- Insufficiency of financial resources of municipalities for the management of the different producers' solicitations.
- The State approach of development of the PI: it also suffers from the will of paradoxical development, by acting on the basis of social characteristics and economic profitability. The goal is both to reach the maximum of poor and have sustainable micro and macroeconomic impacts. The various approaches observed, often in the same geographical area, are evidence of a lack of a coherent strategy for a coherent and coordinated development of irrigation both locally and nationally.

## What has worked ...

## A. The small private irrigation, a profitable model

The projects of reference: PIP2, PUSADER, ASAPI, PRODEX, PPI Ruwanmu

The experience of Niger-IFAD Programme and other TFP shows that small-scale irrigation is an inexpensive production model (1-1.5 million FCFA/ha) and profitable. Ample margins of improved yields are possible with PUSADER, the average crop yields have increased by 36% (eg .: onion: from 20 to 35 t/ha cabbage: 15 to 23 t/ha). The use of a pump in common by several neighboring farmers is a common practice, which also addresses the need for irrigators to get closer to protect themselves against the divagation of animals.

### B. Good practices in GRN and adaptation to climate change

The projects of reference: PPILDA, PUSADER, PASADEM, PPI Ruwanmu

The Niger-IFAD Programme has extensive experience in GRN and adaptation to climate change through its actions in recovery of degraded lands (5549 ha since 2012), treatment of watersheds, dune fixation (1 000 ha since 2013), RNA (40 000 ha in the Maradi region since 2012), creation of hedges and development of forestry-pastoral areas (2,000 ha since 2012). These actions, carried out either in the form of cash for work either promoted on demonstration plots have been widely adopted by the population. For example, in the Maradi region, the RNA has been adopted by more than 16,000 farmers from 165 villages between 2012 and 2013; in villages where the RNA had been adopted since 2-5 years, the integration of the RNA in the production systems has allowed the reduction of the number of seedlings (with a 50% of seed saving), better yields for millet (from +30 to +220 kg/ha depending on the age of the RNA) and an improvement of people's incomes through the sale of its products and sub-products (up to +70 000 F CFA/year).

## C. Peasants' fields Schools (CEP), a proven extension tool

The projects of reference: PPILDA, PASADEM, IARBIC, PPI Ruwanmu

In Maradi, Tahoua and Zinder regions more than 500 CEP and, at least, 2,000 demonstrations plots were carried out for the benefit of over 10,000 farmers (30% of women) by these parties (Niger-IFAD program and project IARBIC ). The techniques popularized on the CEP showed their relevance through a significant increase in yields. For example, in the PIP plots animated by PPILDA, it was recorded an average increase of millet production by 66%; in the case of PASADEM, on a sample of 12 demonstration plots installed in 2013, average yields are around 840 kg/ha for millet, 672 kg/ha for cowpeas and 800 kg/ha for peanuts<sup>87</sup>.

Similar successes have been achieved by others also; for example, on the 364 CEP animated by the IARBIC project, funded by FAO between 2008 and 2011, the use of improved varieties and mineral fertilizers combined with organic manure has resulted in yield increases of 50 to 140% rainfed crop. The CEP market gardeners (CEP/M) set up by the PPI Ruwanmu are in their early stages, but the producers liked and adopted many of the technologies disseminated (at least 40% of adopters in the first year). In terms of technology diffusion, on average, at least, 10% of the producers participating in the CEP are able to advise and guide other community members in the use of vulgarized technologies

D. Small livestock: inexpensive and income-generating activities

The projects of reference: PPILDA, PUSADER, IRDAR-RCI/PAC2, PASADEM

Small livestock (breeding of small ruminants and poultry) includes activities that can be conducted successfully by even the most vulnerable, due to their low cost and revenue quickly generated. As for the small ruminants breeding, goat is the animal most suitable, due to its prolificacy, its hardiness and low maintenance cost. Good practices of promotion of goat farming have been developed by several speakers (Care, VSF-Belgium, AREN). Poultry farming also presents important advantages, mainly due to: (i) good command of this type of farming by the rural population; (ii) the low maintenance costs and short cycle of these animals.

### E. A rural dynamic organized civil society

The projects of reference: PPILDA, PASADEM, PPI Ruwanmu

Following Maradi Trans regional peasant Forum (6-9 February 2014) the peasant's organizations (OP) reaffirmed their willingness to be partners in rural development programs; land issues and marketing of agro-forestry-pastoral production are at the heart of their concerns. Specifically, the OP federations acting at the three regions of intervention of Niger-IFAD Programme are dynamic and operational. They achieve turnover and significant economies of scale, which can be improved through institutional strengthening and a more professional management; at the same time, they already show potential in terms of supervision of their OP members in the marketing of agro-forestry-pastoral products or management. At the level of grassroots OP, the experience of Peasant Farming Support-Consulting Groupings (GACAP) from the CEP is encouraging in terms of professionalization and development of a local supply of rural services.

#### F. Women as key actors in the nutrition security

According to statistical data of the year 2012 in the area of MTZ millet yield ranged from 487 to 552 kg/ha, that of sorghum between 357-658 kg/ha, the cowpea between 160-339 kg/ha and groundnuts between 164-438 kg / ha.

The projects / speakers of reference: PASADEM, Care, GRET

In the intervention area of the Niger-IFAD program, women's groups are key actors of nutritional security through: (i) management of small cereal stocks through the female hungry season barns; (ii) the promotion of local products through food processing. Indeed, groups that are part of the movement MMD88 initiated by Care were solicited by PASADEM for the management of female hungry season barns, which are food and nutrition security proven tools (lesson learned from the Niger-IFAD Programme for ten years). Several women's groups in the area of intervention further carry out several cereal processing activities (millet, sorghum, wheat) and other vegetable products (cowpeas, water lily, moringa) of good quality food (flour, couscous, dried leaves moringa). These activities allow the group members to meet some family food needs.

#### G. A successful relationship between civil and social engineering

The projects of reference: PASADEM, PPI Ruwanmu

The social engineering process developed by –Niger-IFAD -Programme on trade infrastructure (semi-wholesale markets, counters and collection centers) is innovative, inclusive and well suited by the actors involved. For the success of this process, social engineering must precede and accompany civil engineering on any type of business infrastructure; localization of market and land, as well as the choice of paths and centers of collection to be developed should be a subject to solid local consensus among authorities and economic operators.

The work of planning, construction and maintenance of rural roads is part of both a favorable institutional environment at national and regional levels and in a social engineering process succeeded locally. Indeed, cooperation between the Ministries of Agriculture and Equipment has helped to: (i) conduct collaborative planning; (ii) develop regional schemes of Rural Roads; and (iii) establish a DVPR in the Niger-IFAD Programme and an interdepartmental committee (MAG ME) responsible for studies, monitoring and control of work.

HG PASADEM of PDE attended identification of key rural roads connecting their markets to production areas they supply. The maintenance of rural roads should be part of the duration and involve primary stakeholders (municipalities, departments, carriers, HG etc.)

#### H. Transborder markets

The semi-wholesale markets in the regions of Tahoua, Maradi and Zinder are important links in the transborder flow of farming products (small ruminants, cowpea, pepper mainly in exchange for corn and tubers) between Niger and Nigeria. These flows, very important (eg. around a million of small ruminants heads per year), are difficult to quantify at this time. The improvement of cross-border flows and connectivity could benefit both the Niger and Nigeria economy; this theme is currently the subject of a high-level political reflection at the sub regional and international levels.

### What could be improved

### A. The monitoring of the impacts of management actions of the territory

In the context of scaling, the ecological impacts of natural resource management achievements need a new monitoring system, through a geographic information system (GIS). Such a device enables:

(a) The production of a reliable database on the impact of actions on people's resilience to climate change;

<sup>&</sup>lt;sup>88</sup> "Mata Masu Dubara", "ingenious women" in haoussa.

- (b) Monitoring and analysis of the development of water resources;
- (c) The establishment and operationalization of a platform for exchange of environmental information for actors and local institutions; and
- (d) The production of data for case studies, notably on best practices for adaptation to climate change.

#### B. Access to agricultural inputs

Access to and appropriate use of quality inputs (improved seeds, fertilizers, pesticides) helps develop agricultural production. The input shops (BI) can be a good supply system; but the experience of many projects which have promoted them (eg. the Inputs and IARBIC projects) shows that without proper monitoring by STD and without a sufficient level of organization and capacities of OP, the BI cannot function optimally. Other issues of access to inputs to consider consist of: (i) too high fertilizer prices and the existence of a single supply circuit (through the CAIMA); (ii) the lack of information for producers on local supply opportunities in improved seeds;

## C. Compliance with certain zootechnical standards

In the purchase and distribution of small ruminants' kits, non-compliance of certain livestock and health standards leads to livestock losses before and after distribution. Three critical elements include: (i) the place of purchase of the animals: transport from a distant market is stressful for the animals; (ii) verification of the compliance of the zootechnical and animal health standards at the time of purchase; and (iii) compliance with quarantine before distribution.

#### D. The consideration of the added value of operational partners

The using of the same providers (GSC or NGOs) on very different activities may lead to lack of efficacy (eg. GSC used both on the installation of micro-irrigation kits, on setting up and support of CEP, the JDC and MER. A thorough assessment of the strengths/weaknesses and the potential added value of operational partners is necessary before choosing the operators. Once the choice is made, the establishment of precise specifications and avoiding collisions between operators facilitates a quick start and efficient conduct of activities.

#### E. The dissemination of infantile flour produced locally

Infant foods are produced locally by SMEs (eg. Misola in Tessaoua). These flours are marketed in several types of packaging, of which the most accessible of the 60 g, but allows to provide children's nutritional needs coverage rate (6-23 months) of more than 70% for proteins, iodine, iron, zinc and vitamin A.

Despite the benefits these meals have in a nutritional standpoint, they have a low rate of diffusion and use, especially among the rural population. However in the case of Misola it was found that the launch of awareness and the establishment of a broader distribution network (130 stores at present) have allowed a 500% increase in sales volume. To act on the development of SMEs that produce baby food, special attention must be paid to distribution arrangements and promotion of the use of these products.

## F. Support to the rural finance sector

In Niger, rural financing opportunities are very limited at all levels because of the risky nature of agriculture and lack of guarantee of rural promoters.

To overcome this situation, the TFP use several modes of intervention to support or promote access for developers to financial and material resources they need: (i) provision of Financial Institutions (Banks and

SFD ) of guarantee funds and / or credit lines, (ii) donations and direct subsidies to beneficiaries, (iii) the cash for work or cash Transfer transiting by the SFD, (iv) cost-shared funding combining loan and/or contribution of the beneficiary and/or subsidy, and (v) relationship development of promoters organized and with strengthened skills (business plan) with the SFD to qualify for credit

All these modes of intervention will be considered and evaluated by the PRODAF not to create distortions in either beneficiaries' access to financing or in the local financial market.

#### 3. KEY LESSONS LEARNED

<u>Lesson 1</u> Failure to obtain an harmonized sector management, transparent and results-oriented has made sure that the various irrigation projects operate in silos without reference to other actions for development projects in the areas of intervention.

The ministries in charge of the sectors and direct and related sub-sectors of the PI are very weakly associated with the implementation of projects or programs, control and coordination of actions and have no real possibility to develop or assure monitoring & evaluation. These approaches do not allow good overall and equitable planning needs.

<u>Lesson 2</u> The need to target the support we want to subsidize given the low capacity of technical services and the insufficiency of SPAC to develop and analyze on one hand the project operators and also to accompany the recipient in the induced changes. Indeed, various projects have had to fund non-viable investments with low prospects for sustainability and return on investment (lost investment funds). In the future, it would be socio economically advantageous to favor the approach "investment on demand" with better guarantees in terms of social costs and opportunity<sup>89</sup>.

<u>Lesson 3</u>: The need to strengthen an enabling environment for private participation. in the PI lies in the innovations, investments, incentives and inputs.

- Innovations: they include the extension of simple and controllable techniques by villagers, such as treadle pumps and small pumps that reduce the drudgery of dewatering, the introduction of solar pumping, extension of "California system" and Drip system kits. At the level of cultivation practices, the use of short-cycle seeds, winter gardening, crop rotation must be improvements packages to offer to operators by the professionalized SPAC.
- **Investments**: they include innovation funds, of guarantee, rolling, compensatory endowments and other types of subsidies.
- Incentives: primarily by bank financing and micro finance institutions, the improvement of loans could be extended and added to the guarantee fund. These incentives have shown their limits in view of the high cost of credit and the inadequacy of products offered by banks. Banks are required to adapt their procedures and requirements to find solutions to rural and small business. Thematic training for operators and other related beneficiaries will be supported. The SPAC and STD will be the main drivers of this improvement of knowledge, management and technical mastery by the beneficiaries.
- **Inputs**: for which the focus should be on the following aspects:
- The availability of improved seeds and fertilizers in appropriate formulation,
- mitigation the high cost of inputs,

- The establishment of a sustainable system of campaign credit. These shortcomings of the input supply system were taken into account by namely the PIP2 project and motivated the installation of 41 input shops in areas of irrigation concentration.

<sup>&</sup>lt;sup>89</sup> The opportunity cost of a given choice is the best gain (relative to the given range) that can be obtained by choosing one of the other choices. The concept of opportunity cost can account the fact that in considering a choice, we give up other choices that had associated gains

<u>Lesson 4:</u> The most critical project evaluation criteria are the approach, participation, dissemination/promotion of technologies and farming techniques, the promotion of equity towards women and youth.

- **The approach**: Many support projects and programs lead multiple actions in the different stages of the value chain and it is difficult to assess the% of each type of action for lack of variation within a harmonized framework actions by the subsector.
- **The participation** (gift, credit, *maching grant*): Regarding the sub projects, the equipment/inputs the first observation is that there is very little drop of sub-projects funded by the PIP2 after obtaining funding, when the checks before approvals have become systematic.

Unfortunately, the selection criteria of promoters adopted by the PIP2 (possession of plots of land and monetary capital to invest in irrigation) could only reduce the participation of poor groups where there are more women. The criteria for approval of applications of the PIP2 are detailed in Appendix 3.

- **Dissemination/promotion of technologies and farming techniques**: A need for capitalization and updating of technology guide available or adapt by area and type of operation is useful, but suffers from the lack of vulgarisation.
- The promotion of equity to women and young: the important role of women in agricultural production is fairly documented but the woman is not known so far equitably in the distribution of income generated. The propensity of rural women to undertake income-generating activities, their best credit solvency matters and their inclination to prioritize the fight against food insecurity and poverty at the household level should be better taken into account in the definition criteria for the selection of target groups of small irrigation projects.

## <u>Lesson 5:</u> The constraints of the marketing of small irrigation products persist.

Indeed, if the production side has a very great success, marketing remains a major problem: there is a lack of effective organization of producers for marketing agricultural products and highly fluctuating prices and not paying enough for several reasons: fixing of prices by middlemen/traders, saturation of markets in times of harvest. The actions undertaken by the various projects have not actually eliminated the following major constraints:

- Insufficient financial means of unions and malfunction management system;
- Lack of direct relations between unions and buyers;
- Lack of formal dialogue between intermediaries and unions;
- Lack of a formal information system between such unions based in Agadez and producers in order to provide information to producers on the status of the request:
- Lack of planning of production in line with market demands;
- Isolation of production areas;
- Inadequate organization of transport.

## Lesson 6: The constraints of the marketing of small irrigation products persist.

Indeed, if the production side has a very great success, marketing remains a major problem: there is a lack of effective organization of producers for marketing agricultural products and highly fluctuating prices and not paying enough for several reasons: fixing of prices by middlemen/traders, saturation of markets in times of harvest. The actions undertaken by the various projects have not actually eliminated the following major constraints:

- Insufficient financial means of unions and malfunction management system;
- Lack of direct relations between unions and buvers:
- Lack of formal dialogue between intermediaries and unions;

- Lack of a formal information system between such unions based in Agadez and producers in order to provide information to producers on the status of the request;
- Lack of planning of production in line with market demands;
- The isolation of production areas;;
- Inadequate organization of transport.

## <u>Lesson 7:</u> The importance of the existence of a monitoring mechanism of the beneficiaries after the investment.

Regarding the advice support, the operators have strongly emphasized the benefits they derive from the advice support activities including technical routes of production. The main themes developed are advice in farming techniques, including methods of organizing community life and environmental management (good practices). A need to continue and intensify the training of maintenance, facilities management and rational water management and conservation techniques are themes to prioritize because neglected until now.

The PIP2 produced an environmental assessment guide of micro-projects. This guide provides a simplified and streamlined approach to describing each step of the environmental measures in project implementation and facilitating the monitoring and control of their execution. This guide contributes to the environmental education of various actors involved in the development of small-scale irrigation for the inclusion of prevention or mitigation measures of the environmental impact of small private irrigation schemes. A Plan of Impacts Limitation is developed and it selects and defines in detailed and operationally manner the prevention, mitigation, repair or compensation for potential environmental damage generated by the implementation or operation of infrastructure<sup>90</sup>.

11

<sup>&</sup>lt;sup>90</sup> Example of measures of environmental mitigation: The minimum recommended distance between 2 boreholes must be 25 meters so as not to affect the pumping conditions of neighboring gardens.

## Appendix 5

Extract of environmental and social management framework plan and pest and pesticides management plan

#### FRAMEWORK PLAN FOR ENVIRONMENTAL AND SOCIAL MANAGEMENT

#### Environmental integration mechanism in the project cycle

The methodology for integrating the environment in the planning, design, building / construction and operation of sub-components stages is as follows:

- a. Planning Phase / Project Studies. This is the phase of implementation of the environmental assessment (EA). This phase essentially comprises the execution studies (APS et APD). It is at this stage that takes place the preliminary screening procedure to determine the appropriate type of EE (stage APS) and EE even as such if necessary (stage APD). The EA is an integral part of the APD study and is performed by a consulting firm or an independent consultant proven in environmental assessment.
- **b.** Realization phase / construction of the works. It is the environmental monitoring phase. The implementation phase of the sub-component which will implement specific mitigation measures described in the EA and listed in the Special Provisions Papers (CPS) and the environmental monitoring program. Environmental monitoring will be provided by BEEEI and will be sanctioned by a report of environmental monitoring mission.
- C. Exploitation Phase. It's the implementation phase of the environmental monitoring program. The integration of environmental and social aspects in this phase aims to implement the environmental monitoring program. The EA must state the residual impacts and measures that will be implemented to confirm the assessment of the impacts, assess the effectiveness of mitigation, compensation, and assess any other aspects for which it remains uncertainties or which presents a major challenge. Monitoring will be conducted by the BEEEI in collaboration with relevant structures

In addition, during this operation phase, it is anticipated activities for the environmental and social management of the project and that will be executed by the project. It is:

- The realization of the ESIA (including ESMP) for the work classified as "B" category. It should be
  noted that for activities classified in category "B2" or "C", the application of simple measures suffice.
  However, it is likely that after sorting, the project carries out ESIA for some works contained in some
  of the PARR-CC components;
- Institutional support to BEEEI and monitoring of the implementation (ongoing monitoring, final assessment) conducted by agents of BEEEI, technical services of the State and Local Communities;
- Training / sensitization of local stakeholders on good environmental and hygiene practices.

## Process of environmental selection (or screening)

The screening is a process used to determine at first, the magnitude of impacts on the biophysical and human environment that each PARR-CC component is likely to generate.

Based on the information in the form of screening (triage) and making a field evaluation, it is possible to determine the sub project for which the implementation of an Environmental and Social Impact Assessment (ESIA) is required. This collection of information can be done through field observations, the use of professional expertise and / or interviews with the people concerned. At the same time, identification of key stakeholders and community groups in the area which may be affected by the project is essential as part of this evaluation on the field.

When the information contained in the form of screening (triage) and / or obtained through the field assessment reveal that a sub component of the project requires only a PGES because the impacts are not significant, then the development of a mitigation and management plan during construction and operation of the project as environmental requirements (simple mitigation measures) will be sufficient. If appropriate, no safeguard measures will be required for sub components generating only minimal impacts. The table below summarizes all stages of the screening process (triage) of sub-projects.

 $\underline{\textbf{Table 33}}: Synoptic \ matrix \ of \ screening \ steps \ and \ implementation \ responsibilities.$ 

Phasing of screening	Main tasks	Subtasks	Responsible parties
Phone 4 . Environmental		Filling of sorting forms and checklist	<ul> <li>Research department in charge of conducting technical, environmental and social studies, as well as tender dossiers (TD) of works</li> <li>Beneficiaries</li> <li>Technical Services</li> </ul>
Phase 1 : Environmental and Social components selection		Proposals for mitigation measures	Research department responsible for conducting technical studies, environmental and social, as well as TD of works
		Proposal of the public consultation type to realize	Research department responsible for conducting technical studies, environmental and social, as well as TD of works
		Implementation of the public consultation	Project Management Unit
		Verification of the information contained in the Forms	- Technical Services (Environment, Agriculture,
		Review of proposed mitigation measures	Livestock, Rural Engineering, Water Resources,
Phase 2 : Analysis of	Validation of sorting and classification of subcomponents.	Categorical classification of sub-components	Health, etc.);
screening results		Approval of the overall results. Indeed, the results of the classification of sub-projects will be transmitted to BEEEI for verification and approval of the project classification.	
		Elaboration of Terms of Reference	Management Unit of BEEEI / Project
Phase 3 : Environmental assessments if necessary Realization of an ESIA		Realization of the ESIA	Research department responsible for conducting technical studies, environmental and social, as well as TD of works
		Approval of the ESIA (NOC), the ESIA reports will be submitted for consideration and approval of the national institutions in charge of ESIA.	
Phase 4 : Public	Consultation and Information		Management Unit of Project
consultation and		Publication dans les médias et autres canaux appropriés	BOAD in collaboration with the Ministry of
dissemination	of national legislation regarding		Agriculture
	EIA feature that information	The provision to the public of documents for consultation	Ministry of Agriculture
	and public participation should		BEEEI
	be ensured for the		
	implementation of the ESIA, in		
	collaboration with the		
	competent bodies of the		

Phasing of screening	Main tasks	Subtasks	Responsible parties
	administrative district and municipality.		
Phase 5 : Elaboration of monitoring indicators			Research department responsible for conducting technical studies, environmental and social, as well as TD of works
Phase 6 : surveillance and environmental monitoring		Monitoring of the proper implementation of activities and work during the project period in compliance with environmental and social measures proposed, laws and regulations governing environmental assessments in Niger and safeguard policies of BOAD	BÉEÉI
	Environmental monitoring	Assess the effectiveness of mitigation measures implemented and implement corrective measures as needed	<ul> <li>The national external monitoring will be conducted by BEEEI which will carry out the external monitoring at national level of the implementation of the PARR- CC environmental measures;</li> <li>The local monitoring will be carried by producer organizations and other decentralized agricultural services.</li> <li>The assessment will be conducted by Environmental Consultants (national and / or international), at mid-term and end of the project.</li> </ul>

#### **Environmental training program for actors**

It is based on identified needs and adapted to the context of the PARR-CC sub-components in the study area that institutional capacity building measures of members of the implementation bodies of the various components of the PRRA- CC are proposed, in order to ensure their upgrade in environmental evaluation and infrastructure management in a sustainable development perspective.

It is the Directorate General of Agriculture, Directorate General of Rural Engineering, Plant Protection Directorate and BEEEI, but also responsible for decentralized technical services, and agricultural producers involved in the implementation of the PARR-CC. These actors have a responsibility to ensure the integration of the environmental dimension in the sub-components realizations. They ensure each in regard to studies, monitoring or environmental supervision of the sub-components. The training aims to enhance their expertise in environmental evaluation, environmental supervision of work and environmental monitoring so they can play their roles more effectively in the implementation of sub-components. It will be organized in the five regions targeted by the PARR-CC (Tillaberi, Niamey, Dosso, Tahoua and Agadez), a training workshop that will allow regional, departmental and municipal bodies involved in monitoring the work to asorb the provisions of CGES, of the procedure for environmental screening and implementation responsibilities. Subjects will be centered on: (i) environmental and social issues in agricultural activities and environmental evaluation procedures; (li) health and safety related activities; and (iii) appropriate environmental regulations.

The training should also help to familiarize the actors on the national rules on environmental evaluation, guidelines of BOAD and other partners including the World Bank, the environmental evaluation methods, the processes and environmental evaluation tools, the control and environmental monitoring. This training workshop will be organized by the BEEEI in each region, in collaboration with the national unit environmentalist of PARR-CC Coordination.

### **Proposed training modules**

## i) Environmental and Social Impact Evaluation

Learning Objectives:

- Good knowledge of national laws and regulations on the environment;
- Good knowledge of organization and conduct of ESIA procedures;
- Good appreciation of the ESIA development methodology;
- Evaluation of the quality of the content of the ESIA reports;
- Knowledge of administrative procedures for environmental evaluation of Niger and that of BOAD;
- Knowledge of the monitoring process of the EIA implementation;
- Environmental Education.

## ii) Training on environmental monitoring

Learning Objectives:

- How to check the introduction into the contracts of the contractor in charge of the works environmental clauses and check the conformity of the said clauses;
- How to respect and apply the laws and regulations on the environment;
- How to recommend appropriate measures to minimize impacts;
- How to review the general monitoring of recommendations made in the impact assessment;
- How to ensure the effectiveness of the implementation of population awareness on environmental protection and management;
- How to ensure the effectiveness of the inclusion of gender.

#### iii) Training modules on pesticides management

Learning Objectives:

- Information on risks and health and safety advice;
- Basic knowledge of handling procedures and risk management;
- Port of protection and safety equipment;
- Risks associated with the transport of pesticides;
- Handling procedures, loading and unloading;
- Storage-farm pesticides;
- Management of used packaging and pesticides;
- Pesticide Management in Accidental release;
- Vehicle fittings;
- Protection equipment;
- The outline of the treatment process and operation;
- The health and safety related to operations;
- The measures and emergency aid in case of poisoning with pesticides:
- The technical procedures;
- Maintenance Equipment;
- Control of emissions:
- The monitoring of processes and residues.

#### iv) Sensitization and mobilization programs

It will be to sensitize and train the actors involved in the implementation of the project on environmental issues to ensure performance in achieving expected results and sustainability of the process.

E & S Focal points will coordinate the implementation of information and sensitization campaigns among all actors involved in the project, including the nature of the activities to be undertaken and the environmental and social issues related to their implementation. In this process, NGOs and other local environmental associations and organizations or groups of agricultural producers will be involved in the foreground. Active NGOs in agricultural promotion, with expertise in the environmental field, should be retained to perform these services.

#### The topics will include:

- Information and sensitization campaigns on environmental and social issues related to the development of small-scale irrigation;
- Sensitization on good agricultural practices;
- Sensitization on safety, health and hygiene during the production of agricultural activities.

#### **ACTION PLAN FOR THE MANAGEMENT OF PESTS AND PESTICIDES**

The action plan for the management of pesticides include: priority problems, intervention strategy, best practices in pesticide management and monitoring, monitoring and evaluation plan.

#### 1.1. Constraints in the Pesticides Management

The following problems and constraints have been identified as part of the current management of pesticides:

At institutional, legislative and regulatory levels

- Lack of coordination in the activities of the different actors;
- Insufficient organization of producers for the acquisition of products.
   In terms of capacities of actors and awareness of populations
- Insufficient training for farmers on the use of pesticide;
- Insufficient information of populations;

In terms of technical management of pesticides

- Failure/inadequacy of product storage infrastructure;
- failure and incompetence of the technical agents with producers
- timid experimentation of alternatives to pesticides and integrated pest management;
- Lack of waste disposal systems.

#### At the Control and monitoring Level

Inadequate control of the use of the products (personnel and equipment);

Lack of control and monitoring of adverse effects related to pesticides (pollution, poisoning, etc.).

#### 1.2. Intervention principles

#### 1.2.1. Principles

The pests and pesticides management in the project should focus on the following principles:

- The precautionary principle and attention;
- Capacity building of stakeholders in the management of pesticides;
- Transparency and traceability of the products used;
- Coordination and inter sectoral cooperation
- Information and data management relating to pesticide management
- Streamlining and strengthening of monitoring structures and risk prevention
- Control and evaluation and monitoring of the health and environmental impact
- Anchoring the IPM extension systems/information of producers
- Effectiveness of the participation of all stakeholders.

#### 1.2.2. Action Plan

Within the framework of project, the action plan focuses on four main areas including: the technical, institutional strengthening, information and awareness of producer organizations and the population, control and monitoring:

Axis 1: Training / awareness of stakeholders. It consists of:

- Raising awareness about the dangers and hygiene practices in pesticide use.
- Raising awareness, educating and informing the public on the judicious use of pesticides
- Enhancing the exchange of information on pesticide management
- Establishing pesticide management related training modules in the education system in Niger
- Raising awareness for the protection of vulnerable to pesticides
- Actively involving civil society in the information/education/communication related to pesticide management-.

#### Axis 2: Technical measures:

Technical measures consist of:

- Providing groups and other users with the list of approved pesticides;
- Disseminating practices for the reduction of pesticide use;

- Establishing the management of obsolete pesticide stocks;
- Establishing a system of collection, storage and disposal of obsolete chemicals
- Developing a database on pesticide use;
- Implementing harmonized labeling system for chemicals (including translation into local languages of literate package labels);
- Supporting producers in the acquisition of personal protective equipment;
- Developing and implementing health and safety measures at the workplace (see good practice measures in the next section);
- Implementing a pesticide use surveillance plan
- Establishing incentives for the recovery of pesticide packaging

## Axis 3: Institutional and legal strengthening: that is to:

- Establish national toxic vigilance and anti-poison centers;
- Strengthen legal, institutional and technical management of products protection plant;
- Strengthen the capacities of plant protection products Committee;
- Regulate the production, use, storage, transport, distribution/marketing, handling use, disposal of pesticides;
- Develop a national strategy for environmentally sound management of hazardous wastes, including obsolete pesticides;
- Take the regulatory measures for the protection of vulnerable people, particularly, women, children and the elderly against the harmful effects of pesticides;
- Develop and implement a stakeholder information exchange mechanism;
- Establish consultation and coordination / structures and empower them

## Axis 4: Control and Monitoring:

- Strengthen customs controls at borders and in the country (customs, inspectors PV, Security)
- Ensure better organization of control service standards and packaging of chemicals.
- Strengthen pesticide approvals procedures
- Strengthen risk assessment infrastructure.

## 1.2.3. Good practice measures to be adopted during the pesticides management cycle

The following best practice measures are proposed to manage pesticides in their use cycle.

Table 34: Measures of good practice.

Step	risks	good practice
Labeling	<ul> <li>Health Hazard</li> <li>Likelihood of confusion between products</li> <li>Mixing of incompatible products</li> <li>Overdose or under dosing of porridge</li> <li>Unapproved product for the desired use (eg crop type)</li> <li>Risk of environmental pollution.</li> </ul>	<ul> <li>Give up using the product if the packaging does not carry a readable labels or if there is missing information</li> <li>Use only approved protective equipment adapted to the types of products handled</li> <li>Consult the label to inform all arrangements (equipment, uses, dosages, mix of possibilities) and risks related to the product (refer to Safety Data Sheets or his technician);</li> <li>Prepare the porridge in appropriate and airy place.</li> </ul>
Transport and handling	<ul> <li>Health Hazard.</li> <li>Risk of creating an accident.</li> <li>Possible deterioration of packaging and therefore risk of leakage and spillage of products.</li> </ul>	<ul> <li>Use protective equipment;</li> <li>Use appropriate mechanical devices to transport and lift products;</li> <li>Well secure charges;</li> <li>Insulate interior products;</li> <li>Have the documents authorizing the transport of dangerous products.</li> </ul>

Step	risks	good practice
		- Separate hazardous materials from others.
storage  Equipment Maintenance	<ul> <li>Risk of contamination by ingestion, skin or eye contact for the manager of the local, outsiders or animals.</li> <li>Risk of pollution to the environment.</li> <li>Fire hazard.</li> <li>Risk of confusing two products which are not intended for the same purpose.</li> <li>Mechanical hazard (cardan shaft, crushing, falls).</li> </ul>	<ul> <li>Store products in a reserved room, ventilated and locked.</li> <li>Keep products in their original packaging.</li> <li>Periodically review the stored products to ensure their good condition.</li> <li>For procurement, follow the method of "first in -first out".</li> <li>Keep combustible materials in the room (wooden pallet, cardboard).</li> <li>Identify and isolate unlabeled in local and inform the appropriate products</li> <li>services - Identify and isolate the products classified CMR (carcinogenic, mutagenic and toxic for reproduction).</li> <li>Maintain the equipment so they are always clean and in perfect condition.</li> </ul>
	<ul> <li>- Risk of contamination if protective gear is not worn.</li> <li>- Risk of malfunction of the device (eg clogged nozzles or hoses).</li> <li>- Accidental pollution risk.</li> </ul>	<ul> <li>Regularly change filters</li> <li>Periodically check the distribution ducts rubber and nozzles. Substitute according to the manufacturer's recommendations.</li> <li>Adapt the equipment to the type of treatment.</li> <li>Use a check valve to prevent siphoning of the tank.</li> <li>Ensure that the settings are correct.</li> <li>Revise the equipment before use to monitor for leaks.</li> <li>Do not use equipment with quality defects or leaks.</li> </ul>
Preparation of porridge	<ul> <li>Water pollution risk and environment.</li> <li>Risk to human health, animal or equipment in bad mixture.</li> <li>Risk of falling if the filling is done from the top of the tank.</li> <li>Likelihood of confusion between two products.</li> </ul>	<ul> <li>Wear personal protective equipment. Change them if they are contaminated or used.</li> <li>Carefully read the labels and do not use non-labeled product.</li> <li>Monitor the filling to avoid overflow and use devices preventing any risk of accidental pollution (intermediate tank, check valve, pump meter).</li> <li>Make the filling in an area provided for this purpose and equipped with a collection tank of dirty water.</li> <li>Calculate the volumes in advance and adjust the doses of products.</li> <li>Book solely for that purpose the tools used (funnel doser pot).</li> <li>Rinse the cans 3 times then let them drain and dry</li> </ul>
Application porridge	- Health Hazard Environmental Risk Risk to bees.	<ul> <li>Wear protective equipment if the tractor is not equipped with a filtered air-conditioned cabin and think about changing filters regularly.</li> <li>Consider the weather conditions (temperature, humidity, wind).</li> <li>During hot weather, prefer treatment in the early hours or the last hours of the day.</li> <li>Keep away from the treatment area and treated cultures, people and animals not involved in operations.</li> <li>Avoid the maximum drift phenomenon and choose the application nozzles.</li> <li>Do not treat rivers borders. The untreated zone (NTZ) varies from 5-20 m depending on the product: Read the label.</li> <li>Treat in accordance with regulations on the protection of wildlife and especially bees.</li> <li>Observe the application rates.</li> <li>Drive gently on illegal or unknown terrain.</li> <li>Do not operate the booms near power lines.</li> <li>Finish the application by rinsing the vessel.</li> <li>Provide feed nozzles and gloves and / or bring a can of compressed air in case of clogging.</li> </ul>
Bottom of tanks or	<ul><li>Risk of river pollution.</li><li>Health Hazard.</li></ul>	- Dilute the bottom of the tank at least 3 times with clean water.

Step	risks	good practice
containers		<ul> <li>Apply on the plot, taking care not to exceed the maximum dose or drain on a filling area equipped with a recovery system.</li> <li>Remove the tank bottom remains by using equipment approved by the department or by a service provider.</li> </ul>
Management of packaging	Risk of environmental pollution.     Health Hazard for user, outsiders and animals.	<ul> <li>Do not pour the remains on the earth.</li> <li>Rinse the cans to 3 times, then drain and leave to dry.</li> <li>Never submerge the containers or introduce in Irrigation canals, waterways or lagoon to wash them.</li> <li>Do not burn empty packaging.</li> <li>Remove empty packaging in special bags in order to entrust them later in appropriate structures</li> <li>Do not leave empty containers in the treatment area or in convenient locations.</li> <li>Identify unused products. The isolation in the local of phytosanitary awaiting collection by specialized services</li> </ul>
End Application	Various contamination risks	<ul> <li>Wash reusable PPE.</li> <li>Wash hands with water and soap, take a shower at the end of treatment and change clothes.</li> <li>Wear protective equipment for cleaning spraying equipment, filters.</li> <li>Never blow or draw in a nozzle.</li> <li>Clean the unit on an area intended for this purpose, which can be the fill area.</li> <li>Treat the cleaning water as hazardous waste.</li> </ul>

#### Best Management Practices Guide and pesticide management measures

#### Measures required to reduce pesticide risk.

#### Safe use of pesticides

Pesticides are toxic to pests but also for humans. However, if we take adequate precautions, there should not be a threat neither to the people nor to non-target animal species. Most of them can be harmful if swallowed or if they remain in prolonged contact with the skin. When spraying a pesticide as fine particulates, we risk to absorb it with the air we breathe. There is also a risk of contamination of water, food, and soil. Special care must be taken during transport, storage and handling of pesticides.

We must regularly clean application equipment and maintain it well to prevent leakage. People who use pesticides must learn to use them safely.

#### Approval of insecticides

- Strengthen insecticides approval procedure by ensuring on:
- Harmonization between the national registration system of pesticides and other products used in public health;
- Adoption of WHO specifications for pesticides for national approval procedure;
- Strengthening the regulatory lead agency;
- Collection and publication of data on imported and manufactured products:
- Periodic review of the approval.

It is also recommended, when pesticides purchases are envisaged to combat vectors to draw on the guidelines set by WHO. For the acquisition of insecticides for public health the following guidelines are recommended:

- Develop national guidelines for product purchases for vector control and ensure that all purchasers organizations comply scrupulously;
- Use synthetic *Pyrethroids*: *Deltamethrin SC*, *Permethrin EC*, *Vectron*, *Icon*, *Cyfluthrin* as recommended by the national policy;

- Refer to guidelines set by WHO or FAO concerning the tenders, the FAO recommendations for labeling and WHO recommendations regarding products (for housing intra sprays):
- Include in the tendering details of technical support, maintenance, training and recycling of products that will be part of after-sales service commitment manufacturers; apply the principle of return to sender;
- Monitor the quality and quantity of each batch of insecticides and impregnated supports before receiving orders;
- Ensure that the products are clearly labeled in French and if possible in local language and in strict compliance with national requirements;
- Specify what type of packaging will ensure effectiveness, the shelf life and the human and environmental safety in the handling of packaged products in strict compliance with national requirements;
- Ensure that pesticide donations for public health meet the requirements of the approval procedure of Niger and can be used before their expiration date;
- Establish a consultation before receiving a gift, among ministries, relevant structures and donors for the rational use of the product;
- Require users the wearing of protective clothing and equipment recommended in order to minimize their exposure to insecticides;
- Obtain from the manufacturer a physicochemical analysis report and certification of product acceptability;
- Require from the manufacturer a product analysis report and formulation with an indication of what to do in case of poisoning;
- Make conduct a physical-chemical analysis of the product by the procuring agency at shipment and arrival at the scene

#### Precautions

#### Labelling

Pesticides must be packaged and labeled in accordance with WHO standards. The label must be in English and in the language of the place; it must indicate the content, safety instructions (warning) and all arrangements if swallowed or in case of accidental contamination. Always leave the product in its original container. Take necessary precautions and wear protective clothing as recommended.

### Storage and transport

Store pesticides in a place where we can lock into and which is not accessible to unauthorized persons or children. In no event pesticides should be kept in a place where one might take them for food or drink. We must keep them dry and protected from the sun. Avoid transporting in a vehicle serving also for the transport of foodstuffs. To ensure safety in the storage and transport, public or private entity responsible for the management of insecticides and insecticide impregnated supports that have been acquired will have to respect the regulations in force in Niger and the recommended storage conditions by the manufacturer in relation to

- The preservation of the original labeling,
- Prevention of accidental spills or overflows,
- The use of suitable containers,
- The proper marking of stored products,
- Specifications relating to premises,
- The separation of the products,
- Protection against moisture and contamination with other products,
- The restriction of access to local storage,
- The locked up the warehouse to ensure the integrity and safety of products.

The warehouse of pesticides must be located away from human habitation or animal shelters, water sources, wells and canals. They must be located on a height and secured by fences, access is limited to authorized persons.

Do not store pesticides in places where they may be exposed to sunlight, water or moisture, which would effectively undermine their stability. Stores should be well ventilated and secure. Avoid transport in the same vehicle pesticides and agricultural products, foodstuffs, clothing, toys or cosmetics as these may become dangerous in case of contamination.

Pesticide containers should be loaded into the vehicle so that they do not suffer damage during transport, their labels are not torn and they do not come to slip and fall on a road whose coating can be irregular. Vehicles carrying pesticides must wear a warning sign placed prominently and indicating the nature of the load.

#### Distribution

- The distribution must be guided by the following guidelines:
- The packaging (original packaging or new packaging) must ensure safety during distribution and prevent the sale or distribution of unauthorized products for vector control;
- The distributor must be informed and be aware of the danger of its load;
- The distributor must make deliveries within the agreed time;
- The distribution system and insecticides impregnated supports should reduce the risks associated with the multiplicity of manipulations and transport;
- If the purchaser department is not able to ensure the transport of products and materials, it must be stated in the tender that the supplier is required to provide transportation of insecticides and impregnated supports until warehouse;
- All distributors of insecticides and spraying equipment must be in possession of an operating license in accordance with regulations in force in Niger.

## Elimination (comply with the procedure in Niger)

#### Cleaning of empty pesticide packaging and containers

Re-use empty pesticide containers are presents risks and you should not do it. However, it is estimated that some pesticide containers are too useful to throw them altogether after use.

So can we clean and reuse empty containers? This depends on both the material and the contents. In principle, the label should indicate the possibilities for reuse of containers and how to go about cleaning. Do not, under any circumstances reuse containers that have contained pesticides classified as extremely hazardous. Under certain conditions, pesticide containers classified as dangerous or which should not in principle present a danger in normal use, can be reused provided that it is not to hold food, drinks or animal feed. Containers made of materials such as polyethylene, which preferentially absorb pesticides, must not be reused if they contained pesticide whose active material is classified as moderately, very or extremely dangerous, regardless of the formulation. Once a container is empty, rinse it and fill it completely with water and let stand for 24 hours. Next, empty it and repeat the operation twice.

#### General Hygiene

Do not eat, drink or smoke while handling insecticides. The food should be stored in tightly closed cans. The measure, dilution and transfer of insecticides should be done with the proper equipment. Do not shake or collect liquid with bare hands. If the nozzle is clogged, act on the valve of the pump or release the opening with a flexible rod. After each filling, wash hands and face with soap and water.

Eat and drink only after having washed hands and face. Take a shower or bath at the end of the day.

#### Personal Protection

- Adapted combination covering the entire hand and the whole foot.
- Anti-vapor dust or respiratory masks depending on the type of treatment and the product used.
- Gloves.
- Goggles.
- Hoods (face shield).
- Protection of population
- Minimize exposure of local people and livestock.
- Cover the wells and other water supplies.

- Raise awareness about the risks.

### **Protective Clothing**

#### Treatments indoors

Operators must wear coveralls or long-sleeved shirt over pants, a wide-brimmed hat, turban or other type of head covering as well as boots or heavy shoes. The sandals are not suitable. You have to protect your mouth and nose with a simple mean, such as a disposable paper mask, a disposable or washable surgical mask or a clean cotton cloth. Once the fabric is wet, it must be changed. Clothing should also be in cotton for easy washing and drying. They must cover the body and with no openings. In hot, humid climates, it can be uncomfortable to wear extra protective clothing, so we seek to spread pesticides during hours when the heat is less strong.

#### Preparation of suspensions

People who are responsible for bagging insecticides and prepare suspensions, particularly in terms of net treatment units must take special precautions.

In addition to the protective clothing mentioned above, they should wear gloves, apron and eye protection, such as a face shield or goggles. Face shields protect the entire face and keep cooler.

One should cover the mouth and nose as indicated for the treatment indoors. We also take care not to touch any part of our body with the gloves while handling pesticides.

#### Impregnation of fabrics

To treat mosquito nets, clothing, fences or tsetse traps with insecticides, it is imperative to wear long rubber gloves. In some cases, additional protection is needed, for example against vapors, dust or the spraying of insecticides that can be dangerous. These additional protective accessories must be indicated on the product label and may include aprons, boots, face masks, overalls and hats.

#### Maintenance

Protective clothing should always be kept immaculate and we must carry out periodic checks to ensure that there is neither wear nor tear of the fabric that could lead to contamination of the skin. Clothing and protective equipment should be washed daily with soap and water, separately from other laundry. Gloves should be subject to special attention and should be replaced as soon as they are torn or if they show signs of wear. After use, you must rinse with water before removing them. At the end of each working day, outside and inside should be washed

#### Security Measures

### During spraying

The jet from the spray should not be directed to a body part. A sprayer that leaks must be repaired and you have to wash the skin if it was accidentally contaminated.

The occupants of the house and the animals must stay outside for the duration of operations. Avoid treating a room in which a person is a patient who we cannot carry out. Prior to the start of spraying, it must also leave all cooking utensils, dishes and anything containing drinks or food. It is also possible to gather them in the center of a room and covered with a plastic sheet. Hammocks and tables or drapes should not be treated. Whether to treat low furniture and the side located next to the wall, it will be ensured that the other surfaces are effectively treated. We must sweep the floor or wash it after spraying. Occupants should avoid contact with the walls. Clothing and equipment should be washed daily. Avoid spraying organophosphates or carbonates' more than 5 to 6 hours a day and wash hands after each filling. If using *Fenitrothion* or old stocks of *Malathion*, all operators must wash their blood cholinesterase every week.

Monitoring of exposure to organophosphate

There are on the market campaign kits to control the activity of blood cholinesterase. If this activity is low, it can be inferred that there has been excessive exposure to organophosphate insecticide. These dosages should be performed every week in all people who handle such products. Anyone whose cholinesterase activity is too low must be put off work until it returned to normal.

Impregnation of fabrics When handling concentrates of insecticides or when preparing suspensions, one must wear gloves. Be careful especially with the projections in the eyes. You have to use a large bowl not too high and it is necessary that the room is well ventilated so that there is no risk of inhaling fumes.

### Training of stakeholders involved in pests and pesticides management

### Some training modules

- Information on risks and health and safety advice;
- Knowledge of a harmonized labeling system for chemicals;
- Basic knowledge on handling procedures and risk management
- Port of protection and safety equipment
- Risks related to the production, use, storage, transport, distribution/marketing, handling use, disposal of pesticides
- Vehicle Equipment
- Protective Equipment
- Outline of the treatment process and operation
- Health and safety related operations
- Emergency procedures and rescue
- Technical procedures
- Maintenance of equipment
- Emissions control
- Monitoring the process and residues
- Biological monitoring of pesticide exposure

#### Information and awareness of users and population

The awareness must apply first to the users of chemicals, including farmers and speculator traders about the risks of use of certain chemical preservatives dangerous to health. This awareness must strive to seek and popularize modern methods of conservation and even traditional methods of highly efficient attics and organic and natural methods against insect pests.

To the importers and traders, it is essential to impose accompanying detailed prospectus and simple products, informing on the best use and risks. Also consumers should be warned about the quality of those products and packaging forms.

To the public, media outreach programs should be organized regularly. The risks of poisoning by chemicals are a serious public health problem.

Indeed, even if information and awareness on environmental and health risks are advanced in the country, specific actions taken by public services and the will of regulation through legal texts remain marginal.

It is necessary to develop long-term strategies and effective approaches to inform and educate all stakeholders (vendors stall keepers, wholesalers, agricultural users, rural populations, etc.), by turning to the following areas of intervention:

- Development and dissemination of documents videos, and posterson the various risks and good pesticide use practices;
- Raise awareness of the stakeholders through radio and television talk shows;
- Provide support to unions operating in different sectors to raise awareness of their members on occupational hazards associated with chemicals in their respective area;
- Support consumer associations for raising public awareness;
- Strengthening the training of rural trainers and extend their action through rural radios;
- Set up a national committee and local committees of standards both in terms of agricultural and industrial production;
- Set up a commission on chemical safety for chemicals.

The information and awareness programs especially towards the general public and decision makers in particular, are essential to reduce the risk of disease and pesticide poisoning, and ultimately lead to a real change in behavior. These programs must be of a multifaceted nature and rely on multiple media. Public media can play a relatively important role in raising awareness of the population and users. Agricultural federative structures, NGOs and Associations/Groups of farmers, but also community health structures must also be put to contribution in the sensitization of the populations

Appendix 6:

Procedures to resolve a grievance in the framework of the PRRA-CC

### Procedures to resolve a grievance in the framework of the PRRA-CC

This manual defines the policy and guidelines at the company level on grievance. These guidelines include the following:

- **Filing of Application:** The affected party shall file an application with one resident missions or headquarters of BOAD for receipt of complaints. Upon receipt, the complaints will be transferred to the appropriate Organizational Unit at the Bank's headquarters.
- Registration and acknowledgment of receipt of the request: Within five working days of receipt of the request, the resident mission or relevant headquarters service logs the request and sends an acknowledgment to the applicant and a copy to the project sponsor and the Bank's headquarters.
- Consideration of the admissibility of the application: Within twenty working days of registration of the application, the Organizational Unit in charge of policy and grievance procedure at the headquarters of the Bank will inform the applicant and the public if the application meets the eliqibility criteria.
- Assessment of the feasibility of resolving the dispute: Within twenty-five working days of the determination of the admissibility of the request, the Organizational Unit shall transmit to the applicant, the resident mission and other relevant stakeholders an assessment of the feasibility of grievance resolution activities. The evaluation will also include recommended actions, if any, that BOAD will be willing to undertake or facilitate to encourage the resolution of the dispute considered, or it will conclude on the inutility of the resolution of the dispute and will close the case. This assessment will also determine whether the applicant first must submit a request to one of the grievance process established by the project proponent or the government of the resident mission.
- Obtaining consent for the resolution of the dispute: Any dispute resolution efforts based on the consent of key stakeholders, including eg applicants, affected communities, the promoters of the project, the Government of the resident mission and / or the headquarters of the Bank. A dispute resolution process cannot move forward without the voluntary consent of the main parties.
- Dispute resolution process: Assuming that major stakeholders have agreed on a course of action to try to resolve their dispute or remedy the concerns of applicants, the grievance process will implement the agreed course of action. Some flexibility will be necessary as the appropriate approach will necessarily be adapted to the individual application and consent. In the absence of consent, the possibilities of dialogue and consultation will necessarily be reduced. If the consultation process works all parties can continue the process until an agreement is reached.
- **Obtaining or not an agreement**: Once complete the dispute resolution process, organizational unit responsible for compliance and regulation to the Bank will submit its report, including the settlement agreement (if applicable) and any recommendations for further action by BOAD to the President of the Institution and to all stakeholders.
- Stopping the consultation process: All parties to the consultation may at any time terminate the dispute resolution process if they are not in agreement with the adopted course of action. In certain circumstances, the consultation process will end with no resolution. In such circumstances, a detailed report will be submitted to the President of BOAD, summarizing the application, the measures taken to try to resolve the issues raised by the application, and recommendations for further action by BOAD, if applicable. This final report will also be forwarded to the Head of the resident Mission of BOAD concerned and the applicant, the project sponsor, the government of the country of the resident mission and the public. If for any reason the indicated timetable cannot be respected in a particular case, the applicant and the public will be informed of the delay, the reasons thereof and the new schedule. The person responsible for the grievance mechanism is the head of the Division of Compliance and Regulatory.

### APPENDIX 7

Part of list of consulted persons

Annex 7a : Example of the multing time in the public consultation	unicipalities of Dogon	kiria and Loga demo	onstrating taking account of its



### Liste de présence des Groupements

Commune de :	Dogon K		suite)	(2/2)		
1er Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONSABLE		
Lakiga				NOM ET PRENOMS :	CONTACT ET SIGNATURE :	
7-					ā	
Seme Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONS	ABLE	
Talabanni			AGR	NOM ET PRENOMS :	CONTACT ET SIGNATURE :	
	00	25	, , , , ,	Raigamo Bard	9	
Moraba Da	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONS	ABLE	
Kina	00	25	oupt les	NOM ET PRENOMS :	CONTACT ET SIGNATURE :	
			AGR	Hadiza Saley	97-19-27-91	
♣ ème Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONSA	ABLE	
Niya Tourka	00	17gpts	Embouche ovine	NOMET PRENOMS:  Tarana	CONTACT ET SIGNATURE:  89.37-70-19	



### Liste de présence des Groupements

Commune de: Dogou Kiria

1 <sup>er</sup> Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONSA	BLE
Zaman			-Activités	NOM ET PRENOMS :	CONTACT ET SIGNATURE :
Lahiya	01	29	Agricoles Entre-aide	Ma Sylmraon Talana	89.37-70.49
2 <sup>ième</sup> Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONSA	BLE
			- Entre-aide	NOM ET PRENOMS :	CONTACT ET SIGNATURE :
Nassona	© 8	35	- A.G.R	n <sup>m</sup> Karoua <del>Z</del> ara	97-23-31-1
3ieme Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONSABLE	
			Acae	NOM ET PRENOMS :	CONTACT ET SIGNATURE :
do hamu	12	09	AUR- Embouch	Noursa Nahantch	9604102
4 <sup>ième</sup> Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONSA	BLE
Dadin Zutehio			AGR	NOM ET PRENOMS :	CONTACT ET SIGNATURE :
sum Zuithia		27		Makonti Kaka Lible	NO

(2)

### Liste de présence des Groupements

Commune de : Loga

1 <sup>er</sup> Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONSA	ABLE
Kande		10	- A-G-R.	NOM ET PRENOMS :	CONTACT ET SIGNATURE :
Gemmi	0	10	- Amelioval des conditi des vies des	en Tondo	9600261 Raug
2 <sup>ième</sup> Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONSA	
Amana	0)	10	- A-G-R -Maraidnay	NOM ET PRENOMS:	CONTACT ET SIGNATURE:  999+1738
3 <sup>ième</sup> Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONS/	ABLE
Wadata	0	15	- A-G-4	NOMET PRENOMS:  NOUMOUNG  Hin880 -	CONTACT ET SIGNATURE:  GAGATAOA
<sup>4'ème</sup> Groupement	NOMBRE HOMMES	NOMBRE FEMMES	ACTIVITES DU GROUPEMENT	RESPONSA	ABLE
gneyizegz	0	15	-14-G-R	NOM ET PRENOMS:  Salmou  An Ja -	CONTACT ET SIGNATURE :
Soudji	0			. Biba ABdoc	
Farsloa	m	9.1	. A-G-	R Kadi AT	odou. &

Tangami 8 13 - A-G-R - Salmou Tagga. St

# Erroupement feminin "Haské "de Moullela (Ababa)

N° NOM ET PRENOMS	PROFESSION	CONTACT	SIGNATURE
1 Rali Sala	presidente	96-25.87	73
2 Fatchina Koumandowa	Vice-President		0
3 Zeinalow Aledon	Seculary des	الم	
4 Zara Ali	S. A didjante		M
5 Sadi Zakari	T. Grendale		V
6 Habson Oumanon	T. G. Adjointe		1
7 Amino Housteini			ASU
8 Mariama Mahamada	Membre		wo
5 Gan Issa		96,2156	22
10 Haleson Moussa	prembre		0
M Fatchina Oumana	pambre		110
12 Zalia Issoubu	Membre		4
13 Fate Saddl	rembre		WW
14 Zarida Laminau			
M Mariama Boulace	Membre		W.
16 Haoua Samaila			POR
11 Karsona Boma			A
18 Amino yahaya	Jambre		w
13 Horana Josa	Membre		8
20 Zalha Alkaspon			w
21 Sahia Issaka	Prembre		101
22 Bila Arouna			++
23 Ahara Chaile			01
24 Balket Haruma	Penbre		1/
25 Lambana Alas			0
26 Halino Assormano	Membre		04
2) Hanana Manalat			W
28 Talia Francis	rembre		1
29 Salus Alon	remella	1	
30 Rabi Trahana	- Membere		2

# Erroupement feminin "Haské "de Moullela (Ababa)

N° NOM ET PRENOMS	PROFESSION	CONTACT	SIGNATURE
1 Posli Sala	Presidente	36.25.87	23
2 Fatchina Komandowa			0
3 Zéinalous Abdau	Secretary de		
4 Zara Ali	S. A didjante		111
9 Sadi Zakari	T. Grenevale		V
6 Habou Oumanon	T. G. Adjointe		1
7 Amino Housseini	membre		ASU
8 Mariama Mahamada	Membre		an a
6 Gan Jusa	Member 2	96,2156	82 2
1 Haleson Moura	prembre		0
M Fatchina Oumani			1
12 Zalia Istoubu			7
13 Fate Saddl	rembre		WW
14 Zarida Laminous			
M Mariama Boulace			W.
16 Itaqua Samaila	Mombie		POR
11 Karsona Boma			4
18 Amino gahaya			W
19 Horano Jose	Membre		88
20 Zalha Alkasou			00
21 Salvia Issako	Plentie		44
22 Bile Mouna	ne tremline		77
23 Ahara Chaile			1/
24 Balket Haram	2 1 limbre		77
25 Landana Alas			1
26 Haling Assouran	Λ		nu
	Elw Member		n
28 Folia Franco	Donale		-
29 Salva Alou	- Membere		2
my pour	1		

# Gpt " Anfani"

N° NOM ET PRENOMS	PROFESSION	CONTACT	SIGNATURE
1 Monmaye Souley	Presidente,	162486	4 Atris
2 James Harrane	vice Pridente		111
3 Moremark Ista	secretaine 4. 0	1798771	9 %
4 Biba chaibon	Treborière		
5 Biba Wandon	Tre horizine Adjle		
1 salaus Minina	Membre		
7 tongo Yalin ha	Comminaire cote		
V Lade Manna	Comminaire Cote		
9 Halimaton Abdon	Membre		
10 Balki Kodu	1/		
11 Fatouma Soumana	1		
12 Zali Sanda	Commission Cote		
13 Fadi Boubalar	Membre		
14 Azematore Lamido	VI.		
15 Fadi Boulal	4		
16 Rouk aya takon	11		
It Maimorena Marore	11		
18 hiba Abdor	11		
19 Biba Mamordan	u		
20 Zore you Moutha	11		
21 Biba Gordane	11		
22 Kadi Balla	Ч		
23 Rafi Abdru	11		
14 Fach Hima	11		
27 Kohumi Miandry	11		
26 Dumou Saley	11		
27 Mariama Jahriba	1(		
28 Lamatra Ayoula	· · ·		
29 Hawa Hama	1		
30 Alma Mana	1		
31 Am. Ita	11		
53 Maxiama teyni	M		
34 Amina John ba	11		
34 Amina Johnba			1
(1) pate men con 12	11		1

# Groupement "X/cibarey Mazada" Tendikiwindi

N°	NOM ET PRENOMS	PROFESSION	CONTACT	SIGNATURE
	Bello Jaye	Producteur	8939961	18 8b
	Gambi Issonfon	Présidente	9665792	ı '
	Hamma Karimoune	Secretaire	O.#	- X2C/
	Abdon Adamon	Tresorier	-	1,0
	Aissa Saley	Probucter		D D
	Sandi Jaye	Productrice	Jay,	dug 0
	ZaZi Davida	Producteur		JiJall
	Sani Islanton	U		
	Bachiron Adamon	DIGITAL SAL		ae i pe
	202i Di60	11	7,	- T-
	Hamma Sambo	11	200.24	
	Nouri Stibo	- Marie - Mari	1,600	1/2
	Hamza Inafon Zali Mourikone	- 11	- U	
	Zali Mourikoye	Productrice	26	rod
	Annifation Harrane	(1		1
	Hadiza Hima	Mobile	~	A
	tadi Adamon	111	- 5	<u> </u>
	Mari yaye	Productrice		
	Mari Hallage	1100011	- 11 11 12 13 13 13 13 13 13 13 13 13 13 13 13 13	1
	Sanda jeryé Zakon Domaro Karimon Halidon	U		
	Zakon Davig ro	1		
	Kariman Halidan	1		
	Jan Seins Mamondon Zada	11		
	Mamordon tado	11		
	Djanila Moumouri Bouli Djibo	11		
	Bouli Ofibo	11		•
	Hansa Halidm	11		
	Hima yayé Ede Soumana	ч		
	ide Soumana	11		
	Mamordon youngus	11		
	Adaman Hassaye	tr		

Annexe 7 b: List of a	autorities and represer	ntatives groups of pro	oducers met in the mu	unicipalities taken as o	examples

## LISTE DE PRESENCE DES PERSONNES RENCONTREES

Commune de: Dogou Kiria		· V	
N° NOM ET PRENOMS	PROFESSION	CONTACT	SIGNATURE
1 Ousseini Davoleda		90.55.31.32	
2. lamali Nahanteli		2 963340+1	
3- San Mardama	Conseillingle	96228957	Missing
4 ADAMON GONSI	CONSELLER	364118 35	T
5 Soba Massalakhi	1	9632.5541	1
6 Adamon Houssa	DD.GR/Dtd	96665191	Hobekn 1
+ Rignon Cillabatan	Conseither	96482600	Auf
8 Annalow Mayanma EAT	Ek Cala	96638218	8
9 Salisson - Abdon	1000	96423131	5B1
to Ramana Tourba	Maire	96825430	- Jul
11 Hamadou Ide		90205809	
12 Adamon Diajonon	DRESU/DD	96802737	6
13 Mahaman Siton Hamiology	CDA	96.06.33 4	876
14 Sani Haroung	Reported MIRE	96345834	4
15 Berlocar Dari	Ripchel	96565736	The state of the s
16- Harona Bakabé	Chif Issakitahi	98744591	4
17 Mousson Amlakan	duf Salven Gari	96360113	cen
18 Mahamadon Maidagi	the Kaiwa	96847366	+
19 Maidagi Kanho	Tournoude	mk 96565731	Com
20 Isipa Songo	of Italian	97566308	-6
	hol Kossari H-	96853095	.0
2 Tha yr confou R	esp Etatiene		C 0
23 Thrahime flie		96319843	
24 Thrapim Dance	Centellin ela		4 6 6
	OP (DGIS)	95466950	African
26 harriery Saujan	P	16365451	1 6
	przaman Lal		10
so Makiemon Amima	ext Zamal	afia 971	LOUISA
19 Mre Paralla Touro an	Thata sana	9091	3317/

			LISTE DE PRESENCE	DES PERSO	NNES RENCONTRE	ES 2/2	
	Com	mune de : Deg o					1
	N°	NOM ET PRENOMS			PROFESSION	CONTACT	SIGNATURE
	30	Houraga	Mahaman	\	cultivala	96.03-03-	
X	31	Zainobou	Souley	1	odin Zutchi	6 6 6	6
K	32	Maigamo	Bando		Talahamni		3
X	33	Helima	Salen	1	lesola Na Ki	97-19-27.9	194
X	34	Saadotou	Hamidon	To	lesobe to Ki	90-42-6	7-16 80
X	35	Makonti'	Kaka		Prendente	411	0
							1
		entrant account of the contract of the contrac					
		***************************************					
		PERSONAL CONTRACTOR CO					
		***************************************					
-							

## LISTE DE PRESENCE DES PERSONNES RENCONTREES $\left(\begin{array}{c} A & 2 \end{array}\right)$

N°	NOM ET PRENOMS	PROFESSION	CONTACT	SIGNATURE
1	Isosufou Novahum	DDESU/DD	96289136	Cont.
2	Prouf on Abdarl. Housan	DOGR	98526667	AM
3	Leyni Saley	C D	96424771	1
4	Aldon Wali	c c	96 1250	- 4
5	Soumano Assuno	CC	96 58 5531	
6	Dagardy Seruncis 6.	CC	90 56 1332	Alle
of.	Mamurchy Midi	CC	90564165	X
6	Theres Tallan	C-C/T. Adjust	20635385	Buy
5_	Ibrohim Bulocar Rep	chef Canton	9002043	8 1
10	Issaka Harcuma C	hey do Uillago	the state of the s	114
11	Amadou Hassane	3 G name	96 23 56 15	- 1/2
12	Elly Eumana 17110	Daire	94505458	11/
13	Salolen Commition	1º C	96976104	15-41-464
14	Ati Maren	5m	90561204	1
15	Andre Boylinean	00	92895778	pig
16	Habibou Algouno	CC	1555905	- wis
17	Hayoung I tackin	CC	90013494	Store
18	A socimans Hadis Haman	CC	3687318	Same
0	To u leyricini Itrusa	Minion garpent	96578139	Hy.
21	Haliden Mousse	Animalour	M 30/8/184	5 1/2
Charles I	Ladan Soumona	Prondent Min	The second secon	- P
200	Hamidou Garlea	CC	10025006	ful.
20	tati Tondo	lor .	16002612	1.11
4	Roumouna Hinssa	07	99972+38	- ary
1	Sa Comma Hinssa	07	91617101	- Marie
0	Salmon Anza	10P-	- co^	Cart,
11		07	1777	
g	Kadi ABdou	OP.	94743574	
1	17 me Zakari Kadi seyku	CC/TAdi	0 9 1 30 36 17	1450

LISTE DE PRESENCE DES PERSONNES RENCONTREES (2/2)

N°	NOM ET PRENOMS	PROFESSION	CONTACT	SIGNATURE
	Usaylan Hamani	Agranome	9650333	44
	Boureima Sielikan	Zooteshmic	en 975073	EO RU
	SAINON TAGAZA	Ingenn	34.82 36.89	30
			100/00000	
-				
-				
-				
-				

Noms et prénoms	structures	
Maman Souradjou Ado	DRGR/DO	
Adamou Djafar	DRE/AU/DO	
Adamou Moussa	DDGR/ Doutchi	
Salissou Abdou	DDA/ Doutchi	
Hamadou Idé	DDE/SU/Doutchi	
Mahaman Sitou Hamidou	CDA/Dogon Kiria	
Abdoul Hayou Issoufou	DDGR/Loga	
Issoufou Ibrahim	DDE/AU/ Loga	
Hamani Issoufou	DDA/Loga	
Boureima Sidikou	DD/Elevage/Loga	

Appendix 8:
The mode of financing proposed for the implementation of the Small scale irrigation strategy of Niger (SPIN) <sup>91</sup>

<sup>&</sup>lt;sup>91</sup> See page 66-67 of the SPIN.

In short and medium terms, the different modes in effect above are applicable. The funding envisaged by the SPIN mode comes in two forms: subsidy and auto financing. The following table shows the modes of funding proposed in the SPIN.

Table: Mode of financing of the SPIN

Investment (I)	Subvention Rate (%)	Services accessible	
Social (vulnerable populations)	100	Aménagement collectif notamment les sites villageois de femmes ou mixtes	
I < 5 000 000 FCFA	≤ 75	Studies and development of project files, equipment and materials for irrigation, equipment protection of sites, inputs, provide services to support Council	
I ≥ 5 000 000 FCFA	75 on the slice of 5 000 000 FCFA	Access to credits institutions of financing through guarantee funds, bonus or a system of compensation in the event disaster	
Structural works	100	Application thresholds, thresholds of infiltration, mini dams, ponds landscaping, ABF	

Long term, it is planned to promote the system of provision of funds to the municipal level, in the form of transfer of grants to municipalities or agencies to run as the regional chambers of agriculture. This option has the advantage of empowering stakeholders at the base of the fact of their involvement in the implementation of the SPIN being actors in planning, programming and technical and financial monitoring. Local authorities will therefore fully play their role of project management and execution agencies will ensure financial independence that gives them their status of public institution professional. This option will be necessarily by a strengthening of the capacity of management of local authorities and implementing agencies. In all cases, the mode of financing to remember must conform to the guidelines of WAEMU.

## The terms of use of the contributions of people target the hydro-agricultural landscaping (AHA) and the accompanying infrastructure

Les exploitants individuels ou en association ont l'entière responsabilité de la gestion et de l'entretien courant des aménagements productifs et de protections des sols. Leur contribution (25%) aux études, à l'investissement et aux activités liées à la mise en valeur et la valorisation des produits peut être utilisée comme suit :

Individual operators or in combination have the full responsibility for the management and productive facilities servicing and soil protections. Their contribution (25%) studies, investment and activities related to the development and enhancement of products can be used as follows:

- Be used to co-finance the first diagnostics and preliminary studies of SPAC for the validation of the application with municipalities, departments and regions;
- Be used to pay the company through the project owner or the delegated prime contractor;
- Establish a guarantee fund, a venture fund or a solidarity fund for access to credit for producer organizations (credit campaign or equipment);
- Reiniection form of a loan or grant to fund the first seasonal credit:
- Be used to pay a company to perform some additional work for the development and / or in preparation for routine maintenance of the AHA.

On the other hand, if operators are unable to make a financial contribution to various development investments they can contribute by:

- A contribution to the construction site materials (gravel, rubble, sand). Transportation costs are dependent on them;
- Physical participation in the provision of labor under the direction of the business;
- Full support for the work entrusted entirely certain operators previously defined in the technical specifications under the responsibility of the work control office.

It should be noted that prior steps must be taken to establish tripartite agreements between the company, the supervisor and the beneficiaries before the start of the work to define the roles.

Relative contributions valued for various support and training, beneficiaries do support in their place of residence (accommodation + travel + accommodation of costs) and participate at a flat rate in training costs. These different modes of financing and the terms of use of the contributions of the target populations are related to the means of execution.