

AFB/PPRC.22/10 9 March 2018

Adaptation Fund Board Project and Programme Review Committee Twenty-Second Meeting Bonn, Germany, 20-21 March 2018

Agenda Item 8 e)

PROPOSAL FOR THE FEDERATED STATES OF MICRONESIA

Background

1. The Operational Policies and Guidelines (OPG) for Parties to Access Resources from the Adaptation Fund (the Fund), adopted by the Adaptation Fund Board (the Board), state in paragraph 45 that regular adaptation project and programme proposals, i.e. those that request funding exceeding US\$ 1 million, would undergo either a one-step, or a two-step approval process. In case of the one-step process, the proponent would directly submit a fully-developed project proposal. In the two-step process, the proponent would first submit a brief project concept, which would be reviewed by the Project and Programme Review Committee (PPRC) and would have to receive the endorsement of the Board. In the second step, the fully-developed project/programme document would be reviewed by the PPRC, and would ultimately require the Board's approval.

2. The Templates approved by the Board (OPG, Annex 4) do not include a separate template for project and programme concepts but provide that these are to be submitted using the project and programme proposal template. The section on Adaptation Fund Project Review Criteria states:

For regular projects using the two-step approval process, only the first four criteria will be applied when reviewing the 1st step for regular project concept. In addition, the information provided in the 1st step approval process with respect to the review criteria for the regular project concept could be less detailed than the information in the request for approval template submitted at the 2nd step approval process. Furthermore, a final project document is required for regular projects for the 2nd step approval, in addition to the approval template.

- 3. The first four criteria mentioned above are:
 - 1. Country Eligibility,
 - 2. Project Eligibility,
 - 3. Resource Availability, and
 - 4. Eligibility of NIE/MIE.
- The fifth criterion, applied when reviewing a fully-developed project document, is:
 5. Implementation Arrangements.

5. It is worth noting that since the twenty-second Board meeting, the Environmental and Social (E&S) Policy of the Fund was approved and consequently compliance with the Policy has been included in the review criteria both for concept documents and fully-developed project documents. The proposals template was revised as well, to include sections requesting demonstration of compliance of the project/programme with the E&S Policy.

6. In its seventeenth meeting, the Board decided (Decision B.17/7) to approve "Instructions for preparing a request for project or programme funding from the Adaptation Fund", contained in the Annex to document AFB/PPRC.8/4, which further outlines applicable review criteria for both concepts and fully-developed proposals. The latest version of this document was launched in conjunction with the revision of the Operational Policies and Guidelines in November 2013.

7. Based on the Board Decision B.9/2, the first call for project and programme proposals was issued and an invitation letter to eligible Parties to submit project and programme proposals to the Fund was sent out on April 8, 2010.

8. According to the Board Decision B.12/10, a project or programme proposal needs to be received by the secretariat no less than nine weeks before a Board meeting, in order to be considered by the Board in that meeting.

9. The following project concept document titled "Practical Solutions for Reducing Community Vulnerability to Climate Change in the Federated States of Micronesia" was submitted by the Micronesia Conservation Trust (MCT), which is a National Implementing Entity of the Adaptation Fund.

10. This is the fourth submission of the proposal. It was first submitted to the twenty-seventh meeting of the Board, and was not endorsed. It was re-submitted to the twenty-ninth meeting of the Board and the Board decided to:

- a) To endorse the project concept, as supplemented by the clarification response provided by Micronesia Conservation Trust (MCT) to the request made by the technical review;
- b) To request the secretariat to transmit to MCT the observations in the review sheet annexed to the notification of the Board's decision as well as the following issues:
 - *(i)* The fully-developed project document should further strengthen the adaptation reasoning, and the cohesion between the objective, expected outputs and expected outcomes of the project;
 - (ii) At the fully-developed project document stage, a further update on the status of policy frameworks (likely for Chuuk and Yap) for state-level protected areas networks should be provided;
 - (iii) The fully-developed proposal should provide more information on the equitable distribution of benefits to vulnerable communities, households, and individuals;
 - (iv) A learning and knowledge management component to capture the lessons learnt of the project as a whole should be provided. The activities presented under the relevant section in the proposal should be reflected in existing outputs;
 - (v) The environmental and social risks table, based on the 15 Principles of the Adaptation Fund's Environmental and Social Policy (ESP), should be evidence and risk-based, and the activities envisaged to help manage those risks should be more explicit, hence demonstrating how the Adaptation Fund ESP requirements will be met;
- c) To approve the Project Formulation Grant of US\$ 30,000;
- d) To request MCT to transmit the observations under sub-paragraph (b) to the Government of the Federated States of Micronesia; and
- e) To encourage the Government of the Federated States of Micronesia to submit through MCT a fully-developed project proposal that would address the observations under sub-paragraph (b) above.

(Decision B. 29/5)

11. The proposal was re-submitted as a fully-developed project proposal to the thirtieth meeting of the Board and the Board decided to:

(a) Not to approve the fully-developed project document, as supplemented by the clarification response provided by the Micronesia Conservation Trust (MCT) to the request made by the technical review;

(b) To suggest that MCT reformulate the proposal taking into account the observations in the review sheet annexed to the notification of the Board's decision, as well as the following issues:

(i) The proposal should explain how the lessons learned from previous and ongoing projects informed the proposed project in the preparation phase;

(ii) The budget should be revised so that the monitoring and evaluation budget is fully covered by the administrative costs;

(iii) The results framework should include gender-disaggregated data, targets and indicators;

(iv) The project results framework should include at least one of the five core outcome indicators of the Adaptation Fund's results framework;

(v) The proponent should give due consideration to the potential impacts on marginalized and vulnerable groups in applying the environmental and social management plan;

(vi) The proposal should strengthen and provide adequate publicity for the included grievance mechanism; and

(c) To request MCT to transmit the observations referred to in subparagraph (b) above to the Government of the Federated States of Micronesia.

(Decision B.30/17)

12. The present submission was received by the secretariat in time to be considered in the thirty-first Board meeting. The secretariat carried out a technical review of the project proposal, assigned it the diary number FSM/NIE/Multi/2016/2, and completed a review sheet.

13. In accordance with a request to the secretariat made by the Board in its 10th meeting, the secretariat shared this review sheet with MCT, and offered it the opportunity of providing responses before the review sheet was sent to the PPRC.

14. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15, the final technical review of the project, both prepared by the secretariat, along with the final submission of the proposal in the following section. In accordance with decision B.25.15, a response table is also attached, explaining where and how the observations made by the Board when endorsing the concept project document at its thirtieth meeting had been addressed by the proponent in the fully-developed project document submitted for this meeting. The proposal is also submitted with changes between the initial submission and the revised version highlighted.

Project Summary

<u>Federated States of Micronesia</u> – Practical Solutions for Reducing Community Vulnerability to Climate Change in the Federates States of Micronesia

Implementing Entity: Micronesia Conservation Trust (MCT) Project/Programme Execution Cost: US\$ 84,930 Total Project/Programme Cost: US\$ 894,010 Implementing Fee: US\$ 75,990 Financing Requested: US\$ 970,000

Project Background and Context:

Located in the Western Pacific, the Federated States of Micronesia (FSM) is comprised of four states: Yap, Chuuk, Pohnpei, and Kosrae. Its population of over 100,000 people is largely dependent on ecosystem services (e.g. nearshore fisheries, coastal protection) for their livelihoods, both for subsistence and as sources of incomes. The overall goal of the project is to build the ecological, social and economic resilience of communities in the FSM through practical solutions for reducing community vulnerability to climate change stressors. The project aims to ensure that all four State Governments and the National Government in the FSM have the mechanisms in place to develop and successfully implement a robust nearshore fisheries management and nationwide protected areas network inclusive of proper enforcement and sustainable finance mechanisms. The project also seeks to provide communities with the resources and support needed to implement successful eco-based adaptation actions to protect their marine ecosystems and increase resilience to climate change impacts. The project has three components:

<u>Component 1</u>. Natural assets or ecosystems under protected area management and near-shore fisheries are adequately protected /rehabilitated (US\$ 355,960)

This component seeks to secure the appropriate enabling environment to ensure the functioning of successful Marine Protected Areas and associated fisheries management activities. As a result, protected areas network will be implemented on national and state level and capacity building and enforcement of regulations are strengthened via providing training on joint-enforcement techniques and establishing joint enforcement taskforces.

<u>Component 2.</u> Community-level adaptive capacity strengthened to address climate change threats (US\$ 343,120)

This component aims to provide an enhanced direct access mechanism through a small grants facility by identifying a suite of adaptation options. As a result, the communities are requested to apply for funding through a small grants facility for adaptation activities identified via LEAP process and small grants are awarded to deliver tangible and sustainable benefits to support ecosystem-based adaptation actions in at least eight communities.

<u>Component 3.</u> Knowledge management system developed to facilitate future scaling-up and replication of effective MPA management and community-led ecosystem-based adaptation actions (US\$ 110,000)

This component will result in the development of a systematic and documented approach to raising awareness on climate change and ecosystem-based adaptation actions through

awareness materials and data management, such as GIS online repository, evaluation and monitoring reports, and workshop reports, that are disseminated locally, regionally and internationally.

Outstanding Issues and MCT Response

The Micronesia Conservation Trust (MCT) is pleased to submit our updated Adaptation Fund Proposal for consideration at the 31st AF Board Meeting. Below we present our responses to the outstanding issues as described in the *DECISIONS OF THE THIRTIETH MEETING OF THE ADAPTATION FUND BOARD* document dated 13 October, 2017.

In addition to these responses and updates, we have made changes in the narrative to reflect policy changes that have occurred since our last submission in August of 2017. Importantly, the Government of Chuuk State passed their Protected Areas Network Law in September 2017. We have made note of this important progress throughout our updated submission.

Outstanding Issues	MCT Response	Reference in Revised Proposal
CAR3: In the adjusted budget, the Implementing Entity Management Fee is at 8.6 per cent of the total project budget before the fee	Management Fee has been adjusted to 8.5% of total project budget before fee. Figures in the document have been adjusted slightly to accommodate change.	Adjusted on pp. 51-52; Table 18 pp. 156-158; Table 21 (project cycle management fee breakdown p.160)
a) The proposal should explain how the lessons learnt of previous or ongoing projects have informed the proposed project in the preparation phase.	Section 4.2: MCT and Current Projects has been improved to include several paragraphs explaining how lessons from previous and ongoing projects have informed project design	Additional text is on pp. 33-34
b) The budget should be revised so that the M&E budget is fully covered by the Implementing Entity fee;	M&E budget has now been revised and is fully covered through IE fee.	Budget adjusted on p.140, Table 15, which provides M&E budget breakdown. Table 21 (project cycle management fee breakdown, p. 610 adjusted accordingly.

c) The results framework should include sex-disaggregated data, targets and indicators	Additional indicators have been incorporated into the results framework with sex-disaggregated targets as well as adding sex-disaggregated targets to indicators related to community participation and training.	Adjusted in results framework table (pp. 142-152).
d) The project results framework should include at least one of the 5 core outcome indicators of the AF Results Framework	The AF core indicator "Natural Assets protected or rehabilitated" has been more explicitly integrated into the AF results framework. The core indicator "Beneficiaries" has also been added.	The AF indicators have now been bolded in the results framework and can be found in the adjusted results framework table (pp. 142-152)
e) The proponent should give due consideration to the potential impacts on marginalised and vulnerable groups in applying the ESMP	The ESMP has been adjusted to include potential impacts on marginalized and vulnerable groups and steps that will be taken to ensure this impact is considered in reviewing small grant proposals.	Edited text can be found on p. 117 and p. 134
f) The proposal should strengthen and provide adequate publicity to the grievance mechanism that is included	A paragraph on the grievance mechanism for the project has been added to section C.	Added text can be found on 132.



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: SMALL-SIZED PROJECT PROPOSAL

 Country/Region: Federated States of Micronesia / Asia-Pacific

 Project Title:
 Practical Solutions for Reducing Community Vulnerability to Climate Change in the Federated States of

 MIcronesia
 AF Project ID: FSM/NIE/Multi/2016/2

 IE Project ID:
 Requested Financing from Adaptation Fund (US Dollars): 970,000

 Reviewer and contact person: Anni Rein
 Co-reviewer(s): Daouda Ndiaye

 IE Contact Person: Willy Kotska
 Here States of

Review Criteria	Questions	Initial technical review February 5, 2018	Final technical review February 21, 2018
Country Eligibility	 Is the country party to the Kyoto Protocol? 	Yes.	
	 Is the country a developing country particularly vulnerable to the adverse effects of climate change? 	Yes. The islands of the FSM are particularly vulnerable to the impacts of climate change such as sea level rise, higher sea surface temperatures and weather patterns variability.	
Project Eligibility	 Has the designated government authority for the Adaptation Fund endorsed the project/programme? 	No. An endorsement letter of the Designated Authority has not been included for the resubmitted proposal. CAR1: Please provide an endorsement letter from the Designated Authority.	CAR1: Addressed.

2.	Does the project / programme support concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience?	Yes. The goal of the proposed project is to develop and implement nearshore fisheries management in state and national level and nationwide protected areas network with adequate enforcement and sustainable finance mechanisms. The proposed project aims also to implement ecosystem-based adaptation actions through enhanced direct access mechanism by providing micro grants via small grants facility. Finally, the project has a knowledge management component to enable capturing of lessons learnt and future scaling up and replication of marine protected areas management and community-led ecosystem-based adaptation actions.	
3.	Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Yes. As the project activities funded by the sub-grants under Component 2 will be determined via the Small Grant Facility sub-grant process, the expected beneficiaries are not defined in the proposal. However, a sufficient description of the target population and the expected benefits has been provided.	
4.	Is the project / programme cost effective?	Yes. The proposal provides a logical explanation of the selected scope and approach. The cost effectiveness is also demonstrated from a sustainability point of view and a description of alternative options to the proposed measures is provided.	

5.	Is the project / programme consistent with national or sub- national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?	Yes. The relevant plans and strategies have been identified and compliance with the project is explained in a sufficient manner.	
6.	Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?	Yes. The relevant national technical standards have been identified and compliance stated in detail.	
7.	Is there duplication of project / programme with other funding sources?	No. This section has been improved to include lessons learnt of previous or ongoing projects that have informed the proposed project in the preparation phase. The relevant potentially overlapping projects have been identified, and linkages and synergies have been outlined and a framework for coordination during implementation has been established.	
8.	Does the project / programme have a learning and knowledge management component to capture and feedback lessons?	Yes. The project proposes a full component dedicated to knowledge management (Component 3). Activities related to knowledge management and dissemination of lessons learned are included and explained in detail.	

9. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Yes. During the proposal preparation phase, stakeholder consultations have been carried out in compliance with the ESP and Gender Policy of the Fund. CR1: Please add references to the documents (p. 104-108)	CR1: Addressed.
10. Is the requested financing justified on the basis of full cost of adaptation reasoning?	Yes. The full cost of adaptation reasoning is detailed and demonstrated for each component of the project.	
11. Is the project / program aligned with AF's results framework?	Yes.	
12. Has the sustainability of the project/programme outcomes been taken into account when designing the project?	Yes. The proposal explains the arrangements through which the adaptation benefits achieved with the help of the proposed project will be sustained and replication and scaling up with other funds are enabled.	

	13. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	The updated table in section II.K now acknowledges that there may be risks for marginalized and vulnerable groups and suggest measures to minimise these risks. CR2: Please clarify how marginalized and vulnerable groups will be identified in this process.	CR2: Addressed.
Resource Availability	 Is the requested project / programme funding within the cap of the country? 	Yes. Total of US\$ 970,000 is available for project funding for the FSM, which equals to the funding requested.	
	2. Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee?	Yes.	
	3. Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)?	No. The Project Execution Costs are currently at 9.7 per cent of the total project budget: (86,750 / (970,000 - 75,990) = 9.7% CAR2: Please adjust the budget so that the Project Execution Costs remain at or	CAR2: Addressed. In the adjusted budget, the Project Execution Costs are at 9.5 per cent of the total project budget.

		below 9.5 per cent of the total project budget.	
Eligibility of IE	4. Is the project/programme submitted through an eligible Implementing Entity that has been accredited by the Board?	Yes.	
Implementation Arrangements	 Is there adequate arrangement for project / programme management, in compliance with the Gender Policy of the Fund? 	Yes. The monitoring and evaluation process includes the use of gender- disaggregated indicators, and the grant proposals for activities under Component 2 will be screened by a gender expert.	
	2. Are there measures for financial and project/programme risk management?	Yes, but the information needs to be updated to reflect the changes that have occurred since the previous submission of the proposal. CR3: Please update the status of the PAN Laws of Chuuk and Yap in the risk management table (section III B.)	CR3: Addressed.
	3. Are there measures in place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund?	Mostly. See also CR2 (under 13). CR4: Please also publicise that complaints can be addressed directly to the AF Board Secretariat at the address mentioned in para 34 of the ESP. (p. 131)	CR4: Addressed.
	4. Is a budget on the Implementing Entity Management Fee use included?	Yes.	
	5. Is an explanation and a breakdown of the execution costs included?	Yes.	

Is a detailed budget including budget notes included?	Yes.	
7. Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy	To be further clarified. Some sex- disaggregated data and targets have been included in the MCT project results framework (p. 141-150) but not for all indicators.	
of the Fund?	indicators in output 2.1, outcome 3, output 3.1, output 3.2, output 4.1, and output 4.2.	CR3. Addressed.
8. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	Yes.	
9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?	Yes.	
10. Is a disbursement schedule with time-bound milestones included?	Yes.	

Technical	The objective of the proposed project is to build the ecological, social and economic resilience of communities in
Summary	the FSM through practical solutions for reducing community vulnerability to climate change stressors affecting the marine ecosystem. The proposed project is articulated around three components: 1. Natural assets or ecosystems under protected area management and near-shore fisheries are adequately protected/rehabilitated; 2. Community-level adaptive capacity strengthened to address climate change threats; 3. Knowledge Management system developed to facilitate future scaling-up and replication of effective MPA management and community-led ecosystem-based adaptation actions.
	The initial technical review found that the proposal should further clarify the mitigation of environmental and social
	risks specifically regarding marginalized and vulnerable groups as per section II K and specify targets for certain

	output indicators. Two Corrective Action Requests regarding the endorsement letter and project execution costs were made together with a number of Clarification Requests.
	The final technical review finds that the outstanding issues have been addressed.
Date:	February 21, 2018



REQUEST FOR PROJECT/PROGRAMME FUNDING FROM THE ADAPTATION FUND

The annexed form should be completed and transmitted to the Adaptation Fund Board Secretariat by email or fax.

Please type in the responses using the template provided. The instructions attached to the form provide guidance to filling out the template.

Please note that a project/programme must be fully prepared (i.e., fully appraised for feasibility) when the request is submitted. The final project/programme document resulting from the appraisal process should be attached to this request for funding.

Complete documentation should be sent to:

The Adaptation Fund Board Secretariat 1818 H Street NW MSN P4-400 Washington, D.C., 20433 U.S.A Fax: +1 (202) 522-3240/5 Email: afbsec@adaptation-fund.org

Table of Contents:

Part 1: PROJECT/PROGRAMME INFORMATION

1.	Introduction to the FSM	
	1.1 Geography and Climate	4
	1.2 Political and Legislative	6
	1.3 Demography	7
	1.4 General Economy	8
	1.5 Overview of the Importance of Ecosystems to livelihoods in the FSM	9
	1.6 Overview of the Importance and Value of Fisheries to the FSM	.12
2.0	OClimate Change Impacts and Changes to the Marine Ecosystems in FSM	.19
	2.1 Institutional Arrangements for Climate Change	.23
3.0) Vulnerability Assessment	25
	3.1 National, Local and Community Level Responses to Vulnerability	.28
4.(Climate Change Adaptation Interventions	30
	4.1 Micronesia Conservation Trust and Current Projects	30
	 4.2 Partner Agencies	35
	4.3 The Micronesia Challenge	37
	4.4 Importance of Protected Areas Networks to Alleviate Climate Change Stressors	38
	4.5 Progress Towards Protected Areas Networks in the FSM	42
	4.6 Community Based Management and Adaptation Action Planning in the FSM	45
5.() Project/Programme Objectives	
Pa	rt 2: PROJECT/PROGRAMME JUSTIFICATION	

A. Project Activities	53
-----------------------	----

Appendices	167
Part 4: ENDORSEMENT BY GOVERNMENT	
H. Disbursement Schedule	164
G. Budget	156
F. Alignment with Adaptation Fund Results Framework	153
E. Project Results Framework	143
D. Monitoring and Evaluation	138
C. Environmental and Social Risk Management	132
B. Financial and Project Risk Management	127
A. Project Implementation	124
Part 3: IMPLEMENTATION ARRANGEMENTS	
K. Environmental and Social Impacts	115
J. Sustainability	114
I. Justification for Funding	111
H. Consultation Process	
G. Learning and Knowledge Management	96
F. Duplication of Project	91
E. Consistency with Technical Standards	88
D. Consistency with Development Strategies	82
C. Cost-effectiveness	77
B. Economic, Social and Environmental Benefits	67

••	
Bibliography	



PROJECT/PROGRAMME PROPOSAL TO THE ADAPTATION FUND

PART I: PROJECT/PROGRAMME INFORMATION

Project/Programme Category:	Concept for Small-Sized Project
Country/ies:	Federated States of Micronesia
Title of Project/Programme:	Practical Solutions for Reducing Community
Vulnerability to Climate Change in the Fe	ederated States of Micronesia
Type of Implementing Entity:	National
Implementing Entity:	Micronesia Conservation Trust
Executing Entity/ies:	To be determined when preparing the full
project proposal: Federated States of Mi	cronesia Office of Environment and Emergency
Management and/or the Federated State	es of Micronesia Department of Resources and
Development	
Amount of Financing Requested:	\$970,000 (in U.S Dollars Equivalent)

Part 1: Project / Programme Background and Context:

1. Introduction to the FSM:

1.1 Geography and Climate

The Federated States of Micronesia (FSM) is comprised of four states; Yap, Chuuk, Pohnpei, and Kosrae covering the largest and most diverse part of the greater Micronesia region with a total of 607 islands, over 70 of which are inhabited. The islands are spread over a vast region in the Western Pacific, between one degree south and 14 degrees north latitude, and between 135 and 166 degrees east longitude. The distance between the eastern-most State (Kosrae) and the western-most State (Yap) is 1,700 miles (2,700 km). While the total land area of the FSM is only 271 square miles (702 km²), its vast exclusive economic zone (EEZ) covers an area of over one million square miles (2.5 million km²)¹. The vastness of the islands and the distance between them present significant challenges for transportation, communications and at times, implementation of cohesive conservation, environmental and development strategies.

¹ FSM Second National Communication under the UN Framework Convention on Climate Change, 2015





Many of the islands in FSM are extinct shield volcanoes with steep and rugged centers and land elevations that range up to 2,500 feet (760m). These high islands are densely vegetated and eroded while other islands in the archipelago are relatively flat, small and swampy, with low-lying, forested atoll islets, only about six feet above sea level. Mangroves grow around the coastal fringes of many of the islands.

Due to its geographical location extending north of the equator in the Western Pacific, and paired with the strong influence of northeast trade winds, the FSM has a tropical climate with trade winds that prevail from December through April. Periods of weaker winds and doldrums occur from May to November. Rainfall is generally plentiful especially on the high volcanic islands of Kosrae, Pohnpei and Chuuk sometimes exceeding 400

² Encyclopædia Britannica online, Encyclopædia Britannica, inc. (https://media1.britannica.com/ebmedia/96/126096-004-C8AC5D46.jpg)

inches (1,016 cm) annually, or up to 22 inches (559 mm) in any one day. The region is affected by storms and typhoons that are generally more severe in the western islands, as well as by periods of drought and excessive rainfall associated with distinct phases of the El Niño – Southern Oscillation (ENSO)³.

From May to November the rainfall is extremely high on the volcanic islands of Kosrae, Pohnpei and Chuuk. Yap lies in an area that usually experiences a monsoon climatic pattern, with more frequent periods of drought than the other islands. The climate of Chuuk is hot and humid with an average temperature of 81 0F (27 0C), and minor variation throughout the year. Average annual precipitation is 122 in (3,100 mm), with the months of January to March being drier. Pohnpei is generally hot and humid, also with a mean temperature of 81 0F (27 0C) that varies little over the year. The mean annual rainfall is 190 in (4,826 mm), with January and February being slightly drier than the average of all other months. In Kosrae, there are elevated temperatures, heavy rainfall and high humidity. The average annual rainfall is 203 in (5,000 mm). In the mountainous interior rainfall is estimated to be as high as 300 in (7,500 mm) annually. Average temperature is again 81 0F (27 0C) at sea level. Average monthly temperatures vary from the annual average by no more than 0.5 OF (1 OC), and the difference between the average minimum and maximum temperatures is less than 14 0F (8 0C)⁴. Although these islands have substantial amounts of rainfall annually, drought is a significant issue throughout Micronesia because of limited storage capacity and small groundwater supplies⁵.

1.2 Political and Legislative

The FSM has four levels of governance – National, State, municipal, and traditional. The National Government, located in Pohnpei, has three branches. The legislative power of the National Government is vested in the Congress of the Federated States of Micronesia. The Congress is comprised of four members (one from each State) elected for four-year terms and ten members (allocated to the States based on population) elected for two-year terms. The Executive power is vested in the President and Vice-President, elected by the Congress from amongst members serving four-year terms. Judicial power is decreed in the FSM Supreme Court, headed by a Chief Justice who is assisted by up to five Associate Justices.

Each of FSM's four State Governments has its own constitutional Government, consisting of the three branches: Executive, Legislative and Judicial. All States have a Governor and Lieutenant Governor. Executive offices are selected by the current Governor and approved by the State legislature. Each State may have fewer or more offices depending on their priorities and needs. Yap is the only State with a traditional leadership branch.

⁴ This section draws heavily from FSM Second National Communication under the UN Framework Convention on Climate Change, 2015

⁵ Keener, V. W., Marra, J. J., Finucane, M. L., Spooner, D., & Smith, M. H. (Eds.). (2012). Climate Change and Pacific Islands: Indicators and Impacts. Report for The 2012 Pacific Islands Regional Climate Assessment. Washington, DC: Island Press.

The National Constitution of the FSM is the foundation of all legal authorities and decisionmaking processes and each state has its own respective constitution. The state constitutions allow the states to enact state legislation consistent with state powers as provided for in the FSM Constitution. The FSM Constitution provides concurrent powers for the States to function as semi-autonomous governments in enacting legislation that addresses concerns and issues related to managing natural resources (other than land tenure) and to achieving sustainable development⁶.

At the constitutional/legislative level, responsibilities for climate change adaptation initiatives, ecosystem, and natural resource management are shared between the municipalities, states, and the national governments. Each state has jurisdiction of its surrounding natural resources out to 12 nautical miles, and manages its resources through a combination of policies, resource management agencies, and delegation to municipalities. The FSM also has diverse land tenure systems, and communities across the country own and manage large sections of terrestrial and near-shore coastal areas. The national government is also responsible for managing oceanic resources from 12 to 200 nautical miles. The National Government provides guidance and technical assistance, upon request, to the States.

1.3 Demography

The April 2010 FSM Population and Housing census provided a national population count of 102.843 persons, comprising of 52,193 males and 50,650 females. This represents a decrease of 4,178 people compared to 2000, reflecting an annual population growth rate of -0.4 percent per year over the past ten years. In comparing this growth rate by state, Pohnpei had the highest growth rate of 0.48 percent per year over the 10 years since 2000 followed by Yap with about 0.12 percent, especially in the Outer Islands of Yap. In contrast. Chuuk and Kosrae both lost population to the other states or to other countries⁷. The total populations of the 4 states were as follows: Chuuk: 48, 654, Kosrae: 6,616, Pohnpei: 36,196 and Yap: 11,377. There are 4% fewer women of child bearing age in the FSM today than 10 years ago and the population is declining for the first time in recent history⁸ and long-range population projections suggest that little population growth can be expected in FSM for the foreseeable future⁹. FSM is at an early stage of the process of urbanization with about 22 percent of its population living in the urban areas (urban areas include Colonia in Yap, Weno in Chuuk, Kolonia in Pohnpei and Lelu in Kosrae), a slight increase from the level estimated in 2000. According to the 2010 FSM Census, 22,924 out of the total population of 102,843 live in the various defined urban areas across

⁶ This section draws heavily from FSM Second National Communication under the UN Framework Convention on Climate Change, 2015

⁷ Summary Analysis of Key Indicators from the FSM 2010 Census, FSM Office of Statistics, Budget, Overseas Development Assistance and Compact, 2010

⁸ Enhancing the Climate Change Resilience of Vulnerable Island Communities in Federated States of Micronesia, Secretariat of the Pacific Regional Environmental Program (SPREP) Proposal to the Adaptation Fund, 2017

⁹ FSM Second National Communication under the UN Framework Convention on Climate Change, 2015

the four states compared to 79,919 that live in rural areas¹⁰. The population is predominately Micronesian comprising of 8 major ethnolinguistic groups and numerous spoken dialects. Each state has its own languages, culture, local government, and traditional systems. English is the country's official language of government and for secondary and tertiary education¹¹.

See Table 1 below from the Summary Analysis of Key Indicators from the FSM 2010 Census demonstrating population changes between 2000 and 2010, population by state and ratio of urban to rural populations.

		2000			2010		Percen	t Urban	Percer	nt Rural	Urban-Rur	al Ratio
	Total	Urban	Rural	Total	Urban	Rural	2000	2010	2000	2010	2000	2010
FSM	107,008	23,308	83,700	102,843	22,924	79,919	21.8	22.3	78.2	77.7	27.8	28.7
Yар	11,241	1,234	10,007	11,377	840	10,537	11.0	7.4	89.0	92.6	12.3	8.0
Chuuk	53,595	13,802	39,793	48,654	13,850	34,804	25.8	28.5	74.2	71.5	34.7	39.8
Pohnpei	34,486	5,681	28,805	36,196	6,074	30,122	16.5	16.8	83.5	83.2	19.7	20.2
Kosrae	7,686	2,591	5,095	6,616	2,160	4,456	33.7	32.6	66.3	67.4	50.9	48.5

Table 1: Population distribution per state/urban to rural population distribution for FSM¹²

1.4 General Economy

The public sector plays a central role in the economy, as the national and state-level governments employ over half of the FSM's employed people and 38% of the GDP comes from National and State governments jobs. Agriculture is primarily subsistence farming and natural resources available for economic purposes are limited to timber, marine products, deep-seabed minerals, and phosphate. The backbone of the economy is subsistence farming and fishing. According to the 2010 census, of the country's total labor force of around 32,000, about one in five self-reported as being engaged in the informal subsistence sector¹³. While there is potential for a tourism industry, development is restricted by the country's isolation, high airfares and limited infrastructure for tourists. Geographic isolation and poorly developed infrastructure are major impediments to FSM's economic growth, and poverty is among the highest in the Pacific region¹⁴.

¹⁰ Summary Analysis of Key Indicators from the FSM 2010 Census, FSM Office of Statistics, Budget, Overseas Development Assistance and Compact, 2010

¹¹ Federated States of Micronesia Infrastructure Development Plan FY2016-FY2025, Government of FSM

¹² Summary Analysis of Key Indicators from the FSM 2010 Census, FSM Office of Statistics, Budget, Overseas Development Assistance and Compact, 2010

¹³ Summary Analysis of Key Indicators from the FSM 2010 Census, FSM Office of Statistics, Budget, Overseas Development Assistance and Compact, 2010

¹⁴ Enhancing the Climate Change Resilience of Vulnerable Island Communities in Federated States of Micronesia, Secretariat of the Pacific Regional Environmental Program (SPREP) Proposal to the Adaptation Fund, 2017

1.5 Overview of the Importance of Ecosystems to livelihoods in the FSM

Due to a rare combination of geographic isolation and biological diversity, Micronesia's islands are exemplary microcosms for conservation, with some habitats and natural communities found nowhere else on earth. Yet the features that make these islands exceptional also make them especially vulnerable to environmental threats such as deforestation, unsustainable fishing practices, invasive species and climate change. Half of the species in the world that have become extinct have been island species. Without immediate action, the people of Micronesia face continued degradation of the natural resources on which their culture and livelihoods depend.

While the total landmass of the FSM is only 4,840 square km, within that relatively small space exist 12 terrestrial biomes including: atoll forest, littoral beach strand, mangrove forest, swamp forest, freshwater marsh, riparian forest, freshwater rivers and streams, grassland, secondary (agro) forest, primary forest, rain forest, and crest (dwarf or montane cloud) forest. The country's marine biomes include: mangrove forest, estuaries, sea grass beds, lagoons, coral reefs, and open ocean. The biodiversity within these biomes is characterized by a high rate of endemism and a profusion of species. For example, the country is home to more than 1,200 species of ferns and flowering plants, more than half of which are endemic species. More than 1,000 species of fish and more than 350 types of coral inhabit the country's coastal and marine areas. The FSM is also widely



Pohnpei, FSM. Photo © MCT

known as a critical corridor for commercially important migratory fish stocks, including skipjack, yellowfin, and bigeye tunas. The majority of the islands in the FSM are small coral or coralline islands. These islands serve as critical nesting and spawning sites for

many species, including: pelagic and reef fish, seabirds, turtles, sharks, rays, and clams. Within the FSM are also 'high' volcanic islands, notably the islands of Pohnpei, Kosrae, and inner lagoon islands within Chuuk such as Weno and Fefan, and the main island of Yap, (Wa'ab). The FSM consists of two ecoregions. The Yap tropical dry forest ecoregion is characterized by a monsoon-like climate with rainy seasons followed by periods of drought. The other three States share the Carolines' tropical moist forest eco region characterized by heavy rainfall.

The services provided by the ecosystems described above are critical for the maintenance of the FSM's population, as the majority of its just over 100,000 people depend on the country's ecosystems for their livelihoods, both for subsistence and as sources of income. Watersheds, fisheries, fresh water lenses, and agroforests provide the population with food, raw materials, water, and medicines. Many communities practice agroforestry, a farming system characterized by multi-storied crop production. It is widely estimated that these agroforests take up about 35% of the country's landmass and include root crops such as taro and yam, as well as food trees such as banana, coconut, and breadfruit – there are over 133 cultivar names for breadfruit in Pohnpei alone. Due to the relatively small size of the islands of Micronesia, land-based activities quickly and drastically affect adjacent coastal and oceanic ecosystems.

The widespread acceptance of the "ridge to reef" concept in the FSM reflects the understanding of the land–sea connection. Pacific Islanders are aware of, and sensitive to, upstream effects on downstream communities, as activities often affect members of the same village. Coral reef conservation begins on land and requires an integrated watershed management approach¹⁵. Fisheries provide a principal source of protein and income for the FSM's inhabitants, with widespread subsistence and small-scale commercial fishing of reef fish and marine invertebrates. However, overharvesting of reef fish and invertebrates presents a critical challenge and climate change is further exasperating the problem.

In addition to these provisioning services, the islands' ecosystems also provide critical protection against storm surges, king tides, typhoons, and other natural disasters and contribute to mitigating erosion and buffering wind and waves during storms, storage and processing of soil nutrients, natural waste management, pollution control and detoxification, habitats for resident and transient birds and animals and the provisioning of pollinators for the reproduction of plant populations. The FSM's ecosystems are also a key component to the cultures within the country. For more than 2,000 years, inhabitants of the region have lived off the reefs and lands and these environments have shaped island lifestyles, creating strong cultural identities and attachments to the environment that persists today.

Box 1: Sea Level Rise, Coastal Erosion and Sedimentation

FSM has experienced some of the highest rates of sea-level rise around the world during the period of available satellite and tide gauge monitoring. Sea level rise poses a severe coastal erosion threat

¹⁵ Richmond, Kostka, Idechong (2009). *Reef Ecology and Conservation*

to islands in the FSM, with potential impacts on the natural environment, water resources, infrastructure, food production and human habitation. The threat is particularly acute on low-lying atolls, although high islands are not immune.

There is the potential for a self-reinforcing spiral of erosion. Coastal erosion fragments mangrove stands, leaving shorelines more vulnerable to storm damage and further erosion. The resulting increase in terrigenous sedimentation and turbidity in near-shore areas degrades the health of protecting coral reefs, increasing the islands' vulnerability to further erosion and reducing the supply of atoll-building marine sediments.

Healthy marine ecosystems, that are resilient to the impacts of climate change, will help mitigate these impacts by maintaining natural and protective coastal and reefal geomorphic, sedimentary and hydrodynamic processes.



Pohnpei, FSM. Photo © Dr. Peter Houk, University of Guam

Most relevant, FSM communities depend heavily on nature and the services it provides for subsistence and cash income. Benefits from ecosystems have a quantifiable monetary income value that means when an ecosystem degrades and fails to provide food, raw materials and water, households have to compensate the loss by purchasing those goods and services. A survey conducted in 2016 on the dependence of FSM communities on ecosystem services showed that at three sites in the FSM (Malem in Kosrae, Pakin in Pohnpei and Oneisomw in Chuuk), 75% of the household benefits come directly from marine (i.e., coral reefs, seagrasses) and terrestrial (i.e., mangroves, upland forest) ecosystems. Therefore, nature plays a substantial role for the survival of these communities. Across the three sites, fishery (e.g., reef fish, pelagic fish, crustacean) contributes to 11.2% of the household incomes and to 47.5% of

household subsistence. Conservation and protection of ecosystems also have implications for the traditional culture of Micronesians of sharing and caring for others which has contributed to protecting the most vulnerable in the communities. Indeed, 58.7% of household income comes from marine ecosystem provisioning services, corresponding approximately to US\$500 a month per household, more than 10% is shared with clan or family members¹⁶.

1.6 Overview of the Importance and Value of Fisheries to the FSM

Near-shore fisheries have played a central role in Micronesian societies for generations, being sustainably exploited for subsistence purposes under customary ways. In addition to providing food security, human well-being, and cultural value, nearshore fisheries have increasingly been exploited for economic benefits over the last few decades. Unfortunately, due to the introduction of a market economy, easy access to new technologies (such as power boats) and some erosion of traditional values, overfishing has become an urgent and critical threat to the marine environments of the region. **Today**, artisanal fishing represents the main source of dietary protein and one of the largest economic sectors in the FSM. Local nearshore commercial fisheries are estimated to provide nearly 2 million pounds-per-year, valued at USD \$3 million (See Table 2 below). Perhaps more importantly, commercial fisheries provide a reliable source of income for fishing households in many rural areas where income opportunities are limited at \$1.6 million-per-year for fishers' income. Non-commercial fisheries do not provide direct cash benefits, but they do provide a disproportional amount of food for many families across FSM. Conservative estimates suggest nearly 8 million pounds are caught for subsistence purposes in the FSM every year (See Table 3 below). The estimated value of these landings is over \$16 million every year. In sum, an estimated 9 million pounds of fish are caught every year by local and commercial fishers, accounting for an estimated economic value of \$16.7 million (or 5% of FSM GDP; Table 3 below).

Table 2: Human pressure index (people per square mile of reef area), estimated annual commercial landings of reef and nearshore pelagic fishes (x1,000 lb per year), estimated annual value of combined nearshore commercial landings (USD \$ millions per year), and estimated proportion of overall annual economic value that results in net income for fishing families (x1,000 \$ per year), for each state and the whole FSM.¹⁷

					Overall		
				Pelagic	landings		
	Population	Person per reef	Reef landings	landings	(x1000 lb /	Value	Fishers income
State	(2010)	area (person/mi ²)	(x1000 lb)	(x1000 lb)	year)	(million \$)	(x1000 \$)

¹⁶ Brander, L., Hagedorrn, L., & Franco, C., *Cost-Benefit analysis for Malem (Kosrae, FSM) climate change adaptation strategies, Cost-Benefit analysis for Pakin, (Pohnpei, FSM) and Cost-Benefit analysis for Oneisomw, (Chuuk, FSM) climate change adaptation strategies, climate change adaptation strategies, from the "Building the resilience of communities and their ecosystems to the impacts of climate change in Melanesia and Micronesia" financed by the German Federal Ministry for the Environment, Nature Conservation, and Nuclear Safety (BMUB) International Climate Initiative (IKI)*

¹⁷ Houk et al. 2012, Houk et al. 2017, Cuetos-Bueno and Hernandez-Ortiz 2015, and Hernandez-Ortiz et al. 'unpublished data', on commercial nearshore fisheries in FSM

FSM			1,283	447	1,730	3.03	1,654	
Yap proper	7,371	142	132	56	188	0.33	159	
Pohnpei	34,789	262	552	235	787	1.38	772	
Kosrae	6,616	739	16	22	38	0.07	20	
Chuuk lagoon	36,152	41	583	134	717	1.25	703	

Table 3: Overall nearshore fisheries in FSM. Estimations of annual commercial and subsistence landings (x1,000 lb per year), estimated annual value of combined landings (million \$ per year), and contribution to state and national annual GDP (%)¹⁸.

	Commercial landings (x1000 lb / year)	Subsistence landings (x1000 lb / year)	Overall landings (x1000 lb / year)	Overall value (million \$ / year)	Contribution to GDP (%)
Chuuk lagoon	717	3227	3945	6.9	7.5
Kosrae	38	172	211	0.4	1.7
Pohnpei	788	3544	4332	7.6	5.2
Yap proper	188	847	1035	1.8	3.4
FSM	1730	7791	9523	16.7	5.2

Despite the clear economic and social benefits that fisheries provide, worrisome trends have been observed over the last decades. Over the past decade, combined efforts of national and state management agencies, regional research institutions, and non-governmental organizations have begun to formally review the status of FSM nearshore fisheries. There is currently a growing consensus of studies describing fisheries declines within many FSM states. The following patterns have now been documented in published and ongoing studies:

- 1. Large species that are most vulnerable to fishing have become rare on most FSM reefs, and are rarely found in fisheries landings today. These species represent large and iconic species of groupers, the Napoleon Wrasse, and the Bumphead parrotfish¹⁹. Given their slow growth these species have been the first to disappear from Micronesian commercial fisheries despite their high value to culture, tourism, and reef ecology (red area, Figure 2a below).
- Many medium-sized target fishes that are commonly found in our commercial markets are now showing strong declines in mean body sizes (orange area, Figure 2a below). This was seen for many of the same species across most

¹⁸ Houk et al. 2012, Houk et al. 2017, Cuetos-Bueno and Hernandez-Ortiz 2015, Hernandez-Ortiz et al. 'unpublished data', on commercial fisheries in FSM

¹⁹ Houk, P. et al., 2012. Commercial coral-reef fisheries across Micronesia: A need for improving management. Coral Reefs, 31(1), pp.13–26.

FSM jurisdictions²⁰. This results in many fishes being captured before they reach optimal sizes, and often before they have a chance to reproduce (Figure 3 below). A clear example of this shift was found in Kosrae, where clear changes were noted in fishery over the past 25 years²¹.

3. Modern fish landings are slowly becoming dominated by smaller-sized herbivores that can grow and reproduce quickly (green area, Figure 2a below). The dominance of these species comes at a major ecological and financial cost. Fishers must spend more time catching more smaller fish to meet the same economic demands. Ecologically, smaller species have disproportionally lower ecological functions and can't keep our reefs free of algae that are slowly outcompeting corals for space on the reef. These impacts permeate throughout our economy and culture.

In general, fishers across the FSM have a clear memory of the "good old days", when the waters around of their islands were full of large fish ready for the taking. Fishers today find it increasingly difficult to fulfill their catch needs, spending more time and money traveling to isolated reefs, spearing fishing at night instead of daytime, and diving deeper. This sequence of events is not unique to the FSM, and is becoming more common across the tropical Pacific, eventually leading islands (i.e. Guam) to highly depend on expensive fish or processed food imports to fulfill local nutritional needs.

Figure 2 (a and b): Overtime changes of fisheries in the FSM

Background color indicates status/resilience of different type of fish; a). More resilient species (red background) have now become very rare in the FSM, and are rarely found in landings today. Mid-sized species (orange background) dominate current FSM commercial landings, yet, clear evidences of overharvesting for many of these species are becoming evident (i.e. decreases in sizes). Lastly, small-size species that are very resilient to fishing are overtime becoming dominant in landings, but at a socio-ecological cost (i.e. loss of coral resilience). A clear example of this shift was found in Kosrae, where changes were noted in the fishery over the past 25 years²².

²⁰ Houk, P. et al., 2017. An applied framework to assess exploitation and guide management of coral-reef fisheries. Ecosphere, 8 (March), Houk P, Camacho R, Johnson S, McLean M, Maxin S, Anson J, et al. (2015) The Micronesia Challenge: Assessing the Relative Contribution of Stressors on Coral Reefs to Facilitate Science-to-Management Feedback. PLoS ONE 10(6),Houk, P. et al., 2012. Commercial coral-reef fisheries across Micronesia: A need for improving management. Coral Reefs, 31(1), pp.13–26

²¹ Houk, P. et al., 2017. An applied framework to assess exploitation and guide management of coral-reef fisheries. Ecosphere, 8 (March) and McLean, M. et al., 2016. Local Stressors, Resilience, and Shifting Baselines on Coral Reefs. PloS one, 11(11).

²² Houk, P. et al., 2017. An applied framework to assess exploitation and guide management of coral-reef fisheries. Ecosphere, 8 (March) and McLean, M. et al., 2016. Local Stressors, Resilience, and Shifting Baselines on Coral Reefs. PloS one, 11(11).



Figure 3. Declines in Medium-Sized Target Fish in the FSM

Four medium-sized target fishes that are commonly found in our commercial markets (annual economic value shown in black numbers) are already showing strong declines in mean body sizes. Many fishes being captured before they reach optimal sizes, and often before they have a chance to reproduce (shown as red bars, and red numbers). Lm= mean length at maturity.



A last line of evidence highlighting the depletion of FSM's valuable fisheries comes from examining geographical gradients of fish populations and landings²³. Pohnpei is used as an example, but similar findings exist across the FSM. Fisher effort and landings now follow weather patterns closely, as fishers from Pohnpei quickly shifted their fishing efforts from the south-west (wind protected) to the north-east side of the islands during calmer summer months. Most fishers in Pohnpei come from the community of Kitti on the southern part of the island and the shift represents an increase in travel distance and fisher costs (Figure 4a below). The profits from improved catches clearly offsets the higher fisher costs however, the fisheries expansion leaves declining reefs and low value fisheries for many other aspects of society. Further, geographical gradients of depletion can also be observed at the national level, as mean size of commercially caught fish are smaller from islands where human pressure is highest (less reef area available for more people; i.e. Kosrae), but higher for Chuuk, where human pressure is lowest (Figure 4.b below).

Figure 4 (a and b): Shift on fishing pressure associated with dominant wind seasons in Pohnpei, despite increasing fishing costs to access north-west reefs during calmer months, suggest localized depletions at more accessible sites in the leeward side of the island (A). Further, depletion gradients can be also observed at a cross-island scale, as mean size of commercial landings decreases alongside human pressure index (people per square mile of reef area (B).



Local nearshore fisheries are a fundamental component of FSM societies, as they have been for countless generations. Yet, clear declines in fishing success have been observed, alongside increasing subsistence and commercial harvesting, the demise of traditional management over the last decades and the impacts of climate change. These trends threaten long-term sustainability of these fisheries and the fundamental role they provide for local food and economic security. In addition, impacts on fish populations have been identified as the main driver of declining coral reef

²³ Houk, P. et al., 2017. An applied framework to assess exploitation and guide management of coral-reef fi sheries. Ecosphere, 8 (March), Houk P, Camacho R, Johnson S, McLean M, Maxin S, Anson J, et al. (2015) The Micronesia Challenge: Assessing the Relative Contribution of Stressors on Coral Reefs to Facilitate Science-to-Management Feedback. PLoS ONE 10(6), McLean, M. et al., 2016. Local Stressors, Resilience, and Shifting Baselines on Coral Reefs. PloS one, 11(11).

habitats²⁴ threatening the wide array of ecosystem services provided by these ecosystems (i.e. coastal protection).

In the last ten years, non-governmental organizations, universities, and researchers in Micronesia have made considerable progress towards institutionalizing science-tomanagement feedback loops that are positively influencing decision makers and policy across the region, particularly in the area of fisheries management. For example, in June 2015 a team of researchers published: The Micronesia Challenge: Assessing the Relative Contribution of Stressors on Coral Reefs to Facilitate Science-to-Management Feedback. The researchers took a standardized approach and scored ecosystem conditions across coral reef monitoring sites in the FSM, the Republic of the Marshall Islands, and the Commonwealth of the Northern Mariana Islands. The analysis showed that fishing pressure, acting alone on outer reefs or in combinations with pollution in some lagoons, best predicted both the decline and variance in ecosystem condition. Moreover, the study suggests that "linking comprehensive fisheries management policies and targeting the management of pollution, will strengthen and preserve ecosystem services that coral reefs provide to societies in the face of climate change".

One of the key contributors to the economy of the FSM is offshore fisheries, primarily in the form of fishing licenses fees but also in its contribution through local transshipment and related services to the offshore fishing industry. FSM is one of the richest tuna fisheries in the world and the Pacific. The revenues derived from the offshore fisheries industry, comprised largely of foreign vessels, are a major source of income for the FSM economy. The fishing license fees are a major contributor to the national government's revenues, contributing over \$60m in revenues to the national government in 2015 or more than 50% of non-grant revenue (see Figure 5), figures that have grown rapidly in recent years with the introduction of new management schemes.



²⁴ Houk P, Camacho R, Johnson S, McLean M, Maxin S, Anson J, et al. (2015) The Micronesia Challenge: Assessing the Relative Contribution of Stressors on Coral Reefs to Facilitate Science-to-Management Feedback. PLoS ONE 10(6).



Figure 5: FSM Government Fishing License Fees (\$m) and % Share of National Revenue (excluding Grants)²⁵

The offshore fishing fee revenues accrue to the FSM National Government with very little of these revenues directly benefitting state governments which have responsibilities for near-shore fisheries and nearshore management. With the fishing license revenues increasing in FSM, the national Government has been able to make additional contributions to its national trust fund in preparation for the impending end of economic assistance provided under the Compact of Free Association with the United States in 2023. Sound management of these additional fishing license revenues will be critical to ensuring fiscal sustainability post-2023.

Sustainability of the tuna fishery and its interaction with nearshore fisheries has been a central theme of fisheries resource management in the Pacific in recent years with development of the Regional Roadmap for Sustainable Pacific Fisheries in 2015 that acknowledged the impacts of overfishing and climate change on both offshore and near-shore fisheries. The value of the high seas fishing is shown in Figure 6. These figures do not account for the value of illegal, unreported and unregulated fishing (IUU) estimated at \$616.11m leading to an estimated loss of rent of around \$152.67m.

²⁵ FSM Macroeconomic Fiscal Forecasting Framework, December 2016 -Website: http://www.pitiviti.org/initiatives/economics/fsm.php



Figure 6: Value of Offshore Fisheries in FSM (\$m)²⁶

Still, for the Pacific Islands, nearshore fisheries are more significant to food security than offshore fisheries. While offshore fisheries make more money for the islands, nearshore fisheries are more vital to food security to the peoples of the Pacific because most of the offshore fishes are sent to offshore markets. Moreover, the nearshore fisheries draw economic activities such as dive tourism and keep the reef resources healthy for food security and climate resilience.

2.0 Climate Change Impacts and Changes to the Marine Ecosystems in FSM

The growing body of research about the relationship between climate change and ecosystem health in the FSM confirms anecdotal observations that healthy, functional ecosystems are crucial to the success of climate change adaptation strategies²⁷. As described in the FSM's Second National Communication to the United Nations Framework Convention on Climate Change, the climate-change risks facing the country are increasingly documented through extensive vulnerability and adaptation assessments.

²⁶ FFA, Catch and Catch Values of WCPO Fisheries by Waters and Fleet, 2016, -Website:

https://www.ffa.int/node/1877, FSM Macroeconomic Fiscal Forecasting Framework (Microsoft Excel Spreadsheet), December 2016 -

Website: http://www.pitiviti.org/initiatives/economics/fsm.php

²⁷ Federated States of Micronesia (2014) *Fifth National Report to the Convention on Biological Diversity*. Palikir, Pohnpei.

While tropical coral reefs are among the most productive and important ecosystems in the world, climate change stressors are quickly affecting their ability to thrive, nourish and protect marine species and protect the people and communities that depend on them. Two climate change related impacts pose potentially catastrophic threats to the long-term survival of coral reef ecosystems in the Pacific Islands region: rising sea-surface temperatures and changes in ocean chemistry. Coral bleaching that causes corals to expel their crucial, colorful symbiotic algae and thus turn white is already occurring across the region. A rapid ecological assessment in Chuuk in early 2016 and recent assessments in Pohnpei and Kosrae found significant coral bleaching as evidence of this dangerous trend²⁸. Intense coral bleaching is often followed by coral death, though corals can recover from mild bleaching events. Adding to the stress of high temperatures is the increasing acidification of the ocean, caused by rising levels of carbon dioxide in the air that is then absorbed by seawater. One of the impacts of ocean acidification is that less carbonate is available in the form necessary for coral reefs to build their calcium carbonate skeletons. The skeletons that these small coral polyps build are a fundamental building block of coral reef ecosystems, which are in turn, vital for the survival of communities in the FSM.

Shifting weather patterns are affecting the health of the marine environment and food and water security. The tropical west Pacific is the site of pronounced ENSO conditions. El Niño conditions are characterized by a general decrease in the intensity of the trade winds; in the FSM, this is already causing a decrease in net precipitation, which is leading to persistent drought, especially during strong events such as those that occurred in 1997-1998 and a 2015-2016 event that caused severe drought and storms across Micronesia. La Niña conditions are characterized by intensification of the trade winds, driving a rise in sea level and precipitation. Rising sea level generates coastal erosion, dangerous marine inundation, and salt contamination of soil, food, and water sources.

As sea level rise has accelerated above rates in the late 20th century when most land use planning and development took place, current land use policies and development planning may not take into consideration issues related to present sea-level rise. FSM has experienced some of the highest rates of sea-level rise around the world during the period of available satellite and tide gauge monitoring. Monthly averages of the historical tide gauge, satellite (since 1993) and gridded sea-level (since 1950) data agree well after 1993. The sea-level rise near the Federated States of Micronesia measured by satellite altimeters (See Figure 7 below) since 1993 is over 0.39 inches (10 mm) per year, larger than the global average of 0.125 ± 0.015 inches (3.2 ± 0.4 mm) per year²⁹.

 ²⁸ Houk, P. et al (2016). *Status and management of coral reefs and fisheries resources in Chuuk Lagoon and Kuop Atoll, Federated States of Micronesia.* Technical report for the Nature Conservancy and the US Department of Interior.
 ²⁹ Australian Bureau of Meteorology and Commonwealth Scientific and Industrial Research Organisation (CSIRO, Climate change in the Pacific: scientific assessment and new research. Volume 2. Country reports, 2011
Figure 7: Rate of Sea Level Change, January 1993 to December 2010³⁰: The regional distribution of the rate of sea-level rise measured by satellite altimeters



FSM's climate and sea level are both strongly modulated by the ENSO. These variations are important as drought, floods and marine inundation due to high sea levels may damage soil and degrade food resources and drinking water. During an El Niño year, the mean sea level drops across most of Micronesia. During La Niña, the sea level is elevated above its normal value. These changes in sea level are highly coherent across the region from Yap to Guam, Chuuk, Pohnpei, and Kosrae. These circumstances increase the vulnerability of coastal communities to climate impacts. Mean sea-level is projected to continue to rise over the course of the 21st century. There is very high confidence in this direction of change because sea-level rise is a physically consistent response to increasing ocean and atmospheric temperatures, due to thermal expansion and to some degree, the melting of glaciers and ice caps³¹.

More than 80% of communities in the FSM are vulnerable to sea-level rise and flooding, given that most villages and settlements are situated in either coastal areas or in areas around rivers and streams. Salt-water intrusion is intensifying in coastal wetlands and groundwater systems and freshwater lenses on outer islands are increasingly vulnerable. The continued rising of sea surface temperatures has already led

³⁰ Australian Bureau of Meteorology and Commonwealth Scientific and Industrial Research Organisation (CSIRO, Climate change in the Pacific: scientific assessment and new research. Volume 2. Country reports, 2011

³¹ Australian Bureau of Meteorology and Commonwealth Scientific and Industrial Research Organisation (CSIRO, Climate change in the Pacific: scientific assessment and new research. Volume 2. Country reports, 2011

to the increased intensities of tropical typhoons in the region³². In April of 2015, Typhoon Maysak, a category 5 super-typhoon, caused widespread devastation across both Chuuk and Yap with high winds, sea level inundations and heavy rainfall. Nearly 29,000 people, or more than a quarter of the country's population, were directly affected by the storm across the FSM, with costs for recovery exceeding \$8.5 million dollars. While the islands were still reeling from the ongoing effects of Typhoon Maysak, a severe drought caused by considerably lower than usual seasonal rainfall in early 2016 led the President of the FSM to declare a National State of Emergency. The severity of the 2016 drought across the region led local and international government agencies evaluating the situation to proclaim it the worst drought in recorded history.

In addition to the effects on the marine ecosystem, climate change is causing significant challenges for the other systems in the FSM. Across the country, stakeholders report that changing weather patterns have already resulted in different harvesting patterns than previously known. Across the region, the longer-than-usual periods of drought followed by heavier-than-normal rains are also increasing sedimentation run off and causing erosion that directly affects the well-being of the marine environment. Intensified rain can cause overflow from watersheds, contributing to excess nutrient runoff that can affect sea grass beds, which are another critical spawning sites for many species³³ (Houk, Golbuu, Gorong, Gorong, & Fillmed, 2013). Excessive nutrient runoff can also lead to severe algae growth that blocks light that is needed for plants, such as sea grass, to grow. When they die, the process of decay decreases the oxygen in the water killing fish, crabs and other aquatic animals³⁴.

There is evidence that air temperatures are also increasing. The charts below show a steady increase in annual mean air temperatures between 1950 and 2010 in Pohnpei and Yap. These charts originally appeared in the FSM's Second National Communication to the United Nations Framework Convention on Climate Change and are based on information from the Australian Bureau of Meteorology and Commonwealth Scientific and Industrial Research Organisation.

³² Federated States of Micronesia (2014) *Fifth National Report to the Convention on Biological Diversity*. Palikir, Pohnpei.

³³ Houk, P, Golbuu, Y. et al. Watershed discharge patterns, secondary consumer abundances, and seagrass habitat condition in Yap, Micronesia, Marine pollution bulletin, 2013

³⁴ NOAA (2016). What is nutrient pollution? Retrieved from: http://oceanservice.noaa.gov/facts/nutpollution.html



Already-occurring direct changes in ocean temperatures and chemistry are altering the physiological functioning, behavior and demographic traits (such as productivity) of the marine environment leading to shifts in size, spatial range and seasonal abundance of aquatic species and populations³⁵. These changes are reducing the health of marine ecosystems and limiting their ability to provide both nutritional and protective services to the people of the islands. The project proposed here seeks to increase the resilience of these systems to combat the impacts on marine ecosystem services in the FSM.

2.1 Institutional Arrangements for Climate Change

The FSM Government signed the UNFCCC on June 12, 1992 and Congress ratified it on November 18, 1993. On December 24, 1994, the Convention entered into force. The Kyoto Protocol was signed by FSM on March 17, 1998 and ratified by Congress on June 21, 1999. As a party to the UNFCCC and the Kyoto Protocol, On April 22, 2016 the FSM signed the Paris Climate Accord and ratified it on July 22nd, 2016. FSM is dedicated to promoting effective strategies to combat Climate Change. Under the UNFCCC

³⁵ Doney, S. et al (2012) *Climate Change Impacts on Marine Ecosystems*. Annual Review of Marine Science. (4) 11-37

Framework, the FSM aims to maintain greenhouse-gas concentrations at an appropriate level so that ecosystems can adapt to climate change, and allow the economy to develop in a sustainable manner.

The Nationwide Climate Change Policy (NCCP, 2009), the National Energy Policy and State Action Plans (NEP, 2010), and the National Action Plan to Combat Land Degradation (NAP, 2011) and the National Biodiversity Strategy and Action Plan (NBSAP) are a few of the National and State-level plans and policies that the FSM is implementing to address major threats to the sustainability and economic and social viability of the country.

The Nationwide Climate Change Policy was adopted by FSM in 2009. The focus is to mitigate climate change, especially at the international level, and on adaptation at the National, State and community levels to reduce FSM's vulnerability to the adverse impacts of climate change. The Office of Environment and Emergency Management is designated as the focal point for all government climate change activities by law under Title 25 the FSM Environmental Protection Authority Act. The specific priorities of the NCCP include:

- creating a National climate risk management plan and road map for managing climate risk, supported by individual State plans that *emphasize community-based adaptation;*
- building food and water resiliency
- developing a National climate education program implemented through State, nongovernmental organizations and community groups;
- installing and maintaining climate-monitoring stations throughout FSM;
- prepare maps of inundation risk and vulnerability and develop an inundation timeline that can inform State and National plans

In 2013, the FSM Nationwide Integrated Disaster Risk Management and Climate Change Policy and Public Law No. 18-43 that corresponds to it were developed. Both are meant to introduce certain legal obligations for departments and agencies of the National Government in relation to climate change.

A Framework National Water and Sanitation Policy for the Federated States of Micronesia was developed in 2011. The objective of the framework is to provide the rationale and direction for a Comprehensive National Water and Sanitation Policy for the Federated States of Micronesia. Key elements of comprehensive policy will include a "Federated States of Micronesia National Water Outlook" and Water Sector Investment Plan. The intent of this policy is to mainstream the principles of Integrated Water Resource Management and Water Use Efficiency into national and state development planning and resource management.

The FSM has a Multi-State Hazard Mitigation Plan 2005, which was developed after an extensive process of consultation, led by what was then the National Emergency Management Office, involving stakeholders across all states within and outside

government. FSM has also commenced integration initiatives from a common institutional platform for disaster risk reduction and climate change adaptation overseen by the Office of Environment and Emergency Management³⁶.

A Council on Environmental Management and Sustainable Development (or Sustainable Development Council) chaired by the Vice-President was established through Presidential Order No. 14. The functions and purposes of the Sustainable Development Council are to advise and make recommendations to the President on matters affecting the environmental management and sustainable development of the FSM³⁷.

In 2012 the FSM National government identified food security as a top priority in an official communication to the United Nations Framework Convention on Climate Change³⁸. Given the geographic and economic realities of the FSM, the country's biodiversity and ecosystem services are an immediate and critical component of inhabitants' socioeconomic wellbeing and development. Given its importance, biodiversity management and conservation as a theme runs throughout the FSM's National Strategic Development Plan and is a key part of the FSM's contribution to reaching the Millennium Development Goals.

Box 2: Ecosystem Degradation and Livelihoods

Ecological degradation in Micronesia threatens not only the myriad of endemic and regional wildlife and ocean systems, but also the foundation of Micronesian cultures and communities. The Micronesian region is intricately connected in a web of ocean currents and widely dispersed islands. Our societal capabilities and economies derive directly from our relationships to each other, and from our fisheries, coral reefs, forests, and watersheds. Micronesia's diverse natural resources support the livelihoods and food security of Micronesians. The natural features that make the islands exceptional also make them highly vulnerable to the principal drivers of biodiversity loss and human poverty: habitat degradation, climate change, unsustainable fishing and other extractive practices, and invasive species and pests. Without immediate action, these threats, both local and external, will further deplete the natural resources upon which the FSM depends to sustain our cultures and livelihoods³⁹

3.0 Vulnerability Assessment

Like many pacific island countries, the Federated States of Micronesia is experiencing the adverse effects of the changing climate and are extremely vulnerable. As the FSM relies heavily on its eco-system services to provide subsistence, income and protection from rising sea-levels, warming waters, cyclones, sea-surges and droughts, the need to

³⁶ This section draws heavily on the Federated States of Micronesia. (2012). *Second National Communication to the United Nations Framework Convention on Climate Change*. Palikir, Pohnpei.

³⁷ Federated States of Micronesia Infrastructure Development Plan FY2016-FY2025, Government of FSM

³⁸ Federated States of Micronesia. (2012). Second National Communication to the United Nations Framework Convention on Climate Change. Palikir, Pohnpei.

³⁹ Micronesia Conservation Trust (2016). Strategic Action Plan 2016-2018.

protect them is vital to the ability of communities to adapt to climate change. In a recent Vulnerability Assessment (2016) completed by the FSM Department of Finance and Administration in collaboration with the Pacific Community and the Green Climate Fund (GCF), the following impacts were noted by state of the FSM⁴⁰:

- . **For Yap:** recent and current stresses include earthquakes, tsunamis, typhoons, flooding, drought, and high seas storm surges in its outer-islands.
- . **For Chuuk**: droughts, typhoons, tropical storms, storm-waves, flooding, landslides, and high sea surges in its outer islands.
- . **For Pohnpei:** droughts, variable rainfall patterns, typhoons during El Nino periods, tropical storms, landslides and high sea levels during El Nina.
- . **For Kosrae**: tropical storms and typhoons, drought, landslides, higher than normal high tides, large sea swells, increased impact of storm surges and flooding as a result of sea level rise.

Many of these climate impacts are especially destructive to the marine ecosystem on which the country relies. The FSM has already felt these impacts and the outlook reinforces the need for immediate action.

Impacts:	Yap	Chuuk	Pohnpei	Kosrae
Reduced frequency of droughts	✓	1	1	1
Decreased typhoon frequency	\checkmark	\checkmark	\checkmark	✓
Decreased frequency of severe storms	\checkmark	\checkmark	\checkmark	\checkmark
Increased ocean acidity	✓	\checkmark	\checkmark	✓
Rise in sea levels up to 60cm by 2070	\checkmark	1	1	✓
Increase in air and sea temperature up to 3.5 degrees celsius.	\checkmark	✓	\checkmark	¥
Land loss via erosion and salination	particularly in the low lying outer islands.	not indicated	particularly in the low lying outer islands.	⊀
More often extreme rainfall days	\checkmark	¥	✓	✓

Table 4: Summary of projected climate change impacts for each state⁴¹

⁴⁰ FSM Department of Finance and Administration (2016), *Rapid Vulnerability Assessment Report: Federated States of Micronesia Readiness Phase*. Pacific Community, Green Climate Fund.

⁴¹ FSM Department of Finance and Administration (2016), *Rapid Vulnerability Assessment Report: Federated States of Micronesia Readiness Phase*. Pacific Community, Green Climate Fund.

The assessment concluded, that at present, all states do not have the required 'high' level of adaptive capacity required to ensure adaptation to the effects of climate change. Despite some variation in their adaptive capacities in the 'medium and low' levels, all States are highly vulnerable due mainly to a combination of capacity issues to respond to climate impacts in a timely manner and to isolated and dispersed geographies. Institutional capacity to secure sufficient funds and implement coordinated adaptation and mitigation projects is inadequate, making progress slow and challenging. This makes those living in rural areas, outer islands, and coastal communities especially vulnerable, given the long distances, at times unfavorable weather, logistics and challenges with the high cost of inter-island transportation making it particularly difficult to deliver assistance and implement projects⁴².

FSM State:	Sensitivity	Adaptive Capacity	Vulnerability
Yap State	High	Medium	High
Chuuk State	High	Low in all sectors, except Medium in Fisheries, coastal ecosystem and biodiversity	High
Pohnpei State	High	Medium	High
Kosrae State	High	Medium in all sectors, except Low in the Private Sector.	High

Table 5 Adaptive Capacity by state:

As has been highlighted elsewhere in this proposal (Part 1, 1.5), the residents of the FSM remain largely dependent on the marine ecosystem for subsistence and income. In addition to formal income-generating activities, subsistence livelihoods are prevalent throughout the country. According to the 2010 census, of the country's total labor force of around 66,000, about one in five self-reported as being engaged in the informal subsistence sector⁴³. These stakeholders (including mostly small-scale farmers and artisanal fishers and low-income families) constitute more than 50 percent of the population, and approximately 60 percent of those are women and children. Fishers in Pohnpei are concerned about resource decline and desire reforms that improve their livelihood⁴⁴. Moreover, as coastal communities depend heavily on their local fishery, the fishery then becomes the key to community sustainability. An intact fishery will therefore lead to increased societal cohesion which in turn increases the health and well-being of communities.

⁴² This section draws heavily from: FSM Department of Finance and Administration (2016), *Rapid Vulnerability Assessment Report: Federated States of Micronesia Readiness Phase*. Pacific Community, Green Climate Fund.

⁴³ Office of Statistics, Budget and Economic Management, Overseas Development Assistance, and Compact Management, 2010

⁴⁴ K. L. Rhodes, unpublished data 2013

To ensure that the communities of the FSM continue to be able to rely on their marine ecosystems and increase their adaptive capacity, planning must consider the economic, social and environmental benefits of projects. These benefits must include:

- . resources for the sustainable finance of the marine ecosystem through protected areas networks
- . enforcement and policies
- . funding for small scale eco-system based adaptation projects in communities, positive impacts on health and nutrition
- . local community empowerment to implement projects and in turn experience higher levels of social cohesion and capacity
- preservation of traditional values and pride in local culture
- . a reduction in the stressors of climate change on the marine ecosystem



Nahlap, FSM. Photo © Alyson Gombos

3.1 National, Local and Community Level Responses to Vulnerability

In the past few years there has been significant momentum driven by government, nongovernmental, and community partners to address these issues. These multiactor/agency activities have resulted in positive advances. Taking Pohnpei as the example, state government agencies partnered with MCT and a number of local, regional and international conservation groups and community partners to form a Fisheries Working Group in 2014. Using fisheries and market data gathered with support from a series of complementary projects, the Fisheries Working Group created a clear and easily communicated message about the status of Pohnpei's reefs and marine resources. The Fisheries Working Group also supported the establishment of the state's first fisher and market owner-led Fisheries Advisory Council (Menin Katengensed). Together these groups conducted an extensive fisheries awareness campaign. As a result, municipal and traditional leaders strengthened fisheries management at the community level, calling for moratoriums on several highly threatened and flagship species such as the Napoleon Wrasse, bump head parrotfish, giant clams and giant groupers. Additionally, Pohnpei state adopted a number of new regulations in the second and third quarters of 2015, including size-based regulations for key herbivores as well as additional regulations for harvesting predators.

Building on advances at the state level, the FSM National Government received a grant from the World Bank PROPFish to develop a national nearshore fisheries management plan. A key part of this plan involves ensuring sustainable financing for nearshore fisheries by tapping into the FSM's national revenues from pelagic fishing license fees and setting aside a percentage to fund fisheries management activities. In support of the national plan, MCT and its partners are implementing a bottom-up approach by supporting the development of municipal plans that will in turn inform and feed into the national plan. Since January of 2016, two municipalities in the state of Pohnpei and one municipality in the state of Chuuk have developed draft fisheries management plans. Both plans will be submitted to the Pohnpei State and Chuuk State governments, respectively, and to the FSM National Government, specifically to the Department of Resources and Development and to the National Oceans Resources Management Agency to inform the FSM Fisheries Management Plan.

While current and planned activities are helping address the overharvesting of FSM nearshore fisheries, enforcement remains a critical challenge within each of the FSM states. While well-intentioned, many of the state marine resource agencies and enforcement divisions lack sufficient human and technical capacity and resources (funding and equipment) to enforce existing nearshore fisheries and marine protected areas legislation and regulations.

One mechanism that is proving effective around the FSM is collaborative enforcement teams that include representatives from communities, non-governmental organizations, and other state agencies not normally involved in enforcement activities. For example, in 2014 Kosrae state created a Conservation and Enforcement Taskforce comprised of five state government agencies and non-governmental organizations. To support the establishment of joint-enforcement teams, the *Guide to Support Development of Collaborative Enforcement Plans* was developed. This Guide emerged from previous efforts to build enforcement capacity throughout Micronesia and was developed with input from the following groups: Pacific Islands Managed and Protected Areas Community, the Guam Department of Aquatic and Wildlife Resources, Pew Charitable Trusts, Rare, Inc., the US National Oceanic and Atmospheric Administration's National Marine Sanctuaries Program, MCT and several other local partners.

4.0 Climate Change Adaptation Interventions and Impacts

4.1 MCT and Current Projects

Established in 2002, the Micronesia Conservation Trust (MCT) supports biodiversity conservation, climate change adaptation, and related sustainable development for the people of Micronesia. MCT accomplishes this by providing long-term, sustained funding through grants and capacity-building programs that encourage and enable people to adopt sustainable and appropriate solutions to local environmental challenges. The MCT is a private corporation with a governing board of 9 members, including members from international, regional national, state, and municipal governments, NGOs, business, financial and academic institutions.

Vision: Enduring partnerships that conserve our land and sea to improve quality of life for communities across Micronesia

Mission: We build partnerships, raise and manage funds, make grants, influence policy, and provide conservation and financing expertise.

Over the decade, MCT has garnered significant funding to support the FSM (and the rest of the region) in the establishment of community protected areas, livelihoods projects and projects to support communities to adapt to climate change stressors. Below is a list of current projects at MCT that support MPAs, protected areas, fisheries and climate change adaptation:

project	Start and end date	Donor	Locatio n	Budget	Summary
Enhancing C Monitoring, C Surveillanc S e, and e Control on 2 Ant Biosphere Reserve in Pohnpei, FSM	October 01, 2016- Septemb er 30, 2017	Margaret A. Cargill	Ant Atoll, Pohnpe i, FSM	\$32,400	This project focuses on effective management of the Ant Biosphere Reserve through improved enforcement of the area. Lack of enforcement has been identified as one main factor that imposes threat on the biosphere. Improving Ant's monitoring, surveillance, and control measures/activities can ensure enforcement of such measures and strengthening management/protection of the biosphere. With this project, enforcement training will be conducted for the Ant Rangers and outreach and awareness activities on Ant management in targeted fishing communities around Pohnpei.
Mobilizing (October	Margaret	Madole	\$43, 987 90	This project is to conduct data collection

Communiti es to Increase Adaptive Fisheries Manageme nt Capacity in Pohnpei	Septemb er 30, 2017		Kitti, and U Pohnpe i, FSM		workshops, consultation meetings to expand their knowledge and understanding of fish landing at 3 MPA communities in Madolenihmw, U and Kitti municipalities. Such trainings and workshops aim to identify main threats on MPAs and appropriate management measures to take to minimize/prevent threats. Analysis will be conducted to determine the best used fishery management practices at the municipal level and incorporate such practices into the statewide fishery management plan.
Supporting Depehk Takaiou and Lenger MPSA as Model Sites in Pohnpei, FSM	October 01, 2016- Septemb er 30, 2017	Margaret A. Cargill	Depehk /Takaio u MPA and Lenger MPA, Pohnpe i, FSM	\$38,400	This project is to improve the overall monitoring and protection of the Depehk/Takaiou and Lenger MPAs with evaluations to determine any fluctuations in fish population; a component of the project is a training for communities (conservation officers) to increase knowledge and capacity in implementing their monitoring, surveillance and enforcement efforts
Expanding science to manageme nt framework s for coral reef ecosystem s across Micronesia	October 01, 2016- Septemb er 30, 2018	NOAA	Target to impact MPAs in the FSM (and other jurisdict ions in Micron esia)	\$600,000 funded; \$600,000 matched	The project is to collect data on marine ecosystem conditions, socioeconomic factors, and fisheries and analyze the results to produce concrete management recommendations; supporting improved fisheries management, building local capacity to implement and evaluate management strategies to respond to climate change impacts, and strengthening the management of protected areas and PANs in Palau, FSM, and RMI.
Assessing and building adaptive capacity to address climate change impacts on fishing communiti es and	Sept 1 st , 2016 – August 31, 2018	NOAA/Un iversity of Hawaii	All 4 states of the FSM	\$83,623. 12	This project is collecting and integrating data on the social adaptive capacity of fishing communities with existing fisheries, ecological, and climate data. If supported, it is providing one of the first examples of how to integrate social and ecological data to support the resilience of fisheries and fishing communities in Micronesia. It is providing a robust analysis of vulnerability and resilience to inform the development and refinement of fisheries management and climate adaptation plans. The recommendations will inform the

fisheries resources in Micronesia					following: community-based ecosystem approach to fisheries management plans and Marine Conservation Areas in the FSM.
Building the Resilience of Communiti es and their Ecosystem s to the Impacts of Climate Change in Micronesia and Melanesia	May 1 st , 2015 – April 30 th , 2018	Federal Ministry for the Environm ent, Nature Conserva tion and Nuclear Safety (BMU) Germany	Target vulnera ble commu nities through out FSM (and other jurisdict ions)	MCT portion: \$1,132,1 07.25	The project is helping people on target vulnerable islands to understand climate risks, strengthen their adaptive capacity, and work with decision makers to identify and prioritize adaptation strategies. The project is exploring the economics and socio-cultural aspects of local and regional adaptation efforts, and investigate measures to quantify and reflect on the effectiveness of adaptation. Lessons learned will be disseminated through innovative partnerships and networks. This will in turn inform local and national adaptation strategies, and contribute to global guidelines. The project focuses on the environment and ecosystem services as the foundation for resilient island communities and livelihoods, providing multiple benefits through better management, at scale, of island and coastal natural resources.
Micronesia Challenge: Sustainabl e Finance Systems for Island Protected Area Manageme nt project funded by the Global Environme nt Facility (GEF 4)	February 2011 – January 2015	The United Nations Environm ent Program me (UNEP)	Target to impact MPAs in FSM (and other jurisdict ions in Micron esia)	\$5,454,5 45 funded \$13,921, 455 Co- financed/i n-kind matching	The project provided critical enabling support to the Micronesia Challenge (MC). The proponents of the MC were the Chief Executives of the Republic of the Marshall Islands (RMI), the Federated States of Micronesia (FSM), and the Republic of Palau (RP), who in collaboration with the two United States (US) Territories of Guam and the Commonwealth of the Northern Mariana Islands (CNMI), make up the five Micronesia Challenge States. They announced to the international community that the MC aimed to undertake an expanded commitment to preserve their marine and terrestrial environments through: "effectively conserving at least 30% of the near-shore marine and 20% of the terrestrial resources across Micronesia by 2020." This GEF project will directly support the development and adoption of sustainable finance mechanisms for Protected Areas in MC States. Sustained investment is critical to success. Establishing and sustaining a representative network of

					protected areas through putting in place legal frameworks, building and maintaining capacity for enforcement of legal frameworks, and develop capacity in science-based Protected Area assessment, management and monitoring, cannot be achieved in the absence of sustainable financing. The objective of this project therefore, is to establish sustainable finance systems and policies to provide long- term core resources to support Protected Area Networks that are well coordinated within and between the three country proponents of the Micronesia Challenge.
Supporting More Effective Natural Resource Manageme nt in Micronesia	January 1 st , 2016 – January 31 st , 2019	The David and Lucile Packard Foundatio n	Kitti, U, Pohnpe i wide	\$350,000	This project, in conjunction with a grant from the Margaret A. Cargill Foundation, is to improve the health of nearshore marine ecosystems through more effective fisheries management. Activities under this project currently include: continuing the Ahi Mour, Ahi Pwukoah community-based outreach and behavior change communications campaign aiming to reduce overharvesting and improve compliance to fisheries regulations and no- take zones, continue to fund scientific fisheries research to support management decision making and supporting the continued engagement of lawmakers, fishers, and communities to develop, adopt, and/or improve compliance to fisheries regulations, develop municipal level fisheries management plans for Kitti and U municipalities (in Pohnpei). In U, this project also recently supported a participatory 3-Dimensional Mapping workshop for U Municipality to support the U Community and stakeholders in sustainable planning and management of terrestrial, freshwater, and marine resources.

The current proposal has been designed taking into consideration lessons and findings from past and ongoing projects – as outlined in the table above, many of the projects and programs in FSM aim to build the adaptive capacity of vulnerable communities. Specific lessons that have been incorporated into the current proposal include the following;

1) **Enforcement:** While current and planned activities are helping address the overharvesting of FSM nearshore fisheries, enforcement remains a critical challenge within each of the FSM states. While well-intentioned, many of the state marine resource

agencies and enforcement divisions lack sufficient human and technical capacity and resources (funding and equipment) to enforce existing nearshore fisheries and marine protected areas legislation and regulations. One mechanism that is proving effective around the FSM is collaborative enforcement teams that include representatives from communities, non-governmental organizations, and other state agencies not normally involved in enforcement activities. *Outcome 2 (see section 5 below) has been developed specifically to address the critical need for enforcement and will build on the collaborative mechanism that has proved effective.*

- 2) Ecosystem-Based Adaptation (EBA): Through MCT's varied portfolio it has become clear that the success of EBA interventions depends on a number of important factors including: the identification of such solutions as informed by a vulnerability assessment (VA), socio-political issues, finer-scale physical context and the level of receptiveness of the municipal governments and communities. The current proposal has therefore structured the sub-grant component to fund the requested adaptation actions from communities that have already completed the VA process.
- 3) Grants tools: Over the years, MCT has refined and improved on the financial tracking and reporting mechanisms for our subgrantees. Based on feedback }, summarized in table above, the "Grants Tools" have gone through a number of changes. Changes have included a new "Project Plan" tool that leads our sub-grantees through the process of considering their monitoring and evaluation plans, project implementation, and integration of E&S risks and targets and indicators to achieve results. The most updated "GrantsTool" will be used for Outcome 3 in the Small Grants Facility (SGF).
- 4) Community-level Decision Making: MCT is a Micronesian organization that has always respected and engaged the cultural norms of the region in which we work. This has meant working within communities and supporting their traditional conservation methods, community practices and autonomy with science based evidence and education. Past projects have shown that the most successful adaptation actions come from decisions made within the communities themselves. Increasingly, we have seen the importance of community influence from the grassroots to the high-level policy arena. *The largest volume of funding within the current proposal has been purposefully dedicated to community-driven adaption actions through the SGF mechanism under Outcome 3 to allow communities to design and make decisions that best suit their adaptation needs.*
- 5) **Importance of Protected Area Networks:** Through MCT's engagement in the Micronesia Challenge, a body of evidence has been built that demonstrates that effective protected areas result in more resilient ecosystems, better able to withstand the impacts of climate change and that MPAs are one of the best ways to protect diverse and healthy marine ecosystems and coral reef communities. *The current proposal complements the Micronesia Challenge and the government of FSM's commitment to protected areas by accelerating the appropriate enabling environment through Component 1, moving toward concrete activities through community-driven adaptation*

actions in Component 2, and codifying a knowledge base to scale-up investment moving forward. Section 4.4 and 4.5 below provide more detail on the Micronesia Challenge as well as the scientific evidence base for promoting MPAs.

4.2 Partner Agencies

MCT has a long and well-established relationship with many partner organizations locally, regionally and internationally. Below is a list of those organizations that will be engaged in the implementation of this project.

Organization	Location and Type	Contributed Value/Role in Project	Examples of Programs
Kosrae Conservation and Safety Organization	Kosrae State/NGO	Long-standing relationships with communities in the project areas, on- going engagement in protected area and natural resource management, facilitation of LEAP process, implementation and execution of climate change adaptation actions and projects. Potential executing partner.	Community awareness raising, facilitating community resource management planning and project implementation/execution. Habitat rehabilitation and Protected areas network coordination. Co- management of the Utwe-Walung UNESCO Biosphere Reserve.
Yela Environmental Landowners Association	Kosrae State/NGO	Representing landowners at one of the potential project areas, on-going engagement in protected area and natural resource management, development of forest stewardship plan, implementation and execution of climate change adaptation actions and projects. Potential executing partner.	Forest inventory, management of YELA conservation easement area, resource monitoring and climate change adaptation and resource conservation actions.
Conservation Society of Pohnpei	Pohnpei State/NGO	Long-standing relationships with communities in the project areas, on- going engagement in protected area and natural resource management, facilitation of LEAP process, implementation and execution of climate change adaptation actions and projects. Potential executing partner.	Community awareness raising, facilitating community resource management planning and project implementation/execution. Habitat rehabilitation and Protected areas network coordination. Co- management of the Ant Atoll UNESCO Biosphere Reserve.
Chuuk Women's Council	Chuuk State/NGO	Long-standing relationships with communities in the project areas, on- going engagement in protected area and natural resource management, facilitation of LEAP process, implementation and execution of	Community awareness raising, facilitating community resource management planning and project implementation/execution. Habitat rehabilitation and Protected areas network coordination.

		climate change adaptation actions and projects. Umbrella organization of community women's groups. Potential executing partner.	
Chuuk Conservation Society	Chuuk State/NGO	Long-standing relationships with communities in the project areas, on- going engagement in protected area and natural resource management, facilitation of LEAP process, implementation and execution of climate change adaptation actions and projects. Potential executing partner.	Community awareness raising, facilitating community resource management planning and project implementation/execution. Habitat rehabilitation and Protected areas network coordination.
Yap Community Action Program	Yap State/NGO	Long-standing relationships with communities in the project areas, on- going engagement in protected area and natural resource management, facilitation of LEAP process, implementation and execution of climate change adaptation actions and projects. Potential executing partner.	Community awareness raising, facilitating community resource management planning and project implementation/execution. Habitat rehabilitation and Protected areas network coordination.
Wa'agy	Yap State/NGO	Long-standing relationships with communities in the project areas, on- going engagement in protected area and natural resource management, facilitation of LEAP process, implementation and execution of climate change adaptation actions and projects. Potential executing partner.	Community awareness raising, facilitating community resource management planning and project implementation/execution. Habitat rehabilitation and Protected areas network coordination.
Island Food Community of Pohnpei	Pohnpei State/NGO	Long-standing relationships with communities in the project areas, implementation and execution of climate change adaptation actions and projects with particular focus on food security and nutrition, promotion of the growing, harvesting and consumption of local foods. Potential executing partner.	Community awareness raising, training on climate smart agriculture, food processing and nutrition.
Marine Environment Research Institute of Pohnpei	Pohnpei State/NGO	Builds capacity in sustainable alternative livelihoods and conservation activities. Conducts climate change and fisheries outreach and education with local communities and entrepreneurs. Potential executing partner.	Development of sustainable and climate smart aquaculture throughout the region.

Kaday Community & Cultural Development Organization	Yap State/NGO	Long-standing relationships with communities in the project areas, on- going engagement in protected area and natural resource management, facilitation of LEAP process, implementation and execution of climate change adaptation actions and projects. Potential executing partner.	Community awareness raising, facilitating community resource management planning and project implementation/execution. Habitat rehabilitation and Protected areas network coordination.
Yap Institute of Natural Science	Yap State/NGO	Dedicated to the idea of maintaining indigenous integrity through wise sustainable use of local resources, and the search for a valid ethno- ecological lifestyle in the Yap islands ecosystem. Potential technical advisory role.	Fruit bat surveys, studying the feasibility of mariculture for Micronesia, reintroducing sailing canoes as commercial fishing vessels
University of Guam Marine Lab (UOGML)	Guam/University	Standardizes coral-reef monitoring across main islands in RMI and FSM	Facilitating monitoring efforts while training local partners on field techniques, database generation, and taxonomy
Palau International Coral Reef Center (PICRC)	Republic of Palau/NGO	Provides research, science and technical support for local organizations and communities across Micronesia. Technical advisory role, particularly around resource monitoring and knowledge management.	Long-term monitoring around Palau and at all marine protected areas (MPAs). Database development and maintenance.
RARE	International NGO	Specializes in social marketing and effective communications for conservation. Technical advisory role.	Building management and technical capacity to test site-level solutions from campaigns that incentivize long term support of MPAs
The Nature Conservancy (TNC) Micronesia Program	International NGO	Empowers regional and local conservation organizations/agencies to be successful in direct conservation action through trainings and capacity building support	Strengthening local partners' capacity at priority sites to undertake ridges to reef and climate change resiliency planning

4.3 The Micronesia Challenge

In 2006, the FSM joined the Republic of the Marshall Islands, the Republic of Palau, the Commonwealth of the Northern Mariana Islands, and the U.S. Territory of Guam in declaring the Micronesia Challenge. The Micronesia Challenge is a regional effort to effectively conserve and manage at least 30 percent of near-shore marine resources and 20 percent of terrestrial resources across Micronesia by 2020. The Micronesia Challenge was a catalyst for creating a regional web of mutually reinforcing projects, programs, and

peer-learning networks to improve the management and ecosystem condition of the natural resources Micronesians rely on. Reflecting the region's diverse resource tenure systems and traditional management practices, national and sub-national government agencies with policy, regulatory, and enforcement mandates are partnered with non-governmental organizations (NGOs) with conservation and community outreach and mobilization skills to work with communities and traditional leaders to manage resources, conserve biodiversity, and increase ecosystem and community resilience to climate change. International universities, institutes, and conservation organizations provide scientific knowledge and support, while regional peer-learning networks connect resource managers and NGOs from across the Micronesia Challenge, functioning as capacity building and knowledge sharing platforms.

Towards this goal of the Micronesia Challenge, in the last decade, government and nongovernment partners across the FSM have championed the creation of new terrestrial and marine protected areas. Effective protected areas result in more resilient ecosystems, better able to withstand the impacts of climate change and MPAs have proven to be one of the best ways to protect diverse and healthy marine ecosystems and coral reef communities. The FSM National and State governments and their numerous partners are also working towards sustainable financing for protected areas. This includes the FSM's Micronesia Challenge Endowment Fund sub-account that was established as a result of FSM's commitment to the Micronesia Challenge, administered by MCT to support protected area management through contributions and investments. As of October, 2017, this Endowment was valued at just over \$5.7M. For more information on the Micronesia Challenge, see Appendices 1 and 5.

4.4 Importance of Protected Areas Networks to Alleviate Climate Change Stressors

Protected areas serve a significant role in the defense of marine ecosystems against climate change stressors. However, if protected areas are weak or the regulations not enforced, the expected benefits will be fewer, or may not materialize⁴⁵ at all. MPA's cannot fully address the problems in the absence of other, supporting measures. Therefore, **sound fisheries management practices, enforcement of MPA rules and regulations and community decision-making and empowerment are each fundamental to the success of MPA systems⁴⁶. Although small-island nations have little control over greenhouse gas emissions from developed nations, they can increase their resilience by managing their local resources to enhance the ecosystem services that the reefs provide. Ensuring and maintaining healthy coral reef ecosystems is an essential climate change adaptation strategy for FSM as most of the population lives along the coasts and therefore a vulnerable to the impacts of climate change.**

⁴⁵ Chollett I, Mumby PJ, Cort'es J (2010) Upwelling areas do not guarantee refuge for coral reefs in a warming ocean. Mar Ecol Prog Ser 416:47–56.

⁴⁶ Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114)

Under the Convention on Biological Diversity and Sustainable Development Goal 14, coastal nations have committed to protecting 10% of their waters by the year 2020. Unfortunately, the world is falling short. As of 2015, only 1,6% of the oceans have been given full protection with another 1.9% promised protection⁴⁷. Recent research suggests that the 10% target should be raised to 30% to safeguard marine ecosystems in the long run. It is therefore vital to accelerate the implementation of MPA's as part of an integrated strategy of climate mitigation and adaptation, essentially aligning United Nations targets for biodiversity protection and emissions reduction⁴⁸.

In the face of climate change, in addition to reducing gas emissions, aggressive and urgent steps are required to boost the resilience of ecosystems to safeguard their wildlife and protect and enhance their capacity to supply ecosystem services and protection for the people who depend on them. Properly managed fisheries are vital to a sustainable, healthy, and affordable future for local populations. To this end, marine protected areas⁴⁹ (MPAs) have proven one of the most effective measures to maintain diverse and healthy reef communities. Scientists in the region suggest that prioritizing the management of MPAs and fisheries will best preserve the underlying trophic relationships responsible for the ecosystem services that coral reefs provide to Micronesian societies⁵⁰. They are also one of the most practical and cost-effective strategies available⁵¹. **Moreover, extensive MPA networks can help mitigate climate change through multiplication of biological responses to protection⁵².**

In a recent publication, Roberts et al (2017) analyzed over 100 publications to examine the role of MPA's in ecosystem health and resilience for five key predicted impacts of climate change. Below is a summary of their findings:

 Ocean acidification: Oceans have absorbed almost one third of human C02 emissions⁵³ causing surface layers to be significantly more acidic (some estimates at 26%) since preindustrial times. Acidification is a major threat to marine ecosystems affecting plankta and reef-building taxa such as molluscs, corals and

⁴⁷ Lubchenco J, Grorud-Colvert K (2015) OCEAN. Making waves: The science and politics of ocean protection. Science 350:382–383

⁴⁸ Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114)

⁴⁹ In this proposal, marine protected areas (MPAs) are defined as any clearly-delineated marine managed area that contributes to protection of natural resources in some manner. They include, but are not limited to, areas with a variety of regulations including marine reserves (areas of ocean that are protected from extractive and destructive activities) and areas with fisheries restrictions upon gear, species, size and access. They also include areas with different governance systems, including government and community managed marine areas.

⁵⁰ Houk et al. (2015). The Micronesia Challenge: Assessing the Relative Contribution of Stressors on Coral Reefs to Facilitate Science-to-Management Feedback.

⁵¹Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114)

⁵²Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114)

⁵³ Intergovernmental Panel on Climate Change (2013) Climate change 2013: The physical science basis. Contribution of Working Group I to the Fifth Assessment Report of the Intergovernmental Panel on Climate Change, eds Stocker TF, et al. (Cambridge Univ Press, Cambridge, UK).

algae⁵⁴. Protected areas can help rebuild certain fish populations that play a significant role in the marine inorganic carbon cycle through the excretion of high-magnesium calcite crystals that then act as a first line of defense against reduced saturation states caused by acidification⁵⁵.

- 2. Sea-level rise: Thermal expansion and increased meltwater from terrestrial ice caps have increased the volume and sea level of the world's oceans. As was outlined above (see section 2.0), sea level rise in the FSM has averaged 11 mm per year since 1993. Intact coastal wetlands, mudflats, and biogenic reefs offer protection against rises in sea level, leading to increasing momentum for ecosystem-based adaptation to safeguard people, infrastructure, and property against adverse climate change impacts⁵⁶.
- 3. Intensification of storms: Warmer waters will drive more intense storm systems that will cause more severe flooding and inundation to coastal communities. Protected areas can reduce loss, damage, and degradation, thereby promoting intact habitats that offer coastal defense, recover after extreme events and enhance human livelihoods. Moreover, the protection of coastal habitats often offers a more cost-effective solution than habitat restoration or engineering solutions after large events⁵⁷.
- 4. Shifts in species distribution: Climate change is expected to create a global diaspora of wildlife. Uneven warming and salinity will affect ocean currents that will, in turn, influence the distribution of taxa and marine ecosystems. Redistribution of species towards more temperate waters may reduce diversity in tropical and subtropical regions. Regionally networked protected areas can provide 'stepping stones' for dispersal, safe 'landing zones' for colonizing species and possible refugia for those unable to move. By increasing reproductive output, protected areas increase ecologically meaningful dispersal distances, improving population connectivity as well as promoting genetic diversity by increasing population sizes and broadening the selective environment⁵⁸.

⁵⁴ Nagelkerken I, Connell SD (2015) Global alteration of ocean ecosystem functioning due to increasing human CO2 emissions. Proc Natl Acad Sci USA 112:13272–13277.

⁵⁵Morse W, Andersson J, Mackenzie T (2006) Initial responses of carbonate rich shelf sediments to rising atmospheric CO2 and "oceanacidification":Roleof high Mg-calcites. Geochim Cosmochim Acta 79:5814–5830.

⁵⁶ Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114)

⁵⁷Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114)

⁵⁸Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114), Roberts CM, et al. (2010) Guidance on the size and spacing of Marine Protected Areas in England (Natural England, Peterborough, UK), Commissioned Report NECR037, and Castilla JC, Campo MA, Bustamante RH (2007) Recovery of Durvillaea antarctica (Durvilleales) inside and outside Las Cruces Marine Reserve, Chile. Ecol Appl 17:1511–1522.

5. Decreased productivity and oxygen availability: Climate change is warming the average temperature of the ocean and decreasing oxygen levels. Surface warming increases stratification and can reduce mixing, nutrient availability, and primary production⁵⁹. Fisheries productivity is also declining as a result of the warming and dissolving oxygen. Effectively managed protected areas play well-understood roles in supporting fishery management, rebuilding exploited stocks and degraded habitats, increasing production, and facilitating replenishment of fishing grounds⁶⁰. By extending population age structures, they reduce the spatial and temporal variability of population replenishment and increase resilience⁶¹.

Therefore, the cumulative effects of protected areas in building marine ecosystem resilience to climate change stressors cannot be understated. Protected areas:

- Limit direct anthropogenic stressors thus enabling species to recover abundance, biomass, diversity, age structure, and reproductive output along with enabling habitats to recover complexity. Larger populations are more resistant to extinction on local, regional and global scales because there is a greater buffer against decline and higher reproductive output⁶².
- Enhance the potential of species to respond to changing conditions and sudden mass mortalities by increasing the change of survival as consequence of more diverse populations and by protecting larger, more fertile animals, thereby promoting recovery⁶³.
- Limit direct pressures thereby giving ecological communities the best chance to develop and adapt to changing conditions in ways that maintain function and structure⁶⁴.
- Protect fish populations. With the marked declines in the presence of herbivore fish, a vital component of any healthy coral reef ecosystem, protected areas help to increase their presence. As microalgae is generally less sensitive to changes in the environment such as temperature or sediment levels, they thrive and grow quickly, having the potential to overwhelm and suffocate coral. Herbivores keep

⁵⁹ Hoegh-Guldberg O, Bruno JF (2010) The impact of climate change on the world's marine ecosystems. Science 328:1523–1528.

⁶⁰ Roberts CM, Hawkins JP (2012) Establishment of fish stock recovery areas (European Parliament, Brussels, Belgium), IP/B/PECH/IC/2012-053

⁶¹ Hsieh CH, et al. (2006) Fishing elevates variability in the abundance of exploited species. Nature 443:859–86

⁶²Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114)

⁶³ Bernhardt JR, Leslie HM (2013) Resilience to climate change in coastal marine ecosystems. Annu Rev Mar Sci 5:371–392.

⁶⁴ Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114)

the ecosystems functioning by consuming the algae, limiting its density and therefore protecting the coral from overpopulation and possible disease. This provides an important balance in the ecosystem and strengthens the reefs resilience and chances of recovery from climate change impacts such as coral bleaching events.

The difficulties that Pacific island nations have in resourcing effective MPA and fisheries regulation enforcement efforts, and thus achieving the climate change adaptation benefits that are possible, were highlighted in a recent study of the risks to reef, stating that:

Marine Protected Areas require day-to-day management and enforcement to effectively protect reef resources, yet many [nations] lack the economic resources and staff for effective management. Governments, donors, NGOs, and the private sector should provide financial and political support to help MPAs build needed capacity, both in terms of equipment (e.g., boats and fuel) and adequately trained staff⁶⁵.

Building capacity for reef management and law enforcement among local communities, agencies and organizations can directly benefit reef resources.

4.5 Progress towards Protected Areas Networks in the FSM

Across the FSM, MCT and government, NGO and community partners have worked closely together (through participatory processes and consultation) to establish more than 50 state, municipal, and community legislated and/or traditionally declared protected areas covering a wide range of marine, terrestrial, and atoll ecosystems. **The national government is considering a draft National Protected Areas Network Policy Framework (NPANPF) developed in 2015 in cooperation with MCT and partners** (see appendix 10). This framework outlines a transparent, fair, and efficient system governing the designation and operation of a nationwide protected areas network, inclusive of state-level protected areas networks in Yap, Chuuk, Pohnpei, and Kosrae. This nationwide network is designed to facilitate the national government's delivery of assistance to its states in the protection of significant areas of biodiversity, key habitats, and other valuable resources. The NPANPF establishes procedures for the management entities of protected area sites to apply to join the protected area management network and outlines the benefits of membership in the nation-wide network, including access to long-term and sustained technical and financial assistance.

⁶⁵ Burke L, Reytar K, Spalding M and Perry A (2011) Reefs at Risk Revisited. World Resources Institute, Washington D.C.

The FSM's NPANPF is designed to augment efforts at the state, municipal, and community levels throughout the country to achieve conservation and climate change adaptation goals, which broadly reflect the country's participation in the Micronesia Challenge, the United Nations Convention on Biological Diversity, and the United Nations Framework Convention on Climate Change. Funding for the operation of the NPANPF will come from a combination of national government allocations, state financial and in-kind support, and investment earnings from the FSM's Micronesia Challenge Endowment Fund.

Also in 2015, MCT and the FSM Department of Resources and Development prepared a companion document to the NPANPF: the associated Country Program Strategy (CPS) (see appendix 11) with guidelines and procedures for the disbursement of investment earnings from the FSM's Micronesia Challenge Endowment Fund. The strategies and procedures for dispersing these earnings described in the document are intended to support the operation of the FSM's protected areas network. The government

of the FSM must adopt protected area laws as a prerequisite for withdrawing funds as is required by the main donors (The Nature Conservancy, Conservation International and Global Environmental Facility-UNDP) to the MC endowment fund. Moreover, MCT cannot release any of the funds to the states, even if all the four states have adopted PA laws, until the FSM officially endorses the NPANPF.

The FSM PAN Policy Framework is currently being reviewed by the FSM Department of Resources and Development and the FSM Department of Finance. This has been reviewed by the R&D and the President and will be forwarded to Congress for adoption at their regular session in January, 2018. Additionally, FSM's GEF5 Ridge to Reef Project, focuses on establishment and strengthening sustainable land management protected and areas calling for networks. including the adoption of the NPANPF. The FSM Department of Resources and Development is the executing agency for the GEF5 Ridge to Reef Project and



therefore is making adoption of the NPANPF a priority. It is expected that this policy is adopted before inception of this Adaptation Fund Program.

The FSM national government has the crucial role and responsibility of providing coordinated technical and financial assistance to support state-level resource management activities. Per the constitution of the country however, the FSM states each have sole jurisdiction and resource management authority for the nearshore marine and terrestrial areas within their borders. Therefore, each state has its own set of resource management agencies, policies, and legislation. To establish a fully functioning nation-wide protected areas network, each state is developing its own state protected areas management network that will link up to the nation-wide network.

FSM State PAN Laws: The FSM states of Pohnpei, Kosrae and Chuuk already have legislation in place for their state protected areas. Yap has limited jurisdiction over most terrestrial and near-shore marine resources, as most land and coastal areas are either privately or community owned. Government agencies, non-governmental conservation and resource management groups, and community members created a community-managed network of protected areas in 2015. Additional consultation and design is still required to establish a state-recognized network of protected areas in Yap.

During 2016 and 2017, MCT and its partners conducted state-level consultations to inform the design of a protected areas network in Yap that is state recognized, and therefore eligible for government technical and financial assistance, while respecting the existing system of private resource tenure in these states. As is outlined above, the main incentive for the states to adopt their protected areas laws is that it is a prerequisite to withdraw funds from the MC endowment fund. The FSM and the states are also aware of and keen to meet their commitments to the UN Convention on Biological Diversity (protected areas and Aichi Targets), another incentive for them to officially adopt the policies and legislation required for them to meet those UN requirements.

Chuuk PAN Law – Chuuk State passed its PAN Legislation in September of 2017 thanks to the proponents of the bill, including Speaker Innocente Oneisom and Representative Wisney Nakayama of Chuuk State Government. The bill was signed into Law at the State and National Leadership Conference in October.

Yap PAN Law – the Yap State Legislature has requested clarifications on the terms of the draft PAN bill. Local partners in Yap continue to work with the legislature by attending public hearings and offering feedback.

4.6 Community Based Management and Adaptation Action Planning in the FSM

In the FSM, local communities play a leading and integral role in managing coastal and marine resources in cooperation with local government agencies. Community-based adaptation that involves stakeholders throughout FSM must be consistent with the traditional community values prominent in Micronesian culture. This approach is vital to the success of the overall ability of the FSM to adapt to the effects of climate change. Climate risk management in FSM is likely to be most successful if planned and designed with a motivated community. This happens by spending time working with local communities and their leaders, forming partnerships with local stakeholders and non-

governmental organizations, and involves a planning structure that involves landowners and those with land use rights. When the community most affected by climate change is involved in designing the tools to manage climate risk, the likelihood that adaptation steps will be successfully implemented is increased significantly.

In 2010, natural resource managers who support community-based management efforts in Micronesia recognized the need to begin incorporating climate change adaptation into community processes such as protected areas development and fisheries management. In response, MCT, in part through the Micronesia Challenge, launched a collaborative initiative to address climate change and prepare for impacts to ecosystems, natural resources, and the communities that depend on them in a meaningful way. MCT and other Micronesia Challenge partners convened natural resource managers, community leaders, climate scientists, and experts from various sectors to determine what a community-based tool should look like. This collaboration resulted in the development of a tool, "Adapting to a Changing Climate: Guide to Local Early Action Planning (LEAP) and Management Planning." This LEAP process of developing and selecting ecosystembased activities is a community-lead process with support and input from experts and facilitators. The decisions that emerge from the process are community-led and driven, as are the actions and strategies selected during the consultations. through facilitation and the use of locally appropriate tools, the communities themselves will drive the selection process of ecosystem-based activities as they engage in the LEAP process. The process provides guidance for informed community-based decision-making. The aim of the tool is to combine local experience and knowledge with key scientific concepts that enable community members to more fully understand complex issues and to make management decisions that increase their chances of success. For more about the LEAP tool, see appendix 2.

Appropriate fisheries and MPA management can reverse current trends for fishers who rely on fishing for both subsistence and income, while at the same time strengthening the coastal ecosystems that protect the islands of Micronesia as the effects of climate change increase. Part of this effective management also involves integrating alternative livelihoods components and tools into existing community planning processes, conservation and climate adaptation efforts to improve the likelihood of their success and sustainability. The Micronesia Conservation Trust envisions promoting sustainable livelihoods in cooperation with the private sector. This includes grooming conservation leaders and professionals while promoting and supporting conservation and climate change adaptation projects to make conservation and effective resource management a reliable way to support families and communities. This management approach to climate change adaptation was recommended in a recent major report on the vulnerability of tropical Pacific fisheries to climate change⁶⁶ (see appendix 5 for more detailed information).

At least 54 communities in the FSM have used the LEAP, or aspects of the suite of tools, to establish priority eco based actions to build community resilience to climate change.

⁶⁶Pratchett MS et al (2011) In: JD Bell, JE Johnson and AJ Hobday (eds) Vulnerability of Tropical Pacific Fisheries and Aquaculture to Climate Change. Secretariat of the Pacific Community, Noumea, New Caledonia.

The LEAP tool is Micronesia's most widely used locally developed mechanism to engage communities in a collaborative process to identify priority climate change impact vulnerabilities and develop and implement specific ecosystem-based activities to address these priority vulnerabilities. In fact, versions of the LEAP have been adapted for use in the Caribbean and elsewhere in the world. Through a combination of outreach, local planning, and technical assistance, communities develop targeted work plans with actions to reduce the exposure and sensitivity of coastal and marine resources, and build their adaptive capacity to climate change threats and stressors.

5.0 **Project/Programme Logic and Objectives:**

The overall theory of change for the current proposal is outlined in diagram 1 below. FSM faces significant threats as detailed in the previous sections. Climate-related risks are significant to the communities living across FSM because of increased rates of sea-level rise, overfishing both commercial and artisanal, the need for enforcement of marine protected areas, and overall limited adaptive capacity and greater sensitivity of rural communities spread across a wide geographic area to climate-driven impacts. The FSM is composed of 77 main communities (11 in Pohnpei, 42 in Chuuk, 4 in Kosrae and 20 in Yap) with hundreds of villages/chiefdoms spread across 2.5 million kilometers and are characterized by the prevalence of communities vulnerable to the impacts of climate variability and change. This threat requires climate finance for adaptation activities to find its way to these most vulnerable communities. Given FSM's unique geography, climate, and reliance on marine ecosystems for food security and livelihoods, MPAs serve a significant role in the defense of marine ecosystems against climate change stressors.

The project thus entails the implementation of three main components to combat the main threats identified - the first component focuses on securing the appropriate enabling environment to ensure the functioning of successful MPAs and associated fisheries management activities. The third component is designed as an enhanced direct access small grant finance mechanism to address financial, capacity and adaptation need. The Small Grants Facility (SGF) will increase climate resilience in communities that have identified a suite of adaptation options through previous adaptation planning efforts (see details on LEAP in appendix 2). The overall goal of the SGF is to ensure that vulnerable, coastal communities across FSM's four states have reduced vulnerability and increased resilience to the anticipated impacts of climate variability and change. The objective is to incorporate climate adaptation response strategies into local practices so that assets, livelihoods and ecosystem services are protected from climate-induced risks associated with expected sea-level rises, fish-stock depletion and storm-related disaster events. The final component focuses on knowledge management to ensure that best practices through this project are shared with the intention of replication throughout the region. It also includes a monitoring and evaluation component including engagement with both a gender advisor and an E&S specialist to ensure project implementation in line with AF standards.

The project aims to ensure that all four State Governments and the National Government in the FSM have the mechanisms in place to develop and successfully implement a robust nearshore fisheries management and nationwide protected areas network inclusive of proper enforcement and sustainable finance mechanisms. The SGM will provide communities with the resources and support needed to implement successful eco-based adaptation actions to protect their marine ecosystem and increase resilience to climate change impacts.

Diagram 1: Theory of Change:

Amended in November 2013



¹Negative impacts to the following: natural environment, water resources, infrastructure, food production and human habitation. ²Coastal erosion fragments mangrove stands, leaving shorelines more vulnerable to storm damage and further erosion. The resulting increase in terrigenous sedimentation and turbidity in near-shore areas degrades the health of protecting coral reefs, increasing the islands' vulnerability to further erosion and reducing the supply of atoll-building marine sediments.

³Micronesia's diverse natural resources support the livelihoods and food security of Micronesians. The natural features that make the islands exceptional also make them highly vulnerable to the principal drivers of biodiversity loss and human poverty: habitat degradation, climate change, unsustainable fishing and other extractive practices, and invasive species and pests. Without immediate action, these threats, both local and external, will further deplete the natural resources upon which the FSM depends to sustain FSM's cultures and livelihoods

⁴Sections 1.5 and 1.6 detail the scientific rationale for the underlying assumption of the current proposal that MPAs serve a significant role in the defense of marine ecosystems against climate change stressors and the lessons learned from the scientific community MPA's that are successful in the protection of the marine ecosystem against climate stressors must include: (1) The establishment of national sound fisheries management practices (MPAs and MPA networks, legislation, fisheries plans); (2) The enforcement of MPA rules and regulations; (3) Support for community-based decision-making and identification of management actions.

The long-term impact of the project is to increase resilience of FSM communities to climate variability and change.

Project Goal: The overall goal of the project is to build the ecological, social and economic resilience of communities in the Federated States of Micronesia through

practical solutions for reducing community vulnerability to climate change stressors that are already affecting the marine ecosystem on which they depend for subsistence and livelihoods.

To achieve the Project Goal, this project consists of three main components:

Component 1: Natural assets or ecosystems under protected area management and near-shore fisheries are adequately protected/rehabilitated

Component 2: Community-level adaptive capacity strengthened to address climate change threats

Component 3: Knowledge Management system developed to facilitate future scalingup and replication of effective MPA management and community-led ecosystem-based

Project Strategy: The project strategy is to ensure that all four (4) State Governments and the National Government in the FSM have the mechanisms in place to develop and successfully implement a robust nearshore fisheries management and nationwide protected areas network inclusive of proper enforcement and sustainable finance mechanisms. The project strategy is also to provide communities with the resources and support needed to implement successful eco-based adaptation actions to protect their marine ecosystem and increase resilience to climate change impacts.

Box 3: Successful MPAs Reduce Climate Stressors on Marine Ecosystems

Extensive MPA networks can help mitigate climate change through multiplication of biological responses to protection. There is an urgent need to accelerate the implementation of MPA's as part of an integrated strategy of climate mitigation and adaptation, essentially aligning United Nations targets for biodiversity protection and emissions reduction.

Protected areas serve a significant role in the defense of marine ecosystems against climate change stressors however they cannot solve the problem alone. MPA's that are successful in the protection of the marine ecosystem against climate stressors must include:

- The establishment of national sound fisheries management practices (MPAs and MPA networks, legislation, fisheries plans);
- The enforcement of MPA rules and regulations;
- Support for community-based decision-making and identification of management actions⁶⁷

Program Logic:

⁶⁷ Roberts et al. (2017). *Marine reserves can mitigate and promote adaptation to climate change* (www.pnas.org/cgi/doi/10.1073/pnas.1701262114)

Diagram 2 below outlines the overall logic of the program – the more detailed results framework with specific indicators and targets is provide on page 132.



Project / Programme Components, Objectives and Financing:

Project Components	Expected Concrete Outcomes		Expected Outputs	Amount (US\$)*
		1.1	Effective FSM nation-wide protected areas network implemented	\$2,600
	Outcome 1. Protected area management	1.2	Effective state protected areas networks	\$282,360
1. Natural assets or ecosystems under protected area management and near- shore fisheries are adequately protected/rehabilitated Outcome 2: Capacity building and enforcement of regulations strengthened for protected areas and near-shore fisheries	1.3	Effective mechanisms in place for State-level protected area management entities to receive financial support through the nation-wide protected area network.	\$15,000	
	Outcome 2: Capacity building and enforcement of regulations strengthened for protected areas and near-shore fisheries	2.1	Improved state-level enforcement of MPA and nearshore fisheries legislation regulations	\$56,000
2. Community-level adaptive capacity strengthened to address climate change threats	Outcome 3: Climate resilience in targeted FSM communities increased through strengthened ownership	3.1	Local communities empowered to identify and implement adaptation response measure through Small Grant Facility (SGF)	\$2,000
and financing of adaptation and climate risk reduction processes at local level Strengthened awareness and ownership of adaptation and climate risk reduction processes at local level		3.2	Small grants (through an enhanced direct access mechanism) to vulnerable communities awarded to deliver tangible and sustainable benefits	\$341,120

3.Knowledge Management system developed to facilitate future scaling-up and replication of effective	Outcome 4: KM system implemented to capture lessons learned and	4.1	An on-line repository of spatial and other project data implemented	\$90,000
MPA management and community-led ecosystem-based adaptation actions	data on MPA management and Ecosystem based adaptation solutions	4.2	Awareness materials prepared and disseminated locally, regionally and internationally	\$20,000
	5. Project/Programme Ex	\$84,930		
	6. Total Project/Programr	\$894,010		
	7. Project/Programme Cy the Implementing Entity (I	\$75,990		
	Amount of Financing Requested:			\$970,000

Projected Calendar:

Milestones	Expected Dates
Start of Project/Programme Implementation	May 2018
Project/Programme Closing	April 2021
Terminal Evaluation	October 2021



PART II: PROJECT / PROGRAMME JUSTIFICATION

A. Describe the project / programme components, particularly focusing on the concrete adaptation activities of the project, and how these activities contribute to climate resilience. For the case of a programme, show how the combination of individual projects will contribute to the overall increase in resilience.

Component 1. Natural assets or ecosystems under protected area management and near-shore fisheries are adequately protected/rehabilitated

The main outcomes under this component serve the dual function of (i) ensuring a fullyfunctioning and institutionalized system for national and state government support for protected areas networks in Yap, Chuuk, Pohnpei, and Kosrae; and (II) supporting statelevel efforts to ensure compliance with MPA and fisheries regulations. This will reduce overharvesting of near-shore fisheries and maintain coral reef and near-shore marine ecosystem health, resilience to climate change and food security within the FSM.

The outputs and activities under this component will take place at the national and state levels. Efforts to restore and maintain ecosystem health across FSM will contribute to increased climate resilience (see section 4.4 in Part 1).

Outcome 1: Protected area management improved including near-shore marine ecosystems.

Output 1.1: Effective FSM nation-wide protected areas network implemented.

Activity 1.1.1 Work with FSM Department of R&D to have the national leadership endorse the National Protected Areas Policy Framework (NPAPF) document and the associated Country Program Strategy (CPS)

Per the constitution of the FSM, each state has sole jurisdiction and resource management authority for the nearshore marine and terrestrial areas within their borders. Therefore, each state has its own set of resource management agencies, policies, and legislation. To establish a fully functioning nation-wide protected areas network, each state is developing its own state protected areas management network that will encompass the nation-wide network. A national protected areas policy framework (NPAPF) and an associated country program strategy (CSP) are essential to the creation and overall management of the nation-wide protected areas networks in the FSM. The framework outlines a transparent, fair, and efficient system governing the designation and operation of a nationwide protected areas network, inclusive of state-level protected areas networks in Yap, Chuuk, Pohnpei, and Kosrae and establishes procedures for the management entities of protected area sites to apply to join the protected area management network and outlines the benefits of membership in the nation-wide network, including access to long-term and sustained technical and financial assistance. The associated country program strategy outlines the guidelines and procedures for the disbursement of investment earnings from the FSM's Micronesia Challenge Endowment Fund. Therefore, the first activity of this project is to ensure that these documents, currently under consideration by the FSM National Government (Department of R&D), are endorsed. MCT and the Program Manager will continue to hold meetings with key government officials to ensure these documents are endorsed.

Activity 1.1.2: Develop the National Operations Manual based on the FSM NPAPF and the CPS to detail the roles, responsibilities, functions, and activities for the protected areas network that includes the financial mechanism.

To ensure the successful implementation of the protected areas network, this activity will entail the development of a National Operations Manual. The manual will be developed by the Project Manager in collaboration with MCT and appropriate government entities. The manual will be based on the details as established in the NPAPF and the CPS. The purpose of the manual is to help guide government entities, protected area management entities and communities to develop and sustain productive and successful implementation of the protected areas network, to document procedures and policies; to provide policies for fiscal management and procedures; and to serve as a reference for questions and problems as they arise in the day-to-day operations of the protected areas network. The operations manual will be the authoritative guidebook on the overall operation of the network.

Activity 1.1.3: Test and implement the process by which management entities of state protected areas apply to join the nation-wide protected areas management network.

As outlined in the national protected areas policy framework, sites that are legally recognized by a State Government as a refuge, protected area, or preserve and have a management plan as described in the policy itself can automatically acquire PAN site status upon the request of the Governor of that state. Once the State PAN Coordinator determines an application meets the policy criteria, they then submit the application to the National PAN Coordinator/FSM Department of Resource and Development for review and inclusion in the network. Full procedures are outlined in the NPAPF. This activity will entail the first applications and procedures for approval of at least 8 protected areas leading to their successful inclusion in the established protected areas network.

Output 1.2: Effective state protected areas networks implemented.

Activity 1.2.1: Identify/hire State Protected Areas Network Coordinators as full-time state government employees within the appropriate government agencies in Yap, Chuuk, Pohnpei, and Kosrae.

The selection criteria and process for selecting State PAN Coordinators is to be at the discretion of State Governments and the process will be implemented with the support of MCT and the Project Manager. Once selected, each Coordinator will operate in accordance with all applicable state legislation, regulations, and policies regarding protected areas set within the state. Coordinators will be hired for 2 years within the project timeframe. During national consultations for the project, all state governments committed to making these roles permanent government positions at project completion. Coordinators will undertake the following activities to support the protected areas networks member sites within state borders:

- In collaboration with MCT, the Program Manager and the state government, responsible for developing a work plan inclusive of a knowledge management plan for the Coordinator position.
- Responsible for the start-up and initial implementation of protected areas networks of the state
- Responsible for collecting and review all Applications from Applicants within the respective state against the criteria in the NPAPF, applicable state laws or policies, and provide feedback to applicants/management entities
- As required, provide access to technical and capacity building assistance to applicants to strengthen applications
- Submit all Applications that meet the criteria of the policy to the FSM Department of Resources and Development

- Provide access to technical assistance as requested by Management entities within the state to develop and/or revise as necessary management plans for sites designated as part of the protected areas network
- Review management plans to ensure consistency with this <u>NPAPF</u> regarding the content and criteria for management plans
- Support for improving management effectiveness to management entities
- Support for monitoring and research activities to management entities
- Support for enforcement to management entities
- Collect and compile reports and information about protected areas member sites in the state and provide it to the FSM Department of Resources and Development and MCT
- Provide updates on PAN implementation to the States' Leadership
- Work with State leadership to develop state policies and laws in support of the PAN, including provision of state funds to PAN sites and activities

Activity 1.2.2: Yap state PAN Law and Yap and Chuuk rules and regulations established creating state protected area networks

Kosrae and Pohnpei have established state PAN Laws and associated rules and regulations. While Chuuk now has a PAN Law, the rules and regulations are yet to be developed. Once Yap's draft PAN Laws are passed, it will be necessary to also develop the rules and regulations that will effectively create their state protected areas network. In collaboration with the state entities responsible, the state Coordinator, the Program Manager and MCT will work with state authorities to establish said rules and regulations.

Activity 1.2.3: Assist in the initial implementation of state protected area management networks

Along with the roles for the state Coordinators as established in Activity 1.2.1, MCT and the Program Manager will work to support the initial implementation of the state protected areas in all 4 states. This will entail establishing and ensuring relationships with the nation-wide protected areas management, other state PAN mechanisms and government entities, the successful joining of at least 8 protected areas to the nation-wide network, providing workshops and information sessions on the protected areas networks rules and regulations and associated documents (Activity 1.3.1), and provide technical assistance to access the financial mechanisms associated (Activity 1.3.2) with the establishment of the PAN.

Output 1.3: Effective mechanisms in place for state-level protected area management entities to receive financial support through the nation-wide protected areas network.
Activity 1.3.1: Implement workshops for participating state entities to ensure understanding of the entire protected areas network through training on: the FSM national protected areas network policy, country program strategy and the national operations manual.

Most management entities are not fully aware of the details of the protected areas network policy or the associated country program strategy. They will be required to understand these documents (including the to be developed national operations manual) to have the means to join the network and access funding. Through this activity, the state Coordinators, the Program Manager, MCT and the state governments/partners will offer workshops in each state to provide all management entities information on the documents, on the overall protected areas network, on accessing funding, on how to apply for funding through the protected areas network (see Activity 1.3.2), how to apply for funding to implement community based actions under the small grants scheme as part of this project (see Component 3) and to answer questions about any/all of the processes.

Activity 1.3.2: Test and implement the process by which management entities apply for funding through the nation-wide protected areas network

Currently, the states do not receive funding through the PAN network and are not yet able to access the MC endowment funds or other sustainable funding mechanisms. Financing for protected areas currently comes from small projects that do not provide enough guaranteed and/or ongoing and consistent support. Through the establishment of the nation-wide PAN network, the states will have access to funding from the MC endowment to ensure sustainable protection of the marine ecosystems. This activity will help management entities of PAN sites submit requests for funding through an Annual Budget Cycle. Management entities can submit requests to fund activities included in their sites' annual. The Technical Committee will then conduct individual reviews and discusses as a group to reach consensus. At this point, the Secretary of Resources and Development will issue instructions to MCT to disburse funding to the sites based on Technical Committee's decisions. This activity will entail the first applications and procedures for approval of at least 5 protected areas receiving sustainable finance and technical support through the nation-wide protected areas network.

Outcome 2: Capacity building and enforcement of regulations strengthened for protected areas and near-shore fisheries

Output 2.1 Improved state-level enforcement of MPA and nearshore fisheries legislation regulations

Activity 2.1.1: Provide training in each state on existing legislation and any newly adopted regulations and associated activities, such as marine protected area management and collaborative enforcement, to improve enforcement capacity.

Protected areas can promote adaptation to climate change but effectiveness requires proper management and enforcement. Currently state marine resource agencies and enforcement divisions lack sufficient human and technical capacity to enforce rules and regulations. Through this activity, the state Coordinators, the Program Manager, MCT and the state governments and other partners will offer workshops in each state to engage at least 70% of the 100 marine conservation enforcement officers in the FSM through training on existing legislation, newly adopted regulations, associated activities and the collaborative enforcement mechanism. An increase in enforcement officer knowledge and skills on established rules and regulations will lead to increased citations/cases for non-compliance with MPA and fisheries regulations.

This activity includes collaboration with the FSM Ridge to Reef (R2R) project, the SPREP Adaptation Fund project, the German Funded Nature Conservancy project, USAID Climate Ready and others contributing to capacity building efforts and capacitation of management authorities.

Activity 2.1.2: Provide training on joint-enforcement techniques to further the establishment of joint enforcement taskforces with NGOs and communities.

As is noted above in Activity 2.1.1, protected areas can promote adaptation to climate change but effectiveness requires proper management and enforcement. While there are 100 enforcement officers in the FSM, there is a need for NGO and community engagement to ensure widespread understanding of the rules and regulations and more collaborative enforcement efforts. Through this activity, the state Coordinators, the Program Manager, MCT and the state governments will offer workshops in each state to engage at least 4 agencies /NGOs/communities in each of the FSM states to receive training on best practices for joint enforcement to support the work under Activity 2.1.3,

Activity 2.1.3: Establish joint/collaborative enforcement taskforces across the FSM states

While enforcement officers have a lead role in ensuring compliance with PAN and fisheries rules and regulations, collaborative enforcement teams that include representatives from communities, non-governmental organizations, and other state agencies not normally involved in enforcement activities have proven an effective mechanism to expand compliance in the FSM. After Activity 2.1.2 is completed, the Program Manager, state Coordinators and MCT will engage the *Guide to Support*

Development of Collaborative Enforcement Plans (see section 3.1) to ensure the successful establishment of joint enforcement taskforces across the FSM to further enhance collaboration between enforcement officers, communities and NGO's.

Component 2. Community-level adaptive capacity strengthened to address climate change threats

Outcome 3: Climate resilience in targeted FSM communities increased through strengthened ownership and financing of adaptation and climate risk reduction processes at local level

Component 2 utilizes a small grants facility as an effective mechanism for directly beneficiating vulnerable communities and empowering them to identify and implement adaptation responses that buffer them against experienced and anticipated climate-induced stresses. MCT has years of experience with small grant making in FSM and the Pacific region (e.g. implementing the regranting processes for Packard, MacCargill and Oceans5 grant organizations) and through this experience has shown that small grant making can be enormously successful in delivering tangible and relevant benefits to local stakeholders and beneficiaries.

While 54 communities in the FSM have gone through the LEAP processes and identified a suite of adaptation interventions and activities to implement, MCT is not able to de-facto select which communities should be provided grants and which interventions should be funded. Instead, the Small Grant Facility has been designed to utilize an enhanced direct access approach as the mechanism that will best empower local communities to conceive and drive local adaptation responses directly. A top-down approach of pre-selecting recipients and specific activities would not permit this level of local ownership or design. At the same time, the grant review process MCT employs ensures the quality of the project design and builds local capacity to develop and implement actions.

To date, local communities in FSM have had limited access to climate finance especially for funding ecosystem-based adaptation measures and at the local level responses to extreme events and its associated impacts on villages and livelihoods have been largely reactive. The SGF is designed to reduce the climate induced risk and vulnerabilities in the target communities by empowering community members to identify local level adaptation responses themselves, and directly access climate finance to address these. This approach will enable climate finance to flow directly to activities that will be implemented by vulnerable groups themselves.

When the communities most affected by climate change are involved in designing the tools to manage climate risk, the likelihood that adaptation steps will be successfully implemented is increased significantly. Moreover, the process of applying for a grant and undergoing a screening for selection will ensure that a community has the capacity to utilize the approved funding. The SGF will engage communities to take effective

ownership, through project implementation of eco-based solutions to adapt or reduce climate risks in their communities. While some communities have been actively setting their own priorities, and selecting adaptation actions through management planning/LEAP processes, others have yet to go through the management planning process. Component 2 will focus on those communities that have already gone through a planning process and allow them to undertake a collaborative process to identify priority climate change impact vulnerabilities and develop and implement specific ecosystem-based actions to address these priority vulnerabilities and in turn, strengthen the marine ecosystems ability to adapt to climate change stressors.

Output 3.1 Local communities empowered to identify and implement adaptation response measure through Small Grant Facility (SGF

Activity 3.1.1: Issue MCT guidelines for the small grants scheme granting process

The 54 communities that have already completed their planning and established priority actions for community resilience through the LEAP/management planning process do not have adequate financial means to implement their plans (see Section 4.6, Part 1). The needs and actions identified through the LEAP processes (see also 4.6, Part 1) will serve as the basis for communities' requests for support through the small grant facility. See below box and appendices 4 for lists of actions identified through management planning/LEAP processes in Chuuk, Kosrae, Pohnpei and Chuuk that could be funded under this project.

MCT will administer this portion of the project through its established process for awarding and managing sub-grants (see Section 4.2). MCT's Call for Proposals process will illicit invitations from protected areas management entities, community-based organizations and local conservation and climate change NGOs.

The project development and review mechanisms of the SGF will be guided by criteria that ensure that small grant projects clearly respond to experienced or anticipated climate induced stresses, and meet the objectives of MCT and the AF. As part of this, the screening processes will also ensure that all small grant projects meet the requirements for a project with no significant risks in terms of the AF Environmental and Social Policy (ESP), or a project with minor risks that can be mitigated.

A panel that includes members of the MCT Board Technical Committee and Conservation Program staff, will review the proposals based on eligibility, thoroughness and potential for tangible results including the following:

• Concepts provide for direct and concrete ecosystems- based adaptation projects that address the adverse impacts of, and risks posed by climate change eligible under the Adaptation Fund,

- Concepts have been developed through a community-driven and community-based consultative process,
- Projects will have a direct and positive impact on the community in which they are implemented,
- Projects employ ecosystem-based adaptation actions,
- Project proponents must have a plan to participate in learning and knowledge development and dissemination processes according to the knowledge management plan,
- Projects will adhere to both the AF's Environmental and Social Safeguards and Gender Policies.

The SGF has been designed to utilize an enhanced direct access mechanism, and in order to be able to retain a focus on this, it has been agreed that small grant projects with significant AF ESP risks, or risks that cannot be mitigated, will be excluded. This position is further informed by the relatively small size of the grants (\$25,000 - \$50,000 each), which would make detailed specialist investigations into the identification and mitigation of significant risks unaffordable.

Proposals that will not be funded under this grant scheme include:

- Projects that do not include a concrete adaptation action,
- Projects that increase the environmental and/or social vulnerability of beneficiaries
- Projects that reduce the ability of beneficiaries to adapt to climate change
- Projects that marginalize minority or vulnerable groups,
- Projects that do not show a community/stakeholder-wide consultation process,
- Projects determined to be high risk (Category A under MCT E&S Policy) i.e. projects that require a full Environmental Impact Assessment (EIA)
- Projects that do not comply with AF's E&S and Gender Policies
- Small grants projects that pose significant or unmitigable risks in terms of the AF ESP.

Preference will be given to small grant projects led by women and/or other vulnerable members of the target communities, striving for 50% of the projects. Civil society organizations must also be represented. Organizations will need to show how women will participate and lead some components in their project management structures. MCT will ensure executing partners working with the most vulnerable communities will have strong track records of implementation, financial and project management.

Environmental and social risk screening:

All small grant projects will be screened against the AF ESP and the AF gender policy and potential grant recipients will be required to complete Table 6. Any small grant project that does not meet the requirements for a project with no significant risks in terms of the AF ESP, or minor risks that can be mitigated, will be excluded.

Particular attention will be given to ensuring that small grant projects do not impact adversely on any priority biodiversity areas or ecosystem support areas, and that there

are no negative impacts on local communities, including vulnerable and marginalized groups.

Checklist of environmental and social principles	No further assessment required for compliance	Potential impacts and risks – further assessment and management required for compliance
Compliance with the Law		
Access and Equity		
Marginalised and Vulnerable Groups		
Human Rights		
Gender Equity and Women's Empowerment		
Core Labour Rights		
Indigenous Peoples		
Involuntary Resettlement		
Protection of Natural Habitats		
Conservation of Biological Diversity		
Climate Change		
Pollution Prevention and Resource Efficiency		
Public Health		
Physical and Cultural Heritage		
Lands and Soil Conservation		

Table	6:	Checklist	of	environmental	and	social	princi	ples
IUDIC	υ.	Oncernst	01	chivil onnicilitai	unu	300101	princip	0103

Environmental and Social Risk Monitoring

Implementation monitoring and reporting processes will be designed to have explicit focus on the monitoring of the identified minor risks, as well as any unintended environmental and social risks. These will apply to the individual small grant projects, as well as to the project via six-monthly reports. An end of second year review will also be conducted by a gender advisor and an E&S advisor to provide MCT with guidance on implementation of the project to date, ensuring alignment with gender and ESP standards. Annual Performance Reports, the end of Year 2 review and the Terminal Evaluations will also have a specific focus on compliance with the AF ESP.

All small grant projects will be screened against the criteria of the AF ESP, and projects that do not meet the requirements of a project with no significant risks in terms of the AF ESP, or a project with minor risks that cannot be mitigated, will be excluded from the selection process.

Output 3.2: Small grants to vulnerable communities awarded to deliver tangible and sustainable benefits to support ecosystem based climate adaptation actions in at least 8 communities

Activity 3.2.1: Issue grants to local non-governmental organizations/management entities in each of the four states of the FSM (at least 8 communities).

After the Request for Proposals cycle as outlined in Activity 3.1.1, MCT will award funds to at least 8 communities to undertake a combination of concrete ecosystem-based adaptation actions to reduce climate change vulnerability and develop effective local fisheries management plans and marine protected areas plans or implement protected areas. Projects will be monitored through MCT's suite of tools for reporting inclusive of financial and narrative reporting tools and a comprehensive project management system. MCT's sub grantees, using the tools outlined above, will build the adaptive capacity of these communities to cope with potential negative impacts from climate change to coastal and marine resources and associated livelihoods through organization, awareness, adaptation planning, and project implementation.

Summary of Possible Actions from Management Plans (see appendix 4)

-Development of Marine Protected Area management plans

-Development of Municipal ordinances for MPA's

-Development of zoning rules for coastal development projects

-Monitoring training for MPA enforcement

-Developing no-tolerance agreements in line with state laws to ban destructive fishing practices -Surveys to support the development of Locally Managed Areas (LMA) for marine resources

-Data collection and analysis to support sustainable fisheries planning

-Development of awareness campaigns and materials for MPA's

-Training in standardized fisheries and socio-economic monitoring methodologies

-Re-vegetation of upland forests, coastlines and mangrove areas to decrease coastal runoff of sedimentation

-Relocation of taro patches and other sensitive food crops

Component 3. Knowledge Management system developed to facilitate future scaling-up and replication of effective MPA management and community-led ecosystem-based adaptation actions

Outcome 4: KM system implemented to capture lessons learned and data on MPA management and Ecosystem based adaptation solutions

This Component will result in the development of a systematic and documented approach to raising awareness on climate change and ecosystem based adaptation actions through awareness materials and data management. The project funds will support the creation of an on-line repository of GIS spatial analysis data including MPAs, evaluation reports, press releases and monitoring reports and final workshop outcomes and awareness materials on ecosystem based adaptation actions and implementation are prepared and disseminated locally, regionally and internationally.

Output 4.1: Online repository of spatial and other project data implemented

Activity 4.1.1: Establish Knowledge Management Plans for each state and collect project lessons learned and successes throughout project timeframe

In collaboration with MCT, the Program Manager and the state government, the State PAN Coordinators will develop their work plans inclusive of Knowledge Management plans in line with the overall guidelines of the project. Inception meetings with MCT, the Project Manager and the State Coordinators in each state will provide opportunity to share project outputs and activities and work on the KM plan. This will include plans to collect the following: management and LEAP documents, press releases, project reports, progress reports, monitoring reports, pre-project and post-project surveys, maps, GIS spatial data, MPA lists and all other documents developed through the project.

Activity 4.1.2: Develop an on-line repository of resources to be accessible by stakeholders, community members and regional/international audiences

In collaboration with MCT, the Program Manager will organize the on-line repository of project documents that will be accessible at the MCT website (<u>www.ourmicronesia.org</u>). The Program Manager will work with the State PAN Coordinators to ensure that the work plan (Activity 4.1.1) allows for the timely and complete delivery of all project documents.



Figure 8: The Micronesia Conservation Trust website (www.ourmicronesia.org)

Activity 4.1.3: Hold one workshop to share best practices and develop project success products for dissemination

In collaboration with MCT and the state PAN Coordinators the Program Manager and other partners will organize a workshop to bring together project stakeholders at the end of year 3 of the project. The workshop will include time for all to share project best practices and develop project success stories for dissemination. Moreover, workshop objectives will also include: presentations of project outcomes, evaluations of project outcomes and status, documentation of benefits of the project including discussions on any that were not realized including risks and how they were mitigated, discussing measures, discussions about project implementation and information on how to replicate the project in other jurisdictions/communities. Furthermore, data and best practices will be developed into products that will be peer-reviewed, scientifically edited and published in journals or online through existing government and regional publications. MCT will carry out a peer-reviewed process for these products to ensure that the information is of high quality. All available information will also be distributed by CD to ensure full access for those without internet accessibility.

Output 4.2: Awareness materials prepared and disseminated locally, regionally and internationally

Activity 4.2.1: Development and disbursement of awareness materials for use by communities and educators

In collaboration with MCT, the Program Manager will work to ensure that the project is visible and that the lessons learned are made available to all stakeholders, communities and audience locally, regionally and internationally. This will be done by ensuring that information that is captured under Output 4.1 is disseminated. In this activity, resources

will be developed for use in communities during their management planning/LEAP processes to understand examples of successful eco-system based projects in the region. Based on the Micronesia Challenge flipchart used in communities to share about the effects of climate change⁶⁸ (see Figure 9), the resources will be shared with communities and local conservation NGO's. Resources will be printed and disbursed for use in future engagement activities. A CD will also be developed with all project resources to allow organizations, communities and others to print and use at any time. MCT will use its established learning networks such as the Micronesians in Conservation (MIC) and the Micronesia Challenge Measures group.



Figure 9: Cover of the Micronesia Challenge Flipchart

B. Describe how the project / programme provides economic, social, and environmental benefits, with particular reference to the most vulnerable communities, and vulnerable groups within communities, including gender considerations. Describe how the project / programme will avoid or mitigate negative impacts, in compliance with the Environmental and Social Policy of the Adaptation Fund.

This project will provide economic, social and environmental benefits through the delivery of its interconnected components. It will focus on providing benefits to vulnerable communities in the four states of FSM who depend largely on their natural resources for their livelihoods and who are already facing the negative impacts of climate change.

⁶⁸ See: Micronesia Challenge FlipChart:

https://www.dropbox.com/sh/cdpupit4x04sjri/AABO7VmL81ShmOZIGDZlz00fa?dl=0

<u>Economic Benefits</u>: This project will generate economic benefits in several ways, many of which will especially benefit the most vulnerable groups in the FSM, particularly through the small grants facility. Most evident among the economic benefits of the project is the fact that the successful achievement of the outputs under the first two components will result in the availability of considerable funding resources to support the operational costs of the PANs in the FSM. These funds will circulate in local economies, providing employment, supporting commercial activities and artisanal and small-scale enterprises as well. PANs also result in increased income generated by fisheries exploitation as spill-over increases the number and size of fish available for harvest and sale.

The second outcome of the project will also provide direct salary support to five individuals. In small island communities based on extended family systems and mutual support and obligation, this represents a considerable benefit. The state governments have also committed to using a portion of the endowment revenues they will become eligible to access as a result of this project to continuing support these salaries after the life of the project.

The small grants facility will also direct considerable resources to vulnerable communities in the form of funds to carry out activities as well as supporting sustainable livelihood options such as small-scale eco-tourism, aquaculture and mariculture ventures. The indicative list of projects to be supported by the small grants facility will include activities that will provide informal employment opportunities around habitat restoration, small scale construction and community meetings (facilitation, catering, etc.).

The success of resource management activities will also result in improved health outcomes, which will lead to reduced health care costs for communities. Another economic co-benefit of the proposed project is the reduction of expenditures by community members on imported food items as local ecosystems recover and provide increased ecosystem services. This reduces their dependence on the cash economy. At the same time, increased revenues from fisheries harvesting activities resulting from increased spill-over from healthy MPAs will improve buying power.

<u>Social Benefits</u>: The social benefits of the activities proposed range from positive impacts on public health and human capacity to the reinforcement of traditional cultural practices and the protection of important heritage sites. The social benefits conferred will significantly impact the most vulnerable populations in the FSM as project activities are aimed at farmers, fishers and others who are most dependent on ecosystems services for their subsistence and livelihoods.

Food consumption patterns are also sensitive to the impacts of climate change, driving a trend of moving to imported foods and there is also a trend of NCDs, especially on low-lying atolls, related to overeating and changing dietary patterns towards increased consumption of imported, low quality foods⁶⁹ The restoration of coconut plantations and relocation of taro patches, the establishment of aquaculture and mariculture enterprises

⁶⁹ This section draws heavily on the Federated States of Micronesia. (2012). *Second National Communication to the United Nations Framework Convention on Climate Change*. Palikir, Pohnpei.

and the rehabilitation of watersheds will result in nutritional and public health improvements, as will the increased availability of fresh, locally-sourced protein and other foodstuffs.

Improved ecosystem services resulting from the projects supported through the small grants facility and through the successful management of PANs will result in positive public health outcomes as food security and nutritional status improve. This project is designed to include the implementation of concrete interventions and activities involving communities. Successful interventions will result in increased resource availability, access to sources of protein and other nutrition, opportunities for income-generation and other tangible benefits for the islands' residents.

The employment of the LEAP process encourages social cohesion and builds the capacity of local communities, increasing understanding of climate change vectors and growing planning and organizational skills and knowledge. Because the local peer learning networks involved in the implementation of this project rely primarily on local experts and consultants, the project will enhance local human capacity at the expert level as well as at the community level. Training activities for enforcement officers and the development of monitoring protocols and programs will also enhance local technical capacity and human resources.

The LEAP process employed in the selection of project activities in the small grants facility intertwines scientifically supported interventions with traditional resource management practices. This encourages the perpetuation of traditional knowledge and pride in local cultures and tradition. The small grants facility will also support activities which will require communal efforts and work as well as local material inputs as well, increasing ownership and participation. Additionally, two UNESCO Biosphere Reserve sites have LEAPs completed and will be eligible for inclusion in projects under the small grants scheme, thus enhancing the management and conservation of these important natural heritage sites.

<u>Environmental Benefits</u>: The environmental benefits of this project include the maintenance of the resilience of marine ecosystems to the impacts of climate change, by reducing current and predicted pressures and stressors. This will ensure that the ecosystem services currently provided, such as protection from storm damage and erosion and the provision of food resources, are maintained in the face of a changing climate regime. The dependence on the part of the FSM's vulnerable populations on subsistence fishing and farming makes them extremely vulnerable to the effects of decreased accessibility to and the rapidly depleting nature of the fishery. The protected areas will help rebuild fish stocks which play a significant role in the marine inorganic carbon cycle. The coastal wetlands, mudflats and reefs to be protected by this project's activities also offer protection against sea level rise, which leads to increased momentum for ecosystem-based adaptation to safeguard people, infrastructure and property against the adverse climate change impacts. Protected areas can also reduce loss, damage and degradation, thus promoting intact habitats, which in turn provide coastal defence and promote recovery after extreme events. Successful protected areas also limit direct

anthropogenic stressors, thus enabling species to recover abundance, biomass, diversity, age structure and reproductive output. Larger populations are more resilient to extinction because there is higher reproductive output and a greater buffer against decline.

Туре о	of Baseline Scenario	Key Benefits
Benefit		
Economic	The residents of the FSM remain largely dependent on ecosystem services for income and subsistence. Subsistence livelihoods are prevalent throughout the country. Approximately one in	Healthier stocks due to reduced fishing pressure may result in spill over of adult fish into adjacent fishing grounds ⁷¹ therefore providing for increased income and food security among populations around the MPA.
	 five adults self-reported as being engaged in the informal subsistence sector⁷⁰. 11 percent of the population suffers from food poverty, while 29.9 percent of the population suffer from basic needs poverty. Opportunities for income generation are limited, especially in the rural parts of the country. Unemployment is a serious problem not only in the urbanized centers of FSM States but also in rural areas. High costs of health care due to diabetes and nutrition-related NDCs. Lowered incomes from fisheries 	Component 2 will also improve food security and marine ecosystem health by strengthening near-shore fisheries management. Improved food security will lead to improved health as dependence on imported food declines and thus reduced health care costs and reduced expenditures on expensive imports. Access to appropriate and sufficient support to assess vulnerabilities to climate impacts and design ecosystem-based activities to address these threats for communities. Through sustainable financing mechanisms and the establishment of consistent local funding streams, MCT and its partners will sustain resource management and climate adaptation initiatives.
	caused by depletion of fisheries	

Table 7: Social, Economic and Environmental Benefits of the Project

⁷⁰ Federated States of Micronesia (2014) *Fifth National Report to the Convention on Biological Diversity*. Palikir, Pohnpei.

⁷¹ Vandeperre, F., Higgins, R. M., Sánchez-Meca, J., Maynou, F., Goñi, R., Martín-Sosa, P., Pérez-Ruzafa A., Alfonso P., Bertocci I., Crec'hriou R., D'Anna G., Dimech M., Dorta C., Esparza O., Falcón J.M., Forcada A., Guala I., Le Direach L., Marcos C., Ojeda-Martínez C., Pipitone C., Schembri P.J., Stelzenmüller V., Stobart B., Santos R.S. (2011). Effects of no-take area size and age of marine protected areas on fisheries yields: a meta-analytical approach. Fish & Fisheries, 12(4), 412–426.

resources due to coral reef and coastal degradation.	Employment for PAN coordinators resulting in increased local economic activity and support to
Few communities have the financial means to take effective	local families and communities.
ownership, through project implementation, of their capacity to adapt to or reduce climate risks.	Training and material support to state government bodies responsible for enforcement of near-shore fisheries policy and management.
The FSM government is not currently eligible to receive funds from the revenues of the Micronesia Challenge Endowment Fund.	Economic opportunities from eco- tourism, aquaculture and mariculture activities.
State marine resource agencies and enforcement divisions lack sufficient human and technical capacity to enforce rules and regulations.	
Formal employment opportunities in conservation and climate change adaptation activities are limited.	
Household food access is vulnerable because incomes are low and there is increasing reliance on imported foods which means cheap poor foods will be purchased	
Rice and other poor-nutrient poor, imported foods are becoming the main staple food for Micronesians.	
Dependency on food imports is causing loss of agricultural/crop diversity and taste of local foods, resulting in high incidence of non-communicable diseases	

Social	The cultural value of traditional	Traditional conservation methods
	activities is often over-looked	will be prioritized strengthening and
	and is one of the most essential	legitimizing local cultural values.
	and important benefits of	
	healthy and functional coral	Increased support of traditional
	reefs to FSM communities.	leaders (empowerment) in
		conservation efforts.
	Communities have been setting	
	their own priorities and selecting	Increased societal cohesion which
	adaptation actions through	in turn increases the health and
	management planning/LEAP	well-being of community members.
	processes.	
		Improved enforcement, compliance
	Communal fishing, sharing of	and maintenance of traditional
	resources, and the physical	ways of life and enhanced
	demands of reef fishing and	commitment within communities for
	gleaning are important to	biodiversity conservation.
	societies adjacent to coral reefs,	
	and the value of these activities	Improved community ownership
	cannot be replaced by the	and community-driven nature of
	provision of canned and	projects which reflect the
	imported toods alone' both in	Micronesian culture of sustainable
	terms of nutrition and in terms of	resource use ⁷³ .
	community pride and conesion	NARTHER STOLEN STOLEN STOLEN
		Management capacity built within
	As coastal communities depend	the existing government system.
	fishery then becomes the key to	Line of least conseity and expertise
	Instiery then becomes the key to	to facilitate training activities and
	community sustainability.	to lacinitate training activities and
	I own local food production and	depending on outside experts and
	consumption habits favor	consultants thus strengthening
	imported food items As a result	local capacity and minimizing costs
	cash income is a major factor in	
	accessing food	
	A high unemployment rate	
	compounded by large	
	household sizes. is resulting in	
	growing poverty and hardship in	
	FSM.	

 ⁷² Richmond, Kostka, Idechong (2009). *Reef Ecology and Conservation*.
 ⁷³ Federated States of Micronesia (2014) *Fifth National Report to the Convention on Biological Diversity*. Palikir, Pohnpei.

	State marine resource agencies and enforcement divisions lack sufficient human and technical capacity to enforce rules and regulations.	
Environmental	Overfishing represents a critical issue faced by communities in the FSM.	Maintenance of the resilience of marine ecosystems to the impacts of climate change.
	Local commercial fishers who employ unsustainable methods garner larger catches and have a bigger impact on fisheries. Large species that are most vulnerable to fishing have become rare on most FSM reefs and are rarely found in fisheries landings today. Many medium-sized target fish found in commercial markets are now showing strong decline in mean body sizes. Modern fish landings are becoming dominated by smaller-sized herbivores that can grow and reproduce quickly.	Reduction of current and predicted pressures and stressors. Maintain efficacy of ecosystem services currently provided, such as protection from storm damage and erosion and the provision of food resources. The maintenance of the resilience of marine ecosystems to the impacts of climate change, by reducing current and predicted pressures and stressors. This will ensure that the ecosystem services currently provided, such as protection from storm damage and erosion and the provision of food resources, are maintained in the face of a changing climate regime.
		nutrients and pollutants on marine ecosystems reduced

Table 8: Social, Economic and Environmental Benefits by Output

Output	Key Benefits (Direct)					
	Economic	Environmental				
Component 1: Natural assets or ecosystems under protected area management and near-shore fisheries are adequately protected/rehabilitated Outcome 1: Protected area management improved including near-shore marine ecosystems						
Output 1.1:	Enable the FSM to	Bolster existing				
	access 110	government	cologically			

nation-wide protected areas networkrevenues from the FSM sub-account of the Micronesia Challenge Endowment.		structures, thus supporting a cost- effective and sustainable approach for MPA management and enforcement	meaningful dispersal distances, improve population connectivity, promote genetic diversity.	
		Government endorsed protected areas network policy framework and country program strategy encourage communities through the support of government		
Output 1.2: Effective state protected areas networks implemented	Provide income/employment for 4 state PAN coordinators	Build capacity within the existing government system.	Increase ecologically meaningful dispersal distances, improve population connectivity, promote genetic diversity.	
Output 1.3: Effective mechanisms in place for State- level protected area management entities to receive financial support through the nation- wide protected areas network.	Infusion of funds and resources to state protected areas networks.	Increased local human resource and technical capacity.	Increase ecologically meaningful dispersal distances, improve population connectivity, promote genetic diversity.	
Outcome 2: Capaci protected areas and	ty building and enfor I near-shore fisheries	cement of regulation	ns strengthened for	
Output 2.1: Improved state- level enforcement of MPA and nearshore fisheries legislation regulations	Successful MPAs result in spill-over of marine life, making it available for harvest, sale and other economic benefits	Increased local human resource and technical capacity.	Increase ecologically meaningful dispersal distances, improve population connectivity,	

			promote genetic				
			diversity.				
Component 2. Community-level adaptive capacity strengthened to address							
climate change threats							
strongthanad ownership and financing of adaptation and climate rick reduction							
processes at local	processes at local level						
Output 3.1:	Sustainable	Improved public	Impacts of				
Local communities	livelihoods	health outcomes.	terrigenous				
empowered to	opportunities for		sediment, nutrients				
identify and	community	Increased	and pollutants on				
implement	members	community	marine ecosystems				
	Deduced beelth	conesion, pride in	reduced				
through Small	care costs	and narticination	Increase				
Grant Facility			ecologically				
(SGF).	Reduced	Increased	meaningful				
	expenditures on	community capacity	dispersal distances,				
	imported food items	around planning	improve population				
		and awareness of	connectivity,				
		climate change	promote genetic				
		adaption issues	diversity.				
		and subleyles.					
Output 3.2	Financial support	Increased	Impacts of				
Small grants to	for executing	organizational	terrigenous				
vulnerable	agencies and for	capacity for	sediment, nutrients				
communities	MCT, a locally	executing agencies	and pollutants on				
awarded to deliver	based and	and for MCT.	marine ecosystems				
sustainable	organization		Teuuceu				
benefits to support	organization.		Increase				
ecosystem based			ecologically				
climate adaptation			meaningful				
actions in at least 8			dispersal distances,				
communities			improve population				
			promote genetic				
			diversity				
Component 3. Kno	wledge Managemen	t system developed	to facilitate future				
scaling-up and rep	olication of effective	MPA management a	and community-led				
ecosystem-based a	daptation actions						
Outcome 4. KM sys	tem implemented to c	apture lessons learn	ed and data on MPA				
Output 4 1.		Central and locally					
		regionally and					

Online repository of	globally accessible
spatial and other	space to access
project data	information on eco-
implemented	based adaptation
	solutions and
	replicable
	successes.
Output 4.2:	Knowledge and
Awareness	information
materials prepared	captured and
and disseminated	shared for
locally, regionally	replication and
and internationally	upscaling to other
	communities and
	countries securing
	future support for
	adaptation.
	Access to
	Information
	provides
	opportunities to

Vulnerable Groups and Indigenous Peoples: This proposal focuses on the residents of the FSM who depend on the marine environment for their economic and social wellbeing. Moreover, as women carry more of the domestic responsibilities of the home, including responsibility for the health and well-being of their families, this renders them even more vulnerable to the effects of decreased subsistence proteins and higher dependence on a cash economy with which they have limited participation.

The communities most vulnerable to the health effects of climate change in FSM include: populations at risk of being (or that have already been) displaced, for example residents of low-lying atolls or those living close to coasts, rivers and hillsides; women; those at the extremes of age (children and the elderly); those with pre-existing health problems (co-morbid conditions, the disabled); certain occupations (fishermen, farmers, outdoor workers); the poor and socially disadvantaged; and those that lack access to public information broadcasts and communications (e.g. radio) (FSM Department of Health and Social Affairs, 2011).

With this project MCT anticipates conferring economic, social, and environmental benefits to some of the most remote and vulnerable communities and individuals in the FSM. The summary analysis of key indicators from the most recent census of population and

housing (2010) shows that nationwide, just over 71% of the population resides in rural areas of the four states, with the highest portion of rural populations living in Yap State. MCT plans to target outer-island communities, in particular (except in Kosrae state where there are no out-lying islands) and these communities include some of the most economically and socially vulnerable segments of society. Of particular relevance to this project, the outer island and rural communities represent the largest portions of the population engaged in substance activities and those most dependent on fisheries for their livelihoods. For example, in Yap and Pohnpei the age of the populations on the outer islands are skewed to the very young and the elderly compared to the populations on the main and lagoon islands. The starkest differences are in the percentages of household's dependent on subsistence activities and fishing, with the outer islands populations nearing 100% dependence on their natural resources to meet daily needs.

In total, MCT expects to reach approximately 8 rural communities of approximately 300 individuals each, across the nation, for a total of approximately 2,400 people. Given the social context in the FSM, direct impacts to 2,400 people means that many other individuals will also benefit from the projects. While the projects considered for support with AF funds will all go through the grant review process outlined in section K of this proposal, MCT will prioritize projects led women and/or other vulnerable members of the target communities, striving for 50% of the projects.

By leading the projects and participating in capacity-building and project development and management training activities offered by MCT and other technical partners, the groups and individuals leading these projects will increase their ability to access resources and assistance, improving their own circumstances as well as contributing to their communities in addition to enjoying the direct environmental benefits.

	Үар	Chuuk	Pohnpei	Kosrae	
Total population by state	11377	48654	36196	6616	67.4%
					rural
proper/lagoon* population	7371	36152	34789		
Outer Island population	4006	12502	1407		
total women	49.53%	48.96%	49.25%	49.33%	
proper/lagoon* women	49.10%	48.76%	49.35%		
Outer Island women	53.00%	49.52%	46.62%		
total children	32.35%	36.57%	35.38%	36.49%	
proper/lagoon* children	30.48%	37.42%	35.17%		
Outer Island children	36.55%	34.14%	40.51%		
total elderly	7.20%	5.04%	5.16%	6.97%	
proper/lagoon* elderly	7.34%	4.95%	5.03%		
Outer Island elderly	6.94%	5.31%	8.39%		
total subsistence	21.15%	16.27%	16.58%	5.06%	
proper/lagoon* subsistence	14.34%	9.83%	15.95%		

Table 9:

Outer Island subsistence	33.67%	34.90%	32.13%		
total unemployed	2.72%	8.31%	3.49%	7.78%	
proper/lagoon* unemployed	2.97%	9.21%	3.58%		
Outer Island unemployed	2.27%	5.70%	1.14%		
total fishing households	87.50%	73.60%	59.20%	70.00%	
proper/lagoon* fishing	83.60%	69.10%	57.20%		
households					
Outer Island fishing households	97.90%	98.00%	95.60%		
total disability	16.89%	11.99%	8.30%	9.11%	
proper/lagoon* disability	18.33%	11.51%	8.15%		
Outer Island disability	14.25%	13.38%	11.87%		

*Yap proper, Pohnpei Proper and Chuuk lagoon

All small grant proposals will be run through a screening process to ensure compliance with the AF's environmental and social policy. Only those projects that are considered low risk or that may have medium-risks that can be addressed through a mitigation plan will be approved for funding. Section A, under outcome 3 and section K provide additional details on how this will be carried out.

MCT will ensure that the Learning and Knowledge Management plans developed for this project will capture and address any gender issues that negatively affect climate adaptation efforts. Importantly, the project will use participatory monitoring approaches that capture the differences in opportunities, risks and benefits for women and men that result from the adaptation process. The monitoring will also aim to capture gender differences in changes in resilience over the life of the project, and how these relate to other social, ecological, political and economic drivers of vulnerability to climate change. As in past and current efforts, youth groups will be particularly targeted with an emphasis on fostering interests and opportunities for young girls to engage in adaptation outreach, planning and actions.

C. Describe or provide an analysis of the cost-effectiveness of the proposed project / programme.

The cost-effectiveness and sustainability of the proposed project involve two key elements: the costs and benefits of the actions funded and the costs and benefits of the re-granting/enhanced direct access delivery method. Given the remoteness of the islands, and the costs associated with purchasing and transporting hard materials and supplies to the thousands of vulnerable communities in the FSM, MCT and its technical and implementing partners have adopted ecosystem-based solutions to climate change adaptation as the preferred approach for community-based actions. We have developed and implemented several programs and projects to further this approach with demonstrable success. These programs and approaches require lower levels of technical and financial inputs and yield tangible improvements in both ecosystem and social resilience. The LEAP process and examples of past projects that have been supported

by MCT and described in detail in the Component 2 portion of this concept describe ecosystem based actions that have been successful in Micronesia.

IUCN has issued publications analysing the effectiveness and cost benefits of ecosystembased adaption, finding green solutions effective and often also resulting in complementary benefits, thus increasing the value and sustainability of the actions. The Nature Conservancy (TNC), IUCN and other technical partners have also conducted costbenefit studies for adaptation strategies selected by target communities across Micronesia using the LEAP process, considering grey and green solutions.

The preliminary results of the Micronesia-specific cost-benefit analysis work show that adaptation strategies such as restoration conservation and protection of watersheds bear significant positive results. The work conducted also shows that, in addition to the primary adaptation objective, increased water security in a watershed restoration project, for example and conservation and protection efforts are most effective since they bear additional benefits that hard infrastructures cannot provide. Indeed, ecosystem-based approaches also result in complementary benefits. These benefits include regulation of soil erosion and fertility carbon sequestration, waste water treatment, coastal erosion, improved water-quality, protection against extreme events, and enhanced coral reef health, as well as supporting species and genetic diversity. Overall, for a smaller investment in finances (cost), and other resources, the return in benefit associated with the eco-based adaptation solutions was more important than hard, infrastructure or grey solutions. Indeed, the preliminary results show that in general for eco-based adaptation solutions, the benefits outweighed the costs. For instance, each dollar invested in preserving or restoring coastal and marine ecosystems at two FSM sites yield, on average, US\$ 2.

Similarly, the benefits of restoring watersheds for enhancing water quality outweigh the costs (Benefit-Cost Ratio = 4.81\$), indicating that enhanced green infrastructures (e.g. green buffers, vegetated strips) can help reduce the costs of water treatments by preventing sediments and pollutants entering waterways. Other options such as artificial water reservoirs may be effective to enhance communities water capacity but they do not directly address the considerable problems of erosion and soil fertility. This issue is especially problematic in the Pacific Islands where islands are characterized by a strong ridge-to-reef gradient and inland erosion has great consequences also to coral reef health. In general, eco-based adaptation solutions represent a better investment because of the reduced operation and maintenance costs in the long-term and the added value of benefits such as pollination or regulation of local climate⁷⁴.

Among the Coastal EBA Options are:⁷⁵

⁷⁴ Brander, L., Hagedorrn, L., & Franco, C., Cost-Benefit analysis for Malem (Kosrae, FSM) climate change adaptation strategies, Cost-Benefit analysis for Pakin, (Pohnpei, FSM) and Cost-Benefit analysis for Oneisomw, (Chuuk, FSM) climate change adaptation strategies, climate change adaptation strategies, from the "Building the resilience of communities and their ecosystems to the impacts of climate change in Melanesia and Micronesia" financed by the German Federal Ministry for the Environment, Nature Conservation, and Nuclear Safety (BMUB) International Climate Initiative (IKI)

⁷⁵ <u>http://www.unep.org/coastal-eba/EBA-options</u> - Accessed 4 September 2017

- Marine Protected Areas (MPAs)
- Mangrove conservation and restoration
- Seagrass conservation and restoration
- Coral reef conservation and restoration
- Dune and beach conservation and restoration
- Managed realignment and coastal set-backs
- Coastal wetland conservation and restoration
- Diversification and protection of ecosystem-based livelihoods
- Living breakwaters
- Sustainable fisheries

These approaches tend to have low costs, high use of local labor, cultural acceptability and few if any negative environmental impacts. Some alternative approaches that can address similar issues would have significant downsides including some actions that would have high costs and therefore low cost-effectiveness. Some of the coastal management alternatives that are not deemed appropriate or cost-effective are listed below in Table 10.

Alternative Approaches to Adapt and Build Resilience	Types	Advantages	Disadvantages
Low-cost or local Materials	 Filled drums Concrete pipes Rubber tires Stacked coral Routed rock Gabion baskets Grout filled sandbags 	 Low cost Relatively simple construction 	 Construction impact Low design life Long-term resilience Effectiveness of protecting land Negative environmental impact
Offshore	Reef ballsSand saver	Moderate negative environmental impact	 Difficult to engineer Construction complexity
Vertical Seawalls	 Sheet pile wall Timber retaining wall Reinforced concrete Mass concrete 	 Resilience to climate change 	 Engineering Issues
Revetments	 COPED – Coastal Protection and Environmental Development Units Seabees 	 Can cope with rising sea levels Long-lasting impact 	 Expensive Environmental impacts Complex construction

Table 10: Alternatives to Eco-based Approaches to Adaptation

•	Samoa Stone	
•	Tetrapods	
•	Concrete blocks	
•	Geo-containers	
•	Rock revetment	

Activities under Component 1 will build from existing government structures, thus employing a cost-effective and sustainable approach for MPA management and enforcement. For Component 1, this will be accomplished by both embedding personnel and engaging existing staff within the executing entity(ies), which are national and state government agencies, to coordinate and spearhead the work of starting up and implementing the FSM nation-wide protected areas network and its constituent state-level protected areas networks. During state wide consultations for this proposal, all 4 state governments confirmed that once the project is complete, these positions will have become permanent positions within these agencies funded by national budgets. Under this component, MCT will provide training and material support to existing state government bodies responsible for enforcement of near-shore fisheries policy and management. This is a cost-effective approach as it does not duplicate government efforts, but rather builds capacity within the existing government system. MCT and its Pacific Islands Managed and Protected Areas Community (PIMPAC) partners also rely on local capacity and expertise to facilitate training activities and peer-learning, rather than depending on outside experts and consultants, thus strengthening local capacity and minimizing costs.

As communities adjacent to and benefiting from the adaption work are best positioned to implement and sustain the work, MCT will deploy a portion of the AF funds via enhance direct access/re-granting (Component 2). For component 2, MCT considered the following: Micronesian communities and local grant recipients currently do not have the absorption capacity to design and implement sound projects of more than \$100,000. MCT's decade of grant-making experience shows that projects of \$35,000 to \$50,000 have the most impact and that communities can handle these amounts without causing dissent and social problems. Larger grants require technical and financial management capacity beyond what community members, especially the most vulnerable groups, can effectively provide. Additionally, larger grants often attract unhelpful members of society who look to find ways to personally gain from such programs/projects. The experiences of the Global Environment Facility-Small Grants Program and other donor entities in the FSM corroborate this assertion.

As the FSM contains 607 islands and stretches across almost 3 million square kilometres of the Pacific, the tools and processes we employ are those that can be scaled up and/or replicated across the country without major equipment or costs. Activities in smaller/rightsized projects also prove more amenable to adaptive management when necessary and can be more practically replicated in other communities across Micronesia. Smaller/rightsized projects also compel communities to practice innovation, to find ways to provide inkind contributions, and to leverage additional resources to the project activities. Conversely, providing larger and/or inappropriate grants to local communities would certainly lead to more dependency on project funds and could lead to the design and implementation of project activities which cannot be maintained and sustained by the participating communities beyond the project period.

Given the above, this project includes an enhanced direct access approach to a small grants program under Component 2. Through these targeted small grants, communities will have access to appropriate and sufficient support to assess their vulnerabilities to climate impacts and to design ecosystem-based activities to address these threats. This is a more efficient and appropriate approach to supporting community activities than the traditional government assistance model.

In addition, MCT and its partners continue to work to advance ongoing sustainable financing approaches related to the Micronesia Challenge and its associated efforts. Through sustainable financing mechanisms such as the FSM's Micronesia Challenge Endowment Fund and the establishment of reliable local funding streams, MCT and its partners will sustain resource management and climate adaptation initiatives (such as this proposed project) beyond their periods of performance. The Micronesia Challenge Business Plan (appendix 5) identifies multiple sources of funds, including government budgets, the FSM MC endowment, international donor grants as well as the establishment of a nation-wide protected areas fund from tourism and fisheries fees. The model features a diversity of funds supporting the protected areas system including all ecosystem based adaptation activities. Moreover, each of the states are creating state level endowments as part of their protected areas laws to also provide further resources. There are a number of different mechanisms working together to ultimately sustain the protected areas and all adaption activities associated with the protected areas and the fisheries management effort. See below FSM Endowment Model for more information about that aspect of the funds. Because the FSM's participation in the Micronesia Challenge Endowment funding program is contingent upon the FSM PAN and Country Program Strategy both being operational and meeting the Micronesia Challenge Steering Committee's standards, the activities in Components 1 and 2 of this project themselves will result in the availability of sustainable financing for this work beyond the life of the AF project. An effectively implemented PAN will result in sustainable financing. Finally, MCT's core business, per its mission statement is: "We build partnerships, raise and manage funds, influence policy, and provide conservation and financing expertise." MCT's new Strategic Action Plan also prioritizes Climate Resilience as one of its key Impact Areas. Thus, fundraising and providing technical support for climate change adaptation work and projects such as those proposed here represents an organizational priority and will represent a significant portion of MCT's non-AF, work and budgets for the foreseeable future ensuring the sustainability of project results.

Figure 10: FSM Model⁷⁶

⁷⁶From "FUNDING THE MICRONESIA CHALLENGE: A REGIONAL PLAN FOR SUSTAINABLE FINANCE



Figure 11: Endowment funds:

Endowment (\$M	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020
Contributions	-	-	2.2	3.8	2.8	2.8	2.8	2.8	2.8	2.8	2.8	-	-
Returns	-	-	-	0.2	0.5	0.7	1.0	1.3	1.5	1.8	2.1	2.4	2.5
Payouts	-	-	-	0.0	0.1	0.3	0.5	0.6	0.8	1.0	1.2	1.3	1.5
Total	-	-	2.2	6.1	9.3	12.5	15.9	19.3	22.8	26.5	30.2	31.3	32.3

D. Describe how the project / programme is consistent with national or sub-national sustainable development strategies, including, where appropriate, national or sub-national development plans, poverty reduction strategies, national communications, or national adaptation programs of action, or other relevant instruments, where they exist.

This project is consistent with the following FSM national government policies, laws, and international commitments:

No	National/State Government Policy <i>Responsible Agency</i>	Project Elements Consistent with the Policy/Fulfilling the Policy Objectives
1	Nationwide Climate Change Policy (2009) Office of Environment and Emergency Management (OEEM)	 Developing legislation and regulation frameworks for climate resilient development in coastal and marine area Economic resilience: Robust agriculture, forestry and fisheries sectors that able to rapidly recover from hazards and positively adapt to changing environmental circumstances

Part 2 of 3 of The Micronesia Challenge's Sustainable Finance Project". Carried out for the Micronesia Challenge Regional Coordination Office with the financial and technical assistance of Micronesia Conservation Trust and The Nature Conservancy. December 15, 2010 (Updated February 27, 2012)

		Reduced reliance on imported commodities		
		3. Climate Change Adaptation:		
		• Enable adjustments in natural and human systems in response to actual		
		or expected changes in the climate or its impacts in order to moderate		
		harm or exploit beneficial opportunities.		
		 Adapt development and economic activities to gradual changes in 		
		average temperature, sea level, ocean acidification and precipitation.		
		 Reduce and manage the risks associated with more frequent, severe and 		
		unpredictable extreme weather events		
2	Nationwide Integrated	1. Holistic, integrated, community and ecosystem based 'ridge to reef' approa		
	Disaster Risk	ch to		
	Management and	risk reduction and natural resources management to ensure that adaptatio		
	Climate Change Policy	n		
	(2013)	measures are socially and ecologically sound		
	Office of Environment	2 Robust agriculture forestry and fisheries sectors that able to rapidly		
	and Emergency	recover from hazards and positively adapt to changing environmental		
	Management (OEEM)	circumstances		
		 Reduced reliance on imported commodities 		
		4. An improvement in the resilience and health status of the population, inclu		
		ding		
		special protection measures for vulnerable groups		
3	National Strategic	1. Manage and protect natural resources/protect, conserve, and sustainably		
	Development Plan	manage a full [functional] representation of the FSM's marine, freshwater,		
	Department of	and terrestrial ecosystem.		
	Transportation,	2. Improve environmental awareness and education and increase involvement		
	Communications &	of citizenry of the FSM in conserving their country's natural resources.		
	Infrastructure	3. Create sustainable financing mechanisms for environmental and sustainable		
	5	resource initiatives		
4	FSM commitment to the	1. Promote sustainable management, and promote and cooperate in the		
	United Nations	conservation and enhancement, as appropriate, of sinks and reservoirs of all		
	Framework Convention	greenhouse gases not controlled by the Montreal Protocol, including		
	on Climate Change	biomass, forests and oceans as well as other terrestrial, coastal and marine		
		ecosystems.		
5	FSM commitment to the	1. Establish a system of protected areas or areas where special measures need		
	United Nations	to be taken to protect biological diversity.		
	Convention on	2. Develop, where necessary, guidelines for the selection, establishment and		
	Biological Diversity	management of protected areas.		
		3. Rehabilitate and restore degraded ecosystems and promote the recovery of		
		threatened species through the development and implementation of action		
		plans or other management strategies		

6	FSM National	1. Further develop and implement management plans for the existing marine
	Biodiversity Strategy	and terrestrial conservation areas within the nation.
	and Action Plan (NBSAP)	 Identify, develop, design and implement management plans for new aquatic and terrestrial conservation areas within the nation, especially in areas that are currently poorly represented, contain unique habitats, or have high levels of threats. Further develop an appropriate information system (e.g.: Geographical
		Information System) to store and share information on ecosystems and conservation areas.
		 Continue the development of long-term financial plans within each State for undertaking conservation programs at all levels of the government.
		 Develop sustainable conservation funding mechanisms within the nation (e.g. allocation of tax revenue, user fees, eco-labeling).
		Carry out a community-based ecosystem management program with municipal communities.
		Work with leading NGOs to carry out monitoring and surveying of ecosystems
7	The Micronesia Challenge Pohnnei Denartment of	1. Contribute to the FSM commitment under the MC to "effectively conserve at least 30% of the near-shore marine and 20% of the terrestrial resources across Micronesia by 2020."
	R&D, Chuuk EPA, Yap	 To develop and implement practical conservation strategies that can protect
	Kosrae Island Resources	3 Establishing the foundation necessary for the ESM to access the Micropesia
	Management Authority	Challenge endowment fund (protected areas policy framework, country
		program strategy, coordinated nation-wide protected area network).
8	Sustainable	1. Sustainable Development Goal number 14; LIFE BEYOND WATER is to
	Development Goals	conserve and sustainably use the world's oceans, seas and marine resources.
9	The Framework for Pacific Regionalism	 Sustainable development that combines economic social, and cultural development in ways that improve livelihoods and well-being and use the environment sustainably.
10	The Paris Agreement	1. Parties hereby establish the global goal on adaptation of enhancing adaptive capacity, strengthening resilience and reducing vulnerability to climate change.
		 Sharing information, good practices, experiences and lessons learned, including, as appropriate, as these relate to science, planning, policies and implementation in relation to adaptation actions Improving the effectiveness and durability of adaptation actions. Each Party shall, as appropriate, engage in adaptation planning processes and the implementation of actions, including the development or enhancement of relevant plans, policies and/or contributions

11	Public Law CB18-134 to prohibit the targeting of sharks (Shark Law)	 Supporting the law stating: No person shall knowingly capture ship, transport, offer for sale sell, purchase, import, export or have custody, control or possession of any fish taken or retained in contravention of this subtitle or any access agreement, permit or applicable law (Protected areas in included)
12	Public Law 19-167 to extend the no commercial fishing zone from 12 to 24 miles	 Protected areas and the FSM nation-wide protected area network are within the 0 – 24 mile no commercial fishing area of the FSM and therefore the work of this project is in line with this legislation.
13	Chuuk State Biodiversity Strategy and Action Plan Chuuk State Government	 Ensuring successful actions to conserve, protect, preserve, and sustain Chuuk State Biodiversity for the benefit of the people of Chuuk today and in the future
14	Kosrae Strategic Development Plan 2014-2023 Office of Development Assistance	 Managing development to ensure sustainable use of the natural environment and resources, and ultimately ensure future generations of Kosreans also benefit from Kosraes natural resources and heritage Inform longer-term decisions to be made by Kosrae in relation to policy, planning and resource allocation
15	Kosrae Shoreline Management Plan Kosrae Island Resource Management Authority (KIRMA)	 Continued development and strengthening of the community awareness and outreach activities with a focus on an effective natural coastal defence and Kosrae-relevant climate change impacts and adaptation options.
16	Kosrae State Biodiversity Strategy and Action Plan Kosrae Island Resource Management Authority (KIRMA)	 Develop, review, and enforce policies and regulations for sustainable harvesting of natural resources. Improve, manage and preserve vital ecosystems. Develop programs for restoring biodiversity and species habitat (establish terrestrial and marine reserves).
17	Pohnpei State Strategic Development Plan: Planning for Pohnpei's Sustainable Future: 2023 and Beyond	 To develop and implement a community based stewardship approach for protecting Pohnpei's natural and cultural resources. To maintain ecosystem functions necessary for all life To promote the conservation and sustainable management of our marine resources To improve the health of marine ecosystems within Pohnpei's jurisdiction To strengthen and improve Pohnpei States's fisheries management policies, programs and operations.
18	Pohnpei State Biodiversity Strategy and Action Plan	 Increase biodiversity conservation/environmental awareness and enhance the conservation and organizational practices of Pohnpeian organizations working in priority marine, coastal and terrestrial areas, including the development of highly skilled resource managers and scientists.

		2. Increase community leadership and participation in conservation and
		resource
		management initiatives, including the establishment of models of true
		community led efforts and traditional knowledge and practices.
		3. Increased prosecution of violators and rehabilitation (corrective measures)
		on violations.
19	Yap State Biodiversity	1. Development of local capacity to manage natural resources on a sustainable
	Strategy and Action Plan	basis.
		2. Use of community-based approaches

In 2013, the FSM government enacted Public Law No. 18-43 as well as approving the Federated States of Micronesia's Nationwide Integrated Disaster and Climate Change Policy (the "CC Policy"). The combination of the law and CC policy introduces certain legal obligations for departments and agencies of the National Government in relation to climate change. The act and the CC Policy provide the overarching framework for further detailed legislation on climate change, and is part of the FSM's commitment to the United Nations Framework Convention on Climate Change (UNFCCC).

This proposal aligns with the FSMs Intended Nationally Determined Contributions (INDC) under the UNFCCC to reduce greenhouse gas emissions. The FSM unconditionally committed to reduce by 2025, 28% its GHGs emissions below emissions in year 2000. Further and subject to the availability of additional financial, technical and capacity building support from the international community, the FSM could achieve by 2025 an additional reduction up to 35% below emissions in the 2000 base year. Three of the INDC necessary assumptions and conditions under their INDC commitment are addressed by this proposal through human, technical and institutional capacity development in:

- vulnerability assessment
- adaptation needs evaluation and prioritization
- climate finance access, mobilization and disbursement.

The proposed project directly addresses the Strategic Outcomes (2013-2023) identified by FSM's government in its CC Policy, specifically the following elements of the policy:

Economic resilience

- Robust agriculture, forestry and fisheries sectors that are able to rapidly recover from hazards and positively adapt to changing environmental circumstances
- Reduced reliance on imported commodities

Climate Change Adaptation:

Enable adjustments in natural and human systems in response to actual or expected changes in the climate or its impacts in order to moderate harm or exploit beneficial opportunities.

- . Adapt development and economic activities to gradual changes in average temperature, sea level, ocean acidification and precipitation.
- . Reduce and manage the risks associated with more frequent, severe and unpredictable extreme weather events.

The project further aims to expand and strengthen the implementation of FSM's protected area network by establishing state-level networks in areas of biological, cultural, and ecosystem significance in places where they currently do not exist, and strengthening the effective management of established protected areas. Building on existing government institutions at the different levels, the project will foster inter-ministerial and cross-sectoral coordination on climate change adaptation issues. These aspects of the project directly support the FSM's biodiversity goals as established in its National Biodiversity Strategic Action Plan, developed as part of the FSM's commitment to the United Nations Convention on Biological Diversity. Specifically, the project supports the following Themes:

Theme 1: Ecosystem Management: A full representation of FSM's marine, freshwater and terrestrial ecosystems are protected, conserved and sustainable managed, including selected areas designed for total protection. Component 1: (Nation-wide and state protected area networks fully functioning), Component 2: (Climate change vulnerability reduced in at least eight communities), of this proposed program support this Theme.

Theme 4: Agro biodiversity: The conservation and sustainable use of Agro biodiversity contributes to the nation's development and the future food security of the FSM. Component 2 of this proposed program supports this Theme.

Theme 5: Ecologically Sustainable Industry Development: Economic development activities in the FSM meet the needs of the population while sustaining the resources for the benefit of future generations. Components 1 and 2 of this proposed program support this Theme.

Theme 9: Resource Owners: Traditional resource owners and communities are fully involved in the protection, conservation, preservation, and sustainable use of the nation's biodiversity. All Objectives of this proposed program support this Theme.

As described above, the states have jurisdiction over the natural resources, thus each state in the FSM also developed State Biodiversity Strategic Action Plans. Component 1 activities are aligned with all five of these planning documents. In addition, each state has a fisheries plan, either as a standalone document or incorporated into broader economic/social development plans. More information about these sub-national plans will be provided in the full proposal.

E. Describe how the project / programme meets relevant national technical standards, where applicable, such as standards for environmental assessment, building codes, etc., and complies with the Environmental and Social Policy of the Adaptation Fund.

This project reflects identified national technical standards of the FSM. This project is directly aligned with the Climate Change Policy of the FSM 2009 that outlines best practices for technical and infrastructure solutions to climate change risks. Only ecosystem based projects will be supported by Component 2 adhering to the following guidelines from the CC Policy:

Adaptation:

a. All development activities in FSM to take into account projected climatic changes in the design and implementation as stipulated in the FSM Strategic Development Plan/Infrastructure Development Plan (SDP/IDP);

b. To use eco-system based approaches where applicable

c. To encourage and strengthen the application of traditional knowledge on conservation practices and other relevant areas.

d. To develop and implement appropriate strategies to improve food production and other relevant sectors.

Technology Transfer:

a. To optimize the use of local technologies where available.

- b. To identify technology that is locally appropriate.
- c. To enhance easy access to, and sustainable use of new technologies

All potential projects will be screened for E&S risks following the MCT "Project Risk Assessment and Management Tool", and projects identified as Category A, "Projects with the potential to cause significant adverse social and/or environmental impacts that are diverse, irreversible or unprecedented", will not be pursued or funded by this program. The MCT E&S indicators directly reflect the FSM Environmental Impact Assessment Regulations developed to implement the Federated States of Micronesia Environmental Protection Act. In this way, this project will directly comply with the regulations and standards as stated by the FSM government EIA documents. While the National Infrastructure Development Plan FY2016 – FY2025 outlines strategies for their development, the FSM currently does not have official National Building Code Regulations. As none of the project activities will include major infrastructure development, the project will easily comply with any standards as they are developed.

MCT projects adhere to the objectives and requirements of its Environmental and Social Principles. In so doing, they will seek to i) strengthen the social and environmental outcomes of projects; ii) avoid adverse impacts where possible, and where unavoidable, apply the mitigation hierarchy of minimisation, mitigation and compensation / offset; and iii) strengthen MCT and its executing entities, grantees, sub-grantees and partners' capacity for managing social and environmental risks and impacts. MCT will only support projects that comply with national law and obligations under international law, and will apply the more stringent standard. MCT will work in a collaborative manner with regional, national, and local partners. MCT will ensure that grievance mechanisms are in place so that individuals and communities potentially affected by MCT supported programmes

have access to effective mechanisms and procedures for raising concerns about the social and environmental performance of a project.

The activities of this proposal, particularly Component 1, will strengthen National and State standards for the development of protected areas networks. This project will continue to support these developments in conjunction with both National and State Governments, the State Environmental Protection Agencies, FSM Department of Resources and Development, State Departments of Marine Resources and the multitude of stakeholders involved in this work. The FSM states of Kosrae and Pohnpei have enacted legislation for the operation of state government-supported protected areas networks. Additionally, the states of Yap and Chuuk have developed protected areas network legislation/policy frameworks, currently under consideration in the state legislatures, to organize government-level assistance to municipal and community resource managers. Likewise, the national government is considering a draft national protected areas network framework and an associated country program strategy.

No	Activity	Applicable Standards	Application to Project by
Cor	nponent 1:		
1	Work with FSM Department of R&D to have the national leadership endorse the National Protected Areas Policy Framework (NPAPF) document and the associated Country Program Strategy (CPS)	Apply normal procedural standards in draft legislation for Chuuk and Yap States PAN Laws/endorsement of NPAPF	Department of Resources and Development/MCT/Offices of the Attorney Generals in Chuuk and Yap
2	Develop the National Operations Manual based on the FSM NPAPF and the CPS to detail the roles, responsibilities, functions, and activities for the protected areas network that includes the financial mechanism.	Apply normal procedural standards in collaboration with responsible government entities	Department of Resources and Development/MCT
3	Identify/hire State Protected Areas Network Coordinators as full-time state government employees within the appropriate government agencies in Yap, Chuuk, Pohnpei, and Kosrae.	Apply normal procedural standards for the hiring of staff within government entities	Pohnpei Department of Resources and Development/Yap Department of Resources and Development/Chuuk Environmental Protection Agency/Kosrae Island

Table 11: Applicable Standards

			Resource Management Authority/MCT
4	Implement workshops for participating state entities to ensure understanding of the entire protected areas network through training on: the FSM national protected areas network policy, country program strategy and the national operations manual.	Government protocols for participation in learning sharing events	OEEM, State EPA offices, states R&D offices, KIRMA, MCT, Conservation NGO's, women's organizations, community groups
5	Establish joint/collaborative enforcement taskforces across the FSM states	Apply normal procedural standards in collaboration with responsible government entities, NGO's, Communities for establishment taskforces	OEEM, State EPA offices, states R&D offices, KIRMA, MCT, Conservation NGO's, women's organizations, community groups
Cor	nponent 2:		
6	Issue MCT guidelines for the small grants scheme granting process	Based on MCT existing guidelines developed with the AF ESP as the foundation.	MCT
7	Issue grants to local non- governmental organizations/management entities in each of the four states of the FSM (at least 8 communities)	MCT guidelines	MCT Board/Gender Advisor
Cor	nponent 3:		
8	Hold one workshop to share best practices and develop project success products for dissemination	Government protocols for participation in learning sharing events	OEEM, State EPA offices, states R&D offices, KIRMA, MCT, Conservation NGO's, women's organizations, community groups
9	Development and disbursement of awareness materials for use by communities and educators	Knowledge standards established by MCT and other agencies	MCT
10	Monitoring and Evaluation	Monitoring and Evaluation plan established by MCT with gender and E&S advisors	MCT, Gender advisor, E&S advisor, State coordinators

F. Describe if there is duplication of project / programme with other funding sources, if any.

While many of the activities outlined in this proposal align with and/or will build on past and ongoing efforts (see section 4.2 for details), MCT and its national executing agencies and local executing partners will ensure efforts are not duplicated with other funding sources. MCT is both aware of and committed to discovering potential synergies that exist between projects that could be funded through the AF opportunity and those that are either already being implemented or on the horizon in the FSM. For example, projects such as the Implementation of the Micronesia Challenge and Climate Adaptation Plans for Forest Areas in FSM as well as MCT's implementation of the Global Climate Change Alliance Adaptation Project all focus on the development of community-based management plans. Thiscurrent AF proposal builds on these planning processes and plans to implement concrete adaptation actions. As these projects all are targeting building community resilience and adaptive capacity to climate change, MCT is committed to maintaining transparent and open communication with project administrators to collectively glean best practices to benefit all project proponents and to decrease the risk of repetition during project implementation. MCT will also seek to work with other project administrators to determine possible gaps that could be filled by the AF funding and coordinate with project administrators to identify opportunities to share together at public events, conferences and meetings and support the outcomes of each other's projects.

Current initiatives in place in the FSM that are already supporting the management of protected areas include:

- "Supporting more effective natural resource management in Micronesia Project" with funding from the David and Lucile Packard Foundation, Margaret A Cargill Foundation. Past grants from these donors have allowed MCT to work in more than 30 sites and communities across the region. This funding is currently supporting the following local projects:
 - . Enhancing Monitoring Surveillance and Control on Ant Biosphere Reserve in Pohnpei, FSM
 - . Mobililizing MPA Communities to Increase Adaptive Fisheries Management Capacity in Pohnpei, FSM
 - . Supporting Depehk Takaiou and Lenger MPAs as Model Sites in Pohnpei, FSM
 - . Expansion, Maintenance, Visualization of the Micronesia Challenge Coral Reef Monitoring Database
 - . Ensuring Effective Biodiversity and Ecosystem Management in Kosrae
 - . Update the Marine Protected Area Management Effectiveness (MPAME) Tool and provide training and funds for implementation in all 4 FSM states
 - Development of a comprehensive fisheries management plan for the FSM
 Support increased financial and human capacity academic scholarship
 - funding.
 - . Organizational capacity building for conservation organizations in the FSM.

- "Implementing Protected Area Networks and Improving Fisheries Management in Micronesia" funded by Oceans5 that is supporting the development and implementation of robust community outreach and media campaigns to garner widespread support.
- "Building the Resilience of Communities and their Ecosystems to the Impacts of Climate Change in Micronesia and Melanesia" funded by the German Government (BMU-ICI) through The Nature Conservancy (TNC) is supporting a number of adaptation projects across the region. In the communities of Tamil in Yap and Malem in Kosrae, funds will provide the foundations for the development of MPA's.

MCT has a positive record of coordination and collaboration and is consistently invited to inception and consultation meetings for projects being implemented in the FSM and the throughout the rest of the region. For instance, the Government of the FSM hired MCT as the local consultant for the development of their protected areas component under their "Ridge to Reef Programme (R2R)" funded by the Global Environmental Facility (GEF5). The MCT Deputy Executive Director was invited to present about the work of MCT and progress made through its implementation of GEF4 project activities at the R2R FSM inception meeting. This enables MCT to be constantly informed of the work of other major projects and be aware of possible synergies to exploit and potential overlaps to avoid.

MCT program staff also participated in the ensuing, detailed discussions planning for GEF5 project activities and strategies for implementation. The partnerships formed by MCT and the R2R program administrators will ensure that our projects are aligned, that MCT will be involved directly with the work of the R2R in the communities and that we will maintain strong communication throughout implementation. MCT prioritizes its relationships with all organizations working towards the same goals in the FSM and will always work to find synergies to develop a truly symbiotic relationship.

As well, as the Secretariat of the Pacific Regional Environment Programme (SPREP) FSM Adaptation Fund Proposal: *Enhancing the climate change resilience of vulnerable island communities in Federated States of Micronesia* has recently been funded by the Adaptation Fund, MCT plans to work closely with the project team to the benefit of both projects. The National Coordinator for the project attended the Kosrae stakeholder consultation for this project. As one of the SPREP projects strategies is to provide communities with the resources and technical support needed to adopt and manage concrete climate change initiatives and actions, MCT recognizes numerous places of convergence and will seek to collaborate whenever possible. Moreover, as the SPREP proposal establishes the exact communities and sites that will be the focus of the SPREP project funding.

Below is a table highlighting current major initiatives underway in the FSM. These efforts are complementary to each other and MCT and its partners work regularly with the implementers in the table to ensure that efforts are not duplicated.
Project Name	Objective Complementarity and Synergies		ObjectiveComplementarity and SynergiesFunding Source		Funding Source	Implementer(s)
Ridge to Reef Programme (R2R)	Improved resilience of PICT's, with a particular focus on communities through the integrated implementation of sustainable environmental management, climate change adaptation and/or mitigation and disaster risk.	This proposal is not duplicative of this project. MCT was the local consultant on the development of the Protected Areas component of the overall R2R proposal and will continue to coordinate with the National Government on all aspects of implementation. MCT will work closely with implementing partners to ensure that projects funded under the AF small grants scheme and the R2R are not duplicated in any way. In fact, MCT will work to ensure that all projects are complimentary and work together towards the shared project goals.	GEF	Government of the FSM,		
Watershed Management Project	Improvement of water quality and reduction of sediment runoff through relocation of piggeries and conversion to dry litter system and construction of a community center.	This proposal is not duplicative of this project. The Watershed Management project is located in one community on Pohnpei in the FSM and will close by the end of 2016. Under this project farmers are receiving loans to convert piggeries and the community has agreed to limit upland farming in exchange for the MCT will not fund similar work in this location under its proposed project.	Seacology, GEF Small Grants	MCT & Awak Youth Organization		

Table 12: Summary of current major initiatives underway in the FSM:

		1		
Implementatior	Development and	This proposal is not	United	MCT and
of Micronesia	implementation of	duplicative of this project.	States	partner NGOs
Challenge and	community- based	This project focuses on	Forest	in each of the 4
Climate	management and	improving the management	Service	FSM
Adaptation	adaptation plans.	of specific parcels of		States
Plans for		forests in Kosrae, Pohnpei,		
Forest Areas ir		Yap and Chuuk.		
FSM		Landowners are partnered		
		with local NGOs to identify		
		and implement targeted		
		forest interventions, such		
		as invasive species		
		management. MCT will not		
		fund similar work in these		
		locations under its		
		proposed project as the AF		
		funds will focus on fisheries		
		and PAN-related funding		
		granting opportunities not		
		forests.		
Global Climate	Build local/community	This proposal is not	European	MCT and
Change	capacity in FSM to be able	duplicative of this project.	Union/Univ	partner NGOs
Alliance	to adapt to climate change;	The sites for this project	er sity of	in Yap,
Adaptation	and to develop climate	were/are Walung, Kosrae,	the South	Pohnpei and
Project	adaptation plans and	Pakin, Pohnpei, and Piis	Pacific	Kosrae
	implement plans in at least	Peniau in Chuuk. Under		
	3 communities (demo sites)	this project local NGOs		
	in FSM.	used the LEAP tools		
		described in the Concept to		
		identify community climate		
		change vulnerabilities and		
		design management		
		strategies to improve		
		resiliency. The experiences		
		of NGOs and communities		
		are relevant to MCT's		
		proposed project,		
		particularly Component 2,		
1				
		but MCT will not fund		
		but MCT will not fund similar work in these		

Building the	Eco-systems based climate	This proposal is not	BMU-	MCT, TNC,
Resilience of	change adaptation:	duplicative of this project.	ICI/The	partner NGOs,
Communities	community-level adaptation,	The sites for this project	Nature	
and their	national and subnational	are Onei, Chuuk; Pakin,	Conservan	
ecosystems	level capacity-building to	Pohnpei; Malem, Kosrae;	cy (TNC)	
in Micronesia	guide, formation and	Tamil, Yap; Melekeokand		
and	evaluation of climate	Kayangel, Palau; and		
Melanesia	change policies and	Wotho and Mejit on the		
	innovative financing	Republic of the Marshall		
	systems, such as through	Islands. Under this project		
	PES can support	local NGOs used the LEAP		
	ecosystems-based	tools to identify community		
	adaptation.	climate change		
		vulnerabilities and design		
		management strategies to		
		improve resiliency. The		
		experiences of NGOs and		
		communities are relevant		
		to MCT's proposed project,		
		particularly Component 2,		
		but MCT will not fund		
		similar work in these		
		locations again. Funding		
		under the BMU project for		
		Tamil, Yap and		
		Malem,Kosrae will provide		
		the foundations for the		
		development of MPAs for		
		these communities.		
				1

G. If applicable, describe the learning and knowledge management component to capture and disseminate lessons learned.

MCT recognizes the importance of knowledge management (KM) to enhance impacts, ensure sustainability, and facilitate scaling. Therefore, this project proposes a full component dedicated to 'knowledge management' (Component 3). This component is designed to provide a practical approach focused on documenting and disseminating project successes and lessons learned at the local, regional, and international level through differing mediums and methods. The responsibilities of the Project Manager, the State Coordinators and MCT will entail the implementation of specific activities and development of products as part of the knowledge management aspect. These activities will include the development of an on-line repository of GIS spatial analysis data including MPAs, evaluation reports, press releases and monitoring reports, a final project workshop

for stakeholders to share best practices and project successes and a selection of resources for continued community management planning and implementation of ecosystem based adaptation actions. At project inception, and with the help of MCT, each State Coordinator will develop their own knowledge management plan within their work plans to ensure the successful capture and dissemination of lessons learned through the project. The plan will work in tandem with the monitoring and evaluation strategy of the overall project and serve as the overall guide to facilitating, monitoring and evaluation and learning of the project.

The key areas of learning and knowledge sharing will be as follows:

- 1. A level of knowledge that will provide management entities enough awareness of the protected areas network policy and the associated country program strategy to enforce and implement in their communities.
- 2. A level of knowledge that will provide management entities the ability to apply and successfully access funding to support their protected area.
- 3. Guidance for communities on the process and criteria for accessing support from the grants program.
- 4. An understanding of existing and pending fisheries laws and regulations in the FSM (National & State).
- 5. Establishment of best practices and mechanisms for joint enforcement locally and nationally.
- 6. Improved community awareness in climate change and vulnerability & adaptation ecosystem-based management planning capacity.
- 7. An understanding of ecosystem-based adaptation solutions that local communities can implement on their own to increase their resilience to climate change impacts.
- 8. Models of successfully implemented management plans/ LEAPs.
- 9. MPA project monitoring & evaluation reports, press releases, lessons learned, and final workshop or project outcomes.

The knowledge products will include:

- 1. Adopted National Protected Areas Network Policy Framework and Country Program Strategies guiding the designation and operations of Protected Area Networks across FSM
- 2. Awareness Materials (visual, print, and virtual) on Protected Areas Legislation and Regulations in FSM.
- 3. Completed community management plans/ Climate Change Adaptation Local Early Action Plans (LEAPs)
- 4. National Protected Areas Network registry for all conservation area sites across FSM under PAN Network.
- 5. Local, national, and regional enforcement networks.

- 6. Joint Enforcement Agreements and collaborative networks.
- 7. Online repository of GIS spatial analysis data including MPAs, monitoring & evaluation reports, press releases, and final workshop outcomes
- 8. Documentation of lessons learned, case studies for communities
- 9. Awareness materials on Climate Change for communities and Facilitator's Guide for project/ site managers CDs, large Flipcharts, Posters.
- 10. Awareness materials on Climate vulnerability & adaptation and Facilitator's Guide for project/ site managers.
- 11. Scientific papers in refereed journals.

One of the key KM actions will be to embed a learning mechanism within the small grants component of the project. Executing partners in the field will be tasked with monitoring project progress and required to report on lessons and provide qualitative assessments on successes and challenges. As described in Part III D of the Proposal, MCT will use its existing suite of project management tools, the Grant Tools, to track individual sub-grantee and project performance.

The trainings for management entities will entail an inception workshop to provide knowledge about the overall project, the protected areas network, state Laws and the small grants program as well as continued technical and capacity support for implementation of protected areas, adaptation actions, financial management and project management. The trainings for enforcement officers will entail consultation workshops facilitating process for delineating enforcement mandates and roles & responsibilities of conservation enforcement organizations and officers per the respective jurisdictions and organization. Key to effective enforcement of PAN laws and regulations, officers must be kept abreast of the policies and laws governing the PAN. Hence, enforcement officers will also undergo periodical training and evaluation on the awareness and knowledge on existing fisheries laws and regulations or resource management policy. Training for enforcement officers will also entail reviewing and understanding environmental laws and regulations both in English and the primary local vernacular to enhance capability in responding to and citing violations, and also carry out awareness-raising on laws.

The trainings for NGO and community members will entail community workshops focused on Protected Areas Networks, Ecosystem-based management, Climate Change Impacts, and Climate Vulnerability & Adaptation. Community workshops are to be supported with the use of appropriate tools and materials such as the MCT Climate Change V&A and Local Early Action Plan (LEAP) Toolkit and other related resources.

The work to establish the joint enforcement taskforces will entail consultation meetings among enforcement entities to delineate authorities, roles, and responsibilities, development of Memorandum of Understanding between collaborators, and development of Standard Operating Procedures. This initiative will also be supported through Micronesians in Island Conservation Network (MIC) and the Pacific Islands Managed &

Protected Areas Community Network (PIMPAC) to further build the conservation enforcement capacity in FSM and across Micronesia.

MCT will share the results of this project through the online database and learning resources with a wide variety of audiences including: national and state-level government agencies, partner non-governmental organizations, and regional and international conservation NGOs and multilateral institutions. At the regional and state levels, MCT will share project bright spots, lessons learned, and recommended approaches through the Micronesians in Island Conservation Network, the Pacific Islands Managed and Protected Areas Community, and the Micronesia Locally Managed Marine Areas Network. MCT, as a non-voting member of the Micronesia Challenge Steering Committee and frequent attendee/presenter at regional policy forums including the Micronesian Presidents' Summit, the Micronesia Chief Executives Summit, and MCT's sister organization the Association of Pacific Island Legislatures will use these platforms to share the results of the project and cultivate continued support of the Micronesia Challenge. MCT will also continue to share the progress of the Micronesia Challenge and will highlight specific results from this project through either its direct participation at, or through the Global Islands Partnership, at World Bank, United Nations Framework Convention on Climate Change, and the United Nations Convention on Biological Diversity events.

A community of practice will be convened of grant awardees to share experiences, brainstorm solutions to common challenges, and provide a network of support across islands. This community of practice will be integrated into the three peer learning networks that MCT already supports, the Pacific Islands Managed and Protected Areas Community, Micronesians in Island Conservation, and Locally Managed Marine Area Network, Micronesia Node, as well as the Global Islands Partnership. Below is a brief summary of each entity and its role in the proposed project. For more detailed information on each entity, see appendix 2

Pacific Islands Managed and Protected Areas Community (PIMPAC): PIMPAC's mission is to provide continuous opportunities for the sharing of information, expertise, practice, and experience to develop and strengthen area-based management capacity throughout the Pacific Islands region. PIMPAC does this by providing support to area based management efforts in the region. This includes both land and marine managed and protected areas and aims to support a holistic approach to management from ridge to reef. As a social network, PIMPAC uses four main approaches to carry out its mission. They are: 1) Training and Technical Support, 2) Learning Exchanges, 3) Partnership Building, and 4) Communications/ Information Sharing. PIMPAC is currently cocoordinated by U.S. National Oceanic and Atmospheric Administration (NOAA) and MCT.

Micronesians in Island Conservation (MIC): MIC is a peer-learning network for conservation leaders of government agencies, NGOs, and local/regional initiatives, to leverage financial and human resources for greater conservation impact across Micronesia. Its purpose is increasing the success, effectiveness, and number of conservation leaders in the nonprofit and government sectors. MIC's approach is to

create a support structure that fosters shared self-directed learning to address priority organizational and technical needs.

Locally Managed Marine Area Network, Micronesia Node (LMMA Network): The LMMA Network is a group of practitioners involved in various marine conservation projects around the globe who have joined together to increase the success of their efforts. The LMMA Network is a learning network, with participating projects using a common strategy and working together to achieve goals. Members share knowledge, skills, resources and information in order to collectively learn how to improve marine management activities and increase conservation impact.

Global Island Partnership (GLISPA): GLISPA provides a global platform that enables islands to work together to develop solutions to common problems and to take high-level commitments and actions that address these global challenges.

H. Describe the consultative process, including the list of stakeholders consulted, undertaken during project preparation, with particular reference to vulnerable groups, including gender considerations, in compliance with the Environmental and Social Policy of the Adaptation Fund.

The stakeholders for this project include numerous local communities from across the FSM including local NGO's, Women's groups, Municipal, State and National Government entities, local communities, fishers and regional organizations. All these stakeholders have contributed to the development of this proposal and expressed strong support for the components of the project.

As this proposal was developed based on the ambitions of FSM stakeholders from its inception, MCT has continuously consulted to ensure that the proposal meets the needs of said agencies, NGO's, communities, women's groups and other organizations. Through MCT's ongoing engagement across the country, the Executive Director and other program staff have been engaging with identified stakeholders over many years, and therefore were already well aware of the climate adaptation and resources management needs of the communities around the FSM and this informed the development of the project concept paper which, in turn led to this proposal. Moreover, this consultation has included discussions with the highest-level officials in the municipal, states and national governments, including discussions with Governors, legislatures, Secretaries and Directors of relevant Departments.

MCT has over a decade of experience with the conservation of natural resources and climate change adaptation needs of the FSM. Consulting with communities and local conservation organizations regarding their needs and priorities has guided our work and programs since our inception. We strongly adhere to the principle that biodiversity conservation and climate change adaptation can successfully occur only when the people dependant on natural resources for their survival participate and are integrated into

conservation and adaptation efforts⁷⁷. In recent years, MCT has been the lead organization responsible for several direct consultations on various national and state projects.

One of MCT's most extensive previous stakeholder consultations involved the drafting of the FSM's 5th National Communication to the United Nations Convention on Biological Diversity. The primary method of data collection to inform the report was a series of twoday stakeholder workshops held in each of the four states of FSM and at the national level, as well as individual meetings with key stakeholders. Over a three-month period at the end of 2014, the MCT report team met with over 100 individuals, including representatives from 60 national and state government resource management agencies, local NGOs, members of communities, traditional leaders, educational institutions, the private sector and regional and international donor and conservation organizations. During these workshops and meetings, stakeholders discussed the FSM's progress towards achieving objectives outlined in its national Biodiversity Strategic Action Plan. As a small island nation, conversations about biodiversity and protected area management also included significant discussions about the impacts of climate change and related community vulnerabilities. These discussions were captured in the 5th National Communication, which included sections on the accelerating impact of climate change on FSM ecosystems and communities. Because the stakeholders overlapped with those of this project and because of the results thereof, the 5th National Report is considered the initial unofficial consultations for this proposal.

Other recent opportunities for MCT to have consulted with local stakeholders include our work as the local protected areas expert for the development of the GEF5 Ridge to Reef (R2R) proposal that is directly related to this project and the consultations. MCT continues to provide this expert support during the current implementation of the R2R project through our close working relationship with its national and state coordinators. MCT was the executing organization for the UNEP GEF4 project "Micronesia Challenge: Sustainable Finance Systems for Protected Area Management in 'Micronesia Challenge' States". The project midterm and final evaluations provided MCT with input and direction that guides our continued work to support the region for protected areas management and climate adaptation work. The terminal evaluation of the project provided important stakeholder feedback from the external evaluator.

The stakeholders identified and consulted in the process of developing this specific, full proposal are as follows:

State/National/ Regional Partners	Communities	Government Agencies	NGOs
Chuuk State	 Toleisom Community 	 Chuuk State Government Chuuk Governor's Office 	The Conservation Society of Chuuk (CCS)

⁷⁷ Micronesia Conservation Trust Policy and Operations Manual

	 Oneisomw Community Weno Community Faichuk Community 	 Office of Oversees Development Assistance Chuuk Department of Education Chuuk Office of Commerce and Industry Chuuk Environmental Protection Agency College of Micronesia Land Grant (Chuuk Campus) College of Micronesia Cooperative Research and Extension (Chuuk Campus) Historic Preservation Office Department of Agriculture and Forestry Department of Marine Resources Chuuk Ridge to Reef Project (R2R) Chuuk Budget Office Chuuk Budget Office Chuuk Attorney General's Office 	 Chuuk Women's Council Micronesia Red Cross Society (Chuuk Chapter) UFO Women's Association International Organization for Migration (IOM) Faichuk Education Program
Kosrae State	 Yela Environment Landowners Authority Malem community watershed core team Malem Municipal Government Lelu Town Government 	 Kosrae State Government Kosrae Island Resource Management Authority (KIRMA) Kosrae Project Management Office Department of Health Services Kosrae Conservation Enforcement Taskforce Kosrae State Land Court Kosrae State Legislature Division of Fisheries College of Micronesia - Cooperative Research and Extension (Kosrae Campus) Department of Resource and Economic Affairs (DREA) 	 Kosrae Conservation and Safety Organization (KCSO) International Organization for Migration (IOM) Micronesia Red Cross Society (Kosrae Chapter) USAID Climate Ready Kosrae Recycling Program Kosrae Women's Association

Pohnpei State	 U Municipal Government Dehpahk/Takaiou Community Madolenihmw Municipal Government 	 DREA Marine Fisheries DREA Division of Agriculture Kosrae State Land Court Kosrae Visitor's Bureau Pohnpei State Government Pohnpei Governor's Office Division of Public Land Division of Agriculture Division of Fire and Emergency Department of Public 	 Conservation Society of Pohnpei (CSP) Rare Micronesia Micronesia Productions USAID Climate Ready Pacific Resources
		 Safety - Division of Fish and Wildlife Division of Forestry Pohnpei Environmental Protection Agency Pohnpei Office of Foreign Investment Pohnpei Ridge to Reef Project (R2R) Election Commission Department of Administrative Services Pohnpei Attorney General Office 	Education Learning (PREL) Island Food Community of Pohnpei Pohnpei Women's Advisory Council Pohnpei Farmers Association
Yap State	 Weloy Community Reey Community Tamil Community Resource and Conservation Trust Ngulu Atoll Nimpal Challenge Protected Area 	 Yap State Government Yap Governor's Office Yap Ridge to Reef Project (R2R) Yap Environmental Protection Agency (EPA) Yap Fishing Authority Resources and Development (R&D) R&D Division of Agriculture and Forestry R&D Division of Land Resources R&D Marine Ressources Management Division Yap Attorney General Office 	 Yap Community Action Program (YAPCap) The Nature Conservancy (TNC) Yap Institute of Natural Science The Micronesia Challenge (MC)
National Government	Department of ResoFSM Department of	urces and Development (R&D) Foreign Affairs	

	 FSM Office of Emergency and Environmental Management (OEEM) FSM Department of Health and Social Affairs Department of Transportation, Communication and Infrastructure Office of the President National Oceanic Resource Management Authority (NORMA) FSM Department of Education FSM Philatelic Bureau FSM Pacific Adaptation to Climate Change Project
Regional Partners	 The Nature Conservancy (TNC) Rare Micronesia Micronesians in Island Conservation (MIC) Pacific Islands Managed and Protected Areas Community (PIMPAC) Locally Managed Marine Areas Network Secretariat for the Pacific Regional Environmental Program (SPREP) Secretariat of the Pacific Community (SPC) UN Small Grants Program USAID Climate Ready Project

In 2016 and 2017, twelve official consultations meetings took place. These consultations provided opportunities to work with stakeholders to confirm priorities for this proposal, receive comments and answer questions to determine the final proposal request to the Adaptation Fund. Details are given below.

Final 2017 Consultations:

Over a 2-week period at the end of May and the beginning of June of 2017, the MCT Executive Director, the MCT Conservation Program Manager, the FSM Ridge to Reef Project Manager, and the Director of External Affairs for the Nature Conservancy, Micronesia Program travelled to all 4 states to conduct stakeholder meetings regarding the development of this proposed project. The Governor of Pohnpei, the Honorable Marcelo Peterson, joined the consultation team during their visits to Chuuk and Yap where he led the team discussions with government officials and held individual meetings with his counterparts, the Governors of Chuuk and Yap, to discuss support for this proposal. See appendix 7 for consultation sign in sheets.

During each of the four state-wide stakeholder meetings, the following agenda was followed:

- Opening: The Honorable Governor (per state)
- Introductions: Participants
- Background (Micronesia Challenge presentation on the UNDEP GEF4 Accomplishments and what still needs to be completed as well as status on the FSM Protected Areas Network Policy Framework): MCT Executive Director, Mr. William Kostka

- Ridge to Reef Synergies with AF Proposal: FSM Ridge to Reef Program Manager, Ms. Rosalinda Yatilman
- Adaptation Fund Proposal: MCT Conservation Program Manager, Ms. Tamara Greenstone-Alefaio
- A/F: Discussions, questions, comments, suggestions review of project results framework
- Discussion of LEAP/Management Plans in Place for each state and funding needs
- Wrap up/Last comments

The results of the consultation contributed to the strategic results framework elements of all four Components of this project.

A summary of all 12 consultations with stakeholders is described below and further details of consultation meetings in appendix 8.

Meeting	Date	Consulted	Key Findings
Consultative Meeting 1	August 15th - 19th, 2016	80 participants at the 5th FSM Environment and Disaster Risk Management Conference	 The stakeholders agreed that the MCT AF project will focus on community led ecosystem based adaptation work while the SPREP AF led project would focus more on government led infrastructure development projects. MCT AF will also focus on capacity building support directly to those who are especially effected and/or most vulnerable.
Consultative Meeting 2: (National Government)	May 8 th , 2017	 Secretary Mr. Marion Henry, Department of Resources and Development Director Mr. Andrew Yatilman, Office of Environment and Emergency Management Secretary Mr. Jackson Soram Department of Foreign Affairs, Assistant Secretary for Asia, Pacific, Africa & Multilateral Affairs, Ms. Stacey Yleizah, Secretary to Secretary Soram Rosalinda Yatilman, FSM Ridge to Reef Project Manager. Mr. Gillian Doone, Office of the President 	 Need to ensure full coordination of proposal development and implementation with government offices currently implementing conservation and climate change related projects was shared. To ensure this collaboration, a request to have the FSM Ridge to Reef Project Manager join the MCT team on their state consultations was granted State PAN Coordinator funding: consensus recommendation to have the coordinators work within the State governments but remain on MCT payroll during project implementation. Each state will be responsible for organizing sustainable funding source post-project implementation. Affirmed National Government Support of project/priorities
Consultative Meeting 3:	May 12 th , 2017	Alissa Takesy, Assistant Secretary of Resources Management and	State PAN Coordinator funding: Ms. Takesy felt that the positions were
(National		Development	important to ensuring that the PAN
Government)		 Rosalinda Yatilman, FSM Ridge to Reef Ms. 	work is completed and suggested that this be discussed in each state to

	1		
			ensure commitment from state government offices.Affirmed National Government
			Support of project/priorities
Consultative Meeting 4: (Pohnpei State Government)	May 16 th , 2017	Honorable Reed Oliver, Pohnpei State Lieutenant Governor	 Sincere gratefulness for the project concept recognizing the need for a more institutionalized protected areas network for Pohnpei. Confirmed project is in line with state plans for conservation/climate change projects. Garnered full support to the project including any coordination support necessary for consultations and implementation.
Consultative Meeting 5: (Pohnpei State Stakeholders)	May 17 th /18 th , 2017	 26 stakeholder representatives (see appendix 7 for full list) 	 Clarification on protected areas network (PAN) sustainable funding mechanism the Micronesia Challenge and how to access the funds leading to confirmation of the importance of this proposal. Community confirmation of project priorities NGO confirmation of project priorities Pohnpei State Government confirmation of project priorities Clarification on small grants component of proposal: sites not confirmed at proposal stage, an RFP will be mechanism for applying for funding. Establishment of priority projects to be possibly funded under the small-grants portion of this project (indicative list of needs) Concerns that local marine protected areas (MPA) are being exploited by local fishers and enforcement is underfunded. Support for the proposal's enforcement component was expressed by all. Commitment from state marine resources to fund a PAN Coordinator from their budget once AF proposal is complete
Consultative Meeting 6: (Chuuk State Government)	May 24 th , 2017	 Honorable Johnson Elimo, Chuuk State Governor and advisors Honorable Speaker Innocente Oneisom Sabino Asor, Chuuk State Attorney General Kelbie Kennedy, Chuuk State Assistant Attorney General Natural Resource Management Agency 	 Chuuk state government confirmation of project priorities Commitment to work with Legislature to have the Chuuk PAN Law passed in the current government session Commitment to implement the recently passed Chuuk State Coastal Fisheries Act of 2017 and its associated rules and regulations.

Consultative Meeting 7: (Chuuk State Stakeholders)	May 25 th , 2017	32 stakeholder representatives in attendance (see appendix 7 for full list)	 Community confirmation of project priorities NGO confirmation of project priorities Chuuk State Government confirmation of project priorities Stakeholders shared an important reminder that in Chuuk and Yap, the marine resources are owned by individual owners, not the communities, something that must be considered within the context of this proposal. Capacity for enforcement of great concern in Chuuk among all stakeholders Establishment of priority projects to be possibly funded under the small-grants portion of this project (indicative list of needs) Commitment from state marine resources to fund a PAN Coordinator from their budget once AF proposal is complete
Consultative Meeting 8: (Yap State Government)	May 29 th , 2017	 Honorable Tony Ganngiyan, Yap State Governor Yap State Senators: Joe Tiucheimal, John Masiwema, Lazarus Ulith, Stan Kensof, Ted Rutun, John Mooteb, Jerry Fagolimul, and Nickolas Figir 	 Community confirmation of project priorities NGO confirmation of project priorities Yap state government confirmation of project priorities Commitment to work with Legislature to have the Yap PAN Law passed in the current government session Commitment to include plan for sustainable financing in the Yap PAN law: a tourism departure fee of \$50 per visitor (Roomers Green Fee).
Consultative Meeting 9: (Yap State Stakeholders)	May 30 th , 2017	22 stakeholder representatives in attendance (see appendix 7 for full list)	 Community confirmation of project priorities NGO confirmation of project priorities YapState Government confirmation of project priorities Reminder that the states while one national have different needs and priorities that need to be outlined in proposal. Establishment of priority projects to be possibly funded under the small-grants portion of this project (indicative list of needs) Commitment from state marine resources to fund a PAN Coordinator from their budget once AF proposal is complete
Meeting 10:		William	Staff to continue to work with Governor

(Kosrae State Government)		Simpson Abraham, FSM SPREP	and inform of project outcomes and inputs
Consultative Meeting 11: (Kosrae State Stakeholders)	June 5 th , 2017	29 stakeholder representatives in attendance (see appendix 7 for full list)	 Community confirmation of project priorities NGO confirmation of project priorities Kosrae State Government confirmation of project priorities Establishment of priority projects to be possibly funded under the small-grants portion of this project (indicative list of needs) Commitment from state marine resources to fund a PAN Coordinator from their budget once AF proposal is complete and Commitment from Governor representative that Kosrae Island Resource Management Authority (KIRMA) will house Coordinator
Consultative Meeting 12: (Kosrae State Government)	June 5 th , 2017	 Honorable Lieutenant Governor Marius Akapito Weno Kosrae State Legislature Senators including: Joe Tiucheimal John Masiwemai Lazarus Ulith Stan Kensof Ted Rutun John Mooteb Jerry Fagolimul Nickolas Figir 	 Commitment to establish sustainable financing for the PAN work including cost for the PAN coordinator from violation fees to support ongoing costs post- project implementation. Discussion around the Ridge to Reef project seed funding for \$10,000 to incentivize the state to legally establish a PAN fund. Discussion to use some of the Micronesia Challenge endowment fund after the end of the AF project to support some of the PAN costs, including the cost for the PAN coordinator.

Finally, prior to this proposal submission, the Results Framework and the Budget were sent to all stakeholders for a final review and approval. Any suggested changes were made and the final RF and Budget are found within this proposal document.



Figure 12: MCT Adaptation Fund Stakeholder Consultation, Kosrae June 5th, 2017



Figure 13: MCT Adaptation Fund Stakeholder Consultation, Yap May 30th, 2017

Summary: Most Vulnerable Groups and Gender Issues

In the FSM, the indigenous people of the islands form the vast majority of the population and land and political institutions are in their full control. Still, there are vulnerable groups within the FSM who are sometimes left out of the consultative processes or lack opportunities to contribute their perspectives and needs to decisions that affect them. Those from distant outer islands, for instance, often live so far away from the political centres that transportation to and from their communities is infrequent, especially at certain times of year when the winds and tides make travel dangerous. As well, in the case of protected areas, there is the potential for some fishers to be marginalized and effected negatively through bans on certain types of fish or regulations that prevent them from fishing in their familiar fishing grounds.

During consultations for this proposal, MCT sought input from the most vulnerable: fishers, their families, women and coastal communities. Fishers in Pohnpei are concerned about resource decline and desire reforms that improve their livelihoods⁷⁸. In Yap, fishers and communities are concerned about unsustainable fishing practices and the impact of changing weather patterns and warming ocean temperatures in the ocean⁷⁹. In Chuuk, women fishers are concerned about the decrease in catch and the number of local fishers selling fish to outsiders/off island (through export)⁸⁰. In Kosrae, community members have expressed concerns over a lack of enforcement for marine protected areas and sanctuaries⁸¹. Fishers perceive reef fish resources and reef quality to be in decline, with unsustainable fishing practices and environmental degradation the main factors mentioned. Almost all fishers overwhelmingly stated support for an institutionalized

⁷⁸ K. L. Rhodes, unpublished data 2013

⁷⁹ MCT AF Yap consultation respondent, May 30th, 2017

⁸⁰ MCT AF Focus Group, Chuuk Women's Group July 14th, 2017

⁸¹ Utwe Municipal Government, Kosrae, 2011

protected areas network along with proper enforcement in the FSM a well as a variety of state-imposed management options, such as size limits, species bans and limits on foreign fishing⁸².

In Pohnpei, Kosrae and Chuuk, women fish either alone or alongside their husbands or a male from the family. In Yap, while women do not go out fishing, they do collect marine resources/invertebrates through gleaning. In Kosrae, women practice mostly near-shore fishing methods as do Pohnpeian women who fish from the shore with a line and spool. The double impacts of decreasing fish supplies and their responsibilities of care of their family is of significant concern to women in the FSM⁸³. During a focus group conversation in Chuuk in July 2017, when asked what the biggest issue is with any existing marine protected areas in their communities, all participants were quick to agree that enforcement of existing rules and regulations, or lack of information about them, was the biggest problem⁸⁴.

During consultations, fishers and their families expressed concerns about the overwhelming costs to fish for subsistence. One respondent remarked "...while the cost for fuel is increasing, we have to go further, spend more money on fuel and catch fewer and smaller fish"⁸⁵. In Chuuk, a house-wife demonstrated the difficulty in relying on fishing for income mentioning that no one in her family fishes anymore, they are taxi drivers and security guards, and they can only eat fish if they have money to buy it at the market or another family shares with them⁸⁶. This is also reflected in a 2006 video survey of fishers in Pohnpei where a fisher from the community of U said, "The price of gasoline is rising while the price of fish remains the same. We spend \$20.00 on gasoline, then the left over is not enough for our family needs"⁸⁷. Since this statement was made, prices of fuel have continued to increase while the costs of buying fish has not increased proportionately.

While communities offered anecdotal support of the decrease in available fish and a need for quick management solutions, some also shared positive statements about their perceptions of already established protected areas. In Chuuk, women remarked "The MPA in my community is doing well and teaching others about this practice"⁸⁸. In Pohnpei, one traditional leader (who is also a fisher) has seen the impacts of MPA's in his community: "Now we have begun to experience the differences between the places we set aside for MPA's and the remaining areas outside the MPA's. In the MPA's, the marine resources are plentiful, while the reefs outside the MPA's have been depleted. However, if we want to have healthy marine resources like 20 to 30 years ago, we should have more MPA's and take good care of these protected areas in order to protect fish populations and support diverse marine life so the future generation will be able to benefit

⁸² Based on MCT AF Consultations in all 4 states, 2017

⁸³ Based on MCT AF Consultations in all 4 states, 2017

⁸⁴ MCT AF Focus Group, Chuuk Women's Group July 14th, 2017

⁸⁵ MCT AF Focus Group, Chuuk Women's Group July 14th, 2017

⁸⁶ MCT AF Focus Group, Chuuk Women's Group July 14th, 2017

⁸⁷ Conservation Society of Pohnpei, Fish For Life Video

⁸⁸ MCT AF Focus Group, Chuuk Women's Group July 14th, 2017

these natural resources such as Bumphead Parrotfish, Napoleon Wrasse... and aggregating fishes that are vanishing overtime"⁸⁹.



Figure 14: Chuuk Women's Council Focus Group July 21st, 2017

I. Provide justification for funding requested, focusing on the full cost of adaptation reasoning.

The AF funds will be used to enhance the baseline commitments of the FSM government, local NGO's and community efforts to increase resilience to climate related stressors in the islands. While a number of on-going projects and programmes to increase ecological and community resilience to climate change are making some impact in the FSM, MCT and its partners recognize a gap in both local capacity and funding that will decrease and/or will be significantly addressed with an award of AF funds. This project addresses short and long-term threats to the FSM marine ecosystem and sustainable food sources and will work in tandem with already existing programmes working towards the same objective such as the Micronesia Challenge. The project will further increase the collaborative efforts between FSM policy-makers, local communities and NGO's as well as the continued efforts by scientists and regional organizations to support the work done in the FSM. While vital to the resilience and adaptive capacity of the country, a number of adaptation measures that have yet to be fully funded under current programs will be made possible through the AF funds. Adaptation measures such as integrating alternative livelihoods components and tools into existing community planning processes; conservation and climate adaptation efforts and the development of an institutionalized system for providing technical and financial assistance to FSM protected areas and strengthening the enforcement of near-shore fisheries regulations will all be made possible by this proposal.

⁸⁹ Conservation Society of Pohnpei, anecdote - 2016

Component 1: Natural assets or ecosystems under protected area management and near-shore fisheries are adequately protected/rehabilitated

Baseline (w/o the project)

Current and planned activities are helping to address the overharvesting of FSM nearshore fisheries, however enforcement remains a critical challenge within each of the FSM states. While well-intentioned, many of the state marine resource agencies and enforcement divisions lack sufficient human and technical capacity and resources (funding and equipment) to enforce existing nearshore fisheries and marine protected areas legislation and regulations. The FSM national government currently does not provide adequate financial or technical assistance to the states for management of their protected areas and/or national resources management efforts. The support provided is insufficient and inconsistent. Moreover, because the FSM Government has not officially adopted the National Protected Areas Network Framework, MCT has not been able to release earnings from the Micronesia Challenge Endowment Fund to the sites.

Without AF funding, any legislation, regulations, frameworks, policies etc developed will remain ineffective. The status quo of partial, periodic enforcement will continue indefinitely and the ability of the national and state governments to coordinate, cooperate, and collaborate will remain weak.

Adaptation Alternative (w/ project):

Under the adaptation alternative scenario proposed with this project, FSM will take a holistic approach with passing appropriate and/or improved legislation and developing a network of trained professionals to enforce the strategies and rules agreed to.

The two main outcomes under this component serve the dual function of (i) ensuring a fully- functioning and institutionalized system for national and state government support for protected areas networks in Yap, Chuuk, Pohnpei, and Kosrae; and (ii) supporting state-level efforts to ensure compliance with MPA and fisheries regulations. This will reduce overharvesting of near-shore fisheries and maintain coral reef and near-shore marine ecosystem health, resilience to climate change and food security within the FSM. The AF intervention will allow MCT to work with the FSM and its four state governments to put in place important mechanisms and processes so that MCT can begin to provide consistent funding from the Micronesia Challenge Endowment Fund to the sites.

The total cost for delivering legislation and regulation changes, as well as providing the tools, scope and training materials to effectively train State Protected Area Network Coordinators totals USD \$349,960.

Component 2: Community-level adaptive capacity strengthened to address climate change threats

Baseline (w/o the project)

At least 54 communities in the FSM have used the LEAP, or aspects of the suite of tools, to establish priority eco based actions to build community resilience to climate change. The LEAP tool is Micronesia's most widely used locally developed mechanism to engage communities in a collaborative process to identify priority climate change impact vulnerabilities and develop and implement specific ecosystem-based activities to address these priority vulnerabilities.

Through a combination of outreach, local planning, and technical assistance, communities develop targeted work plans with actions to reduce the exposure and sensitivity of coastal and marine resources, and build their adaptive capacity to climate change threats and stressors.

While additional funding maybe available to allow for further communities to utilize the LEAP tool to develop priority actions – without adequate funding the priority ecosystembased activities will not be funded.

Adaptation alternative (With project)

The adaptation alternative to be implemented through this project under Component 2 builds capacity on the ground, at the community level, to establish effective eco-system based approaches and techniques which will increase the resilience and adaptive capacity of vulnerable FSM communities., It builds the capacity of community-centered civil society, NGOs, and community organizations to support concrete on the ground impact in order to demonstrate the social and environmental benefits of climate change resilience in a range of specific ecosystem-based adaptation interventions. Activities build on and partner with a number of important existing initiatives including the LEAP process to support the 'additionality' of climate change adaptation for FSM communities and villages.

The project resources for this component total USD\$332,000 will be delivered through a small grant financing mechanism providing an enhanced direct access modality that will increase ownership and commitment of beneficiaries to directly improve ecosystems to supply services to they depend on for their livelihoods, food security, and water quality.

Component 3: Knowledge Management system developed to facilitate future scaling-up and replication of effective MPA management and community-led ecosystem-based adaptation solutions

Baseline (w/o the project)

Currently in FSM there is no systematic nor documented approach to raising awareness on climate change generally and ecosystem based adaptation actions more specifically. There is also a lack of materials, data management sources, and a repository that provides GIS spatial data. Without a systematic approach to knowledge management communities across FSM have no way to learn from each other's experiences moreover with a lack of curated information scaling-up or replicating successful interventions will be haphazard at best and likely nonexistent.

Adaptation alternative (with project)

With resources of USD \$124,860 mobilized for component 3, the project will capture data on MPA management and ecosystem based adaptation solutions and provide an online management system to allow for wide access across FSM. The project will also importantly capture lessons learned from the SGF grant awards providing information and data on successful interventions as well as unsuccessful so that communities across FSM as well as others regionally and globally can learn from real cases.

By investing in KM and systematically collecting and disseminating lessons learned, this component provides the basis for future scaling-up and replication of effective MPA management and community-led ecosystem-based adaptation solutions.

J. Describe how the sustainability of the project/programme outcomes has been taken into account when designing the project / programme.

MCT is only recommending community-level project sizes and activities which can be supported by MCT, the national executing entity(ies) and grants to recipients within the life of this project. MCT, the national executing entity(ies), and grants recipients also intend to make sure there are linkages between this project's activities with other projects/programs to ensure they can be sustained. For Component 2 activities, MCT, its national executing entity(ies) and the grant recipients will encourage and/or require that project proponents include sustainable financing and sustainable livelihoods as specific activities. Component 1 is designed to support the start-up and initial implementation of national and state protected areas networks, and the FSM's Micronesia Challenge Endowment Fund and other national/state government allocations will support the maintenance of these networks. Lastly, The component also includes training and human capacity building activities which are designed to improve long-term enforcement of near-shore fisheries regulations.

In addition, MCT and its partners are continuing to work to advance on-going sustainable financing efforts related to the Micronesia Challenge and its associated efforts. Through sustainable financing mechanisms such as the FSM's Micronesia Challenge Endowment Fund and the establishment of consistent local funding streams, MCT and its partners are working to maintain resource management and climate adaptation initiatives (such as this proposed concept) beyond the project/programme periods of performance. The FSM's participation in the Micronesia Challenge Endowment funding program is contingent upon the FSM PAN Policy Framework and Country Program Strategy both being operational and meeting the Micronesia Challenge Steering Committee's standards. Thus, the activities in all 4 of the Components of this project themselves will result in the availability

of sustainable financing for this work beyond the life of the AF project. Effective institutionalization of the PANs supports and leads to the establishment of funding streams that guarantee continuity of funding and management. Moreover, during national consultations for this proposal, MCT received commitments from each state government entity to fund the state PAN Coordinator positions after this project is complete. As well, in July of 2017, the Board of the Green Climate Fund (GCF) approved the accreditation of Micronesia Conservation Trust. Accreditation from the GCF will provide another long-term source of funding beyond the life of this AF grant. MCT and the FSM National Designated Authority for the GCF have already begun discussions to develop a US\$10million project for enhanced direct access supporting projects such as the ones to be supported by this proposed Adaptation Fund project, with significant potential to fund additional projects and scale up projects funded by AF.

Finally, MCT's core business as stated in its mission statement is: "We build partnerships, raise and manage funds, influence policy, and provide conservation and financing expertise." MCT's new Strategic Action Plan also prioritizes Climate Resilience as one of its key Impact Areas. Thus, fundraising and providing technical support for climate change adaptation work and projects such as that proposed here is an organizational priority and will represent a significant portion of MCT's work and budgets for the foreseeable future.

K. Provide an overview of the environmental and social impacts and risks identified as being relevant to the project / programme.

To avoid or reduce potentially negative impacts of the project activities, the potential risks have been identified and analyzed, in line with the AF's Environmental and Social Policy as well as MCT's environmental and social policy.

The highest potential risk under the current project proposal is related to Component 2 of the project the awarding of grants through the small grants facility (SGF). The checklist below identifies the main areas of potential risk and management on how these risks will be mitigated. For many of the E&S principles there is a risk that a submitted proposal will adversely impact one of the AF's principles. To mitigate such a risk, the SGF will have stringent criteria and a thorough review process prior to the awarding of the grant. In addition, the grants will go through a specific E&S screening process and E&S risks will be closely monitored throughout the life of the grants. The steps of these processes are detailed below and the actual tools and templates to be utilized are detailed by appendix and in the MCT Operations Manual. The initial screening will be done against the AF's ESP as outlined in section A under output 3.

Prior to approval the grant proposals will be screened by a gender expert and an E&S expert⁹⁰ to ensure that all potential risks have been flagged and appropriate measures

⁹⁰ A budget allocation of \$15,000 is included for these services.

taken to mitigate any potential risks. As stated above, only low-risk projects with clear steps for how those risks will be mitigated will be approved for funding through the SGF.

Checklist of environmental and social principles Compliance with the Law	No further assessment required for compliance The project has been designed to be in full compliance with FSM's national and state laws and policies. In particular, it takes into consideration the various resource tenure systems of the four	Potential impacts and risks – further assessment and management required for compliance Any small grant proposal that does not comply with national and state laws will not be approved
	states of the FSM. MCT has more than 10 years of experience in implementing similar programming and has not had any legal issues as a result of the technical activities of its projects.	
Access and Equity		Potential risk for Access and Equity include: 1)The SGF may receive more quality grant proposals than
		there is funding available. A potential risk includes ensuring equity and transparency for grant awards. 2)Activities planned under the SGF are of community interest. As such, an effective participation of all actors and fair access to the benefits are important for a successful implementation.
		Mitigation measures: 1)Transparent grant mechanism set-up with rigorous criteria to ensure that women, men and youth have equitable access to capacity building activities (training, meetings, surveys, monitoring) and project benefits.

Table 13: Checklist of Environmental and Social Principles

	2)It is important for all MCT interventions that all members of the community have a voice and participate actively in projects. The LEAP process on which the selection of projects to be supported by the SGF is specifically designed to make resource management planning accessible and understandable to all members of involved communities. The project's environmental and social management (ESMP) plan will include management measures to ensure fair access, transparency, and equity throughout implementation.
Marginalized and Vulnerable Groups	Low risk - FSM does not have marginalized groups per formal definitions (i.e. specific ethnic or religious groups that are marginalized). Mitigation Measures: To ensure that no members of the community are left out of the decision-making process all projects submitted to the SGP must demonstrate development through a community-driven and community-based consultative process. Identification: As part of the grant proposal, grant proponents will need to identify and describe the community to be supported in detail. Stakeholder consultations will also need to be conducted, minutes taken, and input from stakeholders recorded – the record, minutes and how issues

	raised were addressed will
	need to be sent in as part of
	any SGP proposal. As stated in
	Section C. each proposal will
	be reviewed by an F&S and
	gender expert to ensure the
	proposal complies with the AF's
	EVE Deliev and Conder Deliev
Llumon Diahta	Eas Folicy and Gender Folicy.
numan Rights	There is a potential risk that a
	submitted grant could infringe
	upon numan rights.
	The SGF will screen to ensure
	that grant proposals are in
	compliance with all applicable
	FSM and international laws
	relating to human rights.
Gender Equity	Potential risk for not fully
and Women's	engaging women, specifically
Empowerment	there is a risk that proposals
	submitted to SGF will not be
	from women-led
	organizations/communities.
	Mitigation measures:
	1) MCT will track and include
	specific plans on integrating
	appender MCT has specific
	strategies in place ways for
	strategies in place ways for
	engaging women in the larger
	community and has experience
	implementing these strategies
	successfully. AF project funds
	will only support projects and
	activities which ensure that,
	during implementation, both
	men and women: i) are able to
	participate fully and equitably;
	ii) receive comparable social
	and economic benefits; and iii)
	do not suffer disproportionate
	adverse effects although no
	such effects are anticipated

		2) One of the review criteria for the SGF will be to prioritize projects from women-led groups MCT will provide additional support to ensure women and other vulnerable groups have the capacity to develop sound proposals.
Core Labour Rights		Potential risk that core labour rights could be violated. Mitigation measures:
		The AF funds will not support activities that would infringe on labour rights. The large proportion of project- funded activities will not involve formal labour arrangements. Projects submitted to the SGF will be screened against this principles. In the cases where the activities will involve employment (e.g. hiring of state PAN Coordinators under Component 1), the Project is in compliance with all applicable FSM and international labor laws. All labour payments including ad hoc labour payments will adhere to State laws as promulgated by labour regulations defining the relevant wage rate, workers benefits and other relevant working conditions
Indigenous Peoples	No risk - As stated above, the indigenous people of the FSM are also the political, social, and cultural leaders of the country – the vast majority of the population is comprised of indigenous peoples. The vast majority of the participants in the consultations conducted during the development of this project proposal were individuals indigenous to the islands where the project activities will	

	participants were long-term residents employed by organizations involved in climate change adaptation, conservation and related development and livelihoods projects and activities.	
Involuntary Resettlement	No risk -The AF funds will not support any activities that would result in involuntary resettlement. upland to f Many of the project activities are specifically designed to allow for local community members to remain on their family lands. Additionally, the sale of land is prohibited in the FSM and eminent domain has never been resorted to and strong local traditional leadership remains intact.	
Protection of Natural Habitats		There is a potential risk that a submitted grant could adversely impact the protection of natural habitat Mitigation measures: The design and objectives of the SGF are focused on improving the effective management of protected areas in FSM; this is part of the Micronesia Challenge, which has been in place since 2006. The actions selected through the LEAP process to be supported by the small grants facility are also geared towards enhancing the resilience of ecosystems which provide community subsistence and livelihoods. Projects will be screened to ensure they comply with the overall objectives.
Conservation of Biological Diversity		There is a potential risk that a submitted grant proposal could adversely impact biological diversity. Mitigation measures:

Climate Change	No risk - given the size of the grants	The AF funds will not support any activities that would adversely impact biological diversity. Proposals will be screened against this standard
Chinate Change	proposals they would not in any meaningful way increase GHG emissions)	
Pollution Prevention and Resource Efficiency		There is a potential risk that a submitted grant proposal could increase pollution.
Linciency		Mitigation actions:
		The AF funds will not support any activities that could increase pollution, and all of the proposed objectives and review criteria of the SGF aim to improve ecosystem services (i.e. resource efficiency).
Public Health		There is a potential risk that a submitted grant proposal would adversely affect public health.
		Mitigation actions
		The AF funds will not support any activities that could negatively impact public health. Rather, several activities in the indicative lists of projects to be funded would have positive impacts on public health particularly nutrition and water safety During the initial screening, projects submitted through the SGF will be screened to ensure they do not adversely affect public health.
Physical and		There is a potential risk that
Cultural Heritage		ecotourism activities could pose a threat to heritage by

	monetizing cultural practices through ecotourism activities and attractions. Mitigation actions:
	1)The FSM has one World Heritage Site (the ruins at Nan Madol in Pohnpei State) and there are no projects identified in the indicative lists that would impact the area. The FSM has two UNESCO Biosphere Reserves (Ant Atoll in Pohnpei State, and the Utwe-Walung Reserve in Kosrae State) and these two sites both have active management plans in place and have relevant projects in the indicative lists presented in this project proposal.
	2)Through its E&S screening process the AF funds will not support any activities that would infringe on physical and cultural heritage; to the contrary Component 1 includes strengthening the management and preservation of such site
Lands and Soil Conservation	There is a potential risk that a submitted grant proposal would adversely affect lands and soil conservation.
	Mitigation actions
	AF funds will not support any activities that would infringe on lands and soil conservation. The review criteria of the SFP will ensure activities proposed will have positive impacts on land and soil conservation.

As stated above because the proposal includes several small grant projects which will only be finalized during project implementation. MCT will carry out a full E&S and gender screening of all submitted proposals. MCT's grant review process, the assessment of potential environmental and social risks will form part of the criteria used to asses detailed project proposals (see section A, outcome 3).

Figure 15: detail flow chart of MCT Grant Review Process:



During the SGF grant review process, proposals will initially be screened against the AF's ES Principles. After the initial screening to ensure compliance, E&S risks using the procedures, documents, tools and templates that are embedded in MCT's Policy and Operations Manual and MCT's Program and Project Planning Templates (see appendix

9) to executing partners. MCT has also developed a 'Project Risk Assessment and Management Tool' which has been expanded to include the identification, assessment, and management of E&S risks.

Particular attention will be given to ensuring that small grant projects do not impact adversely on any priority biodiversity areas or ecosystems, and that there are no negative impacts on local communities. Project resources under the small grants facility will be allocated primarily according to the outcomes of the community-driven LEAP processes described in other sections and appendices of this project proposal. This process reinforces MCT's commitment to the full and fair inclusion of all members of participating and affected communities by ensuring that project activities come from the communities and local NGOs and that project management rests there as well. MCT-supported projects and activities will be gender- responsive in their design and implementation. The different needs, constraints, contributions and priorities of women, men, girls and boys will be identified and built into MCT's programming.

Finally, environmental and social risk screening and risk management planning are required elements of the Program and Project Planning Templates tool that will be provided to executing partners as part of the small grants facility of this project (attached as appendix). The tool includes a risk screening process which results in a risk monitoring and management plan.

PART III: IMPLEMENTATION ARRANGEMENTS

A. Describe the arrangements for project / programme implementation.

The project will be implemented through the four levels of governance of the FSM – National, State, municipal, and traditional. The management arrangements of the project have been designed to provide for coordination and close collaboration among project partners and key stakeholders, and wherever possible, alignment with other ongoing initiatives and programs of work. Regular feedback and communication on progress with project implementation will be maintained through the Project Manager, the State Coordinators, the Micronesia Conservation Trust through the project reporting structures, quarterly and annual reports, small-grants program reports, M&E and Knowledge Management plans. One of MCT's main objectives is to draw lessons and experiences from the project implementation process to support overall climate change adaptation planning, decision making and monitoring and evaluation for the project with a view to enhancing the benefits of adaptation responses both nationally and internationally.

• The executing entities will be the FSM Office of Environment and Emergency Management, the FSM Department of Resources and Development, Pohnpei

State Government, Kosrae State Government, Chuuk State Government and the Yap State Government.

- The implementing entity will be: The Micronesia Conservation Trust
- Within the implement entity, an individual will be hired/identified to manage the project as Project Manager.
- For Component 1 the Project Manager will oversee the work along with MCT, all executing entities and the National Protected Areas Network Coordinator.
- For Component 2, the Project Manager will oversee the work along with MCT (specifically the Conservation Program Manager and the Conservation Team) to oversee the grants program. MCT will administer and issue the grants directly to the sub-grantees and the Project Manager will work in conjunction with MCT staff to manage the awards. See below for MCT's management framework.
- For Component 3, the Project Manager will oversee the work along with MCT, all executing entities.

Oversight, Governance and Coordination:

Oversight of project activities will be the responsibility of MCT. This will include a focus on social and environmental risk management. MCT will work with key partner institutions including the Executing Agencies as outlined above and the NGO partners and communities as part of the small grants scheme. As a matter of principle, the project will work with and strengthen existing coordination, decision support and learning structures where these exist.

The Executing Agencies and the State Coordinators will report any unintended social and environmental risks that are detected through the project monitoring, evaluation and reporting processes to MCT and together, the entities will develop a proposed risk management plan that shows how these risks will be mitigated.

Strategic and Operational oversight will be guaranteed by MCT. MCT is governed by its Board of Trustees (BOT). There are four standing committees of the Board of Trustees: Governance, Partnerships and Development, Technical and Investment and Finance. While the BOT will oversee the project through all standing committees, two of the committees will have more input, they are:

• Governance Committee: Purpose is to ensure that the BOT fulfills its legal, ethical and functional responsibilities through adequate governance, policy development, recruitment, training programs, evaluation of board members and the Executive Directors

performance. Trustees serving on this committee seek effective ways to monitor BOT activity and MCT policies to ensure alignment with MCT's strategy, mission and goals.

 Technical Committee: Purpose is to ensure that grantmaking procedures are carried out according to MC's strategy goals, theory of chance and performance standards. Trustees on this committee seek to monitor and improve MCT's grant making as well as the efficacy of MCT's grants programs.

Per MCT's Adaptation Fund accreditation condition, MCT confirms the expertise and ability of our resources to complete or oversee procurements over \$10,000. MCT has a strong history of managing and distributing sub-grants to partners that often exceed \$10,000. Grants from MCT have been between \$5,000 and \$100,000. Sub grantees use our suite of Program, Project and Financial reporting and planning tools (the Grants Tools as attached to this proposal) to implement, monitor and report on their grants. MCT's own financial office abides by FSM and International accounting standards with oversight from the Executive Director and the Board of Trustees and the Operations Manual has a detailed procurement policy. Since MCT was accredited by the Adaptation Fund, we have hired a CFO (who is also a CPA) and improved internal procurement and financial management systems.



Figure 16: MCT Program and Project Management Framework:

Project Management

The project will be administered by the Project Manager who will be housed at MCT and will report to the Deputy Executive Director and the Executive Director through the Conservation Program Manager. The State Coordinators will report to their State Government and the Program Manager. The Project Manager and the State Coordinators, in collaboration with MCT, will be responsible for providing technical leadership to the project, managing and coordinating project activities, reviewing quarterly reports, providing oversight on the day to day operations of the project including procurement, financial management and reporting, communications, monitoring and evaluation of project performance, and reporting.

Management Responsibilities:

MCT Technical Committee:

• Responsible for evaluation of open-call grant applications and selection recommendations

MCT Executive:

- Overall responsibility for program governance
- Engage with external stakeholders and executing entities to address program problems and issues
- Responsible for conducting monitoring and evaluation of program performance

Program Manager, State Coordinators, MCT Conservation & Capacity Building Program Teams

- Responsible for the implementation of the program components and projects
- Engage with external stakeholders and implementing entities to achieve project objectives
- Responsible for conducting monitoring, evaluation and reporting of implementing entity project activities

MCT Financial & Administrative Program Teams:

• Responsible for oversight of financial records and reporting by implementing entities

Executing Entities:

- Responsibility for the implementing program's project components
- Engage with external stakeholders to achieve project objectives
- Responsible for conducting monitoring, evaluation and reporting of project activities and outcomes
- **B.** Describe the measures for financial and project / programme risk management.

Table 14: Financial and Project Risks

Expected Risk	Rating of Risk	Risk Management Strategy
Limited political will or buy-in from national and state government stakeholders	Low	-Through state wide consultations, this project will begin with a high level of support from all levels of government -The inception workshop will invite high level stakeholders from national and state governments -Continued engagement and consultation with government officials will ensure they are aware of the project, progress and able to contribute to overall project direction and outcomes
Changes in Leadership to unsupportive leaders	Low	 In the case of leadership change, the project management will brief new leadership on the project All relevant parties will be consistently informed of project progress and will be able to contribute to overall project direction and outcomes, this will include any new leadership
Short falls and interruptions in local funding streams	Medium	-The project outcomes will ensure that sustainable funding mechanisms, such as the Micronesia Challenge Endowment, are available to the FSM as security in the case of interruptions in other funding sources
Difficulties finding 4 strong applicants for the State Coordinators positions	Low	-The Inception workshop will include discussion on hiring State Coordinators and the State, National and community stakeholders will all be involved in ensuring that the positions are advertised far and wide -MCT envisions hiring successful college graduates who have the capacity and motivation for the positions. There are increasingly more college graduates returning home to FSM for employment.
Enforcement officers' engagement and participation in trainings is low	Low	-The inception workshop will clarify the project goals, strategies, objectives, activities, roles, responsibilities of all stakeholders and a project timeline will be shared

		-Planning for training will include enforcement officers to ensure that the timing, the outcomes and the locations of training/workshops make attendance possible for the officers
Small Grant recipients/PAN management entities are unable to manage the funds and projects under this grant scheme	Low	-Though MCT's capacity building program, all sub-grantees and management entities will be provided with technical support for fiscal management along with continuous support and monitoring
Potential for communities to lose confidence and momentum if there are delays/complications	Low	 The inception workshop will clarify the project goals, strategies, objectives, activities, roles, responsibilities of all stakeholders and a project timeline will be shared Continued engagement with community stakeholders will ensure they are aware of the project, progress and able to contribute to overall project direction and outcomes including problem solving if there are delays or complications
Issues of capacity for implementing projects among community	Low	Though MCT's capacity building program as well as the State Coordinators and the Program Manager, all sub-grantees and management entities will be provided with technical support for project implementation along with continuous support and monitoring
Limited community will and engagement (men, women, traditional chiefs, local government representatives) for the work of implementation	Low	-The inception workshop will clarify the project goals, strategies, objectives, activities, roles, responsibilities of all stakeholders and a project timeline will be shared -Meetings will be called by the community leaders, State Coordinators and Project Managers to update progress and report on risks, issues and assistance that is required either by the communities or with them
Project implementation is stalled and/or suffers problems that prevent completion	Low	-The Monitoring and Evaluation plans include technical support and site visits to projects annually. This will ensure that all risks or problems are caught before they become obstacles to project completion
--	--------	---
Established mechanisms (learning networks, print media, internet media) will be slow/do not prioritize project stories	Low	-The Knowledge Management plans of the Project Manager and the State Coordinators will ensure that media and knowledge dissemination are an integral part of their work plan. -Best practices, project successes and other communications will be shared widely through MCT's own mechanisms therefore ensuring that this information is prioritized
Locally available printing companies may not have all the necessary resources	Medium	-The project will seek printing companies from within the FSM -If local companies are not able to provide what is necessary, the project will seek services from neighbor countries such as Guam as it is close enough that transport of products will not be an issue
Those who need the information will not be able to access it due to difficulties with connectivity or access to internet access or other constraints	Low	-Resources will be made available on the internet but also on CD's and posters that will be distributed to communities, especially those without accessibility to the internet
Products will not reach communities	Low	-Through MCT, its project partner NGO's and the State Governments engagement with communities, there will be many mechanisms for ensuring that knowledge management products will be sent to even the hardest to reach communities

	L -	
Diverse land tenure systems will	Low	Greater individual self-interest
complicate project management		accompanying westernization is
		weakening traditional systems of land
		tenure based on lineage. However,
		authority regarding land use lies also
		with the local community. Hence, the
		implementation of any adaptation
		strategies requires that landowners.
		local communities, and decision-making
		bodies are all in agreement with regard
		to the problem, the need for a solution
		and the design of adaptation steps
		Frequent and consistent consultation
		and monitoring of project activities will
		be key to managing this risk MCT's
		longstanding relationships with project
		narthers and experience working in
		facilitating consultation activities in all
		four states will belo mitigate this risk
Limited capacity of sub-grantees to	Medium	The MCT Capacity-Building program
implement coordinated adaptation		focuses efforts and resources on
projects		building the capacity of sub-grantees
		through facilitating organizational self-
		assessments and strategic planning
		activities, addressing training and
		continuing education needs, building
		leadership and technical skills. The
		participants in this project will be
		included in the opportunities and training
		initiatives offered through the
		Micronesians in Island Conservation
		and the Pacific Islands Managed and
		Protected Areas Community networks
		that MCT manages as well as any and
		all other capacity-building opportunities.
		The sub-grantees to this project will also
		receive support from MCT grants
		officers with the development of project
		plans and with use of the ensuing
		project management tools.
	1	

The PAN laws in Yap and Chuuk do not receive formal/legal endorsement	Low	Collaborative efforts have resulted in the passage of PAN laws in Pohnpei and Kosrae and similar efforts have led to the correlated legislation being introduced and the passing of the PAN Law in Chuuk in September 2017. The Yap State Legislature has requested clarifications on the terms of the draft PAN bill. Local partners in Yap continue to work with the legislature by attending public hearings and offering feedback. In the event that the bills do not pass, efforts to educate and advocate for the bills will continue, with an emphasis on explaining the benefits both to the environment and the fiscal advantages (access to the MC endowment revenues)
		revenues)

C. Describe the measures for environmental and social risk management, in line with the Environmental and Social Policy of the Adaptation Fund.

This project is categorized as a Category B project with low to moderate adverse Environmental or Social Impacts and several risk management measures have been designed to mitigate potential risks. The main E&S risks are related to the deployment of small grants through a call for proposals. Since the project include a Small Grants Facility (Component 2), where the interventions are not defined at the project approval stage, MCT's E&S management plan is a process-oriented risk management plan where mechanisms are built into project implementation to ensure that rigorous risk assessment and management measures will be applied through the SGF and at each stage of implementation from concept through implementation, closure and evaluation.

Section K, details the potential risks involved and describes the mechanisms for mitigating the identified risks. The project is anticipated to have numerous economic, social and environmental benefits (see Part 2, Section B for a summary of such benefits).

The table below details the ESMP for the current project including how the E&S risks will be monitored. The PM and State Coordinators will be responsible for supplying the necessary data and for drafting the quarterly, semi-annual, and annual progress reports. MCT as the IE will ensure reports are reviewed and go through a quality assurance process. For E&S risks and gender integration a Gender Expert and E&S Expert will review all monitoring reports to ensure continued compliance with AF and MCT standards.

For evaluation – an independent evaluator will include an analysis of the effectiveness of the ESMP as well as how gender aspects have been integrated into project implementation. The assessment will be for the overall project as well as the individual small grant awards.

Grievance Mechanism – at the organization level MCT provides people affected by any projects with an accessible, transparent, fair and effective process for raising complaints about environmental or social harms caused by any such project.⁹¹ In addition to the organization level complaint handling mechanism, MCT will develop a procedure for the AF project which explains how the grievance mechanism will work at specific project sites (i.e within the communities where the small grant adaptation actions will be implemented). The mechanism will be presented at public meetings held with the beneficiary communities. All grievances will be tracked, investigated, and resolution options developed. The performance of the mechanism will also be monitored, evaluated and reported on. Complaints can also be addressed directly to the AF Board Secretariat either (1) by email to afcomplaints@adaptation-fund.org or (2) by hard copy to the Adaptation Fund Board Secretariat, 1818 H Street NW, N7-700, Washington, DC 20433, USA.

Principles	Particular Risk	Mechanism to Address	Implementation Steps	Monitoring
1. Compliance with the Law	-Low risk submitted grant proposal does not fully comply with FSM national, state laws, and policies. -Low risk that submitted grant proposal does not comply with resource tenure systems of one of the 4 FSM States	-Screening for risk undertaken during initial review of grant proposals. Any proposal that does not comply with FSM national, state law will be ineligible for funding	-Step 1: initial concept submitted screening by PM -Step 2: Screened concepts that meet review criteria (including E&S and gender) submit full proposal	-Quarterly reports submitted by sub- grantees, will include section on compliance with E&S principles and details on

⁹¹ Stakeholders can lodge a complaint via MCT's website (www.ourmicronesia.org). Formal complaints can also be forwarded to the Executive Director (director@ourmicronesia.org) who shall handle as appropriate. In addition, at the project level, MCT ensures that all projects have a mechanism in place at the site of where activities

			-Step 3: E&S assessment undertaken by staff MCT. -Step 4: E&S expert clears E&S assessment. Only projects with minimal risks that can be mitigated at low- costs will move to Step 5 -Step 5: project reviewed by Grant Review committee provides recommendation -Step 6: Board makes final approval decision	implementin g ESM plan. -Reports reviewed by PM and State Coordinators -E&S risks and mitigation reported on through annual project progress report (PPR)
2. Access and Equity	-Low-medium risk SGF may receive more quality grant proposals than there is funding available. Potential risk includes ensuring equity and transparency for grant awards. -Activities planned under the SGF are of community interest. As such, an effective participation of all actors and fair access to the benefits are important for a successful implementation.	-Transparent grant mechanism set-up with rigorous criteria to ensure that women, men and youth have equitable access to capacity building activities (training, meetings, surveys, monitoring) and project benefits. - The LEAP process on which the selection of projects to be supported by the SGF is specifically designed to make resource management planning accessible and understandable	-Calls for proposals are made publically available through MCT website, local news outlets in all 4 States, and through outreach to villages/communi ties that have completed the LEAP process -Review criteria are well explained, detailed, and available -Results of each stage of the process are	-Website and local news source announcem ents produced -PPR to include progress on SGF granting, # of concepts received, # cleared to develop full proposal, # approved etc. -The project will also track the reasons why

			to all members of involved communities.	made publically available and any requests for why a proposal was not approved are provided	projects did not move to a subsequent stage (i.e. high risk, incomplete proposal, etc)
3.	Marginalized and Vulnerable Groups	-Low risk, that a submitted grant would not consider particular impacts on marginalized and vulnerable groups and that the project would impose any disproportionate adverse impacts on these groups	All projects under the SGF will benefit marginalised and vulnerable groups, including women, children, the elderly, , and people living with disabilities. As outlined in section B - MCT will prioritize projects led by women and/or other vulnerable members of the target communities, striving for 50% of the projects led by these groups.	See implementation steps under Principle 1	See monitoring under Principle 1
4.	Human Rights	-Low risk that a submitted grant could infringe upon human rights	Screening for risk undertaken during initial review of grant proposals. Any proposal that does not comply with FSM and international laws relating to human rights.	See implementation steps under Principle 1	See monitoring under Principle 1
5.	Gender Equity and Women's Empowerment	-Low-medium risk for not fully engaging women, specifically there is a risk that proposals submitted to SGF will not be from women-led	-MCT will track and include specific plans on integrating gender. MCT has specific strategies in place ways for engaging women in the larger	-One of the review criteria for the SGF will be to prioritize projects from women-led groups	-The project will target 50% of grants be awarded to women-led groups

	organizations/comm unities.	community and has experience implementing these strategies successfully. AF project funds will only support projects and activities which ensure that, during implementation, both men and women: i) are able to participate fully and equitably; ii) receive comparable social and economic benefits; and iii) do not suffer disproportionate adverse effects although no such effects are anticipated.	-All grant project concepts and full projects proposals will be reviewed by a Gender Specialist to ensure all proposals comply with the AF and MCT gender policies -MCT will provide additional support to ensure women and other vulnerable groups have the capacity to develop sound proposals	under the SGF
6. Core Labour Rights	-Low risk that core labour rights could be violated.	The AF funds will not support activities that would infringe on labour rights. The large proportion of project- funded activities will not involve formal labour arrangements. Projects submitted to the SGF will be screened against this principles	In the cases where the activities will involve employment (e.g. hiring of state PAN Coordinators under Component 1), the Project is in compliance with all applicable FSM and international labor laws. All labour payments including ad hoc labour payments will adhere to State laws as	

7. In	digenous	No Risk		promulgated by labour regulations defining the relevant wage rate, workers benefits and other relevant working conditions	
8. In	eopies voluntary	No Risk			
9. Pr Na Ha	rotection of atural abitats	-Low risk that a submitted grant could adversely impact the protection of natural habitat	The design and objectives of the SGF are focused on improving the effective management of protected areas in FSM; this is part of the Micronesia Challenge, which has been in place since 2006. The actions selected through the LEAP process to be supported by the small grants facility are also geared towards enhancing the resilience of ecosystems which provide community subsistence and livelihoods.	-Grant proposals will be screened to ensure they comply with the overall objectives of the SGF. -See implementation steps under Principle 1	- See monitoring under Principle 1
10.Co of Di	onservation Biological iversity	-Low risk that a submitted grant proposal could adversely impact biological diversity	-AF funds will not support any activities that would adversely impact biological diversity Proposals will be screened against this standard	- See implementation steps under Principle 1	-See monitoring under Principle 1

11. Climate Change	No Risk			
12. Pollution Prevention and Resource Efficiency	-Low risk that submitted grant proposals could increase pollution.	-AF funds will not support any activities that could increase pollution, and all of the proposed objectives and review criteria of the SGF aim to improve ecosystem services (i.e. resource efficiency).	-See implementation steps under Principle 1 and 9	-See monitoring under Principle 1
13. Public Health	- Low risk that a submitted grant proposals would adversely affect public health	-AF funds will not support any activities that could negatively impact public health. -Several activities in the indicative lists of projects to be funded would have positive impacts on public health particularly nutrition and water safety	- During the initial screening, projects submitted through the SGF will be screened to ensure they do not adversely affect public health. -See implementation steps under Principle 1	-See monitoring under Principle 1
14. Physical and Cultural Heritage	-Low risk that ecotourism activities could pose a threat to heritage by monetizing cultural practices through ecotourism activities and attractions.	 AF funds will not support any activities that would infringe on physical and cultural heritage; Component 1 includes strengthening the management and preservation of such sites 	-See implementation steps under Principle 1	-See monitoring under Principle 1
15. Lands and Soil Conservation	-Low risk that submitted grant proposals would adversely affect lands and soil conservation.	- AF funds will not support any activities that would infringe on lands and soil conservation. The	-See implementation steps under Principle 1	-See monitoring under Principle 1

review criteria of the	
activities proposed	
will have positive	
impacts on land and	
soil conservation.	

D. Describe the monitoring and evaluation arrangements and provide a budgeted M&E plan.

MCT uses a program logic-based approach to program and project planning, monitoring and evaluation. Program logic is a widely-used approach that involves analyzing a project and developing a visual logic model – a picture of the project. The model clearly shows the outcomes the project aims to achieve; the activities it will implement; and the causeand-effect linkages between activities and outcomes. The theory and assumptions underlying the project are then examined. Finally, how success will be measure through indicators, targets, monitoring and evaluation is determined and documented.

This process is aided by MCT's Program and Project Planning Templates (see attached appendices), which allow MCT and its implementing entity partners to cooperate on logic model development and to identify and document assumptions; work plan activities; indicators, targets and monitoring; and evaluation questions, evidence requirements and evaluation methods. The Templates also facilitate the identification, analysis and mitigation planning for project performance and environmental and social risks.

Implementing entities report quarterly on their work plan and target performance, as set out in their logic model and project plan. MCT Grant Officers perform both remote and on-site monitoring and evaluation at least once a year of implementing entity performance against both their project plans and against MCT-wide baseline performance measures and targets.

The following section outlines the principle components of the Monitoring and Evaluation scheme and indicative cost estimates related to M&E activities.

State Inception Workshops/Meetings: The Program Manager and the Executive Director of MCT will implement a national inception workshop for government as well as four state Inception Workshops. The inception workshops in each state will bring the project to the state stakeholders and the communities who will be involved. The workshops will also be important for understanding of the small grants program, encourage communities and management entities to apply for the small grants and carry out training to help the communities to submit proposals for the small grants scheme. The overall objective of the inception workshops is for key stakeholders to take ownership of the project's goals and objectives and to work begin to work on the preparation of the state-level work plans for the project based on the project's strategic results framework (Table 17). The key objectives and activities of the workshop are:

- To introduce the Program Manager to stakeholders and work out details for hiring the State Coordinators;
- To review and check the project results framework and add additional information if necessary;
- To review stakeholder understanding of the project components;
- To begin to draft the state level work plans;
- To clarify the monitoring protocol for indicators;
- To ensure that all stakeholders fully understand the project and are prepared for implementation
- To encourage communities and management entities to submit projects for the small grants program.

A Project Inception Report will be prepared immediately following the series of inception workshops. It will include an initial work plan divided in quarterly timeframes detailing the activities and progress indicators that will guide implementation during the project. The Report will also include appendixes of detailed project budget for the first full year of implementation, prepared on the basis of the AWP, and including any monitoring and evaluation requirements to effectively measure project performance during the first year of the project. Subsequent yearly budgets and update M&E requirements will be included in project progress reports.

Overall Project Annual Progress Reports: These reports will be prepared by the Project Manager in collaboration with the state Coordinators and MCT. The reports will be prepared with progress against set goals, objectives and targets, lessons learned, risk management and detailed financial disbursements.

Sub-Grantee Reports: As part of the MCT Program and Project Planning Templates, all sub-grantees receiving funding through Component 2 small-grants program will be responsible for reporting to MCT on project progress including monitoring and evaluation of the program. These reports will be sent to MCT on a quarterly basis and included in the overall Project Annual Progress Reports.

End of Year 2 Review:

This review will be conducted by the SPC gender advisor and others to provide MCT with guidance on implementation of the project to date, ensuring alignment with gender and also ESP standards. This review will also provide feedback as to how to make adjustments where necessary. This peer review will focus on whether MCT and its project grantees are implementing the projects in line with our ES and Gender policies.

Terminal Evaluation: The project work plan includes a terminal evaluation that will be carried out within three months following implementation closure of the project. The

evaluation will be carried out by an independent evaluator who will produce a terminal evaluative report.

The evaluation report will include progress towards the outcomes of the project and outline results against the strategic results framework. The evaluation will also provide a conclusion of the overall projects achievements of the goal, objectives, outcomes and outputs it set out to implement. The report will outline key management and capacity recommendations highlight results, lessons learned and best practices.

Monitoring and Evaluation Activity	Responsibility	Year 1	Year 2	Year 3	Total \$	Timeframe
Inception Workshop/Report	Project Manager/ED MCT	\$4,200			\$4,200	Within 1 month of project start
Project Performance Report (Annual)	Project Manager, State Coordinators, and MCT staff	\$2,700	\$2,700	\$2,700	\$8,100	Annually
Field Visit (Supervision/Validation)	Project Manager & MCT Staff	\$2,700	\$3,000	\$3,000	\$8,700	Annually
Terminal Evaluation	External Consultant			\$12,000	\$12,000	3 months after project closure
	Totals:	\$9,600	\$5,700	\$17,700	\$33,000	

Table 15: Monitoring and Evaluation Plan and Budget:



Kosrae, MCT Photo

E. Include a results framework for the project proposal, including milestones, targets and indicators.

Table 16: MCT Project Results Framework (Next Page)

Outcome/Output	Baseline	Indicators	Target	Source of Verification	Risks and Assumptions
Component 1: Natural asset	s or ecosystems under protec	cted area management and	near-shore fisheries are adequ	uately protected/rehabilitated	
Outcome 1: Protected area management improved including near-shore marine ecosystems.	Natural assets or ecosystems under current protected area management arrangements are not adequately protected/rehabilitated through effective legislative, institutional and financial arrangements and support. While protected areas can mitigate and promote adaptation to climate change, effectiveness requires proper management and enforcement.	AF Core Indicator: Natural Assets protected or rehabilitated No. and type of natural resource assets created, maintained or improved to withstand conditions resulting from climate variability and change	At least 30% of the nearshore marine and/or terrestrial habitat in 8+ sites in the FSM, are protected or sustainably managed through improved fisheries management and locally managed marine areas that enhance biodiversity and fish biomass, improve livelihood and food security, and demonstrate scalable approaches for other sites in Micronesia/Pacific No and type: 8+ MPA sites Estimated Area of targeted sites: approximately 35,000 hectares	Progress Reports/AF Terminal Report Project Monitoring Reports Project Evaluation Report Scientific papers in refereed journals Project Inception Report	Assumptions: Political will and commitment to endorse protected areas networks (National/State) Strong national and state leadership and support to engage in the project activities Support from Traditional Leadership Risks: Limited political will or buy-in from national and state government stakeholders Short falls and interruptions in local funding streams
Output 1.1: Effective FSM nation-wide protected areas network implemented	Draft national protected areas policy framework and an associated country program strategy under consideration by the FSM National Government (Department of R&D) FSM government currently does not have an institutionalized system for providing technical and sustainable finance assistance to protected	AF Outcome 7: Improved policies and regulations that promote and enforce resilience measures. AF Indicator 7.1. Number of policies introduced to address climate change risks or adjusted to incorporate climate change risks No. of protected areas admitted to the nation- wide protected areas network	No. of policies: FSM Protected Areas Network Policy Framework endorsed and finalized Associated FSM Country Program Strategy endorsed and finalized National protected areas network operations manual developed	Endorsed and finalized Country Program Strategy document Endorsed and finalized national protected areas policy framework document National Protected areas network operations manual All four states sites are registered to nation-wide protected areas network	Assumptions: Political will and commitment to endorse protected areas network (National) Strong national and state leadership and support to engage in the project activities Risks: Limited political will or buy-in from national and state government stakeholders.

	areas contributing to gaps in management.		Test and implement the process by which management entities of state protected areas apply to join the nation-wide protected areas management network. At least 8 protected areas successfully join the nation- wide protected areas network	Monitoring and evaluation framework document Progress Reports/AF Terminal Report Project Monitoring Reports Established knowledge management frameworks for the nation-wide protected areas strategy	Changes in leadership to unsupportive leaders
Output 1.2: Effective state protected areas networks implemented	Kosrae, Pohnpei and Chuuk have PAN Laws in place for state protected areas Yap has a developed draft PAN law, currently under consideration in the state legislatures.	No. of new state level protected areas No. of protected areas that receive financial and technical support through the protected areas network No. of State PAN laws passed No. of Rules and Regulations established for PAN Laws.	State Protected Areas Network Coordinators employed and placed in government offices in Yap, Chuuk, Kosrae and Pohnpei Chuuk rules and regulations established creating state protected area networks Yap PAN Law passed, rules and regulations established creating state protected area networks All four FSM states have government-endorsed and fully functioning PAN laws and networks. Established state protected areas networks Process implemented for management entities of protected areas to apply for protected areas to apply for protected areas to the states and officially join the state protected areas networks	Signed Employment Contracts for State Coordinators Government legislative proceedings records Yap state PAN Laws Yap and Chuuk rules and regulation documents FSM receiving Micronesia Challenge Endowment funds, Funds transfers to protected areas All four states are registered to nation-wide protected areas network Progress Reports/AF Terminal Report Monitoring Reports	Assumptions: Political will and commitment to endorse protected areas networks (States) Strong national and state leadership and support to engage in the project activities There are 4 people with the capacity to lead the work as State Coordinators available and willing to apply Risks: Limited political will or buy-in from national and state government stakeholders. Difficulties finding 4 strong applicants for the State Coordinators positions

			Process implemented for state-level protected areas to apply to join the national protected areas network		
Output 1.3: Effective mechanisms in place for State-level protected area management entities to receive financial support through the nation-wide protected areas network.	Currently, the states do not receive funding through the PAN network and are not yet able to access the MC endowment funds or other sustainable funding mechanisms. Financing for protected areas comes from small projects that do not provide enough guaranteed and/or ongoing and consistent support Management entities are not fully aware of the details of the protected areas network policy or the associated country program strategy. They will be required to understand these documents (including the to be developed national operations manual) to join the network and access the funding	National Protected Areas Network Policy Framework adopted by National government Associated Country Program Strategy adopted No. of workshops for management entities on the FSM national protected areas network policy, country program strategy and the national operations manual No. of protected areas that receive financial and technical support through the protected areas network	FSM Protected Areas Network Policy Framework and associated Country Program Strategy adopted Sustainable and sufficient financing for participating protected areas beyond the project timeframe established Testing of application for funding process established and formalized through the nation-wide protected areas network At least 5 protected areas receive sustainable finance and technical support through the nation-wide protected areas network	Government legislative proceedings records All four states sites are registered to nation-wide protected areas network FSM receiving Micronesia Challenge Endowment funds. Funds transfers to protected areas Surveys and interviews from training/evaluation feedback	Assumptions: Political will and commitment to endorse protected areas networks (States) Strong national and state leadership and support to engage in the project activities Management entities have the capacity to manage the funds they receive Risks: Limited political will or buy-in from national and state government stakeholders. Short falls and interruptions in local funding streams Management entities are unable to manage the funds and projects under this grant scheme Potential for communities to lose confidence and momentum if there are delays/complications

Outcome 2: Outcome 2: Capacity building and enforcement of regulations strengthened for protected areas and near- shore fisheries	Natural assets or ecosystems under current management arrangements are not adequately protected/rehabilitated through effective enforcement of MPA and nearshore fisheries legislation regulations	AF Core Indicator: Natural Assets protected or rehabilitated No. and type of natural resource assets created, maintained or improved to withstand conditions resulting from climate variability and change	At least 30% of the nearshore marine and/or terrestrial habitat in 8+ sites in the FSM, are protected or sustainably managed through improved fisheries management and locally managed marine areas that enhance biodiversity and fish biomass, improve livelihood and food security, and demonstrate scalable approaches for other sites in Micronesia/Pacific No. and type: 8+ MPA sites Estimated Area of targeted sites: approximately 35,000 hectares	Progress Reports/AF Terminal Report Project Monitoring Reports Project Evaluation Report Scientific papers in refereed journals	Assumptions: Enforcement officers are receptive to further training and are engaged Enough enforcement officers are employed to cover the area requiring protection Risks: Enforcement officers' engagement and participation in trainings is low Not enough enforcement officers are employed
Output 2.1: Improved state-level enforcement of MPA and nearshore fisheries legislation regulations	State marine resource agencies and enforcement divisions lack sufficient human and technical capacity to enforce rules and regulations. Overfishing represents a critical issue faced by communities in the FSM Local commercial fishers who employ unsustainable methods (night-time spearfishing and net fishing) garner larger catches overall and have a bigger impact on the fisheries, and in turn negatively impact the livelihoods of the larger portion of the population that	AF Indicator 2: Strengthened institutional capacity to reduce risks associated with climate induced economic losses – AF Indicator 2.1 No. of targeted institutions with increased capacity to minimize exposure to climate variability risks No. of trainings in Yap, Chuuk, Kosrae and Pohnpei on joint- enforcement techniques to further the establishment of joint enforcement taskforces in these states. (representatives	No of targeted institutions: Representatives from at least 4 agencies /NGOs/communities in each of the FSM states receive training on best practices for joint enforcement (at least 50% female representatives) At least 70% of all Enforcement Officers (100 total at least 30 female officers) in each of the FSM states receive training on existing and pending fisheries laws and regulations. Established joint/collaborative	Trainings documents including visuals and reports Number of officially certified officers Number of successful cases against violators Progress Reports/AF Terminal Report Monitoring Reports Photos of trainings Surveys and interviews from trainings (evaluation/feedback)	Assumptions: Enforcement officers are receptive to further training and are engaged Enough enforcement officers are employed to cover the area requiring protection Risks: Enforcement officers' engagement and participation in trainings is low Not enough enforcement officers are employed

	depends on fisheries as a subsistence protein source. Protected areas can mitigate and promote adaptation to climate change but effectiveness requires proper management and enforcement	disaggregated by gender) No. of participants (disaggregated by gender) and participant host organizations/cross sectors training represented at trainings No. and location of trainings held on existing legislation and any newly adopted regulations and associated activities Increase in enforcement officer knowledge and skills (no of enforcement officers disaggregated by gender) No. of citations for non- compliance with MPA and fisheries regulations.	enforcement taskforces across the FSM states	Citations for non- compliance	
		levels reduced			
Component 2. Community-le	vel adaptive capacity strength	nened to address climate ch	ange threats		
Outcome 3: Outcome 3. Climate resilience in targeted FSM communities increased through strengthened ownership and financing of adaptation and climate risk reduction processes at local level	Communities have been actively setting their own priorities and selecting adaptation actions through management planning/LEAP processes Few local communities have the financial means to take effective ownership, through	AF Indicator 3.1. Targeted population aware of predicted adverse impacts of climate change, and have the means to implement appropriate responses	No. of communities with established priority actions implement concrete ecosystem-based adaptation actions to reduce climate change vulnerability (no. of women involved in establishing priority action – target 50% of participants)	Photos of projects Progress Reports/AF Terminal Report Monitoring Reports Completion Reports LEAP documents	Assumptions: Communities (men and women) are prepared to implement projects and have the capacity Communities (men, women traditional chiefs, local government representatives) have the will and buy in to do the work to implement
	project implementation their		No. of communities without established priority actions	Management plans	projects

	capacity to adapt or reduce climate risks Many communities are unaware of the types of eco- system based activities they can implement on their own to increase their resilience		have the means to develop effective local fisheries management plans and marine protected area plans (no of women involved in having the means to develop effective local fisheries – target 50% of participants) Impacts of terrigenous sediment, nutrients and pollutants on marine ecosystems reduced	Completed Projects	Projects will be complete within the allocated timeline and have few problems Risks: Issues of capacity for implementing projects among community Limited community will and engagement (men, women, traditional chiefs, local government representatives) for the work of implementation Project implementation is stalled and/or suffers problems that prevent completion
Output 3.1: Local communities empowered to identify and implement adaptation response measure through Small Grant Facility (SGF).	Many communities in the FSM do not have the means to conduct vulnerability assessments or develop community management plans to protect their resources. 54 communities who have already completed their planning and established priority actions for community resilience through the LEAP/management planning process do not have the means to implement their plans	MCT guidelines for the small grants scheme issued No. of calls for proposals issued. No. of proposals received by female headed communities. No. of completed community vulnerability assessments No. of Completed community management plans/LEAPs No. of successfully implemented adaptation actions	Community vulnerabilities to climate change impacts identified in at least 8 communities (target at least 3 adaptation actions funded that are submitted by female-headed communities) Communities understand criteria for participating in grants program (no. of women who understand criteria – target 40-50% of participants)	MCT small grants request for proposals process documents/operations manual Photos of projects Progress Reports/AF Terminal Report Monitoring Reports Completion Reports LEAP documents Management plans Completed Projects	Assumptions: Communities (men and women) are prepared to implement projects and have the capacity Communities (men, women, traditional chiefs, local government representatives) have the will and buy in to do the work to implement projects Projects will be complete within the allocated timeline and have few problems Risks: Issues of capacity for implementing projects among community Limited community will and engagement (men, women,

					traditional chiefs, local government representatives) for the work of implementation Project implementation is stalled and/or suffers problems that prevent completion
Output 3.2: Small grants to vulnerable communities awarded to deliver tangible and sustainable benefits to support ecosystem based climate adaptation actions in at least 8 communities.	The Micronesia Conservation Trust has an already established granting mechanism that includes a thorough grant review process, diligent financial and narrative reporting tools and a comprehensive project management system	Core Indicator AF: Beneficiaries. No. of direct beneficiaries (disaggregated by gender) No. of grants issued and location of grantees No. of grants issued to communities led by women. No. of projects funded Amount of \$ granted to support community-led ecosystem based actions No. of adaptation actions funded No. of management plans funded No. of MPA's created	No. of direct beneficiaries – approximately 2,400. (50% female) At least 8 communities will undertake a combination of concrete ecosystem-based adaptation actions to reduce climate change vulnerability and develop effective local fisheries management plans and marine protected areas plans At least 3 grants funded for communities led by women Grants worth USD 330,000 awarded to communities	Documentation of RFP (email announcement, website postings) Report of review process Photos of projects Progress Reports/AF and Terminal Report Monitoring Reports Completion Reports LEAP documents Management plans Completed Projects	Assumptions: Communities (men, women, traditional chiefs, local government representatives) are prepared to implement projects and have the capacity Communities (men, women, traditional chiefs, local government representatives) have the will and buy in to do the work to implement projects Projects will be complete within the allocated timeline and have few problems Risks: Issues of capacity for implementing projects among community Limited community will and engagement (men, women, traditional chiefs, local government representatives) for the work of implementation

					Project implementation is stalled and/or suffers problems that prevent completion
Component 3. Knowledge Mar	agement system developed to	o facilitate future scaling-up	and replication of effective M	PA management and commu	nity-led ecosystem-based
Outcome 4: KM system implemented to capture lessons learned and data on MPA management and Ecosystem based adaptation solutions	No systematic and documented approach to raising awareness on climate change and ecosystem based adaptation actions through awareness materials or data management	AF Indicator 3.1. Targeted population aware of predicted adverse impacts of climate change, and have the means to implement appropriate responses	Online database compiled for project spatial analysis of MPA's, evaluation reports, press releases, monitoring reports and final workshop outcomes. (ensure database includes ability to disaggregate data by gender)	Knowledge Management Plan Press Releases Project Reports Progress Reports/AF Terminal Report Monitoring Reports Workshop Report Pre-Project and Post- Project surveys	Assumptions: Information will be shared through established mechanisms Strong island and community interest in, support for, and engagement, in eco system based solutions. Risks: Established mechanisms (learning networks, print media, internet media) will be slow/do not prioritize project stories
Output 4.1: Online repository of spatial and other project data implemented	No repository exists focusing on GIS spatial data	No. of GIS MPA maps developed No. of evaluation reports included No. of press releases developed No. of Monitoring Reports included No. of stakeholders participating in	At least 5 project success stories or knowledge projects have been produced, published and disseminated with stakeholders (in and outside of FSM) each project year 1 workshop to share project best practices and develop project success stories for dissemination (target 50% women attending workshop)	Repository/Files available for public/community retrieval on Micronesia Conservation Trust website Press Releases Project Reports Progress Reports/AF Terminal Report End of year two review	Assumptions: Local capacity exists to produce, publish and disseminate project outputs Information will be shared through established mechanisms The database will be easily accessible and information will be shared with those who need it

		community/government meetings to share about the project No. of community members (disaggregated by gender target 50% women) participating in meetings to share about the project No. of workshops carried out to share best practices No. of stakeholders engaged in monitoring & evaluation interviews and reporting (disaggregated by gender target 50% women)	Implementation of comprehensive Monitoring and Evaluation plan Gender advisor and E&S specialist conduct end of year two review to ensure project implementation in line with AF standards.	Monitoring Reports Workshop Report Pre-Project and Post- Project surveys	Risks: Established mechanisms (learning networks, print media, internet media) will be slow/do not prioritize project stories Locally available printing companies may not have all the necessary resources Those who need the information will not be able to access it due to difficulties with connectivity or access to internet access or other constraints
Output 4.2: Awareness materials prepared and disseminated locally, regionally and internationally	Resources available to communities to help them plan and implement eco- system based adaptation strategies are not well publicized and internet connectivity issues in Micronesia makes them more difficult to access	No. of awareness materials available to the communities No. of stakeholders participating in community/government meetings to share about the project (disaggregated by gender – target 50% women) No. of community members (disaggregated by gender – target 50% women) participating in meetings to share about the project No. of project success stories developed and	Awareness materials on CD's/large flipchart/posters for use by communities/facilitators including information on climate change and (ii) vulnerability and adaptive capacity (eco-based adaptation solutions) Awareness materials on CD's/large flipchart/posters (500 total combined) At least 50% of participating communities participate in meetings (target 50% women to share about project)	CD's Project Reports Progress Reports/AF Terminal Report Monitoring Reports Workshop Report	Assumptions: Local capacity exists to produce CD's and printed materials Products will reach community members seeking to learn about the project and best practices Risks: Locally available companies may not have all the necessary resources to produce CD's and printed materials Products will not reach communities

disseminated through developed projects		

F. Demonstrate how the project / programme aligns with the Results Framework of the Adaptation Fund

Table 17: Program Alignment with AF Results Framework

Project	Project Objective/Component	Fund Outcome	Fund Outcome Indicator	Grant
Objective/Component	Indicator			Amount
Component 1:	Hectares of natural assets under protected area management	Outcome 2: Strengthened institutional	2.1 No. of targeted institutions with increased capacity to	\$355,960
under protected area management and near-shore	effective legislative, institutional	associated with	variability risks	

fisheries are adequately	and financial arrangements and	Climate induced economic	5. Ecosystem services and	
protected/rehabilitated	support	losses	natural assets maintained or	
			improved under climate	
		Outcome 5	change and variability induced	
		Increased ecosystem resilience	stress	
		in		
		response to climate change and	5.1. No. and type of natural	
		variability induced stress	resource assets created,	
		Outraine 7	maintained or improved to	
		Outcome 7:	withstand conditions resulting	
		Improved policies and	from climate variability and	
			change (by type of assets)	
		enforce resilience measures	7.1 Number of policies	
			introduced to address climate	
			change risks or adjusted to	
			incorporate climate change	
			risks	
	Hectares of natural assets under	Outcome 2:	2.1 No. of targeted institutions	
	protected area management	Strengthened institutional	with increased capacity to	
	protected or rehabilitated through	capacity to reduce risks	minimize exposure to climate	
	effective legislative, institutional	associated with	variability risks	
	and financial arrangements and	Climate induced economic		
	support	losses	5. Ecosystem services and	
			natural assets maintained or	
		Outcome 5	Improved under climate	
		increased ecosystem resilience	change and variability induced	
		III response to climate change and	suess	
		variability induced stress	5.1 No. and type of natural	
			resource assets created	
		Outcome 7:	maintained or improved to	
		Improved policies and	withstand conditions resulting	
		regulations that promote and	from climate variability and	
		enforce resilience measures	change (by type of assets)	

		7.1. Number of policies introduced to address climate change risks or adjusted to incorporate climate change risks	
Component 2: Community- level adaptive capacity strengthened to address climate change threats	Outcome 3: Strengthened awareness and ownership of adaptation and climate risk reduction processes at local level Output 6: Targeted individual and community livelihood strategies strengthened in relation to climate change impacts, including variability	 3.1 No. and type of risk reduction actions or strategies introduced at local level 6.1 Percentage of households and communities having more secure (increased) access to livelihood assets 	\$343,120
Component 3: Improve Knowledge Management for protected areas and ecosystem based adaptation solutions	Outcome 3: Strengthened awareness and ownership of adaptation and climate risk reduction processes at local level	 3. Percentage of targeted population aware of predicted adverse impacts of climate change, and of appropriate responses 3.1 No. and type of risk reduction actions or strategies introduced at local level 	\$110,000



Nimpal Protected Area, Yap FSM (MCT photo)

G. Include a detailed budget with budget notes, a budget on the Implementing Entity management fee use, and an explanation and a breakdown of the execution costs *(next page Table 18: Budget)*

Amended in November 2013

Project Components		Expected Outputs	Year 1 (US\$)	Year 2	Year 3	TOTAL	Budget Notes
				(US\$)	(US\$)	(US\$)*	
1.Natural assets or ecosystems	Outcome 1: Protected area management improved including near-shore marine ecosystems						
under protected area	Output 1.1: Effec	tive FSM nation-wide protected areas network implemen	ted				
management and near-shore fisheries are adequately protected/rehabilitated	Activity: 1.1.1	Work with FSM Department of R&D to have the national leadership endorse the National Protected Areas Policy Framework (NPAPF) document and the associated Country Program Strategy (CPS)	100			\$100	Meetings with R&D and national leadership (full drafts of documents already provided to FSM R&D by MCT)
	Activity 1.1.2	Develop the National Operations Manual based on the FSM NPAPF and the CPS to detail the roles, responsibilities, functions, and activities for the protected areas network that includes the financial mechanism.	1,000			\$1,000	Manual to be developed by project manager using existing information from NPAPF, CPS and the states PAN legislations
	Activity 1.1.3	Test and implement the process by which management entities of state protected areas apply to join the nation-wide protected areas management network.	500	500	500	\$1,500	One meeting per year of the national PAN technical selection committee
	Quiter 1 2 5%						
	Activity 1.2.1	Identify/hire State Protected Areas Networks implemented as full-time state government employees within the appropriate government agencies in Yap, Chuuk, Pohnpei, and Kosrae.	74,338	119,618	80,404	\$274,360	State coordination costs for protected area management
	Activity 1.2.2	Yap and Chuuk state PAN Law rules and regulations established creating state protected area networks.	5,000			\$5,000	Attorney fees for the development of PAN rules and regulations
	Activity 1.2.3	Assist in the initial implementation of state protected area management networks	1,000	1,000	1,000	\$3,000	State workshops to asssist site management teams with the development of their management plans and nomination applications to the nationwide PAN
						\$0	
	Output 1.3: Effe	ective mechanisms in place for state-level protected area	management enti	ties to receive	financial supp	ort through	
	Activity 1.3.1	Implement workshops for participating state entities to ensure understanding of the entire protected areas network through training on: the FSM national protected areas network policy, country program strategy and the national operations manual.	13,500			\$13,500	\$6500 travel + \$6K mtgs + \$1.5K printing/stationary.These are state inception workshops
	Activity 1.3.2	Test and implement the process by which management entities apply for funding through the nation-wide protected areas network.	500	500	500	\$1,500	One meeting per year of the national PAN technical selection committee
	Outcome 2: Capa	acity building and enforcement of regulations strengthene	ed for protected a	reas and near-s	hore fisheries	s.	
	Output 2.1: Impr	oved state-level enforcement of MPA and nearshore fishe	ries legislation re	gulations			
	Activity 2.1.1	Provide training in each state on existing legislation and any newly adopted regulations and associated activities, such as marine protected area management and collaborative enforcement, to improve enforcement capacity.	15,000	10,000	10,000	\$35,000	Includes travel, trainers and workshops for enforcement experts
	Activity 2.1.2	Provide training on joint-enforcement techniques to further the establishment of joint enforcement taskforces with NGOs and communities	5,000	5,000	5,000	\$15,000	Includes travel and workshops for MCT staff
	Activity 2.1.3:	Establish joint/collaborative enforcement taskforces across the FSM states	156 2,000	2,000	2,000	\$6,000	Travel and other expenses for MCT staff to develop MoUs and SOPS
		TOTAL COMPONENT#1	117,938	138,618	99,404	\$355,960	

Component 2: Community-level	Outcome 3: Climate resilience in targeted FSM communities increased through strengthened ownership and financing of adaptation and climate risk reduction processes at local						
adaptive capacity strengthened	ed level.						
to address climate change threats	ts Output 3.1 Local communities empowered to identify and implement adaptation response measure through Small Grant Facility (SGF).						
	Activity 3.1.1	Issue MCT guidelines and call for proposals for the small	2,000			\$2,000	Advertising costs on radio, local papers and
		grants scheme granting					displaying banner
	Output 3.2: Sma	Il grants to vulnerable communities awarded to deliver tan	gible and sustaina	ble benefits to	support ecos	ystem based c	imate adaptation actions in at least 8
	Activity 3.2.1	Issue grants to local non-governmental	254,000	87,120		\$341,120	These will be for small grants of between
		organizations/management entities in each of the four					\$30-50,000 + Gender and E&S expert
		states of the FSM (at least 8 communities)					consultant fees
						\$0	
		TOTAL COMPONENT#2	256,000	87,120	-	343,120	
Component 3: Knowledge	Outcome 4: KM	system implemented to capture lessons learned and data of	on MPA managem	ent and ecosys	tem based ad	daptation solut	ion
Management system developed	Output 4.1: Onlin	ne repository of spatial and other project data implemented					
to facilitate future scaling-up and	Activity 4.1.1	Establish Knowledge Management Plans for each state	12,500	10,000	8,500	\$31,000	Travel to all field sites and workshops
replication of effective MPA		and collect project lessons learned and successes					
management and community-led		throughout project timeframe					
ecosystem-based	Activity 4.1.2	Develop an on-line repository of resources to be	10,000	9,000	8,000	\$27,000	Setting up a data base and maintaining a
		accessible by stakeholders, community members and					website
		regional/international audiences					
	Activity 4.1.3	Hold workshop to share best practices and develop			32,000	\$32,000	Travel, Lodgings and other meeting expenses
		project success products for dissemination					
	Output 4.2: Awa	reness materials prepared and disseminated locally, region	ally and internation	onally			
	Activity 4.2.1	Development and disbursement of awareness materials	10,000	5,000	5,000	20,000	Development and printing, of materials and
		for use by communities and educators					awareness and community outreach in each
							of the four states
		TOTAL COMPONENT#3	32,500	24,000	53,500	\$110,000	
TOTAL COMPONENTS 1-3			406,438	249,738	152,904	809,080	
5. Project Execution Costs	5.1	Salary of Project Staff	19,517	17,712	18,421	\$55,650	Management salaries including ED, DED,
	5.2	Financial Audit	2,994	2,994	2,994	\$8,982	External annual audit fees 15% charged
	5.3	Operating Costs	7,037	3,088	1,780	\$11,905	This includes office rent, stationery and
							phones
	5.4	Travel Costs	8,393	-	-	\$8,393	
		Total Project Execution Costs	37,941	23,794	23,195	\$84,930	
6. TOTAL PROJECT COSTS			444,378	273,533	176,099	\$894,010	
7. Project/Programme Cycle I	Management Fe	e charged by the Implementing Entity (base =	34,196	26,597	15,198	\$75,990	
			¢470 F74	¢200 120	¢101 207	6070 000	
TOTAL PROJECT COSTS	TOTAL PROJECT COSTS			\$300,129	\$191,297	\$970,000	

Table 1	19: Salaries of	Project Staff	(detailed	breakdown	execution	cost budget lii	ne
5.1)							

5.1 - Salaries and Benefits				
Line Item	Year 1 Amount(\$)	Year 2 Amount(\$)	Year 3 Amount(\$)	Total Amount
Personnel				
Position				
Executive Director (YR1=10%, YRS2&£=15%))	\$3,585	\$3,728	\$3,877	\$11,191
Deputy Executive Director (5%)	\$2,979	\$3,098	\$3,222	\$9,298
Chief Finance Officer (5%)	\$3,090	\$3,214	\$3,342	\$9,646
Finance Officer (5%)	\$2,152	\$2,238	\$2,327	\$6,717
Administration Officer (5%)	\$1,067	\$1,110	\$1,154	\$3,331
Senior Grants Officer	\$0	\$0	\$0	\$0
Project Manager (100%)	\$0	\$0	\$0	\$0
Coordinators (4 at 100%)	\$0	\$0	\$0	\$0
Subtotal - Salaries	\$17,271	\$15,675	\$16,302	\$49,248
Benefits				
Social Security	\$1,295	\$1,176	\$1,223	\$3,694
401K	\$518	\$470	\$489	\$1,477
Medical	\$432	\$392	\$408	\$1,231
Total Benefits	\$2,245	\$2,038	\$2,119	\$6,402
TOTAL SALARIES AND WAGES	\$19,517	\$17,712	\$18,421	\$55,650

Line Item	Budget Detail	Program Total
	Object Class Categories	
5.3- Operating		
1	Office Rent	3,370
2	Office Supplies	450
3	Office Equipment	2,495
4	Printing and Publication	895
5	Audio/Visual	1,031
6	Courier/Postage	900
7	Comminications/Phones/Internet	2,764
8		
	Total Operating Costs	11,905,

Table 20: Operating Costs (detailed breakdown operations cost budget line 5.3)

Table 21: Project Cycle Management Fee

Project Cycle Management Fee Amount	Tota	l Amount(\$)
(a) Project Identification	\$	2,000.00
(b) Preparation of Project Concept	\$	3,000.00
(c) Preparation of the detailed Project Document	\$	4,600.00
(d) Project Approval and Start Up	\$	3,000.00
(e) Project Implementation and supervision	\$	30,390.00
(f) M&E	\$	33,000.00
TOTAL	\$	75,990.00

Fee total is 8.5% of total project cost (\$894,010)

Additional Budget Notes:

Component 1:

- . 1.1.1: Registration cycle of initial 8 protected areas joining national network: Funds for project Program Manager and MCT leadership to have meetings with FSM leadership to ensure collaboration on implementation of the initial cycle of protected areas to join the network.
- . 1.2.1: Yap state PAN Law and Yap and Chuuk rules and regulations established: Funds required to ensure that the Yap PAN Law and Yap and Chuuk rules and regulations are in line with other state and national laws, are reviewed by the Attorney General and are prepared for submission to government.
- 1.3.1: Workshops for participating state entities on the NPAPF/CPS/Operations Manual/Application process for small grants: Funds to hold workshops in each state to ensure that all eligible management entities and communities are aware of the details of the new policy and the process to join the nation-wide protected areas network and apply for funding under the small grants scheme.
 - . 2.1.1: Organize and implement workshops for enforcement officers in each state: Funds to train enforcement officers in each state on the new/existing policies, laws, rules and regulations so that they can better enforce and protect the protected areas in their care.
 - . 2.1.2: Organize and implement workshops for NGO's/communities in each state: Funds to train local NGO's and community members on the new/existing policies, laws, rules and regulations so that they are aware and can work with the enforcement officers to ensure compliance with all policies/laws
 - . 2.1.3: Establish joint/collaborative enforcement task forces across the FSM: Funds to develop task forces in each state made up of government, community, NGO and state enforcement officers to work collaboratively to ensure compliance with all policies/laws.

Component 2:

- . 3.1.1: Implement the request for small-grants proposals and review process: Funds to ensure wide spread awareness of the small grants program including funds for meetings and advertising
- . 3.2.1: Grant awards issued to at least 8 communities for eco-based adaptation projects: Funding to issue sub grants to local NGO's and communities to implement eco-based adaptation actions. Funds will average \$40,000 per project. Includes cost to review and ensure compliance with AF and MCT's E&S and gender policies (hiring E&S and gender expertise)

Component 3:

. 4.1.1 Establish Knowledge Management Plans for each state and collect project lessons learned and successes throughout project timeframe: Includes cost to travel to each state to ensure plans are developed, appropriate data collected, and submitted results verified

- . 4.1.3.: Final Project Workshop for all stakeholders to gather best practices, share maps, reports, management documents, for the repository: Funds to bring all stakeholders together (airfares, per diem, accommodations) to discuss best practices, project successes and develop products for further dissemination.
- . 4.2.1: Development and printing FlipChart/management as well as production of CD as planning resources with best practices to share with communities: Funding to develop resources to share with communities and resource managers to use as part of future engagement and resource planning.
- **H.** Include a disbursement schedule with time-bound milestones.

Table 22: Disbursement Schedule

DISBURSMENT		One Year After		
SCHEDULE	Upon Signature	Project Start	Year 2	Total
Scheduled Date				
Project Funds	\$444,378	\$271,713	\$177,919	\$894,010
Implementing Fee	\$34,195	\$26,597	\$15,198	\$75,990
TOTAL	\$478,574	\$298,309	\$193,117	\$970,000

Table 23 Project Disbursement Matrix:

No	Major Activity	Time Line
1	Inception Workshops (National, State and Community)	0-3 months
2	Project Manager Hired	0-3 months
3	State Coordinators Hired	3-4 months
4	Endorsement of Framework/Country Strategy	0-3 months
5	Yap PAN Law	0-3 months
6	Workshops for Management entities/communities to understand policies, laws, mechanism for joing PAN network and small grants scheme	3-9 months
7	Workshops for enforcement officers, NGO's, communities on	4-36
	policies and laws	months
8	Establishment of join enforcement task forces	4-24
		months

9	Implementation of small grants program	9-36
		months
10	Collection of knowledge management, project successes, project	0-36
	products for further dissemination	months
11	Capacity building and training programs for sub grantees	0-36
		months
12	Program Management activities including reporting	0-39
		months
13	Terminal Evaluation	36-39
		months



Pohnpei, FSM. Photo © MCT

PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY

A. Record of endorsement on behalf of the government⁹² Provide the name and position of the government official and indicate date of endorsement. If this is a regional project/programme, list the endorsing officials all the participating countries. The endorsement letter(s) should be attached as an annex to the project/programme proposal. Please attach the endorsement letter(s) with this template; add as many participating governments if a regional project/programme:

Lorin S. Robert, Secretary,	Date: 9, January 2018
Federated States of Micronesia	
Department of Foreign Affairs	

B. Implementing Entity certification *Provide the name and signature of the Implementing Entity Coordinator and the date of signature. Provide also the project/programme contact person's name, telephone number and email address*

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans including FSM's Nationwide Integrated Disaster Risk Management and Climate Change Policy and corresponding Public Law No. and subject to the approval by the Adaptation Fund Board, commit to implementing the project/programme in compliance with the Environmental and Social Policy of the Adaptation Fund and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this project/programme.

William Kostka

Implementing Entity Coordinator

Date: 9, January 2018

Tel. and email: (691) 320-5670 director@ourmicronesia.org

Project Contact Person: William Kostka

Tel. And Email: (691) 320-5670 director@ourmicronesia.org

^{6.} Each Party shall designate and communicate to the secretariat the authority that will endorse on behalf of the national government the projects and programmes proposed by the implementing entities.

APPENDICES:

Appendix 1: The Micronesia Challenge Appendix 2: Further information re: LEAP Appendix 3: Further information on Management Recommendations Appendix 4: Summary of FSM Management/LEAP Plans (Per State) Appendix 5: Micronesia Challenge Business Plan and Conservation Campaign Appendix 6: Further Knowledge Management Details Appendix 7: State Consultations Attendees List/Sign in Sheets Appendix 8: Detailed Information: Consultation Meetings Appendix 9: Program and Project Planning Templates Appendix 10: draft National Protected Areas Network Policy Framework (NPANPF) Appendix 11: draft Country Program Strategy (CPS)

Bibliography of References

Australian Bureau of Meteorology and Commonwealth Scientific and Industrial Research Organisation (CSIRO, Climate change in the Pacific: scientific assessment and new research. Volume 2. Country reports, 2011

Bernhardt JR, Leslie HM (2013) Resilience to climate change in coastal marine ecosystems. Annu Rev Mar Sci 5:371–392

Brander, L., Hagedorrn, L., & Franco, C., Cost-Benefit analysis for Malem (Kosrae, FSM) climate change adaptation strategies, Cost-Benefit analysis for Pakin, (Pohnpei, FSM) and Cost-Benefit analysis for Oneisomw, (Chuuk, FSM) climate change adaptation strategies, climate change adaptation strategies, from the "Building the resilience of communities and their ecosystems to the impacts of climate change in Melanesia and Micronesia" financed by the German Federal Ministry for the Environment, Nature Conservation, and Nuclear Safety (BMUB) International Climate Initiative (IKI)

Burke L, Reytar K, Spalding M and Perry A (2011) Reefs at Risk Revisited. World Resources Institute, Washington D.C.

Castilla J C, Campo MA, Bustamante RH (2007) Recovery of Durvillaea antarctica (Durvilleales) inside and outside Las Cruces Marine Reserve, Chile. Ecol Appl 17:1511–1522

Chollett I, Mumby PJ, Cort'es J (2010) Upwelling areas do not guarantee refuge for coral reefs in a warming ocean. Mar Ecol Prog Ser 416:47–56
Cuetos-Bueno and Hernandez-Ortiz 2015

Doney, S. et al (2012) Climate Change Impacts on Marine Ecosystems. Annual Review of Marine Science. (4) 11-37

Encyclopædia Britannica online, Encyclopædia Britannica, inc. (<u>https://media1.britannica.com/eb-media/96/126096-004-</u>C8AC5D46.jpg)

Enhancing the Climate Change Resilience of Vulnerable Island Communities in Federated States of Micronesia, Secretariat of the Pacific Regional Environmental Program (SPREP) Proposal to the Adaptation Fund, 2017

Federated States of Micronesia Infrastructure Development Plan FY2016-FY2025, Government of FSM

FSM Department of Finance and Administration (2016), Rapid Vulnerability Assessment Report: Federated States of Micronesia Readiness Phase. Pacific Community, Green Climate Fund.

FSM Second National Communication under the UN Framework Convention on Climate Change, 2015

FSM Macroeconomic Fiscal Forecasting Framework, December 2016 - Website: <u>http://www.pitiviti.org/initiatives/economics/fsm.php</u>

Funding the Micronesia Challenge: A regional plan for sustainable finance Part 2 of 3, *The Micronesia Challenge's Sustainable Finance Project.* December 15, 2010 (Updated February 27, 2012)

Hsieh CH, et al. (2006) Fishing elevates variability in the abundance of exploited species. Nature 443:859–86

Hernandez-Ortiz et al. 'unpublished data', on commercial nearshore fisheries in FSM

Hoegh-Guldberg O, Bruno JF (2010) The impact of climate change on the world's marine ecosystems. Science 328:1523–1528

Houk, P. et al., 2012. Commercial coral-reef fisheries across Micronesia: A need for improving management. Coral Reefs, 31(1), pp.13–26.

Houk, P. et al., 2017. An applied framework to assess exploitation and guide management of coral-reef fisheries. Ecosphere, 8 (March)

Houk P, Camacho R, Johnson S, McLean M, Maxin S, Anson J, et al. (2015) The Micronesia Challenge: Assessing the Relative Contribution of Stressors on Coral Reefs to Facilitate Science-to-Management Feedback. PLoS ONE 10(6)

Houk, P. et al (2016). Status and management of coral reefs and fisheries resources in Chuuk Lagoon and Kuop Atoll, Federated States of Micronesia. Technical report for the Nature Conservancy and the US Department of Interior

Houk, P, Golbuu, Y. et al. Watershed discharge patterns, secondary consumer abundances, and seagrass habitat condition in Yap, Micronesia, Marine pollution bulletin, 2013 Intergovernmental Panel on Climate Change, eds Stocker TF, et al. (Cambridge Univ Press, Cambridge, UK).

Keener, V. W., Marra, J. J., Finucane, M. L., Spooner, D., & Smith, M. H. (Eds.). (2012). Climate Change and Pacific Islands: Indicators and Impacts. Report for the 2012 Pacific Islands Regional Climate Assessment. Washington, DC: Island Press

Lubchenco J, Grorud-Colvert K (2015) OCEAN. Making waves: The science and politics of ocean protection. Science 350:382–383

McLean, M. et al., 2016. Local Stressors, Resilience, and Shifting Baselines on Coral Reefs. PloS one, 11(11)

Micronesia Challenge FlipChart: <u>https://www.dropbox.com/sh/cdpupit4x04sjri/AABO7VmL81ShmOZIGDZlz00fa</u> <u>?dl=0</u>

Micronesia Conservation Trust (2016). Strategic Action Plan 2016-

2018 Micronesia Conservation Trust Policy and Operations Manual

Morse W, Andersson J,Mackenzie T (2006) Initial responses of carbonate rich shelf sediments to rising atmospheric CO2 and "ocean acidification":Roleof high Mg-calcites. Geochim Cosmochim Acta 79:5814–5830.

Nagelkerken I, Connell SD (2015) Global alteration of ocean ecosystem functioning due to increasing human CO2 emissions. Proc Natl Acad Sci USA 112:13272–13277.

National Oceanic Atmospheric Administration (2016). What is nutrient pollution? Retrieved from: <u>http://oceanservice.noaa.gov/facts/nutpollution.html</u>

Pacific Islands Forum Fisheries Agency, Catch and Catch Values of WCPO Fisheries by Waters and Fleet, 2016, -Website: <u>https://www.ffa.int/node/1877</u>

Pratchett MS et al (2011) In: JD Bell, JE Johnson and AJ Hobday (eds) Vulnerability of Tropical Pacific Fisheries and Aquaculture to Climate Change. Secretariat of the Pacific Community, Noumea, New Caledonia.

Roberts CM, Hawkins JP (2012) Establishment of fish stock recovery areas (European Parliament, Brussels, Belgium), IP/B/PECH/IC/2012-053

Roberts CM, et al. (2010) Guidance on the size and spacing of Marine Protected Areas in England (Natural England, Peterborough, UK), Commissioned Report NECR037

Roberts et al. (2017). Marine reserves can mitigate and promote adaptation to climate change (<u>www.pnas.org/cgi/doi/10.1073/pnas.1701262114</u>)

Richmond, Kostka, Idechong (2009). Reef Ecology and Conservation

Summary Analysis of Key Indicators from the FSM 2010 Census, FSM Office of Statistics, Budget, Overseas Development Assistance and Compact, 2010



DEPARTMENT OF FOREIGN AFFAIRS

of the FEDERATED STATES OF MICRONESIA P.O. Box P.S. 123 Palikir, Pohnpei FM 96941 Telephone: (691) 320-2641/2613 Fax: (691) 320-2933

February 6, 2018

The Adaptation Fund Board c/o Adaptation Fund Board Secretariat Email: Secretariat@Adaptation-Fund.org Fax: 202 522 3240/5

Subject: Endorsement for "Practical Solutions to Reducing Community Vulnerability to Climate Change in the Federated States of Micronesia"

Dear Sir,

In my capacity as designated authority for the Adaptation Fund in the Federated States of Micronesia(FSM), I confirm that the above national project proposal is in accordance with the government's national priorities in implementing adaptation activities to reduce adverse impacts of, and risks, posed by climate change in the FSM.

Accordingly, I am pleased to endorse the above project proposal with support from the Adaptation Fund. If approved, the project will be implemented by the Micronesia Conservation Trust and executed by the FSM Office of Environment and Emergency Management and by the Department of Resources and Development.

Sincerely,

Lorin S. Robert Secretary (Minister) Department of Foreign Affairs

MCT-AF Proposal Appendices:

Appendix 1: Micronesia Challenge 2016 Highlights

Appendix 2: Further information re: LEAP

Appendix 3: Further information on Management Recommendations

Appendix 4: Summary of FSM Management/LEAP Plans (Per State)

Appendix 5: Micronesia Challenge Business Plan and Conservation Campaign (Separate document)

Appendix 6: Further Knowledge Management Details

Appendix 7: State Consultations Attendees List/Sign in Sheets

Appendix 8: Detailed Information: Consultation Meetings

Appendix 9: Program and Project Planning Templates (Separate document)

Appendix 1: Micronesia Challenge 2016 Highlights

The Micronesia Challenge (MC) is a regional initiative to effectively conserve 30% of near-shore marine resources, and 20% of terrestrial resources across Micronesia by 2020. Launched in 2006 by the chief executives of the Republic of Palau, the Federated States of Micronesia (FSM), the Republic of the Marshall Islands (RMI), Guam, and the Commonwealth of the Northern Marianas (CNMI). The MC celebrated its 10th year anniversary in 2016, reflecting on a decade of accomplishments as well as highlights for the year.

With the Global Island Partnership (GLISPA), jurisdiction leaders, and partners, the MC was showcased at international and high-level events, such as the 2016 IUCN World Conservation Congress in Hawaii (including a panel featuring the MC with MCT Director Willy Kostka), and the UN Biodiversity Conference COP13 in Mexico. The MC Palau Focal Point provided updates to the leaders at the Micronesia Chief Executives Summit (MCES) held in Palau. The MC Coordinator, MC Steering Committee members, and other partners continued to share at other regional and local events. Regular updates are provided through the monthly MC newsletter and website: www.micronesiachallenge.org

Awareness and outreach for the MC is also carried out through the MC Young Champions program, which provides support to interns placed with local conservation organizations. The MC has hosted over 30 Young Champions since the program's inception, many of whom have continued in the conservation field. In 2016, two interns from FSM and CNMI finished their service, and two interns from the RMI and CNMI began their own unique projects.

Continuing to build capacity of future conservation leaders, the MC Bill Raynor Scholarship fund was launched to continue Mr. Raynor's legacy with the goal of supporting two graduate students a year from Micronesia. Fundraising kicked off in 2016, with plans to provide for the first two scholarship recipients in 2017.

The MC regional office consists only of the MC Steering Committee and Regional Coordinator. Technical and financial assistance is provided by dozens of local, regional and international technical and donor partners that make up the MC Support Team. This group regularly shares information and opportunities, and in 2016, received a new Chair from the Nature Conservancy Micronesia Program.

The progress toward effective conservation is carried out through the MC Measures Group, which in 2016, included a newly formalized core team consisting of members from government and NGO entities from each jurisdiction focused on marine, terrestrial and socio-economic efforts. Two meetings were held with core team members to develop 'score-cards' to track progress of MC measures indicators, and to develop communication and monitoring strategies. In 2016, the marine group added to its new database and shared monitoring results back to communities to inform management plans and practices. Terrestrial work, led by MC Terrestrial Champion and MCT staff member Roseo Marquez, focused on training and building capacity of a local monitoring crew, setting up MC USFS Forest Inventory and Analysis (FIA) style long term monitoring plots in the FSM, and planning for similar monitoring in the other jurisdictions. The socio-economic (SEM) group continued to build the capacity of its core-group with a data analysis workshop utilizing SPSS, and through SEM training and monitoring in

communities. The MC also continued to work with the Regional Invasive Species Council (RISC) to build on invasive criteria for MC sites.

The Micronesia Challenge is over half way toward meeting its conservation percentage goals through protected areas networks (PANs), with more than 150 protected areas established across the region. MC partners continue to develop and improve protected areas and resource management capacity, utilizing LEAP (local early action planning) tools and through creating management plans. The MPAME (Marine Protected Area Management Effectiveness) tool is being used to measure management effectiveness. In several of the jurisdictions, natural resources are community owned, and the MC has taken steps to promote legislation supporting government recognition of locally managed areas and effort, which are also crucial to create a path for sustainable finance mechanisms.

Palau has experienced great success in financing its Protected Area Network (PAN) fund through 'green fees', and has a disbursement mechanism in place. RMI passed a new PAN law that calls for the establishment of a similar PAN Fund. The FSM has drafted a National PAN Framework that is under review. PAN legislation has passed for the FSM states of Pohnpei and Kosrae, and is in progress for Chuuk and Yap. Kosrae also boasts Micronesia's first conservation easement with YELA. Guam and CNMI continue to work on building their endowments, and have raised substantial public funds to support and management and monitoring toward the MC goals.

The MCT continues to house the MC endowment, providing the financial security and management needed to maximize the return on these funds and provide long-term support to each of the five jurisdictions of the MC. The MC endowment was valued at over \$18 million at the end of 2016. The full capitalization of the endowment for the MC will provide a targeted, yet flexible and accessible, source of direct finance for conservation initiatives and projects in each of the jurisdictions, implemented by communities, organizations, agencies and institutions. Palau was the first to reach, and go beyond, its target endowment, and in early 2017 will become the first MC jurisdiction to request a drawdown of funds to support conservation efforts.

The MC is an enabling mechanism that has helped leverage over \$20 million in funds in addition to the endowment. These include government contributions and fees to the Micronesia Challenge Regional Office, the cost of time and travel of the MC SC members, grants all the conservation NGOs (TNC, MCT, and the local NGOs), and the grants coming to the Governments such as the GEF Ridge to Reef, etc. that are to support MC and associated conservation activities.

Appendix 2: Community Based Management and Adaptation Action Planning in the FSM: Local Early Action Planning (LEAP) Tool

In the FSM, local communities play a leading and integral role in managing coastal and marine resources in cooperation with local government agencies. Community-based adaptation that involves stakeholders throughout FSM must be consistent with the traditional community values prominent in Micronesian culture. This Objective is vital to the success of the overall ability of the FSM to adapt to the effects of climate change. Climate risk management in FSM is likely to be most successful if planned and designed with a motivated community. This happens by spending time working with local communities and their leaders, forming partnerships with local stakeholders and non-governmental organizations, and involves a planning structure that involves landowners and those with land use rights. When the community most affected by climate change is involved in designing the tools to manage climate risk, the likelihood that adaptation steps will be successfully implemented is increased significantly.

In 2010, natural resource managers who support community based management efforts in Micronesia recognized the need to begin incorporating climate change adaptation into community processes such as protected areas development and fisheries management. At that time, community awareness of climate risks and multiple sector engagement were known to be important for effective community-led ecosystem based management. However, adaptation-planning tools were not aimed at communities and did not stress the links between social and ecological dimensions, nor convey climate science in locally relevant and easy to understand terms. Moreover, prior tools did not address the language and technical barriers that often limited local understanding of climate change science and impacts and therefore hampered some community's abilities to develop appropriate actions to build socio-ecological resilience.

To address these issues, MCT, in part through the Micronesia Challenge, launched a collaborative initiative to address climate change and prepare for impacts to ecosystems, natural resources, and the communities that depend on them in a meaningful way. MCT and other Micronesia Challenge partners convened natural resource managers, community leaders, climate scientists, and experts from various sectors to determine what a community-based tool should look like. This collaboration resulted in the development of a tool, *"Adapting to a Changing Climate: Guide to Local Early Action Planning (LEAP) and Management Planning."* This LEAP process of developing and selecting ecosystem-based activities is a community-lead process with support and input from experts and facilitators. The decisions that emerge from the process are community-led and driven, as are the actions and strategies selected during the consultations.

Box 3: The Local Early Action Planning (LEAP) Tool

The LEAP tool was designed to address gaps in existing vulnerability and adaptation tools to support community efforts by:

1. considering socio-ecological linkages and multisector interests at the community level

2. integrating local knowledge and climate science to support greater understanding of impacts

3. informing the development of locally relevant adaptation actions to address both climate change and other anthropogenic threats

The LEAP tool was developed in collaboration with community leaders and community facilitators from local conservation organizations to address needs identified by local communities. As such the content of the tool reflects their specific requests and ideas and provides direct guidance on how to facilitate:

- Outreach using visual materials to deliver key messages and information around climate change concepts and the cumulative impacts of climate and non-climate stressors on social and natural resources and participatory exercises that use local knowledge and experience combined with science to improve community understanding of potential impacts that are most important for adaptation planning
- Vulnerability assessments and adaptation planning to help communities assess and map future climate scenarios, and how natural resources and community members are vulnerable to potential social, economic, and ecological changes. With this information, communities can determine what actions they can take to reduce the exposure and sensitivity of their natural resources, and increase their own adaptive capacity

The process involves minimal technical inputs, requiring only facilitators who are comfortable guiding the community through various participatory activities. Since the introduction of the first draft of the LEAP tool in 2011, a series of community facilitator capacity building workshops have taken place across Micronesia. These initial trainings were led by the LEAP tool developers and were tailored to meet the needs of each country. They focused on two main areas: 1) Climate Outreach and Engagement and 2) Adaptation Planning. The trainings targeted community leaders and facilitators from various organizations who work directly with communities. Several groups and organizations outside of Micronesia recognize the value and efficacy of the tool, including Pacific Resources for Education and Learning (PREL), Rare and Public Broadcasting Service (PBS) all of which have adapted the materials for their own purposes. The LEAP tool has been recognized well beyond Micronesia, and has been adopted and adapted by the Coral Triangle Support Partnership as one of the main tools to implement their climate adaptation work. It is also currently being adapted for communities in the South Pacific and the Caribbean. In the years since the LEAP's initial development, the tool's designers have received constructive feedback on its utility from community leaders and practitioners in the region and have refined it to better address users' needs. The tool led to the creation of the Pohnpei climate change committee, a multi-sector group that worked in local communities carrying out climate change outreach, it has also been used across the FSM through funding under the University of the South Pacific Global Climate Change Alliance (USP-GCCA) vulnerability assessment and adaptation project. In other regional jurisdictions, such as the Marshall Islands, the tool has been integrated into the national conservation and climate change engagement framework. Finally, the tool has been adopted and adapted in the Coral Triangle and the Caribbean in at least 20 communities. The enhanced capacity gained through user and participatory revision proved critical for developing appropriate adaptation strategies for coastal and marine resources that are ecologically sound, and which will reduce vulnerability through long-term climate scenarios. Through this process, users identified the need for information and capacity building around complex issues (i.e. designing resilient marine managed areas incorporating fisheries management components, and coastal change including shoreline erosion and coastal flooding). To address these gaps, top marine and coastal scientists in the Pacific region came together to develop two new tools that complement the LEAP process. The tools are:

Tool 1: Designing Effective Locally Managed Areas (LMAs) in Tropical Marine Environments: Guidance to Help Sustain Community Benefits through Management for Fisheries, Ecosystems, and Climate Change. This tool is focused on helping communities to understand "how to" design LMAs to incorporate the latest science to build resilience of marine resources while increasing the potential for community benefits through fisheries sustainability, and biodiversity conservation in the face of climate change. This tool includes:

- Outreach to communities to understand key ecological and social factors that contribute to healthy, abundant, and resilient marine resources; and management suggestions that support those ecological and social factors
- Planning steps to specifically develop zones and rules for LMAs that are based on the latest scientific recommendations for managing protected areas that have the greatest chances of supporting resilience to climate change and other threats. Zones and rules are also based on target species that communities are concerned about for livelihoods

This tool was developed with support from USAID's regional Asia program, through the Coral Triangle Support Partnership including Conservation International, The Nature Conservancy, World Wildlife Fund, NOAA, and in collaboration with MCT.

Tool 2: Coastal Change in the Pacific Islands: A Facilitator's Guide to Support Community Understanding and Decision-Making on Coastal Erosion and Flooding Issues. This tool responds to communities' requests for guidance on how to address and reduce the exposure and sensitivity to climate stressors of their coastlines to sea level rise, and associated changes in the frequency and magnitude of coastal inundation events and the potential impacts of shoreline change. Responses to coastal erosion and inundation have typically focused on reactive approaches, such as building seawalls. In many cases, such 'solutions' have adversely affected coastlines and coastal communities specifically, creating conflicts with community values and ignoring the human (development) dimension of the problem. This tool includes:

- Outreach and engagement session to help communities understand coastal processes, what causes shorelines to change (i.e. natural processes and human alternations including climate change), and what communities can do to build long term resilience of coastal resources and the community
- Planning steps to develop local actions that include enhancing natural defenses and ensuring safe development practices wisely to avoid further negative impact to shorelines

Partners involved in development of this tool include MCT, The Nature Conservancy, PIMPAC, Secretariat of the Pacific Community, the Coping with Climate Change in the Pacific Island Region project funded by the German Federal Ministry for Economic Cooperation and Development, USAID, the Palau International Coral Reef Center, Palau Office of Environmental Response and Coordination, NOAA Climate Services,

Pacific Region, New Zealand National Institute of Water and Atmospheric Research, and Kosrae Island Resource Management Authority, KCSO; and the Vanuatu Meteorology and Geo-Hazards Department.

The suite of LEAP tools provides a full adaptation and management planning process. Tools 1 and 2 complement the LEAP process when high degrees of natural and social vulnerability are linked to coastal and marine resources and actions need to be developed. Finally, in an attempt to address the possibility of loss of income currently earned through exploiting resources that might be restricted as part of any protected areas plan, MCT is currently exploring methods and options for regionally appropriate alternative livelihood strategies. In the future, a tool to provide community facilitators with skills and knowledge on building social and economic resilience to climate change impacts through alternative livelihoods will be developed. MCT is seeking funding support outside of this Concept to develop this additional tool.

Community Lead Ecosystems-Based Activity Selection

As is illustrated above, through facilitation and the use of locally appropriate tools, the communities themselves will drive the selection process of ecosystem-based activities as they engage in the LEAP process. The LEAP process provides guidance for informed community-based decision-making. The aim of the tools is to combine local experience and knowledge with key scientific concepts that enable community members to more fully understand complex issues and to make management decisions that increase their chances of success. For example, the LEAP tool includes exercises to lead communities through a historical timeline process that helps them identify which climate hazards may be of concern to them (e.g. drought, flooding, storms) based on their local experience. This information is then combined with information regarding climate projections to identify future impacts of potential concern (e.g. sea surface temperature impacts on reefs) and identify those hazards that are of greatest concern to their community. Participants then complete vulnerability assessments through a series of community focus group guestionnaires that foster discussion around their possible vulnerabilities and that help identify and prioritize actions that will reduce said vulnerabilities. As an example, communities are asked to identify the fish species that are most important to them in the beginning of the process. Community members and facilitators then use a combination of local knowledge and science to understand important factors about those species, such as habitats they use, where they spawn, and the range needed for them to thrive. With this information, communities can develop zones and rules to provide the prioritized species with the best circumstances to live, grow, and reproduce. This ensures that the resources remain abundant and available to the community over time. It also allows community members to determine socially and culturally acceptable zoning and rule schemes. Ultimately, communities reach a sustainable balance between what the species needs and what the community needs.

Finally, the coastal change guide asks communities to map their coastlines to identify changes over time, threats to natural defences, and areas vulnerable to increased sea level rise, flooding and erosion. They then use this information to choose actions that can reduce threats to natural resources and foster the use of development practices that promote safety and resilience. Through the use of these tools, communities decide on the ecosystem-based actions they want to take, making informed decisions based in both local understanding of place and sound science principles. This concept proposes using this tool in at least 8 more communities (at least 2 per FSM state) by issuing a series of grants to state-level local conservation non-governmental organizations to work with communities.

MCT will use the Adaptation Fund award to issue sub-awards to organizations and communities throughout the FSM. MCT anticipates approving at least 4 sub-awards that will together include at least 8 communities within the 4 states of the FSM. MCT's sub-grantees will use the suite of tools described above to engage communities in a collaborative process to identify priority climate change impact vulnerabilities and develop and implement specific ecosystem-based activities to address these priority vulnerabilities. This will happen through a combination of outreach, local planning, and technical assistance and communities will develop targeted work plans with actions to reduce the exposure and sensitivity of coastal and marine resources, and build their adaptive capacity.

Appendix 3: Further information on Management Recommendations:

Apart from urgent actions to keep atmospheric CO2 concentrations below levels expected to damage coral reefs, a number of management recommendations can be made to optimize benefits from coastal fisheries in the face of ongoing changes to the climate. These measures centre on nurturing the habitats that support coastal fisheries, and avoiding overfishing, which is likely to make some species more sensitive to the effects of climate change. Most of these measures have long been proposed for the toolbox for managing coastal fisheries in the Pacific but now take on added importance to build resilience to climate change. These measures are outlined briefly below.

• Prohibit local activities that reduce the structural complexity and biological diversity of coral reefs, mangroves and seagrasses to assist these important coastal fisheries habitats to maximise their potential to adapt to climate change.

• Keep production of demersal fish and invertebrates within sustainable bounds by ensuring that sufficient spawning adults are safeguarded for regular replenishment of stocks. This constraint requires diagnosis of the internal and external factors affecting fishing by coastal communities, and the implementation of durable, practical and adaptive management to address these various drivers. Important management measures include implementing national fishery regulations (e.g. size limits, closed seasons and areas, gear restrictions and export bans) to underpin community-based management in a way that prevents overfishing

Pratchett MS et al (2011) In: JD Bell, JE Johnson and AJ Hobday (eds) Vulnerability of Tropical Pacific Fisheries and Aquaculture to Climate Change. Secretariat of the Pacific Community, Noumea,

Appendix 4: Summary of FSM Management/LEAP Plans (Per State):

<u>CHUUK</u>

	Commun ity	Munic ipality	Type of Doc (LEAP, MPA plan, CAP, etc)	Endorsement Status	Date complete d	Organizations involved	Priority Actions (Funded)	Priority Actions (Unfunded)	Status of Demarcation
1	Oneisom w	Onei	LEAP	Not yet		CCS, MCT, TNC, DMR	 Integrated coastal stabilization (natural). Water resource management. Learning exchange & enforcement officers training. 	 Coastal stabilization - seawalls. Demarcation of protected areas. 3. Capacitate enforcement officers (guardhouse & equipment). 4. Outreach & education on components of management plan. 	MPA has been mapped but has not been physically demarcated.
2	Tiun	Parem	CAP, Draft Management Plan, Socio- economic monitoring assessment report, RARE Campaign Impact Report	Endorsed as an MPA through Municipal ordinance	November 2014	CCS, DMR, TNC, MCT, Chuuk- EPA, Agriculture, Brothers & Sister of Parem Association,	Management planning consultations, socio-economic assessments, demarcation of MPA, enforcement training,	Marine Protected Area Guardhouse, Community Conservation Officers Capacity Building Training,	Marine Protected Area has been demarcated
3	Mwanuku n	Uman		Resource owners & MPA management council have voiced their support for the MPA and declared to public the closure of the reefs	2013	DMR, CCS, Agriculture, Chuuk EPA	Management planning consultations, training for community conservation officers, rabbitfish farms pilot project,	Drafting final management plan, funds for implementation of management plan priority actions, role of women in fisheries in community of Uman, Mwanukun (pilot project in partnership with OFCF),	MPA demarcated but buoys need to be replaced and upgraded.

4	Piserach	Piserac h	Reef owners requested assistance with management of reef but have not declared closure of their reef area	2015	DMR, CCS, Agriculture	Community outreach visit conducted on Piserach	Management planning consultations, assessment of reef area to incorporate into design of MPA, drafting of management plan, demarcation of MPA,	Not yet demarcated
5	Unnuno	Fefan	Resource owners have announced to general public that their reef is closed	2017	DMR, Agriculture, CCS	Community outreach visits concluded, management planning consultations currently being conducted.	Drafting of final management plans, implementation of management plan actions, demarcation of protected area,	not yet demarcated
6	Nematon	Tol	Resource owners have expressed their interest in managing the reef area and have limited access to fishing in the area	2017	DMR, CCS, Agriculture.	Community outreach visits have started with community	management planning consultations, implemenation of management planning actions	MPA has been physically demarcated

7	Sopwonoc h	Weno		Reef owners have announced closure of their reef to fishing activities	2016	DMR, CCS, EPA, Agriculture	Community outreach visits have been concluded, management planning consultations underway.	Drafting of final management plans, implementation of management plan actions, demarcation of protected area, training for community conservation officers, mapping of marine protected area.	MPA has not been physically demarcated
8	Chunuf	Fefan	САР	Land owners have declared the terrestrial managed area		CCS, Agriculture, UFO- Conservation Society	Community outreach visits concluded, CAP process completed with community,	1. Enforcement of terrestrial protected area. 2. Demarcation of terrestrial area. 3. Outreach of the protected and reasons for protection to general public.	Not yet demarcated
9	SOU	Fefan		Land owners have voiced their support during community consultations	2016	CCS, Agriculture	 Initial community consultation and planning. 2. Mapping of Sapo, Oror and Ununo areas. 	1. Nursery. 2. Replanting of native vegetation. 3. Coconut rehabilitation. 4. Breadfruit stock assessment. 5. Coastal stabilization. 6. Relocation of taro patches. 7. Establish NGO for the communities of Sapo, Oror and Ununo.	Not yet demarcated
10	Epinmoru k	Weno		Land owner has designated as a terrestrial protected area	2011	Agriculture	Replanting of riparian zones, revegetation of native species, community awareness activities	GIS mapping of conservation area, continue replanting activities, forest inventory assessment, continue outreach to general public, management plan, demarcation of protected area, demarcation of protected area.	Not yet demarcated

	Nemanan	Weno	L	and owner	2014	Agriculture	Replanting of riaparian zones,	GIS mapping of conservation	Not yet
			h	nas designated			revegetation of native species,	area, continue replanting	demarcated
			а	as a terrestrial			community awareness activities	activities, forest inventory	
			p	protected area				assessment, continue outreach to	
								general public, management	
								plan, demarcation of protected	
11								area.	
	Upwen	Fefan	Li	and owners	2013	Agriculture	Planting of grassland area to	Map area, continue planting	Not yet
			h	nave			convert to forested area	activities, community outreach,	demarcated
			d	designated as				management plan, demarcation	
			р	protected area				of protected area.	
			а	and granted					
			A	Agriculture					
			а	access to the					
12			а	area					
	Anchang	Weno		and owners	2016	Agriculture, CCS	Planting of grassland area to	Mapping of area, continue	Not vet
			h	nave		0,	convert to forested area	conversion/planting, community	demarcated
			d	designated as				outreach, management plan,	
			р	protected area				demarcation of area.	
			а	and granted					
			A	Agriculture					
			а	access to site					
10									
13	Εομο	Tonoas		and owners	2017	Agriculture	Planting in rinarian zone	Manning of area, more planting	Not vet
	1000	1011005	h	have	2017	ABIICUITUIE	nlanting of native species	of natives in watershed area	demarcated
			h	designated as			community outreach	community outreach	acmarcatea
			n	protected area			commently out cutif	management plan, demarcation	
			a	and granted				of area.	
			A	Agriculture					
			а	access to the					
			a	area					
14									

<u>Kosrae</u>

	Commun ity	Municip ality	Type of Doc (LEAP, MPA plan, CAP, etc)	Endorsement Status	Date complete d	Organizati ons involved	Priority Actions (Funded)	Priority Actions (Unfunded)	Status of Demarcation
1	Malem	MMG	LEAP	Endorsed	12/1/201 6	KCSO, TNC, MCT, MMG	Waste management, MPA designation, coastal re- vegetation	Access to clean water, replantation along rivers, watershed protected area, sustainable and climate- smart agriculture, manage invasive species, develop resilient development practices (inland road dev.)	n/a
2	Walung	TMG	LEAP	Endorsed	10/1/201 5	KCSO,MCT, KIRMA, YELA	Extension of water pipes upland, installation of water catchment, coastal re- vegetation	installation of individual tank for each household, improvement of inland foot path, awareness and enforcement of existing regulations (illegal fishing practices)	n/a
3	Walung	TMG	Socioecono mic Assessment Report	Endorsed	10/1/201 3	KCSO, DREA, KIRMA, YELA, TNC, MCT, NOA, MINA	Household survey data was used to inform the EU-GCCA project in Walung	reassess education and outreach efforts addressing the Walung community, conduct coastal assessments for Walung, use the data from hh survey as a resource for resource management, use the data from hh survey to push for the development of resources regulations and management plan for Walung, compare data from survey to existing data on marine resources, enhance existing enforcement strategies,	n/a
4	Sansrik	LTG	Hazard Vulerability Capacity Mapping	Endorsed	8/1/2013	KCSO, IOM, Sansrik School community		Near-shore re-plantation, Organize evacuation plan, relocate school, improve school building, and establish evacuation center	n/a

-			Vulnerability Capacity Mapping			Utwe School community		Quarterly Hamlet awareness program, coastal re-plantation	
6	Lelu	LMG	Hazard Vulnerability Capacity Mapping		8/1/2013	KCSO, IOM, Lelu School community		Designate and build an evacuation center, food security awareness programs, relocation of school	n/a
7	Utwe	UMG	Utwe Biosohere Reserve managemen t plan	Endorsed	11/22/20 11(revised and updated in 2015)	KCSO, KIRMA, DREA, UMG, UBR Board, MCT- NOAA, UNESCO, RARE	Coral and Fish monitoring program, Enforcement training, Awareness and outreach programs, ecotourism activities, construction of guard house	Increase presence of enforcement officers, identification of spawning and aggregation sites for Randall's rabbit fish (Siganus randalli), restoration of forest gaps, management and enforcement training, planning and development of UBR fundraising plan/fee structure, develop aquaculture projects for UBR community	demarcated
-	Tafunsak	TMG	MPA plan	Endorsed	8/6/2012	KCSO, KIRMA, DREA, TMG, MCT- NOAA, SEACOLOG Y, PATA Foundation , RARE	Coral and Fish monitoring program, Enforcement training, Awareness and outreach programs, ecotourism activities, Community meeting hall	Establishment of clam farm or other prioritized aquaculture and mariculture ventures	demarcated (community declared)

9	Walung	TMG	MPA plan	Endorsed	1015/15	KCSO, KIRMA, DREA, TMG, MCT- Cargill, SGP	Conduct baseline survey at the site (fish, corals, macro-invertebrates, seagrass and etc.,) Conservation officers/enforcement trainings, mangrove forest replantation project, Establish coral, fish and seagrass monitoring stations	demarcated (community declared)
10	Malem	MMG	MPA plan	Still in draft		KCSO, KIRMA, DREA, MMG, MCT- PIMPAC, MCT-NOAA	community consultations to finalize management plan for Malem MPA	demarcated (community declared)
11	Lelu	LMG	САР	on-going process		KCSO, LRMC, LTG, MCT-Cargill	community consultations to finalize management plan for Awane MPA	unofficial demarcation

Pohnpei:

	Community	Municip ality	Type of Doc (LEAP, MPA plan, etc)	Endorsemen t Status	Date complet ed	Organizati ons involved	Priority Actions (Funded)	Priority Actions (Unfunded)	Status of Demarcati on
1	Nanwelin Rohi	U	САР	Finalized by community	9/1/2013	TNC, CSP, U municipal office, Forestry	community to adopt grow low or ways to reduce forest clearing	 conduct house to house survey to establish baseline data of how many pig pens in the community Dry litter Piggery conduct awareness on overfishing activities conduct community survey and inventory on forest health 	

2	Peidie community	Sokehs	Mangrov e manage ment plan	pending	1/1/2017	CSP, Forestry, OFA	None	 establish community awareness committee to conduct awareness with all Sokehs communities about Peidie mangrove protected area stakeholders to develop a monitoring data collection for the mangrove protected area community re plant mangrove trees where needed community to arrange and schedule mangrove cleanup community to work with Sokehs reps and legislature to ban dredging 	
3	Temwen community	Madoleni hmw	Climate Change adaptati on plan	Finalized by community	5/1/2013	CSP, MCT, PFA, CCO, COM- FSM/CES, EPA, PREL, IOM	Water supply system	 improve running water system water catchment needed (25, 000gal or more) road side clean pig pen and out houses to meet EPA regulations reduce or stop the fisherman from trashing the lagoon with batteries etc 	
4	Enipein community	Kitti	Climate Change adaptati on plan &MPA manage ment plan	Finalized by community	5/1/2013	CSP, MCT, PFA, CCO, COM- FSM/CES, EPA, PREL, IOM	Water supply system	 Need water catchment or water tang help maintain existing water system stop forest clearing community clean up and reduce plastic remove pig pens and other source of pollution from the river or streams 	
5	Awak community	U	Climate Change adaptati on plan	Finalized by community	7/5/2013	CSP, MCT, PFA, CCO, COM- FSM/CES, EPA, PREL, IOM	 Dry Litter Piggery project Retaining/Sea wall for Awak Elementary school 	 Delineation of Awak watershed Basin Extension of Dry Litter Piggery project 	

6	ESDM community	Madoleni hmw	Climate Change adaptati on plan	Finalized by community	4/1/2013	CSP, MCT, PFA, CCO, COM- FSM/CES, EPA, PREL, IOM	Septic system	 community clean up road site and mangrove maintain and clean water system community to reduce (stop) using plastic foams and start using local plates and things remove pig pens and out houses from the river and mangrove sites 	
7	Wone community	Kitti	Climate Change adaptati on plan	Finalized by community	8/1/2013	CSP, MCT, PFA, CCO, COM- FSM/CES, EPA, PREL, IOM	Water supply system	 re construct dam or maintain existing dam secure wate treatment at the school stop fire clearing practices control near river clearing (cutting down trees from the river side) waste management awareness program 	
8	Salapwuk community	Kitti	Climate Change adaptati on plan	Finalized by community	5/1/2013	CSP, MCT, PFA, CCO, COM- FSM/CES, EPA, PREL, IOM	Water suplly system	 repair and cover existing dam awareness on water management and maintenance clean up existing water systems regulate deforestation and reduce sakau cultivation uplands 	
9	Mand community	Madoleni hmw	Climate Change adaptati on plan	Finalized by community	5/1/2013	CSP, MCT, PFA, CCO, COM- FSM/CES, EPA, PREL, IOM	Water supply system	 community awareness on water conservation river banks clea up repair existing water dam community clean ups repair and maintain culverts 	

	Pehleng	Kitti	Climate	Finalized by	7/5/2013	CSP, MCT,	Water suplly system	1. community to work together to build
	community		Change	community		PFA, CCO,		a dam
			adaptati			COM-		2. relocate pig pens and out houses
			on plan			FSM/CES,		from the rivers
						EPA. PREL.		3. community to designate evacuation
						IOM		center in case of disaster
10								4. improve waste management
	Seinwar	Kitti	Climate	Finalized by	7/5/2013	CSP MCT	water supply system	1 need water dam and tank
	community		Change	community	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	PFA CCO	water supply system	2 relocate nig pens from the river banks
	connuncy		adantati	connuncy		COM-		3 stop clearing in the unland and start
			on plan			ESM/CES		plant sakau in the low land
			on plan			FPA PREI		
11								
	U	U	Fisheries	Endorsed	2016	CSP,	None	1. Community awareness
	Municipality		Manage			RARE,		2. Enforcement and surveillance
			ment			MCT, UM		3. Alternative income sources
			plan			,		4. Establishment of MP coordinator for
								UMG
								5. Community Based coral reef
								monitoring
12								
	Kitti	Kitti	Fisheries	Endorsed	5/1/2017	CSP.	None	1. Coastal Fisheries policy development
	Municipality		Manage		-,	RARE.		
	,		ment			MCT.		
			plan			KMG		
13			[
	Pakin Island		1. LEAP	Finalized	LEAP	CSP, OFA.	water supply system	1. community awareness on water
			2.	and	(2016)	SPC,SMG		conservation
			Fisheries	endorsed	l`´´	, -		2. Climate Change adaptation
			Manage					3. community clean ups
			ment					4. alternative income sources
			Plan					(aquaculture)
14								(

15	Ant Biosphere Reserve	Kitti	Fisheries Manage ment plan	Endorsed	2009	Nanpei Estate, CSP, OneReef, KMG	None	 commuity awareness on Biosphere Reserves Remote PA Enforcement and Surveillance sustainable energy Eco-tourism alternative income sources (aquaculture 	
16	Sapwitik MPA	Nett	Fisheries Manage ment plan	Endorsed	2015	OFA, DFW, NMG, CSP, MCT, CCO's	None	 Community awareness Enforcement and surveillance Alternative income sources Establish a Resource Management Committee for the long-term management of Sapwitik Sanctuary and Lenger natural and cultural resources. S. Restore and maintain the biological resources of Sapwitik including overall ecosystem health, key species and biodiversity Alternative and surveillance End to the second second	
17	Depehk/Taka iou	U	Fisheries Manage ment plan	Endorsed	2015	OFA, DFW, UMG, CSP, MCT, CCO's	None	 Community awareness Enforcement and surveillance Alternative income sources Community Based coral reef monitoring 	
18	Woun Koapin Soamwoai	Kitti	MPA Manage ment Plan	Endorsed	2016	OFA, DFW, KMG, CSP, DLNR, MCT, CCO's	None	 Monitoring and Enforcement Community Awareness Ecotourism Coral reef monitoring Alternative income sources 	

	Net CAP	Nett	САР	ENDORSED	2010	TNC, NDG,	none	1. farmers training	watershed
						CSP, DLNR,		2. relevant ordinance and regulations	demarcati
								pertaining natural resource	on still
								management to be establish & pass	pending
								3.an effective enforcement program for	
								environment and natural resources	
								management will have been formalized	
								4.establish sustainable funding	
								mechanisms for environment and	
								natural resources management in Nett	
19								Municipality	
						MCT, TNC,			
						FSM R&D,			
						PREL,			
		Sokehs	Climate			IOM,		1. enforcement on dredging laws	
			Change			Communit		2. re locate out houses and pig pens	
			adaptati	Finalized by		y CCO's,		from the river	
20	Sekere		on plan	Community	2013	CSP, PFA	None	3. Emergency evacuation facility	
								1. improve running water system	
						MCT, TNC,		2. water catchment needed (25, 000gal	
						FSM R&D,		or more)	
		Sokehs				PREL,		3. road side clean	
		Concerto	Climate			IOM,		4. pig pen and out houses to meet EPA	
			Change			Communit		regulations	
			adaptati	Finalized by		y CCO's,		5. reduce or stop the fisherman from	
21	Sokehs Powe		on plan	Community	2013	CSP, PFA	None	trashing the lagoon with batteries etc	

	Community	Municipality	Type of Doc (LEAP, MPA plan, etc)	Endorsement Status	Date completed	Organizations involved	Priority Actions (Funded)	Priority Actions (Unfunded)	Status of Demarcation
1	Nimpal	Kaday & Okaw	MCA	Endorsed 2008	2008	One Reef Micronesia; YapCAP; KCCDO; Nimpal Channel MCA Core Group	Establishment of MCA, establishment of mangrove sanctuary, joint community based surveillance & enforcement, update of management plan in progress, linked to ridge to reef management for Weloy	 Core operation activities: management, enforcement, maintenance [surveillance platform, boat, solar beacons, waterway channels, solar panels] Solar beacon replacements Laptop replacement 	Demarcated (Installed beacon lights)
2	Tamil	Tamil	MCA	Endorsed Endorsed 2013	2013	TRCT, YapCAP	Establishment of MPA; TRCT Office establishment; launch of enforcement committee; annual village to village outreach	To sustain the MPA enforcement; Funding for 3D mapping of Tamil and its reef; beacon light for demacration of MPA; community monitoring of their MPA;	Demarcated
3	Tamil	Tamil	BMUB LEAP	Endorsed 2016	2016	TRCT, YapCAP	Development of a land use plan and community nursery for food security purposes.	Clearing and maintaining traditional waterways minimize sedimentation run off.	N/A

	Reey	Thabeth &	MCA	MPA area	2015	One Reef	Demarcation (beacon lights)	MPA surveillance &	Demarcated
		Malay		was declared		Micronesia;	of MPA zone;	enforcement; education and	(Installed beacon
				in January		YapCAP; Reey		awareness of project;	lights)
				2011; Plan		committee			
				was					
				Endorsed					
				2015					
4									
	Ngulu	Ngulu Atoll	MCA	Endorsed	2009	One Reef	Hire of Project Coordinator	Coral reef monitoring;	Demarcated into 3
				2009		Micronesia;		socioeconomic survey;MPA	zones (traditional
						YapCAP; NARMC		surveillance & Enforcement	use, multipurpose
5									use; no take zone)
	Weloy	Weloy	TCA	Endorsed	2016	YapCAP, TNC,	Awareness Activities	Watershed management to	Demarcated
			(LEAP)	2016		MCRO, DAF,		help minimize sedimentation	
						YINS, Weloy		runoffs; restoration of cultural	
6						Council		sites	

Appendix 6: Further Knowledge Management Details

Pacific Islands Managed and Protected Areas Community (PIMPAC): Under this Concept, MCT and its partners will leverage PIMPAC to share technical and scientific information to guide more effective community climate change adaptation initiatives, ecosystem management activities, and build the capacity of resource managers. PIMPAC's mission is to provide continuous opportunities for the sharing of information, expertise, practice, and experience to develop and strengthen area-based management capacity throughout the Pacific Islands region. PIMPAC does this by providing support to area based management efforts in the region. This includes both land and marine managed and protected areas and aims to support a holistic approach to management from ridge to reef. As a social network, PIMPAC uses four main approaches to carry out its mission. They are: 1) Training and Technical Support, 2) Learning Exchanges, 3) Partnership Building, and 4) Communications/ Information Sharing. PIMPAC is currently co-coordinated by U.S. National Oceanic and Atmospheric Administration (NOAA) and MCT.

Under the Adaptive Management objectives of the PIMPAC strategic plan, capacity development is aimed at moving from management planning into planning that includes learning from experience and modifying approaches based on such knowledge acquisition. One of the main approaches throughout the strategic plan was to develop "jurisdictional teams" that could review the adaptive management process and identify capacity needs through a self-assessment that would be shared with PIMPAC coordinators to drive capacity building efforts (i.e. PIMPAC activities) on the ground. Additionally, the strategic plan also identified the development, training and use of the Marine Protected Area Management Effectiveness (MPAME) tool as a mechanism by which conservation sites could assess management effectiveness and identify capacity needs. This tool would be used to support adaptive management of site-based conservation.

The SEM objectives of the PIMPAC strategic plan aim to implement new and repeat SE surveys, the results of which will help to understand effectiveness toward achieving the objectives in site plans, establish jurisdictional teams skilled in the SEM-Pasifika monitoring process who actively facilitate the process within their jurisdiction and establish regional and jurisdictional databases (as appropriate) with local teams transmitting data.

Marine biological monitoring has made some significant progress in capacity building, with PIMPAC Advisors and Mentors, Dr. Pete Houk, University of Guam Marine Lab (UoGML) and Dr. Yim Golbuu, Palau International Coral Reef Center (PICRC) leading efforts across the region for monitoring and capacity building for data collection, analysis, management and communication. Monitoring methods are standardized and teams have been trained in data collection and analysis. Additionally, teams are developing and using status of the reef reports to communicate about trends and drivers in reef health and discuss management options. Linking socioeconomic monitoring to management effectiveness has been identified by PIMPAC partners to be maintained as a priority topic area for future training that will also be supported through the proposed concept.

The objectives within the PIMPAC strategic plan for Climate Change Adaptation (CCA) focus on building local partner capacity to carry out and complete vulnerability assessments (e.g. local early action plans). Additionally, there is an effort to support the development and/or understanding of complex climate issues and potential actions to address them specifically in regards to coastal erosion, fisheries and water resources. Sharing lessons learned, tools, and experience to catalyze efforts and successes is continuously promoted. CCA efforts have been completed through a wide variety of partners and funding mechanisms using PIMPAC as the framework for building capacity within projects.

Enforcement is one of the newer topic areas for PIMPAC efforts. However, it is one of the most robust in both sub-national, national, and regional interest and complexity. PIMPAC Objectives for Enforcement revolve around 4 major topic areas: 1) Planning, Implementation, and Monitoring of Regional Capacity Building Activities, 2) Community Based Compliance and Enforcement, 3) Remote MPA Enforcement, and 4) Communications. A main effort of this support is aimed at developing a toolkit that supports assessments to define capacity needs, as well as guidance on how to develop co-management enforcement/compliance frameworks in the islands. Training materials, guides, case studies, laws and best practices would be shared from existing programs and/or be developed for training modules to support these efforts. An emphasis would also be placed on building community conservation officer (CCO) capacity to collaborate with state and national government. Additionally, MPA enforcement for more remote islands would be supported through reviews of innovative ways to address their unique challenges. Finally, support would be provided to help build effective communications to ensure that enforcement officers have a basic understanding of conservation concepts and can effectively communicate these concepts, laws, and rules to the public.

Micronesians in Island Conservation (MIC): Through MIC, MCT and its partners will share policy and management recommendations informed by the results of the activities proposed in the Concept. MIC is a peer-learning network for conservation leaders of government agencies, NGOs, and local/regional initiatives, to leverage financial and human resources for greater conservation impact across Micronesia. Its purpose is increasing the success, effectiveness, and number of conservation leaders in the nonprofit and government sectors. MIC's approach is to create a support structure that fosters shared self-directed learning to address priority organizational and technical needs. In the years since its inception in 2002, MIC has contributed significantly to advancing major conservation and climate adaptation initiatives at the site, national and regional levels – particularly supporting the implementation of the Micronesia Challenge. MCT currently coordinates MIC.

Locally Managed Marine Area Network, Micronesia Node (LMMA Network): MCT and its partners will continue sharing knowledge, science, and recommendations for improved ecosystem management through the LMMA Network. The LMMA Network is a group of

practitioners involved in various marine conservation projects around the globe who have joined together to increase the success of their efforts. The LMMA Network is a learning network, with participating projects using a common strategy and working together to achieve goals. Members share knowledge, skills, resources and information in order to collectively learn how to improve marine management activities and increase conservation impact.

Global Island Partnership (GLISPA): MCT leverages GLISPA's international outreach and communications networks to promote the Micronesia Challenge. GLISPA provides a global platform that enables islands to work together to develop solutions to common problems and to take high-level commitments and actions that address these global challenges.

Appendix 7: State Consultations Attendees List/Sign in Sheets:

	16	15	14	13	12	11	10	9	00	7	6	5	4	ω	2	Ч	
-	Anthony Yalon	Jonnice Tomoungided	RAYMOND PHIMAG	BERTHA REYUN	Anthony Tolbuw	Piercy waveyan	DY. Runuad	Rachael Nash	Margie C. Falaneve	Jeshua T. Libyan, T.	CHRISTINA FILMED	John A. Eikowuth	NEDRA LAAN	Magnay 2	PATRICK SOGAW	RICKY CAKL	Name
	YAPCAP	TROT	TACT	YAPCAP '	REAL MPA/LMAN	Pery MPA	Recy MPX	mcRo	USES / YINS	DY&CA	JAP EPA	REEY MPA	DEEM/ROR	Nelby YLMAN	REEY MPA	twc	Organization/Dept.
	MARINE TECH	Project coordinan	Georetary	EPDO	Rep	Rep	tower stant about	MC Coordinator	Prologist	Public Info. Officer	Exec. Director	Rap	State Coord.	Rep.	Fresident	TWC STAFF	Title
(Valon 88@qmail.com	emovitted ginail an	raybitwaa	epdoyapcap@mailfi		Diercy. Warya Pyllinaca		Airrones: achallenge coundinglap	nt talan rup mail.	itibyan@yapstakgov.org	epayapemail.	Harrow & Harow C. gmail	debre. Iran a smail. co	M2- Marcos Emella	5	rcarle toc.org	Email
0	in	fornige.	SURIUL	twosen u	A BEEC	" I peut from	March a	pilor	an Velsaluned		Q.	and the	m Child	Luch	K	ll.	/ Signature

AP STATE A/F CONSULTATIONS: 201

YAP STATE A/F CONSULTATIONS: 2017

	30	29	28	27	26	25	24	23	22	21	20	19	18	17
							0	Roses Maraun	Weter Damog	Thomas Govens	James G. Lukan	Francis Itima	Michael Kuw	BANNA GORONG
								MCT	RAD	Weldy/Nimpal	RGA	DY+CA	WARMC/ARGO	TNC
ji Lu									Sisses for coordinator		0	Director	Dreject Coordinator	Partnership Cons.
									(yapato Ogmil	tranna Ogaharcon	jameslukan @ yuha con	(timai frencis @ yeho	Mikeruw Ogmail ion	berna. governg@tnc.o
								- Chal	Ø	980	i b	s. com	Youl	a Brch.

POHNPEI STATE A/F CONSULTATIONS: MAY 17TH, 2017

.

Name	Organization/Dept.	Title	Email	Signature
1 Stephen Solaus	USATD CLIMATE READY	SENTOR POLICE AND FLUANCE ADVISOR	sboland@pacificelimete g/	Paheral
2 Dahker Abraham	U Munespel Gal.	Chief Minister	dahera Damail.com AU	2 L
> Eugene Joseph	CSP NIGO	executive Director	capatricitates enchiting a	Acit
V RATTONON SHED	USAD Climate Charge	Regibual Cost Inistru	Pshele Preifreclimak Per	
5 BETAY ORAPO	CSP/NGO	PhUASIL Office	CSPin Uasties @ Selendar	
6 Fatrick Blank	Micednesian a ducking	Ex. Director	Microursian sie due heme panend. Con	- Tola
7 My Pedrus Primo	Pehperk Arkaien	Comm. Chief	320-5400 2	
& anita Ribmoto Nafamun	Deel	Specialist	rilometéprel. ora	A.
Huyel Jana, man	Csp	Environmental Clutado	and estimation again 1.	of C
A 10 Emilio Buriam	Election Commest	White Part of Stand	aummuark a gmail com	Kenny
V boug las W. Neller	Chief Division of	elust Surgen of	wellor Qancil. con North	
2 Ad dino Loven	RTD, Anneuthure	chief of Annient	Mo Vincentons is and	Mer
13 Kisdy - Ray Ladore	4 CS:P	Marine Trasam Manos	espmarineasurch1.0m	
14 Roseo. Marques	MCT	Quinor Grands Mier	Equilinitromestimes	Ne
15 Arrick Chai	DPS - Divitive & Emisy	KMERIAGUS ON ASST. OFFICE	Patrick coal treas convert. Even Late	10,
16 Vanessa Fread	Rare Micronesia	Provinam Manager	vfreaderan.on) A
			>	

POHNPEI STATE A/F CONSULTATIONS: MAY 17TH, 2017

					-										
														5	
	Bie	ſ													
	the w	-													
X	X														
(.i.e.)	2 Nice														
Og-ma	Eaw													9	
14	Saw														
Teast.	Usse														
at alle	8		×												
2 Prove	Ean														
du Er	Dip	Li													
Cen. (EX.														
Sing		i.e.													
3	_														
51514	る日	0													
tiz	Z	L													
44	Å	S													
1	SAL	Mr	P												
13	S	-12	~												
per	ENR	NNN										5			
X	*	A	5												
17	18	19	20	21	22	23	24	25	26	27	28	29	30		
	Ó														
---------	-----------------														
	2														
	Ŧ														
	F														
	00														
	4														
	- S														
	<														
	S														
	Z														
	\overline{O}														
4															
	\supset														
	S S														
	ō														
	Ŭ														
	_ل_ل														
5	\geq														
	111														
	F														
	\triangleleft														
	S														
	=														
	đ														
	Z														
	HN														
	NHO														
	POHN														
	POHN														
	РОНИ														
	POHN														
	POHN														
	РОНИ														
	POHN														
	POHN														
	POHN														
	РОНИ														
	POHN														
	РОНИ														
а 1	NHOA														
и 	NHOA														
В 1	РОНИ														
т. Т	РОНИ														
	NHOd														
и 1	POHN														
н Н	POHN														

Signature		Keepth	Tell	1 state	Mar . Con		LAN	t D +	Path ton	te seaply or a Bherland	1. Jelal	(121	alle		Andre	100. 17	Mer &
Email	Spinusier (Cerehl.	NHA 0	Smg @mail. fm	Son Derumicaren	Countinuer legemone	With Horteon Commil. com	esolicetor south ex	gru- Such	gshed e prette clumate	sboland Spacy ichned	nami Kiramail. Fun	rearletine. and	ryath man Egrand an	Copmuninalgerchd.	dahkera Dg nail. com	marcelo potessont be.	ais a wail a
Title	Mursoine Ancie	000	Chief Magistak	Creants officer	Charrenter Bur	State Concluration	Executivo Director	Comm. Chief	Regional coorduals	Climate Finner+ Polis	LT, Heur	TNC	Ray Proj. Namacjer	Marin Presram	Chief Munster	GOVERAVOR	Dreecha
Organization/Dept.	CSP- 150	the f	SMG	Met	M/25/ Fluctuon	R2A-PNI	csp	Debracht / Takieu	ustip clarate Roady	u u u	LT. Petroi ST.	, JNC	OEEN (RaR)	CSP	UMG	STATE CON'Y	R&D, POWAR
Name	BEUTY Chips	Caeper Partin	Michael Lienon	Roseo Marguron	Emilio Enrom	Jöra Anson	Evenence Joseph	Pedrus Ruino	Patherson 5 HED	STERLEU BOLGUD	REED B. DIVEL	RICKY CARL	Rosalinda YaTILMan	Kesdy Run Ladon	Dakker Abraham	MARCELO DE BRSON	NI CHURSA STOWED
	7	7	ε	4	പ	9	2	00	6	10	11	12	13	14	15	16	1

POHNPEI STATE A/F CONSULTATIONS: MAY 18TH, 2017

An A	miling theme	red word light	~ Non le	il control of	grafit. and Datio	Q	or the									
	priagricultureda	L'saimun l'impire	Welleverandar].con	Leper roal 49 Bun	Patrickcarl783		+ vireadorare	rilometerenti								
10 J 14	lune Chief of AG.	y chief NRI	a hiet. Public Land	Com. Low En. officer	Knehenewy asst. cred	Chief Police	Program Manage	Specialist								
	MY KTD-Agricul	PNI R&D Foresti	Ril DOL, Public Lands	W. FEL of Will to	Du. Five FEmage. Sour	u.M.C	Rare Nicronesia	PREL								
	Heling Lorens	Saimon Likport	burlas N. Nelbor	lever loel	Ancick CANC	Sepernomy Sommer	Vanessa Fread	Carta Riometo Nokamura								
17		18	19	20	21/	22	23	24	25	26	27	28	29	30		

· · · · · ·	1		T	1	1	1	r	1	T	-		m	1	Г	1		
Signature	And the	Contraction of the second seco	K	rem Orlech	te Shillen	a Benelityd	at path we	Clark My	Untra (Jaco	10, com Bruettenel	Su Mar X	Mylely &	A Ster	7-14	the !!	M	m / m
Email	577484@pork.edu	Kilopurkundaret and	rearl @ the - org	ryat Iman Egrad	sboland Epacific climination	johns 661030	Psyche gracefic clana for reds	tallegouther 241 By allow	TRULEEN Level	houdlbruceeers	Kils Rug of mines 14	Kcomerine Email fm	harvselo a compart	I george hos a wail the	kcedveetormeet) hu	lelestra 500 may con	winyhilip Zanai). a
Title	GIS Specialist	Laper	TANK STAFF	Project Narroph	SENTOR POLICY AND FINAULE HOUL	Duesident	Pregibual contrator	Chairman of Plan	E/Dure Jar	Mqr.	Abninistrater	NI anne Discot Manys Pr	Assistant Pro: Man	Adrewers by by	Executive Director	Cheirman	Chairman
Organization/Dept.	KIRMA	YELA	TUC	D DEEN (RAR)	USAID-CLIMATFREAD	"The youth"	WGATD- Climate	Malem Wootenshed /	YELA	KPMO	Dept. of Health	Kc.So	YELA	ODA OFFICE	Kcso	WM GI	KCIEL
Name	Betwin Tilfas V	Eimer Kildwichun	RICKY CAPL	Resalinda Tanuma	STEPHEN COLAND	Beverly Johnson	PATTERSON SHED	Arthur Talley	Tholman AVE	Barce Howen	Kun. Monakeya	Alaston Luckymis	Harveysel	LI PAR Clenkat	And George	Lee thesher.	Kernin Krillig
	-	ab	3	4	ъ	60	2	~~>	0)	37	11	12	13	14	15	16	1

KOSRAE STATE A/F CONSULTATIONS: 2017

								Contraction of the local division of the loc	10 monteres						
- Yamado.melander@amakam MMAN	f Johner nicker & waithin Public	· cagoon equiper with the	and kessagedu cation@www.h.f.				- And -	it tip brederphus. com TPU	rinsonhave blegad and 1 R. 2	being ho concent for the	potteluquation of	91 MM in 12 109 million and	White the Palao and Alice		5
Administ for BAR	Administration	ich. Covern	Outress'y Prey. Now	2			rcks N Jona-Inan 22 Janos- Com	Fishin's Spicial	Senator	Came ilmon	hed. May Lot	Mayor	Mincipal Judge	7	
DREA	Fisheries, DREA	Levennor collin	K(So				TOM	Home of	nli KSC	MMG/Lela Rums	het three UR	Willion Mang	Judge /Lend Court	D	18 1941
7 Jamado Melander	Maxwell Salde	Meres Massart	Bow Segal	1 Rose Vatilman	2 BETTY Signah	3 Tamira Greenstone	PRICK JONATHAN	5 BRWD NED	RIDSIN 4 COM	Palitnoa Sigrah	8) Litta Durling	Brant Junes	· Rebinsen Timethy		
-	- 7	-	2	5	5	5	n	2	2 1	5 5	2 1	2	m		

KOSRAE STATE A/F CONSULTATIONS: 2017

Name	Organization/Dept.	Title	Email	Signature
1 Kalvin Assito	con ladynt	CRD Annt	Kassito Allandi I. com	Jailat
tasin Tutz	MULCS	Poz. Sivedal	mitzus in Se man	What The
Cernetul Ener	C 20 E	Deventur	cke508 @amilicon &	- Con
4) bening TOREPU	MRCS	Mit. Officer	anchen 2016@ quailion de	- See June
5) PETER ATEN	DN. OF CS'I	Chitt	peterdenoyahan win 13	XXX
Mandale Tim	Gev. offic		Cimmons Sycience	
Moselmo Daniel	004	courdinatar	Chruncola, admpps	Duft
BEREDEN BOUDON	HPD Not CHI	ASST. SUPPORUSOR	herlen Bartin Omal	man
CONAS N. PAUL	DAS	telluty Dirator	inac. 0223 yaharan	and the second se
19 Enloy Rain	DMR	Condinator	atmason runch Equal um	Mary .
11 ISmael Wikel	EPA	Dweeter	ismael. h. Myler @	
12 CHIMRER TERESIO	S. M. J	Supervisor	guid, com	Ň
13 Anacio Stephen	Gov's affice	COS	1 grade Action (Se am	A A A A A A A A A A A A A A A A A A A
14 Ulpred S. Robert	Duelor, DEOC	Durctor	with electice to be will com	C X HUND
15 Kins Kanemoto	RZR State Coordinator	R2R STATE COORDINAR	- Krizk 66 gqmail.com	Pro P
16 Fourting francis	UF0 AGS	Presedant	Juin	there Jamilia

CHUUK STATE A/F CONSULTATIONS

1

CHUUK STATE A/F CONSULTATIONS

mor Ken Ue hara 6910 gonard- Con Sono Propaul Rest. wyaap yolandaggmail.com me Awardent 1273 By day How Iragus 748 @ Vahoo, com ekslur lonia@hotderif. open abepenia Camail. com land Shame, Jos'I'd grad gal Binacto Ruben Marine Reserves Deputy Director remarks Stall holder Kankerempinity bicece 48 Campalian rcarl@tnc.org rauchhol 2 Cynhooicom Director Education Researcher tx1. Agent Hant JNC Thedor Rewahl & Inde Conselling Legislatia CON-FSMIChurch CRE UHICO Agriculture CCS Agriculture Tolerson GOVERNOR U SUN DWR SILVER ENDER TNC CSL 201 MARJ AKA9/10 arre Contern le have Lind Kanta Unianda, loop Mon Dr. Nunul/ Rundahd 2 RICICY CARE - NI ta N. Ragus 24 Elesse Ludona Jurkis Graham Robert Zwo, Vack A. Cheps Esme Dis ray 25 20 23 26 30 100 19 21 22 28 29 17 27 3 3

CHUUK STATE A/F CONSULTATIONS

Signatúře	acon 2 7	sprail. Con	Ruddan		icon Which	all the the											
Email	kilistimettared tak	mr Ken Webura 6910	Lussinger 1273 Duelas	acentes 20 and	Fitzusting esno	andren 2016@ quilticen											
Title	President		tit forester I	tx1. Agent	<i>b</i>	Mi Fi a at sur											
Organization/Dept.	Cure	Legislahur	Agriculture	Agriculture	Vero rep.	MRCS-CHUWK											
Name	Kipi Sharet	Non Clehara	Robert Iwo	Esme Fis	Tusha Tritz	Ostinu TOREPH											
	н	7	m	4	ы	9	7	ø	ი	10	11	12	13	14	15	16	

Appendix 8: Proposal Consultation Outcomes:

Consultative Meeting 1: 5th FSM Environment and Disaster Risk Management Conference held in Chuuk (August 15th -19th, 2016):

At this National Conference, the MCT Executive Director gave a presentation on the project concept to the 80 participants at the conference and gathered feedback and overall support. There is strong support for this work and the stakeholders agreed that MCT's proposal needs to focus on the most affected and most vulnerable groups.

Consultative Meeting 2: National Government Officials (May 8th, 2017):

At this meeting, the MCT Executive Director and the Conservation Program Manager shared a presentation outlining the components of the concept including the budget. A request from the group to ensure full coordination of proposal development and implementation among the many government offices currently implementing conservation and climate change related projects was shared. To ensure this cooperation and collaboration, a request to Secretary Henry and Director Yatilman to have the FSM Ridge to Reef Project Manager join the MCT team on their state consultations was granted. As well, the group discussed the State PAN Coordinator funding requested under this proposal. The consensus recommendation was to have the coordinators work within the State governments but remain on MCT payroll during project implementation. All present were supportive of the proposal and the budget and looked forward to receiving an updated version as the proposal progressed.

Consultative Meeting 3: FSM Department of Resources Management and the Office of Environment and Emergency Management (May 12th, 2017):

At this meeting, the MCT Executive Director and the Conservation Program Manager shared the approved concept including the budget and received feedback on plans for the state-wide consultations. The team discussed State PAN Coordinator funding requested under this proposal to receive feedback on the sustainability of the positions once the project has ended. Ms. Takesy felt that the positions were important to ensuring that the PAN work is completed and suggested that this be discussed in each state to ensure commitment from state government offices.

Consultative Meeting 4: Pohnpei State Government (May 16th, 2017):

At this meeting with the Lieutenant Governor of Pohnpei, the MCT Executive Director and the Conservation Program Manager shared the approved concept including the budget. Mr. Oliver expressed sincere gratefulness for the project concept recognizing the need for a more institutionalized protected areas network for his state. He also mentioned the importance of such work to his office and expressed full support to the project including any coordination support necessary for consultations and implementation. This meeting set the tone for the Pohnpei State Stakeholder meetings to be held a few days later at the Governor's conference room.

Consultative Meeting 5: Pohnpei State Stakeholders (May 17th/18th, 2017):

26 stakeholder representatives attended this two-day meeting at the Pohnpei State Governors Conference room including both the Governor of Pohnpei, the Honorable Marcelo Peterson and the Lieutenant Governor of Pohnpei, the Honorable Reed Oliver. Key comments/findings of the consultations were:

• Clarifications on the difference between between the FSM Policy Framework and the Country Program Strategy were requested and clarified

• Clarifications around access to the Micronesia Challenge endowment fund were requested: all four states must have met all milestones for the FSM to access the funds.

• The Governor was concerned about the fact that Yap and Chuuk states did not yet have PAN Laws in place. The team offered for him to join them on their consultations to discuss the importance with the stakeholders and Governors of Yap and Chuuk and he accepted, showing a very real commitment to the project.

• Commitment to funding the costs of a PAN Coordinator at the Pohnpei State level after the end of the project was confirmed.

• Stakeholders discussed other sustainable financial mechanisms for the state PAN including a possible "green fee" for tourists to pay upon departure from Pohnpei.

• The group shared a very real concern that local marine protected areas (MPA) are being exploited by local fishers and enforcement is underfunded. Support for the proposal's enforcement component was expressed by all.

• Discussion centred on moving forward with the PAN law in Pohnpei and the need to adapt the draft PAN framework which led the Governor to commit to working with Congress to review and push to have it adopted.

• The group had a discussion around potential livelihood projects that can support conservation and still offer income to community members. Possible projects (and those that could funded under this proposal) included dry-litter piggery projects where pig excrement is turned into fertilizer that can be sold therefore protecting the rivers and streams that enter the marine environment, possibility of sea sponge farming.

• Discussion around small grants component of the proposal: sites will not be selected, a request for proposals will be announced and MCT grant making mechanism implemented for selection of projects to be funded.

Consultative Meeting 6: Chuuk State Government (May 24th, 2017):

The MCT Executive Director, the Pohnpei State Governor Honorable Marcelo Peterson and the Director of Government Relations for the Nature Conservancy met with the Chuuk State Governor, the Honorable Speaker, Chuuk State Attorney General, and Chuuk State Assistant Attorney General as well as heads of the Natural Resource Management Agency to discuss the proposal. Pohnpei Governor Peterson relayed the importance of passing the Chuuk State PAN Law in its current government session. Passing the law will move the entire country of FSM towards its goal of accessing its portion of the Micronesia Challenge endowment revenues and to begin to institutionalize the PAN throughout the country. Moreover, they discussed the vital need for capacity building of enforcement officers and more funding for community level small grants and how this project will address this need.

Consultative Meeting 7: Chuuk State Stakeholder Consultations (May 25th, 2017):

32 stakeholder representatives attended this meeting at the Chuuk Department of Education Conference room. Governor Johnson Elimo of Chuuk and Governor Marcelo

Peterson of Pohnpei were present to open the proceedings. Key comments/findings of the consultations were:

• In his opening remarks, the Governor of Chuuk mentioned the importance of the presence of the Governor of Pohnpei at the consultation as a reminder that the proposal is a unifying force for the entire FSM to work together.

• Stakeholders shared an important reminder that in Chuuk and Yap, the marine resources are owned by individual owners, not the communities, something that must be considered within the context of this proposal.

• Clarifying questions to define a protected area that includes both mangroves and reefs.

• Commitment to funding the costs of a PAN Coordinator at the Chuuk State level after the end of the project was confirmed.

• Concerns about the capacity of local agencies to enforce MPA's, much support for the enforcement component of the project as well as requests to work with the Ridge to Reef project, also funding enforcement components, to fill gaps.

• Chuuk recently endorsed a law addressing the issues of private reef areas to make it necessary for reef owners to allow the state to be the enforcers for their reefs. Suggestion from group, there must an agreement between state and these land owners for the State to assist in enforcing their regulations. Support for extension of the joint/collaborative enforcement task force to help coordinate this work.

• In the context of intellectual property, one of the most important aspects of conserving biodiversity is the provision of benefit sharing and protection of local resources. Must address in the PAN law. Request to share Yap draft law with other three states to address intellectual properly in their laws as well.

• Chuuk's new fisheries regulations are the strongest among the states. The draft is currently under review with the Marine Resources office.

Consultative Meeting 8: Yap State Government (May 29th, 2017):

The MCT Executive Director, the Pohnpei State Governor Honorable Marcelo Peterson and the Director of Government Relations for the Nature Conservancy met with the Yap State Governor and eight State Senators to discuss the proposal. As with the consultations in Kosrae, Governor Peterson relayed the importance of passing the Yap State PAN Law in its current government session. Like in Kosrae, the group discussed the need for capacity building of their conservation officers and the support of this component under this proposal. Moreover, they expressed their support to the community projects component of and were especially pleased that funding for communities will be awarded on a competitive basis and not pre-selected as part of the grant.

Consultative Meeting 9: Yap State Stakeholders (May 30th, 2017):

22 stakeholder representatives attended this meeting at the Yap Community Action Program Conference room. Key comments/findings of the consultations were:

• Commitment from Yap State Resources and Development to push for the passing of the PAN Law but concerns about capacity within the State to implement and need to build more capacity.

• Clarification on funds under small grants scheme: funding will go to the community level directly, not the state governments.

• As there are already 4 state Ridge to Reef Coordinators (funded under the GEF5 Ridge to Reef project in the FSM), the stakeholders discussed the possible benefits of the complimentary roles with the new PAN Coordinator under this project.

• Reminder that the problems are not the same across the 4 states. In Yap, there are very few spear fishers, however net fishing is a major issue. Be careful not to generalize all 4 states into one and distinguish between them in final proposal.

Consultative Meeting 10: Kosrae State Government (June 4th, 2017):

At this meeting of the MCT Executive Director, the MCT Conservation Program Manager, the Director of External Relations from The Nature Conservancy Micronesia Program, the FSM Ridge to Reef Project Manager, the USAID Climate Ready Senior Policy and Finance Advisor and the USAID Climate Ready Regional Coordinator met with the Kosrae State Chief of Staff, Mr. Nena K. William and the FSM SPREP Manager, Mr. Simpson Abraham. The discussions at this meeting focused on the capacity building needs within the state and municipal governments and Climate Ready and the FSM SPREP Manager shared areas in which they can contribute capacity building opportunities.

Consultative Meeting 11: Kosrae State Stakeholders (June 5th, 2017):

29 stakeholder representatives attended this meeting at the Kosrae State Government building. Key comments/findings of the consultations were:

• There were questions and need for clarification about the Micronesia Challenge being focused on near shore, reef fish and the resources that provide food security for Micronesians communities.

• Clarifying questions regarding how conservation areas are being measured by the Micronesia Challenge (how is a protected area defined, what are the indicators). It was confirmed that the indicators are nationally determined by FSM and not per state.

• Discussion around need for more enforcement and support for extension of the joint/collaborative enforcement task force to help implement already established Standard Operating Procedures (SOPs) for officers.

• The funding of PAN Coordinators under this project for 3 years is ideal as this allows the time for KIMRA to work it into their annual budget.

Consultative Meeting 12: Kosrae State Government (June 5th, 2017):

At this meeting, the MCT Executive Director and the Director of External Relations from The Nature Conservancy Micronesia Program met with Honorable Lieutenant Governor of Kosrae, Marius Akapito Weno and eight State Senators (listed above). The discussion included a commitment to establish sustainable financing for the PAN work including cost for the PAN coordinator from violation fees to support ongoing costs post- project implementation. The group also discussed the Ridge to Reef project seed funding for \$10,000 to incentivize the state to legally establish a PAN fund. Finally, the Kosrae delegation committed to using some of the Micronesia Challenge endowment fund after the end of the AF project to support some of the PAN costs, including the cost for the PAN coordinator.

Program Descripti	on	If field is white	you can write in it	MICHONESIA	
Program Plan Template Version: July 2017	MCT Program Name	Grants Officers B&T Concensus		CONSERVATION TRUST	
	Implementing Entities [Acronyms OK, separate by ,]:			
	Start Date	27-June-2017	End Date: 30-June-2017		
IMPORTANT After filling in ab	oove fields save file as Excel Workbook - Default filename will b	e MCT Program Plan Template_v717_	1 - Rename this file as [Click in black box and	copy new name►]	
Limit entries in fields below to about 250 words	per field - Hint: 1. Write entries using Word program - 2. Perform	Word Count - 3. Copy entry - 4. Double of	slick in field below - 5. Right click and Paste		
Problem Being Addressed	d Proposed Pro	ogram Response	Stakeholders & Stakeholder Con	isultation Outcomes	
Problem Being Addresser	i Proposed Pro	ıgram Response	Stakeholders & Stakeholder Con	Isultation Outcomes	
END					END

Starta Rov 6 Insertextra rows as necessary to make your entry readable Confidence (torn Logi: Mode) Confidence (torn Logi: Mode) Confidence (torn Logi: Mode)	Program Assumptions Program Plan Template Version: July 2017 If field is white vou can write in it	For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation)	
Outcome (true lage, klow) Confidence (true lage, klow)	Start at Row 6 Insert extra rows as necessary	Increase row height as necessary to make your entry readable		
	Outcome (fram Logic Model)	Assumptions	Confidence Select from drop-down list	
				510

Program Performa	nce	e Risk	s - A	sses	sment & Management Plan			3 2
Program Plan Template Version: July 2017				Risks to a	program from internal and external events that may negatively impact on program performance	, ,	1	TRUST
If field is white you can w	rite in it				For help, refer to MCT Guide to Project Performance	and E&S Risk)	157
Insert extra rows as necessary	V S	tart by assessi	ing whether	risk applie	Increase row height as necessary to make your	entry readable	/	~ `
		Before F	Risk Manage	ment		After Ri	sk Managen	nent
	Does	Likelihood	Impact	Risk		Likelihood	Impact	Risk
	this risk	Almost Certain	Insignificant	Level		Almost Certain	Insignificant	Level
Project Performance Risk Events	appiy?	Likely	Minor	Extreme	Describe the nature of the risk and what you will do to monitor the risk and	Likely	Minor	Extreme
		Possible	Moderate	High	manage it to a tolerable level	Possible	Moderate	High
	Yes	Unlikely	Major	Medium		Unlikely	Major	Medium
	No	Rare	Critical	Low		Rare	Critical	Low
Start at Row 13 Add extra risks if necessary		Select from drop-do	wn lists	Autofilled		Select from dro	op-down lists	Autofilled
Loss or lack of key staff at MCT		I						
Loss or lack of key staff at partner organizations	-							
Loss of other significant funding sources	-							
Difficulty in accessing technical expertise								
Difficulty in accessing essential equipment								
Difficulting in accessing essential materials								
Adverse weather		l						
Changes in government priorities, policy or laws								
Legal problems or restrictions								
Land access restrictions								
Difficulty in identifying stakeholders								
Lack of stakeholder support for project								
Stakeholder conflicts over project								
Difficulty in communicating with stakeholders								
Difficulty in getting stakeholders to attend activities								
Negative project publicity								
	-							
	_							
	<u> </u>							

Environmental & S	oci	al Ris	ks - /	4 <i>sse</i>	ssment & Management Plan		2. 2. 2.	CRONESIA
If field is white you can wr	rite in it	tart by assess	ing whether	risk applie	Risks from a program that could result in negative, usually unintended, environmental ar For help, refer to MCT Guide to Project Performance	e and E&S Risk e and E&S Risk entry readable)`	77
	Pres	Before R	Risk Manage	Risk		After Ri	sk Managen	Riet
	this risk	Amost Certain	Minimal	Level		Almost Certain	Minimal	Level
Environmental & Social Risk Events	аррлу .	Possible	Significant	High	manage it to a tolerable level	Possible	Significant	High
	Yes No	Unlikely Rare		Low		Unlikely Rare		Low
Start at Row 13 Answer all questions 1.1 Could the project lead to adverse impacts on		Select from drop-do	own lists	Autofilled		Select from dro	p-down lists	Autofilled
enjoyment of the human rights of the affected population and particularly of marginalized groups?								
discriminatory adverse impacts on affected								
groups?								
might be prevented from participating fully in decision that may affect them?								
1.4 Have local communities or individuals, given the opportunity, raised concerns regarding the project								
during the stakeholder engagement process? 1.5 Is there a risk that the project would exacerbate								
conflicts among and / or the risk of violence to projected affected communities or individuals?								
2.1 Is there a likelihood that the project will have adverse impacts on gender equality, and / or the								
situation of women and girls? 2.2 Have women's groups / leaders raised gender								
equality concerns regarding the project during the stakeholder engagement process?								
access or use natural resources upon which they depend for a livelihood?								
3.1 Will the project involve the employment of children?								
3.2 Is there a risk of child exploitation or abuse linked to the project?								
4.1 Will proposed project result in significant greenhouse gas emissions?								
5.1 Is there a potential that the project will require the labor of migrant workers for its construction or								
implementation? 5.2 Will the project include a requirement for	-							
accommodation services for workers? 5.3 Does the host country prohibit union activity or not								
allow workers to bargain collectively? 5.4 Is there potential for the project to apply adverse								-
discriminatory practices? 5.5 Will the project involve unsafe or unhealthy working								
conditions? 6.1 Is the project likely to release pollutants?								
6.2 Will hazardous waste materials be generated by the project?								
6.3 Are chemical pesticides likely to be used by the project?								
7.1 Will the project require the construction or rehabilitation or any structural components which could								
7.2 Does the project involve the construction or								
7.3 Is the project likely to increase community exposure to disease water home, water based, water								
related and vector borne diseases as well as communicable diseases?								
7.4 Will the project retain security workers to protect its property?								
7.5 Is there a risk that security personnel could be responsible for unlawful and abusive acts against								
affected communities? 8.1 Will / could the project involve the physical								
relocation of people? 8.2 Will / could the project rely upon expropriation to								
resettle people? 8.3 Is it likely that the project will need to acquire land								
from individuals and households, causing them to experience economic displacement?								
8.4 Will the project restrict access to natural resources and areas used by affected communities resulting in								
8.5 Is there a possibility that the project will affect land								
rights to land, territories, or resources? 9.1. Is the project likely to penatively affect biodivortity								
or ecosystem services? 9.2 If the project is expected to impact natural habitat								-
could there be a net loss of biodiversity? 9.3 Is the project expected to negatively affect critical								
habitats? 9.4 Is the project located in a legally protected area or								
internationally recognized area? 9.5 Is the project likely to introduce invasive alien								
species to the project area? 9.6 Will the project have a negative impact on priority	-							
ecosystem services? 10.1 Will project result in interventions that could								
with historical cultural, artistic, traditional or religious								
innovations, practices)? 10.2 Does project propose utilizing tangible or								
intangible forms of cultural heritage for commercial or other purposes?								
11.1 Will the project be implemented in lands or territories transitionally owned, customarily used. or								
occupied by indigenous peoples? 11.2 Will the project potentially adversely affect the	-							
human rights, lands, natural resources, territories, and traditional livelihoods of indigenous peoples								
(regardless of whether indigenous peoples possess the legal titles to such areas)?								
11.3 Is it likely that the project will exclude any potentially affected stakeholders, in particular								
vulnerable or marginalized groups, from fully participating in decisions that may affect them?								
11.4 Is there a risk that rights-holders do not have the capacity to claim their rights?								
11.5 Is there a risk that the funds or resources brought into the community could create discord amongst the								
communities? 11.6 Is there a risk that introducing contemporary								
strategies could lead to loss of traditional/practical solutions that work, especially in the more remote and								
traditional communities?	-							

Part and the state of the	P	roj	je	ct	I	mplemer	ntation Indicators, Targe	ts &	M	onito	ring P	lan		Succession of
Start at Nov 6 Set Early at a start at Nov 6 Set Set Early at A start at Nov 6 Set Set <t< th=""><th>If fie</th><th>ld is 1</th><th>white</th><th>e</th><th></th><th>vou car</th><th>n write in it</th><th></th><th></th><th></th><th></th><th></th><th></th><th>)~~~(</th></t<>	If fie	ld is 1	white	e		vou car	n write in it)~~~(
NPM 8 Pi Pi Li Cord Indicator Base Target Monitore Non-tot	► St	art at	Row	6										
r R Reporting Performance Reports aubmitted on time 20% 60% Remotely 4 0 und 14 C100% 1 r R R Remotely 4 0 und 14 C100% 1 r R R Remotely 4 0 und 14 C100% 1 r R R Remotely 4 0 und 14 C100% 1 r R R Remotely 4 0 und 14 C100% 1 r R R Remotely 4 0 und 14 C100% 1 r R R Remotely 6 0 und 14 C100% 1 r R R Remotely 6 0 und 14 C100% 1 r R R Remotely 6 0 und 14 C100% 1 r R R R R R R R R r R	MPN	SP	EP	IE C	on#	Implentation Area	Indicator	Base	Target	Monitored	Results	S	60 E0	Notes - On-site plan, results, etc
g 7 7 F Feadual FeadualReports submitted on time 20% 50% Remotely 6 0 0.01 4 0.05% 7 F 8 4 Feadual FeadualReports submitted on time 20% 50% Remotely 6 0.01 4 0.05% 1 0 0.01 4 0.05% 1 0 0.01 1 0 0 0 0.01 0 0.01 0 0.01 0 0.01 0 0.01 0 0.01 0 0 0.01 0 0.01 0 0 0 0 0 0.01 0 0.01 0<		2		Α		Reporting	Performance Reports submitted on time	20%	50%	Remotely	4 out of 4	100%	1	
g g	~	7		L		Reporting	Performance Reports complete & adequate on 1st submission	20%	50%	Remotely	0 out of 4	3 0%	7	
Financial Financial Financial Resourts concluses & Adequate on the submission 70% 60% Financial & Court &				L		Financial	Financial Reports submitted on time	20%	50%	Remotely	4 out of 4	100%		
Nortplan Wortplan Delvery Activeles/Outputs delvered on time 100% 100% Remetek 6 0 und 6 C100% 1 C<		J				Financial	Financial Reports complete & adequate on 1st submission	20%	50%	Remotely	0 out of 4	3 0%	J	
Nordelin Delver, Activ/Cubul targets met. or with only more shortals. 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	n T	u				Workplan Delivery	Activities/Outputs delivered on time	100%	100%	Remotely	6 out of 6	2100% u	u 2	
c e 3 0 Monchain Delwyn, Inspectable Activities/Outputs delweed as per Workplan & Reports 0% 10% On Site 6 out of 10 0.0% 0 g 1 Workplan Delwyn, Inspectable Activities/Outputs 0% 10% On Site 6 out of 10 0.0% 0 g 1 Workplan Delwyn, Inspectable Activities/Outputs 0% 10% On Site 6 out of 10 0.0% 0 g 1 Noncplan Delwyn, Inspectable Activities/Outputs 0% 10% On Site 6 out of 10 0.0% 0 g 1 Noncplan Delwyn, Inspectable Activities/Outputs 0% 10% Noncplan Delwyn, Inspectable Activities/Outputs 0% 0% 0% 0 0 10% 0 10% 0 10% 0 10% 0 10% 10% 0 10% 0 10% 10% 10% 10% 10% 10% <	÷ .	n				Workplan Delivery	Activity/Output targets met, or with only minor shortfalls	50%	100%	Remotely	5 out of 5	2100%	1 0	
0 0 0 Wohpian Leikery Invervened stateholden satisfared with Lis engagement 0% 10% 0% 10% 0% 10% 0% 0% 0	5 0	е	3			Workplan Delivery	Inspectable Activities/Outputs delivered as per Workplan & Reports	0%	100%	on Site	6 out of 6	2100%	У	
0 n 0 f e 1 f e <t< td=""><th>0</th><td></td><td>0</td><td></td><td></td><td>workplan Delivery</td><td>inverviewed stakenoiders satisfied with IE's engagement</td><td>0%</td><td>100%</td><td>On Site</td><td>7 out of 10</td><td>10%</td><td>. I A</td><td></td></t<>	0		0			workplan Delivery	inverviewed stakenoiders satisfied with IE's engagement	0%	100%	On Site	7 out of 10	10%	. I A	
f c 1 n Res.Maniagument 253 Res. remain of action where where the sets 0.51 10016 Remittedy 0.01 <	O n	2				Workplan Delivery	Inverviewed stakenolders satisfied with Activities/Outputs	0%	100%	Demotoku	10 out of 10	0100%	2 U	
f e 7 c s r e r <t< td=""><th>fc</th><td>1</td><td></td><td></td><td></td><td>Risk Management</td><td>C&C Diale service at as below tolerable risk levels</td><td>0%</td><td>100%</td><td>Remotely</td><td>10 out of 10</td><td>0100%</td><td>0 g</td><td></td></t<>	fc	1				Risk Management	C&C Diale service at as below tolerable risk levels	0%	100%	Remotely	10 out of 10	0100%	0 g	
in <	fe	7				Risk Management	Exis Risks remain at or below tolerable risk levels	0% 50%	100%	Remotely	10 001 01 10 K	40%	7 6	
C s u r s 2 C. Succession Notice Section Secti	in		8			Targets & Monitoring	Tarrat achievement claims supported by inspectabled ovidence	0%	100%	On Site	a out of 4	75%	t	
9 u 0.4	C S		-			Outcomes	Interviewed stakeholders satisfied with project Outcomes	0%	90%	On Site	9 out of 10	90%		
7 5 0 1 A Performance Batting Manning's Satisfactory of hetter self-sathad of performance 0% 100% Remotely 4 0.00% 0 1 7 L Performance Batting Manning's Satisfactory of hetter self-sathad of performance 0% 100% On Set 1 0.00% 1 1 L Performance Batting Manning's Satisfactory of hetter self-sathad of the domance 0% 100% On Set 1 0.00% 1 1 L Performance Batting Manning's Satisfactory of hetter self-sathad of the domance 0% 100% 0% 100% 7	e u		2			Outcomes	Inverviewed stakeholders report no penative project Outcomes	0%	90%	On Site	0 out of 10	0%	2	
B 1 L Performance Rating Marginally Satisfactory or better rating by MCT during site visits 0% 100% On Site 1 Junt of 1 Evaluation Adequate Evaluation Reports submitted 0% 100% Nemotely 1 out of 1 0 7	rs		0		А	Performance Rating	Marginally Satisfactory or better self-rating of performance	0%	100%	Remotely	4 out of 4	2100%	0	
7 L Evaluation Adequate Evaluation Reports submitted 0% 100% Remotely 1 out of 1 C/100% 7	s		1		L	Performance Rating	Marginally Satisfactory or better rating by MCT during site visits	0%	100%	On Site	1 out of 1	100%	1	
	1		7		L	Evaluation	Adequate Evaluation Reports submitted	0%	100%	Remotely	1 out of 1	100%	7	

Program Plan Template Version: July If field is white > Start at Row 6 Insert extra	rgets /2017 vou can write in it rows as necessary					
Activity/Output/Outcome (from Logic Model)	Indicators	Current Baseline	Target	Monitor via Aggregrating Select from drop-down list	Results	
1		1				
						5

Program	Evaluation Plan
Program Plan Template Versi If field is white	ion: July 2017 you can write in it
Start at Row 6 Inser	t extra rows as necessary
Focus Areas Select from drop-down list	Evaluation Questions
END	

	Increase row height as necessary to make ye
Monitoring Data	Additional Data Requirements



END

Project Descriptio	n		If field is white	
Project Plan Template Version: July 2017		MCT Program Name:	[EXAMPLE]	
	Implementin	g Entity [Acronym is OK]:	[EXAMPLE] CSP	
		Project Name:	Community Engagement	
		Start Date (dd/mm/yy):		End Date
#NAME?	Contract Number [f not yet known, use XX]:		
IMPORTANT After filling in	above fields save file as	Excel Workbook - Default	filename will be MCT Proje	ect Plan Temp
Limit entries in fields below to about 250 words	s per field - Hint: 1. Write e	ntries using Word program	- 2. Perform Word Count -	3. Copy entry
Problem Being Addresse	ed	Pr	oposed Project Respor	ise
 Contamination levels higher than that considered safe for recreational use contaminated water courses expose people to health risks, such as leptos from animals, including pigs, to humans. Of the streams tested on Pohnpicoli level (45 mpn/100 ml) in its upper watershed, but the highest level at mpn/100ml). This result is thought to be due to the waste being discharge from the 26 piggeries along its course. Local piggeries commonly consist of open-sided buildings placed on cond Piggery owners typically clean out these facilities by flushing the floor witd discharged as waste/water slurry onto the ground or directly into streams system for piggery waste management avoids the water and ground conta DLT does not use water for pen cleanup. Instead, in combination with propring or other sources of carbon material to absorb the waste, which is the generated during the natural composting process kills pathogens, and the fertilizer. The main barriers to adoption of DLT are a lack of knowledge of the cost of converting a current facility. 	(E. coli <576 mpn/100ml). These spirosis, a bacterial disease passed ei, the Awak River had the lowest E. the lower end of the watershed (6,450 d into this relatively small watershed crete slabs or packed earth floors. h pressurized water, which is then s. The Dry Litter Technology (DLT) amination inherent in these practices. perly designed pigpens, it uses wood nen processed into compost. Heat resulting compost can be used as a f the technology by pig farmers and	was community concern over the he consensus and support to convert lo Fund (GEF) grant was obtained to as The grant money is being used to es River watershed to help them build e to pay back 100% of the money they watersheds. Grant money is also be and knowledge in DLT facility constr Awak DLT piggeries will then be abl communities can observe and learn the technology to the whole island.	alth risks from current piggery wast cal pigpens to the DLT system. To a casist Awak piggery owners in this contablish a revolving fund to provide loa affective DLT pigpens. To make the foreceive. This revolving fund will be used to provide training activities uction and operation. e to serve as demonstration units, with about the DLT process, operations and operations.	e management prac chieve this, a Globa inversion. ans to piggery owne und sustainable, ow used to expand DLT to increase piggery here members from ind management, he

you can write in it



(dd/mm/yy):

late_v717_1	- Rename this file as [Click in black box and copy new name ►]
4. Double cli	ck in field below - 5. Right click and Paste
	Stakeholders & Stakeholder Consultation Outcomes
presented, there tices and Environment	[EXAMPLE] Pig owners in the Awak valley. The Awak valley community, particularly women and children, whose activities place them at a higher risk of waterborne diseases. The Awak Youth Group, who will manage the project. COM, who is providing training. The Pohnpei Division of Agriculture, who is providing the machinery to produce woodchips and the Pohnpei Environment Protection Agency, who is conducting and publishing quarterly water tests. MCT, who is aiding fund establishment. Pig owners throughout Pohnpei, who
rs in the Awak ners are required to other owners' skills	will benefit from demonstration sites.
other Iping to expand	

	[EXAMPLE] CSP Community Engagement Project Logic Model	Click in black box to copy correct Project Logic filename
. Click on INSERT MODEL HERE	For research or biophysical monitoring projects, insert	
Go to Menu Insert	Conceptual Model rather than Project Logic Model	7
Click on Text	INSERT MODEL HERE	J
Click on Object	Doview files acceptable	
Click on Browse and find Logic Model file	Contact MCT re other file types	
Click on Insert		
. Check Display as icon		
. Click on OK	MCT [EXAMPLE] Program Logic Model	EXAMPLES
		EXAMPLE Awak Piggeries Projectdoview

Start at Row 6	Insert extra rows as necessary	For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logic Based Monitoring & Evaluation For help, refer to MCT Guide to Program-Logi	
Type Select from drop-down list	Activity/Output/Outcome (fram Logic Model)	Activity/Output/Outcome Assumptions	Confidence Select from drop-down list
Activity	[EXAMPLE] Deliver Dry Litter Technology training to piggery owners.	[EXAMPLE] Adequate financial support obtained to deliver training. Training expertise available. Piggery owners attend training.	Medium

END

END

Project Plan Template Version: July 2017				Risks to a	project from internal and external events that may negatively impact on project performance		1	TRUST			
field is white For help, refer to MCT Guide to Project Performance and E&S Risk											
Increase row height as necessary V Start by assessing whether risk applies Increase row height as necessary to make your entry readable											
		Before F	Risk Manage	ment		After Ri	sk Managen	nent			
	Does this sick	Likelinood	Impact	RISK		Likelihood	Impact	RISK			
Designet Desformance Disk Franks	annly?	Almost Certain	Insignificant	Level	Describe the meture of the risk and whether will do to menite the risk and	Aimost Certain	Insignificant	Level			
Project Performance Risk Events	арру .	LIKEIY	Minor	Extreme	Describe the nature of the risk and what you will do to monitor the risk and	LIKEIY	Minor	Extreme			
	Vec	Linikoly	Major	Modium	manage it to a tolerable level	Holikely	Major	Modium			
	No	Rare	Critical	Low		Rare	Critical	Low			
Start at Row 13 Add extra risks if necessary	110	Select from drop-do	own lists	Autofilled		Select from dro	p-down lists	Autofilled			
Loss or lack of key staff at your organization	1										
Loss or lack of key staff at partner organizations	1	1				1					
Loss of other significant funding sources											
Difficulty in accessing technical expertise											
Difficulty in accessing essential equipment											
Difficulting in accessing essential materials											
Adverse weather											
Changes in government priorities, policy or laws											
Legal problems or restrictions											
Land access restrictions											
Difficulty in identifying stakeholders											
Lack of stakeholder support for project											
Stakeholder conflicts over project											
Difficulty in communicating with stakeholders											
Difficulty in getting stakeholders to attend activities											
Negative project publicity	_										

Environmental & Social Risks - Assessment & Management Plan										
preject Plan template Variation. July 2017 If field is white volu can write in it If field is white volu can write volu can										
	V S	tart by assess	ing whether	risk applie	es Increase row height as necessary to make your	entry readable		$\overline{\mathbf{v}}$		
	Does	Likelihood	Impact	Risk		Likelihood	SK Managen	Risk		
	this risk	Almost Certain	Minimal	Level		Almost Certain	Minimal	Level		
Environmental & Social Risk Events	apply?	Likely	Limited	Extreme	Describe the nature of the risk and what you will do to monitor the risk and	Likely	Limited	Extreme		
		Possible	Significant	High	manage it to a tolerable level	Possible	Significant	High		
	Yes	Unlikely		Medium		Unlikely		Medium		
Otest at David D	No	Rare	uno linto	Low		Rare Select from day	n dawa liata	Low		
1 1 Could the project lead to adverse impacts on		Select nonin drop-uc	WIT IISIS	AUIDIIII00		Select nom and	ip-down lists	AUtonned		
enjoyment of the human rights of the affected										
population and particularly of marginalized groups?						ļ				
discriminatory adverse impacts on affected										
populations, particularly vulnerable or marginalized										
groups?						ļ!				
night be prevented from participating fully in decision										
hat may affect them?										
1.4 Have local communities or individuals, given the										
during the stakeholder engagement process?										
1.5 Is there a risk that the project would exacerbate										
projected affected communities or individuals?	1									
2.1 Is there a likelihood that the project will have										
adverse impacts on gender equality, and / or the situation of women and side?	1									
2.2 Have women's groups / leaders raised gender	I	1	1							
equality concerns regarding the project during the	1									
stakeholder engagement process?										
access or use natural resources upon which they										
depend for a livelihood?										
3.1 Will the project involve the employment of children?										
3.2 Is there a risk of child exploitation or abuse linked		1								
o the project?										
I.1 Will proposed project result in significant menhouse cas emissions?										
5.1 Is there a potential that the project will require the										
abor of migrant workers for its construction or										
mplementation?						┟────┦				
accommodation services for workers?										
5.3 Does the host country prohibit union activity or not										
allow workers to bargain collectively? 5.4 Is there potential for the project to apply adverse						┨────┦				
discriminatory practices?										
5.5 Will the project involve unsafe or unhealthy working										
6.1 Is the project likely to release pollutants?				-		l				
6.2 Will hazardous waste materials be generated by										
the project?						↓ /				
b.5 Are chemical pesticides likely to be used by the project?										
7.1 Will the project require the construction or										
rehabilitation or any structural components which could pose a risk to affected communities?										
7.2 Does the project involve the construction or										
rehabilitation of a dam?	L									
7.3 Is the project likely to increase community exposure to disease (water borne, water based water	1									
related and vector borne diseases as well as										
communicable diseases)?										
7.4 Will the project retain security workers to protect its property?										
7.5 Is there a risk that security personnel could be										
esponsible for unlawful and abusive acts against	1									
3.1 Will / could the project involve the physical	-	1								
elocation of people?										
3.2 Will / could the project rely upon expropriation to posttle people?										
3.3 Is it likely that the project will need to acquire land						l				
rom individuals and households, causing them to										
experience economic displacement?	I									
4 will the project restrict access to natural resources and areas used by affected communities resulting in	1									
aconomic displacement?										
3.5 Is there a possibility that the project will affect land										
enure arrangement or community based property inhts to land, territories, or resources?	1									
3.1 Is the project likely to negatively affect biodiversity	1					1 1				
or ecosystem services?	I									
9.2 If the project is expected to impact natural habitat, could there be a net loss of biodiversity?										
9.3 Is the project expected to negatively affect critical										
habitats?										

9.4 Is the project located in a legally protected area or					
internationally recognized area?					
9.5 Is the project likely to introduce invasive alien					
species to the project area?					
9.6 Will the project have a negative impact on priority					
ecosystem services?					
10.1 Will project result in interventions that could					
potentially adversely impact sites, structures, or objects					
with historical cultural, artistic, traditional or religious					
values or intangible forms of culture (e.g. knowledge,					
innovations, practices)?					
10.2 Does project propose utilizing tangible or					
intangible forms of cultural heritage for commercial or	1				
other purposes?					
11.1 Will the project be implemented in lands or					
territories transitionally owned, customarily used, or					
occupied by indigenous peoples?					
11.2 Will the project potentially adversely affect the					
human rights, lands, natural resources, territories, and					
traditional livelihoods of indigenous peoples					
(regardless of whether indigenous peoples possess					
the legal titles to such areas)?					
11.3 Is it likely that the project will exclude any					
potentially affected stakeholders, in particular	1				
vulnerable or marginalized groups, from fully	1				
participating in decisions that may affect them?	1				
11.4 Is there a risk that rights-holders do not have the					
capacity to claim their rights?	1				
11.5 Is there a risk that the funds or resources brought					
into the community could create discord amongst the					
communities?	1				
11.6 Is there a risk that introducing contemporary		1		1	
strategies could lead to loss of traditional/practical	1				
solutions that work especially in the more remote and	1				
solutions that none, copositily in the more remote and	1				

Project Plan	Project Workplan											
 Start at 	Start at Row 6 Insert extra rows as necessary Increase row height as necessary to make your entry readable											
Quarter	Start Date (dd/mm/yy)	Finish Date (dd/mm/yy)	Activity	м	т	r Output (if applicable)	м	т	Immediate Outcome	мт		
1	30-Sep-17		[EXAMPLE] Deliver Dry Litter Technology (DLT) training to piggery owners.	🖌 2	2 🖌 2	2			[EXAMPLE] Owners' knowledge of DLT increased	🖌 2 🖌 :		
2												
3				-	-					_		
5												
6												
7				_	_					_		

Project Indicators, Targets & Monitoring Plan volet Plan Temple Version. July 2017 (field is white											
Type Seled from dron down list	Activity/Output/Outcome	Indicators	Current Baseline	Target	Monitoring Method	Rationale	Person(s) Responsible				
Activity	[EXAMPLE] Deliver Dry Litter Technology (DLT) training to piggery owners.	[EXAMPLE] Number of training sessions and attendee numbers.	[EXAMPLE] No piggery owners have received DLT training.	[EXAMPLE] 5 training sessions delivered in first 3 months of project. Representatives from all 26 Awak piggeries attend each session.	[EXAMPLE] Training session sign-in sheets.	[EXAMPLE] Training delivery and attendance is required to understand DLT. If attendance falls short of target, additional training can be implemented.	[EXAMPLE] Training Provider & Project Manager				
END											

rt at Row 6 Inse Focus Areas	rt extra rows as necessary		Increase row height as necessary to make y	our entry readable	
elect from drop-down list Effectiveness	Evaluation Questions [EXAMPLE] Have 100% of Awak piggeries adopted effective Dry Litter Technology?	IEXAMPLE] Number of loan fund applications. Observations of effectiveness.	Additional Data Requirements [EXAMPLE] If adoption rate is <100%, survey of piggery owners to find out reasons for adoption and non-adoption.	Evaluation Methods [EXAMPLE] Stakeholder evaluation panel to make assessments and recommendations, based on monitoring data and own experience.	
				Panel to consisting of Project Manager, piggery owners, community members and technical experts.	

FEDERATED STATES OF MICRONESIA

National Protected Areas Network Policy Framework

2015

SECTIO	DN 1.	AUTHORITY			
SECTIO	DN 2.	PURPOSE AND BACKGROUND			
2.1	Purpose				
2.2 Background:					
SECTIO	ON 3.	DEFINITIONS	4		
SECTIO	DN 4.	ROLES AND RESPONSIBILITIES	6		
4.1	Departme	ent of Resources and Development			
4.1.a	Secreta	ary of the Department of Resources and Development	7		
4.1.b	Protect	ed Areas Network Coordinator	7		
4.2	State Foc	al Points	8		
4.3	Managen	nent Units	9		
4.4	Technica	l Committee	10		
4.4.a	Compo	sition of the Technical Committee	10		
SECTIO	DN 5.	APPLICATION PROCESS			
5.1	Applicati	on Contents			
5.2	Applicati	on Submission and Initial Processing			
5.3	Technica	l Committee Review			
5.4	Final Det	ermination and Notification of Decisions			
5.5	Right to (Contest Denial of Application			
5.6	Selection	Criteria			
SECTIO)N 6	MANAGEMENT OF DESIGNATED AREAS	15		
6 1	Identifica	tion of Management Purposes and Uses			
6.2	Standard	lized Monitoring Protocols			
6.3	Managen	nent Plan Criteria			
anama					
SECTIC	DN 7.	FINANCIAL ASSISTANCE	16		
7.1	Source of	Funds	17		
1.2	Annual I	Sudget Cycle	1 /		
7.5	Competit	ive Project Awards			
7.3 7 7	Notificati	for of Funding Decisions			
7.7	Right to (Contest Denial of Budget Request or Grant Proposal			
7.0	Issuance	of Agreements and Disbursement of Funds			
1.9	issuance	or representation of runas			
SECTIO	DN 8.	REPORTING AND MONITORING AND EVALUATIONS			
8.1	Recordke	eping			
8.2	Financial	Monitoring			
8.3	Performa	nce Monitoring and Evaluations Reporting			
8.4	Annual R	eport	24		
SECTIO	DN 9.	INCLUSION, WITHDRAWAL, AND MEDIATION PROCEDURES			
9.1	Inclusion				
9.2	Secretary	Requests Withdrawal			
9.3	Managem	nent Unit Requests Withdrawal			
9.4	Mediation	n Procedures			
Append	ix 1. Use a	nd Management Categories			

SECTION 1. AUTHORITY

Federated States of Micronesia (FSM) Code Title 2 states in part, that: *The respective duties, responsibilities, and functions of each department and office within the organization of the executive branch of the Government of the Federated States of Micronesia shall be established by, and in accordance with, administrative directive of the President until amended or suspended by law.*

In accordance with the above-cited FSM Code Title 2, Executive Order Number 1 establishes the roles and responsibility of the FSM Department of Resources and Development. Executive Order Number 1 states: *The Department of Resources and Development is responsible on the President's behalf for supporting and managing the development of the nation's economy and the use of its natural resources in a sustainable manner and in line with applicable provisions of the nation's Strategic Development Plan relating to economic development and resource management and conservation.*

This national Protected Areas Network Policy Framework (hereafter referred to as "Policy") is in support of the FSM's Department of Resources and Development's responsibilities as described in Executive Order Number 1 and to its commitments to the United Nations Convention on Biological Diversity and the Micronesia Challenge Initiative. In 2006 the FSM joined the Republic of the Marshall Islands, the Republic of Palau, the Commonwealth of the Northern Mariana Islands, and the United States Territory of Guam and declared the Micronesia Challenge Initiative. The Micronesia Challenge Initiative is driven by three main targets: 1) to establish a system of protected area networks in member countries; 2) to effectively conserve at least 30% of the near-shore marine and 20% of the terrestrial resources across Micronesia by 2020; and 3) to raise \$29 million for FSM's Micronesia Challenge Endowment Fund in order to sustain these efforts in perpetuity.

This Policy also reflects various other international commitments FSM has made towards the fulfillment of the Rio Conventions including the United Nations Framework Convention on Climate Change, and the United Nations Convention to Combat Desertification.

SECTION 2. PURPOSE AND BACKGROUND

2.1 Purpose

In accordance with the Department of Resources and Development's mandate, this Policy establishes a transparent, fair, and efficient system governing the designation and operation of a nationwide Protected Areas Network.

2.2 Background:

The islands of the FSM are home to some of the most biologically diverse terrestrial and marine areas in the world. The islands possess unique natural resources including

geological features and distinctive plants, animals, and other organisms, many of which occur nowhere else in the world. These resources however are highly vulnerable to loss by the growth of population, development, natural disasters and effects of climate change.

FSM's unique plants and animals exist in the context of a full range of ecosystems and communities found across the islands in the FSM, and thus, these ecosystems themselves must be protected. As the governors of all living and non-living resources from land to twelve nautical miles seaward from the traditional baseline, state governments bear the principal responsibility for the management, protection, and development of all resources within their respective boundaries. States, therefore, must be encouraged and supported by the national government in their efforts to protect biodiversity in the FSM through the creation of protected areas. This process must also involve non-governmental organizations (NGOs), municipalities, traditional leaders, communities and individual resource owners in order to be successful.

State, municipal and/or community designated terrestrial, freshwater, and marine areas that support unique communities of natural plants, animals, and other types of organisms, areas of high biodiversity, significant geological sites, as well as other important habitats suitable for preservation must be encouraged, recognized, and supported by the national government. A nationwide Protected Areas Network will allow the national government to assist states and communities in the protection of significant areas of biodiversity, key habitats, and other valuable resources that are important to the future stability and health of the FSM. It will also assist the national government, states and other partners to leverage and secure technical and funding partnerships from regional and international entities.

SECTION 3. DEFINITIONS

In this Policy, the following definitions apply:

- "Annual Budget Cycle" refers to the process of 1) establishing the amount of funds available for disbursement from the FSM's Micronesia Challenge Endowment Fund, and other sources as applicable, 2) submission of workplans and funding requests for the year by the Management Units of Protected Areas Network member sites, and 3) the determination by the Technical Committee of the levels of funding to provide each Management Unit
- "Applicant" means the state government, non-governmental organizations (NGOs), municipality, community, or combination thereof, that submits and Application for an area to be included in the Protected Areas Network or a Funding Request. "Applicant" also refers to an entity that submits a proposal in response to a competitive solicitation
- "Application" means the Protected Areas Network application form

- "Technical Review Committee" means the standing body that advises the Secretary of the Department of Resources and Development about whether or not to accept Applications to the Protected Areas Network and in approving all funding decisions
- "National PAN Coordinator" means the person appointed by the Secretary of the Department of Resources and Development who is responsible for coordinating the implementation of the Protected Areas Network
- "Ecosystem" means a dynamic complex of plant, animal, and micro-organism communities and their non-living environment interacting as a functional unit
- "Fiscal Sponsor" a non-profit organization which offers its legal and tax status to groups engaged in activities that support the non-profit's goals, in this context Fiscal Sponsors can partner with Management Units to strengthen Funding Requests
- "Funding Request" means 1) the submission of a request for funding by a Management Unit as part of the Annual Budget Cycle, or 2) an application for a grant submitted as part of the competitive solicitation process
- "Management Plan" means a course of action formulated and formally adopted for the supervision and guidance of a specific site deemed a protected area by the community, municipality, and/or state government in which it is located
- "Management Unit" means the group of people responsible for implementing the Management Plan of a particular protected area. Management Units, depending on the resource tenure of the site, may include state government representatives, NGOs, community members, municipal officials, and/or private resource owners
- "Micronesia Conservation Trust" is a Non-Profit Corporation registered in the FSM that is tasked with administering the FSM's Micronesia Challenge Endowment Fund
- "Order" means the written notification from the Secretary of the Department of Resources and Development as to whether or not an Application to join the Protected Areas Network has been accepted or denied and as to whether or not a Funding Request has been granted in full, in part, or denied
- "Protected" means maintained, intact, preserved, conserved, or otherwise managed in a sustainable manner
- "Protected area" means an area designated by a state in accordance with its procedures and/or legislation to be protected
- "Protected Areas Network" means the aggregate of protected areas, reserves, and refuges that have been designated by the Department of Resources and Development as part of the national Protected Areas Network in accordance with this Policy

• "State Focal Point" coordinates the implementation of Protected Areas Network sites within that state. The State Focal Point is also the primary point of contact at the state level with Protected Areas Network sites and with the National PAN Coordinator

SECTION 4. ROLES AND RESPONSIBILITIES

The Protected Areas Network is to be administered by the Department of Resources and Development in conjunction with State Focal Points, the Micronesia Conservation Trust (MCT) and the Technical Committee as described below.

4.1 Department of Resources and Development

The Department of Resources and Development administers the Protected Areas Network at the national level by:

- Providing access to technical assistance to new sites seeking to join the Protected Areas Network
- Providing access to technical assistance to improve the management capacity of Management Units already operating Protected Areas Network member sites
- Facilitating access to finance and programs for Protected Areas Network Management Units, for which the individual states and other actors are not ordinarily eligible
- Securing financial resources from donor organizations to support Protected Areas Network member sites

Specifically, the Department of Resources and Development is responsible for the following:

- Implementing the Protected Areas Network in accordance with this Policy
- Establishing, and amending as necessary, transparent and consistent standards and criteria for the selection of a site to be included in the Protected Areas Network, and determine reasonable conditions for the ongoing inclusion of a site in the Protected Areas Network
- Providing access to technical assistance to State Focal Points and/or Management Units including, but not limited to:
 - Assistance in surveying,
 - Developing site preservation plans,
 - Identifying and establishing sustainable use practices,
 - Conducting scientific investigations
- Educating the public about preservation and protected areas
- Assistance in monitoring and evaluation of protected areas
- Collecting and maintaining information from records, monitoring, and reporting requirements as necessary and appropriate to carry out the purposes of this Policy
- Developing and championing mechanisms for sustainable financing of protected areas in the Protected Areas Network, including but not limited to, the FSM's Micronesia Challenge Endowment Fund
- Establishing a Country Program Strategy and mechanism for the disbursement and management of the FSM's Micronesia Challenge Endowment funds
- Collaborating with other FSM government departments, and/or the Micronesia Conservation Trust, to accept and disburse appropriations, loans, and grants from the FSM Government, foreign governments, the United Nations, or any agency thereof and other sources, public and private, which appropriations, loans, and grants shall not be expended for other than the purposes supporting the Protected Areas Network and this Policy

4.1.a Secretary of the Department of Resources and Development

The Secretary of the Department of Resources and Development is the head official in the Protected Areas Network and his/her authority will be such. Specifically the Secretary will:

- Approve the nomination of representatives to the Technical Committee
- Grant or deny Applications to join the Protected Areas Network based on the evaluation and recommendations made by the Technical Committee
- Issue Orders regarding Funding Requests based on the decisions made by the Technical Committee
- Appoint and oversee the work of the National PAN Coordinator
- Providing PAN annual reports to the FSM Government and the States' Leadership and to other key stakeholders, including donors and technical agencies such as the UN CBD Secretariat

4.1.b National Protected Areas Network Coordinator

The National PAN Coordinator is the primary point of contact with the State Focal Points, any other national or state government agencies, the Micronesia Conservation Trust, and other local, regional or international conservation organizations involved in the implementation of the Protected Areas Network. During the selection process and in the

absence of a Coordinator, the Secretary may select an interim Coordinator. The Coordinator is to:

- Manage the process of collecting and reviewing Applications by working closely with State Focal Points, the Technical Committee, and the Secretary
- Manage the process of collecting and reviewing Funding Requests by working closely with Management Units during the Annual Budget Cycle, MCT during any competitive solicitations cycles, the Technical Committee, and the Secretary
- Serve as Secretariat of the Technical Committee including but not limited to setting and organizing and preparing agendas for all Technical Committee meetings, taking notes and minutes, and keeping all records of Technical Committee decisions
- Collect and house all monitoring and reporting information provided by the State Focal Points, MCT, and/or other sources related to the implementation of the Protected Areas Network
- Assist in formulating additional policies, any national legislation, or regulations, as necessary, to implement the Protected Areas Network
- Prepare Annual PAN reports to be provided to relevant stakeholders

4.2 State Focal Points

Each state in the FSM is encouraged to participate in the Protected Areas Network by selecting a State Focal Point and providing technical support to the implementation of the Protected Areas Network. The selection criteria and process for selecting State Focal Points is to be at the discretion of State Governments. Once selected, each State Focal Point will operate in accordance with all applicable state legislation, regulations, and policies regarding protected areas set within the state.

State Focal Points will undertake the following activities to support Protected Areas Network member sites within state borders:

- Collect and review all Applications from Applicants within the respective state against the criteria in Section 5.6 of this Policy, any applicable state laws or policies, and provide feedback to Applicants
- As required, provide access to technical and capacity building assistance to Applicants to strengthen Applications
- Submit all Applications that meet the criteria of this Policy to the Coordinator

- Provide access to technical assistance as requested by Management Units within the state to develop and/or revise as necessary Management Plans for sites designated as part of the Protected Areas Network
- Review Management Plans to ensure consistency with this Policy regarding the content and criteria for Management Plans in Section 6.3
- Provide access to additional technical assistance to Management Units, including but not limited to:
 - Support for improving management effectiveness
 - Support for monitoring and research activities
 - Support for enforcement
- Collect and compile reports and information about Protected Areas Network member sites in the state and provide it to the National PAN Coordinator
- Provide updates on PAN implementation to the States' Leadership
- Work with State leadership to develop state policies and laws in support of the PAN, including provision of state funds to PAN sites and activities

4.3 Management Units

As there are a variety of resource tenure systems in the FSM, this Policy acknowledges and supports the Application of all sites, regardless of ownership status, to join the Protected Areas Network. Therefore the configuration of each Management Unit, the group of people responsible for implementing the Management Plan of a particular protected area, is site specific and may or may not necessarily include state or municipal government representatives. Management Units will undertake the following activities:

- Submit Applications to the State Focal Point for review and work with State Focal Points to revise Applications as necessary
- Develop Management Plans and submit them for review and approval to the State Focal Point, resubmit Management Plans when they are updated or modified
- Conduct day-to-day site operations, including but not limited to management, monitoring, and enforcement
- Submit Funding Requests to the Coordinator during the Annual Budget Cycle open to Protected Area Network member sites
- Collect data and information at the site-level and provide it to the State Focal Point as appropriate

- Manage grants, including setting up financial systems to account for the grants
- Submit all administrative, technical, and financial reports as may be required by this Policy

4.4 Technical Committee

Technical Committee members are nominated by the State Governments and confirmed by the Secretary and are to serve three-year terms, which can be renewed. The rules governing the operation of the Technical Committee are to be drafted by the National PAN Coordinator, reviewed by the appropriate Executive branch agency, and approved by the Secretary. The duties of the Technical Committee are as follows:

- Evaluate completed Applications using the criteria outlined in Section 5.6 and submit written recommendations, including justifications, to the National PAN Coordinator in a timely manner as directed by the Coordinator, no later than one month after receipt of the Applications
- Participate in teleconferences, email groups, and/or meetings with the Secretary and/or National PAN Coordinator to discuss Applications, as required
- Evaluate all Funding Requests, including those submitted as part of the Annual Budget Cycle as well as any submitted in response to any competitive solicitations, using the process outlined in Section 7 and the FSM Country Program Strategy.
- Submit written decisions, including justifications, regarding all Funding Requests to the National PAN Coordinator in a timely manner as directed by the Coordinator
- Participate in teleconferences, email groups, and/or meetings with the Secretary and/or National PAN Coordinator to discuss Funding Requests, as required

4.4.a Composition of the Technical Committee

The Technical Committee is to consist of at least nine (9) qualified representatives, including:

- At least one official from the FSM National Government
- Each State Focal Point
- At least one representative from the College of Micronesia FSM
- At least one representative from a regional scientific organization
- At least one representative from an international conservation NGO and/or international donor organization
- One representative from MCT that will participate as a non-voting member

SECTION 5. APPLICATION PROCESS

Notwithstanding this Section, sites legally recognized by a State Government as a refuge, protected area, or preserve, and having a Management Plan as described in Section 6.3, can automatically acquire Protected Areas Network site status upon the request of the Governor of that state to the Secretary. Upon confirmation that the site has a Management Plan in accordance with this Policy, the Secretary shall notify the state seeking the automatic inclusion of a protected area that such status has been granted. In all other instances, the following procedures and criteria apply:

5.1 Application Contents

An Applicant who wishes to include a site in the Protected Area Network is to complete an Application Form. The Application Form is to be made available through the Department of Resources and Development and State Focal Points. The format of the Application Form is subject to change, however at a minimum Applicants are to provide the following information:

- The Applicant(s) name, address, phone number, and email (if available), together with the name of the person who has authority to act on behalf of the Applicant with regard to the Application
- A description of the area, site name(s), cadastral lot number(s) and/or GIS location points, legal description, and location of the area, including a map, that is being nominated
- Proof in the form of a copy of the Certificate to Title or other documentation acceptable to the Department of Resources and Development, evidencing title to the land or marine area proposed for inclusion in the Protected Areas Network
- In cases in which public land is proposed, an official letter from the applicable State Government in support of the Management Unit's application
- Information about whether or not there are any outstanding land/marine use or title disputes regarding the nominated area
- The current management plan (if available) or a description of the ongoing management practices of the site
- A statement as to why the site should be included in the Protected Areas Network, including supporting documentation that the site is recognized as a protected area either by the state in which it is located, through a municipal ordinance, by community declaration, and/or traditional practices
- A description of how the Applicant has involved the local community(ies) contiguous to the site in nominating the proposed site

- A description of any past applications to other providers of technical and/or financial assistance and a summary of such assistance received to date
- A statement attesting that the information contained therein is true and correct to the best of the knowledge of the person signing the Application

5.2 Application Submission and Initial Processing

State Focal Points are authorized to submit Applications on behalf of Applicants to the National PAN Coordinator. Applicants are to share initial drafts of Applications with the State Focal Points, who then conduct an initial review and provide feedback and assistance as appropriate. Once the State Focal Point determines each Application meets the criteria outlined in this Policy, the State Focal Point submits the Application to the National PAN Coordinator.—The National PAN Coordinator is expected to do the following upon receipt of each application:

- Date stamp each Application when it is received
- Review each Application to ensure it is complete by containing at a minimum the information outlined in Section 5.1 above
- Return an incomplete Application to the State Focal Point and Applicant within thirty (30) days of its receipt along with written documentation as to the reason(s) that the Application was determined to be incomplete.

After working with the Applicant to address deficiencies identified by the Coordinator, the State Focal Point may resubmit an Application that was deemed to be incomplete. If an Application is not returned to the State Focal Point within thirty (30) days of its receipt, it shall be considered as complete and will be submitted by the Coordinator to the Technical Committee for review.

5.3 Technical Committee Review

The National PAN Coordinator collects Applications on a rolling basis and after confirming that the Application is complete distributes the Applications to the Technical Committee in either electronic or hardcopy format.

Technical Committee members are to first individually evaluate Applications in accordance with the criteria outlined in Section 5.6 below and provide in writing a recommendation to either grant each application or deny it, along with a written justification for their recommendation to the Coordinator. Technical Committee members must submit this recommendation within a month of receiving the Application.

Once the Technical Committee members have individually reviewed the Application, the Coordinator will convene a meeting of the Technical Committee via telecommunications methods such as video conferencing, email, or in-person. During this committee meeting the Coordinator will share the compiled recommendations for each Application for discussion and to reach a consensus as to whether to recommend approving or denying each Application. The Coordinator compiles these final recommendations and submits them to the Secretary of the Department of Resources and Development.

5.4 Final Determination and Notification of Decisions

The Secretary is authorized to make the final determination as to whether or not to accept each Application. The Secretary is to make each decision to grant or deny an Application based on the criteria in Section 5.6 below and taking into consideration the recommendations of the Technical Committee. The Secretary will make all reasonable efforts to issue Orders granting or denying Applications within 15 days after receiving the Technical Committee recommendations from the National PAN Coordinator.

Once the Secretary makes a determination the Department of Resources and Development will issue an Order as to whether or not an Application has been granted or denied. Each Order is to include findings of facts that support the reason(s) for granting or denying the Application. The Order shall be delivered either in person, by mail, or via email to the Applicant with a copy to the relevant State Focal Point. Acknowledgment of receipt by the Applicant of each Order is to be obtained.

5.5 Right to Contest Denial of Application

If an Applicant seeks to contest an Order of denial, the Applicant must submit written notice to the Secretary, with a copy to the State Focal Point, within 30 days of receipt of the Order. The notice shall set forth the grounds upon which the Order is contested and specify which finding of facts, if any, the Applicant disputes. The Secretary shall have 30 days to reconsider the Application and give a new written Order to the Applicant and the relevant State Focal Point. Applicants are also authorized to restart the Application process by submitting a revised Application to the State Focal Point.

Any dispute arising from an Application to, participation in, or withdrawal from, the Protected Areas Network shall be handled according to Section 9 below.

5.6 Selection Criteria

Each Application shall be evaluated based on the following criteria:

- **Key sites:** Does the proposed site contain rare or unusual features, areas of special cultural significance, areas of high biodiversity or endemism, and/or areas with significant populations of threatened species?
- **Comprehensiveness:** Does the proposed site contribute to the Protected Areas Network in representing the full range of biogeographic and socio-cultural diversity of the FSM? Does it align with existing state and or national policies and plans, such as Biodiversity Strategic Action Plans and/or the Micronesia Challenge?

- **Balance:** Does the proposed site contribute to a balanced Protected Areas Network (i.e. not under representing some targets and over representing others)?
- Adequacy: Is the proposed site large enough, and do the ecosystems to be protected have viability, integrity/intactness, buffering to allow them to persist?
- **Representativeness:** Is the proposed site a typical of, or a good example of, the habitat type or feature to be protected?
- **Resiliency:** Does the proposed site include resistant communities, bleaching resistant communities, functional group representation?
- **Efficiency:** What is the likelihood that the Management Unit will be able to achieve the site objectives with reasonable resource use, cost and effort?
- **Feasibility:** Is the area in an established protected area with community support? Is the potential for management capacity, funding, monitoring, enforcement, and partnership sufficient to reach site objectives?
- **Sustainability:** Is there a sustainability plan or potential sustainable financing for the site?
- Socio-Economic Criteria, including;
 - Does the Management Plan or management practices reflect community input and incorporate local knowledge and traditional management and conservation practices?
 - Does the Application recognize and respect local resource owners and customary terrestrial and marine tenure systems and protect areas of cultural importance?
 - Would the site have negative impacts on existing livelihood strategies (are there conflicting uses of the area)?
 - Would the costs and benefits of the site be distributed fairly within and among communities?
 - What are the impact of current future populations trends and changing resource use on the site? What is the tourist potential to the site?
 - Are there existing use patterns or threats that pose an unsustainable threat, such as invasive species, existing human impacts, potential development impacts, pathogens?

- What is the potential for new developments, new enterprise that may affect the site?
- Would the site contribute to the maintenance of cultural heritage and community lifestyles, including food security and community livelihoods?
- Does the Management Plan or management practices support a transparent decision-making process?

SECTION 6. MANAGEMENT OF DESIGNATED AREAS

Each Management Unit shall be responsible for activity implementation, operations and management of the protected areas that are designated as part of the FSM's Protected Areas Network.

6.1 Identification of Management Purposes and Uses

Management purposes and uses categories are to be used for classifying protected areas in the FSM's Protected Areas Network. These categories have been developed to facilitate communication and information sharing within the FSM, as well as regionally and internationally. Management Units are to identify in each Management Plan which management purpose and use category is most appropriate for the site.

Appendix 1 of this Policy lists the International Union for Conservation of Nature's management categories. Protected Areas Network sites are to be established to meet objectives consistent with state, municipal, and community goals and needs. Once these objectives are established Management Units are to review the categories in Appendix 1 and select that which best applies.

6.2 Standardized Monitoring Protocols

Management Units are to use, at a minimum, standard regional monitoring guidelines and protocols developed through the Micronesia Challenge. Such guidelines and protocols include, but are not limited to, marine and terrestrial biological monitoring protocols, management effectiveness monitoring protocols, and socio-economic monitoring protocols. Standard Micronesia Challenge protocols shall be available through the Department of Resources and Development, and are subject to change. Management Units may decide to expand on these standard regional monitoring guidelines and protocols beyond those developed for the Micronesia Challenge.

6.3 Management Plan Criteria

Management Units are to develop or revise Management Plans for each protected area admitted into the Protected Areas Network within twelve (12) months after designation to reflect the criteria for Management Plans set in this Section. Management Units are required to submit initial and all revised Management Plans to the State Focal Point for review and approval to ensure it meets the criteria of this Section. At a minimum, Management Plans are to include the following information:

- General information about the designated protected area, including biological, ecological, socio-economic, cultural, and historical information
- Goals and objectives of the area
- Identification of management purposes and uses
- Composition of the Management Unit and clarification of the relationship between different stakeholders (if any) in the Management Unit
- Management policies
- Day-to-day operational procedures for site maintenance and administration
- Identification of at a minimum, the standard Micronesia Challenge monitoring protocols to be used, as well as any other additional site monitoring objectives and procedures
- Key factors to measure (targets and milestones, threats, human populations, livelihood, governance, strategies and practitioners)
- Plans to promote public awareness of, and community education about, the protected area
- Enforcement objectives and procedures
- Procedures for reviewing and updating the Management Plan
- Sustainable Finance Plan for the site, including ideas for sustainable financing mechanisms (i.e. conservation easements, payment for ecosystem services, revolving funds, etc...)

SECTION 7. FINANCIAL ASSISTANCE

Membership in the Protected Areas Network provides Management Units with the opportunity to submit annual requests for funding site operations as part of the Protected Areas Network Annual Budget Cycle. In addition to the Annual Budget Cycle, the Technical Committee may also make available a competitive grant pool for projects that support the wider Protected Areas Network.

7.1 Source of Funds

The Micronesia Challenge has resulted in the establishment of an Endowment for the FSM which is administered by the Micronesia Conservation Trust. Additional possible funding sources for the Protected Areas Network, which may or may not be deposited in the FSM's Micronesia Challenge Endowment Fund, include, but are not limited to:

- National and/or state budget allocations
- Contributions from foreign governments and other international organizations
- Local financing mechanisms (Payments for Ecosystems Services, revolving funds, conservation easements)
- Private sector donations

These other potential sources of funding for the FSM Protected Areas Network may be deposited directly into the FSM's existing Micronesia Challenge Endowment Fund, or could take the form of a FSM 'Protected Areas Network Fund' that includes multiple funding streams as well as the FSM's Micronesia Challenge Endowment Fund.

7.2 Annual Budget Cycle

The process for distributing funds to Management Units is based on an Annual Budget Cycle. At least two months prior to the end of each fiscal year the Technical Committee determines the amount of money available to support Management Units during the next fiscal year. This budget is based on the amount of funds available from the FSM Micronesia Challenge Endowment Fund, per the priorities and distribution guidelines established in the FSM Country Program Strategy, as well as any additional funding available.

At least one month prior to the start of the next fiscal year Management Units of Protected Areas Network member sites are to submit requests for funding activities in the protected area's next annual workplan to the Coordinator. Each Funding Request must include the following:

- Documentation that a Management Plan that meets the criteria of this Policy is in place. All Management Units must have a current Management Plan prior to receiving funds through the Annual Budget Cycle
- Description of what activities are to be funded, including a description of planned outcomes and results
- Identification of anticipated outcomes and results, and description of indicators and procedures to be used to monitor and determine progress towards outcomes and results
- Detailed budget reflecting the proposed activities, including line items, subtotals, and totals. Preferably in Microsoft Excel or equivalent

- Written explanation and justification for each budget line item requested
- Copy of the site's full annual workplan and corresponding budget
- Summary of implementation of prior annual workplans, including description of any previous funding received through the Protected Areas Network with an emphasis on accomplishments to date and remaining challenges (and/or the performance monitoring and evaluations report described in Section 8.3 below)

The National PAN Coordinator compiles all submitted Funding Requests and submits the package to the Technical Committee within ten (10) working days following the start of a new fiscal year. Technical Committee members are to first individually evaluate Funding Requests, taking into consideration content of each request and the annual budget for the Protected Areas Network. Technical Committee members are to provide in writing an initial recommendation to either grant each Funding Request in full or in part, along with a written justification for their recommendation to the Coordinator within 30 days of receiving the Funding Request packages.

Subsequently the Coordinator will convene a meeting, or meetings, of the Technical Committee via telecommunications methods such as video conferencing, email, or inperson. During this committee meeting(s) the Coordinator will share the compiled recommendations for each Funding Request with the Technical Committee for discussion and to reach consensus-based decisions as to fund each request in whole or in part, or to deny a request, taking into consideration the annual budget for the Protected Areas Network.

After the Technical Committee makes its final recommendations, the Coordinator is to compile the final decisions for each Funding Request and submit them to the Secretary of the Department of Resources and Development, per Section 7.7 below.

7.3 Competitive Project Awards

Following the completion of the Annual Budget Cycle, should funds remain available and unallocated, the Technical Committee has the option to direct the opening of a competitive solicitation for additional projects in support of the Protected Areas Network.

The primary purpose for any additional projects are to support the growth, consolidation and effectiveness of the Projected Areas Network as a whole. As such, these competitive awards are not limited to supporting the work of one Management Unit or member site. The following types of activities may be considered for competitive awards, as well as others deemed relevant by the Technical Committee:

• Provision of management, monitoring, and/or enforcement capacity building training related to protected areas targeted to multiple Management Units, State Focal Points,

and/or local conservation NGOs engaged in implementing the Protected Areas Network

- Programs to support institutional development and effectiveness of entities engaged in implementing the Protected Areas Network
- Programs to support professional development of entities engaged in the implementation of the Protected Areas Network
- Programs to support peer-learning networks between entities engaged in the implementation of the Protected Areas Network
- Programs to develop and/or promote supportive policy development and implementation (e.g. fisheries reform, land use planning outside of protected areas)
- Public education and awareness campaigns designed to increase support and commitment to protected areas conservation in the country

The following activities are ineligible for funding under the FSM's Protected Areas Network:

- Decontamination activities
- Projects for profit
- Requests that consist solely (i.e. 100%) of capital to build or purchase equipment

7.4 Competitive Solicitation Review Process

If the Technical Committee decides to open a competitive solicitation the Secretary of the Department of Resources and Development will direct the MCT to issue it and keep it open until such time as all remaining funds have been awarded and/or MCT is directed by the Technical Committee, through the Secretary of the Department of Resources and Development to close it. Solicitations will reflect the contents of this Policy, the FSM Country Program Strategy, and MCT policies and procedures.

MCT will collect proposals on a rolling basis and:

- Review each to ensure it is complete by containing at a minimum the information outlined in Section 7.5 below
- Return an incomplete proposal to the Applicant within thirty (30) days of its receipt along with either a letter or email identifying the reason(s) that the proposal was determined to be incomplete.
- Follow all other procedures required by the MCT Policy and Operations Manual

• Submit complete proposals to the National PAN Coordinator who is responsible for managing the Technical Committee's review of each proposal

The Coordinator collects proposals on a rolling basis from MCT and submits them to the Technical Committee for review. Technical Committee members are to first individually evaluate proposals in accordance with the criteria outlined in Section 7.6 below and taking into consideration the funds remaining in the Protected Areas Network annual budget. Technical Committee members are to provide in writing a recommendation to either award or deny each proposal, along with a written justification for their recommendation to the National PAN Coordinator within 15 days of receiving each Grant Proposal.

Subsequently the National PAN Coordinator will convene a meeting, or meetings, of the Technical Committee via telecommunications methods such as video conferencing, email, or in-person. During this committee meeting(s) the National PAN Coordinator will share the compiled recommendations for each proposal with the Technical Committee for discussion and to reach a consensus-based decisions as to whether or not to make an award. After the Technical Committee makes its rulings, the National PAN Coordinator share them with the Secretary of the Department of Resources and Development to issue an Order pursuant to Section 7.7 below.

7.5 Competitive Proposal Contents and Eligibility Requirements

Applicants that submit proposals in response to an open solicitation are expected to provide, at a minimum, the following information:

- The Applicant name, address, phone number, and email (if available), together with the name of the person who has authority to act on behalf of the Applicant with regard to the proposal
- Technical proposal including detailed description of activities along with a timeline for proposed activities
- Identification of anticipated outcomes and results, and description of indicators and procedures to be used to monitor progress towards outcomes and results
- Detailed budget reflecting the proposed activities, including line items, subtotals, and totals. Preferably in Microsoft Excel or equivalent
- Description of how the proposal would benefit the FSM's Protected Areas Network, including a description of how the project is aligned to existing Management Plans, state, and/or national polices and action plans
- Description of organizational capacity including technical, financial, and management capacity to implement the proposed project

- Description of any previously implemented activities similar in size and scope to those proposed, and summary of results achieved
- A statement attesting that the information contained therein is true and correct to the best of the knowledge of the person signing the proposal
- Any other information required in the Solicitation

In addition to submitting a proposal that includes the minimum elements outlined above, Applicants for competitive project awards are required to meet the minimum criteria set below:

- Be registered and have been in existence for at least two years.
 - If they have not yet been in existence for two years, they must be fiscally sponsored by another organization that has been registered for 2 years. MCT must be familiar with the sponsoring organization and approve its project management and monitoring capacity. The role of the Fiscal Sponsor is to receive and disburse funds for the project in a timely manner and to maintain prudent and accurate records of all transactions as required by MCT.
 - A non-registered Community-Based Organization (CBO) should be prepared to accept to be a sponsored CBO so that they may ultimately become a registered CBO or NGO and be able to operate independently; they will be allowed to receive up to a fixed ceiling amount, which will be determined by MCT's policies.
- Have project management experience, particularly in the field of conservation or natural resource management and/or in a development context where environmental concerns are incorporated into the project objectives
- Possess expertise in the specific fields proposed. (For example: training, research, NGO management, conservation, biodiversity survey, delineation of protected area boundaries, community-based planning and management, creation of eco-enterprise and cooperative)
- Have the human resources and institutional capacity to manage and/or implement the project
- Be able to establish and work within budget guidelines
- Be able to produce activity reports and financial reports for previous financial periods

• Be integrated (presently working or having worked previously) in the area where the project will take place, and the project beneficiaries must have a positive opinion of the project and the organization(s) that will implement the project

7.6 Criteria for Reviewing Competitive Solicitations

Proposals that meet the minimum standards established in Section 7.5 above are to be evaluated by the Technical Committee according to the below criteria:

- Do the proposed activities fit with the FSM's Protected Areas Network mission and goals and are they aligned with existing Management Plans, relevant state, and/or national polices and action plans?
- To the extent possible, do the proposed activities engage local communities and respect and support traditional management systems?
- Does the technical proposal include clear objectives, a coherent strategy, identify indicators to monitor progress towards milestones and assess impact, and a plan for sharing results with relevant stakeholders?
- Does the budget consist of reasonable costs that reflect the technical proposal?
- Does the proposal include cost sharing or matching resources?
- Does the proposal consider sustainability? Including but not limited to sustainable financing for future programming
- Does the Applicant demonstrate technical and management capacity to implement the proposed activities?

7.7 Notification of Funding Decisions

The Secretary is responsible for issuing the Orders reflecting the Technical Committee's funding decisions including those made during the Annual Budget Cycle as well as any competitive projects awarded. The Secretary will make all reasonable efforts to issue Orders within 15 days after receiving the decisions from the National PAN Coordinator. Each Order is to include findings of facts that support the reason(s) for granting in full, in part, the budget requests and awarding or denying proposals. The Orders shall be delivered to the Applicants with a copy to MCT. Acknowledgment of receipt by the Applicant and MCT is to be obtained.

7.8 Right to Contest Denial of Budget Request or Grant Proposal

If an Applicant seeks to contest an Order, the Applicant must submit written notice to the Secretary either in person or via email, within 30 days of receipt of the Order. The notice shall set forth the grounds upon which the Order is contested and specify which finding of facts, if any, the Applicant disputes. The Secretary is to provide any such notice to the

Technical Committee, which shall have 30 days to reconsider the Funding Request. Any dispute arising from a Funding Request shall be handled according to Section 9.4 below.

7.9 Issuance of Agreements and Disbursement of Funds

MCT, as the administrator of the FSM's Micronesia Challenge Endowment Fund, will be responsible for issuing and managing agreements, grants or contracts as applicable, to all organizations that are to receive Endowment funds. MCT will issue, manage, and disburse funding for each award in accordance with its policies and procedures. Should the Secretary and Technical Committee determine in writing that an awardee is out of compliance with any element of this Policy during the implementation of an award (either a competitively selected project or a budget award under the Annual Budget Cycle), MCT will withhold funds until otherwise instructed in writing by the Secretary and the Technical Committee.

The entity to issue and manage agreements funded with non-FSM Micronesia Challenge Endowment funds (see Section 7.1 above) will be determined on a case-by-case basis by the Secretary of the Department of Resources and Development.

SECTION 8. REPORTING AND MONITORING AND EVALUATIONS

The Department of Resources and Development shall collect information and establish record keeping, reporting, and monitoring and evaluation requirements related to the performance of the Protected Areas Network.

8.1 Recordkeeping

The Department of Resources and Development shall be responsible for maintaining national-level records related to the Protected Area Network. Each Management Unit is responsible for all record keeping related to their designated Protected Areas Network site and shall provide a copy of such records to the State Focal Point at least annually. The State Focal is responsible for keeping state-level copies, then forwarding the reports to the National PAN Coordinator. MCT is responsible for collecting all deliverables proscribed under competitive awards issued with FSM's Micronesia Challenge Endowment funds and providing a copy to the National PAN Coordinator.

Records include site workplans, monitoring reports, annual financial statements, and other documents such as scientific reports generated during the implementation of work plans and deliverables from any competitively funded projects. Failure by Management Units to adequately provide records may result in the loss of funding and finally result in the withdrawal from the Protected Areas Network per Section 9.2 below. Failure by competitive project awardees to adequately provide records may result in the cancelation of agreements and cessation of project funding.

8.2 Financial Monitoring

The Secretary or his/her designee shall keep records of and monitor the finances of the Protected Area Network. MCT, as the administrator of the FSM Micronesia Challenge Endowment Fund will undergo annual audits as described in the FSM Country Program Strategy.

8.3 Performance Monitoring and Evaluations Reporting

In accordance with Section 7.3 for the Annual Budget Cycle and Section 7.5 for competitive projects, all entities receiving funding under the Protected Areas Network are required to identify anticipated outcomes and results along with the indicators and procedures to be used to monitor progress towards those outcomes and results. During implementation Management Units and competitive project implementers may receive monitoring visits from the National PAN Coordinator, representatives of the Technical Committee, and/or MCT. These visits are to verify progress, and contribute where possible, to the outcome of the project or work plan.

Management Units that receive funding through the Annual Budget Cycles are required to submit an annual report to the State Focal Point prior to the end of the current fiscal year on progress towards proposed outcomes (i.e. number of monitoring activities conducted) and results (i.e. impact of monitoring activities on protected area management) using the indicators proposed. The State Focal Points will keep a copy of each performance monitoring and evaluations report and send them to the National PAN Coordinator.

Other entities that receive a competitive award are required to submit monitoring and evaluation reporting in accordance to their agreements with MCT, or other organizations administering the award. MCT will keep a copy of each performance monitoring and evaluations report in accordance with its policies and procedures, and send them to the National PAN Coordinator.

The Department of Resources and Development is responsible for maintaining nationallevel records of performance monitoring reports as part of the recordkeeping requirements outlined in Section 8.1.

Failure to adequately compile performance monitoring and evaluation reports may result in the loss of funding and finally result in the withdrawal from the Protected Areas Network per Section 9.2 below.

8.4 Annual Report

The Department of Resources and Development shall compile an annual summary report, to be released publically no later than three (3) months following the end of a fiscal year, about the implementation of the Protected Area Network. At a minimum this summary is to include:

- A summary of key accomplishments of the year and discussion of remaining or emerging challenges, drawing on information provided in performance monitoring and other reports
- A list of all funding recipients and the amounts awarded during the Annual Budget Cycle
- A list of all entities that were awarded a competitive project, if any, and the amount of the award.
- Analysis of the collective performance of funding recipients and competitive project implementers, including feedback about the funding processes, and recommendations for improvement, if any
- Summary state of Protected Areas Network finances, including performance of the FSM's Micronesia Challenge Endowment Fund and identification of any other available funds

SECTION 9. INCLUSION, WITHDRAWAL, AND MEDIATION PROCEDURES

9.1 Inclusion

Upon receipt of an Order granting acceptance, all Protected Areas Network sites shall remain and be perpetually included in the membership of the Protected Areas Network for its duration, except as provided below.

9.2 Secretary Requests Withdrawal

Upon a showing of good cause, the Secretary, after consultation with the Technical Committee, relevant State Focal Point, and National PAN Coordinator, may propose that a Protected Areas Network site be removed from the Protected Areas Network or impose reasonable conditions for that site's continued inclusion. Good cause shall include, but is not limited to any or a combination of the following:

- The site no longer satisfies the selection criteria in Section 5.6
- The site is not being managed in accordance with a Management Plan that satisfies the criteria in Section 6.3
- Site Management Unit failure to submit records per Section 8.1
- Financial malfeasance of funds provided under the Protected Areas Network as determined by the FSM National Public Auditor, a third-party auditor, or MCT

The Secretary shall give written notice to the Management Unit of its removal and to MCT, or other organization as may be applicable, to cease disbursement of any funds from the Protected Areas Network.

9.3 Management Unit Requests Withdrawal

Upon provision of 30 days written notice, the Management Unit of a site may withdraw from the Protected Areas Network. Prior to withdrawal, any unexpended funds granted to the site must be reimbursed to its original source. Any equipment and property purchased with funds from the Protected Areas Network must also be returned, if requested in writing by the Secretary.

9.4 Mediation Procedures

Should a dispute arise regarding the Application process, Annual Budget Cycle, competitive solicitations, and/or continuing site inclusion or withdrawal from the Protected Areas Network, the following mediation procedures apply:

(a.1) Any dispute between two or more states or between one or more states and the national government regarding the designation or management of a protected area or related to the funding of a protected area which is not settled by good faith negotiation, shall, at the request of one of them, be submitted to mediation

(a.2) Any dispute between one or more Management Units and a State Focal Point and/or the national government regarding the designation or management of a protected area which is not settled by good faith negotiation, shall, at the request of one of them, be submitted to mediation

(a.3) Any dispute between one or more recipients of funding through Annual Budget Cycles, or awardees of competitive projects, and a State Focal Point, and/or the national government, and/or the organization administering the award which is not settled by good faith negotiation, shall be dealt with in accordance with the contents of the agreement (grant/contract) issued pursuant to the funding award. In cases in which the agreement does not contain dispute resolution procedures, then at the request of one of them, the dispute is to be submitted to mediation

(b) Each party shall nominate a person to select a mediator, and the two nominees shall select a third person to serve as the mediator.

Department of Resources and Development Policy Acceptance

Before this policy becomes applicable to the Department of Resources and Development the Secretary must indicate consent to this Policy. The Policy must be consented to in its entirety; partial acceptance is not valid. An attempt by the Secretary to withdraw acceptance of this Policy shall be treated as a request under Section 9.2 for all Protected Areas Network sites. Any future amendments to this Policy must be accepted by the Secretary prior to being valid.

State Policy Acceptance

Before this policy becomes applicable to an individual state, including the application, financing, and participating in the Protected Areas Network, the state must indicate consent to this Policy. The Policy must be consented to in its entirety; partial acceptance is not valid. The consenting state shall submit a signed copy of the Policy to the Department of Resources and Development.

Any future amendments to this Policy must be accepted by the state.

27

Appendix 1. Use and Management Categories

1.1 Use Categories. This set of categories reflects the traditional, local, and/or state uses of a protected area

- 1) Restricted non-extractive uses
 - a. Permission or permit required
 - b. Recreation and extractive uses not allowed
 - c. Education, monitoring and/or research with permission
- 2) Non-extractive uses
 - a. Permission or permit may be required
 - b. Recreation, education, monitoring and/or research use allowed
 - c. Extractive uses not allowed
- 3) Sustainable uses
 - a. Permission or permit may be required
 - b. Recreation, education, monitoring and/or research use allowed
 - c. Sustainable and/or subsistence extractive uses may be allowed

1.2 Management Categories. This set of categories reflects the International Union for Conservation of Nature (IUCN)'s guidelines for protected area management. This set of categories is based on a single international classification system for protected areas and provides information that is comparable across countries and regions as recognized in the Convention of Biological Diversity (Decision VII/28).

- 1)
- a. Protected area managed mainly for science Area of land and/or sea possessing some outstanding or representative ecosystems, geological or physiological features and/or species, available primarily for scientific research and/or environmental monitoring
- b. Protected area managed mainly for wilderness protection large area of unmodified or slightly modified land, and/or sea, retaining its natural character and influence, without permanent or significant habitation, which is protected and managed so as to preserve its natural condition.
- 2) Protected area managed mainly for ecosystem protection and recreation Natural area of land and/or sea, designated to (a) protect the ecological integrity of one or more ecosystems for present and future generations, (b) exclude exploitation or occupation inimical to the purposes of designation of the area and (c) provide a foundation for spiritual, scientific, education, recreational and visitor opportunities, all of which must be environmentally and culturally compatible.
- 3) Protected area managed mainly for conservation of specific natural features Area containing one, or more, specific natural or natural/cultural feature which is

of outstanding or unique value because of its inherent rarity, representative or aesthetic qualities or cultural significance.

- 4) Protected area managed mainly for conservation through management intervention – Area of land and/or sea subject to active intervention for management purposes so as to ensure the maintenance of habitats and/or to meet the requirements of specific species.
- 5) Protected area managed mainly for landscape/seascape conservation and recreation Area of land, with coast and sea as appropriate, where the interaction of people and nature over time has produced an area of distinct character with significant aesthetic, ecological and/or cultural value, and often with high biological diversity. Safeguarding the integrity of this traditional interaction is vital to the protection, maintenance and evolution of such an area.
- 6) Protected area managed mainly for the sustainable use of natural ecosystem Area containing predominantly unmodified natural systems, managed to ensure long term protection and maintenance of biological diversity, while providing at the same time a sustainable flow of natural products and services to meet community needs.

FEDERATED STATES OF MICRONESIA

Country Program Strategy

For the Administration of the Country's Micronesia Challenge Endowment Fund

TABLE OF CONENTS

SECTION I: BACKGROUND	3
 1.1 Micronesia Challenge and FSM's Micronesia Challenge Endowment Fund 1.2 FSM Protected Areas Network 1.3 Contents 	3 4 4
SECTION 2: FUNDING PRIORITIES	5
 2.1 Build the FSM's Micronesia Challenge Endowment Fund to the target level 2.2 Fund, to the extent possible, the operation of FSM's Protected Areas Network member-sites 2.3 Fund other projects that support the FSM's Protected Areas Network 	5 5 5 5
SECTION 3. DISBURSEMENT GUIDELINES	6
SECTION 4: GOVERNANCE STRUCTURE	7
 4.1 The FSM Department of Resources and Development	7 8 9 10
SECTION 5. RECORDKEEPING, MONITORING AND EVALUATIONS	10
 5.1 Recordkeeping Practices 5.1.a Annual Audit 5.1.b Annual Report 5.2 Monitoring and Evaluations 	10 11 11 12

SECTION I: BACKGROUND

The islands of the Federated States of Micronesia (FSM) are home to some of the most biologically diverse terrestrial and marine areas in the world. Many individual communities, government agencies and other organizations are acting to conserve the irreplaceable natural resources of the FSM. However, for the most part with limited public resources allocated for conservation activities, efforts have been small-scale and disconnected. Setting clear targets and supporting work to reach those targets with sufficient allocation of resources is required to reach conservation goals.

1.1 Micronesia Challenge and FSM's Micronesia Challenge Endowment Fund

In 2006, FSM joined the Republic of the Marshall Islands, the Republic of Palau, the Commonwealth of the Northern Mariana Islands and the United States Territory of Guam and declared the Micronesia Challenge Initiative (www.micronesiachallenge.org). The Micronesia Challenge benefits the FSM by assisting the country in protecting its natural resources, and also by enhancing FSM's efforts to attract external donors, partners and technical support.

The Micronesia Challenge is driven by three main targets: 1) to establish a system of protected areas networks in member countries; 2) to effectively conserve at least 30% of the near-shore marine and 20% of the terrestrial resources across Micronesia by 2020; and 3) to raise a \$29 million FSM Micronesia Challenge Endowment Fund to sustain these efforts in perpetuity. In 2010, updated in 2012, the Micronesia Challenge partnership produced a Sustainable Finance Plan estimating the costs, funds, and gaps for each state in the FSM to meet the Micronesia Challenge conservation goals. The Sustainable Finance Plan revealed that the FSM states of Yap, Chuuk, Pohnpei, and Kosrae collectively face an annual gap of approximately \$1.7 million. To bridge this gap, the FSM has set a \$29 million endowment goal.

As a result, the FSM authorized the establishment of the FSM's Micronesia Challenge Endowment fund (Endowment fund). This Endowment fund is administered by the Micronesia Conservation Trust (MCT), a legally recognized Non-Profit Corporation registered in the FSM, whose mission is to support biodiversity conservation and related sustainable development for the benefit of the people of Micronesia by providing long term sustained funding for conservation and the sustainable use of natural resources. Through the Memorandum of Understanding between MCT and the Government of the Federated States of Micronesia, MCT is to act as the receiving and disbursement mechanism for the FSM Endowment fund and subsequent revenue flow.¹

This Country Program Strategy summarizes how the FSM and MCT will manage and distribute the investment earnings from the FSM Micronesia Challenge Endowment Fund. The strategies and procedures for dispersing earnings from FSM's Micronesia Challenge Endowment Fund described in this document are designed to support the

¹ August 2009, Memorandum of Understanding between the Micronesia Conservation Trust and the Government of the Federated States of Micronesia (MCT-FSM MOU)

operation of the FSM's Protected Areas Network, and are consistent with the MCT Investment Policy Statement. The MCT Investment Policy Statement guides the MCT Investment Committee and MCT Board of Trustees in effectively supervising, monitoring and evaluating the investment of assets under MCT administration, and has been arrived at upon consideration by the Trustees of the financial implications of a wide range of polices, and describes the prudent investment process deemed appropriate.

1.2 FSM Protected Areas Network

In 2015 the FSM Department of Resources and Development and each of the State Governments adopted the Protected Areas Network Policy, establishing a nationwide Protected Areas Network. The Protected Areas Network is designed to facilitate the national government in assisting states in the protection of significant areas of biodiversity, key habitats, and other valuable resources that are important to the future stability and health of the FSM. The Protected Areas Network Policy establishes procedures for the Management Units of protected area sites to apply to join the Protected Area Network and outlines the benefits of membership in the Protected Areas Network, including access to technical and financial assistance.

The FSM's Protected Areas Network augments efforts at the state, municipal, and community levels throughout the country to achieve conservation goals, which broadly reflect the country's participation in the Micronesia Challenge and the United Nations Convention on Biological Diversity. Funding for the operation of the FSM's Protected Areas Network comes from a combination of national government allocations, state financial and in-kind support, and earnings from the FSM's Micronesia Challenge Endowment Fund.

Actors within the FSM are evaluating additional funding streams, such as setting aside a portion of revenue from the sale of fishing licenses, portions of fines collected from marine and terrestrial violations, options to establish payments for ecosystem services, such as tourism fees, conservation easements, revolving funds, interest earnings from other trust funds, and support from regional and international development partners.

The Government of the FSM may decide to allocate resources to the country's Endowment fund at any time for a variety of reasons, including but not limited to: 1) leveraging additional investment from local and international donor organizations; 2) investing in FSM Micronesia Challenge Endowment Fund to reach the target level, and/or; 3) increasing the amount of investment earnings the fund generates.

1.3 Contents

This FSM Country Program Strategy outlines the following:

• The funding priorities for investment earnings from the FSM's Micronesia Challenge Endowment Fund

- Disbursement guidelines for what the Endowment fund investment earnings will support
- The governance structure for managing the Endowment fund

SECTION 2: FUNDING PRIORITIES

The funding priorities for the FSM's Micronesia Challenge Endowment Fund reflect the needs of the country's Protected Areas Network and the capitalization of the Endowment fund itself, in order to provide perpetual support to help sustain the FSM's biodiversity resources for the people of the FSM. The specific near-term priorities for the endowment funding therefore are, in order of priority:

2.1 Build the FSM's Micronesia Challenge Endowment Fund to the target level

The FSM Government's near-term priority for the endowment is to reach the target level of \$29 million by:

- Reinvesting, all or a portion of, the investment earnings in the Endowment fund
- Contributing additional funds through government allocations to the Endowment fund
- And/or fundraising from development partners

The MCT Board of Trustees, which is ultimately responsible for the management and investment of the endowment assets of the FSM's Endowment fund, and the Micronesia Challenge Steering Committee, which oversees regional coordination and implementation of the Micronesia Challenge, support the FSM Government in this process. The FSM Government is working to reach this target by 2020 if not sooner.

2.2 Fund, to the extent possible, the operation of FSM's Protected Areas Network member-sites

As outlined in this Country Program Strategy and in-line with the Endowment's objective, the FSM government intends to use the majority of available investment income to support the implementation of annual work-plans for the country's Protected Areas Network member sites. These allocations are to be based on a transparent, consistent, and reoccurring annual budget process as described in the FSM's National Protected Areas Policy, subject to the availability of investment income.

2.3 Fund other projects that support the FSM's Protected Areas Network

Remaining available investment income from the Endowment fund may also be used for projects that support the FSM's Protected Areas Network, as proscribed in the FSM's

Protected Areas Network Policy. All such projects will be based on a competitive grant cycle and are subject to the criteria and procedures included in the FSM's Protected Areas Network Policy.

Such projects may include supporting the development of new Protected Areas Network sites during the application process for membership in the Protected Areas Network, financing training or capacity building activities targeting potential and/or new member sites, and training, capacity building, monitoring, research, supportive policy development and implementation (e.g. fisheries reform, land use planning outside of protected area sites), or education activities beyond the scope of work of member sites' management and annual work plans.

SECTION 3. DISBURSEMENT GUIDELINES

This section describes the composition of funds available to be disbursed according to this Country Program Strategy. This Section also includes guidelines for percentage allocation of available funds to support the FSM's Protected Areas Network. The Protected Areas Network Technical Committee, which is defined and described in the FSM's Protected Areas Network Policy, may, in conjunction with the Secretary of the Department of Resources and Development and the State Micronesia Challenge Focal Points, amend these guidelines from time to time. This Section also outlines restrictions on the use of the Endowment's investment income as proscribed in the MCT Investment Policy Statement.

The annual investment income allocation cycle to fund in whole or in part the implementation of activities within Protected Areas Network member sites and the competitive grant pool for other projects are governed by the Protected Areas Network Policy and the FSM Protected Areas Network Operations Manual.

The supply of annual funds is based on three elements:

- Interest income generated by the Endowment fund in the previous year
- Any donations or Government allocations to the Endowment fund
- Any additional funding available to the Protected Areas Network

Once the FSM Government meets its Phase I funding commitments for the FSM's Endowment fund, the Endowment is intended to fund, to the extent possible, the operation of FSM's Protected Areas Network member-sites as well as through a competitive grant process fund to other projects that support the FSM's Protected Areas Network.

The below percentages are guidelines for the allocation between these funding priorities, described in Section 2 above.

- 90 100% for the Annual Budget Cycle to fund the implementation of work according to workplans for Protected Areas Network member sites
- Up to 10% for competitive grants for projects in support of the FSM's Protected Areas Network

This Country Program Strategy includes the following restriction in accordance with the MCT Investment Policy:

• Spend or distribute no more than 5% (five percent) of a three year moving average of the FSM Micronesia Challenge Endowment Fund's capital value.

The purpose of a three year moving average is to smooth out the rate caused by market volatility and consequently budget allocations over time. The purpose of restrained payout percentage is to avoid jeopardizing the Endowment's value over time, while still allowing for increase during sustained periods of prosperity. Any surplus will be reinvested into the Endowment fund capital to upgrade the capacity of the FSM's Micronesia Challenge Endowment Fund to produce higher revenues in subsequent years.

SECTION 4: GOVERNANCE STRUCTURE

The following entities are involved in the management of the FSM's Protected Areas Network, as relates to the FSM Micronesia Challenge Endowment Fund:

- The FSM Department of Resources and Development
- FSM Protected Areas Network Technical Committee
- The Micronesia Conservation Trust
- Recipients/awardees of Endowment Funds

4.1 The FSM Department of Resources and Development

The Department of Resources and Development is the primary agency responsible for the FSM's Protected Areas Network. The Department manages the application process for sites to join the National Protected Areas Network, provides access to technical assistance, and supports the process of making funding decisions in conjunction with the Protected Areas Network Technical Committee.

As such, the Department of Resources and Development will work closely with the National Protected Areas Network Technical Committee, and MCT during the disbursement of Endowment funds associated with the Annual Budget Cycle and possible competitive grant process described in Section 3 Disbursement Guidelines. Specifically the Department of Resources and Development is responsible for:

Based on information provided by MCT, the Secretary will determine on an annual basis prior to the Annual Funding Cycle how much, if any, of the 5% investment income will

be made available for disbursement, or reinvested into the FSM Micronesia Challenge Endowment Fund.

- The amount budgeted for each year is to reflect Section 2 Funding Priorities, which may include re-investing all or a portion of available investment income back into the Endowment, as well as the stipulation that no more than 5% (five percent) of a three year moving average of the Endowment fund's capital value may be spent or distributed during an annual period
- Issuing directives from the Secretary of the Department of Resources and Development, to MCT to disperse funds to the Management Units of Protected Areas Network member sites based on the results of the Annual Budget Cycle as decided by the Protected Areas Network Technical Committee
- Issuing directives from the Secretary of the Department of Resources and Development to MCT to disperse funds for competitively selected grant awards for other projects as decided by the Protected Areas Network Technical Committee
- Collecting and housing information from Protected Areas Network sites, including annual financial reports, Management Plans, and data from monitoring and research
- Serving as the link between the FSM Protected Areas Network Technical Committee and MCT
- Providing access to technical assistance to Protected Areas Network member sites to build their capacity to submit budgets in accordance with the procedures for the Annual Budget Cycle
- Providing access to technical assistance to Protected Areas Network member sites to build their capacity to fulfill financial reporting requirements
- Report progress to the FSM and State Leadership

4.2 FSM Protected Areas Network Technical Committee

The FSM Protected Areas Network Technical Committee, which includes representatives from each of the FSM's four states, is responsible for making all funding decisions during the Annual Budget Cycle and determining competitive project awards, if any. See the Protected Areas Network Policy for more information about the Technical Committee and the procedures for funding decisions. As specifically relates to the FSM's Micronesia Challenge Endowment fund, the Technical Committee has the following responsibilities:

• Taking into consideration the available amount of investment income from the Endowment, as reported by MCT, evaluate and make funding allocation decisions during the Annual Budget Cycle

- Taking into consideration the results of the Annual Budget Cycle, and the remainder, if any, of investment income, determine whether or not to open a competitive solicitation process for other projects in support of the FSM's Protected Areas Network
- Should the Technical Committee decide to open a competitive solicitation, the Technical Committee is then responsible for evaluating project proposals and making award decisions

4.3 Micronesia Conservation Trust

The FSM Government has nominated and accepted MCT as the administrator of the FSM's Micronesia Challenge Endowment Fund. As such, the FSM Government acknowledges and accepts that the FSM Micronesia Challenge Endowment Fund will be administered in accordance with the MCT investment policy, MCT's operational requirements and procedures.

The MCT Board of Trustees is ultimately responsible for the management and investment of the endowment assets of the FSM's Micronesia Challenge Endowment fund. As described in the MCT Investment Policy, consistent with their fiduciary responsibilities, the MCT Board of Trustees will prudently manage the FSM Endowment fund's investments with the general goal of increasing the financial capacity of the Endowment fund and minimizing the risk of loss, all while using safe, legal, and ethical investment vehicles.

MCT's roles and responsibilities include:

- Monitoring performance and ensuring consistency with the goals of the FSM Protected Areas Network and the MCT Investment Policy
- Sharing information about the performance of the Endowment fund with the Department of Resources and Development
- MCT, in coordination with the Secretary, will determine on an annual basis prior to the Annual Funding Cycle how much, if any, of the 5% investment income will be made available for disbursement, or reinvested into the Endowment Fund
- Upon receipt of directive(s) from the Secretary of the Department of Resources and Development, releasing endowment funds to Management Units as part of the Annual Budget Cycle. Prior to releasing any funds, MCT and the recipient will enter into a grant agreement in accordance with all applicable MCT policies and procedures
- Should the Technical Committee decide to hold a competitive solicitation process, and upon receipt of a directive from the Secretary of the Department of Resources and Development, draft and issue solicitations for proposals for other projects in support of the FSM's Protected Areas Network

- Collect all received applications for competitive funding and submit them to the Coordinator to initiate review and decision by the Technical Committee
- Oversee the implementation of all agreements issued that include Endowment funds in accordance with MCT policies and procedures
- Maintaining all project implementation and financial records related to the FSM's Micronesia Challenge Endowment-funded agreements, in accordance with MCT policies and procedures for grantee performance monitoring and reporting

4.4 Recipients/awardees of Endowment Funding

All recipients/awardees of funding from the FSM's Micronesia Challenge Endowment Fund are required to keep financial records and submit at least annual reports documenting activities, results, and expenditures to MCT. In addition, recipients are responsible for adhering to all requirements for implementation and reporting as set in grants/contracts with MCT.

SECTION 5. RECORDKEEPING, MONITORING AND EVALUATIONS

5.1 Recordkeeping Practices

This Section outlines the recordkeeping requirements related to the FSM's Micronesia Challenge Endowment Fund. Please see the FSM Protected Areas Network Policy for a description of the recordkeeping practices for the operation of the Network itself.

The Department of Resources and Development will maintain records of:

- All funding requests received as part of the Annual Budget Cycle from Protected Areas Network member sites
- All applications for competitive funding received
- All funding decisions made by the Protected Areas Network Technical Committee
- Meeting minutes from the Technical Committee's Annual Budget Cycle discussions and evaluations of competitive proposals received.

These records may be made available to the public upon request.

MCT, as the administer of the FSM Micronesia Challenge Endowment fund, will maintain the following records:

- All financial records related to Endowment fund transactions in accordance with MCT operational policies and procedures and the MCT Investment Policy
- All disbursements made from the Endowment fund to recipients/grantees of the Annual Budget Cycle and any competitive awards
- All performance and financial records from recipients/grantees of Endowment funds

These records will be made available to the Department of Resources and Development and the FSM Protected Areas Network Technical Committee.

5.1.a Annual Audit

Each year MCT hires an internationally recognized accounting firm to conduct an annual audit by March 31 of the next year. The auditing firm has full access to all MCT financial records, including transactions related to the FSM Micronesia Challenge Endowment Fund. Audit reports include audited financial statements for the entire organization, including Statement of Position, Statement of Activities, Statement of Cash Flows, and Statement of Functional Expenses. In addition the auditor provides a Management letter with recommendations, as needed to MCT Executive Secretariat and Board related to improving the accounting system, internal controls, and financial planning. Audit adjustments and recommendations will be implemented in a timely manner, and all audit findings related to the FSM Micronesia Challenge Endowment Fund will be shared with the Department of Resources and Development.

5.1.b Annual Report

No more than 60 days following the end of each fiscal year, MCT will produce an annual report and provide it to the Department of Resources and Development and the FSM Protected Areas Network Technical Committee. As determined by the Secretary of the Department of Resources and Development, annual reports may also be shared with donors to the FSM Micronesia Challenge Endowment Fund. This annual report will include the following information:

- Summary of annual performance of the FSM's Micronesia Challenge Endowment Fund
- List of all Protected Areas Network member sites that received Endowment funds as part of the Annual Budget Cycle and highlights of activities implemented as a result
- List of projects financed with Endowment funds as a result of the competitive grants cycle, if any, and results of these projects
- An evaluation of key progress made during the year towards the objectives of the FSM Protected Areas Network and the identification of any challenges

• As required, identification and analysis of additional funding, legislation, or other resources required to support sustainable financing of the Protected Areas Network

5.2 Monitoring and Evaluations

All monitoring and evaluations of the performance of the FSM Endowment fund are to be conducted in accordance with the MCT Investment Policy.

Monitoring and evaluations of the performance of recipients/awardees of FSM Endowment funds are to be conducted in accordance with the FSM's Protected Areas Network Policy and MCT's policies and procedures.