



ADAPTATION FUND

AFB/B.33-34/11
7 July 2019

Adaptation Fund Board

**REQUEST FOR EXTENSION OF PROJECT COMPLETION
DATE: WORLD FOOD PROGRAMME (MAURITANIA)**

Background

1. The Adaptation Fund Board (the Board) at its eighteenth meeting, approved a four-year project titled “Enhancing Resilience of Communities to the Adverse Effects of Climate Change on Food Security in Mauritania”, submitted by the World Food Programme (WFP) for a requested amount of US\$ 7,803,605 (decision B. 18/20). The overall goal of the project is to improve adaptation in the area of food security in Mauritania by assisting the government in improving technical services at the community level so that village residents, who will be most affected by climate change, can undertake their own analysis of climate change impacts and prepare detailed adaptation plans – including harmonized plans for livestock, land and water management and the overall use of natural resources. The project will also promote climate resilience by protecting threatened resources, such as dunes, community fuel wood forests, and water sources. Finally, villages will be encouraged to explore ways to diversify the sources of livelihood and receive training, coaching, and asset investments to do so. With respect to investments, the project will ensure that the assets created represent the most appropriate choice of technology, allowing the desired production, storage and marketing of outputs by villages and households. This will ensure future sustainability, including repair and replacement with local know-how and resources.
2. As mandated by the decision, an agreement was prepared and signed between the Board and WFP.
3. The first tranche of disbursement for the implementation of the project was released following signature of the agreement in October 2012. The first project performance report (PPR) for the project was submitted in January 2016 and cleared by the Adaptation Fund Board Secretariat (the secretariat) in April 2016. The second and third PPRs were cleared by the secretariat respectively in June 2017 and June 2018. The final PPR, corresponding to the project’s completion report, was cleared in December 2018. As of July 2019, the totality of the project funds had been disbursed to the project by the trustee.
4. This is the second request for an extension of the project completion date. The expected completion date of the project, following decision B.30-31/14, is 14 July 2019. As outlined in the Adaptation Fund Project/Programme Delay Policy (AFB/B.29-30/3/Rev.1) amended by the Board in October 2017 (Decision B.29-30/15), a request for an extension of project completion date must be submitted by the implementing entity at least six months prior to the official completion date. However, WFP had submitted such request through the secretariat on 6 July 2019, hence at a date beyond the expected completion date, for an extension of the completion date until 13 August 2019.
5. The reasons for this request for an extension of the project completion date, as outlined by WFP, include the fact that the review and clearance of the ToRs by the Ministry of Environment and Sustainable Development to undertake the project finalization activities and develop related reports, such as the project closure workshop, the project final evaluation and the project financial audit, took longer than expected due to exogenous reasons (Ramadan and the presidential elections).

Secretariat's review of the request

6. Following a review of the request, the secretariat finds that given the explanation provided by WFP, the request can be recommended for approval. The extension of the project completion date would, in fact, allow to finalize the project financial audit process in accordance with WFP procurement rules.

7. Lastly, the secretariat acknowledges that this no-cost project extension request has been agreed with the Executing Entity and the Designated Authority has been notified, in accordance with the Adaptation Fund Policy for Project/Programme Delays.

Recommendation

1. Therefore, the Board may consider and decide to approve the request for one-month extension of the project completion date for the project "Enhancing Resilience of Communities to the Adverse Effects of Climate Change on Food Security in Mauritania" as requested by WFP, from 14 July 2019 to 13 August 2019.

Annexes

1. Request for an extension of the project completion date from WFP.

Annex I: Request for an extension of the project completion date from WFP.



Request for extension of concrete adaptation project/programme

Request for extension of project/programme completion date

Implementing Entity Name: United Nations World Food Programme			
AF Project/programme ID: MTN/MIE/Food/2011/1/PD			
Project/programme Title: Enhancing Resilience of Communities to the Adverse effects of Climate Change on Food Security in Mauritania			
Country: Mauritania			
Project/Programme Approval (date)	July 23 rd , 2012 (inception August 14 th , 2014)		
Expected Project/programme Completion (date)	July 14 th , 2019	Proposed Revised Completion (date):	August 13 th , 2019

Reasons/justifications for the extension of project/programme completion:

Through Decision B.30-31/14, the Adaptation Fund Board approved, in January 19th, 2018 the extension of the project completion date from 14 August 2018 to 14 July 2019.

This extension allowed us to catch up and finalize most of the activities included in the project's activities plans.

In addition, over the last 6 months, we have focused on preparing for project closure through (i) capitalizing on best project practices and lessons learned that will be disseminated during the project closure workshop, (ii) preparing the final project evaluation which will start around mid-July 2019 and (iii) launching the project financial audit.

Given the importance of these activities, which will reflect the results of the project for an external audience, the corresponding terms of reference have been carefully developed and reviewed by interested parties.

Unfortunately, the review of the ToRs by the Ministry of Environment and Sustainable Development for the project's financial audit took longer than expected due to the coincidence of the period with Ramadan followed by the presidential elections, which means that we will not be able to finalize the audit in accordance with WFP procurement rules before the project's closing date set on July 14th, 2019.

For this reason, we kindly request the extension of the project completion date from July 14th, 2019 to August 13th, 2019. This will guarantee the completion of the project financial audit process.



ADAPTATION FUND



World Food Programme

Implementing Entity certification

This request has been prepared in accordance with Adaptation Fund policies and procedures, has been agreed by participating executing entities, and the Designated Authority (DA) has been notified.

Nacer BENALLEG
 Representative & Country Director
 United Nations World Food Programme
 Mauritania

Date: July 4th, 2019

Tel. and Email: +222 43 000417
Nacer.benalleg@wfp.org