

AFB/PPRC.26.b/4 5 October 2020

Adaptation Fund Board Project and Programme Review Committee Twenty-sixth Meeting Bonn, Germany (virtual), 13-14 October 2020

PROPOSAL FOR INDONESIA (1)

Background

1. The Operational Policies and Guidelines (OPG) for Parties to Access Resources from the Adaptation Fund (the Fund), adopted by the Adaptation Fund Board (the Board), state in paragraph 45 that regular adaptation project and programme proposals, i.e. those that request funding exceeding US\$ 1 million, would undergo either a one-step, or a two-step approval process. In case of the one-step process, the proponent would directly submit a fully-developed project proposal. In the two-step process, the proponent would first submit a brief project concept, which would be reviewed by the Project and Programme Review Committee (PPRC) and would have to receive the endorsement of the Board. In the second step, the fully-developed project/programme document would be reviewed by the PPRC, and would ultimately require the Board's approval.

2. The Templates approved by the Board (Annex 5 of the OPG, as amended in March 2016) do not include a separate template for project and programme concepts but provide that these are to be submitted using the project and programme proposal template. The section on Adaptation Fund Project Review Criteria states:

For regular projects using the two-step approval process, only the first four criteria will be applied when reviewing the 1st step for regular project concept. In addition, the information provided in the 1st step approval process with respect to the review criteria for the regular project concept could be less detailed than the information in the request for approval template submitted at the 2nd step approval process. Furthermore, a final project document is required for regular projects for the 2nd step approval, in addition to the approval template.

- 3. The first four criteria mentioned above are:
 - (i) Country Eligibility,
 - (ii) Project Eligibility,
 - (iii) Resource Availability, and
 - (iv) Eligibility of NIE/MIE.
- 4. The fifth criterion, applied when reviewing a fully-developed project document, is: (v) Implementation Arrangements.

5. It is worth noting that at the twenty-second Board meeting, the Environmental and Social Policy (ESP) of the Fund was approved and at the twenty-seventh Board meeting, the Gender Policy (GP) of the Fund was also approved. Consequently, compliance with both the ESP and the GP has been included in the review criteria both for concept documents and fully-developed project documents. The proposal template was revised as well, to include sections requesting demonstration of compliance of the project/programme with the ESP and the GP.

6. At its seventeenth meeting, the Board decided (Decision B.17/7) to approve "Instructions for preparing a request for project or programme funding from the Adaptation Fund", contained in the Annex to document AFB/PPRC.8/4, which further outlines applicable review criteria for both concepts and fully-developed proposals. The latest version of this document was launched in conjunction with the revision of the Operational Policies and Guidelines in November 2013.

7. Based on the Board Decision B.9/2, the first call for project and programme proposals was issued and an invitation letter to eligible Parties to submit project and programme proposals to the Fund was sent out on April 8, 2010.

8. According to the Board Decision B.12/10, a project or programme proposal needs to be received by the secretariat no less than nine weeks before a Board meeting, in order to be considered by the Board in that meeting.

9. The following fully-developed project document titled "Enhancing the Adaptation Capability of Coastal Community in Facing the Impacts of Climate Change in Negeri (Village) Asilulu, Ureng and Lima of Leihitu District Maluku Tengah Regency Maluku Province" was submitted for Indonesia by the Partnership for Governance Reform in Indonesia (Kemitraan), which is a National Implementing Entity of the Adaptation Fund.

10. This is the fourth submission of the proposal using the two-step submission process. It was first submitted in the thirty-fourth meeting as a concept note and the Board decided to endorse the concept note proposal. It was then submitted as a fully-developed project proposal at the thirty fifth meeting and the Board decided to not approve the fully-developed proposal. The proposal was re-submitted during intersessional period between the first and second sessions of the thirty-fifth and the Board decided to:

- a) Not approve the fully-developed project, as supplemented by the clarification responses provided by the Partnership for Governance Reform in Indonesia (Kemitraan) to the request made by the technical review;
- b) Suggest that Kemitraan reformulate the proposal taking into account the observations in the review sheet annexed to the notification of the Board's decision, as well as the following issues:
 - *i)* The proposal should clarify how the project will ensure sustainability of concrete interventions after the project ends;
 - *ii)* The proposal needs to submit a Gender Assessment and, clarify how the outcomes of assessment enabled the determination of the differentiated needs, capabilities, roles and knowledge resources and how proposed actions might drive lasting positive social impacts;
 - iii) The proposal should provide an overview of environmental and social impacts/ risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund;
 - *iv)* The proposal should include whole numbers, avoiding decimals in all relevant financing tables throughout the document.
- c) Request Kemitraan to transmit the observations under subparagraph b) to the Government of Indonesia.

Decision B.35.a-35.b/47

11. The current submission was received by the secretariat in time to be considered in the second session of the thirty-fifth Board meeting. The secretariat carried out a technical review of the project proposal, assigned it the diary number IDN/NIE/CZM/2019/1, and completed a review sheet.

12. In accordance with a request to the secretariat made by the Board in its 10th meeting, the secretariat shared this review sheet with Kemitraan, and offered it the opportunity of providing responses before the review sheet was sent to the PPRC.

13. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15, the final technical review of the project, both prepared by the secretariat, along with the final submission of the proposal in the following section. In accordance with decision B.25.15, the proposal is submitted with changes between the initial submission and the revised version highlighted.



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: Small-sized Project

Countries/Region:	Indonesia		
Project Title: Enhancing the Adaptation Capability of Coastal Community in Facing the Impacts of Climate Change in Negeri (Village)			
	Lima of Leihitu District Maluku Tengah Regency Maluku Province		
Thematic Focal Area			
Implementing Entity:			
Executing Entities:	Harmony Alam Indonesia (HAI) Foundation		
AF Project ID:			
IE Project ID:	Requested Financing from Adaptation Fund (US Dollars): 963,456		
Reviewer and contac	t person: Alyssa Gomes Co-reviewer(s): Imèn Meliane		
Technical Summary	 The project titled "Enhancing the Adaptation Capability of Coastal Community in Facing the Impacts of Climate Change in Negeri (Village) Asilulu, Ureng and Lima of Leihitu District Maluku Tengah Regency Maluku Province" has the main objective to support climate change adaptation actions and its implementation in Maluku Province as established in Climate Change Mitigation and Adaptation Road Map and Sustainable Development of Maluku Province. The project aims to improve the level of adaptability and resilience, as well as to eliminate vulnerability in the social, economic and ecological standpoint from the threat of climate change experienced by coastal communities in three Negeri (Villages) by utilizing sustainability principles in managing and leveraging coastal ecosystem region. The project aims to achieve its objectives through four (4) components: Component 1: Mapping of fishing grounds which is integrated with traditional knowledge of the local fishermen (USD 231,545); Component 2: Restoration of shallow sea ecosystem for the fishermen' resilience and alternative fishing grounds (USD 134,123); 		

	Component 3: Development of alternative economic sources in the coastal areas which are resilient to the climate by improving the fishery and marine technology (USD 296,714); and Component 4: Development of supporting facilities to anticipate the impacts of coastal flooding and tidal waves, as well as supporting facilities to improve the sale value of the fishermen's catch (USD 141,238). Requested financing overview: Project/Programme Execution Cost: USD 84,358 Total Project/Programme Cost: USD 803,620 Implementing Fee: USD 75,478 Financing Requested: USD 963,456 The initial technical review raised many issues, such as the need to further demonstrate compliance with the AF ESP and GP, to undertake a gender assessment, update the risk identification and ESMP in line with AF requirements, and to ensure that the project budget and disbursement schedules do not include decimals and present consistent financial data across financing tables, as is discussed in the number of Clarification Requests (CRs) raised in the review. The final technical review finds that the proposal has not addressed all of the CR and CAR requests. Namely, there is still a need to clarify measures to ensure sustainability of the fish stocks and how the project intends to evaluate the success to activities focused on preventing reef bombing activities, as well as to make improvements to the ESMP, particularly with regard to the environmental impact assessment.
Date:	17 September 2020

Review Criteria	Questions	Comments on 27 August 2020	Comments on 17 September 2020
	 Is the country party to the Kyoto Protocol? 	Yes.	-
Country Eligibility	 Is the country a developing country particularly vulnerable to the adverse effects of climate change? 	Yes.	-

	 Has the designated government authority for the Adaptation Fund endorsed the project/programme? 	Yes, as per the endorsement letter dated 16 January 2020.	-
Project Eligibility	2. Does the length of the proposal amount to no more than Fifty pages for the project/programme concept, including its annexes; or One hundred pages for the fully-developed project document, and one hundred pages for its annexes?	Yes.	-

3	3. Does the project / programme support	Largely yes. The project includes a series of measures to enhance the	CR1: Not addressed.
	concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change and	adaptation of traditional fishermen in facing changes fish migration and accessing deeper waters, provide alternative economic development, restore damaged coral reefs, and enhance coastal protection.	Additional information on measures that would enable sustainable fisheries management has been provided in the response sheet, but changes were not reflected in the proposal.
	build in climate resilience?	CR1: Please clarify if there are specific measures to be used to ensure the sustainability of the fish stocks (quota, minimal size, etc).	The proposal needs to further clarify focused measures to ensure sustainability of fish stocks (e.g. management measures including area restrictions, catch quotas, measures to protect identified spawning and breeding
		CR2: Please clarify how the join strategic plan mentioned in page 39 will be developed and implemented,	grounds, reporting to relevant fisheries management agencies).
		particularly how will the various stakeholders commit to its implementation (if through formal agreements or other means)?	The response sheet mentions a collaboration with the Indonesian Fisheries and Community Foundation (MDPI) to encourage sustainable tuna fishing practices in accordance with the
		CR3: Please indicate how will the project evaluate the success indicators presented in page 42, particularly those that are not included in the Results Framework and monitoring plan (e.g. reef bombing activities - indicator 2)	Marine Stewardship Council (MSC) certification standards. However, the proposal main text currently mentions collaboration with MDPI only in the context of trainings relevant to the activity on coral reef restoration.
		indicator 3).	Please clarify in the text of the proposal the measures that will be undertaken to ensure sustainability of fish stocks and provide details on the kind of support that the project will obtain from MDPI, particularly related to achieving responsible and sustainable fisheries activities.

 Table 3. (Project/Programme Components) includes decimals un Component sub-totals, IE fee, EE c and Total financing requested. CAR1: Please ensure to present figures rounded to the nearest dolla (i.e. please no decimals or cents.) Furthermore, please take note of at correct the following: Multiple arithmetic errors for in totals of the component budget table. Therefore \$803,620 for project is not reliable. The breakdown total is diffe from the financing requested the cover page. Include Execution costs with decimals; Total Project cost (Component total + Execution costs) with decimals; IE fee without decimals; and Total financing requested without decimals. CAR2: Revise the budget and document to ensure consistency of total requested amount on the Cove page, Components table, Detailed budget and Disbursement schedule 	costs CAR2: Addressed, as per information provided on pages 10-13, 168-175 ar Image: Addressed and the second sec
--	--

	4	Deep the project /	Yes.	
	4.	Does the project / programme provide	100.	-
		economic, social and	The project presents an overview of	
		environmental benefits,	social, economic and environmental	
		particularly to	benefits that the project intends to	
		vulnerable	provide, including alternative economic	
		communities, including	that will target groups of women.	
		gender considerations,		
		while avoiding or		
		mitigating negative		
		impacts, in compliance		
		with the Environmental		
		and Social Policy and		
		Gender Policy of the		
		Fund?		
÷	5.	Is the project /	Yes. Table 17 presents an overview of	-
		programme cost effective?	cost-effectiveness of the proposed	
_	6.	Is the project /	measures. Yes.	
C	0.	programme consistent	Tes.	-
		with national or sub-		
		national sustainable		
		development		
		strategies, national or		
		sub-national		
		development plans,		
		poverty reduction		
		strategies, national		
		communications and		
		adaptation programs of		
		action and other		
		relevant instruments?		

7. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund??	Yes. The proposal presents sufficient details on relevant regulations for compliance and implementation of relevant national standards and regulations.	-
8. Is there duplication of project / programme with other funding sources?	No. The proposal specifies that there are no similar on-going projects in the target areas. It also highlights similar projects/interventions that have been/are being carried out in other locations, and from which the AF project will extract lessons and best practices.	-
9. Does the project / programme have a learning and knowledge management component to capture and feedback lessons?	Knowledge and learning are mainstreamed throughout the project. The results framework includes several KM outputs.	-

10. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Yes. Annexes 7-12 of the ESMP summarise details of community level consultations, discussion and feedback from the beneficiary communities. These contains points related to the involvement of women, which are included in the proposal.	-
11. Is the requested financing justified on the basis of full cost of adaptation reasoning?	Yes.	-
12. Is the project / program aligned with AF's results framework?	Unclear. The indicators included in Table F in page 34 under the Column (Fund outcome indicators) do not correspond with the outcome indicators of the AF. CAR3: Please update Table F by including the relevant AF outcome and output indicators and their numbers as per the AF Strategic Results Framework. <u>https://www.adaptation- fund.org/document/strategic-results- framework-of-the-adaptation-fund- amended-in-march-2019/</u>	CAR3: Addressed, as per information provided in pages 160-165. Table F demonstrates alignment with the AF Strategic Results Framework.
13. Has the sustainability of the project/programme outcomes been taken	Partly yes. The project proposal includes measures aimed at ensuring the long term sustainability of the project, such as village allocation funds and ecotourism to contribute to the	CR4: Partially addressed , as per information provided in page 142. Strategies to complement the community-based management system of the cold

into account when designing the project?	expansion of coral reef rehabilitation and a strategy to mobilize government and other stakeholder's support for integrated coral reef restoration. CR4: Related to point 3 c) 'Cold Storage Financing' in table 9, please provide some explanation on how funding from the Government and other stakeholders such as a private company, will be secured and ensured over the longer term?	 storage units to ensure longer-term sustainability include: a. Establishing cooperation (MoU with a private company) as a supplier of fish (output 1.5 in results framework); b. Ensuring that supporting programs for cold storage development are included in the District Development Plan, in the fisheries sector through the village government. c. The fishermen group will be officially registered with the Central Maluku Regency's maritime and Fisheries Agency Points b. and c. were only mentioned in the response sheet by the IE. Kindly include additional information in the main text related points b and c.
14. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Not entirely. Section II.K presents only positive anticipated outcomes of the project in the risk findings, and does not mention other risks. Risks identification is about the risk of "unnecessary environmental and social harms" of projects and programmes supported by the Fund. Risks may be triggered for Access and Equity (2), Protection of Natural Habitats (9), Pollution Prevention and Efficiency of Resources (12), and Land and Soil Conservation (15). Please	 CAR4: Addressed, as per information provided in pages 103-110. The revised risk assessment presents anticipated ESS risks against ESP principles and is in compliance with the AF ESP policy. CAR5: Addressed, as per information provided on pages 125-137. The revised gender assessment now includes details of the differentiated impacts on women in the target population, presents gender disaggregated data of the target

note the following related to ESP risk findings: The description of risks for principles 9, 12 and 15: - The description of risks for principles 9, 12 and 15 should be restricted to a clear presentation of anticipated risks only. - Management and Mitigation measures should be presented in the ESMP.	population and proposes targeted inventions to increase the role of women in the family economy through alternative economic development activities (Component 3.).
CAR4: Please provide a complete identification of the social and environmental risks against each of the 15 AF ESP principles and develop an ESMP to respond to the identified risks. Please refer to the Guidance document for Implementing Entities on compliance with the Adaptation Fund Environmental and Social Policy: https://www.adaptation-fund.org/wp- content/uploads/2016/07/ESP- Guidance_Revised-in-June- 2016_Guidance-document-for-	
Implementing-Entities-on-compliance- with-the-Adaptation-Fund- Environmental-and-Social-Policy.pdf Please also note that the AF has now developed Case Studies to help guide IEs address this section of Risk Screening as per AF requirements.	

		https://www.adaptation- fund.org/document/environmental-social- and-gender-policy-case-studies/ While the project document presents some information on gender needs, challenges and opportunities (p.122), the proposal does not include a specific gender assessment CAR5 : Please include the Gender Analysis/Assessment and Gender Plan. A gender assessment is a mandatory requirement at fully developed proposal stage. The Gender Assessment should provide information on differentiated climate change impacts on both men and women, gender gaps and inequalities that exist and then present how the proposed actions will meaningfully involve women, thus bridging inequalities and fostering lasting positive social impacts. For guidance on demonstrating compliance with the AF GP please refer to https://www.adaptation-fund.org/wp- content/uploads/2017/03/GenderGuida nce-Document.pdf.	
Resource Availability	 Is the requested project / programme funding within the cap of the country? 	Yes.	-
	2. Is the Implementing Entity Management Fee at or below 8.5 per	Please refer to CAR 1 above	Addressed.

		cent of the total		
		project/programme		
		budget before the fee?		
	3.		No.	-
		Project/Programme		
		Execution Costs at or		
		below 9.5 per cent of		
		the total		
		project/programme		
		budget (including the		
		fee)?		
	4.	Is the	Yes. Kemitraan is an accredited	-
		project/programme	implementing entity of the AF.	
		submitted through an		
Eligibility of IE		eligible Implementing		
		Entity that has been		
		accredited by the		
		Board?		
	1.	Is there adequate	Yes.	-
		arrangement for		
		project / programme		
		management, in		
Implementation		compliance with the		
Arrangements		Gender Policy of the		
Anangements		Fund?		
	2.	Are there measures for	Yes.	-
		financial and		
		project/programme risk		
		management?		

3.	. Are there measures in place for the	To some extent.	CR5: Not addressed
	place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund?	Measures for a Grievance Mechanism have been put in place. CR5 : Please clarify if an Environmental Impact Assessment has been completed and attach the assessment in the Annexes. CAR6 : In Section II.C, the table 'Environmental and Social Management Plan' includes some mitigation measures. However, the anticipated risks should be linked with the AF principles that apply to them, in line with what has been assessed as potential risks under Section II. K. Please update the ESMP after addressing CAR 4 above, and please ensure to include the monitoring responsibility and frequency for monitoring activities for all mitigation measures.	The justification for why an Environmental Impact Analysis (AMDAL) permit is not required for coral restoration activities has not been sufficiently explained. Related to the activity on seawall restoration, it is mentioned in the main text, that repair of the existing seawall, has been the focus of the previous Environmental Impact Assessments (AMDAL). However, if it is deemed necessary to conduct reassessment, project organizer will apply for AMDAL Business and/or Activity Permit or Environmental Management Plan and Environmental Observation Plan (UKL- UPL) (page 88.) Please provide a justification for why the previous impact assessment is still relevant. Additionally, clarify the process for obtaining an Environmental Management Business Permit and an Environmental Monitoring Business licence. CAR6: Partially addressed , as per information provided in pages 118-130. Though the ESMP has been improved to include detailed management and monitoring measures for anticipated risks, the risk table does not refer to or is aligned with relevant AF ESP principles mentioned in section II.K.

 4. Is a budget on the	Yes.	Please revise the ESMP table to add a column referring to which ESP principle the measures respond to.
Implementing Entity Management Fee use included?		
 Is an explanation and a breakdown of the execution costs included? 	Yes.	-
 Is a detailed budget including budget notes included? 	The total of the detailed budget is different from the components table and requested amount on cover page. Please refer to and address CAR1 above.	Addressed
7. Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?	Yes.	-
 Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function? 	Yes.	-

9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?	The proposal provides no information on alignment with the AF's results framework. The Results Framework in the project proposal does not include core indicators from the AF's results framework. Please see CAR 3 above. CR6: Please revise the project's results framework to include at least one core outcome indicator from the Fund's results framework. Please refer to the guidance for reporting on core impact indicators https://www.adaptation- fund.org/document/methodologies-for- reporting-adaptation-fund-core-impact- <u>indicators-march-2014/</u>	CR6: Not addressed Please revise the project's results framework to include at least one core outcome indicator from the Fund's results framework. Please refer to the guidance for reporting on core impact indicators <u>https://www.adaptation-</u> <u>fund.org/document/methodologies-for-</u> <u>reporting-adaptation-fund-core-impact-</u> <u>indicators-march-2014/</u>
10. Is a disbursement schedule with time- bound milestones included?	The disbursement schedule by itself appears ok but will need to be adjusted according to the corrections to be made in other financial information. Please Refer to CAR1 and CAR2 above.	-



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: Small-sized Project

Countries/Region:	Indonesia/ Asia-Pacific	
Project Title:	Enhancing the Adaptation Capability of Coastal Community in Facing the Impacts of Climate Change in	
Thematic Focal Area:	Negeri (Village) Asilulu, Ureng and Lima of Leihitu District Maluku Tengah Regency Maluku Province Coastal Zone Management	
Implementing Entity:	Partnership for Governance Reform in Indonesia (Kemitraan)	
Executing Entities: AF Project ID:	Harmony Alam Indonesia (HAI) Foundation IDN/NIE/CZM/2019/1	
IE Project ID:	Requested Financing from Adaptation Fund (US Dollars): 963,455.	
Reviewer and contact pe	erson: Alyssa Gomes Co-reviewer(s): Imèn Meliane	
Summary C ha as P T So ca e	he project titled "Enhancing the Adaptation Capability of Coastal Community in Facing the Impacts of Climate change in Negeri (Village) Asilulu, Ureng and Lima of Leihitu District Maluku Tengah Regency Maluku Province" as the main objective to support climate change adaptation actions and its implementation in Maluku Province s established in Climate Change Mitigation and Adaptation Road Map and Sustainable Development of Maluku rovince. he project aims to improve the level of adaptability and resilience, as well as to eliminate vulnerability in the ocial, economic and ecological standpoint from the threat of climate change experienced by coastal ommunities in three Negeri (Villages) by utilizing sustainability principles in managing and leveraging coastal cosystem region.	

	<u>Component 1:</u> Mapping of fishing grounds which is integrated with traditional knowledge of the local fishermen (USD 231,544.78);
	<u>Component 2</u> : Restoration of shallow sea ecosystem for the fishermen' resilience and alternative fishing grounds (USD 134,123.13);
	<u>Component 3:</u> Development of alternative economic sources in the coastal areas which are resilient to the climate by improving the fishery and marine technology (USD 296,712.69); and
	<u>Component 4:</u> Development of supporting facilities to anticipate the impacts of coastal flooding and tidal waves, as well as supporting facilities to improve the sale value of the fishermen' catch (USD 141,238.81).
	Requested financing overview: Project/Programme Execution Cost: USD 84,357.84 Total Project/Programme Cost: USD 803,619.40 Implementing Fee: USD 75,478.07 Financing Requested: USD 963,455.31
	The initial technical review review raises many issues, such as the need to further demonstrate compliance with the AF ESP and GP, to undertake a gender assessment, update the risk identification and ESMP in line with AF requirements, and to ensure that the project budget and disbursement schedules do not include decimals and present consistent financial data across financing tables, , as is discussed in the number of Clarification Requests (CRs) raised in the review.
Date:	27 August 2020

Review Criteria	Questions	Comments	HAI Response
	Is the country party to the Kyoto Protocol?	Yes.	
Country Eligibility	4. Is the country a developing country particularly vulnerable to the adverse effects of climate change?	Yes.	

	15. Has the designated government authority for the Adaptation Fund endorsed the project/programme?	Yes , as per the endorsement letter dated 16 January 2020.	
Project Eligibility	16. Does the length of the proposal amount to no more than Fifty pages for the project/programme concept, including its annexes; or One hundred pages for the fully- developed project document, and one hundred pages for its annexes?	Yes.	

17. Does the project / programme support concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience?	 Largely yes. The project includes a series of measures to enhance the adaptation of traditional fishermen in facing changes fish migration and accessing deeper waters, provide alternative economic development, restore damaged coral reefs, and enhance coastal protection. CR1: Please clarify if there are specific measures to be used to ensure the sustainability of the fish stocks (quota, minimal size, etc). CR2: Please clarify how the join strategic plan mentioned in page 39 will be developed and implemented, particularly how will the various stakeholders commit to its implementation (if through formal agreements or other means)? CR3: Please indicate how will the project evaluate the success indicators presented in page 42, particularly those that are not included in the Results Framework and monitoring plan (e.g. reef bombing activities - indicator 3) 	CR1 This project will implement special measures as an effort to maintain the sustainability of Tuna, optimizing the role of small-scale fishermen, strengthened by the Minister of Marine Affairs and Fisheries Decree No.107/2015 concerning the Management Plan for Tuna, Cakalang and Tongkol (RPP TCT). This decision becomes an operational reference in implementing the practice of managing and utilizing TCT resources in a sustainable manner, both by the central and local governments, including other stakeholders. The project will ensure the implementation of these regulations with an emphasis on, <i>first</i> , diciplining the use of fishing gear especially using fishing gear to catch big tuna, in addition to the long line tuna, handline fishing gear is also used, which operates around FADs. This tool uses a large motor support which can operate for up to 2 weeks or more. <i>Second</i> , the project will collaborate with the Indonesian Fisheries and Community Foundation (MDPI) to
	CR3: Please indicate how will the project evaluate the success indicators presented in page 42, particularly those that are not included in the Results Framework and	long line tuna, handline fishing gear is also used, which operates around FADs.This tool uses a large motor support which can operate for up to 2 weeks or more. Second , the project will collaborate with the Indonesian Fisheries and

 Table 3. (Project/Programme Components) includes decimals unde Component sub-totals, IE fee, EE costs and Total financing requested. CAR1: Please ensure to present figures rounded to the nearest dollar (i.e. please no decimals or cents.) Furthermore, please take note of and correct the following: Multiple arithmetic errors foun in totals of the component budget table. Therefore \$803,620 for project is not reliable. The breakdown total is different from the financing requested on the cover page. Include Execution costs without decimals; Total Project cost (Components total + Execution costs) without decimals; IE fee without decimals; Total financing requested without decimals. CAR2: Revise the budget and document to ensure consistency of total requested amount on the Cover page, Components table, Detailed budget and Disbursement schedule. 	 ensure the stakeholders commitment in implementing the Co-Management Concept (Integrated Coral Reef Restoration) is to make a Memorandum of Understanding regarding the roles and responsibilities of each party in implementing coral reef rehabilitation at the project site and in the surround area. d CR 3 Measuring tools for evaluating indicators, please see page : 42-43 (Clean Proposal) CAR 1 and CAR 2 Has been revised
--	--

18. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy o the Fund?		
19. Is the project / programme cost effective?	Yes. Table 17 presents an overview of cost-effectiveness of the proposed measures.	
20. Is the project / programme consistent with national or sub-national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs o action and other relevant instruments?		
21. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund??		

22. Is there duplication of project / programme with other funding sources?	No. The proposal specifies that there are no similar on-going projects in the target areas. It also highlights similar projects/interventions that have been/are being carried out in other locations, and from which the AF project will extract lessons and best practices.	
23. Does the project / programme have a learnin and knowledge management component capture and feedback lessons?	The results framework includes	
24. Has a consultative proces taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy the Fund?	Annexes 7-12 of the ESMP summarise details of community level consultations, discussion and feedback from the beneficiary communities. These contains points related to the involvement of women, which are included in the proposal.	
25. Is the requested financing justified on the basis of fu cost of adaptation reasoning?		
26. Is the project / program aligned with AF's results framework?	Unclear. The indicators included in Table F in page 34 under the Column (Fund outcome indicators) do not	CAR 3 Has been revised. Please see page 148-154

	correspond with the outcome indicators of the AF. CAR3: Please update Table F by including the relevant AF outcome and output indicators and their numbers as per the AF Strategic Results Framework. <u>https://www.adaptation- fund.org/document/strategic-results- framework-of-the-adaptation-fund- amended-in-march-2019/</u>	
27. Has the sustainability of the project/programme outcomes been taken into account when designing the project?	 Partly yes. The project proposal includes measures aimed at ensuring the long term sustainability of the project, such as village allocation funds and ecotourism to contribute to the expansion of coral reef rehabilitation and a strategy to mobilize government and other stakeholder's support for integrated coral reef restoration. CR4: Related to point 3 c) 'Cold Storage Financing' in table 9, please provide some explanation on how funding from the Government and other stakeholders such as a private company, will be secured and ensured over the longer term? 	 CR 4 In the early stages of cold storage management and development, support from related stakeholders will be needed. Therefore, the strategies to be implemented are: a. Establish cooperation (MoU With a private company) as a supplier of fish, where the partnership agreement will include private company support for the development of cold storage managed by fishermen groups at project site. b. Ensuring that supporting programs for cold storage development are include in the District Development Plan, in the fisheries sector. The Negeri government has expressed support for this program and will include the program proposal in the Negeri/village. The project implementer will

		overseethe proposed program in every agenda of the Development Plan Deliberationstarting from village level, district level, and regency level. c. The fishermen group will be officially registered with the Central Maluku Regency's maritime and Fisheries Agency, because to be able to access the empowerment / guidance program, access to technology and capital, the fishermen group must be registered with the Marine and Fisheries Agency In the long term, funding support from stakeholders such as government and private companies for the development of cold storage units will certainly not be the main source of funding in developing cold storage. The main funding for the management and development of cold storage comes from the income obtained from the fish storage business managed by the cold storage unit so that fishermen groups can be independent and not depend on other parties.
28. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Not entirely. Section II.K presents only positive anticipated outcomes of the project in the risk findings, and does not mention other risks. Risks identification is about the risk of "unnecessary environmental and	 CAR 4 Has been revised. Please see Section II.K (Page 96-103) and Section III.C Table. Environmental and Social Management Plan (Page 110) CAR 5 Has been Revised (Please see Page 125)

1	
social harms" of projects and programmes supported by the Fund.	
Risks may be triggered for Access and Equity (2), Protection of Natural	
Habitats (9), Pollution Prevention and	
Efficiency of Resources (12), and	
Land and Soil Conservation (15).	
Please note the following related to	
ESP risk findings: The description of risks for principles	
9, 12 and 15:	
- The description of risks for	
principles 9, 12 and 15 should	
be restricted to a clear	
presentation of anticipated risks only.	
- Management and Mitigation	
measures should be presented	
in the ESMP.	
CAR4: Please provide a complete	
identification of the social and	
environmental risks against each of	
the 15 AF ESP principles and develop	
an ESMP to respond to the identified risks.	
Please refer to the Guidance	
document for Implementing Entities	
on compliance with the Adaptation	
Fund Environmental and Social	
Policy: <u>https://www.adaptation-</u> fund.org/wp-	
content/uploads/2016/07/ESP-	
Guidance Revised-in-June-	
2016_Guidance-document-for-	
Implementing-Entities-on-compliance-	

with-the-Adaptation-Fund- Environmental-and-Social-Policy.pdf	
Please also note that the AF has now developed Case Studies to help guide IEs address this section of Risk Screening as per AF requirements. <u>https://www.adaptation-</u> <u>fund.org/document/environmental-social-</u> <u>and-gender-policy-case-studies/</u>	
While the project document presents some information on gender needs, challenges and opportunities (p.122), the proposal does not include a specific gender assessment	
CAR5 : Please include the Gender Analysis/Assessment and Gender Plan. A gender assessment is a mandatory requirement at fully developed proposal stage. The Gender Assessment should provide information on differentiated climate change impacts on both men and women, gender gaps and inequalities that exist and then present how the proposed actions will meaningfully involve women, thus bridging inequalities and fostering lasting	
positive social impacts. For guidance on demonstrating compliance with the AF GP please refer to <u>https://www.adaptation-fund.org/wp-</u> <u>content/uploads/2017/03/GenderGuid</u> <u>ance-Document.pdf</u> .	

Resource Availability	5. Is the requested project / programme funding within the cap of the country?	Yes.	
	 Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee? 	Please refer to CAR 1 above	Clear. Has been revised
	 Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)? 	No.	
Eligibility of IE	8. Is the project/programme submitted through an eligible Implementing Entity that has been accredited by the Board?	Yes. Kemitraan is an accredited implementing entity of the AF.	
Implementation	11. Is there adequate arrangement for project / programme management, in compliance with the Gender Policy of the Fund?	Yes.	
Arrangements	12. Are there measures for financial and project/programme risk management?	Yes.	

place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund?	Measures for a Grievance Mechanism have been put in place. CR5 : Please clarify if an Environmental Impact Assessment has been completed and attach the assessment in the Annexes. CAR6 : In Section II.C, the table 'Environmental and Social Management Plan' includes some mitigation measures. However, the anticipated risks should be linked with the AF principles that apply to them, in line with what has been assessed as potential risks under Section II. K. Please update the ESMP after addressing CAR 4 above, and please ensure to include the monitoring responsibility and frequency for monitoring activities for all mitigation measures.	 Environmental Impact Analysis (AMDAL) permits are specifically for businesses and / or activities that have significant impacts. Significant impacts are very basic environmental changes caused by a business and / or activity. The infrastructure activities included in the program component consist of : 1. Making artificial reefs for coral reef rehabilitation. Referring to the <i>Minister of Environment Regulation No. 16/2012 on Guidelines for the Preparation of Environmental Documents</i>, this activity does not require an AMDAL permit and only requires an Environmental Management Business (UKL) and Environmental Monitoring Business (UPL) license. 2. The talud that will be restored in this project is the talud that was built by the Maluku Tengah government in the 2004 (Negeri Lima) and 2006 (Negeri Asilulu and Ureng). When the talud construction is carried out, of course, it must obtain an AMDAL permit. project component 4 does not aim to rebuild but only repair damaged talud points. Therefore, this activity only requires an Environmental Monitoring Business To obtain an Environmental Management Business and Environmental Monitoring Business license, project implementers are required to compile an environmental Monitoring Business license, project implementers are required to compile an environmental Monitoring Business license, project implementers
--	--	--

	Works Office, Environmental Service, Marine and Fisheries Service).

		CAR 6
		Clear. Has been revised (Please refer to CAR 4)
14. Is a budget on the Implementing Entity Management Fee use included?	Yes.	
15. Is an explanation and a breakdown of the execution costs included?	Yes.	
16. Is a detailed budget including budget notes included?	The total of the detailed budget is different from the components table and requested amount on cover page.	Clear. Has been revised
	Please refer to and address CAR1 above.	
17. Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?	Yes.	
18. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	Yes.	

19. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?	The proposal provides no information on alignment with the AF's results framework. The Results Framework in the project proposal does not include core indicators from the AF's results framework. Please see CAR 3 above. CR6: Please revise the project's results framework to include at least one core outcome indicator from the Fund's results framework. Please refer to the guidance for reporting on core impact indicators <u>https://www.adaptation- fund.org/document/methodologies-for- reporting-adaptation-fund-core-impact-</u>	CR 6 Has been revised. Please see page 144- 150
20. Is a disbursement schedule with time-bound milestones included?	indicators-march-2014/ The disbursement schedule by itself appears ok but will need to be adjusted according to the corrections to be made in other financial information. Please Refer to CAR1 and CAR2 above.	Clear. Has been revised



REQUEST FOR PROJECT/PROGRAMME FUNDING FROM THE ADAPTATION FUND

The annexed form should be completed and transmitted to the Adaptation Fund Board Secretariat by email or fax.

Please type in the responses using the template provided. The instructions attached to the form provide guidance to filling out the template.

Please note that a project/programme must be fully prepared (i.e., fully appraised for feasibility) when the request is submitted. The final project/programme document resulting from the appraisal process should be attached to this request for funding.

Complete documentation should be sent to:

The Adaptation Fund Board Secretariat 1818 H Street NW MSN P4-400 Washington, D.C., 20433 U.S.A Fax: +1 (202) 522-3240/5 Email: afbsec@adaptation-fund.org

PROJECT/PROGRAMME PROPOSAL TO THE ADAPTATION FUND

PART I : PROJECT/PROGRAMME INFORMATION

PROJECT/PROGRAMME CATEGORY : SMALL-SIZED PROJECT/PROGRAMME COUNTRY/IES : INDONESIA : ENHANCING THE ADAPTATION TITLE OF PROJECT/PROGRAMME CAPABILITY OF COASTAL **COMMUNITY** IN FACING THE IMPACTS OF **CLIMATE CHANGE IN** NEGERI (VILLAGE) ASILULU, URENG LIMA OF LEIHITU DISTRICT AND MALUKU TENGAH REGENCY MALUKU PROVINCE NATIONAL TYPE OF IMPLEMENTING ENTITY IMPLEMENTING ٠ **ENTITY IMPLEMENTING ENTITY** : KEMITRAAN (PARTNERSHIP GOVERNANCE REFORM)

EXECUTING ENTITY/IES

: HARMONY ALAM INDONESIA

FOUNDATION

AMOUNT OF FINANCING REQUESTED : USD 963.456

PROGRAMME BACKGROUND AND CONTEXT

- 1. In the technical summary, Intergovernmental Panel on Climate Change- IPCC (2007) states that, due to global warming, there are two factors that affect the prone coastal ecology social system. First, global warming causes climate change that escalates the likelihood of storms in coastal regions. In 1905 – 1930, there was approximately six tropical storms on Atlantic bay, yearly. The yearly average nearly doubled (10 times of tropical storm in a year) in 1931-1994 and tripled (15 times of tropical storm) between the period of 1995 and 2005. In 2006, however, there had been 10 cases of tropical storm, despite of the year being known as "the calm year". This intensifying pattern of tropical storms will continue for as long as the global warming occurs. Two, it is predicted that global warming would raise sea water temperature between 1 - 3 °C. From biological standpoint, this occurrence instigates a surge of coral reef death and coral bleaching in the tropical waters. Indonesia, as a nation with more than 17.000 islands and 80.000 kilometers of shoreline, is under the threat of ever-rising of sea surface level. An increase of as small as 1 meter in sea level would submerge 405.000 hectare coastal region and 2.000 islands, as well as coral reefs surrounding the sea level (UNDP, 2007).
- Global warming disrupts global climate system and is the main factor contributing to the 2. frequency and intensity of extreme climate. It triggers a series of disaster in Indonesia. In accordance to the report of Indonesian National Board for Disaster Management (BNPB), 98% of 2.341 disasters taking place in 2017 are hydrometeorology disasters, such as: flood, tornadoes, tidal waves, avalanches, droughts, forest fires and land fires. Economic loss from these disasters is approximated up to IDR 30 trillion per year.
- 3. Climate change severely limits the choice of livelihoods, making life unpredictable due to the instability resulted from climate change (Rozenweig & Parry, 1994; Yohe & Tol, 2002).

Coastal communities has to face challenges from climate change and the multidimensional impacts the climate change could cause will only aggravate their situation. Environmental and political-economic changes are making more and more coastal communities vulnerable (Howden et al. 2007; IPCC, 2007). Collectively speaking, thousands of household in coastal region could become impoverished due to damages occuring on infrastructure, settlement, and daily facilities, poverty, and marginalization experienced by the coastal communities throughout the history, which is expected to be more intense every year from the impact of climate change¹.


Effects of Climate Change in Maluku Province

- 4. Maluku Province is an archipelagic province comprising 1,412 islands with a total coast line of 11 thousand kilometers, and total area of 712,480 km², where 92.4% of it is seas and only 7.6% is land. The total population of Maluku Province in 2016 reached 1,715,548 people with gender ratio of 101.77 which means that for every 100 females, there are 102 males. The majority of Maluku communities (80%) live in coastal areas and for generations they are depending on the fishery and marine sector, especially capture fishery. One of the prime commodities in the capture fishery sector in Maluku is tuna. In the Long-term Development Plan (RPJP) of Maluku Province of 2005 2025, the Government of Maluku Province focuses the sustainability-based regional development on the functions of archipelagic ecosystem².
- 5. One of approaches for implementing development in Maluku Province is a regional approach based on Gugus Pulau concept of a total 12 Gugus Pulau (Picture 1) with growth centers acting as public service center, trading center, distribution center, and services center.

Picture 1. Maluku Province Map According to City/District and Gugus Pulau Distribution

¹ Subair., Lala M. Kolopaking., Soeryo Adibiwobo., & Bambang Pranowo., 2014. In Community Journal Entitled Adaptasi perubahan Iklim Komunitas Desa: Studi Kasus di Kawasan Pesisir Utara Pulau Ambon; Hal 58.

² Road Map of Climate Change Mitigation and Adaptation and Sustainable Development in Maluku Province (road map MAPI), Directorate General of Climate Change Control Ministry of Environment and Forestry and Government of Maluku Province, 2017, p. 26.




Source: Spatial Planning (RTRW) of Maluku Province 2013-2033

6. Future projection of average temperature changes in Maluku, indicated in the downscaling statistics from IPCC Global Climate Model as carried out by Gede Junnaedhi and Joko Trilaksono in 2017, shows an increase of temperature from 0,5 °C to 1,5°C. This projection is calculated using green house moderate gas emission scenario, which is RCP 4.5. This screnario is also used by BMKG because it is considered moderate and suitable with emission level in Indonesia. Average yearly projection graphic in 2025 shows an increase in minimum temperature, which is a sign that Maluku has undergone climate change. This trend rises in 2026-2035 which shows that there is an even higher chance of drought in dry season and rain in rainy season. Furthermore, climate change in Maluku region can be observed from the predicted rising temperature in the period of 2036-2045. This influences the potential of high-risk natural disasters, such as flood in several regions of Maluku ³

Picture 2. Projection of Average Temperate Value in Maluku Province.

³ USAID Projection of Average Temperate Value in Maluku Province (APIK). 2018. Research Report on Maluku Province Vulnerability, Page 15.



- Source: USAID APIK Research Report on Maluku Province Vulnerability, 2018.
 7. The Regional Development Planning Agency of Maluku has identified several factors in these aspects as challenges to the adaptation efforts, among others: (1) Varied perceptions on climate change and competing priorities of the government and individuals; (2) relatively weak institutional framework of the government; (3) weak social and economic condition of the communities; (4) availability of capacity and good government in the region.
- 8. Fishery is one of the sectors contributing the most income for Maluku's economy. It is, however, one that is most impacted by climate change. According to the data from fishery statistical report of Maluku Province, most fishing cacth in Maluku Province comes from aquacultur and offshore fishing yield, which result in 586,106 tons and 551,812 tons respectively, in 2013 (Maluku Province Office of Fisheries, 2016)
- 9. One of the most important commodities of Maluku in the capture fishery sector is tuna. In economic terms, the sale of tuna ranks the second (Rp2.6 billion) after scad (Rp3.8 billion). At the provincialb level, tuna is the most exported fish throughout 2016 amounting to 1,115.21 tons. most exported fish throughout 2016 amounting to 1,115.21 tons. Meanwhile, frozen grouper ranks the third with the number of catches amounting to 8.86 tons in the last 2016. Behind such enormous potential, the results of vulnerability review workshop in 2017 indicate that Maluku Tengah, Maluku Tenggara, and Maluku Barat Daya Regencies as well as Tual City have an extremely high vulnerability in the capture fishery sector. This situation is understandable because the region has an extremely vast sea area and greatly depends on products in the capture fishery sector, while most fishermen in this region still fish traditionally and conventionally.

10. Vulnerability in maritime and fishery sectors related to the cause of climate change can be observed from the rising temperature and sea surface caused by coastal circulation pattern change, thus affecting nutrient supply, coastal erosion, sea acidity, and coral bleaching. This condition impacts ecology processes that is directly related to coral reef growth and spawning cycle of coral fish and other invertebrates. Fisheries are dependent on coastal region ecosystem. Unpredictable weather and high frequency of cyclone directly affect fishermen's productivity and their operational system. This condition means less fish in markets and loss of income experienced by traditional fishermen.

Stressor Climates		Direct Effects		Effects
The Rise of Temperature and Sea Level	1.	Coral bleaching and lack of growth	1.	Declining agricultural yields
		(changes in waters	2.	Declining marine yields
		composition and	3.	Less income for
		depth)		fishermen
	2.	Disturbed re-spawn cycle	4.	Negatively-affected coastal communities
	3.	Immigrating fish		and aggravated ecosystem
The Rising of Sea Level	1.	Less pond area	1.	Low pond productivity
Surface	2.	Damaged coral reefs	2.	Poor economy for
	3.	Less marine yields		fishermen
	4.	Coastal flooding	3.	Damaged
		occurrence		infrastructure
Typhoon	1.	Less fishing activities	Μ	arine product in decline
	2.	Less agricultural		
		activities		
Seawater acidity	1.	Less marine yields	1.	Less income for
	2.	Damaged coral reefs		fishermen
	3.	Less microbial shift	2.	Disrupted economy for
	4.	Eutrophication		fishermen
			3.	More fertile waters for seaweed

Table 1. The Effects of Climate Change in Maritime and Fishery Sectors

Source: The Results of APIK Vulnerability Report Workshop, 2017

- 11. Vulnerability aspects of the availability of drinking water consist of 5 types namely; (1) rainwater, (2) groundwater, (3) surface water, (4) desalination water, and (5) imported (bottled) drinking water. In the Maluku islands, not all sources of drinking water can be easily accessed and available on most islands. As a result, most people are very vulnerable to natural variability in rainfall patterns or changes in tropical cyclone patterns.
- Vulnerability of socio-economic aspects of culture and governance. Bappeda Maluku identified several factors in this aspect as a challenge factor for adaptation efforts, including: (1) Different perceptions of climate change and priority competition between government and individuals; (2) Government institutional framework which is still relatively weak; (3) Weak social and economic conditions; (4) the availability of capacity and good governance in the regions.

Site Project/Programme

- 13. Central Maluku consists of small islands vulnerable to even the smallest of ecological changes. As an archipelago, this area greatly depends on the ocean; both as source of living and connecting route between areas. Coastal area and the sea holds a significant function and role on the situation and condition of the surrounding areas, which greatly influences the lives and economy of the community. Weather and seasons are among the factors influencing tidal range, ocean current strength, and wind speed—which in turns influence people's ability in earning money and their mobility.
- 14. Change in fish season also impacts on fishermen's catch and also on material losses because of the relatively high cost for going to sea due to the requirement to move continuously for catching up with time and fishing ground, while catch sometimes does not meet the target. The occurrence of El Nino and La Nina phenomenon results in the change in sea level temperature thus changing fish life pattern and fish migration⁴. Change in temperature will affect the decrease in fish upwelling zone (place for foraging), shift of fish population to colder or hotter sea and increase in sea wave. Coastal and sea climate change and diversity impact on the uncertainty of time and fishing ground for fishermen⁵.
- 15. Inflation measurement by BPS was made in 2 Cities, namely Ambon City and Tual City. Inflation in Maluku for 2014 2017 is increasingly controlled and decreases until 2017 which constitutes the lowest inflation in Indonesia, namely 0.78%. Inflation is controlled because of intensive coordination by the Regional Inflation Control Team (TPID) and support from Maluku representative office of Bank Indonesia. Some factors which make a great contribution to inflation originate from the foodstuff group such as fresh vegetables and fish as well as transportation. One of the causes for disrupted food distribution and production which cause inflation is the factor of climate and weather along 2017⁶
- 16. This project is aimed at assisting coastal communities in Maluku Tengah Regency to improve their resilience and reduce their vulnerability in the social, economic and ecological aspects from the threats of climate change impacts. Specifically, this project would assist several *Negeri* (villages) in Maluku Tengah, namely Asilulu, Ureng, and Lima, which are administratively located in Leihitu Sub-District. The three negeri more or less have similar characteristics in terms of livelihood and geographical as well as ecological conditions in coastal areas. They even tend to have the same topography namely plains and hills from 0 700 M above sea level. Below is the table of social, environmental, and developmental conditions in the 3 Negeri.

Picture 3. Leihitu Sub-District Map, Maluku Tengah Regency

⁴ Fish migration constitutes a link of life cycle for fish to determine their habitat with a condition appropriate for the continuity of fish life stages.

⁵ Dirjen PPI of KLHK and Pemprov of Maluku, Working Paper Road Map Mitigasi dan Adaptasi Perubahan Iklim dan Pembangunan Berkelanjutan Provinsi Maluku, 2017, p. 41-42

⁶ Dirjen PPI of KLHK and Pemprov of Maluku, Working Paper Road Map Mitigasi dan Adaptasi.., p.16



Source: BPS of Maluku Tengah Regency, Kecamatan Leihitu Dalam Angka 2018.

	-			
Monograph Data	Asilulu	Ureng	Lima	
Number of Population	5,857 people	4,723 people	5,198 people	
- Number of Family Heads	1,187 Family Heads	1,094 Family Heads	927 Family Heads	
- Males	2,941	2,389	2,675	
- Females	2,916	2,334	2,523	
Main Livelihood	Fishermen & Fishery Labor	Farmers & Fishermen	Farmers & Fishermen	
- Number of Fisherman Fleets	128 Units	119 Units	30 Units	
- Agricultural Commodities	Tubers, corn, and vegetables			
- Forestry Commodities	Sago, durian, lansat			
- Plantation Commodities	Coffee, Walnuts, cloves, nutmeg, and coconuts			
Social Facilities				
- Medical Facilities	2 Units	3 Units	2 Units	

Table 2. Demographic Data of Negeri Asilulu, Negeri Ureng, and Negeri Lima⁷

⁷ BPS of Maluku Tengah Regency, *Kecamatan Leihitu Dalam Angka 2018*.

- Educational Facilities	7 Units	7 Units	5 Units
- Religious Facilitie	es 6 Units	5 Units	6 Units
Geography			
- Regional Area of <i>Negeri</i>	$\pm 19 \ KM^2$	$\pm 16 \text{ KM}^2$	$\pm 19 \ KM^2$
- Length of Coastline	\pm 20.49 KM	± 19.33 KM	± 6.97 KM

The selection of those three villages as the project location is supported by the results of a research on vulnerability made by Subair (2013) stating that climate change has significant impacts on villages on the north coast of Ambon island, specifically impacts in the social, economic and ecological context⁸. This region generally has two seasons in a year namely east and west seasons. In the rainy season from May to October, the East wind blows, while in the dry season from November to April, the west wind blows, and it generally occurs in Ambon island. Climate and environment in the three Negeri are roughly the same, because they are still located in a single coastline. Like other negeri in Ambon Island, the three Negeri has a temperate climate with temperature ranging between 24^o - 37^o.

- 17. Several socio-economic impacts of climate change on fishermen according to the results of the research by Subair (2013) include the increase of sea water level reaching settlement areas, the intensity of storm and high waves posing dangers to navigation, unpredictable changes in fish harvesting seasons, unpredictable shifts of fish seasons, confusion due to the fact that west monsoon and east monsoon are no longer in accordance with the monsoon calendar used as reference. Socio-economic impacts caused by the aforementioned condition include, among others: (1) vulnerability of settlements to damage caused by being hit by waves and strong storm wind; (2) decreasing fish catch due to the changes in fishing seasons and relocation of fishing ground.
- 18. Ecological impact in the form of damage to road infrastructure and Embankment walls frequently occurred along the coastal areas from Ambon city to Asilulu village. Asphalt paving had disappeared from the road surface and puddles of sea occurred on several spots on the road, while many parts of Embankment walls had gone and some parts were frequently inundated by sea water. Another impact affecting the communities, which was deemed as a disaster, was frequent occurrence of strong wind along with high waves, as frequently occurred in 2010. Another ecological impact recorded is the loss of coastal plants, including large trees that had been washed out by the sea. In addition, Fishermen who are affected by the increase of sea water level also realize that currently sea water has reached the backyards of some of their houses and is inundating the beach that is used to be used as the pace for mooring (drying) their boats.

Diagram 1. Interrelationships between changes in socio-economic and ecological contexts






Figure 5. The impact of tidal waves and abrasion in the form of damage to road infrastructure and Embankment walls due to tidal waves

PROJECT/PROGRAMME OBJECTIVE



Figure 6. Fishermen built stilt structure for docking their boats due to the increase of sea water level

- 19. The main objective of this project is to support climate change adaptation action and its implementing stages in Maluku Province as established in Climate Change Mitigation and Adaptation Road Map and Sustainable Development of Maluku Province. In particular, this project aims to improve the level of adaptability and resilience, as well as to eliminate vulnerability in the social, economic and ecological standpoint from the threat of climate change experienced by coastal communities in three Negeri/Villages, utilizing sustainability principles in managing and leveraging coastal ecosystem region, which are:
 - 1. Increasing the fisherman knowledge and ability to deal with changes in circulation patterns and fish migration patterns
 - 2. Improving the coastal ecosystems for the resilience of coastal communities and alternative sources of fishing for local fishing groups.

- 3. Strengthening the economic resilience of the community through the development of alternative economies in coastal areas that are resistant to climate by utilizing the economic potential of the coast.
- 4. Strengthening community resilience in the face of disasters through the construction of supporting facilities to minimize the impact of tides and waves.
- 20. The traditional season calendar that has been used by fishermen is no longer relevant to conditions in the middle of the sea. With the use of Satellite Remote Sensing (SRS) to retrieve sea level data the results are processed with a Geographic Information System (GIS) to detect upwelling areas. The technology is used for remote sensing and mapping for the development and management of marine culture. With this technology fishermen can observe fishing locations on an ongoing basis with accurate and real time data. By overlaying (patching) a map of tuna distribution and upwelling locations resulting from remote sensing, a map of potential fishing ground prediction locations will be obtained based on variations in the month and type of climate event period. To improve the efficiency and effectiveness of fishing operations, the manufacture of FADs that function as a decoy and become a shelter, foraging, spawning and gathering of fish in the fishing ground area should be developed.Rehabilitating coral reef to not only recover the ecological function of the reef, but also to reduce undercurrent pressure that will help negate wave energy toward the land/coastal area. Thus, this will help improve the resilience of the community living in the surrounding coastal area. Recovered coral reefs can serve as a habitat for large pelagic fish, of which the fishermen can catch for commercial or consumption purpose.
- 21. The development of alternative economy by leveraging the potentials of coastal waters as measures of economy adaptation and resilience to be conducted by coastal community who most commonly works as fish catchers. Unpredictable weather and seasons further impact seafaring activities commonly conducted by men. Thus, the role women hold in coastal economy development is indeed crucial in order to eliminate dependency on the result of fishing yield or to introduce alternative source of economy/income.
- 22. Extreme tide and abrasion are two threats that can potentially lead to disaster. Abrasion commonly occur bit by bit. The damages caused by abrasion requires time to materialize. As the damages require time to materialize, the threat of abrasion usually goes on unchecked until the impact is directly visible, such as in the form of damages on infrastructure, like roads. The impact of climate change intensifies on coastal area and islands, such as Central Maluku. Rising sea surface and weather anomaly will aggravate the condition, causing abrasion triggers, such as strong waves/tidal energy. Repairing several Embankment points along the \pm 500 M Embankment/wave-breaking structure in 3 Negeri is expected to help reduce the risk of disastrous high tides in 3 Negeri, which will help protect \pm 800 inhabitants of 3 Negeri who are vulnerable to the threat of high tide. Additionally, this helps protect \pm 1.6 KM village road along the coast.

PROJECT/PROGRAMME COMPONENTS AND FINANCING

23. Project implementation will be carried out within three years by implementing the four integrated project components as outlined in **Table 3**.

PROJECT/	EXPECTED	EXPECTED	AMOUNT
PROGRAMME	OUTCOME	CONCRETE	
COMPONENTS	OUTCOME	OUTPUT	
1. Strengthening	A. Increasing the	1.1. There is a map	
the adaptation	yield and	for the new	
of traditional	quality of fish	fishing ground	
fishermen in	catches of	distribution	
facing	fishermen as	points based on	
changes fish	well as helping	the circulation	
migration and	improving the	pattern and fish	
circulation	traditional fish	migration	
patterns due	catching rules	pattern, as well	
to climate	(Sasi Laut)	as updated	
change		fishing season	
		calendar	
		1.2. Rumpon Procurement ⁹ /	
		Fish Aggregating	
		Device (FAD)	
		1.3.The provision of	
		Cold Storage in	
		each village	
	B.Enhancement of	1.4.Approximately	
	the capacity and	450 fishermen	
	knowledge of	(150 fishermen	
	fishermen'	in each village)	
	groups by	have new	
	adopting the	knowledge	
	climate change	which is more	
	adaptation	relevant to the	
	strategies.	climate change	
		1.5.The	
		establishment of fishermen'	
		groups which are	
		able to cooperate	
		with government	
		offices, private	
		parties, and non-	
		governmental	
		organizations in	
		order to be able	

 Tabel 3. Project/Programme Components

⁹ Rumpon is a fish aggregator tool utilizing solid-based attractors of various forms and types, whereby functioning to attract fish to gather. This tool will be leveraged to improve the efficiency and effectiveness of fish catching operation.

				1		
					o access	
					echnology,	
					group guidance	
				8	ind	
				C	apitalization	
					-	
	l Compon					231,545.00
2. Coasta		A.	Restoration of	2.1.	Rehabilitation	
ecosys	stems		the function of		of \pm 12	
repair	for the		coral reef		hectares of	
resilie	nce of		ecosystems and		coral reefs in	
comm	unities		expanding		Asilulu and	
and	alternate		fishing ground		Lima villages	
locatio			zones for		in order to	
	fishing		fishermen in		expand new	
500100	insining		nearshore		fishing grounds	
					near the beach	
			waters		near the beach	
		B.	Increased	2.2.	Approximately	
			awareness and		90 people (30	
			active role of		people in each	
			coastal		village) have	
			communities to		the knowledge	
			rehabilitate,		on how to do	
			maintain and		rehabilitation,	
					,	
			protect coral		transplantation,	
			reefs		maintenance,	
					care, dan	
					monitoring on	
~ • • •	. ~				coral reefs	
	l Compon			2.1	A 1/	134,123.00
		А.	Reducing	3.1.	Aquaculture	
econo			dependence on		farming by	
	opment		livelihoods as		constructing 9	
in coa			catch fishermen		floating fish	
	that are				ponds for	
clima	te-				shallow water	
resilie	ent by				fish cultivation	
utilizi	ng				(3 ponds for	
techn	ology in				each village)	
	ies and				each of which	
	ne areas				is to be	
1,10111					managed by	
					the groups (1	
					group = 20	
					people's)	
				1		

	B. Increasing the role of women in the family economy	 3.2. Nine floating fish net ponds for the cultivation of sea weed (3 floating fish ponds for each village) each of which will be managed by the groups (1 group = 20 people's) 3.3. 100 women in the 3 villages have the skills for processing the products of the fish and sea weed cultivation 	
Sub-total Compo	nent 3 :	cultivation	296,714.00
4. Development of supporting facilities to anticipate the impacts of coastal flooding and tidal waves	Disaster risk reduction such as damage to seaside village roads and saving of community houses on the coast, caused by tidal waves	 4. Restoring Embankment structure that stretches (<i>talud</i>) ± 500 M long across Negeri Asilulu, Negeri Ureng, and Negeri Lima 	
Sub-total Compo	nent 4:		141,238.00
Project/Programme			84,358.00
Total Project/Prog	amme Cost		803,620.00

Total Budget	963,456.00
Implementing Entity	
Project/programme Cycle Management Fee charged by the	75,478.00
Total Project/Programme Cost	803,620.00
Toject Togramme Excedution Cost	04,550.00

PROJECTED CALENDER

MILESTONES	EXPECTED DATES
Start of Project/Programme Implementation	15 July 2020
Mid-term Review (if planned)	15 Desember 2021

Project/Programme Closing	30 April 2023
Terminal Evaluation	30 Juni 2023

PART II: PROJECT/PROGRAMME JUSTIFICATION

A. Describe the project / programme components, particularly focusing on the concrete adaptation activities of the project, and how these activities contribute to climate resilience. For the case of a programme, show how the combination of individual projects will contribute to the overall increase in resilience.

Component 1- Strengthening the adaptation of traditional fishermen in facing changes fish migration and circulation patterns due to climate change

23. Tuna is one of the fish commonly caught by the traditional fishermen in the project location. Tuna belongs the group of large pelagic fish, in Thuninni tribe (*Genus : Thunnus*). Tuna price in the project location depends on the freshness of the fish. Fishermen sells tuna to tuna processing company in the form of fish *loin¹⁰* fish. Tuna fish to be *loin* have to weigh between 10-15 Kg. Price range of loin tuna in the wholesalers/tuna processing company depends on the freshness of the *loin* fish. Meanwhile, caught tuna fish weighing under 10 Kg are sold in the traditional market in Ambon by *palele¹¹* with sale price ranging between IDR35,000 to IDR60,000 per fish (depends on the weight and size of the fish).

r roject Location	
Fish Freshness Level (Fish	Wholesaler Selling Price/Kg
Classification)	(IDR)
Α	45.000 - 60.000
В	30.000 - 40.000
С	12.000 - 20.000

 Table 4. Sale Value of Tuna/Kg According to the Freshness Level in the Project Location

In one fishing trip, traditional fishermen in the project location usually can catch between 150-200kg of tuna fish loin. This is only achievable during East Wind Season in the East Monsoon Season in Banda Sea and Seram Sea (July-September) and during transition from East Monsoon Season to West Monsoon Season (October-November). Meanwhile, on West Monsoon Season (January-April), fisherman fishing yield will drop drastically due to less frequent sailing as they have to face extreme waves and heavy storm. The impact is skyrocketing production cost for fisherman in order to keep sailing. Also, only highly-skilled fishermen and adequately equipped fleet that can afford to keep sailing and fishing in the sea¹².

24. In extreme weather scenario, such as high intensity of storms, fish migration pattern¹³ becomes far more difficult to predict and tends to get much farther from

Source: Interview with Fishermen in Negeri Asilulu, Ureng, and Lima (2019)

¹⁰ Fish are cleaned by cutting the heads and removing the gills and innards

¹¹ Local term for female merchants who are trading in the traditional markets or by peddling the goods

¹² The majority of fish catching vessels owned by fishermen in 3 Negeri is viber type fish catching vessels with the capacity of < 5 - 7 Gross Tonnage (GT), which have limited exploring ability in deep ocean waters

¹³ Migration is a part of fish life cycle during which they find the habitat with suitable conditions for their survival.

the land. By utilizing *fishing ground* area map that combines both fisherman traditional insight and modern knowledge technology, it is expected that this map can serve as a reference for fishermen in three Negeri to understand the pattern of fish circulation and migration and help update the fish catching season calendar. Rumpon created and placed in the *fishing ground* acquired from the mapping will serve as fish temporary stopover point during migration and the spawning and feeding ground.



Picture 7. Current Fisherman Fishing Ground Area in 3 Negeri

as helping improving the traditional fish catching rules (*Sasi Laut*). The proposed activities include:

1.1. There is a map for the new *fishing ground* distribution points based on the circulation pattern and fish migration pattern, as well as updated fishing season calendar

The changing season patterns make it difficult for fishermen to determine the right fishing season. During this time to determine the time to go to sea and the location of fishing ground, fishermen are guided by the "calendar of seasons" made by "the elders", namely old fishermen who are considered very experienced and have extensive knowledge of the sea. There is a belief that is believed for generations by fishermen is that fishing in the sea is very dependent on the right time or called *tanoar*. *Tanoar* is the local language which means to do everything based on the calculation of the celestial moon. however, the season calendar is no longer relevant to current condiition. Although some fishermen have begun to no longer depend or trust for *tanoar*, some people are still consistent and apply *tanoar*.

Table 5. Traditional calendar of the sea	son
--	-----

No				Season/Month		
INU	Fishing Ground Area	West Season	Transition Time East	East Season	Transition Time West	West Season

		1	2	3	4	5	6	7	8	9	10	11	12
1	Asilulu Waters			•	•	•				•	•	•	
2	Seram Waters			•	•	•				•	•	•	
3	Buru Waters									•	•	•	
4	Banda Waters												
5	Nusaniwe Waters	•	•										
6	Salahutu Waters	•	•										
7	Nusalaut Waters	•	•										
8	Obi Waters	•	•										
9	Kelang Waters	•	•										

Through a technology and modern knowledge approach on migration patterns and fish seasons integrated with traditional knowledge, this output will result in a map of *fishing ground* distribution points and an updated fish season calendar that will greatly help fishermen. Technology used in this output is Satellite Remote Sensing (SRS) to obtain data on sea surface of which result will `be processed using Geographic Information System (GIS) to detect upwelling areas. The technology is used to enable remote sensing and mapping in attempt to develop and manage marine aquaculture. With this technology, fishers can continuously observe fishing grounds using accurate and *real time* data. With overlaying tuna fish distribution map and the *upwelling* location generated from the remote sensing, a location map of predicted potential tuna fishing ground can be obtained based on the variation of the moon and the types of climate event period. In addition to this technology, in its implementation it requires direct field observation to confirm the SRS data with fishing seasons pattern analysis using the Average Percentage Methods based on Times Series Analysis¹⁴. The result of the analysis is then being integrated with the knowledge and experience of fishers in 3 Negari to draw data conclusion which shows fishing season and non-fishing season, fishing ground and no-fishing ground. In technological aspect, the fishing ground mapping carried out in this project has taken into account practices developed in Indonesia and international. Such as the use of SRS technology which was popularized by Professor Sei-Ichi Saitoh¹⁵ which reveals that the utilization of Satellite Remote Sensing (SRS) may help maintain the sustainability of fishery and aquaculture. The integration of such modern technology, together with the integration of field research with traditional knowledge will render the produced output capable of responding to the fisher community's problems in 3 Negeri. The traditional Calender of the season (Table 5), will be the method used to the beginning study when formulating a new fishing ground areas and season

The most important results of the analysis of the two methods above are how to integrate them with the knowledge and experience of the fishermen in 3 Negari including the habits of the fishermen groups and the tuna fishing company that had taken place before the project started. So this project will invite all stakeholders to sit together in the FGD to collaborate all research results and practices in the field to be

calender.

¹⁴ Spiegel, MR 1961. *Theory and Problems of Statistics*. Schaum Publ.Co., New York. Page 359

¹⁵ A researcher and professor from Hokkaido University, Japan. Prof. Saitoh is one of the experts in determining the position of fishing grounds using SRS technology. Prof. Saitoh has already published many international publications, and frequently collaborated with numerous institutions in a number of countries, including America and Europe.

made into a joint agreement that will be determined to be an inter-country regulation (*Sasi Laut*) related to the use of FADs in the new capture zone, including regulations related to fishing cacth, zoning, and schedule of each group.

Sasi Laut is a very effective method to socialize regulations and provisions regarding calendars and capture zones, because basically the 3 Negeri community already has a variety of local wisdom in the form of customary laws which they highly value as norms governing the preservation of natural resources. So the components of this project will strengthen local wisdom.

Traditional Knowledge	Modern Knowledge Integration							
Knowledge of season and fish location								
 Nature sign Wind direction of west and east Asterisks Cloud marks Type of tree 	 Echo Sounder Satellite Navigation System Satellite Remote Sensing (SRS) Fishing Sonar 	 Traditional knowledge about location and fish season will bethe main information in determining location when conducting surveys and compiling a renewed season calendar. The use of technology and field studie to assess effectiveness of fishing methods currently used. 						
 Fishing gear Fishing rods Pana-pana (arrows/spears) Fish traps Nets Sero (wooden fish and net fishing traps) Boat chart Purse seine Huhate (Mini pole and line) 	 Beam Trawl Modern FADs Fish Finder Net recorder 	 The traditional tools will still be used for fishing ground locations. Capacity building of fishermen in the use of fishing gear. The provisions on fishing gear will be mutually agreed which guarantees environmentally friendly an in accordance with regulation of the Minister of Maritime Affairs and Fisheries Number 26/PERMEN-KP/2014 concerning FADs. 						

Table 6. The Integration of Traditional Knowledge and Modern Knowledge Methode




Diagram 2. Flow Chart Integration of Traditional Knowledge and Technology / Modern Knowledge

The integration of traditional knowledge and modern knowledge will result in the following points:

- Agreement on fishing gear
- Shared knowledge about the season calendar and fishing ground zone
- FAD utilization zone
- o Regulations on the use of marine resources or Sasi Laut

The project implementation is broken down in the following phases:

1.1.1. <u>Study on the circulation pattern and fish migration and fish season calendar in</u> <u>the project site</u>

The implementation of this activity will start with a *Focus Group Discussion* (FGD). with a number of *stakeholders* (Academic experts, Marine and Fisheries

Ministry, Marine and Fisheries agency-, Central Maluku Regency and Maluku Province, local NGOs) and community components (Fisherman, Negeri Government, Customary Eldes/The head of Customary, Youth Groups and Women Groups) to obtain preliminary data concerning the initial constraints and potentials related to changes in circulation patterns and fish migration on the seasonal calendar which has been used by fishing communities as a reference, information on possible changes in circulation patterns and migration of tuna in the sea, and information on locations of existing *fishing grounds*. The activity involved community figures who take hold of *Tanoar* (the guideline for determining the season and location of fish by monthThe implementation of this activity will involve marine mapping expert who will map with the SRS methode, field researchers who will conduct direct field observations to confirm SRS data, fisheris expert and oceanographer from the Pattimura University (Maritime Study Center) will provide input on project effectiveness.

fishery and marine experts.

1.1.2. <u>Reviewing the location and mapping the fishing ground</u>

Reviewing the currently effective *fishing ground* locations is carried out by experts along with fishermen and fishermen figures, and analyzing the existing potentials. At least 6 locations are sampled, and the relationship between upwelling location and potential fishing ground for tuna is then investigated. This study employs descriptive analysis method by comparing characteristics of upwelling location, bioecology and tuna fisheries. To review fish season, the percentage of captures is calculated using *The Average Percentage Methods* which is based on *Times Series Analysis* and the result will be the basis of the new fish season calendar.

With this method at least 6 sample locations were taken and continued to study the relationship between the *upwelling* location and potential tuna *fishing ground*. This research method uses descriptive analysis by comparing data on the characteristics of *upwelling*, bioecological and tuna fisheries, the results of which will be the basis of a new fish season calendar.

1.1.3. <u>Workshop for establishing the season calendar and map of the new</u> <u>fishing ground area</u>

The data resulted from the study are clarified with the *stakeholders* which include fishermen, fishermen groups, community figures from each Negeri, academics, and regional governments. The workshop will produce a new fishing season calendar and a map of the *fishing ground* area.


The results of the finalization of the mapping will be pushed to improve *sasi* (sea customary regulations) that will be applied in the future, and will also be consulted for approval in regional regulations or regulations at the country level. The workshop will also agree on and arrange a fishing season calendar and fishing catchment areas / areas in each country. Workshop will also be agreed on and establish fishing season calendar as well as region/area for fishermen to fish in each Negeri.

1.2. Rumpon Procurement¹⁶ / Fish Aggregating Device (FAD)

Once *fishing ground* area is mapped, in order to improve the efficiency and effectiveness of fish catching operation, rumpon will be created that will serve as an attractor and aggregating spot, where fish can protect themselves, feed, breed, and gather in the *fishing ground area*. Tuna and other large pelagic fish prefer shaded spot with abundance of foods. Under rumpon, there can be found many planktons and various smaller pelagic fish, such as mackerels, cobs, skipjacks, and sardines that gather and serve as food source for larger pelagic fish. Rumpon procurement shall be an alternative for generating productive artificial fishing ground and offer peace of minds for fishermen in dire times. From the interview with fishermen in the project location, manufacturing cost to spend for a single fishing trip is IDR800,000 and the ideal result is 150-250 kg tuna fish. By utilizing rumpon in the *fishing ground* area, fisherman's operational cost will reduce by 40-60% compared to when rumpon is not utilized as they have to search for and catch school of fish in the broader, deeper area of the ocean.

Rumpon will be installed in certain points according to consultation with the Provincial Office of Marineand Fisheries agency pursuant to the Regulation of the Ministry of Maritime Affairs and Fisheries No. 26/PERMEN-KP/2014 on Rumpon. Installed Rumpon shall meet the mechanism for fishing permit, SIPI (Fishing Permit), SIUP (Fishing Business Permit), and SIPR (Rumpon Installation Permit). The installation process will receive training and be supervised directly by the Marine and Fisheries Ministry or Marine and Fisheries agency Maluku Province. Licensing will regulate the type of FADs, placement provisions, installation techniques, fishing gear, operating permits, boat permits, restrictions on the number and types of catches so that it can guarantee that it will not endanger other marine animal populations such as sea turtles and others. Marine biota. The fishermen group will also make operational reports every 6 months to the KKP director general including the installation and utilization report.

Rumpon to be utilized is anchored rumpon (*anchored FAD*). This tool consists of floater, attractor (*fish aggregator*) and anchor (ballast). For *attractor*, fishermen will use coconut leaf (or nipah) that will submerged under the ocean at 10-30 of depth. Ballast will utilize a set of 4-6 used oil drums of 200 liters, which will be filled with concrete. Anchored rumpon can be installed in the ocean with depth of 2,000-4,000 meters.



Picture 9. Illustration of Rumpon Types with fiber floater and raft

The arrangement and scheduling for rumpon utilization and *fishing ground* location selection shall be regulated through Negeri/Village Regulation and/or agreement between Negeri. This will also be socialized to fisherman groups in three Negeri.

Table 7.	Several Provisions Regarding the Installation of FAD Based on the						
	Regulation of the Minister of Maritime Affairs and Fisheries of the Republic of						
	Indonesia No. 26/Permen-KP/2014 concerning of FAD						

Regulation	Content of Regulation	In Project Implementation
Licensing	 a. Installation of FAD in the territory of the Republic of Indonesia fisheries (WPP-NRI) must have a SIPR. b. Every fishing vessel operating a FAD must carry the original SIPR. c. The SIPR is issued by the Governor zone II fishing areas and the Regent for the zone I fishing areas. 	A the initial stage, the project was consulted with the Maritime Affairs and Fisheries Agency for the intallation of FAD and licensing process and fulfillment of the requirements to be carried out at the beginning of the project under the supervision of the Provincial and Regency DKP.
Specification Requirements	 a. Buoys are installed floating on the surface of teh sea. b. The attractor (decoy) must use natural materials that can be biodegradable. c. Mooring ropes are required to use materials that are not easily damaged and are strong against currents. d. The ballast is required to have sufficient sinking power, so that it is able to withstand the load of the entire series of FADs to remain in position. e. Specs of FADs that do not meet the above criteria will be subject to SIPR revocation sanctions. 	The type of FADs that will be used are anchored FADs. This tool consists of a buoy, a fish collector (attractor), and an anchor (ballast). For attractors, use coconut leaves or palm leaves embedded in depths of 10-30 meters. While ballast can be in the form of a series of used 200liter capacity oil drums totaling 4-6 pieces filled with cement. Anchor FADs can be installed in sea areas that have a depth of 2.000-4.000 meters.

Fishing gear that may be used	a. Trawl a small pelagic ring with one ship;b. Large pelagic trawl with one ship;c. Large trawl pelagic group ring;d. Fishing line; ande. Fishing rod.	The fishing gear to be used is in the form of a large pelagic ring trawler with a single boat and a large pelagic group trawl or an environmentally friendly traditional fishing gear.
Administrative requirements for SIPR	 a. Date and time of FAD installation; b. Number of FADs; c. Coordinate (latitude and longitude) location of each FAD installation; d. Estimated time usage frequency; e. Estimated species and number of fish cought (kg) at each fishing operation. f. Photocopy of fishing permit. g. Photocopy of person in charge ID card h. FAD layout design 	Requirments will be prepared by the group before project implementation
Installation Requirements	 a. In accordance with the fishing area as stated in the SIPI installation provisions; b. Not disrupt shipping lines; c. Not installed in Indonesia archipelagic sea lanes; d. The distance between one and the FAD is not less than 10 (ten) nautical miles; e. Not installed by mounting the fence effect (<i>zig zag</i>). f. Installation of FADs must avoid the capture of unwanted bycatch. 	The government, in this case the Provincial and District DKP, will be involved from planning until to project implementation. The FAD will be installed waters 2 nautical miles up to 4 nautical miles, measured from coastline at the lowest tide point. To avoid the capture of unwanted bycatches, the structure of FADs on the surface and under water is prohibitted from being closed using net sheet.

The implementation of FAD management model in addition to forming fishing groups, training and capacity building, also carried out an understanding of the development of fishing businesses around the FAD. Also increasing the capacity of fishing groups including the financial system, reporting, marketing and catches management.

To ensure good management the fishermen group will make operational reports to the DKP (Fisheries And Marine Agency) from 14 working days after installation and every 6 months, which includes:

a. Coordinate (latitude and longitude) the location of the FADs are utilized;

- b. FAD identification;
- c. The name of the vessel and the type of fishing gear that uses FADs;
- d. Frequecy of utilization; and
- e. The amount and type of fish caught.

Arrangement and control of FAD in Indonesia are interrelated between aspects of fishing operations with the five other aspects of the Code of Conduct fro Responsible Fisheries, which is fish collection technology, management systems, permits, fishing methods, collection equipments and collection system. Sustainable utilization of marine fisheries resources must be carried out by way of responsible fisheries management with environmental insight.

Implementation of conservative and cautinary management: 1.) Management in groups among fellow fishermen who own FADs (community based management). 2) Control over the number of fishing efforts, specifically the number of fishing fleets, regulation of the number and distance of FADs that have been damaged. 3.) The use of fishing gear with a larger mesh size so that it is selective about the size of the catch. 4.) The installation is prioritized oin deeper waters.


To ensure that the FAD's management is in acoordance with applicable national standards, the Marine and Fisheries Agency will be involved in project activities starting from the initial stage of site review (Table 8).

Stages	Implementer	Activity
Initial Location Review	Marine and Fisheries Agency (DKP), Expert Team Tim, PMU, Fishermen group	Location review to ascertain points, FADs do not abstruct shipping lines, no more than 12 nautical miles, and are not close together. The documents resulting from the review are attached in terms of the permit.
Location Determination	Marine and Fisheries Agency (DKP), Researcher, PMU, Fishermen Group	The meeting on the determination of the FAD point is at the same time an agreement between fishermen group in their use.
FADs Installation	Marine and Fisheries Agency (DKP), PMU, Fishermen Group	PMU and fishermen group will assemble FADs according to specifications that have been allowed under DKP supervision.
FAD Operation	Marine and Fisheries Agency (DKP), PMU, Fishermen Group	After SIPR is issued, FADs will be placed according to the coordinates allowed under DKP supervision.
Report	PMU, Fishermen Group	14 days after the FADs are attached, the report of the fishermen group together with PMU has begun to be sent to DKP that FADs have operated and so on every 6 months the fishermen will send the utilization report
Evaluation and Supervision	Marine and Fisheries Agency (DKP), PMU, Fishermen Group	The evaluation of DKP will be carried out every certain period to review the use of FADs if it has proceeded according to procedure, and there will be sanctions if there are actions that violate the rules.

 Table 8. Activity Stages

The FADs will be managed based on the principle of sustainable FADs management with compliance with applicable laws and regulations (Diagram 3.)

Diagram 3. Sustainable FADs Management



Renewal of knowledge

Referring to the quality standard of fresh fish based

characteristics of good quality fish can be seen from: eyes (convex eyeballs, clear corneas and pupils, specific shiny species of fish), gills (dark red or brown gills) reddish, ripping, with a little transparent mucus), mucus (clear, transparent, shiny, bright mucus layer), meat (very bright flesh incisions, specific types, very strong flesh tissue), odor (very fresh, specific strong type), texture (solid, compact, elastic). The principle used in handling wet fish is to maintain the freshness of fish as long as possible by treating fish carefully, carefully, clean, healthy, hygienic and

immediately and quickly reduce the temperature or cool the fish to reach temperatures around $0^0 \text{ C} - 5^0 \text{ C}$.

The obstacle faced by fishermen due to climate change is the difficulty of determining fishing areas in deep waters, so that it makes fishermen need more time at sea and will increase the risk of fish becoming not fresh. Cold Storage or fish refrigeration facilities are needed to maintain the freshness of fish longer to the buyer, so the role of Cold Storage can also keep the selling price of fishermen's catches do not decrease when the catch is declining. So far, fishermen have been forced to sell the catch tuna to the closest collectors, both small-scale collectors and companies, because they cannot keep the catch longer. Because, the longer the fish is stored in the Cold Box will temporarily cause the freshness of the fish to decrease with a sign that the fish's meat is pale and oily / runny. Under these conditions, fishermen are better off lowering the selling price to the nearest collectors who do have Cold Storage facilities rather than having to bear losses. In marketing tuna fish are categorized in several grades to determine the selling price, namely grade A is the best quality of tuna meat that has been loined (cleaned of stomach, head, and bone issues) and meat is still fresh as if it was just caught with watermelon red meat characteristics and chewy texture, collectors appreciate Rp. 45,000 up to Rp. 60,000. As for grade B, the color of the fish meat has been a little pale and a bit slimy, the merchant traders appreciate Rp. 30,000 up to Rp. 40,000. While the lowest grade is grade C with the condition of the meat has turned pale and only valued Rp. 12,000 up to Rp. 20,000, - even under certain conditions traders do not buy tuna with grade C. From this condition, why the role of adequate Cold Storage for fishing groups is very important, namely to maintain the quality of fish, at least until fishermen get the best prices on the market.

The challenge is not market access because tuna is the major commodity in Maluku Province. The main problem is to maintain the freshness of fish in order to continue to have high economic value, however to further strengthen the potential of a profitable market for local fishing groups, this project will ensure that each fishing group can find a market that provides high profits. This effort can be achieved by building commitment between fishing groups and local companies such as PT Ureng Nusa Telu in the Ureng Negeri and several home-based businesses. The commitment will be stated in the form of a Memorandum of agreement between Fisherman Groups and Company.

With the *Cold Storage*, fishermen are increasingly free to determine the market and can increase the difference in selling value of approximately up to Rp. 12,000 / kg. To achieve this target the project will provide 3 Cold Storage (one Cold Storage for each Negeri) with Cold Storage building specifications required by fishermen groups in the form of a 5x6 square meter semi-permanent building with cement floor and board walls, equipped with several Cold Boxes from a styrofoam material that can accommodate 1 Ton of tuna per day. The Cold Storage building specifications will refer to the provisions of Law Number 28 of 2002 regarding the Buildings to meet the Construction Standards and Administrative Requirements consisting of Land Rights Certificates, Documents showing ownership of buildings and Building Construction Permits. The use and utilization of Cold Storage will be managed and regulated in groups.

To ensure the continued use of cold storage, fishermen groups will form a cold storage management unit that will regulate the mechanism for storing fish caught by fishermen stored in cold storage (amount and time of storage). The Fishermen will be charged a storage fee, the amount of which is determined by the number of fish caught (in kg) stored in the Cold Storage. The amount of storage costs will be determined later. The sustainability of cold storage determined by good management. Therefore, from the beginning a mechanism will be made regarding the management of cold storage (See Table 9. Cold Storage Management Mechanism, Diagram 5 and 6). The storage costs paid by the fishermen will be used for cold storage maintenance costs and additional cold storage in the future.

	Estimated maintenance costs						
NO.	Item	Cost (IDR)	Total Cost/Year	Cost Types			
1	Replacement of damaged cold box	300.000 x 20 box	6.000.000	Variabel Cost			
2	Cold box cleaning	100.000/ month	1.200.000	Fixed Cost			
3	Cleaning cold storage rooms and sanitation	150.000/ month	1.800.000	Fixed Cost			
4	Water	100.000/ month	1.200.000	Variabel Cost			
5	Ice	480.000/month	5.760.000	Variabel Cost			
6	Cold Storage Manager	1.000.000/ month x 2 person	24.000.000	Fixed Cost			
7	Building maintenance	Rp. 1.500.000/ year	1.500.000	Fixed Cost			
Tota	l Cost		37.460.000				


Component	Explanation
Cold Storage Unit	 Cold Storage Unit is a unit formed by the Fishermen Group Organization to serve members who will use the Cold Storage as a storage area for fish cought by members of the Fishermen Group; Cold Storage Manager is a member of the Fishermen Group that chosen and appointed by the organization members; Cold Storage Manager has to manage and maintain Cold Storage facilities and get salary (every month) the amount of which will determined later; Cold Storage Manager is responsible for making written report on the use of Cold Storage (Financial report that include revenues and operational costs that have been incurred); Written reports on the use of Cold Storage are made periodically (per 3 months) and submitted to members through the organization's management; If the Cold Storage manager is deemed to have committed fraud or is considered to have violated the rule of the use of Cold Storage, the fishermen may submit a complaint to the Management of the Fishermen Group through Internal Control System (ICS) established by the Organization's Management; Complaints can be submitted directly to ICS both verbally and in written. Complaints submitted must be accompanied by evidence of violayions by the manager of Cold Storage; ICS will follow up on members complaints and verify the alleged violations committed by the Cold Storage manager and report the results of verification to the Organization Management to be followed up; If there is a proven violation committed by the Cold Storage manager, the Organization Management. Note: See Diagram 5.

 Table 9.
 Cold Storage Management Mechanism

2	Delas of Use The Cold St	1. Califications and a set the members reliable the merident and the first term of the set of the s
2	Rules of Use The Cold Storage	1. Cold storage only can be used by the members who have been registered as organization
		member.
		2. Fishermen who will go to sea and planning to leave their catch in cold storage can report to the
		cold storage manager. The cold storage manager will lend cold boxes to members and a cold
		storage will be prepared for storage
		3. Fishermen returning from sea can directly deposit their catches to cold storage;
		4. The cold storage manager and fishermen will weigh the catches together and record them in the
		cold storage management book. The Fishermen will be charged a storage fee, the amount of
		which is determined by the number of fish caught (in kg) stored in the Cold Storage. The amount of storage costs will be determined later;
		5. Fishermen get the catch form from the manager as a valid proof if the fishermen leaves their
		catch in the cold storage;
		6. Fishermen who want to take their catch in the cold storage can show the form to the cold storage
		manager
		7. Cold Storage Manager will record the payment in the Cold Storage financial ledger and the
		fishermen will receive proof of payment receipt from the cold storage manager.
		Note : See Diagram 6.
3	Cold Storage Financing	1. Cold Storage fund comes from:
		a. The initial membership of fishermen group members is IDR 100.000 (Planning), The initial
		contributions provide benefits to the fishermen who can use cold storage forever (cold storage
		members). The organization will record the initial contribution and manage it as initial capital
		for cold storage operations.
1		b. The amount of storage costs is determined by the number of fish caught (in Kg) that stored in
		Cold Storage. The amount of storage will be determined later.
		c. Grant Fund (From Government and Other Stakeholders such as Company, etc)
1		2. Income derived from the cold storage will be used to :
		a. Operational costs of Cold Storage

		b. Additonal unit of cold storage			
4	Operational Cost	Operational costs of Cold Storage consist of:			
		a. Electricity costs			
		b. Salaries/honoraria for the cold storage manager			
		c. Stationery			
		d. Maintenance			
		e. Depreciation Equipment (Cold Box, Weighing equipment, Buildings)			
		f. Ice, Water			
		g. Sanitation			

Diagram 5. organizational structure of fisherman groups






Diagram 6. Use of The Cold Storage Procedure

Outcome B: Enhancement of the capacity and knowledge of fishermen' groups by adopting the climate change adaptation strategies.

1.4. About 450 fishermen (150 fishermen in each village) have new knowledge which is more relevant to the climate change

The mapped circulation pattern and fish migration in the *fishing ground* zone and the updated the fishing season calendar raise the need to update the rules for traditional fishing (Sasi Laut) which the fishing community at the project site has used as a guideline. In addition, there is a potential for adjustment of fishing gear and fishing time in the new *fishing ground* area. Therefore, it is necessary that the fishermen in the project site have the capability to adapt in order to answer these challenges through the following activities:

1.4.1. Strengthening institutional groups of fishermen in three Negeri

It can be done by either strengthening the existing institutions in these three Negeri or by establishing new institutions. Strengthening institutions begins with a meeting to establish a mutual understanding regarding the updates made on the traditional fishing rules (sasi laut), and arranging the adaptation strategies to address potential emergence of challenges and obstacles in the application of fishing rules to be carried out in the new *fishing ground* area, formulating DAD allocations to support fisherman adaptation activities, as well as mapping stakeholders who can support the activities of fishermen groups in the project site. This activity will involve 150 people from the traditional fishing groups (50 fishermen from each Negeri) and the government of the Negeri.

1.4.2. Mentoring fishermen groups in the three Negeri

Mentoring aims to help fishermen groups improve their capacity and solidity in understanding and implementing climate change adaptation strategies, help to access fisheries technology, group consultation, access to capital, and to build a network with *stakeholders* - including government - for the institution sustainability post-project.

1.5. The establishment of fishermen' groups which are able to cooperate with government offices, private parties, and non-governmental organizations in order to be able to access technology, group guidance and capitalization

To ensure the establishment of fishermen groups, some of the strategies that will be carried out are:

- a. The fishermen group will be officially registered with the Central Maluku Regency's maritime and Fisheries Agency, because to be able to access the empowerment / guidance program, access to technology and capital, the fishermen group must be registered with the Marine and Fisheries Agency
- b. Participate in various meetings and trainings conducted by the Office of Marine and Fisheries Agency at Central Maluku Regency or relevant institutions (including NGOs, universities, and companies) with the need to increase the capacity of fishermen groups.
- c. Promoting activities and best practices carried out by fishermen groups (Video Project, Stories Project, etc)

d. Establish cooperation (MoU With a fish storage company) as a supplier of fish with agreed fish quality standards and selling prices

Some institutions that will be targeted for collaboration and or that can support fishermen groups are:

- 1. Government
 - a. Marine and Fisheries Ministry ; 1) Directorate General of Fisheries Catch, 2) Directorate General of Marine Space Management, 3) Marine and Fisheries Research and Human Resources Agency
 - b. Environment and Forest ministry : Directorate general of climate change control
 - c. Marine and Fisheries Agency of Maluku Province and Central Maluku District;
 - d. Cooperatives and small and medium businesses Agency of Maluku Province and Central Maluku District
 - e. Regional Development Planning Board Maluku Province
 - f. Environment and Forest Agency of Maluku Province
- 2. Pattimura University (Maritime Study Center)
- 3. NGO (Kiara, WWF, Tifa Damai, USAID, MDPI)
- 4. Company
 - a. PT Ureng Nusa Telu
 - b. PT Bersama Mitra Nusantara
 - c. PT Harta Samudera
 - d. PT Perikanan Nusantara
- 5. Bank

Bank BRI through the People's Business Credit program or the Fishermen's Capital Outlet Program (Gemonel).

Komponen 2- Coastal ecosystems repair for the resilience of communities and alternative location for source fishing

25. This project will focus on restoring a number of *coral reefs* that have already begun to get damaged due to rising sea water temperatures and flash floods caused by the Wai Ela dam break in 2013. Climate conditions cause coral reefs to break down and, as a result, the population of pelagic fish living in the shallow water decline drastically, while at the same time, the increasing risks of fishing due to strong winds and high waves discourage fishermen to go fishing. In some villages, fishermen who have economic alternatives such as trading, farming and gardening can still make a living in these conditions, but the people with no alternative livelihoods face difficult challenges to support their family.

Table 10. Extent and Condition of Coral Reef in Central Maluku Regency

Sub-District	Kondisi Terumbu Karang (Ha)				
Sub-District	Extent	Good	Damaged		

Total	6 754,40	6 096,20	649,20
Seram Utara Timur Seti	511,20	446,70	64,50
Kobi	499,20	440,70	58,50
Seram Utara Timur	400.20	440 70	58 50
Seram Utara Barat	450,90	406,80	44,10
Seram Utara	1 010,40	887,50	122,90
Leihitu Barat	54,00	37,00	17,00
Leihitu	678,20	621,90	<mark>56,30</mark>
Salahutu	233,70	224,50	9,20
Pulau Haruku	327,20	295,70	31,50
Nusalaut	96.,20	91,00	5,20
Saparua Timur	-	-	-
Saparua	223,40	195,90	27,50
Teon Nila Serua	-	-	-
Teluk Elpaputih	9,60	5,80	3,80
Kota Masohi	48,40	30,80	17,60
Amahai	839,30	783,10	56,20
Teluti	477,60	431,90	45,80
Tehoru	461,60	421,90	39,80
Banda	824,50	775,00	49,50

Source: Central Maluku Regency Maritime Affairs and Fisheries Office, 2017

Outcome A: Restoration/Rehabilitation of the function coral reef ecosystems and expanding fishing ground zones for fishermen in nearshore waters

2.1. Rehabilitation of \pm 12 hectares of coral reefs in Asilulu and Lima villages in order to expand new fishing grounds near the beach

Coral reefs play a main role as habitat (home), *nursery ground, spawning ground*, and also as *feeding ground* for numerous types of marine biota that make coral reefs its habitat. Coral reef restoration is a basic intervention that will restore shallow water conditions in the hope that it will become a home for pelagic fish, so that fishermen can fish them for commercial purpose or consumption. The results generated from the components of this project will lead to improving people's livelihoods and resilience to climate change, economic improvement, food security, and the recovery of coastal ecosystems.

Besides implementing the project to rehabilitate, this project is also interpreted as an effort to conserve, maintain and expand coral reef areas. The implementation of this project will apply the latest technology adaptation, namely the rehabilitation of wave-resistant coral reefs, by increasing the effectiveness of the cultivation system and grafting/transplantation techniques with a success rate of 90-100%. Water territory near project location has unpredicted seawaves which tend to be big and high, in which case it may pose the coral reef seeds to damage risk when there are strong waves and underwater currents. If the target of \pm 12 ha in Asilulu and Lima villages is achieved, the use of this grafting technique will at least reduce up to 97% of the wave energy and break the waves up to 86%¹⁷. Therefore, it can solve the problem concerning minimum *fishing ground* location, especially in areas near the coast and it can also reduce waves that hit wave barriers and the impacts of abrasion. Local government authorities with expertise in various fields will be involved in this project as an intervention to lead and contribute and integrate existing innovations into regional government development strategies.

Consultation with the village governments indicates that some programs can be conducted collaboratively, including Village Community empowerment activities that allow them to be aligned with coral reefs cultivation and ecotourism. Village allocation funds can be budgeted for the needs of developing coral reef ecotourism facilities and infrastructure in the form of grants. Revenue derived from the management of ecotourism is expected to contribute to the expansion of coral reef rehabilitation

This activity will involve the active role of youth groups in each Negeri starting from the planning, implementation, maintenance and monitoring of coral reef restoration. To achieve this output, the activities that will be carried out are:

2.1.1. <u>Consultation with Regional Government and the relevant Office of Marine</u> <u>Affairs and Fisheries Regarding Coral Reef Restoration Techniques in 3</u> <u>Negeri.</u>

To establish the program foundation and to nurture government involvement in determining restoration areas, the Regional Development Planning Board (BAPPEDA) will collaborate with the Office of Marine Affairs and Fisheries in Province and Municipality level, Government of 3 Negeri, as well as the communities. Consultation with Regional Development Planning Board (BAPPEDA) will involve brainstorming on the Regional Spatial Planning (RTRW) in the project location. On a side note, the consultation with the Office of Marine Affairs and Fisheries will aim to obtain direction regarding the ministerial decree no. KEP.38/MEN/2004 on General Guidelines on the Management of Coral Reef and regarding the Guidelines for Coral Reef Rehabilitation issued by the Directorate of Maritime Conservation and Biodiversity and the Directorate General for Marine Space Management. There is also Village Allocated Fund (Dana Alokasi Desa or DAD) to be utilized by the village government in supporting the expansion of restoration areas, as well as its preservation measures. In this case, the program will also involve Customs Council in planning the marine rules (marine customary law), which will be developed into regional regulations, in the hope that the restored coral reef will be preserved and protected, as well as to impose risks and penalties on those who violate the regulations. There will also be consultations with various communities and groups in the communities, among which, fisherman groups, customs practitioners, youth groups, as well as woman groups, especially those who are involved in the restoration of coral reef.

2.1.2 <u>Survey and selection of locations for artificial reef</u>

¹⁷ DANIEL D. PELASULA Pusat Penelitian Laut Dalam – LIPI , *REHABILITASI TERUMBU KARANG TELUK AMBON* SEBAGAI UPAYA UNTUK MEREDUKSI EMISI CARBON CO2,

 $http://ditjenppi.menlhk.go.id/reddplus/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/workshop_kapasitas/paparan_Daniel_D_Pelasulables/images/resources/images$

The selection of locations is determined by the results of field surveys in shallow sea waters with a large amount of damage. The survey will monitor the extent of damage and also control the recruitment of coral reefs in the area. And then, determine the optimal location of reef rehabilitation as well as its environmental impact. The determination and review of locations will take into account physical, chemical and biological factors. Algae and coral diseases are factors that will be considered. Locations that contain at least macro algae will be prioritized for restoration/rehabilitation. Aside from the rehabilitation, locations selected for coral reef seedbed will also consider the embankment positions, which is prone to damages due to the high tide and abrasion, as the coral reef will effectively help alleviate the impact from wave's kinetic energy toward the land¹⁸.

Artificial reefs are placed in habitats that have decreased and areas that have low productivity (Yahmantoro and Budiyanto 1991). Some criteria for laying artificial reefs:

- 1. The location is close to the fishing settlement.
- 2. Separate from natural reefs.
- 3. The waters are quite clear.
- 4. Depth based on distance from coastal waters and the ability of divers make observations into concerned.
- 5. The condition of the waters meets the living requirements of coral reefs (Circulation, saliity, brightness, sedimentation and depth).
- 6. The state of the substrate is quite hard and flat(even) to prevent artificial reefs embedded into the base.
- 7. Orientation (location) in relation to fish migration patterns and
- 8. Does not harm navigation.

The type of data collected in this plan are primary data and secondary data. Primary data obtained from the results of field measurements, consisting of : Bathymetry topographic survey(elevation and distance), Sea water quality data (salinity, sea current speed, pH, temperature, turbidity). Secondary data namely hydrological data, climatology data(data on wind direction, tides at Pemangkat station, and current direction), bathymetry maps, maps administration of current and wind direction maps. Analyzing the form of construction or dimensions of artificial reefs, materials and methods that are appropriate to the location the planning. Plan and determine the size of artificial coral reefs and detailed design drawings. Detailed design drawings will be used as technical guidelines in the making artificial reef.

This activity will be carried out in a participatory manner with local residents, volunteers, local NGOs, and experts in the field of coral reef restoration and rehabilitation. The activities include mapping the potentials, capture points, and weather with a target area of \pm 12 ha mapped in the area of Negeri Lima and Negeri Asilulu.

¹⁸This is explained in various literatures, among which, <u>https://ilmugeografi.com/ilmu-bumi/laut/manfaat-terumbu-karang</u>, accessed 31 December 2019.



Picture 8. The planned location of coral reef rehabilitation on Hatala Island and Lain islands in Asilulu

Picture 9. Planned location for rehabilitation of coral reefs in Negeri Lima



The planned location for coral reef rehabilitation / rehabilitation as shown in Figure 8 and Figure 9 will be examined and confirmed further after the survey will be conducted with oceanographers and coral reef experts.

2.1.3. <u>Making Artificial Reef Concrete and Transplant Seeds</u>

Making concrete seeds is done by youth groups and women's groups that have been given training. Rehabilitation of coral reefs will be carried out by combining methods between artificial reef and transplantation. Seedlings will be obtained from locations that are in accordance with the KKP Office's permit to be transplanted, transplants that have been cut into small pieces of 7 cm / seedlings as coral saplings that will trigger the acceleration of artificial coral growth. Construction of artificial reefs Artificial reefs will be made of concrete using Portland cement Type V, this type of cement is suitable for the manufacture of concrete in areas where soil and water have high sulfate salts such as sea water. The design and form of the artificial reef that will be used refers to the results of the initial study that has been carried out at the previous activity stage. Several forms or models of artificial reefs are known. From the shape of the ball (Reef Ball), cube, or pyramid shape (pyramid). This model is usually composed of various basic shapes, such as concrete blocks (cement) to form a cube or pyramid. The minimum target for laying is 300 units of artificial reef with details of size 1x1 M3 covering \pm 12 ha in the territory of Negeri Asiliulu and Negeri Lima.

2.1.4. Monitoring, Maintenance and preservation of coral reefs

These activities aim to ensure that the transplanted coral reefs grow well and none of them are carried away. To ensure that coral reefs are growing well, monitoring and intensive care through cleaning up diseases and algae attached to coral reefs will be carried out periodically. This activity will fully involve the formed youth coral reef groups.

Monitoring activities aims to determine the conditions of the transplanted coral, to determine the survival rate of the transplanted corals and to determine the rate of coral growth.¹⁹

Monitoring Object	Monitoring Methods	Objective
Coral survival and growth	Field observations using the Line Transect and squared methods. ²⁰	Monitoring to see percent change in width of live coral cover.
Height and diameter of coral pragmen	Observation and coral growth recording from the top and sides, conducted from the first week and every 2 months.	To find out the growth of the vertical length and horizontal length.

Table 11. Monitoring Methode

¹⁹ Source of General Director of Marine Space Management, KKP. *Coral Reef Rehabilitation Guidelines*, Jakarta, 2015. and Alasdair Edwards and Edgardo Gomez, *Coral Reef Restoration Concepts and Guidleines; make wise choices among uncertainties*, Coral Reef Targeted Research & Capacity Building for Management Program, 2007.

²⁰One method of vegetation analysis is a way to study the vegetation composition in form (structure) of vegetation from plants.

Monitoring changes in biodiversity	Done by snorkeling and diving every few weeks and during an interval of 3,6, or 12 months.	In addition to knowing coral growth will also know the fish growth and other biota that play an ecological and economic role.
Disturbance that cause mass death such as storms, big wave season, predators and algae growth.	Quick and simple monitoring every 2-4 weeks to mark every event.	Knowing the things that cause coral death and taking preventive actions.
Water qualty measurement	Conducted at the beginning and end of the month for 3 months <i>in situ</i> by observation at the reef rehabilitation site, the parameters measured are brightness, temperature, pH, dissolved oxygen, current velocity, and salinity.	To determine changes in sea water conditions after and before the coral reefs were rehabilitated.
Implementation and management by the community	The Regency and Provincial Government together with the community will conduct periodic reviews of the implementation and management in accordance with the applicable laws and regulations.	To find out the implementation, deect any problems and irregularities that can affect the implementation and success of activities and function as a control system.

Outcome B: Increased awareness and active role of coastal communities to rehabilitate, maintain and maintain coral reefs

The success of the activities to restore shallow marine ecosystems will be largely determined by the active role of the local people in the project site. An enabling condition that must be created is to understand the impacts of coral reef damage and the benefits that can be obtained if the restoration/rehabilitation of coral reefs is successful. In addition, it requires knowledge and capacity to perform coral reef transplantation techniques, coral reef maintenance and preservation, and regular monitoring. To create the enabling conditions, following are the stages of activities to be carried out:

2.2. About 90 young people (30 people from each Negeri) knows how to do transplantation, maintenance, care and monitoring of coral reefs

In addition to fishermen groups, the existence of young age groups (men and women) found in three Negeri is a social capital that can be utilized as the main actor in efforts to rehabilitate coral reef ecosystems in the project site. The involvement of all parties, both men and women is needed to ensure that all modalities can be utilized to achieve project objectives. 2.2.1. Training for youth groups on making articial reefs and cultivation/transplantation, maintenance and preservation of coral reefs

This activity will target youth groups in Negeri Lima, Negeri Asilulu, and Ureng, targeting 30 young people from each Negeri. This activity does not only puts emphasis on improving the knowledge and technical capacity regarding coral transplantation methods, but also raising the awareness of youth groups about the benefits of coral reefs in terms of social, economic and ecological aspects. Therefore, this activity will also be a momentum to establish youth groups to save coral reefs in each Negeri. At least, there should be one group in each Negeri that will be actively involved in coral reef restoration from transplantation to monitoring.

2.2.2. <u>Training on sustainable coral reef monitoring and organizational strengthening of</u> <u>the three youth groups to save coral reefs in the three Negeri</u>

The training aims to prepare a community that will sustainably maintain the cultivated coral reefs with a target of at least 90% of coral reefs growing well. Mentoring aims to ensure the proper monitoring of transplanted coral reefs, as well as to improve the ability of youth groups to synergize with the government and build networks with related *stakeholders* to map other improvable potentials such as coral reef ecotourism concept and so on.

These groups are expected to synergize with fishermen groups within the project site to be able to enforce DAD to support the maintenance and development of coral reefs which are potential source of income for the people as well as the development of coral reef nursery points and areas in other post-project sites. Proposing mechanism for DAD allocation for this tourism development is started with program proposal of developing tourism and coral reefs restoration by the youth and fisher communities to get the proposal listed in the Negeri's Government Working Plan (RKP) which is drafted annually through the Village/Negeri Development Planning Once the program proposal is approved and listed in the Negeri's Forum. government working plan, the next step is for Negeri government to draft Negeri's Local Budget and to propose them to Regency Government for evaluation. The budget will be approved then by Negeri Government once the Regency Government accepts the proposal. DAD of Negeri Government will be then used to finance the development of marine tourism, such as the development of its supporting means and facilities. In the future, income generated as the result of developing this marine tourism can be jointly managed by the groups and Negeri Government by establishing Negeri Government Owned Enterprise to handle the tourism management.

To ensure the sustainability of funding support sourced from DAD, the success of coral reef restoration and the development of coral reef ecotourism are indicators that must be achieved because it will bring income to the Negeri government so that the income can be reused to expand the area of coral reef restoration post-project

The mobilization strategy will be carried out with engagement with each target stakeholder, especially the main and secondary stakeholders by introducing the project's vision and mission and synchronizing project achievements in line with their interests and objectives. In order to be able to mobilize government support and other related parties – especially after the project ends,

the strategy to carry out coral reef restoration at the project site will use the comanagement concept by involving the government, private sector, and civil society groups (NGO's). The strategies in this concept are:

- 1. Involvement of government, private, and NGO's (including Research Institutions and Universities) in the initial stages of the coral reef restoration project plan through FGD and consultation process, as well as the implementation and monitoring stages.
- 2. Make a mutual understanding of the roles that will be carried out by each stakeholders involved.
- 3. Make a joint strategic plan to support the monitoring process and the planned expansion of damaged coral reef restoration at the project site and its surroundings.

Another strategy to expand support mobilization is to document coral reef restoration activities in various forms of campaign media (such as leaflets, vieo, brochures, etc), for the promotion purpose, mobilization of support and dissemination of coral reef management programs to the public and at the same time a form of knowledge management.




Diagram 7. Co-Management Concept (Integrated Coral Reef Restoration)

 Table. 12 Analysis Stakeholder and Potential Supporting

Stakholders	Name of Institutions	Potential Support
Government	Environment Office	- Institutional Strengthening

	 Provision of a budget for expanding coral reef ecosystem restoration areas or supporting facilities and infrastructure for the Coral Reef Care Community at the project site. Socialization and counseling to the community about the importance of protecting coral reef ecosystems.
Tourism Office	 Institutional strengthening for ecotourism development. Promotion of coral reef ecotourism
Marine Affairs and Fisheries Office	 Institutional strengthening and potential alternative economic development. Budget provision for expanding coral reef ecosystem restoration areas or supporting facilities and infrastructure for the Coral Reef Care Community at the project site. Socialization and counseling to the community about the importance of protecting coral reef ecosystems.
Negeri Government	 Formulate state-level regulation regarding the protection of coral reef areas, including the type of fishing gear that is allowed. Collaboration with youth groups that care for coral reef to develop cooperation and support with fish storage companies for monitoring, care and or expand the coral reef rehabilitation area through CSR programs that found in the company.
Ambon Fisheries Training and Counseling Center Research & Human Resources Agency Ministry of Maritime Affairs & Fisheries.	 Institutional strengthening and potential for developing alternative coastal economies. Institutional strengthening in form of trainings that relevant

_

Company	PT. Harta Samudera PT. Ureng Nusa Telu	 to the purpose of coral reef restoration. Socialization and counseling. CSR program in form of coral reef restoration (both for maintenance and for the expansion of restoration area). CSR program in form of providing facilities and infrastructure for the Coral Reef Care Community at the project site and ekowisata programme
	Maritime and Aquatic Studies Center of Pattimura University	 Institutional strengthening in form of transfer knowledge and technology of coral reef restoration Research and study
Universities and Reseaerch Institutions	Coral Reef Information And Training Centers	 Institutional strengthening in form of transfer knowledge and technology of coral reef restoration Institutional strengthening in form of management training of coral reef ecosystems. Socialization and counseling to the community about the importance of protecting coral reef ecosystems. Research and study
	The Independent Control in	
NGO's	 The Indonesian Community and Fisheries Foundation (MDPI) USAID-APIK Pattimura Diving Society Universitas Pattimura 	 Institutional strengthening in form of trainings relevant to the purpose of coral reef restoration. Promotion and protection of

Some indicators	that determine	the	success	of this	program, such as:	
						Ĩ

-

Indicator	Evaluation Measure Tools
1. The formation of youth groups concerned with coral reefs in each Negeri, which	- The number of youth groups that care about coral reef in each Negeri.
worked together to participate in	

maintaining and monitoring the development of coral reefs that have been planted	 Total involvement/participation of group members in each stage of coral reef rehabilitation activities. Group performance (eg : achievement of target area of rehabilitated coral reefs) and colabotation between groups in each Negeri. Achievement of target area of rehabilitated
2. Groups that have formed try to expand the planting area of coral reefs in new locations, which require rehabilitation or new ecotourism locations.	 Achievement of target area of renaonitated coral reefs. The existence of a work plan for the expansion of coral reef rehabilitation (such as: location, parties to be involved, etc) with the concept of educational tourism that involves the public.
3. No more bombing activities to find fish carried out by fishermen, which can damage coral reef habitats.	 Report on fishing activity monitoring at coral reef locations. Measuring the level of participation and community concern to not catch fish by bombing.
4. The creation of reef fish habitat, which can be used as an alternative fishing ground.	Data on water conditions, coral reef ecosystem resources and related ecosystems, especially small pelagic fish.
5. Created community awareness to maintain coral reefs properly and can function to restore the coastal ecosystem.	The level of community participation involved in coral reef maintenance and cultivation activities.
6. The recovery of + 12 Ha of coral reef ecosystems along the coast 3 Negeri.	Data form monitoring coral reef health.Coral reef survival rate
7. The existence of potential new and alternative livelihoods with the development of ecotourism programs.	The level of income generated from coral reef ecotourism activities.

The potential of tourism that will be developed consist of:

- a. coral reefs education tourism,
- b. beachside culinary tours,

c. diving,

d. coral reef nursery education tours,

e. and coral transplant education.

Tour packages by the public will be campaigned and promoted as a tourist attraction. Youth groups concerned with coral reefs will initiate this activity. And from retribution / income that will be spent 20% for the needs of coral reef restoration in other potential locations.

Coral reef care groups will integrate all work programs related to the development of coral reef locations with ecotourism managers who have become BUMNEG and will set aside a portion of the revenue for expanding the potential of coral reefs in other locations. The establishment of BUMNEG will be established with deliberative steps involving all elements in the village, such as the village head, community leaders, NGOs, and so on. In this deliberation, the establishment of BUMNEG will be agreed upon, followed by a discussion on business units, management, sources of capital, and other matters to support the program to be run. Organizational Arrangements, these

activities include the duties and functions of each BUMNEG leader. In addition, at this stage, a business plan that will be developed complete with steps that must be immediately discussed. Development, At this stage, the organizational structure has been created and each division understands their respective duties. So, at this stage, the implementation of activities has been carried out. More discussion on technical matters such as determining the third party to be invited to cooperation, the business unit development program that has been agreed upon, as well as formulating the remuneration for BUMNEG members. More details about the establishment of BUMDes or BUMNEG are regulated in the Regulation of the Minister of Villages, Development of Disadvantaged Areas, and Transmigration of the Republic of Indonesia Number 4 of 2015 concerning the Establishment, Management and Management, and Dissolution of Village-Owned Enterprises. To support the infrastructure of ecotourism support the Maluku Province PUPR Office in its strategic plan has allocated funds for the construction of road access and the creation of a transit market that can become a tourist spot for seafood and seafood.

Komponen 3- Alternative economic development in coastal areas that are climateresilient by utilizing technology in fisheries and Marine areas

- 26. The majority of the people in the project site has been living in coastal areas for generations and around 80% of their communities work as fishermen and depends on the fisheries and marine sectors especially capture fisheries. Meanwhile, the potential of other coastal resources has not been widely explored. Some of the contributing factors are the lack of knowledge regarding the potential for coastal resource development, the lack of technology and capital to support these activities. As a result, there is not much that the community can do against changes in seasonal and wind patterns that cause a shift in the fish season and *fishing ground* due to changes in circulation patterns and animal migration patterns in the sea as a result of climate change. Meanwhile, the potential for fish availability in shallow water area is not maximized because of damage to coral reef ecosystems. Community direct dependence on marine ecosystems affects their social resilience and ability to deal with shocks, especially in terms of food security and economic vulnerability.
- 27. The components of this project will address the economic vulnerability issues of the three Negeri against climate change. Alternative livelihood models that will be developed are based on fisheries and non-fisheries. The success of this project is expected to encourage the government of the Negeri and local governments to adopt and develop alternative livelihood models that will be developed in this project. Alternative economic development will target groups of women in the project site who are not employed and economically dependent on the fish captures obtained by their husbands as household heads.

Outcome A: Reducing dependence on livelihoods as catch fishermen.

3.1. Aquaculture farming with the installation of 9 floating net cages for Cultivating Shallow Water Fish (3 cages for each negeri) which for every floating net cage, it is managed by a group (1 group = 20 households)

Aquaculture farming or what is commonly known as Water Culture is a form of raising and breeding water animals or plants that uses water as its primary component. There are some types of water cultivation; one of them is fish culture. This project will develop shallow water fish culture using floating net cages in the attempts of developing an alternative economy for 3 negeri community. Every Negeri will install 3 floating net cages, so there will be 9 floating net cages in 3 Negeri. This project is designed to be implemented in Negeri Asilulu, Negeri Ureng, Negeri Lima. Every Negeri has a minimum of 3 floating net cages which will directly managed by the community group. This group will have an active role in developing the fish culture in each of these Negeri..

The feasibility study will be carried out at the beginning of the project with oceanographers and consultants to analyze the location for cultivation. In general, observations of water quality parameters refer to Minister of Environment Decree No. 51 of 2004 concerning Water Quality Standards, seven key parameters have been determined which are considered to be the main parameters that have a significant role in the success of the FNC aquaculture development effort. In addition to referring to these 7 aspects, the project will also analyze the state of the season (west wind and east wind season). The feasibility study will also involve an AMDAL that is part of the licensing requirements.

To achieve these outputs, activities planned to be carried out are:

3.1.1. Conducting fish culture training for groups in 3 Negeri

This activity aims to prepare the groups that have been formed in each Negeri for handling a fish culture. Every group consists of 20 households; hence one Negeri will have a minimum 60 households ready to manage the floating net cages. The objective of this training is for every group to have proper knowledge on how to cultivate fish in floating net cages, such as selecting and designating locations for this cages, making the floating net cages design and construction, deciding the layout, knowing what facilities are required for fish culturing, selecting types of fish to culture, and managing as well as marketing them.

3.1.2. Surveying location for floating net cage

The groups for this fish culture which have received trainings will conduct a survey to select and designate the locations for the floating net cages together with experts. In this activity, factors to take into account are natural disturbances (storms and water surges), whether predators inhabit the area, contamination, convenience, hydrographical conditions, the potencies of fish that will be culture, and potential conflicts among users. The survey result can help with the development of the area into floating net cages location for the groups to help improve the economy of people in 3 negeri.

3.1.3. <u>Design making of floating net cages construction and facilities provision for the fish</u> <u>culture</u>

This activity may serve as a follow-up activity of the survey conducted together. The groups will decide the design of the floating net cage they will be using for the fish culturing as required and based on the survey result. It is possible that every group may choose different design depending on the location of the survey and types of the fish they wish to culture. However, facilities that they are required to have are basically the same, such as the nets, they are going to need the smallest net size of $2 \times 2 \times 2 \mod 9 \times 9 \times 9 \mod 1000$ mode to hook the nets, these rafts are commonly made from bamboo, timber, iron, and fiber which have been growingly

made and used these days in modern fish culture. The next step is the fish seeds used that are going to be cultivated, usually the seeds can be acquired by purchasing ones or developing their own seeds which is possible with enough knowledge. The types of fish purposedly for this cultivation shall have enough economic value to culture. The supply of fish feeds will accommodate as well the types of fish being cultivated. Supporting facilities that need to be prepared are a guard-house and other assistive equipments.

3.1.4. Managing the floating net cages

Every group is required to divide job to each of their members to collectively manage these floating cages. And it is very likely that every group will have their own unique job division following the needs arise within the group. The purpose of this job division is to give members of the group some responsibility to help improve the economy of the people in 3 Negeri. Maintaining floating net cages involves activities from cultivating the fish, harvesting, to marketing the results of these floating net cages.

Wastes in waters can be in the form of deposited, colloidal, suspended and dissolved solids. Sedimented solids will directly settle to the seabed. while other forms will remain in the body of water, the organic material from the FNC waste will become a food source for heterotropic microbes and also species of fish or organic eating shells such as koan fish and shellfish for life and breeding. The biggest source of waste from cage farming is from the feed used, so in this project will consult with the Center for Aquaculture Fisheries Research and Development to get input on best practices of environmentally friendly cage fish farming techniques. At least in this project fish farming will use feed with a minimum phosphorus (P) content (0.6% -0.9%), a feed that produces a low Food Convertion Ratio (FCR) value, including will also avoid drugs and chemicals which is forbidden by the government based on the feed standards set out in the regulation of Government Regulations no. RI PerMen No. 28 of 2017 concerning Fish Farmers. Technically feeding with the calculation of 3% -5% of body weight biomass of fish per day, and also reduces the frequency of feeding when the appetite of fish is reduced. As for waste that must be handled, it is necessary to make a separate reservoir on land and a management system such as a waste disposal will be made.

The requirements for a FNC fish cultivation permit are contained in Chapter IV Procedures and Conditions for Licensing Issuance / Recommendation of the first part Procedures and Conditions for Issuance of SIUP Article 14 To obtain a SIUP as referred to in Article 10 letter a, everyone must submit an application to the Director General by attaching:

- a. Business plan;
- b. Taxpayer identification number (NPWP);
- c. Photocopy of certificate of incorporation of a legal entity / cooperative that states the business field in the field of fish cultivation that has been approved by the agency responsible for the legal entity / cooperative;
- d. Certificate of domicile of the company / cooperative;
- e. Photocopy of ID card of the person in charge of the company / cooperative;
- f. 4 (four) pieces (4×6 cm size) photo colour of PIC of the company / cooperative;
- g. Recommended fish breeding locations from Provincial or Regency / City Regional Governments; and
- h. Analysis of environmental impacts (AMDAL), in accordance with the provisions of the legislation that applicable.

Outcome B : Improvement the Role of Women in the Family Economy

Andriati (2010)sugest that the number and outpourong of time for women of the coastal community in household activities generally higher than that of the males. This is because of social view of women who in charge of domestic work, which taAndriatikes more time. Housework is done by women, which is before and after doing the job of earning a living to help the husband. This indicates dual role of coastal women(as housewive and as breadwinners), thus causing the women labor mobilties limited. Because women are expected to pay attention in domestic duties, even when it comes to helping their husband to earn a living.

At the project location, fishing was routinhe for men, while activity on the mainland inbolved both domestic and family economic support activities. The participation of women to assit the husbands in meeting the family's economic needs places women at the expense of their daily activities and downtime. The role of women in fisherman's household is important to understand as contributing helps to alleviate the demand of daily necessities of the household. Therfore, gender mainstreaming is an important aspect of project implementation. In this case, both men and women are equal partners to receive fair treatment to access resources, organize, participate, and benefit from all activities.

3.2.Nine floating rafts used to cultivate seaweeds (3 rafts for each Negeri which for every raft, it is managed by a group (1 group = 20 households).

In Indonesia, there are 3 methods used for seaweed cultivation, they are *Bottom Method*, *Off-bottom Method*, and *Floating Method*. To achieve the above output, method selected is the floating method. Floating method is an engineered form of the off-bottom method. The advantage of using this method is its workability to be applied in deeper water condition but still safe from big water surges, and seaweeds will receive better intensity of sunlight with constant water movement that helps the renewal of nutrition contained in sea water, this will ultimately facilitate better nutrition absorption in seaweeds that contribute to faster growth. Floating rafts are made of fibers, while their anchors are of iron, to ensure long term use. Floating raft from fibers is selected since they are of the best quality, compared to bamboo or timber, which usually last only 3 to 5 uses. Since these rafts will be submerged in the seawater during the period of cultivation

Seaweed cultivation will managed in group with 20 members per group. The plan is for every negeri to have 3 floating rafts for seaweed cultivation where every raft is to be managed by 1 group. With this, every group will be responsible for this floating raft for seaweed cultivation until the time this project completes. Expectation is put that this seaweed could help improve the economy of the people in 3 negeri by actively involving women community. To achieve these outputs, activities planned to be carried out are:

3.2.1. Seaweed cultivation training

This activity aims to prepare the groups that have been formed in each Negeri for handling seaweed cultivation. Every group consists of 20 members. This training is to be given to each group, so they will have enough knowledge about cultivating seaweeds. Since there are factors to take into account when cultivating seaweeds, such as accurate location selection, seeds picking or selection, seeds provision, appropriate seedling method, maintaining seaweed cultivation and harvesting method, and also proper post-harvest handling to be able to increase the economic value of the seaweed.

3.2.2. Surveying location for seaweed cultivation

Surveying the location is conducted together by the groups and the experts where appropriate location for cultivating the seaweeds is determined. The basis for selecting this location shall be done in regard to water condition, depth of the water, bottom water, natural supply of seaweeds, and water quality. In the initial stage, this process is necessary to ensure that selected location points are indeed suitable for seaweed farming. For prospective seaweed aquaculture and farm locations, the following matters need to be reviewed: seabed texture, water clarity and brightness, salinity (NaC1 salt in water) analyzed through GIS (*Geographical Information System*) tools, undersea current, nutrients, ocean depth and water pH, as well as the threat of pest and disease. Utilizing the method of analysis, it can directly be known the potential locations available for conducting seaweed farming in 3 Negeri.

3.3.3. *Cultivating seaweeds*

Method used for cultivating seaweeds in this activity is the floating raft. This method is divided into *floating-monocline method* and *floating net method*. In principle, these 2 methods use raft that could be made from bamboo, timber, iron, or fiber as a floating device where ropes or nets used can be hooked. The raft is rectangle in sizes that accommodate the condition reflected in the survey result. The ropes used to tie seaweeds to the raft are nylon type.

After floating raft, the next preparation is the seaweed seeds. Selecting seaweed seeds is key because good seaweed seeds will produce good results. The seaweed seeds then is cut up to small pieces, after that they are tied to the floating raft with 14 cm gap from one to another. Afterwards, raft is being pulled to designated location. What needs to pay attention too is the maintaining of the seaweeds by monitoring them once every 2-3 days. Harvesting seaweeds can be done if seaweeds reach certain weight, of which case, it may take around 1.5 - 4 months.

3.3. 100 women in 3 Negeri have the skill required to process the result of fish culture and seaweed cultivation

To increase economic value of the seaweed harvest result, seaweed processing then is necessary to do. The processing of the entire seaweed harvesting will be done by the women group. Every Negeri will have at least one group that does the processing of seaweed result with better sale value. Processed seaweeds could become the new economic icon for 3 Negeri, in addition to its sea fish. To achieve these outputs, activities planned to be carried out are:

3.3.1. Initial seaweed processing training

The women groups that have been formed will receive seaweed processing training, so they will be able to increase the economic value of the seaweed harvest result. It is expected that every women group can produce different processed seaweed products depending on the group's ability, respectively. In this training, access will also be opened that will connect the women groups with their processed seaweed products to the market.

3.3.2. <u>Purchasing and advance training on supporting tools used in seaweed</u> processing To support smooth seaweed processing, these women groups will receive supporting tools they can use in processing the seaweeds. The purpose of these supporting tools is to maintain the quality of the processed seaweed products where from this higher economic value can be obtained. To increase income gain from the seaweed harvest, further processing is required to transform it into ready-to-use raw produce. Raw produce resulted from processed seaweed may take the forms of agar, carrageenan, and alginate. Agar can be processed into food finished product, pharmacy, cosmetics, and tissue paper. Carrageenan is usually used to make sauces, cattle food, and also pharmacy. While alginate may be processed into textiles and cosmetics, in addition to foodstuff and pharmacy. To facilitate streamline process in seaweed processing, it requires a seaweed processing machine that corresponds to the types of the raw produce it tries to make and which the women group seeks to develop in each Negeri. It is to be hoped that, every Negeri will have different seaweed processing machine so that there will be products of processed seaweed in each Negeri that could become their icon product.

According to the consultation results conducted with women group in 3 Negeri, there are several products to be developed from processed seaweed. Aside from dried *raw materials*, other products from processed seaweed include seaweed flours and various derivative products consisting of final products with higher economic value, such as dodol (traditional candy), jelly candy, packaged sweets, and jelly drinks. There are at least two types of machines to be used in processing seaweed and this will be determined by the group based on the production needs, which are chopping machines and milling machines. Chopping Machines is a machine that will further process the dried seaweed by cutting the seaweed into smaller pieces (chips). Milling Machine is a tool that will change dried seaweed into seaweed flour to be used as raw materials for seaweed-based derivative products. Direct machine providers will provide training related with the operation and maintenance for the two tools utilized by the group members.

The following is the specification of the two machines to be allotted to the groups:

The Specifications of Stainless Steel FCC 15 Milling Machine:		The Specification of Seaweed Chopping Machine:	
Capacity	: 30 Kg – 50 Kg/Hour.	Process Capacity	: 500 Kg / Hour.
Dimension	: 600 mm x 300 mm x 800 mm.	Power	: 8 PK. Seaweed Chopping
Motor	Fuel / Electricity Motor.	Туре	: Machine with Rotary Blade.
Energy Used	: Fuel / Electricity.	Machine	. 1200 mm x 800
Power	5.5 HP (Fuel-based Motor) / 2 HP (Electricity-based Motor).	Dimension Material	mm x 1000 mm. Steel.

 Table 13. The Specifications of seaweed processing machine

		Product	Food Grade Rated
Voltage	: 220 V (Electricity-	Contact	: Anticorrosion
	Based Motor).	Materials	Stainless Steel
Electrical	: 50 Hz / 60 Hz.	Motor	: Diesel.
Frequency	. 50 Hz / 60 Hz.	Energy Used	: Solar.
Product Contact	: Stainless Steel 304.		To Chop Seaweed
Materials	. Stanness Steel 304.	Function	: into Smaller Pieces
Filter Size	. 0,8mm,1mm,1,5mm,		(Chips).
THICI SIZE	· & 2mm.		
Frame Materials	: Angle Bar 40/40.		
	To grind the seaweed		
	into medicine and food		
Function	ingredients, which will		
1 unetion	adhere to the Food		
	Grade material		
	standard.		

The women groups will be given training on how to use these supporting tools and their method of maintenance. The machine will be managed by women group and its maintenance will be the responsibility of each group. The deliverables from Project Component 3 will be synchronized with village strategic programs to ensure the post-project sustainability. Business groups will be in contact with the regional government to obtain institutional training and reinforcement and the business unit should work better as a part of BUMDES. Aside from this, the business group can also connect with investors both from banking or private sectors

Component 4- The development of supporting facilities to anticipate coastal flooding and tidal wave

28. Extreme waves and abrasion are one of the potential disasters. Abrasion is generally a type of low on site. Damage caused by abrasion through the process of time. Rising sea levels and weather anomalies will increase triggers for abrasion, such as strong wave energy. Repairing several locations of talud (wave walls) which are located along \pm 500 M talud / wave walls 3 Countries are expected to reduce the risk of tidal disasters in 3 Negeri, the impact will be \pm 800 lives in 3 Negeri that are potentially threatened by tidal waves. Besides protecting \pm 1.6 KM of village roads along the sea coast.

Outcome : Disaster risk reduction such as damage to seaside village roads and saving of community houses on the coast, caused by tidal waves.

This project focuses on restoring the function and physical condition of \pm 500 M embankment/Embankment structure in 3 Negeri, with targeted outcome of reducing potential risks from the occurrence of tidal waves in 3 Negeri, and impact of saving \pm 800 lives in 3 Negeri who are potentially facing threats from the occurrence of tidal waves. In addition, it helps as well protect the \pm 1.6 KM village road that lies along the seafront. Public Works Service will be involved in this project, from the consultation phase, survey implementation, and recommendation in relation to physical specification of the embankment which will be

constructed, and the implementing contractor for the project. As for long-term maintenance after the project is completed, it will be the collective task of the community component and the local government component through its Public Works Service that holds the job, function, and responsibility in the construction and maintenance of the public infrastructure.

4.1. Surveying damaged areas around the embankment

Field survey to identify spots where damage in the embankment are located and to measure the total damage will be conducted together with the community involving the Public Works Service. The result of the survey generates the data for the length of embankment to be repaired. It is expected that the Public Works Services will help with the preparation process of the development or at least willing to have a share in the area development. The survey will be conducted in semester 2 (*Year I*) of the project cycle. The survey will be carried out together with the implementing Contractor, the Public Works Agency, and the public of the 3 Negeri. PMU will be responsible for conducting survey activities. Whereas technical implementers are carried out by Contractors. Environmental impact surveys and studies (including consultations) are targeted to be completed by the end of semester 2 (*Year I*) of the project cycle.

4.2. Embankment (Talud) restoration

Restoring of embankment in 3 Negeri involves the community of the never itself in order to improve the wellbeing of its people. If the result of this survey shows a total of more than 500 M embankment area that requires restoration, it is expected that the Public Works Office could help restore the remaining embankment area that could not be covered by this project. Since the total length of the embankment that this project will restore is only around 500 M.

If the survey results show that the damage to the talud that needs to be repaired is more than 500 M, then it is expected that other stakholders can continue the restoration of the talud that has not been repaired. From the results of the identification of the actors, several stakholders who can be involved to continue the restoration of the talud are the Maluku Provincial Public Works Office, and the Maluku River Basin Office (Directorate General of Water Resources, Ministry of Public Works and Public Housing). Talud restoration will take place in semesters 1 and 2 (*year 2*) of the project cycle.

In implementing environmental preservation and management as the prerequisite for obtaining Business and/or Activity permit. will consider the applicable provisions related with the guidelines for constructing coastal protection structures in accordance with the Circular of the Minister of Public Works No. 07/SE/M/2010, in order to ensure that the construction of coastal protection structures adheres the applicable structural requirements and methods.

Every contractor and subcontractor, as well as any suppliers designated to perform the work must obtain any permits related with the work, such as heavy equipment transportation permit and operational permit for heavy equipment with axle load on public roads, according to Regulation No. 14/1992 on Roads and Government Regulation No. 41/1993 on Road Transportation. In project implementation will comply with the regulation about Workplace Safety and Health (Keselamatan dan kesehatan kerja or K3). Application of K3 management according to the Regulation of Minister of Labor No. 05/Men/1996 on Workplace Safety and Health Management System and Regulation No. 13/2003 on Employment, The Regulation of Minister of

Public Works No. 09/PRT/M/2008 on the Guidelines for Construction K3 Management System for Public Works.

Because Talud is a public facility, the steps used to sustain the long-term care of talud are ensuring that the restored talud become part of the Public Works Department program and is included in the Maluku revenue and expenditure budget structure of the Maluku Province and the Maluku River Region Hall (Directorate General of Water Resources, Ministry of Public Works and Public Housing). To ensure post-project talud maintenance can be included in the regional budget, the government in 3 Negeri will propose this in the Provincial and Regency Regional Development Plan Deliberations. Because the budget mechanism for the development and or maintenance of public infrastructure must be proposed by the State Government to the Regional Government (Regency and Province). The involvement of the Public Works Agency from the early stages of the process of repairing the talud will strengthen the Government's proposal to ensure that the post-project talud maintenance budget can be accommodated.

B. Describe how the project / programme provides economic, social and environmental

benefits, with particular reference to the most vulnerable communities, and groups within communities, including gender considerations. Describe how the project / programme will avoid or mitigate negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Adaptation Fund.

- 29. As outline earlier in paragraph, the Central Maluku district is consists of small islands that are highly sensitive to the slightest ecological changes. As an archipelago, the ocean's role is crucial; for both livelihoods and interlink. The high functions and roles of coastal and sea put the situations and conditions of the region profoundly affect living system. Weather and seasons are amo g the things that affect the wave height, strong current and wind speed which eventually will affect the livelihood and the people mobility. Temprature rising of air and sea have caused coral bleaching and diminished growth. This project will contribute to efforts to strengthen the resilince and adaptation of the community in 3 negeri, both economic, social and environment.
- 30. The high level dependent on marine resources and capture fisheries is not followed by the ability to adapt to climate change such as extreme weather, tidal waves, and changes in migration patterns and fish circulation at the sea. This condition has an impact on the level on the fishermen's income. The per capita income level of the fishermen in Leihitu District in 2017 is Rp. 18.180.805/year or equivalent to Rp. 1.515.067/month. The fishermen's income value is lower that the Maluku Province Minimum Wage standard in the same year, which is Rp. 1.925.000/month. The vulnerability dimensions faced includelimited employment because tuna fishing is the main occupation of fishermen on the project site. Generally side activities carried out if not to sea are motorcyle taxis, farming, and trading. On one hand, marine aquaculture has not been maximally managed by the fishermen. Based on data from Central Maluku District Fisheries Office, the potential area of marine aquaculture reaches 2.612,3 Ha but only 78,7 Ha have been utilized.
- 31. Fisheries supporting facilities are very important, meanig that in the capture fishery system is maintaining tuna quality so that it meets the quality to be marked out of the region (regionally) and can be exported abroad. The limited supporting facilities are therefore also become a factor of fishermen's vulnerability. In existing

livelihood practices, the limitations are covered by the cold storage owned by collectors, which causes the tuna fish sales market to be monopolized by collectors. Tuna fishermen at the project site have been organized in fishermen groups under the leadership of collecting traders who are also capital credit providers. Institutions like this are suspected to hamper fishing business development, given that the control over the fishermen's livelihood system is in the collectors traders and limits the freedom of the fishermen. The absence of financial instutions facilities also adds to the context of fishermen's vulnerability because fishermen do not have savings so that business capital is continuously obtained by way of debt to the collectors.

- 32. The community realizes that capture fisheries work is work that requires physical excellence, it is not enough just knowledge and skills. Therefore, the use of capture fisheries workers only for men and aged under 50 years. As a result, many family members are unemployed and only become burden on the household. Apart from parents and children, the potential that is not exploited is women. By reason of tuna fishing business activities require great physical strength and endurance, women are not involved in this business at all. Previously, women in the fisheries sector at the project site acted as intermediary traders, which in local language were called *jibu-jibu*. Since tuna become an export commodity, automatically the role of *jibu-jibu* gradually disappears because tuna is not sold for local consumption. This is of course a vulnerability factor because it ignores potential human resources such as women. Eventhough the population of women is more than men.
- 33. The involvement of women in every "project objective" is a priority so the gap between genders can be minimized or even no longer exists. The project will also strengthen the role of women's groups in the family household economy. Development of seaweed cultivation and processing of its derivative products and processing of fishery products are specifically intended for women's groups in the project site. The potential development of youth groups in the porject site receives special attention through coral reef rehabilitation activities and the development of the concept of ecotourism at the project site
- 34. The project also strengthens the community resilience in facing potential disasters due to the impact of tidal waves and abrasion through improvements in the infrastructure of the retaining wall (talut). Rehabilitation of coral reef not only aims to restore the ecological function of coral reefs but also reduces the pressure of underwater current to minimize the wave energy that goes to land / coastal areas. Thus, it will strengthen the resilience of the resident who live along the coast. The rehabilitated coral reefs will become a home for pelagic fish, so that the fishermen can still catch for consumption or commercial.

Output	Direct Beneficiaries	Indirect Beneficaris
COMPONENT 1		

Table 14. Number of Beneficiaries (Direct and Indirect)

1.1		
1.1. There is a map for the new <i>fishing ground</i> distribution points based on the circulation pattern and fish migration pattern, as well as updated fishing season calendar	1.800 Fisherman of Three Negeri	3.400 Fisherman of Leihitu Sub DIstrict
1.2.RumponProcurement/Aggregating Device (FAD)	150 Fisherman of Three Negeri	1800 Fisherman of Three Negeri
1.3. The Provision of Cold Storage in each Village/Negeri	150 Fisherman of Three Negeri	
1.4.	150 Fisherman of Three	1800 Fisherman of Three Negeri
Approximately 450 fishermen (150 fishermen in each village) have new knowledge which is more relevant to the climate change	Negeri	Government : Marine and Fisheries Agency of Maluku Province and Central Maluku District program (Empowerment of Fisherman)
1.5. The establishment of fishermen' groups which are able to cooperate with government offices, private parties, and non- governmental organizations in order to be able to access technology, group guidance and capitalization	225 Fisherman of Three Negeri (2 Groups of Fisherman in each Negeri)	1800 Fisherman of Three Negeri Government : Marine and Fisheries Agency of Maluku Province and Central Maluku District program (Empowerment of Fisherman)
	COMPONENT 2	
2.1. Rehabilitation of \pm 12 hectares of coral reefs in Asilulu and Lima villages in order to expand new fishing grounds near the beach	90 youth people (Man and Women) as project implementing	 1800 Fisherman of Three Negeri (Potensial Fishing Ground Area) 3.208 Family of Three Negeri (Potential ecotourism) Government (Noted : The coral read, rehabilitation, project, will
		reef rehabilitation project will contribute to improving the ecosystem of coral reef in Leihitu district with 10 Ha or \pm 18% of the damaged areas targeted)
2.2. Approximately 90 people (30 people in each village) have the knowledge on how to do rhabilitation, transplantation,	90 youth people (Man and Women) as project implementing	

meintenence contraler		
maintenance, care, dan		
monitoring on coral reefs		
	COMPONENT 3	
3.1. Aquaculture farming by constructing 9 floating fish ponds for shallow water fish cultivation (3 ponds for each village) each of which is to be managed by the groups (1 group = 20 people's)	180 aquaculture fishermen of Three Negeri	Government : Marine and Fisheries Agency of Maluku Province and Central Maluku District program (Empowerment of Fisherman)
3.2. Nine floating fish net ponds for the cultivation of sea weed (3 floating fish ponds for each village) each of which will be managed by the groups (1 group = 20 people's)	180 people (women Groups) of Three Negeri	180 house hould of Three Negeri Government : Marine and Fisheries Agency of Maluku Province and Central Maluku District program (Empowerment of Fisherman) and women's empowerment and child protection Agency
3.3 100 women in the 3 villages/Negeri have the skills for processing the products of the fish and sea weed cultivation	100 people (Women Groups) of Three Negeri	Government : Marine and Fisheries Agency of Maluku Province and Central Maluku District program (Empowerment of Fisherman) and women's empowerment and child protection Agency
	COMPONENT 4	
Restoring Embankment structure that stretches (<i>talud</i>) ± 500 M long across Negeri Asilulu, Negeri Ureng, and Negeri Lima	\pm 600 families live along the coastline in Three Negeri	Government : Public Works Agency

Table 15. Projected			Project Ti	me Frame	
income from project components (Family)/MonthLivelihood activities	Project Component	Baseline (IDR)	2020/2021 (IDR)	2021/2022 (IDR)	2022/2023 (IDR)
New Fishing Ground and Rumpon (FAD)	1 and 2	Rp. 460.000 ²¹	Rp. 644.000	Rp. 782.000	Rp. 874.000

²¹ <u>https://malukutengahkab.bps.go.id/statictable/2017/06/22/154/pendapatan-perkapita-nelayan-menurut-kecamatan-di-kabupaten-maluku-tengah-2014.html</u>

Floating Net Cage	3	0	Rp. 750.000	Rp. 850.000	Rp. 1.200.000
Seaweed Cultivation	3	0	Rp. 702.000	Rp. 875.000	Rp. 1.300.000
Smoked Fish Production	3	Rp. 550.000	Rp. 735.000	Rp. 831.000	Rp. 940.000
Salted Fish Product	3	Rp. 435.000	Rp. 650.000	Rp. 745.000	Rp. 875.000
Other Sea Product	2&3	0	Rp. 635.000	Rp. 870.000	Rp. 1.150.000

35. All project activities have also been analyzed for the significance of potential impacts that may occur due to project interventions. The results of the analysis are then developed into a strategy for managing the project intervention known as the Environmental Social Management Plan (ESMP), which is a management preventive step in the process of incorporating the program into a region. The details of ESMP and Gender analysis are presented at table..... in this proposal. Programs under this project have followed the national and international law which is a prerequisite for the assessment of "Environmental and Social Impact Risk Principles"

Table 16.	Expected	Benefits	Programme
-----------	----------	-----------------	-----------

Component	Output		Expected Benefits	
		Social	Economy	Environment
COMPONENT 1. Strengthening the adaptation of traditional fishermen in facing changes fish migration and circulation patterns due to climate change	1.1. There is a map for the new <i>fishing</i> <i>ground</i> distribution points based on the circulation pattern and fish migration pattern, as well as updated fishing season calendar	The traditional season calendar (<i>Tanoar</i>)that has been used by the fishermen is no longer relevant to conditions at sea. Collector traders are actor that appear to be the main providers of knowledge in such conditions. As a consequence, the fishermen dependence on collecting traders becomes very strong, even the fishermen will only go to distant areas only if they get permission from the collectors. With this output, the fishermen will have season calendar guidelines and a new <i>fishing ground</i> area, thereby reducing dependence on collecting traders. Socially, the integration of traditional knowledge and modern technology, will renew the fishermen's knowledge of the traditional season calendar that has been used and renew the traditional fishing rules (Sasi Laut) which has been a reference for the fishing community at the project site.	This project will provide economic benefit to 1.800 fishermen in 3 Negeri. With the new catch season calendar and new <i>fishing ground</i> area, fish circulation and fish migration patterns can be identified to reduce the risks of inflating operational costs when going to sea up to Rp.300.000/month from fuel.	Maps of the distribution of new fishing grounds based on circulation and fish migration and renewable patterns, which utilize and update the fish calendar that facilitate utilization and affordability, will ensure sustainable management of marine resources (especially fishing), and avoid there is over fishing on the reef areas.
	1.2. Rumpon Procurement / Fish Aggregating Device		Financially, this output will provide direct benefit for 1,800 fishermen in 3 Negeri. Rumpon procurement shall be an	
	(FAD)		alternative for generating productive artificial fishing ground and offer peace of minds for fishermen in dire times.	

1.3.	The provision	If the freshness of fish is maintained, it	From the baseline interview with fishermen in the project location, manufacturing cost to spend for a single fishing trip is IDR 800,000 and the ideal result is 150-250 kg tuna fish. By utilizing rumpon in the <i>fishing ground</i> area, fisherman's operational cost will reduce by 40-60% compared to when rumpon is not utilized as they have to search for and catch school of fish in the broader, deeper area of the ocean.	
	of Cold Storage in each village	will strengthen the fishing groups position in negotiating the sale price of tuna.	sell the catch tuna to the closest collectors, both small-scale collectors and companies, because they cannot keep the catch longer. Under these conditions, fishermen are better off lowering the selling price to the nearest collectors who do have Cold Storage facilities rather than having to bear losses. The procurement of Cold Storage which serves to maintain the freshness of fish is expected to contribute to an increase in the selling value of fish catches of fishermen (especially tuna) up to IDR 12,000- up to IDR 20,000 / kg.	
1.4.	Approximately 450 fishermen (150 fishermen in each village) have new knowledge which is more	Mentoring aims to help fishermen groups improve their capacity and solidity in understanding and implementing climate change adaptation strategies, help to access fisheries technology, group consultation, access to capital, and to build a network with <i>stakeholders</i> -		

	relevant to the climate change 1.5. The establishment of fishermen' groups which are able to cooperate with government offices, private parties, and non- governmental organizations in order to be able to access technology, group guidance and capitalization	including government - for the institution sustainability post-project. Strengthen the resilience and independence of fishing groups in solvinf problems faced as a result of climate change. Strengthen solidity and reduce dependence on collecting traders.	One indicator of the success of an institutional strengthening program is the ability of community groups to be able to access government, capital and market programs, if fishermen have a strong organization and networking, the indirect economic impact is easy access to financial assistance through cooperation with the private sector and banks (loan fund)	
COMPONENT 2. Coastal ecosystems repair for the resilience of communities and alternate location for source fishing	2.1. Rehabilitation of ± 10 hectares of coral reefs in Asilulu and Lima villages in order to expand new fishing grounds near the beach		According to Constanza (2014), the value of coral reefs is 352 U.S. dollars per hectare per year. Meanwhile, Indonesia's coral reefs equal to Rp 45 trillion in value. Cesar (1996) estimates that a pristine coral reef with its Marine sanctuary can make \$24,000 /km2/ year if sustainable fishing is made. Areas of damaged coral will earn only \$6,000 /km/year, and areas with 75% of damaged yield only about \$2,000/km2/year. If coral reefs had experienced more overfishing by quite a few fishermen, economic profits would plunge tremendously. With a 10 Ha of rehabilitation of coral reefs and sustainable fishing, thus contributing to the economic recovery of coral reefs	The total area of coral reefs in Central Maluku district was 6.754 Ha with an area of damaged coral reef ls of 649 Ha and around 56, 30 Ha those damaged area in Leihitu district which is as the project location. The coral reef rehabilitation project will contribute to improving the ecosystem of coral reef in Leihitu district with 10 Ha or \pm 18% of

	2.2. Approximately 90 people (30 people in each village Negeri) have the knowledge on how to do rehabilitation, transplantation, maintenance, care, and monitoring on	Providing direct benefits for 90 young people in the form of knowledge about benefits of coral reefs in terms of the environment and economy, as well as knowledge to carry out the coral reefs rehabilitation.	that in rehabilitated areas would be \$3,520 per year. In addition, direct economic benefits in the implementation of this project are in the form of incentives in the form of wages which are calculated based on the number of transplanted coral seedlings planted and the creation of <i>artificial reefs</i> that will be carried out by the community (Youth Group) at the project site.	the damaged areas targeted
	coral reefs			
COMPONENT 3 Alternative economic development in coastal areas that are climate-resilient by utilizing technology in	3.1. Aquaculture farming by constructing 9 floating fish ponds for shallow water fish cultivation (3 ponds for each village) each of which is to be managed by the groups (1 group = 20 people's)		Direct impact on 180 fishermen in 3 Negeri.	

fisheries and Marine areas	 3.2. Nine floating fish net ponds for the cultivation of sea weed (3 floating fish ponds for each village) each of which will be managed by the groups (1 group = 20 people's) 3.3. 100 women in the 3 villages have the skills for processing the products of the fish and sea weed cultivation 	Alternative economic development will create a new source of livelihood and income for the community, especially the group of women who so far have no room for participation in improving the level of the family's economy.	Seaweed needs have been growing year by year. This increase is due to demand for foreign and domestic markets. Indonesia's net profit between 2010 - 2014 rose from 3.92 million tons in 2010 to 1008 million tons in 2014 or increased by 27.29 percent per year. Although Indonesia's growth in seaweed production continues to increase, there are problems with crop management systems and the capacity of human resources. Therefore, the provision of manufacturing tools of seaweed coupled with increased capacity for cultivation and for the cultivation of seaweed, should increase the selling value of seaweed The potential income derived from seaweed harvest is IDR 42,500,000 / Harvest. In one year can reach 6 times the harvest (wet seaweed). if sold as dried seaweed if sold as dried seaweed is IDR 117.500,00. The calculation method uses Benefit Cost Ratio (BCR) = Total Income ÷ Total Cost x 100% And Operating Profit = Total Income – Total Cost	
COMPONENT 4. Development of supporting facilities	4. Restoring Embankment structure that	The impact of this project is saving \pm 600 lives in 3 Negeri that have the potential to face the threat of a tidal		Talud which functions as a Embankment will
to anticipate the impacts of coastal	structure that stretches (<i>talud</i>) ± 500 M long across	wave. In addition, this also helps protect		reduce the risk of abrasion, sedimentation

flooding and tidal waves	Negeri Asilulu, Negeri Ureng, and Negeri Lima	the \pm 1.6 KM village road located along the waterfront.		and landslide coastal area rehabilitation reduces the intrusion into resulting in erosion and facilities.	talud will impact land, that street
-----------------------------	---	--	--	--	--

C. Describe or provide an analysis on cost effectiveness of the proposed project/program.

- 36. Based on the results of the study on the National Action Plan for Adaptation to Climate Change, overall Maluku Province is considered the most vulnerable region against the risk of coastal flooding, high waves and extreme weather.²² The only way to address the impact of climate change is preparing anticipatory measures and increasing readiness to deal with the situations and impacts of climate change. Moreover, coastal areas are most vulnerable against such impacts and, therefore, the surrounding communities must be involved in climate change adaptation activities as they will be directly affected.
- 37. This project will prioritize programs that are urgently needed by the community in the project sites aimed at economic development, social capital, and environmental resilience, as well as address overall vulnerability against the impacts of climate change. The project activities address capture fisheries sector, maritime affairs, alternative economic development, and social resilience as interventions in dealing with climate change. Funding from this project will be effectively used with a budgeted structure of 20% to 30% for the development of soft skills and 70% to 80% for the physical development across the three Negeri. To increase the direct benefits of the program budget for the community, we strive to implement a labor-intensive development system with local communities in the three Negeri. Development and the workers from the local communities will be prioritized for recruitment. In this project, government participation and support will prioritize the promotion of program sustainability, by integrating the project with village development programs.
- 38. Coral reef restoration in this project is deemed the top priority for rehabilitating underwater ecosystems, especially shallow marine waters, and will contribute to the capture fisheries sector and improve the economy of the community. There are considerations from costs of recovery and rediscovery of coral reef, which also offer economic benefits. The average cost for making Embankment is higher than the recovery of coral reefs, meaning that the coral reef restoration will better prevent the impacts of loss caused by waves.

Component 1

- 39. Will provide be beneficial for the community of the three Negeri, particularly fishermen groups. With the availability of the catching season calendar and the new *fishing ground*, the pattern of circulation and migration of fish can be identified, thus reducing the risks of swelling operational fishing costs. Increasing the capacity and readiness of fishermen to adapt to climate change and reinforcing the fishermen institutions will also better guarantee the continuity of sustainable capture fisheries.
- 40. Satellite Remote Sensing (SRS) technology combined with fish circulation analysis is an effective method and technology that can reach a wider area compared to other methods and technologies. Using this method, program outputs will be more optimal and cost-effective. For a more economical alternative, it can be

²² National Action Plan, Ministry of National Development Planning/National Development Planning Agency (BAPPENAS), 2014, p. 25

conducted through Landsat ETM+ remote imaging method without clarifying the field condition. By only combining data utilizing existing traditional knowledge, the process can reduce project expenses by 30% from the proposed budget, but the prediction may be inaccurate as there is no recent data comparison available.

41. As for the FAD which will be built, there are two estimate options as an alternative to intervention which is to use fiber materials or with traditional FAD made of wood/bamboo and and tied drums. They both have the same function. Only for plastering resistant wood/bamboo materials, it will not last long for high seas 1 to 3 meters around high-water fishing grounds of 3 negeri, although at the cost, traditional sources will probably cost less than 25% of the budget. In addition, in terms of government standards, environmentally friendly FAD will be applied.

Picture 10. FAD Type



Modern FADS with fiber material

Traditional FADs with wood / bamboo and used drums material

Komponen 2

Project component 2 offers economic benefits to the community with new fishing grounds, as a form of adaptation to ecosystems in shallow marine waters. The problem regarding food vulnerability will be addressed with the availability of food sources originating from the sea that are resilient against the impacts of climate change. As for the long-term benefits, already-productive coral reefs can be further utilized as ecotourism that can add economic value to the community.

42. Coral reef restoration method through transplantation technique may be deemed effective and economical, as well as may require shorter period of time. In using this method, it must be ensured that the substrate used is resilient enough to withstand the undercurrent. To anticipate the condition, this program will duplicate the technique used by communities in other Negeri who have done the same. There are other methods that may work better, such as *Artificial Reef* or manmade coral reef, performed by submerging the artificial concrete for coral reefs to naturally grow on. This method has significantly more advantages, but requires 40% more cost.



Picture 11. Coral Reef Restoration Method

Sumber Gambar: Songulara.com Coral reef restoration using substrate net transplantation method



Sumber Gambar: bussinessmirror.com Coral reef restoration using artificial coral reef method (artificial reef)

Komponen 3

will lead to the development of new innovations in terms of creating alternative livelihoods that are climate resilient by implementing a number of strategies to increase income and skills in managing marine products.

43. The development of grouper pisciculture through kellong pool made from woods and bamboos, as well as drum as floater. These materials are considered economical in nature, though sometimes requiring extra maintenance. Woods and bamboos are, at the most, only able to last 2-3 years. There are several choices of modern materials available in the market, for example, fiber or High Density Polyethylene (HDPE) materials. The installation is also relatively easy and such materials are strong as well as limber, making it wave-resistant (2 meter high). HDPE materials can last until 20 to 50 years under regular maintenance. However, the cost for materials, installation and maintenance is at least 20% higher than the proposed budget.

Gambar 12. Type of Floating Cage




Picture Source : infoikan.com Examples of traditional floating net cage with bamboos and drums



Picture Source : coolboxindonesia.com Example of modern floating cube cage "interlocking system" made of HDPE materials

44. There is seaweed farming using floating raft technique. This technique is preferred as it is easy to apply for seaweed farming in waters with sufficient depth, such as in three Negeri, aside from its cost-efficient quality. There are other viable methods, such as off-bottom monoline or long line method, which is more location-dependent and can cost 25% more from the proposed budget. Such cost is more commonly used for installing anchor to knot the polyethylene rope where seaweed seed will be sown. Aside from problem with the cost, this technique is only considered suitable for waters at under 1.5 meter of depth.



Seaweed cultivation using floating raft techniques

Budidaya rumput laut dengan teknik lepas dasar

Component 4

Component 4 will be beneficial for the community, particularly those who live on the coastal area and the seafront. Construction of Embankment or wave-breaking walls is the fastest alternative to reduce the impact of climate change.

45. this program is repairing <u>+</u>500 M of damaged Embankment along the shoreline of 3 Negeri, which will only prioritize the most vulnerable points in order to support the community activities. The proposed budget will be adjusted according to the needs, as well as to educate the communities on how to protect Embankment and the coastal areas

from waves by culturing coral reefs in front of Embankments with high risk of damages and by planting mangroves to prevent abrasion. As a comparison, there are several techniques commonly utilized to prevent high tides from damaging Embankments. For instance, it can done by installing tetrapod²³ in front of Embankment, which cost 50% more than the proposed budget.

The challenges encountered in the field are (1) the lack of public awareness to safeguard the sea as a sustainable resource, (2) the lack of knowledge on the management and utilization of existing resources, (3) limitations on equipment and technology used by fishermen that affect the expected yield, (4) the community's ignorance on the impacts of climate change which will make it difficult in identifying problems occurring in the field.

²³ Tetrapod is a type of structure utilized in coastal engineering in order to prevent erosion caused by weather or shoreline changes, especially for erecting coastal structures, such as seawall and breakwater.

Componen	Intervention	Activities	Effectiveness	Socio-economic benefits	Budget
t	S			during and after the	
Componen t 1	Proposed Intervention	 Generate a map of distribution points for new fishing areas based on circulation patterns and fish migration patterns and fish season calendars, with Satellite Remote Sensing (SRS) technology and fish circulation analysis methods. Procurement of FADs 	Very effective because the results of SRS satelite data extraction will be validated with the results of field research and catches, so that a good level of accuracy can be identified as a consideration for laying down the FADs.	project The social benefits of having a group of fishermen formed by training and institutional strengthening will form the fishermen group more ready to face the challenges of climate change, compared to individual fishermen. FADs will provide direct economic impact by reducing operational fishermen by 50% and catches up to 75%. Likewise with the presence of the cold storage will give fishermen the opportunity to get the best price when	\$231,545.00
		- cold storage	supporting the process of post-fishing to the market.	marketed.	
	Alternatif Intervention	 Remote sensing Landsat ETM+ By combining existing traditional knowledge. 	Remote sensing Landsat ETM+ is less effective because it is less accurate and highly dependent on the sensor signal obtained. And		\$204,358.20

Table 17. Summary of Project Costs and Benefits

		Utilize the detected fishing ground and equip fishermen with sendor fish finder	comparative data traditional knowledge Sea conditions in the and Banda sea are stopover for pelag demersal fish, so fi remain very limited detected fishing zones.	e. e Seram e short gic and ish will l in the	
		Blue Machine Technology (BMT) equipment by UB's Fisheries and Maritime Sciences Faculty (FPIK-UB).	This tool is very effect freezing fish in a sho can kill the bacteria of by 97.125 preserving fish for time, saving the use blocks. It's just requires quite large power in its operation	ort time, of a fish percent, a long e of ice that it electric	
Componen t 2	Proposed Intervention	 Rehabilitation of ± 12 hectares of coral reefs in Asilulu and Lima villages in order to expand new fishing grounds near the beach 	Rehabilitation of coral reefs using artificial reef and transplant methods will strengthen the success rate of coral reef growth.	With this project the rehabilitation process will be fast and can be seen directly its effect on the improvement coastal ecosystems. Increasing reef fish habitat will have an economic impact on fishermen families at least 30% if the project is successful and	

		And the first time artifical concrete is installed directly can be used by fish as shelter and spawning.	has the support of the government and stakeholders especially when developed after project. Public awarenessof the economic potential if the coastal ecosystem is maintained will trigger awareness of maintaining and caring for coral reefs.	
	- About 90 young people (30 people from each Negeri) knows how to do transplantation, maintenance, care and monitoring of coral reefs	Training on coral reef conservation will increase awareness and care for the environment.		
Alternative Intervention	- Coral Reefs Transplantation	The recovery method of coral reefs by transplantation simplifies the process but very little growth development and takes a long time and strict maintenance. Although this method is cheaper, it will require a lot		\$191,682.83

		- Mangrove Rehabilitation - Seagrass Beds Rehabilitation	of transplanted seedlings which make it unfriendly to coral reefs that are still good. The current condition of mangroves and seagrass beds in 3 Negeri has been lost due to abrasion and sand sediment covered by the Way Ela flood disaster. It takes a lot funds to restore both of	
			them.	
Componen t 3	Proposed Intervention	- Aquaculture farming with the installation of 9 floating net cages for Cultivating Shallow Water Fish (3 cages for each Negeri) which for every floating net cage, it is managed	Many potentials of high economic value fish that can be cultivated with floating net cages will increase the role of aquaculture fish farmers where the role of women will be dominant.	\$296,714.00

by a group (1 group = 20 households)	This is a solution to social inequality where the role of men is more to become fishermen. With the existence of KJA cultivation, the jibu-jibu group will increasingly get a role in supporting the citizens economy.	
- Nine floating rafts used to cultivate seaweeds (3 rafts for each Negeri) which for every raft, it is managed by a group (1 group = 20 households)	cultivation will be very effective in coastal locations that are not affected by the west and east winds as well as in the islands across Asilulu and Ureng due to the calm sea conditions, so that the harvest period will not be disturbed.	
- 100 women in 3 Negeri have the skill		

	Alternative Intervention s	required to process the result of fish culture and seaweed cultivation (seaweed processing machine) - Training on processing fishery products	During this time there are several processed products that have been marketed by jibu jibu such as salted fish, smoked fish, shredded fish and fish meatballs, but equipment constraints and limited knoledge to increase the economic value of the product are still lacking.	\$142,343.28
		- Empowerment of jibu jibu		
Comment	Duenenal		Encode (c. 1.11	¢ 444 000 00
Componen t 4	Proposed Intervention	- Embankment (<i>Talud</i>) Restoration	Enough to hold tidal water entering the settlement and	\$ 141,238.00

		the road. Very strong to break high waves, but does not prevent tidal water from entering when sea level rises. According to project needs, although high levels of supervision and maintenance are needed. As an alternative to anchoring waves and abrasion.	
Alternative Intervention s	Greening coastal areas with endemic plants to reduce abrasion, such as bintangor, mangrove, ketapang trees	Very strong to break high waves and reduce abrasion, but does not prevent tidal water from entering when sea level rises.	\$233,652.99
Alternative Intervention s	Tetrapod Embankment	Will be very effective withstand high waves.	

	however, the cost is	
	very expensive	

D. Project consistency with national or sub-national sustainable development strategies, including, where appropriate, national or sub-national development plans, poverty reduction strategies, national communications, or national adaptation programs of action, or other relevant instruments, where they exist.

- 46. This project will always be synergized with the National Action Plan for Climate Change Adaptation (RAN-API) which has been designated by the National Development Planning Board (Bappenas) as a part of Indonesian national development framework applicable to the *climate proof/resilient development* concept. Project to be implemented in the project site will be integrated with the climate change and sustainable development adaptation *roadmap* that the Government of Maluku Province has owned, and during program implementation collaboration with the Local Government will always be done, particularly with the Regional Development Planning Board, and the Maritime Affairs and Fisheries Office of Maluku Province and Central Maluku Regency. Coordination and support for this program plan can be found in letter of support of the Maritime Affairs and Fisheries Office of Maluku Province and Central Maluku Regency (enclosed).
- 47. As for the directions of this action plan are 1) Adaptation of the strategy, policy, management, technology, and behavior to reduce (negative) impacts of climate change to its minimum level, and when possible utilize and maximize its positive impacts. 2) Efforts to reduce impacts (consequences) of climate change, both directly and indirectly, continuously or discontinuously or permanently, as well as its impacts by degree24. To achieve this objective, this program will always be synergized with the climate change and sustainable development adaptation roadmap that the Government of Maluku Province has owned, and RAN-API which has been designated by the National Development Planning Board (Bappenas). In its implementation, the program will always collaborate with the Local Government, particularly with the Regional Development Planning Board, and the Maritime Affairs and Fisheries Office of Maluku Province and Central Maluku Regency. Coordination and support for this program plan can be found in letter of support of the Maritime Affairs and Fisheries Office of Maluku Province and Central Maluku Regency (enclosed), and support from three Negeri Government Administration in the project site (enclosed).
- 48. Ecological Resilience: In ecological resilience sector within the national action plan, Bappenas sets forth its targets, which are, 1) Reducing the size of damaged natural ecosystem in land and sea caused by extreme climate and climate change, 2) Increasing the quality and quantity of coral reefs, 3) Reducing degree of endangerment faced by key species as the result of climate change, 4) Enhancing the ecosystem resilience system. The Ministry of Maritime Affairs and Fisheries has a strategic plan for rehabilitation of coastal areas All of these targets are outlined as outputs in this project activities, there will be 12 ha coral reefs to be restored and, further, this project will form 3 care-for-coral reefs communities equipped with organizational knowledge and building. With the recovery of the coastal ecosystem, there is a high possibility for sustainability for the key species, in which case, also supports the livelihood of the fishers as well.
- 49. Economic Security and Food Security: the targets of the government in food security sector is to reduce food production loss due to extreme climate and climate change,

²⁴ Bappenas, the National Action Plan for Climate Change Adaptation (RAN-API) the Ministry of National Development Planning/National Development Planning Board (BAPPENAS), 2014. p. 12

to develop areas where new sources of food production are found in particular areas with low climate risks and minimum environmental impacts (low emission), and to develop food security system for farmers/fishers and community (micro) by promoting healthy and nutrition-balanced dietary pattern, and to achieve food diversification at the optimal level. Along with this project, various systems and technologies in capture fisheries, cultivation, and aquaculture management, seaweeds, and its derivative products are to be developed, which, aside from giving beneficial values, also provides economic values to foods. Better product diversification from the fishermen catch will strengthen their food security in any climate condition, and it also serves a true realization on adaptation to environment.

- 50. Infrastructure Resilience: For infrastructure resilience, the targets the government set in this national action plan are 1) to develop an infrastructure resilience concept which is adaptive to climate change, 2) to build facilities with adaptability to climate change, 3) to provide and adapt infrastructure that has direct impact to the health of the community with high accessibility level, particularly for the community group who are both vulnerable and invulnerable to climate change, 4) to manage the integration of infrastructure layout with spatial planning within the concept of sustainable development. In this project, the output also covers some objectives, some of them are the Embankment construction and additional supporting facility for the fishermen, such as the cold storage. Ministry of Public Works and the Ministry of Maritime Affairs and Fisheries has strategic plan from is the development of facilities and infrastructure disaster mitigation and climate change in coastal areas The Embankment construction planned in this project is not relatively big. Nevertheless, this project prioritizes on areas that will be directly affected by bad climate in some villages, such as Batu Lubang. This project will certainly require the support of the government in various manners to ensure maximum achievement.
- 51. **Fishery Sector:** In fishery sector, the government mission is to have fishery resources that are resilient to risks of climate change and have the capability of continually adapt to and shall become the alternative livelihood for the community, the productivity and diversity of the water ecosystem, and the fishery sector in general. This project intervention is consistent with the government objective of introducing fish culture technology using aquaculture system, and increasing *sustainable* productivity of ecosystem diversity.

E. Project's relevance to meet national technical standards, where applicable, such as standards for environmental assessment, building codes, etc., and complies with the Environmental and Social Policy of the Adaptation Fund National Standards

52. This project will follow the technical standards based on the direction and policy in the National Action Plan for Climate Change which has been designated by the National Development Planning Board (Bappenas), the climate change and sustainable development adaptation *roadmap* owned by the Government of Maluku Province, and the local and national policies, both existing and future policies. The implementation of this project will involve individuals who are knowledgeable and have expertise in their fields (*Experts*) to ensure the success of the activities being proposed. These experts will attend all activities from the beginning until the completion of the project which will be run by the contractor and the community

Program	National Technical Standard
Project Component 1:	 As per Constitution of Republic of Indonesia No. 32/2009, the utilization of natural resources must be in balance with environmental function. UU No. 31/2004 about Fisheries. UU No. 45/2009 about Fisheries. Fisheries Act, article 7 and 9 dictates the Ministry of Marine Affairs and Fisheries to regulate the following: - type, amount, fishing tool size (Article 7, item f); type, amount, size, and fishing equipment placement (Article 7, item g); - area, lane, and time or fishing season (Article 7, item h); - terms or standard operation procedures for fishing (Article 7, item i); - weight or minimum weight of certain type of catchable fish (Article 7, item q); - condition of fishing equipment and/or fishing aid that is able to disrupt and damage the continuity of fish cultivation (Article 9, paragraph (2). Ministerial Decree KP No. 06/MEN/2010 about Fishing Equipment in Indonesian Fishing Waters. Law of Ministry of Marine Affairs and Fisheries No. 47/Permen-Kp/2016 Regarding the Utilization of Water Conservation Area Law of Ministry of Marine Affairs and Fisheries No. 26/PERMEN-KP/2014 of FADs
Project Component 2	 The Law of Ministry of Marine Affairs and Fisheries No. 6/Permen-Kp/2017 Regarding the Organization and Working Procedure of Marine Affairs and Fisheries As per Constitution of Republic of Indonesia No. 32/2009, the utilization of natural resources must be in balance with environmental function. Ministerial Decree No. KEP.38/MEN/2004 Regarding General Guide on Coral Reef Management. Coral Reef Rehabilitation Guidelines: the Directorate Conservation and Marine Ecosystem. Directorate General of Nautical Management. Ministry of Marine Affairs and Fishery, 2015. UU No. 31/ 2004 on Fisheries. UU No. 45/ 2009 on Fisheries, article 7, item N, P, and R.
Project Component 3	 The Law of Ministry of Marine Affairs and Fisheries No. 6/Permen-Kp/2017 Regarding Organization and Working Procedure of Marine Affairs and Fisheries UU No. 45/2009 on Fisheries, point 22 article 46 Paragraph (1) Components to complete prior to production process (fishing/cultivating). Several steps to follow in pre-production are as follows: No Step Pre-production Fishing Step Pre-production Fish Cultivation 1 Fishing Business Permit (SIUP) (article 26 UU Fishery) Fishery Business Permit (SIUP) (article 26 UU Fishery) 2 Fishing Allocation Investment (APIPM), etc. (article 5 paragraph 2 PP Fishing Business) environment permit through AMDAL Document/UKL-UPL (article 22-41 UU Environment Safety and

Table 18. National Standard Guidline/Relevant National Laws

	Management) 3 Fishing Permit (SIPI) (article 27 UU Fishery) conducting risk-free environmental analysis (article 47 UU Environment Safety and Management) 4 Fishing Vessel Permit (SIKPI) (article 28 UU Fishery) establishing open-area fish cultivation on conservation area (article 32 PP Fish Source Conservation) 5 environmental permit through AMDAL Document/UKL-UPL (article 22-41 UU Environmental Safety and
	 Management) 6 conducting risk-free environmental analysis (article 47 UU Environment Safety and Management) 7 establishing open-area fish cultivation on conservation area (article 7, 30, 31, 32 PP Fish Source Conservation). 12 article 2-3 UU No. 45 year 2009 states that it is forbidden to perform fish cultivation, be it genetically engineered or not, which is potentially harmful on fish resources, fishing grounds and/or human health. Also, the government strictly forbids the use of drugs in fish cultivation which may endanger fish resources, environment and health.
	 and health. The Law of Ministry of Marine Affairs and Fishery No. PER.01/MEN/2007 on Quality Control and Safety of Fishing Yields. Decree of Ministry of Marine Affairs and Fisheries No. KEP. 07/MEN/2004 on Fish Seeds Acquisition and Distribution. Decree of Ministry of Marine Affairs and Fisheries No. KEP.02/MEN/2007 on Suitable Fish Breeding Method. Decree of Ministry of Agriculture No. 26/1999 on National Seeds Development. Indonesian National Standard <u>SNI 7672-2011 (seaweed seed colony)</u> <u>SNI 7673.1-2011 (LK-off-bottom monoline method)</u> <u>SNI 7673.2-2011 (seaweed seed production)</u> <u>SNI 7673.2-2011-produksi LK-met.longline</u>
Project Component 4	This project follows national standard which is stipulated in the Circular Letter of the Ministry of Public Works No. 07/SE/M/2010 Regarding Lifeguard Construction Guidelines.

53. For activities related to FADs, FNCs, coral reef restoration and restoration of the sea walls (Talud), The project will be ensure compliance with national technical standards.

FADs

Technical standards for FADs installation comply to regulation Minister of Marine and Fisheries of the Republic of Indonesia No. 26/Permen-KP/2014 concerning of FADs

 Table 19. Technical Standars for FADs Installation

Stages	Content of Regulation	Implementation
U	5	· · ·

D · ·		
Perizinan	 a. Installation of FAD in the territory of the Republic of Indonesia fisheries (WPP-NRI) must have a FAD installation permit (SIPR). b. Every fishing vessel operating a FADs must carry the original SIPR. c. The SIPR is issued by the Governor zone II fishing areas and the Regent for the zone I fishing areas. 	 The project was consulted with the Marine and Fisheries Agency for the intallation of FADs and licensing process and fulfillment of the requirements to be carried out at the beginning of the project under the supervision of the Fisheries and Marine Agency Provincial and Regency . The Fishermen Group will prepare the administrative requirements needed to obtain a FADs Installation License (SIPR) consisting of: Photocopy Fisheries Business Permit (SIUP) and Photocopy of Fishing Permit (SIPI) according to regulations Minister of Maritime Affairs and Fisheries of the Republic of Indonesia No.11/Permen- KP/2016 concerning Minimum Service Standards for Fishing Boat License Photocopy of person in charge ID card Photocopy Tax ID Number FADs layout design Date and time of FADs installation; Number of FADs; Coordinate (latitude and longitude) location of each FAD installation; Estimated species and number of fish cought (kg) at each fishing operation
Specification Requirements	a. Buoys are installed floating on the surface of teh sea	The type of FADs that will be used are anchored FADs. This
	b. The attractor (decoy) must use	tool consists of a buoy, a fish
	natural materials that can be biodegradable	collector (attractor), and an anchor (ballast). For attractors,

	 c. Mooring ropes are required to use materials that are not easily damaged and are strong against currents. d. The ballast is required to have sufficient sinking power, so that it is able to withstand the load of the entire series of FADs to remain in position. e. Specs of FADs that do not meet the above criteria will be subject to SIPR revocation sanctions. 	use coconut leaves or palm leaves embedded in depths of 10-30 meters. While ballast can be in the form of a series of used 200liter capacity oil drums totaling 4-6 pieces filled with cement. Anchor FADs can be installed in sea areas that have a depth of 2.000-4.000 meters.
Fishing gear that may be used	 a. Trawl a small pelagic ring with one ship; b. Large pelagic trawl with one ship; c. Large trawl pelagic group ring; d. Fishing line; and e. Fishing rod. 	The fishing gear to be used is in the form of a large pelagic ring trawler with a single boat and a large pelagic group trawl or an environmentally friendly traditional fishing gear.
Installation Requirements	 a. In accordance with the fishing area as stated in the SIPI installation provisions; b. Not disrupt shipping lines; c. Not installed in Indonesia archipelagic sea lanes; d. The distance between one and the FAD is not less than 10 (ten) nautical miles; e. Not installed by mounting the fence effect (<i>zig zag</i>). f. Installation of FADs must avoid the capture of unwanted bycatch. 	 The government, in this case the Provincial and District DKP (Fisheries and Marine Agency), will be involved from planning until to project implementation. The FAD will be installed waters 2 nautical miles up to 4 nautical miles, measured from coastline at the lowest tide point. To avoid the capture of unwanted bycatches, the structure of FADs on the surface and under water is prohibitted from being closed using net sheet.

FNC Standart

Technical standards for FNC comply to regulation Minister of Marine Affairs and Fisheries of the Republic of Indonesia No. 12/Permen-KP/2007 concerning licensing in fish cultivation in the territory of the Republic of Indonesia fisheries management,

Table 20 . Technical Standars Fish Cultivation with FNC

Regulation	Content of Regulation	Implementation

Licensing	Ministerial Regulation No.12/2007 regulates business licensing in fish cultivation in the territory of the Republic of Indonesia fisheries management. Provisions regarding procedure for issuing SIUP and SIKPI in the fish cultivation as referred to are regulated by the Governor or Regent/Mayor in accordance with their authority by reffering to the procedure for issuing permits in the Ministerial Regulation.	Fishery Business Permit (SIUP) that will be required in this project includes the hndling of yield, processing, storage, cooling, and/or preservation of fish cultivated. And this cultivation business will be carried out in an integrated manner starting from preproduction to marketing.
National Standard in Fisheries Sector	Referring to the Republic of Indonesia's National Standarization Agency Regulation No.14 / 2019.	This regulation will be project reference related to good ways of fish cultivation ranging from hatcheries, enlargement to meeting market needs.
Technical Standard	In PP No.28 year 2017 concerning fish cultivation	 Article 10, Every person who conducts fish cultivation in utilizing water and land is required. As for following the technical standards of water and land. Water and land technical standards as referred to in clause (1) include: a) water volume and/or discharge; b) criteria for technical needs and food safety; and c) water surface area used.
Environmental Control	Referring to Government Regulation of the Republic of Indonesia No.28 year 2017 concerning fish cultivation	The project will make regulation as a guideline related to the preservation of Fish Resources and the Environment, governing the provisions of fish feed, controlling drugs and fertilizers, as well as controlling residues and risk of disease.
Guidance and Monitoring	Government Regulation of the Republic of Indonesia No.28 year 2017 concerning fish cultivation.	In this case the project will involve DKP in terms of guidance and monitoring and ensuring that aquaculture group that have been

Guidance and monitoring as reffered to	formed, sign the cooperation in
in clause (1) shall be carried out on:	coaching and monitoring.
a. the procedures for utilization of water an fish cultivation land;b. utilization and preservation of	
germ plasm related to fish resources;	
c. facilities and infrastructure for fish cultivation;	
d. quality control of fish cultivation;	
e. management of fish healt and	
environment; and f. fish cultivation business.	

EMBANKMENT (TALUD) Restoration

Some provisions regarding talud construction based on the Circular of the Ministry of Public Works of the Republic of Indonesia Number 07/SE/M/2010 concerning the Enactment of Guidelines for the Implementation of Construction of Coastal Safeguards.

Table 21. Technical Standars Embankment (Talud) Restoration)

Regulation	Content of Regulation	In Project Implementation
Licensing	 Permit for the use and utilization of natural resource, which is extraction of minig materials and quarry mining; Permit for transportation with heavy equipment and operating permit for heavy equipment with axle pressure above the public road class, in accordance with the Law (UU) number 14 year 1992 concerning Roads and PP number 41 year 1993 concerning Road Transportation, Permit for sea transportation; Permit to procure, utilize, store and destroy explosive materials; and Permit for installation and supervision of electrical installations at work site. 	Permission to use and utilize natural resources, in this case is rocks, sand and coral beaches for construction materials is needed at the initial stage of the project. Likewise with the heavy equipment transportation permit and operating permit.
Implementation	The process of implementing the	In this case the project implementer
Process	construction of coastal safeguards	is the contractor under the
	includes pre-preparatory, preparation for implementation, implementation,	supervision of the District Public Works Department.

	submission I, maintenance period, and submission II, in accordance with Decree of the Minister of Settlement and Infrastructure Region, Number 349/KPTS/M/2004 concerning Guidelines for the implementation of construction service contract (chartering).	
Occupational Safety and Health	Occupational safety and health (K3) in the field is the responsibility of the provider in accordance with the provisions stipulated in the contract document and must apply K3 management in accordance with the Minister of Manpower Regulation No.5/Men/1996 concerning the Occupational Safety and Health Management System and Law (UU) No.13 year 2003 concerning Manpower, Permen PU No.09/PRT/M/2008 concerning Guidelines for K3 Management Systems for Construction in the Field of Public Works, which cover methods and security arrangements.	At the time of the project method of protection to prevent or reduce work accidents was applied to work, people and the tools and materials used, such as the availability of extinguishers, helmet safety clothing, gloves and boots, and buoys if needed. As for the security in the project site, signs and boundaries will be installed, as well as identification for workers and are not permitted to enter the work area except the project officer.
Insurance	Insurance/loss insurance from the time commencement of work is carried out until the end of maintenance period must be provided by the service provider, on behalf of the service user and the service provider which includes project equipment, labor, and building protection.	In this project insurance will be provided by the contractor covering all items that are at high risk of accodental work implementation, damages, loss and other risks that can not be suspected as well as personnel and workers involved in carrying out the work; third parties as a result of an accident at work; protection against building failures in accordance with the provisions of Law No.18 year 1999 concerning Construction Services.
Joint Examination	The joint examination is carried out as follows: a) initial joint examination (initial <i>mutual check</i>) b) joint monthly examination (monthly <i>mutual check</i>)	 a) initial examination to ensure the workmanship is in accordance with agreed technical plans. b) monthly checks to monitor progress. c) final examination to find out the work volume that has been carried out

	c) joint final examination (final <i>mutual check</i>)d) results of joint final inspection	to also ensure deficiencies or additional work.d) the examination results carried out to make a post-discharge picture.
Maintenance Period	Service providers remain responsible for maintenance and repairs that must be carried out for a minimum of 6 (six) months at the directors orders, after the first submission in accordance with the provisions in the employment contract.	 a) service providers must always monitor damages that occur during the maintenance period; b) the damages that occur due to imperfect implementation of work or the use of building materials whose quality is not in accordance with the requirements must be repaired and is the responsibility of the service provider; c) damages that occur outside of the things mentioned above such as design errors, natural disasters and extraordinary events are the responsibility of the service user; and d) parts of work that have been approved and submitted to the service user for immediate use before the entire work is completed and submitted, the maintenance period is calculated from the time the sections have been received by the service user and set forth in the minutes agreed by both parties.
Final Submission of Work	The final submission of work is received by the service user after the service provider carries out the obligation during maintenance period in accordance with contract documents and comes with an official report.	The final submission will be reviewed together and handover minutes will be made.

Project 4 components aim to repair the existing seawall, which is damaged due to the impacts of heavy tides and abrasion, as this has been the focus of the previous Environmental Impact Assessments (AMDAL). However, if it is deemed necessary to conduct reassessment, project organizer will apply for AMDAL Business and/or Activity Permit or Environmental Management Plan and Environmental Observation Plan (UKL-UPL). The Scope of Government Regulation for Maritime Buildings and Structures are:

- a. the types and criteria for Maritime Buildings and Structures;
- b. the requirements and mechanism for erecting and/or constructing Maritime Buildings and Structures;

- c. the procedures for dismantling and/or Maritime Buildings and Structures;
- d. monitoring and evaluation procedures.

In implementing environmental preservation and management as the prerequisite for obtaining Business and/or Activity permit. will consider the applicable provisions related with the guidelines for constructing coastal protection structures in accordance with the Circular of the Minister of Public Works No. 07/SE/M/2010, in order to ensure that the construction of coastal protection structures adheres the applicable structural requirements and methods.

Every contractor and subcontractor, as well as any suppliers designated to perform the work must obtain any permits related with the work, such as heavy equipment transportation permit and operational permit for heavy equipment with axle load on public roads, according to Regulation No. 14/1992 on Roads and Government Regulation No. 41/1993 on Road Transportation. In project implementation will comply with the regulation about Workplace Safety and Health (Keselamatan dan kesehatan kerja or K3). Application of K3 management according to the Regulation of Minister of Labor No. 05/Men/1996 on Workplace Safety and Health Management System and Regulation No. 13/2003 on Employment, The Regulation of Minister of Public Works No. 09/PRT/M/2008 on the Guidelines for Construction K3 Management System for Public Works

Environmental and Social Policy of the Adaptation Fund

- 54. This project implementation is committed to all environmental and social policy and regulation of the Adaptation Fund. Before implementing the project's activities, a process of identifying environmental risks and social risks will be carried out. Every risk will be identified in the beginning to prevent and/or minimize potential issues that may arise during project implementation. In addition to it, throughout project implementation a plan will be mapped out to prevent and/or minimize potential issues that may arise. There will be a mechanism to manage the occurring risks. Project implementation will comply with the national and international laws.
- 55. This project will be implemented by involving all communities in three Negeri. Particularly for the fishermen community, as they will actively involve in improving their sailing knowledge. Additionally, full participation of the youth community is also promoted to ensure the success of restoring the marine ecosystem, in which case, it will ultimately support other activities. For women community, the activity is aimed to develop an alternative economy program, which will be executed in three Negeri. Women community is most catered to in this project since they have the highest vulnerability level. All results achieved from this activity can later be experienced by all communities in three Negeri and they can finally adapt to any risks emerging from climate change.
- F. Describe if there is duplication of project / programme with other funding sources, if any

56. At present, no similar program / project in the project location will be developed in this proposal. However, the HAI partner (Tifa Institute Tifa Damai Maluku) as the main partner in the implementation of this program has done a lot of work to empower coastal communities in Central Maluku Regency in the form of policies on management of marine and coastal resources based on adat and local wisdom (marine SASI), including how to improve the economy of coastal communities in fishery and non-fishery sectors.. several similar projects that have been carried out in other locations and will be duplicated in this AF project and take lessons from the best practices are as follows:

Project	Mapping of Fishing Ground Location and Fishing Utility Status
	in Selat Madura
Project Location	Selat Madura
Project Date	2008 – 2009
Committee	Teaching Staff of Marine Study Program, Trunojoyo University
	and
Lesson	The goal of this project is to find fishing ground quality mapping to predict fishing ground, determine fishing ground mapping from water quality parameter, test fishing ground model requirements, and analyze catch per unit effort (CpUE) as well the status of fisheries utility in Selat Madura. This project used interpolation analysis method on combinations of satellite imaging, field, and secondary data in order to obtain new data in the form of fish population, potential maps, and fishing grounds location.
To be Adopted	The comparing data method between satelite data and field data will be adopted in this project, to obtain concrete data related to the sea and coastal potential of the 3 Negeri.

Fishing Ground

Coral Reef

Project	Coral Reef Rehabilitation in Pulau Sangiang	
Project Location	Pulau Sangiang, Desa Cikoneng, Kecamatan Anyer, Kabupaten	
	Serang, Provinsi Banten, Indonesia	
Project Date	2017 – 2018	
Committee	Ltd. Asahimas Chemicals, KEHATI Foundation, TERANGI	
	Foundation	
Lesson	In the project location, coral reef has undergone <i>bleaching</i> due to environmental change, according to <i>baseline</i> survey. KEHATI and Asahina Ltd. have found several cases of sedimentation, trash deposit in the deeper base of the Island, which are suspected to have happened from sedimentation, waste disposal, and anchors disposal. Dead and hardened coral reef, as well as stressed coral reef, are also found in many locations. Coral reef transplantation is one of methods for recovering the coral reef ecosystem in Pulau Sangiang, which	

	involves local population in monitoring and preserving coral reef and island ecosystem. This project invites various business parties to help preserve ecosystem.
To be Adopted	Community-based coral reef rehabilitation is to protect and preserve ecosystem area or coral reefs habitats so that the biodiversity of the ecosystem or habitat can be protected and preserved from taking or destroying activities. The strategy for community involvement since the beginning of the nursery, planting and maintenance of coral reefs is very good to be adopted because in addition to having postive impact on the environment it will also shape the community's awareness to protect it because of a sense of ownership. As for the coral reef rehabilitation method itself, this project will integrate transplantation and <i>artificial reef</i> methods.Coral reefs management at the project site will use comanagement concept, which is to develop cooperative relations, communications, to partnership relations with the Government, NGOs and private parties

Floating Raft

Project	Mitigation and Climate Changes Adaptation	
-		
Project Location	Desa Tarantang, Kabupaten Kotawaringin Barat, Provinsi	
	Kalimantan Tengah	
Project Date	2017 – 2018	
Committee	Indonesia Climate Change Trust Fund(ICCTF) and Indonesian	
	Orangutan Foundation (Yayorin)	
Lesson	The program holds the missions to respond to climate change	
	by helping impoverished fishermen who live in surrounding	
	floodplain adapt to the climate change. Keramba, which is	
	made from nets and floating bamboos, are filled with fish	
	seeds to be used in this project.	
To be Adopted	The adaptation strategy from capture fisheries to aquaculture with Electing Deft will be adopted in this project, but the KIA	
	with Floating Raft will be adopted in this project, but the KJA technology used is adapted to the existing water conditions at	
	the project site.	
	the project site.	

Seaweed

Project	CSR Pupuk Kalimantan Timur (PKT)	
Project Location	Kampung Malahing, RT 30 Kelurahan Tanjung Laut Indah,	
	Kecamatan Bontang Selatan, Kota Bontang	
Project Date	2017 – 2018	
Committee	Pupuk Kalimantan Timur (PKT) and Malahing Villagers	
Lesson	Around 50 to 60 heads of households were allotted	
	financial and skill aids from CSR PKT in order to foster	
	seaweed cultivation business in Malahing community. Now,	

	seaweed has turned into villager's main income. Fishermen used to catch fish and sea cucumbers in this area. Seaweed species suitable for Bontang's waterlogged area is Tonii (Eucheuma Cotonii). It is whitish in color, transparent, and has chewy texture. Malahing seaweed can be processed into seven types of seaweed derivative products, such as seaweed stick, amplang, kembang goyang, ceker snackpaper, cheese pilus and syrup. These are done by PKT development partner, Joint Business Group (Kube) Sukses Mandiri.
To Be Adopted	In this project, the Tonii (<i>Eucheuma Cotonii</i>) seaweed type will be adopted because it can be made into many preparations so that it will correlate with the project target to create many product variants that can be produced by women's business group. Besides that the cultivation and maintenance methods are quite simple and easy to apply.

Embankment

bupaten Bangkalan, Madura, Jawa Timur 017 – 2018 rjen PPMD and Kemendes nbankment rehabilitation project using cast concrete is			
017 – 2018 rjen PPMD and Kemendes nbankment rehabilitation project using cast concrete is			
rjen PPMD and Kemendes nbankment rehabilitation project using cast concrete is			
nbankment rehabilitation project using cast concrete is			
Embankment rehabilitation project using cast concrete is made necessary due to repeated abrasions on the Embankment. Several parts of Embankment are weather- beaten, thus unable to achieve maximum efficiency. Villagers have reached the conclusion to replace materials construction with unused tires. Telaga Biru is the only village with a harbor in Madura, which is called Sarimuna Harbor. Because of that, there are many used tires in Telaga Biru. Total number of used tires is on hundreds. To prevent the unused tires from becoming pathogenic breeding ground, each village chief			
ordered the people to collect discarded tires and construct Embankment using them.			
he method of making talud in the above project can be adopte as alternative intervention in this project, because in some oject sites it really needs a Embankment to slow down the aves that hit the retaining wall (talud), but this project will cus on rehabilitation of damaged talud			

G. Learning and knowledge management components to capture and disseminate lessons learned.

- 57. The new experiences and lessons learned from this project will be promoted based on the achievements of project that are implemented in Negeri Asilulu, Negeri Ureng and Negeri Lima. The experience and lessons learned will be disseminated in concert with Institute Tifa Damai Maluku, through a collaboration with the Regional Government and the Climate Change Adaptation Forum and Maluku's Disaster Risk Reduction (APIK-PRB). The Learning process and Knowledge will be promoted as a model feasible to develop for other Negeri, particularly those across the coast of Central Maluku and Maluku in general. The learning and knowledge generated from this program will be presented in printed materials, visual and audio visual documentations. Promotion through printed documentation can summarize what activities to carry out for the success of the project so that the public can collectively learn from them. The dissemination can be done through social media and printed media. It is expected that the general public will learn through social media and printed media. Additionally, a documentary is to be made to accommodate the surrounding communities in the process of understanding and implementing what they learn. However, it does not rule out the possibility that the output of this project is applicable in other Negeri when supported by the government and other donors, if they wish to develop the project. Workshop activities will provide a room to share experiences with other communities in other Negeri. In addition, the workshops can also provide information for the government if they wish to support the community by issuing the appropriate policies.
- 58. other than that, The results of various activities, reports, research and studies will be summarized in a handbook module which can be used as a standard for climate change adaptation. Here are the forms of knowledge management:
 - a. A technical handbook on climate change adaptation efforts in Negeri Lima, Ureng and Asilulu (Best Practice and success story)
 - b. Capture season information board and fishing ground location at the State office
 - c. An environmentally friendly fishing practice board and fishing gear
 - d. Provision of program information boards at State offices
 - e. Educational posters to the community about climate change information and forms of adaptation that can be done
 - f. Information boards at the location of ongoing projects
 - g. Information boards for types of seaweed cultivated
 - h. Rehabilitated coral reef information and education boardsSign up for catching calendar and fishing ground location information at the State office
- H. Describe the consultation process, including a list of consulted stakeholders, what happens during project preparation, with specific reference to prone/vulnerable groups, including gender considerations, in accordance with the Environmental and Social Policy of the Adaptation Fund.

- 59. Consultation processes at the regional level will be carried out with key stakeholders, beginning with the preparation of program proposal in collaboration with the Institute Tifa Damai Maluku, Fisheries and Marine Service of Maluku Province, Fisheries and Marine Service of Central Maluku District, Government of Negeri Asilulu, Negeri Ureng and Negeri Lima, including establishing initial communication with the Climate Adaptation and Disaster Risk Reduction (APIK-PRB) Forum where the Institute Tifa Damai Maluku serves as Deputy Chairperson. During the implementation phase, gender consideration will become an important issue that is mainstreamed in every activity in the field.
- 60. Initial consultation with the Maritime Affairs and Fisheries Office of Central Maluku Regency was conducted in November 2018. The discussion and consultation was done with the Head of the Maritime Affairs and Fisheries Office of Central Maluku Regency regarding development initiative on *Climate Change Adaptation Program for Coastal Areas and Small Islands Sector in Negeri Asilulu, Negeri Ureng, and Negeri Lima.* From the result of the discussion and the consultation, the Maritime Affairs and Fisheries Office of Central Maluku Regency provided a letter of support for this project.
- 61. In this project we have identified minority groups and communities that will be the object of the project by collaborating with local community organizations who are more familiar with the characteristics of these communities, including mastering their culture and customs. Consultation and communication as well as suggestions and input have been received through various representatives of the community, from fishermen groups, youth, and representatives of women's groups using the questionnaire method.
- 62. In implementing the project, the consultation activities involve a number of stakeholders, in order to support the RAN-API's vision and mission as a national target. Local communities are involved in key projects, problem identification, participatory mapping of potential vulnerabilities, and determining locations for implementing AF project. The Regional Government and the Government of the Three Negeri will be involved in providing data regarding community vulnerability, the potential for development, and possibilities for synergies in certain projects, providing training materials and reinforcing community capacity related to projects, mobilizing and planning follow-up programs post AF project. Academics, research and development institutions will provide technical support during project implementation, starting from mapping potential *fishing ground* areas, studying seasonal patterns, fish circulation and migration, advocating priority points for coral reef restoration, fish farming with aquaculture methods, and seaweed farming. Local non-governmental organizations will provide support to the activities, such as the development of coral reef lover groups, seaweed farmers, and women's empowerment, as the technical implementer and community mentor.

Table 22. The Results of Focus Group Discussion (FGD) for each Negeri are as follows

Negeri Asilulu

The villager and fishery polytechnic work collaboratively to ensure the fishermen's growth. Traditional fishermen remain using bubuh

middle of dangerous	the sea and, due to bad weather, fishing has become verv		
Proposed Programs			
Negeri Ure	ing		
Proposed Programs	 Reliable seasonal calendar is required because the loca wisdom alone cannot reliably interpret the climate condition Fishermen are very dependent on traditional fishing equipment, such as nets. The people is enthusiast fo working groups if there was a business model that is more profitable. All this time business has been held by individual person. There is Keramba project for fish farming. However Keramba was carried by the water current due to imprope placement. The project was put on hold due to financia issues and lack of fish seeds. Not many people own Rumpung/Rumpon, which serves at the place for feeding and breeding small fish. The disadvantage of fishing in this place revolved around tuna fishing ground. It is far in the middle of ocean, thus it i very dangerous to fish in certain months. Seaweed farming is promising in the coastal area. However there should be training for cultivation and processing so that people know how to process fish into ready-to-sell products? Up to this day, the wives sell daily catch to Ambon and neighboring Negeri and there is yet to be any attempt to process the fish into a new products to bolster the selling price. Women's group wishes to attend training so that they could produce shredded fish or other fish-based products in order for the women's group to improve Negeri Ureng economy. Up to now, caught fish is placed into boxes of ice to be transported to Ambon first thing in the morning. Fish care asily be damaged and lose value. Seaweed farming location can be implemented in Nusaela 		

Negeri Lim
Proposed Programs

63. The sustainability of the post-project results has been designed since the initial consultation with various parties, especially the community and the Village Government, some projects that can generate incentives or have economic value and can be developed will be encouraged to become Village-Owned Enterprises (BUMDes) where the Government through the Ministry of Village PDTT indeed sets four priorities use of village funds for 2018 namely the development of superior products in rural areas, development of BUMDes or BUMDes Bersama, embung, and other programs such as the development of superior products of the village including the tourism industry and the fish management industry that will be developed in this project. If it goes according to plan, this project will strongly

support the National target where the government through Permendesa No. 19/2017 concerning Priority in Using Village Funds 2018 allocates a large enough budget for the development of BUMDes. And of course projects that were started in this AF program will very likely be sustainable post-projects.

I. Justify the requested funding, focusing on the full cost of Adaptation considerations.

Harmony Foundation and Institute Tifa Damai Maluku expect full funding from the Adaptation Fund project, because other funding sources for this program are not yet available.

64. Maluku Province consists of small islands which are extremely vulnerable to the issue of isolation arising from the increasingly worsening climatic conditions. Maluku people are dependent on sources of food/provisions originating from Sulawesi or Java. So, as the climate condition worsens, the vulnerability level of the community will also rise. With 90% of population working as fishermen, the community in the three Negeri is extremely vulnerable to climate change, unpredictable pattern of fish circulation and migration, extreme weather, rising sea levels, and damages to coastal ecosystems, all of which affecting the fishermen's livelihoods. Economic and social costs rise due to declining catches and increasing difficulty in finding fishing locations. The majority of population do not have alternative livelihoods due to lack of knowledge required for developing diversification of economic value products. Experiencing such impacts, the degradation of coastal ecosystem quality and declining fish commodities are the root cause to fishermen vulnerability. Therefore, this project is proposed for the following reasons.

Component 1. Strengthening the adaptation of traditional fishermen in facing changes fish migration and circulation patterns due to climate change (without funding)

The absence of fishing ground map and updated seasonal calendar and also FDS (Rumpon), will cause the decline of fishermen's main fishing catch, which is tuna. The government will spend a large amount of money to increase the productivity of fishermen or new fishing technology or ships with greater capacity will be required. In addition, it also contribute to the decline of the regional income, even though according to *Destructive Fishing Watch* (DFW) Maluku is the largest contributor to tuna exports.

With funding for component 1, this project will help create a standard fishing ground map and a new fishing season calendar with the help of experts in the field of marine and climatology. This will be massively beneficial for fishermen and the government in achieving the target of developing capture fisheries in coastal areas. For the purpose of sustainability, this project can be developed in other regions. The existence of this project also helps \pm 15,000 fishermen regain their confidence in their field of work, as well as their only livelihood. The allocated funding for the procurement of *cold storage* also helps fishermen or groups of

fishermen in need. Increasing fishermen's income by maintaining the quality of catches delivered to buyers/traders will reinforce fishermen as fish producers and will increase sustainable regional income.

Component 2 Coastal ecosystems repair for the resilience of communities and alternate location for source fishing (Without funding)

Climate conditions cause coral reefs to break down and, as a result, the population of pelagic fish living in the shallow water decline drastically, while at the same time, the increasing risks of fishing due to strong winds and high waves discourage fishermen to go fishing. In some villages, fishermen who have economic alternatives such as trading, farming and gardening can still make a living in these conditions, but the people with no alternative livelihoods face difficult challenges to support their family.

With funding for component 2. Coral reef restoration is a basic intervention that will restore shallow water conditions in the hope that it will become a home for pelagic fish, so that fishermen can fish them for commercial purpose or consumption. The results generated from the components of this project will lead to improving people's livelihoods and resilience to climate change, economic improvement, food security, and the recovery of coastal ecosystems. New sources of livelihood will emerge along with a good ecosystem, which can support the community's economy. The target of achieving national and local government action plans is also accomplished by way of protecting and improving the structure, function and integrity of the ecosystem and its resources, as well as reducing the rate of coral reef degradation. In terms of social aspect, this project develops, maintains and improves the community support in an effort to manage coral reefs.²⁵

Component 3 Alternative economic development in coastal areas that are climate-resilient by improving technology in the fishery and marine fields (Without funding).

Without funding on this project, the government has to work harder and allocate an enormous budget for capacity building and employment, which becomes the only solution for improving the welfare of coastal communities. With diverse resource potentials ranging from the land and sea potentials, the government must map the potentials of each village according to community capabilities.

With the funding for component 3, this AF project will serve as a massive assistance to resolve socio-economic issues of the community across the 3 Negeri, because at least there would be 3 groups of aquaculture farmers, 3 groups of seaweed farmers whose members have been provided with skills in nursery, management, harvesting and monitoring sustainable program under the guidance of experts and supervised by the regional government.

Component 4 Development of supporting facilities to anticipate the impacts of coastal flooding and tidal waves (Without Funding)

In 2014, almost all villages in Leihitu Sub-district were affected by tidal flood caused by rising sea levels, further aggravated by high waves causing water to

²⁵ Research Center for Deep Sea (LIPI), Ambon Bay Coral Reef Degradation and Rehabilitation Efforts in, <u>www.deepsea.lipi.go.id</u> accessed

flood into settlements. The government has restored Embankment in several villages, but the repairs were partial in nature and other causing factors, such as coral reefs and etc., were not addressed. The repaired Embankment only lasted temporarily and became damaged again in the long run. Despite requiring a large budget, the Embankment was ultimately repaired, considering that leaving the condition as it was would endanger coastal communities, especially those living at the seafront.

With funding for component 4, AF project will greatly help the government and local communities in reinforcing endurance and resilience against the impacts of extreme environmental changes. The funds will be used to complement the shortcomings of the government's endeavor, such as the most impactful damages on several villages, such as Batu Lubang, Negeri Asilulu Hitu, or Hila which are extremely vulnerable to coastal flooding. By aiming to reduce settlement vulnerability.

J. Describe how the sustainability of project/program outcomes has been taken into account when designing the project/program.

- 65. To ensure the sustainability of this program, we will promote the learning and knowledge model generated from this program to be adopted in the regional climate change adaptation action plan, including promoting the necessary local and regional policies, so that similar programs receive financial support from the region. The Negeri/Village Government will play an active role in the implementation of the project, such as:
 - a. Helps consolidate fishermen, custome/traditional figure, women (mothers) groups, and youth / young women groups to be actively involved in each stage of activities that have been designed in this project;
 - Make a polycies of Negeri / Village level that are relevant and can support the success of the project (For example: policies on ecotourism, protection of coral reefs, regulation of utilization of fishing ground areas;
 - c. Allocate funding to support adaptation programs in the Negeri Government Budget (For example: Provision of fishing gear for fishermen, ecotourism infrastructure development)

Table 10. The role of the Negeri/village government and its involvement in the implementation of proposed activities

2. Improvement of coastal ecosystems for the resilience of coastal communities and alternative location of fishing source	 Involved in identification and consolidation of youth group that will actively involve in coral reef rehabilitation 	 Involved in dialogue and consultation of coral reef rehabilitation with the Department of Maritime Affairs and Fisheries of Maluku Province and Central Maluku Regency. Involved in surveying the location of coral reef areas to be rehabilitated. Involved in formation and fostering the youth groups that care for coral reef. 	 Formulate state-level regulation regarding the protection of coral reef areas, including the type of fishing gear that is allowed. Formulate a policy on ecotourism and budget allocation to support the development of ecotourism infrastructure in the APBN. Fostering and monitoring Youth group that care for coral reef. Collaboration with youth groups that care for coral reef to develop cooperation and support with fish storage companies for monitoring, care and or expand the coral reef rehabilitation area through CSR programs that found in the company.
3. Development of alternative economic in coastal area that resistant to	 Involved in identification and consolidation of floating cage fishermen group that will involve in floating cage cultivation. 	 Involved in surveying the location of floating cage and seaweed cultivation. Involved in the formation of institutional groups of floating 	- Together with the floating cage fishermen group and seaweed cultivation group, build cooperation and support with government to

climate by utilizing technology in fisheries and maritime field.	 Involved in identification and consolidation of women groups that will involve in seaweed cultivation and processing of fishery and seaweed products. 	cage fishermen, seaweed cultivation and the registration of fishing groups to the Department of Maritime Affairs and Fisheries of Central Maluku Regency.	 access the capacity building program and or assistance program that have been budgeted by the Government in the APBD and APBN (for example: program for provision of fish seeds for floating cages, access to capital, provision of facilities and infrastructures for seaweed cultivation and post-harvest. Budget allocation for the development of microeconomic businesses for processing fishery and seaweed products in APBN
4. Construction	- Involved in dialogue and	- Involved in surveying talud	- Talud maintenance
4. Construction of supporting facilities to anticipate the effects of tides and tidal waves.	 Involved in dialogue and preliminary consultation with the Department of Public Worker of Maluku Province, The National Agency for Disaster Countermeasure of Maluku region. Involved in identification and selection of contractor implementing talud development. 	 Involved in surveying talud damage point. Organizing local workforce for project activity. Monitoring of the implementation of talud construction together with the Department of Public Worker of Maluku Province 	

- Involved in the discussion and implementation of Environmental Impact Assessment	
---	--

- 66. We will also encourage that climate change adaptation project is included in the Negeri or Village development plan that can be funded through the Village Allocation Fund (DAD) which is budgeted annually by the Central Government. In this project, DAD serves as a supporting element for realizing the program. Consultation with the village governments indicates that some programs can be conducted collaboratively, including Village Community empowerment activities that allow them to be aligned with coral reefs cultivation and marine products management training, which will be involving women and youth roles during the process. The maintenance and expansion of Embankment (Component 4) structures shall be monitored by all communities, State Government and Public Work Office.
- 67. For Sustainability of livelihood diversification activities (Component 3), The development of a various businesses will be strengthened through organizational briefing and the establishment of Village-Owned Enterprises (BUMDes), so that it is highly possible to maintain the development through village funding. Any fisherman organizations formed and provided with capacity improvement training shall manage several properties generated over the course of project. Further, the development of these properties will be conducted in collaboration with the office of fishery service and the relevant village institutions.
- 68. In relation to youth (Men and Women) community development, in post-project phase, the care-for-coral reefs (Component 2) youth community is expected to develop an eco-tourism concept, as other village models which have successfully applied this concept, by forming a youth group who had been trained in organizational issues, coupled with organizational strengthening, the group will focus on developing tourism potentials, both the existing ones and will-be developed ones. Certainly, to develop these new tourism potentials, ventures to mobilize supports from the government and investors are to be taken. Supports may be in the forms of capacity building, fund support, and tourism promotion. We will also promote to other potential donors for further development of climate change adaptation models in other places or if further program support is needed at the same locations.
- 69. Social Sustainability: This project was designed to consistent with the social framework of the Adaptation Fund. Communities in three Negeri will be actively involved in the project. Starting from project preparation, project implementation, and up to the completion of the project, the whole process will involve the existing communities. Active participation of the community in implementing this project ensures the sustainability of the project that, upon the completion of Adaptation Fund funding, it can improve community resilience against climate change.
- 70. Institutional Sustainability: The project also establishes institutions at the community level according to support the continuity of the project. The formation of these institutions aims to gain new insights, facilitates communication between communities, and more importantly juxtaposes the accesses needed by the communities in developing their institutions. Accesses in question are to establish cooperation with government institutions, from village government to the central government, private parties, and non-governmental organizations. It is expected that the cooperation between institutions and related stakeholders will enable accesses to technology, group guidance, capital, and others. As the institution cooperates with the regional government, they can formulate a joint DAD for the

welfare of the community. In addition to facilitating institutions to obtain the necessary access, the establishment of these institutions also aims to prepare the institutions to manage, maintain and preserve the facilities built during the project.

- 71. Financial Sustainability: One of the project components is the development of alternative economy through technology development in fisheries and marine sectors. Alternative economic development aims to respond to the issue society sustainability so that they do not depend solely on fishing catch or sea products. The full engagement of the communities across 3 Negeri in carrying out the project, especially in this output, will involve more women groups. This aims to facilitate women to not depend solely on their husbands' income, as it is highly dependent on fishing catch. In addition to increasing financial income, fishermen groups can use the new *fishing ground* map. That way, after the project is completed, they have better economic resilience in facing climate change.
- 72. Environmental sustainability: Through this project, the sustainability of the underwater ecosystem will be addressed with coral reef restoration activities as they are carried out by coral reefs youth communities. The restoration of underwater ecosystems will also affect other activities. For example, the presence of coral reefs close to the coast will expand the new *fishing grounds* in coastal water. Further, coral reef restoration will contribute to the success in making net floating cages, because coral reefs will provide new sources of food. Coral reefs can also reduce strong undercurrent due to increasingly high tides.
- K. Provide an overview of the environmental and social impacts and risks identified as being relevant to the project/programme.

Category Project "B"

Projects/program with potential adverse impacts that are less adverse than Category A projects/program, because they are fewer in number, smaller in scale, less widespread, reversible or easily mitigated.

The Project Complaints Handling Mechanism forms a mechanism for receiving and facilitating problem solving, and complaints of affected local communities. The complaint handling mechanism must have a scale comparable to the impact of the project and be able to answer problems and complaints quickly by using a process that is understandable and transparent that is in harmony with culture, gender sensitive, and can be directly reached by local communities affected without spending costs. The mechanism must not prevent access to legal or administrative settlement in an area. Affected local communities will be informed about the mechanism accordingly. Projects can also be filed with the secretariat at the following address:

Adaptation Fund Board secretariat Mail stop: MSN P-4-400 1818 H Street NW Washington DC 20433 USA Tel: 001-202-478-7347 afbsec@adaptation-fund.org

The following explains the potential impacts and risks to the various outputs of program activities:

List of Environmental and Social Principles	No further assessment requirements for compliance	Potential Impacts and Risks – further assessment and management needed for compliance
Compliance with the law		\checkmark
Access and Equaty		
Marginalized and Vulnerable groups	\checkmark	
Human Rights	\checkmark	
Gender Equality and Empowerment of Women	\checkmark	
Core Labour Rights		
Indigenous People	\checkmark	
Involuntary resettlement	\checkmark	
Protection of Natural Habitat		\checkmark
Conservation of Biological Diversity		\checkmark
Climate change	\checkmark	
Pollution Prevention and Efficiency of Resources		\checkmark
Public Health		\checkmark
Physical and Cultural Heritage	\checkmark	
Land and Soil Conservation		

Principle 1. Compliance with Law".

The programs followed the principles of sustainable development in the effort of strengthening *Sustainable Development Goals (SDG's)*.) and following the draft of the Government of Indonesia's international agreement through the Republic of Indonesia's "Nationally Determined Condition (NDC)". This project will always be synergized with the *National Action Plan for Climate Change Adaptation (RAN-API)* which has been designated by the National Development Planning Board (Bappenas) as a part of Indonesian national development framework applicable to the *climate proof/resilient development* concept. Project to be implemented in the project site will be integrated with the *climate change and sustainable development adaptation*

roadmap that the Government of Maluku Province has owned. The project comply to Law No. 32/2009 concerning Protection and management of the environment, Law No. 31/2004 concerning Fisheries revised Law No. 45/2019 concerning Fisheries, Law No. 32/2009 concerning Protection and the Environmental Management Law No. 32/2014 concerning The Sea, Law No. 1/2014 concerning The Management of Coastal Area, Government Regulation No. 32/2019 concerning The Sea Spatial Plan, Presidential Regulation No. 121/2012 concerning Rehabilitation of Coastal Areas and Small Islands, Regulation of the Minister of Marine Affairs and Fisheries No. 24/2016 concerning Rehabilitation of Coastal Areas and Small Islands Procedures, Regulation of the Minister of Marine Affairs and Fisheries No. 24/2019 concerning The Procedure for Granting Water Location Permit and Water Management Permit in the Coastal Areas and Small Islands, Local Regulation of the Governor Maluku Province No. 1/2018 concerning Plan Zone Coastal Areas and Small Islands Maluku Province in 2018 – 2038. The implementation of the project component will comply with technical standards set by the government.

Principle 2. Access and Equity

On a micro level, the program area has also been discussed in a participatory manner by involving key figures from each stakeholder. Stakeholder mapping is conducted fairly and equitably regardless of gender, race and religion (without favoritism and discrimination). Through key figures, marginalized parties can also participate in project programs. In general, infrastructure development projects will not impede access to economic activities or community mobility. However, from the risk assessment carried out, there are things that need further follow up when the program is implemented (see Tayle).

Component	Sub Components	Potential Risk	Level
Component 1	Mapping of Fishing Ground Area	The output of mapping the fishing ground area is knowing locations that have tuna potential in the Banda sea. The project has ensured that the map of fishing ground area can be fully accessed by small fishermen at the project location. However the potential risk that may occur is competition for fishing areas between small/traditional fishermen and the capture fisheries industry/captures fisheries entrepreneurs in the fishing ground area that has been mapped.	Moderate
	FADs	 Location of FAD placement that has potential to disrupt sea transportation access. FADs will be managed by fishermen groups. The risk that must be anticipated is the uneven distribution of fish catch within the members of the fishermen group managing FADs. 	Low-Moderate
	Cold Storage	- In principle, cold storage can be used by all fishermen at the project site. A potential risk that must be anticipated is if there are fishermen in the project site who have debts/loans with collectors who also have cold storage, where the fishermen usually automatically have to store the fish they catch in cold storage which is owned by collecting traders.	Low

		- Further regulation regarding tranparency of cold storage management.	
Component 2	Making artificial reef constructions (mobilizing tools, materials and labor)	 Traffic impact – temporary disruption when transporting materials for artificial reef construction to the project site may hamper the smooth access of roads at the project site. The artificial reef construction will use local workkers with equal access and opportunities for the community. The potential risk that arises is the limited number of workers tha can be absorbed due to the limited volume and type of work, which creates potential jealousy from the people who are not absorbed in this work. 	Low-Moderate
Component 3	Floating Net Cages and Seaweed Cultivation	Limited number of floating net cages and Seaweed Cultivation to be provided for each Negeri. There is a risk of social jealousy from community groups who are not the directs beneficiaries of the floating net cages.	Low
Component 4	Talud restoration constructions (mobilizing tools, materials and labor)	- Traffic impact – temporary traffic disruption when transporting tools and building materials to the porject site may hamper the smooth access of roads at the project site.	Moderate
		- Talud restoration will require the recruitment of a large number of workers according to the required skills. Workers with certain skills may not be owned by the community on the project site, thus requiring workers outside the project location.	Moderate

Principle 3. Marginalized and Vulnerable Groups

The project will provide low potential impacts and risks in the future as their projects will be accommodated since the planning, implementation, and monitoring of activities. Generally the project approach uses a "group" approach and is based on "dependent on marine and aquatic resources", which aims to be active involvement and ensure protection for marginalized and vulnerable groups. The project will involve the majority of beneficiaries who are from marginalized and vulnerable groups.

Principle 4. Human Rights

Has no potential negative impact in this project. The existing programs have strengthened civil society's rights in managing (not taking) state land for their welfare.

Principle 5. Gender Equality and Women's Empowerment

Low potential negative impact. Through the project, the involvement of women is further encouraged in the management of seaweed cultivation and skill required to process the result of fish culture and seaweed cultivation. In addition, the programs offered provide women (youth groups) with special opportunities to develop their skill and capacity to do transplantation, maintenance, care and monitoring of coral reefs. The principle of gender equality and women's empowerment in project activities is designed using an integrated gender engagement system plan (integrated gender plan) as a safeguards that sees as much as possible the proportion of involvement between men and women in all project activities.

Principle 6. Core Labor Rights

The Indonesian govenment has ratafied the eight main ILO convention policies in national labor policies and regulations (UU No.13/2003 on labor, UU No.21/2000 on Trade Unions, UU No. 2/2004 on Industrial Relations Disputes). The contruction of a *Talud* or retaining wall requires labor with the priority being that the workforce comes from the community at the project site. The project will ensure the implementation of the talud construction carried out by the constractor complies with national policies and principles that contained in ILO conventions. To ensure this, the contractor must sign a statement of compliance with the Adaptation Fund policy and national policies on employment such as but not limited to:

- 1. Fulfillment of the Minimum Wage set by the Government of Central Maluku Regency.
- 2. Compliance with occupational health and safety facilities (Employment Insurance/BPJS employment).
- 3. Do not employ minors
- 4. Provision of complaints mechanism for workers

Component	Sub Component	Potential Risk	Level
Component 1	Mapping of Fishing Ground Area	- The risk of work accidents when mapping the fishing ground area in the high seas which is caused by; a) bad weather, b) inadequate safety equipment, c) unsuitable vessel specifications.	Low - Moderate
		 Mapping the fishing ground area is carried out with fishermen groups in the project location. The involvement of fishermen groups to the project. However protection against accidents (in the form of insurance) will be considered improper wages and the absence of accident insurance. 	Low
	Cold Storage	- Risk of work accidents when building cold storage.	Low
		- Inadequate wages and no accident insurance	Low
Component 2	Making artificial reef constructions	Inadequate wages	Low
Component 4	Talud restoration constructions works	 Work accidents during the demolition of talud building to be restored. 	Low-Moderate
		- Wages that not comply with the minimum wage standards.	Low

However, from the risk assessment carried out, there are things that need further follow up when the program is implemented (See Table)

	-	The absence of employment insurance	Low
		during the project.	

Principle 7. Indigenous People

Is not a problem for all project sites. This is because there is no "Indigenous People" found in the project intervention area.

Principle 8. Involuntary Resettlement

Is not a problem because the project does not concern any taking or using of assets derived from the project site.

Principle 9. Protection of Natural Habitats

Category Project is "B". The project will ensure the protection of natural habitats that exist at the project site. The *artificial reef* activitity is a form of conservation. In accordance with the standards set in the **Coral Reef Rehabilitation Guidlines: Directorate of Marine Biodiversity Conservation and Diversity. General Director of Marine Space Management. Ministry of Maritime Affairs and Fisheries in 2015.** To ensure protection of natural habitats at the project site, artifical reef buildings are formed to resemble the habitat of coral ecosystem biota and also followed by coral transplantation activities so that it can become spawning grounds and new shelter for coral ecosystem biota. The choice of hollow cube concrete was deliberately chosen, so it is expected to become home for small fish and to facilitate the installation of *hard coral* seedings. Furthermore, in the process of installation at the bottom of the sea, chosen an empty place between the coral cover. Diver's who install *artificial reef* are also selected who have been licensed and have experience in carryong out these activities, so that can reduce errors that have potential to impact on coral reef habitats.

Component	Sub Component	Potential Risk	Level
Component 1	FADS	The use of FAD maerial which is not	Low
		environmentally friendly.	
		There was overfishing at the location	Moderate
		where FADs were placed.	
Component 2	Provision of coral	Damage to the natural habitat of coral	Moderate
	seedlings for	reefs which are taken for transplanting	
	transplantation.	seedlings.	
	Installation/laying of	Incorrect placement of the artificial reef	Low
	artificial reefs in	and causing coral reef breaks at the	
	rehabilitation locations.	location of the artificial reef placement.	
	Artificial reef care	Environmantally unsustainable fishing	Low-Moderate
		practices in coral reef rehabilitation sites.	

Principle 10. Conservation of Biological Diversity

Project component 2 (**FAD Procurement**) will ensure protection of biodiversity in the project site. The FAD installation will comply with the standard of the Minister of Maritime Affairs and Fisheries of the Repubic of Indonesia **Number** 26/permen-kp/2014 concerning FADs. The type of FADs that will be used are anchored FADs. This tool consists of a buoy, a fish collector (attractor), and an anchor (ballast). For attractors, use coconut leaves or palm leaves embedded in depths of 10-30 meters. While ballast can be in the form of a series of used 200 liter capacity oil drums totaling 4-6 pieces filled with cement. Anchor FADs can be installed in sea areas that have a depth of 2.000-4.000 meters. The FAD will be installed waters 2 nautical miles up to 4 nautical miles, measured from coastline at the lowest tide point. The fishing gear to

be used is in the form of a large pelagic ring trawler with a single boat and a large pelagic group trawl or an environmentally friendly traditional fishing gear. To avoid the capture of unwanted bycatches, the structure of FADs on the surface and under water is prohibitted from being closed using net sheet.

Component	Sub Component	Potential Risk	Level
Component 1	FADS	Unwanted bycatch	Moderate
		There was overfishing at the location where FADs were placed	Moderate
Component 2	Provision of coral seedlings for transplantation.	Damage to the natural habitat of coral reefs which are taken for transplanting seedlings.	Moderate
	Installation / laying of artificial reef in rehabilitation location.	Incorrect placement of the artificial reef and causing coral reef breaks at the location of the artificial reef placement.	Low
Component 3	Management of floating net cages	Water pollution due to use of inapropriate/excessive feed.	Low

Principle 11. Climate Change

The project does not produce greenhouse gas emissions or other climate change drivers in program activities

Principle 12. Pollution Prevention and Resource Efficiency and Principle 13. Public Health

Category Project is "B". Project components 4 aim to repair the existing seawall, which is damaged due to the impacts of heavy tides and abrasion, as this has been the focus of the previous Environmental Impact Assessments (AMDAL). However, if it is deemed necessary to conduct reassessment, project organizer will apply for AMDAL Business and/or Activity Permit or Environmental Management Plan and Environmental Observation Plan (UKL-UPL). The Scope of Government Regulation for Maritime Buildings and Structures are:

- a. the types and criteria for Maritime Buildings and Structures;
- b. the requirements and mechanism for erecting and/or constructing Maritime Buildings and Structures;
- c. the procedures for dismantling and/or Maritime Buildings and Structures;
- d. Monitoring and evaluation procedures.

In implementing environmental preservation and management as the prerequisite for obtaining Business and/or Activity permit. Will consider the applicable provisions related with the guidelines for constructing coastal protection structures in accordance with the Circular of the Minister of Public Works No. 07/SE/M/2010, in order to ensure that the construction of coastal protection structures adheres the applicable structural requirements and methods.

Component	Sub Component	Potential Risk	Level
Component 2	Artificial Reef	Noise Pollution – the impact of vehicle movements when transporting materials for artificial reef construction and transporting artificial reef to coral reef rehabilitation site.	Low

Pollution Prevention and Resource Efficiency (Potential Risk)

Component 3	The operation of the seaweed processing machine	Noise Pollution – noise that arises due to the operation of the seaweed processing machine.	Low
	- ·		
Component 4	Implementation of Talud restoration work	Noise Pollution – noise generated during project work activities.	Moderate
		Noise pollution – the impact of the movement of vehicles when transporting materials and tools to the project site.	Moderate
		Construction waste – concrete debris resulting from demolition work.	Low
		Water pollution – potential for sediment due to demolition.	Low
		Domestic waste due to operating the temporary camp of construction workers.	Moderate

Public Health (Potential Risk)

Component	Sub Component	Potential Risk	Level
Component 2	Artificial Reef	Air pollution – dust impacts the humans respiratory system from material loss during vehicle transportation when transporting materials for artificial reef manufacturing.	Low
Component 4	Mobilization and demobilization of equipment and materials during construction activities.	Air pollution – dust impacts the humans respiratory system from material loss during vehicle transportation during the transportation of materials for the manufacture of talud construction.	Moderate
	Implementation of Talud restoration work	Domestic waste due to operating the temporary camp of construction workers.	Moderate
		Noise Pollution – noise generated during project work activities.	Moderate

Principle 14. Physical and Cultural Heritage


The project team's identification results found no physical and cultural heritage within the project intervention area so it does not require special attention and handling.

Principle 15. Lands and Soil Conservation

Infrastructure development will not damage the land and soil at the project site because building materials such as sand and stone that will be used, come from other locations outside the project. To ensure the building materials used by contractors are in accordance with applicable national standards, the PMU together with the PUPR Office will ensure that the contractor has obtained a permit for the use and utilization of natural resources (stone, coral and sand)

Component	Sub Component	Potential Risk	Level
Component 2	Source of materials	Materials are procured from location that	Moderate
and Component	(sands, coral rocks) used	is unsatisfactory of the local government	
4	for project work	regulations or has	
		Negative environmental impacts	

PART III : IMPLEMENTATION ARRANGEMENTS A. Describe the procedures for project/program implementation



Project Structur

- 73. **The Executing Entity (EE)** for this project is the HAI Foundation which has a local partner in Ambon (Maluku Tifa Damai Institute) and formed a **Project Management Unit (PMU)** structure. The PMU is responsible for implementing the project and ensures the outcomes to be achieved are in accordance with project planning.
- 74. The project component will ensure that gender mainstreaming is implemented effectively from the planning stage to the implementation stage, and ensures gender responsive sustainability even after the project is completed. in this project, it highly respects the gender competencies of PMU. In the staff selection process, the program will include adequate gender understanding as criteria for selecting team members. The team will be assessed for gender issues and understand the content of the proeject component, workshops and training sessions will be conducted for each facilitator that supports PMU's performance during the program planning phase. From the workshop, it is expected that staff will be equipped with adequate knowledge about the consideration of gender mainstreaming in the program and adequate capacity to support the implementation of gender responsive programs.
- 75. The **Steering Committee** (**SC**) will oversee the entire program implementation to ensure that the facilities and mechanisms have run the program effectively so as to achieve the desired results, while also representing the voices of stakeholders who are not directly responsible for the project.
- 76. **PMU is led by the Program Director responsible to the Kemitraan as National Implementing Entity (NIE).** In delivering work progress, the Program Director will be assisted by a Outcome Leader Componet (4 person-

Outcome Leader Component) led by Project Coordinator. The Project Coordinator is responsible for ensuring that the project activities in the targeted villages are running. Outcome Leaders, Coord. Officers, Field Officers are responsible for the implementation of activities in each targeted area, and they will report to the Project Coordinator and will be assisted by the Financial Assistant who will handle the administrative and financial issues at the local level, while the Finance Manager is responsible for the financial issues in the overall project activity. The pattern of coordination, reporting, monev will of course be conducted regularly with the National Implementing Entity. To facilitate communication flow and mutual strengthening, the implementation team will specially make a mailing list and a WA group

- 77. Programme Management Unit In conducting its work, the PMU will receive technical assistance from a group of experts from different backgrounds and expertise including: Oceanography, GIS, Participatory Mapping Expert, monitoring & Evaluation Specialist, Social gender Specialist, coral reef ecosystem expert, and Fish Cultivation and seaweed expert. These experts will provide inputs for technical inputs in other relevant programs at both the provincial and district levels.
- 78. The project component will ensure that gender mainstreaming is implemented effectively from the planning stage to the implementation stage, and ensures gender responsive sustainability even after the project is completed. in this project, it highly respects the gender competencies of PMU. In the staff selection process, the program will include adequate gender understanding as criteria for selecting team members. The team will be assessed for gender related competencies. Furthermore, to improve their understanding of gender issues and understand the content of the proeject component, workshops and training sessions will be conducted for each facilitator that supports PMU's performance during the program planning phase. From the workshop, it is expected that staff will be equipped with adequate knowledge about the consideration of gender mainstreaming in the program and adequate capacity to support the implementation of gender responsive programs.

79. The role of each institution involved can be seen in the table below	V
--	---

Structure	Duties and responsibilities	Explanation
Steering Committee	The Steering Committee (SC) will oversee the entire program implementation to ensure that the facilities and mechanisms have run the program effectively so as to achieve the desired results, while also representing the voices of stakeholders who are not directly responsible for the project. In the process of running the project, SC will provide technical guidance and advice to implementation programme	Steering Committees that will be involved include: National Governments, Provincial Governments, Local Governments, Village Governments, Academics, and civil society.National governments, they are: 1. Ministry of Environment and Forestry (KLHK) 2. Ministry of Marine and Fisheries (KKP) 3. Ministry of Public Works (PUPR)Provincial Governments:

		1 Regional Dianning and
		1. Regional Planning and Development Agency
		(BAPPEDA)
		2. Marine and Fisheries Agency
		3. Environmental Agency
		4. Public Works Agency
		5. Women's empowerment and
		Child protection Agency
		6. Regional disaster management
		Agency (BPBD)
		District Governments:
		1. Regional Planning and
		Development Agency (BAPPEDA)
		 Marine and Fisheries Agency Public Works Agency
		4. Women's empowerment and
		Child protection Agency
		5. Regional disaster management
		Agency (BPBD
Exceuting	HAI (With Institute Tifa Damai	As the executing entity, HAI will ensure
Enity	Maluku) will be responsible for	the running of the program is in
5	supervising, supporting and	accordance with the Partnership policy
	providing technical guidelines for	and the AF Policy
	the following activities:	
	1. Program preparation, including	
	selecting PMU and linking the	
	Steering Committee to the project	
	2. Program implementation,	
	including communication and	
	coordination with the Steering	
	Committee	
	3. Program monitoring and	
	evaluation of PMU	
	4. Financial monitoring and	
	assessment of project	
	implementation	
Program	The Program Director will direct	The Program Director is the Program
Director	PMU in implementing the Program	leader who will be responsible for the
	a. Together with the Executing	National Implementing Entity through
	Entity in selecting PMU	reporting results
	b. Together with PMU, the	
	Program Implementation Plan	
	will be prepared as a guide for	
	implementing the program	
	c. Ensure that the program is	
	carried out in accordance with	
	the objectives	
	d. Together with the Partnership	
	in monitoring progress and	
	results of achievement	
	e. Coordination Program	
	progress and program	
	problems to the Steering	
	Committee	

Team Expert	 Will be responsible for studies: 1. Mapping the fishing ground area, 2. Monitoring & Evaluation Specialist, 3. Social gender Specialist, 4. Coral Reef Restoration 5. Fish Cultivation and seaweed 	Is a team of experts in their respective fields that are tailored to the Program Plan
Finance Manager	The Finance Manager will be responsible for financial and administrative management for the overall implementation of the program	
Project Coordinator	 Will lead the PMU in implementing the program as a whole in day-to- day basis. Among the specific responsibilities are: 1. Coordination with Outcome Leader Component in implementing the program 2. Coordination with provincial and district governments 3. Ensuring the course of the program is in accordance with the goals and results to be achieved 4. Report the program results in the Program Director 	
Financial Assistance	Financial Assistance will be responsible for financial and administrative management for program implementation in accordance with the direction of the Program Coordinator	
Outcome Leader Component	 Will be responsible for implementing the program in the upstream section. 1. Together with the Coordinator Officer, the program implementation plan is planned as a guideline for implementation 2. ensure that the program is carried out in accordance with the objectives 3. coordination of program progress and program problems with the Program Coordinator 4. Coordination with the District Government 	
Field Officer	Will come in direct contact with the beneficiaries 1. communication with the community 2. provide a report to the Coordinator Officer	The intended beneficiaries include: Fisherman Groups, Women and Vulnerable

B. Describe the measures for financial and project / programme risk management.
76. The following table summarises the risks and issues of the proposed Project:

Risk Category	Risk	Risk Description	Proposes mitigatian Measures
1. Project Stakholder Ris	Rating		
1.1. Local (Negeri/Village) Stakholders	Low	Stakholders (Local Fishermen, Women Group, Costume/Traditional Figure, Youth, NGOs) do not support the proposed scheme	An intensive awareness raising campaign, communication would be carried out to increase the understanding and following buy-in of the local communities. The Operational Manual of the Project will mandate that it will support only activities that comply with sound environmental and social safeguard policies. A program of alternative livelihoods is envisioned under the proposed Climate adaptation measures.
1.2. Government	Low	Political will of the government at the regional and District levels, and local government do not support the proposed scheme	The National Government has a National Action Plan for Climate Change Adaptation (RAN-API) as part of Indonesia's national development framework that applies to climate-resilient / resilient development concepts. The Provincial Government has a road map for climate change and adaptation to sustainable development
2. Operating Environme	nt, Social a	nd Financial Risk	
2.1. Dispute over fishing grounds in a new fishing ground area	Low- Moderate		Discussing the renewal of traditional fishing rules in a participatory manner with all stakeholders
2.2. Pollution prevention and resource efficiency	Moderate	 Talud construction uses sand, stone and cement material which has the potential to produce dust 	Compliance with policies/regulations in the environmental sector
2.3. Access and equity	Low- Moderate	access of women and vulnerable groups to get involved and benefit from project implementation	 Participatory resource management The operational project will mandate gender mainstreaming in every activity implementation
2.4. Price changes on materials used for project implementation	Moderate Low	-	Budget Review
3. Excecuting Entity Risk			
3.1. Capacity	Moderat- Low		 Assistance and capacity building by Partnership for Governance Reform in Indonesia (Kemitraan)

		- involvement of consultants / experts in project
		implementation
3.2. Fraud and Corruption	Low	Asistance, Monitoring and Audit

C. Describe the measures for environmental and social risk management, in line with the Environmental and Social Policy and Gender Policy of the Adaptation Fund.

Table. Environmental and Social Management Plan

	Impac	t and Risk of Activites		Risk	Mitigation Plan		Risk Monitoring Plan			
No	Activites/Output	Description of Risk	Risk Category (H/M/L)	Mitigation Plan	Location	Period	Monitoring Plan	Location	Period	Implementing Management and Monitoring
1	Mapping of fishing ground areas.	The risk of work accidents when mapping the fishing ground area in the high seas which is caused by; a) bad weather, b) inadequate safety equipment, c) unsuitable vessel specifications.	М	 Provision of safety equipment preparatiosuch as life ring buoys, life jackets, first aidkit, phyrotechnic (smoke signal) Ship specifications suitable for mapping Requirement The mapping is done when the good weather 	 Sea Banda (Fishing Ground Mapping Area) Negeri Lima, Asilulu, Ureng 	in the initial stages of mapping activity (Before Mapping Activity) Semester I (Year 1 in the project Cycle)	Data on weather conditions in the Banda Sea waters Ship Specifications Data and work safety equipment checklist checklist Coordination and licensing results with related agencies (Local Government, Fisheries Service, Regional SAR Agency, Meteorology and Climatology Agency-BMKG, Indonesian Navy)	- Sea Banda (Fishing Ground Mapping Area) - Negeri Lima, Asilulu, Ureng	once time in the project cycle Semester I (Year 1 in the project Cycle)	Implementer : Grantee Monitoring; ESMP Specialist; Fisheries Service

		competition for fishing areas between small/traditional fishermen and the capture fisheries industry/captures fisheries entrepreneurs in the fishing ground area that has been mapped.	М	Making collaborative arrangement regarding the usage of fishing ground area	Negeri Lima, Asilulu, Ureng	Semester I and Semester II (Year 1 in the project Cycle			Semester I (Year 1 in the project Cycle) And Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist;
2	Rumpon Procurement / Fish Aggregating Device (FAD)	unwanted bycatch	М	 The structure of FADs on the surface and under water is prohibitted from being closed using net sheet. The fishing gear to be used is in the form of a large pelagic ring trawler with a single boat and a large pelagic group trawl or an environmentally friendly traditional fishing gear. Monitoring by involving the marine and fisheries Agency Dissemination and assistance to Fisherman Group about National standard FADs (Regulation of the Minister of Maritime Affairs and Fisheries 	FADs Location. Negeri Lima, Ureng, Asilulu	in the initial stages of FADs installation Semester II (Year 1 in the project Cycle)	Documentation report, Point of installation of FADs The fishing gear Spesification License Document of FADs (SIPR)	FADs installation location Negeri Lima, Ureng, Asilulu	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist, Fisheries Service

			of the Republic of Indonesia No. 26/Permen KP/2014 concerning of FADs) - To increase fishermen's competence and understanding of the use of FADs in accordance with applicable national regulations and standards.						
	Location of FADs placement that has potential to disrupt sea transportation access.	L	 The FAD will be installed waters 2 nautical miles up to 4 nautical miles, measured from coastline at the lowest tide point. The distance between FADs is 10 miles and is located parallel or not installed by means of a fence effect (zig zag) Installation of FADs involves Marine and Fisheries Agency 	FADs Location	Semester II (Year 1 in the project Cycle)	Documentation report, Point of installation of FADs License Document of FADs (SIPR)	FADs Location	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist, Fisheries Service
	Over fishing occured in FADs placement location	М	 Limitation on the number of catches Capture time setting Capture time measurement setting (length or weight measurement). 	FADs Location	Semester II (Year 1 in the project Cycle)	Documentation report, Point of installation of FADs License Document of FADs (SIPR)	FADs location	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist, Fisheries Service

			 Selective use of fishing gear. To increase fishermen's competence and understanding of the use of FADs in accordance with applicable national regulations and standards. 						
	FADs will be managed by fishermen groups. The risk that must be anticipated is the uneven distribution of fish catch within the members of the fishermen group managing FADs.	М	 Making a joint agreement between Negeri Government and between fishermen in 3 Negeri regarding the criteria for groups that will operate FADs. Agreement on SOP for the use of FADs within fishermen groups 	Negeri Asilulu, Ureng, Lima	Before FADs Installation Semester II (Year 1 in the project Cycle)	Documentation report, SOP for the use of FADs	Negeri Asilulu, Ureng, Lima	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist, Fisheries Service
	The use of unfriendly environment materials	L	 Construction of FADs that are suitablefor water conditions and are environmentally friendly (FAD frames are made from dried sago fronds and the cover or roof is made of dried sago leaves. 	Negeri Asilulu, Ureng, Lima	in the initial stages of FADs installation Semester II (Year 1 in the project Cycle)	Documentation report, Point of installation of FADs The construction Spesification of FADs License Document of FADs (SIPR)	FADs installation location Negeri Lima, Ureng, Asilulu	once time in the project cycle Semester II (Year 1 in the project Cycle)	Implementer : Grantee Monitoring; ESMP Specialist, Fisheries Service

					- The attractors for the presence of fishare made from coconut leaves, nipah leaves or sago leaves which grow a loin the coastal village areas of the project.						
			Traffic impact – temporary disruption when transporting materials for artificial reef construction to the project site may hamper the smooth access of roads at the project site.	L	Developing and conducting traffic management plan to maintain traffic disruption at a minimum level	Negeri Asilulu, Ureng, Lima	Before Making artifical reef Semester II (Year 1 in the project Cycle	baseline survey of transportation Chek list Grievance Mechanism	Negeri Asilulu, Ureng, Lima	once time in the project cycle Semester II (Year 1 in the project Cycle	Implementer : Grantee Monitoring; ESMP Specialist, environmental services
3	3	Making artificial reef constructions (mobilizing tools, materials and labor)	The artificial reef construction will use local workkers with equal access and opportunities for the community. The potential risk that arises is the limited number of workers tha can be absorbed due to the limited volume and type of work, which creates potential jealousy from the people who are not absorbed in this work.	L	Making a joint agreement between Negeri Government and community in 3 Negeri regarding the criteria for groups that will become the worker/labor	Negeri Asilulu, Ureng, Lima	Before Making artifical reef Semester II (Year 1 in the project Cycle	Baseline for local socio-economic conditions Job Specifications Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	once time in the project cycle Semester II (Year 1 in the project Cycle	Implementer : Grantee Monitoring; ESMP Specialist

		Inadequate wages	L	Ensuring that workers' pay is equivalent to or the same as Local Minimum Wage	Negeri Asilulu, Ureng, Lima	Semester II (Year 1 in the project Cycle	District minimum wage baseline Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	once time in the project cycle Semester II (Year 1 in the project Cycle	
		Dust impacts the human respiratory system from losing material during transportation	L	Developing and implementing transportation management plan that involves the usage of covering materials during materials loading process.	Negeri Asilulu, Ureng, Lima	Semester II (Year 1 in the project Cycle)	Air quality data Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	once time in the project cycle Semester II (Year 1 in the project Cycle	Implementer : Grantee Monitoring; ESMP Specialist, environmental services
4	Coral Reef Restoration	Provision of coral seedlings for transplantation. Damage to the natural habitat of coral reefs which are taken for transplanting seedlings	М	 Ensure that coral reef seeds are taken from locations that have received approval / permission from the relevant government (Marine and Fisheries Agencies) Seeds are taken from areas with conditions as close to the transplant site as possible (depth, salinity, exposure, substrate, sedimentation, temperature) Take a maximum of 10% of the entire colony to be used as seeds 	location for coral reef seedlings	Semester II (Year 1 in the project Cycle) and Semester I (Year 2 in the project Cycle)	License Baseline data number of coral seedlings taken Documentation (photo)	location for coral reef seedlings Negeri Asilulu, Ureng, Lima	Semester II (Year 1 in the project Cycle) and Semester I (Year 2 in the project Cycle)	Implementer : Grantee Monitoring; ESMP Specialist, Fisheries Service, environmental services

				- Take coral fragments from the edge						
		Incorrect placement of the artificial reef and causing coral reef breaks at the location of the artificial reef placement.	L	 The method for placing the artificial reef is appropriate so that it does not damage the coral reef habitat in the location where the artificial reef is placed Diver's who install <i>artificial reef</i> are also selected who have been licensed and have experience in carryong out these activities, so that can reduce errors that have potential to impact on coral reef habitats 	Sea Banda (Hatala Island, Lain islands in Asilulu and Coral reefs in Negeri Lima)	Semester II (Year 1 in the project Cycle) and Semester I (Year 2 in the project Cycle	License Baseline data number of artificial reef installation Documentation (photo)	Sea Banda (Hatala Island, Lain islands in Asilulu and Coral reefs in Negeri Lima)	Semester II (Year 1 in the project Cycle) and Semester I (Year 2 in the project Cycle	Implementer : Grantee Monitoring; ESMP Specialist, environmental services
		Fishing practice that are not environmentally friendly	L-M	 Dissemination of information on the importance of protecting coral reef habitats Formulation of Negeri regulations for coral reef protection Monitoring 	Sea Banda (Hatala Island, Lain islands in Asilulu and Coral reefs in Negeri Lima) Negeri Lima, ureng, Asilulu	Semester II (Year 1 in the project Cycle)	Documentation report and monitoring Negeri Regulation for coral reef protection Documentation (photo)	Sea Banda (Hatala Island, Lain islands in Asilulu and Coral reefs in Negeri Lima) Negeri Lima, ureng, Asilulu	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist, Fisheries services
5	Utilization of cold storage	- There is potential jealousy for fishermen who	L	- Awareness to non- member fishermen to become members of	Negeri Asilulu, Ureng, Lima	Semester I (Year 2 in the project cycle	Documents for evaluating the involvement of beneficiaries	Negeri Asilulu, Ureng, Lima	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist

	 are not members of the organization A potential risk that must be anticipated is if there are fishermen in the project site who have debts/loans with collectors who also have cold storage, where the fishermen usually automatically have to store the fish they catch in cold storage which is owned by collecting traders. 		the fishermen group organization - Building Communiaction with collectors			Grievance Mechanism Cheklist			
	Potential fraud by cold storage managers	L	Make SOP for Cold Storage management and Grievance Mechanisme	Negeri Asilulu, Ureng, Lima	Before Cold Storage Procurement. Semester I (Year 2 in the project cycle	SOP Document, Financial Report, Documents for eavaluating Cold Storage Management, Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist,
	The waste from the coldstorage operation (fishysmell, fish bones, etc).	М	Existence of a waste collection place for Handling of waste from cold storage operations (fishy smell, fish bones, etc.)	Negeri Asilulu, Ureng, Lima	Semester I (Year 2 in the project cycle	Documentation (Photo, Report) the existence of a waste collection place,	Negeri Asilulu, Ureng, Lima	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist,

							Grievance Mechanism Cheklist			
6	Aquaculture farming by constructing 9 floating fish net for shallow water fish cultivation	Limited number of floating net cages to be provided for each Negeri. There is a risk of social jealousy from community groups who are not the directs beneficiaries of the floating net cages.	L-M	Determination of criteria for Beneficiary groups (specifically for small pelagic-non tuna fishermen, unemployment or odd job)	Negeri Asilulu, Ureng, Lima	Before Constructing Floating Fish Net Semester II (Year 1 in The Project Cycle)	Documents for evaluating the involvement of beneficiaries Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist
		Water pollution due to use of inappropriate/ excessive feed	L	 Conducting fish culture training for groups in every Negeri Calculate the amount of feed needed, timeand method of feeding 	Negeri Asilulu, Ureng, Lima	Semester I (Year 2 in The Project Cycle)	Documentation Report Water Quality	Negeri Asilulu, Ureng, Lima	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist
7	Sea weed Cultivation	There is potential jealousy for women's who are not members of the organization	L-M	Determination of criteria for Beneficiary groups (Single Parent, non- working housewives, or odd job)	Negeri Asilulu, Ureng, Lima	Before Constructing Sea Weed Cultivation Semester II (Year 1 in The Project Cycle)	Documents for evaluating the involvement of beneficiaries Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist
8	Seaweed and Fish processing machine	Liquid or solid waste resulting from machine	L	Temporary collection place for liquid and solid waste	Negeri Asilulu, Ureng, Lima	Semester II (Year 2 in The Project Cycle	Documentation, the existence of a waste collection place	3 Negeri	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist

9	The establishment of fishermen' groups	Pressure from fish Wholesalers to fishermen who have debts to Wholesalers	L	Dialogue with Wholesalers about the existence of fishermen groups (their purpose and benefits)	Negeri Asilulu, Ureng, Lima	since the beginning of the project implementation	Documentation report Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Once every 6 months in the project cycle	Implementer : Grantee Monitoring; ESMP Specialist
		Source of materials (sands, coralrocks) used for project work. Materials are procured from location that is unsatisfactory of the local government regulations or has negative environmental impacts	М	Ensuring the materials used for project work have obtained permit from the relevant government/bodies (especially for sand and coral rocks)	Source of materials location (sands, coralrocks) used for project work. Negeri Asilulu, Ureng, Lima	Semester 1 (Year 2) of Cycle Project	Documentation (Photo Source of materials location) environmental permit document and an environmental impact management plan	Source of materials location (sands, coralrocks) used for project work. Negeri Asilulu, Ureng, Lima	Semester 1 and 2 (Year 2) of Cycle Project	Implementer : Grantee Monitoring; ESMP Specialist; Public Works Agency
10	Embankment /Talud restoration	Wages that not comply with the minimum wage standards.	L	Ensuring that workers' pay is equivalent to or the same as Local Minimum Wage	Negeri Asilulu, Ureng, Lima	Semester 1 (Year 2) of Cycle Project	Documentation (Employment Contract) environmental permit document and an environmental impact management plan Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Semester 1 and 2 (Year 2), Semester 1 (Year 3) of Cycle Project	Implementer : Grantee Monitoring; ESMP Specialist; Public Works Agency
		Work accidents during the demolition of talud building to be restored.	L-M	Provision of work safety equipment (Workplace Safety and Health-K3)	Negeri Asilulu, Ureng, Lima	Semester 1 (Year 2) of Cycle Project	Documentation (Workplace Safety and Health-K3 Tools)	Negeri Asilulu, Ureng, Lima	Semester 1 and 2 (Year 2), Semester 1 (Year 3) of Cycle Project	Implementer : Grantee Monitoring; ESMP Specialist; Public Works Agency

						environmental permit document and an environmental impact management plan Grievance Mechanism Cheklist			
Air pollution impacts the respiratory s from materia during vehic transportation the transport materials for manufacture construction	humans system al loss ele on during tation of r the e of talud	М	Developing and implementing Transportation management plan that involves the usage of covering materials during materials transportation and/ conducting dust control by spraying water on the road during mobilization process twice a day (noon and evening) in certaindays (during dry season)	Negeri Asilulu, Ureng, Lima	Semester 1 (Year 2) of Cycle Project	Air Quality Data Documentation (Photo), Report environmental permit document and an environmental impact management plan Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Semester 1 and 2 (Year 2), Semester 1 (Year 3) of Cycle Project	Implementer : Grantee Monitoring; ESMP Specialist; Public Works Agency
Domestic we operating the temporary construction	e amp of	М	Providing temporary septic tanks and garbage collection facility, forbid garbage burning, and implement 3R methodology (reduce, reuse, recycle)	Negeri Asilulu, Ureng, Lima	Semester 1 (Year 2) of Cycle Project	Documentation (Photo), Report environmental permit document and an environmental impact management plan Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Semester 1 and 2 (Year 2), Semester 1 (Year 3) of Cycle Project	Implementer : Grantee Monitoring; ESMP Specialist; Public Works Agency

Noise Pollution – noise generated during project work activities.	М	Barriers installation around civil work to minimize noise and halting any construction work at night	Negeri Asilulu, Ureng, Lima	Semester 1 (Year 2) of Cycle Project	Documentation (Photo), Report environmental permit document and an environmental impact management plan Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Semester 1 and 2 (Year 2), Semester 1 (Year 3) of Cycle Project	Implementer : Grantee Monitoring; ESMP Specialist; Public Works Agency
The impacts of dust on human respiration system and the loss of particulate materials during transportation	М	Developing and implementing transportation management plan that involves the usage of covering materials during materials loading process.	Negeri Asilulu, Ureng, Lima	Semester 1 (Year 2) of Cycle Project	Documentation (Photo), Report environmental permit document and an environmental impact management plan Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Semester 1 and 2 (Year 2), Semester 1 (Year 3) of Cycle Project	Implementer : Grantee Monitoring; ESMP Specialist; Public Works Agency
Temporary traffic disruption due to transportation activities	М	Developing and conducting traffic management plan to ensure minimum traffic disruption	Negeri Asilulu, Ureng, Lima	Semester 1 (Year 2) of Cycle Project	Documentation (Photo), Report environmental permit document and an environmental impact management plan Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Semester 1 and 2 (Year 2), Semester 1 (Year 3) of Cycle Project	Implementer : Grantee Monitoring; ESMP Specialist; Public Works Agency

		Potential sedimentation due to dismantling works	L	Developing and implementing work plans for controlling and minimizing unused material runoff	Negeri Asilulu, Ureng, Lima	Semester 1 (Year 2) of Cycle Project	Water Quality Documentation (Photo), Report environmental permit document and an environmental impact management plan Grievance Mechanism Cheklist	Negeri Asilulu, Ureng, Lima	Semester 1 and 2 (Year 2), Semester 1 (Year 3) of Cycle Project	Implementer : Grantee Monitoring; ESMP Specialist; Public Works Agency
9	Exit Strategy and Asset transfer	Conflicts between stakeholders regarding ownership of assets	L	Formulation of mechanisms to build mutual understanding and contracts related to assets and ongoing assistance	3 negeri	3 Month Before end Project	Documentation (photo), Mutual Understanding Document	3 enegri	3 Month Before end Project	Implementer : Grantee Monitoring; ESMP Specialist

GRIEVANCE MECHANISM

Complaints arising from stakeholders and the general public involved in the Executing Entity (EE) to be submitted to the Implementing Activities to be discussed together to find a way out. If consensus is not reached, a complaint can be submitted to the National Implementing Entity (NiE) using the form. Complaints that will be processed with the Grievance Mechanism are only related to all project activities. Complaints and complaints information must be submitted in writing via email or letter sent or delivered directly during the visit. Other channels such as text messages / SMS, or oral / telephone complaints can be rejected as official complaints or asked to be distributed in writing. EE and NiE must ensure the confidentiality of the complaint. In registering a complaint, the complainant must fill out and attach the Complaint Form. Registered complaints that deserve to be followed up through the Complaint Settlement Plan. The following is an example of a complaint form:

Grievance Form Environmental and Climate Change Adaptation Consortium (KAPABEL)

<u>F IIIEU DY KAFADEL</u>		
Grievance No.		
Name of registerer		Date:
Source	sms / email / letter / fax / phone / visit / others: *)	

*) *Circle the appropriate*

Filled by Complainant

Complainant Data				
Name				
Address				
Phone No.				
Fax				
E-mail				
Grievance Information				
Location				
Program				
Parties was reported				
Date of occurence				

Detail grievance:				
(Completed with related evidence or documents) (if this part is insufficient, then allowed to use additional paper)				
Complainant Name and Signature		Date:		
Receiver name and signature		Date:		

Notes:

The form must be made 2 copy: 1 copy for complainant, and 1 copy for archives. Complaints regarding projects/programmes can also be filed with the secretariat" at the address provided below :

Adaptation Fund Board secretariat Mail stop: MSN P-4-400 1818 H Street NW Washington DC 20433 USA Tel: 001-202-478-7347 afbsec@adaptation-fund.org

The strategy to ensure all beneficiaries or communities can have access to the grievance mechanism is by providing socialization regarding the complaints mechanism at the beginning of the project, on the other hand project management will also provide complaint box facilities installed at the location of each intervention village (installed at the village office or facility others) to ensure this mechanism is affordable for all beneficiaries of project activities. Every month at the end of the week, the complaint box will be checked regularly to ensure that complaints can be received and evaluated regularly.

INSTITUTIONAL ARRANGEMENTS

The institutional arrangement includes the distribution of roles and responsibilities in the implementation of ESMP. The key players and their responsibilities will be as follows:

Designation	Responsibility
Program Management Unit (PMU)	 Identification of Environmental and Social Problems at the Project Site Coordinate with expert in social forestry for the screening of project impact to vulnarable groups Public disclosure Creation of grievance mechanism at EE level Reporting and disposal of griavances

Kemitraan (Partnership)	 Monitor and review the process ESMP implementation Set up the grievance mechanism at IE level
	 Disposal of grievances
	- Sample check and verify ESMP in the
	project village

Gender Assessment

The gender assessment is carried out based on the Social Assessment and Gender Integration Plan ANNEX 4 TO OPG: GENDER POLICY AND ACTION PLAN OF THE ADAPTATION FUNDS (Adaptation Fund Board), which contains results explanation in *Appendix*. Gender Assessment Tools document.

Total population in 3 Negeri is 15.775 people (7,991 women and 7,784 men) with majority of the population working as fishermen. Climate change has had an impact on decreasing the catch of fishermen and reducing the economic income of the family (See Tabel below)

Date	Asilulu	Ureng	Lima
Total Population	5.817 people	4.968 people	4.990 people
Total Household (KK)	1.114 KK	1.094 кк	1.040 KK
Males	2.988 people	2.448 people	2.555 people
Females	2.919 people	2.520 people	2.435 people
Fisherman and FisheryLabor	1.064 people	460 people	150 people

Table. Demographic Data of Negeri Asilulu, Negeri Ureng, and Negeri Lima

Based on 2014 BPS data, fishermen's per capita income / year in Leihitu District = Rp 5.526.814 or equivalent to = Rp 460.568. Other data states that during the fishing season, the income range of tuna fishermen at the project location reaches Rp 1.181.796, while in non-fishing season, the income of fishermen is only around Rp 110.039. This condition is also influenced by the unstable selling value of tuna and tends to be determined by collectors (on the grounds of freshness of the fish).

Table. Average Trolling Line Business Income for Each Catching Operation Per Season in Leihitu District.

No	Component	Component Value (Rp)		
		Fishing Season	Not Fishing Season	
1	Average total revenue	1.530.000,-	220.000,	
2	Average total cost	373.764,-	110.039,-	
	Average operating income/fishing operation	1.181.796,-	123.520	

The data above shows the minimum income of fishermen's families at the project location which then has an impact on the family economy. Changes in extreme weather have resulted in a decrease in fishermen's income, so that women are helping to shoulder men's burdens. For women in coastal areas, climate change has resulted in an increase the amount of time spent on

domestic workloads due to a decrease in her husband's fish skills. As a result, many women then have to do additional work to support the family economy, so that women often feel a double burden when exposed to the impacts of climate change: they are responsible for taking care of domestic work and at the same time also working to help the family economy. The observation results found that there are fishermen's wives who have jobs as entrepreneurs, gardening and papalele. The average income of the fishermen's vife in three Negeri ranges from Rp. 150.000-Rp.500.000 per month.

Souisa (1999) in Kissiya (2012) states that palele/papalele is a familiar local term for the people of Ambon and its surroundings. They are the people who carry out trading economic activities for the community. Papalele often appears in traditional economic activities, especially in the field of trade which is carried out by buying an item and then selling it again with a small profit. Papalele when viewed from etymology; consists of two words, namely "papa" which means to carry or carry and "lele" which means to go around. So papalele means " carrying around or carrying". Citing the opinion of Mailoa (2006) added by Kissiya (2012) that papalele can also be interpreted as "doing activities to buy goods, after which they are sold again for profit". So papalele in everyday life, they are no different as an intermediary or (agent) between consumers and producers.

The fact that the informal sector, especially the papalele activity is carried out by women, has been around for a long time and has become a tradition or a separate identity in Ambonese society. The emergence of this female papalele is in addition to being driven by household economic factors which make women have to do work outside the home to help their husbands find additional income to fund the household needs and especially to fund the children who are still in school, in addition, this woman papalele has become a work culture, because it grows from within the community itself. According to Tuhumury (2014), fishing households are an example of households with relatively low husband's income, so that wives who mostly work as women fish papalele have an important role in dealing with income shortages.

Based on the observation results, most of the decision making in fisherman households is dominated by women (wives). Various important decisions that also involve the role of the wife include children's education, family health, fulfillment of daily economic needs, to the sale of the husband's catch. The long time spent by the husband for fishing activities results in sometimes he delegates several household problems to the wife and is entrusted with being able to make decisions taking into account the current household conditions.

Therefore, the components in this program target vulnerable groups as described in the paragraph above.

Gender Assesment Categories	Description relevant with Project
Gender Roles	Increasing the role of 280 women in the family economy through alternative economic development activities (Component 3.)
Gender Activities	In community activities at the project location, the activities of vulnerable groups and women's groups have also begun to appear. However, the proportion of involvement of vulnerable groups and women's groups is still lame. Vulnerable groups and groups of women who have the ability as leaders are still very limited.

Gender Assesment Categories	Description relevant with Project
Gender Needs	The ability of the community to adapt to climate
	change that occurs at the project site is still very
	difficult. Vulnerable groups and groups of women
	has without knowledge in alternatif economy
	beside "Jibu Jibu" or "Papalele" as a form of
	adaptation to climate change. In addition, the ability
	to create creative endeavors as jobs for themselves
	and those around them is still very lacking.
Opportunities and Challanges/Risks	The level of curiosity is very high as an opportunity,
	so the project phase becomes easy when socialized.
	Women in the porject location are more sensitive to
	the impacts of climate change which affect the
	family economy. The challenge is that vulnerable
	groups and women's groups still think that the
	inclusion of programs in their villages will provide
	benefits in the form of an immediate increase in
	their household economy.

Therefore, the program iniated by the Partnership, Yayasan Harmoni Alam Indonesia (HAI) and Tifa Damai Institute is fully committed to integrating gender in it. This program consists of four main components, 1). Strengthening the adaptation of traditional fishermen in overcoming changes in migration patterns and fish circulation due to climate change, 2) Improvement of coastal ecosystems for community resilience and alternative locations for fishing sources, 3) Development of alternative economies in coastal areas that are resistant to climate by utilizing technology in the fields of fisheries and maritime affairs, and 4) Construction of supporting facilities to anticipate the impact of tides and waves. Where is the position of gender integrator? Gender integration will be carried out in all the components above which are tailored to the objectives of these components.

Why is this important and must be explicitly emphasized? The simplest reason is that this program becomes a reference and can be seen by all parties, including program implementers, other invloved stakeholders, including beneficiaries, that this program was designed to seriously consider the gender aspect in it from the start. Moreover, if it is connected with the National Action Plan for Climate Change Adaptation (RAN – API), it clearly states that RAN-API is an integral part of development that is formulated by integrating gender aspects. This is because climate change has specific and different effects on women and men. Even in the PUG policy paper in Addaptation to Climate Change in Indonesia, it is stated that climate change adaptation action must pay attention to the aspirations, potentials and experiences of men and women in various fields (See Table Below).

Table. Recommendation of Gender Aspect on Each Program ComponentsNoComponentAimRecommendation of Gender Aspect

	Strengthen the adaptation of traditional fishermen in overcoming changes in migration patterns and fish circulation dut to climate change.	 Mentoring and strengthening of fishermen groups Mapping Area of Fishing Ground Procurement of FADs/Fish Aggregating Device (FAD) Development of <i>Cold Storage</i> in 3 Negeri 	 Ensure that gender disaggregated data are available in advance and carry out a gender analysis prior to implementing these components. Ensure mentoring and strengthening of fishermen groups involves fisherwomen in it. If necessary, a special group for fisherwomen, separate from the fishermen, coud be formed. incorporate the importance of gender equality aspects in mentoring and strengthening the capacity of fishermen groups. Strengthening adaptation due to climate change must aim balanced target between men and women, and also include other vulnerable groups. In mapping the fishing ground area, it is important to open access to information for fisherwomen before and after this goal is carried out. The plan to procure FADs and the design of Cold Storage construction must be consulted with the community, which involves women in it. If needed, separate consultations for women's groups can be carried out. It is important to map the knowledge/ local wisdom that can be adopted or empowered to support the achievement of this component. Monitoring and evaluation also targets fisherwomen groups so that the impact of each target can be seen more clearly: whether it is gender fair or not.
2	Improvement of the coastal ecosystem for community resilience and alternative fishing source locations	 Youth Groups Empowerment of fishing coral reef Rehabilitation of coral reefs covering an area of 12 Ha. 	 Ensure that gender disaggregated data are available in advance and carry out a gender analysis prior to implementing these components. Ensure that women and men, especially those from the poor, can access and be involved in it. It is important to map the knowledge/ local wisdom that can be adopted or empowered to support the achievement of this component so that the social capital becomes stronger. The decision-making mechanism in this empowerment process must ensure women's opinions/considerations and interests. Monitoring and evaluation also targets fisherwomen groups so that the impact of each target can be seen more clearly: whether it is gender fair or not.

3	Development of	Cage Fish	• Ensure that gender disaggregated data are available in
	alternative	Cultivation	advance and carry out a gender analysis prior to
	economies in	(FNC)	implementing these components
	climate-resilient	 Seaweed 	 Equal involvement of women and men in laternative
	coastal areas by	Cultivation	economic development
	utilizing technology	• Procurement of	 The choice of cultivation type (cage fish, seaweed,
	in the fisheries and	Seaweed	etc) should be consulted before determining it
	marine sectors.	Processing	includes with the women.
		Machinery	 Ensure women and men jointly utilize other seaweed processing machines.
			• The decision-making mechanism in the empowerment
			porcess must ensure women's opinions/
			considerations and interests.
			 For the sustainable use of seaweed porcessing
			machines, it is necessary to design a mechanism that
			ensures the sustainability of open access for women
			 Monitoring and evaluation also targets fisherwomen
			groups so that the impact of each target can be seen
			more clearly: whether it is gender fair or not.
	Construction of supporting facilities	• Talud Restoration	 Ensure that gender disaggregated data are available in advance and carry out a gender analysis prior to
	to anticipate the		implementing these components.
	impact of tides and		 Incorporate a gender perspective in the design and construction along
	waves		construction plans.Repair of talud is focused on locations that have had
			the most impact on women and vulnerable groups.
			 Consult the plan and design of the talud repair and
			the expected impact on the community before it is
			built, including invloving women and vulnerable
			groups.
			 Incorporate disaster mitigation aspects that accomodate the intersts of women and vulnerable
			groups.
			 Monitoring and evaluation also targets fisherwomen groups so that the impact of each target can be seen
			more clearly: whether it is gender fair or not.

D. Describe the monitoring and evaluation arrangements and provide a budgeted M&E plan, in compliance with the ESP and the Gender Policy of the Adaptation Fund.Describe MONEV protocols and provide budgeted M & E plans

Monitoring and evaluation will be carried out periodically every three months by Program Advisors and Financial Advisors. The evaluation results will be used to provide guidance for improving the implementation of activities. Monitoring and Evaluation will be done by independent parties every year end or annually, unless decided otherwise by Partnership and Adaptation Fund. The result of evaluation will be used as a recommendation for improvement and formulation of annual work plan and, when required, adaptation will be made following direction of the newest local/central government policies (if applicable).

Activities	Targets	Cost (\$)	Time
Baseline Survey	Outcome, output indicator targets	\$ 3,310	Start of Project
Mid Survey	Outcome, output indicator targets	\$ 3,955	Mid of Project

Final Project Survey	Target indicator outcome,	\$ 7,265	End of Project
	output		
Report reviews, interviews, PMU FGD	Process, milestones, efficiency, effectiveness,	\$ 4,565	1 time in a month
1110102	results		
Monev workshop	Process, milestones, efficiency, effectiveness, results	\$ 4,378	Six months
Internal Audit	Management	\$ 2,597	Annual

E. Result framework for project proposal, including achievement, target and indicator.

See Table

Outcome/	Indicator	Dessline	Target			Source of	Risk &	Operational
Output	Indicator	Baseline	2020	2021	2022	Verification	Assumption	Definitions
Component 1. Strengthening the adaptation of traditional fishermen in facing changes fish migration and circulation patterns due to								
climate change	1	1		T	T	L		1
Outcome A. Increasing the yield and quality of fish catches of fishermen as well as helping improving the traditional fish catching rules (Sasi	Fishermen operational cost while fishing decreased by 20%	Marine and Fisheries Agency Discussion Interview and Subair Desertation (2013)	5 %	15%	20%	Economic Survey, Project Report		
Laut)	Increase catches of tuna fishing groups up to 30%	Interview and Subair Desertation (2013)	5 %	15 %	30%	Economic Survey, Project Report		
B Enhancement of the capacity and knowledge of fishermen' groups by adopting the climate change adaptation strategies.	Fishermen use the updated season calendar and New Fishing Ground Area Fisherman Group in 3 Negeri Mou with PT Harta Samudera related to the sustainable sale of tuna							

Outcome/	T. P	Durk		Target		Source of	Risk &	Operational
Output	Indicator	Baseline	2020	2021	2022	Verification	Assumption	Definitions
Output 1.1.	One fishing ground						External things	
There is a map for the new <i>fishing</i> <i>ground</i> distribution points based on the circulation pattern and fish migration pattern, as well as updated fishing season calendar	map and one fishing season calendar		1			Copy of <i>fishing</i> <i>ground</i> map and one mew fishing season calendar	that cannot be controlled/force majour such as seasons, disasters, etc.	
Output 1.2. Rumpon Procurement / Fish Aggregating Device (FAD)	One FADs each Negeri			3		Activity Report Documentation. Photocopy SIUP (license) FADs	External things that cannot be controlled/force majour such as seasons, disasters, etc.	
Output 1.3. Provision of Cold Storage in each village	One Cold Storage each Negeri		3			Activity Report, Documentation	External things that cannot be controlled/force majour such as seasons, disasters, etc.	

Outcome/	T. P. A.	Destruction		Target		Source of	Risk &	Operational
Output	Indicator	Baseline	2020	2021	2022	Verification	Assumption	Definitions
Output 1.4 About 450 fishermen (150 fishermen in each village) have new knowledge which is more relevant to the climate change	fishermen use the updated season calendar and New Fishing Ground Area			450		Activity Report, Documentation	External things that cannot be controlled/force majour such as seasons, disasters, etc.	
Output 1.5. The establishment of fishermen' groups which are able to cooperate with government offices, private parties, and non- governmental organizations in order to be able to access technology, group guidance and capitalization	Mou with PT Harta Samudera related to the sustainable sale of tuna Access to micro credit at the Bank			1		Activity Report, Documentation, MoU Document Activity Report, Documentation, MoU Document	Changes in banking regulations for micro business loans	
Component 2. Rehal the beach	bilitation of \pm 12 hectar	es of coral reefs	in Asilı	ulu and I	.ima vill	ages in order to e	xpand new fishing	g grounds near
C. Restoration of the function of coral reef ecosystems and expanding	Increases up to 35% of potential fish catches in coastal areas	Survey and interview	-	25%	35%	Economic Survey, Project Report		

Outcome/	To Produce	Denskar	Target		Source of	Risk &	Operational	
Output	Indicator	Baseline	2020	2021	2022	Verification	Assumption	Definitions
fishing ground								
zones for								
fishermen in								
nearshore waters								
D. Increased	300 people in		90	180	300	Economic		
awareness and	community					Survey, Project		
active role of	(Minimum) coastal					Report		
coastal	have the awareness							
communities to	and active role of to							
rehabilitate,	rehabilitate, maintain							
maintain and	and protect coral							
protect coral	reefs							
reefs								
Output 2.1.	12 ha of coral reefs		8 Ha	4 Ha		Activity	External things	
Rehabilitation of \pm	are recovered					Report,	that cannot be	
12 hectares of coral						Documentation	controlled/force	
reefs in Asilulu and							majour such as	
Lima villages in						Monitoring	seasons,	
order to expand new						coral reff report	disasters, etc.	
fishing grounds near								
the beach								
Output 2.2.	3 coral reefs youth		3			Activity		Capacity that
About 90 young	communities are					Report,		meant here is
people (30 people	formed					Documentation		the people
from each Negeri)								knowledge
knows how to do	3 restored location			2	1	Activity	External things	from not
transplantation,	have the potentials					Report,	that cannot be	knowing to
maintenance, care						Documentation	controlled/force	knowing

Outcome/	Tu di satan	Deseller		Target	· ·	Source of	Risk &	Operational
Output	Indicator	Baseline	2020	2021	2022	Verification	Assumption	Definitions
and monitoring of	for ecotourism						majour such as	
coral reefs	development						seasons,	
							disasters, etc.	
Component 3. Alterr Marine areas	native economic develoj	pment in coasta	l areas t	that are o	climate-1	esilient by utilizin	ng technology in f	isheries and
C. Reducing	increase in	Gender		15%	30%	Activity		
dependence on	community income	assesment		10 /0	2070	Report,		
livelihoods as	derived from					Documentation		
catch fishermen	aquaculture and	Survey and				Economic		
	seaweed up to 30%	Interview				Survey		
D. Increasing the	Minimum 250	Gender		180	250	Activity		
role of women in	women (house	assesment				Report,		
the family	mothers) can reduce					Documentation		
economy	Dependence on					Economic		
	husband's income					Survey		
Output 3.1.	Installation of 9			9		Activity		
Aquaculture	floating net cages					Report,		
farming	for Cultivating					Documentation		
	Shallow Water Fish							
	in 3 Negeri					Photocopy		
						SIUP (License)		
						Cultivation fish		

Outcome/	To Booton	Desslars		Target		Source of	Risk &	Operational
Output	Indicator	Baseline	2020	2021	2022	Verification	Assumption	Definitions
	Minimum 180		180					Capacity that
	households in 3							meant here is
	Negeri have							the people
	knowledge on how							knowledge
	to cultivate fish in							from not
	floating net cages							knowing to
								knowing
Output 3.2	Nine floating rafts used			9		Activity		
Nine floating rafts used to cultivate seaweeds (3	to cultivate seaweeds					Report,		
rafts for each Negeri)						Documentation		
	Minimum 180		180			Activity		
	women's in 3					Report,		
	Negeri have					Documentation		
	knowledge on how							
	to cultivate seaweeds							
	ent of supporting facilities (pacts of o					1
Disaster risk reduction	\pm 600 lives in 3	Survey and		450	150	Activity		
such as damage to seaside village roads	negeri will be	Interview		Person	Person	Report,		
and saving of	averted from the					Documentation		
community houses on	potential threats of	Government				AMDAL		
the coast, caused by	tidal waves	Negeri Data,				Document		
tidal waves		Public Works						
		Agency		000.15	100.15			
	At least, it helps			800 M	400 M			
	protecting the $\pm 1,2$							
	KM village road							

Outcome/	Indicator	Dogolino	Target		Source of	Risk &	Operational	
Output	Indicator	Baseline	2020	2021	2022	Verification	Assumption	Definitions
	that lies along the seafront							
Output 4. Embankment Water (Talud) Restoration	There will be at least ± 500 M of Embankment/wave- breaking walls in the improved 3 Negeri			400 M	100 M	Activity Report, Documentation AMDAL Document		
KNOWLEDGE MANA	GEMENT			1				
Disseminated program to strengthen and encourage policies and alignments	 1 film 1 lesson learned/best practice book 3 Information boards at the location of ongoing projects 1 journal 1 poster 3 Information board about fish season and fishing ground location 		6	2	2	Documentation		

Operational Definitions

Component	Outputs	Activities	Operational Definitions
1. Strengthening the adaptation of traditional fishermen in facing changes fish migration and circulation patterns due to climate change	1.1. There is a map for the new fishing ground distribution points based on the circulation pattern and fish migration pattern, as well as updated fishing season calendar	1.1.1. Study on the circulation pattern and fish migration and fish season calendar in the project site	Scope : Fishing ground in the Banda sea Parties : Fisherman in 3 Negeri, Negeri Government, Maritime Study Center, Marine and Fisheries Ministry, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Knowing traditional knowledge and the latest technology about Fishing Ground
		1.1.2. Reviewing the location and mapping the fishing ground	Scope : Fishing ground in the Banda sea Parties : Fisherman in 3 Negeri, Negeri Government, Maritime Study Center, Local NGOs Objectives : Determining the location of a new fishing ground for fishing
		1.1.3. Workshop for establishing the season calendar and map of the new fishing ground area	Scope : Fishing ground area Parties : Fisherman in 3 Negeri, Negeri Government, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Skill of the latest fishing ground knowledge that is a reference for fishermen going to sea
	1.2. Rumpon Procurement / Fish Aggregating Device (FAD)	1.2.1. Rumpon Procurement / Fish Aggregating Device (FAD)	Scope : FAD area in the Banda sea Parties : Fisherman in 3 Negeri, Negeri Government, Maritime Study Center, Marine and Fisheries Ministry, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Skill of using FAD, Determination of FAD location, FAD Licensing, FAD Maintenance
	1.3. Provision of Cold Storage in each village	1.3.1. Survey and site selection for Cold Storage in 3 Negeri	Scope : Coast of Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Fisherman in 3 Negeri, Negeri Government, Local NGOs Objectives : Determining the location of cold storage

Component	Outputs	Activities	Operational Definitions
		1.3.2. Construction/ intallation of cold storage in 3 Negeri	Scope : Coast of Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Fisherman in 3 Negeri, Negeri Community, Local NGOs Objectives : Cold Storage building
		1.3.3. Maintenance Cold Storage	Scope : Cold storage in 3 Negeri Parties : Cold storage organizer, Fisherman in 3 Negeri, Negeri Government Objectives : Maintenances cold storage
	 1.4. About 150 fishermen (50 fishermen in each village) have new knowledge which is more relevant to the climate change 	1.4.1. Strengthening institutional groups of fishermen in three Negeri	Scopes : Fisherman in Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Negeri Government, Fisherman in 3 Negeri, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Establishment of fisherman organization
		1.4.2. Mentoring fishermen groups in the three Negeri	Scopes : Fisherman organization in Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Negeri Government, Fisherman Organization, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : The sustainability of the fisherman organization
2. Coastal ecosystems repair for the resilience of communities and alternate location for source fishing	2.1. Rehabilitation of ± 12 hectares of coral reefs in Asilulu and Lima villages in order to expand new fishing grounds near the beach	2.1.1. Consultation with Regional Government and the relevant Office of Marine Affairs and Fisheries Regarding Coral Reef Restoration Techniques in 3 Negeri.	Scopes : Banda sea in 3 Negeri Parties : Youth groups, Negeri Government, Fisherman organization, Maritime Study Center, Marine and Fisheries Ministry, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Determination of coral reef restoration techniques to be developed in 3 Negeri

Component	Outputs	Activities	Operational Definitions
		Survey and selection of locations for coral transplantation	Scopes : Banda sea in 3 Negeri Parties : Youth groups, Negeri Government, Fisherman organization, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Determining the location of coral reef restoration to be developed in the banda sea for alternative location for source fishing
		Making Artificial Reef Concrete and Transplant Seeds	Scopes : Coast of Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Youth groups, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Make artificial reef for restoration in the banda sea
		Monitoring, Maintenance and preservation of coral reefs	Scopes : Location of coral reef restoration in Banda sea Parties : Youth group, Fisherman organization, Maritime Study Center, Local NGOs Objectives : Succes sustainability of coral reef restoration and to develop coral reef restoration sites
	2.2. About 90 young people (30 people from each Negeri) knows how to do transplantation, maintenance, care and monitoring of coral reefs	Training for youth groups on making articial reefs and cultivation/transplantation, maintenance and preservation of coral reefs	Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Youth group, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Knowledge of coral reef restoration using artificial reef techniques
		Training on sustainable coral reef monitoring and organizational strengthening of the three youth groups to save coral reefs in the three Negeri	Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Youth group, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs

Component	Outputs		Activities	Operational Definitions
				Objectives : Knowledge of how to care for and monitor the development of coral reef restoration and how to develop coral reef restoration in the Banda sea
3. Alternative economic development in coastal areas that are climate-resilient by utilizing technology in fisheries and Marine areas	installation of 9 floating net cages for Cultivating Shallow Water Fish (3 cages for each Negeri) which for every floating net cage, it is managed by a group (1 group = 20 households)	trainin Negeri		Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Knowledge about the development of aquaculture that can be developed in the Banda Sea for the community
		-	ying location for g net cage	Scopes : Banda sea Parties : Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Local NGOs Objectives : Determination of the location of the development of fish culture for the community
		cages	n making of floating net construction and les provision for the llture	Scopes : Banda sea Parties : Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Local NGOs Objectives : Making floating net construction and facilities for fish culture activities that will be developed by the community
		3.1.4. Manag cages	ging the floating net	Scopes : Floating net Parties : Youth groups, Fisherman organization, Community in 3 Negeri, Government Negeri, Maritime Study Center, Local NGOs, Vendor Objectives : Creating a fish culture community, knowledge about floating cage management, from planning to marketing

Component	Outputs	Activities	Operational Definitions
	3.2. Nine floating rafts used to cultivate seaweeds (3 rafts for each Negeri) which for every raft, it is managed by a group (1 group = 20 households)	3.2.1. Seaweed cultivation training	Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Knowledge about the development of seaweed cultivation to be developed by communities in coastal areas that can be utilized
		3.2.2. Surveying location for seaweed cultivation	Scopes : Coast 3 Negeri which will be developed seaweed cultivation Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Obejctives : Determination of location for developing seaweed for the community
		3.2.3. Cultivating seaweeds	Scopes : Coast 3 Negeri which will be developed seaweed cultivation Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Development of seaweed cultivation
	3.3. 100 women in 3 Negeri have the skill required to process the result of fish culture and seaweed cultivation	3.3.1. Initial seaweed processing training	Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Community in 3 Negeri, Vendor, Maritime Study Center, Local NGOs Objectives : Knowledge of processing seaweed cultivation to increase economic value for the community
		3.3.2. Purchasing and advance training on supporting tools used in seaweed processing	Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Community in 3 Negeri, Vendor, Maritime Study Center, Local NGOs

Component	Outputs	Activities	Operational Definitions
			Objectives : Determination of seaweed processing supporting equipment to increase economic value and knowledge of how to use the tool
4. The development of supporting facilities to anticipate coastal flooding and tidal wave	4.1. The development of supporting facilities to anticipate coastal flooding and tidal wave	 4.1.1. Consultation and planning 4.1.2. Surveying damaged areas around the embankment 4.1.3. Embankmen restoration 	Scopes : Seaside Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Government Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Public Works Service Local NGOs Objectives : Consultation with the Public Works Agency and Regency Government for renovations embankment Scopes : Seaside Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Government Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Public Works Service Local NGOs Objectives : Determination of location for renovation of embankment in 3 Negeri together with the public works department Scopes : Embankmen restoration location Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Government Negeri, I a Negeri together with the public works department
Component	Outputs	Activities	Objectives : Development of embankment restoration Operational Definitions

	Component		Outputs		Activities	Operational Definitions
5	Strengthening the adaptation of traditional fishermen in facing changes fish migration and circulation patterns due to climate change	5.1.	There is a map for the new fishing ground distribution points based on the circulation pattern and fish migration pattern, as well as updated fishing season calendar	5.1.1.	Study on the circulation pattern and fish migration and fish season calendar in the project site	 Scope : Fishing ground in the Banda sea Parties : Fisherman in 3 Negeri, Negeri Government, Maritime Study Center, Marine and Fisheries Ministry, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Knowing traditional knowledge and the latest technology about Fishing Ground
				1.3.4.	Reviewing the location and mapping the fishing ground	 Scope : Fishing ground in the Banda sea Parties : Fisherman in 3 Negeri, Negeri Government, Maritime Study Center, Local NGOs Objectives : Determining the location of a new fishing ground for fishing
				1.3.5.	Workshop for establishing the season calendar and map of the new fishing ground area	Scope : Fishing ground area Parties : Fisherman in 3 Negeri, Negeri Government, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Skill of the latest fishing ground knowledge that is a reference for fishermen going to sea
		1.4.	Rumpon Procurement / Fish Aggregating Device (FAD)	1.2.2.	Rumpon Procurement / Fish Aggregating Device (FAD)	Scope : FAD area in the Banda sea Parties : Fisherman in 3 Negeri, Negeri Government, Maritime Study Center, Marine and Fisheries Ministry, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Skill of using FAD, Determination of FAD location, FAD Licensing, FAD Maintenance
		1.5.	Provision of Cold Storage in each village	1.4.3.	Survey and site selection for Cold Storage in 3 Negeri	Scope : Coast of Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Fisherman in 3 Negeri, Negeri Government, Local NGOs Objectives : Determining the location of cold storage

Component	Outputs		Activities	Operational Definitions
		1.5.2.	Construction/ intallation of cold storage in 3 Negeri	Scope : Coast of Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Fisherman in 3 Negeri, Negeri Community, Local NGOs Objectives : Cold Storage building
		1.5.3.	Maintenance Cold Storage	Scope : Cold storage in 3 Negeri Parties : Cold storage organizer, Fisherman in 3 Negeri, Negeri Government Objectives : Maintenances cold storage
	1.5. About 150 fishermen (50 fishermen in each village) have new knowledge which is more relevant to the climate change	1.5.1.	Strengthening institutional groups of fishermen in three Negeri	Scopes : Fisherman in Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Negeri Government, Fisherman in 3 Negeri, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Establishment of fisherman organization
		1.5.2.	Mentoring fishermen groups in the three Negeri	Scopes : Fisherman organization in Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Negeri Government, Fisherman Organization, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : The sustainability of the fisherman organization
6. Coastal ecosystems repair for the resilience of communities and alternate location for source fishing	 6.1. Rehabilitation of ± 12 hectares of coral reefs in Asilulu and Lima villages in order to expand new fishing grounds near the beach 	6.1.1.	Consultation with Regional Government and the relevant Office of Marine Affairs and Fisheries Regarding Coral Reef Restoration Techniques in 3 Negeri.	 Scopes : Banda sea in 3 Negeri Parties : Youth groups, Negeri Government, Fisherman organization, Maritime Study Center, Marine and Fisheries Ministry, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Determination of coral reef restoration techniques to be developed in 3 Negeri

Component	Outputs		Activities	Operational Definitions
		6.1.2.	Survey and selection of locations for coral transplantation	 Scopes : Banda sea in 3 Negeri Parties : Youth groups, Negeri Government, Fisherman organization, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Determining the location of coral reef restoration to be developed in the banda sea for alternative location for source fishing
		6.1.3.	Making Artificial Reef Concrete and Transplant Seeds	 Scopes : Coast of Negeri Asilulu, Negeri Lima, Negeri Ureng Parties : Youth groups, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Make artificial reef for restoration in the banda sea
		6.1.4.	Monitoring, Maintenance and preservation of coral reefs	 Scopes : Location of coral reef restoration in Banda sea Parties : Youth group, Fisherman organization, Maritime Study Center, Local NGOs Objectives : Succes sustainability of coral reef restoration and to develop coral reef restoration sites
	6.2. About 90 young people (30 people from each Negeri) knows how to do transplantation, maintenance, care and monitoring of coral reefs	6.2.1.		 Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Youth group, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Knowledge of coral reef restoration using artificial reef techniques
		6.2.2.	Training on sustainable coral reef monitoring and organizational strengthening of the three youth groups to save coral reefs in the three Negeri	Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Youth group, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs

Component	Outputs		Activities	Operational Definitions
				Objectives : Knowledge of how to care for and monitor the development of coral reef restoration and how to develop coral reef restoration in the Banda sea
7. Alternative economic development in coastal areas that are climate-resilient by utilizing technology in fisheries and Marine areas	 7.1. Aquaculture farming with the installation of 9 floating net cages for Cultivating Shallow Water Fish (3 cages for each Negeri) which for every floating net cage, it is managed by a group (1 group = 20 households) 	7.1.1.	Conducting fish culture training for groups in every Negeri	 Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Knowledge about the development of aquaculture that can be developed in the Banda Sea for the community
		7.1.2.	Surveying location for floating net cage	 Scopes : Banda sea Parties : Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Local NGOs Objectives : Determination of the location of the development of fish culture for the community
		7.1.3.	Design making of floating net cages construction and facilities provision for the fish culture	 Scopes : Banda sea Parties : Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Local NGOs Objectives : Making floating net construction and facilities for fish culture activities that will be developed by the community
		7.1.4.	Managing the floating net cages	Scopes : Floating net Parties : Youth groups, Fisherman organization, Community in 3 Negeri, Government Negeri, Maritime Study Center, Local NGOs, Vendor Objectives : Creating a fish culture community, knowledge about floating cage management, from planning to marketing

Component	Outputs	Activities	Operational Definitions
	7.2. Nine floating rafts used to cultivate seaweeds (3 rafts for each Negeri) which for every raft, it is managed by a group (1 group = 20 households)	7.2.1. Seaweed cultivation training	 Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Knowledge about the development of seaweed cultivation to be developed by communities in coastal areas that can be utilized
		7.2.2. Surveying location for seaweed cultivation	 Scopes : Coast 3 Negeri which will be developed seaweed cultivation Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Obejctives : Determination of location for developing seaweed for the community
		7.2.3. Cultivating seaweeds	 Scopes : Coast 3 Negeri which will be developed seaweed cultivation Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Local NGOs Objectives : Development of seaweed cultivation
	7.3. 100 women in 3 Negeri have the skill required to process the result of fish culture and seaweed cultivation	7.3.1. Initial seaweed processing training	Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Community in 3 Negeri, Vendor, Maritime Study Center, Local NGOs

Component	Outputs	Activities	Operational Definitions
		7.3.2. Purchasing and advance training on supporting tools used in seaweed processing	Objectives : Knowledge of processing seaweed cultivation to increase economic value for the community Scopes : Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Community in 3 Negeri, Vendor, Maritime Study Center, Local NGOs Objectives : Determination of seaweed processing supporting equipment to increase economic value and knowledge of how to use the tool
8. The development of supporting facilities to anticipate coastal flooding and tidal wave	supporting facilities to anticipate coastal flooding and tidal wave	8.1.1. Consultation and planning	 Scopes : Seaside Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Government Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Public Works Service Local NGOs Objectives : Consultation with the Public Works Agency and Regency Government for renovations embankment
		8.1.2. Surveying damaged areas around the embankment	 Scopes : Seaside Negeri Asilulu, Negeri Lima, Negeri Lima Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Government Negeri, Maritime Study Center, Maritime Affairs and Fisheries Agency Central Maluku and Maluku Province, Public Works Service Local NGOs Objectives : Determination of location for renovation of embankment in 3 Negeri together with the public works department
		8.1.3. Embankmen restoration	Scopes : Embankmen restoration location

Component	Outputs	Activities	Operational Definitions
			Parties : Women groups, Youth groups, Fisherman organization, Community in 3 Negeri, Government Negeri, Public Works Service Local NGOs Objectives : Development of embankment restoration

F. Demonstrate how the project / programme aligns with the Results Framework of the Adaptation Fund

Project Objective(s)	Project Objective Indicator(s)	Fund Outcome	Fund Outcome Indicator	Grant Amount (USD)
Increase the knowledge and ability of fishermen to deal with changes in circulation patterns and fish migration patterns	 One fishing ground map and fishing season calendar 1.800 Fisherman of 3 Negeri improve their understanding on the collaboration between traditional and modern knowledge There will be at least 1 <i>Cold Storage</i> of 1000 kg capacity in every Negeri 	Outcome 8: Support the development and diffusion of innovative adaptation practices,tools and technologies	8.1. No. of innovative adaptation practices, tools and technologies accelerated, scaled-up and/or replicated	\$ <u>2</u> 31,545
	• Fishermen operational cost while fishing decreased by 15%-30%	Outcome 6: Diversified and strengthened	6.1.1. No. and type of adaptation assets (tangible	

	 Rumpon Procurement / Fish Aggregating Device (FAD) in each Negeri Fishing catch increased by 20% 	livelihoods and sources of income for vulnerable people in targeted areas	 and intangible) created or strengthened in support of individual or community livelihood strategies 6.2.1. Type of income sources for households generated under climate change scenario 	
Improving the coastal ecosystems for the resilience of coastal communities and alternative sources of fishing for local fishing groups.	 10- 12 ha of coral reefs are recovered 3 youth groups are formed to save coral reefs Providing direct benefits for 90 youth people in the form of knowledge about benefits of coral reefs in terms of the environment and economy, as well as knowledge to carry out the coral reefs rehabilitation. 	Outcome 5: Increased ecosystem resilience in response to climate change and variabilityinduced stress Outcome 3: Strengthened awareness and ownership of adaptation and climate risk reduction processes at local level	 5. Ecosystem services and natural resource assetsmaintained or improved under climate change andvariability-induced stress 3.1. Percentage of targeted population aware of predicted adverse impacts of climate change, and of appropriate responses 3.2. Percentage of targeted population applying appropriate adaptation responses 	\$ <u>1</u> 34,123

Strengthening the economic resilience of the community through the development of alternative economies in coastal areas that are resistant to climate by utilizing the economic potential of the coast	 There will be 9 floating net cage fish cultivation Direct benefits on 180 fishermen/Household (10%) in 3 Negeri. Community's income increased by ±20% from the result of aquaculture fish cultivation 	Outcome 6: Diversified and strengthened livelihoods and sources of income for vulnerable people in targeted areas	 6.1 Percentage of households and communities having more secure access to livelihood assets 6.1.1. No. and type of adaptation assets (tangible and intangible) created or strengthened in supporof individual or community livelihood strategies 6.2. Percentage of targeted population with sustained climate-resilient alternative livelihoods 6.2.1. Type of income sources for households generated under climate change scenario 	\$ <u>296,714</u>
	 Nine floating rafts used to cultivate seaweeds (3 rafts for each Negeri which for every Raft) Direct benefits on 180 Women /Household 	Outcome 6: Diversified and strengthened livelihoods and sources of income for vulnerable people in targeted areas	6.1 Percentage of households and communities having more secure access to livelihood assets6.1.1.	

	 (10%) in 3 Negeri. Community's income increased by ± 20% from the result of seaweeds cultivation Fish or seaweed processing machine Procurement Direct benefits on 180 women (10%) in the 3 Negeri have the skills for processing the products of the fish or sea weed cultivation 	Outcome 8: Support the development and diffusion of innovative adaptation practices,tools and technologies	 No. and type of adaptation assets (tangible and intangible) created or strengthened in supporof individual or community livelihood strategies 6.2. Percentage of targeted population with sustained climate-resilient alternative livelihoods 6.2.1. Type of income sources for households generated under climate change scenario 8.1. No. of innovative adaptation practices, tools and technologies accelerated, scaled-up and/or replicated 	
Strengthening community resilience in the face of disasters through the construction of supporting facilities to minimize the impact of tides and waves.	• There will be at least ± 500 M of Embankment/wave- breaking walls in the improved 3 Negeri	Outcome 4: Increased adaptive capacity within relevant development sector	4.2. Physical infrastructure improved to withstand climate change and variability-induced stress	\$ 141,238

Project Outcome	• At least, it helps protecting the ± 1,6 KM village road that lies along the seafront. Project Outcome Indicator(s)	services and infrastructure assets Fund Output	Fund Output Indicator	Grant Amount (USD)
A. Increasing the yield and quality of fish catches of fishermen as well as helping improving the traditional fish catching rules (Sasi Laut)	 Fishermen operational cost while fishing decreased by 20% Increase catches of tuna fishing groups up to 30 % 	Output 6: Targeted individual and community livelihood strategies strengthened in relation to climate change impacts, including variability Output 8: Viable innovations are rolled out, scaled up, encouraged and/or accelerated.	 6.1.1. No. and type of adaptation assets (tangible and intangible) created or strengthened in support of individual or community livelihood strategies 6.2.1. Type of income sources for households generated under climate change scenario 8.1. No. of innovative adaptation practices, tools and technologies accelerated, scaled-up and/or replicated 	\$_231,545
B. Enhancement of the capacity and knowledge of fishermen' groups by adopting the climate change adaptation strategies.	 Fishermen use the updated season calendar and New Fishing Ground Area Fisherman Group in 3 Negeri Mou with PT Harta Samudera related to the sustainable sale of tuna 	Output 8: Viable innovations are rolled out, scaled up, encouraged and/or accelerated.	8.1. No. of innovative adaptation practices, tools and technologies accelerated, scaled-up and/or replicated	

C.	Restoration of the function of coral reef ecosystems and expanding fishing ground zones for fishermen in nearshore waters	• 12 ha of coral reefs are recovered	Output 5: Vulnerable ecosystem services and naturaresource assets strengthened in response to climatechange impacts, including variability	5.1. No. of natural resource assets created, maintained or improved to withstand conditions resulting from climate variability and change (by type and scale)	\$ 134,123.00
D.	Increased awareness and active role of coastal communities to rehabilitate, maintain and protect coral reefs	300 people in community (Minimum) coastal have the awareness and active role of to rehabilitate, maintain and protect coral reefs	Output 3.1: Targeted population groups participatingin adaptation and risk reduction awareness activities	3.1.1 No. and type of risk reduction actions or strategies introduced at local level	
Ε.	Reducing dependence on livelihoods as catch fishermen	Increase in community income derived from aquaculture and seaweed up to 30%	Output 6: Targeted individual and community livelihood strategies strengthened in relation to climate change impacts, including variability	 6.1.1. No. and type of adaptation assets (tangible and intangible) created or strengthened in support of individual or community livelihood strategies 6.2.1. Type of income sources for households generated under climate change scenario 	
F.	Increasing the role of women in the family economy	Minimum 250 women (house mothers) can	Output 6:	6.1.1.	\$296,714.00

	reduce Dependence on husband's income	Targeted individual and community livelihood strategies strengthened in relation to climate change impacts, including variability	 No. and type of adaptation assets (tangible and intangible) created or strengthened in support of individual or community livelihood strategies 6.2.1. Type of income sources for households generated under climate change scenario 	
G. Disaster risk reduction such as damage to seaside village roads and saving of community houses on the coast, caused by tidal waves	At least \pm 800 lives/person in 3 negeri will be averted from the potential threats of tidal waves	Output 4: Vulnerable development sector services and infrastructure assets strengthened in response to climate change impacts, including variability	 4.1.1. No. and type of development sector servicesmodified to respond to new conditions resulting from climate variability and change (by sector and scale) 4.1.2. No. of physical assets strengthened or constructed to withstand conditions resulting from climate variability and change (by sector and scale) 	\$141,238.00

g. Include a detailed budget with budget notes, a budget on the Implementing Entity management fee use, and an explanation and a breakdown of the execution costs.

80. The project budget and timeline is outlined in Table 12.

Table 12. Project Budget and Timeline

Invesment Category	Activities	Year 1	Year 2	Year 3	Total		
	There is a map for the new fishing ground distribut pattern, as well as updated fishing season calendated	-	on the circulation	on pattern and fi	sh migration		
Component 1 :	Study on the circulation pattern and fish migration and fish season calendar in the project site	\$ 12,392.00	\$-	\$ -	\$ 12,392.00		
Strengthening the	Reviewing the location and mapping the fishing ground	\$ 47,855.00	\$ -	\$ -	\$ 47,855.00		
adaptation of traditional	Workshop for establishing the season calendar and map of the new fishing ground area	\$ 24,399.00	\$ -	\$ -	\$ 24,399.00		
fishermen in	Rumpon Procurement / Fish Aggregating Device (FAD)						
facing changes fish	Rumpon Procurement / Fish Aggregating Device (FAD)	\$ 9,701.00	\$-	\$ -	\$ 9,701.00		
migration and	Provision of Cold Storage in each village		•	·			
circulation patterns due	Survey and site selection for Cold Storage in 3 Negeri	\$-	\$ 2,553.00	\$ -	\$ 2,553.00		
to climate change	Construction/ intallation of cold storage in 3 Negeri	\$-	\$ 11,306.00	\$-	\$ 11,306.00		
	Maintenance Cold Storage	\$-	\$ 1,015.00	\$ 2,612.00	\$ 3,627.00		
	About 450 fishermen (150 fishermen in each village change	e) have new know	vledge which is	more relevant to	the climate		

	Strengthening institutional groups of fishermen in three Negeri	\$ 19,566.00	\$ 21,740.00	\$ 2,175.00	\$ 43,481.00		
	Mentoring fishermen groups in the three Negeri	\$ 25,156.00	\$ 28,205.00	\$ 22,870.00	\$ 76,231.00		
	Total Component 1	\$139,069.00	\$ 64,819.00	\$ 27,657.00	\$ 231,545.00		
	Rehabilitation of ± 12 hectares of coral reefs in Asil the beach	ulu and Lima vill	ages in order to	expand new fish	ing grounds near		
	Consultation with Regional Government and the relevant Office of Marine Affairs and Fisheries Regarding Coral Reef Restoration Techniques in 3 Negeri.	\$ 7,985.00	\$ -	\$ -	\$ 7,985.00		
omponent 2 : Coastal	Survey and selection of locations for coral transplantation	\$ 5,101.00	\$ -	\$ -	\$ 5,101.00		
ecosystems epair for the	Making Artificial Reef Concrete and Transplant Seeds	\$ 52,880.00	\$ 19,560.00	\$ -	\$ 72,440.00		
esilience of ommunities nd alternate	Monitoring, Maintenance and preservation of coral reefs	\$ 11,623.00	\$ 5,977.00	\$ 15,609.00	\$ 33,209.00		
location for	About 90 young people (30 people from each Negeri) knows how to do transplantation, maintenance, care and monitoring of coral reefs						
- 0	Training for youth groups on making articial reefs and cultivation/transplantation, maintenance and preservation of coral reefs	\$ 7,414.00	\$ -	\$ -	\$ 7,414.00		
	Training on sustainable coral reef monitoring and organizational strengthening of the three youth groups to save coral reefs in the three Negeri	\$ 7,974.00	\$ -	\$ -	\$ 7,974.00		
	Total Component 2	\$ 92,722.84	\$ 25,537.00	\$ 15,609.00	\$ 134,123.00		

	Total Component 3	\$ 26,497.00	\$242,583.00	\$27,634.00	\$296,714.00			
	Purchasing and advance training on supporting tools used in seaweed processing	\$ -	\$ 855.00	\$ 27,634.00	\$ 28,489.00			
	Initial seaweed processing training	\$ -	\$ 23,056.00	\$ -	\$ 23,056.00			
rine areas	100 women in 3 Negeri have the skill required to process the result of fish culture and seaweed cultivation							
neries and	Cultivating seaweeds	\$ 7,549.00	\$ 76,328.00	\$ -	\$ 83,877.00			
nnology in	Surveying location for seaweed cultivation	\$ 5,463.00	\$ -	\$ -	\$ 5,463.00			
tilizing	Seaweed cultivation training	\$ 13,485.00	\$ -	\$ -	\$ 13,485.00			
limate- ilient by	Nine floating rafts used to cultivate seaweeds (3 rafts for each Negeri) which for every raft, it is managed by a group (1 group = 20 households)							
is that are	Managing the floating net cages	\$-	\$ 13,930.00	\$-	\$ 13,930.00			
elopment coastal	Design making of floating net cages construction and facilities provision for the fish culture	\$ -	\$107,138.00	\$ -	\$107,138.00			
onomic	Surveying location for floating net cage	\$ -	\$ 7,791.00	\$-	\$ 7,791.00			
nponent 3 ternative	Conducting fish culture training for groups in every Negeri	\$-	\$ 13,485.00	\$-	\$ 13,485.00			

facilities to anticipate coastal	Surveying aumaged areas around the		\$ 4,858.00	\$ -	\$ 4,858.00
flooding and tidal wave	Embankmen restoration	\$ 1,974.00	\$118,426.00	\$ 11,185.00	\$131,585.00
	Total Component 4	\$ 6,769.00	\$123,284.00	\$ 11,185.00	\$141,238.00
	Total Components 1,2,3 &4				\$ 803,620.00
	Project Execution Cost				\$ 84,358.00
	MIE Management Fee				\$ 75,478.00
	Total Budget				\$ 963,456.00

81. A detailed budget with budget notes is shown in Tables 13-16

Komponen 1-	Increasi	ng fishermen	knowledge	and	ability 1	to deal	with	changes in	L
circulation patt	erns and	fish migratio	n patterns						

	Year 1	Year 2	Year 3	Total
Consultants	\$	\$	\$	\$
	20,298.00	14,209.00	6,089.00	40,596.00
Local Transportation	\$	\$	\$	\$
	13,029.00	4,343.00	4,343.00	21,715.00
Vehicle	\$	\$	\$	\$ 5,597.00
	4,198.00	839.00	560.00	
Workshop	\$	\$	\$	\$
	44,289.00	12,654.00	6,327.00	63,270.00
Service, Supllies &	\$	\$	\$	\$
Equipment	47,616.00	21,824.00	9,920.00	79,360.00
Training Courses	\$	\$	\$	\$-
	-	-	-	
Infrastructures	\$	\$	\$	\$
	9,978.00	11,029.00	-	21,007.00
Total	\$	\$	\$	\$
	139,408.00	64,898.00	27,239.00	231,545.00

• Consultants : biaya konsultan

Komponen 2- Coastal ecosystems repair for the resilience of communities and alternate location for source fishing

	Year 1	Year 2	Year 3	Total
Consultants	\$	\$	\$	\$
	11,701.00	11,701.00	5,851.00	29,253.00
Local Transportation	\$	\$	\$	\$ 6,928.00
	4,157.00	1,905.00	866.00	
Vehicle	\$	\$	\$	\$ 3,731.00
	2,425.00	746.00	560.00	
Workshop	\$	\$	\$	\$
	12,370.00	4,123.00	4,123.00	20,616.00
Service, Supllies &	\$	\$	\$	\$
Equipment	22,541.00	6,630.00	3,978.00	33,149.00
Training Courses	\$	\$	\$	\$ 3,730.00
	3,730.00	-	-	
Infrastructures	\$	\$	\$	\$
	35,798.00	918.00	-	36,716.00
Total	\$	\$	\$	\$
	92,722.00	26,023.00	15,378.00	134,123.00

Komponen 3- Alternative economic development in coastal areas that are climateresilient by utilizing technology in fisheries and Marine areas

	Year 1	Year 2	Year 3	Total
Consultants	\$	\$	\$	\$
	8,358.00	29,253.00	4,179.00	41,790.00
Local Transportation	\$	\$	\$	\$
	2,177.00	7,618.00	1,088.00	10,883.00
Vehicle	\$	\$	\$	\$ 6,717.00
	672.00	5,373.00	672.00	
Workshop	\$	\$	\$	\$
	4,489.00	13,467.00	4,489.00	22,445.00
Service, Supllies &	\$	\$	\$	\$
Equipment	9,166.00	48,888.00	3,055.00	61,109.00
Training Courses	\$	\$	\$	\$
	1,328.00	11,949.00	-	13,277.00
Infrastructures	\$	\$	\$	\$
	-	126,444.00	14,049.00	140,493.00
Total	\$	\$	\$	\$
	26,190.00	242,992.00	27,532.00	296,714.00

Komponen 4- The development of supporting facilities to anticipate coastal flooding and tidal wave

	Year 1	Year 2	Year 3	Total
Consultants	\$	\$	\$	\$
	657.00	11,164.00	1,313.00	13,134.00
Local Transportation	\$	\$	\$	\$
	3,081.00	9,243.00	3,081.00	15,405.00
Workshop	\$	\$	\$	\$-
	-	-	-	
Vehicle	\$	\$	\$	\$ 8,025.00
	1,003.00	6,019.00	1,003.00	
Service, Supllies &	\$	\$	\$	\$
Equipment	1,424.00	8,542.00	1,424.00	11,390.00
Training Courses	\$	\$	\$	\$-
	-	-	-	
Infrastructures	\$	\$	\$	\$
	-	88,620.00	4,664.00	93,284.00
Total	\$	\$	\$	\$
	6,165.00	123,588.00	11,485.00	141,238.00

Disbursement schedule

Scheduled date	Year 1	Year 2	Year 3	Total
Project Funds	\$ 264,485.00	\$ 457,501.00	\$	\$ 803,620.00
			81,634.00	

Execution costs	\$	\$	\$	\$ 84,358.00
	29,524.00	29,524.00	25,310.00	
Implementing entity	\$	\$	\$	\$ 75,478.00
fee	26,417.00	26,417.00	22,644.00	
Total	\$ 320,426.00	\$ 513,442.00	\$ 129,588.00	\$ 963,456.00

Execution Cost

Expenditure	Year 1	Year 2	Year 3	Total
Coordination and Management				
Director	\$	\$	\$	\$
	7,522.00	7,522.00	6,449.00	21,493.00
Program Manager	\$	\$	\$	\$
	6,582.00	6,582.00	5,642.00	18,806.00
Financial Manager	\$	\$	\$	\$
	5,642.00	5,642.00	4,836.00	16,120.00
Financial staff	\$	\$	\$	\$
	3,291.00	3,291.00	2,821.00	9,403.00
Sub-Total	\$	\$	\$	\$
	23,037.00	23,037.00	19,748.00	65,822.00
Oveheads and administration				
Administrative	\$	\$ 3,761.00	\$ 3,224.00	\$
support (including :	3,761.00			10,746.00
office equipment,				
materials and				
services				
Fiduciary management				
Fiduciary	\$	\$ 2,726.00	\$ 2,338.00	\$ 7,790.00
management fee	2,726.00			
Total	\$	\$	\$	\$
	29,524.00	29,524.00	25,310.00	84,358.00

PART IV : ENDORSEMENT BY THE GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY

A. Record of endorsement on behalf of the government²⁶

This program has been coordinated with the Government of Maluku Tengah Regency, the Government of Maluku Province, and the Government at Three Negeri

Name and Position	Time	Note
Samsul Maarib, S.Pi, MAP Head of the Fisheries Service Office of Maluku Tengah Regency	15 December 2018	Letter of support attached
Imaran Soumena, SP Secretary of Negeri Lima	10 Juni 2019	Letter of support attached
Saleh Tuharea Secretary of Negeri Ureng	10 Juni 2019	Letter of support attached
Ali Mahulette Secretary of Negeri Asilulu	10 Juni 2019	Letter of support attached
Djalaludin Salampessy , Acting Head of Regional Planning and Development Agency (BAPPEDA) Maluku Province	17 Desember 2019	Letter of support attached

B. Implementing Entity certification

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans (President Decree No. 16/2015; P.13/MENLHK/Setjen/OTL.0/1/2016; P.33/MENLHK/Setjen/Kum.1/3/2016; Indonesia Intended Nationally Determined Contribution/INDC; COP 21; Paris Agreement signed by Government of Indonesia; Book and Map of Information System of Vulnerability Index Data (SIDIK); Permen-KP No. 2 year 2013; Climate Change Adaptation National Action Plan)and subject to the approval by the Adaptation Fund Board <u>commit to implementing the Project in compliance with the Environmental and Social Policy of the Adaptation Fund</u> and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this Project..

⁶ Each Party shall designate and communicate to the secretariat the authority that will endorse on behalf of the national government the projects and programmes proposed by the implementing entities.

hotesmi

Inda Presanti Loekman Executive Director a.i. of Kemitraan Implementing Entity Coordinator

Date: 5 August 2019	Tel. and email: +62-21-7279 9566; Monica.Tanuhandaru@kemitraan.or.id
Project Contact Person: Dewi Rizki	
Tel. and Email: +62-21-7279 9566; Dewi.Rizki@kemitraan.or.id	

Annex 1. Endorsement Letter from Mr. Djalaludin Salampessy , Acting Head of Regional Planning and Development Agency (BAPPEDA) Maluku Province



PEMERINTAH PROVINSI MALUKU BADAN PERENCANAAN PEMBANGUNAN DAERAH

Jl. Raya Pattimura Nomor 1 Ambon Telp. (0911) 352043, 354099, Fax. (0911) 355933 e-mail : bappoda_maluku@yahoo.com

Ambon, 17 Desember 2019

Nomor Lampiran Perihal

: 050.-309 /BAPP-XII/2019 : 1 (satu) lembar : <u>Surat Dukungan</u> Kepada Yth : Direktur Yayasan Harmoni Alam Indonesia di Bogor

Monindaklanjuti surat Direktur Eksekutif Yayasan Harmoni Alam Indonesia (HAI) nomor 11/HAI-Eks/XII/2019, tanggal 08 Desember 2019 perihal Permohonan Surat Dukungan dalam rangka pengembangan Program Adaptasi Perubahan Iklim Bidang Pesisir Laut dan Pulau-Pulau Kecil di Kabupaten Maluku Tengah Provinsi Maluku, maka bersama ini kami menyatakan memberi dukungan kepada Yayasan HAI untuk mengembangkan program dimaksud sesuai dengan perundang-undangan yang berlaku.

Mengingat pentingnya program tersebut dalam memperkuat kemampuan adaptasi perubahan iklim pada masyarakat di wilayah pesisir laut dan pulau-pulau kecil, maka HAI diharapkan untuk senantiasa berkoordinasi dan bersinergi dengan lambaga/Instansi terkait mulai dari tingkat Desa/Negeri, Kecamatan, Kabupaten sampai tingkat Provinsi. Dengan demikian, dukungan ini kami berikan dengan harapan agar program tersebut dapat terlaksana dengan baik serta dapat membawa dampak positif bagi kelestarian lingkungan.

Demikian Surat Dukungan ini dibuat, atas perhatian dan kerjasamanya diucapkan terima kasih.

Pit. Kepala Bappeda Provinsi Maluku Dialaludin Salampessy, S.Pi, M.Si

Pembina Tk.I NIP/19710212 199803 1 012 Annex 2. Endorsement Letter from Mr. Samsul Maarib, S.Pi, MAP, Head of the Fisheries Service Office of Maluku Tengah Regency



PEMERINTAH KABUPATEN MALUKU TENGAH DINAS PERIKANAN

3f. duru Telp (1914) 21247 Fax (0914) 21247 - Matelii 97511

Maschi, 15 Desember 2018

Nomer : 523/990/2018 Lampiran : 1 (Satu) Lembar Perihal : Surat Dukungan

Kepada Yth. Direktur Yuyasan Harmoni Alam Indonesia (HAI) Di -Bogor

Menindaklanjuti Surat Yayasan Harmoni Alam Indonesia (HAI) Nomor : 06/HAI-Eks/XII/2018 tanggal 10 Desember 2018 perihal Permohonan Surat Dukungan, maka bersama ini kami sampaikan beberapa hal sebagai berikut :

- Kami selalu mendukung setiap program yang dilaksanakan dengan memperhatikan aspek kelestarian lingkungan yang berdampak positif terhadap kelestarian sumberdaya hayati.
- Dalam pelaksanaan program dan kegiatan tersebut yang bertujuan untuk peningkatan Sumber Daya Manusia dalam mengelola lingkungan pada wilayah pesisir dan pulau-pulau kecil, senantiasa berkoondinasi dan berninergi dengan lembaga/instansi terkait dari tingkat Desa/Negeri, Kecamatan, Kabupaten aampai tingkat Provinsi.
- Program adaptasi perubahan iklim bidang pesisir, laut dan pulau-pulau kecil yang akan dilaksanakan perlu melibatkan masyarakat sekaligus melatih kemampuan sumber daya manusia terhadap aspek sosial, ekonomi dan pengelolaan lingkungan hidup.
- Dengan memperlutikan dan melaksanakan poin 1 3, maka pada prinsipnya kami selalu mendukung setiap kegiatan pengelolaan wilayah pesisir dan pulau-pulau kecil yang ramah lingkungan.
- Memperhatikan uraian tersebut diatas maka dimintakan kepada Saudara untuk dapat melaksanakannya sesuai uturan dan perundang-undangan yang berlaku.

Demikian dukungan ini disampaikan atas perhatian dan kerjasamanya diucapkan terima kasih.



Tentosan Kepeda Yita 1. Bapati Malaka Tengah di <u>Mascha</u> 2. Pertinggal

Annex 3. Endorsement Letter from Mr. Imaran Soumena, SP., Secretary of Negeri Lima



PEMERINTAH KABUPATEN MALUKU TENGAH KECAMATAN LEIHITU NEGERI NEGERI LIMA

Jln. Masjid Raya At-Taqwa Negeri Lima, KP. 97581

Negeri Lima, 10 Juni 2019

Nomor	: 277/S.Duk/NL/VI/2019	
Lampiran		
Perihal	: Surat Dukungan	

Kepada Yth : Direktur Yayasan Harmoni Alam Indonesia (HAI) Di-Bogor

Menindaklanjuti Surat Yayasan Harmoni Alam Indonesia (HAI) Nomor : 08/HAI-Eks/VI/2019 Tanggal 08 Juni 2019 perihal Permohonan Surat Dukungan, maka bersama ini kami sampaikan beberapa hal sebagai berikut :

- Pada prinsifnya Pemerintah Negeri Negeri Lima senantiasa mendukung setiap kegiatan yang dilaksanakan oleh siapapun dan atau oleh lembaga manapun yang bersifat memberikan manfaat dan maslahat bagi masyarakat dan lingkungan.
- Program Adaptasi Perubahan Iklim Bidang Pesisir Laut dan Paulau-Pulau Kecil yang akan dilaksanakan perlu melibatkan masyarakat sekaligus melatih kemampaan SDM terhadap aspek social, ekonomi dan pengelolaan lingkungan hidup, serta senantiasa memperhatikan nilai kearifankearifan local yang hidup ditengah masyarakat
- 3. Dengan memperhatikan dan melaksanakan poin 2 di atas, maka pada prinsifnya kami slalu mendukung dan menyokong penuh setiap kegiatan yang telah direncanakan dan akan dilaksanakan di Negeri Negeri Lima Kecamatan Leihitu Kabupaten Maluku Tengah.

Demikian dukungan ini sampaikan atas perhatian dan kerjasamnya kami ucapkan terimakasih.

a.n. Kepala Pemerintah Negeri SEKRETARIS NEGERI SOUMENA, SP

Annex 4. Endorsement Letter from Mr. Saleh Tuharea, Secretary of Negeri Ureng

PEMERINTAH KABUPATEN MALUKU TENGAH KECAMATAN LEIHITU NEGERI URENG

Jalan Air Putri KP. 97581

Nomor 523/01/NU/VI/2019 Lempiran - Perihal Surat Dukungan Ureng. 10 Juni 2019.

Kepada Yth, Direktur Yayasan Harmoni Alam Indonesia (HAI) Di Bogor -

Menindaklanjuti Surat Yayasan Harmoni Alam Indonesia (HAI) Nomor : 10/HAL-Eks/VI/2019 tertanggal, 08 Juni 2019, Perihai Permohonan Surat Dukungan, maka bersama ini kami sampaikan beberapa hal sebegai berikut :

- Kami Pemerintah Negeri Ureng selalu mendukung setiap program yang dilaksanakan dengan memperhatikan aspek kelestarian lingkungan yang berdampak langsung secara positif terhadap kelestarian sumberdaya hayati secara berkelanjutan.
- Sedapat mungkin penyelenggaraan program dan kegiatan ini bertujuan untuk peningkatan sumberdaya manusia terutama dalam pengelolaaan lingkungan di wilayah pesisir dan laut, dengan senantiasa berkoordinasi dan bersinergi dengan kami selaku Pemerintah Negeri Ureng.
- Program Adaptasi dan Perubahan Iklim yang akan dilaksanakan ini sedapat mungkin melibatkan masyarakat Negeri Ureng, sekaligus penguatan kapasitas masyarakat Negeri Ureng meliputi apsek social, ekonomi dan pengelolaan lingkungan hidup.

Dengan mempertimbangkan ke-tiga hal tersebut di atas (point 1-3), maka pada prinsipnya kami, Pemerintah Negeri Urang selalu memberi dukungan pada setiap implementasi program dan keglatan pengelolaan wilayah pesisir dan laut, yang dilaksanakan oleh Yayasan Harmoni Alam Indonesia (YAI) di Bogor kerjasama dengan Institut Tifa Damai Maluku berbasis issu Adaptasi Perubahan lidim di Negeri Urang, Kecamatan Leihitu, Kabupaten Maluku Tengah.

Demiklen surat ini disampaikan sebagai dukungan implementasi program tersebut dan atas perhatian serta kerjasamanya ducapiyan terima kasih.



Annex 4. Endorsement Letter from Mr. Ali Mahulette, Secretary of Negeri Asilulu



PEMERINTAH KABUPATEN MALUKU TENGAH KECAMATAN LEIHITU NEGERI ASSILULU

Jin Raya Assilulu KP. 97581

Nomort	: 660.1/11/NA/VI/2019	
Lampiran	3 ¹²	
Perihal	: Surat Dukungan	

Kepada Yth, Direktur Yayasan Harmoni Alam Indonesia (HAI) Di

Bogor

Dengan hormat,

Menndak lanjuti Surat Yayasan Harmoni Alam Indonesia (HAI) Nomor 09/HAI-Eks/VI/2019 tanggal 08 Juni 2019tentang permohonan Dukungan maka bersama ini kami sampaikan bahwa :

- Setelah membaca dan meneliti Surat tersebut kami mendukung sepenuhnya Program Adapatasi Perubahan Iklim Bidang Pesisir Laut dan Pulau pulau Kecil di Kabupaten Maluku Tengah yang direncanakan oleh Yayasan Harmoni Alam Indonesia untuk di laksanakan di Negeri Assilulu, Kecamatan Leihitu Kabupaten Maluku Tengah.
- Kegiatan Adaptasi Perubahan Iklim Bidang Pesisir dan Pulau Pulau Kecil dalam pelaksanaannya dapat berkoordinasi dengan Pemerintah Negeri serta melibatkan masyarakat sehingga hasil dari program tersebut dapat benar – benar berhasil dan dirasakan manfaatnya oleh masyarakat.

Demikian surat dukungan ini disampaikan dan atas kerjasamanya kami capkan terima kasih.-

Assilulu 10 Juni 2019

a.n. Pj. Kepala Pemerintah Negeri Assilulu

exceta éget ALI MAHULETTE

Annex 5. Local Consultations List of Participants

Consultations between Desember 12nd and 13th, 2019 Asilulu villages community :

- 1. Ali Mabulawo (Head of Soa Tamaela)
- 2. Johan Laya (Head of Soa)
- 3. Asmawi Kibas (Saniri)
- 4. Ali Mahusette (Secretary of Negeri)
- 5. Yusuf Iksan Mahulauw, S.Pi. (Negeri Staff)
- 6. Wahyudi Abd. Ely (Negeri Staff)
- 7. Johan Layn (Fishermen)
- 8. Abutra Ely (Fisherman)
- 9. Hasan Madero (Fisherman)
- 10. Lila Kalauw (Women Group)
- 11. Ali Mamang (Fisherman)
- 12. Ismail Ely (Fisherman)
- 13. Muhammad Sayni
- 14. Majid Mahusette
- 15. Halima Layn (Women Group)
- 16. Sabila Mahulauw (Women Group)
- 17. Abuha Elu
- 18. M. Layn
- 19. Ismail Ely (Fisherman)
- 20. Hasan Madero (Nelayan)
- 21. Ali Mamang (Nelayan)

Ureng villagers community

- 22. Daena Laitupa (Women Group)
- 23. Isdayanti Kalauw (Women Group)
- 24. Umar (Fisherman)
- 25. Ake Hunath (Fisherman)
- 26. Djapar T. (Staff Negeri)
- 27. Abdula Heluth (Fisherman)
- 28. Muhammad Laetuysa (Negeri Staff)
- 29. Abdul Rahim Huath (Negeri Staff)
- 30. Sy Saimima
- 31. Abd. Latif Ely
- 32. Hasanudin Nayete
- 33. Hawa Laitupa (Women Group)
- 34. Halima Kotala (Women Group)

Lima villagers community

- 35. Midra Suneta (Head of Soa Henahelu)
- 36. Saripudin Soulisa (Fisherman)
- 37. Alwau Soumiwa N (Negeri Staff)

- 38. Ridwan Suneth
- 39. Ismail Mahulauw
- 40. Mohobar Soumena
- 41. Ridwan Tunny
- 42. Azis Mahulauw (Negeri Staff)
- 43. Sitti Nahda Maasily (Women Group)
- 44. Rapik Soulesa (Negeri Staff)
- 45. Mochtar Laturise (Kepala Dusun)
- 46. Padjri Soumena (Fisherman)
- 47. Imran Soumena (Secretary of Negeri)

Consultation between 4th – 7th January, 2020 Asilulu villages community :

- 1. Ali Mabulawo (Head of Soa Tamaela)
- 2. Ali Mahusette (Secretary of Negeri)
- 3. Yusuf Iksan Mahulauw, S.Pi. (Staff Negeri)
- 4. Halima Layn (Women Group)
- 5. Sabila Mahulauw (Women Group)
- 6. Hasan Madero (Fisherman))
- 7. M. Layn
- 8. Ismail Ely (Fisherman)

Ureng villagers community

- 9. Muhammad Laetuysa (Negeri Staff)
- 10. Isdayanti Kalauw (Women Group)
- 11. Djapar T. (Negeri Staff)
- 12. Abdula Heluth (Fisherman)
- 13. Hasanudin Nayete

Lima villagers community

- 14. Mochtar Laturise (Head of Dusun)
- 15. Padjri Soumena (Fisherman)
- 16. Imran Soumena (Secretary of Neger)
- 17. Midra Suneta (Head of Soa Henahelu)
- 18. Sitti Nahda Maasily (Women Group)
- 19. Rapik Soulesa (Negeri Staff)
- 20. Saripudin Soulisa (Fisherman)
- 21. DR. Gino V. Limmon, M.Sc. (Director of Maritime and Marine Science Center of Excellence, Pattimura University)
- 22. Abdul Haris (Acting Head of the Fisheries Service Office of Maluku Province)
- 23. Ilham (BAPPEDA Staff)

- 24. Dr. Djalaludin Salampessy, S.Pi., M.Si. (Acting Head of Regional Planning and Development Agency (BAPPEDA) Maluku Province)
- 25. Dr. Ir. Simon Tubalawony, M.Si. (Lecturer in the Faculty of Fisheries & Marine Sciences, Univ. Pattimura, Ambon / Oceanography Expert).
- 26. DR. Jacob Waas, S.Pi., M.Si. (Lecturer of the Faculty. Fisheries & Marine Sciences, Univ.Pattimura-Ambon Expert Oceanography, GIS, Participatory Mapping).
- 27. Rachmat Elly, S.Pi.