



ADAPTATION FUND

AFB/PPRC.29/9
15 March 2022

Adaptation Fund Board
Project and Programme Review Committee
Twenty-ninth Meeting
Bonn Germany (hybrid meeting), 5-6 April 2022

Agenda Item 5 b)

PROPOSAL FOR CENTRAL AFRICAN REPUBLIC

Background

1. The Operational Policies and Guidelines (OPG) for Parties to Access Resources from the Adaptation Fund (the Fund), adopted by the Adaptation Fund Board (the Board), state in paragraph 45 that regular adaptation project and programme proposals, i.e., those that request funding exceeding US\$ 1 million, would undergo either a one-step, or a two-step approval process. In case of the one-step process, the proponent would directly submit a fully-developed project proposal. In the two-step process, the proponent would first submit a brief project concept, which would be reviewed by the Project and Programme Review Committee (PPRC) and would have to receive the endorsement of the Board. In the second step, the fully-developed project/programme document would be reviewed by the PPRC, and would ultimately require the Board's approval.

2. The Templates approved by the Board (Annex 5 of the OPG, as amended in March 2016) do not include a separate template for project and programme concepts but provide that these are to be submitted using the project and programme proposal template. The section on Adaptation Fund Project Review Criteria states:

For regular projects using the two-step approval process, only the first four criteria will be applied when reviewing the 1st step for regular project concept. In addition, the information provided in the 1st step approval process with respect to the review criteria for the regular project concept could be less detailed than the information in the request for approval template submitted at the 2nd step approval process. Furthermore, a final project document is required for regular projects for the 2nd step approval, in addition to the approval template.

3. The first four criteria mentioned above are:

- (i) Country Eligibility,
- (ii) Project Eligibility,
- (iii) Resource Availability, and
- (iv) Eligibility of NIE/MIE.

4. The fifth criterion, applied when reviewing a fully-developed project document, is:

- (v) Implementation Arrangements.

5. It is worth noting that at the twenty-second Board meeting, the Environmental and Social Policy (ESP) of the Fund was approved and at the twenty-seventh Board meeting, the Gender Policy (GP) of the Fund was also approved. Consequently, compliance with both the ESP and the GP has been included in the review criteria both for concept documents and fully-developed project documents. The proposal template was revised as well, to include sections requesting demonstration of compliance of the project/programme with the ESP and the GP.

6. At its seventeenth meeting, the Board decided (Decision B.17/7) to approve "Instructions for preparing a request for project or programme funding from the Adaptation Fund", contained in the Annex to document AFB/PPRC.8/4, which further outlines applicable review criteria for both concepts and fully-developed proposals. The latest version of this document was launched in conjunction with the revision of the Operational Policies and Guidelines in November 2013.

7. Based on the Board Decision B.9/2, the first call for project and programme proposals was issued, and an invitation letter to eligible Parties to submit project and programme proposals to the Fund was sent out on April 8, 2010.

8. According to the Board Decision B.12/10, a project or programme proposal needs to be received by the secretariat no less than nine weeks before a Board meeting, in order to be considered by the Board in that meeting.

9. The following fully-developed project document titled "Increasing the Adaptation Capacity and Resilience of Rural Communities to Climate Change in the Central African Republic" was submitted for Central African Republic by the International Fund for Agricultural Development (IFAD), which is a Multilateral Implementing Entity of the Adaptation Fund.

10. This is the first submission of the proposal, using the one-step submission process.

11. The current submission was received by the secretariat in time to be considered in the thirty-eighth Board meeting. The secretariat carried out a technical review of the project proposal, assigned it the diary number AF00000278, and completed a review sheet.

12. In accordance with a request to the secretariat made by the Board in its 10th meeting, the secretariat shared this review sheet with IFAD and offered it the opportunity of providing responses before the review sheet was sent to the PPRC.

13. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15, the final technical review of the project, both prepared by the secretariat, along with the final submission of the proposal in the following section. In accordance with decision B.25.15, the proposal is submitted with changes between the initial submission and the revised version highlighted.



ADAPTATION FUND

ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: Regular Size Full Proposal

Country/Region: Central African Republic

Project Title: Increasing the Adaptation Capacity and Resilience of Rural Communities to Climate Change in the Central African Republic

Thematic Focal Area: Agriculture

Implementing Entity: International Fund for Agricultural Development (IFAD)

Executing Entities: Ministry of Agriculture and Rural Development; Ministry of Environment and Sustainable Development

AF Project ID: AF00000278

IE Project ID:

Requested Financing from Adaptation Fund (US Dollars): 9,999,999

Reviewer and contact person: Ahmad Ghosn

Co-reviewer(s): Jean-Marc Sinnassamy

IE Contact Person:

Technical Summary	<p>The project "Increasing the Adaptation Capacity and Resilience of Rural Communities to Climate Change in the Central African Republic" aims to reduce the direct effects of climate change on 20,000 direct and 119,000 indirect beneficiaries, of which 50 percent will be women and 30% youth in rural communities. This will be done through the three components below:</p> <p><u>Component 1:</u> Climate resilient agricultural production and appropriate post-harvest measures combined with livelihood diversification (USD 5,367,900);</p> <p><u>Component 2:</u> Climate resilient rural transportation and water infrastructure (USD 2,729,282);</p> <p><u>Component 3:</u> Institutional capacity-building, policy engagement and knowledge management (USD 938,690).</p> <p><u>Requested financing overview:</u></p> <p>Project/Programme Execution Cost: USD 180,717</p> <p>Total Project/Programme Cost: USD 9,216,589</p> <p>Implementing Fee: USD 783,410</p> <p>Financing Requested: USD 9,999,999</p>
-------------------	--

	<p>The initial technical review raised several issues, such as providing a gender assessment and gender action plan, quantification of the project benefits and beneficiaries with due consideration to gender/ vulnerable groups aspects, inclusion of vulnerable groups/ gender considerations in the consultation process, and Implementing Entity arrangements for supervising executing entities implementing the Environmental and Social Management Plan, as discussed in the Clarification Requests (CRs) and Corrective Action Requests (CARs).</p> <p>The final review finds that the revised proposal has not addressed all the CRs and CARs raised in the initial review. Several issues remain, namely, the need for more details and quantification of the project benefits, improving the cost-effectiveness analysis, ensuring compliance with the environmental and social policy of the Fund as well as discrepancy in the total budget.</p>
Date:	17 February 2022

Review Criteria	Questions	Initial Review 24 January 2022	Final Review 14 February 2022
Country Eligibility	1. Is the country party to the Kyoto Protocol?	Yes.	-
	2. Is the country a developing country particularly vulnerable to the adverse effects of climate change?	Yes. The country is highly vulnerable to climate effects and impacts as reflected by the more frequent and intense extreme rainfall events, prolonged dry periods and rising temperatures among others. The above trends are expected to continue based on related climate change projection models.	-
Project Eligibility	1. Has the designated government authority for the Adaptation Fund endorsed the project/programme?	Yes. As per the endorsement letter dated 07 October 2021 (See Part IV, page 122).	-
	2. Does the length of the proposal amount to no more than One hundred (100) pages for the fully-developed project document, and one	No. The proposal length is 123 pages, and the Annexes length is 170 pages. CAR1: Reduce the proposal document and its annexes to 100 pages each, while maintaining the information required for AF requirements.	CAR1: Cleared. The length of the document and its annexes have been reduced to the limit acceptable by the AF. CR1: Cleared.

	<p>hundred (100) pages for its annexes?</p>	<p>CR1: It is highly recommended to have another round of editing and proofreading to correct several editorials and typos (e.g.: part of the table of contents is in French, Figures in French, table 10 has no title, add annexes titles in English (i.e.: Annex 1, Annex 2, etc.), etc....).</p> <p>CR2: Double check the project targets (i.e., % women and % youth) stated in Tables 20, Table 21, and other sections of the document with those stated in paragraph 72 page 40 “The overall goal of the project is to reduce the direct effects of climate change on 20,000 direct and 119,000 indirect beneficiaries, of which <u>50</u> percent will be women and <u>30%</u> youth in rural communities”, and revise to ensure consistency of these percentages across the document.</p>	<p>CR2: Cleared.</p> <p>The Project targets (i.e., % women and % youth) have been revised to ensure consistency across the document (<u>50% women and 30% youth</u>).</p>
	<p>3. Does the project / programme support concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience?</p>	<p>Yes. The project proposes a set of concrete adaptation measures/interventions in some of the most profitable agricultural value chains. Concrete adaptation measures include the adoption of integrated, climate resilient farming, production, post-harvest and marketing systems. New technologies will be also introduced, as well as best practices to enhance crop and livestock value chains and linkages to markets (See part II A, pp.47-56 for details).</p>	<p>-</p>

	<p>4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?</p>	<p>To a large extent. As discussed in Part II B pp. 57-59. However, while reference to gender assessment and gender action plan is made, they are not attached as an annex. It is also recommended to quantify/ provide some statistics, if feasible, on the benefits and beneficiaries in a brief consolidated tabulated form.</p> <p>CAR2: Please include a gender assessment and gender action plan as annex.</p> <p>CR2: Please provide quantified data and statistics, where feasible, on the benefits and beneficiaries, highlighting type and gender, in a brief consolidated tabulated form.</p>	<p>CAR2: Cleared.</p> <p>A Gender Assessment and Action Plan have been prepared and included (Annex 5). The Gender assessment include key data on gender in Central African Republic.</p> <p>CR2: Not Cleared.</p> <p>The economic, social and environmental benefits need to be well quantified at this stage of the proposal with estimates of direct and indirect beneficiaries. A target for direct and indirect beneficiaries has been provided in the project's goal but the proposal doesn't provide an indication of how these have been estimated.</p>
	<p>5. Is the project / programme cost effective?</p>	<p>Yes. The cost-effectiveness of the project is outlined in Part II C pp. 59-62. However, please consider addressing the following clarification request:</p> <p>CR3: Under Output 2.2: "Water supply increased, and sanitation infrastructure built, accounting for current and future climate risks", revise the last column text to provide more clarity and details.</p>	<p>CR3: Not Cleared.</p> <p>The table was revised to reflect the cost per set of water and sanitation installation for Output 2.2. However, the last column only provides estimation of the cost with no indication of cost-effectiveness. Cost-effectiveness analysis should provide a robust analysis to demonstrate that the selected adaptation measures are cost-effective compared to alternative measures. No such analysis is provided.</p>

	<p>6. Is the project / programme consistent with national or sub-national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?</p>	Yes. As outlined in Part II D pp. 63-64.	-
	<p>7. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?</p>	Yes. As outlined in Part II E pp. 64-68.	-
	<p>8. Is there duplication of project / programme with other funding sources?</p>	<p>No. See Table 13, Part II F, page 69. However, it is recommended to provide additional information to indicate that there are no duplications but rather complementarity, and to introduce Table 13 on synergies. Furthermore, some additional related projects have been cited and recommended to add to the list.</p> <p>CR4: Please provide additional information to indicate that there is no duplication but rather complementarity with other projects, and introduce Table 13 on synergies.</p> <p>CR5: Please include, as appropriate/accessible, in Table 13 the following projects: World Bank projects on human</p>	<p>CR4 and CR5. Not Cleared.</p> <p>The Table 13 was revised to add more information, and some of the suggested projects were included but not all. However, various relevant projects are still missing, including for example, the UNDP project on supporting local development and resilience. Other regional adaptation projects in the Congo basin can also be of relevance.</p> <p>Please ensure that an exhaustive list of potentially relevant project is included with details regarding lack of duplication and potential synergies and where relevant explanation of</p>

		<p>capital and women, COVID-19, food insecurity; GEF/WB #10771</p> <p>“Strengthening the adaptive capacity of communities by up-scaling integrated landscape management and restoration in south-west region of Central African Republic”; LDCF/FAO #9514 “Forest and Landscape Restoration supporting Landscape and Livelihoods Resilience in the Central African Republic”;</p> <p>LDCF/UNDP #4318 “Integrated Adaptation Programme to Combat the Effects of Climate Change on Agricultural Production and Food Security in CAR”.</p>	how the project will build on lessons learned of other projects.
	9. Does the project / programme have a learning and knowledge management component to capture and feedback lessons?	<p>Yes. Component 3 of the project includes the design and implementation of a KM plan, which involves capturing, documenting and disseminating lessons learned from the project activities both at the local and institutional levels (see Part II G pp. 70-71 for more details).</p>	-
	10. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	<p>Yes, however the proposal needs to elaborate on the vulnerable groups and gender considerations (including number of participants) as per the requirements Fund’s Environmental and Social Policy. Also, Table 14 which includes a part of the list of people/ institutions consulted is missing.</p> <p>CAR3: Please further elaborate on the vulnerable groups and gender</p>	<p>CAR 3: Not Cleared.</p> <p>The revised proposal does not identify the vulnerable and marginalized groups within the project area. Furthermore, the proposal states that “There are no indigenous people in CAR [Central African Republic] as defined by World Bank”, while various national document clearly specify two major indigenous groups in the</p>

		<p>considerations (including number of participants).</p> <p>CAR4: Please include Table 14 which with the list of people/ institutions consulted.</p>	<p>Central African Republic: the M'bororo Fulani and the Aka Pygmies.</p> <p>Please identify and describe the marginalized and vulnerable groups as per the ESP requirements.</p> <p>CAR4: Not Cleared.</p> <p>Table 14 has been revised; however, it only includes a list of institutions. The list of all people consulted by the project (including at the community level) should be included as an Annex with a summary of the consultation outcomes and how these were integrated in the design of the project.</p>
	<p>11. Is the requested financing justified on the basis of full cost of adaptation reasoning?</p>	<p>Yes. As per information presented in Part II I pp. 73-77.</p>	-
	<p>12. Is the project / program aligned with AF's results framework?</p>	<p>Yes. See table 21 of Part III F pp. 108-110. However, it is recommended to provide a brief introduction to table 21.</p> <p>CAR5: Please add an introductory brief paragraph on the alignment with AF results framework highlighting what outcomes and outputs the project supports. Also, please ensure that all figures regarding project beneficiaries' targets are coherent across the document (% women and % youth).</p>	<p>CAR 5: Cleared. A brief introductory paragraph has been added on the alignment with the AF results framework highlighting the outcomes and outputs. The targets of women and youth have also been updated (50 % women and 30 % youth).</p>
	<p>13. Has the sustainability of the project/programme outcomes been taken into</p>	<p>Yes. The sustainability of the project outcomes is taken into consideration through emphasizing the active</p>	-

	<p>account when designing the project?</p>	<p>participation of communities in the implementation and management of project interventions, institutional and technical capacity on climate-resilient agricultural techniques at community and national levels, integrating project outcomes future operation, maintenance and scaling up/ new investments into local/national plans and budgets. (See Part II J pp 77-78 for details).</p>	
	<p>14. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?</p>	<p>Yes. As per information provided in PART II K and Part III C. However, information on the identified potential environmental and social impacts and risks should be included in Part II K. The project risk category rating (e.g.: A, B, C) based on the E&S screening process according to AF ESP should also be indicated.</p> <p>CAR6: The project risk category according to the AF ESP need to be clearly indicated. Also, please provide a brief discussion on the E&S risks taking into consideration gender related issues.</p>	<p>CAR6. Not Cleared.</p> <p>The revised proposal provides no further elaboration or deeper justification on the environmental and social risks which assessment needs to be deepened. Also, the findings on principle related to indigenous people need to be revised -please see CAR3.</p>
Resource Availability	<p>1. Is the requested project / programme funding within the cap of the country?</p>	<p>Yes.</p>	-
	<p>2. Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee?</p>	<p>Yes.</p>	-
	<p>3. Are the Project/Programme Execution Costs at or below 9.5 per cent of the total</p>	<p>Yes. However, some figures in Table 24 need to be revised.</p>	<p>CAR7: Cleared.</p>

	project/programme budget (including the fee)?	CAR7: Please ensure that no decimals are used. Please round up amounts in Table 24.	Table 24 (Table 26 in the revised version) has been revised and all numbers have been rounded up.
Eligibility of IE	1. Is the project/programme submitted through an eligible Implementing Entity that has been accredited by the Board?	Yes.	-
Implementation Arrangements	1. Is there adequate arrangement for project / programme management, in compliance with the Gender Policy of the Fund?	<p>Yes. See Part III A, pp. 80-83 for details. However, please provide more details on gender aspects. In addition, please further clarification on the shared responsibilities between IFAD, Ministry of Environment and Ministry of Agriculture is needed.</p> <p>CR6: Please provide information on the gender expertise in project management arrangement and how they ensure compliance with the AF gender policy.</p> <p>CR7: Please provide more details and clarity on the responsibilities shared between IFAD, the Ministry of Environment, and the Ministry of Agriculture (section "General organization").</p>	CR6 and CR 7: Cleared. Please see Annex 5, Gender Assessment. Also, paragraph 183 (p. 62) has been revised to better clarify roles and responsibilities between IFAD, the Ministry of Environment and the Ministry of Agriculture.
	2. Are there measures for financial and project/programme risk management?	Yes. (See table 17 for details).	-
	3. Are there measures in place for the management of environmental and social risks, in line with the Environmental and Social	Yes. An ESMP has been prepared and attached as an annex (also see Part III C pp. 86-102 for further details). However, more information on the Implementing Entity arrangements for supervising the	CAR 8. Not Cleared. ESMP should be revised after revision of the risk assessment. Please see CAR 6 and CAR 3 .

	<p>Policy and Gender Policy of the Fund?</p>	<p>executing entity and the M&E arrangements for AF ESP compliance, is needed. Also, revise the title of table 19 to include "Social" and provide cost figures in the last column.</p> <p>CAR8: Revise Table 19 and provide the cost figures in the last column of the table. Also better please provide more information on the arrangements of the IE for supervising the executing entities for implementation of ESMP, and the M&E arrangements for AF ESP compliance.</p>	
	<p>4. Is a budget on the Implementing Entity Management Fee use included?</p>	<p>No. Only total implementation fee is provided.</p> <p>CAR9: Please include a budget breakdown of the Implementing Entity Management Fee (e.g.: corporate activities fees related to engagement with donor, policy support, portfolio management, reporting, outreach and knowledge sharing, project cycle management fees including project preparation, oversight and financial management, etc.).</p>	<p>CAR9: Cleared.</p> <p>Table 19 covers total cost of IE fees with a budget break down for the activities.</p>
	<p>5. Is an explanation and a breakdown of the execution costs included?</p>	<p>No.</p> <p>CAR10: Please include a budget breakdown for the Execution costs (e.g.: consultant services, travel and office facilities, direct costs for administration of the day-to day activities, staffing, project related activity expenditures such as M&E costs, drafting progress reports and</p>	<p>CAR 10: Not Cleared.</p> <p>The full details of the breakdown of the execution costs should be provided.</p>

		financial reports, consultation with project stakeholders).	
6.	Is a detailed budget including budget notes included?	<p>Yes. See Tables 22 and 23 pp. 111-120. Also note the comment below.</p> <p>CAR11: The budget figures for component 2 are missing in Table 21. In addition, there is US\$ 1 discrepancy (likely for the execution cost) in the project breakdown. The detailed budget for component 3 equals US\$ 948,690. Please amend as necessary.</p>	<p>CAR11: Not Cleared.</p> <p>Budget has been revised with decimals rounded up. However, the budget figures for Component 2 is missing in Table 21 and Component 3 equals US\$ 948,960. Also, there is a one-dollar discrepancy as the sum of the budget components totals US\$9,999,999 and the requested finance is US\$10,000,000.</p>
7.	Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?	<p>To a large extent. M&E arrangements are clearly defined. However, a budgeted M&E plan (in tabulated form) is not provided (See Part III D pp. 102-104).</p> <p>CAR12: Please include a budgeted M&E plan that is compliant with the AF M&E guidelines and with the Gender Policy. The M&E should include provisions for mid-term and terminal evaluations, key milestones, and address the environmental and social risks identified.</p> <p>CAR13: Add title and number to the table provided after paragraph 236 (p.104).</p>	<p>CAR 12 and CAR 13: Cleared.</p> <p>See page 104 and Annex 5.</p>
8.	Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	<p>No. A breakdown budget for IE fees utilized in the supervision of the M&E function is not provided.</p> <p>CAR14: Provide a budget breakdown of IE fees for the supervision of M&E function.</p>	<p>CAR 14: Cleared.</p> <p>Budget breakdown for IE fees, ESMF and M&E supervision have been provided. Please see p. 104.</p>

	<p>9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?</p>	<p>Yes. See Part III E&F pp. 104-110. The project supports AF Outcome 1 (Outputs 2,4,5).</p>	-
	<p>10. Is a disbursement schedule with time-bound milestones included?</p>	<p>Yes. See Table 24 page 124.</p> <p>CAR15: Please revise numbers in order not to use decimals. Please revise discrepancies in the grant total.</p>	<p>CAR15: Not Cleared.</p> <p>Numbers have been revised throughout the document to remove decimals. However, there is still a one-dollar discrepancy. Please see CAR11.</p>



ADAPTATION FUND

ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: Regular Size Full Proposal

Country/Region: Central African Republic

Project Title: Increasing the Adaptation Capacity and Resilience of Rural Communities to Climate Change in the Central African Republic

Thematic Focal Area: Agriculture

Implementing Entity: International Fund for Agricultural Development (IFAD)

Executing Entities: Ministry of Agriculture and Rural Development; Ministry of Environment and Sustainable Development

AF Project ID:

IE Project ID:

Requested Financing from Adaptation Fund (US Dollars): 10,000,000

Reviewer and contact person: Ahmad Ghosn

Co-reviewer(s): Jean-Marc Sinnassamy

IE Contact Person:

Technical Summary	<p>The project "Increasing the Adaptation Capacity and Resilience of Rural Communities to Climate Change in the Central African Republic" aims to reduce the direct effects of climate change on 20,000 direct and 119,000 indirect beneficiaries, of which 50 percent will be women and 30% youth in rural communities. This will be done through the three components below:</p> <p><u>Component 1:</u> Climate resilient agricultural production and appropriate post-harvest measures combined with livelihood diversification (USD 5,367,900).</p> <p><u>Component 2:</u> Climate-resilient rural transportation and water infrastructure (USD 2,729,282)</p> <p><u>Component 3:</u> Institutional capacity-building, policy engagement and knowledge management (USD 938,690).</p> <p><u>Requested financing overview:</u></p> <p>Project/Programme Execution Cost: USD 180,717</p> <p>Total Project/Programme Cost: USD 9,216,589</p> <p>Implementing Fee: USD 783,410</p> <p>Financing Requested: USD 10,000,000</p>
-------------------	--

	The initial technical review raises several issues, such as providing a gender assessment and gender action plan as an annex, quantification of the project benefits and beneficiaries with due consideration to gender/ vulnerable groups aspects, inclusion of vulnerable groups/ gender considerations in the consultation process, and Implementing Entity arrangements for supervising executing entities implementing the Environmental and Social Management Plan, as discussed in the Clarification Requests (CR) and Corrective Action Requests (CAR) raised in the review.
Date:	24 January 2022

Country Eligibility	1. Is the country party to the Kyoto Protocol?	Yes.	
	2. Is the country a developing country particularly vulnerable to the adverse effects of climate change?	Yes. The country is highly vulnerable to climate effects and impacts as reflected by the more frequent and intense extreme rainfall events, prolonged dry periods and rising temperatures among others. The above trends are expected to continue based on related climate change projection models.	
Project Eligibility	1. Has the designated government authority for the Adaptation Fund endorsed the project/programme?	Yes. As per the endorsement letter dated 07 October 2021 (See Part IV, page 122).	
	2. Does the length of the proposal amount to no more than One hundred (100) pages for the fully-developed project document, and one hundred (100) pages for its annexes?	No. The proposal length is 123 pages, and the Annexes length is 170 pages. CAR1: Reduce the proposal document and its annexes to 100 pages each, while maintaining the information required for AF requirements.	CAR1: The length of the document is reduced to 100 pages and each annex to less than 100 pages. CR1: The document has been proofread and editorials and typos corrected throughout the entire the CR2: Project targets (i.e., % women and % youth) have been revised to ensure consistency of percentages across the document. The project will target 50 percent of women and 30% youth

	<p>CR1: It is highly recommended to have another round of editing and proofreading to correct several editorials and typos (e.g.: part of the table of contents is in French, Figures in French, table 10 has no title, add annexes titles in English (i.e.: Annex 1, Annex 2, etc.), etc....).</p> <p>CR2: Double check the project targets (i.e., % women and % youth) stated in Tables 20, Table 21, and other sections of the document with those stated in paragraph 72 page 40 “The overall goal of the project is to reduce the direct effects of climate change on 20,000 direct and 119,000 indirect beneficiaries, of which <u>50 percent will be women and 30% youth</u> in rural communities”, and revise to ensure consistency of these percentages across the document.</p>	
	<p>3. Does the project / programme support concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change</p>	<p>Yes. The project proposes a set of concrete adaptation measures/ interventions in some of the most profitable agricultural value chains. Concrete adaptation measures include the adoption of</p>

	<p>and build in climate resilience?</p>	<p>integrated, climate resilient farming, production, post-harvest and marketing systems. New technologies will be also introduced, as well as best practices to enhance crop and livestock value chains and linkages to markets (See part II A, pp.47-56 for details).</p>	
	<p>4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?</p>	<p>To a large extent. As discussed in Part II B pp. 57-59. However, while reference to gender assessment and gender action plan is made, they are not attached as an annex. It is also recommended to quantify/provide some statistics, if feasible, on the benefits and beneficiaries in a brief consolidated tabulated form.</p> <p>CAR2: Please include a gender assessment and gender action plan as annex.</p> <p>CR2: Please provide quantified data and statistics, where feasible, on the benefits and beneficiaries, highlighting type and gender, in a brief consolidated tabulated form.</p>	<p>CAR2: Annex 5, A short Gender Assessment Plan has been already prepared and concise version is attached.</p> <p>CR2: The Gender assessment contains a table with available data on gender in CAR</p>
	<p>5. Is the project / programme cost effective?</p>	<p>Yes. The cost-effectiveness of the project is outlined in Part II</p>	<p>CR3: Output 2.2 cost revised to reflect cost per set of water and sanitation installation</p>

		C pp. 59-62. However, please consider addressing the following clarification request: CR3: Under Output 2.2: "Water supply increased, and sanitation infrastructure built, accounting for current and future climate risks", revise the last column text to provide more clarity and details.	
	6. Is the project / programme consistent with national or sub-national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?	Yes. As outlined in Part II D pp. 63-64.	
	7. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?	Yes. As outlined in Part II E pp. 64-68.	
	8. Is there duplication of project / programme with other funding sources?	No. See Table 13, Part II F, page 69. However, it is recommended to provide additional information to indicate that there are no duplications but rather complementarity, and to	CR4. Additional information's are included to highlight the complementary and synergies between the project and the other initiatives. CR5. Additional initiatives related to the GEF / LDCF have been included in the table.

	<p>introduce Table 13 on synergies. Furthermore, some additional related projects have been cited and recommended to add to the list.</p> <p>CR4: Please provide additional information to indicate that there is no duplication but rather complementarity with other projects, and introduce Table 13 on synergies.</p> <p>CR5: Please include, as appropriate/ accessible, in Table 13 the following projects: World Bank projects on human capital and women, COVID-19, food insecurity; GEF/WB #10771 “Strengthening the adaptive capacity of communities by up-scaling integrated landscape management and restoration in south-west region of Central African Republic”; LDCF/FAO #9514 “Forest and Landscape Restoration supporting Landscape and Livelihoods Resilience in the Central African Republic”; LDCF/UNDP #4318 “Integrated Adaptation</p>	
--	---	--

		Programme to Combat the Effects of Climate Change on Agricultural Production and Food Security in CAR".	
	9. Does the project / programme have a learning and knowledge management component to capture and feedback lessons?	Yes. Component 3 of the project includes the design and implementation of a KM plan, which involves capturing, documenting and disseminating lessons learned from the project activities both at the local and institutional levels (see Part II G pp. 70-71 for more details).	
	10. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Yes , however the proposal needs to elaborate on the vulnerable groups and gender considerations (including number of participants) as per the requirements Fund's Environmental and Social Policy. Also, Table 14 which includes a part of the list of people/ institutions consulted is missing. CAR3: Please further elaborate on the vulnerable groups and gender considerations (including number of participants).	CAR3: Please see Table 14 and the Gender Assessment Plan CAR4: Table 14 included; list of people/institutions consulted

		CAR4: Please include Table 14 which with the list of people/ institutions consulted.	
	11. Is the requested financing justified on the basis of full cost of adaptation reasoning?	Yes. As per information presented in Part II I pp. 73-77.	
	12. Is the project / program aligned with AF's results framework?	<p>Yes. See table 21 of Part III F pp. 108-110. However, it is recommended to provide a brief introduction to table 21.</p> <p>CAR5: Please add an introductory brief paragraph on the alignment with AF results framework highlighting what outcomes and outputs the project supports. Also, please ensure that all figures regarding project beneficiaries' targets are coherent across the document (% women and % youth).</p>	<p>CAR5: A brief introductory paragraph was included on the alignment with the AF results framework highlighting the outcomes and outputs.</p> <p>The targets of both youth and women are updated. (50 % women and 30 % men)</p>
	13. Has the sustainability of the project/programme outcomes been taken into account when designing the project?	Yes. The sustainability of the project outcomes is taken into consideration through emphasizing the active participation of communities in the implementation and management of project interventions, institutional and technical capacity on climate-resilient agricultural techniques at community and national levels, integrating	

		project outcomes future operation, maintenance and scaling up/ new investments into local/national plans and budgets. (See Part II J pp 77-78 for details).	
	14. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	<p>Yes. As per information provided in PART II K and Part III C. However, information on the identified potential environmental and social impacts and risks should be included in Part II K. The project risk category rating (e.g.: A, B, C) based on the E&S screening process according to AF ESP should also be indicated.</p> <p>CAR6: The project risk category according to the AF ESP need to be clearly indicated. Also, please provide a brief discussion on the E&S risks taking into consideration gender related issues.</p>	CAR6: See paragraph 182 and 214
Resource Availability	1. Is the requested project / programme funding within the cap of the country?	Yes.	
	2. Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee?	Yes.	

	<p>3. Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)?</p>	<p>Yes. However, some figures in Table 24 need to be revised.</p> <p>CAR7: Please ensure that no decimals are used. Please round up amounts in Table 24.</p>	<p>CAR7: Table 24 now 26 and revised with all numbers rounded up</p>
Eligibility of IE	<p>1. Is the project/programme submitted through an eligible Implementing Entity that has been accredited by the Board?</p>	<p>Yes.</p>	
Implementation Arrangements	<p>1. Is there adequate arrangement for project / programme management, in compliance with the Gender Policy of the Fund?</p>	<p>Yes. See Part III A, pp. 80-83 for details. However, please provide more details on gender aspects. In addition, please further clarification on the shared responsibilities between IFAD, Ministry of Environment and Ministry of Agriculture is needed.</p> <p>CR6: Please provide information on the gender expertise in project management arrangement and how they ensure compliance with the AF gender policy.</p> <p>CR7: Please provide more details and clarity on the responsibilities shared between IFAD, the Ministry of Environment, and the Ministry</p>	<p>CR6: Please see Annex 5, Gender Assessment</p> <p>CR7: General section has been revised to better clarify roles and responsibilities between IFAD, the Ministry of Environment and the Ministry of Agriculture</p>

		of Agriculture (section "General organization").	
2.	Are there measures for financial and project/programme risk management?	Yes. (See table 17 for details).	
3.	Are there measures in place for the management of environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund?	<p>Yes. An ESMP has been prepared and attached as an annex (also see Part III C pp. 86-102 for further details). However, more information on the Implementing Entity arrangements for supervising the executing entity and the M&E arrangements for AF ESP compliance, is needed. Also, revise the title of table 19 to include "Social" and provide cost figures in the last column.</p> <p>CAR8: Revise Table 19 and provide the cost figures in the last column of the table. Also better please provide more information on the arrangements of the IE for supervising the executing entities for implementation of ESMP, and the M&E arrangements for AF ESP compliance.</p>	<p>CAR8: Table 19 introduced with IE fees break down with ESMF costs added.</p>
4.	Is a budget on the Implementing Entity	No. Only total implementation fee is provided.	CAR9: Table 19 covers total cost of IE fees and a budget break down with activities.

	Management Fee use included?	CAR9: Please include a budget breakdown of the Implementing Entity Management Fee (e.g.: corporate activities fees related to engagement with donor, policy support, portfolio management, reporting, outreach and knowledge sharing, project cycle management fees including project preparation, oversight and financial management, etc.).	
	5. Is an explanation and a breakdown of the execution costs included?	No. CAR10: Please include a budget breakdown for the Execution costs (e.g.: consultant services, travel and office facilities, direct costs for administration of the day-to day activities, staffing, project related activity expenditures such as M&E costs, drafting progress reports and financial reports, consultation with project stakeholders).	CAR10: Please see Table 19 and Gender Assessment Plan
	6. Is a detailed budget including budget notes included?	Yes. See Tables 22 and 23 pp. 111-120. Also note the comment below. CAR11: The budget figures for component 2 are missing in Table 21. In addition, there is US\$ 1 discrepancy (likely	CAR11: Budget has been revised with decimals rounded up.

		for the execution cost) in the project breakdown. The detailed budget for component 3 equals US\$ 948,690. Please amend as necessary.	
	<p>7. Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?</p>	<p>To a large extent. M&E arrangements are clearly defined. However, a budgeted M&E plan (in tabulated form) is not provided (See Part III D pp. 102-104).</p> <p>CAR12: Please include a budgeted M&E plan that is compliant with the AF M&E guidelines and with the Gender Policy. The M&E should include provisions for mid-term and terminal evaluations, key milestones, and address the environmental and social risks identified.</p> <p>CAR13: Add title and number to the table provided after paragraph 236 (p.104).</p>	<p>CAR 12: Addressed see page 104</p> <p>CAR 13: Title and number have been provided to the table after paragraph 236 (p.104). Also see Annex 5. Gender Assessment Plan</p>
	<p>8. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?</p>	<p>No. A breakdown budget for IE fees utilized in the supervision of the M&E function is not provided.</p> <p>CAR14: Provide a budget breakdown of IE fees for the supervision of M&E function.</p>	<p>CAR14: Budget breakdown for IE fees, ESMF and M&E supervision has been provided. Please see p. 104</p>

	<p>9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?</p>	Yes. See Part III E&F pp. 104-110. The project supports AF Outcome 1 (Outputs 2,4,5).	
	<p>10. Is a disbursement schedule with time-bound milestones included?</p>	Yes. See Table 24 page 124. CAR15: Please revise numbers in order not to use decimals. Please revise discrepancies in the grant total.	CAR15: Numbers have been revised throughout the document to get rid of decimals.



ADAPTATION FUND

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Left: 0.89", Right: 0.72", Top: 0.98"
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

**REQUEST FOR PROJECT
FUNDING FROM THE ADAPTATION FUND**

The annexed form should be completed and transmitted to the Adaptation Fund Board Secretariat by email or fax.

Please type in the responses using the template provided. The instructions attached to the form provide guidance to filling out the template.

Please note that a project/programme must be fully prepared (i.e., fully appraised for feasibility) when the request is submitted. The final project/programme document resulting from the appraisal process should be attached to this request for funding.

Complete documentation should be sent to:

The Adaptation Fund Board Secretariat
1818 H Street NW

MSN P4-400

Washington, D.C., 20433

U.S.A

Fax: +1 (202) 522-3240/5

Email: afbsec@adaptation-fund.org

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, No underline, Font color: Auto
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, No underline, Font color: Auto
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

PROJECT PROPOSAL TO THE ADAPTATION FUND

Table of contents

A. PROJECT/PROGRAMME BACKGROUND AND CONTEXT	46
Geography and Environmental Context.....	46
Economy, Population and Agriculture.....	58
Natural Resource Management (NRM)	911
Climate Change	1517
B. PROJECT COMPONENTS AND FINANCING	3344
C. PROJECTED CALENDAR	4142
PART II: PROJECT / PROGRAMME JUSTIFICATION	4243
A. Describe the project / programme components, particularly focusing on the concrete adaptation activities of the project, and how these activities contribute to climate resilience. For the case of a programme, show how the combination of individual projects will contribute to the overall increase in resilience	4243
B. Describe how the project/programme provides economic, social and environmental benefits, with particular reference to the most vulnerable communities, and vulnerable groups within communities, including gender considerations. Describe how the project / programme will avoid or mitigate negative impacts, in compliance with the Environmental and Social Policy of the Adaptation Fund	5153
C. Describe or provide an analysis of the cost-effectiveness of the proposed project / programme	5355
D. Describe how the project / programme is consistent with national or sub-national sustainable development strategies, including, where appropriate, national or sub-national development plans, poverty reduction strategies, national communications, or national adaptation programs of action, or other relevant instruments, where they exist	5759
E. Describe how the project / programme meets relevant national technical standards, where applicable, such as standards for environmental assessment, building codes, etc., and complies with the Environmental and Social Policy of the Adaptation Fund.....	5860
F. Describe if there is duplication of project / programme with other funding sources, if any.....	6365
G. If applicable, describe the learning and knowledge management component to capture and disseminate lessons learned	6666
H. Describe the consultative process, including the list of stakeholders consulted, undertaken during project preparation, with particular reference to vulnerable groups, including gender considerations, in compliance with the Environmental and Social Policy of the Adaptation Fund	6767
I. Provide justification for funding requested, focusing on the full cost of adaptation reasoning	6969
J. How the sustainability of the project/programme outcomes has been taken into account when designing the project / programme	7373
K. Provide an overview of the environmental and social impacts and risks identified as being relevant to the project / programme	7574
PART III: IMPLEMENTATION ARRANGEMENTS	7875
A. Describe the arrangements for project / programme management	7876
B. Describe the measures for financial and project / programme risk management	8180

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

- C. Describe the measures for environmental and social risk management, in line with the Environmental and Social Policy of the Adaptation Fund [8482](#)
- D. Describe the monitoring and evaluation arrangements and provide a budgeted M&E plan [9498](#)
- E. Include a results framework for the project proposal, including milestones, targets and indicators.... [96100](#)
- F. Demonstrate how the project / programme aligns with the Results Framework of the Adaptation Fund [100104](#)
- G. Include a detailed budget with budget notes, a budget on the Implementing Entity management fee use, and an explanation and a breakdown of the execution costs..... [102106](#)
- H. Include a disbursement schedule with time-bound milestones [111415](#)

PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY [113116](#)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

PART I: PROJECT/PROGRAMME INFORMATION

PROJECT CATEGORY:	REGULAR	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
COUNTRY:	CENTRAL AFRICAN REPUBLIC	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
TITLE OF PROJECT:	INCREASING THE ADAPTATION CAPACITY AND RESILIENCE OF RURAL COMMUNITIES TO CLIMATE CHANGE IN THE CENTRAL AFRICAN REPUBLIC	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
TYPE OF IMPLEMENTING ENTITY:	MULTILATERAL IMPLEMENTING ENTITY	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
IMPLEMENTING ENTITY:	INTERNATIONAL FUND FOR AGRICULTURAL DEVELOPMENT (IFAD)	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
EXECUTING ENTITIES:	MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT; MINISTRY OF ENVIRONMENT AND SUSTAINABLE DEVELOPMENT	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
AMOUNT OF FINANCING REQUESTED:	US\$10,000,000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
MAIN PARTNER:	AFRICAN DEVELOPMENT BANK (AFDB)	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

A. PROJECT/PROGRAMME BACKGROUND AND CONTEXT

Geography and Environmental Context

1. The Central African Republic, herein CAR, is a landlocked country in Central Africa. It has a total land area of 623,000 km² and shares borders with Cameroon, Chad, Congo, the Democratic Republic of Congo, Sudan and South Sudan. The country's terrain consists of a vast peneplain dominated by two mountain ranges at the eastern and western ends. These are joined by a central 'spine', which separates the two principal drainage sources for the country: the Chari-Longue Basin in the north, and Congo Basin in the south. Due to the country's location, CAR has a relatively favorable climate conditions that are primarily hot and humid, characterized by a dry and rainy season. CAR has a high degree of biological diversity and the country is composed of five large phytogeographic zones, each characterized by a specific fauna: the Guinean forest zone with dense humid forests in the south; the Sudano-Ubangian zone, sheltering dense semi-humid, as well as and open and dry forests; the Sudano-Guinean and Sudano-Sahelian zones, composed of with various types of savannahs; and the Sahelian zone, consisting of steppes in the north.¹ The country is endowed with rich biodiversity, fertile land and enormous natural resources, such as wood, gold, and diamonds, the exploitation of which remains rudimentary and artisanal.² However, due to intense poverty, conflict, and a stagnated economy, CAR ranked 188 out of 189 countries on the UNDP Human Development Index (2019).³

2.1. ⁴ Furthermore, due to a combination of political, geographic, and social factors, CAR is recognized as highly vulnerable to climate change impacts, and ranked 181 out of 182 countries in the 2021 ND-GAIN Index.

¹ [publishedDocuments/Central%20African%20Republic%20First/INDC_R%C3%A9publique%20Centrafricaine_EN.pdf](#)

² UNDP (2019). Central African Republic — Climate Change Adaptation Overview. URL: <https://www.adaptation-undp.org/explore/middle-africa/central-african-republic>

³ UNDP (2020). Human Development Reports — Human Development Index. URL: <http://hdr.undp.org/en/data>

⁴ University of Notre Dame (2020). Notre Dame Global Adaptation Initiative. URL: <https://gain.nd.edu/our-work/country-index/>

3.2. CAR has a tropical, humid, equatorial climate in the south and a Sahelo-Sudanian climate in the north. The country experiences hot, dry winters and mild to hot, wet summers (June to August). Only the northernmost part of the country, near the borders with Chad and Sudan has a hot semi-arid climate. CAR is a relatively homogenous territory, which receives abundant rainfall. Across the country, annual average temperatures range from 23°C to 26°C. Highest temperatures are typically observed in March and the lowest, in July during the rainy season.⁵ Two high pressure zones are responsible for the alternation between rainy and dry seasons. In the winter (December to March), the Libyan anticyclone in the north brings dry air to the country together with the north-east wind (Harmattan). In the northern summer, the St. Helena high pressure zone pushes moist air from south-west to north-east across the country, bringing decreasing amounts of rainfall towards the north-east. The dry season is typically from November to February but is longer in the north, with little to no rainfall from October to April. The rainy season varies in length from over 300 days in the south to about 125 days in the north-east.⁶

4.3. CAR has five phytogeographic zones. Along the western band of the Guinean forest zone, there is dense humid forests. It has the largest forest coverage in the country, a nine-month rainy season and one dry season. In its eastern band, total precipitation is almost everywhere higher than 1,600 mm. The Sudano-Ubangian zone occupies a narrow band between Bossembélé and Baboua and a small section of Bambari and Yalinga, and has semi-humid forests with less coverage. The Sudano-Guinean zone is dominated by savannas and a noticeable rainy season. The Sudano-Sahelian zone extends from Paoua to Ouadda-Djallé, is characterized by relative humidity and more annual sunshine and it too is dominated by savanna. Finally, the Sahelian zone centres around Birao and experiences longer dry seasons than rainy seasons, with less than 700 mm in rainfall per year.⁷ Climate variability and longer-term change are likely to exacerbate the country's existing vulnerabilities of high poverty rates, food insecurity, political instability and conflict. Food security is of primary concern as the majority of the country's agricultural production is rain-fed and from smallholder farmers.⁸

5.4. Climate change trends in CAR are expected to increase the risk and intensity of flooding, the amount of rain received during heavy rainfall events and the likelihood of water scarcity for some areas, which will affect agricultural production and productivity, particularly the northeast. Increased incidence of extreme rainfall may also result in soil erosion and water logging of crops, thus decreasing yields and increasing food insecurity. Rising temperatures are projected to augment the periods of extreme heat in northern areas. Higher temperatures and aridity threaten to reduce water storage capacities, leading to significant economic losses, damage to land, crops and infrastructure, as well as human casualties.⁹ Land degradation and soil erosion, exacerbated by recurrent floods adversely impacts agricultural production, disproportionately affecting the livelihoods of the rural poor. The country's underpinning political instability and poverty will further exacerbate these issues and the potential for violence and conflict.¹⁰

Economy, Population and Agriculture

5. The CAR's economy is one of the least developed¹¹ and the most fragile countries in the world. This is mainly due to the country's history marked by several conflict cycles and disrupted peace building processes. State attempts to impose itself throughout the vast territory are limited by weak capacity and legitimacy, coupled with poor connectivity and lack of basic access, to infrastructures, services and markets, gender-based violence and more than one million displaced people.

5.6. Sparsely populated and landlocked, the nation is overwhelmingly agrarian. The vast bulk of the population engages in subsistence farming and more than 70 percent of the population living in outlying areas. Agriculture accounts for 55 percent of the country's GDP, employs 74 percent of the population (2013) and together with forestry, remains the backbone of the economy. The main food crops include cassava, peanuts, sorghum, millet, maize,

⁵ Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafnc2.pdf>

⁶ GERICS (2015). Climate-Fact-Sheet, Central African Republic

⁷ Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafnc2.pdf>

⁸ Central African Republic (2016). Nationally-Determined Contributions. URL: https://www4.unfccc.int/sites/ndcstaging/PublicDocuments/Central%20African%20Republic%20First/INDC_R%C3%A9publique%20Centrafricaine_EN.pdf

⁹ Serge, S.B. et al. (2017). Impacts of Climate change in Central African Republic. Journal of Science and Engineering Technology. 5, pp. 52–63. E-ISSN: 2311-8741/17

¹⁰ IFRC (2019). Central African Republic. URL: <https://www.ifrc.org/what-we-do/disaster-management/responding/ongoing-operations/central-african-republic/>

¹¹ https://unctad.org/system/files/official-document/lacr2019_en.pdf

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

sesame and plantains. The principal cash crops for export include cotton, coffee and tobacco. Timber accounts for about 16 percent of export earnings and the diamond industry, nearly 54 percent.

6.7. The importance of food crops over exported cash crops is illustrated by the fact that the total production of cassava, the staple food of most Central Africans, ranges between 200,000 and 300,000 tons a year, while the production of cotton, the principal cash crop for export, ranges from 25,000 to 45,000 tons a year. Food crops are not exported in large quantities but do constitute the principal cash crops of the country because Central Africans derive far more income from the periodic sale of surplus food crops than from exported cash crops such as cotton or coffee. Many rural and urban women also transform some food crops into alcoholic drinks such as sorghum beer or hard liquor and earn considerable income from their sale. Much income from the sale of food and alcohol is not "on the books" and thus, it is not considered when calculating per capita income, which is one reason why official figures for per capita income for the CAR are not accurate. The per capita income in the country is often listed as being around US\$400 a year, one of the lowest in the world, but this figure is based mostly on reported sales of exports and largely ignores the more important but unregistered sale of foods, locally produced alcohol, diamonds, ivory, bushmeat and traditional medicines, for example. The informal economy is more important than the formal economy for most Central Africans.¹²

7.8. Poverty levels remain high and estimates suggest that roughly 71 percent of the population lived below the international poverty line (US\$1.90 per day, in terms of PPP) in 2018. Approximately 643,000 people remain internally displaced, while 575,000 Central African refugees sought shelter in neighbouring countries. It is expected that in 2019, 2.9 million Central Africans - more than half of the country's population - will need humanitarian assistance, with 1.6 million people in acute need. To meet humanitarian needs, on 7 January 2019, the Government of CAR and the UN Office for the Coordination of Humanitarian Affairs (OCHA) officially launched the 2019 Humanitarian Response Plan with a budget of US\$430.7 million.

8.9. The Central African Republic is grappling with numerous human capital challenges that will have devastating consequences for future generations. While the most recent estimates show that poverty affects more than two-thirds of the population, there have been improvements in the provision of key public services in the country's south-western region. Maternal mortality is among the world's highest (882 per 100,000 live births). The extremely high mortality rate for children under five years of age (179 per 1,000) highlights the severity of the health situation.

Table 1: Central African Republic's HDI trends based on consistent time series data and new goalposts-

	Life expectancy at birth	Expected years of schooling	Mean years of schooling	GNI per capita (2011 PPP\$)	HDI value
1990	49.1	5.2	2.1	968	0
1995	46.5	4.6	2.4	882	4
2000	44.2	5.3	2.9	839	7
2005	44.7	6.0	3.3	834	3
2010	47.3	6.8	3.6	987	5
2015	50.9	7.1	4.2	706	2
2016	51.6	7.6	4.3	732	2
2017	52.2	7.6	4.3	756	6
2018	52.8	7.6	4.3	777	1

¹² https://en.wikipedia.org/wiki/Economy_of_the_Central_African_Republic#Agriculture

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


10. The Central African Republic has some of the lowest education and gender equality indicators in the world. Poor quality primary education, the lack of secondary school education for girls and violence against women and girls remain pressing challenges for the country. There were 11,000 reported incidents of violence against women in 2016, 74 percent of which involve children, children. Average life expectancy is 53 years. High levels of malnutrition exist, with 41 percent of the population suffering from chronic malnutrition (stunting). The fertility rate is high at 6.2 children per woman.¹³

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Figure 1: Central African Republic - GINI index



Source: Trading Economics, Central African Republic, World Bank, August 2020.¹⁴

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

11. **Women and youth are particularly prone to poverty.** A gender-based poverty analysis revealed that poverty is more prevalent among rural women above 15 years of age (67 percent) due to their limited access to assets (water, land, fertilizers and equipment) and decent employment opportunities.¹⁵ According to the African Development Bank (AfDB) Gender Equality Index, the CAR ranks 40th out of 52 African countries, which indicates that inequalities between men and women are pronounced.-


Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Figure 2: Employment in Agriculture

¹³ <https://www.worldbank.org/en/country/centralafricanrepublic/overview>

¹⁴ <https://tradingeconomics.com/central-african-republic/gini-index-wb-data.html>

¹⁵ <https://data.unwomen.org/country/central-african-republic>



Source: theGlobalEconomy.com website¹⁶

12. Food insecurity remains a major concern and is mainly caused by crop disease, heavy rain and insecurity, which limits access to fields. According to the latest National Food Security Assessment (ENSA), published in December 2019, 44 percent of the population is severely or moderately food insecure (1,759,000 people). Returnees (72 percent) and the displaced (64 percent) are the most affected by food insecurity.¹⁷
13. According to FEWS NET, in January 2020, the crisis (IPC Phase 3) persists in areas affected by conflict and among households that are affected the most by flooding. The population of internally displaced persons (IDPs) and the local population in areas hosting high proportions of IDPs remain among the most food insecure. Despite above-average national crop production levels, food prices remained atypically high in the post-harvest period and humanitarian food assistance levels have declined significantly since November 2019. According to OCHA estimates, the population of IDPs increased by 15 percent from September to December 2019 due to an increase in armed conflict events since November of that year in Alindao (Basse-Kotto), Bria (Haute-Kotto) and Bangui and due to floods at the end of the rainy season. The IDP population increased from 30 to 120 percent in the prefectures of Bangui, Mbomou, Basse-Kotto, Ombella Mpoko and Lobaye.¹⁸
14. In addition, Kaga-Bandoro (Nana-Gribizi) hosted approximately 20,000 IDPs. In contrast, the IDP population in the Vakaga prefecture has declined by 19 percent due to negotiations among community leaders that has helped to re-establish calm conditions. Food access continues to be affected by conflict and insecurity. Violence perpetrated by armed groups continue to limit the movements of populations and their participation in markets in many areas of the country, while conflict between transhumants and farmers periodically occur in Baminui-Bangoran and Ouham. In addition, road checks and high illegal taxes prevent households from profiting from the sale of crops and forest and wildlife products. In the Bamingui-Bangoran prefecture, the closure of the border with Chad continues to limit the inflows of millet and sorghum.¹⁹
15. Crop production losses due to floods has reduced supply in flood-affected areas and supply to major reference markets such as Bambari and Bangui. Household demand has also risen in areas previously receiving higher levels of food assistance. Reduced supply and increased demand, as well as the high cost of transporting commodities to marketmarkets have contributed to the rise in staple food prices: the prices of cassava and corn were 60 percent above January 2019 levels in Bangui, Bangassou of Mbomou, Bambari of Ouaka, and Ndélé of Bamingui-Bangoran. In Bria, prices have doubled. The rise in prices is also linked to speculative behaviour by traders.²⁰ The price of food staples such as manioc and rice increased by 30 percent and 10 percent respectively compared to last year. According to the Global Hunger Index 2019, the Central African Republic has the worst hunger index in the world.²¹
16. According to the vision set out by the Strategy for Rural Development, Agriculture and Food Security (SDRASA), adopted in April 2011, by 2025, the country will have a productive, profitable agricultural sector that respects the environment, relies on local initiatives and reduces the gender gap. By generating wealth, it will create the

¹⁶ https://www.theglobaleconomy.com/Central-African-Republic/Employment_in_agriculture/

¹⁷ <https://reliefweb.int/sites/reliefweb.int/files/resources/Central%20African%20Republic%20-Key%20Message%20Update%20ven%2C%202020-01-31.pdf>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

- conditions required for the emergence of a dynamic agricultural sector, including employment opportunities, and will contribute to poverty reduction and the achievement of food security.
17. Developed and adopted in December 2015, the 2016-2018 Agricultural Recovery Roadmap has four strategic axes: (i) resilience, sustainable revival of agro-pastoral activities and economic development; (ii) agriculture as a factor of national reconciliation; (iii) professional integration of young people and promotion of their entrepreneurship for the modernization of agriculture, and (iv) agricultural governance and competitiveness of the sector at regional, continental and international level. This roadmap was finally translated into a 2016-2018 Agricultural Regional Development Programme, validated in 2016 and incorporated into the National Recovery and Peacebuilding Plan 2017-2021 (RCPCA).

Natural Resource Management (NRM)

CAR is endowed with rich and diverse ecosystems and natural resources (vast forests, mineral deposits, fisheries, rivers, etc.). Effective management of these resources could help to alleviate poverty. The Congo River's headwaters are a complex combination of small streams, swamps and lakes in the savannah highlands of the Shaba province in south-eastern Democratic Republic of Congo (DRC), at altitudes of approximately 1,500 m. Two-thirds of the country is within the Ubangi River basin (which flows into the Congo), while the remaining third lies in the basin of the Chari, which flows into Lake Chad and provide opportunities for irrigation. The Congo River drains a total watershed area of 3,690,750km², covering all of the DRC¹⁸, as well as parts of Angola, Burundi, Cameroon, CAR, Congo-Brazzaville, Tanzania, and Zambia¹⁹. Since the tributaries of the Congo River isare largely distributed throughout CAR, a decrease or increase in precipitation will greatly impact food production at national level including the project's selected areas.²⁰

18.

19. The CAR is Chad's water tower thanks to the Logone and Chari Rivers, which originate in the CAR and flow into Lake Chad. Two large mountainous areas condition the network hydrographic survey of the CAR. The country is drained by two main basins: (i) to the south, the Ubangi River basin and (ii) in the north, the watershed of the Chari-Logoneque. The seasonal cycle in the basin is characterised-characterized by a bi-modal rainfall distribution, with precipitation maxima in the March-April and October-November seasons.

18.The maxima are a consequence of the rainy season in the north coinciding with the dry season in the south and vice versa. The Cuvette receives rainfall nearly year round/year-round: the water levels of the river channels that pass through it have two maxima and two minima each year. This pattern translates into a stable downstream flow throughout the year¹⁸.

Figure 3: Geographic location of the Congo River basin

Formatted: Indent: Left: 0", Hanging: 0.3", Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


Formatted: Indent: Left: 0", Hanging: 0.3", Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Indent: Left: 0.3", No bullets or numbers

Formatted: Indent: Left: 0.3", First line: 0", Font Alignment: Baseline

¹⁸ https://www.wwf-congobasin.org/congo_basin_at_a_glance/area/ecosystems/rivers/


¹⁹ <https://www.sciencedirect.com/science/article/pii/S0341816219300803#bb0140>



Note: The Map shows the Kinshasa gauging station, the fluvial system and land use based on data for 2001-2010. The boundaries of the Cuvette Centrale are contoured in yellow (adapted from Bechteler et al., 2014). [Source: Breton et al., 2014](#). It also shows the tributaries flowing in the south West of the country.

[Source: Breton et al., 2014](#).

Figure 4. Hydrogeology of Central African Republic: (a) Extent of the Congo River Basin; (b) Basin divided into eight sub-basins based on major tributaries



Note: area displayed in 10^3 km^2 . Fig. (b)

20. **Vegetation:** The great equatorial forest covers the south-western part of the CAR, which also has an important savannah area. The dense, humid equatorial forest strongly contrasts with the thorny bushes and [shrubshrub](#)s that cover the savannah, which too is an area of abundant fauna. The country is characterized by its very diverse flora and fauna, in particular a [sizeable](#)[sizeable](#) population of African forest elephants, which can be seen in herds

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)


Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

made up of several dozen members, especially in Bayanga. Their situation remains very fragile due to poaching for ivory and the significant consumption of bush meat, but represents a high potential for ecotourism. Tourism is still in the embryo phase, mainly due to the lack of hotel and transport infrastructure and the insecurity that reigns in the country.

Figure 5. (A) Forest disturbance drivers; (B) National estimates of 2000 to 2014 forest area loss by disturbance driver




Note: (A) Shows the reference disturbance driver for each sampled pixel. Area estimates are presented in Figure 5A. Forest clearing for small-scale rotational agriculture includes clearing for charcoal production.

Source: Tyukavina, A. and others (2018), “[Congo Basin forest](#) [Congo Basin Forest](#) loss dominated by increasing smallholder clearing”, Science Advances, vol. 4, no. 1 (7 November)²⁰

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

²⁰ <https://advances.sciencemag.org/content/4/11/eaat2993>

Figure 6: Forest loss for major disturbance categories in the CAR



21. The graphical representation in figure 6 above shows the three-year moving average of annual loss of forest area for each of the major disturbance categories in the CAR compared to other Congo Bassin countries, which show an overall increase for the region, except for Gabon.

Table 2: Annual area of small-scale forest clearing for agriculture in primary and mature secondary dense HTFs and primary woodlands and dry forests (thousand hectares \pm SE) by 5-year epochs

	2000–2005	2005–2010	2010–2014
DRC	321 \pm 26	403 \pm 27	462 \pm 33
CAR	64 \pm 17	88 \pm 20	80 \pm 12
CAM	28 \pm 7	37 \pm 7	69 \pm 16
RoC	9 \pm 3	24 \pm 8	35 \pm 9
GAB	17 \pm 5	7 \pm 3	4 \pm 2

22. **Wildlife:** In the southwest, the Dzanga-Sangha National Park is located in a rain forest area. The country is known for its forest elephants and western lowland gorillas. In the north, the Manovo-Gounda St. Floris National Park is well-populated with wildlife, including leopards, lions, cheetahs and rhinos, and the Bamingui-Bangoran National Park is located in the northeast of CAR. The parks have been seriously affected by the activities of poachers, particularly those from Sudan, over the past two decades.
23. **Protected areas:** Up until 1989, the CAR had a network of 14 protected areas: one integral reserve, three national parks, seven wildlife reserves, two biosphere reserves and one presidential park with special status. Together, these areas covered a total of 72,230 km² or about 11 percent of the country. The creation of protected areas

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

started only in 1930, with the creation of the first national park - the Manovo-Gounda St. Floris National Park - in 1933, followed by the Bamingui-Bangoran National Park in 1936.²¹

24. The creation of the Dzanga-Sangha Special Dense Forest Reserve and the Dzanga-Ndoki National Park in 1990 increased the number of protected areas to 16 and the total protected area to 76,610 km². This increase is testimony to the will of the CAR to preserve more natural ecosystems for the needs of present and future generations. In fact, by creating the Dzanga-Sangha Special Reserve, the CAR has opted for a new conservation strategy – one of integrated conservation and development. The primary objective of the Dzanga-Sangha Project is to protect the dense forest in the southwest of the CARcountry.

Table 3: Central Africa: Forest resources and management

Land area	Forest area 2000			Area change 1990-2000 (total forest)		Volume above-ground biomass (total forest)		Forest under management plan		
	Natural forest	Forest plantation	Total forest	000 ha	%	000 ha/year	m ³ /ha	t/ha	000 ha	%
000 ha	000 ha	000 ha	000 ha	%	ha/capita	000 ha/year			000 ha	%
62 297	22 903	4 907	22 907	36.8	6.5	-30	-0.1	85	113	269*

Source: FAO, "Central Africa", Global Forest Resources Assessment, 2000.²²

Agro-ecological zones²³

25. The country includes five agro-ecological zones: Forestforest or equatorial zone; Cerealscereals and livestock or Guinean Zone; Sudan-Guinean zone; Huntinghunting and Tourismtourism zone.~

²¹ http://www.umich.edu/~infosrn/PDF_FILES/ENGLISH_PDF/SEC_4/NGATOIUA.PDF

²² <http://www.fao.org/3/y1997e/y1997e0k.htm>

²³ Ministère de l'Agriculture, Plan Quinquennal de développement de l'Agriculture, version finale, avril 2013






Figure 7: Map of Agro-Ecological Zones in the CAR



Notes: Zone forestière ou zone équatoriale = Forest or equatorial zone; Zone vivier élevage ou zone guinéenne = Cereals and livestock or Guinean Zone ; Zone coton-vivier-élevage ou zone soudano-guinéenne = Cotton-cereals-livestock zone or Sudano-Guinean zone ; Zone cynégétique et touristique = Hunting and Tourism zone.

Figure 8: Staple food zones



Note: Manioc = manioc/cassava; arachide = peanut/groundnut; maïs = maize; mil = millet; igname = yams; haricot = bean; sorgho de saison sèche = dry-season sorghum; maraîchage = market gardening; fruitiers = fruit trees/orchards; patate douce = sweet potato; riz pluvial = rainfed rice; taro = taro; café = coffee; canne à sucre = sugarcane; palmier à huile = palm oil; tabac = tobacco; **banane douce** = sweet banana; **banane plantain** = plantain; courge = squash/gourds; patate = potato; sesame = sesame.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Climate Change

This section is from the World Bank Climate Risk Country Profile 2021²⁴. Text in italic is copied from the original document.

26. The Central African Republic is characterized by a humid, tropical climate with a distinct rainy and dry season, moderated in part by the movement of the Inter-Tropical Convergence Zone (ITCZ). Analysis of data²⁵ from the World Bank Group's Climate Change Knowledge Portal (CCKP) (*Table 4*) shows historical information that for the 1901–2020 *Mean* period, the *mean* annual temperature for CAR *is* was 25.1°C, with average *monthly temperatures* *(*ranging between 27 (August) *Mean* from a minimum of 18.6°C to a maximum of 31.6°C) and the *mean* annual precipitation *is* was 1,369.6 mm. *Most* The most significant rainfall *is experienced* in the country *is* from May to October, as shown in the *seasonal cycle for the country's latest climatology, 1991–2020* (*Figure 9*).²⁶ Figure 10 shows the spatial variation of observed average annual precipitation and temperature across CAR.


Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Table 4. Data snapshot: Summary statistics

Climate Variables	1901–2020
Mean Annual Temperature (°C)	25.1°C
Mean Annual Precipitation (mm)	1396.6 mm
Mean Maximum Annual Temperature (°C)	31.6°C
Mean Minimum Annual Temperature (°C)	18.6°C

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Figure 9. Average monthly temperature and rainfall for CAR, 1991–2020²⁶




Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Centered
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

²⁴ https://climateknowledgeportal.worldbank.org/sites/default/files/2021-06/15875-WB_Central19620Africa%20Republic%20Country%20Profile_WEB.pdf

²⁵ WBG Climate Change Knowledge Portal (CCKP, 2021). CAR. URL: <https://climateknowledgeportal.worldbank.org/country/central-african-republic/climate-data-historical>

²⁶ WBG Climate Change Knowledge Portal (CCKP, 2021). CAR. URL: <https://climateknowledgeportal.worldbank.org/country/central-african-republic>

Figure 10. Map of Average annual temperature (°C) (left); annual precipitation (mm) (right) of CAR for 1991-2020²⁷



27. Since the 1970s, mean annual temperature has significantly increased at a rate of 0.35°C per decade (Figure x). In the south-western areas of the country, where the project areas are located, significant increase in maximum temperature has been observed since the 1950s.²⁹ Between 1955 and 2006, warming trends were observed across the central regions. Very hot days were observed to have increased by 0.25°C per decade with very hot nights increasing by 0.21°C per decade.²⁹
28. CAR's Over the last 30 years, precipitation regime as variable. While over the last century, there has been no substantial observed increase in precipitation trends, however over the last 30 years precipitation has been observed to have increased approximately 8%.³⁰ percent³¹. It is also shown that the Reduction in the percent. The number of consecutive days with 1 mm of precipitation has decreased and the number of days with precipitation of 10 mm has increased. This indicates not only an increase in not only precipitation received, but an increase of also rainfall received through intense and extreme rainfall events.³² Over the past decade, multiple significant flood events have occurred in CAR and while. While many of these events go unreported, the most commonly reported flood events occur around the capital city of Bangui. The country experienced recent heavy, near continuous rains in August and September of 2012, affected nearly 14,000 people and destroyed property and infrastructure and farmland in five localities surrounding Bangui and Begoua.³³ According to the statistics, 2017 flooding destroyed homes and infrastructure in Kouango (415 km from Bangui) and destroyed over 350 houses, affecting more than 1,750 people.³⁴ Most recent flooding occurred in August 2019 near the city of Paoua and Pounadji village, causing significant material and human damage. Perhaps most impactful is the destruction of water and sanitation infrastructure resulting in the, including damage to or the complete destruction of 94 water wells and 107 latrines.³⁵

²⁷ WBG Climate Change Knowledge Portal (CCKP, 2021). CAR, Historical Climate. URL: <https://climateknowledgeportal.worldbank.org/country/central-african-republic/climate-data-historical>

²⁸ GERICS (2015). Climate-Fact-Sheet, Central African Republic

²⁹ Sonwa, D. et al. (2014). Climate Change and Adaptation in Central Africa: Past, Scenarios and Options for the Future. URL: https://www.researchgate.net/publication/268871188_Climate_change_and_Adaptation_in_Central_Africa_Past_Scenarios_and_Options_for_the_Future

³⁰ GERICS (2015). Climate-Fact-Sheet, Central African Republic.

³¹ GERICS (2015). Climate-Fact-Sheet, Central African Republic.

³² Sonwa, D. et al. (2014). Climate Change and Adaptation in Central Africa: Past, Scenarios and Options for the Future. URL: https://www.researchgate.net/publication/268871188_Climate_change_and_Adaptation_in_Central_Africa_Past_Scenarios_and_Options_for_the_Future

³³ UNHCR (2020). UNHCR assisting displaced families affected by floods in the Sahel. [24 September, 2020]. URL: <https://www.unhcr.org/en-us/news/press/2020/9/5f6b79f44/unhcr-assisting-displaced-families-affected-floods-sahel.html>

³⁴ OCHA Services (2019). Humanitarian Response — Central African Republic. URL: <https://www.humanitarianresponse.info/ru/disaster/fl-2017-000134-caf>

³⁵ IFRC (2019). Emergency Plan of Action — Central African Republic: Floods in Paoua. URL: https://reliefweb.int/sites/reliefweb.int/files/resources/CAR_2.pdf

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Table 54. Data snapshot: CMIP5 ensemble projection

Cmip5 Ensemble Projection	2020–2039	2040–2059	2060–2079	2080–2099
Annual Temperature Anomaly (°C)	+0.7 to +1.5 (+1.1°C)	+1.4 to +2.7 (+1.9°C)	+2.3 to +4.2 (+2.8°C)	+3.1 to +5.7 (+3.8°C)
Annual Precipitation Anomaly (mm)	-18.4 to +21.9 (0.8 mm)	-21.0 to +29.6 (1.7 mm)	-21.5 to +38.5 (5.5 mm)	-28.2 to +50.4 (6.6 mm)


Note: The table shows CMIP5 ensemble projection under RCP8.5. **Bold value** is the range (10th–90th Percentile) and values in parentheses show the median (or 50th Percentile).

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Figure 11. Multi-model (CMIP5) ensemble projected changes (32 GCMs) in annual temperature (top) and precipitation (bottom), by 2040–2059 (left) and by 2080–2099 (right), relative to 1986–2005 baseline under RCP8.5³⁶



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Centered

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

³⁶ WBG Climate Change Knowledge Portal (CCKP, 2021). Central African Republic Projected Future Climate. URL: <https://climatedata.worldbank.org/CRMePortal/web/agriculture/crops-and-land-management?country=CAF&period=2080-2099>

Key Trends

Temperature

29. Temperatures Across all emission scenarios, temperatures across CAR are expected to increase and projectonrise. Projections show a change in annual mean temperature from 3.1°C to 5.7°C higher by the end of the century. An Climate projects also indicate that there will be an increase in the number of hot days, (Tmax >35°C), extreme temperatures are projected as well as a strong increase in and the duration of heat waves; a significant decrease in cold spell length is projected.³² The projected change in the duration of long-lasting heat waves is expected to be an (an additional 7 to 81 days by 2085, with) where the cold spells likely spell length is projected to decrease bybetween 1 to as much as and 13 days. Across all emission scenarios, temperature increase for CAR are projected throughout the end of the century.³² As seen in Figure^{figure} 11, under a high-emission scenario, average temperatures are expected to increaserise rapidly by mid-century. An increase is also expected for the change in the number of hot days (Tmax >35°C), and the change in number of days across the seasonal cycle. The most significant increase in the number of hot days (Figure^{figure} 12) are expected to come in the late summer and fall, a time coinciding with rainfall and planting seasons for much of the country, and to be most pronounced in the northern and central regions (figure 13). Increased heat and extreme heat conditions will result in significant implications for human and animal health, agriculture, and ecosystems. The increasing number of hot days (Tmax >35°C) are expected to be most pronounced in the northern and central regions of the country (Figure 13).

Figure 12. (left). Historical and projected average temperature for CAR from 1986 to 2099 (Reference Period, 1986–2005).³⁷

Figure 13. (right). Projected Changechange in hot daydays (Tmax >35°C) (RCP8.5, Reference Period, 1986–2005)





Figure 14. Projected change in the number of hot days ($T_{max} >35^{\circ}\text{C}$) in CAR for the period 2040–2059 and 2080–2099, against the baseline 1986–2005, under RCP8.5

³⁷ WBG Climate Change Knowledge Portal (CCKP, 2021). CAR Agriculture Dashboard. URL: <https://climatedata.worldbank.org/CRMePortal/web/agriculture/crops-and-land-management?country=CAF&period=2080-2099>

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Centered
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt



Precipitation

30. Meteorological observations and ~~meteorological~~-station networks across CAR are scarce and provide limited information, making projections on future rainfall levels more difficult. However, it is generally understood that although annual total precipitation amounts for CAR (figure 15) are not likely to change dramatically, ~~however~~ rainfall is projected to become substantially more variable ~~and~~, with a likely increase in frequency and intensity of extreme rainfall events. The country's drought risk will decrease.³⁸ This is expected to significantly impact agriculture, water, energy, forestry, and health sectors, as well as agricultural land and freshwater resources and ecosystems.³⁹ While precipitation trends in CAR are highly variable, mean annual rainfall is expected ~~to~~ increase across the country throughout ~~to the end of the century~~. More rainfall amounts are expected to be received through ~~these intense and more frequent rainfall events~~. According to analysis from the German Climate Service Center (GERICS) of 32 Global Climate Models (GCMs), rainfall is expected to increase by ~~between~~ 12% to ~~as much as~~ ~~and 19% percent~~ by the end of the century. However, the projected change in precipitation throughout the year does not ~~have~~ show a clear trend. Only for the dry months of November and December is a distinct increase tendency shown. ~~There~~ It is also a likely increase in the intensity of ~~projected that~~ heavy rain events ~~will~~ intensify, which are also likely to lead to increased flood events.⁴⁰ Heavy precipitation events are expected to coincide with an additional occurrence of extreme rainfall ~~will increase the risk and extreme frequency of flood events with flooding are expected to impact Rivers and affect rivers~~ and surface water runoff during the summer rainy seasons. Natural disasters due to the increase in the frequency and intensity of floods and droughts are also expected to increase. The Figure 15 shows the projected average precipitation in CAR across all emission scenarios, through the end of the century. Water routing and storage and other management options are often very different if the precipitation input comes as many weak or a series of heavy rainfall events.⁴¹ While precipitation is expected to increase across all scenarios, under ~~Under~~ the highest emissions scenario, RCP8.5, precipitation rates are projected to increase, but at a slower rate than lower emission scenarios.

Figure 15. Annual average precipitation in CAR for 1986 to 2099 (Reference Period, 1986–2005)


³⁸ Ahmadalipour, A. et al. (2019). Future drought risk in Africa: Integrating vulnerability, climate change, and population growth. Science of the Total Environment. 662, pp. 672–686. DOI: <https://doi.org/10.1016/j.scitotenv.2019.01.278>

³⁹ Serge, S.B. et al. (2017). Impacts of Climate change in Central African Republic. Journal of Science and Engineering Technology. 5, pp. 52–63. E-ISSN: 2311-8741/17

⁴⁰ GERICS (2015). Climate Fact Sheet, Central African Republic

⁴¹ GERICS (2015). Climate Fact Sheet, Central African Republic.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt



The Central African Republic

31. CAR is at riskvulnerable to numerous natural hazards, which are dominated by namely floods, wildfires and droughts. Vulnerability to these hazards is exacerbated in the country by poverty and political insecurity. This has also heightened the country's vulnerability and, which undermine the country's ability to recover from natural disasters. Excess rainfall is expected to be strongest felt in the central and southern areas of the country.⁴² Heavy rainfall is also expected to result in flooding, causing riverbank erosion and/or overflows, landslides and waterlogging of agricultural fields leading to likely crop failures. Recent disasters from floods in the southwest areas surrounding the urban areas of the capital city Bangui left over 14,500 people homeless in 2009 and is estimated to have cost \$6 million, with losses estimated at \$2.6 million.
32. Increased food insecurity is also of specific concern following disasters, which result in contribute to land and infrastructure degradation due to erosion, direct crop failure due tobecause of floods and heavy rains, and possible nutrient leaching and fungal growth due to caused by increased humidity.⁴³ Water availability will be affected by possible periods of drought in southern zones, but no serious water stress is expected for agriculture. While the country is focused on increasing infrastructure for water access, increasing population density combined with erratic rainfall does make these efforts at wider to expand coverage more challenging.⁴⁴
33. Data from the Emergency Event Database: EM-Dat⁴⁵ presented in Table 6, showstable 5, show that the country has endured various natural hazards, including floods, landslides, wildfires, and storms.

Table 65. Natural Disasters in CAR, 1900-2020

Natural Hazard 1900–2020	Subtype	Events Count	Total Deaths	Total Affected	Total Damage ('000 USD)
Drought	Drought	1	0	0	0
Epidemic	Bacterial Disease	7	607	3,580	0
	Viral Disease	4	307	2,609	0
Flood	Flash Flood	3	3	15,873	0
	Riverine Flood	6	6	77,990	0

⁴² UNHCR (2020). UNHCR assisting displaced families affected by floods in the Sahel. [24 September, 2020]. URL: <https://www.unhcr.org/en-us/news/press/2020/9/5f6b79f44/unhcr-assisting-displaced-families-affected-floods-sahel.html>

⁴³ GFDRR (2019). Central African Republic — Floods. URL: <https://www.gfdrr.org/en/central-african-republic-2009-subsequentfloods-bangui-which-left-14500-people-homeless-gfdr>

⁴⁴ World Bank (2011). Water Supply and Sanitation in Central African Republic — turning finance into services for 2015 and beyond. URL: <https://openknowledge.worldbank.org/bitstream/handle/10986/17754/7240900REPLACE0box00PUBLIC00CS00CAR.pdf?sequence=1&isAllowed=y>

⁴⁵ EM-DAT: The Emergency Events Database — Universite catholique de Louvain (UCL) — CRED, D. Guha-Sapir, Brussels, Belgium. URL: http://emdat.be/emdat_db/

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Centered

Formatted: Font: Times New Roman, 12 pt
Formatted: Normal (Web), Centered, Indent: Left: -0.05", Hanging: 0.25", Space Before: 4 pt, After: 6 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Storm	Coveetive StormConvective storm	8	5	32,246	0
Wildfire	Forest Fire	2	1	835	0

Key Trends

Climate change trends in CAR are expected to increase the risk and intensity of flooding, increase the amount of heavy rainfall received during heavy rainfall events as well as increase the likelihood of aridity/water scarcity for some areas, particularly the country's northeast zones. Increased incidence of extreme rainfall may also result in soil erosion and water logging of crops, thus decreasing yields and increasing food insecurity. Increases in temperature is also likely to increase the periods of extreme heat in northern areas. Importantly, higher temperatures and aridity threatens to reduce water storage capacities. This may result in significant economic losses, damage to agricultural lands and infrastructure as well as human casualties.⁴⁶ Land degradation and soil erosion, exacerbated by recurrent flood adversely impacts agricultural production, disproportionately affecting the livelihoods of the rural poor. The country's underpinning political instability and poverty will further exacerbate these issues with potential to also exacerbate potential for violence and conflict.⁴⁷

34. Climate change, deforestation, watershed degradation, unsustainable land use such as slash and burn agriculture, urbanization and poor management of settlements, and slash and burn agricultural techniques have exacerbated environmental issues and the impacts from flooding and droughts and increased plus raised the risk of wildfires. Heavy rainfall can also trigger riverine and flash floods. Heavy rainfall and flash floods are common in the country's mountain areas and can also trigger landslides and mudslides.⁴⁸ Additionally, in CAR, water stress during the traditional dry periods (November–February) may be further exacerbated with competing demands from household consumption and agriculture. Infrastructure projects are being developed to enable, including the construction of dams and irrigation networks. Increased heat will further strain existing water resources and impacts from changing rainfall patterns.⁴⁹ Figure 16 below shows different risk ratings from river flooding, water scarcity, extreme heat, and wildfires respectively.

Figure 16. Risk of river flood (top left); risk of water scarcity (top right),⁵⁰ risk of extreme heat (bottom left); risk of wildfires (bottom right)⁵¹

⁴⁶ Serge, S.B. et al. (2017). Impacts of Climate change in Central African Republic. Journal of Science and Engineering Technology, 5, pp. 52–63. E-ISSN: 2311-8741 /17


⁴⁷ IFRC (2019). Central African Republic. URL: <https://www.ifrc.org/what-we-do/disaster-management/responding/ongoing-operations/central-african-republic/>


⁴⁸ Ngulmalet, C.R. (2018). Comparison of community-based adaptation strategies for droughts and floods in Kenya and the Central African Republic. Water International, 43(2), pp. 183–204. URL: <https://www.tandfonline.com/doi/full/10.1080/02508060.2017.1393713>

⁴⁹ World Bank (2011). Water Supply and Sanitation in Central African Republic — Turning finance into services for 2015 and beyond. URL: <https://openknowledge.worldbank.org/bitstream/handle/10986/17754/7240900REPLACE0box00PUBLIC00CS00CAR.pdf?sequence=1&isAllowed=y>

⁵⁰ ThinkHazard! (2020). CAR Water Scarcity. URL: <http://thinkhazard.org/en/report/49-central-african-republic/DG>

⁵¹ ThinkHazard! (2020). CAR Wildfires. URL: <http://thinkhazard.org/en/report/49-central-african-republic/WF>





Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Centered

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Climate change impacts on key sectors

35. The CAR is highly vulnerable to seasonal variability and long-term climate change. Increasing vulnerability due to climate change is expected to result in cumulative impacts across the country's political, security, social, economic, and environmental structures. Heavy rainfall and floods in particular are likely to have significant consequences on the environment, society, food security situation, and the wider economy. Significant impacts are expected for the country's water resources, agriculture, health, and forestry sectors. Extreme heat, flooding, heavy rainfall, increased aridity, and soil erosion puts both urban and rural communities at risk, particularly for poor and vulnerable groups, including smallholder farmers. Environmental degradation, impacted water resources, and loss of biodiversity and ecosystem services constitute serious obstacles to the country's continued development and responsible management of its natural resources. In addition, the increase in temperature/rising temperatures will also have a negative impact or negatively affect key parts of the economy, e.g. such as forestry, agriculture and livestock. Changes in precipitation parameters can have far-reaching consequences for ecosystems and biodiversity, food production, the and security, water industry sources and rivers.⁵²
36. Projected trends of climate variability and longer-term change are likely to exacerbate these concerns, as the majority of agricultural production is rainfed, and provides livelihoods the source of livelihood for the majority most of the population.⁵³ Increased temperatures and variable rainfall will also impact the country's forests, also critical to livelihoods and ecosystem services, which are already under threat from land use change and growing demand for charcoal and tropical forest products. More extreme weather events such as intense rainfall after prolonged dry spells can lead to erosion and flash flooding, damage roads and infrastructure, wipe out crops and put additional lives at risk.⁵⁴

Gender

37. An increasing body of research has shown that the level of impacts of climate-related disasters have impacted human populations in many areas including agricultural production, food security, water management and public health. The level of impacts and the population's coping strategies depends heavily on their socio-

⁵² World Bank (2013). Deforestation Trends in the Congo Basin — Reconciling Economic Growth and Forest Protection. URL: <https://openknowledge.worldbank.org/bitstream/handle/10986/12477/9780821397428.pdf?sequence=1&isAllowed=y>

⁵³ Baoto, S., Song, S. and Fagariba, C. (2018). Climate Change Adaptation and Agricultural Development in Central Africa Republic Evidence of North-West. J. of Food Processing and Technology. 9(11). DOI: 10.4172/2157-7110.1000761

⁵⁴ USAID (2018). Climate Risks in the Central African Regional Program for the Environment (CARPE) and Congo Basin. URL: https://www.climatelinks.org/sites/default/files/asset/document/20180604_USAID-ATLAS_ClimateRiskProfile_CARPE.pdf

economicsocioeconomic status, adherence to certain socio-cultural norms, (including those related to gender) and access to resources, poverty as well as gender. Research has also provided more evidence that thethese effects are not gender neutral, as women and children are among the highest risk groups. Key factors that account for the differences between women's and men's vulnerability to climate change risks include: gender-based differences in time use, access to assets and credit, and treatment by formal institutions, which can constrain women's opportunities, as well as limited access to policy discussions and decision-making, and. There is also a lack of sex-disaggregated data for policy change.⁵⁵

Agriculture

Overview

38. The agricultural sector is critical to CAR's economy and food security situation and is considered to be one of the most vulnerable sectors to projected climate change trends. The agricultural sector accounts for employment of approximately 72%percent of the country's population and is the primary source of income and food sourcingfor most people. Agricultural activities are mainly rainfed and subsistence, combining and combine farming, hunting/gathering/fishing and small animal husbandry. Crop production varies by region, with beans, maize and cassava considered majorare the main staples.⁵⁶ Of the approximately 15 million hectares of suitable agriculturalthe arable land in the country, only an estimated 7,000 km² are cultivated each year. The pastoral area of 160,000 km² is recognized to be significantly underutilized. The country's primary agriculture zone is concentrated in the south-west due to the drier conditions in the north-eastern and central Savannah areas. Less than 5%percent of this area is occupied by smallholder farms, which average 1.7 hectares per household of five people. Food crops representare grown on 75%percent of cultivated areasland and are typically for self-consumption.⁵⁷
39. Armed conflict remains a major driver for food insecurity in CAR and a major disruption to the country's agricultural potential. Basic services are dysfunctional or non-existent in many areas, and the disruption of already limited services further hinders people's access to livelihood opportunities. Trans-humanTranshumant movements remain difficult, particularly in northwestern areas, generatingcontinue to generate tensions between pastoralists and farmers, particularly in northwesternnorth-western areas. This has exacerbated existing intercommunal tensions, leading to armed conflict. AsThe inability of households and communities have been unable to engage in agricultural and livestock activities is has resulted in a depletion of food stocks, rising prices, the adoption of negative coping mechanisms by nearly half of the population and increased dependency on food aid.⁵⁸

Climate Change Impactschange impacts

40. Projected climate change trends for the region are expected to result in increased rainfallgreater precipitation through more frequent and intense extreme rainfall events as well as, prolonged dry spells and rising temperatures, which will impact crop selection and productivity, alter farming practices and put increasedeven more pressure on farmers to expand their cropland into forests.⁵⁹ Rising temperatures may also alter pest and pathogen existence, with particular concern for the cassava mosaic virus. Additionally, increasing temperatures and humidity may negatively impact the ability to effectively process agricultural products and safely store seeds, grains and other perishable products.⁶⁰ Damage to the region's already severely limited ground transportation infrastructure from floods and heavy rains (as well as political instability and conflict) is likely to lead to increased erosion, raisingwill elevate transport costs and/or prevent products from reaching marketmarkets before spoilage, negatively impacting farmers. Increased and/or prolonged dry spells are also likely to alter planting calendars.⁶¹ These higher temperatures have implications for impacts to soil moisture and crop growth. Precipitation is also expected to increase, but marginally, in the southern and southeast areas.

⁵⁵ World Bank Group (2016). Gender Equality, Poverty Reduction, and Inclusive Growth. URL: <http://documents1.worldbank.org/curated/en/820851467992505410/pdf/102114-REVISED-PUBLIC-WBG-Gender-Strategy.pdf>

⁵⁶ USAID (2018). Climate Risks in the Central African Regional Program for the Environment (CARPE) and Congo Basin. URL: https://www.climatelinks.org/sites/default/files/asset/document/20180604_USAID-ATLAS_ClimateRiskProfile_CARPE.pdf

⁵⁷ Serge, S.B. et al. (2017). Impacts of Climate change in Central African Republic. Journal of Science and Engineering Technology. 5, pp. 52–63. E-ISSN: 2311-8741/17

⁵⁸ FAO (2019). Central African Republic — Situation Report, July 2019. URL: http://www.fao.org/fileadmin/user_upload/emergencies/docs/FAOCARsitrepJuly2019.pdf

⁵⁹ Baoto, S., Song, S. and Fagariba, C. (2018). Climate Change Adaptation and Agricultural Development in Central Africa RepublicEvidence of North-West. J. of Food Processing and Technology. 9(11). DOI: 10.4172/2157-7110.1000761

⁶⁰ USAID (2018). Climate Risks in the Central African Regional Program for the Environment (CARPE) and Congo Basin. URL: https://www.climatelinks.org/sites/default/files/asset/document/20180604_USAID-ATLAS_ClimateRiskProfile_CARPE.pdf

⁶¹ World Bank (2018). Breaking down barriers to regional agricultural trade in Central Africa. URL: <https://openknowledge.worldbank.org/bitstream/handle/10986/30397/127883-REPORT-CEMAC-Agriculture.pdf?sequence=1&isAllowed=y>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Indent: Hanging: 0.2"

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Figure 17. Average daily max temperature for CAR (RCP8.5, Reference Period, 1986–2005)



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Adaptation options


41. *Both the sensitivity of the agricultural sector's sensitivity to climate change and the high its heavy reliance of this sector on rainfall and water resources have important implications for the CAR's farmers, livestock owners, fisheries, its wider and the country's economy, and political stability in general.* The structure of the economy, which is fragile and based mainly on natural resources, particularly resource-based, with forests and agriculture (playing a key role: the latter employs 80% percent of the active population, accounts for 50% percent of GDP and 95% percent of food sources) and forests, depends heavily on variability. There is a need to develop and climate change. Improved development and implementation effectively implement more effective environment and agricultural protection policies should be put in place. Improved financing mechanisms can help small-scale farmers and commercial industries re-start investment and production following displacement and conflict. The sector would benefit immensely from targeted research to increase knowledge on specific climate change related impacts to the agriculture sector. Improved Farmers, in particular, would benefit from improved access to seasonal climatological information is necessary to better inform farmers regarding planting. The sector their decisions and to capacity-building activities on climate resilient farming techniques and practices, which should target the preservation of the all aim to preserve natural ecosystems in relation to its and the various functions they perform: as habitats for flora and fauna, support for agriculture, maintenance for soil conservation and of soil fertility. Improved training and awareness raising of local farmers can be used to improve sowings, and soil enrichment techniques; increased agricultural support, among others. Agricultural extension programmes should be provided through increased and reinforced agricultural extension programs. Increased involvement from local and scaled up to offer such activities to farmers. Local communities, including farmers, should be sought mobilized to participate in the improved management of local forest ecosystems. Improved Reinforcing roads and transport networks can improve are essential for increasing market access.⁶² CAR has also committed to improving the resilience of its agriculture sector through the introduction of new varieties more suited to climate extremes, diversifying its crops and varieties grown, establishing a seed bank, and promoting more sustainable soil management that is linked with forest management systems which can also support that contribute to the reforestation of degraded landscapes.⁶³

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Figure 18: Crop yields under various climatic scenarios - Central African Republic-

⁶² Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafnc2.pdf>

⁶³ Central African Republic (2016). Nationally-Determined Contributions. URL: https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Central%20African%20Republic%20First/INDC_R%C3%A9publique%20Centrafricaine_EN.pdf



Source: IFAD CARD, 2020

Water

Overview

42. The CAR has a dense hydrological network spread throughout the country, which are distributed primarily between the two watersheds, the Eastern Logone basin to the west and the Chari in the centercentre and east. The Central African Basin of Chari covers 202,351 km². The Congolese watershed covers the southern two-thirds of the country and consists of two major sub-basins: Ubangi and Sangha. The main rivers in the Chari-Logone basin are; the Pendé, the Lim and the Ngou which, flow in to Mount Ngaoui. The Central-African basin of Chari, which covers 202,351 km² is subdivided into two parts, the Ouham and its tributaries, and the Aouk-Bamingui complex and their tributaries, with the western branch of the Chari consisting of the Ouham-Bahr-Sara and the Eastern Chari from Gribingui-Bamingui and Bahr Aouk. The Congolesian hydrographic basin, covers the southern two-thirds of the country on 404,004 km². It is made up of two major sub-basins, those of the Ubangi and the Sangha. The basin of Ubangui occupies more than three quarters of the Congo Basin. It stretches from east to west over 350,684 km², up to the DRC with Uélé which is the main contributor. The Ubangi is made up of the union of the Uélé and Mbomou downstream from the city of Ouango. Upstream to downstream, the Central African part of this basin includes major tributaries, such as the Mbomou, Kotto, Quaka, Kémo, Ombella, M'Poko and Lobaye.⁶⁴ DespiteDespite the large availability of water resources, the country has little institutionalized water supply and sanitation infrastructure, impacting in both urban and rural areas, affecting the supply as well as of water sanitation for agriculture and the local populations' consumption and hygiene needs.⁶⁵

43-42.

Climate Change Impacts^{change impacts}

9.43. Most of the CAR's population depends on groundwater and local springs largely located in dense gallery and equatorial forests for drinking water. However, the changing characteristics of annual and seasonal precipitation is expected to alter the Congo Basin's dynamics across the central African region, also impacting including the CAR, could affectaffecting water availability for both household and commercial consumption. The reliability of existing and potential irrigation schemes (although currently limited) may be affected given by climate impacts on the hydrological system, especially in savannassavannahs and in drier zones. Additionally, the increased

⁶⁴ Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafncc2.pdf>

⁶⁵ Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafncc2.pdf>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Centered

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Superscript

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Indent: Left: 0", First line: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Normal (Web), Indent: Left: 0", Hanging: 0.3", Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0"

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 8 pt

Formatted: Font: 8 pt

Formatted: Font: 8 pt

frequency of intense rainfall events can exacerbate poor water quality, especially in urban areas, and increase the risk of flooding in rivers, streams and drainage ditches. The pollution and contamination of drinking water is also a significant public health concern.⁶⁶ Furthermore, floods on navigable rivers can be dangerous and disrupt transportation of people and goods.⁶⁷ For CAR increased aridity and drought is also expected to result in land degradation and a loss in biodiversity and surface water, adverse impacts to adversely affecting crop production (including yield yields and quality) and increase augmenting the likelihood of wildfires. Heavy rainfall events are also expected to lead to increased flooding and water logging in agricultural areas, impacting crop production, especially for tuber crops (cassava, taro, yam) with changing rainfall patterns and rice.⁶⁸

10. Changes in rainfall patterns and evaporation translate directly to changes in surface water infiltration and groundwater recharge. This has the potential to further decrease the reliability of unimproved groundwater sources and surface water sources during droughts or prolonged dry seasons. Increased strain on pumping mechanisms leading may lead to breakdowns if maintenance is neglected and the potential for falling water levels in the immediate vicinity of wells or boreholes, particularly in areas of high demand. Additionally, temperature increases have the potential to result in increased soil moisture deficits, even under conditions of increasing rainfall. The figure Figure 19 below shows the projected annual Standardized Precipitation Evapotranspiration Index (SPEI) for drought through to the end of the century. The SPEI is an index which represents the measure of measures the given water deficit in a specific location, accounting for contributions of temperature-dependent evapotranspiration and providing insight into increasing or decreasing pressure on water resources. Negative values for SPEI represent dry conditions, with values below -2 indicating severe drought conditions, likewise positive values indicate increased wet conditions. This is an important for understanding for the water sector in regards to quantity and quality of supply water available for human consumption and agriculture use as well as for the energy sector, as reductions in water availability impacts river flow and the hydropower generating capabilities. As seen in Figure 19 below, the CAR is projected to experience significantly reduced dry conditions by the end of the century.


Figure 19. Annual SPEI Drought Index in CAR for the period, 1986 to 2099 (Reference Period, 1986–2005)⁶⁹

⁶⁶ Kamba, F. and Sangjia, F. (2016). Impact of Water Pollution on Human Health in the Central African Republic. Advances in Social Sciences Research Journal. 3(1). DOI: 10.14738/assrj.31.1764

⁶⁷ USAID (2018). Climate Risks in the Central African Regional Program for the Environment (CARPE) and Congo Basin. URL: https://www.climatelinks.org/sites/default/files/asset/document/20180604_USAID-ATLAS_ClimateRiskProfile_CARPE.pdf

⁶⁸ Serge, S.B. et al. (2017). Impacts of Climate change in Central African Republic. Journal of Science and Engineering Technology. 5, pp. 52–63. E-ISSN: 2311-8741/17

⁶⁹ WBG Climate Change Knowledge Portal (CCKP, 2021). CAR Water Portlet. URL: <https://climateknowledgeportal.worldbank.org/country/central-african-republic/climate-sector-water>



Note: Negative values for SPEI represent dry conditions, with values below -2 indicating severe drought conditions, and positive values indicate increased wet conditions.

44. Adaptation options

44.45. The Government The Government of the CAR recognizes the importance of water resource management and is working to ensure the viability and sustainability of the sector. In recent years, it developed a roadmap for the promotion of integrated water resources management (2005), a national water policy and a water code. Its current efforts include more effective coordination of programmes across public, and private sectors with local actions and a more effective mobilization of financial investment opportunities to support key infrastructural investment in water access, irrigation and the potential for hydropower generation. Comparative assessments and collaborative efforts to support public-private partnerships for the sector's management are underway. Improvements of hydro-meteorological forecasting would greatly enhance planning and investment capabilities and the ability to more effectively plan and prepare for major rainfall events and the likelihood of flooding. Research should also be undertaken on the quality of the surface and underground water for enhanced resource allocation (and conservation) and planning.⁷⁰ Adaptation infrastructure capable of supporting the projected hydrological variations and river flow is needed, as is infrastructure that can reduce flooding disasters and improve transport networks. Improved water management and usage will benefit agriculture, water quality and availability and help to ensure adequate food security and water access. Improved efficiency in water management practices, currently considered to be low, will benefit households and communities.⁷¹ CAR is also committed to improving the country's supply of potable water and establishing systems for monitoring water quality and underground and surface water resources.⁷²

Commented [KL1]: I suggest this be removed.

Commented [SAP2R1]: Repeatedd

Forestry

Overview

⁷⁰ Central African Republic (2016): Nationally-Determined Contributions. URL: https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Central%20African%20Republic%20First/INDC_R%C3%A9publique%20Centrafricaine_EN.pdf

⁷¹ Ministry of Environment, Ecology and Sustainable Development (2015): Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafcn2.pdf>

⁷² Central African Republic (2016): Nationally-Determined Contributions. URL: https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Central%20African%20Republic%20First/INDC_R%C3%A9publique%20Centrafricaine_EN.pdf

45.46. CAR has significant amounts of forest coverage from which humans extract products they consume and use (timber, fuel wood, palm oil, etc.), but. It also serves as habitat for wildlife and for the provides several environmental services such as carbon sinks, controlling erosion and control, filtering water (and regulating water flow), among many others. The forest heritage in CAR consists of natural forest formations, trees outside forests and block plantations, which have undergone changes due to human activities.⁷³ Primary anthropogenic impacts to on the country's forests are their conversion of forests and grasslands into farmland and the abandonment of exploited overexploited land and soils that had been used for agriculture. There is also strong demand for fuelwood, as it is the primary source of energy (90 percent of energy) in the country. Only 14 percent of the population has access to electricity, mainly in Bangui. Wood fuel consumption in CAR is expected to stay at very high levels in future decades and charcoal consumption is also expected to grow. Furthermore, pressure is being placed on the CAR's forest landsforests due to socio-economic factors and demand for agricultural pressures, most significantly land (being satisfied through slash and burn practices) is increasing, especially in the southwestern areas of the country.⁷⁴ This is cause for concern regarding proper forest resource management.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Climate Change Impacts change impacts

46.47. Climate change trends in CAR are expected to have a range of impacts on its forest ecosystems. With increased rising temperatures and more variable rainfall and heavy precipitation patterns, more intense and frequent heavy rainfall events increasing in intensity and frequency as well as-and the increase in dry spells will significantly affect biodiversity and soil health will be impacted. This may shrink the physical extent of habitats that currently have a protected status or shift the distribution of specific plant species upon which endangered species depend to areas outside of protection. Additionally, this could lead animals to stray farther away from the relative security of protected areas in search of preferred habitat and food, putting endangered species at greater risk of conflict with human settlements, and poaching and exposing both humans and wildlife at risk from greater risks of disease transmission, and both of which negatively impact local livelihoods dependent that depend on tourism revenue.⁷⁵

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

47.48. For CAR's forest ecosystems, the increase in temperature may, overall, improve the plant productivity despite the extinction of heat-sensitive species. However, extreme events (heat waves, floods, storms, etc.) may lead to changes in breeding periods of certain species, and in the duration of the seasons of plant cultivation. Additionally, the mortality of sensitive animal and plant species may increase leading to a fluctuation of populations and a variation in the specific composition of communities. Importantly, changes will affect the forest industry, ecotourism, product supply of non-timber forest products, traditional pharmacopoeia, etc. and therefore reduce the means livelihoods of people mainly in rural areas where poverty predominates. Weak governance and weak limited institutional capacity to control deforestation and enforce regulations is also an underlying challenge.⁷⁶

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Adaptation Options options

48.49. Within CAR, strategic options for adapting forests and biodiversity to climate change is focused on improved spatial planning, strengthening the country's sustainable forest management, establishing seed banks for reforestation activities, extending the network of protected areas on land and in the wetlands and strategic investment to restore the country's degraded ecosystems.⁷⁷ CAR is also looking to promote more sustainable agricultural as well as forest systems management for improved and sustainable soil management. The country is also committed to restoring degraded forest landscapes and improving its land-use planning especially for forest areas and natural preserves.⁷⁸ While CAR is committed to diversifying its energy sources, it should also prioritize the implementation of improved environmental protection schemes and sustainable land and forest use.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Energy

⁷³ Junior, D. et al. (2016). Forest Management and Deforestation in Central African Republic. American Journal of Engineering Research. 5(4). pp. 79–90. URL: [http://www.ajer.org/papers/v5\(04\)/10504079090.pdf](http://www.ajer.org/papers/v5(04)/10504079090.pdf)

⁷⁴ Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafnc2.pdf>

⁷⁵ USAID (2018). Climate Risks in the Central African Regional Program for the Environment (CARPE) and Congo Basin. URL: https://www.climatenlinks.org/sites/default/files/asset/document/20180604_USAID-ATLAS_ClimateRiskProfile_CARPE.pdf

⁷⁶ Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafne2.pdf>

⁷⁷ Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafne2.pdf>

⁷⁸ Central African Republic (2016). Nationally Determined Contributions. URL: https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Central%20African%20Republic%20First/INDC_R%C3%A9publique%20Centrafricaine_EN.pdf

Overview

15. Access to electricity is one of the lowest in Africa. In CAR, the Department of Energy and Hydraulics administers the electricity sub-sector, as well as new and renewable energy opportunities. In CAR, the majority of energy, more than 90% is sourced through wood energy, with 7% by imported petroleum and 2% by electricity. Only 14% of the population has access to electricity, mainly in the capital Bangui. As of 2015, 88% percent of electricity was generated by hydropower. The capital city of Bangui is supplied by two hydelectric generators and one thermal plant. A new dam on the Mbali River (a joint project with the Democratic Republic of the Congo), which permits year-round hydelectric generation, opened in late 1991. The country's low levels of energy generation and access are due to a number of reasons, notably slow sector growth, hindered by weak institutions, low population density, the country's large size and years of unrest.⁷⁹

Climate Change Impacts

16. Energy generation and access is critical for CAR's development agenda and continued efforts to improve its population's standard of living. Constraints in the current energy supply exist and include limited generation, low access to modern services, high cost, irregular supply and high cost for energy investments. Biomass (including wood fuelBiomass (including fuelwood, charcoal, and agricultural waste), continues to be the main sources of energy in the country and fuelwood is the dominant source of energy for cooking. Traditional biomass used for heating and lighting is prevalent. As over 50% of the country is covered with some form of forest and approximately 10% is currently being used as an energy resource, the continued use of biomass for energy generation is considered sustainable. However, increasing demands from agriculture and slash-and-burn practices is cause for concern about proper forest resource management.

17. Hydropower is considered as a primary opportunity for expanded energy generation for the country. Currently the Mbali River, a tributary of the Oubangui in the Boali region north-east of Bangui, is considered to have significant hydro-electric potential. This region is also the main center for hydropower production in the country. Additional potential priorities for small or micro-hydro development include: Bocaranga, Paoua, Baboua, Bossangoa, Sibut, Bangasseu, Bria, Kembe, Bambari, Bouar, Carnot, Berbeacute, Kaga-Bandoro and Mba. Major potential largehydropower developments include the 300 MW Palambo project, 65 km north of Bangui, initially proposed as part of a wider project to improve water flow into Lake Chad. However, the necessary investment for this project was estimated at approximately US\$ 450 million, and further project development has been slow since the initial proposal.⁸⁰

18. While hydro and micro-hydropower facilities present promising opportunities for needed electricity generation across the region, given the abundance of surface water resources and the likely increase in precipitation. However, the changing characteristics of annual and seasonal precipitation as well as the increase in heavy rainfall events can disrupt river flow, increase investment and construction costs, and increase challenges to sustained energy generation. Extreme weather events such as heavy rains can damage infrastructure, roads, communication networks and disrupt supply lines. An increase in the frequency and intensity of heavy rains and flooding is also likely to impact fragile infrastructure systems which can also hydro-power generation.⁸¹ The CAR does, however, have high potential for other renewables such as solar and wind to expand the country's clean-energy portfolio. This would require significant investment opportunities and improved business regulation to promote private-sector action and to support optimal action on developing renewable energy infrastructure.⁸²

19. Cooling Degree Days show the relationship between daily heat and cooling demand, typically sourced through a form of active cooling or an evaporative process. The change in cooling degree days provides insight into the potential for extended seasons of power demand or periods in which cooling demand (power demands) might increase (Figure 20). Seasonal increases for cooling demands are expected to increase throughout the year. Warm Spell Duration represents the number of days in a sequence of at least six days in which the daily maximum temperature is greater than the 90th percentile of daily maximum temperature.⁸³

20. As shown Figure 21, warm spells are expected to sharply increase in the second half of the century.

⁷⁹ SEA4All (2016): Central African Republic. URL: https://wedocs.unep.org/bitstream/handle/20.500.11822/20497/Energy_profile_CentralAfricanRep.pdf?sequence=1&isAllowed=y


⁸⁰ REEP (2013): Central African Republic. URL: <https://www.recep.org/central-african-republic-2012>

⁸¹ USAID (2018): Climate Risks in the Central African Regional Program for the Environment (CARPE) and Congo Basin. URL: https://www.climateninks.org/sites/default/files/asset/document/20180604_USAID_ATLAS_ClimateRiskProfile_CARPE.pdf

⁸² Kenfack, J. et al. (2017). How can we promote renewable energy and energy efficiency in Central Africa? A Cameroon case study. Renewable and Sustainable Energy Reviews. 75, pp. 1217–1224. DOI: <https://doi.org/10.1016/j.rser.2016.11.108>

Figure 20. Projected Cooling Degree Days (65°F) in CAR for the period 1986–2099, (Reference Period, 1986–2005)⁸³

Figure 21. Warm Spell Duration Index in CAR for the period 1986 to 2099 (Reference Period, 1986–2005)⁸⁴



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Adaptation Options

21. Wood fuel consumption in CAR is expected to stay at very high levels in future decades and charcoal consumption is also expected to grow. While CAR is committed to diversifying its energy sources it should also focus on the implementation of improved environmental protection schemes and sustainable land and forest use. The country is focused on the development of hydroelectric installations (including micro-dams), which should improve energy access and availability for urban areas. Multiple projects (from the World Bank, the European Union and the Central African Forest Commission [COMIFAC] have invested in the sector to improve sustainable forest management. Efforts are ongoing to increase awareness regarding use of efficient cookstove technology and increased communication around this behavior change should be promoted. Additional efforts include the promotion of the use of wood waste as fuel for forestry companies and the promotion of the use of improved and more efficient cook stoves for household cooking needs. The country is committed to diversifying its energy sources and is prioritizing hydro-electric installations, including micro-dams as well as expand its renewable energy generation potential and usage.⁸⁵

Health

Overview

22. The health situation in CAR has deteriorated as a result of the multiple crises affecting the country. The HIV/AIDS epidemic in the Central African Republic, together with significantly worsening living conditions and the fragile state of the health system (owing to violence and staff dislocation) are some factors that explain the worsening rates of neonatal, infant and maternal mortality. The primary health challenges for the country are its poor governance; high maternal mortality (882 per 100,000 live births in 2015) and mortality in children under 5 (130.1 per 1000); the high prevalence of communicable diseases, specifically malaria and diarrheal diseases, and of noncommunicable diseases such as high blood pressure and diabetes; the failing health system, specifically in terms of governance, extremely limited supply of medicines, facilities and human resources; and health sector financing remains strongly dependent on external aid and is poorly coordinated, thereby limiting its efficiency and effectiveness.⁸⁶ Additionally, food insecurity, under-nutrition, and mal-nutrition are of critical concern for the country. Currently, 40% of children under 5 years' experience stunting.⁸⁷

Climate Change Impacts

⁸³ WBG Climate Change Knowledge Portal (CCKP, 2021). CAR Water Sector. URL: <https://climateknowledgeportal.worldbank.org/country/central-african-republic/climate-sector-energy>

⁸⁴ World Bank (2013). Deforestation Trends in the Congo Basin – Reconciling economic growth and forest protection. URL: <http://www.zaragoza.es/contenidos/medioambiente/onu/newsletter15/970-eng.pdf>

⁸⁵ Central African Republic (2016). Nationally Determined Contributions. URL: https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Central%20African%20Republic%20First/INDC_R%C3%A9publique%20Centrafricaine_EN.pdf

⁸⁶ WHO (2016). Country Cooperation Strategy – Central African Republic. URL: https://apps.who.int/iris/bitstream/handle/10665/250223/cesbrief_caf_en.pdf?sequence=1

⁸⁷ WHO (2019). Global Nutrition Monitoring Framework Country Profile: Central African Republic. Nutrition Landscape Information System. URL: <http://apps.who.int/nutrition/landscape/global-monitoring-framework?ISO=caf>


23. CAR is vulnerable to adverse health impacts due to increasing temperatures and altered precipitation trends. Projected trends are expected to impact bacteria, disease and virus trends in the country, with a concern of an increase in epidemics due to transference into new areas. Given the implications for increased temperature and precipitation on the lifecycle and habitat of malaria-carrying mosquito and parasite species, warmer temperatures may open up new locations suitable for transmission.⁸⁸ However, in drier areas in CAR such as in the country's savannah zones, malaria transmission is likely to be shorter (7–9 months compared with 10–12 months). In addition, increases in temperature and episodes of more intense rainfall, are likely to impact the spread of waterborne diseases and emerging infectious diseases. Although this is one of the wettest regions of the world, the majority of its people do not have access to safe drinking water and sanitation. As such, diarrhoeal diseases already represent a significant public health burden in CAR and are likely to increase.

24. Higher temperatures, water scarcity, flooding, drought, conflict, and displacement, will negatively impact agricultural production, causing further breakdown in food systems. This will disproportionately affect most vulnerable people at risk to hunger and can lead to increased food insecurity nationwide. This is especially critical for CAR as the majority of the population is reliant upon subsistence agriculture, which is reliant upon rainfall, making it highly vulnerable to changing weather patterns and long-term climate change trends. Poor and vulnerable groups risk further deterioration into food and nutrition crises if exposed to extreme climate events. Furthermore, more severe and frequent flooding may displace communities and increase the risk of water-borne diseases, and higher temperatures may threaten food and nutritional security, agricultural livelihoods, and increase heat-related deaths, specifically in children and the elderly. Vulnerable groups risk further deterioration into food and nutrition crises if exposed to extreme climate events of flooding, drought and extreme heat. Increasing temperatures also remain of significant concern, although is often overlooked as a public health risk.⁸⁹

25. Rising temperatures are of increasing concern. The annual distribution of days with a high-heat index provides insight into the health hazard of heat. Figure 22 shows the expected Number of Days with a Heat Index >35°C for the 2090s; showing a sharp increase in very hot days, starting to accelerate by mid-century and continuing to sharply increase under a high-emission scenario by end of the century. It also shows night temperatures (>20°C), which are expected to rapidly increase in a high-emission scenario. Increased health threats can be projected and monitored through the frequency of tropical nights. Tropical Nights (Figure 23) represents the projected increase in tropical nights for different emission scenarios to demonstrate the difference in expected numbers of tropical nights.

Figure 22. Days with a Heat Index>35°C (Reference Period, 1986–2005)⁹⁰

Figure 23. Number of Tropical Nights (Tmin >20°C) (Reference Period, 1986–2005)⁹¹



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

⁸⁸Ruckstuhl, L. et al. (2017). Malaria case management by community health workers in the Central African Republic from 2009/2014; overcoming challenges of access and instability due to conflict. *Malaria Journal*. 16. URL: <https://link.springer.com/article/10.1186/s12936-017-2005-7>

⁸⁹Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cancn2.pdf>

⁹⁰WBG Climate Change Knowledge Portal (CCKP, 2021). CAR Health Sector Dashboard. URL: <https://climatedata.worldbank.org/CRMePortal/web/health/systems-and-service?country=CAF&period=2080-2099>

Adaptation Options

26. The CAR's limited access, expansion and availability of its health care system remains a significant challenge to the country's development goals and improved public health status. Health financing, including the supply of medicines, is a priority. The WHO and the European Union have made international experts available to work with local healthcare services regarding issues around supplying medicines in the context of a lacking central pharmaceutical facility. However, identification of health service mechanisms to ensure access to essential services for the most vulnerable groups of the population, specifically children and mothers, remains a major challenge. Technical support is being provided to strengthen institutional governance and improve availability of technical assistance through the Ministry of Health to operationalize health districts, strengthen capacity to manage the district and regional health teams, and organize the monitoring and evaluation of service delivery in health facilities at health-district level. An Integrated Disease Surveillance and Response mechanism is being reviewed and established along with the establishment of a human resources observatory and provision of technical and financial assistance to develop a human resources plan, including reform of the Health Sciences Faculty and its annexes in the short and longer term.⁹²

27. Impacts on water quality, water resources, changes in habitat, increasing exposure of vulnerable groups, sanitation and drainage, and vector-borne diseases are all areas for concern. These impacts require not only continued investment and focus on climate-sensitive health issues, but also full integration of climate change into the CAR's planning to strengthen and expand its healthcare services. The government should undertake a climate vulnerability and risk assessment regarding the impacts of climate change and variability on human health. Investments should also be made into data collection and database development in support of epidemiological tracking of risks and to implement appropriate measures for surveillance and monitoring of climate change related diseases in order to enhance health early warning systems.⁹³ National adaptation plans for the healthcare sector were established in the Second-Generation National Health Development Plan (2006–2015). Priority elements include, improving the knowledge of pathologies across CAR, strengthening the national health service, establishing an epidemiological surveillance and information system, and increase the involvement of NGOs, civil society and the private sector actors in CAR's healthcare services nationwide.⁹⁴ Additionally, health care system personnel may not be fully aware of the relationship between climate change, seasonal variability and health impacts. Increases in training and capacity can improve the level of knowledge and skills to prevent diseases connected with climatic factors, however this knowledge remains relatively limited among the general population. CAR is also committed to improve its public health system by developing systems in order to monitor, prevent and effectively respond to human diseases associated with climate change, establish a waste management plan with oversight from a waste management unit. Interest exists in the exploration of finding and developing uses for waste, such as energy generation, however more research is needed.⁹⁵

National climate change adaptation priorities

49.50. Adaptation solutions: Under the Paris Climate Agreement signed in 2015, the CAR has committed to an unconditional 3.5%^{percent} reduction in emissions by 2030 with a business-as-usual scenario and a 34.6%^{percent} reduction by 2030 on the condition that it receives international support. Table 6 below summarizes the CAR's priorities for adaptation to climate change identified in its INDCs.

Table 76: CAR priorities for adaptation to climate change

Adaptation objectives	Sectors of priority	Adaptation options
Strengthen agriculture and food security, health, basic infrastructure and sustainable management of natural resources, with the aim of maintaining an annual rate of growth of agricultural activities of 6% and stabilize the rate of food insecurity at 15%. Vulnerability profile: Extreme hazards (torrential rains, floods and drought), most vulnerable areas	Agriculture and food security, forestry, energy, public health, water resources and land-use planning.	Adjustment of the policy framework, improved knowledge of resilience to climate change, sustainable management of the agricultural, forestry and animal husbandry systems, land-use planning. Intended Nationally Determined

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

⁹²WHO (2019). Global Nutrition Monitoring Framework Country Profile: Central African Republic. Nutrition Landscape Information System. URL: <http://apps.who.int/nutrition/landscape/global-monitoring-framework?ISO=car>

⁹³Ruckstuhl, L. et al. (2017). Malaria case management by community health workers in the Central African Republic from 2009/2014: overcoming challenges of access and instability due to conflict. Malaria Journal. 16. URL: <https://link.springer.com/article/10.1186/s12936-017-2005-7>

⁹⁴Ministry of Environment, Ecology and Sustainable Development (2015). Second National Communication to the UNFCCC — Central African Republic. URL: <https://unfccc.int/sites/default/files/resource/cafnec2.pdf>

⁹⁵Central African Republic (2016). Nationally Determined Contributions. URL: https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Central%20African%20Republic%20First/INDC_R%C3%A9publique%20Centrafricaine_EN.pdf

(south, north and northeast) and most vulnerable populations (women, children, indigenous peoples and the aged, i.e. around 75%).		Contribution of the Central African Republic –INDC. Planning, improvement and development of basic infrastructures, guarantee of energy security, improvement of public health systems, improvement of waste management and sustainable management of water resources
---	--	--

Source: Central African Republic, Intended Nationally Determined Contributions, September 2015.⁹⁶

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Barriers and opportunities with the Adaptation Fund

50.51. The key barriers to strengthening smallholder farmers' resilience to potential risk due to climate change are a combination of technical, financial, cultural, policy and regulatory factors at the national and local level that prevent rural communities from adopting better adaptation practices in CAR. The detailed summary of the barriers is presented in the table below:

Box 1 Table 7. Barriers to climate change adaptation

Key barriers
At the governmental level: <ul style="list-style-type: none"> Limited capacity and coordination mechanisms in the government on implementing EbA and climate-resilient, low emission agriculture. Key sector ministries in charge of agriculture, energy and forestry have limited technical and institutional capacity to implement EbA and energy for adaptation and climate resilient agriculture Lack of technical capacities and resources at district level (knowledge and resources). Lack of interconnectedness of climate interventions because of a project-based approach. Slow or limited integration of climate information into national programmes and policies, due to limited capacity and resources. Inadequate cross-sectoral coordination, with limited participation of women in relevant decision-making. The lack of investment in rural infrastructure, such as feeder roads and basic infrastructure for irrigation; much of what exists is unlikely to withstand climate change impacts.
At the community level: <ul style="list-style-type: none"> Lack of awareness and knowledge of climate change and its impact on livelihoods, <u>smallholder agricultural value chains and landscapes and effective adaptation options.</u> Mismanagement of natural resources and lack of awareness of unsustainable practices that result in widespread land/environmental degradation. Lack of adaptation options and practices that reduce vulnerability and strengthen preparedness to climate related hazards. Non-diversified livelihoods increase vulnerability to climate impact. Lack of access to information and knowledge to better manage increased climate variability and recurrent climate shocks. Cultural practices that limit the participation of women in decision-making on adaptation options.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

⁹⁶ https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Central%20African%20Republic%20First/INDC_R%C3%A9publique%20Centrafricaine_EN.pdf

- Unsustainable agricultural practices such as slash and burn agriculture, inefficient techniques for land preparation (including clearing of land) and inefficient water use, together with illegal logging, deforestation and unsustainable fishing in the rivers are causing the degradation of the country's natural resources.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

51.52. Combined, these key issues could lead to an increase in poverty, particularly for poor IDPs, and therefore, in the vulnerability of smallholder farmer households to future climate change impacts. There is an urgent need to strengthen agricultural value chains and mobilize more concessional finance for risk management, especially for key strategic sectors such as rice, cassava and livestock.-

52.53. Addressing climate change: To address the impact of climate change that smallholder farmers face, there is a need for a paradigm shift in CAR, particularly in the north-western and south-western regions which have high potential for agricultural production-. Moving from an economy driven by a recurrent cycle of climate-vulnerable subsistence livelihoods towards a sustainable green economy based on climate-resilient livelihoods requires better access to financial and non-financial services that support farmers in adopting and implementing best climate change adaptation and mitigation measures. This support should focus particularly on the use of the best irrigation options during dry and rainy seasons, such as SRI for rice cultivation, but also the best adaptation practices in cassava, including sustainable land management, and in sustainable livestock production.-

53.54. In light of the above, the project seeks to promote climate proofing and build rural communities' resilience to climate change in the CAR. It addresses the multiple and combined impacts of climate change, especially anticipated changes in rainfall patterns, decreased water availability (mainly due to higher evapotranspiration) and temperature increases. The project will address the main barriers that negatively impact smallholder farmers' adaptive capacity and propose sustainable, climate resilient solutions.

54.

55. The project intends to address the underlying constraints that further exacerbate the projected climate change impacts and represent major barriers to adaptation and resilience in the agriculture sector in CAR. These barriers are preventing farmers from achieving optimal cassava, rice -and livestock productivity to generate surpluses and income to guarantee their own food security and nutritional needs, thus limiting their ability to acquire inputs such as drought resilient seeds or -fertilizers. As a fragile country, it needs to upgrade and improve the resilience of its infrastructure, including roads along the agricultural chain. Over 90 percent of the rural road network remains unpaved, mostly gravelled. Upkeeping these roads to ensure all-weather access is becoming increasingly difficult, as gravel resources are being depleted and traffic and heavy rains are increasing. Poor road conditions restrict farmers' access to markets and reduce their incomes. There is also a need to rehabilitate existing dams and earth dams and adapt storage facilities and warehouses to make them climate resilient.

56. Another important constraint is smallholder farmers' limited capacity to access to climate knowledge and technical information to shift from unsustainable cultivation methods that provide short-term gains but deplete soil fertility and degrade the natural capital and environment to sustainable, climate resilient practices. Climate risks and their management are new, and previous IFAD projects have shown that well-targeted support to smallholder farmers leads to increased yields in the crop and livestock sector. For instance, smallholder farmers supported by an IFAD climate-focused project in Cameroon, Côte d'Ivoire, Liberia and Sierra Leone have doubled and even tripled production by introducing NERICA rice, even in comparison to the traditional paddy varieties, and thanks to the use of earth dams. However, more effort needs to be done to help farmers have access to timely and relevant agrometeorological/agro-meteorological information to better decide on cultivation practices and cropping calendars. Early warning systems are not well in place established yet. Accelerated erosion and siltation of drainage, and irrigation systems could lead to a very dire situation in rice producing areas where flooding is an issue.-

PROJECT / Programme PROGRAMME OBJECTIVES

57. Climate change and climate variability are expected to affect rainfall and temperature patterns in the CAR and eventually lead to decreasing water availability (mainly due to higher evapotranspiration). The project will address key climate vulnerabilities in agriculture and water resources management in the rice, cassava and maize value chains, and hence contribute to immediate and longer-term development and resilience needs of poor vulnerable smallholder farmers in CAR. The Building the resilience of these value chains requires the following actions: i) identifying and implementing a comprehensive set of -climate resilient smallholder agricultural practices; ii)

adopting an effective agricultural diversification strategy, which includes income-generating activities focusing on climate resilient fish, farming &and livestock practices, conservation, processing units and marketing in the project area; iii) improving access to markets with climate proofed roads and water and sanitation-infrastructures—iii, and iv) capacity-building.

Project goal

58. The overall goal of the project is to reduce the direct effects of climate change on 20,000 direct and 119,000 indirect beneficiaries, of which 50%percent will be women and 30%percent youth in rural communities.

Specific Objectivesobjectives

59. The project's specific objectives are:

i.—**Productivity.** The low productivity and income of smallholder farmers in the CAR- is due to several reasons: (i) the lack of support infrastructure for production (such as irrigation schemes and adequate rural roads); (ii) insufficient and inadequate means of transportation; (iii) the lack of financial services to facilitate the mobilization of local savings, financing for activities and the modernization of agricultural structures (farms, groups, cooperatives, etc.); (iv) the virtual non-existence and inefficiency of the training system in rural areas; (v) weak organization of producer organizations; (vi) producers' difficulty in mastering new techniques and building the appropriate conservation and processing facilities; and (vii) the lack of organized marketing channels (transport difficulties, establishing relationships between the different actors involved in value chains).—(viii). In addition, the continuous destruction of forestland to convert it for agricultural production is a cause of climate change in CAR—.

ii.—Therefore, the objective of the first component of the proposed project is to enhance the productive and adaptive capacity, technical skills and knowledge base of 20,000 farmers in the targeted value chains (rice, cassava and maize) and the nutritional intake for about 20,000 households (50 percent women, 30 percent youth).

ii.—**Alternative livelihoods for youth and women.** According to the latest National Food Security Assessment (ENSA), published in December 2019, 44%percent of the population is severely or moderately food insecure (1,759,000 people). This means, that households end up consuming food that is inadequate in quantity and quality. Furthermore, in 2020, the unemployment rate in the CAR was around 4.33 percent (Statista 2021). Vocational training and apprenticeship opportunities are rare, and, as a result, the youth and women are vulnerable. The objective here (also part of component 1) is to provide alternative livelihoods for youth and women participating in organizations involved in livestock production and fish farming in the Congo/Zaire basin, as well as sustainable agroforestry practices.—

iii.—**Climate resilient rural transportation and water infrastructure:** As a post-conflict country, there is a significant gap in infrastructure. Rural roads are in bad conditions or non-existent, making it difficult to connect production to main markets. Water and sanitation infrastructures are virtually nonexistent in rural areas and to improve rural livelihoods, the country is working to build climate resilient infrastructure. The second component aims to improve the resilience of rural transportation and water infrastructures.

iv.—**Regulatory environment and institutional capacity.** In the CAR, the institutional and regulatory framework is very weak and there is a lack of human and financial resources to address climate change impacts. In such a fragile country, the project will target the Ministry of Environment, the Ministry of Agriculture and local councils as potential recipients of support. The Ministry of Environment has the mandate to guide CAR towards compliance with national and international environmental laws and to do so, it requires capacity-building. This third objective is to strengthen the institutional capacities of government agencies to effectively carry out their respective mandates in support of smallholder farmers and cooperatives in coordination with other sector ministries, particularly the Ministry of Agriculture and the Ministry of Environment.

Formatted: Indent: Left: 0.55", No bullets or numbering

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Indent: Left: 0.55", Font Alignment: Baseline

Formatted: Indent: Hanging: 0.15". Space Before: 0 pt, Outline numbered + Level: 2 + Numbering Style: i, ii, iii, ... + Start at: 0 + Alignment: Right + Aligned at: 0" + Indent at: 0"


Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Pattern: Clear

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


Project Area and Target Groups

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


60. The project will limit its interventions to four (4) prefectures: Nana Mambéré, Ouam Pende, Lobaye and Ombella Mpoko. -These prefectures have been selected based on the following [criteria](#): i)-vulnerability to climate change (see figure below) -and degradation of natural resources⁹⁷; ii) the high incidence of poverty and food and nutritional insecurity⁹⁸; iii) areas affected by the conflict and the [impacts](#) of COVID-19⁹⁹, and iv-) potential to build on/[and/or](#) consolidate the achievements/[and](#) experiences of other IFAD-funded projects¹⁰⁰




Left:



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt




Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

⁹⁷ 5 ème rapport national Convention sur la Diversité Biologique, 2017

⁹⁸ Enquête Nationale de la Sécurité Alimentaire (ENSA), PAM, 2017

⁹⁹ Enquête Nationale de la Sécurité Alimentaire (ENSA), PAM, 2017



Regional climate model projections for temperature (left) and precipitation (right) displayed as a 20-year running mean. The line represents the ensemble mean while the shaded area represents the model spread. The projections are based on the emission scenario RCP4.5.


Source: Climate Analytics, 2022.

61. Within these prefectures, the project will concentrate its interventions in eleven (11) sub-prefectures/production basins: Bimbo, Boali, Bossembélé, Yaloké, Boda, Boganangone, Mbaiki, Bouar, Baboua, Bozoum and Bocaranga. The intervention area concentrates 33 percent of the general population, 39 percent of the farms registered in the whole country in 2013 and an estimated 38 percent of the 1,419,232 agricultural workers in the country. To build synergy and complementarity with the PADECAS and the PREPAS, this project will target production areas with high potential and reasonably sized production sub-basins whose exploitable/exploited sites are concentrated within a 30 km radius from the centre of the basin.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Figure 24: Map of the Central African Republic and IFAD targeted regions



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Centered

Formatted: Font: Times New Roman, 12 pt

Formatted: Normal (Web), Centered, Indent: Left: -0.05", Hanging: 0.25", Space Before: 4 pt, After: 6 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

62. Target group. The interventions of this project will give priority to: (i) smallholder farmers engaged in subsistence production of crops and livestock ~~in on~~ small land plots and ~~with~~ low livestock capital; (ii) displaced persons and returnees that are highly vulnerable to climate change; (iii) people living with HIV/AIDS, single mothers, people with disabilities, the elderly, widows and widowers, all of which are characterized by structural vulnerability, weak social integration and a lack of socioeconomic opportunities; ~~and~~ (iv) schooled and out-of-school youth, women heads of households and indigenous peoples (Pygmies and nomads M'bororos), all characterized by a pronounced weakness or absence of productive capital (agricultural land and livestock) and a lack of economic opportunities and jobs ~~v.~~ and ~~v.~~ government agencies — (component 3).
63. Targeting strategy. The project will have a flexible, inclusive participatory targeting strategy, which will take into account the internal dynamics in each targeted production basin, the expected outcomes for each project component, the needs and specificities of all beneficiaries and the challenges of food and nutrition security plaguing the whole country. It will be based on the use of geographic targeting of production basins to identify intervention areas and on ~~socio-economics~~socioeconomic targeting to direct the envisaged support towards priority target groups and thus promote their empowerment. Beneficiary targeting will be based on established eligibility criteria in a participatory, transparent and collaborative manner with PADECAS. Aligned with IFAD's targeting strategy, beneficiaries will be identified based on a rapid analysis of vulnerability to the impacts of COVID-19 including the following criteria: (i) smallholder farmers who cultivate up to two (2) hectares of land; ~~and~~ (ii) are affected by ~~a~~ decline in productivity/production, ~~incomes~~income, food shortages and nutritional deficits due to the COVID-19 crisis.
64. In relation to gender and youth, specific targets will be adopted to promote (i) greater access of women and young people to skills and knowledge; ~~ii~~ (ii) the economic empowerment of women and young people by facilitating their access to assets, resources and factors of production, their participation in income-generating activities and strengthening their control over resources; (iii) activities to improve women's well-being and reduce their workloads (small-scale irrigation systems, provision of ploughing services, processing equipment, multipurpose solar dryers

- and bioenergy), and (iv) activities strengthening the participation of women and young people and their roles in decision-making in groups and cooperatives.
65. Communities in the target areas are priority regions for the government's climate programme, as they are exposed to a number of climate-related risks, including drought, bush fires, floods, water scarcity, low agricultural productivity, delays in the rainy season and COVID-19. -
 66. The target areas were selected after face-to-face consultations with ~~the~~-stakeholders involved (field mission, June 2020), but also during a general consultation with the focal points of the sectors involved and the main stakeholders in 2019. Selection criteria included vulnerabilities affecting the regions, including climatic ones, existing agricultural activities ~~for~~ in need of adaptation, and the possibility of integrating women into economic activities. It should be emphasized that in addition to undertaking stakeholder consultations at both the national and local level, capacity-building in climate vulnerability, climate adaptation and climate finance was provided during the two missions. Details of the consultation process are provided in section G.
 67. Beneficiaries depend heavily on natural resources and farming which ~~is~~ are sensitive to climate variability and climate change impacts. Agriculture is primarily rain-fed and subject to variations in temperature and rainfall. In addition, livestock, and forest resources, in much of the target areas, have been subjected to drought, pauses in rainfall or heavy rains. Climate variability, including unexpected droughts caused by unpredictable changes in precipitation and temperature, can have implications for the impacts, sustainability and return on investment of subprojects, including infrastructure projects like rural roads and water supply. However, the project has the potential to integrate climate resilience measures without substantial additional costs through capacity-building programmes on climate-smart farming strategies and close collaboration with extension and climate monitoring agencies to ensure that farmers regularly receive agro-climatic information and to use the right cultivars or varieties, and adaptation techniques, including the Adaptation Fund. Climate change adaptation interventions will help vulnerable communities, especially young people and women, to moderate this risk and sustainably mitigate the effects of climate change in the area of intervention.
 68. Against this backdrop, the project seeks to reduce ~~the~~ vulnerability of rural communities in the project area to the impacts of climate change, such as climate variability at local and national levels, and halt the degradation of natural resources critical for sustaining agricultural production and increasing food security and nutrition of vulnerable poor communities. -
 69. The project will also promote policy dialogue on resilience building and the policy gap in the crop and livestock sectors with a view to developing strong policy on climate resilience to be replicated in the whole country and the Central Africa region.
 70. Additionally, the project aims to improve the organization and performance of the selected value chains, which includes ramping up the resilience of rural infrastructure to climate change impacts through works, namely ones to rehabilitate dams and feeder roads to connect producers to markets. Climate change could reduce crop yields, especially for rice and maize, and disrupt connections to markets. -
 71. The annual emissions of the Central African Republic, estimated at 116,285.49 kt eq-CO₂ in 2010, or 26 tons eq-CO₂/person, represent less than 0.002 percent of global emissions. It is equally important to note that CAR is categorized as a GHG sink when the LULUCF sector is considered. - The project will contribute to reducing GHG emissions through better adaptation practices and reforestation and afforestation programmes.
 72. Reflecting key development challenges and adaptation needs, the project will deliver on the stated IDP objective through three components:
 - **Component 1:** Climate resilient agricultural production and appropriate post-harvest measures combined with livelihood diversification. -
 - **Component 2:** Climate-resilient rural transportation and water infrastructure
 - **Component 3:** Institutional capacity-building, policy engagement and knowledge management.

B. PROJECT COMPONENTS AND FINANCING

Table 8: Project Components and Financing

Project Components	Expected concrete outputs	Expected outcome	Amount
Component 1: Climate resilient agricultural production and post-harvest measures combined with livelihood diversification	Output 1.1. Best available technologies and integrated climate resilient farming systems for rice, maize, and cassava are implemented to foster the resilience of production and post-harvest practices	1.1 Established proven best practices in climate resilient value chains, drawing from local and international research leading to a sustainable increase in production.	US\$4,415,900
	Output 1.2: Income-generating activities focusing on climate resilient fish, farming & livestock in the project area, conservation, processing units and marketing are promoted as livelihood diversification measures.	1.2 Smallholder farmers' capacity and adaptation strategies improved because of diversified sources of livelihood and increased income	US\$952,000
Component 2: Climate resilient rural transportation and water Infrastructure	Output 2.1. Rural transportation and storage infrastructures have been rehabilitated and upgraded to withstand extreme weather .	2 Enhanced and secure access to potable water supply, postharvest losses reduced and improved access to market by beneficiary communities through climateproofed climate proofed rural road network	US\$ 1,858,014
	Output 2.2: Water supply storage capacity increased and sanitation infrastructure built, accounting for current and future climate risks		US\$ 871,268
Component 3: Institutional capacity-building, policy engagement and knowledge management	Output 3.1. Capacity of the government (esp. Ministry of Environment, Ministry of Agriculture and local councils) to manage climate risks is strengthened.	3. Environment for resilient crop and livestock value chain improved and policy and regulatory frameworks strengthened due to enhanced government and local authorities' capacities on climate adaptation in water and agriculture sectors.	US\$500,000
	Output 3.2: Activities are adequately coordinated, monitored and evaluated.		

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

			US\$438,690
Project Activity Cost	US\$ 9,035,872		
Project Execution Cost	US\$ 180,717		
Total Project/Programme Cost	US\$9,216,589		
Project Cycle Management Fees (8.5%)	US\$783,410		
Amount of Financing Requested	US\$10,000,000		

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Table 9: Project Cycle Management Fee charged by the Implementing Entity (8.5 per cent).

Project Cycle Management Fee over 6 years	Percentage	Amount
1. Development and Preparation	20%	156,682
2. Overall Coordination and Management	30%	235,023
3. Financial Management and Legal Support	20%	156,682
4. Evaluation and Knowledge Management Support including Reporting, Mid-term Evaluation and support to Terminal Evaluation costs	20%	156,682
5. Overall Administration and Support Costs, including audit supervision	10%	78,341
Total	100%	US\$ 783,410

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

C. PROJECTED CALENDAR

Milestones	Expected Dates
Start of Project Implementation	2023 ³²
Mid-term Review	2025 ³⁴
Project Closing	2027 ³⁶
Terminal Evaluation	2028 ³⁷

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

PART II: PROJECT / PROGRAMME JUSTIFICATION

- A. Describe the project / programme components, particularly focusing on the concrete adaptation activities of the project, and how these activities contribute to climate resilience. For the case of a programme, show how the combination of individual projects will contribute to the overall increase in resilience
73. The project proposes to implement a set of concrete adaptation measures in some of the most profitable agricultural value chains in the country: rice, cassava and maize. Enabling actions designed to strengthen national capacities and institutions will be interlinked with concrete adaptation measures to build the resilience of the crop and livestock value chains in four target prefectures: Nana Mambéré, Ouam Pende, Lobaye and Ombella Mpoko. Within these prefectures, the project will concentrate its interventions in eleven sub-prefectures/production basins: Bimbo, Boali, Bossembélé, Yaloké, Boda, Boganangone, Mbaiki, Bouar, Baboua, Bozoum and Bocaranga. Concrete adaptation measures include the adoption of integrated, climate resilient farming, production, post-harvest and marketing systems. New technologies will be introduced, as well as best practices aimed at promoting the paradigm shift and behavioural change in the crop and livestock value chains and increasing linkages to markets.

74. ~~To~~ The project is structured around three components:

- **Component 1:** Climate-resilient agricultural production and ~~appropriate~~ post-harvest measures combined with livelihood diversification.
- **Component 2:** Climate-resilient rural transportation and water infrastructure
- **Component 3:** Institutional capacity-building, policy engagement and knowledge management.

Component 1: Climate resilient agricultural production and ~~appropriate~~ post-harvest techniques combined with livelihood diversification

75. This component focuses on household/village-level interventions to promote integrated climate resilient and sustainable agroforestry type of business models to reduce the negative impacts of climate change and climate variability, as well as to contribute to sustainable agricultural and rural livelihood development through income diversification. Along the agricultural and forestry value chains, key issues to be addressed through the adoption of more effective and resilient adaptation practices are the low productivity and high vulnerability of the agricultural sector, mainly rice, cassava, ~~maize~~ ~~and~~ ~~maize~~ ~~production~~. These value chains are highly dependent on rainwater, which is the sole water source for a large majority of small farms. Another urgent issue is the more frequent occurrence of extreme weather events such as floods, droughts ~~and~~, climate-induced vegetable diseases and changes and variations in climate conditions from one year to the next, which reduce productivity levels. With regards to post-harvesting activities in the crop sector, the lack of adequate equipment for drying and processing to maintain a high quality products is still a challenge to efforts to stabilize and increase farmers' income in the face of climate change. Fostering access to affordable labour saving technologies and practices will relieve burden of farmers, especially women, reduce demand for labour, primarily child labour, and address the low level of mechanization in the smallholder sector. Furthermore, measures will be taken to build stakeholder capacity and knowledge on occupational safety and health (e.g. human health of people who produce and process food and threats to their health related to climate change and environmental degradation) and topics related to social aspects such as the situation of vulnerable groups, gender inequality and the household distribution of tasks. To support the shift towards climate-resilient production and post-harvest systems and more diversified livelihood options in the targeted areas, the project will focus on the following outputs and activities.
76. **Output 1.1: Best available technologies and integrated resilient crop varieties are implemented to enhance the resilience of crop production and post-harvest practices.** The activities for each of the key value chains are listed below.

77. **Rice value chain:**

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

78-77. By modifying management of rice plants, soil, water and nutrients to improve growth environments, farmers can get higher-yielding, more vigorous and resilient plants nurtured by larger root systems and greater diversity/and abundance of beneficial soil organisms. More productive phenotypes from available genotypes enhance farmers' income and security while reducing their costs and water requirements. The Sustainable Rice Intensification (SRI) as a knowledge-based methodology increases the productivity and resilience of rice, and more recently also of other crops. Its simple changes of agronomic practices were assembled in close collaboration with farmers during the 1970s-~~80s~~1980s in Madagascar. Since 2000, SRI has been spreading to other countries, and today we estimate that more than 10 million farmers are benefiting from the application of this methodology—in irrigated and rainfed systems.

79-78. Conceptually and operationally, SRI is based on the principles that provide an adaptive foundation for its practice: i) encourage early and healthy plant establishment; ii) minimize competition among plants; iii) build up fertile soils with ample organic matter and beneficial soil biota; and manage water to avoid both flooding and water stress.

80. Encourage early and healthy plant establishment;

81. Minimize competition among plants;

82. Build up fertile soils that are well-endowed with organic matter and beneficial soil biota; and

83. Manage water to avoid both flooding and water stress

84. SRI methods are being successfully used in all the main rice-growing climates around the world and in both irrigated as well as rainfed rice systems.

85.

79. SRI plants thrive with 30-50% percent less irrigation water compared to always-flooded rice—and so, it is water efficient and helps grow in both in the rainy and dry seasons, depending on available rainfall. Reduced competition among plants in combination with aerated and organic matter-enriched soils creates stronger plants above and below ground with larger, deeper, less-senescent root systems, which can resist drought and extreme temperatures better. Also, organic matter-enriched soils are able to store more water as well as nutrients. SRI management also contributes to mitigation objectives by decreasing the emissions of greenhouse gases (GHG) when continuous flooding of paddy soils is stopped and other rice-growing practices are changed.

86-80. Good training and motivation of extension staff is required when promoting SRI and makes a huge difference when working with farmers. Focus will be given on rice cooperatives or associations facing substantial climatic adaptation challenges (e.g. poor access to stable irrigation systems, rainfed rice, etc.) and that have sufficient planting surface and labour forces to sustain the SRI methodology. SRI could also benefit from the preliminary list of innovations identified in the formulation of this project such as onthe ones related to water, weed, pest, fertilizer and compost management. Therefore, the SRI interventions will also benefit from the adoption of specific technologies from the innovation catalogue. The main activities of this component will be:

- i. Selection of pest-resistant varieties and cultural practices (distance between plants, irrigation management and weeding) in partnership with Africa Rice—
- ii. Expansion of the System of Rice Intensification (SRI) on 8000 ha.
- iii. Support for the Ministries of Agriculture and the Environment to run integrated Farmer Field Schools (FFS) or business models and provide other technical support. FFS or model business farms will be identified to showcase specific approaches to facilitate the introduction and uptake of resilient practices for farmers—
- iv. Capacity-building on modern composting techniques to reduce/prevent movement of farmers to fallow land in secondary cropping years
- v. Establishment or rehabilitation of boreholes and irrigation schemes to cope with the consequences of drought and heat extreme events—
- vi. Development of new inland valley swamps for rice production to increase the production of smallholder farmers and diversify and expand their revenue sources.
- vii. Construction of dykes in the valley bottom to control water during rainy seasons and of micro-catchment water runoff control dykes
- viii. Construction or consolidation of structures for gravity irrigation serving 8,000 producers

- ix. Watershed rehabilitation and introduction of efficient water use and management methods
* Extension and infrastructure rehabilitation and construction including drainage systems.

87. Maize value chains:

88.81. Monocropping of maize has led to soil degradation and decrease of production. The project will support these activities:-

- i. Assessment of the impact of the production of maize) on rural livelihoods as a climate change adaptation strategy
- ii. Selection of pest resistant varieties and growing practices (distance between plants, irrigation management and weeding)
- iii. Community mobilization and organizing to promote the adoption of the selected crops as climate smart cash crops and the development of cooperatives
- iv. Support for female farmers in engaging in commercial production of the selected crops (including training in sustainable production, negotiating access to farmland and equipment)
- v. Conducting random control trials for rigorous testing and evaluating the impact of crop production uptake on the resilience of female farmers and drought prone communities
- vi. Support for cooperatives in the construction and climate proofing of processing units and local branding of selected crops
- vii. Elaboration and dissemination of a user guide on sustainable production techniques best suited to the project area and good agroecological practices
- viii. Strengthening of the capacity of the extension services to develop the farmer field schools-farmer approach to train farmers in soil fertility management, the use of organic manure and biopesticides and the adoption of good farming practices adapted to the effects of climate change; popularize soil restoration techniques; develop a sustainable mechanism for the production of organic manure and promote agroforestry (leguminous forest species or species of economic or nutritional interest)
- ix. Set up an ICT platform for beneficiary cooperatives to exchange knowledge and experience with good agroecological practices and market information. The project will support 12,500 maize producers.

Formatted: Indent: Left: 0.39", Hanging: 0.1", Outline numbered + Level: 1 + Numbering Style: i, ii, iii, ... + Start at: 0 + Alignment: Right + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

89.82. Cassava value chains

90.83. Cassava is grown by smallholder farmers in more than 100 tropical and subtropical countries.

Thanks to its efficient use of water and soil nutrients, and tolerance to drought and sporadic pest attacks, cassava can produce reasonable yields, using few if any inputs, in areas with poor soil and unpredictable rainfall. Among the world's staple food crops, cassava was long seen as the least suited to intensification. The Green Revolution approach to intensification—based on the use of genetically uniform crop varieties, intensive tillage, irrigation, fertilizer and pesticide—has proven inappropriate for cassava in rainfed areas. But cassava's importance has changed dramatically. FAO estimates the global harvest in 2012 at more than 280 million tonnes, a 60 percent increase since 2000. Global average yields have increased by almost 1.8 percent a year over the past decade, to 12.8 tonnes per hectare. With better crop and soil management, and higher yielding varieties that are more resistant to drought, pests and diseases, cassava could produce average root yields estimated at 23.2 tons. Growth in cassava production is likely to accelerate over the current decade. The project will support these activities;

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

91.84. Assessment of the impact of the production of the specific crop (cassava) on rural livelihoods as a climate change adaptation strategy

92.85. Selection of pest-resistant varieties and growing practices (distance between plants, irrigation management and weeding)

93.86. Community mobilization and organizing to promote the adoption of the selected crops as climate smart cash crops and the development of cooperatives

94.87. Support for female farmers in engaging in commercial production of the selected crops (including training in sustainable production, negotiating access to farmland and equipment)

95.88. Conducting random control trials for rigorous testing and evaluation of the impact of crop production uptake on the resilience of female farmers and dryer areas

96.89. Support for cooperatives in the construction and climate proofing of processing units and local branding of selected crops

97.90. Elaboration and dissemination of a user guide on sustainable production techniques best suited to the project area and good agroecological practices

98.91. Strengthening of the capacity of the extension services to develop the farmer field schools farmer approach to train farmers in soil fertility management, the use of organic manure and bio-pesticides and the adoption of good farming practices adapted to the effects of climate change; popularize soil restoration techniques; develop a sustainable mechanism for the production of organic manure and promote agroforestry (leguminous forest species or species of economic or nutritional interest)

99.92. Set up an ICT platform for beneficiary cooperatives to exchange knowledge and experience with good agroecological practices and market information. The project will support 12,500 cassava producers

100.93. Once seen as the “food of the poor”, cassava has emerged as a multipurpose crop for the 21st century – one that responds to developing countries’ priorities, trends in the global economy and the challenges of climate change. Policymakers in tropical countries are recognizing the huge potential of cassava to spur rural development and raise incomes. Domestically produced cassava flour can replace some of the wheat flour in bread, thus helping the country to reduce imports. Demand for cassava as a source of bio-ethanol is growing rapidly and global output could reach 155 billion litres by 2020. New industrial uses are also appearing, as cassava is second only to maize as a source of starch. Finally, of the major staple crops in Africa, cassava is expected to be the least affected by the climatic conditions predicted in 2030.

101. Many smallholder cassava growers already practise the three key “Save and Grow” recommendations: reduced or zero tillage, protecting the soil surface with organic cover, and crop diversification. FAO’s “Save and Grow” farming model seeks to limit mechanical disturbance of the soil by minimizing the ploughing, harrowing or hoeing of land. Cassava-growers will be encouraged to adopt minimum tillage and, ideally, zero tillage, especially on well-aggregated, friable soils with adequate levels of organic matter. Even where conservation tillage produces lower yields, Reduced or zero tillage offers farmers economic advantages: primarily reduced spending on the fuel/labour and equipment needed for conventional tillage, and the opportunity to produce cassava more intensively and sustainably, without the need for high levels of external inputs.

102.

103.94. Reduced or zero tillage will also be important as an alternative to conventional tillage in cassava-growing areas affected by climate change. Furthermore, where rainfall is reduced, it will help to conserve soil moisture; where rainfall increases, it will help reduce soil erosion and improve soil structure, allowing for better internal drainage.

104.

105.95. In the “Save and Grow” model, farmers are also encouraged to cultivate a wider range of plant species in associations, sequences and rotations that may include trees, shrubs and pastures. Mixed cropping diversifies production, which helps farmers to reduce risk, respond to changes in market demand and adapt to external shocks, including climate change. Rotating or associating nutrient-demanding crops with soil-enriching legumes, and shallow-rooting crops with deep-rooting ones, maintains soil fertility and crop productivity and interrupts the transmission of crop-specific pests and diseases.

106.

107.96. Higher-yielding varieties with resistance or tolerance to biotic and abiotic stresses are available in CAR and are contributing to substantial increases in cassava yields. The availability and use of high quality planting materials that maintain genetic purity and are free of diseases and pathogens are crucial to intensified cassava production and some development partners in CAR are well positioned to play an active role in this regard.

108.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

109.97. The project will promote low-input production systems incorporating key “Save and Grow” practices. Extension services and farmer field schools will be crucial in building on those practices by ensuring access to relevant knowledge from the innovation catalogue and linking it to the wealth of knowledge held by smallholders. The project’s “Save and Grow” strategies in cassava with a will pay particular attention to inter-ereping intercropping with other plants such as groundnuts, grass family, graingrasses, legumes, bananabanananas or trees. Such an approach is more suitable to small households since it will focus on low-input uses, and inter-cropping making intercropping makes cassava a more cost-effective investment compared to other commodities. Relevant extension services and INGOs will be explored, including their training in the adoption of a on the “Save and Grow” approach. The For the cassava value chain, the project will support the activities are the same these activities as the ones for maize (see above), and The project will support 14,000 cassava producers.

← Formatted: No bullets or numbering

110.98. Output 1.2: Income-generating activities focusing on climate resilient fish farming along the river basin (including conservation, processing units, and marketing) are promoted as livelihood diversification measures.

111.99. The contribution of fish farming to food and nutrition security in the project's target areas has been underplayed due to its low priority in the food production systems. However, assessments conducted by the Food Security Cluster co-led by FAO and WFP indicate an alarming deterioration of the food security situation in the region over the past year. Compared with pre-crisis levels (2012), cereal production is down 70 percent; fisheries output, 40 percent, and cattle population, 46 percent. The production of cotton and coffee – two key cash crops – is estimated at 42 and 28 percent lower than pre-crisis levels, respectively.

112.100. The key activities for this output are:

- i. Designing and building 50 earth dams (less than 15 m high) for fish farming activities.
- ii. Establishment of 50 fish farms and the creation of services for the entire value chain (fingerlings, etc.).
- iii. Training for 300 smallholder farmers on Tilapia and Milkfish production
- iv. Construction of modern ovens to improve women's living and working conditions
- v. Purchase and distribution of fingerlings to farmers
- vi. Establishment and capacity-building for fish farmers' cooperatives.

Component 2: Climate resilient rural transportation and water infrastructures

101. Output 2.1 – Rural transportation and water infrastructures have been rehabilitated and upgraded to withstand weather extremes.

4.102. Fostering productivity and production is not sufficient to ensure that smallholder farmers sustain and increase their revenues. Poor road infrastructure causes farmers' products to lose the quality during transport and thus, their value on the market drops and smallholders' revenues with them. The already observed and projected intensification of extreme weather events could lead to more value chain disruptions, affecting smallholders' incomes and production. As a consequence, two key activities will be undertaken by the project: (4) improving the usability of road infrastructure all-year round and for all-weather conditions; and (2) rehabilitating existing warehouses to withstand wetter climatic conditions for the benefit of the rice, cassava and maize value chains. With an increasing recurrence of extreme rainfall events, it is essential to ensure that humidity levels in warehouses are low to preserve the produce and that these facilities are rehabilitated outside floodable areas and are not exposed to extreme flood events that could adversely affect the stored produce.

2.103. With regards to infrastructure, based on the lessons learned from PREVES and other projects in the country, road construction has previously overlooked the construction of culverts for IVS drainage, resulting in water-logged fields during the rainy season. Depending on the ESIA outcome, this project will help finance culverts that will allow for natural drainage, and it will also support the Ministry of Environment, Ministry of Agriculture and local councils in its supervision functions. Should the allocated budget permit, the project

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Adjust space between Latin and Asian text, Adjust space between Asian text and numbers, Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

will support the reinforcing of bridges against increased peak fluvial discharges resulting from increased deforestation, increased surface water runoff and increased rainfall intensity.

3.104. Activities under this output are:

- i. Rehabilitation of warehouses to withstand wetter climatic conditions. With an increasing recurrence of extreme wet events, it is essential to ensure that existing warehouses (1) preserve low humidity level to preserve the produce and (2) are rehabilitated outside floodable areas and are not exposed to extreme flood events that could adversely affect the stored produce.
- ii. Climate-proofing 120 km of feeder roads and farm tracks to ensure year-round and all-weather usability. This includes the studies and surveys, the works, the construction of bridges and culverts where necessary, routine and periodic maintenance.
- iii. To sustain the climate-proofed investment over a longer period of time and ensure infrastructure maintenance by local public authorities and farmers' organizations (FOs), the activities to be undertaken include providing Support to districts for development of Feeder Roads Maintenance Plans and to FOs (road gangs formation, distribution of maintenance tools, development of Farm Tracks Maintenance Plans) and training activities to empower FOs, building the communities' sense of ownership and their operation and maintenance capacity.

iii.

Output 2.2 – Potable water supply increased and sanitation infrastructure built in a way that takes into account current and future climate risks.

105.

4.106. Agricultural and domestic water management in CAR is becoming more complex due to climate change. Key barriers to agriculture production involve drought (acute and seasonal) and flooding of villages due to intense periods of rain. In the targeted areas, availability of water, in both quantity and quality, is being severely affected by climate variability and climate change

5.107. Constraints identified at the local level include lack of water infrastructure both for agriculture and human consumption. The low productivity in agriculture and livestock is linked to water availability. Addressing the risks of current and future climate change to water supply and agricultural productivity is therefore critical in enhancing resilience. Frequent drought or erratic rainfall results in crop damage, loss of livestock and pastures, water shortage (for humans and livestock), malnutrition (due to lack of food), and migration of households and wild animals. The unsustainable management of water resources is the a major factors aggravating the impacts of climate change in the targeted areas. Crop pests and water-borne diseases are common, often caused by poor farm management and the absence of water and sanitation infrastructures.

6.108. The project will tender a contract for a capable NGO or institution to carryout water quality testing as part of the site selection process to ensure the water is suitable for agriculture. As poor sanitation leads to water borne diseases, which are responsible for all deaths of the labour force, the project will also build latrines in the villages. Activities include:

- i. Climate-proofed construction and rehabilitation of drinking water supply and sanitation to withstand the consequences of extreme drought and wet rainfall events that could disrupt the quantity and quality of water available to the population and its economic activities.
- ii. Capacity-building for potable water management, which will complement the construction and rehabilitation. To sustain these infrastructures, - the project will build the capacity of the water users organizations and FOs in which women participation in decision-making processes on sustainable and well-managed infrastructure by communities, operation and maintenance arrangements and responsibilities for large and complex infrastructure.

Component 3: Institutional capacity development and policy engagement

7.109. To ensure the effective implementation of the project, further capacity development is required for the relevant government agencies in charge of climate change adaptation, from policy development to project execution and oversight. Component 3 therefore focuses on strengthening the capacity of key government

Formatted: Numbered + Level: 1 + Numbering Style: i, ii, iii, ... + Start at: 1 + Alignment: Right + Aligned at: 0.5" + Indent at: 0.75"

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Adjust space between Latin and Asian text, Adjust space between Asian text and numbers, Font Alignment: Baseline

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

institutions to manage climate risks (Output 3.1) and ensuring adequate M&E of project activities and the recruitment and training of staff to facilitate the implementation of adaptation to climate change activities (Output 3.2).

8.110. Output 3.1: Government capacity (especially the Ministry of Environment and Ministry of Agriculture) to manage climate risks is strengthened.

9.111. The activities for this output include:

- i. Capacity building for the staff of the Ministry of Agriculture, Ministry of the Environment and their partners, such as Africa Rice, in climate risk management, planning for climate adaptation transitions (e.g.e.g. introduction of new climate resilient farming systems or livelihoods) and exploiting opportunities for reducing GHGs from agriculture, where feasible as a co-benefit. This could include capacity-building on technologies and strengthening institutional capacity on sustainable agricultural productivity, supporting equitable increases in farm incomes and food security and to-adapting and building the resilience of the crop and livestock sectors to climate change at multiple levels. The details of the trainings will be decided in collaboration with the staff of the ministries at project start-up.
- ii. Strengthening of the CAR Meteorological Department and local representatives.
- iii. Building the capacities of technical agents by providing them with equipment, tools and training on climate risk management so they can analyse and monitor the changes in natural resources and the implementation of environmental and social safeguard measures on-in the field. In coordination with the PMU beneficiaries and other relevant project partners, provide training to ensure a proper implementation and monitoring of the project's Environmental, Social and Climate Management Plan and the Adaptation Fund's 15 Principles in each target zone during the implementation of the best available technologies and resilient crop varieties (output 1.1), income-generating activities (output 1.2.), upgrading rural transportation (output 2.1) and water infrastructure (output 2.2.).
- iv. Provision of technical assistance for improved policy frameworks to mainstream climate risks into sectoral strategies and policies.

10.112. Output 3.2: Monitoring and evaluation and knowledge management

This final output aims to facilitate the monitoring and evaluation of the project and support the project team in accessing the necessary resources to plan and implement adaptation measures. This output supports the critically underfunded Meteorological Department and Environmental Protection Agency, the institutions in charge of climate change adaptation in the CAR. Under this output, activities to be undertaken are:

- i. Support for the development of a measurement reporting and verification system for climate response programmes.
- ii. Support to improve monitoring & evaluation and knowledge management activities, which will include funds to cover additional baseline surveys (related to climate change adaptation) and terminal surveys (related to climate change adaptation).
- iii. Project management and coordination, including the recruitment of a climate change adaptation specialist for the duration of the project and staff training on adaptation-related issues.
- iv. As part of the activities to ensure that the project is efficiently monitored, a KM officer will be recruited in the PMU to enable the project produce a knowledge management plan, knowledge transfer platform, knowledge management products such ase-as newsletters, TV and radio interviews and materials on success stories. These products will be disseminated via online and offline channels.

11. Theory of Change:

12.113. To achieve its objective, the project will support targeted investments in infrastructure, and the technical and organizational capacities of farmers' organizations, particularly those involving youth and women and other stakeholders along the rice, maize, cassava and fish value chains. For these value chains, accessible markets exist domestically and regionally and productivity gains for food security and nutrition are achievable through the adoption of proven climate-smart technologies and practices and better access to markets. The AF project will scale-up achievements from past and ongoing IFAD projects - namely PREPAS, PREVES, and PRAPAM - while building synergies with other partners' work geared towards increasing climate change resilience and adapted value-chain development.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Normal (Web), Justified, Indent: Left: 0.3", Space Before: 4 pt, After: 6 pt, Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Space Before: 4 pt, After: 6 pt, Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

114. The Theory of Change (ToC) below summarizes how a combination of the proposed interventions described in Part II are expected to yield maximum benefits in terms of transforming the target communities into more climate resilient ones through the proposed components and activities. In the rural communities of CAR, to improve agricultural value chains particularly rice and cassava, there is a need to address climate change impacts by: i) boosting agricultural productivity in a changing climate by adopting best agricultural and land, use and forestry (LULUCF) practices, and livelihood climate diversification including climate resilient fishing; ii) improving market access through climate proofed infrastructures such as roads, water and sanitation in post-conflict recovery areas, and iii) building institutional and farmers' capacity for on the adoption of best adaptation practices in the selected agricultural value chains and maintenance of climate proofed infrastructure.

13-115. The project aims to build strong synergies among the components to strengthen local and national administrations' capacities to mainstream climate change considerations into policies and actions for agricultural value chains. Interlinking intervention measures to improve infrastructure capacity (climate resilient agricultural practices and technologies, including post-harvest equipment), climate resilient infrastructures (roads, warehouses, storage systems), human capacity (capacity-building for farmers, government, cooperatives, etc., especially women and youth) and institutional capacity (climate risk management, M&E coordination, policy framework) is key to building a climate resilient agricultural sector and avoiding and/or minimizing climate-induced risks.


14-116. As the result, the project is expected to: (i) improve adaptation practices in smallholder agriculture, (ii) provide access to post-harvest technologies and climate resilient farming systems, (iii) diversify income-generating activities through the introduction of climate resilient fish farming and conservation (vi) strengthen project coordination, monitoring and evaluation and policy-making. These outputs are expected to enable rural communities to increase their climate-smart agricultural investments, which will translate into higher yields, assets and incomes, thus that improves food security and livelihoods throughout the year. It is important to note that the proposed components and activities are fully aligned with the CAR's strategic goals and expected results and will contribute to its effort to achieve Sustainable Development Goals (SDGs) 1, 2, 3, 5, 8, 9, 10, 13, and 15¹⁰⁰.

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Pattern: Clear
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Pattern: Clear
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Pattern: Clear
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Pattern: Clear
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Pattern: Clear
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Pattern: Clear
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Pattern: Clear
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Superscript
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

- Formatted: English (United Kingdom)
- Formatted: English (United Kingdom)
- Formatted: English (United Kingdom)

¹⁰⁰ <https://www.un.org/sustainabledevelopment/sustainable-development-goals/>

Figure 25: Theory of Change



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

- B. Describe how the project/programme provides economic, social and environmental benefits, with particular reference to the most vulnerable communities, and vulnerable groups within communities, including gender considerations. Describe how the project / programme will avoid or mitigate negative impacts, in compliance with the Environmental and Social Policy of the Adaptation Fund**

15-117. The focus of this project is to promote climate proofing and build the resilience of rural communities to climate change in the Central African Republic. As stated above, it addresses the multiple impacts of climate change, especially of the anticipated modification of rainfall patterns, decreased water availability, increases in temperatures and extreme climate events (floods and drought) on smallholder farmers in the project's target areas.

16-118. The project will contribute to the achievement of the CAR's Nationally Determined Contributions (NDCs) and its international commitments under the Paris Climate Agreement and to the Sustainable Development Goals (SDGs), mainly SDG 1 (no poverty), SDG 2 (zero hunger) and SDG 13 (climate action). among others. This project will also contribute to IFAD's objectives on environment and climate described in its 2019-2025 Environment and Climate Strategy.

a. Environmental and social considerations

17-119. In line with the IFAD targeting strategy, the project will ensure that the most vulnerable groups will be appropriately taken into account in the activities and receive significant economic and social benefits from this project. For this reason, components and activities are designed to integrate women and youth to reduce the inequalities that these groups face. Concretely, they will receive capacity-building on best climate resilience business models and sustainable farming practices in the key food value chains. In addition, the project will ensure that 45 percent of the beneficiaries of the irrigated lands and technologies promoted by the project are women and young people. Support will be provided specifically to women farmers to encourage and enable them to adopt select crops (rice, maize and cassava) and improve their access to climate goods and services (climate resilient seeds, inputs, technologies, equipment, supplies and infrastructure for fish farming, storage and increased access to climate information for improved climate risk management). Furthermore, the project will introduce technologies such as solar-powered water pumps and ovens to lighten women's workload. Data collected during the assessment phase allows for the identification of families with high levels of vulnerability and who may resort to child labour as a coping strategy. Careful considerations will be given to gender roles, age and disability. Climate-smart agriculture techniques and technologies promoted in Component 1 and fishery activities (diversification) will foster social cohesion and generate direct economic benefit for the beneficiaries of each target area.

18-120. Other socio-economic benefits will come from the activities related to resilient post-harvest practices with a potential side benefit of increasing both rice, cassava and maize yields. If This is expected to have beneficial impacts on local food security and nutrition including through the creation of reserves in case of climate shocks. Sustainable land and water management techniques, along with water quality monitoring are also expected to generate benefits for local health, while the diversification and sustainable management of other enterprises such as fish farming, will improve overall nutrition and household incomes.

19-121. The Ministry of Environment's climate information network has very limited capacity and as such, projects and relevant government agencies lack the key climate data to support planning and decision-making. The local councils and Ministry of Agriculture have limited human and technical capacity. The project will strengthen the CAR's technical capacity to collect, interpret and disseminate data on climate change and rainfall patterns in the targeted areas to inform the planning and management decision-making processes of all relevant stakeholders (government, FOs, cooperatives, individual farmers), thus filling a key technical gap in the country and providing the basis for improved climate risk management, and community preparedness for response and recovery, which is consistent with SDG targets 13.1 and 13.3 on strengthening institutional capacity on climate change mitigation and adaptation.

20-122. The project will help increase knowledge on crop and livestock resilience and best practices by defining an integrated climate resilient crop and livestock business model. The promotion of integrated, sustainable, climate resilient farming systems will enable farmers to improve their practices, yields and thus, incomes, which will generate benefits for household food security. The implementation or improvement of irrigation systems and the introduction of new productive activities, such as fish farming, will allow farmers (particularly

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

youth and women) to diversify their income, thus helping them to develop a more solid income base. By doing so, it will further provide safety nets for rural people in times of economic distress, helping them offset losses in income caused by weather shocks. Works to climate proof infrastructure such as rural roads and processing and storage facilities will improve access to markets and help avoid climate-related disruptions and further support income generation and diversification. This is consistent with SDG 13 on climate change, SDG 15 on sustainable forests, and NDC priorities on agriculture and forestry.

21-123 In various agricultural production and processing interventions, fossil fuels are the main source of electricity, which has important consequences in terms of emissions. Promoting access to renewable energy to power agricultural value chains and extend production beyond the regular growing seasons and to conserve fish stock will foster the development of climate resilient and low emission agriculture. This is consistent with the SDG 7 on ensuring access to affordable, reliable and modern energy services for all.

22-124 Climate resilient agriculture practices, water and soil management and reuse of certain agricultural residues are expected to not only increase yield, but also control degradation, reduce erosion, runoff and groundwater pollution. Biogas technology that reuses cassava waste to produce starch, organic fertilizer and energy will be promoted. The use of organic manure will decrease the use of chemical fertilizers, thus lower production costs to the producer, groundwater pollution and the conversation of soil carbon. The use of solar powered equipment will also foster access to renewable green energy and decrease GHG emissions through reduction of the use of wood fire. The promotion of climate resilient farming practices will contribute to the restoration of degraded land, buffer zones and, in the long run, forests and consequently, carbon sequestration. Conserving the CAR's lush forests and introducing efficient water use and management systems will be key for ensuring the availability of water for households and agriculture throughout the year – which will be a growing challenge as the impacts of climate change become more and more evident.

a.b. Economic benefits

23-125 This project focuses on the most important agricultural commodities in CAR, which are also staple crops that play a fundamental role in food security: rice, maize, cassava and ~~fishery~~fishery. Combined, they will contribute to enhancing rural communities' food and nutrition security and health in general, while improving their incomes, particularly for youth and women. This project will strengthen climate weather information and services to support capacity-building in adaptation and the implementation of the best farming model. With improved access to weather information, beneficiaries will be better equipped to plan their farming activities. The promotion of soil and water conservation techniques and technologies will improve and maintain soil health and reduce erosion in the project's target areas. This will allow the soil to grow both at the surface and at required depths, thus improving ~~soil~~-water retentionwater and ~~ensure~~ensuring that future generations benefit from fertile land for food and nutritional needs. This, together with greater access to climate resilient seeds and animal breeds, will ultimately enhance crop production and productivity, while enabling farmers to generate income through the sale of surpluses.

24-126 The programme will foster rural community empowerment through capacity-building in organizational development, addressing the impacts of climate change on farms and the landscape, managing irrigation infrastructure and restoring degraded land. These skills will lead to better decisions and positive changes in the management of natural resources. Training on climate resilience for the staff of national institutions, NGOs, local councils and producer organizations will encourage the adoption of appropriate climate change adaptation practices at the household and individual levels. An approach ensuring that the interests of women, youth and other vulnerable groups are adequately addressed will reduce social inequalities and strengthen the capacity of vulnerable groups to take action.

25-127 ~~The K~~nowledge sharing in Component 3-S will enhance social cohesion ~~will also be enhanced under Component 3~~ because working together and sharing lessons learned helps communities build mutual trust and engage collectively in action that improves their adaptive capacity and resilience.

26-128 Further analysis of economic, social and environmental benefits of the project will be conducted during the development of the final proposal.

27-129 ~~More on gender and youth.~~ As in most African countries, men and women in CAR have clearly defined socioeconomic roles based on gender norms. Therefore, to ensure the participation of women and youth and support their empowerment, the project will take special measures to promote their access to skills and knowledge, assets/resources and factors of production, ensure their participation in income-generating activities and strengthen their control over resources. Activities to improve the well-being of women and

Formatted: Indent: Hanging: 0.45"

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

reduce their workloads (small-scale irrigation, provision of ploughing services, processing equipment, multipurpose solar dryers, bioenergy) and ones to strengthen the participation of women and young people and their roles in decision-making at the level of groups, cooperatives and platforms have been included in the project.

28-130. This project will comply with IFAD social and gender policies designed to address social and gender equality issues and child protection. The project development phase includes a thorough gender and social assessment and strategy to inform the activities to promote inclusiveness. A Gender Plan and Strategy has been attached as an appendix.

29-131. Women's participation in community decision-making processes will be promoted in project activities mainly at the project management committee level. The establishment of criteria for organizing community project committees will include equal representation of both men and women. This will be detailed in the Project Implementation Manual (PIM) to be completed during project start up.

30-132. Youth sensitivity will be encouraged in targeting project beneficiaries and the project will ensure that implementing partners are knowledgeable about inclusiveness.

C. Describe or provide an analysis of the cost-effectiveness of the proposed project / programme

31-133. The project design is cost effective as it builds on works done and on-going activities in the cassava, maize and rice sectors by various donors and governments and IFAD funded projects in CAR. It intends to improve the efficiencies of donors' investments in these sectors over the last decade.

32-134. The total project investment of US\$10,000,000 will directly benefit 20,600 beneficiaries. This represents about US\$500 per head of household engaged in the three main selected value chain (rice, cassava, and maize). As a matter of comparison, an adaptation project at community level run by the NGO and other donors in the same area spent about US\$100-200 \$ or less per direct beneficiary.

33-135. The project activities are based on experience and lessons learned from past interventions in the agriculture, water and infrastructure sectors. The staff from field levels to administration have worked with and managed complex projects.

34-136. The project will work with communities to share resources, knowledge and lessons learned from the interventions and for project staff to be able to monitor and manage community activities without extensive stress and resource requirements.

35-137. The activities of the project are designed to obtain optimum results that are of benefit to the communities and direct and indirect project beneficiaries in tangible ways.

Table 10 below presents the Comparative analysis of environmental risks and cost-effectiveness of intervention per component and output.

Traditional	Cost	Alternatives	Cost
Component 1: Climate resilient agricultural production and post-harvest measures combined with livelihood diversification			
Output 1.1. Best available technologies and integrated climate resilient farming systems for rice, maize, and cassava are implemented to foster the resilience of production and post-harvest practices			

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Space Before: 4 pt, After: 6 pt, Font Alignment: Baseline

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Space Before: 6 pt, After: 6 pt, Line spacing: Multiple 1.07 li

Traditional rice production	1/3 of the investment compared to SRI	System of Rice Intensification (SRI)	Rice production: US\$ 600,000 to expand SRI) and the exact amount was allocated for the restoration of degraded inland valley land for rice production to increase smallholder production and diversify and expand their revenue sources US\$ 440,000 to support cooperatives on capacity building. This unit cost is estimated to US\$35.20 as compared to the unit cost of US\$50 for training of INGOs and UN agencies	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Traditional cassava production	Half the cost of sustainable cassava production	Sustainable cassava production	Average unit cost for a 2 ha is estimated at US\$2,000 with twice the yield of traditional cassava production	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Traditional maize production	Half the cost of sustainable maize production	Sustainable maize production	Average unit cost for a 2 ha is estimated at US\$1500 USD with twice the yield of traditional cassava production	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Output 1.2. Income-generating activities focusing on climate resilient fish, farming & livestock in the project area, conservation processing units and marketing are promoted as livelihood diversification measures				
Traditional canal with high water losses	The unit price is estimated to at less than US\$ 7,000 with limited impact	50 new earth dams	The construction of 50 earth dams (less than 15 m high) for fish farming activities will cost US\$ 150,000. The unit cost is higher than the average in country and region (more than US\$ 13,000) but it offers higher economic and environmental benefits.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Inexistent fish farms	No cost involved and no income	50 fish farms	For the establishment of fish farms, including the creation of value-chain services (fingerling production, etc.), US\$ 80,000 has been allocated for 50 fish farms or US\$ 1,600 each, which is cheaper than average	Formatted: Font: Not Bold Formatted: Normal, Indent: Left: 0" Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Normal, Indent: Left: 0"
Traditional practices (Monocultures, deforestation) which negatively impact production and productive assets	limited investment	Implementation of agroforestry systems, uprooting and rehabilitation/reconversion of 14,000 ha	The climate resilient activities to be promoted by the project, maize, rice and cassava sectors are deemed cost effective because they are low-cost no-regret measures. Different measures such as the agro-forestry, uprooting and rehabilitation/reconversion of about 14,000 ha of overaged or disease-ridden plantations, with full compensation are all cost-effective labour-intensive investments that strengthen local capacities.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Component 2: Climate resilient rural transportation and water infrastructures				
Output 2.1. Rural transportation and storage infrastructures have been rehabilitated and upgraded to withstand weather extremes				
Climate-proofing 120 km of feeder roads and farm tracks to ensure the year-round and all-	A unit cost of less than US\$1,000 per km is not sustainable and works are quickly	120 km of feeder roads will be climate proofed		Formatted: Space Before: 6 pt, After: 6 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Space Before: 6 pt, After: 6 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

weather usability. This includes <u>the studies and surveys</u> , the works, the construction of bridges and culverts where necessary, routine and periodic maintenance	washed away by heavy rains		US\$ 808,014 for the climate proofing of feeder roads, which is a unit cost of US\$ 6,700 per km
Warehouse rehabilitation to withstand wetter climatic conditions.	The unit <u>cost is around US\$ 50,000 US\$- 60,000 -per warehouse in the region</u>	14 warehouses will be rehabilitated to withstand wetter climatic conditions.	US\$ 550,000 for the climate proofing of <u>warehouses</u> . The cost is US\$40,000 per unit, which is lower than the average price in the region
Maintenance by local public authorities and <u>FQs: s support to districts' development of Feeder Roads Maintenance Plans and FQs (Road gangs formation, distribution of maintenance tools, development of Farm Tracks Maintenance Plans)</u>	The unit cost (<u>per 1 km of feeder road</u>) is around <u>US\$ 10,000 US\$</u>	120 km <u>of -eclimate proofed roads</u> will be maintained	US\$ 500,000 is allocated to maintain the infrastructures. The cost is US\$ <u>-4,166 per km</u> , which <u>is lower than the average unit cost in the country and region</u>
Output 2.2: Water supply increased and sanitation infrastructure built, accounting for current and future climate risks			
Rehabilitation and extension of 50 drinking water supply facilities and protection of catchment areas Construction of 50 simplified networks, HOP boreholes and standalone water points in surrounding rural villages. Construction of 10 public and 150 individual sanitation facilities in the project area.	The combined unit price is estimated at less than US\$ <u>3,351</u> with limited impact	50 drinking water supply facilities, 50 simplified networks, and 10 public and 150 individual sanitation facilities	<p><u>US\$ 571,268 is allocated to rehabilitate and extend water supply facilities, 50 network and 160 sanitation facilities. The cost is US\$ 2,720 per set of installation and lower than the average unit cost in the country and region</u></p>
Component 3: Institutional capacity building, policy engagement and knowledge management			
Output 3.1. Institutional capacity-building, policy engagement and knowledge management			
Regular trainings	US\$ 50,000 on average in the region because of conflict situation	Training	<p>The budget allocated for this component is US\$ 500,000 for 5 years. This is equivalent to US\$ 100,000 to cover the institutional capacity building of various national institutions and staff. This budget covers training workshops per year of around US\$</p>

		20,000 to 50,000 depending of the areas while at national level, the average is between US\$ 50,000.
--	--	--

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

D. Describe how the project / programme is consistent with national or sub-national sustainable development strategies, including, where appropriate, national or sub-national development plans, poverty reduction strategies, national communications, or national adaptation programs of action, or other relevant instruments, where they exist

36-138. The project is aligned with the 2017-2021 National Recovery and Peacebuilding Plan. This is now the Government of CAR's main instrument for planning and mobilizing resources for the restoration of peace and the country's socio-economic recovery. It served as reference document at the international donors' conference, held in Brussels in 2016. The plan articulates the national recovery and peacebuilding priorities, which are based on three pillars: (i) support peace, security and reconciliation, (ii) renew the social contract between the state and the population, and (iii) promote economic recovery and boost productive sectors.

139. The Ministry of Environment, Ecology and Sustainable Development sets and modifies the policies necessary to accelerate the transition into a sustainable economy. The mitigation and adaptation strategy of the current Government of CAR is in step with previous policies. CAR ratified the Paris Agreement on 11 October 2016.

37-140. The proposed AF-financed project is aligned with several of CAR's strategies, plans, programmes and reports, as described in the table below.

Table 11: Alignment with national strategies

National Priority	Alignment
Sustainable Development Goals (SDGs)	<p>The proposed project is aligned with and will contribute towards achieving:</p> <p>i) SDG 1 – No poverty. Poverty reduction will be supported under Component 1 and 2 through the promotion of best climate adaptation practices, and improved transportation and water management which will lead to increased agricultural productivity for the population that mainly depend on crop and livestock farming (Output 1.1) and by developing diversified livelihood opportunities to increase household income with sustainable fishery (Output 1.2).</p> <p>SDG 2 – Zero Hunger. The project will contribute to SDG 2 by improving household food security and nutrition through activities aimed at increasing productivity under Output 1.1 (best adaptation in rice, cassava and maize value chains) and Output 1.2 (livelihood diversification).</p> <p>SDG 5 – Gender equality. Designed in a gender sensitive manner, the project will adopt the target of a minimum of 50% female representation in all activities. Women-headed households will be prioritized for support for easier access to potable water (Output 2.2) and Outputs 1.1 and 1.2 on best practices and livelihood diversification.</p> <p>SDG 13 – Climate action. Activities in Outputs 1.1 and 1.2 will improve the adaptive capacity of the vulnerable communities, and those under Output 3.1 will ensure better access to climate information and stronger institutional capacity to take climate change into account.</p> <p>The provision of water services (output 2.2) strengthens the social contract between a government and its citizens by re-establishing the government's credibility and accountability and also between communities, provided that users have equitable access to and control over the resources. By building climate resilience into water-reliant sectors like agriculture, the Adaptation Fund is supporting the largest source of rural employment. Investments in water infrastructure, governance, and management will promote more sustainable poverty eradication, support broader economic recovery, and enhance livelihoods.</p>
National Adaptation Plan	<p>Activities under Outputs 1.1 and 1.2 promote adaptation and livelihood diversification options aligned on-with the Objective 2 of the NAP. Adaptation priorities for the most vulnerable sectors are included in the NAP and other sectoral and national development planning instruments.</p> <p>Additionally, through capacity-building (Output 3.1) and enhanced monitoring and knowledge management (Output 3.2), the project will contribute to the achievement of the NAP's first development objective.</p>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web).Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Expanded by / Condensed by

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

	The AF financing will contribute to result 3 of the NAP: financing mechanism to address climate change are strengthened, including private sector engagement, innovation and indentation of flagship projects.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Nationally Determined Contribution (NDC)	<p><u>The project's activities are aligned with the NDC's commitments to reducing its greenhouse gas emissions by 28% by 2030 while improving food and water security and health and livelihood protection.</u></p> <p>Through sustainable agricultural practices, agricultural production will increase and food and nutrition security will be ensured (outputs 1.1 and 1.2). This requires robust knowledge on climate change to inform the development of NAPAs, NDCs, national strategic planning, investment and financial decisions country programming in the agricultural sector, and particularly in the crop and fish value chains. To sustain the work and scale it up, outputs 3.1 and 23.2 proposed capacity-building activities for both smallholders and national institutions to better manage CIEWS and climate services, and to expand and consolidate climate resilient agricultural production in key value chains that reduce the CO2 emissions, thus contributing to the NDCs.</p>	Formatted Formatted Formatted
National Recovery and Peacebuilding Plan 2017-2021	The project is aligned with the National Recovery Plan and Peacebuilding which is a five year plan 2017-2021. Both Output 1.1 on agricultural production and value chains (crop and livestock) and output 1.2. on livelihood diversification contribute to the three pillars: (i) support peace, security and reconciliation, (ii) renew the social contract between the state and the population, and (iii) promote economic recovery and boost productive sectors.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
113.141.	Furthermore, the project is in line with "UN Delivering as One", as expressed in the agreed 2017-2020 Development Assistance Framework that is focused on governance, human development, and sustainable development. It will explore avenues of partnering with other UN agencies like such as UNICEF, WFP and FAO to jointly support the Government of CAR. In particular, it will work with policymakers to put in place policies directed toward sustainable production and consumption, decent work, income generation, and building the resilience of vulnerable populations to climate change.	
114.	Strategic partnerships. Key partners for policy dialogue include FOs, NGOs, private-sector actors, bilateral and multilateral development partners, key sector ministries (agriculture and rural development, and environment), AFDB, UNICEF, UNDP, FAO and WFP Regional Centre on Nutrition, to name few.	Formatted
115.142.	E. Describe how the project / programme meets relevant national technical standards, where applicable, such as standards for environmental assessment, building codes, etc., and complies with the Environmental and Social Policy of the Adaptation Fund	
38-143.	The project will ensure potential adverse environmental impacts are identified and avoided, and where impacts cannot be avoided, a suitable plan is prepared for those impacts to be mitigated and managed. Applicable and relevant national technical standards including best environmental practice will be used to deliver the planned activities.	Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Table 12: Alignment to AF Principles

AF Principles	Corresponding National Standards	
	National Text enacting the standard	STANDARD
Compliance with law	Environment Legislation	<p>Ordinance No. 89/043 of February 1989 establishes the National Committee for the Environment and 90/003 of 9 1990, with the mandate to integrate environmental issues into development planning. CAR environmental policies fall under the competence of the Ministry of the Environment and Ecology whose role is to develop and implement national policies relating to environmental protection, rational management of natural resources and improvement of the environment and quality of life. At the regional level, the mission of the environment administration is carried out by the prefectural inspections of the environment and ecology. The Directorate-General for the Environment is the body responsible for monitoring ESIA procedures to ensure effective implementation. The Ministry of Environment's responsibilities also include;</p> <ul style="list-style-type: none"> • Protect soil, subsoil, sites, landscapes and national monuments, vegetation, the flora, and fauna, especially classified areas, national parks and existing reserves; • Establish the basic principles for managing and protecting the environment against all forms of degradation to develop natural resources and fight all kinds of pollution and nuisances; • Improve the living conditions of different types of people in balance with the surrounding environment; • Create conditions for a rational, sustainable use of natural resources for present and future generations; • Guarantee all citizens a framework for an environmentally healthy and balanced life; and • Ensure the restoration of the degraded environment. <p>Output 1.1 promotes concrete adaptation measures and Output 1.2 promotes sustainable practices that comply with the national environment code. The PMU and relevant national authorities will ensure that the activities are implemented in line with the environment code.</p>
	Law No. 07/018 of 28 December 2007	<p>Section 7 of the Environmental Code specifies that "regulatory texts set out the content, methodology and procedure for impact studies, as well as the conditions under which these studies are made public and the modalities by which the Minister in charge of the environment may request or be asked for an opinion on any impact study environmental".</p>
	Order No. C5 / MEEDD / DIRCAB of January 21, 2014	<p>This order defines the different categories of operations whose completion is subject to the obligation of an environmental and social impact study in CAR. Article 3 stipulates in addition to hydro-agricultural projects of 1,000 ha and any water withdrawal (water from surface or groundwater) of more than 30 m³ / h are subject to completion of the environmental impact study.</p>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Equity and Access	The National Recovery Plan and Peacebuilding 2017-2021	<p>This is the Government of CAR's main instrument for planning and mobilizing resources for the restoration of peace and the socio-economic recovery country. It seeks to rebuild the economy through investments in agriculture, health, and infrastructure etc. and developing peace-building initiatives to sustain the gains of these investments.</p> <p>The project intends to reach at least 50% women and 30% of youth. Activities under Outputs 1.1– and 1.2 will give a special attention to youth and women.</p>	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p> <p>Formatted Table</p>
	Law No. 08/022 of October 17, 2008 on the Forest Code	<p>The CAR Forest Code is the main legal text governing the forest sector. The term "legality of timber and timber products" is defined by the law as: all timber produced according to several components of CAR legislation and regulations. The Forest Code is consistent with other CAR land legislation stating that all forests are state-owned. It provides the authority for the licensing of traditional timber production and community forests, and stipulates that timber extracted from community forests or via licenses for traditional production may be lawfully exported. The Forest Code also determines forest categories, the legal status of forests, the modalities of extraction of forest resources by different stakeholders, and the preservation of forest ecosystems. Under Output 12.1, the project aims to support sustainable agricultural production. By doing so, it will address the degradation of natural resources, particularly due to deforestation. Under Output 1.1, sustainable cocoa production with tree shading, restoration of degraded land and promotion of agroforestry will contribute to meeting the forest code. The National Agency for Environment, PMU and relevant national authorities will ensure the compliance monitoring against this law and national standards through the ESMF during the project implementation.</p>	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
▲	Law No. 09/004 of January 29, 2009 on the Labour code	<p>The Labour Code governs professional relations between workers and employers. It ensures that workers are not short-changed by employers and provides a grievance mechanism structure for redress issues. It forbids the engagement and exploitation of minors and child labour.</p>	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
▲	Law No. 63/441 of January 9, 1964 on Land code	<p>This code (under revision) relates to the national domain of the CAR which recognizes access to land for people and state-owned land. The land code determines the national procedures for expropriation and compensation.</p>	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
▲	Law No. 06/001 of April 12, 2006 on the Water Code	<p>Under The Water Code, establishes that the country's water resources are part of the common national heritage, and the state is responsible for the integrated management of all water resources, facilities and structures. The state's water priorities are: (1) providing drinking water; (2) protecting, conserving and managing water resources; and (3) satisfying other human water-related needs. The state's water management duties under the Water Code include: maintaining quality of water resources; preventing waste; ensuring availability; preventing waterborne diseases; and developing and protecting water facilities and structures. The government may contract out the operation of water structures and facilities to other entities, as it has for the provision of drinking water. Under the Water Code, the right to use water is connected to the right to use land. The project location is the Congo basin where activities under Output 2.2. on development of water management and infrastructure aims to supporting water availability and use. Additionally, Output 1.1. on best adaptation practices will include sustainable management of water resources. The sustainable water use will be monitored by National Agency for Environment, the PMU and relevant national authorities to ensure compliance with the water code.</p>	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>

<u>Conservation of Biological diversity</u>	CITES (Convention on International Trade in Endangered Species of Wild Fauna and Flora)	CAR acceded to CITES Convention in 1980. There are 30 plant species from CAR listed in CITES. It is an international agreement among governments whose purpose is to ensure that international trade in wild animal and plant species does not threaten the survival of these species. A total of 180 countries have agreed to the CITES regulations, which is a legally binding agreement. It is up to each CITES Party to draft its own domestic legislation in order to comply with its CITES obligations. The Ministry of Environment, the PMU and relevant national authorities will ensure the compliance monitoring <u>against of</u> this law and national standards through the ESMF.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<u>Gender Equity and Women's empowerment</u>	General Directorate for the Promotion of Women	The General Directorate for the Promotion of Women, within the Ministry of Social, National Solidarity and Family (MASSNF) <u>is in charge of gender promotion</u> . To do this, its institutional decree of (2005-decreet) assigns it the following missions: design, propose and implement the national policy on equality and fairness; work to promote the rights and social status of <u>woman-women</u> and <u>men-men</u> ; work <u>to ensure</u> that women and men gradually emerge from socio-cultural constraints and poverty; by supporting women's groups, through coherent literacy programmes, <u>granting of micro-credits</u> and technical training. The project intends to reach at least 50% woman with all activities set under outputs 1.1- and 2.2 on the development of water infrastructures. The PMU and relevant national authorities will ensure the compliance monitoring <u>of</u> this law and national standards through the <u>ESMP-ESMF</u> .	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
	The <u>National-National policy-Policy</u> for the <u>promotion-Promotion</u> of <u>equality-Equality</u> and <u>equity-Equity</u> (PNPEE), 2005	This policy considers that "a new partnership, based on equality between men and women is essential if we want to achieve human development sustainable in the service of the individual".	
<u>Protection of Natural Habitats</u>	Forest Code	The Forest Code recognizes customary rights to forest resources, granting local communities use-rights to forest land and forest products. All use-rights recognized by the formal law are subject to state definition and control. The Yaoundé Declaration of 1999, which was signed by CAR, Cameroon, Chad, Democratic Republic of Congo, Republic of Congo, Equatorial Guinea, and Gabon, established an international framework for collaboration on cross-border forest issues, the creation of protected areas, and the development and implementation of coordinated sustainable forest management. The declaration also created a governance structure, the Central African Forests Commission (COMIFAC), which has the authority to direct, coordinate, harmonize, and monitor forest and environmental policies in the region. Under Output 1.1, specific-Specific activities of Output 1.1 related to <u>crop-value chains</u> production, agroforestry, and sustainable management of degraded land <u>along-near</u> the protected areas will contribute to the country's protected areas management. Component 3 of the project will support institutional strengthening.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<u>Pollution prevention and resource efficiency</u>	Law N0. 03.04 on the code of hygiene	This law promotes the hygiene of the environment by setting guidelines for waste disposal, and pollution. Activities planned under Output 1.1. will contribute to reducing the GHG emissions of GHG, by reducing the deforestation, and promoting SRI and sustainable land management. Monitoring will be done through Output 3.2. The PMU and relevant national authorities will ensure the compliance monitoring against this law and national standards through the ESMF.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

	The Climate and Clean Air Coalition to Reduce Short-Lived Climate Pollutants (CCAC)	The Climate and Clean Air Coalition to Reduce Short-Lived Climate Pollutants (CCAC) is a voluntary global partnership of governments, intergovernmental organizations, business, scientific institutions and civil society committed to catalysing concrete, substantial action to reduce SLCPs (including methane, black carbon and many hydrofluorocarbons). CCAC works through collaborative initiatives to raise awareness, mobilize resources, and lead transformative actions in key emitting sectors. Activities planned under Output 1.1. will contribute to reducing the GHG emissions of GHG , by reducing-countering the deforestation and promoting SRI and sustainable land management. The National Agency for Environment, PMU and relevant national authorities will ensure the compliance monitoring against this law and national standards through the ESMF .
Indigenous Peoples	N/A	There are no indigenous people in CAR as defined by the World bank . The policy is therefore not triggered

[39.](#) The project will comply with CAR's Nationally Determined Contribution (NDC) to the Paris Agreement that consists of plans for mitigating and adapting to climate change through the protection of water resources, cultivation of climate change-resistant crops, developing agroforestry, protecting soil fertility, and supporting sustainable fisheries practices.

[144.](#)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

F. Describe if there is duplication of project / programme with other funding sources, if any

Table 13: Project-Synergies with other Projects

<u>Project and donor</u>	<u>Project name and implementation status</u>	<u>Main interventions</u>	<u>Synergies</u>	<u>Non-duplication and complementarity</u>
Fonds Békou	Capacity-building, resilience and recovery project of smallholder farmers in the northern prefectures of RCA Status: Under implementation	The main objective is to sensitize and build the capacity of rural communities on peace building	The project could build on results and lessons learnt from the AF to offer solutions to rural communities	The AF project and its outputs are complementary to those of the Fond Békou's projects, which are purely developmental. The value addition and complementarity of the AF is on the greening side of the current development outputs. AF project will inform that of the Fonds Békou but also integrate its key approaches on peace building during implementation.
FED	Two projects in the north-east (Bamingui) and south-east (Chinko)	The project's main objective is to enhance transboundary /transhumance and local development	These FED projects could be part of the scaling up of the best adaptation practices generated by the AF project, while the AF project could apply the FED's participatory and comprehensive local development tools in its capacity-building and livelihood diversification activities.	The AF project outputs will complement the FED projects in the north-east and south-east, particularly on sustainable management of transboundary / transhumance. The FED projects are more focused on local development while this AF project focuses on adaptation along the maize, rice and cassava value chains in a specific region. There will not be any duplication.
Fonds Békou/ BDEAC	PRESU Project	The project's main objective is to rehabilitate roads ((Avenue Idriss Deby), drainage systems, schools and provide	The PRESU project is being implemented in different targeted areas and the AF project could build on its best practices and	The Fonds Békou project is mainly on rural infrastructures. The AF will focus on climate proofing rural infrastructures and the technologies and practices for this. There will not

		<u>equipment (School Yakité, Miskine High School, Health Centre Mamadou Mbaïki à PK5).</u>	<u>identify the best contractors to support the infrastructure development of this AF project. Fonds Békou will use the technologies and practices generated by the AF.</u>	<u>be any duplication as the two projects are not being implemented in the same region. PRESU is more in the cities while the AF are in rural areas.</u>	<p>Formatted</p> <p>Formatted</p> <p>Formatted</p>
<u>GEF/WB #10771 "Strengthening the adaptive capacity of communities by upscaling integrated landscape management and restoration in south-west region of Central African Republic".</u>	<u>GEF/WB Project #10771</u>	<u>The project aims at increasing the amount of productive land and forests (125,000 Ha) in the W and SO regions and reduce vulnerability to climate change impact through the transfer of technology and practices</u>	<u>The AF will built on the lessons learnt from the GEF project during its implementation and organize exchanges and knowledge sharing</u>	<u>Both projects have a focus on adaptation in the certain areas but the IFAD targeting mechanism will be used to ensure that there is no duplication and to ensure complementarity to implement the programme at scale when beneficiaries are in the same areas.</u>	<p>Formatted: Font: 9.5 pt</p> <p>Formatted</p> <p>Formatted</p> <p>Formatted</p>
<u>LDCF/FAO #9514 "Forest and Landscape Restoration supporting Landscape and Livelihoods Resilience in the Central African Republic".</u>	<u>LDCF/FAO #9514 Project</u>	<u>The project aims to contribute to the restoration and maintenance of critical landscapes to provide global environmental benefits and more resilient economic development and livelihoods, in support of the Bonn Challenge.</u>	<u>Knowledge sharing between beneficiaries, peer training, collaboration with project partners on land restoration and maintenance of critical landscapes to provide global environmental benefits and more resilient economic. Skills transfers and synergies between the implementation teams and beneficiaries will be possible.</u>	<u>Both projects have a focus on adaptation in the certain areas but the IFAD targeting mechanism will be used to ensure that there is no duplication and to ensure complementarity to implement the programme at scale when beneficiaries are in the same areas.</u>	<p>Formatted: Font: 9.5 pt</p> <p>Formatted</p> <p>Formatted</p> <p>Formatted</p>
<u>Project and donor</u>	<u>Project Name and Implementation Status</u>	<u>Main interventions</u>	<u>Synergies</u>	<u>Non-Duplication and complementarity</u>	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
<u>Fonds Békou</u>	<u>Capacity building, resilience and recovery project of the smallholder farmers in the Northern prefectures of RCA</u> <u>Status: Under implementation</u>	<u>The main objective is to sensitize and build the capacity of rural communities on peace building</u>	<u>The project could build on results and lessons learnt from the AF to offer solutions to rural communities</u>	<u>AF project will inform but also integrate the key approach on peace building during the implementation</u>	

FED	Deux projets dans le Nord-Est(Bamingui) et Sud-Est (Chinke)	The Project main objective is to enhance transboundary Transhumance and local development	These FED projects could be on the scaling up of the best adaptation practices generated by the AF project while the AF project could apply the the FAD participatory and comprehensive local development tools under its capacity building component as well the diversification output with livestock	There will not be any duplication and the two projects complement each others. FED project is more on local development while the AF focus on adaptation along maize , rice and cassava value in a specific region	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Fonds Bokou/ BDEAC	PRESU Project	The Project main objective is to rehabilitate roads, drainage systems, schools and provide equipments (School yakité, High School Miskine, Health Centre Mamadou Mbaiki à PK5), feeder roads l'avenue Idriss Deby	These PRESU project is being implemented in different targeted areas and the AF project could be build on the best practices, and identify the best contractors to support the infrastructures development under this AF project	There will not be any duplication as the two project are not being implemented in the same region. PRESU is more in the cities while the AF are in rural areas.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

G. If applicable, describe the learning and knowledge management component to capture and disseminate lessons learned

40-145. Effective knowledge management – including the collection, generation and dissemination of information – is an important component of climate change adaptation. Access to current and detailed information on climate trends and adaptation techniques is essential for project stakeholders such as government agencies, agricultural extension services and local communities to effectively and sustainably implement prioritized adaptation intervention on crop and livestock value chains. Component 3 ~~in of~~ the project includes the design and implementation of a KM plan, which will seek to ~~of~~ capture~~ing~~, documenting and disseminating~~ng~~ lessons learned from the project activities at both the local and institutional levels ~~for on~~ targeting and improving adaptive capacity in crop and livestock value chains. Monitoring and evaluation activities will also be implemented under Component 3 ~~in order~~ to inform long-term policies and strategies for climate adaptation practices in the agricultural and rural development through income diversification. The knowledge acquired in the project will be shared on online and offline channels.

41-146. The project will identify and analyse knowledge products from existing projects in the country, focused on, climate resilient, ~~and~~ sustainable crop and livestock value chains to serve as a basis for the project's knowledge management activities. This basis will also allow the project to understand where ~~the~~ knowledge flow needs to improve to ensure better outcomes as well. Thus, the project will define specific targets for its KM plan ~~and~~ the most appropriate knowledge products to achieve them and define the most relevant events for knowledge access and sharing such as regular ~~physical~~ or virtual workshops. Workshops allow relevant stakeholders and beneficiaries to exchange experiences and learn from each other. Integrating lessons from previous projects' knowledge products will ensure ~~a~~ strong knowledge management established across the project by assessing performance against anticipated outcomes and adjust as necessary.

42-147. The project will establish a knowledge platform on climate risks and climate change adaptation activities to enhance experience sharing. The project will generate knowledge through conducting vulnerability mapping and climate research; this research will focus on assessing the future geographical suitability for crop and livestock production in CAR by looking at maximum dry temperatures that are projected to be limiting for the crops. From this activity, there will be an understanding of what the differentiation of climate vulnerability is within the project area. In addition, it will project the implications for future shifts in crop and livestock production and hence, recommend adaptation measures. The project will work with relevant partners and stakeholders to contribute to the development of maps for protected forests in the country. These maps will be made available to the implementing partners and used to map the farms. ~~T~~ and the areas that are most susceptible to slash and burn ~~to~~ gain knowledge on the scale of the problem at a national scale.

43-148. This activity will also include research ~~on~~ crop failure. The project will also design tools for knowledge dissemination to the farmer level in the form of best practices manuals and guides for tree crop production, fish farming, a curriculum developed for ~~climate~~-smart agriculture that will be implemented through the FFS and type of business models, pest management warnings and short demonstration videos in their indigenous languages. Furthermore, the project will develop case studies that will help disseminate lessons learned and foster replication or scaling up of successful climate smart crop production enhancement. Whenever possible, the project will facilitate baseline studies and surveys for future interventions.

44-149. The lessons generated by the project will be disseminated through relevant e-newsletters, articles, blogs and hardcopy publications online, in workshops, seminars, at the line ministries and at public functions websites as well as websites of relevant regional platforms.

45-150. In addition, the project will produce success story videos, TV, radio interviews and packages of practice for dissemination through online and offline channels, as well as ~~case~~ studies, photo stories ~~and short videos~~; booklets, posters and brochures; public and school presentations; climate hazard maps; trainings, meetings, exchange visits and workshops for community members, community leaders, CBOs, and civil authorities regarding climate resilient agriculture, community briefs and guidelines.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

H. Describe the consultative process, including the list of stakeholders consulted, undertaken during project preparation, with particular reference to vulnerable groups, including gender considerations, in compliance with the Environmental and Social Policy of the Adaptation Fund

46-151. Public consultation during the preparation of the project- was conducted in accordance with the requirements of the AF and IFAD (see Table 14 for the list of people/ institutions consulted). Building on the findings of the ESMF, which was part of the initial project design phase, the findings were complemented by a desk review of relevant documents on the environmental and social context of CAR. In addition, the ESMF is the result of an assessment and determination of impacts, including impact identification, prediction, evaluation and interpretation, based on field studies and consultations in 2017 and 2018. As part of the ESMF, a general ESMP was developed to analyse potential general project impacts, including mitigation measures, capacity_ and awareness-building requirements and monitoring.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

47-152. In terms of the technical scope, the ESMF reviewed environmental, climate and social impacts, focusing on areas that have been impacted by oil operations, unsustainable agricultural practices and climate change. More specifically, the ESMF reviewed earlier reports and studies on ground and water contamination, CO2 emissions, aquatic pollution, potential impacts of oil pollutants on public health, soil degradation, impact of illegal refining operations, as well as the institutional and legal structures in the targeted areas.

48-153. The ESMF team held consultations with different stakeholders in the country (field, online) and targets regions (see SECAP design PDR,); with the last session of physical-in-person consultations was held in August, 2021. This ESMF report was developed in accordance with IFAD's Social Environment and Climate Assessment Procedures (SECAP) as well as IFAD's Environment and Natural Resources Management Policy, the Gender Equality and Women's Empowerment, and Targeting policies. The report also considered relevant environmental and social laws, policies and guidelines of CAR.

The main objective of this approach of information, communication and participation of stakeholders was to create a climate of mutually beneficial exchanges and an open dialogue with the aim-goal of: (i) ensuring project ownership by beneficiaries at the stage-of preparation and planning stage; (ii) taking the concerns of all stakeholders including vulnerable populations (women, youth, children, etc.) in consideration in the project design and implementation; (iii) promoting exchanges on financing and project sustainability; (iv) identifying of environmental and social impacts and risks and appropriate mitigation, compensation and environmental and social cooperation measures. The consultative process comprises more than three weeks of stakeholder consultation and field trips, and partly on interviews with all stakeholders and beneficiaries of the project.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

154.
155. Using two stakeholder consultations, field surveys, expert solicitation and literature review, we have validated the vulnerability of the selected regions. Given the fragility of the the project area, the ESMF has been prepared to give direction on mitigation and adaptation measures required to ensure that the set objectives of the project are achievable. Interviews with resource persons working in relevant ministries and bodies and main actors engaged in main agro-forestry, and pastoralism were held. Field visits (potential sites and sites in exploitation) and interviews with the beneficiaries of perimeters in exploitation were madeconducted. The process was conducted as follow:

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

49-156. In the first stage, beneficiaries were widely informed on-of the project's objectives and activities. These meetings were conducted in each area of intervention by representatives of technical services (agriculture, environment, forestry regional representations of agriculture chambers and FOS, etc.) and local authorities.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

50-157. In each of these regions, the mission organized an information and consultation meeting including the Ministry of Agriculture, the Ministry of Environment and agencies, Ministry of Women and Social Affairs and other sector ministries. At local level, aA wide range of consultations were also held with local communities and beneficiaries, CBOs, NGOs, private actors and religious chiefs. In the targeted community, meetings were organized with local populations in-order to exchange with them on the project activities, their needs and their solutions. _ the concerns raised by the communities during the public consultation are summarized in Table Table 145. This document work was is coordinated by IFAD in collaboration with other development partners. The Government government officials, and communities met during the mission have been referenced in the targeting and gender strategy in compliance with the Gender Policy of the Fund, is and included as part of in the the Annexes attached. A , together with the list of attendance for the targeting and gender assessment is included as well as and the description of the field joint mission and

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

the process that led to this AF. The list of persons met during the mission is presented in the Targeting and Gender Strategy attached.

Table 14: List of people/institutions consulted

S/N	Person/Organization	Number in attendance
1	IFAD PRAPAM PMU	10
2	Farmer Organizations in the proposed project area	15
3	Local CBOs, NGOs working with vulnerable groups	15
4	Honourable Minister of Agriculture	3
5	National Delegated Authority	5
6	Ministry of Economy and Finance	5
7	Ministry of Budget and State Portfolio	1
8	Ministry of Planning and Development	5
9	Ministry of Interior and Security	2
10	Ministry of Agriculture and Rural Development	1
11	Climate coordination	1
12	Ministry of the Environment	1
13	The Project for the Revival of Agropastoral Production in the Savannahs	1
14	National Environment Agency (ANDE)	2
15	Ministry of Economy, Planning and Cooperation	2
16	The General Directorate of the National Seed Office	2
17	Focal Point Green Climate Fund	1
18	Focal Point Adaptation Fund	1
19	Central African Institute for Agricultural Research	2
	Total	75

S/N	Person/Organization	Number in attendance
1	IFAD-PRAPAM PMU	10
2	Farmer Organizations in the proposed project area	15
3	Local CBOs, NGOs working with vulnerable groups	15
4	Honourable Minister of Agriculture	3
5	National Delegated Authority	5
6	Ministry of Economy and Finance	5
7	Ministry of Budget and State Portfolio	4
8	Ministry of Planning and Development	5
9	Ministry of Interior and Security	2
10	Ministry of Agriculture and Rural Development	4
11	Climate coordination	4
12	Ministry of the Environment	4
13	The Project for the Revival of Agropastoral Production in the Savannahs	1
14	National Environment Agency (ANDE)	2
15	Ministry of Economy, Planning and Cooperation	2
16	The General Directorate of the National Seed Office	2
17	Focal Point Green Climate Fund	4

18	Focal Point Adaptation Fund	4
19	Central African Institute for Agricultural Research	2

Table 15: Concerns raised by the populations during the public consultations.

Sectors	Main concerns raised	Solutions proposed
Agriculture	Decline of soil fertility and soil erosion	Activities under output 1.1 to improve the fertility of the soil and land management
	Lack of access to climate resilient inputs (quality vaccines, breed stocks, seeds, fertilizers, and bio pesticides) in the crop and livestock sectors	Activities under output 1.1 promoting sustainable, climate resilient agriculture
	Crop and livestock diseases affecting especially maize, beans and cattle	Adoption of climate resilient crops and livestock, climate proof and sustainable agricultural practices, and post-harvest practices as stipulated in Output 1.1
	Lack of equipment	Activities under Outputs 1.12 and 3.1.2 that promote sustainable agro-forestry eco-businesses for youth and women
Forestry	Destruction of forests and farms by slash and burn, bush fires and flooding	Activities under Output 1.1 (establishment of demo plots to demonstrate best reforestation and agro-forestry techniques, ridge and bunding techniques) and Output 3.1 . Strengthen institutional and regulatory frameworks and promote forest management.
Fishery	Reduction of fish stock, pollution along the congo-Congo river-River basin	Activities under Output 1.2. Income-generating activities focusing on climate resilient fish farming and livelihood diversification measures.
Institutional	Lack of enabling environment for institutional effectiveness and coordination mechanism	Activities under output Output 3.1 focuses to promote adequate coordination (both national and local), monitoring and evaluation mechanisms.
Youth Unemployment	Lack of jobs and increasing rural-urban migration	Activities in Output 3 stipulates the creation of green jobs for youth, women, the improvement of farmers' production and incomes, the improvement of women's incomes and their development as well as the improvement of the quality of Life ef.in target areas.
Social exclusion	Low inclusion of youth and women	Output 1.3-2 promotes livelihood diversification measures

[List The lists](#) of organizations contacted, stakeholder consultation participants and pictures of field missions are provided in Annexes 9, and 10, respectively.

158.

I. Provide justification for funding requested, focusing on the full cost of adaptation reasoning

[54-159.](#) The overall goal of the project is to reduce the direct effects of climate change on 20,000 direct and 119,000 indirect beneficiaries, of which 50 percent will be women in rural communities. The paradigm shift is to move from a "business as usual" characterized by unsustainable management of natural resources

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Italic

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

and farming practices in the country's key commodity chains (fisheries, rice, maize, beans and cassava) towards climate resilient agricultural value chains in the project's target areas.

52-160. Against -the baseline scenario (business as usual), the alternative adaptation options are presented below:-

1.1. Alternative 1: Without the project

53-161. In the event that this the Adaptation Fund project is not executed, poor people – including the ones most vulnerable to climate change (youth, migrants) that depend on natural resources for their livelihood (food security, nutrition and income) in the project areas – will continue to be plunged into the vicious cycle of poverty. In this case, farmers will remain vulnerable to climatic changes and agricultural yields will continue to decline. The budget allocated for this component is US\$ **500,000** for 5 years. This is equivalent to US\$ 100,000 to cover the institutional capacity building of various national institutions and staff. This budget covers 2 trainings workshop per year of around US\$ 20,000 to 50,000 depending of the areas while at national level, the average is between US\$ 50,000. The If production will remains low and food insecurity, poverty, migration and high unemployment high, insecurity will gain more ground. The current situation is marked by floods or intense rain, which limits the efforts of farmers. Rainfall is increasingly a-shifting towards the south, leaving and some areas are becoming more and more not unsuitable for crop and livestock production. Current coping and agricultural practices (rain fed agriculture, deforestation, logging, hunting) in a context of climatic stresses are clearly inadequate and exacerbate the aforementioned problems, especially erosion, loss of forest cover, slash and burn agriculture, etc. The rate of deforestation with continue to rise and which will affect the biodiversity and limiting the carbon sink function of the remaining forests. Young people prefer to migrate in the absence of opportunities and re-engage in conflict and armed groups. Without the project, floods will continue to destroy already fragile and insufficient water and transportation infrastructure, leaving local communities isolated, without access to the market, basic services (particularly grave in the midst of a global pandemic) and alternatives. The forests will remain prey to bush fires during the dry season, and their ecological and environmental importance will decline. In sum, the alternative without the AF project is environmentally, economically and socially unsustainable. It-Without its support, the country will continue to struggle to does not allow the achieve of a sustainable economic development because the country it will be obliged to put in place short and in the medium-term emergency programmes to rescue the populations in these regions. From a financial point of view, these programmes will cost the country and the donors more than the project being proposed.

1.2. Alternative 2: Development of a classic project without resilient actions on climate change (Business as usual)

54-162. This alternative is to implement a project focused only on economic and social development but that does not include actions to build climate resilience all along the selected value chains and/or ensure the sustainable management of natural resources. Such a classic project may include: (i) actions such as the development of the sites without climate proofed infrastructure or sustainable watershed management (resulting in the sedimentation of waterways); (ii) capacity-building of for producers on-without adaptation techniques; (iii) no support to for climate resilient crop and livestock value chains. This alternative is less costly but will not produce impactful results in the long term, particularly in this these targeted areas that are highly vulnerable to climate threats. In view of the location of the project, and the effects of climatic disruptions, include there are irregular rains rainfall patterns, floods in the rainy season and prolonged dry spells during the dry season. This phenomenon is coupled with the erosion, the transport of sediments that sand up the shallows; deforestation and loss of biodiversity, including fish. This limits the sustainable development of agricultural sector, including forestry and fishery. This alternative therefore does not solve the problems faced by the populations.

1.3. Alternative 3: Development of an AF project with proposed climate resilient interventions through:

55-163. Output 1.1: Best available technologies and integrated resilient crop varieties and livestock breeds are implemented to foster the resilience of crop and livestock production and post-harvest practices.

56-164. Rice value Chain:

Formatted: Indent: Left: 0.25", No bullets or numbering

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Normal, No bullets or numbering

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Normal, No bullets or numbering

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

- i. Selection of pest resistant varieties and cultural practices (distance between plants, irrigation management, and weeding) will be implemented in partnership with Africa Rice
- ii. Expanding the System of Rice Intensification (SRI)
- iii. Support to MOA to run Farmer Field Schools and provide other technical support. The FFS will showcase specific approaches to facilitate the introduction and uptake of resilient practices for farmers.
- iv. Capacity building in modern composting techniques to reduce/prevent movement of farms to fallow land in secondary cropping years
- v. Boreholes irrigation schemes, to cope with the consequences of drought and heat extreme events, boreholes will be rehabilitated and irrigation schemes will be deployed. The increasing needs for irrigation induced by future climate change will be integrated in the design of the schemes.
- vi. Development of new Inland Valley Swamps for rice production to increase the production of smallholder farmers and diversify and expand their revenue sources.
- vii. wet-season valley bottom water control cascaded dykes
- viii. micro-catchment water runoff control dykes
- ix. construction or consolidation of structures for gravity irrigation serving 8,000 producers
- x. Watershed rehabilitation, water efficiency and management,
- xi. Training and extension and infrastructure rehabilitation and construction including drainage systems

57-165. Cassava value Chainchain:

- i. An assessment of the impact of cassava production on rural livelihoods as a climate change adaptation strategy
- ii. Selection of pest resistant varieties and cultural practices (distance between plants, irrigation management, and weeding)
- iii. Community mobilization and organizing to take up cassava as a climate smart cash crop and cooperative development
- iv. Support female farmers to engage in commercial cassava production (including training in sustainable cassava production, negotiating access to farmland, tractors)
- v. Conduct random control trials for rigorous testing and evaluation of the impact of cassava uptake on the resilience of female farmers and drought prone communities
- vi. Support cooperatives with processing units.

58-166. Maize value Chainchain:

- i. An assessment of the impact of maize production on rural livelihoods as a climate change adaptation strategy
- ii. Selection of pest resistant (army worm) varieties and cultural practices (distance between plants, irrigation management, and weeding)
- iii. Community mobilization and organizing to take up maize as a climate smart cash crop and cooperative development
- iv. Support female farmers to engage in commercial maize production (including training in sustainable maize production, negotiating access to farmland, tractors)
- v. Conduct random control trials for rigorous testing and evaluation of the impact of maize uptake on the resilience of female farmers and drought prone communities
- vi. Support cooperatives with processing units.

59-167. Output 1.2: Income-generating activities focusing on climate resilient fish farming conservation, processing units, marketing) are promoted as livelihood diversification measures.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Pattern: Clear

Formatted: Indent: Left: 0.69", No bullets or numbering

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold, Pattern: Clear

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

- i. Construction of 50 earth dams less than 15m high¹⁰¹ for fish farming activities.
- ii. Establishment of fish farms, including the creation of value-chain services (fingerling, etc.).
- iii. Training of farmers on Tilapia and Milkfish production
- iv. Designing and construction of ponds/enclosures
- v. Purchase and distribution of fingerlings to farmers
- vi. Construction of modern hovens
- vii. Establishment and building capacity for fish farmers cooperative

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

168. Livestock value Chainchain:

- i. An assessment of the impact of livestock production on rural livelihoods as a climate change adaptation strategy
- ii. Selection of disease resistant breeds and animal production practices (feed formulation, vaccination, housing, water management, and actions to reduce mortality rate)
- iii. Community mobilization and organizing to take up livestock production as a climate smart cash crop and cooperative development
- iv. Support female farmers to engage in commercial livestock production (small ruminants) (including training in sustainable production of livestock and management ~~practices~~practices)
- v. Conduct random control trials for rigorous testing and evaluation of the impact of livestock production uptake on the resilience of female farmers and drought prone communities
- vi. Support cooperatives with implements and amenities required to improve ~~live-stock~~livestock production

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Normal (Web), Justified, Indent: Left: 0.3", Space Before: 4 pt, After: 6 pt, Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Component 2: Climate Resilient Rural transportation and water Infrastructures

Output 2.1 – Rural transportation and water infrastructure have been rehabilitated and upgraded to withstand weather extremes

169. Activities under this output are:

- i. Warehouse rehabilitation to withstand wetter climatic conditions. With an increasing recurrence of extreme wet events, it is essential to ensure that existing warehouses (1) preserve low humidity level to preserve the produce and (2) are rehabilitated outside floodable areas and are not exposed to extreme flood events that could adversely affect the stored produce.
- ii. Climate-proofing 120 km of feeder roads and farm tracks to ensure the year-round and all-weather usability. This includes the studies and surveys, the works, the construction of bridges and culverts where necessary, routine and periodic maintenance.
- iii. To sustain the climate-proofed investment over a longer period of time, activities aiming at their maintenance by local public authorities and Farmer-based organizations will also include: (1) Support to districts for development of Feeder Roads Maintenance Plans and (2) Support to Farmer-based Organizations (Road gangs formation, distribution of maintenance tools, development of Farm Tracks Maintenance Plans)

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Indent: Hanging: 0.16", Numbered + Level: 1 + Numbering Style: i, ii, iii, ... + Start at: 1 + Alignment: Right + Aligned at: 0.5" + Indent at: 0.75"

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Adjust space between Latin and Asian text, Adjust space between Asian text and numbers, Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0.3", Space Before: 4 pt, After: 6 pt, Font Alignment: Baseline

170. Output 2.2 – Potable water supply increased and sanitation infrastructure-built accounting for current and future climate risks.

Activities include:

- i. Rehabilitation and extension of 50 drinking water supply facilities and protection of catchment areas Construction of 50 simplified networks, HOP boreholes and standalone water points in

¹⁰¹ Total reservoir size should not exceed 3 million m³

surrounding rural villages Construction of 10 public and 150 individual sanitation facilities in the project area

- ii. Climate-proofed construction and rehabilitation of drinking water supply and sanitation to withstand the consequences of extreme dry and wet events that could disrupt the quantity and quality of water available to the population and its economic activities.
- iii. Capacity building for potable water management will complement the construction and rehabilitation.

60.171. Output 3.1: Capacity of the government (esp. Ministry of Environment, and Ministry of Agriculture) in managing climate risk is strengthened.

- i. Strengthening of capacities of staff Ministry of Environment, and ministry of Agriculture on climate change adaptation. This could include: capacity building through technological enhancement, and training to enhance institutional capacity. The detailed trainings will be decided in collaboration with the staff of the line ministries at project start-up.
- ii. Strengthening of the Meteorological Department and local representation, including capacity building through technology enhancement and training to enhance institutional capacity. The detailed trainings will be decided in collaboration with the staff of the Meteorological Department at project start-up.
- iii. Technical Assistance for improved policy frameworks to mainstream climate risks into sectoral strategies and policies.

61.172. The activities planned and their outcomes presented under the section above (describing the project components and outputs) will contribute to achieving environmentally, economically and socially sustainable development. At the environmental level, the activities proposed will provide fundamental and urgently needed support for climate proofing key staple crop and fisheries production in the project target areas and building the resilience of rural communities. Additionally, weather forecast-based decision-making using climate information systems and surveillance will bolster climate risks preparedness in these sectors. In economic terms, the project activities contribute to the creation of green jobs for youth, and women, and the improvement of farmers' production and incomes and living standards in the target areas. At the social level, the project will help curb rural exodus, and migration of youth towards main cities; improving the food and nutritional health and security of the populations, reduce poverty and the strengthening of community life.

J. How the sustainability of the project/programme outcomes has been taken into account when designing the project / programme

62.173. The sustainability of the project will be supported by:- i) emphasising the active participation of communities in the implementation and management of project interventions under all components and outputs of the projects; ii) strengthening institutional and technical capacity at regional and community levels through component 3 to ensure stakeholders have adequate knowledge and skills to maintain the benefits of the project interventions; iii) training communities under components 1 and 2 extensively on climate-resilient agricultural techniques, rainwater harvesting, climate-resilient construction and locally appropriate climate independent livelihood options; and iv) raising awareness on climate change and climate change adaptation amongst local community members, governments and other stakeholders. v) proper coordination, the government will work towards integrating these models into national budgets or any new investments for replication and scaling up. Project interventions have been designed to incorporate both capacity building and physical interventions. All physical interventions have included considerations of sustainability beyond the end of the project funding cycle. The concrete measures to ensure the sustainability of each of these physical interventions after the project ends are as follow:

63.174. Uprooting and rehabilitation/reconversion of about 6,000 ha of overaged or affected by disease plantations, with full compensation paid to producers including along buffer zones and protected areas; The project will work with the ministry of forestry and the ministry of environment to ensure that rehabilitated land are well sustained through the activities proposed under component 2. They will work with foresters to monitor compliance with national standards and regulation as per the SECAP in Annex.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

64-175. Access to improved seeds and breeds: This will foster the access and use of multiple resilience on cropping and livestock systems under changing climate with improved seeds and maintain and increase productivity with the most suitable seeds and agro tree crops practices/ technologies. Under Component 1, the collaboration with Africa Rice, Swiss centre and seeds producers including with cooperatives that produce improved seeds will sustain the adoption and use of improved seeds beyond the project ends. CAR's commercial production of foundation climate resilient seeds and research institutes like Africa rice will generate revenue for continuity of supplying the partners to continue to produce and sell climate resilient seedlings to farmers.

65-176. Scaling up of demonstration plots and best practices at government level: Under Output 3.1, the project will train government official on the use of climate information use for strategic planning programming and investment. These experiences and subprojects will be integrated into the national and local plans, local investment plans and proposed to other development partners for integration into new upcoming projects in the region and beyond. Functional cross sector coordination mechanism will be established between the line ~~minisries~~ministries, local authorities, and smallholder farmers.

66-177. To sustain the climate-proofed investment over a longer period of time, activities aiming at their maintenance by local public authorities and Farmer-based organizations will also include: (1) Support to districts for development of Feeder Roads Maintenance Plans and (2) Support to Farmer-based Organizations (Road gangs formation, distribution of maintenance tools, development of Farm Tracks Maintenance Plans) 3) empowered and autonomous farmers' organizations at all levels that build the communities' sense of ownership and their operation and maintenance capacity;

67-178. With regards to water ~~infrastructure~~infrastructure, the project- will build the water users organizations on sustainable and well-managed infrastructure by communities and Farmers Organizations with participation of women in decision making processes and clear operation and maintenance arrangements and responsibilities for large and complex infrastructure

68-179. Smallholder producers are cognizant of the drudgery of ~~labor~~labour associated with shifting cultivation such as preparing new site each cropping year, weeding and protection of crops from rodents and birds. The project will move beneficiaries from shifting cultivation on the upland where they have experienced hard ~~labor~~labour, and low yield year after year to the lowland where rice production will be intensified and yield increase greater than upland systems the same size of farm.

69-180. The project will provide alternatives for existing livestock production under Output 2.2 practices including intercropping practiced and agro forestry with the crops by farmers on the upland with utilization of swamp margins to produce crops. Farmers could then eat and market these tree and staple crops combined with the livestock and fishery value chains. This brings additional at the same time income and improves food security and nutrition in the households

70-181. Knowledge and skills acquired through the implementation of all activities under all components by rural farmers, farmer organizations, fishermen, extension services, met agents is something that can never be taken away from them. The benefits they accrue from applying climate smart skill and knowledge will serve as motivating factor for sustaining food production under changing climate

71-182. Youth and women entrepreneur (livestock/fisheries) organization activities will result in improvement of livelihoods thus serving as motivating factor for continuation of their business activities. They will earn additional incomes from sale of manure to crop producers for vegetable production. With diversified activities, they will be able to ~~acces~~access to credit with their income and saving, invest and expand their businesses beyond the project ends

72-183. CAR's commercial production of foundation climate resilient seeds and Africa Rice will generate revenue for continuity of supplying the crop producers to continue to produce and sell climate resilient seedlings to farmers.

73-184. Overall the sustainability will depends on i) the financial and economic profitability of proposed investments which was assessed as effective and efficient at design stage; (ii) strengthened public institutions; (iii) better equipped women and youth crop and livestock producers and training institutions; (iv) empowered and autonomous farmers' organizations such as women and youth organization on integrated climate resilient agriculture, crop and livestock producers and cooperatives at all levels that build the communities' sense of ownership (v) sustainable and well-managed water infrastructure and rural

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

transportation by communities and Farmer Organizations; (vii) promotion of a more structured approach to value chain support.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

K. Provide an overview of the environmental and social impacts and risks identified as being relevant to the project / programme

74-185. As part of the project design, a preliminary screening and scoping risk assessment was developed against AF principles to assess environmental and social impact risks as well as a risk assessment dictated by the countries policies. These assessments are documented in the Environmental and Social Management Plan (ESMP) in section C Part 3 of this document and the Environmental and Social Management Framework (ESMF) of the project provided as Annex 1. The ESMP is focused on process-oriented risk management where mechanisms are built into programme implementation to ensure that rigorous risk assessment and management measures will be applied to all component activities including unidentified sub-projects in each of the component. For some activities, the proposed interventions and investments have not been fully defined at the project approval stage. Further risk assessments will be undertaken at this stage, which include the AF principles checklist and completing the Environmental Significance Declaration Permit (ESD) checklist. This work will be supported by the EC and Gender specialists with oversight from the M&E specialist.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Adjust space between Latin and Asian text, Adjust space between Asian text and numbers, Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

75-186. All activities are known and listed under the components at the various steps of project implementation will be screened against the 15 principles of AF. The checklist attempts to apply the 15 Principles to a national context in a way that will be easily understood by project partners and beneficiaries alike.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Italic

76-187. 6 provides an overview of the assessment against AF principles and the principles that require further assessment and management are discussed in more detail.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Italic

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Table 146: ESP initial Screening Checklist for compliance with the Environmental and Social Principles detailed under table 18

Checklist of environmental and social principles	No further assessment required for compliance	Potential impacts and risks – further assessment and management required for compliance
Compliance with the Law	No appreciable risk	The project is in full compliance with the countries policies, standards and laws as the Environmental Protection Agency of CAR has endorsed it. With an environmental risk category of "B", the project adheres to ensuring that all safeguards are in place to ensure that the activities of the investment do not exacerbate environmental degradation. During the implementation a monitoring of the adaptation intervention will be provided to continue to track alignment with national law.
Access and Equity	The beneficiaries of the proposed project are poor people in vulnerable communities who are often not integrated into decision-making processes. There is, therefore, a risk that certain community members may benefit more than others. This may result in both intra- and intercommunity conflicts.	While every household/ individual under the project area will have equal opportunity/access to project interventions, there is a very low risk that priority setting which will be done by the village institutions and interventions using the local and regional developmental plans and wealth ranking of households might not be done in an adequate manner hence preventing some households/individuals from benefiting from the project. IFAD targeting tools will be applied. This risk will be mitigated through the beneficiary selection approach, and the incorporation of community consultation for all interventions that do not achieve complete coverage of the target populations. Furthermore, both beneficiary and non-beneficiary communities will be

		sensitised towards the approach of prioritising the support from the proposed project to the most vulnerable communities. A grievance mechanism has also been developed to support any community members who feel they are experiencing discrimination.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Marginalized and Vulnerable Groups</i>	There is a risk that vulnerable and marginalised groups will be excluded during the implementation of project activities and have insufficient access to the associated benefits	The project target groups are poor smallholder farmers, fishermen women and rural youth (18 – 35 years) that are the most vulnerable to climate change living in the targeted regions and are considered a marginalized group. Through IFAD targeting approach and community consultation the most vulnerable groups, female and youth engaged in coco rice and cassava value chains will be included. Other mitigation measures for potential indirect beneficiaries are integrated through the value chain approach, capacity building and awareness raising	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Human Rights</i>	No activities are, or will be, included in the design of the proposed project that are not in line with established international human rights. Moreover, the proposed project will promote the fundamental human rights of access to food, water and information.	CAR recognises fundamental human rights and freedom in its constitution that exist without discrimination by reason of race, national origin, colour, religion, opinion, belief, or sex. The project activities will not engage in any activity that may result in the infringement on the human rights of any person during implementation.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Gender Equity and Women's Empowerment</i>	The proposed project is targeting communities where the gender gap is significant and men occupy the majority of the leadership positions. There is, therefore, a risk that women will not benefit equitably from the proposed project's climate change adaptation and capacity-building interventions	Although there are risks of social exclusion of women and youth due to limited access to land and low mobilization of women, the project has set some targets (50% women and 30% youth). The activities are designed and implemented in such a way that both men and women have equal opportunities to participate in consultation, training and awareness activities; receive comparable social and economic benefits.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Core Labour Rights</i>	Medium risk.	The project involves construction activities (boreholes , dams, irrigation schemes, etc.) during which labour rights might not be respected. However, it will ensure that national working standards are observed on production sites and that appropriate wages are paid per assigned task; no child labour will be employed.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Indigenous Peoples</i>	Medium risk.	According to the AF and IFAD definition of indigenous people Indigenous people have been listed in CAR but the project will work to include minority groups (Pygmee Pygmies) in the project. At Inception Phase where various ethnic groups can be identified at project activity sites and their roles in the activity clearly identified.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Involuntary Resettlement</i>	No appreciable risk.	During the project consultations, the project confirmed that there is no risk in areas that conflict with the water infrastructure and other concrete agricultural production and land rehabilitation.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Protection of Natural Habitats</i>	There is low risk that the project affects region targeted /wetland with the removal of rice paddies and impact on natural habitat during the rehabilitation of degraded land.	The project will not involve unjustified conversion or degradation of critical natural habitats, including those that are (a) legally protected; (b) officially proposed for protection; (c) recognised by the national government for their high conservation value, including as critical habitat; or (d) recognised as protected by traditional leaders and communities. All necessary assessments will be conducted before the rehabilitation of degraded land and the promotion of sustainable rice intensification will result to restoration and improved management and protection of	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

		natural habitat as well as ecosystem functions and services.	
<i>Conservation of Biological Diversity</i>	There is a risk of biodiversity loss caused by bush fires and slash and burn agriculture which lead to biological diversity losses.	Clearing of lands and rehabilitation that lead to loss of biodiversity and deforestation through physically removing species will be avoided by this project. Intervention will happen at early in the planning process by prioritizing rehabilitation and use of abandoned lands, which will lead to the biodiversity restoration	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Climate Change</i>	There is a low to moderate risk of GHG emissions from rice paddies.	The project will not generate significant and / or unjustified increase in greenhouse gas emissions or any other cause of climate change. SRI will be promoted in the rice sector and Climate resilient crop and livestock value chain will contribute in avoiding and sequestering CO2. The climate and environment specialist engaged at inception and during the design and implementation of the programme, will monitor and manage clearing and burning (greenhouse gases) as an alternative and if required will be addressed early in the project.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Pollution Prevention and Resource Efficiency</i>	No appreciable risk.	No mitigation measures necessary. However, the project will work to reduce waste generation and ensuring slash and burn, or release of pollutants into the environment is minimal. With the introduction of briquetting machines in the rice value chain, waste conversion will be demonstrated.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Public Health</i>	There is risk under the COVID19 Context.	Promote social distancing and safe farming and sanitary measures in line with the national requirements to prevent the spread of COVID19.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Physical and Cultural Heritage</i>	No appreciable risk.	No mitigation measures necessary.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
<i>Lands and Soil Conservation</i>	Risk identified is related to land rehabilitation and use.	The project will ensure that all relevant environmental codes and standards will be followed during the implementation of the project. Deforestation and upland crop production might affect soil quality and conservation, as well as flooding, water logging, soil salinization and alkalization. Where land is to be modified for example farmlands that may cause soil erosion or deforestation, standards will be followed to maintain the land in its natural state or as close to its natural state as is possible; and, if land is to be converted, it must promote and protect its current function.	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

77-188. Based on the environmental and social risks screening against the 15 principles of the AF ESP, the project is categorized as a Category B project, with a few, small potential adverse impacts that are localized, reversible or easily mitigated. Accordingly, an Environmental and Social Management Plan has been prepared (see Part 3, section C).

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Italic

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

PART III: IMPLEMENTATION ARRANGEMENTS

A. Describe the arrangements for project / programme management

78-189. Approach. The project's approaches, actions, modes of organization and implementation will apply a general principle of subsidiarity promoting decision-making processes as close as possible to the action at different levels: (i) geographical, the project targets primarily the most "local" geographical scales (village, commune, province) and their link with the regional and national scales; (ii) institutional; (iii) project management (delegate project implementation to direct users when possible, support of national government entities when needed and technical support of AFDB and other donor agencies like FAO, and UNDP); (iv) knowledge management, by strengthening local capacities and knowledge sharing, and cross-sectoral coordination and transfers.

79-190. Using the approach of synergies, the project will also complement on-going initiatives and programs in the country having similar objectives while avoiding duplications (Table 14). Therefore, all interventions will be coordinated closely with other relevant on-going initiatives implemented in the country for more effective complementarity.

80-191. The institutions involved in the implementation of the Project include on one hand administrative structures at the central level and decentralized structures and on the other hand steering, consultation, coordination, execution and monitoring bodies. The implementation of the Project will be ensured by the Ministry of Environment in collaboration with ministries and technical structures such as the Ministry of Agriculture, agency inchargein charge of water resources, regional Committees made up of technical advisers from the four4 prefectures as well as representatives of local communities

192. General Organization (Figure 1Figure 26): With regard to the flow of funds and use, the AF resources will be directed to CAR through IFAD. CAR will manage the grant portion. IFAD will provide technical assistance to CAR for the implementation of the AF grant proceeds. The Ministry of environment is the only executing entity. It will implement all activities through the PMU in coordination with the ministry of agriculture. Collaborations will be set up with the other institutes and NGOs focused on the selected value chains. The African Development bank and other donor agencies will be the Implementing Partners (IP).

81-192. The Central African Republic will receive funding from the Adaptation Fund (AF) through the International Fund for Agricultural Development (IFAD). Through Ministry of Environment, CAR will be the executing entity in coordination with ministry of environment and ministry of agriculture while IFAD will be the implementing entity accredited by AF Board to receive direct financial transfers from the Fund as well as the monitoring and supervision entity during the implementation of the project by the executing entity. The African Development bank and other donor agencies will be the Implementing Partners (IP).

82. Ministry of environment Environment is the only executing entity in coordination with the ministry of agriculture. Collaborations will be set up with the other institutes and NGOs focused on the selected value chains.

83-193. The National Steering committeeCommittee (NSC) will define the orientations for the operational steering of the project, ensuring its alignment with sectoral strategies and priorities. It will integrate the project's action in complementarity and synergy with development partners in the agricultural sector in order to optimize its interventions and maximize its impact on the beneficiaries. In addition to approving the project annual work plan and budgets (AWPB) and activity reports, the NSC will monitor implementation and make recommendations during its monitoring missions in the field. The NSC will be composed by the Ministry of

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Outline numbered + Level: 2 + Numbering Style: 1, 2, 3, ... + Start at: 192 + Alignment: Left + Aligned at: 0.75" + Indent at: 1.01"

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

the Environment, Ministry of Agriculture, government agencies responsible for women, youth, water, commerce and the Adaptation National Focal Point.

84-194. Technical Committee: The Directorate of the department in charge of climate change issues, the Directorate of all the line ministries and agencies, focal points from the research institutions and NGOs.

85-195. Regional advisory committees: At local level, the project will benefit from the support of the regional advisory committees made up of a technical referent from the four prefectures.




Figure 126: Schematic diagram of the project implementation organizational chart

86-196. The overall management of the project will be under the responsibility of The CAR, through its Ministry of the Environment. The ministry will set up the Project Management Unit (PMU), which will be in charge of the daily management of the project. The PMU will be composed of a National Coordinator, an Administrative and Financial Officer, an Accounting Assistant, a Procurement Controller, and an M&E Officer. The PMU will be responsible and accountable to the Government and IFAD for the efficient use of project resources in compliance with the IFAD and AF procedures and guidelines. The PMU staff will be recruited competitively at national level, in compliance with IFAD's procurement procedures, and in accordance with the AF Gender Policy. Women candidates will be encouraged. The establishment and operationalization of the PMU at the ministry of environment will be facilitated by the presence of the IFAD Country Office and by the synergies established between the AF project and IFAD funded project PRAPAM, which will be able to provide or call upon expertise in institutional development if necessary. IFAD will report to the AF on the overall management and performance of the Project.

87-197. The PMU will consistently ensure proper financial management practices. Costing prepared by the project will take into consideration all elements of the project activities including project management and local partners' activities and administrative costs. The PMU will release project funds on the basis of benchmarks throughout the life of the project. A financial system will be established to monitor and control disbursement and expenditure of the project.

88-198. The PMU will remain cautious of this and monitor the quantity and quality of procurements. The PMU will encourage the preparation of quarterly cash flows showing benchmarks for amount stipulated in the project.

89-199. The PMU will establish the project account in a reputable local bank in Bangui with three signatories necessary for payment, the Coordinator of the PMU, Deputy Minister of Administration and the Project Controller. This Account will be operated and replenished following the Imprest Account mechanism. Disbursement may include direct payments and replenishments of the account, in line with the disbursement handbook for IFAD directly supervised projects. The Controller will develop a petty cash control and management system and set ceiling on petty cash.

90-200. Where and when necessary for the interest of beneficiaries, PMU will seek approval for budget realignment within the percentage provided for in the project financial policy. PMU will submit quarterly

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Indent: Hanging: 0.25"

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0.3", Space Before: 4 pt, After: 6 pt, Font Alignment: Baseline

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

project performance reports to IFAD and each will be complete with standard financial component according to the donor's standards. MOUs will be established with implementing partners such as AFDB, PAM, UNICEF, ILO / NGO-CYBS, FAO, Company private USAKA, Company private BIMBOSAINE, Sofia Credit, Deconcentrated Technical Services, Coordination of the SNU, BIT, WHH, RCA Chamber of Commerce, sector ministries and outline the activities that IPs will be directly responsible for. The PMU will consult implementing partners in drafting of technical specifications and ToRs while the final responsibility for the procurement process lie with the PMU. Each MoU will specify agreed disbursement arrangements with implementing partners and all the needed reporting and supporting documentation for the justification of expenditures incurred within its framework. Disbursement will always made in several tranches based on an annual activity budgets and the release of tranche will be conditional to the justification of the previous one.

94-201. PMU will facilitate annual audits of the project ~~financial statements~~financial statements. Annual audits will be performed on the basis of the terms of reference that will be submitted to IFAD for approval. The Audit report will be submitted to IFAD and AF within 6 months after the end of each fiscal year. IFAD will review the report, submit to the Executing agency an action plan to address the eventual weaknesses highlighted in the report and monitor the implementation of this action plan.

92-202. The project, with the support of IFAD and specialised consultants will draft an operation manual ~~togther together~~ with an administrative and financial manual that will explicit all the accounting, internal control and operation procedures that the project will follow during its implementation period. This manual will be submitted to IFAD for non-objection before the project will receive its first disbursement.

93-203. The project will ~~aslealso~~ acquire and install an accounting software that will be able to ~~authomatically~~automatically produce all the financial reporting required by IFAD and the Fund. The access to the accounting software ~~wiwill~~ will be defined in order to respect an acceptable level of ~~sergregation~~segregation of duties. The purchase and set-up of the accounting software will also constitute a condition to first disbursement.

1.1. Pre-implementation Phase

94-204. The project development will be informed by baseline data and social, economic and environmental analysis. The Project Implementation Management (PMU) within the Ministry of Agriculture and Rural Development and in coordination with the Ministry of Environment will hire a consultant to collect baseline data for monitoring and evaluation of the project performance throughout the implementation of the project.

95-205. The baseline data will be used as a yardstick for measuring the performance of the project and to inform project management decisions. The baseline data will also inform target setting and development of indicators and Log frame for the project.

96-206. The PMU will ensure that the project is social friend and gender sensitive. As such, a consultant will be hired to conduct social and gender analysis of the project communities and make recommendations for the inclusion of men, women and youth regardless of economic status, social background, and religion. This will make the project inclusive and help to maintain the fragile peace.

97-207. The PMU will hire a consultant to conduct an economic analysis of the project to ensure that economic issues of smallholders are identified and address in the project design. While activities are proposed in this concept note, the full proposal will integrate findings from these analysis and recommendations to modify the proposed interventions.

98-208. In this AF project development process, the environmental, social and economic impact assessment mentioned above will identify various potential impacts and recommend risk management and mitigation process as well as the responsible executing agencies and expert personnel.

1.2. Coordination and stakeholders consultative meeting

99-209. The PMU of the ministry of environment will be the lead implementation agency in close collaboration with the ministry of agriculture, other line ministries, AFDB, PAM, UNICEF, ILO / NGO-CYBS, FAO, Company private USAKA, Company private BIMBOSAINE, Sofia Credit, Deconcentrated Technical Services, Coordination of the SNU, BIT, WHH, RCA Chamber of Commerce IFAD. There will be monthly coordination meetings for information sharing on progress made and challenges that will emerge during the project implementation to provide forum for formulating joint solutions to problems.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

100.210. The PMU will organize quarterly stakeholder consultative dialogue about the direction of the project relative to achievement of desired results and to share feedbacks from key stakeholders in the agriculture sector. Key stakeholders include both public and private sector actors.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

1.3. Targeting communities and beneficiaries

101.211. Over the last decade, the government of CAR and development partners have continued to work with smallholder cassava, rice, livestock and other food producers. If this project will address smallholder real farming issues and take them to the next level of the social ladder, targeting has to be done selectively to make sure that those in real needs and potential to graduate from abject poverty are reached in a significant way.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

102.212. The PMU will collaborate with local partners to identify the crop and livestock producers. Criteria for selecting project specific communities will be informed by results of the social and economic analysis and be used to target deserving beneficiaries.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

103.213. Targeting will entail assessing random samples of farmers' farms conditions to determine the status of agronomic practices, clones and varieties of existing and specific technical assistance that they need to increase production.

1.4. Local partners mapping and capacity assessment and training

104.214. The key partners to the project include vulnerable communities and their leaderships to promote ownership and sustainability of the adaptation interventions, environmental agency, ministry of youths and women and local implementing partners (to be selected on competitive basis on their experience working in the crop and livestock sectors).

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

105.215. For this project, PMU will reassess the capacities to determine their level of knowledge and skill implementing climate smart agriculture activities.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, English (United Kingdom)

106.216. These partners have experience in conducting farmers' field school activities which will be core to the strategy for transferring climate smart skills and knowledge to farmers.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

1.5. Private Sector Engagement

107.217. To ensure that the private sector is properly engaged, the project will explore opportunities to establish partnerships with these entities where they become off-takers in the crop and livestock value chains arrangements for the farmers.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

108.218. To ensure that the farmers' interests are protected, the MOUs will be jointly developed by the private partners and the farmers with close supervision by the PMU. This action will ensure that the private partners do not impose predetermined prices on the farmers; issues about commodity rejection due to standard issues and commodity aggregation will also be addressed to ensure that the farmer's only burden will be to produce quality cassava stems, maize and bean seeds, disease resistant and hybrid livestock breeds; and rice paddy.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

In addition, the major private sector players were part of the consultation meetings held. While they indicated their interests to work with the farmers in the capacity of off-takers, they expressed concern over the need to build the capacity of more farmers to maintain quality of the products. Table 17 on Role and Responsibilities of project implementing partners per project output/ Activities is attached in Annexes

219.

B. Describe the measures for financial and project / programme risk management

Table 17: Project risk table

Risk	Initial risk assessment (H = high, M = moderate, L = low)	Proposed mitigation measure	Final risk assessment
Insufficient capacities to appropriately manage the day-to-day implementation of the project	M	<ul style="list-style-type: none"> - A National Country Programme Unit (NPCU) with administrative and financial management autonomy that assumes the fiduciary management functions of the project. - Recruitment of experts with specific experiences in development project management and financial management procedures of the lessors and mastery of an accounting software. - IFAD country office will participate as an observer in all stages of the recruitment process. - The staff of the NPCU will be linked to the project by renewable annual contracts based on a performance evaluation, - Start-up support takes into account training in financial management. 	L
The project budgeting process doesn't respect procedures and doesn't allow for a good implementation of project activities	M	<ul style="list-style-type: none"> - The budget preparation process will be carried out by the NPCU staff and the AWPB will then be submitted to the steering committee for approval. The AWPB will provide details of activities, their unit and overall costs, expected results and monitoring indicators, and their implementation modalities including procurement procedures. - The budgeting process will be defined in the project procedures manual, and should be harmonized with the budgeting process of other IFAD projects. - The approved AWPB must be entered into the accounting and financial management software to monitor its implementation. - Quarterly financial reports including information on budget monitoring should be submitted to the ministries of guardianship, steering committee and IFAD. 	L
Project financial flows and disbursement processes are not timely and jeopardize the implementation of activities on the ground	M	<ul style="list-style-type: none"> - Availability of funds will be made through the standard circuit planned and already tested by other IFAD projects including replenishment of the designated account, direct payment and reimbursement. - The use of Certified Statement of Expenditures in support of expenses incurred by the Project is also planned. - As regards the implementing partners and public services, the resources will be transferred in accordance with the signed agreements and service contracts, which will have to provide mechanisms for the provision of funds based on the work plan and budget of the convention/contract, and disbursements based on a quarterly / semi-annual report of the activities carried out by the beneficiary/provider/partner. 	M

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Project implementation and financial management procedures do not guarantee sufficient transparency and accountability	H	<ul style="list-style-type: none"> - Three (3) levels of security ensure transparency and control of operations and also mitigate the risk of distortion and dysfunction related to management: (i) The fact that only one person cannot conduct an operation in its entirety (from beginning to end, from execution to final control); (ii) the implementation of accounting self-audits; (iii) Implementation of the IFAD Representation's proximity monitoring in CAR and joint Government/IFAD support and supervision missions and an annual audit of the accounts. 	L
The project accounting system and financial procedures are not sufficiently formalized	H	<ul style="list-style-type: none"> - The Project will be equipped with management software covering all financial aspects: accounting, commitment, financial statements, budget monitoring, contracts, etc. The staff will have to master the software in order to be able to correctly parameterize it to meet the needs of management. - The monitoring of financial commitments and financial achievements will be based on the use of accounting and financial management software as well as the production of financial dashboards for use by the NPCU, SC and IFAD. -The financial statements of the Project will be drafted according to the principles in force and by respecting the minimum information required by the lessor. -The annual financial statements of the Project for the year N will be established no later than the end of February of the year N + 1. The unaudited annual financial statements will be submitted to the SC and IFAD for review. -The Procedures Manual will provide a detailed phasing of all the stages leading to the closing of the accounts (monthly / quarterly / annual) and the preparation of the financial statements - The accounting system used in the framework of the Project should allow the registration of tax exemptions obtained from the government 	L
The project financial procedures do not allow for proper and regular monitoring	M	<p>Financial monitoring based on:</p> <ul style="list-style-type: none"> a) regular preparation of withdrawal requests, based on rolling quarterly cash plans, and bank monitoring of the designated account and the account of operations; (b) budget monitoring; c) accounting monitoring; d) technical and economic monitoring provided by the administrative and financial officer b) The administrative and financial officer will prepare quarterly financial and accounting reports (interim financial reports) which he will submit to the Coordinator for signature and send for review to the Steering Committee and IFAD. 	L

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Current climate and seasonal variability and/or hazard events result in poor restoration results or agricultural yields.	H	Current climatic variability will be taken into account in the planning of activities along the value chains (livestock, rice, cassava, beans, maize, and fishery). Drought- and flood-resilient species will be used. Techniques to assist plant growth particularly in the seedling/sapling phases and to reduce risk of damage from climate change hazard impacts will be used. Species will be planted in appropriate seasons to reduce risk of hazard impact. Diversity in planted crops will reduce this risk, Diversification with farm fish and gardening	M to L	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Loss of government support may result in lack of prioritisation of AF project activities	L	Regular stakeholder consultation and involvement will be undertaken to ensure that government maintains its commitment and considers the AF project as a support to its forestry and agriculture programmes.	L	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Communities may not adopt activities during or after the AF project	M	The interventions will be institutionalised within The ministry to ensure sustainable delivery post project implementation. <u>Capacity building and training of the communities will be undertaken to improve their awareness and understanding of the benefits of the activities. Capacity building and training of the communities will be undertaken to improve their awareness and understanding of the benefits of the activities.</u>	L	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Priority interventions implemented are not found to be cost-effective.	L	Cost-effectiveness is a core principle in the implementation of adaptation measures. Detailed information will be recorded regarding cost-effectiveness. This will be widely disseminated and will be of use to future adaptation initiative	L	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

C. Describe the measures for environmental and social risk management, in line with the Environmental and Social Policy of the Adaptation Fund

109.220. A preliminary environmental and social assessment was performed as part of the project design to ensure existing environment and social standards applicable to targeted community beneficiaries are taken into account in the context of the AF Principles. The environmental and social management plan (ESMP) developed as part of the project design includes more detailed information on identified potential environmental and social impacts, their significance, mitigation measures and responsible parties for ensuring the risks are monitored and mitigated as and if they materialize. (see the Gender Assessment in a separate Annex that covers in more details mitigation measures to address social risks specifically. The assessment against the 15 principles and the identified mitigation measures are summarized below:

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Table 18: Environmental (incl. Climate Change) Management Plan and related Adaptation Fund's 15 Principles, including mitigation for environmental and social risks measures and responsible stakeholders

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Environmental and social principles	Risks/Impacts identified	Possible measures to avoid, minimize, or mitigate environmental and social risks	Monitoring Indicators	Significance Rating (likelihood x consequence)	Period	Responsible for supervision	Cost
Compliance with the law	None	The project is in full compliance with the countries policies, standards and laws as the Environmental Protection Agency of CAR has endorsed it. With an environmental risk category of "B", the project adheres to ensuring that all safeguards are in place to ensure that the activities of the investment do not exacerbate environmental degradation. During the <u>implementation</u> , a monitoring of the adaptation intervention will be provided to continue to track alignment with national law.	Number of sites for which Environmental and social impact assessment document has been prepared according to the 15 principles of the Adaptation Funds ESP	No appreciable risk.	project life cycle	IFAD, Relevant government partners including UNICEF, AFDB and FAO supervisions missions Min. of Env.	Taken into account in the project see budget lines and related Outputs
Access and Equity	Elite capture and Biasness in allocating project benefits Lack of interest to participate in project activities	By design, the project has focused on the most vulnerable group of populations to climate change mainly youth, women. This in itself is a mitigation measure. Furthermore, beneficiaries have been disaggregated by gender during the design through IFAD targeting approach. The profile intends to produce socio, economic profile, which will assist in identifying the households towards which project activities support should be prioritized	Level of application of fair criteria for the selection of participants in training sessions organized	Low to medium	During the final selection of sites and beneficiaries	PMU, Relevant government partners, IFAD supervisions missions	Taken into account in the project see budget lines and related Outputs

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

		within the poor and vulnerable communities. Households and individuals will be sensitized towards the approach of prioritizing project support to most vulnerable households while ensuring benefits trickle down to all the village households through one of the project activities. This will mitigate any conflicts that might arise within the village due to focusing on the most vulnerable households particularly women and youth. The PMU will monitor closely the targeting mechanism.					
Marginalized and Vulnerable Groups	Exclusion of marginalized groups from project benefits	<p>Exclusion of marginalized groups. Thus, the project's design in itself is a mitigation measure.</p> <p>- To avoid social exclusion of marginalized communities, orientation /sensitization will be initiated in the project sites, at households and villages level to ensure equal participation and ensure no social impacts fall on the marginalized and vulnerable group.</p>	Percentage of young people, women beneficiaries of the project	PMU Low	Semi annual	PMU, Relevant government partners, IFAD supervisions missions	Taken into account in the project; see budget lines and related Outputs
Human Rights	No activities are, or will be, included in the design of the proposed project that are not in line with established international human rights.	The project will respect and promote all fundamental human rights as per the constitution of CAR, and in accordance to all conventions signed by the government of CAR. The project will work in line with the local and regional plans and PMU and Local Communities Organisations will ensure no human rights violation happens.	Level of improvement of the capacity for an efficient and equitable treatment of the cases. Number of complaints cases	No appreciable risk.	During the life cycle of the project	Competent Environmental Assessment Authority	Taken into account in the project see budget lines under M&E

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

	Moreover, the proposed project will promote the fundamental human rights of access to food, water and information.	The project anticipates no violation of human rights including child labour through the project activities, and on the other hand will strive to empower the local community to be aware of and exercise their human rights so as to use it systemically for their benefit and wellbeing.					
--	--	---	--	--	--	--	--

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

Gender Equity and Women Empowerment	Inequitable representation of women in decision making process; identification, planning and implementation of activities Lack of confidence of women to participate in project activities	Gender focus activities will also include creating awareness in the community at large to acknowledge women for their contribution as an income generating individual in the household to create their value in the community and promote equitable. Fair and equitable selection of beneficiaries will be done for capacity building along the selected value chains. A list of all the participants will be maintained and gender ratio will be monitored by the PMU on a quarterly basis	Percentage of women in decision making process Number of complaints	Low Low	During the life cycle of the project	PMU, Relevant government partners, IFAD supervisions missions	Taken into account in the project see budget lines and related Outputs
-------------------------------------	---	---	--	----------------	--------------------------------------	---	--

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Core Labour Rights	Delay in wage payments;	Compliance to labour rights will be ensured in all the project activities. vocational training programs to provide opportunities to crop and livestock producers children (focusing on women and youth) to develop skills for migrating toward other agricultural or non-agricultural activities	Proportion of local labor labour used in installation work	Low	During labor labour intensive activities	PMU; Competent Environmental Assessment Authority	Taken into account in the project see budget lines and related Outputs
--------------------	-------------------------	--	---	-----	---	---	--

	<p>Non-adherence to minimum wage;</p> <p>Child labour;</p> <p>Labour hours, especially on community work</p>	<p>The wages will be determined on task allotted and the wage rate will be calculated on the basis of prevailing minimum wage rate for the task. The record of work done for each labour engaged will have to be maintained and the wages paid accordingly.</p> <p>The hours of work and the timing of the working hours will be determined in consultation with the labour and the prevailing practices in the area. Compliance will be ensured by making advance payments for the physical work as per the village micro plan submitted by the local communities to the implementing partner. Positive discrimination in favour of women may be used to provide fair and equal opportunity to women who seek employment as labour and gain from the wages earned by her. All forms of negative discrimination in respect of employment and occupation would be eliminated.</p> <p>Project should not engage child labour in any of its activities and all forms of forced or compulsory labour may be eliminated.</p> <p>The project will maintain registers for labour payments and same would be verified</p>	Low			
--	--	---	-----	--	--	--

		with respect to payments as per the schedule of rates, work quantity by the EE.					
Indigenous Peoples	There are no Indigenous people in CAR	There are no indigenous people in CAR	Not applicable	No appreciable risk	-	-	-
Protection of Natural Habitats	Beneficiaries may implement activities that cause negative impacts on the biophysical environment, including natural habitats, i.e. spread of diseases, overexploitation	The project will promote sustainable use of natural resources and the protection of natural habitats as part of the requirements for funding. This includes shifting from unsustainable practices including traditional slash-and-burn agriculture practices, and deforestation, and promotion of water-saving irrigation techniques to limit runoff and soil erosion in the project area. Through a risk screening system, the grant mechanism will ensure that selected activities with medium to high risks of deteriorating the integrity of semi- or all-natural habitats are avoided. For subprojects with identified low risk, proper advice and capacity building support will be provided on areas such as sustainable exploitation of forest and low land productions	Percentage of funded subprojects including activities with risks of altering natural habitats	Low	At subproject appraisal stage and during the AF project lifecycle	PMU, Grant Mechanism contractor Min. of Env.	Taken into account in the project see budget lines and related Outputs
Conservation of Biological Diversity	Fire, in areas of the project which are not under including virgin forest	Capacity building activities and the climate resilient practices to be put in place under components 1 and 3 will help minimize those risks The project will not involve unjustified conversion or	Occurrence of wildfire or induced fire Deforestation	Low	During the project lifecycle	National parks staff; Communities managing community forests; PMU Min. of Agric.	Taken into account in the project see budget lines and related Outputs

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

		degradation of critical natural habitats, including those that are (a) legally protected; (b) officially proposed for protection; (c) recognised by the national government for their high conservation value, including as critical habitat; or (d) recognised as protected by traditional leaders and communities. All necessary assessments will be conducted before the rehabilitation of degraded land and the promotion of sustainable rice intensification will result to restoration and improved management and protection of natural habitat as well as ecosystem functions and services.				
<i>Climate Change</i>	Emission of GHG emissions from rice paddies cultivation	The project will not generate significant and / or unjustified increase in greenhouse gas emissions or any other cause of climate change. SRI will be promoted in the rice sector and Climate resilient crop and livestock value chain will contribute in avoiding and sequestrating CO2. The climate and environment specialist engaged at inception and during the design and implementation of the programme, will monitor and manage clearing and burning (greenhouse gases) as an alternative and if required will be addressed early in the project.	Number of ha of on rice paddy production	Low to medium	During the project lifecycle	PMU, Grant Mechanism contractor National Environmental Agency Taken into account in the project see budget lines and related Outputs

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

<i>Public Health</i>	COVID -19 impact	In line with the national COVID-19 measures, promote social distancing and safe farming and sanitary measures in line with the national requirements to prevent the spread of COVID19.	Number of communities safeguarded against COVID-19	Low to medium	During the project lifecycle	PMU, Relevant government partners, IFAD supervisions missions National Environmental Agency COVID-19 team	Taken into account in the project see budget lines and related Outputs
<i>Lands and Soil Conservation</i>	Risk identified is related to land rehabilitation and use.	The project will ensure that allrelevant environmental codes and standards will be followed during the implementation of the project. Deforestation and upland crop production might affect soil quality and conservation, as well as flooding, water logging, soil salinization and alkalization. Where land is to be modified for example farmlands that may cause soil erosion or deforestation, standards will be followed to maintain the land in its natural state or as close to its natural state as is possible; and, if land is to be converted, it must promote and protect its current function	Ha of land sustainably managed and conserved	Low	During the project lifecycle	PMU, Relevant government partners, IFAD supervisions missions National Environmental Agency	Taken into account in the project see budget lines and related Outputs
<i>Physical and Cultural Heritage</i>	None	No mitigation measures necessary.	Not applicable	-	-	-	-

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Pollution Prevention and Resource Efficiency	Polluting of the production of crop and livestock	Capacity building and Community will be sensitized for disposal of pesticides and any pollutant used in the two value chains	Number of communities trained on non-biodegradables and coordinated and sustainable pest and pesticide management techniques	PMU	During the project lifecycle	PMU, Relevant government partners, IFAD supervisions missions Min. of Env.	Taken into account in the project see budget lines and related Outputs
--	---	--	--	-----	------------------------------	--	--

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

110.221. The ~~mininstry~~Ministry of environment's Environment's checklist will also be used to ensure that planning permissions and decisions comply with Government environmental and social approval processes. Updating of ESMP and a decision as to whether an EIA is required will be the final step. The initial actions during pre-inception will involve coordination of the roles and responsibilities of those involved in managing these risks with the ESS specialist taking the lead role with supporting role from the Gender and M&E specialists.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

111.222. The potential environmental and social risks posed by the project are limited and constrained to feeder road rehabilitation, cassava production, rice production, small-scale irrigation and drainage, and fertiliser usage. The project will not have any negative impacts such as the involuntary taking or restriction on the use of land resulting in physical or economic displacement or negatively affect indigenous peoples or sites of historic, religious or cultural significance. The project is rated as a 'category B' project according to IFAD's Social, Environmental and Climate Assessment Procedures (SECAP), which means that no formal Environmental and Social Impact Assessment (ESIA) will be required. Further analysis and an environmental management plan will however be mainstreamed throughout project design and implementation and be largely covered by the Adaptation Fund funded activities.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

1.1. Grievance Mechanism

112.223. In order to reduce conflicts, a robust grievance/complaints mechanism that meets at least the following 'effectiveness' criteria should be instituted¹⁰²:

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

- a. *Legitimate*: enabling trust from the stakeholder groups for whose use they are intended, and being accountable for the fair conduct of grievance processes;
- b. *Accessible*: being known to all stakeholder groups for whose use they are intended, and providing adequate assistance for those who may face particular barriers to access;
- c. *Predictable*: providing a clear and known procedure with an indicative time frame for each stage, and clarity on the types of process and outcome available and means of monitoring implementation;
- d. *Equitable*: seeking to ensure that aggrieved parties have reasonable access to sources of information, advice and expertise necessary to engage in a grievance process on fair, informed and respectful terms;
- e. *Transparent*: keeping parties to a grievance informed about its progress, and providing sufficient information about the mechanism's performance to build confidence in its effectiveness and meet any public interest at stake;
- f. *Rights-compatible*: ensuring that outcomes and remedies accord with internationally recognized human rights;
- g. A source of *continuous learning*: drawing on relevant measures to identify lessons for improving the mechanism and preventing future grievances and harms;
- h. Based on *engagement and dialogue*: consulting the stakeholder groups for whose ~~use~~use, they are intended on their design and performance, and focusing on dialogue as the means to address and resolve grievances.

Formatted

113.224. IFAD has established a Complaints Procedure to receive and facilitate resolution of concerns and complaints with respect to alleged non-compliance of its environmental and social policies and the mandatory aspects of its Social, Environmental and Climate Assessment Procedures in the context of IFAD-supported projects. The procedure allows affected complainants to have their concerns resolved in a fair and timely manner through an independent process. Although IFAD normally addresses potential risks primarily throughout the design process and project, it remains committed to: (i) working proactively with countries and the affected parties to resolve complaints; (ii) ensuring that the complaints procedure is responsive and operates effectively; and (iii) maintaining records of all complaints and their resolutions¹⁰³.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Expanded by / Condensed by

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted

¹⁰² Office of the High Commissioner on Human Rights (OHCHR) (2011), *UN Guiding Principles on Business and Human Rights* (OHCHR: Geneva), pp.33-34

¹⁰³ IFAD (2016) *Managing Risks to Create Opportunities. IFAD's Social, Environmental and Climate Assessment Procedures (SECAP)* (IFAD: Rome), p.12

114.225. To ensure that complaints and dissatisfactions from farmers are duly attended to and resolved, the apex groups of the farmer organizations will serve as the first level of grievance reporting mechanism. Issues that cannot be resolved at this stage will proceed to the community leadership. When the leadership is not able to resolve these issues, the matter will be escalated to the project implementation unit through the project liaison officer at the community level.

115.226. The AF Project will, as much as possible, utilize every available grievance redress mechanisms including: associations (including farmers' associations/organizations) traditional council (Paramount Chiefs and elders), village square engagement (consisting of representatives of men, women and social groups), village general assembly, the project NPCU, etc. The grievance redress mechanism is further elaborated in the ESMF.

D. Describe the monitoring and evaluation arrangements and provide a budgeted M&E plan

116.227. Project Monitoring and Evaluation (M&E) and Knowledge management will be under the oversight of the National Project Coordinating Unit, and led by the M&E officer who will work closely with the implementing partners. The M&E system should: (i) produce, organize and disseminate the information needed for the strategic management of the Project, (ii) document the results and lessons learned for internal use and for public dissemination on the achievements and (iii) respond to the information needs of Adaptation Fund, IFAD and the Government on the activities, immediate outcomes and impact of the Project. A monitoring and evaluation manual that will describe a simple and effective system for collecting, processing, analysing and disseminating data will be prepared in the first year of the Project.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

117.228. A computerized database will be developed that will enable the generation of dashboards used in IFAD projects. The system will be regularly fed from data collected in the field by the implementing partners and the various studies carried out as part of the projects' implementation. The monitoring and evaluation system will be coupled with a geo-localized information system (GIS) that will allow mapping and spatial-temporal analyses. Trainings will be organized to strengthen the capacities of the various stakeholders involved in the monitoring and evaluation system.

118.229. Project M&E activities will be guided by the following key considerations:

- a) Data will be disaggregated by poverty, livelihood group and gender;
- b) Each implementing or partner agency will have clear M&E responsibilities with specific reporting deadlines and a forum for presenting and discussing the findings of the monitoring exercise; and
- c) M&E will be linked to the project rationale, log frame, and annual work plans and budgets. M&E findings will be used to take corrective or enhancing measures at the level of project management.

The project key M&E activities will include the following:

Formatted: Normal (Web), Justified, Indent: Left: 0.3", Space Before: 4 pt, After: 6 pt, Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

119.230. Project Inception Workshop. A Project Inception Workshop will be conducted within one month after the inception workshop has taken place with the full project team, relevant government counterparts and IFAD. The Inception Workshop, i.e. the start of the Project implementation, shall be held within 6 months from the date of the 1st disbursement from AF to IFAD.

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

120.231. The Inception Workshop is crucial to building ownership for the project results and to plan the first-year annual work plan. A fundamental objective of the Inception Workshop will be to present the modalities of project implementation and execution, and assist the project team to understand and take ownership of the project's goals and objectives. An Inception Workshop Report will be prepared and shared with participants.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Superscript/ Subscript

121.232. Reporting. In the first and sixth year of the Project, a MPAT/SYGR+ survey that also incorporates the information needs of the project logical framework will be conducted. MPAT, a multidimensional poverty assessment tool, is a recently developed IFAD tool that assesses poverty in ten dimensions that are at the heart of rural livelihoods. The due date of the 1st annual Project Progress Report is 1 year after the Inception Workshop, with 2 months tolerance window. The same timeline will apply for subsequent PPRs

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Superscript/ Subscript

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

122.233. Semi-annual and Annual Project Reports will be prepared by the NPCU and verified by the PSC to monitor progress made since project start and in particular for the previous reporting period.

123-234. These reports include, but are not limited to, reporting on the following:

- Progress made toward project objective and project outcomes - each with indicators, baseline data and end-of-project targets (cumulative);
- Project outputs delivered per project outcome (annual);
- Lessons learned/good practices;
- Annual expenditure reports; and
- Reporting on project risk management.

124-235. Quarterly Progress Reports will also be prepared by project implementing partners in the field, and submitted to the NPCU to ensure continuous monitoring of project activities and identify challenges to adopt necessary corrective measures in due time.

125. Technical reports – such as a best practices and lessons learned report - will also be completed, as determined during the project inception report.

126-236. A Terminal project report will also be completed at least two months before project closure.

127-237. **Financial Reporting.** In terms of financial reporting (article 77 of the AF standard agreement), the project team will provide IFAD with certified periodic financial statements, and with an annual audit of the financial statements relating to the status of funds according to the established procedures.

128-238. **External Evaluations.** The project will undergo an independent external Mid-Term Evaluation at the mid-point of project implementation, which will determine progress being made toward the achievement of outcomes and identify course correction if needed. It will focus on the effectiveness, efficiency and timeliness of project implementation; will highlight issues requiring decisions and actions; and will present initial lessons learned about project design, implementation and management. Findings of this review will be incorporated as recommendations for enhanced implementation during the final half of the project term.

129. A Final Evaluation will be conducted 3 months before project closure.

130-239. **Field visits.** Government authorities, members of PSC and IFAD staff will conduct regular field visits to project sites based on the agreed schedule in the project's Inception Report/Annual Work Plan to assess first hand project progress.

131-240. **Knowledge management.** KM culture and lack of country level M&E framework for measuring the results and contributions towards the Agenda 2030 will be addressed. Over the past year IFAD has moved towards a country programme approach in RCA with dedicated M&E resources and has provided capacity building support in the areas of monitoring, analysing results and documenting lessons learned for greater knowledge management. The project will strengthen the existing structure of the M&E Unit in the National Project Coordination Unit (NPCU) to monitor outcomes in concert with the Project Monitoring and Evaluation and prepare a clear KM and implement it throughout the entire project cycle and beyond.

Table 19: Breakdown of how IE fees that will be utilised for supervision, ESMF monitoring and M&E function

IE Fees Breakdown of M&E Supervision	Responsibility	Budget (USD)	Timeframe
Supervision visits	IFAD, NPCU, Government	50000	Bi-annually
Training workshops on M&E	IFAD, NPCU	40000	2023
ESMF monitoring costs	IFAD, NPCU	100000	Bi-annually
Baseline survey/ MPAT/SYGR+ survey	NPCU	100000	First Year (2023) Fifth Year (2028)
Mid-Term Evaluation	IFAD, External consultants	60000	2026

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Normal (Web), Justified, Indent: Left: 0.3", Space Before: 4 pt, After: 6 pt, Font Alignment: Baseline

Formatted: Normal (Web), Justified, Indent: Left: 0", Hanging: 0.3", Space Before: 4 pt, After: 6 pt, Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 0 + Alignment: Left + Aligned at: 0" + Indent at: 0", Font Alignment: Baseline

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Not Bold

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: ...

Formatted: ...

Formatted: ...

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: ...

Final Evaluation	IFAD, External consultants	60000	2028
Policy Support	IFAD, NPCU	50000	Bi-annually
Portfolio management	NPCU	100000	Bi-annually
Oversight	IFAD	100000	Bi-annually
Financial management	IFAD, NPCU	73410	Bi-annually
Knowledge Management Activities and Publications	IFAD, NPCU	50000	Bi-annually
Total		783410	5 years

E. Include a results framework for the project proposal, including milestones, targets and indicators

Table 20: Project Results Framework

Project Objective(s) ¹⁰⁴	Project Objective Indicator(s)	Baseline	Target	Means of Verification	Risks and Assumptions
Overall objective: To reduce the direct effects of climate change on 20,000 direct and 119,000 indirect beneficiaries, of which 50 percent will be women in rural communities					
Enhancing smallholder farmers and rural population's resilience to climate change	AF Core indicator: Number of beneficiaries (direct and indirect)	0	20,000 direct beneficiaries, including 50 per cent women and 30 per cent youth 119,000 indirect beneficiaries	<ul style="list-style-type: none"> - Project M & E reports - Progress reports - Mid-term and final project evaluations 	Political and economic stability in CAR
	AF Core indicator: Number of smallholder farmers reporting improvements in their living conditions	0	20,000	<ul style="list-style-type: none"> - Project M & E reports - Progress reports - Mid-term and final project evaluations 	Political and economic stability in CAR
	Number of institutions and smallholder farmers with strengthened capacity to reduce risks associated with climate change	0	4 at least	<ul style="list-style-type: none"> - Project M & E reports - Progress reports - Mid-term and final project evaluations 	
	Number of communities with access to adapted complex climate data	0	20,000	<ul style="list-style-type: none"> - Project M & E reports - Progress reports - Mid-term and final project evaluations 	
	Number of communities with increased	0	20,000	<ul style="list-style-type: none"> - Project M & E reports 	

¹⁰⁴ The AF utilized OECD/DAC terminology for its results framework. Project proponents may use different terminology but the overall principle should still apply

	adaptive capacity to climate change-driven hazards affecting their specific locations			- Progress reports - Mid-term and final project evaluations	
	CC priorities are integrated into national development strategy.	0	3 at least	- Project M & E reports - Progress reports - Mid-term and final project evaluations	
	Number of farmers reporting better access to innovative adaptation practices, tools and technologies accelerated, and scaling -up and/or replicating	0	20,000	- Project M & E reports - Progress reports - Mid-term and final project evaluations	
Project Outcome(s)	Project Outcome Indicator(s)	Baseline	Target	Means of Verification	Risks and Assumptions
Component 1: Climate-proofed agricultural production and post-harvest combined with livelihood diversification					
The selected crop and livestock value-chains are resilient to future climate change impacts and smallholders' incomes are diversified	- Number of farmers reporting more diverse income sources	0	60 per cent of farming households (in project area)	- Project M & E reports - Progress reports - Mid-term and final project evaluations	Political and economic stability in CAR
	- Number of farmers reporting an increase in livestock productivity	0	85 per cent of farming households (in project area)		
	- Number of farmers reporting an increase in Beans productivity	0	85 per cent of farming households (in project area)		
	- Number of farmers reporting an increase in rice productivity	0	85 per cent of farming households (in project area)		
	- Number of farmers reporting an increase in maize productivity	0	85 per cent of farming households (in project area)		
	- Number of farmers reporting an increase in cassava productivity	0	85 per cent of farming households (in project area)		
	- Number of farmers adopting climate-resilient cli	0	60 per cent of farming		

	<u>mate resilient</u> farming practices		households (in project area)		
▲	- Number of earth dams constructed		40%		
▲	- Number of fisherman adopting <u>climate resilient</u> <u>mate resilient</u> fishing		60%		

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Component 2: Rural transportation and water infrastructure designed and developed to withstand climate change

<u>Climateproofed</u> <u>Climate proofed</u> rural transportation, water and storage infrastructures	- Number of farming households having access to a potable water supply	<u>Tbd</u>	<u>25 000</u>		
	- Number of kilometers or rural roads and feed roads climate proofed	<u>0</u>	<u>120</u>		
	- Number of hectares of land irrigated from earth dams	<u>0</u>	<u>100 ha</u>		
	- Number of water user groups adopting sustainable irrigation practices.	<u>0</u>	<u>60% of farming households in project area</u>		
	- Number of warehouses rehabilitated	<u>0</u>	<u>120</u>		

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

Component 3: Institutional capacity development and policy engagement

<u>Institutional</u> <u>Environment for</u> <u>resilient crop</u> <u>and livestock</u> <u>value chain</u> <u>improved,</u> <u>policy and</u>	- Number of staff of the Min. of Env. Min. of Agric. and other sector trained.	0	Two technicians trained by PY1. Two meteorologists trained by PY3. 24 staff completed the training (12 by PY 1 and 12 by PY3)	- Project M & E reports - Progress reports - Mid-term and final project evaluations	Political and economic stability in CAR
--	--	---	---	---	---

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

regulatory frameworks strengthened	- Number of sectoral policies integrating climate change risks (thanks to the training provided by the project)	0	At least one		
---	---	---	--------------	--	--

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

F. Demonstrate how the project / programme aligns with the Results Framework of the Adaptation Fund

The table below (Table 21) demonstrates how the project aligns with the Results Framework of the Adaptation Fund.

The CAR adaptation Fund project is fully aligned on the AF results framework particularly Outcome 1 (Reduced exposure to climate-related hazards and threats). The project is also well aligned on:

1. Outcome 1.1: Established proven best practices on climate resilient crop and livestock value chains, drawing from local and international research leading to a sustainable increase in food production, and related Output 5: Vulnerable ecosystem services and natural resource assets strengthened in response to climate change impacts, including variability and Output 6: Targeted individual and community livelihood strategies strengthened in relation to climate change impacts, including variability.
2. Outcome 1.2 Adaptation strategy of smallholder farmers improved because of diversified livelihood strategy, and the fund output 6: Targeted individual and community livelihood strategies strengthened in relation to climate change impacts,
3. Outcome 3. Rural transportation and water infrastructure designed and developed to withstand climate change, and Output 4: Vulnerable development sector services and infrastructure assets strengthened in response to climate change impacts, including variability,
4. Outcome 4. Environment for resilient crop and livestock value chain improved, policy and regulatory frameworks strengthened and government institutional capacities enhancement on adaptation to climate change in these sectors and the Output 2: Strengthened capacity of national and subnational centres and networks to respond rapidly to extreme weather events,

Table 21: Project alignment with the result framework of the Adaptation Fund

Project Objective(s) ¹⁰⁵	Project Objective Indicator(s)	Fund Outcome	Fund Outcome Indicator	Grant Amount (USD)
Overall objective: To reduce the direct effects of climate change on 20,000 direct and 119,000 indirect beneficiaries, of which 50 percent will be women in rural communities				
Enhancing smallholder farmers and rural population's resilience to climate change	<ul style="list-style-type: none"> - Number of smallholder farmers living below poverty line. - Number of smallholder farmers reporting improvements in their living conditions. 	Outcome 1: Reduced exposure to climate-related hazards and threats	1.2.1. Percentage of target population covered by adequate risk reduction systems	<u>10,000,000</u>
Project Outcome(s)	Project Outcome Indicator(s)	Fund Output	Fund Output Indicator	Grant Amount (USD)
Component 1: Climate-proofed agricultural production and post-harvest combined with livelihood diversification				

¹⁰⁵ The AF utilized OECD/DAC terminology for its results framework. Project proponents may use different terminology but the overall principle should still apply

	<ul style="list-style-type: none"> - Number of farmers reporting an increase in crop productivity (50% women) - Number of farmers reporting an increase in rice productivity (50% women) - Number of farmers reporting increase in cassava productivity (50% women) - Crop yield change in target areas No of target farmers adopting climate resilient farming practices - Number of improved crop improved nurseries established - Number of improved seeds distributed - Number of improved breeds distributed 	<p>Output 5: Vulnerable ecosystem services and natural resource assets strengthened in response to climate change impacts, including variability</p> <ul style="list-style-type: none"> - Output 6: Targeted individual and community livelihood strategies strengthened in relation to climate change impacts, including variability 	<p>5. Ecosystem services and natural resource assets maintained or improved under climate change and variability induced stress</p> <p>Nutrition and food security ensured during the dry season</p>	<p>4,415,900</p>
<p>1.1 Established proven best practices on climate resilient crop and livestock value chains, drawing from local and international research leading to a sustainable increase in food production</p>				
Component 2: Rural infrastructure and water management measures				
Rural transportation and water infrastructure designed and developed to withstand climate change	<p>Number of farming households having access to a potable water supply</p> <ul style="list-style-type: none"> - Number of elevated reservoirs constructed - Number of hectares of land irrigated from 	<ul style="list-style-type: none"> - Output 4: Vulnerable development sector services and infrastructure assets strengthened 	<p>4.2. Physical infrastructure improved to withstand climate change and variability-induced stress 4.1.2. No. of physical assets strengthened or</p>	

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

	<p>earth dams</p> <ul style="list-style-type: none"> - Number of water user groups adopting sustainable irrigation practices. - Number of latrines constructed - Number of warehouses rehabilitated 	d in response to climate change impacts, including variability	constructed to withstand conditions resulting from climate variability and change (by sector and scale)	
Component 3: Institutional capacity development and policy engagement				
3. Environment for resilient crop and livestock value chain improved, policy and regulatory frameworks strengthened and government institutional capacities enhancement on adaptation to climate change in these sectors.	<ul style="list-style-type: none"> - Number of staff of the ministry of environment and meteorological institute trained (disaggregated by gender) - Number of sectoral policies integrating climate change risks (thanks to the training provided by the project) <ul style="list-style-type: none"> - Under ministry of environment management - Number of knowledge management products disseminated 	<p>Output 2: Strengthened capacity of national and subnational centres and networks to respond rapidly to extreme weather events</p>	<p>2.1.1. No. of staff trained to respond to, and mitigate impacts of, climate-related events (by gender) 2.1.2 No. of targeted institutions with increased capacity to minimize exposure to climate variability risks (by type, sector and scale)</p>	<p>500,000</p> <p>438,690</p>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

- G. Include a detailed budget with budget notes, a budget on the Implementing Entity management fee use, and an explanation and a breakdown of the execution costs

The table below (Table 23) presents the detailed budget of the project per activity.

Table 22: Detailed budget per project activity

Component 1: Climate-proofed agricultural production and post-harvest combined with livelihood diversification	
Output 1.1. Best available technologies and integrated resilient crop varieties and livestock breeds are implemented to foster the resilience of crop and livestock production and post-harvest practices	
1. Selection of pest-resistant varieties and cultural practices (distance between plants, irrigation management and weeding) in partnership with Africa Rice	75000
2. Expansion of the System of Rice Intensification (SRI)	50000
3. Support for the Ministries of Agriculture and the Environment to run integrated Farmer Field Schools (FFS) or business models and provide other technical support. FFS or model business farms will be identified to showcase specific approaches to facilitate the introduction and uptake of resilient practices for farmers	40000
4. Capacity-building on modern composting techniques to reduce/prevent movement of farmers to fallow land in secondary cropping years	400000
5. Establishment or rehabilitation of boreholes and irrigation schemes to cope with the consequences of drought and heat extreme events	500000

Formatted: IFAD paragraph numbering, Indent: Left: 0", Hanging: 0.25"
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

6. Development of new inland valley swamps for rice production to increase the production of smallholder farmers and diversify farmers, diversify, and expand their revenue sources.	550000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
7. Construction of dykes in the valley bottom to control water during rainy seasons and of micro-catchment water runoff control dykes	500000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
8. Construction or consolidation of structures for gravity irrigation serving 8,000 producers	500000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
9. Watershed rehabilitation and introduction of efficient water use and management methods	850000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
10. Extension and infrastructure rehabilitation and construction including drainage systems	500000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
11. Assessment of the impact of the production of the specific crop (cassava, maize) on rural livelihoods as a climate change adaptation strategy	10000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
12. Cassava: Selection of pest resistant varieties and growing practices (distance between plants, irrigation management and weeding)	75000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
13. Community mobilization and organizing to promote the adoption of the selected crops as climate smart cash crops and the development of cooperatives	115000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
14. Support for female farmers in engaging in commercial production of the selected crops (including training in sustainable production, negotiating access to farmland and equipment)	100000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
15. Conducting random control trials for rigorous testing and evaluation of the impact of crop production uptake on the resilience of female farmers and drought prone communities	10000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
16. Support for cooperatives in the construction and climate proofing of processing units and local branding of selected crops	25000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
17. Elaboration and dissemination of a user guide on sustainable production techniques best suited to the project area and good agroecological practices	10000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
18. Strengthening of the capacity of the extension services to develop the field schools farmer approach to train farmers in soil fertility management, the use of organic manure and bio-pesticides and the adoption of good farming practices adapted to the effects of climate change; popularize soil restoration techniques; develop a sustainable mechanism for the production of organic manure and promote agroforestry (leguminous forest species or species of economic or nutritional interest)	100000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted Table
19. Set up an ICT platform for beneficiary cooperatives to exchange knowledge and experience with good agroecological practices and market information.	5900	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Sub-total (1.1)	4,415,900	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Output 1.2: Income-generating activities focusing on climate resilient fish farming along the river basin, conservation, processing units, marketing) are promoted as livelihood diversification measures		
1. Design and Construction of 50 earth dams less than 15 m high for fish farming activities	550000*	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
2. Establishment of 50 fish farms and the creation of services for the entire value chain (fingerlings, etc.).	80000	Formatted Table
3. Training for 300 smallholder farmers on Tilapia and Milkfish production	50000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
4. Construction of modern ovens to improve women's living and working conditions	112 000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
5. Purchase and distribution of fingerlings to farmers	75000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

6. Establishment and capacity-building for fish farmers' cooperatives	85000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Sub-total (1.2)	952,000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Cost for Component 1	5,367,900*	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Component 2: Climate resilient rural transportation and storage infrastructure		
Output 2.1 Climate resilient rural transportation and storage infrastructure		
1. Warehouse rehabilitation to withstand wetter climatic conditions. With an increasing recurrence of extreme wet events, it is essential to ensure that existing warehouses (1) preserve low humidity level to preserve the produce and (2) are rehabilitated outside floodable areas and are not exposed to extreme flood events that could adversely affect the stored produce	550000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
2. Climate-proofing 120 km of feeder roads and farm tracks to ensure the year-round and all-weather usability. This includes the studies and surveys, the works, the construction of bridges and culverts where necessary, routine and periodic maintenance	808014	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
3. To sustain the climate-proofed investment over a longer period of time, activities aiming at their maintenance by local public authorities and Farmer-based organizations will also include: (1) Support to districts for development of Feeder Roads Maintenance Plans and (2) Support to Farmer-based Organizations (Road gangs formation, distribution of maintenance tools, development of Farm Tracks Maintenance Plans)	500000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Subtotal (2.1)	1,858,014*	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Output 2.2. Climate resilient water supply and sanitation infrastructure		
1. Climate-proofed construction and rehabilitation of drinking water supply and sanitation to withstand the consequences of extreme dry and wet events that could disrupt the quantity and quality of water available to the population and its economic activities	571268	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
2. Capacity building for potable water management will complement the construction and rehabilitation	300000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Subtotal (2.2)	871,268	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Cost for component 2	2,729,282	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Component 3: Institutional capacity building, policy engagement and knowledge management.		
Output 3.1: Capacity of the government (esp. Ministry of Environment, Ministry of Agriculture, and Africa Rice) in managing climate risk is strengthened		
1. Strengthening of capacities of the staff of the Ministry of Agriculture, Ministry of the Environment and their partners,	50000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
2. Strengthening of the CAR Meteorological Department and local representatives	100000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
3. Building the capacities of technical agents by providing them with equipment, tools and training on climate risk management so they can <u>analyze</u> and monitor the changes in the status of natural resources and the implementation of environmental and social safeguard measures on the field.	300000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
4. Provision of technical assistance for improved policy frameworks to mainstream climate risks into sectoral strategies and policies	50000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Sub-total (3.1)	500,000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Output 3.2: Monitoring & Evaluation and Coordination of the Adaptation Activities		
1. Support for the development of a measurement reporting and verification system for climate response programmes	25000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

2. Support to improve monitoring & evaluation and knowledge management activities, which will include funds to cover additional baseline surveys (related to climate change adaptation) and terminal surveys (related to climate change adaptation).	40000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
3. Project management and coordination, including the recruitment of a climate change adaptation specialist for the duration of the project, staff training on adaptation-related issues and ESMF monitoring costs	350000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
4. 4. produceProduce a knowledge management plan, knowledge transfer platform, knowledge management products such asase -newsletters, TV and radio interviews and materials on success stories. These products will be disseminated via online and offline channels	23690	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Sub-total (3.2)	438,690	Formatted: List Paragraph,References,Bullets,Numbered paragraph,Paragraphe de liste1,List Paragraph1,List Paragraph (numbered (a)),Lapis Bulleted List,Tableau Adere,List Paragraph-ExecSummary,L_4,Paragraphe de liste4,Paragraphe de liste11,Titre1,Ha,LIST OF TABLES., Numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 1 + Alignment: Left + Aligned at: 0.25" + Indent at: 0.5"
Cost of Component 3	948,690	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Project ActivityActivity cost	9,035,872	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Project Execution cost ((Adaptation specialist and the M&E Specialist))	180,717	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Total project costs	9,216,589	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Project cycle management (8.5%)	783,410	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Amount of Financing Requested	10,000,000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Table 23: Project disbursement matrix

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Outputs	Activity	Year 1	Year 2	Year 3	Year 4	Year 5	Totals
Component 1: Climate-proofed agricultural production and post-harvest combined with livelihood diversification							
	Output 1.1	835100	880200	830200	1210200	660200	4415900
Output 1.1. Best available technologies and integrated climate resilient farming systems for rice, maize, and cassava are implemented to foster the resilience of production and post-harvest practices:	1. Selection of pest-resistant varieties and cultural practices (distance between plants, irrigation management and weeding) in partnership with Africa Rice	15000	15000	15000	15000	15000	75000
	2. Expansion of the System of Rice Intensification (SRI)	10000	10000	10000	10000	10000	50000
	3. Support for the Ministries of Agriculture and the Environment to run integrated Farmer Field Schools (FFS) or business models and provide other technical support. FFS or model business farms will be identified to showcase specific approaches to facilitate the introduction and uptake of resilient practices for farmers	10000	10000	10000	5000	5000	40000
	4. Capacity-building on modern composting techniques to reduce/prevent movement of farmers to fallow land in secondary cropping years	100000	100000	100000	100000	0	400 000
	5. Establishment or rehabilitation of boreholes and irrigation schemes to cope with the consequences of drought and heat extreme events	100000	100000	100000	100000	100000	500000
	6. Development of new inland valley swamps for rice production to increase the production of smallholder farmers and diversify farmers, diversify, and expand their revenue sources.	100000	150000	100000	100000	100000	550000
	7. Construction of dykes in the valley bottom to control water during rainy seasons and of micro-catchment water runoff control dykes	100000	100000	100000	100000	100000	500000
	8. Construction or consolidation of structures for gravity irrigation serving 8,000 producers	100000	100000	100000	100000	100000	500000

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

	9. Watershed rehabilitation and introduction of efficient water use and management methods	100000	100000	100000	500000	50000	850000
	10. Extension and infrastructure rehabilitation and construction including drainage systems	100000	100000	100000	100000	100000	500000
	11. Assessment of the impact of the production of the specific crop (cassava, maize) on rural livelihoods as a climate change adaptation strategy	0	10000	0	0	0	10000
	12. Cassava: Selection of pest resistant varieties and growing practices (distance between plants, irrigation management and weeding)	15000	15000	15000	15000	15000	75000
	13. Community mobilization and organizing to promote the adoption of the selected crops as climate smart cash crops and the development of cooperatives	25000	25000	25000	20000	20000	115000
	14. Support for female farmers in engaging in commercial production of the selected crops (including training in sustainable production, negotiating access to farmland and equipment)	20000	20000	20000	20000	20000	100000
	15. Conducting random control trials for rigorous testing and evaluation of the impact of crop production uptake on the resilience of female farmers and drought prone communities	0	0	10000	0	0	10000
	16. Support for cooperatives in the construction and climate proofing of processing units and local branding of selected crops	5000	5000	5000	5000	5000	25000
	17. Elaboration and dissemination of a user guide on sustainable production techniques best suited to the project area and good agroecological practices	10000	0	0	0	0	10000
	18. Strengthening of the capacity of the extension services to develop the field schools farmer approach	20000	20000	20000	20000	20000	100000

	19. Set up an ICT platform for beneficiary cooperatives to exchange knowledge and experience with good agroecological practices and market information.	5100	200	200	200	200	5900
Output 1.2: Income-generating activities focusing on climate resilient fish, farming & livestock in the project area, conservation, processing units and marketing are promoted as livelihood diversification measures	Output 1.2.	220000 260000	310000 300000	210000 200000	105000 105000	87000	952000
	1. Design & Construction of 50 earth dams less than 15 m high for fish farming activities	150000	200000	100000	50000	50000	550000
	2. Establishment of fish farms and the creation of services for the entire value chain (fingerlings, etc.).	20000	20000	20000	10000	10000	80000
	3. Training for smallholder farmers on Tilapia and Milkfish production	10000	10000	10000	10000	10000	50000
	4. Construction of modern ovens to improve women's living and working conditions	30000	30000	30000	15000	7000	112 000
	5. Purchase and distribution of fingerlings to farmers	20000	20000	20000	10000	5000	75000
	6. Establishment and capacity-building for fish farmers' cooperatives	30000	20000	20000	10000	5000	85000
Component 2: Climate-proofed agricultural production and post-harvest combined with livelihood diversification							
Output 2.1. Rural transportation and storage infrastructures have been rehabilitated and upgraded to withstand weather extremes (climate resilient feeder roads, drainages systems, culverts; climate proofed storage and warehouses, equipment and processing units, postharvest storage facilities with phytosanitary control and serving as integrated trading and markets points)	Output 2.1.	450000	608014	500000	200000	100000	1858014
	1. Warehouse rehabilitation to withstand wetter climatic conditions.	150000	200000	200000	0	0	550000
	2. Climate-proofing 120 km of feeder roads and farm tracks to ensure the year-round and all-weather usability.	200000	308014	200000	100000	0	808014
	3. Support to districts for development of Feeder Roads Maintenance Plans and to Farmer-based Organizations (Road gangs formation, distribution of maintenance tools, development of Farm Tracks Maintenance Plans)	100000	100000	100000	100000	100000	500000

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted Table
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted Table

Output 2.2: Water supply increased and sanitation infrastructure built, accounting for current and future climate risks (watershed rehabilitation, water efficiency and management, training and extension and infrastructure rehabilitation and construction – irrigation systems boreholes, water quality assessment, toilets, sanitation and drainage systems)	Output 2.2 –							Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
		1. Climate-proofed construction and rehabilitation of drinking water supply and sanitation to withstand the consequences of extreme dry and wet events that could disrupt the quantity and quality of water available to the population and its economic activities	100000	171268	100000	100000	100000	571268
Component 3: Institutional capacity building, policy engagement and knowledge management.								Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Output 3.1. Capacity of the government (esp. Ministry of Environment, Ministry of Agriculture and local councils) to manage climate risks is strengthened	Output 3.1:	140000	140000	90000	90000	40000	500000	Formatted Table
	1. Strengthening of capacities of the staff of the Ministry of Agriculture, Ministry of the Environment and their partners, such as Africa Rice, in climate risk management, planning for climate adaptation transitions (e.g. introduction of new farming systems or livelihoods) and exploiting opportunities for reducing greenhouse gas emissions from agriculture, where feasible.	10000	10000	10000	10000	10000	50000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
	2. Strengthening of the CAR Meteorological Department and local representatives	20000	20000	20000	20000	20000	100000	Formatted Table
	3. Building the capacities of technical agents by providing them with equipment, tools and training on climate risk management so they can analyse and monitor the changes in the status of natural resources and the implementation of environmental and social safeguard measures on the field.	100000	100000	50000	50000	0	300000	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

	4. Provision of technical assistance for improved policy frameworks to mainstream climate risks into sectoral strategies and policies	10000	10000	10000	10000	10000	50000
Output 3.2: Activities are adequately coordinated, monitored and evaluated	Output 3.2:	90000	90000	90000	84000	84690	438690
	1. Support for the development of a measurement reporting and verification system for climate response programmes	5000	5000	5000	5000	5000	25000
	2. Support to improve monitoring & evaluation and knowledge management activities, which will include funds to cover additional baseline surveys (related to climate change adaptation) and terminal surveys (related to climate change adaptation).	10000	10000	10000	5000	5000	40000
	3. Project management and coordination, including the recruitment of a climate change adaptation specialist for the duration of the project and staff training on adaptation-related issues.	70000	70000	70000	70000	70000	350000
	4. Ensure that the project is efficiently monitored, the project will produce a knowledge management plan, knowledge transfer platform, knowledge management products such as newsletters, TV and radio interviews and materials on success stories. These products will be disseminated via online and offline channels	5000	5000	5000	4000	4690	23690
Project Activity cost		4935100	2299482	492020 0	1799200	108189 0	9035872
Project Execution cost (Adaptation specialist and the M&E Specialist)		1975100	2289482	191020 0	1789200	107189 1	9035872
Total Project costs		9,216,589					
Project cycle management (8.5%)		783410					
Amount of financing requesting		10,000,000					

H. Include a disbursement schedule with time-bound milestones

Table 24: Project disbursement schedule

-	Upon Agreement signature	One Year after Project Start	Year 2	Year 3	Year 4	Year 5	Total
Scheduled Date	2023	2024	2025	2026	2027	2028	-
Project Activity cost (US\$)	1000000	1975100	1289482	1910200	1789200	1071890	9035872
Project Execution costs	180717	0	0	0	0	0	180717
Implementing Entity Fee (US\$)	150000	150000	140000	140000	100000	103410	783410
Total (US\$)	1330718	2125100	1429482	2050200	1889200	1175300	10000000

-	Upon Agreement signature	One Year after Project Start	Year 2	Year 3	Year 4	Year 5	Total
Scheduled Date	2023	2024	2025	2026	2027	2028	-
Project Activity cost (US\$)	1000000	1975100	1289482	1910200	1789200	1071890	9035872
Project Execution costs	180717	0	0	0	0	0	180717
Implementing Entity Fee (US\$)	150000	150000	140000	140000	100000	103410	783410

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Width: 8.5", Height: 11"

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Font color: Red

Formatted: Caption,Légende Car,tableau,Légende dak,Légende-LP,Légende -LP,Carte,Carte-LP,fig,Caption Char Char,Caption- Figure,Caption-Figure1,Caption- Figure2,Map,AGT ESIA,Figure Headings,figura,Didascalia SIA,Didascalia SIA Carattere,Map1,Caption Char,Char Char

Formatted: Caption,Légende Car,tableau,Légende dak,Légende-LP,Légende -LP,Carte,Carte-LP,fig,Caption Char Char,Caption- Figure,Caption-Figure1,Caption- Figure2,Map,AGT ESIA,Figure Headings,figura,Didascalia SIA,Didascalia SIA Carattere,Map1,Caption Char,Char Char,Left

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Font color: Red

Formatted: Caption,Légende Car,tableau,Légende dak,Légende-LP,Légende -LP,Carte,Carte-LP,fig,Caption Char Char,Caption- Figure,Caption-Figure1,Caption- Figure2,Map,AGT ESIA,Figure Headings,figura,Didascalia SIA,Didascalia SIA Carattere,Map1,Caption Char,Char Char

Formatted

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Font color: Red

Formatted

Formatted

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Font color: Red

Formatted

Formatted

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Font color: Red

Formatted

Formatted

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, Font color: Red

Formatted

Formatted

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

<u>Total (US\$)</u>	<u>1330718</u>	<u>2125100</u>	<u>1429482</u>	<u>2050200</u>	<u>1889200</u>	<u>1175300</u>	<u>10000000</u>
---------------------	----------------	----------------	----------------	----------------	----------------	----------------	-----------------

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY

Record of endorsement on behalf of the government¹⁰⁶ Provide the name and position of the government official and indicate date of endorsement for each country participating in the proposed project / programme. Add more lines as necessary. The endorsement letters should be attached as an annex to the project/programme proposal. Please attach the endorsement letters with this template;

MINISTERE DE L'ENVIRONNEMENT ET
DU DEVELOPPEMENT DURABLE

DIRECTION DE CABINET

COORDINATION NATIONALE CLIMAT

DIRECTION MOBILISATION FONDS
INNOVANTS

N° 003 /MEDD/DIRCAB/CNC/DMFICC.2



République Centrafricaine
Unité - Dignité - Travail

Bangui le, 10.3 OCT 2021

Nº 003 /MEDD/DIRCAB/CNC/DMF/ICC.21

Letter of endorsement by the Central African Government

To: Adaptation Fund

Subject: Endorsement of the project “Increasing the adaptation capacity and resilience of rural communities to climate change in the Central African Republic”.

In my capacity as Designated National Authority for Climate Funds in Central African Republic (CAR), I confirm that the above National Project proposal is consistent with the government's national priorities in the implementation of adaptation activities to reduce negative impacts and the risks associated with climate change in CAR.

Accordingly, I am pleased to approve the above project proposal. If approved, the project will be implemented by International Fund for Agricultural Development (IFAD) in partnership with the United Nations Food Organization (FAO) in collaboration with the Ministry of Agriculture and Rural Development of the CAR.

Yours sincerely,

Yours sincerely,

Mr. Boris Bemokolo
Focal Point

6. Each Party shall designate and communicate to the secretariat the authority that will endorse on behalf of the national government the projects and programmes proposed by the implementing entities.

B. Implementing Entity certification Provide the name and signature of the Implementing Entity Coordinator and the date of signature. Provide also the project/programme contact person's name, telephone number and email address

I certify that this Concept Note has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans and subject to the approval by the Adaptation Fund Board, commit to implementing the project/programme in compliance with the Environmental and Social Policy of the Adaptation Fund and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this project/programme.

Tom Mwangi Anyonge

Implementing Entity Coordinator

Director, OIC
Environment, Climate, Gender and Social Inclusion Division (ECG), IFAD

Date: 10 January 2022	Tel. and email: +39 06 5459 2519 t.anyonge@ifad.org
-----------------------	--

Project Contact Person:
Amath Pathe Sene,
Regional Climate and Environment Specialist, West and Central Africa
Tel: +22509190249 email: amath.sene@ifad.org

IFAD HQ focal point:
Janie Rioux
Senior Technical Specialist (Climate Change), ECG Division, IFAD
Email: j.rioux@ifad.org

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Annex 9 – List of Organizations met during the national consultations

Organisation / Institution	Number of people
IFAD PRAPAM PMU	10
Farmer Organizations in the proposed project area	15
Local CBOs, NGOs working with vulnerable groups	15
Honourable Minister of Agriculture	3
National Delegated Authority	5
Ministry of Economy and Finance	5
Ministry of Budget and State Portfolio	1
Ministry of Planning and Development	5
Ministry of Interior and Security	2
Ministry of Agriculture and Rural Development	1
Climate coordination	1
Ministry of the Environment	1
The Project for the Revival of Agropastoral Production in the Savannahs	1
National Environment Agency (ANDE)	2
Ministry of Economy, Planning and Cooperation	2
The General Directorate of the National Seed Office	2
Focal Point Green Climate Fund	1
Focal Point Adaptation Fund	1
Central African Institute for Agricultural Research	2


Annex 10 – Sample of the Stakeholder Consultation participants and pictures



With Minister of Agriculture – Hon. Rokosse Kamot

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

LISTE DE PRÉSENCE						
N°	Nom & Prénom	Institution/Lieu de provenance	Fonction	Téléphone	E-Mail	Signature
1	TOLA KOGADOU Ibra	Coordination Climat	CN	75558222	climat@cgol.com	
2	ANOUBONOU Sidi	CNC	DACC	75507114	monseigneur.sidi.anoubonou@cgol.com	
3	KAÏMPA SALAMATE	DG Env	Min.Env	75121210	francine.salamate@yahoo.fr	
4	KADRE KADER	FIDA	PD		I.Kader@fida.org	
5	ABELOKONON Ibra	FIDA	Consultante		abeleokonon@cgol.com	
6	MAGOMBARA	PREPAS	Conseil	75890030	magombara@cgol.com	
7	ANDREI BENT BONGUI	HADR	DGPS	758202426	andrei.bent@cgol.com	
8	ROKOSSE KAMOT	MADR	Ministre		Rokosse.kamot@cgol.com	

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt




Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

5-08-2021 Lieu : Salle Conférence Ministère de l'Agriculture

Nom	Structure/Organisation	Téléphone	Email	Signature
KONGOUBE Nancy	CSBRE / MECI	73020568	nancykougo@yahoo.fr	
HOUATOU Ernest	DCC / ONASEM	75 50 45 55	houatouernest@yahoo.fr	
MBOUZO-FEGA Patience	BPA / IACOE	75518119	faga@soy@yahoo.fr	
KADDEI-BETI BANGUI	DGEPSEA / MAIR	75 20 24 28	ekabt@orange.fr 88670222	
Mme SABERIO France	Chargée de num/ Għadha MECI	70809106/	munqabingui@ yahoo.fr	
KADRE Kader	FIDA	72376550309 86	k.kadre@ fida.org	

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Nom	Structure/Organisation	Téléphone	Email	Signature
MAKAKPID Thiophane	RPM - PREPAS	75 50 07 78	makphane@yahoo.fr	
DOOKOFIONA Auguste	PF - ICRA	72703443	adoukofiona@gmail.com	
KONDAYEN Arsène	ROT / PREPAS	72375237	arsene.kondayen@gmail.com	
PASSARA slain	ca valletti	72217424	gpassara@yahoo.fr	
LAPD-GENDREAUX Saint-Clair	RAF - PREPAS	72375234	selapo@yahoo.fr	
TOUBARS BIBETOU Soyenne	PREPAS CA2	72375236	toubartsibetou@yahoo.fr	

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


Date: 11 AOUT 2021 Lieu : Salle Conférence Ministère de l'Agriculture

Nom	Structure/Organisation	Téléphone	Email	Signature
CASSEAU Herman	PF MESA / PREPAS	72 71 68 60 75 04 81 68	casseau.herman@yahoo.com	
HAMAÏ DAL-DAL	DESA / CIV-SAP	72 56 26 54	malmalessew@gmail.com	
NBONZO - FAGA Palme	DPA / AURÉ	75 51 81 19 72 85 42 32	faga.son@yahoo.fr	
AZELOKONON Eloge	FIDA	✓	elozezelokonon@yahoos.com	
UKE PRAISE	FIDA - ECG	✓	P.Uke@fida.org	
Christian DATILA	MESA - DGSSZ	72.06.20.97	datila.christian@yahoo.fr	

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Date: 12 AOUT 2021 Lieu : Salle Conférence Ministère de l'Agriculture

Nom	Structure/Organisation	Téléphone	Email	Signature
CASSEAU Herman	PF MESA / PREPAS	75 04 81 68	casseau.herman@yahoo.com	
DOUKOFIMA Augustin	PF - ICRA	72 70 34 43	a.doukofima@gmail.com	
Christian DATILA	MESA - DGSSZ	72.06.20.97	datila.christian@yahoo.fr	
F.J DAMBA-ZAMBO	PREPAS	72.19.54.41	zambefederic@gmail.com	
NGANGUE-KETTE Alex - Banguy	CS-PSCUVA - MAAR	72.09.61.93 75.46.11.35	nganguekettealex.tanguy@gmail.com	
BONKOUA Celimine	PREPAS	75 92 00 04 72 36 22 85	boukoua.celimine@gmail.com	

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

ANNEX ESMF- IFAD BASELINE INVESTMENT



Investing in rural people

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

**Cadre de gestion environnementale et sociale
(ESMF)**

République Centrafricaine

Table des matières


Abréviations et acronymes	<u>33</u>
Carte de la zone du projet	<u>45</u>
1. Introduction	<u>55</u>
1.1. Contexte.....	<u>55</u>
1.2. Raison d'être et objectifs du CGES.....	<u>66</u>
1.3. Approche, portée et méthodologie utilisées pour le CGES.....	<u>78</u>
1.4. Consultations des parties prenantes dans un contexte de COVID -19.....	<u>89</u>
1.5. Divulgation de l'ESMF.....	<u>99</u>
1.6. Plan du rapport	<u>99</u>
2. Description du projet proposé	<u>910</u>
2.1. Zone du projet et groupe cible et situation de référence.....	<u>910</u>
2.2. Leçons sur la gestion sociale et environnementale	<u>1213</u>
2.3. Classification Environnementale et Sociale	<u>1213</u>
3. Cadre institutionnel et juridique de l'EIES	<u>1214</u>
3.1. Cadre institutionnel	<u>1314</u>
3.2. Cadre juridique national	<u>1314</u>
3.3. Politiques	<u>1516</u>
3.4. Procédures environnementales du FIDA/Directives du FIDA	<u>1516</u>
4. Contexte du pays/Description du contexte environnemental, climatique et social.....	<u>1920</u>
5. Impact des changements climatiques dans les zones cibles.....	<u>3436</u>
5.1. Présentation	<u>3436</u>
5.2. Impact, risques potentiels et mesures d'atténuation du programme sur les plans, l'environnement et le changement climatique.....	<u>3942</u>
5.3. Impacts et risques potentiels	<u>4043</u>
5.4. Évaluation du risque climatique	<u>4346</u>
6. Plan de gestion environnementale, climatique et sociale	<u>4851</u>
6.1. Introduction: principales activités, responsabilités et aperçu	<u>4851</u>
6.2. Plan de gestion de l'environnement et climatique.....	<u>90</u>
6.3. Plan de gestion sociale	<u>911</u>
6.4. Engagement des parties prenantes, sensibilisation de la communauté et gestion des attentes	<u>3144</u>
6.5. Gestion des griefs	<u>3144</u>
6.6. Analyse des alternatives	<u>3352</u>
7. Examen environnemental et social des sous-projets.....	<u>4053</u>
7.1. Introduction: dépistage et examen	<u>4053</u>
7.2. Dépistage de l'éligibilité.....	<u>4154</u>
7.3. Dépistage des impacts environnementaux et sociaux	<u>4154</u>
7.4. Dépistage des impacts climatiques.....	<u>4154</u>
7.5. Évaluation de l'importance de l'impact	<u>4154</u>
8. Suivi des impacts environnementaux, climatiques et sociaux	<u>4456</u>
8.1. Introduction	<u>4456</u>

8.2. Indicateurs de performance clés.....	4456
Plan de surveillance environnementale, climatique et sociale.....	4557
Étude de base.....	4557
8.3. Coûts de la surveillance environnementale et sociale	4557
9. Renforcement des capacités et formation pour la gestion environnementale et sociale	4658
9.1. Renforcer les capacités et améliorer la résilience.....	4658
9.2. Capacité existante	4658
9.3. Sujets de formation	4658
9.4. Public cible.....	4658
9.5. Approche de formation.....	4659
9.6. Coûts du renforcement des capacités (estimation) au regard de la faiblesse des capacités nationales 4860	
ANNEXES.....	5062
Annexe 1 - Formulaire de vérification de l'admissibilité.....	5062
Annexe 2 - Formulaire d'examen environnemental préalable et social s	5163
Annexe 3 - Directives environnementales et sociales pour les entrepreneurs[5].....	5869
Annexe 4 - Liste de contrôle des impacts environnementaux et sociaux des travaux de construction (Appliquer les normes et réglementations nationales de construction).....	6172
Annexe 5 - Une stratégie d'inclusion sociale sera élaborée et utilisée comme levier pour d'autres projets et initiatives agricoles.....	6172
Annexe 8 - Processus abrégé pour un plan d'action de réinstallation (PAR)[7].....	6274

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Abréviations et acronymes

ASAP	Adaptation for Smallholder Agriculture Programme	Formatted
BAD	Banque Africaine de Développement	Formatted
CC	Climate Change	Formatted
CEEAC	Communauté Économique des Etats de l'Afrique Centrale	Formatted
CEMAC	Communauté Economique et Monétaire de l'Afrique Centrale	Formatted
CEO	Chief Executive Officer	Formatted
CGES	Cadre de Gestion. Environnementale et Sociale	Formatted
CAR	Central African Republic	Formatted
CLPE	Cadre logique de programmation	Formatted
COMIFAC	Commission des Forêts d'Afrique Centrale	Formatted
COSOP	Programmes d'options stratégiques pour les pays	Formatted
CV	Chaîne de valeur	Formatted
DCP	Document Cadre de Partenariat	Formatted
DGE	Direction Générale de l'Environnement	Formatted
EIES	Etudes d'impact environnemental et social	Formatted
EMS	Environmental Management System	Formatted
ENRM	Environmental and Natural Resource Management	Formatted
ENSA	Enquête Nationale de la Sécurité Alimentaire	Formatted
ESIA	Environmental and Social Impact Assessment	Formatted
ESMF	Environmental and Social Management Framework	Formatted
FAO	Food and Agriculture Organization	Formatted
FIDA	Fonds international de développement agricole	Formatted
FPIC	Free Prior and Informed Consent	Formatted
GALS	Gender Action Learning Strategy	Formatted
GES	Gaz à effet de serre	Formatted
GIEC	Intergouvernemental sur l'Evolution du Climat	Formatted
GINI	Inégalités des Revenus	Formatted
GRN	Global Recordings Network	Formatted
INDC	Intended Nationally Determined Contributions	Formatted
IPC	Integrated Phase Classification	Formatted
JTC	International Trade Centre	Formatted
LGA	Local Government Area	Formatted
MADR	Ministère de l'Agriculture et du Développement	Formatted
MEFCPE	Ministère des Eaux, Forêts, Chasse et Pêche	Formatted
MINUSCA	Mission multidimensionnelle intégrée de stabilisation des Nations unies en République centrafricaine	Formatted
MOU	Memorandum of Understanding	Formatted
NPMU	National Program Management Unit	Formatted
OCHA	Office for the Coordination of Humanitarian Affairs	Formatted
ONG	ONG Organisation non gouvernementale	Formatted
OSC	Organisations de la Société Civile	Formatted
PAR	Processus abrégé pour un plan d'action de réinstallation	Formatted



Les appellations figurant sur cette carte et sa représentation graphique ne constituent en aucun cas une prise de position du FIDA quant au tracé des frontières ou limites, ou aux autorités de tutelle des territoires considérés.

FIDA Source: FIDA | 13-08-2020

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

1. Introduction

1.1. Contexte

1. L'objectif global du PRAPAM est de contribuer de manière durable à la réduction de la pauvreté, à l'amélioration de la sécurité alimentaire et nutritionnelle des ménages pauvres des zones rurales et à l'intégration économique et à l'autonomisation des femmes et des jeunes ruraux. Son objectif de développement est de renforcer la résilience des populations rurales et d'améliorer leur accès aux opportunités de marché dans les régions 1, 2 et 3 de la République centrafricaine. Il vise à créer les conditions nécessaires à une augmentation de la production végétale et animale et à ouvrir la voie à une meilleure commercialisation des produits dans les zones d'intervention grâce à des infrastructures de qualité.
2. **Les principaux Résultats attendus.** La performance du projet au terme des interventions se traduira notamment par : (i) 17 000 ménages touchés et 119 000 personnes effectivement touchées ; (ii) 85 000 emplois créés (directs et indirects) ; (iii) 730 ha aménagés (605 ha neufs et 125 ha réhabilités) ; (iv) 850 ha défrichés et labourés ; (v) 525 km de pistes réalisées (25 km construites et 500 réhabilitées) ; (vi) 53 brigades d'entretien routier équipées et installées ; (v) 4 Plateformes multifonctionnelles équipées et fonctionnelles ; (vi) 6 magasins de stockages des productions végétales livrés aux coopératives ; (vii) 20 aires de stockage des productions végétales livrées aux coopératives ; (viii) 3 unités de transformation de haricots et du riz en produits dérivés fonctionnelles ; (ix) 5 décorticueuses de riz fonctionnelles ; (x) le financement et l'installation de 100 unités de micro-projets individuelles liées à la transformation et commercialisation des produits (48 séchoirs solaires simples, 10 plateformes de marchés ruraux, 10 fromageries artisanales, 22 unités d'appui au transport et 10 unités de batteuses) ; et (xi) rendements augmentés (Riz de 1.5 T/ha à 4 T/ha ; Maïs de 0.85 T/ha à 1.5 T/ha ; Manioc 8.4 T/ha à 10.8 T/ha; Haricot 0.86 T/ha à 1.28 T/ha; Oignon de 12 T/ha à 18 T/ha; Concombre de 15 T/ha à 23 T/ha; Amarante de 11.5 T/ha à 16.6 T/ha) ; (xii) contrats commerciaux signés.
3. En outre, l'amélioration de l'état nutritionnel dans la zone du projet se traduira par le soutien: (i) à 10800 ménages en matière d'éducation nutritionnelle intégrale et sur les gestes barrières et les effets du COVID-19 (soit 45% des ménages) ; (ii) à 3000 ménages (dont 50% avec chef de ménage femme et 30 % de jeunes de 15-35 ans dont 20% de jeunes filles mères) en matière de soutien aux activités économiques.
4. Le PRAPAM contribuera aussi à la professionnalisation et à l'autonomisation des organisations de producteurs à travers l'appui à la dynamisation/redynamisation de la vie organisationnelle, l'accompagnement à l'organisation et la structuration des membres des OP.

5. Enfin, le PRAPAM contribuera à la promotion de l'équité genre avec une priorité à l'autonomisation des femmes et aux actions d'inclusion sociale permettant d'offrir des opportunités aux groupes marginalisés ou minoritaires à l'instar des personnes en situation de handicap, les personnes vivant avec le VIH/SIDA, les personnes victimes de violences basées sur le genre et autres formes de violence affectant leur état de bien-être.
6. L'objectif global du projet est de réduire les effets directs du changement climatique sur les 17.000 ménages et indirectement 119 000 bénéficiaires.
7. Au regard de ces résultats attendus, le projet ~~pourrait avoir~~pourrait avoir, des impacts environnementaux et sociaux qui ne viendront pas intensifier la pression sur la biodiversité et les effets du changement climatique. Ainsi, le projet ne va pas investir sur des aménagements de plus de 100 ha en continu, des infrastructures de barrage de plus de 15 m de hauteur et des pistes de plus 10 km en continu dans les zones sensibles. De plus, probabilité de réinstallation ou de déplacement économique. Par conséquent le projet est de type B.
8. La RCA fait partie également des pays les vulnérables aux changements climatiques et par conséquent les risques climatiques pourront engendrer des effets négatifs sur le portefeuille et vice versa.
9. Cet objectif contribue aux objectifs stratégiques du COSOP 2020-2024 pour la RCA: (i) OS1: Augmenter la production et la productivité agricoles pour renforcer la résilience des petits producteurs et (ii) OS2: Augmentation durable des revenus des producteurs grâce au renforcement des activités post-récolte. Le projet contribue également aux indicateurs du cadre de gestion des résultats du COSOP en termes d'augmentation des revenus des ménages supervisés, d'amélioration de l'alimentation, de réduction de la malnutrition infantile et aiguë, de réduction du taux de pertes post-récolte, d'augmentation des quantités de produits vendus, de emplois permanents au profit des femmes et des jeunes le long des chaînes de valeur et développement des routes de raccordement.
10. L'objectif est aligné sur les stratégies et plans nationaux de développement du secteur rural ainsi que sur ceux du Plan-cadre des Nations Unies pour le développement pour l'aide au développement (UNDAF +) pour la période 2018-2020 et le cadre stratégique du FIDA. Il contribuera à la réalisation des objectifs de développement durable (ODD) 1, 2, 5, 8, 10 et 13. Les objectif du projet devront contribuer à la stratégie et plan d'action Environnement et Climat du FIDA 2019-2025, le plan stratégique du FIDA 2016-2025, le plan d'action Nutrition et le plan d'action genre
11. Ce programme sera mis en œuvre à travers une UGP nationale. Le projet sera coordonné par le Ministère de l'Agriculture et le ministère de l'Environnement. Le FIDA soutient la mise en œuvre des investissements de base. La BAD agira en tant qu'entités d'exécution en fournissant un appui consultatif technique à l'UGP et à d'autres partenaires locaux. Ce CGES sera aussi mis en œuvre par l'UGP en coordination avec le ministère de l'Environnement les autres ministères, les ONGs.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

1.2. Raison d'être et objectifs du CGES

12. Au cours de la phase de conception, il a été établi que la catégorie de risque environnemental et social du projet est « **B** » (c'est-à-dire que le projet n'investira pas dans la construction ou réhabilitation de routes de plus 10 km, ou les surfaces à emblaver de plus 100 ha), tandis que la catégorie de risque climatique est **élévée**. En conséquence, le projet nécessite le développement d'un cadre de gestion environnementale et sociale (CGES) à ce stade initial et pourrait nécessiter ~~une EIES une EIES~~, spécifique aux activités, selon le cas. Ce rapport comprendra un plan de gestion environnementale et sociale (PGES), qui résultera de l'analyse environnementale menée.
13. Le tableau préliminaire ci-dessous présente les impacts négatifs potentiels et les risques du projet.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Domaine d'activités	PHASE	IMPACTS NEGATIFS	Formated Table
Infrastructures agricoles et sociales : management de pistes d'accès et ouvrage de franchissement	Installation	Défrichement et/ou déboisement (coupe d'arbres) pour élargir l'emprise nécessaire Perturbation de la circulation pendant les travaux Occupation non autorisée de sites privés pour les bases de chantier Risques d'érosion des terres Développement des IST/Sida au cours des travaux	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)
	Construction	Non utilisation de la main-d'œuvre locale Impact du COVID -19 en l'absence de mesures barrières	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
	Entretien	Génération de déchets solides (déblais, démolition, etc.) et pollution du milieu Perturbation de la circulation pendant les travaux Non utilisation de la main-d'œuvre locale	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)
	Utilisation	Risques d'accidents de la circulation ; pollution et nuisances par les poussières (latérite)	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Diverses infrastructures agricoles et sociales : construction de magasins de stockage des Produits	Construction	Dégénération des sites de stockage des matériaux de chantier Risque de dégradation temporaire des zones de rejets des résidus de chantier Risque de non réhabilitation carrières et autres sites d'emprunts risque faible de l'abattage d'arbres pour dégager les emprises des constructions Risque faible de pollution du sol par les huiles de moteur et graisse Génération d'ordures lors des travaux de construction Pollutions et Nuisances et dégradations temporaires du cadre de vie des riverains éventuels ; Risque d'Erosion du sol	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)
	utilisation	Absence de mesures d'accompagnement (personnel de gestion ; toilettes fonctionnelles, raccordement aux réseaux d'eau et électricité;) Non fonctionnalité des équipements dû à un défaut d'exécution des travaux Insécurité et risques d'accidents lors de bagarres, bousculades, panique et emballages dus aux fortes concentrations humaines pour les infrastructures recevant le public Génération de déchets dangereux (emballages des produits agrochimiques, produits périssables ou défectueux)	Formated: Font: (Default) +Body CS (Arial), 9.5 pt, French (France) Formated: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Tableau 1 : Impacts négatifs potentiel du projet

14. Les principaux objectifs du CGES selon les termes de référence de cette étude sont les suivants :

- a. Identifier les impacts potentiels du projet et préparer un plan de gestion environnementale et sociale générique pour les impacts directs et indirects, ainsi que les impacts différentiels liés aux changements d'utilisation des terres, à l'érosion des sols, aux émissions de poussières, à la pollution sonore, à la perte d'arbres, à la biodiversité , les déchets liquides et solides des activités, l'acquisition de terrains entraînant le déplacement physique de personnes, et / ou la perte d'habitations et / ou la perte de sources de revenus, et / ou la perte des restrictions d'accès aux ressources économiques ainsi que des relations sociales, le partage des avantages et le règlement des griefs, entre autres;
 - b. Formuler un cadre de gestion environnementale et sociale (CGES) comprenant toutes les normes et procédures, en spécifiant comment les sous-projets non identifiés dont l'emplacement est inconnu aborderont systématiquement les problèmes environnementaux et sociaux dans le dépistage des impacts environnementaux et sociaux et la catégorisation, les critères de sélection des sites, les mesures d'atténuation, les phases de conception, de mise en œuvre et d'exploitation ainsi que la maintenance du cycle de vie des sous-projets;
 - c. Pour les projets liés aux infrastructures, formuler des directives environnementales et sociales pour les entreprises de construction à recruter comme entrepreneurs. Ces lignes directrices doivent être recommandées pour être incorporées dans les offres et les documents contractuels de l'entrepreneur.

1.3. Approche, portée et méthodologie utilisée pour le CGES

15. Ce rapport du CGES s'appuie sur les conclusions de l'examen de la procédure d'évaluation sociale, environnementale et climatique (SECAP), qui faisait partie de la phase initiale de conception du projet. Ces conclusions ont été complétées par un examen documentaire des documents pertinents sur le contexte

environnemental et social de la République centrafricaine. Dans un contexte de COVID-19, des réunions virtuelles ont été organisées avec les différentes parties prenantes. D'autres analyses entreprises par les partenaires du FIDA (ONG, BAD et des consultants nationaux) ont permis de finaliser le CGES. En outre, le CGES est le résultat d'une évaluation et d'une détermination des impacts, y compris l'identification, la prévision, l'évaluation et l'interprétation des impacts, sur la base d'études de terrain et de consultations en 2017 et 2018. Dans le cadre du CGES, un PGES général a été élaboré pour les impacts généraux du projet, y compris les mesures d'atténuation, les exigences en matière de renforcement des capacités et de sensibilisation pour atténuer ces mesures, et le suivi.

16. En termes de portée technique, le CGES a examiné les impacts environnementaux, climatiques et sociaux, en se concentrant sur les domaines qui ont été touchés par les pratiques agricoles non durables et le changement climatique. Plus précisément, le CGES a examiné les rapports et études antérieurs sur la contamination des sols et des eaux, les émissions de CO₂, la pollution aquatique, les impacts potentiels des polluants pétroliers sur la santé publique, la dégradation des sols, l'impact des opérations de raffinerie illégales, ainsi que les structures institutionnelles et juridiques des zones ciblées.
17. L'équipe du CGES a tenu des consultations avec différentes parties prenantes dans tous les pays et régions cibles, voir le PDR de conception du SECAP. Ce rapport du CGES a été élaboré conformément aux procédures d'évaluation de l'environnement social et du climat (SECAP) du FIDA ainsi qu'à la politique de gestion de l'environnement et des ressources naturelles du FIDA, à l'égalité des sexes et à l'autonomisation des femmes et aux politiques de ciblage. Le rapport a également examiné les lois, politiques et directives environnementales et sociales pertinentes de la CAR.

1.4. Consultations des parties prenantes dans un contexte de COVID -19

18. Des consultations virtuelles ont eu lieu avec le Ministère de l'agriculture, l'Office national d'application des normes et réglementations environnementales, le Ministère de l'environnement et des agences, le Ministère de la femme et des affaires sociales et d'autres ministères sectoriels. Au niveau local, un large éventail de consultations ont eu lieu avec les communautés locales et les bénéficiaires, les organisations communautaires, les ONG, les acteurs privés et les chefs religieux. Ces consultations ont été conduites par les représentants du FIDA au niveau du pays et les partenaires compte tenu du fait que l'équipe de formulation ne pouvait se déplacer sur le terrain.

Synthèse des consultations publiques

19. Les consultations publiques sur le terrain ont été organisées entre Juin et Août par des ONG locales, les représentants des ministères, de la BAD en ~~l'absence~~ ^{de l'absence de} la mission FIDA dans le pays à cause du COVID mais aussi de la situation sécuritaire dans certaines localités. Les mandatés ont pu collecter les informations avec les populations de quatre (4) préfectures : la Nana Mamberé, l'Ouam Pendé, la Lobaye et l'Ombella Mpoko. A l'intérieur de ces préfectures, le projet concentrera ses interventions dans onze (11) sous-préfectures et bassins de production (Bimbo, Boali, Bossembélé , Yaloké, Boda, Boganangone, Mbaïki, Bouar, Baboua¹⁰⁷, Bozoum et Bocaranga¹⁰⁸.
20. Les rencontres virtuelles avec les services techniques et les administrations ont été des occasions pour discuter des composantes et activités du projet, la stratégie d'intervention et les appuis attendus des services techniques et des autorités administratives pour la réussite du projet. Les potentialités, les contraintes naturelles, sociales et économiques ont été partout passées en revue et des recommandations et suggestions ont été formulées. Il est ressorti des échanges les principaux points suivants : (i) difficultés d'accès des jeunes au foncier ; les droits de détention sont détenus par les parents et les jeunes manquent les moyens ce qui constitue le plus souvent une contrainte pour l'entrepreneuriat des jeunes dans le domaine agricole ; (ii) les problèmes d'infrastructures et de commercialisation (iii) la réalisation des ouvrages et leur maintenance (iv) l'enclavement (v) les conflits et la situation sécuritaire .Le résumé des préoccupations des parties prenantes est synthétisé et prises en compte avec des solutions dans les différentes composantes du projet dans les tableaux présentés en annexe du rapport.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

¹⁰⁷ Bassin vivrier ayant accueilli les déplacés internes avec une prévalence d'insécurité alimentaire élevée (IPC 3+)

¹⁰⁸ L'extension des interventions du PRAPAM à ces sous-préfectures d'Ouam Pendé (Bozoum et Bocaranga) est envisagée après la revue mi-parcours, en fonction du niveau d'évolution de la situation sécuritaire dans ces zones.

1.5. Divulgation de l'ESMF

21. La politique du FIDA en matière de divulgation des documents (2010) exige une divulgation complète au public et comprend des notes d'information sur les projets en cours d'élaboration pour présentation au Conseil, les accords de prêts et de dons approuvés et les documents de conception des projets / programmes. Ce CGES sera donc publié sur le site Web officiel du FIDA (<https://ifad.org>) et ceci 120 jours avant le conseil d'administration. En outre, le CGES devra être publié sur le site Web officiel des ministères, le site Web du FIDA, afin que toutes les parties prenantes puissent accéder au document.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

1.6. Plan du rapport

22. Le plan du rapport est complété par une approche de sélection proposée (et des formulaires de sélection pertinents) pour les sous-projets éventuels. Le rapport se termine par un plan de suivi des impacts environnementaux, climatiques et sociaux (chapitre 9) ainsi que quelques suggestions pour le renforcement des capacités et la formation (chapitre 10).


2. Description du projet proposé

2.1. Zone du projet et groupe cible et situation de référence


23. Le PRAPAM va circonscrire ses interventions dans quatre (4) préfectures : la Nana Mamberé, l'Ouam Pendé, la Lobaye et l'Ombella Mpoko. A l'intérieur de ces préfectures, le projet concentrera ses interventions dans onze (11) sous-préfectures et bassins de production (Bimbo, Boali, Bossembélé, Yaloké, Boda, Boganangone, Mbaiki, Bouar, Baboua, Bozoum et Bocaranga). Elles font partie de la stratégie de ciblage COSOP 2020-2024 sur des zones sélectionnées et des bénéficiaires en fonction du niveau de la pauvreté, de la vulnérabilité, des opportunités productives agro-pastorales et des critères de sécurité. Les groupes de jeunes et de femmes, les déplacés et les rapatriés, ainsi que les personnes vivant avec un handicap auront la priorité. La zone d'intervention concentrera 33% de la population générale et 39% des exploitations agricoles enregistrées dans l'ensemble du pays en 2013. Dans un contexte de COVID-19, le projet devra par ses interventions appuyer les personnes les plus affectées. Ces zones cibles sont également impactées par les effets des changements climatiques (inondations, sécheresses), une dégradation continue des ressources naturelles y compris la déforestation. Les zones cibles font également face aux problèmes de braconnage qui impacte la biodiversité faunique.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


Formatted: Font: (Default) +Body CS (Arial), 9.5 pt




Nana Mamberé



l'Ouam Pendé



La Lobaye



L'Ombella Mpoko

Pour les régions cibles, les impacts et projections climatiques sont développés plus bas dans la section sur les changements climatiques et gagements des ressources naturelles.

Contexte Général

24. La population de la République centrafricaine a presque quadruplé depuis l'indépendance. En 1960, la population était de 1 232 000 habitants; selon une estimation de l'ONU pour 2018, elle est d'environ 4 666 368. Les Nations Unies estiment qu'environ 4% de la population âgée de 15 à 49 ans est séropositive. Seulement 3% du pays dispose d'un traitement antirétroviral, contre une couverture de 17% dans les pays voisins du Tchad et de la République du Congo. La nation est divisée en plus de 80 groupes ethniques, chacun ayant sa propre langue. Les plus grands groupes ethniques sont les Arabes Bagara, Baka, Banda, Bayaka, Fula, Gbaya, Kara, Kresh, Mbaka, Mandja, Ngbandi, Sara, Vidi, Wodaabe, Yakoma, Yulu, Zande, avec d'autres, y compris des Européens principalement d'origine française. Le pays également est affecté par le COVID-19 et subit l'impact des mesures imposées par le COVID 19
25. La région offre un potentiel important pour la production et la commercialisation agro-pastorale en raison de sa proximité avec Bangui, la principale capitale du pays, et de nombreux autres centres économiques et commerciaux. L'exportation de produits végétaux et d'élevage peut avoir lieu en fonction des opportunités au Cameroun, au Congo (Brazzaville) et en RDC.
26. Le climat de la République centrafricaine est généralement tropical, avec une saison des pluies qui dure de juin à septembre dans les régions du nord du pays, et de mai à octobre dans le sud.
27. Cette zone a été sélectionnée sur la base de plusieurs critères, notamment compris: (i) un bon potentiel en terres cultivables, irrigables et pluviales; (ii) des domaines d'excellence pour le développement des activités pastorales et piscicoles; (iii) une forte densité de population et des demandeurs d'emploi; (iv) des débuts de structuration des organisations paysannes; (v) un fort potentiel de développement de l'entrepreneuriat agricole; (vi) complémentarité avec d'autres initiatives et programmes de développement agricole, et (vii) la dégradation sévère de la production et de la commercialisation des infrastructures agricoles.
- 28.27. En promouvant l'approche de la chaîne de valeur, le projet visera à atteindre tous les acteurs impliqués dans les différents segments des trois secteurs ciblés. Ce sont: (i) les petits producteurs et leurs organisations; (ii) les acteurs en aval des secteurs, y compris les transformateurs, les commerçants et les consommateurs; (iii) les acteurs exerçant des activités et des métiers connexes y compris les fournisseurs d'intrants, les fournisseurs et les réparateurs de matériels et équipements agricoles, les transporteurs; (iv) les acteurs du secteur privé qui favoriseront la rentabilité, l'inclusion et l'équité en termes de chaînes de valeur. Les femmes rurales et les jeunes ruraux (15-35 ans) qui représentent un ratio important au niveau des trois secteurs, constitueront des sous-groupes privilégiés en raison des difficultés qu'ils rencontrent pour accéder

aux facteurs de production et au marché, mais aussi des opportunités que les trois secteurs proposent d'augmenter leurs revenus et de créer des emplois aux différents segments de la chaîne de valeur.

Box1: Youth Targeting Criteria

- a. Expression of interest to be endorsed by a community institution: as an investment project, screening and selection of applicants, will be handled by a competent and credible service provider, with the involvement of community institution, youth in agriculture organization, women group, government representative and CSO
- b. Persons between the age of 18 and 35 years,
- c. Clarity in the enterprise of applicants choice/interest
- d. Comfort Letter from 2 credible guarantors in the community
- e. Undertaken to keep to the code of conduct of the incubation model, which include (i) no side-selling of produce – all sales go through an out-growers model; (ii) no fighting on the job, and (iii) no stealing/pilfering
- f. Based on the level of social risk and opportunities available to them as appear in the Table 2, Beneficiaries selection will be in the proportion of 60 percent male youth and 40 percent female youth

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Tableau 2: Niveau de risque, défis et opportunités auxquels font face les jeunes hommes et femmes

Groupe social	Femmes			Hommes		
	Des risques	Défis	Opportunités	Des risques	Défis	Opportunités
Individuel	Victimisation, Migration, criminalité de faible niveau	Chômage, exclusion sociale, Accès à la terre, compétences limitées	Apprentissage, Accès au foncier et aux finances, Emplois de service	Migration, criminalité, militantisme	Chômage, accès à la terre, compétences limitées	Apprentissage, Accès au foncier et aux finances, Emplois de service
Ménage Chef	Victimisation	Sous-emploi, compétences limitées, temps libre limité	Emplois de service, accès au financement	Migration, criminalité, militantisme	Sous-emploi, compétences limitées	Emplois de service, accès au financement
Diplômé	Migration, Criminalité de faible niveau	Chômage, sous-emploi, accès aux ressources	Rôles d'incubateurs, accès aux marchés porteurs, foncier et financier	Migration, criminalité, militantisme	Chômage, sous-emploi, accès aux ressources	Rôles d'incubateurs, accès aux marchés porteurs, foncier et financier
Non diplômé	Victimisation, Migration, Criminalité de faible niveau	Chômage, exclusion sociale, compétences limitées, accès aux ressources	Apprentissage, Accès au foncier et aux finances, Emplois de service	Migration, criminalité, militantisme	Chômage, compétences limitées, accès aux ressources	Apprentissage, Accès au foncier et aux finances, Emplois de service

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

29-28. Stratégie d'égalité des sexes : Pour une intégration efficace des femmes, cette stratégie de ciblage du programme favorisera les entreprises favorables aux femmes telles que la production de légumes, de poisson, de volaille, de miel, de transformation et de commercialisation à des fins de revenus qui soutiennent également la sécurité alimentaire et la nutrition des ménages, comme indiqué dans les investissements de base du FIDA. Il sera également prévu d'étendre les produits soutenus dans chaque État pour inclure les

produits / entreprises d'opportunité, qui entrent dans la gamme des entreprises favorables aux femmes. Les stratégies pour y parvenir comprennent: (i) des événements adaptés aux contraintes de temps et de lieu des femmes; (ii) l'auto-ciblage des groupes exclusivement féminins; (iii) fourniture d'un créneau à 50% pour les femmes de la communauté bénéficiaire; (iv) garantir que les femmes occupent au moins 30 pour cent des postes de direction dans les associations de produits de base; (v) l'engagement d'au moins 30 pour cent de femmes dans l'équipe de gestion du projet, entre autres. Le projet adoptera et encouragera également l'utilisation du système d'apprentissage par action sur le genre (GALS) qui a été utilisé avec succès par le programme RUFIN. Enfin, les activités de nutrition sur la production de légumes sur le terrain ou sur des produits connexes cibleront des groupes de femmes.

2.2. Leçons sur la gestion sociale et environnementale

30-29. L'expérience des projets antérieurs appuyés par le FIDA en RCA montre qu'un appui technique solide est essentiel pour obtenir des résultats en matière de gestion des ressources naturelles et d'adaptation au changement climatique. La plupart des projets appuyés par le FIDA ont été conçus pour faire face aux changements climatiques et aux problèmes environnementaux, car la région est très sujette à la sécheresse, aux inondations, aux ravageurs et maladies induits par une humidité élevée, à la pollution et au ralentissement de la productivité agricole. Ce projet intégrera ainsi des mesures d'adaptation au changement climatique et d'atténuation environnementale pour promouvoir l'agro-industrie intelligente face au changement climatique pour les bénéficiaires.

2.3. Classification Environnementale et Sociale

31-30. Sur la base des procédures d'évaluation sociale, environnementale et climatique du FIDA (SECAP), la catégorie de risque environnemental et social est «B»¹⁰⁹. Les investissements de base sont des projets de développement d'entreprises de la chaîne de valeur, basés sur les ressources naturelles, ce qui implique principalement la production agricole des petits exploitants et comprend le développement des infrastructures de marché (telles que la construction / réhabilitation de routes de desserte rurales, de petites installations de transformation agroalimentaire, installations d'irrigation, etc). Les impacts environnementaux seront essentiellement basés sur le lieu et les produits dans les groupes d'entreprises et les communautés autour du projet et la plupart d'entre eux peuvent être aisément atténués par des mesures préventives et / ou des mesures d'atténuation appropriées. Les impacts négatifs seront ainsi spécifiques aux sites et ne seront pas de caractère irréversible. Cependant, les emplacements exacts des sous-projets ne sont pas encore connus et la présentation complète des risques environnementaux et sociaux et des mesures de remédiation par le biais d'une évaluation environnementale et d'impact (EIES) spécifique au contexte n'est pas possible pour le moment. Par conséquent, des EIES devront être menées pour chaque sous-projet.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Classification du Risque Climatique :

32-31. Le projet est classé à **risque climatique élevé**. Les bénéficiaires dépendent fortement des ressources naturelles et de l'exploitation agricole qui est sensible à la variabilité climatique et aux impacts des changements climatiques. L'agriculture est de type pluvial et assujettie aux variations des températures et pluviométries. En outre, le bétail, les ressources forestières, dans une grande partie des zones cibles, ont été soumis à la sécheresse, pause pluviométrique ou fortes pluies. La variabilité du climat, y compris les périodes de sécheresse inattendues provoquées par des changements imprévisibles des précipitations et des températures, peut avoir des répercussions sur les impacts, la durabilité et le retour sur investissement des sous-projets y compris les projets d'infrastructures comme les routes rurales. Toutefois, le projet a le potentiel d'intégrer des mesures de résilience climatique sans coûts supplémentaires substantiels grâce à des programmes de renforcement des capacités en matière de stratégies agricoles intelligentes sur le plan climatique et à une collaboration étroite avec les agences de vulgarisation et de surveillance météorologique et climatique afin de recevoir régulièrement des informations agro-climatiques et d'utiliser les bons cultivars ou variétés, les techniques d'adaptation, dont le Fonds d'Adaptation. Les interventions d'adaptation au changement climatique aideront les communautés vulnérables, en particulier les jeunes et les femmes, à modérer ce risque et atténuer durablement les effets du changement climatique dans la zone d'intervention

3. Cadre institutionnel et juridique de l'EIES

¹⁰⁹Le PGES et le document du projet mentionnent le processus de consultation avec les personnes potentiellement touchées par le projet, et les mesures d'atténuation et de suivi requises pour s'assurer que ces derniers ne subissent pas d'impacts négatifs du projet.

Formatted: Font: 8 pt

Formatted: Font: 8 pt

3.1. Cadre institutionnel

33.32. Le plan national de relance et de consolidation de la paix 2017-2021 est jusqu'à présent le principal instrument de planification et de mobilisation des ressources de la RCA pour le rétablissement de la paix et le redressement socio-économique du pays et a servi de document de référence à la conférence internationale des donateurs, tenue 2016.

34.33. Le Programme National d'Action Environnementale (PNAE), adopté, 1999 comprend des axes stratégiques qui intègrent la participation des communautés locales aux actions de conservation des forêts, la protection des sites prioritaires dits à écologie fragile, l'appui au développement local et la réalisation des études d'impact.

Législation environnementale

35.34. L'histoire de la gestion de l'environnement en RCA remonte à 30 ans après la publication du décret 89 / 043 de février 1989 portant création du Comité national de l'environnement et de l'ordonnance 90/003 du 9 juin 1990, l'intégration des questions d'environnement dans le développement Planification. RCA Politiques environnementales relève de la compétence du Ministère de l'Environnement et de l'Écologie dont le rôle est d'élaborer et de mettre en œuvre des politiques nationales relatives à la protection de l'environnement, à la gestion rationnelle des ressources naturelles et à l'amélioration de l'environnement et de la qualité de vie. Au niveau régional, la mission de l'administration de l'environnement est assurée par les inspections préfectorales de l'environnement et de l'écologie. La direction générale de l'environnement est la structure chargée du suivi de la procédure d'EIES pour assurer une mise en œuvre efficace.

3.2. Cadre juridique national

36.35. La Constitution de la République centrafricaine en vertu de la loi n ° 04/392 de décembre 2004 inscrit l'environnement dans son préambule et garantit une gestion rigoureuse et un environnement transparent comme une condition inébranlable du développement durable. Dans ce cadre environnemental, les communautés locales ainsi que tous les citoyens ont la latitude d'assurer la protection de la nation. L'idée de transparence, qui reflète une bonne gouvernance environnementale et l'intégration du principe de participation citoyenne tel qu'indiqué dans le Code de l'environnement de la loi n ° 07/018 du 28 décembre 2007 Le cadre juridique et réglementaire de la gestion des ressources naturelles ressources et environnement en République centrafricaine est donc complétée par les textes de référence suivants :

- Loi N° 07/018 du 28 décembre 2007 Portant le code de l'environnement dans sa section7 précise que « les textes réglementaires précisent le contenu, la méthodologie et la procédure des études d'impact, ainsi que les conditions dans lesquelles ces études sont rendues publiques et les modalités selon lesquelles le ministre chargé de l'environnement peut solliciter ou se voir demander un avis sur toute étude d'impact environnemental
- L'arrêté n ° C5 / MEEDD / DIRCAB du 21 janvier 2014 définit les différentes catégories d'opérations dont la réalisation est soumise à l'obligation d'étude d'impact environnemental et social en RCA. L'article 3 du décret prévoit en plus des projets hydro-agricoles de 1000 ha et tout prélèvement d'eau (eau de surface ou souterraine) supérieur à 30 m³ / h est soumis à la réalisation de l'étude d'impact environnemental.
- L'arrêté n ° C5 / MEEDD / DIRCAB du 21 janvier 2014 fixe les différentes catégories. Opérations dont la réalisation est soumise à l'obligation d'une étude d'impact environnemental et social en RCA. L'article 3 du décret indique en outre que les projets d'aménagement hydro-agricole de 1000 ha et tout prélèvement d'eau (eau de surface ou souterrain) supérieur à 30 m³ / h font l'objet d'une étude d'impact.
- Loi n ° 06/001 du 12 avril 2006 portant code de l'eau, elle porte sur la gestion des ressources en eau, l'aménagement et les ouvrages hydrauliques (utilisation, protection, etc.)
- Loi n ° 06/001 du 12 avril 2006 portant code de l'eau, dont les titres III portent sur la gestion des ressources en eau, des installations et ouvrages hydrauliques (utilisation; protection; etc.). O Loi n ° 08/022 du 17 octobre 2008 sur le code forestier détermine qui doit définir les règles de gestion des ressources forestières et les conditions d'intervention dans les forêts classées
- La loi n ° 09/004 du 29 janvier 2009 portant code du travail régit les relations professionnelles entre travailleurs et employeurs.
- Loi n ° 63/441 du 9 janvier 1964 relative au domaine national de la RCA qui reconnaît l'accès à la terre pour les personnes et aux terres domaniales. Le code foncier détermine les procédures nationales d'expropriation et d'indemnisation.

37.36. Au niveau institutionnel, la gestion de l'environnement en RCA a fait des progrès considérables au cours des trois dernières décennies. Dans un premier temps, une partie de l'unité environnementale relevait du ministère des Eaux et Forêts à la fin des années 1980, cette responsabilité incombe actuellement au ministère de l'Environnement et de l'Écologie (MEE) créé en 2009. La gestion au jour le jour des études environnementales sont assurés par la Direction générale de l'environnement (DGE), chargée de superviser la procédure nationale dans ce domaine, ainsi que l'analyse et la validation des rapports environnementaux. Le CEO dispose d'un service d'analyse environnementale, en employant des agents formés en la matière. Des ONG, des consultants et des associations nationales d'évaluation, des professionnels de l'environnement existent et participent à ces études. Les institutions principalement impliquées dans la mise en œuvre de ce projet sont; Le Ministère de l'Environnement et de l'Écologie (MEE), des Études d'Impact Environnemental et Social (EIES), relèvent de la compétence de la Direction Générale de l'Environnement (DGE). Son rôle est d'identifier, de coordonner et de suivre les stratégies sectorielles de gestion environnementale. Le PDG est concerné par ce projet car il devra veiller à la stricte mise en œuvre des Plans de Gestion Environnementaux et Sociaux (PGES). Le ministère de l'Agriculture et du Développement rural (MADR) L'agriculture et le développement rural de la République centrafricaine sont guidés par des documents d'orientation stratégique nationaux qui sont:

- Lignes directrices pour la mise en œuvre du Programme mondial de développement de l'agriculture africaine (PDAA) de la Déclaration de Malabo
- Au Document de stratégie sur le développement rural, l'agriculture et la sécurité alimentaire (SDRASA) (2011-2025) validé en 2011
- Le Programme National d'Investissement Agricole, de Sécurité Alimentaire et de Nutrition (PNIASAN), octobre 2013 et
- Document de stratégie pour la reconstruction et la consolidation de la paix en Afrique centrale (RPCA) / 2017-2021.

38.37. La réalisation de ces plans stratégiques s'étend à d'autres ministères. L'objectif est de soutenir la paix, la résilience et la sécurité, de renouveler la cohésion sociale entre l'État et la population et d'assurer la reprise économique et la relance des secteurs productifs. Dans le cadre de ce projet, le ministère de l'Agriculture et du Développement rural (MADR) intervient en apportant un appui technique et des informations de recherche. Ministre chargé des ressources en eau et de l'énergie. Le Ministère chargé de l'intervention de l'Eau et de l'Energie dans ce projet concerne les droits d'extraction d'eau. L'eau de ce système d'irrigation proviendra de la rivière M'Poko et de la rivière Ngola. Il est à noter que ces rivières ont d'autres usages et pour cela A cause de cela, WHH devra obtenir le droit minier de ce département pour le projet.

← Formatted: Tab stops: 0.7", Left

3.3. Politiques

Engagements internationaux de la RCA

39.38. La République centrafricaine a ratifié un certain nombre d'instruments juridiques internationaux et régionaux relatifs à l'environnement, parmi lesquels :

- La Convention sur la biodiversité adoptée à Rio en 1992, ratifiée le 15 mars 1995
- La Convention-cadre des Nations Unies sur les changements climatiques, ratifiée le 15 mars 1995
- La Convention des Nations Unies sur la lutte contre la désertification et la sécheresse, ratifiée en septembre 1996
- La Convention de Stockholm sur les polluants organiques persistants ratifiée par le n ° 08 003 du 01/01/2008
- Convention sur le commerce international des espèces de faune et de flore sauvages du 3 mars 1973
- Convention sur la conservation des espèces migratrices appartenant à la faune (Convention de Bonn) du 23 juin 1979
- La Convention Ramsar du 02 février 1971, amendée en 1982, 1987 et 2005 sur les zones humides d'importance internationale, notamment en tant qu'habitats d'oiseaux d'eau signée en 2005
- La Convention internationale sur l'élimination de toutes les formes de discrimination à l'égard des femmes - 21 juin 1991
- La Convention des Nations Unies relative aux droits de l'enfant - 23 avril 1992
- La Commission des forêts d'Afrique centrale (COMIFAC) et signataire de la « Déclaration de Yaoundé » sur l'aspect de la conservation de la biodiversité et de la gestion durable des écosystèmes forestiers en Afrique centrale

40.39. La Commission du bassin du lac Tchad (CBLT) et la Commission internationale du Congo-Oubangui-Sangha (CICOS) pour la gestion durable des ressources en eau partagées par les pays d'Afrique centrale

Contribution prévue déterminée au niveau national (2015)

41.40. Le projet se conformera à la contribution prévue déterminée au niveau national (INDC) de la RCA à l'Accord de Paris qui consiste en des plans d'atténuation et d'adaptation au changement climatique par la protection des ressources en eau, la culture de cultures résistantes au changement climatique, le développement de l'agroforesterie, la protection la fertilité des sols et le soutien de la pêche et des pratiques d'élevage durables.

42.41. En RCA, le Ministère chargé de l'environnement (MEFCPE) a pour mandat d'administrer le Plan d'action national d'adaptation, adopté en 2008. La RCA est membre du Comité National de Pilotage de la Convention sur les Changements Climatiques et du Commission des forêts d'Afrique centrale (COMIFAC), une organisation de traité créée pour harmoniser les politiques régionales sur la foresterie et la conservation de la biodiversité.

43.42. La contribution prévue déterminée au niveau national (INDC) de la RCA a déclaré un objectif de réduction des émissions de GES de 5% d'ici 2030 par rapport à un scénario de statu quo, et la RCA a ratifié l'Accord de Paris en 2016. La RCA a deux lois en vigueur relatives à l'atténuation et l'adaptation au changement climatique : loi n ° 08-18 relative aux biocarburants et loi n ° 08.222 établissant le code forestier. (13)

3.4. Procédures environnementales du FIDA/Directives du FIDA

44.43. Afin d'améliorer la prise en compte des questions environnementales et sociales dans ses opérations, la direction du FIDA a, en 2009, actualisé ses procédures d'Evaluation Environnementales et Sociales (PEES) dont le code du document est EB 2009/96/R.7. Ces procédures visent à aider le personnel et les partenaires du FIDA à intervenir dans le domaine de l'environnement et la concertation sur les politiques. À ce titre, elles représentent l'un des éléments fondamentaux de l'approche adoptée par le FIDA pour promouvoir le développement durable. Elles affinent les critères d'intégration des aspects environnementaux dans les opérations du FIDA et accordent la priorité aux aspects sociaux au moyen d'un ensemble de principes,

Formatted: Indent: Left: 0.42", Pattern: Clear
(Background 1), Tab stops: 0.7", Left

d'outils et d'obligations fixées par elles. Elles définissent également les limites du rôle du FIDA et la responsabilité des autres parties, notamment celle des institutions à l'origine des projets, qui cofinancent les interventions du FIDA.

45.44. Destinées à la "gestion de l'environnement et au développement durable", ces procédures tirent les enseignements de l'expérience passée et récente en matière d'environnement acquise par le FIDA et ses partenaires et orientent les activités futures du Fonds s'agissant de l'environnement et des ressources naturelles pour le long terme. L'accent est mis sur l'évaluation intégrée des facteurs environnementaux, sociaux et économiques, qui sont essentiels pour la réduction de la pauvreté et le développement durable, auxquels s'ajoutent des facteurs plus vastes, par exemple les institutions et la gouvernance.

46.45. Les PEES tiennent compte aussi de l'évolution du contexte mondial et des réalités qui influencent la durabilité écologique. Cependant, eu égards à l'extrême diversité des problèmes environnementaux, économiques, institutionnels et sociaux dans les pays emprunteurs, les PEES du FIDA ne dressent pas une liste exhaustive des questions liées à l'environnement et aux ressources naturelles dans ses pays emprunteurs mais définissent, en conséquence, une approche commune suffisamment souple qui permette d'entreprendre une évaluation environnementale et sociale adaptée aux différents contextes. Elles insistent, toutefois, sur le fait qu'il est indispensable de collaborer avec les pays emprunteurs et les partenaires pour mettre au point et exécuter des politiques, plans, programmes et investissements qui non seulement tiennent compte des liens entre environnement et pauvreté mais aussi adaptent l'appui accordé par le FIDA aux différentes capacités de gestion de l'environnement de chaque pays.

47.46. Les procédures environnementales du FIDA se distinguent des directives environnementales existantes élaborées par des partenaires du Fonds dans la mesure où elles mettent l'accent sur les ruraux pauvres et sur la place vitale d'une bonne gestion de l'environnement et des ressources naturelles pour améliorer les moyens de subsistance dans les zones rurales défavorisées.

48.47. Toutefois, la responsabilité de toute EES requise durant la conception du programme ou projet appartient au pays emprunteur, au même titre que la préparation du programme ou projet au sens large. Toute EES jugée nécessaire lors de la phase d'exécution relève également de la responsabilité de l'emprunteur. Dans les deux cas, le FIDA appuiera le processus afin de garantir le respect des prescriptions, du FIDA comme de l'emprunteur.

49.48. À l'image de la Banque mondiale, les projets financés par le FIDA sont assignés dans l'une des trois catégories (A, B ou C) en fonction de l'importance vraisemblable des problèmes environnementaux et sociaux sur la base des critères établis dans la section 1.6 ("Critères de classification du projet"). Les trois catégories sont les suivantes :

- a) **Catégorie A** : le programme ou projet risque d'avoir des impacts environnementaux et sociaux notables qui seraient problématiques, néfastes, irréversibles ou sans précédent et toucheraient une zone plus vaste que les sites ou installations visés par les interventions physiques. Il sera probablement nécessaire d'effectuer une EIERS formelle pour l'ensemble du programme ou projet ou pour l'une ou plusieurs de ses composantes.
- b) **Catégorie B** : le projet risque d'avoir un certain nombre d'impacts environnementaux et sociaux sur les populations ou sur des zones sensibles au plan environnemental mais qui seraient spécifiques au site et moins néfastes que ceux de la catégorie A. Même si aucune EIERS formelle n'est requise, une analyse environnementale sera effectuée au cours de l'exécution.
- c) **Catégorie C** : le projet n'aura que des impacts environnementaux et sociaux négligeables. Aucun travail environnemental spécifique ne sera nécessaire autre que l'examen préalable.

50.49. Au regard des activités prévues dans le cadre du PRAPAM, celui-ci est catégorisé B. La procédure environnementale développée au chapitre suivant déclinera la conduite à tenir en fonction de la catégorie environnementale conformément aux textes nationaux et la procédure du FIDA.

Formatted: Font: Not Bold, Not Italic

Politiques de sauvegarde Environnementale et Sociale du FIDA

51.50. Les dix valeurs et principes environnementaux et sociaux du FIDA sont pertinents pour ce projet ainsi que pour le projet d'adaptation qui l'accompagnera. Ces valeurs et principes sociaux sont :

- Répondre aux besoins de vulnérabilité et d'adaptation des ruraux pauvres
- Promouvoir l'utilisation durable des ressources naturelles et la protection des écosystèmes clés.
- Se concentrer sur les initiatives axées sur le partenariat pour une meilleure qualité sociale et environnementale.
- Traiter les évaluations d'impact environnemental et social des activités agricoles et non agricoles de manière intégrée.
- Incorporer les externalités et minimiser les coûts sociaux.
- Mettre en œuvre des approches participatives, avec un accent particulier sur le rôle des femmes.
- Promouvoir le développement des peuples autochtones et d'autres groupes marginalisés (pasteurs, chasseurs et cueilleurs).
- Promouvoir des processus agricoles et de fabrication écologiquement rationnelle.
- Assurer un suivi environnemental et social systématique.
- Entreprendre des évaluations environnementales stratégiques

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Procédure SECAP du FIDA

52.51. Les objectifs de l'étude d'évaluation de l'impact environnemental et social dans le cadre de la procédure SECAP du FIDA sont les suivants:

- identifier les liens clés entre la pauvreté rurale et la gestion de l'environnement et évaluer les impacts environnementaux et sociaux potentiels du projet proposé sur la base de ressources naturelles et les moyens de subsistance des communautés dans les zones cibles;
- explorer et identifier les options clés pour faire progresser la durabilité environnementale et sociale; et
- recommander des opportunités clés pour influencer le soutien du FIDA en faveur de la durabilité environnementale et du développement intelligent face au climat.

53.52. Ce CGES est destiné à fournir des options qui informeraient et amélioreraient ainsi la prise de décision concernant la conception du projet. Les principaux problèmes environnementaux, climatiques et sociaux à traiter sont les suivants: (i) les défis à relever pour atteindre ses objectifs de développement rural et de sécurité alimentaire; ii) les principaux problèmes environnementaux, climatiques et sociaux qui ont une incidence sur les opérations du FIDA dans le pays; (iii) l'impact direct et l'effet multiplicateur des problèmes mentionnés sur la résilience des écosystèmes et la productivité des terres et des cultures, la gestion des ressources naturelles et les moyens d'existence ruraux; (iv) l'ampleur de la volatilité et des risques résultant de la variabilité et des changements climatiques; et (v) les cadres réglementaires liés au développement rural et aux questions environnementales.

54.53. Les résultats de l'EIES du CGES et des sous-projets sont: (i) une évaluation des problèmes environnementaux (et sociaux / économiques / institutionnels) en particulier dans le secteur du développement agricole et rural; (ii) l'identification des liens avec les initiatives pertinentes en cours; (iii) la mise en place de mesures spécifiques, de recommandations, y compris des opportunités pour optimiser l'adaptation, la gestion environnementale et l'utilisation des ressources; dans la zone du projet. Ces résultats mettront en lumière les opportunités importantes disponibles pour renforcer la résilience et la capacité d'adaptation dans le programme / projet en cours de développement

55.54. Les principes clés pour guider le CGES et l'EIES du sous-projet sont les suivants:

- Regarder au-delà de l'approche traditionnelle des garanties "ne pas nuire" pour atténuer les risques environnementaux, climatiques et sociaux pour "faire le bien" en mettant davantage l'accent sur la durabilité et la gestion de l'environnement (réhabiliter les terres dégradées, saisir les opportunités d'adaptation / d'atténuation et transformer les inégalités sous-jacentes qui nuire au développement inclusif, etc.) et les impacts et risques sociaux;
- Commencez l'EIES par un exercice de cadrage dans le but d'identifier autant que possible les problèmes sociaux, environnementaux et de changement climatique pertinents, afin que la collecte de données de base et l'évaluation d'impact puissent se concentrer sur eux.
- Mettre fortement l'accent sur l'identification des opportunités et développer un plan de gestion approprié pour améliorer les résultats et l'impact;

- Identifier et comparer des scénarios alternatifs pour recommander des propositions réaliste pour l'étude de la mission de conception;
- Identifier les besoins en capacités nécessaires pour mettre en œuvre efficacement le plan de gestion environnementale et sociale;
- Produire un plan de surveillance réaliste, comprenant des processus de gestion du changement appropriés.
- Impliquer les communautés affectées et les autres parties prenantes intéressées tout au long du processus d'EIES, de la portée à l'examen et aux commentaires sur le projet de rapport final avant la prise de décision.

La stratégie du FIDA sur le changement climatique (2010)

56.55. La stratégie du FIDA en matière de changement climatique exige de répondre plus systématiquement aux demandes croissantes de ses clients en matière d'appui technique et d'innovation afin de mieux répondre aux changements climatiques. Cela signifie analyser et relever les défis du changement climatique au cours des premières étapes de la conception des programmes et des projets afin de renforcer la résilience et la capacité d'adaptation. Le but et le but de la stratégie sont de :

- Soutenir des approches innovantes pour aider les petits agriculteurs à renforcer leur résilience au changement climatique
- Aider les petits agriculteurs à tirer parti des incitations et des financements d'atténuation disponibles
- Informer un dialogue plus cohérent sur le changement climatique, le développement rural, l'agriculture et la sécurité alimentaire

57.56. La principale stratégie de sortie est « plus intelligent sur le climat, où le changement climatique - aux côtés d'autres risques, opportunités et thèmes - est systématiquement intégré dans les programmes de base, les politiques et les activités »:

- Concernant les opérations, le changement climatique peut être - et dans de nombreux cas est déjà - pris en compte dans le modèle opérationnel du FIDA. Cela signifie l'incorporer dans notre boîte à outils pour les premières étapes de la conception des programmes et projets de pays et pour la mise en œuvre.
- En ce qui concerne les connaissances, l'innovation et le plaidoyer, le FIDA explorera de nouveaux arrangements pour obtenir des compétences en matière de climat, partagera les expériences sur le terrain pour garantir leur application dans l'ensemble des programmes appuyés par le FIDA et poursuivra ses travaux pour façonner le dialogue mondial sur les changements climatiques pour les petits exploitants.
- S'agissant de la mobilisation des ressources, l'objectif est de rendre le portefeuille global en expansion du FIDA intelligent face au climat. L'augmentation des fonds supplémentaires pour le climat continuera d'être recherchée pour approfondir l'intégration du changement climatique dans les programmes de base du FIDA et pour couvrir le coût accru que cela implique.
- S'agissant de l'organisation interne, le FIDA utilisera davantage les compétences et le personnel internes existants et mettra en place une nouvelle structure organisationnelle qui rassemble et augmente les capacités de son personnel en matière de climat et d'environnement. Il continuera également à démontrer les valeurs de la conscience environnementale en interne.

Politique du FIDA sur l'environnement et la gestion des ressources naturelles (ENRM, 2011)

58.57. La gestion durable de l'environnement et des ressources naturelles (ENRM) est au cœur de la réduction de la pauvreté des populations rurales. Les populations rurales pauvres sont confrontées à une série de défis liés à la gestion des ressources naturelles. Ils sont en première ligne des impacts du changement climatique; les écosystèmes et la biodiversité dont ils dépendent sont de plus en plus dégradés; leur accès à des terres agricoles convenables diminue à la fois en quantité et en qualité; leurs ressources forestières sont de plus en plus restreintes et dégradées; ils produisent sur des terres pluviales généralement marginales, avec une pénurie d'eau accrue; les prix de l'énergie et des intrants agricoles suivent une tendance à la hausse à long terme; et la diminution des ressources halieutiques et marines menacent les sources essentielles de revenus et de nutrition.

59.58. Les pratiques agricoles dommageables pour l'environnement sont l'un des principaux moteurs de ces défis. Les approches inappropriées qui conduisent à une utilisation excessive d'engrais et de pesticides, à la pollution des cours d'eau et des aquifères, à l'accumulation de sel dans le sol, à la pénurie d'eau dans les principaux bassins fluviaux, à la baisse des niveaux des eaux souterraines et à la perte de la biodiversité des cultures sont de plus en plus préoccupantes. De grandes parties du Sahel dépendent de l'agriculture pluviale avec une utilisation faible ou inexiste d'engrais organiques ou inorganiques, l'érosion des sols et un accès limité aux variétés de semences. La faiblesse de la gouvernance, les politiques dommageables et l'évolution des modes de consommation sont au cœur de cette dégradation de l'environnement: les populations rurales pauvres, y compris les petits exploitants, sont souvent démunies et donc incapables de gérer durablement les

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Indent: Left: 0.49", No bullets or numbering

ressources naturelles; un manque d'accès clair à la terre et de droits fonciers supprime les incitations à maintenir les actifs naturels; fausser les politiques commerciales et les subventions aux combustibles fossiles et autres sont des facteurs clés. La réponse nécessite une "révolution à feuilles persistantes", alimentée par une agriculture durable qui équilibre les systèmes culture / élevage, pêche et agroforesterie, de sorte que les intrants excédentaires soient évités et que la fertilité des sols et les services écosystémiques ne soient pas compromis, tout en augmentant la production et les revenus. S'appuyant sur un nombre croissant de preuves du succès des investissements dans l'agriculture durable, il existe une énorme opportunité de développer davantage les avantages multiples.

60.59. L'ENRM du FIDA souligne que la conception des projets présente de nouvelles opportunités pour améliorer l'intégration systématique et l'élargissement de l'ENRM du portefeuille. Une telle intégration peut aider le FIDA à nouer des partenariats nouveaux et renforcés avec des entités spécialisées pour apporter des réponses améliorées et efficaces aux problèmes liés aux ressources naturelles et à la variabilité et au changement climatiques. L'ENRM est au cœur de la réalisation du mandat du FIDA en matière de réduction de la pauvreté et d'agriculture durable, car ses groupes cibles dépendent directement de l'environnement et des ressources naturelles pour leurs moyens de subsistance, et la demande des clients en faveur de l'ENRM augmente.

61.60. **Stratégie et plan d'action du FIDA dans le domaine de l'environnement et des changements climatiques 2019-2025** : est alignée sur la Cadre stratégique du FIDA (2016-2025), et répond aux engagements pris lors de la Onzième reconstitution des ressources du FIDA (FIDA11). Elle s'appuie également sur les progrès substantiels réalisés par le FIDA dans l'intégration des questions environnementales et climatiques dans ses investissements et ses programmes, notamment grâce à ses procédures d'évaluation sociale, environnementale et climatique (PESEC) et au Programme d'adaptation de l'agriculture paysanne (ASAP). Cette stratégie définit la stratégie du FID en matière d'intégration des questions environnements et climat dans les COSOP, projets tout en s'assurance que 25% des investissements du FIDA sont sur le climat. Cette stratégie aussi fixe les cibles pour une meilleure intégration des question jeunes, genre, nutrition et peuples indigènes dans les stratégies et projets du FIDA. La stratégie s'aligne parfaitement sur les objectifs de développement durable (ODDs) et l'accord de Paris sur les Changements Climatiques. Ce CGES s'aligne parfaitement sur les orientations de la Stratégie et plan d'action du FIDA dans le domaine de l'environnement et des changements climatiques 2019-2025 qui est de gérer les risques environnementaux, sociaux, et climatiques.

4. Contexte du pays/Description du contexte environnemental, climatique et social

Situation économique générale.

62.61. La République centrafricaine, pays sans littoral comptant près de 4,9 millions d'habitants, s'est engagée dans un long processus de redressement, à la suite d'une crise sécuritaire majeure en 2013 qui a démolí son tissu social et déplacé plus de 25% de sa population. Les élections de 2016 ont mis fin à trois ans de transition politique et de troubles. Depuis 2016, la République centrafricaine est gouvernée par le président Faustin-Archange Touadéra et le Premier ministre Simplice Sarandji. Les prochaines élections présidentielles devraient se tenir entre décembre 2020 et mars 2021.

63.62. Le 6 Février, 2019, le Gouvernement de la République centrafricaine a signé un accord de paix à médiation de l'Union africaine avec 14 groupes armés. Cet accord a été approuvé par la communauté internationale. L'Union africaine et la Communauté économique des États de l'Afrique centrale (CEEAC) sont les garants de l'accord, tandis que la force de maintien de la paix des Nations Unies (MINUSCA) joue un rôle de soutien essentiel en arrière-plan.

Aperçu économique

64.63. La croissance économique en République centrafricaine a ralenti à 3,7% en 2018, comme regain d'insécurité inhibait l'activité économique en perturbant l'agriculture, la sylviculture et la production minière, et de retarder les projets d'investissement. Cependant, depuis 2015, la croissance économique du pays a dépassé la moyenne de la CEMAC et devrait atteindre 4,8% en 2019.

65.64. La République centrafricaine gagnerait à maintenir sa discipline budgétaire, car elle reste exposée à un risque élevé de surendettement. Les efforts du gouvernement continuent de produire des résultats positifs, avec un ratio dette / PIB qui est tombé à 49%. Les indicateurs de la dette devraient s'améliorer régulièrement à moyen terme. Le déficit global devrait atteindre 2,7% du PIB en 2019, contre 1,6% en 2017. Avec 9% du PIB en 2018, la République centrafricaine a toujours l'un des ratios recettes intérieures / PIB les plus bas de l'Afrique saharienne. Les dépenses publiques ont augmenté à 16,3% du PIB en 2018, parallèlement à une hausse des dépenses en biens et services. Les subventions restent élevées à 7,8% du PIB en 2018 et devraient atteindre 11% en 2019, grâce au soutien des partenaires au développement pour l'accord de paix.

66.65. Si la situation sécuritaire ne se détériore pas, les perspectives à moyen terme du pays sont positives. L'amélioration régulière attendue de la sécurité, le rétablissement progressif des services publics dans les provinces, la hausse des investissements publics et privés et la mise en œuvre des réformes devraient pousser la croissance à 4,8% en 2019.


67.66. La pauvreté reste élevée et les projections indiquent qu'environ 71% de la population vivait en dessous du seuil de pauvreté international (1,90 dollar par jour, en termes de PPA) en 2018. Environ 643 000 personnes sont toujours déplacées à l'intérieur du pays tandis que 575 000 réfugiés centrafricains ont cherché refuge dans les environs des pays voisins. On prévoit qu'en 2019, 2,9 millions de Centrafricains - plus de la moitié de la population du pays - auront besoin d'une aide humanitaire, avec 1,6 million de personnes dans le besoin. Afin de répondre aux besoins humanitaires, le 7 janvier 2019, le gouvernement de la République centrafricaine et le Bureau de la coordination des affaires humaines (OCHA) ont officiellement lancé le plan de réponse humanitaire de 430,7 millions de dollars pour l'année.

68.67. La République centrafricaine reste l'un des pays les plus pauvres du monde et est aux prises avec de nombreux défis en matière de capital humain. Il se classe tout en bas de l'Indice de développement humain des Nations Unies (188 sur 189 pays en décembre 2018), ce qui pourrait avoir des conséquences dévastatrices pour sa future génération. Alors que les estimations les plus récentes montrent que plus de 71% de la population est pauvre, il y a eu des améliorations dans la fourniture de services publics essentiels dans la région sud-ouest du pays.

69.68. La mortalité maternelle est parmi les plus élevées au monde (882 pour 100 000 naissances vivantes), tandis que le taux extrêmement élevé de mortalité des enfants de moins de 5 ans (179 pour 1 000) met en évidence la gravité de la situation sanitaire.

70.69. La République centrafricaine possède certains des indicateurs les plus bas du monde en matière d'éducation et d'égalité des sexes. La mauvaise qualité de l'enseignement primaire, le manque d'enseignement secondaire pour les filles et la violence à l'égard des femmes et des filles, avec 11000 incidents signalés chaque année (2016), dont 74% concernent des enfants, restent des défis pressants pour le pays.

71.70. L'espérance de vie moyenne est de 53 ans. Des niveaux élevés de malnutrition existent, 41% de la population souffrant de malnutrition chronique (retard de croissance). Le taux de fécondité est élevé à 6,2 enfants par femme.



Situation du secteur agricole et pauvreté rurale

72.71. La production agricole est dominée par les cultures de subsistance. L'agriculture (y compris la sylviculture et la pêche) représentait 54% du PIB en 2001 et employait environ 74% de la population active. La FAO estime qu'environ 2 020 000 hectares (4 991 000 acres, soit 3,2% de la superficie totale des terres) sont arables ou en cultures permanentes, et 3 000 000 d'hectares (7 400 000 acres, soit 4,8% de la superficie totale) sont en pâture permanente. La RCA est presque autosuffisante en production alimentaire et a un potentiel en tant qu'exportateur.

73.72. L'indice de la production alimentaire (1999-2001 = 100) en République centrafricaine était de 120 en 2016, selon la collection d'indicateurs de développement de la Banque mondiale, compilée à partir de sources officiellement reconnues. République centrafricaine - Indice de la production alimentaire (1999-2001 = 100) - les valeurs réelles, les données historiques, les prévisions et les projections proviennent de la [Banque mondiale](#) en juillet 2020.

74.73. Le manioc, la culture vivrière de base, est cultivé sur environ 200 000 hectares (494 000 acres); la production était d'environ 579 000 tonnes en 1999. La banane est la deuxième grande culture vivrière. La production était de 115 000 tonnes en 1999, tandis que la production de plantain était de 82 000 tonnes. Les autres cultures vivrières de 1999 comprenaient 95 000 tonnes de maïs, 12 000 tonnes de mil et 29 000 tonnes de sorgho. Certains fruits tropicaux sont produits en petites quantités, dont 22 000 tonnes d'oranges et 2 000 tonnes de citrons et de limes en 1999. Une plantation de palmiers à huile couvrant 2 500 hectares (6 200 acres) a ouvert en 1986 à Bossongo, à 35 km (22 mi) de Bangui. En 1999, la production d'huile de palme s'élevait à 7 000 tonnes.

75.74. La première production commerciale de coton en Afrique équatoriale française a commencé à Ubangi-Shari en 1924. Le coton est cultivé dans les vallées fluviales du Bamingui et du Gribingui. En 1969–70, 58 000 tonnes de coton graine ont été produites, un record national, mais la production a rapidement chuté: en 1999, elle s'élevait à 35 000 tonnes. Une autre culture commerciale importante est le café de haute qualité, qui est cultivé sur les plateaux avec le sisal et le tabac; la production de café était de 9 900 tonnes en 2001/2002; Les exportations de café étaient évaluées à 2,8 millions de dollars en 2001. La production d'arachides, qui sont cultivées avec le coton, était estimée à 110 000 tonnes en 1999.

76.75. **Production aquacole.** La production aquacole (tonnes métriques) en République centrafricaine a été rapportée à 190 en 2016, selon la collection d'indicateurs de développement de la Banque mondiale, compilée à partir de sources officiellement reconnues. République centrafricaine - Production aquacole (tonnes métriques) - les valeurs réelles, les données historiques, les prévisions et les projections ont été fournies par la [Banque mondiale](#) en juillet 2020.

77.76. **Pauvreté rurale.** L'indice GINI en République centrafricaine était de 56,2 en 2008, selon la collection d'indicateurs de développement de la Banque mondiale, compilée à partir de sources officiellement reconnues. République centrafricaine - indice GINI - les valeurs réelles, les données historiques, les prévisions et les projections proviennent de la [Banque mondiale](#) en juillet 2020.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Centered

78.77. L'indice de Gini mesure dans quelle mesure la distribution des revenus (ou, dans certains cas, des dépenses de consommation) entre les individus ou les ménages au sein d'une économie s'écarte d'une distribution parfaitement égale. Une courbe de Lorenz trace les pourcentages cumulés du revenu total reçu par rapport au nombre cumulé de bénéficiaires, en commençant par l'individu ou le ménage le plus pauvre. L'indice de Gini mesure l'aire entre la courbe de Lorenz et une ligne hypothétique d'égalité absolue, exprimée en pourcentage de l'aire maximale sous la ligne. Ainsi, un indice de Gini de 0 représente une égalité parfaite, tandis qu'un indice de 100 implique une inégalité parfaite.

79.78. **Sécurité alimentaire et nutritionnelle.** Malgré l'assistance fournie, la situation en matière de sécurité alimentaire reste préoccupante et reste très préoccupante. Les résultats de l'Évaluation nationale de la sécurité alimentaire de décembre 2018 (ENSA) indiquent que quelque 2,1 millions de personnes, soit près de la moitié des 4,5 millions de personnes vivant en République centrafricaine, sont en situation d'insécurité alimentaire, soit une augmentation par rapport aux 1,9 million de données IPC de septembre 2018. Par rapport à 2017, l'insécurité alimentaire globale a augmenté de 5 points de pourcentage, passant de 45% en 2017 à 50% en 2018.

80.79. Les populations vulnérables ont une consommation alimentaire inadéquate, mal diversifiée et insuffisante. Cette vulnérabilité est accentuée par la situation économique de ces ménages ainsi que par la stagnation des revenus des ménages. Ceci est profondément préoccupant car environ la moitié des familles centrafricaines consacrent la majorité de leurs revenus à la nourriture, et même jusqu'à 75% dans certaines régions. Le soutien aux activités agricoles des ménages et la réhabilitation de la chaîne de valeur sont des activités clés pour la réduction de l'insécurité alimentaire, la génération du développement socio-économique, la résilience et la paix.

81.80. **Égalité des sexes.** L'égalité des sexes en République centrafricaine était de 0,33333 en 2019, selon la collection d'indicateurs de développement de la Banque mondiale, compilée à partir de sources officiellement reconnues. République centrafricaine - Égalité des sexes - les valeurs réelles, les données historiques, les prévisions et les projections ont été obtenues de la [Banque mondiale](#) en juillet 2020.

Les défis environnementaux et leurs effets sur le développement agricole et la pauvreté rurale

Déséquilibre des éléments nutritifs du sol

82.81. Le sol est le fondement de la production agricole. Sa fertilité peut affecter directement la croissance des cultures avec des changements dans le carbone du sol (C), l'azote (N) et les activités microbiennes, qui sont susceptibles de changer avec le changement climatique, la température et les variations des précipitations. En tant que base matérielle de la croissance des plantes, le sol est également un milieu important pour l'accumulation et la décomposition des polluants. L'augmentation rapide de la population a entraîné une demande accrue de terres agricoles. Ceci, à son tour, a conduit à une réduction de la taille des exploitations par ménage. En conséquence, les périodes de jachère sont soit raccourcies, soit inexistantes, ce qui entraîne une tendance écrasante à épuiser les nutriments du sol. De plus, l'application irrationnelle d'essences chimiques, d'herbicides et de pesticides signifie que l'environnement du sol est de plus en plus pollué et dégradé.

Évolution du couvert végétal et des ressources forestières

83.82. Les espèces d'oiseaux menacées en République centrafricaine ont été signalées à 16 en 2018, selon la collection d'indicateurs de développement de la Banque mondiale, compilée à partir de sources officiellement reconnues. République centrafricaine - Espèces d'oiseaux, menacées - valeurs réelles, données historiques, prévisions et projections ont été obtenues de la [Banque mondiale](#) en juillet 2020.

84.83. **Émissions de CO₂.** Les émissions de CO₂ (kt) en République centrafricaine ont été rapportées à 301 en 2014, selon la collection d'indicateurs de développement de la Banque mondiale, compilée à partir de sources officiellement reconnues. République centrafricaine - Émissions de CO₂ (kt) - les valeurs réelles, les données historiques, les prévisions et les projections proviennent de la [Banque mondiale](#) en juillet 2020.

85.84. **Loyers forestiers.** Les rentes forestières (% du PIB) en République centrafricaine ont été rapportées à 13,49% en 2017, selon la collection d'indicateurs de développement de la Banque mondiale,

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

compilée à partir de sources officiellement reconnues. République centrafricaine - Rentes forestières (% du PIB) - les valeurs réelles, les données historiques, les prévisions et les projections proviennent de la Banque mondiale en juillet 2020.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

86.85. Espèces de mammifères, menacées. Les espèces de mammifères, menacées en République centrafricaine, ont été signalées à 16 en 2018, selon la collection d'indicateurs de développement de la Banque mondiale, compilée à partir de sources officiellement reconnues. République centrafricaine - Espèces de mammifères menacées - les valeurs réelles, les données historiques, les prévisions et les projections ont été obtenues de la Banque mondiale en juillet 2020.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

87.86. Espèces végétales (supérieures), menacées. Les espèces végétales (plus élevées), menacées en République centrafricaine ont été signalées à 26 en 2018, selon la collection d'indicateurs de développement de la Banque mondiale, compilée à partir de sources officiellement reconnues. République centrafricaine - Espèces végétales (plus élevées), menacées - valeurs réelles, données historiques, prévisions et projections ont été obtenues de la Banque mondiale en juillet 2020.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

88.87. Aires protégées terrestres et marines. Les aires protégées terrestres et marines (% de la superficie territoriale totale) en République centrafricaine ont été signalées à 18,06% en 2018, selon la collection d'indicateurs de développement de la Banque mondiale, compilée à partir de sources officiellement reconnues. République centrafricaine - Aires terrestres et marines protégées (% de la superficie territoriale totale) - les valeurs réelles, les données historiques, les prévisions et les projections ont été fournies par la Banque mondiale en juillet 2020.

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

89.88. La République centrafricaine a enregistré l'un des taux de déforestation totale les plus faibles des pays tropicaux entre 1990 et 2005, alors que 1,9 pour cent seulement de ses forêts ont été perdues. Cependant, le taux de dégradation des forêts du pays était considérablement plus élevé en raison de l'exploitation forestière.

90.89. Aujourd'hui, environ 16,6 pour cent de la République centrafricaine sont sous une forme ou une autre de protection, bien que le soutien institutionnel aux aires protégées ait historiquement été faible et que les chasseurs et les bûcherons aient continué à opérer dans les parcs nationaux. La République centrafricaine abrite environ 3600 espèces de plantes, 663 oiseaux, 131 mammifères, 187 reptiles et 29 amphibiens.

Activités après récolte


91.90. Les risques identifiés sont i) une mauvaise gestion des déchets et des eaux usées des unités de traitement; ii) l'utilisation d'énergies conventionnelles (bois, charbon de bois) pour l'exploitation d'unités de stockage, de transformation ou de commercialisation en lieu et place d'énergies vertes par les entrepreneurs en raison d'un coût d'investissement dissuasif ou de leur indisponibilité sur le marché; iii) une mauvaise mise en œuvre des infrastructures conduisant à une pollution des cours d'eau ou à un affaiblissement de l'environnement.

Caractéristiques du climat

92.91. La zone d'intervention du programme se situe dans un climat tropical, avec des précipitations abondantes d'environ 178 cm (70 pouces) par an dans le sud, diminuant à environ 86 cm (30 pouces) dans l'extrême nord-est. Il y a une saison des pluies (décembre-mars) et une longue saison chaude et sèche (avril-novembre). Les inondations sont courantes. Les températures à Bangui varient en moyenne entre 21°C (70°F) et 34°C (93°F).

93.92. Réduction des précipitations. Les précipitations en République centrafricaine sont tombées à 9,61 mm en décembre contre 30,19 mm en novembre 2015.

94.93. Changement climatique. Le pays est très sensible aux chocs du changement climatique. L'indice de vulnérabilité au changement climatique de la RCA est le plus élevé au monde, classant le pays au 191 sur 191. Le climat de la RCA varie selon les zones écologiques ; dans la zone équatoriale au sud, le climat est tropical et humide (température moyenne 25 ° C); dans la partie ouest, il pleut presque toute l'année et la saison sèche ne dure souvent que deux (2) mois. Il reçoit plus de 1200 mm de précipitations par an - dans la zone intertropicale au centre, la saison des pluies dure six (6) mois (température moyenne 26 ° C dans la partie la plus méridionale) - vers le nord, la saison sèche dure cinq (5) à six (6) mois. Elle reçoit également plus de 1200 mm de précipitations par an. - dans la zone sub-sahélienne nord autour de Birao, le climat est tropical sec: pluies faibles de moins de 1200 mm et grandes variations de température. - au sein de chaque bassin hydrographique, les sous-climats sont défini généralement en fonction du régime des précipitations et de la durée des pluies.



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

95.94. Relief. La République centrafricaine est un plateau vallonné relativement bas dominé au nord-ouest par le massif du Yadé qui prolonge l'Adamaoua et au nord-est, par le massif du Bongo. La crête Ubanguienne relie ces deux (2) massifs par collines et vallées à fond plat d'où s'élèvent les Kagas, dômes et pics granitiques. Les plateaux Carnot-Berbérate dans le Sud du Yadé, et Mouka-Ouadda au sud-ouest du Bongo, sont constitués d'anciennes roches découvertes par des formations de grès aux sols perméables et sableux d'où provient le diamant. Des reliefs cristallins émergent d'un vaste plateau, à proximité des frontières occidentales (montagnes de Yadé, 1420 m) et orientales (montagnes de Bongo, 1400 m).

Ressources naturelles et GRN

Environnement naturel

96-95. Une grande partie du pays est constituée de savane de plateau plat ou vallonné à environ 500 mètres (1 640 pieds) au-dessus du niveau de la mer. La majeure partie de la moitié nord se trouve dans l'écorégion de savane est-soudanienne du Fonds mondial pour la nature. En plus des collines Fertit au nord-est de la RCA, il existe des collines dispersées dans les régions du sud-ouest. Au nord-ouest se trouve le massif de Yade, un plateau granitique d'une altitude de 348 mètres (1143 pieds).

97-96. Avec 622 984 kilomètres carrés (240 535 milles carrés), la République centrafricaine est le 44e plus grand pays du monde. Sa taille est comparable à celle de l'Ukraine, car l'Ukraine a une superficie de 603 500 kilomètres carrés (233 000 milles carrés), selon la liste des pays et des dépendances par région.

98-97. Une grande partie de la frontière sud est formée par les affluents du fleuve Congo; la rivière Mbomou à l'est fusionne avec la rivière Uele pour former la rivière Ubangi, qui comprend également des parties de la frontière sud. Le fleuve Sangha traverse certaines des régions occidentales du pays, tandis que la frontière orientale se trouve le long du bassin versant du Nil.

99-98. On estime que jusqu'à 8% du pays est couvert de forêts, les parties les plus denses étant généralement situées dans les régions du sud. Les forêts sont très diversifiées et comprennent des espèces commercialement importantes d'Ayous. (Sapelli et Sipo). Le taux de déforestation est d'environ 0,4% par an et le braconnage du bois est courant. En 2008, la République centrafricaine était le pays le moins touché par la pollution lumineuse au monde. La République centrafricaine est le point focal de l'anomalie magnétique de Bangui, l'une des plus grandes anomalies magnétiques sur Terre.

Ressources en eau

100-99. La RCA est le château d'eau du Tchad grâce au Logone et au Chari, qui y prennent leur source et se jettent dans le lac Tchad. Deux (2) grandes zones montagneuses conditionnent le levé hydrographique du réseau de la RCA. Le pays est drainé par deux (2) bassins principaux; au sud, le bassin hydrographique de l'Oubangui, un ruisseau formé par la jonction du Mbomou et de l'Uélé avec une série d'affluents sur la droite (Ouaka, Kémo, Ombelle, Mpoko, Lobaye, Nana, Mambéré et Kadéï constituent la Sangha). Seul l'Oubangui, affluent du Congo, est navigable jusqu'à Bangui lorsque les eaux sont hautes; - au Nord, les bassins versants du Chari-Logoneque traversent leurs affluents Bahri Aouk, Bamingui, Gribingui, Ouham, Pendé et Mbéré.

Végétation

101-100. La RCA déborde vers le sud-ouest sur la grande forêt équatoriale et s'étend principalement dans la zone de savane. Du Sud au Nord, on peut distinguer la forêt équatoriale dense, humide, à feuilles persistantes, la savane arbustive, zone de faune abondante, la steppe de buissons épineux épars. Le pays se caractérise par une flore et une faune très diversifiées, en particulier une population d'éléphants de forêt d'Afrique, visibles en troupeaux de plusieurs dizaines de membres, notamment dans les salines (Bayanga). Cette situation reste très fragile du fait du braconnage pour l'ivoire et de la consommation importante de viande de brousse, mais représente un fort potentiel de chasse et d'écotourisme. Le tourisme reste encore embryonnaire, d'autant plus que cela est dû à la faiblesse des infrastructures d'accueil et de transport et à l'insécurité qui règne dans le pays.

Faune

102-101. Dans le sud-ouest, le parc national de Dzanga-Sangha est situé dans une zone de forêt tropicale. Le pays est connu pour sa population d'éléphants de forêt et de gorilles des plaines occidentales. Dans le nord, le parc national du Manovo-Gounda St Floris est bien peuplé d'animaux sauvages, notamment des léopards, des lions, des guépards et des rhinocéros, et le parc national de Bamingui-Bangoran est situé au nord-est de la RCA. Les parcs ont été gravement touchés par les activités des braconniers, en particulier ceux du Soudan, au cours des deux dernières décennies.

Biodiversité

103-102. **Aires protégées.** La République centrafricaine, jusqu'en 1989, disposait d'un réseau de 14 aires protégées couvrant une superficie totale de 72 230 km² soit environ 11% de la superficie totale du pays. Ces

aires protégées comprenaient une réserve intégrale, trois parcs nationaux, sept réserves fauniques, deux réserves de biosphère et un parc présidentiel à statut spécial. La création d'aires protégées n'a commencé qu'en 1930. Le premier parc national a été le Parc national du Manovo-Gounda-St Floris créé en 1933; il a été suivi en 1936 par le parc national de Bamingui-Bangoran.

404.103. Avec la création de la réserve spéciale de forêt dense de Dzanga-Sangha et du parc national de Dzanga-Ndoki, la République centrafricaine dispose désormais d'un réseau de 16 aires protégées, et la superficie totale désormais protégée est de 76 610 km². Cette augmentation témoigne de la volonté de la République centrafricaine de préserver davantage d'écosystèmes naturels pour les besoins des générations présentes et futures. En effet, en créant la réserve spéciale de Dzanga-Sangha, la République centrafricaine a opté pour une nouvelle stratégie de conservation, une stratégie de conservation et de développement intégrée. Le projet Dzanga-Sangha a pour objectif principal la protection de la forêt dense du sud-ouest de la République centrafricaine, qui comprend une partie de l'aire de conservation trinationale examinée dans ce volume.

Superficie du pays	Aire d'atterrissement	Superficie forestière 2000			Changement de superficie 1990-2000	Volume biomasse (forêt aérienne totale)	Forêt sous plan de gestion			
		Forêt naturelle	Plantation forestière	Forêt totale						
	000 ha	000 ha	000 ha	%	ha habitant	000 ha / an	%	m ³ /ha t/ha	000 ha	%
République centrafricaine	62 297	22 903	4	22	36,86,5 907	-30	-0,1	85	113	269 sieste

Tableau 3. Afrique centrale: ressources forestières et gestion

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

405.104. Cette biodiversité est cependant en danger. Selon la liste rouge de l'IUCN , les espèces en danger critique d'extinction sont énumérées ci-dessous;


Nom scientifique	Nom commun	taxonide	Catégorie
<i>Neoschumannia kamerunensis</i>		39478	CR
<i>Cyclanorbis elegans</i>	Tortue à carapace de Nubie	6004	CR

Tableau 4. Espèces en danger critique d'extinction


Zones agro-écologiques

Le pays comprend cinq zones agro-écologiques: forêt ou zone équatoriale; Céréales et bétail ou zone guinéenne; Zone soudano-guinéenne; Zone de chasse et de tourisme.

Carte des zones agro-écologiques en RCA



Remarque: Zone forestière ou zone équatoriale = zone forestière ou équitoriale; Zone vivier élevage ou zone guinéenne = Céréales et bétail ou Zone guinéenne; Zone coton-vivier élevage ou zone soudano-guinéenne = Zone coton-céréales élevage ou zone soudano-guinéenne; Zone cynégétique et touristique = Zone de chasse et de tourisme.



Remarque: Manioc = manioc / manioc; arachide = arachide / arachide; maïs = maïs; mil = millet; igname = ignames; haricot = haricot; sorgho de saison sèche = sorgho de saison sèche; maraîchage = maraîchage; fruitiers = arbres fruitiers / vergers; patate douce = patate douce; riz pluvial = riz pluvial; taro = taro; café = café; canne à sucre = canne à sucre; palmier à huile = huile de palme; tabac = tabac; banane douce = banane douce; banane plantain = plantain; courge = courge / gourdes; patate = pomme de terre; sésame = sésame.


Météo à Bangui

107-106. Le tableau ci-dessous présente les indicateurs climatiques mensuels moyens à Bangui basés sur 8 années de relevés météorologiques historiques. Température en **Centigrades**, **Bangui** 4°40' N, 18°51' E, 1200 pieds (366 mètres) au-dessus du niveau de la mer.


	Jan	fév	Mar	avr	Mai	Juin	juil	Août	SEP	oct	nov	déc
Moy. Température	25	26	27	26	26	25	24	25	25	24	25	24
Moy. Température maximale	32	35	34	32	32	30	29	30	30	30	31	32
Moy. Température min.	18	19	22	22	22	21	21	21	20	20	20	18
Moy. Jours de pluie	0	0	3	4	4	5	7	7	6	7	2	0
Moy. Jours de neige	0	0	0	0	0	0	0	0	0	0	0	0

Tableau 5. Indicateurs climatiques mensuels moyens à Bangui


Température moyenne sur la période de référence 1986-2005. Cette carte est basée sur le jeu de données **EWEMBI**.




108-107. Changement projeté de la température pour 2020-2050 par rapport à la période de référence 1986-2005. Ici, la moyenne d'ensemble des projections du modèle climatique régional est affichée. Les cellules de la grille pour lesquelles un désaccord de modèle est trouvé sont colorées en gris. Les projections sont basées sur le scénario d'émission RCP4.5.



109-108. Projections du modèle climatique régional pour la température affichée sous forme de moyenne mobile sur 20 ans. La ligne représente la moyenne de l' ensemble tandis que la zone ombrée représente la répartition du modèle. Les projections sont basées sur le scénario d'émission RCP4.5.




110-109. Cycle annuel de température pour la période 1986-2005. En bas: changements du cycle annuel projetés pour 2020-2050 par rapport à la période de référence 1986-2005. Les données EWEEMBI sont affichées en noir, les simulations de modèles climatiques régionaux en vert. La ligne verte représente la moyenne de l' ensemble tandis que la zone ombrée représente la répartition du modèle. Les projections sont basées sur le scénario d'émission RCP4.5.




Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt



Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt




Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


Précipitation

444.110 Somme des précipitations sur la période de référence 1986-2005. Cette carte est basée sur le jeu de données EWEMBI.


Formatted: Font: (Default) +Body CS (Arial), 9.5 pt



112.111. Changement projeté des précipitations pour 2020-2050 par rapport à la période de référence 1986-2005. Ici, la moyenne d'ensemble des projections du modèle climatique régional est affichée. Les cellules de la grille pour lesquelles un désaccord de modèle est trouvé sont colorées en gris. Les projections sont basées sur le scénario d'émission RCP4.5.




113-112. Projections du modèle climatique régional pour les précipitations affichées sous forme de moyenne mobile sur 20 ans. La ligne représente la moyenne de l'ensemble tandis que la zone ombrée représente la répartition du modèle. Les projections sont basées sur le scénario d'émission RCP4.5.



144.113. Cycle annuel de précipitations pour la période 1986-2005. En bas: changements du cycle annuel projetés pour 2020-2050 par rapport à la période de référence 1986-2005. Les données EWEIMB sont affichées en noir, les simulations de modèles climatiques régionaux en vert. La ligne verte représente

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt


la moyenne de l'ensemble tandis que la zone ombrée représente l'étalement du modèle. Les projections sont basées sur le scénario d'émission RCP4.5.



Projections climatiques pour 2050

115.114. Selon le rapport du GIEC [19], les températures en Afrique subsaharienne ont évolué un peu plus vite que la moyenne mondiale, avec des augmentations allant de 0,5 à 0,8 °C depuis la fin des années 1970. Il est très probable que les températures en Afrique augmenteront au cours du 21e siècle de 3 à 4 °C en moyenne, 1,5 fois plus que la moyenne mondiale.

116.115. En RCA, différents scénarios climatiques montrent une augmentation de la température annuelle moyenne de 1,4 à 2,7 °C dans la région d'ici 2050. [20]. Le rapport de l'USAID indique également la variabilité accrue des précipitations et le risque accru d'inondations et de sécheresses, comme le montrent les figures ci-dessous.



Key Climate Trends and Projections in DRC, ROC and CAR

Sources: World Bank Climate Change Knowledge Portal

	Observed trends	Climate projections
Temperature	<p>DRC: Warm extremes increased (e.g., warmest day increased by about 0.25°C per decade)</p> <p>ROC: Mean annual temperature increased 0.6°C between 1951–1999</p> <p>CAR: Mean annual temperature has increased at a rate of 0.3°C per decade since 1978, with faster increases in northeastern parts of the country</p>	<p>DRC: Rise in minimum temperatures will exceed rise in maximum temperatures; increase in average daily temperatures</p> <p>ROC: 1°C increase in mean annual temperature by 2050; increases in heat wave durations by 2046–2065, particularly in northern and northeastern ROC</p> <p>CAR: 0.7–3°C increase in mean annual temperatures by 2080</p>
Rainfall	<p>DRC: Increased frequency of intense rainfall events</p> <p>ROC: Average annual rainfall decreased between 1950s and 1980s</p> <p>CAR: Decrease in precipitation over the period 1978–2009, with more interannual variability</p>	<p>DRC: Continued increase in frequency of intense rainfall events</p> <p>ROC: Increase in mean annual rainfall by 2046–2065; increase in rainfall intensity</p> <p>CAR: Increase in mean annual rainfall; rainfall becomes more erratic</p>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Centered

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

417-116. Cette évolution du climat aura des conséquences prévisibles sur les conditions de vie des populations rurales. Selon le GIEC, «le changement climatique pourrait avoir des impacts importants à court et à long terme dans les zones rurales en influençant la disponibilité et l'approvisionnement en eau, la sécurité alimentaire et les revenus agricoles, notamment en provoquant le déplacement des zones de production de cultures vivrières et non alimentaires à travers le monde. (niveau de confiance élevé) ».

418-117. Il est donc recommandé de développer de nouvelles mesures d'adaptation pour l'agriculture, l'eau, la sylviculture et la biodiversité à travers des politiques qui tiennent compte des contextes de prise de décision ruraux. En résumé, le GIEC a résumé dans le tableau ci-dessous les principaux risques, problèmes et perspectives d'adaptation pour le continent africain.

		Facteurs déterminants des incidences liées au climat						Dégré de risque et possibilités d'adaptation																									
								Possibilités supplémentaires d'adaptation pour réduire le risque																									
								Degré de risque compte tenu d'un degré élevé d'adaptation	Degré de risque compte tenu du degré d'adaptation actuel																								
Afrique																																	
Risques principaux		Problèmes et perspectives d'adaptation		Facteurs climatiques		Échéancier		Risques et possibilités d'adaptation																									
<p>Aggravation des pressions exercées sur les ressources hydriques déjà lourdement sollicitées par la surrexploitation et la dégradation, et qui feront face à l'avenir à une demande accrue. Stress dû à la sécheresse exacerbée dans les régions africaines déjà exposées à ce filtre (degré de confiance élevé)</p> <p>[22.3-4]</p>		<ul style="list-style-type: none"> • Réduction des facteurs de perturbation non climatiques des ressources hydriques • Renforcement des capacités institutionnelles pour la gestion de la demande, évaluation des ressources en eau souterraine, planification intégrée de l'eau et des eaux usées, et gouvernance intégrée des terres et de l'eau • Développement urbain durable 				<table border="1"> <tr> <td>Moment présent</td> <td>Très faibles</td> <td>Modérés</td> <td>Très élevés</td> </tr> <tr> <td>Court terme (2030-2040)</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Long terme (2080-2100)</td> <td></td> <td></td> <td></td> </tr> </table>		Moment présent	Très faibles	Modérés	Très élevés	Court terme (2030-2040)				Long terme (2080-2100)				<table border="1"> <tr> <td>Moment présent</td> <td>Très faibles</td> <td>Modérés</td> <td>Très élevés</td> </tr> <tr> <td>Court terme (2030-2040)</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Long terme (2080-2100)</td> <td></td> <td></td> <td></td> </tr> </table>		Moment présent	Très faibles	Modérés	Très élevés	Court terme (2030-2040)				Long terme (2080-2100)			
Moment présent	Très faibles	Modérés	Très élevés																														
Court terme (2030-2040)																																	
Long terme (2080-2100)																																	
Moment présent	Très faibles	Modérés	Très élevés																														
Court terme (2030-2040)																																	
Long terme (2080-2100)																																	
<p>Baisse de la productivité des cultures due à la chaleur et à la sécheresse, qui entraînera une diminution de la subsistance et la sécurité alimentaire des pays, des régions et des ménages pourraient être graves — ainsi qu'aux dommages aux infrastructures, ravageurs, les maladies et les inondations sur l'infrastructure des systèmes alimentaires (degré de confiance élevé)</p> <p>[22.3-4]</p>		<ul style="list-style-type: none"> • Adaptations technologiques (varietés végétales tolérantes au stress, irrigation, systèmes d'observation perfectionnés, etc.) • Amélioration de l'accès des petits producteurs au crédit et à d'autres facteurs de production essentiels; diversification des modes de subsistance • Renforcement des institutions à l'échelle locale, nationale et régionale pour appuyer les stratégies d'adaptation et renforcer les systèmes d'alerte précoce et politiques favorables à l'égalité des sexes • Adaptations agronomiques (agroforesterie, agriculture de conservation) 				<table border="1"> <tr> <td>Moment présent</td> <td>Très faibles</td> <td>Modérés</td> <td>Très élevés</td> </tr> <tr> <td>Court terme (2030-2040)</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Long terme (2080-2100)</td> <td></td> <td></td> <td></td> </tr> </table>		Moment présent	Très faibles	Modérés	Très élevés	Court terme (2030-2040)				Long terme (2080-2100)				<table border="1"> <tr> <td>Moment présent</td> <td>Très faibles</td> <td>Modérés</td> <td>Très élevés</td> </tr> <tr> <td>Court terme (2030-2040)</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Long terme (2080-2100)</td> <td></td> <td></td> <td></td> </tr> </table>		Moment présent	Très faibles	Modérés	Très élevés	Court terme (2030-2040)				Long terme (2080-2100)			
Moment présent	Très faibles	Modérés	Très élevés																														
Court terme (2030-2040)																																	
Long terme (2080-2100)																																	
Moment présent	Très faibles	Modérés	Très élevés																														
Court terme (2030-2040)																																	
Long terme (2080-2100)																																	
<p>Variations de l'incidence et de l'extension géographique des maladies à transmission vectorielle ou d'origine hydrique dues à l'écoulement des eaux et aux variations de précipitations moyennes et de leur variabilité, en particulier au sein de leurs aires de répartition (degré de confiance moyen)</p> <p>[22.3]</p>		<ul style="list-style-type: none"> • Réalisation des objectifs de développement, et notamment amélioration de l'accès à l'eau potable et des systèmes d'assainissement, et renforcement des fonctionnalités communautaires telles que la surveillance • Cartographie de la vulnérabilité et systèmes d'alerte précoce • Coordination intersectorielle • Développement urbain durable 				<table border="1"> <tr> <td>Moment présent</td> <td>Très faibles</td> <td>Modérés</td> <td>Très élevés</td> </tr> <tr> <td>Court terme (2030-2040)</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Long terme (2080-2100)</td> <td></td> <td></td> <td></td> </tr> </table>		Moment présent	Très faibles	Modérés	Très élevés	Court terme (2030-2040)				Long terme (2080-2100)				<table border="1"> <tr> <td>Moment présent</td> <td>Très faibles</td> <td>Modérés</td> <td>Très élevés</td> </tr> <tr> <td>Court terme (2030-2040)</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Long terme (2080-2100)</td> <td></td> <td></td> <td></td> </tr> </table>		Moment présent	Très faibles	Modérés	Très élevés	Court terme (2030-2040)				Long terme (2080-2100)			
Moment présent	Très faibles	Modérés	Très élevés																														
Court terme (2030-2040)																																	
Long terme (2080-2100)																																	
Moment présent	Très faibles	Modérés	Très élevés																														
Court terme (2030-2040)																																	
Long terme (2080-2100)																																	

Tableau 6. Déterminants des impacts liés au climat - Afrique

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Centered

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Priorités nationales en termes d'adaptation au changement climatique

419-118. L'INDC a synthétisé les priorités de la RCA en matière d'adaptation au changement climatique d'ici 2030, comme indiqué dans le tableau ci-dessous :


Objectifs d'adaptation	Secteurs d'activités prioritaires	Options d'adaptation
Agriculture1 et sécurité alimentaire, santé, infrastructures de base et gestion durable des ressources naturelles, avec pour objectif de maintenir un taux de croissance annuel des activités agricoles de 6% et de stabiliser le taux d'in sécurité alimentaire à 15%. Profil de vulnérabilité: risques extrêmes (pluies torrentielles, inondations et sécheresse), zones les plus vulnérables (sud, nord et nord-est) et populations les plus vulnérables (femmes, enfants, peuples autochtones et personnes âgées, soit environ 75%).	Agriculture et sécurité alimentaire, foresterie, énergie, santé publique, ressources en eau et aménagement du territoire.	Ajustement du cadre politique, amélioration de la connaissance de la résilience au changement climatique, gestion durable des systèmes agricoles, forestiers et d'élevage, utilisation des terres Contribution prévue déterminée au niveau national de la République centrafricaine - INDC. Planification, amélioration et développement des infrastructures de base, garantie de la sécurité énergétique, amélioration des systèmes de santé publique, amélioration de la gestion des déchets et gestion durable des ressources en eau




Tableau 7. Priorités d'adaptation au changement climatique

5. Impact des changements climatiques dans les zones cibles

5.1. Présentation

420.119. Région de Nana Mambere, Ombella Mboko Labaye et Ouham Pende: Les modèles climatiques projettent une augmentation des températures sur les 4 régions cibles de 1 à 1,5 degré. Les projections sont basées sur les émissions de scénario RCP4.5.






424-120. Pour ce qui des précipitations, le même modèle prévoit une diminution des pluviométries sur les 4 régions comme l'illustrent les figures ci-dessous. Elle est plus marquée dans les régions du Nord comme l'Ouham Pende et Ombella MPoko

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt



422-121. Combiné, les hausses de températures et la variabilité pluviométrique devrait entraîner des baisses des rendements des cultures.

423-122. Dans les mêmes zones d'intervention, malgré ces potentialités, il y a un cycle de paupérisation continu. La situation économique et socio-sanitaire ne cesse de se dégrader, avec comme conséquence la pression accrue sur les ressources naturelles et la dégradation accélérée de l'environnement. D'une manière générale, d'une année à l'autre la biodiversité régresse ; les bassins hydrographiques s'assèchent périodiquement ou connaissent parfois des crues exceptionnelles et des inondations. L'ampleur du braconnage et l'exploitation forestière abusive entraînent la réduction drastique des réservoirs des espèces ligneuses et non ligneuses.

Composantes / résultats et activités

424-123. Le projet s'articule autour de deux volets techniques et d'un volet de gestion. Toutes les activités prévues mettent une perspective particulière sur les questions de genre et de jeunesse.

Composante 1. Développement de la production végétale et animale

425-124. Le but de cette composante est d'améliorer la production et la productivité des cultures stratégiques (manioc, maïs, riz, haricot) et de l'élevage. Cette composante introduira des technologies pour améliorer la productivité, la transformation et le stockage des produits agricoles. L'accent sera mis sur les femmes et les jeunes dans certaines activités. Le projet appuiera la réhabilitation et la gestion des périmètres irrigués. Les éleveurs recevront les connaissances, les compétences et les ressources matérielles nécessaires pour accroître la productivité et la production du bétail.

- **Sous-composante 1.1. Renforcer les capacités productives des producteurs**
- **Sous-composante 1.2. Création et réhabilitation des infrastructures d'appui à la production**

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

- **Sous-composante1.3. Éducation nutritionnelle et inclusion sociale des populations**

Composante 2. Appui à la fourniture de services et à la promotion des produits

426-125. L'objectif de cette composante est d'améliorer la valeur ajoutée des produits sélectionnés et d'améliorer les infrastructures pour un meilleur accès aux marchés. Cette composante contribuera à la mise en place des infrastructures rurales nécessaires pour l'agriculture et le climat, qui permettront l'ouverture des zones de production. Un appui sera fourni pour améliorer la gestion, la réhabilitation et la construction de nouvelles routes rurales qui soutiendront les zones de production agricole. Cette composante ajoutera de la valeur aux produits sélectionnés en soutenant les unités de transformation à petite échelle pour les jeunes et les femmes. Le traitement qui améliore les résultats nutritionnels sera priorisé.

- **Sous-composante 2.1. Infrastructure d'ouverture et de connexion avec le marché**
- **Sous-composante 2.2. Soutien à la promotion des produits**
- **Sous-composante 2.3. Prise en charge de l'infrastructure pour la fonctionnalité des services**

Composante 3. Coordination, gestion et dialogue politique

427-126. Cette composante vise à assurer une meilleure gestion de l'intervention et à renforcer la coordination efficace des investissements du projet grâce à la gestion administrative, comptable et financière du projet, à l'acquisition des biens, travaux et services du projet et à la mise en œuvre du plan de gestion sociale et environnementale, ainsi que comme dialogue politique pour soutenir la participation du projet aux discussions nationales et régionales sur le développement et l'entretien des infrastructures. Le projet aidera les ministères et les principales parties prenantes à coordonner l'élaboration et la mise en œuvre des politiques et stratégies clés nécessaires dans le secteur dans le but d'améliorer la gouvernance et de permettre une transformation efficace du secteur rural. Le projet renforcera également les capacités des OSC et des organisations paysannes dans les domaines clés de leurs compétences nécessaires pour participer et influencer l'élaboration et la mise en œuvre des politiques. Celles-ci incluront entre autres la stratégie genre, le projet de loi sur la gestion des terres et leurs plans d'action associés.

428-127. Le projet facilitera également l'engagement des bénéficiaires pour accroître la transparence et la responsabilité grâce au système de suivi par des tiers. Cela comprendra une collaboration étroite avec les acteurs non étatiques et les organisations de producteurs pour mettre en place des comités, des groupes de surveillance qui contrôleront l'utilisation des ressources allouées, assureront la transparence des marchés publics, la qualité des services fournis par divers prestataires de services tels que la qualité des infrastructures construites et utilisé. Ces groupes aideront également les organes gouvernementaux et les partenaires d'exécution à proposer des mécanismes de recours pour garantir la satisfaction du service et éviter la capture par l'élite.

← Formatted: Tab stops: 0.68", Left

Géographies et secteurs d'intervention suggérés pour l'adaptation au changement climatique

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Secteur	Mécanisme d'adaptation	La description
Sylviculture	<i>Création et expansion de forêts naturelles communautaires, plantations, parcs nationaux et parcs forestiers</i>	En tant que mesure d'adaptation avec des co-bénéfices d'atténuation, l'action proposée devrait renforcer la résilience des écosystèmes forestiers, y compris les fonctions d'approvisionnement à l'appui des moyens de subsistance durables des bénéficiaires directs. L'activité donnera aux communautés la sécurité juridique, les compétences et les connaissances nécessaires pour utiliser rationnellement leurs ressources naturelles et conserver la biodiversité restante.
	<i>Expansion et intensification des activités d'agroforesterie et de rebûsement</i>	Cette mesure d'adaptation qui cible des zones spécifiques à travers le pays améliorera la contribution des écosystèmes forestiers restaurés à la réduction de la pauvreté forestière et, plus largement, à d'autres objectifs économiques nationaux. La mesure devrait atteindre les objectifs suivants:
	<i>Intégration du changement climatique dans les politiques et plans forestiers</i>	Afin de répondre pleinement aux défis du changement climatique, les politiques et programmes du secteur forestier doivent intégrer les réalités du changement climatique.
Les parcours	<i>Élaboration et mise en œuvre de politiques efficaces de gestion intégrée des ressources naturelles</i>	Les impacts négatifs du changement climatique sur les parcours peuvent être atténués par la formulation et la mise en œuvre de politiques efficaces qui visent à améliorer la production et prennent également en considération les besoins d'autres secteurs de l'économie basés sur les ressources naturelles.
	<i>Restauration du paysage des parcours</i>	Cette option d'adaptation comprend la manipulation et le suivi des taux de chargement des animaux, l'institutionnalisation de contrôles stricts du pâturage et la gestion de la végétation et des sols.
	<i>Nouvelles stratégies de gestion</i>	Les nouvelles stratégies consistent en une combinaison de mesures comprenant la sélection active d'espèces végétales et la stimulation de l'économie de l'élevage pour encourager les propriétaires à fournir du bétail et des produits carnés sur les marchés locaux / régionaux..
Santé	<i>Programme de lutte antivectorielle</i>	Les effets du paludisme sur la santé nécessiteront des investissements dans la mobilisation sociale et l'éducation, les techniques de prévention telles que les répulsifs contre les moustiques, les moustiquaires imprégnées d'insecticide, les médicaments antipaludiques bon marché. Il a été démontré que l'utilisation des MII en particulier réduit la morbidité et la mortalité liées au paludisme en RCA.
	<i>Programme continu d'éducation et de sensibilisation en santé publique</i>	L'éducation sanitaire et la sensibilisation sont menées au niveau communautaire pour aider les publics dans leur prise de décision sur des questions thématiques. Les programmes d'éducation et de promotion de la santé devraient donc intégrer des éléments
	<i>Surveillance intégrée des maladies et riposte</i>	La surveillance des maladies est un élément fondamental du programme de lutte contre les maladies infectieuses. À cet égard, il est clairement nécessaire de créer ou d'améliorer la conception de bases de données sur la santé et de renforcer le programme intégré de surveillance des maladies du MS.
	<i>Soutien nutritionnel aux groupes vulnérables</i>	Le ministère de la Santé avec le soutien du fonds mondial pour fournir un soutien nutritionnel aux groupes vulnérables et aux membres de leur famille
	<i>Infrastructure de santé publique</i>	Une élimination appropriée des déchets doit être encouragée pour éviter la contamination pathogène et toxique lors des inondations. Il existe de nombreux outils et technologies qui peuvent être utilisés pour réduire les impacts de la variabilité climatique sur la santé des populations humaines vulnérables. Dans certaines communautés, il s'agit notamment de la promotion d'un environnement de logement sain et de

Secteur	Mécanisme d'adaptation	La description
Agriculture	Programme de vaccination	l'application des règlements de construction. Dans les zones où les gens dépendent d'une eau non traitée, d'une eau potable fiable et sûre ainsi que de l'utilisation de mesures simples telles que le stockage adéquat de l'eau potable dans des récipients à bouché étroite, le filtrage de l'eau potable et l'utilisation de comprimés de chlore.
		Les campagnes de vaccination contre toutes les maladies possibles doivent être soutenues. Le vaccin contre la fièvre jaune est administré à l'âge de 9 mois dans toutes les cliniques du pays. Le vaccin contre la méningite n'est administré qu'aux pèlerins musulmans avant le hajj annuel et lorsqu'une épidémie de maladie menace.
	Mesures d'adaptation techniques	Sélection de variétés de cultures à haut rendement résistantes à la sécheresse, aux maladies parasitaires et à la salinité dans les conditions locales. A cette fin, le potentiel génétique des espèces cultivées locales doit être étudié et les spécimens stockés dans des banques de semences
		Changement des dates de plantation et remplacement des variétés de riz de longue durée des hautes et basses terres par des variétés de courte durée
		Démonstration, promotion et diffusion de technologies améliorées après récolte. Cela aura pour effet à long terme de réduire la culture extensive des terres marginales
	Mesures d'adaptation réglementaires	Déculer la culture sur les zones marginales
		Réduction du gaspillage alimentaire cuit
		Diversification des habitudes alimentaires (passage du riz à d'autres céréales)
	Bétail	Augmenter la production fourragère des jardins fourragers intensifs
		Promouvoir l'intégration culture / élevage;
		Améliorer les techniques de conservation des aliments et l'accès aux suppléments
		S'engager avec d'autres institutions, par exemple, le Centre international de la trypanotolérance (ITC), pour explorer le potentiel des systèmes de production animale intensive dans différentes régions de la Gambie
		Explorer plus en profondeur les opportunités de sélection / croisement de vaches Ndama avec des races plus productrices de lait
Infrastructures	Routes et routes de desserte	Infrastructures à l'épreuve du climat avec des systèmes de drainage, des ponceaux et utilisant des infrastructures résilientes au climat.

Tableau 8 . Options d'adaptation par secteur (PNUE, 2012)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

5.2. Impact, risques potentiels et mesures d'atténuation du programme sur les plans de l'environnement et du changement climatique

429-128. Il existe certains principaux obstacles spécifiques que le projet entend surmonter afin d'augmenter la productivité des chaînes de valeur du bétail, du maïs, des haricots, du riz et du manioc dans les zones ciblées. Les obstacles à une meilleure productivité agricole sont:

430-129. Insuffisance des services d'information sur le climat, de la connaissance et de la compréhension des impacts du changement climatique pour mieux planifier la réponse dans les CV: connaissances climatiques, informations fiables pour mieux comprendre les différentes formes de risques climatiques dans l'agriculture. Des informations climatiques précises, fiables et opportunes et des systèmes d'alerte précoce robustes (CIEWS) sont essentiels pour réduire les pertes et les dommages résultant d'événements météorologiques extrêmes liés au climat, accroître la résilience des populations vulnérables et renforcer la capacité des communautés rurales locales à s'adapter aux changements futurs dans le climat. La capacité

des infrastructures hydrométéorologiques en RCA est très faible, avec une densité de réseau d'observation (nombre de stations par 10 000 km²) inférieure à 1,7 en Côte d'Ivoire contre 6,2 au Malawi et 45,2 au Rwanda. Cela empêche les décideurs, les agriculteurs d'informer et de sélectionner les bonnes mesures d'adaptation dans les secteurs ciblés (bétail, haricots, maïs, riz et manioc).

134.130. Capacités faibles et insuffisantes des agriculteurs à gérer les risques climatiques dans ces chaînes de valeur. Pour que les communautés rurales de la zone du projet le long des chaînes de valeur puissent faire face aux effets du changement climatique, cela nécessite une préparation et des compétences spécifiques pour mieux gérer les risques climatiques. Actuellement, ils n'ont pas les capacités d'identifier les risques climatiques et d'adopter les bonnes mesures d'adaptation.

132.131. Faible adoption des pratiques / technologies d'adaptation / d'atténuation les plus appropriées, des infrastructures hydrauliques pour faire face à la faible productivité agricole dans les CV: La productivité agricole est faible en raison de nombreux facteurs dont le changement climatique. Les maladies des cultures, les inondations affectent les rendements, la production et la productivité des cultures. Le projet augmentera la production de variétés et d'espèces résilientes au climat en favorisant l'adoption des meilleures activités d'adaptation résilientes au climat et des infrastructures rurales tout en offrant des moyens de subsistance alternatifs tels que la production agricole, la pisciculture et l'aviculture pour les jeunes et les femmes le long du bassin hydrographique.

133.132. Absence d'environnement propice à l'efficacité institutionnelle et au mécanisme de coordination. Il y a souvent une coordination, un partage d'informations et de données limités entre les différentes entités gouvernementales et non gouvernementales, chacune d'elles jouant un rôle clé dans la chaîne de valeur CIEWS et utilisée dans certaines chaînes de valeur. Les politiques visant à supprimer les obstacles à l'adoption et aux investissements dans le CIEWS ne sont pas en place au sein des gouvernements nationaux et locaux. Des interventions non coordonnées limitent l'efficacité des mesures d'adaptation existantes dans les chaînes de valeur sélectionnées. Le troisième objectif est de renforcer les capacités institutionnelles de ces agences pour mener à bien leurs mandats respectifs en coordination avec d'autres ministères sectoriels, notamment le ministère de l'agriculture et le ministère de l'environnement.

5.3. Impacts et risques potentiels

134.133. Sur le plan social, le projet ciblera directement environ 20,000 nouveaux ménages (dont 50% de femmes et 30% de jeunes hommes) en tant que bénéficiaires grâce aux diverses activités qui seront promues et affectera environ 119 000 personnes en fonction de la taille moyenne des ménages dans le pays (recensement national de la population - 2005). Une approche de ciblage forte et des critères liés à la stratégie de suivi et d'évaluation seront mis en place lors de la conception pour permettre un recensement adéquat des bénéficiaires impliqués dans différentes activités. Les jeunes de 15 à 35 ans, qui représentent environ 30% de la population, seront au centre de l'attention. Ces bénéficiaires sont parmi les petits producteurs les plus pauvres et les plus défavorisés engagés dans la production végétale et animale. Le ciblage des activités sera une priorité au démarrage pour assurer la cohérence et l'alignement du PRAPAM et du PADECAS et ils utilisent la même approche et méthodologie. Le choix de ces groupes cibles est conforme à la politique de ciblage du FIDA et aux objectifs d'intégration, répond aux principes convenus entre la RCA et le FIDA dans le COSOP.

135.134. Sur le plan environnemental, le projet vise la gestion durable des ressources naturelles en général à travers, en particulier, l'amélioration de la disponibilité et de la gestion de l'eau grâce aux aménagements hydro-agricoles. De plus, afin d'assurer les meilleures conditions de prise en compte de l'environnement dans toutes les activités productives du projet, il est prévu la préparation, dès le démarrage du projet, d'un Plan de Gestion Environnementale et Sociale (PGES) et des plans pour les activités spécifiques si nécessaire.

136.135. Concernant le risque climatique, il est déjà pris en compte dans les activités de renforcement des capacités de résilience au changement climatique (rôle des CEP dans le renforcement des capacités de résilience, recherche de semences tolérantes au climat, mesures de conservation de l'eau et planchers CES, etc.). Le projet étant classé dans une catégorie « risque climatique élevé », il fera également l'objet d'une évaluation spécifique de l'impact climatique.

137-136. Une attention particulière sera portée aux conflits d'infrastructure potentiels tels que les bas-fonds aménagés et les zones humides, la transformation, le stockage et la commercialisation, etc. Ces infrastructures, par les opportunités qu'elles peuvent créer, peuvent faire l'objet de capture par les élites, de conflits intergénérationnels ou entre hommes et femmes ou encore être détournés de leur utilisation principale. Leur gestion peut engendrer des problèmes liés à l'érosion des dispositions mises en place lors du lancement des projets (création d'un management, mise en place de contributions pour d'éventuels frais d'entretien et de maintenance) et notamment des difficultés à collecter les contributions et à entretenir régulièrement les infrastructures à moyen terme. Grâce à des actions de ciblage direct, à un soutien consultatif, à l'information, à l'éducation et à la communication, et à la diffusion de l'information à travers différents médias, en veillant à minimiser ces contraintes.

138-137. Certains aspects positifs méritent d'être soulignés: (i) l'augmentation de la production agricole induite par la demande du marché et la valorisation des produits agricoles, l'introduction de variétés efficaces et résilientes au CC, (ii) l'amélioration des techniques agricoles, une meilleure gestion de l'eau, utilisation d'engrais, (iii) valorisation des déchets et sous-produits des filières. Toutes ces activités amélioreront les niveaux de revenus et les conditions de vie des bénéficiaires.

139-138. **Au niveau environnemental** au niveau des infrastructures rurales, de la transformation et de la commercialisation: (i) la dégradation potentielle des sols et la perte de biodiversité par la construction de routes de moins de 10 km; (ii) le risque potentiel de réhabiliter les barrages d'irrigation en dessous de 15 m; (iii) l'utilisation de sources d'énergie conventionnelles, en particulier la dendroénergie pour l'exploitation des unités de transformation, qui pourraient accentuer la déforestation dans une zone déjà fortement fragilisée; (iv) à proximité des infrastructures de commercialisation, la pollution causée par les déchets organiques, les sacs plastiques et les emballages; (v) l'épuisement des zones humides et des puits de séquestration du carbone: (vi) la réhabilitation des installations hydro-agricoles et la construction des infrastructures de transformation, de stockage et de commercialisation envisagées peuvent générer des effets négatifs sur l'environnement tant pendant les travaux que pendant la phase tels que: (i) un risque élevé de dégradation de la qualité de l'eau et du sol si aucune mesure n'est prise pour une bonne gestion des déchets et effluents des unités de traitement; (ii) perte de biodiversité et dégradation des sols due à la monoculture (une seule variété en rotation des cultures) et de l'habitat de certaines espèces lors des travaux avec défrichement des sites, création d'éventuelles pistes d'accès, utilisation du bois pour la construction.

140-139. Santé publique. La construction de forages, de barrages et la mise en place de mécanismes d'irrigation pourraient augmenter la prolifération de la malaria dans les zones du projet. En effet, l'existence d'eaux stagnantes favorise la reproduction et le développement des larves. Ce risque est déjà exacerbé par l'augmentation des pluies due au changement climatique.

141-140. **Au niveau de la production :** (i) l'intensification du maraîchage s'accompagne d'une utilisation accrue des produits phytopharmaceutiques en raison de la sensibilité de ces cultures aux maladies et aux parasites. Une mauvaise utilisation pourrait entraîner une grave contamination de l'eau et des sols, et au niveau sanitaire, exposer les producteurs et les consommateurs à des produits toxiques dangereux si des protocoles stricts ne sont pas en place; (ii) distribution des intrants et notamment des engrangements organiques. Le risque réside dans le fait que la disponibilité des biofertilisants n'est pas assurée, il faut s'assurer que conformément au DCP, des biofertilisants sont utilisés; (iii) pour les aménagements hydro-agricoles, les risques d'augmentation des ménages propices au développement d'organismes vecteurs de maladies (bilharziose, amibiase, paludisme, etc.).

142-141. Par rapport au scénario de référence; les principaux obstacles mentionnés ci-dessus qui conduisent à une faible productivité, à une insécurité alimentaire et nutritionnelle, exacerbée par le changement climatique et la variabilité du climat; les principaux composants, produits et activités sont proposés ci-dessous:

143-142. Le projet propose la mise en œuvre d'un ensemble d'options d'adaptation concrètes dans deux secteurs agricoles cibles et rentables. Un ensemble d'actions habilitantes conçues à la fois pour renforcer les capacités et les institutions nationales ainsi que le CIEWS est lié aux mesures d'adaptation concrètes qui conduiront au renforcement de la résilience des chaînes de valeur proposées dans les zones les plus vulnérables au changement climatique en RCA. Les mesures d'adaptation concrètes sont l'application directe de systèmes intégrés de production, de post-récolte et de commercialisation résilients au climat. Les nouvelles

technologies et les meilleures connaissances visent à promouvoir le changement de paradigme et le changement de comportement dans la production et les liens avec les marchés.

144-143. Risques climatiques. Les risques climatiques sont principalement des périodes d'inondation, qui tendent à détruire le bétail et les cultures, ce qui a de graves répercussions sur les moyens de subsistance des bénéficiaires et les investissements du FIDA.

145-144. Changement climatique et adaptation au changement. Le programme prendra en compte les enjeux du changement climatique en proposant diverses mesures d'adaptation en fonction de la problématique des sites d'intervention. Mis en œuvre dans une zone où les ressources sont déjà dégradées, et où le processus de dégradation se poursuivra, le programme renforcera la gestion des ressources naturelles, qui constituera la base des secteurs soutenus.

146-145. Zones agricoles. Certaines analyses montrent que la production agricole reste avant tout très fortement corrélée aux superficies démontrant ainsi que la variation de la production est principalement due à celle des superficies exploitées.

147-146. Contrôle de l'eau. La réhabilitation des barrages et des réservoirs associés à l'utilisation de systèmes d'irrigation californiens ou au goutte-à-goutte maintiendra et / ou augmentera la production alimentaire à des niveaux élevés. La perception du changement climatique par les agriculteurs est illustrée par les difficultés d'accès à l'eau, élément primordial de l'environnement rural; manque de pluie dans la zone agricole considérée comme faisant partie du changement climatique. La mise en place d'un service d'information agro-météorologique et la maîtrise des outils de prévision météorologique et le programme d'urgence permettront: (i) d'éduquer les producteurs sur le changement climatique et, (ii) d'impliquer les principaux agriculteurs dans la validation et la diffusion des informations sur les nouveaux calendriers culturels et (iii) permettre une large diffusion des messages agro-météorologiques à travers les radios communautaires.

148-147. Production de légumes. La ressource en eau nécessaire à la production représente le point le plus sensible au climat. Pour limiter l'impact sur les ressources en eau, des mesures d'économie d'eau seront promues par le projet, comme les systèmes d'alimentation en eau typiques «californiens» et au goutte-à-goutte ainsi que le pompage solaire.

149-148. Accès aux ressources. Le nord étant une zone de reproduction par excellence, la dégradation des conditions climatiques aura un impact négatif sur la production par manque de fourrage et d'eau pendant les longues périodes de sécheresse. Les conflits entre agriculteurs et éleveurs seront plus nombreux et plus fréquents avec des conséquences certainement plus dramatiques. Les feux de brousse seront plus fréquents et détruisent les pâturages et les plantations. Les activités de protection, de conservation de la fertilité des sols, d'agroforesterie et de promotion des haies réduiront ces risques

150-149. Le changement climatique et la dégradation de l'environnement, s'ils ne sont pas traités, agraveront la pauvreté et la malnutrition. En outre, cela accroîtra la vulnérabilité des communautés les plus pauvres et marginalisées telles que les peuples autochtones, en particulier les pygmées, aggravera les inégalités, en particulier les femmes et les jeunes. En RCA rurale, les agriculteurs restent le groupe socio-économique le plus pauvre et représentent plus de 60% des personnes vivant en dessous du seuil de pauvreté. La contribution du secteur agricole à la création de richesse et à l'accélération de la croissance reste inférieure au potentiel de ce secteur. La faible productivité du secteur agro-pastoral, exacerbée par les crises climatiques et les catastrophes naturelles fréquentes (sécheresse, inondations, tempêtes de sable et criquets, entre autres), a aggravé la situation des ménages ruraux les plus pauvres (femmes et jeunes), laissant une grande partie de la population dans des situations de vulnérabilité chronique. Les débouchés économiques des femmes rurales sont directement liés à l'accès à la terre, à la production agricole, aux activités commerciales et à l'énergie. Les femmes effectuent en grande partie un travail non rémunéré et leur mobilité restreinte constitue un obstacle à leur participation à des activités productives, telles que la vente de leurs produits en dehors du domicile. Le renforcement des capacités des jeunes et des femmes en matière de nutrition, d'agriculture durable et résiliente au climat sera nécessaire pour transformer le secteur agricole.


Formatted: Font: (Default) Cambria, 12 pt

Formatted: Normal, Indent: Left: 0", Space After: 0 pt, Adjust space between Latin and Asian text, Adjust space between Asian text and numbers

5.4. Évaluation du risque climatique

GESTION ENVIRONNEMENTALE ET SOCIALE PENDANT LA DUREE DU PROGRAMME

151-150. Les sous-projets seront évalués sur la base du processus de diligence raisonnable en commençant par la phase de sélection. Le processus global est décrit dans l'organigramme ci-dessous.



Formatted: List Paragraph, References, Bullets, Numbered paragraph, Paragraphe de liste1, List Paragraph1, List Paragraph (numbered (a)), Lapis Bulleted List, Tableau Adere, List Paragraph-ExecSummary, L_4, Paragraphe de liste4, Paragraphe de liste11, Titre1, Ha, LIST OF TABLES., Left, Indent: Left: 0.42", Space After: 3 pt, No bullets or numbering, Don't adjust space between Latin and Asian text, Don't adjust space between Asian text and numbers

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Liste de Contrôle Social et Environnemental

Liste de Contrôle Social et Environnemental

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

152.151. Caractéristiques environnementales et sociales (Importance basée sur les impacts probables)

- La définition du champ d'Etudes Environnementales et Sociales (EES)
- EES-Identification des impacts / enjeux environnementaux et sociaux pour les sous-projets -(Impacts sur l'environnement biologique, physique et humain)
- Surveillance Environnementale et Sociale
- Préparation pour la gestion environnementale et sociale spécifique au sous-projet prévoit par exemple PGES
- Les sections suivantes décrivent ce qui doit être fait en matière de gestion environnementale et sociale à chaque étape de la vie globale du projet - identification du sous-projet, la préparation, l'évaluation, la mise en œuvre et l'achèvement.
- Identification et évaluation préliminaire (examen environnemental et cadrage)
- En collaboration avec l'équipe FIDA, l'emprunteur ou le client sélectionne les impacts environnementaux et sociaux, y compris les impacts du changement climatique, les mesures potentielles d'adaptation et d'atténuation et la vulnérabilité des populations et de leurs moyens de subsistance afin de déterminer le type et le niveau spécifique d'évaluation environnementale et sociale. La sélection est effectuée conformément aux procédures EES du FIDA.

153.152. Essentiellement, le filtrage environnemental et social comprendra une sélection pour la catégorisation des sous-projets, le déclenchement des SE du FIDA et les aspects spécifiques E&S dans chaque sous-projet. La sélection environnementale et sociale initiale pour la catégorisation des sous-projets et les systèmes d'exploitation sera effectuée en se référant à la liste de contrôle disponible à l'annexe 2 du document de la procédure SECAP du FIDA. La sélection des systèmes d'exploitation du FIDA et des normes de performance de la SFI sera également effectuée et si la recommandation nécessaire pour les instruments de sauvegarde pertinents sera faite. La vérification de la protection environnementale et sociale, c'est-à-dire la vérification des systèmes d'exploitation qui ont été déclenchés, doit avoir lieu pendant la phase de préparation du projet dès que l'emplacement du site est relativement précis. Les étapes à suivre sont les suivantes:

1. Confirmer la présence de zones sensibles à l'environnement à partir de sources secondaires ou des observations préliminaires du site ;
2. Vérifier l'étendue de l'applicabilité des politiques du gouvernement de la RDC et du FIDA dans les activités des sous-projets ;
3. Identifier les impacts négatifs et positifs potentiels; clarifier les questions à approfondir lors de la préparation de l'évaluation des impacts environnementaux et sociaux qui sera réalisée au stade de la conception.

154.153. Cela devrait faciliter le séquençage des sous-projets et permettre de prendre en compte les délais, tels que ceux associés aux processus de validation réglementaire, dans la mise en oeuvre du projet. Les résultats du processus de sélection aideront à identifier la portée des EES et le délai requis pour obtenir les autorisations réglementaires (le cas échéant). La formulation des termes de référence spécifiques au sous-projet doit être faite sur la base des résultats de la sélection, en mettant en évidence les composantes environnementales et sociales qui nécessitent une évaluation détaillée au stade des EES.

Formatted: Font: (Default) Cambria, 12 pt

Formatted: Normal, Indent: Left: 0", Space After: 0 pt, Adjust space between Latin and Asian text, Adjust space between Asian text and numbers

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Études d'Evaluation Environnementale et Sociale (EEES)

455-154. Les Etudes d'EES constituent l'outil le plus couramment utilisé pour garantir que les aspects environnementaux et sociaux sont pris en compte lors de la prise de décision - en influençant la conception pour éviter / minimiser et inévitablement atténuer les impacts négatifs résiduels et / ou améliorer les impacts positifs. Elles fournissent également une plate-forme pour obtenir les points de vue des parties prenantes, y compris la population directement concernée, afin d'améliorer la conception. Le contenu général de chaque étude d'impact social et environnemental dans le cadre du projet doit être conforme à la législation locale et respecter les exigences du FIDA. La SECAP du FIDA reconnaissent la législation locale et les systèmes nationaux, dans la mesure du possible, afin de s'assurer que l'évaluation est conforme à la législation et aux normes applicables dans la juridiction locale, en tenant compte de l'équivalence des normes avec celles du FIDA.

Gestion Environnementale et Sociale spécifique pour ce Programme

Plans de gestion environnementale et sociale

456-155. Le projet est tenu de prendre en compte les conclusions du processus d'évaluation environnementale et sociale et les résultats de l'engagement des parties prenantes afin d'élaborer et de mettre en œuvre un programme d'actions pour traiter les impacts environnementaux et sociaux identifiés et déterminer les mesures d'amélioration de la performance pour répondre aux exigences du FIDA.

457-156. Selon le type de projet, le programme d'actions peut consister en une combinaison de politiques opérationnelles, de systèmes de gestion, de procédures, de plans, de pratiques et d'investissements documentés, collectivement appelés plans de gestion environnementale et sociale (« PGES »). Les composantes de ces plans ou programmes peuvent inclure, par exemple, le plan de gestion de l'environnement (PGE), le plan de mobilisation des parties prenantes et / ou d'autres plans spécifiques. Ces études peuvent être incorporées dans le document d'évaluation environnementale et sociale correspondant (par exemple, l'EIES ou l'étude d'impact sur l'environnement). Alternativement, ces plans peuvent être des documents autonomes.

458-157. Les plans de gestion environnementale et sociale sont les principaux outils permettant de structurer les projets de manière à respecter les systèmes d'exploitation, ainsi qu'un instrument clé pour le suivi de la performance environnementale et sociale du projet. Si aucune mesure corrective n'a été identifiée dans l'évaluation environnementale et sociale, un PEES ne serait pas nécessaire.

Instruments pour la gestion environnementale et sociale

459-158. Une série d'instruments environnementaux et sociaux (modèles) ont été conçus pour être utilisés pour sistématiser les activités environnementales et sociales qui seront développées le long du cycle du projet, organiser les processus et tenir des registres du processus. Les instruments de gestion identifiés pour les différentes étapes du cycle de projet sont les suivants : (i) Rapports trimestriels sur la mise en œuvre environnementale et sociale, (ii) Rapport de Suivi Environnemental et Social (RSES) ; et (ii) le Rapport Final Environnemental et Social (RFES). Ces différents rapports sont des outils internes à utiliser dans les activités quotidiennes, tandis que les rapports trimestriels sur la mise en œuvre sont des documents externes à partager avec la FIDA.

Consentement libre, préalable (Free, Prior and Informed Consent) :

460-159. Le consentement libre et préalable est nécessaire parce que la forêt et les ressources naturelles (eau, terre) et leur exploitation ont une grande qualité environnementale et impact social sur la vie des habitants des forêts. Il impacte sur la disponibilité des ressources et change la façon dont la forêt est gérée. L'objectif du FPIC est d'assurer la que si le projet a lieu, les ressources sont gérées de manière équitable et durable. Le processus pourrait être fait en plusieurs étapes à savoir :

a) Renforcer les capacités institutionnelles

L'équipe du projet en charge du volet sociale sera est cruciale pour obtenir le FPIC. Cela nécessite des investissements importants en ressources humaines et matérielles pour mener à bien ses travaux surtout avec les populations autochtones dont les pygmées. Il devrait être pleinement intégré au projet et pleinement

soutenu par les la gestion. Cela implique de s'assurer que les aspects sociaux de base sont bien compris et respectés par tous.

b) Développer des stratégies de communication et d'information appropriées

Ceci nécessite de la recherche, de l'expertise et de la patience pour trouver les moyens les plus efficaces de communiquer avec les bénéficiaires du projet. La sensibilisation doit être traitée comme une double étape du dialogue.

c) Créer un processus décisionnel participatif

Les habitants des forêts y compris les pygmées doivent être inclus dans les décisions. Il est important de créer des mécanismes amener toute la communauté dans le processus et créer une culture de plein la participation par l'inclusion sociale délibérée.

d) Développer des partenariats fonctionnels

Les bénéficiaires doivent être inclus dans les partenariats de gestion forestière. Être efficace partenaires, ils doivent recevoir la formation nécessaire pour les mettre sur un pied d'égalité avec d'autres partenaires. Les partenariats devraient avoir des procédures d'autorégulation Claires.

e) Comprendre les différents modèles de consentement

Il est important que les deux parties comprennent la notion de consentement de l'autre et que des deux sont respectés autant que possible dans la relation.

f) Cartographier les zones d'utilisation des communautés locales:

Il est important que l'utilisation des ressources de tous les utilisateurs y compris les peuples autochtones soit cartographiées. Cet exercice pourrait bien se faire en accompagnant les gens dans la forêt et des environs à s'appuyer sur des porte-parole. Protégez les ressources situées sur leurs zones d'utilisation. Cette tâche devrait être l'équipe en charge du volet social, guidée par une équipe de membres de la communauté représentant la variation dans cette communauté (jeunes et vieux, hommes et femmes, tous les groupes ethniques, et les populations autochtones etc.). Cela devrait être très clair pour toute la communauté membres qui leurs ressources ont été protégé village par village et constamment surveillé et amélioré

g) Informer les communautés locales des impacts possibles de la déforestation : Les habitants des forêts ont besoin de connaître tous les impacts potentiels (directs et indirects, positifs et négatifs) de l'exploitation forestière industrielle sur leurs zones d'utilisation et sur vie, et développer des mesures pour réduire ces impacts négatifs ainsi que les communautés locales.

h) Négocier la compensation et le partage des avantages avec tous les utilisateurs de la forêt et des autres ressources naturelles, Il est mieux réalisé sur la base des arbres à abattre dans chaque zone d'utilisation, village par village et le mécanisme d'afforestation, d'allocation des terres par les populations locales doivent être constamment surveillé et amélioré.

i) Construire et habiliter les associations communautaires locales à gérer les avantages au niveau du village Il est important de contourner la capture des avantages par l'élite et d'encourager la transparence.

j) Formaliser le processus de consentement: Cela peut être fait à la fois légalement sur papier si nécessaire, mais aussi par le biais d'une procédure appropriée. Une cérémonie pour marquer que l'accord est de satisfaction mutuelle.

k) Maintenir la relation de consentement : Les canaux de communication entre l'entreprise et les communautés doivent être gardé ouvert en tout temps, même après la fin de l'exploitation. La relation peut également être nourri des échanges constants

Tableau 9. Plan du FPIC et mise en œuvre

Action	Responsables	Quand
Produire une évaluation socio-culturelle et sur le foncier comprenant les droits des usagers, lois traditionnelles, les modes de vies et les systèmes de gouvernance et l'utilisation de l'espace	UGP, l'équipe sociale, les peuples indigènes , les autorités locales et autres acteurs sur le terrain	Au début de la mise en œuvre
Identifier les preneurs de décision pour les inclure dans les fora de discussion sur le foncier et les droits des usagers	UGP, l'équipe sociale, les peuples indigènes, les autorités locales et autres acteurs sur le terrain et définition des rôles et responsabilités avec formalisation et cérémonie coutumière photos et vidéos	Au début de la mise en œuvre avant que les activités ne démarrent
Conduire une consultation sur l'inclusion dans les différentes composantes du projet (droit à la propriété, occupation des terres et gestion des ressources)	UGP, l'équipe social, les peuples indigènes, les autorités locales et autres acteurs sur le terrain, inclusion des femmes et des Jeunes et cartographies des ressources formalisation et cérémonie coutumière photos et vidéos -	Au début de la mise en œuvre des activités
Formaliser le FPIC (écrit ou sous une autre forme) Et documenter en annexe	Les différents acteurs du projets et documentation et enregistrement incluant les mécanismes de plaintes	Moment opportun suite aux négociations
Budget est inclus dans le budget du CGES		

6. Plan de gestion environnementale, climatique et sociale

6.1. Introduction: principales activités, responsabilités et aperçu

Activités clés

161-160. Un certain nombre d'activités doivent être menées au cours des différentes phases du projet de référence pour garantir une gestion adéquate de l'impact environnemental et social. Ceux-ci incluent, mais sans s'y limiter, les éléments suivants:

Phase de négociation (septembre 2020 - fin 2021):

- Convenir des critères finaux (objectifs) et de la sélection de la communauté
- Développer un document d'information non technique sur le projet (2 à 3 pages maximum) avec les coordonnées pertinentes pour chaque région
- Convenir des critères de sélection et des formulaires proposés pour les sous-projets proposés.

Phase de démarrage / lancement (début 2021 - mi-2022):

- Élaborer un plan d'engagement des parties prenantes (ou au moins une stratégie détaillée de communication / sensibilisation);
- Sensibilisation des principales parties prenantes, en particulier au niveau communautaire, sur les objectifs du projet, la portée, les groupes cibles, la sélection des bénéficiaires et le mécanisme de réclamation;
- Mettre en place un mécanisme de réclamation et former les membres du comité et le personnel du projet concerné;
- Mener des études détaillées (sur l'environnement, les conditions socio-économiques / des moyens de subsistance) pour chacune des communautés sélectionnées afin d'établir une base de référence pour tous les indicateurs clés;
- Mener une enquête d'accès à la terre à petite échelle auprès d'un échantillon d'agriculteurs et de pêcheurs pour savoir si les hommes seront disposés à céder des terres aux femmes et qui sont les acteurs de la chaîne de valeur;
- Élaborer des modèles de contrats qui intègrent les lignes directrices environnementales et sociales pour les entrepreneurs présentés à l'annexe 3.

Phase de mise en œuvre (mi-2022 - 2027):

- Sensibilisation régulière des principales parties prenantes, en particulier au niveau communautaire, aux impacts environnementaux et sociaux potentiels du projet et à la manière de mettre en œuvre les mesures d'atténuation recommandées.

Responsabilités de gestion

162-161. La coordination pour la mise en œuvre du CGES se fera avec toutes les parties prenantes dans le pays. Au regard des faiblesses des institutions nationales, un programme de renforcement de capacités sera organisé et proposé en annexes. Il inclue aussi la formation des parties prenantes sur projet et les mesures de sauvegardes environnementales, sociales et climatiques. Avec les financements additionnels du Fond d'Adaptation, la coordination du projet et les autres parties prenantes vont renforcer les mesures proposées dans le cadre du CGES avec les mesures de sauvegarde plus spécifiques au projet du fond d'adaptation

Aperçu des plans de gestion

163-162. Les tableaux ci-dessous présentent les plans de gestion environnementale, climatique et sociale. Pour chacun des impacts globaux potentiels décrits au chapitre 5, les plans indiquent une cote d'importance et l'étendue / prévalence (géographique) de chaque impact, recommandent des mesures d'atténuation, identifient qui est responsable de la mise en œuvre des mesures d'atténuation, comment la mise en œuvre peut être vérifiée, et à quelle fréquence. Les plans ont été élaborés avec la contribution d'un large éventail de parties prenantes consultées lors de la mission sur le terrain du CGES. Les mesures d'atténuation recommandées s'appliquent principalement à tous les pays ; là où plus d'informations étaient disponibles, ils recommandent également des mesures spécifiques au contexte pour les États concernés ou les zones au sein des États. Une copie des plans environnementaux et de gestion devrait être mise à la disposition de tout le

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

personnel du projet, des institutions participantes et des autres principaux représentants des parties prenantes et utilisée dans les activités de sensibilisation communautaire (c'est-à-dire de sensibilisation et de formation).

← **Formatted:** Indent: First line: 0.5"

6.2. Plan de gestion de l'environnement et climatique

Tableau 10. Plan de gestion de l'environnement et climatique

Impact	Évaluation de l'importance (probabilité x conséquence)	Étendue / prévalence	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
PLAN D'ATTENUATION ENVIRONNEMENTALE ET CLIMATIQUE						
Déforestation (due aux cultures arboricoles, en particulier à l'expansion des plantations dans la zone de forêt naturelle) et à la production de cultures de montagne	Haute	Toutes les zones ou village cibles	<ul style="list-style-type: none"> ▪ Décourager fortement les cultures dans et autour des forêts vierges et des zones de repousse forestière <ul style="list-style-type: none"> ▪ Un accent particulier doit être mis sur la réhabilitation des zones de plantation en jachère existantes et abandonnées ▪ Limiter l'approbation des plantations aux terres déjà dégradées / aux zones de brousse secondaire dégradées ou aux zones déboisées ▪ Renforcer la participation aux chaînes de valeur de transformation et de commercialisation pour créer plus d'emplois, en particulier pour les femmes 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	<ul style="list-style-type: none"> • Pourcentage de déclin de la couverture forestière • Nombre de personnes impliquées dans les chaînes de valeur de transformation et de commercialisation ▪ MOU avec le département forestier ▪ Nombre de formations menées auprès des agriculteurs sur les techniques agroforestières 	<p>Reference/baseline/mid-term end term Moyen-terme, fin-terme Moyen-terme, fin-terme Annuel</p>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

			<ul style="list-style-type: none"> ▪ Renforcer le partenariat avec le département des forêts pour former les agriculteurs à l'agroforesterie durable 				
Perte de biodiversité, feux de brousse / agriculture sur brûlis	Haute	Toutes les zone ou village cibles	<ul style="list-style-type: none"> ▪ Limiter la culture du riz dans l'écosystème de la mangrove pour réduire la perte de la forêt de mangrove ▪ Décourager les cultures sur brûlis et incitez les agriculteurs à choisir des options de préparation et de développement durables des terres ▪ Éviter les zones qui empiètent sur les schémas de migration connus d'espèces protégées, en voie de disparition ou rares et maintenir un corridor de migration de la faune connu 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	<ul style="list-style-type: none"> ▪ Pourcent age de déclin de la forêt de mangrove ▪ Nombre d'agriculteurs ayant reçu une formation sur la préparation et la gestion durables des terres ▪ Enquêtes sur la biodiversité 	Moyen-terme, fin-terme Trimestriel Annuel	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)</p>
Dégénération des terres et des sols	Haute	Toutes les zone ou village cibles	<ul style="list-style-type: none"> ▪ La production d'une EIES spécifique au projet par les entrepreneurs devrait être exigée pour toutes les constructions de routes de desserte ▪ Former les agriculteurs et les prestataires de services sur le 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	<ul style="list-style-type: none"> ▪ Producti on d'EIES spécifiques au projet pour la construction de routes de desserte ▪ Nombre d'agriculteurs ayant reçu une formation sur la préparation et 	Annuel Trimestriel Moyen-terme, fin-terme	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)</p>

			<p>développement durable des terres et les méthodes de préparation, y compris le labour zéro ou minimum.</p> <ul style="list-style-type: none"> ▪ Encourager l'intensification des cultures et décourager l'ouverture de la forêt vierge pour la culture. ▪ Autant que possible, encourager la culture mixte des cultures cibles avec des cultures de couverture et des cultures d'ancrage ▪ Impliquer les partenaires du ministère et des instituts de recherche dans la formation des agriculteurs aux techniques de conservation des sols 		<p>la gestion durables des terres</p> <ul style="list-style-type: none"> ▪ MOU aboutis avec les instituts de recherche et les agences traitant des techniques de conservation des sols 	
Pollution de l'eau	Moyen	Toutes les zones ou village cibles	<ul style="list-style-type: none"> ▪ Minimiser l'utilisation d'engrais inorganiques et encourager l'utilisation d'engrais organiques biodégradables (en particulier dans les champs de riz, de maïs et de légumes) et l'utilisation de produits agrochimiques ▪ Envisager de former les jeunes aux applications agrochimiques 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	<ul style="list-style-type: none"> ▪ Nombre d'agriculteurs qui utilisent du fumier organique au lieu d'engrais inorganiques ▪ Nombre de jeunes engagés dans une entreprise intégrée d'application de produits agrochimiques et de pesticides 	<p>Annuel</p> <p>Annuel</p>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

			durables en tant qu'entreprise pour promouvoir une chaîne de valeur agricole respectueuse de l'environnement			
Dégradation et élimination des zones humides (en particulier des mangroves)	Haute	Toutes les zone ou village cibles	<ul style="list-style-type: none"> ▪ Décourager l'enlèvement et le drainage des mangroves pour les rizières et la culture maraîchère 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	<ul style="list-style-type: none"> ▪ Pourcent age de déclin des zones humides 	Référence / base de référence, à mi-parcours, à la fin À moyen terme, à la fin
Érosion et glissement de terrain / coulée de boue	Moyen	Toutes les zone ou village cibles	<ul style="list-style-type: none"> ▪ Encourager les pratiques agronomiques telles que le labour de contour, les terrasses et les digues dans les zones de pente de colline sujettes à l'érosion et aux glissements de terrain / glissements de terrain <ul style="list-style-type: none"> ▪ Encourager la plantation de cultures de couverture et de cultures d'ancre avec la culture principale ▪ Encourager les tampons le long des berges pour éviter l'érosion ▪ La conception et la construction de routes, de ponts et de ponceaux doivent être correctement surveillés pour éviter les terminaisons inappropriées qui 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	<ul style="list-style-type: none"> ▪ Nombre d'agriculteurs dans les zones sujettes à l'érosion / aux glissements de terrain / aux glissements de terrain adoptant des pratiques agronomiques saines et durables 	À moyen terme, à la fin

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

			peuvent conduire à l'érosion			
Inondations (provenant des rivières et possible débordement / effondrement du barrage en terre), saturation de l'eau, salinisation et Alcalinisation des sols	Haute	Toutes les zone ou village cibles	<ul style="list-style-type: none"> ■ Améliorer la conception des barrages en terre dans l'IVS en utilisant des périodes de retour des crues hydrologiques à long terme (50-100 ans) pour améliorer la résilience des barrages ■ Soutenir et améliorer le partenariat avec l'Agence météorologique pour améliorer leur capacité à générer des prévisions d'événements pluviométriques extrêmes et à diffuser des informations climatiques ■ Envisager d'introduire une option sans regret, y compris une assurance-récolte dans le cadre du package des agriculteurs et des agro-entrepreneurs ■ La production d'une EIES spécifique au projet par les entrepreneurs devrait être requise pour la construction de toutes les routes de desserte afin d'éviter d'obstruer 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	<ul style="list-style-type: none"> ■ Nombre de saison des pluies sans débordement de barrage ■ Amélioration de la capacité du Met Office à générer des prévisions sur les événements extrêmes ■ Nombre d'agro-entrepreneurs recevant des informations climatiques ■ Nombre d'agriculteurs signé jusqu'à Agric assurance ■ Résultat de l'analyse du sol 	<ul style="list-style-type: none"> ■ Annuel ■ Trimestriel ■ Trimestriel ■ Annuellement ■ Biennal

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

			<p>le drainage et de provoquer l'engorgement des rizières.</p> <ul style="list-style-type: none"> ▪ Analysez les sols et surveillez les changements que les problèmes potentiels peuvent être gérés. Permettre l'accès aux canaux depuis la maintenance dans la conception ▪ Fournir de l'eau pour la lixiviation en tant qu'opération spécifique 			
Sécheresses récurrentes et baisses pluviométriques	Haute	Toutes les zones ou village cibles	<ul style="list-style-type: none"> ▪ Adopter les pratiques résilientes aux changements climatiques ▪ Promouvoir l'agro foresterie ▪ Promouvoir une irrigation efficiente en période sèche ▪ Captage des eaux pluviales pour réutilisation ▪ Utilisations des semences tolérantes aux changements climatiques avec valeurs nutritionnelles ▪ Formation sur les changements climatiques et les pratiques culturelles 	<p>UGP, services techniques déconcentrés et décentralisés, fournisseurs de services</p>	<ul style="list-style-type: none"> ▪ Nombre de sécheresses par an ▪ Amélioration de la capacité du Met Office à générer des prévisions sur les événements extrêmes ▪ Nombre d'agro-entrepreneurs recevant des informations climatiques ▪ Nombre d'agriculteurs signé jusqu'à Agric assurance ▪ Résultat de l'analyse du sol 	<p>Annuel</p>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

					<ul style="list-style-type: none"> ▪ Volume de semences améliorées adoptées 	
Prolifération des déchets agrochimiques	Faible	Toutes les zones ou village cibles	<ul style="list-style-type: none"> ▪ Envisager de créer une chaîne de valeur / un fournisseur de services d'analyse du sol pour les applications d'engrais afin d'améliorer l'application d'engrais et agrochimique basée sur le lieu et le contexte ▪ Encourager le développement et l'utilisation de variétés de cultures locales améliorées et résilientes pour réduire la résistance aux ravageurs et l'utilisation de produits agrochimiques ▪ Former les jeunes à l'application durable de l'entreprise agrochimique dans le cadre de la chaîne de valeur ▪ Encourager l'utilisation d'engrais organiques ▪ Les prestataires de services et les fournisseurs d'intrants agrochimiques 	<p>UGP, services techniques déconcentrés et décentralisés, fournisseurs de services</p>	<ul style="list-style-type: none"> ▪ Nombre de prestataires de services d'analyse du sol ▪ Nombre d'agriculteurs utilisant des variétés de cultures locales améliorées et résilientes ▪ Nombre de jeunes formés et engagés dans la gestion intégrée des pesticides et des produits agrochimiques dans le cadre de la chaîne de valeur ▪ Nombre de fournisseurs agrochimiques formés et certifiés 	<p>Annuel</p> <p>Annuel</p> <p>Annuel</p>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

			doivent respecter des normes élevées de sécurité et de sécurité lors du stockage et du transport des produits agrochimiques			
Période sèche et augmentation de l'activité des tempêtes et du vent	Modérer	Toutes les zones ou village cibles	<ul style="list-style-type: none"> ■ Soutenir et améliorer le partenariat avec l'Agence météorologique pour améliorer leur capacité à générer et à diffuser des prévisions spécifiques à l'agriculture aux agriculteurs en temps utile grâce à des stations météorologiques supplémentaires et à d'autres outils de collecte de données météorologiques appropriés, en particulier dans les intérieurs ruraux ■ Améliorer la capacité de l'Agence météorologique à rassembler et à traiter les données climatiques grâce à un matériel, des logiciels et un soutien à la mobilité appropriés ■ En plus de agric agents de vulgarisation, engager d'autres moyens, y compris 	<p>UGP, services techniques déconcentrés et décentralisés, fournisseurs de services</p>	<ul style="list-style-type: none"> ■ Nombre de stations météorologiques supplémentaires prises en charge / établies par PRAPAM ■ Serveur central de traitement des données et support de mobilité pour le Met Office ■ Publication régulière de prévisions agro-climatiques émises par l'Agence météorologique ■ Nombre d'agriculteurs recevant et utilisant des informations climatiques ■ Nombre d'entrepreneurs ayant souscrit à une assurance agricole 	<p>Annuel Une fois que Trimestriel Trimestriel Annuel Trimestriel</p>

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

		<p>les agriculteurs forum de l'organisation, les radios communautaires, les messages texte, la diffusion de l'émetteur (dans les régions éloignées) pour diffuser des informations météorologiques et climatiques aux agriculteurs (peut - être dans les langues locales)</p> <ul style="list-style-type: none"> ▪ Intégrer l'utilisation des connaissances traditionnelles en matière de prévision grâce à un retour d'information régulier des agriculteurs ▪ Envisager d'introduire une option sans regret, y compris une assurance-récolte dans le cadre du package des agriculteurs et des agro-entrepreneurs ▪ dispenser une formation et des intrants agricoles en temps utile pour aider les agriculteurs à ajuster et adapter leurs méthodes et leur calendrier de plantation et de récolte 	<ul style="list-style-type: none"> ▪ Nombre de commentaires des agriculteurs / organisations d'agriculteurs sur les informations climatiques 	
--	--	---	---	--

Émissions de GES des rizières	Modérer	Toutes les zones ou village cibles	<ul style="list-style-type: none"> Décourager l'ouverture de nouvelles forêts vierges et de zones humides de mangroves côtières Former les agriculteurs sur la façon de drainer les rizières à la mi-saison pour réduire les émissions de CH4 et améliorer la gestion des nutriments, y compris la rétention des résidus de riz Encourager l'utilisation d'énergie propre dans les activités de transformation 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	<ul style="list-style-type: none"> Pourcent age de déclin des forêts et des zones humides Nombre d'agriculteurs formés à la gestion durable des rizières Nombre d'unités de traitement utilisant de l'énergie durable 	Référence / base de référence, à mi-parcours, à la fin Annuel Référence / base de référence, à mi-parcours, à la fin
-------------------------------	---------	------------------------------------	---	--	--	---

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt, French (France)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

6.3. Plan de gestion sociale

Tableau 11. Plan de Gestion Sociale

Impact	Évaluation de l'importance (probabilité conséquence)	Etendue	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
PLAN D'ATTÉNUATION SOCIALE						
Inégalité entre les sexes et ciblage	Haute	Toutes les zones ou village cibles	<ul style="list-style-type: none"> Passer suffisamment de temps (au moins 2-3 mois) pour la mobilisation sur le ciblage pour atteindre tout le monde lors des réunions communautaires (ne 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	Procès-verbaux et registre de présence aux réunions aux réunions communautaires	Lors des réunions de mobilisation ciblées

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Impact	Évaluation de l'importance (probabilité conséquence)	Étendue	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
			<p>laisser pas la sélection des bénéficiaires aux chefs suprêmes). Utilisez les médias locaux ainsi que les ONG locales de confiance</p> <ul style="list-style-type: none"> ▪ Encourager la participation active des femmes au projet jusqu'à 50% ▪ Impliquer les organisations de femmes et les groupes de défense et de défense des droits pour mobiliser les femmes à participer ▪ Donner des concessions / incitations aux agricultrices pour leur permettre de participer ▪ Encourager les hommes à travers le plaidoyer à soutenir la participation des femmes par la garantie des terres et des autres ressources nécessaires 		<p>Nombre de femmes et de jeunes participant au PROJET (à partir du registre du projet)</p> <p>Nombre de groupes de défense des femmes travaillant avec le projet</p>	<p>Trimestriel</p> <p>Annuellement</p>
Exclusion sociale des femmes et des jeunes en Accès limité à la terre	Haute	Toutes les zones ou village cibles	<ul style="list-style-type: none"> ▪ Impliquer activement les femmes et les jeunes dans toutes les composantes et niveaux de prise de décision du projet; ▪ S'efforcer de maintenir un ratio de bénéficiaires du projet de 50% de femmes et 30% de jeunes (hommes et femmes de moins de 35 ans) ▪ Encourager la soumission de propositions commerciales par des groupes exclusivement féminins (y compris les coopératives); 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	<p>Listes de présence</p> <p>Listes des projets approuvés et de leurs bénéficiaires</p> <p>Liste des membres et du personnel</p> <p>Listes de présence aux ateliers de sensibilisation et aux bénéficiaires / Commentaires de la communauté</p>	<p>À chaque activité du projet</p> <p>Lors de l'approbation du business plan et tous les six mois par la suite</p> <p>Tous les six mois</p>

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

Impact	Évaluation de l'importance (probabilité conséquence)	de x	Étendue	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
				<ul style="list-style-type: none"> ▪ Veiller à ce que les femmes occupent au moins 30 à 40 pour cent des postes de direction dans les organisations faîtières d'agriculteurs et dans l'équipe de gestion de projet; ▪ Lors de l'organisation de réunions ou d'événements, s'assurer qu'ils sont adaptés aux contraintes de temps et de lieu des femmes; ▪ L'accès à la terre pour les femmes et les jeunes devrait être une condition préalable à la sélection / participation de la communauté ▪ Pour éviter l'obstructionnisme (« comportement de blocage »), assurez-vous que les hommes sont inclus (« entraînés ») dans les activités de sensibilisation. Travailler avec des OSC de confiance locale pour sensibiliser la communauté (œuvrer pour un « changement d'attitude ») ▪ Faire en sorte que les entrepreneurs en construction de routes et de barrages embauchent la main-d'œuvre des communautés locales pour accroître le sentiment d'appartenance et de participation ▪ Envisager d'utiliser la main-d'œuvre locale pour la construction et la réhabilitation des pistes agricoles au lieu de machines pour augmenter le 	<p>lors des visites de sites Accord communautaire sur l'accès à la terre pour les femmes et les jeunes</p> <p>Nombre de jeunes de la communauté engagés comme ouvriers dans la construction de routes et de barrages et la réhabilitation des pistes agricoles</p>	<p>À chaque activité du projet</p> <p>Annuel</p>	

Impact	Évaluation de l'importance (probabilité x conséquence)	Étendue	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
			nombre de bénéficiaires indirects du projet			
Gérer les attentes	Haute	Toutes les zones ou village cibles	<ul style="list-style-type: none"> ▪ Le ciblage du projet et le mécanisme de mise à l'échelle doivent être expliqués de manière explicite et transparente dans le manuel de mise en œuvre du projet (PIM) ▪ Les critères de sélection, ce que le projet offre et les attentes des bénéficiaires visés doivent être explicites et sans ambiguïté (et traduits dans les langues locales afin que tout le monde soit emporté) ▪ Accompagner les représentants de la communauté et des agro-entrepreneurs dans la mise en œuvre du projet (et éventuellement les chefs suprêmes ou leurs représentants) à chaque étape de la mise en œuvre du projet ▪ Maintenir une gestion solide des connaissances et une diffusion de l'information pour tenir tout le monde au courant des événements 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	Manuel de mise en œuvre du projet Critères de sélection des projets dans les langues locales Matériel de gestion des connaissances et de communication	Avant le début du projet 6 mois dans le projet Trimestriel
Conditions de travail dangereuses et insalubres	Moyen	Toutes les zones ou village cibles	<ul style="list-style-type: none"> ▪ Incorporer les directives environnementales et sociales dans les contrats avec les prestataires de services et assurer la conformité; ▪ Sensibiliser les bénéficiaires du projet et leurs communautés au sens large sur les normes de santé et de sécurité, y compris. 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	Directives de l'entrepreneur Dépliant ou affiche sur la santé et la sécurité	<input type="checkbox"/> Dans les 6 mois suivant démarrage du projet et revue semestrielle par la suite <input type="checkbox"/> Dans les 6 mois suivant

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

Impact	Évaluation de l'importance (probabilité x conséquence)	Étendue	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
			<p>Utilisation sûre des machines de production, de traitement et de transport, des produits agrochimiques (pesticides et engrais), des installations électriques et du câblage (en particulier dans les zones humides / pendant les pluies);</p> <ul style="list-style-type: none"> ▪ Sensibilisation de certaines communautés aux droits de l'enfant et veiller à ce qu'il n'y ait pas de travail des enfants dans certains projets d'agro-entreprises. 		<p>Réunion communautaire</p> <p>Réunion communautaire</p>	<p>le démarrage du projet, semestriellement par la suite</p> <ul style="list-style-type: none"> □ Dans les 6 mois suivant démarrage du projet et revue semestrielle par la suite □ Dans les 6 mois suivant le démarrage du projet, semestriellement par la suite
Capture d'élite	Moyen	Toutes les zones ou village cibles	<ul style="list-style-type: none"> • □ Examen détaillé des propositions de business plan sur la viabilité commerciale, les conflits d'intérêts et la corruption. Exclure (l'utilisation de) les fournisseurs de services appartenant ou liés à des politiciens ou des partis politiques • □ Assurer le respect des critères de sélection objectifs pré-approuvés et un partage d'informations et une prise de décision transparents • Sensibiliser les communautés sur les objectifs du projet, les groupes cibles, les critères de sélection des bénéficiaires et 	<p>UGP, services techniques déconcentrés et décentralisés, fournisseurs de services</p>	<p>Formulaires de sélection des propositions remplis</p> <p>Examiner les missions</p> <p>Point à l'ordre du jour du comité de pilotage</p> <p>Réunion communautaire</p> <p>Document d'accord</p>	<ul style="list-style-type: none"> ▪ □ Lors de missions de revue semestrielle ▪ □ Lors des réunions semestrielles du comité ▪ Mensuellement pendant les premiers mois, trimestriellement par la suite

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Impact	Évaluation de l'importance (probabilité x conséquence)	Étendue	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
			<ul style="list-style-type: none"> Risque de capture par les élites (« détournement »); Accord avec les dirigeants traditionnels et le conseil des anciens sur la sélection de la communauté et des bénéficiaires, et l'adhésion à une prise de décision représentative et transparente liée au projet (via une lettre d'entente, un protocole d'accord ou un autre format approprié). Impliquez les OSC de confiance locale. 			<ul style="list-style-type: none"> Dans les 6 mois suivant le début du projet
Perte et perturbation des ressources culturelles telles que la forêt sacrée et le site archéologique	Faible	Toutes les zones ou village cibles	N'approuvez pas les projets situés dans ou autour des forêts sacrées et des bosquets communautaires et des sites archéologiques	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	Inventaire des ressources culturelles	Anuel
Resurgence des conflits	Moyen	Toutes les zones ou village cibles	<ul style="list-style-type: none"> Maintenir une solide gestion des connaissances, la diffusion de l'information et des engagements communautaires pour garder tout le monde informé Sensibiliser les communautés rurales sur la lutte contre l'exploitation et abus sexuels des femmes en référence à la politique du FIDA en matière de prévention et de lutte contre le harcèlement, l'exploitation et les abus sexuels des femmes 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	Partie prenante plan d'engagement (SEP) Rapports de réunion des parties prenantes, dépliants de projet Registre des plaintes Comptes rendus de réunion, observation Contrat de prestation de de	Dans les 2 mois suivant le début du projet Trimestriel Trimestriel À chaque activité du projet Lors de l'attribution des contrats

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted Table

Impact	Évaluation de l'importance (probabilité x conséquence)	Étendue	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
	x		<ul style="list-style-type: none"> • Développer un cadre clair de plaintes, de recours et de règlement des différends et le faire savoir à toutes les parties prenantes • Développer un plan d'engagement des parties prenantes (SEP) clair et simple (y compris la stratégie de communication / sensibilisation), en particulier sur les objectifs du projet et la dotation en personnel (y compris qui est responsable de quoi), les critères de sélection de la communauté et des bénéficiaires, la structure / les méthodes de communication entre la communauté et le projet et gestion des griefs / conflits; • Tenir régulièrement les parties prenantes concernées informées de l'avancement du projet; • Impliquer les jeunes et les femmes leaders ainsi que les aînés respectés dans les décisions clés du projet et les activités de sensibilisation; • Divulguer publiquement les informations pertinentes sur les contrats et les paiements; 	services et listes d'emploi Code de conduite Réunion communautaire Matériel de gestion des connaissances Nombre d'OSC locales en partenariat avec LE PROJET	et après les paiements Dans les 6 mois suivant le début du projet À chaque activité du projet pendant les 6 premiers mois, trimestriellement par la suite Trimestriel Annuellement	

Impact	Évaluation de l'importance (probabilité x conséquence)	Étendue	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
			<ul style="list-style-type: none"> Encourager les entrepreneurs / prestataires de services à donner la préférence d'emploi aux membres de la communauté locale Développer un code de conduite pour toutes les parties prenantes Sensibiliser les femmes et en particulier les jeunes sur ce que c'est que d'être un agro-entrepreneur (donner une image réaliste des avantages économiques, sociaux et environnementaux, mais aussi des défis et des responsabilités). Impliquer les OSC de confiance locale dans la sensibilisation communautaire 			
Santé						
Maladies d'origine hydrique	Moyen	Toutes les zones ou village cibles	<ul style="list-style-type: none"> Des efforts pour se concentrer sur les marécages de la vallée intérieure afin de protéger les agriculteurs de la schistosomiase, une maladie d'origine hydrique dans les rizières inondées, avec des bottes de riz et des médicaments 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services	Matériel de sensibilisation Nombre d'agriculteurs utilisant des bottes de riz	Annuel
Augmentation du risque de prolifération des	Moyen	Toutes les zones ou village cibles	<ul style="list-style-type: none"> Distribution de moustiquaires imprégnées aux villages environnants 	UGP, services techniques déconcentrés et décentralisés,	Rapport de sensibilisation	Trimestriel

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Impact	Évaluation de l'importance (probabilité x conséquence)	Étendue	Atténuation recommandée	Responsabilité de la mise en œuvre de l'atténuation	Des moyens de vérification	Moment / fréquence de vérification
nids de malaria à cause de la mise en place des mécanismes d'irrigation			<ul style="list-style-type: none"> ▪ Sensibilisation des populations sur les risques de malatia et les moyens de protection 	fournisseurs de services, populations bénéficiaires	Nombre de cas de malaria pendant et après la construction	
Poussière de la construction de routes	Moyen	Toutes les zones ou village cibles	<ul style="list-style-type: none"> ▪ Les contacteurs routiers présenteront une évaluation de l'impact environnemental et social avec un plan de gestion pour la gestion des externalités dans le cadre du processus d'appel d'offres Penser à utiliser la technologie Autoseal (une technologie à base de polymère qui durcit et peut durer 5 ans ou plus) pour aider à résoudre le problème d'inhalation de poussière 	UGP, services techniques déconcentrés et décentralisés, fournisseurs de services rurale, entrepreneurs / prestataires de services	Nombre d'EIES pour les projets de routes de desserte rurales	Trimestriel

Formatted Table

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Tableau 12. Principales mesures de gestion et de suivi et coordination avec les cofinanceurs dont Adaptation Fund

Aspect / Impact	Phase		Mesure de gestion / engagement	Indicateurs de suivi	Responsable de la mise en œuvre et du suivi
	Cons.	Oper.			
Généralités					
• Bruit, circulation, etc. dérangement des résidents	✓		<ul style="list-style-type: none"> Sélectionner un site de marché suffisamment éloigné des récepteurs sensibles (par exemple, école, centre de santé) Développer, communiquer et mettre en œuvre une procédure de gestion des conflits 	<ul style="list-style-type: none"> Nombre de conflits enregistrés. Suivi régulier du bruit 	UGP et partenaires de mise en œuvre UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanceurs (Fond d'Adaptation)
• Impacts sur la biodiversité	✓		<ul style="list-style-type: none"> Visiter des sites de marché sélectionnés avec des représentants locaux avant les travaux afin d'identifier toute espèce de flore menacée et demander l'autorisation de défricher Interdire le personnel du projet et les entrepreneurs, comme condition d'embauche, de ne point participer à la chasse, de l'achat ou du commerce d'animaux sauvages, ainsi que de la collecte de bois et de produits forestiers non ligneux 	<ul style="list-style-type: none"> Changement subi par la forêt/couvert végétal Recensement régulier de la biodiversité pour mesurer les changements dans l'abondance de la biodiversité végétale et animale 	UGP et Partenaires de mise en œuvre et services techniques étatiques du Ministère de l'environnement UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanceurs (Fond d'Adaptation)
• Renforcement des capacités locales	✓		<ul style="list-style-type: none"> S'assurer que les contractants embauchent du personnel local dans la mesure du possible (par exemple, pour des postes non qualifiés) 	<ul style="list-style-type: none"> Ratio encadrement du personnel local au personnel non local Nombre d'employés locaux formés 	UGP et partenaires de mise en œuvre UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanceurs (Fond d'Adaptation)
• Santé et sécurité au travail	✓		<ul style="list-style-type: none"> Développer une politique HSE et des règles pour les chantiers de construction Assurer l'utilisation des EPI par les travailleurs de la construction 	<ul style="list-style-type: none"> Nombre d'équipements de prévention en matière de santé et de sécurité en stock /en cours d'utilisation Nombre de dérapages en matière de santé et de sécurité 	UGP et partenaires de mise en œuvre UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanceurs (Fond d'Adaptation)

<ul style="list-style-type: none"> Moyens de subsistance des populations rurales touchées 	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<ul style="list-style-type: none"> Entreprendre des enquêtes représentatives régulières pour surveiller les améliorations ou autres changements concernant les moyens d'existence 	<ul style="list-style-type: none"> Statut des moyens de subsistance des petits exploitants ruraux 	UGP et partenaires de mise en œuvre	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
Préparation / défrichage						
<ul style="list-style-type: none"> Perte d'arbres 	<input checked="" type="checkbox"/>		<ul style="list-style-type: none"> Démarquer clairement les chantiers avant les travaux ; s'assurer que la perturbation ne se produit que dans les limites marquées Préserver les arbres dans la mesure du possible Intégrer la plantation d'arbres dans la conception du marché, en priorisant les espèces et/ou les arbres menacés ayant une valeur nutritionnelle 	<ul style="list-style-type: none"> Changement subi par la forêt / couvert végétal 	UGP et partenaires de mise en œuvre UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
<ul style="list-style-type: none"> Risque d'érosion du sol 	<input checked="" type="checkbox"/>		<ul style="list-style-type: none"> Selectionner des sites sur un terrain plat à > 500 m des cours d'eau Prévoir du travail en saison sèche Installer des clôtures limoneuses en descendant du sol nu pour attraper tout écoulement, le cas échéant 	<ul style="list-style-type: none"> Suivi régulier de la qualité de l'eau 	UGP et partenaires de mise en œuvre UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
<ul style="list-style-type: none"> Risque de déplacement physique / économique 	<input checked="" type="checkbox"/>		<ul style="list-style-type: none"> Sélectionnez les sites inhabités et inutilisés 	<ul style="list-style-type: none"> Nombre de conflits enregistrés Nombre d'affaires ouvertes/fermées relatives à un déplacement physiqueéconomique 	UGP et parties prenantes (autorités locales) UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p> <p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
Excavation de matériaux à des fins de construction						
<ul style="list-style-type: none"> Perturbation des cours d'eau et des fosses d'emprunt 	<input checked="" type="checkbox"/>		<ul style="list-style-type: none"> Recueillir des matériaux d'agrégats sur des sites d'emprunt existants 	<ul style="list-style-type: none"> Suivi régulier de la qualité de l'eau 	Partenaires de mise en œuvre (entrepreneur) UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
Machines lourdes et équipement utilisé à des fins de construction						
<ul style="list-style-type: none"> Risque de contamination du sol (déversement de 	<input checked="" type="checkbox"/>		<ul style="list-style-type: none"> Toutes les matières dangereuses seront stockées de manière appropriée (couverte, etc.) avec un 	<ul style="list-style-type: none"> Nombre et volume de matières dangereuses stockées 	Partenaires de mise en œuvre (entrepreneur)	<p>Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>

matières dangereuses)			<ul style="list-style-type: none"> confinement secondaire de capacité suffisante (> 110% du volume) Utiliser du matériel de prévention des déversements, tel que des faisceaux, des barrages adsorbants, etc. 	<ul style="list-style-type: none"> Nombre d'équipements de prévention des déversements en stock / sur site 	
• Pollution sonore	✓		<ul style="list-style-type: none"> Effectuer le travail à la lumière du jour (lorsque les niveaux de bruit ambiant sont plus élevés) Conseiller les résidents avant les activités bruyantes Sélectionner l'équipement de machinerie lourde pour s'assurer que les niveaux de bruit ne dépassent pas les normes de bruit guinéennes 	<ul style="list-style-type: none"> • Suivi régulier du bruit 	Partenaires de mise en œuvre (entrepreneur) UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanceurs (Fond d'Adaptation)
• Production de poussière	✓		<ul style="list-style-type: none"> Couvrir toutes les charges pendant le transport Couvrir tous les stocks (de sable, etc.) pendant le stockage 	<ul style="list-style-type: none"> • Suivi régulier de la qualité de l'air 	Partenaires de mise en œuvre (entrepreneur) UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanceurs (Fond d'Adaptation)
Production de déchets					
• Production de déchets de construction, y compris les déchets dangereux	✓		<ul style="list-style-type: none"> Désigner un site d'élimination approprié, à au moins 200 m des lignes de drainage et des résidences, de préférence dans une zone précédemment perturbée 	<ul style="list-style-type: none"> • Nombre et volume de types de déchets stockés 	Partenaires de mise en œuvre (entrepreneur)
• Production d'eaux usées via des installations sanitaires	✓		<ul style="list-style-type: none"> Installer une unité de traitement des eaux usées pour traiter l'eau avant le rejet S'assurer que les eaux usées à évacuer satisfont aux normes de rejet guinéennes 	<ul style="list-style-type: none"> • Suivi régulier de la qualité de l'eau • Suivi régulier des effluents 	Concepteurs de programme , UGP et entrepreneurs

PGES pour les Routes et autres infrastructure

Tableau 13. Registre des principales mesures de gestion et de suivi pour les marchés, écoles et postes de santé

Aspect / Impact	Phase		Mesure de gestion / engagement	Indicateurs de suivi	Responsable de la mise en œuvre et du suivi
	Cons.	Oper.			
Généralités	✓				
• Bruit, circulation, etc. dérangement des résidents	✓		<ul style="list-style-type: none"> Développer, communiquer et mettre en œuvre une procédure de gestion des 	<ul style="list-style-type: none"> • Nombre de conflits enregistrés 	UGP et les entrepreneurs UGP va coordonner aussi l'application des mesures

		conflicts	<ul style="list-style-type: none"> • Suivi régulier du bruit 	de gestion et suivi du cofinanciers (Fond d'Adaptation)
• Impacts sur la biodiversité	✓	<ul style="list-style-type: none"> • Interdire le personnel du projet et les entrepreneurs, comme condition d'embauche, de participer à la chasse, à l'achat ou au commerce d'animaux sauvages, ainsi que à la collecte de bois et de produits forestiers non ligneux 	<ul style="list-style-type: none"> • Changement de forêt / couvert forestier • Recensement régulier de la biodiversité pour mesurer les changements dans l'abondance de la biodiversité végétale et animale 	UGP et les entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)
• Renforcement des capacités locales	✓	<ul style="list-style-type: none"> • S'assurer que les contractants embauchent du personnel local dans la mesure du possible (par exemple, pour des postes non qualifiés) 	<ul style="list-style-type: none"> • Ratio du personnel local au personnel non local • Nombre d'employés locaux formés 	UGP et les entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)
• Santé et sécurité au travail	✓	<ul style="list-style-type: none"> • Développer une politique et des règles de santé, sécurité et environnement pour les chantiers de construction • Assurer l'utilisation des EPI par les travailleurs de la construction 	<ul style="list-style-type: none"> • Nombre d'équipements de prévention en matière de santé et de sécurité en stock / en cours d'utilisation • Nombre de dérapages en matière de santé et de sécurité 	UGP et les entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)
• Moyens de subsistance des populations rurales touchées	✓	<ul style="list-style-type: none"> • Entreprendre des enquêtes représentatives régulières pour surveiller l'amélioration ou les moyens d'existence 	<ul style="list-style-type: none"> • Statut des moyens de subsistance des petits exploitants ruraux 	UGP UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)
Préparation/défrichage				
• Dégénération de la terre	✓	<ul style="list-style-type: none"> • Veiller à ce que les travaux restent dans les limites physiques des voies/routes existantes pour éviter toute perturbation de la végétation, des champs, etc. 	<ul style="list-style-type: none"> • Changement subi par la forêt / couvert végétal 	UGP et les entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)
• Risque d'érosion du sol	✓	<ul style="list-style-type: none"> • Prévoir de travailler en saison sèche • Installer des clôtures limoneuses en descente du sol nu pour capturer tous les écoulements, le cas échéant (en 	<ul style="list-style-type: none"> • Suivi régulier de la qualité de l'eau 	UGP et les entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)

		particulier près des cours d'eau)		d'Adaptation)
Excavation de matériaux à des fins de construction	✓			
<ul style="list-style-type: none"> Perturbation des cours d'eau et des fosses d'emprunt 	✓	<ul style="list-style-type: none"> Recueillir des matériaux d'agrégats sur des sites d'emprunt existants 	<ul style="list-style-type: none"> Suivi régulier de la qualité de l'eau 	Entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)
Machines lourdes et équipement utilisé à des fins de construction	✓			
<ul style="list-style-type: none"> Risque de contamination du sol (déversement de matières dangereuses) 	✓	<ul style="list-style-type: none"> Toutes les matières dangereuses seront stockées de manière appropriée (couverte, etc.) avec un confinement secondaire de capacité suffisante (> 110% du volume) Utiliser du matériel de prévention des déversements, tels que faisceaux, barrages adsorbants, etc. 	<ul style="list-style-type: none"> Nombre et volume de matières dangereuses stockées 	Entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)
<ul style="list-style-type: none"> Pollution sonore 	✓	<ul style="list-style-type: none"> Effectuer le travail à la lumière du jour (lorsque les niveaux de bruit ambiant sont plus élevés) Conseiller les résidents avant les activités bruyantes Selectionner l'équipement de machinerie lourde pour s'assurer que les niveaux de bruit ne dépassent pas les normes de bruit guinéennes 	<ul style="list-style-type: none"> Suivi régulier du bruit 	Entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)
<ul style="list-style-type: none"> Production de poussière 	✓	<ul style="list-style-type: none"> Couvrir toutes les charges pendant le transport Couvrir tous les stocks (de sable, etc.) pendant le stockage 	<ul style="list-style-type: none"> Suivi régulier de la qualité de l'air 	Entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)
Production de déchets	✓			
<ul style="list-style-type: none"> Production de déchets de construction, y compris les déchets dangereux 	✓	<ul style="list-style-type: none"> Désigner un site d'élimination approprié, à au moins 200 m des lignes de drainage et des résidences, de préférence dans une zone précédemment perturbée 	<ul style="list-style-type: none"> Nombre et volume de types de déchets stockés 	UGP et les entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial) 9.5 pt

Formatted: Font: (Default) +Body CS (Arial) 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) | Body CS (Arial), 9.5 pt

Formato de Fonte (Default) : Body GS (Arial), 9,5 pt.

Formattear Ficha (Defecto) - Body, 30 (A4), 0.5 pt.

Font: Arial, Size: 10 pt, Color: Black, Style: Normal

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

ANSWER

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial) 9.5 pt

Formatted: Font: (Default) • Body CS (Arial), 9.5 pt

Formatted-Font-(Default) : Body GS (Arial), 9.5 pt

Font: Arial (Default) | Body GS (Arial), 8.0 pt.

Formatted: Font: (Default) Tahoma, 8pt (Arial), 8.0 pt

Page 17 of 117 | Page 55 of 55 | Page 1 of 1

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Santé et sécurité communautaires	✓	✓		
• Risque d'accidents de la circulation	✓	✓	<ul style="list-style-type: none"> • Mettre en place des mesures de sécurité routière, y compris une signalisation et un contrôle de la vitesse appropriés (bosses sur la route, etc.) lorsque cela est jugé nécessaire 	<ul style="list-style-type: none"> • Nombre d'agriculteurs formés à la santé et à la sécurité • Nombre de membres de la communauté formés à la sécurité routière <p>Entrepreneurs UGP va coordonner aussi l'application des mesures de gestion et suivi du cofinanciers (Fond d'Adaptation)</p>

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Tableau 14. Principales mesures de gestion et de suivi du CGES

Aspect / Impact	Phase		Mesure de gestion / engagement	Indicateurs de suivi	Responsable de la mise en œuvre et du suivi
	Con	Oper s.			
Généralités					
• Impacts de l'eau	✓		• Consulter les Responsables du bassin du Mono avant de réaliser des travaux	• Suivi régulier de la qualité de l'eau	UGP et partenaires de mise en œuvre y compris les service techniques étatiques y compris le ministère de l'environnement
• Augmentation des conflits avec la faune	✓		<ul style="list-style-type: none"> • Visiter des sites agricoles sélectionnés avec des représentants locaux dans les deux pays avant les travaux afin d'identifier les espèces de flore menacées et les corridors écologiques à conserver (par exemple pour le passage des hippopotames, etc.) • Former les communautés locales à l'importance et aux techniques de la protection de la faune et de la flore menacées (identification des espèces et espèces menacées présentant un intérêt écologique, utilisation de zones tampons, multicultures, etc.) 	<ul style="list-style-type: none"> • Nombre d'agriculteurs formés aux techniques d'évitement des dommages causés par les espèces sauvages (épouvantails) • Nombre d'agriculteurs formés à la lutte antiparasitaire • Recensement régulier de la biodiversité pour mesurer les changements dans l'abondance de la biodiversité végétale et animale 	UGP et parties prenantes (autorités locales, OP) y compris le ministère de l'environnement
• Renforcement des capacités locales	✓		• S'assurer que les contractants embauchent du personnel local dans la mesure du possible (par exemple, pour des postes non qualifiés)	<ul style="list-style-type: none"> • Ratio du personnel local au personnel non local • Nombre d'employés locaux formés 	UGP et partenaires de mise en œuvre y compris les service techniques étatiques y compris le ministère de l'environnement
• Impacts sur la biodiversité	✓		• Intégrer un programme de reboisement au projet, en consultation avec les acteurs locaux. Les espèces doivent inclure les espèces et espèces menacées ayant un habitat/valeur de nidification/recherche de nourriture pour les animaux	<ul style="list-style-type: none"> • Zone de terres reboisées • Changement de forêt / couvert forestier • Recensement régulier de la biodiversité pour mesurer les changements dans l'abondance de la biodiversité végétale et animale 	UGP et partenaires de mise en œuvre y compris les service techniques étatiques et autre parties prenantes (autorités locales)

• Moyens de subsistance des populations rurales	✓ ▲	✓ ▲	• Entreprendre des enquêtes représentatives régulières pour surveiller l'amélioration ou les moyens d'existence	• Statut des moyens de subsistance des petits exploitants ruraux	UGP et partenaires de mise en œuvre (ONG locales, OP)	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Préparation / défrichage						
• Perte d'arbres	✓ ▲		• Démarquer clairement les chantiers avant les travaux ; s'assurer que la perturbation ne se produit que dans les limites marquées • Préserver les arbres dans la mesure du possible • Intégrer la plantation d'arbres, en donnant la priorité aux espèces et/ou arbres menacés ayant une valeur nutritive pour les personnes ou les animaux	• Changement de forêt / couvert forestier	Partenaires de mise en œuvre y compris le ministère de l'environnement	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
• Risque d'érosion du sol	✓ ▲		• Maintenir une zone tampon de > 15 m de toutes les lignes de drainage (soit au moins 15 m de part et d'autre du drainage), en veillant à ce que la végétation soit retenue dans la zone tampon • Installer des clôtures limoneuses en aval du sol nu pour capturer les eaux de ruissellement, le cas échéant	• Suivi régulier de la qualité de l'eau	UGP et partenaires de mise en œuvre y compris les service techniques étatiques y compris le ministère de l'environnement	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
• Risque de déplacement physique / économique	✓ ▲		• Consulter les parties prenantes concernant le régime foncier	• Nombre de griefs enregistrés • Nombre d'affaires ouvertes / fermées relatives à un déplacement physique / économique	UGP et parties prenantes (autorités locales)	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Excavation de matériaux à des fins de construction (barrages, etc.)						
• Perturbation des cours d'eau et des fosses d'emprunt	✓ ▲		• Recueillir des matériaux d'agrégats sur des sites d'emprunt existants	• Suivi régulier de la qualité de l'eau	Partenaires de mise en œuvre y compris les service techniques étatiques y compris le ministère de l'environnement	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Utilisation d'équipement à des fins de construction						
• Risque de contamination du sol (déversement de matières dangereuses)	✓ ▲		• Toutes les matières dangereuses seront stockées de manière appropriée (couverte, etc.) avec un confinement secondaire de capacité suffisante (>	• <input type="checkbox"/> Nombre et volume de matières dangereuses stockées • <input type="checkbox"/> Nombre d'équipements	Partenaires de mise en œuvre (entrepreneurs) y compris le ministère de l'environnement	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

		<ul style="list-style-type: none"> • 110% du volume) • Utiliser du matériel de prévention des déversements, tel que des faisceaux, des barrages adsorbants, etc. 	de prévention des déversements en stock / sur site	
• Pollution sonore	✓	<ul style="list-style-type: none"> • Effectuer le travail pendant les heures de clarté • Conseiller les résidents avant les activités bruyantes 	• Suivi régulier du bruit	Partenaires de mise en œuvre (entrepreneurs)
• Génération de poussière	✓	<ul style="list-style-type: none"> • Couvrir toutes les charges pendant le transport • Couvrir tous les stocks (de sable, etc.) pendant le stockage 	• Suivi régulier de la qualité de l'air	Partenaires de mise en œuvre (entrepreneurs) y compris le ministère de l'environnement
Construction de barrage				
• Obstruction des voies navigables	✓	<ul style="list-style-type: none"> • S'assurer que le dimensionnement et l'emplacement des petits barrages/zones de rétention permettent le passage continu de la faune aquatique (par exemple poissons, hippopotames) 	• Nombre de voies navigables obstruées lors des audits du site	Partenaires de mise en œuvre (entrepreneurs) y compris le ministère de l'environnement
La production de déchets				
• Production de déchets de construction, y compris les déchets dangereux	✓	<ul style="list-style-type: none"> • Désigner un site d'élimination approprié, à au moins 200 m des lignes de drainage 	• Nombre et volume de types de déchets stockés	UGP et Partenaires de mise en œuvre (entrepreneurs)
• Production de déchets organiques	✓	<ul style="list-style-type: none"> • Promouvoir le compostage des déchets organiques 	• Nombre d'agriculteurs formés au compostage et à la gestion des déchets	UGP et Partenaires de mise en œuvre (entrepreneurs)
• Production de déchets dangereux (par exemple, récipients contenant des herbicides / pesticides, etc.)	✓	<ul style="list-style-type: none"> • Sensibiliser les communautés locales sur les dangers des déchets dangereux et la nécessité de gérer les déchets • Assurez-vous que tous les contenants de produits chimiques vides sont rincés trois fois et perforés avant leur élimination pour éviter leur réutilisation (comme les contenants d'eau, etc.). • Désigner un site d'élimination approprié, à au moins 200 m des lignes de drainage 	• Nombre d'agriculteurs formés au compostage et à la gestion des déchets	UGP et Partenaires de mise en œuvre (entrepreneurs)
Utilisation d'intrants agricoles				
• Risque de pollution de l'eau	✓	<ul style="list-style-type: none"> • Dispenser une formation sur l'utilisation rationnelle des produits agrochimiques (dosage, etc.), l'utilisation du compost organique et du fumier, les techniques de rotation/association des cultures (intégration des légumineuses dans les 	<ul style="list-style-type: none"> • Nombre d'agriculteurs formés à la préparation durable des terres • Modification de la couverture des forêt-galerie et des zones humides 	UGP et Partenaires de mise en œuvre (entrepreneurs)

			<ul style="list-style-type: none"> systèmes de riz et de maïs) et d'autres techniques pour minimiser l'utilisation d'intrants agricoles Promouvoir des méthodes de désherbage manuel si possible 	<ul style="list-style-type: none"> • Suivi régulier de la qualité de l'eau 	
<ul style="list-style-type: none"> Risques pour la santé et la sécurité de la communauté 	✓		<ul style="list-style-type: none"> Dispenser une formation aux méthodes d'application et aux équipements de protection individuelle appropriés (gants, masque, etc.) 	<ul style="list-style-type: none"> • Nombre d'agriculteurs formés à la santé et à la sécurité 	<p>UGP et Partenaires de mise en œuvre (entrepreneurs)</p>
Activités agricoles générales					
<ul style="list-style-type: none"> Perte de biodiversité via la mise en place de monocultures 	✓		<ul style="list-style-type: none"> Promouvoir les cultures mixtes/interculturelles, y compris la plantation d'espèces/cultures de subsistance parallèlement à des espèces de valeur écologique 	<ul style="list-style-type: none"> Changement subi par la forêt/couvert végétal Nombre de types de cultures Recensement régulier de la biodiversité pour mesurer les changements dans l'abondance de la biodiversité végétale et animale 	<p>UGP et Partenaires de mise en œuvre (entrepreneurs)</p>

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Tableau 15. Budget des activités de suivi environnemental et social

Activité avec une composante suivi	Indicateurs clés de suivi	Responsabilité de la surveillance	Mécanisme de suivi	Fréquence de suivi	Suivi des coûts (estimation en USD)
SUIVI DE L'ENVIRONNEMENT					
Etude de référence environnementale pour le projet	<ul style="list-style-type: none"> Télédétection et collecte de données SIG, permettant de faire le suivi des éléments suivants : Changement de forêt/couvert forestier 	Responsable UGP	Télédétection et évaluation rapide sur le terrain	Une fois (étude de référence)	70,000

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
 Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

	<ul style="list-style-type: none"> Modification de la couverture des forêt-galerie et des zones humides Zone de terres reboisées Statut étude référence des conditions environnementales au niveau du projet, y compris : <ul style="list-style-type: none"> le suivi de la qualité de l'eau le suivi du bruit le suivi de la qualité de l'air le recensement de la biodiversité 				
Notice d'impact spécifique au site pour la réhabilitation des routes et la construction du marché, école et santé	Statu étude de référence des conditions environnementales (comme ci-dessus)	Responsable UGP	Rapport de notification d'impact	Par intervention	100,000
EIES spécifiques au site pour le développement agricole	Etude de référence des conditions environnementales (comme ci-dessus)	Responsable UGP	Rapport ESIA	Par intervention	40,000
Évaluation de la dégradation des sols, des sols et de l'eau (y compris les déchets et les produits agrochimiques)	<ul style="list-style-type: none"> le suivi régulier de la qualité de l'eau le suivi régulier des effluents le nombre de voies navigables obstruées lors des audits du site le nombre d'agriculteurs formés à la préparation durable des terres 	Responsable UGP	Enquêtes sur le terrain et analyses en laboratoire	Chaque six mois (saison sèche et humide)	30,000
Évaluation de la déforestation des forêts et des zones humides	<ul style="list-style-type: none"> Changement de forêt/couvert forestier Modification de la couverture des forêts galeries et des zones humides Zone de terres reboisées 	Responsable UGP	Télédétection et enquêtes sur le terrain	Annuelle	50,000
Enquêtes et recensement de la biodiversité	<ul style="list-style-type: none"> Changements dans l'abondance de la biodiversité végétale et animale Nombre d'agriculteurs formés aux techniques d'évitement des dommages causés par les espèces sauvages (épouvantails) 	Responsable UGP	Enquête de terrain	Chaque six mois (humide et saison sèche)	45,000

	<ul style="list-style-type: none"> Nombre d'agriculteurs formés à la lutte antiparasitaire Nombre de types de cultures 				
Santé et sécurité au travail	<ul style="list-style-type: none"> Nombre d'équipements de prévention en matière de santé et de sécurité en stock/en cours d'utilisation Nombre de non-conformités en matière de santé et de sécurité Nombre d'équipements de prévention des déversements en stock/sur site Nombre d'agriculteurs formés à la santé et à la sécurité surtout sur les mesures barrières et le COVID-19 	Responsable UGP	Audit	Mensuelle	40,000
Gestion des déchets	<ul style="list-style-type: none"> Nombre d'agriculteurs formés au compostage et à la gestion des déchets Nombre et volume de matières dangereuses stockées Nombre et volume de types de déchets stockés 	Responsable UGP	Audit	Mensuelle	35,000
Suivi SOCIAL					
Etude de référence du projet	<ul style="list-style-type: none"> Statut des moyens de subsistance des petits exploitants ruraux 	Responsable social et communautaire de UGP	Enquêtes socio-économiques rapides	Une fois (étude de référence)	30,000
Moyens de subsistance des populations rurales touchées	<ul style="list-style-type: none"> Statut des moyens de subsistance des petits exploitants ruraux 	Responsable social et communautaire de UGP	Enquêtes socio-économiques rapides	Annuelle	40,000
Egalité des sexes dans les contextes sociaux, la sensibilisation et des formations pour lutter contre la violence à l'égard des femmes et le taux de natalité élevé	<p>✓ Nombre de femmes et d'hommes bénéficiant de programmes de formation à la violence domestique.</p> <p>Prévalence de violence physique et / ou sexuelle entre partenaires intimes au cours des 12 derniers mois; et la prévalence de la violence sexuelle par un non-partenaire</p>	Responsable social et communautaire de UGP	Responsable social et communautaire de UGP	annuelle	50,000
Griefs (négatifs et positifs)	<ul style="list-style-type: none"> Nombre de griefs enregistrés 	Responsable social et communautaire de	Boîtes à suggestions,	Mensuelle	25,000

	<ul style="list-style-type: none"> Nombre d'affaires ouvertes/fermées relatives à un déplacement physique/économique 	UGP	réunions régulières des parties prenantes				
Mise en œuvre du FPIC	<ul style="list-style-type: none"> Plan de mise en œuvre 	Responsable social et communautaire de UGP	Rapport de suivi et réunions régulières	semestrielle	50,000	<p style="border: 1px solid red; padding: 2px;">Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>	
Renforcement des capacités	<ul style="list-style-type: none"> Ratio du personnel local au personnel non local Nombre d'employés locaux formés 	Responsable social et communautaire de UGP	Audit	Semestrielle	70,000	<p style="border: 1px solid red; padding: 2px;">Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>	
Santé et sécurité communautaires	<ul style="list-style-type: none"> Nombre de membres de la communauté formés à la sécurité routière 	Responsable social et communautaire de UGP	Réunions régulières des parties prenantes, étude des archives concernant la formation	Semestrielle	30000	<p style="border: 1px solid red; padding: 2px;">Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>	
Total						705,000	<p style="border: 1px solid red; padding: 2px;">Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>
							<p style="border: 1px solid red; padding: 2px;">Formatted: Font: (Default) +Body CS (Arial), 9.5 pt</p>

6.4. Engagement des parties prenantes, sensibilisation de la communauté et gestion des attentes

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

164.163. L'expérience des précédents FIDA et d'autres projets d'investissement économique et social montre que l'engagement et la sensibilisation des parties prenantes sont d'une importance critique pour la réussite du projet. En l'absence de communication claire avec les parties prenantes concernées et de sensibilisation appropriée des communautés locales, les rumeurs, la désinformation et la spéulation se développent, et les accusations et les tensions se transforment facilement en conflit (violent) au sein et entre les communautés. Par conséquent, pour bon nombre des impacts environnementaux et sociaux potentiels, les plans de gestion recommandent l'élaboration d'un plan d'engagement des parties prenantes avec une stratégie de communication claire et l'organisation d'activités de sensibilisation communautaire sur une base régulière.

165.164. Un plan d'engagement des parties prenantes (SEP) doit inclure au moins les éléments suivants:

- a) Principes, objectifs et champ d'application
- b) Règlements et exigences (institutionnelles)
- c) Résumé des activités d'engagement des parties prenantes précédentes
- d) Cartographie et analyse des parties prenantes
- e) Stratégies d'engagement
- f) Messages clés et canaux de communication
- g) Mécanisme de réclamation (voir également la section 9.6 ci-dessous)
- h) Ressources et responsabilités
- i) Suivi et évaluation

166.165. Les activités de sensibilisation de la communauté (c'est-à-dire la sensibilisation et la formation) doivent être claires, opportunes et adaptées à la culture; cela signifie que les messages clés doivent être communiqués dans un format et dans une langue facile à comprendre, de préférence par quelqu'un qui parle la langue locale et connaît les coutumes et sensibilités locales, et à un moment qui convient et suffit à toutes les communautés clés groupes, en particulier les femmes et les jeunes. Pour garantir une entrée appropriée dans la communauté et atteindre les groupes cibles de la manière la plus efficace et la plus efficiente, il est conseillé d'inclure également les organisations de la société civile qui sont déjà actives et auxquelles font confiance les communautés sélectionnées.

6.5. Gestion des griefs

167.166. Le projet établira un processus d'engagement communautaire et fournira un accès à l'information sur une base régulière. Afin de réduire les conflits, le projet utilisera le mécanisme de réclamation mis en place par le FIDA, qui comprend une procédure de réclamation pour recevoir et faciliter le règlement des préoccupations et des réclamations concernant le non-respect présumé des politiques environnementales et sociales du FA ou du FIDA ainsi que aspects des procédures d'évaluation sociale, environnementale et climatique dans le contexte des projets appuyés par le FIDA. La procédure permet aux plaignants touchés de voir leurs préoccupations résolues de manière équitable et rapide grâce à un processus indépendant. Bien que le FIDA traite normalement les risques potentiels principalement grâce à son processus amélioré d'AQ / AQ et au moyen d'un appui à l'exécution des projets, il reste déterminé à: i) travailler de manière proactive avec les parties concernées pour résoudre les plaintes; (ii) veiller à ce que la procédure de plainte soit réactive et fonctionne efficacement; et iii) tenir des registres de toutes les plaintes et de leurs résolutions. De plus, le Cadre stratégique du FIDA appelle à faire en sorte que les projets et programmes favorisent l'utilisation durable des ressources naturelles, renforcent la résilience au changement climatique et reposent sur l'appropriation par les femmes et les hommes ruraux eux-mêmes afin d'atteindre la durabilité

168.167. Les projets et programmes appuyés par le FIDA, y compris des fonds supplémentaires comme ce Fonds d'adaptation, sont conçus de manière participative, en tenant compte des préoccupations de toutes les parties prenantes. Le FIDA exige que les projets soient exécutés conformément à ses politiques, normes et garanties. Il appartiendra à l'UGP du projet, sous le contrôle du FIDA, de veiller à ce que toutes les parties prenantes concernées soient correctement informées du mécanisme de réclamation. Ce mécanisme sera mis à disposition au Gouvernorat de la région et aux administrateurs des provinces (secteurs). Des exemplaires du manuel du mécanisme de règlement des griefs seront mis à disposition au niveau des villages. Il sera également affiché sur le site Web du projet et sur le site Web de l'entité d'exécution (FIDA). Les procédures de dépôt de la plainte sont disponibles sur le site du FIDA

169.168. L'objectif de la procédure de réclamation du FIDA est de veiller à ce que des mécanismes appropriés soient en place pour permettre aux individus et aux communautés de contacter directement le FIDA et de déposer une plainte s'ils pensent être ou pourraient être affectés par un projet / programme financé par le FIDA, se conformer aux politiques sociales et environnementales du FIDA et aux aspects obligatoires du SECAP. Les plaintes doivent concerner uniquement des questions environnementales, sociales et climatiques et ne doivent pas être des accusations d'activités frauduleuses ou de corruption liées à la mise en œuvre du projet - elles sont traitées par le Bureau de l'audit et du contrôle du FIDA.

Critères d'éligibilité selon le mécanisme de réclamation du FIDA

170.169. Pour déposer une plainte pour non-respect présumé des politiques sociales et environnementales du FIDA et des aspects obligatoires de son SECAP, le FIDA examinera uniquement les plaintes répondant aux critères suivants:

- Les plaignants affirment que le FIDA n'a pas appliqué ses politiques sociales et environnementales et / ou les dispositions obligatoires énoncées dans le projet SECAP et Sauvegardes du Fonds pour l'adaptation.
- Les plaignants affirment qu'ils ont été ou seront affectés par la non-application par le FIDA de ces politiques.
- Les plaintes doivent être déposées par au moins deux personnes, toutes deux ressortissantes du pays concerné et / ou vivant dans la zone du projet. Les réclamations de sites étrangers ou les réclamations anonymes ne seront pas prises en compte.
- Les plaintes doivent concerner des projets / programmes en cours de conception ou de mise en œuvre. Les plaintes concernant des projets clôturés, ou ceux qui sont décaissés à plus de 95%, ne seront pas prises en considération.

3. Le processus selon le mécanisme de réclamation du FIDA:

171.170. Les plaignants doivent d'abord porter l'affaire à l'attention du gouvernement ou de l'organisation non gouvernementale responsable de la planification ou de l'exécution du projet ou du programme (agence d'exécution du ministère de l'Agriculture et ministère de l'Économie et des Finances et Agence de protection de l'environnement qui ont la responsabilité pour superviser les travaux sur le terrain. Si l'agence d'exécution ne répond pas de manière adéquate, la question peut être portée à l'attention du FIDA. La question peut être portée directement devant le FIDA si les plaignants estiment qu'ils pourraient faire l'objet de représailles s'ils directement à l'agence chef de file.

172.171. La Division régionale du FIDA examinera la plainte et, si nécessaire, prendra contact avec le Ministère de l'agriculture et le Ministère de l'économie et des finances, l'Agence de protection de l'environnement relevant du Ministère de l'environnement pour décider si les plaintes sont justifiées. Si les plaignants demandent que leur identité soit protégée, le FIDA ne divulguera pas ces informations au Ministère de l'agriculture ou à quiconque au sein du gouvernement. Si la plainte n'est pas justifiée, la division régionale en informera les plaignants par écrit. Si la Division régionale estime que la plainte est justifiée et qu'il existe des preuves d'un préjudice réel ou probable du fait du non-respect par le FIDA de ses politiques et procédures, le FIDA prendra des mesures. Cela peut consister à apporter des modifications au projet / programme, ou à exiger que le gouvernement respecte ses obligations en vertu de l'Accord de financement. La réponse du FIDA se concentrera sur la mise en conformité du projet / programme et aucun dédommagement financier ne sera disponible ou payé en réponse à de telles plaintes. Les plaignants seront informés de l'issue de la question par la division régionale.

173.172. Dans tous les cas, si les plaignants ne sont pas d'accord avec la réponse du FIDA, ils peuvent adresser une demande à SECAPcomplaints@ifad.org et demander qu'un examen impartial soit effectué par le Bureau du Vice-Président. Le bureau du vice-président décidera des mesures à prendre pour examiner ces plaintes, y compris, si nécessaire, engager des experts externes pour examiner la question. Les plaignants seront informés des résultats de l'examen. IFAD inclura dans son rapport annuel une liste des plaintes reçues et un résumé des mesures prises pour y remédier.

Comment déposer une plainte:

174.173. Une plainte relative au non-respect des politiques sociales et environnementales du FIDA et aux aspects obligatoires de son SECAP peut être soumise de l'une des manières suivantes:

- Téléchargez le formulaire de plainte (Word) sur le site Web du FIDA: <https://www.ifad.org/en/accountability-and-complaints-procedures>
- Envoyez un e-mail à SECAPcomplaints@ifad.org

1. En outre, le PRAPAM utilisera autant que possible tous les mécanismes de recours disponibles, y compris: les associations (y compris les associations / organisations d'agriculteurs), le conseil traditionnel (chefs suprêmes et les anciens), l'engagement de la place du village (composé de représentants d'hommes, de femmes et groupes), l'assemblée générale du village, le projet NPMU, etc.

Analyse des alternatives

175.174. Les alternatives suivantes seront envisagées avant le début de toute activité:

- Site: l'emplacement d'une agro-entreprise proposée sera évalué pour s'assurer qu'elle n'est pas située sur un sentier pédestre ou dans une zone sujette aux inondations et qu'elle maintient la distance nécessaire par rapport aux autoroutes
 - Tracé: l'entreprise ne sera pas située près des lignes électriques, des stations de débit et / ou des oléoducs et gazoducs ou de l'entreprise
 - Produit: seuls les types de cultures et les variétés qui sont tolérantes à la sécheresse, résistantes aux ravageurs et à haut rendement seront sélectionnés
- Intrants (par exemple, source d'énergie, produits agrochimiques), échelle (par exemple, petits producteurs, grandes exploitations commerciales); et la conception (par exemple, hauteur du bâtiment, écrans, couleur) de chaque entreprise sera analysée avant toute activité.

Tableau 16. Cadre de gestion environnementale et sociale (CGES) pour les étapes de la chaîne de valeur agricole

Partie dans la chaîne de valeur	Problème clé affectant l'environnement	Impact potentiel (négatif et positif)			Mesures d'atténuation standard	Suivi et indicateurs
		Environnement	Social et institutionnel	Économique		
Production	<ul style="list-style-type: none"> ▪ Préparation des terres - défrichage, culture et autres problèmes ▪ Utilisation d'engins de terrassement, p.ex. de tracteurs pour le déblaiement ▪ Utilisation d'agro-chimiques ▪ Utilisation de pesticides 	<ul style="list-style-type: none"> ▪ Élimination des forêts et des zones humides <ul style="list-style-type: none"> ▪ Dégradation des terres et des sols ▪ Pollution de l'eau et du sol ▪ Inondation ▪ Érosion ▪ Incendie de brousse et de pipeline ▪ Perte de biodiversité ▪ Gestion des déchets ▪ Émission de GES 	<ul style="list-style-type: none"> ▪ Augmentation de l'emploi des jeunes avec une diminution possible de l'agitation des jeunes ▪ Augmentation de l'interaction et de la coopération des jeunes et de leur capacité à résoudre les problèmes et à résoudre les conflits ▪ Augmentation du sentiment de fierté et de responsabilité chez les jeunes participants ▪ Conflit intercommunautaire et intracommunautaire sur la propriété foncière 	<ul style="list-style-type: none"> ▪ Augmentation des ventes et des revenus des ménages ▪ Augmentation de l'emploi des jeunes et du bien-être social ▪ Amélioration de la nutrition et de la sécurité alimentaire ▪ Capacité accrue des jeunes à gérer leurs entreprises de manière productive et rentable, augmentant ainsi le développement du PIB et de la main-d'œuvre 	<ul style="list-style-type: none"> ▪ Autant que possible, décourager l'ouverture de forêts vierges et de zones humides ▪ Former les agriculteurs aux pratiques de gestion durable des terres pour réduire les impacts environnementaux ▪ Offrir une formation et des intrants agricoles aux agriculteurs à temps pour leur permettre d'ajuster et d'adapter leurs méthodes et leur calendrier de plantation et de récolte ▪ Adopter et appliquer des règles de santé, de sécurité et d'environnement sur 	<ul style="list-style-type: none"> ▪ Nombre d'agriculteurs ayant reçu une formation sur la préparation durable des terres ▪ Changements dans les forêts et les zones humides ▪ Résultats d'analyses périodiques du sol ▪ Manuel de santé, de sécurité et d'environnement ▪ Nombre d'entreprises de la chaîne de valeur autour de la gestion et de la valorisation des déchets, de la gestion des pesticides et des produits agrochimiques ▪ Plan d'engagement des parties prenantes

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

		<ul style="list-style-type: none"> ▪ Agitation possible de la part des jeunes qui ne sont pas actuellement inclus dans le programme ▪ Exclusion sociale, en particulier le manque d'accès à la terre des femmes et des jeunes 	<ul style="list-style-type: none"> ▪ Augmentation de la substitution des importations ▪ Mais l'augmentation des coûts environnementaux et sociaux associés 	<p>les sites de production pour garantir des processus de production propres, durables et respectueux de l'environnement ainsi que des processus de production intelligents face au climat</p> <ul style="list-style-type: none"> ▪ Encourager l'exploration complète de la chaîne de valeur, par exemple convertir la volaille et autres déchets d'élevage en fumier de ferme ▪ Développer un plan d'engagement des parties prenantes (SEP) clair et simple, incl. mécanisme de réclamation, pour gérer les attentes ▪ Impliquer activement les femmes et les jeunes dans toutes les composantes et niveaux de prise de décision du projet 	<ul style="list-style-type: none"> ▪ Réunions du comité de résolution des conflits ▪ Listes des projets approuvés et de leurs bénéficiaires ▪ Accord communautaire sur l'accès à la terre pour les femmes et les jeunes
--	--	---	--	--	--

<i>En traitement</i>	<ul style="list-style-type: none"> ▪ Utilisation de machines de traitement 	<ul style="list-style-type: none"> ▪ La production de déchets <ul style="list-style-type: none"> ▪ Pollution de l'air, de l'eau et du sol ▪ Émissions de GES des machines 	<ul style="list-style-type: none"> ▪ Conditions de travail dangereuses et insalubres <ul style="list-style-type: none"> ▪ Utilisation d'enfants travailleurs 	<ul style="list-style-type: none"> ▪ Augmentation des ventes et des revenus des ménages <ul style="list-style-type: none"> ▪ Augmentation de l'emploi des jeunes et du bien-être social ▪ Amélioration de la capacité de traitement, des ajouts de valeur et du développement de la chaîne de valeur ▪ Amélioration de la nutrition et de la sécurité alimentaire ▪ Capacité accrue des jeunes à gérer leurs entreprises de manière productive et rentable, augmentant ainsi le développement du PIB et de la main-d'œuvre 	<ul style="list-style-type: none"> ▪ Encourager l'utilisation de sources d'énergie renouvelables et à faible émission de carbone lors des opérations de transformation <ul style="list-style-type: none"> ▪ Adopter des règles d'hygiène, de sécurité et d'environnement sur les sites de transformation ▪ Former les agriculteurs aux pratiques agro-industrielles durables pour réduire les impacts environnementaux ▪ Intensifier la gestion des connaissances et la 	<ul style="list-style-type: none"> ▪ Nombre d'opérateurs adoptant des technologies renouvelables à faible émission de carbone <ul style="list-style-type: none"> ▪ Nombre d'entreprises créées axées sur la conversion et la valorisation des déchets ▪ Nombre d'entrepreneurs adoptant des opérations de transformation durables ▪ Gestion des connaissances / plans de communication, rapports de réunion des parties prenantes, dépliants / dépliants de projets de communication
----------------------	---	---	---	--	--	---

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

				<ul style="list-style-type: none"> ▪ Augmentation de la substitution des importations ▪ Mais l'augmentation des coûts environnementaux et sociaux associés 	<p>diffusion des informations pour mettre en valeur la réalisation du projet</p>	
<i>Commercialisation</i>	<ul style="list-style-type: none"> ▪ Construction d'une infrastructure de marché 	<ul style="list-style-type: none"> ▪ Poussière, fumée, bruit, mouvement du sol / vibrations ▪ La déforestation ▪ Pollution de l'eau ▪ Inondations et érosion de mal ▪ Ponceaux construits, routes, etc. 	<ul style="list-style-type: none"> ▪ Meilleur accès au marché ▪ Meilleur accès aux sites de production et de transformation par les agences de contrôle ▪ Meilleur accès aux communautés rurales ▪ Conflit foncier et demande d'indemnisation là où l'infrastructure doit être construite 	<ul style="list-style-type: none"> ▪ Meilleure pénétration du marché ▪ Accès aux informations sur le marché et aux services de liaison et de soutien avec les marchés ▪ Chaîne de valeur marchande renforcée, avec des entreprises plus rentables ▪ Stockage amélioré et réduction des déchets 	<ul style="list-style-type: none"> ▪ Utilisation de la construction à équipement modérément ciblé pendant la construction ▪ Élaborer / adopter et appliquer des règles de santé, de sécurité et d'environnement sur les chantiers de construction ▪ Consentement légal et volontaire de la communauté 	<ul style="list-style-type: none"> ▪ Observation des engins de chantier pour la poussière, le bruit, la fumée, les vibrations, etc. ▪ Rapport d'inspection des travaux sur la qualité environnementale des infrastructures de marché ▪ Plans de santé, de sécurité et d'environnement ▪ Copie du consentement de la communauté / des individus sur le site foncier de l'infrastructure du marché

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

					/ ou des individus sur le site foncier pour l'infrastructure du marché	
Transport (et approvisionnement)[1]	<ul style="list-style-type: none"> • Utilisation d'engins de transport motorisés et lourds 	<ul style="list-style-type: none"> ▪ Émissions de GES liées au transport 	<ul style="list-style-type: none"> ▪ Afflux de migrants ruraux vers les sites agro-industriels et les zones de transformation <ul style="list-style-type: none"> ▪ Augmentation du nombre de prestataires de services, qui stimulent l'économie 	<ul style="list-style-type: none"> ▪ Appropriation accrue du système de transport motorisé et autre <ul style="list-style-type: none"> ▪ Augmentation du nombre de prestataires de services ▪ Augmentation du PIB ▪ Mais l'augmentation des coûts environnementaux et sociaux associés 	<ul style="list-style-type: none"> ▪ Organiser les entrepreneurs du transport en association pour une gestion facile ▪ Élaborer un code de conduite et une réglementation en matière de santé, de sécurité et d'environnement pour les transporteurs 	<ul style="list-style-type: none"> ▪ Code de conduite pour les transporteurs ▪ Procès-verbaux des réunions de l'association des transporteurs
Services financiers	<ul style="list-style-type: none"> Adoptez une assurance agricole Produits de prêt verts 	Production non durable et perte d'actifs et de production	Déstockage et migration	<ul style="list-style-type: none"> ▪ Augmentation des produits financiers <ul style="list-style-type: none"> ▪ Mettre en place le secteur de l'assurance agricole 	<ul style="list-style-type: none"> ▪ Accompagner les acteurs privés et publics pour développer un secteur de l'assurance mature 	<ul style="list-style-type: none"> ▪ Partenariat public et privé

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

6.6. Analyse des produits de remplacement

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

176-175. Le tableau ci-dessous fournit une analyse plus détaillée des alternatives pour les différents types de produits:

Tableau 17. Pratiques agricoles climato-intelligentes

MARCHANDISE	PRATIQUES CULTURELLES PRÉDOMINANTES	PRATIQUES AGRICOLES CLIMATIQUES INTELLIGENTES
Manioc et équivalent	<ul style="list-style-type: none"> ▪ Utilisation de tiges usées ▪ Mauvaise application des amendements de sol ▪ Utilisation de variétés à faible rendement ▪ Épandage d'engrais ▪ Opérations de travail du sol ▪ Utilisation de produits chimiques inorganiques de protection des cultures 	<ul style="list-style-type: none"> ▪ Encourager les programmes de petits planteurs ▪ Encourager l'analyse des échantillons de sol ▪ Encourager l'adoption de variétés améliorées ▪ Encouragez l'application de l'anneau à une profondeur de 6 cm à 10 cm ▪ Encouragez un labour minimum ou nul ▪ Encourager l'utilisation de solutions de protection des cultures biologiques comme l'huile de neem ▪ Encourager les activités de séquestration du carbone
Riz	<ul style="list-style-type: none"> ▪ Recyclage du paddy ▪ Mauvaise application des amendements du sol ▪ Utilisation de variétés à faible rendement ▪ Épandage d'engrais ▪ Opérations de travail du sol ▪ Utilisation de produits chimiques inorganiques de protection des cultures 	<ul style="list-style-type: none"> ▪ Encourager la transplantation de paddy ▪ Encourager l'analyse des échantillons de sol ▪ Encourager l'adoption de variétés améliorées ▪ Encouragez l'application profonde d'urée à une profondeur de 6 cm à 10 cm ▪ Encouragez un labour minimum ou nul ▪ Encourager l'utilisation de solutions de protection des cultures biologiques comme l'huile de Neem ▪ Encourager les activités de séquestration du carbone
Bétail	<ul style="list-style-type: none"> ▪ 	<ul style="list-style-type: none"> ▪
Cultures d'arbres	<ul style="list-style-type: none"> ▪ Recyclage des plants ▪ Mauvaise application des amendements du sol ▪ Utilisation de variétés à faible rendement ▪ Épandage d'engrais ▪ Opérations de travail du sol ▪ Utilisation de produits chimiques inorganiques de protection des cultures 	<ul style="list-style-type: none"> ▪ Adopter des régimes de sous-traitance ▪ Encourager l'analyse des échantillons de sol ▪ Encourager l'adoption de variétés améliorées ▪ Encouragez un labour minimum ou nul

MARCHANDISE	PRATIQUES CULTURELLES PRÉDOMINANTES	QUESTS AGRICOLES CLIMATIQUES INTELLIGENTES
		<ul style="list-style-type: none"> ▪ Encourager l'utilisation de solutions de protection des cultures biologiques comme l'huile de Neem ▪ Encourager les activités de séquestration du carbone

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

7. Examen environnemental et social des sous-projets

7.1. Introduction : dépistage et examen

177.176. Cet examen est destiné à vérifier les problèmes potentiels de sauvegarde environnementale et sociale en évaluant les impacts potentiels et, par le biais d'un nouveau PGES spécifique au projet, en identifiant les mesures d'atténuation de conception appropriées. Le résultat du processus de sélection est un examen de la proposition finale de sous-projet qui comprendra:

- Conformité avec le PGES et le CGES décrits ci-dessus ainsi qu'avec les déclarations d'orientation SECAP du FIDA;
- Potentiel pour le projet d'avoir des impacts environnementaux négatifs;
- Potentiel pour le projet d'avoir des impacts climatiques défavorables;
- Potentiel pour le projet d'avoir des impacts sociaux négatifs;
- Adéquation et faisabilité des mesures d'atténuation de sauvegarde et des plans de suivi proposés, y compris tout plan ou cadre de processus des communautés locales pour les restrictions d'inclusion.

178.177. En cas de sous-projets ayant des impacts environnementaux et sociaux moyens (et donc gérables), un examen environnemental et / ou social devrait être entrepris, sur la base du FIDA SECAP et du PGES et du CGES décrits aux chapitres 6 et 7. Cette un examen examinera les impacts environnementaux et sociaux négatifs et positifs potentiels du sous-projet et définira les mesures nécessaires pour prévenir, minimiser ou atténuer les impacts négatifs et améliorer les performances environnementales et sociales. Dans la plupart des cas, il s'agira d'un simple examen par référence aux rapports et études existants (si disponibles), et par des discussions avec les communautés locales et d'autres parties prenantes, si nécessaire.

179.178. Les propositions de sous-projets ayant des impacts environnementaux et sociaux moyens (gérables) devraient inclure les éléments de base suivants dans la candidature et contenir dans le PGES spécifique au projet:

- Un résumé et une description des effets négatifs possibles que des activités spécifiques de sous-projet peuvent survenir;
- Une description de toutes les mesures prévues pour éviter ou atténuer les impacts négatifs, et comment et quand elles seront mises en œuvre;
- Un système de suivi des effets environnementaux et sociaux du projet;
- Une description de qui sera responsable de la mise en œuvre et du suivi des mesures d'atténuation; et
- Une estimation des coûts des mesures d'atténuation, qui devrait être incluse dans la proposition de sous-projet.

180.179. La portée de tout examen environnemental et / ou social et des mesures d'atténuation associées sera déterminée par le personnel compétent (environnement / changement climatique) en consultation avec des experts techniques si nécessaire, via le processus de sélection et d'approbation des sous-projets.

181.180. Les propositions de sous-projets avec seulement des impacts négatifs mineurs ou sans impact négatif n'ont pas besoin d'un examen séparé (ou PGES). Les sections suivantes décrivent le contenu des formulaires de sélection.

7.2. Dépistage de l'éligibilité

182.181. Le rapport de conception de projet (PDR) de chaque projet fournit une description détaillée des critères d'éligibilité. Pour plus d'informations sur les critères d'éligibilité et le processus de sélection, voir les paragraphes pertinents dans la section « Composantes et résultats » du chapitre « Description du projet » du PDR de chaque investissement de base. L'annexe 1 fournit le format proposé pour la lettre d'intérêt / le formulaire de demande, qui doit être rempli par chaque bénéficiaire prévu (p. Ex. Incubateur ou demandeur) et sera utilisé comme principal outil pour vérifier l'éligibilité par le prestataire de services.

183.182. Le reste de ce chapitre se concentrera sur l'examen de l'impact environnemental, climatique et social des sous-projets probables d'agro-entreprises et d'infrastructures de marché.

7.3. Dépistage des impacts environnementaux et sociaux

184.183. Sur la base des directives SECAP pertinentes ainsi que de l'expérience technique, deux formulaires distincts de sélection environnementale et sociale ont été élaborés: pour les sous-projets de l'agro-entreprise et des infrastructures connexes (de marché). Les formulaires de sélection sont présentés à l'annexe 2. Pour être clair: les formulaires de sélection présentés à l'annexe 2 doivent être remplis par le responsable environnement / climat, assisté si nécessaire par des spécialistes techniques externes. Les bénéficiaires prévus (c'est-à-dire les incubateurs et les apprentis) sont uniquement tenus de remplir le formulaire d'intention / de candidature (voir annexe 1).

7.4. Dépistage des impacts climatiques

Un formulaire distinct de dépistage climatique est également présenté à l'annexe 2.

7.5. Évaluation de l'importance de l'impact

185.184. Afin de déterminer l'importance des impacts, la probabilité qu'un impact se produise est comparée à la conséquence ou à l'ampleur de l'impact s'il devait se produire. La probabilité est définie comme la fréquence d'un impact.

Tableau 18. Définitions de la conséquence

Conséquence	Définition
Aucun impact / aucun changement	<input type="checkbox"/> Aucun impact sur les environnements biophysiques et sociaux / les moyens de subsistance / la santé / le genre <input type="checkbox"/> Aucune préoccupation du public <input type="checkbox"/> Aucun problème juridique
Négligeable	<input type="checkbox"/> Impact faible / mineur sur l'environnement / les moyens de subsistance / la santé / le genre <input type="checkbox"/> Impacts sociaux mineurs <input type="checkbox"/> Aucun problème juridique
Intermédiaire	<input type="checkbox"/> certain niveau d'impact sur l'environnement / les moyens de subsistance / la santé / le genre <input type="checkbox"/> Problèmes sociaux apparents <input type="checkbox"/> Peut avoir des implications juridiques
Sévère	<input type="checkbox"/> Impacts de haut niveau sur l'environnement / les moyens de subsistance / la santé / le genre <input type="checkbox"/> Préoccupations ou perceptions importantes du public <input type="checkbox"/> Non-conformité légale
Inconnue	<input type="checkbox"/> ampleur de l'impact ne peut être déterminée à ce stade <input type="checkbox"/> Appliquer le principe de précaution

Le tableau ci-dessous peut aider à faire une évaluation visuelle rapide de l'importance des impacts particuliers, ainsi que de l'intervention dans son ensemble.

Tableau 19. Évaluation de l'impact

Conséquence	Aucun impact / aucun changement	Négligeable	Intermédiaire / modéré	Sévère
Probabilité	Aucun impact / aucun changement			
Improbable				
Possible / moins d'une fois par an				
Occasionnel / au moins une fois par an				
Fréquent / au moins une fois par mois				
Continu, inévitable, quotidien irréversible				

Légende:

Faible importance

Importance moyenne

Importance élevée

186.185. Quelle que soit leur importance, dans tous les cas où un impact négatif peut survenir, des mesures d'atténuation doivent être proposées. Dans la plupart des cas, il est possible d'incorporer des mesures d'atténuation dans la conception, de sorte que les conceptions devront peut-être être changées / modifiées pour permettre cela. Les projets qui n'ont que des impacts de faible importance n'auront probablement pas besoin d'un nouveau PGES; dans ce cas, le PGES standard et le CGES dans ce rapport suffiront. Dans le cas d'un projet avec des impacts d'importance moyenne, l'élaboration de plans appropriés, en plus du PGES standard et du CGES peut suffire pour gérer la gravité des impacts. Dans le cas de projets ayant des impacts de grande importance, une EIES distincte est presque toujours nécessaire.

Formatted: Font: (Default) Cambria, 12 pt

Formatted: Normal, Indent: Left: 0", Space After: 0 pt,
Adjust space between Latin and Asian text, Adjust
space between Asian text and numbers

8. Suivi des impacts environnementaux, climatiques et sociaux

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

8.1. Introduction

186. Le suivi est un processus à long terme, qui doit commencer dès le début et se poursuivre tout au long de la vie du projet. Son objectif est d'établir des repères afin que la nature et l'ampleur des impacts environnementaux et sociaux anticipés puissent être évaluées en permanence. Le suivi implique un examen continu ou périodique des activités de sensibilisation de la communauté et des bénéficiaires et de construction / maintenance des infrastructures pour déterminer l'efficacité des mesures d'atténuation recommandées. Par conséquent, les tendances de la gestion sociale ainsi que la dégradation ou l'amélioration de l'environnement peuvent être établies, et des impacts auparavant imprévus peuvent être identifiés ou anticipés et évités. L'objectif général du suivi environnemental et social est de s'assurer que les mesures d'atténuation recommandées sont incorporées et que les activités menées pendant la sensibilisation (c'est-à-dire la formation et la sensibilisation) et la construction / l'entretien des infrastructures sont acceptables sur les plans environnemental et social, et donc durables.

187.

Formatted: Normal, No bullets or numbering

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

8.2. Indicateurs de performance clés

188.187. Lors de l'identification des indicateurs de performance, il est important de sélectionner des indicateurs simples à suivre et qui ne nécessiteront pas l'utilisation d'équipements hautement techniques ou ne nécessiteront pas de formation spécialisée. Des objectifs de performance doivent être établis avant que les indicateurs de performance ne soient identifiés. Pour ce projet, six objectifs de performance globale (axés principalement sur les principaux bénéficiaires) ont été proposés;

- Amélioration de la sécurité alimentaire (prise en compte de la durée de la saison de la faim, du nombre de repas, de la diversité et de la qualité des aliments);
- Augmentation des actifs (détenus par les bénéficiaires);
- Création d'emplois (par la création, la croissance et le renforcement de l'agro-entreprise);
- Amélioration de la stabilité des revenus (pour une sécurité alimentaire renforcée et des moyens de subsistance durables);
- Amélioration du volume de production et de la commercialisation (par les agro-entrepreneurs bénéficiaires);
- Renforcement du soutien et des capacités des institutions rurales (promotion des agro-entreprises basées sur les jeunes)
- Produits d'assurance et nombre d'agriculteurs assurés

Voir la section 2.4 pour plus de détails, y compris les objectifs de performance convenus pour chaque indicateur.

189.188. Compte tenu de l'accent mis sur l'autonomisation des jeunes et des femmes dans les zones sujettes aux conflits, nous suggérons d'inclure un indicateur de performance supplémentaire axé sur l'inclusion sociale: une participation accrue des femmes et des jeunes à la prise de décision communautaire.

190.189. Divers impacts et aspects du projet sont liés à ces objectifs de performance globale. Lorsque les activités et les indicateurs sont établis, la première activité consiste à collecter des données de base qui serviront de référence et par rapport auxquelles les changements dans les indicateurs identifiés peuvent être mesurés. Les types de paramètres qui peuvent être surveillés peuvent inclure des mesures d'atténuation ou des caractéristiques de conception, ou des impacts réels. Dans certains cas, tels que les ouvrages de drainage et les interventions de conservation des sols, le suivi est assez simple et peut être effectué dans le cadre d'un entretien de routine ou périodique. Cependant, d'autres paramètres, notamment ceux

liés aux enjeux sociaux, écologiques et de changement climatique, ne peuvent être évalués efficacement que sur une période de 2 à 5 ans.

194-190. Le plan de suivi du tableau 10.3 ci-dessous énumère les indicateurs qui devraient être suivis au cours de ce projet. Il décrit les paramètres qui peuvent être surveillés et suggère comment le suivi doit être effectué, à quelle fréquence et qui devrait être responsable du suivi et de l'action.

Plan de surveillance environnementale, climatique et sociale

Étude de base

8.3. Coûts de la surveillance environnementale et sociale

Tableau 20. Coûts de surveillance (estimation)

Paramètre de surveillance	Total	Année ½	Année 2-5	EIES spécifiques au site pour les routes par district *	62786	30000	39344
EIES spécifiques au site pour les barrages en terre par district	32786	16393	16393				
Étude de référence environnementale	25 000	25 000		Surveillance de l'environnement **	160000	60000	100 000
Enquête sur l'accès aux informations climatiques et étude sur les émissions de GES	47214	23607	23607				
Étude de base sur les moyens de subsistance / sociaux	49951	49951	0				
Suivi des moyens d'existence	78689	13115	65574	Autre veille sociale *** y compris sur le COVID-19 et le VIH/SIDA	65574	10929	54645
Coûts totaux de surveillance	522000	228995	299563				

9. Renforcement des capacités et formation pour la gestion environnementale et sociale

9.1. Renforcer les capacités et améliorer la résilience

192.191. Une mise en œuvre réussie du projet nécessite le renforcement des capacités institutionnelles, en particulier dans le domaine des assurances, des coopératives et des autres organisations agricoles pertinentes. En outre, il existe un fort besoin de sessions de formation in situ spécifiques au contexte pour les agriculteurs, d'autres bénéficiaires, par exemple sur l'agriculture intelligente face au climat et l'adaptation au changement climatique, afin d'améliorer leur résilience afin de faire face plus efficacement aux événements météorologiques liés au climat tels que comme les inondations, la sécheresse et les vagues de chaleur.

9.2. Capacité existante

193.192. Les consultations avec les parties prenantes ont révélé que l'un des principaux défis était l'expertise technique limitée, l'expérience pratique et le manque de responsabilités claires des fonctionnaires chargés de l'environnement. En conséquence, leur capacité à mettre en œuvre ou à suivre pratiquement la gestion environnementale, sociale et climatique était limitée. Pour garantir que les garanties environnementales, sociales et climatiques sont respectées et pleinement intégrées dans le projet, une formation pratique est nécessaire sur un large éventail de sujets et à différents niveaux.

9.3. Sujets de formation

194.193. Les thèmes de formation proposés comprennent, à tout le moins:

- Sensibilisation communautaire;
- Les exigences du SECAP et de l'ERNM du FIDA ainsi que les politiques sur le climat, les terres et la divulgation;
- 195.194.** Processus, procédures et arrangements institutionnels du CGES pour développer et mettre en œuvre les plans de gestion requis;
 - Collecte de données et utilisation d'outils d'analyse de données;
 - Dépistage et notation tels que prescrits dans le CGES;
 - Évaluation et exigences des impacts environnementaux, sociaux et climatiques;
 - Préparation, mise en œuvre et suivi des PGES et des EIES;
 - Reporting et suivi de la mise en œuvre des PGES;
 - Formation spécifique aux produits sur l'agriculture intelligente face au climat, les meilleures pratiques environnementales et sociales, telles que l'utilisation efficace d'engrais organiques et chimiques, la lutte contre les ravageurs et les maladies, les pratiques agronomiques économies en eau, la gestion de la fertilité des sols, les méthodes agricoles à faible impact ainsi que la main-d'œuvre et techniques de sauvegarde;
 - Mécanismes de résolution des conflits et de gestion des griefs;
 - Audit environnemental (EMS 14001) et social, et rédaction de rapports

9.4. Public cible

196.195. Les groupes cibles pour la formation devraient inclure au moins:

- Comités de pilotage et techniques du projet;
- Agents régionaux et nationaux chargés de l'environnement et du climat
- Personnel de projet du FIDA
- Les fournisseurs de services
- Bénéficiaires (c.-à-d. Incubateurs et apprentis)
- Compagnies d'assurance agricole

9.5. Approche de formation

197.196. Les thèmes de formation susmentionnés seront dispensés en fonction des besoins de chaque groupe cible de formation. Volonté en premier lieu la formation fournie au personnel du projet ainsi que le Comité directeur et techniques. Les spécialistes régionaux de l'environnement / du climat seront ensuite formés pour dispenser une formation de formateurs (ToT) aux spécialistes de l'environnement / du climat de l'État et à d'autres parties prenantes au niveau du

gouvernement local et de la communauté. Cette ToT se concentrera en particulier sur le processus du CGES, les exigences de sélection et les approbations, y compris la préparation des plans de gestion des impacts et leur mise en œuvre. Le personnel du projet dans le pays sera formé pour soutenir les prestataires de services privés dans la mise en œuvre sur le terrain de l'agriculture intelligente face au climat, l'amélioration de la résilience, la mise en œuvre de mesures d'atténuation et de gestion, avec une attention particulière à la gestion de l'eau et à l'application agrochimique, à la manipulation, au stockage et à l'élimination. Des consultants indépendants seront engagés pour dispenser des formations techniques spécifiques. Dans la plupart des formations, d'autres personnes ressources du FIDA, du monde universitaire, de la société civile et d'autres agences de développement seront invitées à participer.

9.6. Coûts du renforcement des capacités (estimation) au regard de la faiblesse des capacités nationales

Tableau 21. Budget du renforcement des capacités

Activité	An							Budget (USD)	Remarques
	1	2	3	4	5	6	7		
1. Sensibilisation des parties prenantes et de la communauté								50,000	
2. Sensibilisation communautaire								30,000	
3. Formation à la FdF pour les spécialistes régionaux et nationaux de l'environnement / du climat, le personnel de projet et d'autres parties prenantes concernées;								20,000	
a. Exigences des politiques SECAP et ERNM du FIDA, sur le climat, les terres et la divulgation;									
b. Processus, procédures et arrangements institutionnels du CGES pour développer et mettre en œuvre les plans de gestion requis;									
c. Dépistage et notation tels que prescrits dans le CGES;									
d. Évaluation et atténuation des impacts environnementaux, sociaux et climatiques;									
e. Préparation, mise en œuvre, suivi et reporting des PGES et EIES.									
4. Analyse des sols et analyse des sols pour les chaînes de valeur								15,000	
5. Collecte de données et utilisation d'outils d'analyse de données								15,000	
6. Formations spécifiques aux produits sur l'agriculture intelligente face au climat, les meilleures pratiques environnementales et sociales, y compris l'utilisation efficace des engrains organiques et chimiques, la gestion des ravageurs et des maladies, les pratiques agronomiques économies en eau, la gestion de la fertilité des sols, les méthodes agricoles à faible impact et les techniques permettant d'économiser la main-d'œuvre .								20,000	
7. Résolution de conflits et gestion des griefs								10,000	
8. Audit environnemental (EMS 14001) et social et rédaction de rapports								20,000	
somme finale								180,000	

← **Formatted:** Left, None

← **Formatted:** Left, None, Tab stops: 1.9", Left

ANNEXES

Annexe 1 – Formulaire de vérification de l'admissibilité

Lettre d'intérêt (formulaire de vérification d'admissibilité)
Veuillez remplir tous les espaces requis dans ce formulaire

1. Nom: Prénom _____ Autres noms: _____ Nom de jeune fille (pour les mariées femmes): _____
2. Sexe: (a) Homme (b) Femme
3. Date de naissance: _____
4. Plus haut niveau d'éducation: (a) Pas d'éducation formelle (b) École primaire (c) École secondaire (d) École professionnelle (e) Enseignement supérieur
5. À quelle communauté appartenez-vous: _____
6. Depuis combien de temps vivez-vous dans cette communauté: _____
7. Comment appartenez-vous à cette communauté: (a) par naissance (b) par mariage (c) autre (précisez): _____
8. Zone de gouvernement local (LGA): _____ Etat: _____
9. Quelle entreprise vous intéresse (voir la liste des entreprises sélectionnées pour la LGA): _____
10. Avez-vous une expérience dans cette entreprise: (a) Oui (b) Non Si oui, combien d'années: _____
11. Appartenez-vous à une organisation de jeunes ou de femmes: (a) Oui (b) Non Si oui, quel est le nom: _____
12. Appartenez-vous à une société coopérative: (a) Oui (b) Non Si oui, quel est le nom: _____
13. Avez-vous accès à un terrain pour l'entreprise: (a) Oui (b) Non _____; et quelle est la superficie du terrain? _____
15. Quel type de titre vous avez sur la terre: (a) Document du gouvernement (b) Héritage du parent (c) consentement du mari ou de la femme (d) allocation familiale (e) allocation de la communauté (f) Autres (précisez): _____

Approbations:

Candidat: je certifie que les informations fournies ici sont correctes

Nom: _____

Signature: _____

Date: _____

Leader communautaire / traditionnel :

Nom: _____

Signe: _____

Date: _____

Vérifications:

Commentaires du bureau de liaison du gouvernement local : _____

Nom de l'officier: _____

La désignation: _____

Signe et date: _____

Commentaires du Bureau national de coordination des projets : _____

Nom de l'officier: _____

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Left, Tab stops: 1.9", Left

La désignation: _____
Signe et date: _____

Dépistage:

Commentaires des prestataires de services : _____

Commentaires catégoriques (a) Candidat éligible {} (b) Candidat inéligible {}

-
-
-
-
-

Annexe 2 – Formulaire d'examen environnemental préalable et social

A: Formulaire de présélection des projets agro-industriels

Informations générales

Nom du projet:	-
Nom de l'incubateur / du demandeur:	-
Nom de la coopérative:	-
Coordonnées de la personne de contact:	-
Nom du groupe Apex:	-
Coordonnées de la personne de contact:	-
Emplacement du projet:	-
Secteur du projet (par exemple, riziculture, transformation du manioc, etc.)	-
Coût estimé:	-
Date de début proposée:	-
Durée prévue du projet:	-
Site (superficie estimée en ha):	-
Toute équité / contribution apportée au projet:	-
Tout projet de nouvelle construction:	-

- Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Evaluation des problèmes environnementaux et sociaux

Question	Oui	Non	Explication supplémentaire de la réponse «Oui»
1. Le sous-projet développera-t-il des zones humides?	-	* -	
2. Le sous-projet entraînerait-il un déplacement économique[2] (perte d'actifs ou accès aux ressources) ou réinstallation physique	-	* -	
3. Le sous-projet entraînerait-il la conversion et / ou la perte de ressources culturelles physiques?	-	* -	
4. Le sous-projet aura-t-il des impacts sociaux négatifs importants (affectant l'accès et / les droits d'utilisation à la terre, l'accès à l'eau potable et à l'eau pour d'autres usages) sur les communautés locales ou d'autres parties affectées par le projet?	-	* -	
5. Le projet déclenchera-t-il des pratiques de gestion non durable des ressources naturelles (pêche, foresterie, élevage, augmentation significative de l'utilisation des produits agrochimiques) qui dépassent la capacité de charge?	-	* -	
6. Le sous-projet comprend-il la conversion de zones importantes (au-dessus de 50 ha) de forêts naturelles / autres terres sauvages?	-	* -	
7. Le projet entraînerait-il des effets négatifs importants sur les habitats et / ou les écosystèmes et leurs services (par exemple, perte d'habitat, érosion / autre forme de dégradation des terres, fragmentation, changements hydrologiques)?	-	* -	
8. La zone cible du projet proposé comprend-elle des zones écologiquement sensibles; les zones d'importance mondiale pour la conservation de la biodiversité et / ou les zones riches en biodiversité; des habitats dépendants d'espèces menacées?	-	* -	
9. Le projet implique-t-il le développement de la pêche dans des situations où peu d'informations existent sur le rendement durable?	-	* -	
10. Le projet pourrait-il présenter un risque d'introduction d'espèces exotiques envahissantes?	-	* -	
11. Le projet implique-t-il le transfert, la manipulation ou l'utilisation d'organismes génétiquement modifiés / d'organismes vivants modifiés susceptibles d'avoir un effet néfaste sur la biodiversité menacée?	-	* -	
12. Le site du projet est-il à proximité d'une installation pétrolière et gazière telle que des stations de débit, un terminal pétrolier, une emprise de pipeline de pétrole ou de gaz?	-	* -	
13. Un déversement d'hydrocarbures ou un incendie de pipeline a-t-il déjà été enregistré autour du site du projet?	-	* -	
14. Le projet implique-t-il des changements d'utilisation des terres (intensification agricole et / ou extension de la zone de culture) et des ressources qui peuvent avoir des impacts négatifs sur les habitats, les écosystèmes et / ou les moyens de subsistance?	* -	-	La promotion d'une agriculture résiliente aux changements climatiques
15. Le projet se traduira-t-il par une utilisation accrue de produits agrochimiques susceptibles d'affecter l'environnement naturel / la santé humaine?	-	* -	

Question	Oui	Non	Explication supplémentaire de la réponse «Oui»
16. Le projet comprend-il des projets d'irrigation et de drainage à petite échelle et des retenues d'eau, y compris de petits barrages (sauf dans les zones humides)?	*	-	Forages, barrages, pour les mécanismes d'irrigation
17. Le projet implique-t-il une intensification agricole et / ou une extension de la surface de culture dans les zones non-sensibles?	-*	-	-
18. Les activités du projet incluent-elles le développement des parcours et de l'élevage?	*	-	Pour la diversification agricole
19. Le projet concerne-t-il la pêche artisanale où il existe des informations sur le rendement durable?	-	-*	-
20. Les activités du projet incluent-elles l'aquaculture et / ou la mariculture?	-	-*	-
21. Les activités du projet comprennent-elles la gestion ou la réhabilitation des bassins versants?	-	-*	-
22. Le projet comprend-il des mesures de conservation des sols et de l'eau à grande échelle?	-	-*	-
23. Le projet comprend-il des sous-projets de développement de petites et microentreprises?	*	-	-
24. Le projet implique-t-il des opérations de crédit par le biais de prestataires de services financiers, y compris des crédits pour les pesticides / autres produits agrochimiques, l'achat de bétail, l'irrigation, etc.?	-*	-	A travers le renforcement de capacités pour l'accès aux marchés
25. Les activités du projet incluent-elles le développement de chaînes de valeur basées sur les ressources naturelles?	-*	-	-
26. L'une des activités du projet aurait-elle des effets négatifs mineurs sur les ressources culturelles physiques?	-	-*	-
27. Le projet aurait-il une faible probabilité d'avoir une réinstallation physique ou un déplacement économique?	-*	-	Pour les infrastructures routières
28. Le projet comprend-il le développement d'installations agro-industrielles?	-	-*	-
29. Le projet nécessitera-t-il une main-d'œuvre migrante pendant la construction?	-*	-	-
30. Le projet nécessitera-t-il des travailleurs saisonniers pour planter et / ou récolter les produits?	-*	-	-
31. La construction ou l'exploitation du projet entraînera-t-elle une augmentation du trafic sur les routes rurales?	*	-	Accès facilité aux marchés, construction des routes/pistes rurales

Conseils pour la catégorisation des sous-projets:

Réponse "Oui" à l'une des questions 1 à 13	La catégorie environnementale et sociale du sous-projet est A	L'EIES est requise pour le sous-projet
Réponse «Oui» aux questions 14 à 31	La catégorie environnementale et sociale du sous-projet est B	Sous-projet d'adoption du PGES dans le CGES général

Réponse «Non» à presque toutes les questions	La catégorie environnementale et sociale du sous-projet est C	Aucune analyse supplémentaire n'est requise
--	---	---

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

B: Formulaire de sélection des sous-projets d'infrastructure (de marché)

Nom de l'infrastructure de marché:	-
Type d'infrastructure:	-
Emplacement:	-
Date de début proposée:	-
Durée prévue du projet:	-
Coût estimé:	-
Estimation du nombre de communautés à desservir:	-
Nombre estimé d'entrepreneurs à servir:	-

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

18. Des équipements de construction avec des décibels modérés seront-ils utilisés et le moment de l'utilisation sera-t-il prévu pour que les gens ressentent moins d'inconfort?	<input checked="" type="checkbox"/>	-
19. La replantation d'arbres et de végétation sera-t-elle effectuée pour stabiliser les pentes et reverdir les bords des routes?	<input checked="" type="checkbox"/>	-

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Conseils pour la catégorisation:

Réponse "Oui" à l'une des questions 1 à 9	La catégorie environnementale et sociale est A	L'EIES est requise
Réponse «Oui» aux questions 10 à 13	La catégorie environnementale et sociale est B	Sous-projet d'adoption du PGES général dans le CGES
Réponse «non» à presque toutes les questions 1 à 13 et «oui» aux questions 14 à 19	La catégorie environnementale et sociale est C	Aucune analyse supplémentaire n'est requise

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

C: Formulaire de dépistage climatique pour les sous projets

À utiliser avec les formulaires de dépistage environnemental et social.

Evaluation des problèmes climatiques

Question	Qui	Non	Explication supplémentaire de la réponse «Oui»*
1. La zone du projet est-elle sujette à des événements climatiques extrêmes tels que des inondations, des sécheresses, des tempêtes tropicales ou des vagues de chaleur?	<input checked="" type="checkbox"/>	-	Le pays subit les effets des changements climatiques
2. Les scénarios climatiques pour la zone du projet prévoient-ils des changements de température, de précipitations ou de conditions météorologiques extrêmes qui auront un impact négatif sur l'impact, la durabilité ou le coût du projet pendant sa durée de vie?	<input checked="" type="checkbox"/>	-	Des variabilités climatiques sont déjà enregistrées
3. Le projet réalisera-t-il des investissements dans les zones côtières basses / exposées aux inondations fluviales et aux ondes de tempête côtières?	-	<input checked="" type="checkbox"/>	-
4. Le projet promouvrà-t-il l'activité agricole dans les zones marginales et / ou fortement dégradées qui ont une sensibilité accrue aux événements climatiques (comme sur les coteaux, les pentes déboisées ou les plaines inondables)?	<input checked="" type="checkbox"/>	-	Les sites cibles sont impactés par le climat
5. Le projet est-il situé dans des zones où les projets de développement rural ont subi des pertes et des dommages importants liés aux conditions météorologiques dans le passé?	<input checked="" type="checkbox"/>	-	Les sites cibles sont impactés par le climat
6. Le projet développera-t-il / installera-t-il des infrastructures dans des zones ayant des antécédents d'événements météorologiques extrêmes?	<input checked="" type="checkbox"/>	-	Le projet entend développer des infrastructures climato

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

		résilientes dont des routes de plus 10 km	
7. Le groupe cible du projet est-il entièrement dépendant des ressources naturelles (telles que les cultures saisonnières, les parcelles agricoles pluviales, les stocks de poissons migrateurs) qui ont été affectées au cours de la dernière décennie par les tendances climatiques ou des événements climatiques spécifiques?	X	-	Les bénéficiaires dépendent à fond des ressources naturelles
8. La variabilité du climat affectera-t-elle probablement la productivité agricole (cultures / élevage / pêche) ou l'incidence associée de ravageurs et de maladies pour les groupes cibles du projet?	X	-	Les sites cibles sont impactés par le climat
9. Les risques liés aux conditions météorologiques ou les extrêmes climatiques auraient-ils un impact négatif sur les étapes clés des chaînes de valeur identifiées dans le projet (de la production aux marchés)?	X	-	Les risques climatiques pourront avoir des impacts négatifs sur les différents segments des chaînes de valeur
10. Le projet investit-il dans des moyens de subsistance sensibles au climat et diversifiés?	X	-	Les interventions sont proposées dans le PRAPAM
11. Le projet investit-il dans une infrastructure exposée à des événements météorologiques extrêmes peu fréquents?	X	-	Les interventions sont proposées dans le PRAPAM dont les infrastructures de production, d'irrigation et des routes
12. Le projet investit-il dans le développement institutionnel et le renforcement des capacités des institutions rurales (telles que les groupes d'agriculteurs, les coopératives) dans des zones climatiquement hétérogènes?	X	-	Des actions sont proposées
13. Le projet a-t-il le potentiel de devenir plus résilient grâce à l'adoption de technologies vertes à un coût raisonnable?	X	-	Des actions sont proposées
14. L'intervention du projet a-t-elle la possibilité de renforcer les capacités locales de gestion des risques climatiques?	X	-	Des actions sont proposées aussi à travers le projet
15. Le projet a-t-il la possibilité d'intégrer les aspects de la résilience climatique à travers le dialogue politique pour améliorer les stratégies / politiques du secteur agricole?	X	-	A travers les actions proposées sur le renforcement des capacités

16. Le projet a-t-il le potentiel d'intégrer des mesures de résilience climatique sans coûts supplémentaires importants (par exemple, amélioration de la variété des cultures, renforcement des capacités; ou inclusion des questions de risque climatique dans les processus politiques)	-	*	Les mesures de résilience ont un coût additionnel et inclus dans le projet et le projet
17. Sur la base des informations disponibles, le projet bénéficierait-il d'une analyse plus approfondie des risques climatiques et de la vulnérabilité pour identifier des actions d'investissement complémentaires supplémentaires pour gérer les risques climatiques?	*	-	Une analyse plus approfondie a été développée

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Conseils pour la catégorisation:

Réponse "Oui" à l'une des questions 1 à 9	Le risque climatique du sous-projet est élevé	Une analyse des risques climatiques est requise pour le sous-projet
Réponse «Non» à presque toutes les questions	Le risque climatique du sous-projet est modéré	Sous-projet d'adoption du PGES dans le CGES général

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Annexe 3 – Directives environnementales et sociales pour les entrepreneurs[5] (pour référence dans les accords / contrats contractuels)

Une saine gestion environnementale et sociale des projets de construction ne peut être réalisée qu'avec une sélection de site et une conception de projet adéquates. En tant que tel, le PGES pour les projets impliquant toute nouvelle construction, ou toute réhabilitation ou reconstruction pour des projets existants, devrait fournir des informations sur les critères de sélection pour la sélection et la conception du site, y compris les éléments suivants:-

Sélection du site

Les sites doivent être choisis en fonction des besoins de la communauté pour des projets supplémentaires, avec des lots spécifiques choisis en fonction des caractéristiques géographiques et topographiques. Le processus de sélection du site implique des visites et des études sur site pour analyser: (i) les caractéristiques du site, suburbaines ou rurales; (ii) les réglementations nationales, régionales ou municipales affectant les sites proposés; (iii) accessibilité et distance des zones habitées; (iv) la propriété foncière, y compris la vérification de l'absence de squatters et / ou d'autres problèmes juridiques potentiels liés à l'acquisition de terres; (v) la détermination de la vulnérabilité du site aux risques naturels (c'est-à-dire l'intensité et la fréquence des inondations, des glissements de terrain, etc.); (vi) l'adéquation des sols et sous-sols à la construction; (vii) contamination du site; (viii) les caractéristiques de la flore et de la faune; (ix) présence ou absence d'habitats naturels et / ou d'habitats importants sur le plan écologique sur le site ou à proximité (par exemple, forêts, zones humides, espèces rares ou menacées); et (ix) les caractéristiques historiques et communautaires.

Les règles (y compris les interdictions spécifiques et les mesures de gestion de la construction) doivent être incorporées dans tous les documents d'appel d'offres, contrats et bons de travail pertinents.-

Les interdictions

Les activités suivantes sont interdites sur ou à proximité du site du projet:

- Coupe d'arbres pour quelque raison que ce soit en dehors de la zone de construction approuvée;
- Chasse, pêche, capture d'animaux sauvages ou collecte de plantes;
- Utilisation de matériaux toxiques non approuvés, y compris les peintures à base de plomb, l'amiante, etc.;
- Perturbation de tout ce qui a une valeur architecturale ou historique;
- Construction de protection contre les incendies;
- Utilisation d'armes à feu (sauf par des agents de sécurité autorisés);
- Consommation d'alcool par les travailleurs.

Mesures de gestion de la construction

Les déchets solides, sanitaires et dangereux doivent être correctement contrôlés, grâce à la mise en œuvre des mesures suivantes:-

La gestion des déchets:

- Minimiser la production de déchets qui doivent être traités ou éliminés;
- Identifiez et classez le type de déchets générés. Si des déchets dangereux (y compris des déchets de soins de santé) sont générés, des procédures appropriées doivent être prises concernant leur stockage, leur collecte, leur transport et leur élimination;
- Identifier et délimiter les zones d'élimination en indiquant clairement les matériaux spécifiques qui peuvent être déposés dans chacune;

- Contrôler le placement de tous les déchets de construction (y compris les déblais de terre) vers des sites d'élimination approuvés (> 300 m des rivières, des ruisseaux, des lacs ou des zones humides). Tous les déchets, métaux, huiles usées et matériaux excédentaires générés pendant la construction ne doivent être éliminés que dans des zones autorisées, intégrant des systèmes de recyclage et la séparation des matériaux.

Entretien:

- Identifier et délimiter les zones d'entretien des équipements (> 15 m des rivières, ruisseaux, lacs ou zones humides);
- S'assurer que toutes les activités de maintenance des équipements, y compris les changements d'huile, sont menées dans les zones d'entretien démarquées; ne jamais jeter les huiles usées sur le sol, dans les cours d'eau, les canaux de drainage ou dans les égouts;
- Identifier, délimiter et appliquer l'utilisation des voies d'accès à l'intérieur du site pour limiter l'impact sur la végétation du site;
- Installer et entretenir un système de drainage adéquat pour empêcher l'érosion sur le site pendant et après la construction.

Contrôle de l'érosion:

- Eriger des barrières de contrôle de l'érosion autour du périmètre des coupes, des fosses d'élimination et des routes;
- Pulvériser de l'eau sur les chemins de terre, les coupes, les matériaux de remblai et le sol empilé pour réduire l'érosion induite par le vent, au besoin;
- Maintenez la vitesse du véhicule à ou en dessous de 10 mph dans la zone de travail, 15 mph ou moins à moins de 200 m du site, et respectez les limites de vitesse pertinentes en tout temps vers / depuis la zone de travail.

Stocks et fosses d'emprunt:

- Identifier et délimiter les emplacements des stocks et des bancs d'emprunt, en veillant à ce qu'ils soient à 15 mètres des zones critiques telles que les pentes raides, les sols sujets à l'érosion et les zones qui se drainent directement dans les plans d'eau sensibles;
- Limitez l'extraction des matériaux aux bancs d'emprunt approuvés et délimités.

Nettoyage du site:

- Établir et appliquer des procédures quotidiennes de nettoyage du site, y compris l'entretien d'installations d'élimination adéquates pour les débris de construction.

Sécurité pendant la construction:

Les responsabilités de l'entrepreneur comprennent la protection de chaque personne et des biens à proximité contre les accidents de construction. L'entrepreneur est responsable du respect de toutes les exigences de sécurité nationales et locales et de toutes les autres mesures nécessaires pour éviter les accidents, y compris les suivantes:

- Baliser soigneusement et clairement les voies d'accès sécuritaires pour les piétons;
- Si des écoliers se trouvent à proximité, incluez le personnel de sécurité routière pour diriger la circulation;
- Maintenir l'approvisionnement en fournitures pour les panneaux de signalisation (y compris la peinture, le chevalet, le matériel de signalisation, etc.), le marquage routier et les garde-corps pour maintenir la sécurité des piétons pendant la construction;
- Mener une formation sur la sécurité pour les travailleurs de la construction avant de commencer les travaux;
- Fournir des équipements de protection individuelle (EPI) et des vêtements (tels que des lunettes, des gants, des respirateurs, des masques anti poussières, des casques de sécurité, des bottes à embout en acier, etc.) pour les travailleurs de la construction et faire respecter leur utilisation;
- Afficher les fiches signalétiques pour chaque produit chimique présent sur le chantier;
- Exiger que tous les travailleurs lisent ou aient lu toutes les fiches signalétiques. Expliquez clairement les risques pour eux et leurs partenaires, en particulier si vous êtes enceinte ou prévoyez de fonder une famille. Encouragez les travailleurs à partager l'information avec leurs médecins, le cas échéant;
- Veiller à ce que l'élimination des matériaux contenant de l'amiante ou d'autres substances toxiques soit effectuée et éliminée par des travailleurs spécialement formés;
- Pendant les fortes pluies ou les urgences de quelque nature que ce soit, appliquer les directives de garanties de construction;

- * Renforcez les équipements électriques et mécaniques pour résister aux événements imprévus pendant la construction.

Contrôle des nuisances et de la poussière

Pour contrôler les nuisances et la poussière, l'entrepreneur doit:

- * Maintenir toute la circulation liée à la construction à 15 mi / h ou moins dans les rues à moins de 200 m du site;
- * Maintenir toutes les vitesses du véhicule sur place à ou en dessous de 10 mi / h;
- * Dans la mesure du possible, maintenir les niveaux de bruit associés à toutes les machines et équipements à 90 dB ou moins;
- * Dans les zones sensibles (y compris les quartiers résidentiels, les centres de santé, les écoles, etc.) des mesures plus strictes peuvent être nécessaires pour éviter les niveaux de bruit indésirables;
- * Minimiser la production de poussière et de particules à tout moment, pour éviter les impacts sur les familles et les entreprises environnantes, et en particulier sur les personnes vulnérables (enfants, personnes âgées);
- * Élimination progressive de la végétation pour éviter que de grandes zones ne soient exposées au vent;
- * Placez des écrans anti-poussière autour des zones de construction, en accordant une attention particulière aux zones proches des habitations, des zones commerciales et des zones de loisirs;
- * Pulvériser de l'eau au besoin sur les chemins de terre, les zones coupées et les tas de terre ou les matériaux de remblai;
- * Appliquer des mesures appropriées pour minimiser les perturbations dues aux vibrations ou au bruit provenant des activités de construction.

Relations avec la communauté

Pour maintenir des relations communautaires cordiales, l'entrepreneur doit:

- * Conformément aux exigences du pays et du PGES, informer la population sur les horaires de construction et de travail, l'interruption des services, les itinéraires de contournement de la circulation, le cas échéant;
- * Limitez les activités de construction la nuit. Si nécessaire, s'assurer que le travail de nuit est soigneusement planifié et que la communauté est correctement informée afin qu'elle puisse prendre les mesures nécessaires;
- * Au moins cinq jours avant toute interruption de service (y compris l'eau, l'électricité), la communauté doit être informée au moyen d'affiches clairement visibles sur le site du projet et aux emplacements centraux de la communauté;
- * Dans la mesure du possible, en particulier pour les tâches qui peuvent également être effectuées grâce à un travail manuel peu qualifié (comme le creusement de tranchées peu profondes, etc.), utilisez la main-d'œuvre de la communauté locale.

Procédures de recherche fortuite pour les artefacts d'importance culturelle

Dans le cas où des matériaux de valeur culturelle (y compris des sanctuaires, des tombes, etc.) sont découverts pendant les fouilles:

- * Arrêter les travaux immédiatement après la découverte de tout matériau présentant une éventuelle valeur archéologique, historique, paléontologique ou autre valeur culturelle, annoncer les résultats au chef de projet et informer les autorités compétentes;
- * Protéger au mieux les artefacts à l'aide de couvercles en plastique et mettre en œuvre des mesures pour stabiliser la zone, si nécessaire, pour bien protéger les artefacts;
- * Empêcher et pénaliser tout accès non autorisé aux artefacts;
- * Redémarrer les travaux de construction uniquement avec l'autorisation des autorités compétentes.

Supervision environnementale pendant la construction

Le dossier d'appel d'offres devrait indiquer comment le respect des règles environnementales et des spécifications de conception serait surveillé, ainsi que les sanctions en cas de non-respect par les entrepreneurs ou les travailleurs. La supervision de la construction nécessite une surveillance du respect du manuel et des spécifications environnementales par l'entrepreneur ou son superviseur environnemental désigné. Les entrepreneurs sont également tenus de respecter les lois nationales et étatiques réglementant l'environnement, la santé et la sécurité publique.

Annexe 4 - Liste de contrôle des impacts environnementaux et sociaux des travaux de construction (Appliquer les normes et réglementations nationales de construction)
Annexe 5 - Une stratégie d'inclusion sociale sera élaborée et utilisée comme levier pour d'autres projets et initiatives agricoles

Annexe 6 : Liste des parties prenantes consultées dans la formulation du projet : Voir fin du document.

Annexe 7 - Aperçu du plan de mise en œuvre du CLIP[6]

Si des détails adéquats sur le projet ne sont pas disponibles au stade de la note conceptuelle, la première mission de conception doit identifier les besoins en CLPE, ainsi que les composantes et activités du projet qui nécessitent un CLIP par les communautés rurales. La mission doit ensuite élaborer le plan de mise en œuvre du CLIP indiquant le processus et le calendrier de sollicitation du CLIP auprès des communautés concernées avant que la conception du projet ne soit terminée.

Un aperçu du plan du CLPE comprendrait les étapes suivantes du processus et un calendrier:

* **Réaliser une évaluation socioculturelle et foncière**

Fournir des informations sur l'évaluation socioculturelle, ce qui a été fait pendant la conception et ce qui doit être fait pendant la mise en œuvre. Fournir des informations sur le moment où l'évaluation socioculturelle sera prête

* **Identifier les institutions décisionnelles et les représentants**

Décrivez les consultations tenues pendant la phase de conception du projet (y compris le nom des communautés, les contacts des organisations) et ses résultats. Décrivez comment les institutions décisionnelles seront identifiées, les représentations formalisées afin de convenir du processus de consultation menant au CLIP des communautés concernées. Indiquer quand ce processus sera mené.

* **Mener une consultation menant au CLIP sur le projet / composant / activités spécifiques proposé**

Décrivez les consultations tenues pendant la phase de conception du projet (y compris le nom des communautés, les contacts des organisations) et ses résultats. Décrivez le processus de consultation à mener pendant la phase de mise en œuvre qui mènera au CLIP par les communautés concernées. Indiquez les aspects du projet proposé qui nécessitent un CLIP. Indiquez qui mènera les consultations. Indiquez quand ce processus sera mené. Dans le cadre du processus de consultation, précisez si la cartographie participative sera utilisée comme instrument pour le processus de consultation menant au CLIP.

* **Formaliser l'accord de consentement**

Précisez que l'accord de consentement sera officialisé sous forme écrite ou sous d'autres formes convenues par les communautés. Indiquez la date à laquelle l'accord de consentement sera officialisé.

* **Évaluer la mise en œuvre du CLIP**

Décrivez comment la mise en œuvre du CLIP sera évaluée lors des missions de supervision conjointe

* **Accord de prêt**

Indiquer les actions appropriées que l'emprunteur s'engage à entreprendre

* **Divulgation de la documentation relative au processus du CLPE**

Indiquez quand la documentation sera divulguée.

* **Documenter le processus du CLPE**

Décrivez comment le processus du CLPE sera documenté

Tableau 6 HTDN-ON FPIC: recherche du FPIC au stade de la mise en œuvre

Effectuer une évaluation socioculturelle et foncière	Identifier les institutions décisionnelles et les représentants	Mener une consultation menant au CLIP	Formaliser l'accord de consentement	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
De la note conceptuelle à la première mission de conception	Lors de la première mission de conception	De la première mission de conception à l'évaluation	Avant QA (à annexer au PDR)	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
Identifier: <ul style="list-style-type: none">• Lois coutumières, règles informelles et pratiques d'organisation sur la propriété foncière• Institutions et systèmes de gouvernance• Types de moyens d'existence• Mécanismes de soutien mutuel et de solidarité• Les acteurs de la communauté, les utilisateurs des terres et évaluent qui a le droit de donner ou de refuser le consentement Évaluer: <ul style="list-style-type: none">• Conséquences du projet proposé pouvant entraîner le changement de statut des terres, territoires et ressources	<ul style="list-style-type: none">• Mener des consultations préliminaires avec la communauté et expliquer la nature du projet proposé• Accorder du temps aux communautés pour discuter et choisir leurs représentants pour le processus de consultation menant au CLIP• Clarifier les responsabilités des représentants• Convenir du processus menant au CLPE• Identifier les parties signataires de l'accord de consentement	<ul style="list-style-type: none">• Partager l'objectif et la portée du projet avec les représentants identifiés par les communautés et identifier les composantes du projet nécessitant un CLIP• Les informer sur les acteurs finançant et mettant en œuvre le projet et leurs responsabilités respectives• Fournir des informations claires et transparentes sur les avantages et les risques du projet• Partager les résultats de l'évaluation socioculturelle, foncière et environnementale• Formaliser l'accord de consentement	Comprendre: <ul style="list-style-type: none">• Attentes respectives• Durée du projet proposée, résultats attendus et activités• Plan et procédures de suivi et de vérification participatif• Identification des procédures et mécanismes de réclamation• Conditions de retrait du consentement• Enregistrement du processus par des moyens et des langues accessibles à toutes les parties prenantes et parties impliquées	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
				Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Annexe 8 – Processus abrégé pour un plan d'action de réinstallation (PAR) [7]

Afin de simplifier la préparation d'un PAR où 10 ménages ou moins seront économiquement ou physiquement affectés par le projet, les étapes suivantes peuvent être suivies:

1. Réalisez une enquête de recensement pour identifier les personnes potentiellement affectées, en indiquant le nombre de personnes et de ménages affectés.
2. Identifiez les personnes vulnérables au sein de ce groupe afin de pouvoir leur accorder une attention particulière.

3. Fixez une date limite bien définie après laquelle les demandes d'éligibilité à inclure dans le processus de réinstallation ne seront pas acceptées.
4. Vérifiez, par le biais du service gouvernemental local compétent, que les personnes affectées identifiées sont éligibles pour être incluses dans le processus de réinstallation.
5. Documentez le statut socio-économique des personnes affectées, y compris la valeur / l'évaluation de leurs actifs et autres sources de subsistance qui seront affectés ou perdus.
6. Décrivez les différentes options d'indemnisation à offrir à chaque personne / ménage à réinstaller (« options de droit ») et documentez les options préférées pour chaque personne / ménage, en indiquant le coût de cette option. Impliquez toute la communauté et les ménages dans les décisions de compensation convenue.
7. Documenter toute autre aide à la réinstallation à fournir à la demande des personnes affectées, y compris leurs choix préférés.
8. Les personnes déplacées doivent être réinstallées au sein de leurs propres communautés ou villages, afin que les bouleversements causés par la réinstallation soient minimisés. Si ce n'est pas le cas, alors consulter les communautés d'accueil pour la fourniture de terres et de services sociaux aux personnes réinstallées et leur apporter un soutien en conséquence.
9. Décrivez les rôles institutionnels et les responsabilités pour la mise en œuvre du plan de réinstallation, y compris la participation du gouvernement local et des ONG au suivi du plan.
10. Fournissez un calendrier clair pour les activités de réinstallation et un calendrier pour l'ensemble du processus. Le calendrier doit garantir une compensation / réinstallation en temps opportun.
11. Fournir le budget de réinstallation / compensation

Annexe 6 : Projet de Renforcement de la Productivité et de l'accès aux marchés des Produits agropastoraux dans les savanes (PRAPAM)

Liste des participants clés lors des séances d'élaboration du projet

No	Noms et prénoms	Fonction/Organisation	Contact
1	DAOUDA Souleymane	Ministre ai/MESA	75254747
2	AMOUDOU Aimé	DIRCAB/MADR	72744003
3	Dr NAMKOISSE Emmanuel	DIRCAB/MESA	72502978
4	YAKENDE Rodrigues Prosper	DG/ACDA	72757705
5	Dr YASSIGAO Désiré	Président/CAEFCPT	72228436
6	DALAMBAYE Francis Yvon	Assistant Technique/MESA_UE-Bekou	72672532
7	BOUAOUA Eugene	DG EPAJ/MEFCP	75204634
8	MAGOUMBALA Le Parfait	Coordinateur PREPAS	72665407
9	KONDAYEN Arsene IGOR	RCT/RSE ai PREPAS	75763969
10	Privat Patrick NGAYE-YANKOISSET	Coordonnateur du PADECAS & PASTAC-PEJA	72037225
11	GALI Guy Blaise	RSE/PADECAS	72172753
12	ZARABINGWI BABIDOU Paul	GDGSV/MESA	70907226
13	NGAWEN Janvier	Expert national CCS	72226607/75203216
14	GNILANGBA Landry Paterne	CS/SEEBI/MEPC	72544079/75603554
15	KONGOMBE Nancy	CS/DGPE/MEPC	72093514/75030568
16	NGOUNDA Prosper	RCV/PADECAS	72054476
17	KOLA Marcel	RIP/PADECAS	70857714
18	NDAKORO Donatien	SSMSPM/MESA	72044050
19	SEREBONA Jacques	DEPE/ACFPE	72433611
20	Charles Maxime KETTE	SEPP/ACFPE	72104121
21	ZENGUE SOPHIE	Directrice Technique/ ORCCPA	72 50 67 23
22	KWAHU Felix	ONG KYBS	72347245

23	MAKASI Prisca Nelly	SMCAF	72505757	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
24	TCHOKAM Faustin	SN-HUSACA	75500719	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
25	HARIRI Raed	DG/ SN-HUSACA	72112222	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
26	GBANGO Armelle	ONG KYBS	72 28 42 93	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
27	MADOZEIN Astrid	La BIMBOSAINE	72172447	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
28	MADOZEIN Prudence	Yaya Bimbo	75203851	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
29	MAHYUM FOFUNG Steven	ECOFARM	72085130	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
30	EL HADJ OUSMAN SHEHOU	Secrétaire Général de la FNEC	75050246	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
31	MBETIGAZA Alexis	Assistant HoP/CAF1015-WHH	72739192	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
32	ATANGANA John Junior	Responsable S&E/WHH	72079627	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
33	GRENGBO Lacko Maurice	CS ACDA/Damara	72721199	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
34	SONITH TALLO Irene	Conseiller Technique ACDA-Damara	72377930	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
35	OUNDA LINGOULA Michel	CS Elevage ANDE/Damara	72596150	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
36	MOKO DOUA Jeannot	Opérateur Economique Damara	72137868	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
37	CHANGEMENT Etienne	Chef de station ICRA/BAKERE	72572021	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
38	YABIZON Eveline	VP GAM/DOWALA	72214803	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
39	SENNENINE Aristide	SG/FMABE	72171687	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
40	KOFESSEM Véronique	Conseillère/FMABE	72721246	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
41	MBOUTOU Constant	Conseiller Municipal/Boda		Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
42	LAVY Fidèle	Chef de Service ACDA/Boda		Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

43	SARA Guy Armel	SG REPROSEM/Bolée	72441890	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
44	EKANA KANA SAMAFOU	CTA Bouar	72215945	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
45	KOTTO GANA Stephane	CS CADA/Bouar	72376286	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
46	MADMAR Delphine	Présidente REPROSEM/Bolée	72825038	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
47	DORI Clotaire	Conseiller/REPROSEM Bolée	72 734114	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
48	MATAHALA Joseph	DCRPR/ICRA-Bouar	72050323	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
49	SIMBAKOLI Arsene	DR/ANDE Bouar	72234315	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
50	YAKETE Basile	Coordinateur FNEC/Bouar	72756589	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
51	DANGABO Jean Noel	Délégué des Bouchers/Bouar	72768469	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
52	FOYEWANE Jeanne	Pdt Grpt TOUMBAYERE	72112220	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
53	MBAKORE Georgine	Présidente REPROSEM	72766075	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
54	DOCKO Patrice	Président grpt GUIHOMTE	72 44 76 73	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
55	BANAM Renée	Membre grpmt DEKOMESSE	72 13 97 37	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
56	HAMADA Louise	Membre TOUMBAYERE	72 2175 25	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
57	OUESSE Ali Zomthe	Ancien député (Bossemptélé)	72760503	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
58	DAMGON Jean Baptiste	Chef de centre	72622587	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
59	LOSSENE FASI Jude	Chef de groupe	72337427	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
60	BEA Elisabeth	Cheffe de quartier	72765273	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
61	DONGALI Nadège	SG Mairie Bossemptélé	72888393	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt
62	OUASSEM Ali Vincent de Paule	Maire	75708429	Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

63	KELLA Martin	President Groupement	72101122
63	NGUEMON Denis	DO/ACDA	72029186
64	ANDJIOGBANGA Sylvain	Directeur régional No3/ ACDA	72079575

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt

Formatted: Font: (Default) +Body CS (Arial), 9.5 pt