

AFB/PPRC.30/33 03 October 2022

Adaptation Fund Board Project and Programme Review Committee Thirtieth Meeting Bonn, Germany, 11-12 October 2022

Agenda Item 4 aa)

PROPOSAL FOR ZAMBIA

Background

1. The Operational Policies and Guidelines (OPG) for Parties to Access Resources from the Adaptation Fund (the Fund), adopted by the Adaptation Fund Board (the Board), state in paragraph 45 that regular adaptation project and programme proposals, i.e., those that request funding exceeding US\$ 1 million, would undergo either a one-step, or a two-step approval process. In case of the one-step process, the proponent would directly submit a fully-developed project proposal. In the two-step process, the proponent would first submit a brief project concept, which would be reviewed by the Project and Programme Review Committee (PPRC) and would have to receive the endorsement of the Board. In the second step, the fully-developed project/programme document would be reviewed by the PPRC, and would ultimately require the Board's approval.

2. The Templates approved by the Board (Annex 5 of the OPG, as amended in March 2016) do not include a separate template for project and programme concepts but provide that these are to be submitted using the project and programme proposal template. The section on Adaptation Fund Project Review Criteria states:

For regular projects using the two-step approval process, only the first four criteria will be applied when reviewing the 1st step for regular project concept. In addition, the information provided in the 1st step approval process with respect to the review criteria for the regular project concept could be less detailed than the information in the request for approval template submitted at the 2nd step approval process. Furthermore, a final project document is required for regular projects for the 2nd step approval, in addition to the approval template.

- 3. The first four criteria mentioned above are:
 - (i) Country Eligibility,
 - (ii) Project Eligibility,
 - (iii) Resource Availability, and
 - (iv) Eligibility of NIE/MIE.
- 4. The fifth criterion, applied when reviewing a fully-developed project document, is: (v) Implementation Arrangements.

5. It is worth noting that at the twenty-second Board meeting, the Environmental and Social Policy (ESP) of the Fund was approved and at the twenty-seventh Board meeting, the Gender Policy (GP) of the Fund was also approved. Consequently, compliance with both the ESP and the GP has been included in the review criteria both for concept documents and fully-developed project documents. The proposal template was revised as well, to include sections requesting demonstration of compliance of the project/programme with the ESP and the GP.

6. At its seventeenth meeting, the Board decided (Decision B.17/7) to approve "Instructions for preparing a request for project or programme funding from the Adaptation Fund", contained in the Annex to document AFB/PPRC.8/4, which further outlines applicable review criteria for both concepts and fully-developed proposals. The latest version of this document was launched in conjunction with the revision of the Operational Policies and Guidelines in November 2013.

7. Based on the Board Decision B.9/2, the first call for project and programme proposals was issued and an invitation letter to eligible Parties to submit project and programme proposals to the Fund was sent out on April 8, 2010.

8. According to the Board Decision B.12/10, a project or programme proposal needs to be received by the secretariat no less than nine weeks before a Board meeting, in order to be considered by the Board in that meeting.

9. The following project concept document titled "Climate Change Adaptation of Livelihoods through Rural Finance (CALRF)" was submitted for Zambia by the International Fund for Agriculture Development (IFAD), which is a Multilateral Implementing Entity of the Adaptation Fund.

10. This is the second submission of the project concept proposal, using the two-step submission process.

- 11. It was first submitted as project concept in the thirty-eighth meeting and the Board decided:
 - (a) To not endorse the concept note, as supplemented by the clarification responses provided by the International Fund for Agricultural Development (IFAD) to the request made by the technical review;
 - (b) To suggest that IFAD reformulate the proposal taking into account the observations in the review sheet annexed to the notification of the Board's decision, as well as the following issues:

(i) The proposal should clearly demonstrate how it supports concrete, cost-effective and sustainable adaptation actions with tangible outputs, and clear social, economic and environmental benefits;

- *(i)* The proponent should provide more details and demonstrate compliance with the Fund's Environmental and Social Policy and Gender Policy;
- (ii) The proponent should further elaborate on the complementarities, coherence and synergies with other relevant projects and initiatives in the country;
- (c) To request IFAD to transmit the observations under subparagraph (b) to the Government of Zambia.

(Decision B.38/27)

12. The current submission was received by the secretariat in time to be considered in the thirty-ninth Board meeting. The secretariat carried out a technical review of the project proposal, assigned it the diary number AF00000280, and completed a review sheet.

13. In accordance with a request to the secretariat made by the Board in its 10th meeting, the secretariat shared this review sheet with IFAD and offered it the opportunity of providing responses before the review sheet was sent to the PPRC.

14. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15, the final technical review of the project, both prepared by the secretariat, along with the final submission of the proposal in the following section. In accordance with decision B.25.15, the proposal is submitted with changes between the initial submission and the revised version highlighted.



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: Regular-sized Project Concept

Country/Region:	Zambia	
Project Title:	Climate Change Adaptation of Livelihoods through Rural Finance (CALRF)	
Thematic Focal Area:	Agriculture	
Implementing Entity:	International Fund for Agricultural Development (IFAD)	
Executing Entities:	Ministry of Finance and National Planning / Ministry of Green Economy and Environment	
AF Project ID:	AF0000280	
IE Project ID:	Requested Financing from Adaptation Fund (US Dollars): 10,000,000	
Reviewer and contact	t person: Imèn Meliane Co-reviewer(s): Claudia Lasprilla Pina	
IE Contact Person:		
Technical	The project "Change Adaptation of Livelihoods through Rural Finance (CALRF)" aims to increase the climate	
Summary	resilience of rural populations through access to finance for investments in adaptation solutions and best	

Summary	resilience of rural populations through access to finance for investments in adaptation solutions and best practices, enhanced by institutional and financial innovation mechanisms. This will be done through the three components below:
	Component 1: Building and promoting diversified, resilient and sustainable community livelihood options (USD 5,839,400);
	<u>Component 2</u> : Innovative local financing systems to build community adaptive capacities in climate sensitive sectors (USD 1,560,600);
	<u>Component 3</u> : Enhance district-level planning and awareness-raising for evidence-based resilience and adaptive capacity building (USD 942,000);
	Requested financing overview: Project/Programme Execution Cost: USD 874,590 Total Project/Programme Cost: USD 9,216,590 Implementing Fee: USD 783,410
	Financing Requested: USD 10,000,000

	The initial technical review raised several issues, such as cost-effectiveness and sustainability of the project, lack of duplication and an initial gender analysis, as is discussed in the number of Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review.
Date:	The final technical review finds that the proposal has addressed all of the CR and CAR requests. September 25, 2022

Review Criteria	Q	uestions	Comments Initial Technical Review	Comments Final Technical Review
Country Eligibility	1.	Is the country party to the Kyoto Protocol?	Yes.	-
	2.	Is the country a developing country particularly vulnerable to the adverse effects of climate change?	Yes. The ND-GAIN index ranks Zambia in the 134 position, being the 41st most vulnerable country and the 62nd least ready country to face climate change. Over the past few decades, Zambia has experienced climate-induced changes to physical and biological systems and an increasing number of extreme climatic events (droughts, floods, extreme temperatures and dry spells) with increased intensity and magnitude. Their impacts increasingly exert considerable stress on the country's vulnerable sectors, particularly agriculture.	-
Project Eligibility	1.	Has the designated government authority for the Adaptation Fund endorsed the project/programme?	Yes. As per the letter of endorsement dates January 10, 2022.	-
	2.	Does the length of the proposal amount to no more than Fifty pages for the	No. The concept document has 58 pages.	CAR1: Cleared. The clean resubmitted version is 50 pages including annexes.

project/programme concept, including its annexes?	 CAR1: Please amend the length of the document to 50 pages, including annexes. The proponent could consider eliminating the two annexes added as they do not strengthen the proposal. Please note that the clean and track-changed version submitted in August 2022 do not match. Given that this proposal is resubmitted in a new review cycle, we have considered the clean version for the purposes of this review. 	
3. Does the project / programme support concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience?	 Largely yes. The proposal has a strong climate rationale and includes a number of concrete adaptation activities aiming to diversify livelihood options and strengthening the resilience and building adaptive capacities of vulnerable communities in five provinces in Zambia. However, few details need clarification to better understand the rationale and the adaptation impacts of the project. CR1: For outcome 1.1.2, the proposal outlines a number of actions to enhance sustainable crop and animal production systems under the stress of extreme weather events. One of which is "Intensification of food crop and pasture production in target districts". Please clarify what type of intensification of food crops could be resilient to the climate stresses, especially 	 CR1: Cleared. As per the additional information provided on page 25. The <u>fully-developed project</u> proposal should provide more information on the type of intensification of food crop and pasture production that will be used in each in target districts. CR2: Cleared. As per the additional information provided on page 12. The <u>fully-developed proposal</u> should provide more details on the design of the proposed adaptation options and pathways.

	drought. Would such intensification consist of irrigated crops? In which case, can you please expand on the water resource availability and management needed? CR2: Please provide more details on the ADAPT tool (Analyze current baseline conditions, Develop new approaches and technologies, Assess feasibility, Prioritize solutions, approaches and practices, and Tackle existing barriers and risks) that the project will integrate. Please note that the details of the proposed outputs and activities is acceptable for a concept note. The details of the design of many of these elements is needed at the <u>fully proposal</u> <u>stage</u> (e.g., exact nature of ecosystem restoration and management measures, financial services, etc.) and they may raise additional questions at that stage.	
4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the	 Not clear. The project document provides a very general overview of the economic, social and environmental benefits of the project, but for the most part, these are not tangible, not well specified, nor properly quantified. CR3: Please provide more details on the nature and scale of the economic, social and environmental benefits of the project. 	 CR3: Cleared. As per the additional information provided on pages 29-33. CR4: Cleared. As per the additional information provided on pages 29-30. CR5: Cleared.

Environmental and Social Policy and Gender Policy of the Fund?	Please consider a list of the benefits for each of these category (rather than considering the general benefits for each project component).	As per the additional information received on pages 30, 32-33. CAR2: Cleared.
	The project will directly benefit 43,400 people or 8,680 households in 15 rural communities in five provinces, representing three agro-ecological zones in Zambia. However, little information is provided on marginalized or vulnerable groups.	As per the additional information provided in Annex 1 (pg. 58-60).
	CR4: Please clarify which marginalized and vulnerable groups have been identified in the target areas and what particular benefits are provided by the project/ to those groups.	
	CR5 : Please include an explanation of how the project will ensure an equitable distribution of benefits amongst vulnerable communities, households, and individuals.	
	The proposal does not include an initial gender analysis. Please note that at a concept note stage, an initial gender analysis, and/or assessment should be provided. This should consider the different needs, capabilities, roles and knowledge resources of women and men, and/or identify how changing	
	Social Policy and Gender Policy of the	Social Policy and Gender Policy of the Fund?each of these category (rather than considering the general benefits for each project component).The project will directly benefit 43,400 people or 8,680 households in 15 rural communities in five provinces, representing three agro-ecological zones in Zambia. However, little information is provided on marginalized or vulnerable groups.CR4: Please clarify which marginalized and vulnerable groups have been identified in the target areas and what particular benefits are provided by the project/ to those groups.CR5: Please include an explanation of how the project will ensure an equitable distribution of benefits amongst vulnerable communities, households, and individuals.The proposal does not include an initial gender analysis. Please note that at a concept note stage, an initial gender analysis, and/or assessment should be provided. This should consider the different needs, capabilities, roles and knowledge resources of women and

	CAR2: Please provide an initial gender analysis in compliance with the AF Gender Policy.	
5. Is the project / programme cost effective?	 Not clear. The proposal does not provide a logical explanation of the selected scope and approach. The document only provides some general arguments based on lessons learned from the Rural Finance Expansion Programme (RUFEP). In addition, the cost effectiveness is not demonstrated from a sustainability point of view. CR6: Please provide a clear and well-articulated explanation for the selected scope of the project (i.e., why is it the best approach to address these climate impacts within the Zambia context), preferably comparing the selected approach to alternative adaptation measures that could address the same climate risks in the same context. 	CR6: Cleared. As per the additional information provided on pages 33-34.
6. Is the project / programme consistent with national or sub- national sustainable development strategies, national or	Yes. The proposal provides an overview of the project's alignment with key national strategies and plans.	-

	sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?	Please note that more details of the specific alignment of how the project would contribute to these strategies will be required at the <u>fully-developed</u> <u>proposal stage</u> , especially as the activities would be better defined.	
7.	Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?	Not clear. The proposal provides an overview of the Environmental Impact Assessment procedures and some standards and regulations related to the financial management but does not provide information on the technical standards that would be applicable to the project activities. CR7: Please clearly indicate what national standards or regulations are relevant for the activities (e.g., any specific agriculture regulations, any regulation or standard that would be applicable to the ecosystem restoration, pest and soil management techniques, etc).	CR7: Cleared. As per the additional information provided on pages 36-38.
8.	Is there duplication of project / programme with other funding sources?	Not clear. The proposal presents some key projects highlighting lessons it will draw from them or actions for replication and scaling-up. However, as previously requested, the list of projects lacks more information on concrete investments by other donors in rural agricultural communities of the	CR8: Cleared. As per the additional information provided on pages 40-41. The <u>fully-developed proposal</u> should further expand on the mechanisms by which the proposed project will ensure synergies with the project that have complementarity.

Does the project /	country relevant to the technical areas of agricultural investments that the project will carry out; these include: Decentralised Renewable Energy sources, Solar Irrigation systems, Solar Cooling Systems, increased climate tolerant seed varieties and livestock breeds, food storage and agro- processing technologies, construction of water reservoirs or water ponds for aquaculture and processing plants for values addition, etc. CR8: Please identify all relevant potentially overlapping projects/programmes (past, ongoing or planned) and state the complementarity, linkages, synergies and lack of overlap. Please consider in the table analysis the following projects: • Ecosystem-based Adaptation project by UNEP; • Climate Smart Agriculture, executed by Save the Environment and People Agency (SEPA); • Enhanced Smallholder Agribusiness Promotion Programme (E-SAPP); • Enhanced-Smallholder Livestock Improvement Programme (E- SLIP); and • Smallholder Productivity and promotion Programme (S3P). Yes.	
programme have a		

knov mar com	ning and wledge nagement nponent to	As per information provided in section G.	
feed	ture and dback lessons?		
proc and key and grou gen cons com Env Soc	cess taken place, has it involved all stakeholders, vulnerable ups, including der siderations in ppliance with the ironmental and ial Policy and nder Policy of the d?	Not clear. An initial consultation has taken place and the process is summarized in section H with a brief summary of the inputs received. However, there's still no clarity whether particular vulnerable and marginalized groups have been identified in the project target areas. Also, there's no evidence of gender considerations being included in the consultations. CR9 : Please clarify if there are particular vulnerable or marginalized groups in the project areas, and if these have been consulted in compliance with the Environmental and Social Policy (ESP) and Gender Policy (GP) of the Adaptation Fund. Please also clarify how gender considerations were taken into account in	CR9: Cleared. As per the additional information provided on page 43.
	ne requested	the consultation process. Yes.	-
the of a	ncing justified on basis of full cost daptation soning?	The project proposal provides a general argument of how the project activities are relevant in addressing its adaptation objectives.	
		This general outline can be accepted for a concept note; however, please note that a more thorough demonstration is needed at <u>fully-developed proposal</u> stage	

	including with a comparison with a hase	
	including with a comparison with a base-	
	line scenario.	
12. Is the project /	Yes.	-
program aligned with		
AF's results	The proposal aligns with outcomes 3, 4,	
framework?	5, 6, and 8.	
13. Has the sustainability	Yes.	-
of the		
project/programme	Section J explains how sustainability of	
outcomes been taken	the project was considered from different	
into account when	perspectives: economic, financial,	
	institutional, and environmental.	
designing the		
project?	Disconnects that at the fully developed	
	Please note that at the <u>fully-developed</u>	
	proposal more detailed will be required	
	as to how the arrangements mentioned	
	here would be undertaken.	
14. Does the project /	Partially.	Cleared.
programme provide		
an overview of	The project is categorized as Category B,	As per the revisions to the Table on
environmental and	and the proponents provide a table with	pages 46-49, and Annex 1.
social impacts / risks	an overview of the risks; however, some	
identified, in	aspects require further clarification.	The fully-developed proposal should
compliance with the		carry out assessment including for the
Environmental and	Please note that for many principles the	principle related to physical and cultural
Social Policy and	table indicates that no further	heritage.
Gender Policy of the		-
Fund?	assessment is required for compliance. Please note that the exact nature of	
	several activities and their precise	
	I Several activities and their precise	
	locations would only be identified at fully-	
	locations would only be identified at <u>fully-</u> <u>developed proposal</u> stage and only then	
	locations would only be identified at <u>fully-</u> <u>developed proposal</u> stage and only then can the ES risks and impacts be	
	locations would only be identified at <u>fully-</u> <u>developed proposal</u> stage and only then	

			ES risk and impact assessment for all 15 principles. Please refer to CAR2 above on the initial gender analysis.	
Resource Availability		project / programme funding within the cap of the country?	Yes.	-
	2.	Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee?	Yes.	-
	3.	Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)?	Yes.	-
Eligibility of IE	1.	Is the project/programme submitted through an eligible Implementing Entity that has been accredited by the Board?	Yes. IFAD is an accredited Multilateral Implementing Entity.	-
Implementation Arrangements	1.	Is there adequate arrangement for project / programme management, in	n/a at concept stage	

	compliance with the		
	Gender Policy of the Fund?		
2	 Are there measures for financial and 	n/a at concept stage	
	project/programme		
	risk management?		
3	3. Are there measures	n/a at concept stage	
U	in place for the	n/d di concept stage	
	management of for		
	environmental and		
	social risks, in line		
	with the		
	Environmental and		
	Social Policy and		
	Gender Policy of the		
	Fund?		
4	Is a budget on the	n/a at concept stage	
	Implementing Entity		
	Management Fee use included?		
5	. Is an explanation and	n/a at concept stage	
5	a breakdown of the	n/a at concept stage	
	execution costs		
	included?		
6	. Is a detailed budget	n/a at concept stage	
	including budget		
	notes included?		
7	. Are arrangements for	n/a at concept stage	
	monitoring and		
	evaluation clearly		
	defined, including		
	budgeted M&E plans		
	and sex-		
	disaggregated data,		
	targets and		

 indicators, in compliance with the Gender Policy of the Fund?		
8. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	n/a at concept stage	
 Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework? 	n/a at concept stage	
10. Is a disbursement schedule with time- bound milestones included?	n/a at concept stage	



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: Regular-sized Project Concept

Country/Region:ZambiaProject Title:Climate Change Adaptation of Livelihoods through Rural Finance (CALRF)Thematic Focal Area:AgricultureImplementing Entity:International Fund for Agricultural Development (IFAD)Executing Entities:Ministry of Finance and National Planning / Ministry of Green Economy and EnvironmentAF Project ID:AF00000280IE Project ID:Requested Financing from Adaptation Fund (US Dollars): 10Reviewer and contact person:Imèn MelianeIE Contact Person:Imèn Meliane	
Technical Summary	The project "Change Adaptation of Livelihoods through Rural Finance (CALRF)" aims to increase the climate resilience of rural populations through access to finance for investments in adaptation solutions and best practices, enhanced by institutional and financial innovation mechanisms. This will be done through the three components below:

Component 1: Building and promoting diversified, resilient and sustainable community livelihood options (USD 5,839,400);

Component 2: Innovative local financing systems to build community adaptive capacities in climate sensitive sectors (USD 1,560,600);

Component 3: Enhance district-level planning and awareness-raising for evidence-based resilience and adaptive capacity building (USD 942,000);

Requested financing overview: Project/Programme Execution Cost: USD 874,590 Total Project/Programme Cost: USD 9,216,590 Implementing Fee: USD 783,410 Financing Requested: USD 10,000,000

	The initial technical review raised several issues, such as cost-effectiveness and sustainability of the project, lack of duplication, and an initial gender analysis, as is discussed in the number of Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review.
Date:	August 30, 2022

Review Criteria	Questions	Comments	IE Reponses
Country Eligibility	 Is the country party to the Kyoto Protocol? Is the country a developing country particularly vulnerable to the adverse effects of climate change? 	Yes. Yes. The ND-GAIN index ranks Zambia in the 134 position, being the 41st most vulnerable country and the 62nd least ready country to face climate change. Over the past few decades, Zambia has experienced climate-induced changes to physical and biological systems and an increasing number of extreme climatic events (droughts, floods, extreme temperatures and dry spells) with increased intensity and magnitude. Their impacts increasingly exert considerable stress on the country's vulnerable sectors, particularly agriculture.	
Project	1. Has the designated government authority for the Adaptation Fund endorsed the project/programme?	Yes. As per the letter of endorsement dates January 10, 2022.	
Eligibility	2. Does the length of the proposal amount to no more than Fifty pages for the project/programme concept, including its annexes?	No. The concept document has 58 pages.	CAR1 : Comment noted with thanks. The number of pages have been reduced to 48 pages (excluding the cover page), and as recommended, the annexes have been removed.

		CAR1 : Please amend the length of the document to 50 pages, including annexes. The proponent could consider eliminating the two annexes added as they do not strengthen the proposal. Please note that the clean and track-changed version submitted in August 2022 do not match. Given that this proposal is resubmitted in a new review cycle, we have considered the clean version for the purposes of this review.	
3	B. Does the project / programme support concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience?	Largely yes. The proposal has a strong climate rationale and includes a number of concrete adaptation activities aiming to diversify livelihood options and strengthening the resilience and building adaptive capacities of vulnerable communities in five provinces in Zambia. However, few details need clarification to better understand the rationale and the adaptation impacts of the project. CR1 : For outcome 1.1.2, the proposal outlines a number of actions to enhance sustainable crop and animal production systems under the stress of extreme weather events. One of which is "Intensification of food crop and pasture production in target	CR1: Comment regarding intensification of food crop is noted. In response, we have indicated that intensification will focus on two aspects: i) increasing in production per unit input; ii) improving delivery of inputs. Where (i) and (ii) will be used in the select districts will be confirmed at full project development to reflect a) climatic conditions; and b) the socioeconomic contexts to ensure success of the support toward intensification of food crops. At this stage, information on water availability will also be furnished in districts where water will be important input. It is worth noting that Zambia has three ecological zones, and project districts are found in the three zones. Therefore, at full project development, the

districts". Please clarify wh intensification of food crop used? And how intensifi food crops could be resilie climate stresses, especially Would such intensification irrigated crops? In which c you please expand on t resource availability management needed? CR2: Please provide more on the ADAPT tool (A nalyz baseline conditions, Devel approaches and technologi A ssess feasibility, P rioritize solutions, approat practices, and T ackle exist barriers and risks) that the will integrate. Please note that the details proposed outputs and activ acceptable for a concept m details of the design of mar these elements is needed a fully proposal stage (e.g., e nature of ecosystem restor management measures, fir services, etc.) and they ma additional questions at that	would be cation of ent to the drought.determining which districts will receive support for increasing in production per unit input and which districts will receive support for improving delivery of inputs.CR2: The ADAPT tool is a conceptual framework to guide the development of the project to ensure that all key processes are adhered to and support the coherence between what the project seeks to achieve and the climatic and socioeconomic contexts of priority districts. The framework is consistent with a pathway that follows through the problem identification and a SMART approach to what should be done to address the problems identified. In this regard, the proposal has presented the problems and barriers related to adaptation, proposed priority activities under the components and the implementation. This pathway will be followed at full proposal
--	--

		doesn't substantively bear on the overall design and focus of the project. Additionally, the word 'integrate' has been replaced by 'use.'
4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Not clear. The project document provides a very general overview of the economic, social and environmental benefits of the project, but for the most part, these are not tangible, not well specified, nor properly quantified. CR3: Please provide more details on the nature and scale of the economic, social and environmental	CR3: Comment and request well noted. Information has been unpacked and additional information provided regarding the socioeconomic and environmental benefits (see page 29 ff). Once activities are confirmed at full proposal development, more substantiated details will be provided in terms of benefits. CR4: Comment regarding the marginalized and vulnerable groups
	benefits of the project. Please consider a list of the benefits for each of these category (rather than considering the general benefits for each project component).	is well noted. In the context of this project, please note that marginalized and vulnerable groups principally refer to women, the youth and all those living below the poverty datum line. A paragraph
	The project will directly benefit 43,400 people or 8,680 households in 15 rural communities in five provinces, representing three agro- ecological zones in Zambia. However, little information is provided on marginalized or vulnerable groups.	has been added page 27 to clarify that all activity benefits will also be equitably shared with vulnerable groups. More specifics will be given at full proposal development after additional consultations to identify specific needs and governing local institutional arrangements.
	CR4: Please clarify which marginalized and vulnerable groups	CR5: Comment well noted and appreciated. In response, a paragraph (Mechanisms for

	 have been identified in the target areas and what particular benefits are provided by the project/ to those groups. CR5: Please include an explanation of how the project will ensure an equitable distribution of benefits amongst vulnerable communities, households, and individuals. The proposal does not include an initial gender analysis. Please note that at a concept note stage, an initial gender analysis, and/or assessment should be provided. This should consider the different needs, capabilities, roles and knowledge resources of women and men, and/or identify how changing gender dynamics might drive lasting change. CAR2: Please provide an initial gender analysis in compliance with the AF Gender Policy. 	equitable distribution of benefits:) has been added on page 31 that details the geographical targeting and participatory and inclusive processes at the community level as mechanisms to ensure equitable distribution of benefits accruing from CARLF. CAR2: The request is well noted and appreciated. A preliminary gender analysis in compliance with AF GP has been provided as annex 1 to the proposal. A more detailed one will be provided at full proposal development.
5. Is the project / programme cost effective?	Not clear. The proposal does not provide a logical explanation of the selected scope and approach. The document only provides some general arguments based on lessons learned from the Rural Finance Expansion Programme (RUFEP). In addition, the cost	CR6: Comment is well noted and appreciated. Please, note that CALRF builds on RUFEP which serves as basis for CALRF's activities – given existing lessons, the learning curve will be both shorter and less acute. Having a shorter and less acute learning curve is less costly, and therefore more cost-effective. Additional

	effectiveness is not demonstrated from a sustainability point of view. CR6: Please provide a clear and well-articulated explanation for the selected scope of the project (i.e., why is it the best approach to address these climate impacts within the Zambia context), preferably comparing the selected approach to alternative adaptation measures that could address the same climate risks in the same context.	information has been provided (see page 32). Essentially, learning from past and on-going interventions, community engagement, capacity and institutional development for sustainability, improved access to financial services, including a catalytic fund, and early interventions in climate change critical sectors are strategic ways to make CARLF more cost-effective. More details will be provided at full proposal development when activities will be costed to offer a more figure-based elaboration of the project's cost-effectiveness
6. Is the project / programme consistent with national or sub- national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?	Yes. The proposal provides an overview of the project's alignment with key national strategies and plans. Please note that more details of the specific alignment of how the project would contribute to these strategies will be required at the <u>fully-developed proposal stage</u> , especially as the activities would be better defined.	
7. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?	Not clear. The proposal provides an overview of the Environmental Impact Assessment procedures and some standards and regulations related to the financial management but does	CR7: The comment is well noted. In response to the request, the texts have been deleted, and a table (see Part II (D)) is proposed that better structures the national standards or regulations and which activities in the proposed project are most

 Is there duplication of project / programme with other funding sources? 	not provide information on the technical standards that would be applicable to the project activities. CR7: Please clearly indicate what national standards or regulations are relevant for the activities (e.g., any specific agriculture regulations, any regulation or standard that would be applicable to the ecosystem restoration, pest and soil management techniques, etc). Not clear. The proposal presents some key projects highlighting lessons it will draw from them or actions for replication and scaling-up. However, as previously requested, the list of projects lacks more information on concrete investments by other denors in rural	relevant to the national standards and regulations.
	investments by other donors in rural agricultural communities of the country relevant to the technical areas of agricultural investments that the project will carry out; these include: Decentralised Renewable Energy sources, Solar Irrigation systems, Solar Cooling Systems, increased climate tolerant seed varieties and livestock breeds, food storage and agro-processing technologies, construction of water reservoirs or water ponds for aquaculture and processing plants for values addition, etc.	development stage. At this stage of proposal development, we think the identification of projects with a brief description suffices.

management	ject / programme ng and knowledge component to	Please identify all relevant ally overlapping s/programmes (past, ongoing and) and state the ementarity, linkages, ies and lack of overlap. consider in the table is the following projects: Ecosystem-based Adaptation project by UNEP; Climate Smart Agriculture, executed by Save the Environment and People Agency (SEPA); Enhanced Smallholder Agribusiness Promotion Programme (E-SAPP); Enhanced-Smallholder Livestock Improvement Programme (E-SLIP); and Smallholder Productivity and promotion Programme (S3P).	
capture and f	eedback lessons? section	-	CPO: In response to CPO, a
taken place, a all key stakeh	and has it involved holders, and An initi oups, including place a derations in summa	al consultation has taken and the process is arized in section H with a brief ary of the inputs received.	CR9: In response to CR9, a paragraph (page 37) has been added to clarify that vulnerable and marginalized groups have been engaged in the consultations – and timing and

Environmental and Social Policy and Gender Policy of the Fund? 11. Is the requested financing justified on the basis of full cost of adaptation reasoning?	However, there's still no clarity whether particular vulnerable and marginalized groups have been identified in the project target areas. Also, there's no evidence of gender considerations being included in the consultations. CR9 : Please clarify if there are particular vulnerable or marginalized groups in the project areas, and if these have been consulted in compliance with the Environmental and Social Policy (ESP) and Gender Policy (GP) of the Adaptation Fund. Please also clarify how gender considerations were taken into account in the consultation process. Yes. The project proposal provides a general argument of how the project activities are relevant in addressing its adaptation objectives. This general outline can be accented for a concent note:	separation were used to ensure effective gender-responsive consultations.
	accepted for a concept note; however, please note that a more thorough demonstration is needed at <u>fully-developed proposal</u> stage including with a comparison with a base-line scenario.	
12. Is the project / program aligned with AF's results framework?	Yes. The proposal aligns with outcomes 3, 4, 5, 6, and 8.	

13. Has the sustainability of the project/programme outcomes been taken into account when designing the project?	Yes. Section J explains how sustainability of the project was considered from different perspectives: economic, financial, institutional, and environmental. Please note that at the <u>fully- developed proposal</u> more detailed will be required as to how the arrangements mentioned here would be undertaken.	
14. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Partially. The project is categorized as Category B, and the proponents provide a table with an overview of the risks; however, some aspects require further clarification. Please note that for many principles the table indicates that no further assessment is required for compliance. Please note that the exact nature of several activities and their precise locations would only be identified at <u>fully-developed</u> <u>proposal</u> stage and only then can the ES risks and impacts be evaluated. Thus, the <u>fully-</u> <u>developed proposal</u> would need to undertake and ES risk and impact assessment for all 15 principles.	The risks table has been revised to indicate clearly the areas where no further assessment is required. For most of the principles further assessment will be done during the development of the full proposal to ensure the relevant risk mitigation measures are included. An initial gender analysis has been included as Annex 1 in response to CAR2

		Please refer to CAR2 above on the initial gender analysis.
Resource Availability	 Is the requested project / programme funding within the cap of the country? 	Yes.
	 Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee? 	Yes.
	3. Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)?	Yes.
Eligibility of IE	 Is the project/programme submitted through an eligible Implementing Entity that has been accredited by the Board? 	Yes. IFAD is an accredited Multilateral Implementing Entity.
	 Is there adequate arrangement for project / programme management, in compliance with the Gender Policy of the Fund? 	n/a at concept stage
Implementation Arrangements	2. Are there measures for financial and project/programme risk management?	n/a at concept stage
	3. Are there measures in place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund?	n/a at concept stage

4. Is a budget on the Implementing Entity Management Fee use included?	n/a at concept stage
 Is an explanation and a breakdown of the execution costs included? 	n/a at concept stage
6. Is a detailed budget including budget notes included?	n/a at concept stage
7. Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?	n/a at concept stage
8. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	n/a at concept stage
9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?	n/a at concept stage
10. Is a disbursement schedule with time-bound milestones included?	n/a at concept stage



1

1

REQUEST FOR PROJECT/PROGRAMME FUNDING FROM THE ADAPTATION FUND

The annexed form should be completed and transmitted to the Adaptation Fund Board Secretariat by email or fax.

Please type in the responses using the template provided. The instructions attached to the form provide guidance to filling out the template.

Please note that a project/programme must be fully prepared (i.e., fully appraised for feasibility) when the request is submitted. The final project/programme document resulting from the appraisal process should be attached to this request for funding.

Complete documentation should be sent to:

The Adaptation Fund Board Secretariat 1818 H Street NW MSN N7-700 Washington, D.C., 20433 U.S.A Fax: +1 (202) 522-3240/5 Email: afbsec@adaptation-fund.org

Field Code Changed

PROJECT/PROGRAMME PROPOSAL TO THE ADAPTATION FUND

PART I: PROJECT/PROGRAMME INFORMATION

Project/Programme Category: Regular

Country/ies: Zambia

Title of Project/Programme: Climate Change Adaptation of Livelihoods through Rural Finance (CALRF)

Type of Implementing Entity: Multilateral Implementing Entity

Implementing Entity: International Fund for Agricultural Development (IFAD)

Executing Entity/ies: Ministry of Finance and National Planning / Ministry of Green Economy and Environment

Amount of Financing Requested: 10 M (in U.S Dollars Equivalent)

Project / Programme Background and Context:

Provide brief information on the problem the proposed project/programme is aiming to solve. Outline the economic social, development and environmental context in which the project would operate.

1. Climate Vulnerability Context

1. The climate vulnerability context introduces three sections focused on the following contexts: socioeconomic and environmental context; historical trends and projections in Zambia; and the impacts of climate change and climate variability. These sections set out the vulnerability context that rationalizes and within which the proposed project is designed to enhance resilience while building adaptive capacities of the poor and vulnerable communities in five provinces in Zambia.

1.1 Socio-economic and environmental context

With a population estimated at 19.3 million,¹ Zambia's economic progress has been unsteady. The 2. economy of Zambia fell into a deep recession due the adverse impact of the COVID-19 pandemic. Real GDP contracted by an estimated 4.9% in 2020, after growing by 4.0% in 2018 and 1.9% in 2019. The output contraction is the result of an unprecedented deterioration in all the key sectors of the economy. Manufacturing output fell sharply as supply chains were disrupted, while the service and tourism sectors were hurt as private consumption and investment weakened due to measures taken to contain the spread of COVID-19. Inflation has been rising, mainly driven by the passthrough effects of the depreciation of the kwacha and elevated food




Fig. 1 Zambia ND-GAIN Index

¹ Worldometer: Zambia's population

and transport prices. Following the outbreak of COVID-19, inflation rose to 17.4% in 2020 and is projected to remain above the target range of 6%-8% in 2021.² Within this economic volatility, Zambia's HDI value for 2019 is 0.584 - which puts the country in the medium human development category - positioning it at 146 out of 189 countries and territories.³ Poverty levels remain stubbornly high with more than 55% of the population living below the poverty line. Climate-induced changes are already exerting considerable stress on the country's vulnerable sectors; hauling particularly the poor into further poverty.

The ND-GAIN index ranks in the 137th position, being the 41st most vulnerable country and the 53rd least ready country to face climate change. The high vulnerability score and low readiness score of Zambia places it in the upper-left quadrant of the ND-GAIN Matrix (see Figure 1)⁵. Consequently, it has both a great need for investment and innovations to improve readiness and a great urgency for action to respond to the impacts of extreme climate change-related events. This is particularly concerning because the country has to contend with territorial and demographic disparities in wealth distribution and economic development that have left rural poverty stubbornly high. Additionally, Zambia's external financial position




worsened in 2020, with dwindling reserves (averaging 1.6 months import cover), remaining depressed in 2021 due to copper price and output fluctuations, rising public debt payments, and elevated non-oil imports. The government's pursuit of expansionary fiscal policy for public investments, despite falling revenues, resulted in widening fiscal deficits (8.3% of GDP in 2019 and 11% of GDP in 2020).

While there is economic instability, the natural resource base keeps getting eroded. According to the Global Forest Watch, in 2010, Zambia had 22.4Mha of tree cover, extending over 30% of its land area. In 2020, it lost 163,000 ha of tree cover, equivalent to 59.7Mt of CO₂ emissions.⁶ Deforestation in the medium and long terms erodes the productive capacity of land to maintain or enhance the stocks and flow of

ecosystem services that underpin livelihoods but also contribute to several other environmental benefits. As ecosystem services erode, so does the ability of communities to adapt to the impacts of climate variation and change.

3.<u>5.</u> In Climate Change Adaptation of Livelihoods through Rural Finance (CALRF) target provinces (Western, Southern, Central and Luapula - see Figure 2), the rate of deforestation differs in some specific way: the rate in Western and Southern provinces is comparatively lower than in Central and Luapula provinces. This is because Western and Southern are already generally denuded, and lie in the first agro-ecological zone that receives the least amount of annual rainfall in the country. On the other hand, Central and Luapula provinces lie in the second and third agro-ecological zones, respectively. In these provinces, deforestation rates are comparatively higher than



in southern and western provinces. Between 2001 and 2020, Luapula and Central provinces lost 277,000

² AfDB (2022). Zambia Economic Outlook

³ UNDP (2020). The Next Frontier: Human Development and the Anthropocene Briefing note for countries on the 2020 Human Development Report: Zambia ⁴ Irish Aid (2018). Country Climate Risk Assessment Report: Zambia

⁵ The ND-GAIN Country Index: Zambia

⁶Global Forest Watch (n.d). Tree cover loss in Zambia

ha and 212,000 ha of trees, respectively.⁷ Unsustainable production systems such as chitemene system (slash and burn), fuelwood including charcoal production and expansion of agricultural farms which have all increased due to population growth but also limited access to electricity continue to contribute to deforestation in the provinces. It should be noted that charcoal production is demand-driven, particularly in urban centres. The electricity access rate for urban and rural areas is approximately 67% and 4.4%, respectively.⁸ During drought years, the country experiences power-outages which increase the demand for charcoal, particularly in urban centres. Therefore, limited access to electricity, lack of accessible alternative energy sources and power outages are important contributing factors to the rate of deforestation in the country.

4.6. Other environmental threats in Zambia include: habitat transformation; encroachment; genetically modified organisms; uncontrolled wild fires; climate change; invasive species; unsustainable utilization; pollution; and diseases and pesticides⁹ – given the country's low readiness and economic instability as indicated above, all these factors exacerbate the socioeconomic and environmental vulnerable context of the poor who are already vulnerable in rural areas.

1.2 Historical trends and projections in Zambia

Over the past few decades, Zambia 7. has experienced an increasing number of extreme climatic events floods, (droughts, extreme temperatures and dry spells), many of these with increased intensity and frequency. Their impacts are evident in climate-induced changes to physical and biological systems. which increasingly exert considerable stress on the country's vulnerable sectors, particularly agriculture.




Fig. 3 Overview of the most frequent natural disaster in Zambia and number of affected people

- 8. Evidence shows that Zambia, has over the past years, experienced several extreme events hazards including droughts and prolonged dry spells, seasonal and flash floods and extreme temperatures.¹⁰ Some of these, especially droughts and floods, have increased in frequency and intensity over the last two decades and have adversely impacted on food and water security, energy and livelihoods of communities. From 2000-2007, the intensity and frequency of droughts and floods and the number of people affected has changed with a trend towards increased number of floods (see Figure 3).¹¹ Annex 1 presents Zambia's projected climate, presented spatially, as a seasonal cycle, time series, or heat plot, which shows seasonal change over long-term time horizons. While impacts in Zambia will differ by agroecological region, crop diversification is accepted as a key adaptation measure.
- <u>9.</u> Zambia's development thrives on three principal economic pillars: agriculture; mining and tourism. Of these, agriculture and tourism are more highly influenced by the impacts of climate variation and change.

⁷ Global Forest Watch (n.d). Tree cover loss in Zambia

⁸ Government of Zambia (2021). <u>Report</u> of the committee on energy, water development and tourism on the report of the auditor general on the promotion of renewable energy sources in rural areas in Zambia, 2015-2019 for the fifth session of the twelfth National Assembly

⁹ Government of Zambia (2015): <u>Zambia</u>'s Second National Biodiversity Strategy And Action Plan (NBSAP -2) (2015-2025)

¹⁰ National Policy on Climate Change 2016

¹¹ WB Portal for Climate Change.

Other equally important sectors that are affected by climate variation and change include human and animal health, land, forestry, infrastructure development and water resources. All these sectors are climate-sensitive and vulnerable to the vagaries of climate variability, particularly changes in precipitation and temperature distribution in the country. On average for the period 1950-2016, precipitation has been decreasing by 1.1 mm yr⁻¹, while temperature has been increasing by 0.01 °C yr⁻¹ in Zambia (Libanda et al., 2020).¹² With constrained asset portfolios, the impacts of climate change on livelihoods are larger for rural households that depend on rain-fed agriculture (Hamududu and Ngoma, 2020).¹³ With a projected significant increase in the number of consecutive dry days over Zambia, especially beginning from the year 2050 to the end of the century, the agriculture sector, ecosystem services and water resources management will negatively be impacted (Libanda and Ngonga, 2018).¹⁴

- 10. In other simulations, over the whole country, the number of wet days is likely to decline. In the near future, the number will reduce by 5 and 6 days, while in the far, future it will decrease by 7 and 11 days for RCP 4.5 and RCP 8.5 respectively. The reduction in wet days will be stronger towards the south-west regions of the country. On average, for both RCP scenarios, there will be a general reduction in the annual precipitation, but with an increase in the northern and a decrease in the southern-western regions. In future projections, there was a reduction of precipitation in the onset of rain season and increase towards end of the season (Figure 4 (A)).¹⁵ Taking maize as both a political and staple food crop in Zambia as an example, the implications of these projections will lead to low yields under water stress (Figure 3 (B)) and further lower yields under water and nutrient stress (Figure 3 (C)) threatening food security, production landscapes and the ecosystem services and disease outbreaks.
- 11. The risk of crop failure in western and southern regions increases due to dry spells and heat stress, while crops in the northern regions will be threatened by flooding or waterlogging due to heavy precipitation. The simulated decline in the water-limited and water- and nutrient-limited maize yields varied from 15 to 20% in the near future and from 20 to 40% in the far future, mainly due to the expected temperature increases.¹⁶ The failure of maize will lead to prices soaring, threatening civil strife.
- 12. -At agricultural field level, the consequences of this scenario will lead to waterlogged fields, water shortages, destruction of crops and higher incidences of crop and livestock diseases. The increased incidences of adverse weather events lead to lower and less predictable incomes from agriculture due to production declines and variations, and as the alternative employment options are limited, climate change may lead to increased poverty and vulnerability for those who lack the capacity to adapt, and the resilience to risecover and overcome the constrains. Climate resilient agriculture, supported by improved access to rural finance, which is targeted at investments that respond to changing climatic conditions, may become the main driver of sustainable rural development.

13. Overall, climate change is projected to affect the southern parts of Zambia more than the northern ones and on average, rainfall is expected to be more variable and rainy seasons are likely to shift.¹⁷ Further, Zambia has witnessed crop failure in the western and southern parts, electricity rationing of up to 15 hours

Libanda, B., Bwalya, K., Nkolola, N.B., Chilekana, N., 2020. Quantifying long-term variability of precipitation and temperature over Zambia. J. Atmos. Solar-Terrestrial Phys. 198, 105201. https://doi.org/10.1016/j.jastp.2020.105201
 Hamududu, B.H., Ngoma, H., 2020. Impacts of climate change on water resources availability in Zambia: implications for irrigation


development. Environ. Dev. Sustain. 22, 2817–2838. https://doi.org/10.1007/s10668-019-00320-9

¹⁴ Libanda, B., Ngonga, C., 2018. Projection of frequency and intensity of extreme precipitation in Zambia: A CMIP5 study. Clim. Res. 76, 59–72. https://doi.org/10.3354/cr01528

¹⁵ Siatwiinda, M.S. et al. (2021). Climate change impacts on rainfed maize yields in Zambia under conventional and optimized crop management. <u>*Climatic Change*</u> 167: 39

¹⁶ Siativiinda, M.S. et al. (2021). Climate change impacts on rainfed maize yields in Zambia under conventional and optimized crop management. <u>*Climatic Change*</u> 167: 39

per day due to rainfall variability, and high volatility in the staple maize crop and maize meal prices due to supply shortfalls and limited irrigation.¹⁸ Climate change scenarios typically result in a decline in Zambia's real annual GDP growth rate. Under unconstrained emissions, growth in GDP is projected to reduce much more at about 2% by 2050 compared to a 1% reduction under strict global mitigation by 2050.



- 5.1. At agricultural field level, the concequences of this scenario will lead to waterlegged fields, water shortages, destruction of crops and higher incidences of crop and livestock diseases. The increased incidences of adverse weather events lead to lewer and less predictable incomes from agriculture due to production declines and variations, and as the alternative employment options are limited, climate change may lead to increased poverty and vulnerability for these who lack the capacity to adapt, and the resilience to rice and evercement to constraints. Climate recilient agriculture, supported by improved access to rural finance, which is targeted at investments that respond to changing elimatic conditions, may become the main driver of sustainable rural development.
- 6.1. Overall, climate change is prejected to affect the couthern parts of Zambia more than the northern and on average, rainfall is expected to be more variable and rainy seasons are likely to shift.⁴⁹ Further, Zambia has witnessed crop failure in the western and couthern parts, electricity rationing of up to 15 hours per day due to rainfall variability, and high volatility in the staple maize crop and maize meal prices due to supply shortfalls and limited irrigation.²⁹-
- 7. Climate change scenarios typically result in a decline in Zambia's real annual GDP growth rate. Under unconstrained emissions, growth in GDP is projected to reduce much more at about 2% by 2050 compared to a 1% reduction under strict global mitigation by 2050.
- 14. Under the 1.5°C and 1.3°C temperature pathways, the percentage differences between GDP per capita are about 11% and about 18%, respectively (see Figure 5).²¹ Over the past 30 years, floods and droughts


¹⁸ Mulenga et al., 2019b; Chisanga et al., 2018

⁴⁹ Ngoma et al., 2017; Hamududu and Ngoma, 2019; Mulenga et al., 2017 20 Mulenga et al., 2019b; Chisanga et al., 2018 21 or 100 and 100 a

²¹ Climate Analytics: The economic damages of 3°C warming for SIDS and LDCs - Zambia

have cost Zambia US\$13.8 billion - equivalent to 0.4% of annual GDP growth. Climate variability could cost Zambia US\$4.3 billion in lost GDP over the next decade, reducing annual growth by 0.9%.22

Under the 1.5°C and 1.3°C temperature pathways, the percentage differences between GDP per capita are about 11% and about 18%, respectively (see Figure 5).23 Over the past 30 years, floods and droughts have cost Zambia US\$13.8 billion equivalent to 0.4% of annual GDP growth. Climate variability could cost Zambia US\$4.3 billion in lost GDP over the next decade, reducing annual growth by 0.9%.24



9.15. The place of the agriculture sector in the country's economy is crucial. It provides employment to nearly 87-90% of the rural population,²⁵ and contributes between 16 to 20% to the country's GDP. The sector directly underpins

livelihood of at least 50% of the population. Being sensitive to climate change, and almost entirely dependent on rain-fed agriculture, the resultant adverse impacts on water, crops, livestock and fisheries lead to reduction in agricultural productivity - raising concerns about food and nutritional insecurity and food prices - and consequently, peace and calm in the country. Despite the centrality of agriculture in the national economy and rural development, the potential of the sector remains untapped owing to various factors which, among other challenges, include:

- Gaps between climate change existing related policies and their implementation owing to inadequate 0 policy coordination, inadequate technical capacity, resource mobilisation skills and effective decentralization;
- Poorly coordinated extension services in some cases, and their complete lack in others including 0 lack of meaningful institutionalization of climate change;
- Lack of financial services to enhance the ability of farmers to invest in more lucrative but also 0 environmentally sustainable production systems per unit area;
- Lack of investments in land restoration/rehabilitation (given the poor fertility status of soils, high level 0 of deforestation rates); and
- Poor infrastructure to support rural communities' access to markets and other services; market 0 illiteracy exacerbated by low levels of formal education of most smallholders in rural areas; Generalized vulnerable context of rural communities with constrained livelihood options to adapt to climatic events such as floods and crop and animal disease outbreaks that have increased in frequency - among other challenges.
- 10.16. Since over 90% of smallholder production is rain-fed and the market conditions are poor, Zambian agriculture is vulnerable to climate shocks.²⁶ The impact on food security and nutrition in Zambia will be high because of already high poverty levels and low diversification in food production, particularly in rural areas.²⁷ Currently, about 63% of human energy requirements in Zambia come from cereals and yet cereals like maize - the staple food - are vulnerable to climate change and yields are projected to dwindle (see Fig 3). Thus, disruptions in cereal production and supply will impact food access.²⁸ Heavy reliance on

²² Makondo et al. 2014, MTENR 2007, Sishekanu 2013

²³ Climate Analytics: The economic damages of 3°C warming for SIDS and LDCs - Zambia

²⁴ Makondo et al. 2014, MTENR 2007, Sishekanu 2013 ²⁵ Aid Irish, 2017. Zambia Climate Action Report 2016 1-20

²⁶ GRZ, 2016a; GRZ, 2016b


²⁷ Verhage et al., 2019; Alfani et al., 2019 ²⁸ Mwanamwenge and Harris, 2017

maize compromises the country's efforts to build climate resilience and ensure sustainable food and nutrition security, as exemplified by Zambia's low ranking on the global hunger scale.²⁹

1.3 Impacts of climate change and climate variability

- 17. Despite the preponderance of agriculture in the Zambian economy, the sector's role and contribution to reducing rural poverty and increasing the adaptive capacity of communities remains insignificant. The increase in temperatures has complicated the control and management of pests and diseases. Droughts and flooding have also resulted in water insecurity, crop failure, reduced livestock production and the consequent food insecurity. Climate variability has kept a proportion of the population dependent on subsistence agriculture, below the national poverty line³⁰.
- 18. Changes in rainfall have been substantial with the north experiencing more intense rainfall, while the south has had decreased amounts.³¹ The combined effect of increasing temperature and increasingly erratic rainfall imposes a severe challenge for the predominantly rain-fed crop and livestock production across the country – with impacts more severe in rural areas where communities are poor.
- 19. A recent assessment of the vulnerability context of Zambia highlights the gravity of the vulnerability of the country following droughts in some parts of the country and floods in others. About 2.3 million people between October 2019 and March 2020, were estimated to be facing the Integrated Food Security and Phase Classification (IPC) Phase 3 or worse food security situation (Figure 6). About 16% of the rural population is already in IPC Phase 3, marginally able to meet minimum food needs but only by depleting essential livelihood assets or through crisis-coping strategies, and about 3% are in IPC Phase 4 and facing large food gaps. Malnutrition is also expected to increase.³²

11.20. The devastating effects of erratic rains, dry spells, water logging, false and late start to the 2018/2019 rain season on agriculture production were the main causes of reduced production contributing to the acute food insecurity conditions across the country. The 2020/2021 rain season has not been different. Prolonged dry spells affected Southern, Western and parts of Lusaka, Eastern and Central provinces, while flash floods, water logging and leaching were in the northern and eastern parts of the country. Building on the Rural Finance Expansion Programme (RUFEP) that has been supporting community access financial services across Zambia, the implementation of the Climate Change Adaptation of Livelihoods through Rural Finance (CALRF) project will target the Central, Luapula, Southern and Western provinces.



Changes in rainfall have been substantial with the north experiencing more intense rainfall, while the south has had decreased amounts.³³ The combined effect of increasing temperature and increasingly erratic

²⁹ Mwanamwenge and Cook, 2019; von Grebmer et al., 2019


³⁰ National Policy on Climate Change

³¹ Climate Service Center, 2016; IFAD/WFP 2016

³² Vulnerability Assessment Committee Results (2019): Zambia ³³ Climate Service Center, 2016: IFAD/WEP 2016

rainfall imposes a severe challenge for the predominantly rain-fed crop and livestock production across the country - with impacts more severe in rural community where communities are poor.

- 12.1. A recent accosement of the vulnerability context of Zambia highlights the gravity of the vulnerability of the country following droughts in some parts of the country and floods in others. About 2.3 million people between October 2010 and March 2020, were estimated to be facing the Integrated Feed Security and Phace Classification (IPC) Phace 3 or werse feed security situation (Figure 6). About 16% of the rural population is already in IPC Phace 3, marginally able to meet minimum feed needs but only by depleting escential livelihood accets or through crisis coping strategies, and about 3% are in IPC Phace 4 and facing large feed gaps. Malnutrition is also expected to increase.³⁴
- 13. The devastating offects of erratic rains, dry spells, water legging, false and late start to the 2018/2010 rain season on agriculture production were the main seasos of reduced srop production contributing to the acute feed insecurity conditions across the country. The 2020/2021 rain season has not been different. Prolonged dry spells affected Southern, Western and parts of Lusaka, Eastern and Central provinces, while flash floods, water legging and leaching were in the northern and eastern parts of the country. Building on the Rural Finance Expansion Programme (RUFEP) that has been supporting community access financial services across Zambia, the implementation of the Climate Change Adaptation of Livelihoods through Rural Finance (CALRF) project will target the Central, Luapula, Southern and Western provinces.
- 21. In these provinces, there have been: i) drought conditions and dry spells that have led to a marked decrease in crop production; ii) erratic rains mostly in the south that resulted in reduced crop production; and iii) flooding that led to water logging and leaching of nutrients for crops; iv) poor quality of grazing land which affected not only domestic animals but also wild animals in some national parks, such as in Mosioa-Tunya in Southern Province; and iv) crop, animal and human disease outbreaks attributed to changing rainfall patterns and temperature regimes.






Fig. 7 Reduction in yields of selected crops

changes will significantly lead to reduction in yields of most crops in the country, including maize (>65% of cropped land and is the main staple crop), cassava, sorghum, millet and groundnuts – crops, which are mostly grown by smallholder farmers in rural Zambia (see **Figure 7**).³⁷

Development (CARD) assessment tool, these

³⁴ Vulnerability Assessment Committee Results (2019): Zambia

³⁵ Ngoma et al., 2019; Hamududu and Ngoma, 2019; Verhage et al., 2018; Mulenga et al., 2017

³⁶ Ngoma et al., 2019; Hamududu and Ngoma, 2019; Verhage et al., 2018; Mulenga et al., 2017

³⁷ All data is based on the Inter-Sectoral Impact Model Intercomparison Project (ISIMIP) Fast Track output. Simulations use the greenhouse gas emission scenario RCP8.5, an emission scenario that leads to around 4°C global warming by 2100. The graph shown uses a no-irrigation scenario, with 2020 as the baseline year.

23. In addition to the size of the population affected increasing (from about 1.23 million in 2004/05 and 1.44 million in 2006/07), the affected areas has changed – the 2006/07 flood affected 41 districts of the nine provinces. Recent years have also seen droughts within the rainy seasons, particularly in 2000/01, 2001/02 and 2004/05 and 2018/19.³⁸ The 2017/2018 rainfall season had prolonged dry spells, affecting mainly the southern half of the country. The strong drought in 2015/2016, due to a strong El-Niño, affecting most countries in Southern Africa, already weakened the coping capacity and lowered many farmers' resilience towards ongoing dry spells. In Zambia, there have been floods in some places and droughts in others (see Figure 8).



Fig. 8 Examples of impacts of extreme weather events in target provinces

Recent years have also seen droughts within the rainy seasons, particularly in 2000/01, 2001/02 and 2004/05 and 2018/10.³⁶ The 2017/2018 rainfall ceacen had prolonged dry cpelle, affecting mainly the ceuthern half of the ceuntry. The strong drought in 2015/2016, due to a strong El Niñe, affecting meet ceuntrice in Southern Africa, already weakened the ceping capacity and lowered many farmers' resilience towards engoing dry cpelle. In Zambia, there have been floods in some places and droughts in others (see Figure 8).

Barriers to Climate Change adaptation in the Context of Climate Vulnerability

17-24. In the context of this project, the principal challenges and barriers that communities face to adapt to the challenges of climate variability and change are bifurcated into: i) lack of livelihood options evidenced through community reliance and specialisation in the exploitation of natural resources for their livelihoods, and ii) lack of innovative financing systems to build capacities to address challenges in climate-sensitive sectors.

Limited livelihood options and community reliance on the exploitation of natural resources

³⁸ https://climateknowledgeportal.worldbank.org/country/zambia/vulnerability ³⁸ https://climateknowledgeportal.worldbank.org/country/zambia/vulnerability

- 25. As has been noted, there are territorial and demographic disparities in wealth distribution and economic development in Zambia that have left rural areas lagging behind. Additionally, rural livelihoods, including socio-cultural and traditional activities almost entirely revolve around the exploitation of natural resources, principally land and forests and associated resources. In the words of Dewees et al,⁴⁰ Zambian forests are a pharmacy, a supermarket, a building supply store, and a grazing resource, providing consumption goods not otherwise easily available, particularly in subsistence economies. All these environmental affordances hinge on the integrity of forests to maintain or improve the stocks and flows of ecosystems that underpin livelihoods.
- 26. It should be noted that the relationship between land and forest resources and rural livelihoods is socioeconomic that is intimately engraved in the cultural and traditional context of the people built over years of interaction with the environment and structured and organized in traditional knowledge.⁴¹ Therefore, the disruption of the socioecological context due to rising temperatures, floods in some areas and droughts in others, poor soil fertility status and human and animal disease outbreaks, among other factors, seriously threatens communities socioeconomically, culturally and traditionally. The overreliance on the exploitation of natural resources for survival is inevitable for rural communities because communities have lean asset portfolios. In other words, they have specialized in natural resources-based livelihood income streams in the face of a climate change context that demands diversification to survive. Given the frequency and intensity of extreme weather events together with animal and crop (associated with changes in temperature rise and delays in rainfall onsets) and human disease outbreaks, it has become increasingly a matter of 'specialise and die, or diversify and survive'⁴² the effects of climate variability and change considering that diversification of livelihood activities is a survival strategy.⁴³
- 18.27. Adaptation is neither free nor does it happen in a vacuum. Rural communities, isolated from centres of power with limited and unpredictable government support in terms of social services don't have options and means to sustainably adapt to the impacts of climate change. The government of Zambia does, in some cases, respond to emergencies such as floods through the Disaster Management Unit but it should be noted that the Unit works on a lean budget, and the support to affected communities tends to be a one time off intervention without sustainability strategies which is left to communities themselves to essentially figure out how they will cope with climate change related shocks beyond the government emergency support in the form emergency food packages and tents. The approach is more reactive than proactive to ensure a broadened economic base with diversified livelihood income streams and capacities to enable affected communities cope better with the ever changing vulnerable context.

Limited financing systems to build community adaptive capacities in climate sensitive sectors

28. Linked to limited livelihood options and community reliance on the exploitation of natural resources is the limited financing systems to build community adaptive capacities in climate-sensitive sectors. Access to financial services is one of the biggest challenges that smallholder farmers face in rural Zambia. Smallholder farmers produce on customary land that cannot be collateralized to access financial services. Additionally, credit availability is a challenge in some geographically isolated rural communities. Therefore, smallholders cannot afford up-front cash outlays (e.g., input costs) and investment costs (e.g. seedlings, improved climate tolerant seeds, labor costs for construction of soil conservation structures, machinery

Field Code Changed

⁴⁰ Dewees, P.A et al (2010). Managing the <u>Miombo</u> Woodlands of Southern Africa: Policies, incentives and options for the rural poor. Journal of Natural Resources Policy Research, 2(1), 57–73.

 ⁴¹ Chilombo, A. (2021). Questioning the narrative of <u>land marginality</u> in large-scale land acquisition deals: case study of Nansanga Farm Block in Zambia, Journal of Land Use Science
 ⁴² Chilombo, A. & van der Horst (2021). <u>Livelihoods</u> and coping strategies of local communities on previous customary land in limbo

⁴² Chilombo, A. & van der Horst (2021). <u>Livelihoods</u> and coping strategies of local communities on previous customary land in limbo of commercial agricultural development: Lessons from the farm block program in Zambia
⁴³ Tesfaye, Y. et al (2011). <u>Livelihood</u> strategies and the role of forest income in participatory-managed forests of Dodola area in the

⁴³ I estaye, Y. et al. (2011). <u>Livelihood</u> strategies and the role of forest income in participatory-managed forests of Dodola area in the bale highlands, southern Ethiopia. Policy Econ. 13, 258–265.

and tools, vaccinations and pest control) associated with the implementation of climate-resilient farming practices, adoption of adapted varieties and improved breeding, crop diversification and agroforestry options. Plant and animal breeding is a very powerful instrument but requires large investment over very long periods – beyond the reach of most smallholder farmers. Smallholders are increasingly aware of the impacts of climate change on their productivity and in some cases have some knowledge, albeit limited, of potential climate change adaptation options. The lack of financial resources and limited access to these resources by most smallholders is therefore, a key constraint to building their resilience to climate change.

- 29. It should be mentioned that where financial service providers exist or are accessible by smallholders, the providers lack the relevant knowledge and mechanisms to integrate climate change risk management in their agricultural and rural development portfolios. Therefore, there is a level of disconnect between needs of smallholders and what financial service providers are seeking to provide. However, there are also potential opportunities that lie ahead. There are many benefits associated for e.g with taking a "value chain approach" to climate resilience because climate change affects companies beyond corporate fence lines and national borders and presents important opportunities for lifecycle thinking and creative collaborations. Within this approach, special focus may be given to local communities and the natural environment because of their essential roles within "business" value chains. Community risks are business risks because communities provide key resources to value chain providers, as well as a "social license to operate." Though rarely quantified, ecosystems provide natural goods and services of considerable economic value to businesses, such as flood protection, water treatment and circularity. CALRF useintegrate the ADAPT (Analyze current baseline conditions, Develop new approaches and technologies, Assess feasibility, Prioritize solutions, approaches and practices, and Tackle existing barriers and risks) tool. The ADAPT tool will be used as a conceptual framework to guide the development of the project to ensure that all key processes are adhered to and support the coherence between what the project seeks to achieve and the climatic and socioeconomic contexts of priority districts.
- 30. In the context of land and associated resources, access to financial services is further constrained: i) by prevailing land tenure system where, as mentioned above, customary land is viewed too risky for financial service providers and cannot be collateralized (institutional and policy challenge); ii) lack of market literacy attributed partly to high illiteracy levels in rural areas; (technological and institutional gaps); and iii) extreme rural poverty and high unemployment in rural areas, which stifle the ability and limit the possibility of rural communities to access appropriate technologies and financial service women, particularly bear the brunt of this challenge (linked to economic and social challenges).
- 31. One important element to solidify community adaptive capacities in climate-sensitive sectors constitutes local-level institutional arrangements - which in rural areas, are built on mutual trust, respect and loyalty, particularly to one's identified community leadership. There is need to improve the governance of community common pool resources which play a critical role in community adaptive capacities otherwise, the tragedy of the ungoverned common pool resources such as grazing grounds, fishing grounds and water points become imminent. However, meaningful social organization to strengthen community based organisations and farmer groups or associations, water user associations need financial support and capacity development. In fact, service provision to communities needs to be accompanied with capacity development so that beneficiaries are supported to invest in climate-resilient agricultural production systems, including sustainable land management and integrated water management and fishing practices - critical areas that underpin rural livelihoods but also which are highly sensitive to climate change. Local institutional capacity development is important because financial services to invest in improving the management of both common pool and individual resources strengthens the people's abilities to service borrowed money - including bridging the gender-divide that keeps women from accessing financial services and resources. This approach is holistic but also helps to simultaneously address local institutional, socio-cultural and financial challenges that weaken community and individual resilience and the ability to adapt to the impacts of climate change. Overall, community-level investments

in rural Zambia are scanty, yet they are less risky for both service providers and individual beneficiaries – and hold potential in building resilience and adaptive capacities - increasing the resilience of communities and individuals to socioeconomic and environmental shocks.

- 32. The design of CALRF is cognizant of the fact that land and forest associated resources are a lifeline of rural communities. However, the lifeline is under increasing threat from both anthropogenic factors (such as unsustainable agricultural production systems besides expansion of agricultural land, infrastructure development, fuelwood, illegal logging of high value tree species such as *Pterocarpus chrysothrix* locally known as *Mukula*) and natural factors associated with climate change such as droughts, floods, temperature and diseases. Therefore, ecosystems services that underpin livelihoods are being modified due to anthropogenic and natural factors. Within this compromised ecological and socioeconomic context, communities are highly constrained, principally because of their specialisation in their livelihood income streams, which are tied to the integrity of natural resources.
- 19.33. In the Zambian context, it should be noted that climate-sensitive sectors are at the core of the socioeconomic struggles of the rural poor –sectors that have untapped potential and hold promise for reducing rural poverty, build resilience and increase people's adaptive capacities. Thus, Zambia's approach to climate change adaptation and mitigation needs to be holistically multisectoral to include, *inter alia* ecosystems, agriculture, water resources and health (Libanda, 2020).⁴⁴
- 20.34. The approach of the project will therefore, reflect this complex interdependence between human wellbeing and the environment to continue providing the services to humans. The approach will account for the socioecological vulnerability to propose a suite of interventions that will build resilience and improve people's ability to adapt to the impacts of climate change in a sustainable manner by targeting concrete actions in sectors that are climate-sensitive, coupled with financial and technical capacity development as enabling environments to support community investments in transformative sectors. As mentioned above addressing the uncertainties created by a changing climate requires robust risk management strategies. Adaptation need not be laborious or expensive, and there will be "low-hanging fruit," opportunities to increase resilience through low-risk and low-cost measures. Responding to the effects of a changing climate will also provide opportunities for climate resilient products and services and new markets.

Project Area and Target Group

Project area.

- 35. As has already been alluded to, CALRF will be implemented in districts in five provinces, representing three agro-ecological zones. With varying degrees, agriculture is the main socioeconomic activity common to all the provinces highlighting the dependence of rural communities on land and forests for their livelihoods. These agricultural activities involve crop and animal production and fishing. Maize, being Zambia's staple food, is grown in all the five provinces.
- 36. Zambia has been hailed as one of the countries besides Mozambique and Nigeria with enormous potential to establish herself as an agricultural economy to compete on regional and international markets as did the Cerrado region in Brazil (using commercial agriculture approach) and the North Eastern region of Thailand (using smallholder farmer approach).⁴⁵ However, realizing this potential remains a herculean task, given the different challenges ranging from symbolic funding of the agriculture sector, institutional and policy gaps, impacts of climate change, and land and forest degradation leading to impoverishing

⁴⁴ Libanda, B., 2020. Multi-model synthesis of future extreme temperature indices over Zambia. Model. Earth Syst. Environ. 6, 743– 757. https://doi.org/10.1007/s40808-020-00734-9


soil fertility status, among others.

L

37. Poor soils make it more expensive to produce because producers have to use more artificial fertilizers. Figure 9 shows the Zambian soils - highlighting dominant soils in the target districts for the project. With the exception of Luapula that is dominated by moist good soils and sub-humid good soils (see description

of agro-ecological zones below), Western, Southern and Central Provinces are characterised by dry poor, moist moderate, patches of moist poor and sub-humid good soils.

38. Western and Southern lie in the agro-ecological zone I. The mean annual rainfall in the agroecological zone I ranges from 600 to 800 mm. The growing season is relatively short (80-120 days) and risky for crop production, as poorly distributed rains result in crops enduring frequent dry spells. Region I contains a variety of soil types, ranging from slightly acidic loamy and clayey soils with loam topsoil, to acidic sandy soils. Characteristics of these soils, which have significant constraints for crop production, include: erosion, limited soil depth in hilly and escarpment areas, poor physical properties that make it difficult to till especially on



cracking clay soils, crusting and low water holding capacities in sandy soils. Maize, sorghum, groundnuts, sunflowers and cowpeas are cultivated, cattle rearing, and fishing industry (though in decline) are the main socioeconomic activities in this zone. In this agro-ecological zone lie Mwandi, Sesheke (of Western Province), Kazungula, Kalomo, Sinazongwe, Choma and Monze districts (of Southern Province) that have been targeted for CALRF implementation.

- 39. The agro-ecological zone II contains the most fertile soils and most of the country's commercial farms. Annual rainfall in Region II averages 800-1000 mm, and the growing season is 100-140 days long. Distribution of rainfall is not as erratic as in Region I, but dry spells are common and reduce crop yields, especially on the sandier soils. Average mean daily temperatures range from 23-26°C in the hottest month October to 16-20°C in the coldest months of June and July. The most common soils in this zone are red to brown clayey to loamy soil types that are moderately to strongly leached. Physical characteristics of the soils that affect crop production, include low water holding capacity, shallow rooting depth, and top soils prone to rapid deterioration and erosion. These soils also have low nutrient reserves and retention capacity, are acid, have low organic matter and nitrogen content, and are phosphorus-deficient. The zone has ample irrigation potential, which allows for a diverse mix of crop and livestock enterprises. Maize is the principal crop, but a wide variety of other crops are grown; including beans, groundnuts, sorghum, cassava, millet, sweet potato, sunflower, cotton, rice, tobacco, paprika along with vegetables and fruits. In this agro-ecological zone lie Mkushi, Luano and Chibombo districts (of Central Province) that have been targeted for CALRF implementation.
- 40. The agro-ecological zone III, the high-rainfall area, lies in a band across northern Zambia, including the Northern, Luapula, Copperbelt, Northwestern provinces and some parts of the Central province. This region receives over 1000 mm of precipitation each year, and the growing season ranges from 120-150 days. Soils in Region III are highly weathered and leached, and characterized by extreme acidity. Consequently, the soils have few nutrients available for plant growth, and are high in exchangeable aluminum and manganese, both of which are toxic to most crops unless soils are limed to increase pH.


The major crops produced are cassava, maize, groundnuts, millet, sorghum, beans and sweet potatoes; and small-scale fishing and fish-trading is also a source of income. Given the abundance of water in this area, there is potential for irrigation, and for fishing. In this agro-ecological zone lie Chiengi, Nchelenge, Mwansabombwe and Kawambwa districts (of Luapula Province) and Lunte (Northern Province) that have been targeted for CALRF implementation.

- 41. It should be emphasised that the lack of alternative and diversified income streams in the face climate change, particularly extreme weather events and the erosion of ecosystem services through deforestation and land degradation weaken the adaptive capacities and resilience of particularly rural communities with lean asset portfolios. Rural communities have a vulnerable context that needs to be addressed through broadening their socioeconomic base by diversifying livelihood option, but also improving their access to financial services and capacity to make better informed investment decisions in climate-sensitive sectors. These include agricultural production systems, land restoration and rehabilitation, infrastructure, among others. Other areas of interventions include the promotion of off-farm livelihood opportunities to lessen the reliance and overexploitation of natural resources which lead to their degradation in some cases, and depletion in others.
- 42. The design of CALRF has largely been informed by lessons from RUFEP, particularly component 2 on improving the financial situation of communities to enhance their ability to invest in climate-sensitive sectors. RUFEP has set the foundation on which CALRF will build riding on RUFEP's institutional arrangements at national and sub-national levels, including project partners that include community based organisations and financial service providers in 15 districts. The map in Figure 11946 shows how CALRF's and RUFEP's districts overlap to synergize in some cases, and scale-up best practices in others.

21.43. In this regard, the choice of CALRF's districts has been underpinned by:

- The vulnerability of the socioecological systems in the districts and poverty levels that constrain people's ability to cope with the extreme weather events that Zambia has been experiencing in the past years;
- The viability and sustainability of alternative and diversified livelihood options that CALRF is proposing to build adaptive capacities and strengthen people's resilience;
- The gravity of experienced and projected level of floods and droughts evidenced by the number of affected people, the spatial and temporal scale of the impacts on land, food security, water supply and disease outbreaks; and
- The existence and or proximity of financial service providers and other partners to support the delivery of services and activities of CALRF.
- 44. **Target group**: The project seeks to support the diversification of livelihoods of rural communities in vulnerable socio-ecological contexts triggered by climate change (extreme weather events, animal and crop outbreaks associated with changing temperatures and rainfall patterns), anthropogenic factors (deforestation, land degradation, unsustainable production systems, poor and or non-infrastructure development), and generalized lean asset portfolios, which do not enable them to adapt to the impacts of extreme weather events and devastations of animal and crop disease outbreaks.

⁴⁶ Based on various data sources including: Harris, I. et al (2020) Version 4 of the <u>CRU</u> TS monthly high-resolution gridded multivariate climate dataset. Sci Data 7, 109 & DIVA-GIS Country shapefile data;



target

rural

The

Fig. 104 Community use of land and forest resources January - December

⁴⁷ Chilombo, A. (2021). Questioning the narrative of land marginality in large-scale land acquisition deals: case study of Nansanga Farm Block in Zambia, Journal of Land Use Science





Figure 119 Map showing CALRF and RUFEP districts and historical trends in temperature and precipitation patterns.

22. Target group: The project seeks to support the diversification of livelihoods of rural communities in vulnerable socio-ecological contexts triggered by climate change (extreme weather events, animal and crop-outbreaks associated with changing temperatures and rainfall patterns), anthropogenic factors (deforestation, land degradation, unsustainable production systems, poor and or non-infrastructure development), and generalized lean asset portfolios, which do not enable them to adapt to the impacts of extreme weather events and devastations of animal and crop disease outbreaks.






Fig. 11 Community use of land and forest resources January - December

<u>46.</u> The project recognizes the differential access to socioeconomic opportunities between rural communities and urbanites, but also cultural biases that limit women's access to build their resilience and adaptive capacities through equitable access to natural resources, financial services and decision-making processes regarding the management

access to natural resources, financial services and decision-making processes regarding the management and governance of resources and livelihood options. In a similar vein, the project is cognizant of the role of the youth so that rural areas can reap the demographic dividend – however, opportunities for them to participate in socioeconomic activities are extremely limited, and in some cases, simply non-existent. Therefore, acknowledging the challenges of women and the youth, the project will be deliberate about engaging rural communities to ensure women and the youth get a fair share of the socioeconomic benefits of the project while playing their role in the implementation of project to achieve its development objective. This will particularly be critical to ensure financial inclusion of women and the youth, build their financial capacities and literacy alongside men. It should be mentioned that women have been shown to be more likely to make long term investments than men and lessons learnt in financial inclusion, show that women are more likely to repay debt than men.

24.47. All IFAD programmes in Zambia have targeted the rural poor and those adversely affected by climate change. As has been noted, the project will ride on the institutional arrangements of RUFEP while drawing lessons from it as well as from other IFAD-implemented projects in Zambia, particularly the following: Enhanced Smallholder Agribusiness Promotion Programme (E-SAPP); Enhanced- Smallholder Livestock

⁴⁸-Chilombo, A. (2021). Questioning the narrative of <u>land marginality</u> in large-scale land acquisition deals: case study of Nansanga-Farm Block in Zambia, Journal of Land Use Science

Improvement Programme (E-SLIP); and Smallholder Productivity and promotion Programme (S3P). In this regard, the project will prove to be more cost-effective. In terms of the number of beneficiaries per province and district, the project will directly impact 43,400 people or 8,680⁴⁹ households as detailed in the table below:

Province	District	Est. benet	ficiaries	Total per	# of	District	Provincial
		Male	Female	province (% of pop.)	households	population	head count poverty ⁵⁰
	Chibombo					250,702	57%
Central	Luano	4,500	4,500	9,000	1,800	36,082	
	Mkushi			(2%)		182,171	
Northern	Lunte	1,200	1,200	2,400 (25%)	480	9,480	83%
	Chiengi					150,892	83%
Luapula	Mwansabombwe	6,000	6,000	12,000	3,200	57,879	
	Nchelenge			(2.3%)		203,432	
	Kawambwa					113,881	
	Monze					224,680	59%
	Choma					217,385	
Southern	Kalomo	8,000	8,000	16,000	2,400	277,172	
	Sinazongwe			(1.6%)		127,053	
	Kazungula					154,995	
	Mwandi			4,000		31,265	84%
Western	Sesheke	2,000	2,000	(4.7%)	800	54,717	
Total	15	21,700	21,700	43,400	8,680	2,082,306	Av. 73.2%
			Grand total				

Project / Programme Objectives:

List the main objectives of the project/programme.

48. It has been shown that Zambia has experienced several extreme weather events including droughts and prolonged dry spells, seasonal and flash floods and extreme temperatures - droughts in some areas and floods others and temperature rise are projected to increase in frequency and intensity, potentially threatening food and water security, energy sources and livelihoods of communities. Almost entirely dependent on degrading natural resources, these rural communities hardly have any adaptive capacities to cope with the extreme weather events owing to their lean asset portfolio. It should be reminded that the situation has been even direr given the COVID-19 pandemic to which the already meagre national financial resources were allocated at the expense of ensuring preparedness programs against climate change-related events. With an average poverty level as high as 73.2% of the population in the five target provinces, communities are hardly able to cope with external shocks on their already vulnerable and precarious socioecological context. The primary objective of the project is to increase the resilience and build adaptive capacities of rural populations through access to finance for investments in adaptation solutions and best practices, enhanced by institutional and financial innovation mechanisms (products, systems). Empowering people in communities with relevant knowledge to shift towards investment in climate change adaptation are integral to the primary objective.

⁴⁹ Estimates based on Zambia Statistics Agency, Ministry of Health (MOH) <u>Zambia</u>, and ICF. 2019. 2018 Zambia Demographic Health Survey Summary Report. Lusaka, Zambia: Zambia Statistics Agency, MOH, and ICF – who have estimated that the average household size in Zambia is 5.0 persons

persons ⁵⁰ Estimates based on Mphuka, C. et al (2017). Economic growth, inequality and poverty: Estimating the growth elasticity of poverty in <u>Zambia</u>, 2006-2015

25.49. Within this complex vulnerable context, the overall objective of the project is to build and enhance resilience and adaptive capacities of 43,400 people (8,680 households) to cope with extreme weather events through promoting diversified, resilient and sustainable community livelihood options and facilitating access to finances for investments in climate-sensitive sectors.

Specific objectives

- 26.50. Building on the overall objective, the project has two specific objectives that reinforce each other to enhance the resilience and build community adaptive capacities to extreme weather events in five provinces in Zambia. These objectives are:
 - Building diversified and sustainable socioeconomic livelihood opportunities of vulnerable and poor people in five provinces in Zambia. This objective will be achieved through a holistic approach that will seek to address the key challenges that stifle people's ability to be more resilient to the extreme weather events the challenges that also weaken people's adaptive capacities to external shocks linked to the climate change phenomenon, such as droughts, floods, disease outbreaks, rise in temperature and internal shocks such as unsustainable production agricultural systems, land degradation, deforestation, lack of access to markets and other social services due to lack of storage facilities or roads, among others. Interventions will improve the productive capacities of smallholders to ensure food and nutritional security, but also surplus to broaden and diversify income base and income streams, respectively.
 - Supporting innovative financing opportunities for vulnerable community members in five provinces in Zambia. This objective will focus on facilitating community access to financial services to capacitate them to invest in climate-resilient sectors, including sustainable production systems or technologies. It builds on the first objective, and rationalised on the basis that financial resources can create multiplier effects that contribute to i) improving the management of natural resources with the right informed investment decisions (e.g. irrigation systems, climate resilient seed varieties and animal species); ii) increasing the levels of production and reap the benefits of the economies of scale; and iii) offering alternative means to fall back on should there be external shocks. Another rationale would be that responding to the effects of a changing climate will also provide opportunities for climate resilient products and services and new markets. There are already many worldwide examples of the private sector, 'businesses and value chain providers" embracing such opportunities. Financial leaders are developing innovative climate-insurance products for communities at increased risk of weather-related natural disasters; engineers are working on more-resilient construction materials and design standards, ICT (information, communications, and technology) suppliers are starting to offer equipment and smart networks to monitor and manage climate-related impacts, and new technologies are being developed and deployed to address increased water stress. Financial and value chain providers that have engaged early on with government on climate change impacts are positively influencing policy and developing new services. The economic possibilities for innovative, forwardlooking communities and companies are extensive.

Project / Programme Components and Financing:

Project/Programme Components	Expected Concrete Outputs	Expected Outcomes	Amount (US\$)
1. Component 1:	1.1.1 Rural community-based organisation groups (women, youth &	Outcome	
Building and	and other producer groups) own adaptation processes associated	1.1:Promoted and	
promoting diversified,	with climate change:	diversified livelihood	
resilient and	Community-level identification of resilient growth production	options strengthen the	
sustainable	areas and systems;	resilience and build	
community livelihood	 Community-level coping and management strategies of 	adaptive capacities of	
options	climate change adaptation initiatives, including the role of	vulnerable	

	Annex 5 t	o OPG Amended in	October 2017
	 traditional knowledge; etc 1.1.2 Sustainable crop and animal production systems implemented on at least 1,000 ha of land under the stress of extreme weather events and human exploitation (floods, droughts, erosion, deforestation etc.). Intensification of food crop and pasture production in target districts Support towards climate-smart agriculture in the target districts Climate resilient varieties, multiplication and dissemination. Integrated pest management and soil management trainings Land rehabilitation and restoration using mixed approaches including assisted natural regeneration, agroforestry practices, fruit plants and fodder seeds. 1.1.3 Targeted individual and community livelihood strategies of the vulnerable members in the target districts established and strengthened in response to the impacts of climate change, including procuring more productive and drought-tolerant seeds); aquaculture; crop diversification; install composting and mulching facilities; provide soil testing services; bee-keeping; among others Value addition of selected products. Build capacities to improve extension services in target districts; support veterinary services (such as vaccinations, artificial insemination, animal husbandry services in general); management of post-harvest losses; crop disease outbreaks (crop husbandry services in general); 1.1.4 Crop and animal marketing services and infrastructure supported and strengthened in response to climate variability and change -associated extreme weather events and impacts. Develop market linkages for small-scale farm producer; facilitate improved access to agricultural loans; procure and install small crop processing and storage facilities, including enhancing phytosanitary services; support smallholder irrigation systems; water supply and sanitation infrastructure, among others. 	very vulnerable to the recurrent extreme weather events	5,839,400
build community adaptive capacities in climate sensitive sectors	 2.1.1 Financial Service Providers with promising adaptation financial products/services, and innovations relevant to climate-sensitive priority socio-economic sectors identified and supported to increase their community-level financing towards: Climate smart technologies e.g. Decentralized Renewable Energy sources, Solar Irrigation systems, Solar Cooling Systems, climate tolerant seed varieties and livestock breeds, improved storage and agro-processing units etc. 2.2.1.Improved and innovative financing tools to integrate climate risk management and monitoring of climate change adaptation investments identified and rolled out: 2.3.1 Catalytic financing established to: finance market driven- profitable climate resilient business solutions Support food security and livelihood Recovery of 4,000 households through counter-cyclical financing 2.2.4 Adaptation options based on district-level development plans supported, prioritized and funded through the investment plans: 	Outcome 2.1 Vulnerable communities in target provinces access financial services and increase their investments in key climate-sensitive sectors.	1,560,600

|

Component 3: Enhance district-level blanning and awareness-raising for avidence-based resilience and adaptive capacity building	 Development strategies at district and community-levels in target provinces incorporate climate change priorities and support capacities for enforcement. 3.1.1 Planning and climate change awareness-raising mechanisms set up and institutionalized to enhance resilience and adaptive capacity building: Strengthen climate change and extreme weather-related information systems to reach target audience and train them in using the information to prioritize adaptation options in component 1; Develop the taxonomy of viable climate change adaptation provincial and district-levels trained in climate change and systematic adaptation planning, including support towards policy, legal and regulatory environment for innovative financing; Climate change risks awareness-raising sessions; Establish crop and livestock production and environmental data hub in target provinces; Development of tools for knowledge generation and management 	Outcome 3.1 Improved knowledge and awareness of climate change risks to support effective evidence-based adaptation planning at district level	942,000
4. Project activity cost			8,342,00
5. Project/ Programme Execution costs (including M&E) (B)			874,59
6. Total Project/ Programme Costs (A+B)			9,216,59
7. Project/ Programme (C)	Cycle Management Fees charged by the Implementing Entity (if app	licable) (8.5%)	783,47
R Total Amount of F	nancing Requested (A+B+C)		10,000,00

- 51. Using a broad set of practices, climate resilient agriculture sustainably increases productivity and resilience, reduce and/or remove greenhouse gas emissions where possible and enhances the achievement of food security and development goals.⁵¹ It leads to sustainable food production, improved food security and income for small-scale farmers and agro-pastoralists in disaster-prone areas. Agricultural producers become more resilient to climate related hazards and are able to contribute to restoring degraded natural resources that underpin their critical livelihoods. In this regard, adaptation options in the agriculture and forest sectors need to focus on interventions related to: afforestation and reforestation as adaptation opportunity; use of adapted crops and varieties; conservation agriculture; improve the functional connectivity of ecological networks; improvement of irrigation efficiency; rehabilitation and restoration of rivers and floodplains; adaptation of groundwater management; adaptation of fire management plans; adaptive management of natural habitats; agro-forestry and crop diversification; adaptation of drought and water conservation plans; establishment of early warning systems; monitoring, modelling and forecasting systems; adaptation of integrated land use planning; and water sensitive forest management. Infrastructure development including climate-resilient roads and storage facilities are part of practical interventions to ensure enhanced resilience to the impacts of climate change and variation.
- 27-52. The afore-going adaptation measures constitute a suite of grey, green and soft adaptation interventions to: i) avoid or reduce exposure to climate risks (such as building new flood defenses, or changing location or activity); and ii) exploit new opportunities (such as engaging in a new activity, or changing practices to take advantage of changing climatic conditions that are exacerbated by anthropogenic activities such as unsustainable agricultural production systems, infrastructure development, fuelwood) - all these contribute to the elevated levels of deforestation in the country, estimated at 250,000 - 350,000 ha per year.52

1

⁵¹ Jost, C. (2014). Climate Resilient Agriculture Module ⁵² Government of Zambia (2014). National Forest Policy

Projected Calendar:

· ·	
<u>Milestones</u>	Expected Dates
Milestones	Expected Dates
Start of Project/Programme Implementation	<u>2000///2021</u>
Staff of Project/Programme Implementation	
Terminal Evaluation	March, 2028
Torminal Evoluation	March 0000

PART II: PROJECT / PROGRAMME JUSTIFICATION

53. The project is designed to build the resilience and adaptive capacities of rural populations in a complex vulnerable context characterised by lean asset portfolios, continued resource degradation, isolation from political powers, limited financial resources to invest in socioeconomic climate-sensitive activities – and areas experiencing extreme weather events in terms of floods in some areas and droughts in others – and these are projected to continue in terms of frequency and intensity. To address the complex context in five provinces, the project proposes both concrete interventions, primarily meant to build the so much required socioecological resilience and adaptive capacities of affected poor communities. Additionally, the project is cognizant of the role of multi-stakeholder engagement, particularly the private sector with their financial capacities and investment priorities to support building resilience in climate-sensitive rural enterprises. Finally, the project acknowledges the critical role of community capacities and institutional arrangements as enablers to sustain the transformative impacts of concrete interventions.

28.54. Consistent with the barriers that have already been identified, the project is designed around the following three components:

- Component 1: Building and promoting diversified, resilient and sustainable community livelihood options;
- Component 2: Innovative local financing systems to build community adaptive capacities in climate sensitive sectors; and
- Component 3: Enhance district-level planning and awareness-raising for evidence-based resilience and adaptive capacity building

29.55. The strategic orientations of the afore-mentioned components to address the climate variability and change resilience and adaptation challenges in the target districts are described below:

Component 1: Building and promoting diversified, resilient and sustainable community livelihood options

30. The project is proposed in 15 rural districts where communities almost entirely rely on rain-fed agriculture for their livelihoods. As has already been noted, the districts face important climate change related extreme weather events. This further worsens peasantry agricultural and pastoral activities that are highly dependent on climatic conditions. Therefore, aspects of food security are threatened, including its availability, access, utilization and stability. Component 1 is built on the understanding that the ability of livelihood systems in the target districts to respond to shocks through various coping strategies is a key determinant of livelihood resilience and vulnerability - ensuring and allowing the spreading of risks over multiple activities, acknowledging that as diversification increases, vulnerability (should) declines because resilience and adaptive capacity are built. The project will therefore, support agricultural households in rural economies of target districts to adopt diversification that will lead to better risk-management and more resilient income streams. It is noted here that livelihood diversification strategies are implemented by households in rural environments as a response to threats and opportunities to manage risk and increase or stabilize income and consumption.53 56.

- 57. Broadly, the component will focus on supporting interventions that will improve water use, availability and efficiency; changing farming practices to conserve more soil moisture and nutrients, reduce runoff and control soil erosion; change timing of farming operations; support institutional arrangement to manage equipment and machinery hires for precise and prompt agricultural operations; promote drought tolerant varieties; promote early maturing crop varieties; improve soil conservation practices/technologies; improve sustainable land management; rain water harvesting; increase irrigation efficiency, among others. These will be consistent with component 2 financial support system to promote and sustain investments in these interventions.
- 58. The decision regarding specific livelihood options will partly be informed by asset portfolios (including infrastructure development, crop and animal production systems, among others) in the target districts, level of community awareness of the climate risks in their areas and the potential of the options to enhance the resilience and build adaptive capacities. Regarding asset portfolio, the project will support hardware interventions in infrastructure to support the diversification process of livelihoods by looking at both on and off-farm opportunities. Off-farm livelihoods can spur a non-farm rural economy with important positive knock-on effects that can trigger a more rapid poverty reduction than focusing on farming alone - further strengthening people's resilience and adaptive capacities. The project will support infrastructure development and raise awareness - the rationale is embedded in the understanding that rural adaptation cannot be separated from dealing with existing rural development problems, since the causes of those problems are also highly likely to be barriers to successful adaptation, especially for poor people.⁵⁴
- 31.59. Under this component, to promote and diversify livelihoods options to strengthen the resilience and build adaptive capacities of vulnerable communities (8,680 households) to climate change-related extreme weather events in five provinces in Zambia, the project will focus on the following outputs and activities:
- 32-60. 1.1.1 Rural community-based organisation groups (women, youth & and other producer groups) own adaptation processes associated with climate change: Though communities experience impacts of

 ⁵³ FAO. 2016. Diversification under climate variability as part of a CSA strategy in rural Zambia, by Aslihan Arslan, Romina Cavatassi, Nancy McCarthy, Leslie Lipper, Federica Alfani and Misael, Kokwe. ESA Working Paper No. 16-07. Rome, FAO
 ⁵⁴ Terry Cannon, T. (2013). Rural livelihood diversification and adaptation to climate change, in Jonathan Ensor, J. et al (eds), Community Based

Adaptation to Climate Change: emerging lessons, Practical Action Publishing.

climate variability and change in their production landscapes such as crop failure, disease outbreaks, identification of the adaptation pathways and owning the strategies and processes of doing so are serious challenges. This output will focus on valorizing the role that communities can play in coping with extreme weather events, including the ability of communities to identify adaptation pathways. Key activities will include:

- · Community-level identification of resilient growth production areas and systems;
- Community-level coping and management strategies of climate change adaptation initiatives, including the role of traditional knowledge; etc
- 33.61. 1.1.2 Sustainable crop and animal production systems implemented on at least 1,000 ha of land under the stress of extreme weather events and human exploitation (floods, droughts, erosion, deforestation etc.): Addressing impacts of climate change needs to be systemic, and the approach needs to focus on both humans and their production landscapes. This output will focus on sustainable crop and animal production systems and practices that will have also have positive impacts on the crop and animal production landscapes. Key activities will include:
- Intensification of food crop and pasture production in target districts the intensification will focus on two fronts: first, on more effective delivery of smaller amounts of fertilizer, better targeting of plant or animal protection, and mixed or relay cropping on smaller fields. This focus of intensification is linked to the environmental and social implications⁵⁵ of agricultural production systems in the target districts. Second, on increasing agricultural production resulting from improving a combination of production inputs. At full project development, specifics will be furnished regarding intensification to reflect the different climatic factors and the socioeconomic factors in the target districts. It should be noted that in Zambia, the physical environment influences farming systems practicsed throughout the country. Soil types and rainfall are the most important factors. Rainfall, apart from having an effect on the soil types, is also an important determinant on the types of crops that could be grown in an area.⁵⁶
- Support towards climate-smart agriculture in the target districts
- Climate resilient varieties, multiplication and dissemination.
- Integrated pest management and soil management trainings
- Land rehabilitation and restoration using mixed approaches including assisted natural regeneration, agroforestry practices, fruit plants and fodder seeds.
- 34.62__1.1.3 Targeted individual and community livelihood strategies of the vulnerable members in the target districts established and strengthened in response to the impacts of climate change, including variability, and more specifically increased extreme weather events: Effective adaptation strategies consider specific contexts to build on existing practices while filling in the gaps recognizing the nature of existing resource (individual vs common pool resources) and prevailing institutional arrangements to propose interventions that respond to individual and community-level needs. This output will focus on key concrete livelihood needs that require diversification to enhance resilience and build adaptive capacities. Key activities will include:
- Adoption of sustainable agricultural practices (including procuring more productive and drought-tolerant seeds); aquaculture; crop diversification; install composting and mulching facilities; provide soil testing services; bee-keeping; among others
- Build capacities to improve extension services in target districts; support veterinary services (such as
 vaccinations, artificial insemination, animal husbandry services in general); management of postharvest losses; crop disease outbreaks (crop husbandry services in general);

⁵⁵ FAO (n.d) Agricultural Intensification

⁵⁶ Saasa, O. (2003). Agricultural Intensification in Zambia: The role of policy and policy processes

- 35.63. 1.1.4 Crop and animal marketing services and infrastructure supported and strengthened in response to climate variability and change -associated extreme weather events and impacts: This output will support and enhance diversified livelihoods under output 1.1.3 to ensure that the livelihood options become more socioeconomically more lucrative with improved systems of production and access to markets. Key activities will include:
- Develop market linkages for small-scale farm producer; facilitate improved access to agricultural loans; procure and install small crop processing and storage facilities; support smallholder irrigation systems; water supply and sanitation infrastructure, among others)

Component 2: Innovative local financing systems to build community adaptive capacities in climate sensitive sectors

- 36-64. Lack of financial resources reduces communities' resilience and their ability to respond to the challenges of climate change. Lack of financial resources is tantamount to lack of access to socioeconomic livelihood options, beyond non-monetized and non-marketed non-wood forest products.
- 65. Financial inclusion in rural areas is low at 55.9% with the national financial inclusion at 69.4%, up from 59.3% in 2015. The growth is mainly attributed to increased uptake of mobile money services (Finscope, 2020). Access to formal credit for small-scale agricultural producers is, however, extremely low. The cost of credit is very high; most of the available credit is short-term and credit is not yet extensively distributed as a digital financial service, which would lower its cost. De-risking market entry, cost sharing, market research, capacity building; and piloting new products and delivery mechanisms remain important areas to improve the current context of financial inclusion.

37.

- 66. Zambia's financial sector provides opportunities for climate resilient agriculture investments including development and dissemination of services oriented to supporting various actors in climate risk management. Currently the financial sector is dominated by the banking sector, but it consists of a broad array of financial institutions. The banking sector holds nearly 70% of financial sector assets, of which over 80% are held by subsidiaries of majority foreign-owned banks. Other major financial sector institutions include pension funds, microfinance institutions, insurance companies and building societies. Of the 18 licensed commercial banks, five are jointly owned by the government. (World Bank AgriFin Diagnostic Report, 2019).
- 67. Past interventions of IFAD in Zambia, other funders' experiences, and from a sectoral analysis of constraints/ opportunities show that progress on building sustainable rural finance access can only be achieved through a holistic approach, involving several actors at different points in both the financing and product value chains. In this regard it requires: (i) a flexible approach, through which financial institutions will be supported to try out and test new, promising avenues for expansion of services to the un- and under-banked rural population; (ii) addressing knowledge gaps through capacity building over time; (iii) addressing existing gaps in regulation and supervision through capacity improvement over time (iv) documenting and scaling up of innovative practices existing in Zambia and elsewhere and (v) providing international expertise to share best practices with the local counterparts. Experience has shown that thematic interventions are desirable, feasible and profitable in agricultural term finance. Such interventions may include supply/value chain finance, climate change financing, savings-based credit schemes and linkages with development programmes, mobile phone transactions, community-based finance, insurance, and others. In addition, the infrastructure of deposit-taking financial institutions in under-served rural areas is worth support, given the very good returns of such investments for the rural economy and the rural poor. The instruments and tools used to advance access to finance in the above areas may

include, but not be limited to well-defined matching grants, selective capacity development, and strategic knowledge management.

68. This means that rural finance can play an important role in strengthening the adaptive capacities of rural communities isolated from steady and predictable government services. Improved financial services offer communities the ability to invest in more sustainable production systems, including investing in better sustainable land management systems. A more innovative, integrative, and participative approach to rural development therefore, needs to be designed to improve the identification and selection of suitable climate change adaptation action, which should in turn improve rural livelihoods. Such an adaptation measure must contribute to stabilizing and improving agriculture yields through rural finance available to small-holder farmers, enabling them to invest in appropriate technologies and know-how – leading to improving incomes.

- 38-69. Increased incomes from agriculture also lead to investments in other sectors in rural areas and support the ability of households to make strategic long-term decisions and improve their overall resilience to external shocks by investing in both on and off-farm socioeconomic opportunities.
- 39.70. In this regard, component 2 complements component 1 by focusing on a very socioeconomically debilitating aspect of vulnerable people's coping strategies, resilience and adaptive capacities to the challenges of climate change innovative financing to invest in climate-sensitive sectors that underpin livelihoods. CALRF recognises the importance and role of designing, developing, piloting and rolling-out of financial services such as insurance, savings, credit, lease financing and refinancing to support businesses to adapt to climate change risks. In the context of the target districts, the project is cognizant of the need for cost-effective digital finance technologies that eliminate the need for users to travel long distances, frequently cycling or walking and then using motor vehicles with a huge carbon foot print to access financial services.
- 40.71. The target districts and communities are in remote areas with poor quality and degrading natural resources, limited communication facilities and transportation networks and weak institutions. The areas are also highly underserved with formal financial institutions avoiding failing to offer sustainable services in rural areas (e.g., rural or agricultural development banks). Land tenure issues where customary land cannot be collateralized to access financial services compound the vulnerability of rural communities. It should be reiterated here that while rural communities in the target districts live below the poverty datum line, they are also faced with extreme weather events that are eroding even the meagre means of livelihoods that they have. In this context, it is impossible for them to (re)build their resilience and adaptive capacities by investing in production landscapes and other sectors sensitive to climate change and climate variation.
- 41-72. Under component 2, in consideration of the context of the target districts, this project will support innovative financing tools acknowledging that people living in rural areas need access to financial services to capitalize critical livelihood strategies, purchase agriculture inputs; obtain veterinary services; maintain infrastructure; contract labour for planting/harvesting; transport goods to markets; make/receive payments; manage peak season incomes to cover expenses in low seasons; invest in education, shelter, and health; or deal with emergencies all of which are critical in enhancing community resilience and building adaptive capacities. The project could thus support apex level, capital intensive investments in commonly owned adaptation assets such as water systems, cold chain facilities, community livestock health management and artificial insemination facilities to accelerate livestock production and agroprocessing facilities that harness economies of scale and can be invested collectively.
- 42-73. Following up on component 1, the project under component 2 recognises that building and diversifying livelihoods should happen within an enabling institutional arrangement, particularly when investments are in common pool resources that involve the interests of communities as a whole or resources that are contested by different stakeholders with different interests. Under this component, therefore, the project

will support creating an enabling environment for investing in climate-resilient sectors –to diversify livelihoods, build resilience and adaptive capacities. The components fully acknowledges that an enabling environment is required to channel financial, information and technological, leadership, and policy interventions into rural areas to enhance resilience and build community adaptive capacities.⁵⁷

- 43.74. Under component 2, to facilitate vulnerable communities' access to financial services and increase their investments in key climate-sensitive sectors in the target districts, the project will focus on the following outputs and associated activities:
- 44.75. 2.1.1 Financial Service Providers with promising adaptation financial products/services, and innovations relevant to climate-sensitive priority socio-economic sectors identified and supported to increase their community-level financing towards: Lack of financial resources to invest in production systems is one of the most serious hurdles that rural poor people face. This output will focus on bridging the gap between financial service providers and rural communities that need financial services to enhance their resilience and build adaptive capacities particularly by investing in viable agricultural systems that can improve both animal and crop production in terms of quality and quantity. Key activities will include:
- Climate smart technologies e.g. decentralized renewable energy sources, Solar Irrigation systems, Solar Cooling Systems, climate tolerant seed varieties and livestock breeds, improved storage and agroprocessing units etc.
- 45.76. 2.2.1.Improved and innovative financing tools to integrate climate risk management and monitoring of climate change adaptation investments identified and rolled out: This output will focus on developing financing engagement tools that will bring service providers and beneficiaries together to support viable investment in climate-sensitive sectors. These tools will ensure that investments are viable, but also that communities are not disadvantaged in their engagements with financial service providers. In this regard, the project will serve as a broker between service providers and communities.
- 46.77. 2.3.1 Two (2) catalytic investment funds established: Building on output 2.2.1, the project under output 2.3.1 will support the creation of two catalytic funds; one to support community-level investment initiatives, and the second for emergency food security and livelihood recovery to respond to urgent needs of particularly food insecurity and utter livelihood loss in case of extreme weather in the target districts. The following will be the key activities:
- A demand driven, self-sustaining investment fund to finance viable community based climate resilient investments; and
- Food Security and Livelihood Recovery Fund to support 4,000 households through a counter-cyclical funding mechanism.
- 47.78. 2.2.4 Adaptation options based on district-level development plans supported, prioritized and funded through the revolving investment plans: Institutionalizing climate-resilience strategies in development plans powerfully ensures sustainability and coordinated approach in responding to the impacts of climate change particularly at local level where, despite experiences of extreme weather events, responses can be piece-meal to a perennial phenomenon. The key activity under this component will structured around:
- Development strategies at district and community-levels in target provinces incorporate climate change priorities and support capacities for enforcement.
- A flexible approach, (ii) addressing knowledge gaps through capacity building over time; (iii) addressing existing gaps in regulation and supervision through capacity improvement over time (iv) documenting and scaling up of innovative practices existing in Zambia and elsewhere.

⁵⁷ Arun Agrawal (2008). The Role of Local Institutions in Adaptation to Climate Change

Component 3: Enhance district-level planning and awareness-raising for evidence-based resilience and adaptive capacity building

- 48.79. Vulnerable communities in the target districts experience floods, droughts, change of rainfall season onsets, disease outbreaks and are able to tell the frequency and intensity of these phenomena. However, this community-level knowledge of climate related changes is based on past experiences of the different phenomena. In terms of planning and improve people's ability to cope, community-level knowledge is not informing enough partly because it is limited to the specific areas of immediate experience. Cognizant of this limitation and the impact that that has on planning, resilience and building adaptive capacities, the project under component 3 will developing key aspects of knowledge required to support well-informed, systematic, evidence-based adaptation activities, raise awareness among the target populations on the impacts of climate change, production landscapes (for both crop and animal production), and food security and nutrition. The project will also support enhancing capacity on understanding climate change risks, responses and planning approaches, for systematic and effective sub-national planning in the targeted 15 districts.
- 49-80. To ensure that relevant project stakeholders, particularly the target population have improved knowledge and awareness of climate change risks to support effective evidence-based adaptation planning at sub-national levels the project will focus on the following output with its associated activities:
- 50.81. 3.1.1 Planning and climate change awareness-raising mechanisms set up and institutionalized to enhance resilience and adaptive capacity building: This output will build on output 1.1.1 to ensure community awareness of the challenges and risks of climate change, including building the capacities climate change impact communication by relevant stakeholders to more effectively respond to impacts, and easy access to information systems. Key activities will include the following:
 - Strengthen climate change and extreme weather-related information systems to reach target audience and train them in using the information to prioritize adaptation options in component 1;
 - Develop the taxonomy of viable climate change adaptation investments
 - Members at provincial and district-levels trained in climate change and systematic adaptation planning, including support towards policy, legal and regulatory environment for innovative financing;
 - Climate change risks awareness-raising sessions;
 - Establish crop and livestock production and environmental data hub in target provinces; and
 - Development of tools for knowledge generation and management

B. Describe how the project / programme provides eEconomic, social and environmental benefits, with particular reference to the most vulnerable communities, and vulnerable groups within communities, including gender considerations. Describe how the project / programme will avoid or mitigate negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Adaptation Fund

82. The design of CARLF is informed by socioeconomic and environmental vulnerable contexts of target districts – paying particular attention to marginalized and vulnerable members who constitute women, the youth and those living below the poverty datum line. The exclusion of women and youth is partly a socio-cultural phenomenon – women are ascribed certain statuses and roles that keep them away from accessing and using resources for their socioeconomic prosperity. Typically in rural Zambia, leadership positions largely remain a privilege of men to the exclusion of women and the youth. In this regard, they are socioeconomically marginalized. This exacerbates the vulnerability of women and the youth in rural areas where poverty levels already are stubbornly high. To ensure the vulnerable and marginalized groups access benefits, CARLF will employ participatory approaches and will continue, during project

implementation, to engage these groups in decisions regarding the choice and prioritization of activities, monitoring systems and grievance mechanisms. At this stage of proposal development, vulnerable groups will equitably benefit from all proposed project activities. At full development following additional consultations, the activities and actual benefits which will be refined to reflect context-specific eco-zonal characteristics, local institutions and individual and community asset portfolios.

CARLF will have the following Social and economic benefits:

- 83. Community ownership, including vulnerable groups of adaptation processes associated with climate change: Knowledge is power. Through the capacity building activities, the project will empower vulnerable community members to make their own decisions about the investments in enhancing the resilience of their livelihoods. The end line investments are expected to ensure increased land under climate resilient practices, sustainable land and water resources development, soils fertility improvement, improved ecosystems and services, reduced post-harvest losses and diversification of livelihoods thus reducing vulnerability and any potential negative impacts from agricultural activities.
- 84. Gender inclusion: Zambia is in the medium category with a SIGI gender index value of 35% and women score as low as 0%, 25% and 25% on legal framework access to non-land assets, to land assets and to financial services, respectively compared to men.⁵⁸ The project will be deliberate about gender inclusion in the project activities, including strategic decision-making processes that will ensure equitable representation of both men and women and the youth in accessing socioeconomic benefits from the project activities particularly, access to financial services and support. This will be consistent with Zambia's National Gender Policy of 2014 and the Gender Equity and Equality Act of 2015 that aim at gender equality in the development processes by redressing existing gender imbalances, and promoting gender equity and equality, respectively. Additionally, guided by IFAD's mainstreaming agenda for gender and youth as well as IFAD's targeting policy, the project will aim to reach at least 50% women among the beneficiaries and 30% youth. Social inclusion, particularly of vulnerable and marginalized groups will be part of the targeting strategy for the project.
- 85. Improving food security and nutrition: CARLF will support intensification of food crop and pasture production in target districts as well as climate-smart agriculture, including the use of climate-resilient varieties to boost agricultural production and more effective use of agricultural inputs. These activities will positively impact 8,680 households in 15 rural communities in ways that will avert food insecurity and poor nutrition linked to climate change extreme events. The project is posed to secure people's livelihoods by providing support to farmer groups so that they are able to better adapt to climate change and improve their agricultural practices. This will ensure more availability of food crops with surplus for sale which will improve the purchasing power of households. Increased agricultural yields, diversification of income generating activities and the establishment of catalytic financing will equally contribute to enhancing the purchasing power of households, enabling them to buy other foods thereby rendering households more food and nutritionally secured.
- 86. Increased access to improved financial services and enhanced incomes: Limited access to financial services of any form in rural areas limits vulnerable people's ability to cope with the impacts of climate change. To the benefit of 4,000 households, CARLF will support food security and livelihood recovery of 4,000 households through counter-cyclical financing. The project will also finance market driven-profitable climate resilient business solutions to insulate communities from complete socioeconomic collapse in case of extreme weather events such as droughts and floods or disease outbreaks which can decimate fields of crops. Furthermore, the project will facilitate improved access to agricultural loans and the procurement and installation of small crop processing and storage facilities. These will enhance and diversify incomes of beneficiaries to improve their ability to cope with impacts of extreme weather events.

Through the knock-on effects of improved livelihood income streams, communities will potentially have more investment options into off-farm enterprises/activities - which limit the exploitation of natural resources. In this regard, the Adaptation Fund investments in the selected districts will yield

58 OECD (2019). Social Institutions and Gender Index (SIGI): Zambia country profile

socioeconomic benefits and contribute to protection of land and associated resources from overexploitation.

Environmental benefits

Land rehabilitation and restoration of modified ecosystems: These two processes can have immense benefits to communities and the environment that might have been modified by natural or human factors. It should be noted that ecosystem restoration as a nature-based solution, can help address global challenges of biodiversity, climate change, and sustainable development.⁵⁹ Given the role and reliance on land and associated resources, healthy ecosystems can contribute to ending poverty, combat climate change while supporting biodiversity conservation. CALRF will use mixed approaches including assisted natural regeneration, agroforestry practices, fruit plants and fodder seeds to ensure land rehabilitation and land restoration and avoid forest and land degradation that would otherwise lead to the loss of the socioeconomic and environmental productivity of land – thus leading to carbon emissions and loss of biodiversity loss.

Support towards climate and biodiversity-positive sustainable agricultural production systems: CARLF will support food crop production systems that do not impose any harm to environment, biodiversity, and guality of agricultural crops. Producing crops sustainably increases the ability of the system to maintain stable levels of food production and quality for long term without increasing the demand and requirements of agricultural chemical inputs to control the system. CARLF's approach will ensure support production systems that will keep the soil alive with organic matter, integrated pest management and reduction in usage of pesticides, protecting biodiversity, ensuring food safety and food quality, improving nutrient guality, and fertilizing the soil with organic fertilizers. It should be noted that sustainable agricultural production leads to lowering of greenhouse gas emission and carbon footprint of overall world. Sustainably produced crops and food are more beneficial to consume by humans as compared to commercial crops. Sustainable usage of resources ensures the pollution-free environment for our future generations.⁶⁰ The project will support sustainable crop and animal production systems on at least 1,000 ha of land under the stress of extreme weather events in the target districts. The project's core focus on concrete adaptation activities will be around building and promoting diversified, resilient and sustainable community livelihoods to enhance the resilience and adaptive capacities of the vulnerable rural communities in 15 districts with elevated levels of poverty (average 73.2%). The poverty levels are exacerbated by incidents of droughts and floods (which are projected to increase in frequency and intensity with climate change), degraded production landscapes, poor infrastructure which limit community access to financial services, markets and other socioeconomic services. In building and promoting diversified, resilient and sustainable community livelihoods, the project will seek to address climate vulnerabilities in agriculture and pastoral production landscapes to build the resilience of particularly poor rural communities in the target districts. Support will be provided to ensure sustainable production systems on at least 1,000 hectares, targeting natural and or man-modified production landscapes to rebuild their ecosystem resilience. Environmental benefits will ensue from activities that will lead to improved management of the agricultural production landscapes; land rehabilitation; and reduction of post-harvest losses, among others. Overall, the project targets to positively impact 8,680 households across the 15 target districts.

The Project will contribute to protecting the target beneficiaries from climate shocks through demand driven investments as a result of the increased access to finance and investment in climate change adaptation measures. Through the capacity building activities, the project will empewer vulnerable community members to make their own decisions about the investments in enhancing the resilience of their livelihoeds. The end line investments are expected to ensure increased land under climate resilient practices, sustainable land and water resources development, soils fortility improvement, improved ecceystems and services, reduced post-harvest losses and diversification of livelihoeds thus reducing

 ⁵⁹ UN Ecosystem Restoration, UNEP & FAO (n.d). Preventing, halting and reversing the degradation of ecosystems worldwide
 ⁶⁰ Imad R. S. (2016). Sustainable Crop Production System *Plant, Soil and Microbes* pp 103–116

vulnerability and any potential negative impacts from agricultural activities.

The project will be deliberate about gender inclusion in the project activities, including strategic decisionmaking processes that will ensure equitable representation of both men and women and the youth in accessing secieoconomic benefits from the project activities – particularly, access to financial services and support. This will be consistent with Zambia's National Conder Policy of 2014 and the Cender Equity and Equality Act of 2015 that aim at gender equality in the development processes by redressing existing gender imbalances, and promoting gender equity and equality, respectively. Additionally, guided by IFAD's mainstreaming agenda for gender and youth as well as IFAD's targeting policy, the project will aim to reach at least 50% women among the beneficiaries and 20% youth. Social inclusion, particularly of vulnerable and marginalized groups will be part of the targeting strategy for the project.

In component 1, the project will contribute to raising awareness about climate change risks in rural communities and supporting management of the risks so that communities are better informed on certain decisions that they can take within their abilities. This will have social, economic and environmental benefits to the target populations. The implementation of crop and animal sustainable production systems on at least 1,000 ha will have positive impact on the environment by, including limiting carbon emissions, improving micro-climates, lessening the use of chemical fertilizers, which are also sources of water pollution. Improved production systems also improve yields per unit areas — which helps not to expand agricultural frontiers for more yields. Infrastructure development storage facilities will have sociaceconomic benefits as proposed pieces of infrastructure will respond to the challenges that smallholder producers, particularly the vulnerable ones face to enhance their resilience and build adaptive capacities to respond to the challenges of climate variability and change. Through the knock-on effects of improved livelihood income streams, communities will potentially have more investment options into off-farm enterprises/activities – which limit the exploitation of natural resources. In this regard, the Adaptation Fund investments in the selected districts will yield socioeconomic benefits and contribute to protection of land and associated resources from over exploitation.

In a similar way, proposed activities under component 2 will respond to the need to invest in climatesensitive sectors, including supporting 4,000 households with revolving food security support, particularly given the frequency in extreme weather events that threaten food security. Financial resources will support communities to better manage their production landscapes through investments in integrated sustainable production systems and technologies. Integrated production systems aim to achieve sustainability in agriculture through the optimal use of natural resources and agricultural inputs, better waste management, conservation of biodiversity and meeting diversified needs of rural communities, especially farming families. Therefore, facilitating access to financial services to be invested in climate-sensitive areas will have multiple benefits in terms of socioeconomic wellbeing of the communities while maintaining or improving the integrity of production landscapes. The investments made through the matching grants targeting the vulnerable communities will increase their productivity and incomes.——

(Goal #1) through creation of employment along the value chain resulting in additional incomes; Zero hunger (Goal #2) through the investments to be made in agriculture and rural development as a result of the increased access to rural finance; Gender equality (Goal #5) through equitable participation of males and females in the production, processing, and distribution chain and application of "equal and decent pay for similar work" principle in project activities and; Goal #13. Take urgent action to combat climate change and its impacts.

87. Mechanisms for equitable distribution of benefits: The project has been designed to address challenges related to limited livelihood options that amplifies community reliance and exploitation of natural resources, and limited financing systems to build community adaptive capacities in climate sensitive sectors in target districts. CARLF will therefore, target vulnerable communities. To ensure more effective and equitable distribution of benefits, the project has employed geographical targeting mechanism considering the

climatic challenges and the socioeconomic context of communities (see section on Project Area and Target Group, paragraph 44). At full development, CARLF will advance geographic targeting mechanism to ensure (a) to identify eligible or priority zones of intervention; (b) to ensure continued coherence with national priorities; (c) to develop context-specific pro-vulnerable household and individual resource allocation targets; and (d) to orient promotional and facilitation efforts, particularly to identify 'benefit-deserving and eligible' communities, households and individuals that may require additional training to access benefits. Point (d) will also ensure avoidance of 'elite capture' where more privileged members of communities in the target districts take front rows in accessing and using benefits. Linked to geographic targeting, CARLF will also build participatory and inclusive processes at the community level: (a) mobilizing and identifying needs of communities; (b) forming functioning community management committees; and (c) establishing social control mechanisms.⁶¹

88. Avoiding or mitigating negative impacts: The implementation of CARLF will ensure the following to reduce negative social or environmental impacts: i) inclusive and representative community engagement in project activities; ii) continued consultations and engagement with beneficiary communities, including vulnerable groups; iii) collaboration with national and local authorities during the project cycle; iv) technical assistance throughout the project cycle on all technical matters related to the project; v) implementing CARLF's activities in accordance with national standards and safeguards consistent with national strategies; vi) establishing a robust complaints and feedback mechanism; and vii) screening project activities for environmental and social risks in accordance with the AF and IFAD Social, Environmental and Climate Assessment Procedures.

C.___<u>CDescribe or provide an analysis of the cost-effectiveness of the proposed project / programme-</u>

- 51.89. As has already been noted, this project builds on the successes and lessons of RUFEP that has been working with different partners at national and subnational levels to promote the rural poor and vulnerable people's access to sustainable financial services and products. From the onset, it has a choice from a network of over 50 proven partners to 'ride on and hit the ground running.' This will significantly shorten the learning period and facilitate community mobilisation. Building on RUFEP in this regard, will therefore, prove to be cost-effective.
- 90. Linked to this point is that the project will build capacities of 500 relevant stakeholders using national experts who have been involved in the implementation of RUFEP. These capacities will be used to strengthen policy mainstreaming to support adaptation implementation at local levels. Capacities through awareness-raising will also support rural communities to cope better with risks and develop agile adaptive strategies, including migrating to higher lands to avoid floods which destroy their property, crops and lead to ill health. For example, rebuilding the asset portfolio after floods and or droughts for those who did not have knowledge or any level of awareness and did not take any actions would be more expensive than a household that moved to a higher land. Knowledge is power, and the context of the design of this project, awareness-raising will empower rural communities to risk less and pay less for the impacts of extreme weather events associated with climate change and climate variability. It should be noted that community access to the information they need in a timely and more easily understandable way will support their ability to make informed decisions regarding their livelihoods and agricultural practices, thus enabling them to adapt to a changing climate. Consequently, communities are expected to increase their yields and reduce the losses and food and nutrition insecurity.
- 52-91. CARLF has a deliberate focus on building and strengthening both formal and informal institutional mechanisms to ensure sustainability, particularly under outputs 1.1.1, 1.1.4, 2.2.1, 2.2.4 and 3.1.1 – in terms of CBOs, market linkages, innovative financing linkages with other stakeholders, district-level

⁶¹ Julie Van Domelen. (2007). Reaching the Poor and Vulnerable: Targeting Strategies for Social Funds and other Community-Driven Programs

development strategies and institutional capacity development. The combined effect of this project focus will lead to more context-responsive interventions, informed by different stakeholders thereby lessening potential for maladaptation which would be wasteful of resources. –

53.92. In the Seventh National development plan the estimated loss of annual economic growth in Zambia due to climate change is 0.4% of gross domestic product (GDP) before 2017 and if no actions are taken, rainfall variability alone could lead to a loss of 0.9% of GDP growth over the next decade. Other estimates indicate that climate variability could cost Zambia US\$4.3 billion in lost GDP over the next decade, reducing annual growth by 0.9%.⁶² This is about \$223⁶³ GDP per capita that will be lost. For the total number of direct beneficiaries of this project (43,400 individuals or 8,680 households), addressing the cost associated with climate variability would be about \$9,678,200 or \$4,839,100 per capita in five years. In this project, addressing climate variability and change focusing on diversifying livelihood options (monetary and non-monetary terms) that will enhance resilience and build community adaptive capacities beyond GDP parameters, the cost is \$5.8 m – building asset portfolios with potential to enhance and strengthen adaptive capacities beyond a decade.

<u>93.</u> The project proposes facilitating financial access to enable communities to invest in climate-sensitive areas through creating a catalytic fund. Running the fund to benefit participating members will be far much cheaper and nothing close to commercial banks that charge interest rates in the order of 30 to 35%.

54-94. Thus, learning from past and on-going interventions, community engagement, capacity and institutional development for sustainability, improved access to financial services, including a catalytic fund, and early interventions in climate change critical sectors are strategic ways to make CARLF more cost-effective. More details will be provided at full proposal development when activities will be costed to offer a more figure-based elaboration of the project's cost-effectiveness.

D. <u>PDescribe how the project / programme is consistence</u>t with national or sub-national sustainable development strategies, including, where appropriate, national adaptation plan (NAP), national or sub-national development plans, poverty reduction strategies, national communications, or national adaptation programs of action, or other relevant instruments, where they exist.

<u>95.</u> National priorities on climate change have been elaborated through several key documents, between 2007 and 2016. The table below details key national strategies and documents that are more directly relevant to the implementation of CARLF.

the Zambia National Adaptation Programme of Action (NAPA) in 2007; the National Climate Change-Response Strategy (NCCRS) in 2010; the Nationally Determined Contribution (NDC) in 2015; the National Policy on Climate Change (NPCC) in 2016 the updated NDC in 2020, the third National-Communication (2020), and the National Adaptation Plan under development. Additionally, climatechange priorities are reported in some key national and sectorial policies and development plans, assummarized in what follows.-

The NAPA highlights that communities are vulnerable to climatic hazards (drought, flooding, extremetemperatures and prolonged dry spells), which precipitate widespread crop failure, negatively impactfood and water security and affect the sustainability of rural livelihoods. It recognizes agriculture as oneof the five sectors most vulnerable to climate change impacts.⁶⁴ The NCCRS mission is "to ensure that the most vulnerable sectors of the economy are climate proofed and sustainable development achieved-

1

⁶² Makondo et al. 2014, MTENR 2007, Sishekanu 2013

⁶³ This is based on the current population estimation of <u>Zambia</u> (~19.2 million people) and the projected loss in GDP over the next decade.

through the promotion of low carbon development pathways".⁶⁶ Key actions planned under NCCRSinclude: to develop sustainable land use systems to enhance agricultural production and ensure foodsecurity; to ensure sustainable management and resilience of water resources; and to develop a lesscarbon-intensive and climate change-resilient energy infrastructure and grow using a low carbon path.⁶⁶ In its NDC Zambia intends to reduce its CO₂-emissions by implementing three programs driven by the country's NCCRS and supported by national development policies: (i) sustainable forest management; (ii) climate-smart agriculture (CSA); and (iii) renewable energy and energy efficiency. Zambia alsoplaces significant importance and priority on adaptation. Measures identified based on vulnerabilityassessment of seven key economic sectors (agriculture, water, forestry, energy, wildlife, infrastructure and health) comprise three goals that have strong synergies with mitigation: (i) adaptation of strategic productive systems (agriculture, forests, wildlife and water); (ii) adaptation of strategic infrastructure and health systems; (iii) enhanced capacity building, research, technology transfer and finance.⁶⁷ Theenhanced finance for adaptation entails looking at different mechanisms including the development of an insurance market against climate change induced risks.

Mitigation and adaptation programmes elaborated in the NDC were integrated in the 2016 Seventh-National Development Plan (7NDP) which acknowledges that the country has been experiencing CCeffects (droughts, rising temperatures and unpredictable rainfall patterns) and that frequency andintensity of climate events are expected to rise in future, with negative impact on people's livelihoods. For the 2017-21 period, 7NDP promotes the adoption of climate-resilient agriculture practices, and aidcommunities to adapt to climate change effects through climate proofing their livelihoods, production and ascets.⁶⁶

The NPCC provides a framework for coordinated response to climate change, including guidance onhow the Zambian economy can grow in a sustainable manner as intended by National Development-Plans including the achievement of the Vision 2030. In line with the Vision "A prosperous and climateresilient economy by 2030", the NPCC aims to provide a framework enhancing coordination betweensectoral initiatives while promoting a long term vision to promote sustainable development. The NPCCalso provides a framework for attracting finance and investments to achieve sustainable developmentgoals, guiding principles, policy objectives and implementation framework which are targeted atreversing the negative effects induced by climate change. The NPCC targets investments in climateresilient and low carbon development pathways in order to generate co-benefits and provide incentivesfor addressing climate change more effectively, including measures promoting environmentally friendlyinvestments in all relevant sectors and facilitating the acquisition of resources for climate changeprogrammes through innovative financial instruments.

The NPCC creates the Council of Ministers, chaired by the Vice President, as the supreme decisionmaking body overseeing Climate Change in Zambia. It is responsible for, inter alia:-

Policy guidance on the mainstreaming and integration of climate change activities in National-

Development Plans, Sector Policies and Plans;

Policy guidance on various monitoring and evaluation reports that emanate from Climate Changeimplementing entities, and;

Resource mobilization for Climate Change intervention.

The Ministry responsible for environment and natural resources is the lead institution in overseeing the

67 GRZ 2015 68 MNDP 2016

⁶⁵ Overall, NCCRS addresses five focal areas: adaptation and risk reduction, mitigation and low carbon development, cross cutting issues, governance issues and finance/investment framework. The NCCRS further identifies priorities for adaptation and mitigation, and proposes an institutional structure for CC in Zambia (the National Climate Change and Development Council). The planning process also recognizes the efforts being made to establish the National Climate Change Development Council for CC coordination in the country as stipulated in the NPCC. Furthermore, the National Designated Authority (NDA) for the Green Climate Fund has already been designated and is expected to play a key role of "clearing house or entity" for CC projects to be funded from GCF in Zambia. The process is on-going to select a National Implementing Entity (NIE) and establishing a National Climate Change Fund (NCCF).

policy implementation. It reports to the Steering Committee of Permanent Secretaries, which is advisoryto the Council. A Technical Committee comprising representatives from relevant Ministries and other key stakeholders is the implementer.

With reference to agriculture sector policies, the 2013 Zambia National Agriculture Policy (ZNAP) hasexplicitly included two climate change-related objectives: (i) promotion of sustainable land managementtechnologies, afforestation, community woodlots and agro-forestry, sustainable utilization of rangeland (grassland ecceystem) and pastures for livestock production; (ii) promotion and strengthening of agricultural production methods that are resilient to climate change; promotion of climate changeadaptation awareness; integrating climate change adaptation measures in policies, plans andprogrammes; promotion of environmentally friendly and climate resilient farming systems. The objective of GHG emissions reduction is envisaged in the 2009 National Policy on Environment (NPE). In 2013, the country also started preparing the Nationally Appropriate Mitigation Actions (NAMAs). The CSA-Framework of 2018 is under implementation aiming at mainstreaming CSA approaches and interventions in line with the Second National Agriculture Policy, the Zambia National Agriculture Investment Plan (ZNAIP), NPCC, NCCRS, NDC and other sectoral policies relevant to agriculture and climate change.

- Zambia National Adaptation Programme of Action (NAPA) in 2007: The NAPA highlights that communities are vulnerable to climatic hazards (drought, flooding, extreme temperatures and prolonged dry spells), which precipitate widespread crop failure, negatively impact food and water security and affect the sustainability of rural livelihoods. It recognizes agriculture as one of the five sectors most vulnerable to climate change impacts.⁶⁹ CARLF therefore, is relevant to reducing the agricultural sector's vulnerability through support towards climatesmart agriculture in the target districts, climate resilient varieties, multiplication and dissemination and integrated pest management and soil management, among others.
- National Climate Change Response Strategy (NCCRS) in 2010: The NCCRS mission is "to ensure that the most vulnerable sectors of the economy are climate proofed and sustainable development achieved through the promotion of low carbon development pathways".⁷⁰ Key actions planned under NCCRS include: to develop sustainable land use systems to enhance agricultural production and ensure food security; to ensure sustainable management and resilience of water resources; and to develop a less carbon-intensive and climate change-resilient energy infrastructure and grow using a low carbon path.⁷¹ CARLF is relevant to NCCRS through support to activities related to community-level coping and management strategies of climate change adaptation initiatives, land rehabilitation and restoration and adoption of sustainable agricultural practices (including procuring more productive and drought-tolerant seeds); aquaculture; crop diversification; install composting and mulching facilities; provide soil testing services; bee-keeping; among others.
- Nationally Determined Contribution (NDC) in 2015 and updated in 2020: The NDC intends to reduce its CO₂ emissions by implementing; (i) sustainable forest management; (ii) climate-smart agriculture (CSA); and (iii), renewable energy and energy efficiency. Measures identified based on vulnerability assessment of seven key economic sectors (agriculture, water, forestry, energy, wildlife, infrastructure and health) comprise three goals that have strong synergies with mitigation: (i) adaptation of strategic productive systems (agriculture, forests, wildlife and water); (ii) adaptation of strategic infrastructure and health systems; (iii) enhanced capacity building

⁶⁹ MTENR 2007

⁷⁰ Overall, NCCRS addresses five focal areas: adaptation and risk reduction, mitigation and low carbon development, cross cutting issues, governance issues and finance/investment framework. The NCCRS further identifies priorities for adaptation and mitigation, and proposes an institutional structure for CC in Zambia (the National Climate Change and Development Council). The planning process also recognizes the efforts being made to establish the National Climate Change Development Council for CC coordination in the country as stipulated in the NPCC. Furthermore, the National Designated Authority (NDA) for the Green Climate Fund has already been designated and is expected to play a key role of "clearing house or entity." for CC projects to be funded from GCF in Zambia. The process is on-going to select a National Implementing Entity (NIE) and establishing a National Climate Change Fund (NCCF).

research, technology transfer and finance.⁷² The enhanced finance for adaptation entails looking at different mechanisms including the development of an insurance market against climate change induced risks. CARLF is relevant to the NDC through activities related to intensification of food crop and pasture production in target districts, land rehabilitation and restoration using mixed approaches including assisted natural regeneration, agroforestry practices, fruit plants and fodder seeds, sustainable agricultural practices (including procuring more productive and drought-tolerant seeds); aquaculture; crop diversification; install composting and mulching facilities; provide soil testing services; bee-keeping; and climate smart technologies e.g. Decentralized Renewable Energy sources, Solar Irrigation systems, Solar Cooling Systems, climate tolerant seed varieties and livestock breeds, improved storage and agro-processing units.

- National Policy on Climate Change (NPCC) in 2016: In line with the Vision "A prosperous and climate resilient economy by 2030", the NPCC aims to provide a framework enhancing coordination between sectoral initiatives while promoting a long-term vision to promote sustainable development. The NPCC also provides a framework for attracting finance and investments to achieve sustainable development goals, guiding principles, policy, objectives and implementation framework which are targeted at reversing the negative effects induced by climate change. The NPCC targets investments in climate resilient and low carbon development pathways in order to generate co-benefits and provide incentives for addressing climate change more effectively, including measures promoting environmentally friendly investments in all relevant sectors and facilitating the acquisition of resources for climate change programmes through innovative financial instruments. CARLF is relevant to the NPCC through activities related to building capacities to improve climate change support and extension services in target districts, improving phytosanitary services, scaling up climate smart technologies, identifying and improving innovative financing tools to integrate climate risk management and monitoring of climate change adaptation investments, and strengthening climate change and extreme weather-related information systems to reach target audience and train them in using the information to prioritize adaptation.
- <u>Zambia National Agriculture Policy (ZNAP 2013):</u> The policy included promotion of sustainable land_ management technologies, afforestation, community woodlots and agro-forestry, sustainable utilization of rangeland (grassland ecosystem) and pastures for livestock production; and promotion and strengthening of agricultural production methods that are resilient to climate change: promotion of climate change adaptation, awareness; integrating climate change adaptation measures in policies, plans and programmes; promotion of environmentally friendly and climate-resilient farming systems. Therefore, CARLF is relevant to ZNAP through activities related to initiatives for boosting community-level adaptation and management strategies of climate change impacts, strengthening sustainable crop and animal production systems under the stress of extreme weather events and human exploitation (floods, droughts, erosion, deforestation), adoption of sustainable agricultural practices (including procuring more productive and drought-tolerant seeds); aquaculture; crop diversification; install composting and mulching facilities, value addition of selected products, establishing crop and livestock production and environmental data hub in target provinces, and developing market linkages for small-scale farm producer (including facilitating improved access to agricultural loans).
- 2009 National Policy on Environment (NPE 2009): The policy intends to reduce GHG emissions, and CARLF is
 relevant to this goal through activities related to climate smart technologies, land rehabilitation and restoration
 using mixed approaches including assisted natural regeneration, agroforestry practices, fruit plants and fodder
 seeds, and those related to the identification of community-level growth production areas and systems that are
 resilient to climate change.
- National Forestry Policy (2014): The 2014 Policy encourages participatory forest management anchored on the
 active participation of local communities, traditional institutions, private sector and other stakeholders in the
 management and utilization of forest resources at all levels of decision making, implementation, monitoring and
 evaluation. The policy also encourages the definition of stakeholder roles, resource tenure, costs and benefit
 sharing mechanism related to forest resources management, investments and forest industries development.
 CARLF is relevant to the National Forest Policy through activities related to supporting towards climate-smart
 agriculture in the target districts, land rehabilitation and restoration using mixed approaches (including assisted
 natural regeneration, agroforestry practices, fruit plants and fodder seeds), adoption of sustainable agricultural

72 GRZ 2015

	Zambia National policies/strategies consistent with CARLF
	practices (including procuring more productive and drought-tolerant seeds, aquaculture; crop diversification;
	install composting and mulching facilities): development strategies at district and community-levels incorporating
	climate change priorities and support capacities for enforcement, establishing crop and livestock production and
	environmental data hub in target, and development of tools for knowledge generation and management.
•	National Forest Act (2015): That Act provides for the participation of local communities, local authorities,
	traditional institutions, non-governmental organisations and other stakeholders in sustainable forest
	management: provide for the conservation and use of forests and trees for the sustainable management of
	forests ecosystems and biological diversity. CARLF is relevant to the National Forest Act through activities
	related to supporting towards climate-smart agriculture in the target districts. land rehabilitation and restoration
	using mixed approaches (including assisted natural regeneration, agroforestry practices, fruit plants and fodder
	seeds), adoption of sustainable agricultural practices (including procuring more productive and drought-tolerant
	seeds, aquaculture; crop diversification; install composting and mulching facilities); development strategies at
	district and community-levels incorporating climate change priorities and support capacities for enforcement,
	establishing crop and livestock production and environmental data hub in target, and development of tools for
	knowledge generation and management.
•	National REDD+ Strategy 2015: Guided by effectiveness, efficiency, fairness, transparency, accountability,
	inclusiveness and sustainability, the strategy seeks to realize a prosperous climate change resilient economy by
	2030, anchored upon sustainable management and utilization of Zambia's natural resources towards improved.
	Relevant to the CARLF are the following strategic objectives:
	• By 2030, good agricultural practices that mitigate carbon emissions adopted;
	 By 2030, good agricultural practices that mitigate carbon emissions adopted, By 2030, threatened and unsustainably managed national and local forests are effectively managed and
	o by 2030, intreatened and unsustainably managed national and local local orests are enectively managed and protected to reduce emissions from deforestation and forest degradation and contribute with ecosystem
	services across selected landscapes:
	 By 2030, selected high value forests in open areas are effectively managed and monitored;
	 By 2020, relevant institutions capacitated to enable them to plan, manage, implement and monitor REDD+
	programme activities.
	CARLF is relevant to the National REDD+ Strategy through activities related to supporting climate-smart
	agriculture, land rehabilitation and restoration using mixed approaches including assisted natural regeneration,
	agroforestry practices, adoption of sustainable agricultural practices, value addition of selected products, capacity
	building for extension services, climate smart technologies, mainstreaming of climate change priorities and support
	capacities for enforcement, strengthening climate change and extreme weather-related information systems,
	raining in the use of climate change data to prioritize adaptation options but also adaptation planning, including
	support towards policy, legal and regulatory environment for innovative financing, and establishment of a crop and
	ivestock production and environmental data hub in target provinces.
Ε.	R Describe how the project / programme meets re levant national technical standards , where
	plicable, such as standards for environmental assessment, building codes, etc., and
	mplies with the Environmental and Social Policy of the Adaptation Fund.
66	трнов with the Environmental and Social Folicy of the Adaptation Fund.
55	96. The environmental and social impact screening will be conducted for the project activities to ensure
00	adherence to national regulations and IFAD's Social, Environment and Climate Assessment Procedures
	(SECAP). The Adaptation Fund grant proceeds will not be used to finance any activities that induce
	(SECAR). The Auditation i und grant process will not be used to mance any activities that induce any activities that induce any activities that induce any activities and acquires the screening will anticipate potential risks and

adherence to national regulations and IFAD's Social, Environment and Climate Assessment Procedures (SECAP). The Adaptation Fund grant proceeds will not be used to finance any activities that induce environmental and social risks and negative impacts. The screening will anticipate potential risks and impacts, gaps and needs that may be required to be addressed at any stage of the project, including an integrated assessment of compliance with the Zambian and Adaptation Fund environmental and social safeguard policies and procedures.

56-97. For the activities to be financed through the revolving funds that may include small scale infrastructure 38

such as ponds for aquaculture, paving of roads, construction of storage facilities and processing plants for values addition and post-harvest loss reduction, the environmental Zambian law identifies projects which should be the subject of an Environmental Impact Assessment (EIA) based upon the following main principles: 1. Type of activity undertaken. 2. Extent of natural resources exploitation. 3. Location. 4. Type of energy used to operate. Zambia Environment Management Agency's (ZEMA) EIA system classifies the projects into three categories based on different levels of EIA requirements according to severity of possible environmental impacts and location of the establishment and its proximity to residential settlements:

- Category (A): projects with minimum environmental impacts. These are required to complete an environmental impact assessment form A. Given the scale of activities financed through the matching grants, most will fall under this category for the agricultural value chains being targeted.
- Category (B): projects with potential adverse environmental impacts yet less adverse than category C. These are required to complete an environmental impact assessment form B. Very few activities may fall under this category and support will be provided by the project to undertake any studies that would be required to ensure adherence to the national standards.
- Category (C): projects which have highly adverse impacts. These are required to prepare a full EIA study. None of the CALRF activities will fall under this category.
- 57-98. The CALRF activities from the revolving funds will fall under Category A for the ZEMA and under the moderate classification for IFAD's SECAP due to the small size and location of investments in non-sensitive geographic areas. The screening of the investments will include risk and adverse impact minimization measures. Financial Service Providers (FSPs) capacity will be built to ensure adherence to the national regulations and SECAP.
- 58-99. In response to the impacts of climate change, the Zambian government has put in place regulatory and legal frameworks, a climate change responsive policy, reviewing existing sectoral policies to accommodate climate change and developing national response strategies. To date, the government has enacted the NPCC that provides for a coordinated response to climate change, mainstreaming climate change in economically important and vulnerable sectors of the economy by 2030 and a NDC to UNFCCC Policy effected in 2016. CALRF is aligned with the updated NDC as elaborated in the earlier sections and will contribute to achieving articulated targets.
- 59-100. Regarding Financial Management, the CALRF Project Implementation Unit will develop policies and procedures that shall be in accordance with provisions of the Public Finance Management Act No.1 of 2018 and IFAD guidelines on Financial Management and Administration. The Financial statements shall be prepared in accordance with the International Public Sector Accounting Standards (IPSASs), Cash Basis of Accounting and shall be subject to Audit by the Office of the Auditor General which is the Supreme Audit Institution with the mandate to Audit proceeds of all public finances in Zambia.

F. Describe if there is duplication of project / programme with other funding sources, if any-

101. There is no duplication with other funding sources. On the contrary complementarity is established through the choice to ride on investments already made by RUFEP and is being explored with other funding sources such as the Green Climate Fund to build on the activities of the CALRF to establish a climate financing facility and increase the reach to MSEs, FSOs and smallholder farmers and investments for the agriculture sector that is vulnerable to climate change.

60-102. The current projects being implemented in Zambia focusing on climate change adaptation and mitigation in the agriculture sector, for which complementarity will be ensured with the CALRF include the

tabulated below:

No.	Project title	Project description	Justification of complementarity
1.	Rural Finance Expansion Programme (RUFEP)	The Programme is aimed at promoting access to and usage of sustainable financial services and products by poor rural men, women and youth in Zambia. The program is structured around (i) Strategic Partnerships; (ii) Innovation and Outreach Facility (IOF) and (iii) Knowledge Management and Programme Implementation.	The project will build on networks and partnerships in the finance space within the target districts to create the catalytic funding needed by the target beneficiaries. CALRF
2.	Strengthening climate resilience of agricultural livelihoods in Agro- Ecological Regions I and II (SCRALA)	The project is US\$32 million GCF-funded to indirectly support three million small-scale farmers in building climate resilient lives. Implemented by the Ministry of Agriculture, the project is helping farmers in 16 districts across five provinces (predominantly in the south) cope better with climate change threats through modern technology, sustainable growing techniques and better understanding of climate issues. To broaden the reach of weather updates, the project partners with community radio stations to interpret and broadcast weather information in local languages and intends to train the presenters on how to better interpret the information	In terms of communicating weather updates, SCRALA collaborates with radio stations to disseminate information in local languages but also to train journalists. Building on this focus, CALRF will train communities in target districts in using climate-related information to prioritize concrete adaptation options, develop the taxonomy of viable climate change adaptation investments options and support district level to enhance climate change and systematic adaptation planning
3.	Zambia Strengthening Climate Resilience (PPCR Phase II)	Financed by the Climate investment Funds and implemented by the World Bank and African Development Bank, the project seeks to strengthen Zambia's institutional framework for climate resilience and improve the adaptive capacity of vulnerable communities in the Barotse sub-basin	PPCR II focuses in Western province, particularly in the Barotse sub-basin. CALRF will build on PPCR II's lessons particularly regarding participatory adaptation and management of community adaptation sub-grants to build resilience and build adaptive capacities.
4.	Zambia Integrated Forest Landscape Project (ZIFLP)	This project is supported by the Zambian government in partnership with World Bank meant to improve landscape management and increase environmental and economic benefits for the targeted rural communities in Eastern province. It is designed around improving an enabling environment for livelihood investments, improving rural livelihoods, conservation of ecosystems and reducing emissions and providing assistance in case of emergency relief or disaster	ZIFLP is implemented in Eastern Zambia. CALRF will complement ZIFLP's lesson regarding community engagement to enhance conservation of ecosystem services while simultaneously improving rural livelihoods – including local-level institutional arrangements that support the achievement of both goals.
6.	Transforming Landscapes for Resilience and Development (TRALARD)	This is a \$100 million World Bank-funded project in Northern, Muchinga and Luapula provinces that is supporting the sustainable use of natural resources for livelihoods, and help the government of Zambia respond adequately and timely to a crisis or emergency	CALRF will create a Recovery Fund for food security. It will draw lessons on TRALARD's management of crisis/emergencies. Through the Revolving Investment Fund, CALRF will complement TRALARD's interventions and support towards viable livelihood opportunities that can build resilience and reduce poverty levels.
<u>7.</u>	UNEP Ecosystem- based Adaptation project	UNEP is now supporting the Government of Zambia to improve the climate resilience of local people living near wetlands by strengthening the capacity of local communities and local governments to implement ecosystem-based adaptation interventions. This is being achieved by piloting ecosystem-based adaptation measures in sites across the Bangweulu and Lukanga wetlands (and adjacent forest ecosystems) and by providing training to the local and national governments on adaptation planning and implementation.	CALRF will complement knowledge and lessons learned on the benefits and execution of the nature-based solutions with an aim of promoting the upscaling of such approaches in other areas
<u>8.</u>	<u>Climate</u> <u>Smart</u> Agriculture,	SEPA is working with traditional leaders, women, youths, farmers and extension officers to try and deepen the understanding on how the community can best protect the environment through	Building on this focus, CALRF will train communities in target districts in entrepreneurship, capacity building,

	executed by Save the Environment and People Agency (SEPA)	building the capacity of communities and deepening their understanding of sustainable environmental protection and sustainable natural resources management as well as close gaps between good and bad environmental practices.	tree planting, sustainable agriculture, water and sanitation, climate change issues in the project areas.
<u>9.</u>	Smallholder Productivity and promotion Programme (S3P).	S3P was designed and implemented to sustainably achieve food and nutrition security and increased incomes among targeted beneficiaries through attainment of the Programme Development Objective of increased productivity, production and agricultural sales. It was implemented in Luapula, Muchinga and Northerm Provinces of Zambia and it closed on 31.12.2019	CALRF will build on the capacities created by S3P in the two provinces targeted for implementation. S3P promoted environmentally friendly agricultural practices, such as Conservation Agriculture, organic farming (that included composting and discouraged use of chemicals), agro- forestry and system for crop intensification.
<u>10.</u>	Enhanced- Smallholder Livestock Improvement Programme (E-SLIP)	The development objective of ESLIP is to sustainably improve the production and productivity of major livestock among targeted household beneficiaries (female and male smallholders) in selected provinces and districts though the Programme has a national scope. The Programme prioritizes districts that are prone to outbreaks of Contagious Bovine Pleuro-pneumonia (CBPP), and/or East Coast Fever (ECF).	CALRF will complement the work done by ESLIP through support to cattle rearing communities through the insurance, breeding heifer loans and animal health programmes.

61-103. The proposed project will draw lessons from the afore-mentioned interventions. The lessons will be used to ensure synergies in some cases, and scaling up and out in others to avoid duplication. It should be also mentioned that different areas of interventions will be used as an opportunity for scaling up and out best practices that will be relevant to the proposed project.

G. Llf applicable, describe the learning and knowledge management component to capture and disseminate lessons *learned*.

- 104. Learning and knowledge management will be part of the implementation strategy of the project. To this effect, the project will develop a knowledge management strategy (KMS) during design and early project implementation. The KMS will spell out and provide guidance regarding processes for generating, capturing, sharing and disseminating lessons. The KMS will also set out how lessons from the project will be integrated with existing knowledge and how this will inform adaptive management of the project itself. The project will adopt an IFAD developed KMS with a three-thronged approach that focuses on knowledge generation, knowledge use and enabling environment.
- 105. The project interventions will generate a number of knowledge products such as training manuals, training reports, practical guidelines and manuals on resource access, use and management in climate change vulnerable contexts, market literacy, community engagement and response to extreme weather events, catchment management plans. Other knowledge generation and learning activities include the taxonomy of viable adaptation options for financing, identification and effective dissemination of climate change adaptation financing products including digital finance, incentives for investing in climate change-sensitive sectors (such as CSA, including aquaculture). Videos and photos from the fields where the project activities will be implemented will be useful tools. Good practices and key lessons from project interventions will be identified, documented as case studies, bulletins, pictures, and videos. In addition, the project will also produce learning documents, evaluation reports and policy briefs. Knowledge generation will be the responsibility of the project management team.

<u>106.</u> Considering the capacity needs, the project management team will receive training on knowledge management to facilitate collection, analysis and dissemination of evidence, good practice and lessons.

Different methods will be used to collect evidence and lessons which include key-informant interviews, surveys and focus group discussions. Collection of evidence and lessons learnt will be included as regular part of M&E and thus will be done during annual reviews, mid-term and end of term project evaluation. The lessons learnt will assist in replication and scaling up of activities but also to facilitate intra and interdistrict sharing of lessons – particularly important given the different agro-ecological zones of the target districts.

107. The lessons and knowledge from the project will be captured through specific activities that will complement the monitoring and evaluation system of the project – these will be further elaborated during design. Under component 3 on project management, coordination, and monitoring, all activities related to KMS will be structured to ensure lessons are captured, disseminated and inform the adaptive strategy of the project – including strengthening the capacities of relevant stakeholders to implement project adaptation activities effectively and build socioeconomic but also ecological resilience.

62.108. Channels of dissemination will include capacity building workshops, dialogues, rural finance network forums, and project level sensitization and awareness raising sessions. Social media platforms, including print media, TV talks and radio programs will also be part of the dissemination channels and mechanisms. By working with other partners, including the private sector, lessons and best practices from the project will be disseminated. Finally, the knowledge generated will also be disseminated through IFAD's website.

H. <u>CDescribe the consultative process</u>, including the list of stakeholders consulted, undertakenduring project preparation, with particular reference to vulnerable groups, including genderconsiderations, in compliance with the Environmental and Social Policy and Gender Policy of the Adaptation Fund.

- <u>109.</u> The proposal is a product of substantive consultations with different stakeholders. Consultative meetings were held with National Designated Authority (NDA), the Ministry of Agriculture at national level (including Zambia Agricultural Research Institute), Zambia Development Agency (ZDA) and the Ministry of Commerce, Trade & Industry, and with community members where the potential investments from the revolving funds will potentially be located (community contracts with some Chiefdoms). A wide stakeholder meeting took place during the RUFEP supervision mission in November 2021 (The list of stakeholders that attended the meeting is attached as an annex to this CN). The meeting was an online planning meeting, and the invitees were able to discuss a version 0 of this Concept Note (CN).
- 110. Several stakeholders have been involved at different levels in the development of this project concept. These include the Ministry of National Development Planning, which previously hosted the NDA, District Development Coordinating Committees (DDCCs) which include the district councils and all relevant government line departments (i.e., fisheries, forest, agriculture, community development & social welfare, chiefs and traditional affairs, and local civic leaders) where potential revolving funds would be established (letters from the District Administration are attached to confirm the consultations by the institutions and organisations that are potential recipients of the funds). Other institutions consulted include women and youth groups. At district level, meetings were held with all key members of the DDCC to discuss the climate change adaptation needs in different locations that could be included for the revolving funds and the roles for local actors to facilitate efficient and effective implementation of potential project activities.

111. The main inputs received from the consulted communities were the confirmation of the vulnerabilities of their livelihoods to climate change. Some communities, particularly those in Luapula province are

dependent on fisheries mainly from the lakes and projected impacts of climate change on fisheries will lead to low fish catches, undermine household incomes and exacerbate the already high poverty levels. Household incomes in fishing-dependent communities are further compromised by reduced market value of the fish due to poor post-harvest handling. Therefore, climate smart fish farming provides an opportunity for building the resilience to climate change. Other communities are dependent on crop and small-ruminant production – productivity dwindling due to rainfall variability both in terms of quantity and onset shift (with some delay estimated at one to two months), land degradation but also frequent crop and animal disease outbreaks. Communities therefore called for building their skill base in CSA, reduction in post-harvest losses and livelihoods diversification to cushion the socioeconomic burdens imposed by the impacts of climate change on the sectors that support their survival.

63-112. Preliminary consultations with rural communities, constituting the vulnerable and marginalized community members have therefore, inspired the design of this project. The community meetings were held in the afternoons to allow women to participate as they are occupied with other responsibilities in the mornings, particularly working on farms, collecting firewood or drawing water from water sources, which usually are far away from homesteads. In addition, separate meetings were held with women and youth to ensure effective participation.

#	Stakeholders	Contribution to the proposal development
1	Government authorities: NDA, Ministry of Green Economy, Ministry of Finance and National Planning, Ministry of Agriculture, Ministry of Fisheries and Livestock, Ministry of Commerce, Trade & Industry, Zambia Development Agency	To ensure the concept note is in line with Government priorities and policies, To identify current challenges and opportunities for synergies.
2	Development partners: FAO, EU, USAID, WFP, WWF, IFAD-funded programmes (RUFEP, E- SAPP, E-SLIP)	To identify ongoing interventions in the areas of climate change adaptation and rural finance to avoid duplication of effort, To ensure the concept note's rationale and proposed approach are technically sound, To identify opportunities for synergies.
3	Private sector: ZANACO, AGORA, Vision Fund Zambia, UBA, NASCO	To identify opportunities for private sector engagement in financing adaptation activities.
4	Civil society: CHAZ, NACRO, Zambia Rainbow Development Foundation	To take stock of ongoing activities related to adaptation and rural finance and identify opportunities for scaling up successful approaches.
5	Smallholder farmers and farmer' groups: beneficiaries from IFAD-funded programmes	To identify needs and current challenges affecting potential beneficiaries at individual and farmer' group levels.
6	Vulnerable groups in communities located in Kawambwa, Mwansabombwe, Nchelenge Chienge, Lunte, Luano and Lunsemfwa Districts.	To assess the vulnerabilities of the livelihoods with respect to climate change, gather information on current strategies of coping with climate change and assess needs of communities to improve their resilience to climate change. The communities in these districts are among the potential beneficiaries of the revolving funds.

I. JProvide justification for funding requested, focusing on the full cost of adaptation reasoning-

<u>113.</u> The project design considers the socioecological vulnerability context of 15 districts in five provinces in Zambia – floods (which have led to loss of unquantified damage to property and crops) in some districts and droughts (leading to food and nutrition insecurity, disease outbreaks, poor quality grazing grounds etc) in others, deforestation and land degradation (poor soil fertility) and average poverty level of 73.2%, among others. The extreme weather events are projected to increase in both intensity and frequency, coupled with increase in temperature and reduction in precipitation. In this vulnerable context, the project targets building adaptive capacity and enhancing climate resilience of local communities through implementing concrete adaptation interventions.

- 114. By focusing on building and improving the portfolio of livelihood options, the project takes a holistic and multisectoral approach that addresses key adaptation barriers in the districts including building capacities, raising awareness regarding climate change risks and coping strategies, concrete livelihood strategies to improve community and household-level adaptive capacities (through both on and off-farm activities) while facilitating community members' access to financial services to invest in climate-sensitive sectors (sectors such as agriculture which are viewed as risky particularly when it is about smallholder farmers on customary land that cannot even be collateralized) that underpin their livelihoods. Community-based climate adaptive actions on the ground will improve sustainable natural resources management and enhance agricultural productivity by these communities while contributing to strengthening ecosystem resilience in production landscapes. Climate-responsive practices such as climate smart agriculture, agroforestry interventions will not only improve agricultural productivity, but also make production more reliable, contributing to household food and nutritional security. The adaptation activities of Component 1 will increase the resilience of ecosystems and agricultural production systems to the risk of droughts and floods, but they will also enhance the food security of the livelihoods in the target districts.
- 64.115. Therefore, the Adaptation Fund resources will be critical in ensuring the socioeconomic and ecological resilience of the 15 districts in five provinces developing a suite of software and hardware interventions to holistically address key adaptation barriers and support the building of livelihood and asset portfolio of the poor communities living in a very socioecological vulnerable context.
- J. <u>SDescribe how the sustainability of the project/programme outcomes has been taken into account</u> when designing the project/programme.

Overall project sustainability approach.

65. This project builds on the achievements and institutional arrangements of RUFEP that has been promoting access to and usage of sustainable financial services and products by poor rural men, women and youth across Zambia, including in the districts proposed by this concept note. RUFEP is anchored in the Ministry of Finance but engages various partners and institutions, both government and non-government. The design of CALRF is taking advantage of all these institutional arrangements and partners to ensure: i) a participatory approach in the identification of project priorities, communities and activities; ii) social license that will ensure effective collaboration, ownership and sustainability of project activities and outcomes; and iii) cost effectiveness. The active participation of beneficiaries and local public and private entities throughout the project cycle: design, implementation, monitoring/ supervision and evaluation will ensure the project's sustainability at the level of its activities and results. 66.116.

- <u>117.</u> The Project will benefit from the established, proven and tested fiduciary, institutional and organization systems as well as knowledge and expertise of the existing staff of RUFEP, and the Ministry of Finance (with excellent experience in the PPCR which was well managed) which will be strengthened with expertise in climate change adaptation and other specialists as needed. RUFEP has generated significant goodwill in the financial sector. It is a respected opinion leader and has a good reputation. It has the databases, networks and partnerships necessary for the immediate commencement of the project once financing agreements are concluded. The learning curve will be significantly shortened.
- <u>118.</u> The project will build capacities of key relevant stakeholders. It should be noted that strengthening institutional and individual capacities of project stakeholders is consistent with the sustainability logic of this project.

- <u>119.</u> The creation of stakeholder coordination and collaboration structures will ensure that technical expertise and experiences are continuously shared and utilized during implementation of activities in the districts this will ensure technical and technological sustainability. The introduction of some technologies will be undertaken through a financing arrangement linked to catchment management that contributes to adoption of best practices by communities while ensuring environmental protection. Communities will also be engaged in the local production of initiatives for easy dissemination.
- 120. Communities will be involved in the project activities that will enhance their resilience and improve their adaptive capacities to the impacts of climate change. They have experienced the negative implications of extreme weather events, including losing their property, animals and crops. Therefore, it will be in their best interest to sustain any interventions to support them to cope with the impacts of extreme weather events. Coaching and sustainability training will be essential activities. Demonstrated socioeconomic and environmental benefits themselves will be critical in ensuring sustainability of project outcomes as long as sustainability is built into the studies and activities related to the environmental, social and climate aspects.
- 121. Economic sustainability: The project will focus on improving access to innovative financial services to support community investments in climate-sensitive sectors that will be made available to the communities depending on for their livelihoods. The project will also support diversification of livelihoods, physical infrastructure (to improve production but also facilitate links to markets) while contributing to on and off-farm job opportunities. This approach and level of intervention will ensure economic sustainability beyond the life of the project.
- 122. Financial sustainability: Connected to economic sustainability, this project is designed to include profitable income generation and entrepreneurial activities which will make the project outcomes financially sustainable. Communities and financial and value chain providers as well as private sector investors will be delivering these interventions that will be selected taking into account their viability based on local socioeconomic circumstances ensuring women and youth participation and easy adoption by community members. For this, community members will be fully engaged in the identification of activities so that financial sustainability does not elude the project.
- <u>123.</u> Institutional sustainability: The involvement of grassroots institutions such as civil society organizations (including Farmer Groups/ Associations and Savings Groups), with experience working with communities and the private sector in finance will strengthen institutional sustainability for adaptation and resilience-building. Additionally, the coherence of the proposed project with the development strategies and policies in Zambia in particular the National Disaster Management Policy (2005), The Zambia National Agricultural Policy (2012-2030), the Rural Finance Policy and Strategy (2012) and the 7th National Development Plan (2017-2021). The alignment of this project's priorities with those of the government will ensure government-level institutional support and sustainability. Furthermore, this project will be anchored in the Ministry of Finance, a key ministry in the development of Zambia and therefore, will ensure the outcomes are sustained and contribute to the overall development agenda of the country as ensured by the ministry.

67.

^{68-124.} Environmental sustainability: At design stage, consistent with IFAD's social, environmental and climate compliance standards, a SECAP review note with recommendations will be developed. To improve environmental sustainability and build resilience to climate change (drought and flooding leading to erosion)

and loss of soil fertility and destruction of the livelihoods of populations), the proposed project will promote the sustainable management of natural resources by facilitating the dissemination and adoption of technologies, including climate smart farming and agroforestry practices – practices that are consistent with adaptation and resilience-building but also promote integrated natural resources management. Monitoring and evaluation, lessons learned, knowledge management, and reporting are the pillars of any sustainability programme.

K. <u>OProvide an overview of the environmental and social impacts and risks identified as being</u> relevant to the project/programme-

- 125. The proposed project activities have been designed in consultation with different stakeholders to ensure that the outcomes are overall positive and contribute to enhancing resilience and building adaptive capacities of the most vulnerable people in 15 districts facing serious challenges of extreme climatic events, poverty and degradation of the resource base. It should be noted that for some of the activities, the proposed interventions and investments have not been exhaustively defined at this project proposal stage. Further risk assessments will be undertaken at the project design stages, which include the Adaptation Fund principles checklist. The Adaptation and Sustainability, Gender and Social Inclusion Specialists, M&E Specialist, Natural Resources Management Specialist will be involved to support the process. At this stage of proposal development, the project indicates that activities of the project during implementation will be screened against the 15 principles of the Adaptation Fund with participation of relevant stakeholders.
- 69.126. The relevant Adaptation Fund environmental and social safeguards will be incorporated and mainstreamed in all the revolving fund investments. The proposed interventions are not expected to induce irreversible negative impacts on the natural systems including priority natural habitats and biodiversity as well as social irreversible negative impacts on the communities, or vulnerable groups. The project will ensure the monitoring and mitigation of any eventual social, environmental and climate change related risks. This monitoring will involve all relevant stakeholders through a participative approach that will include adequate risk mitigation measures to be implemented along with the activities will be developed.

70-127. Table below provides an overview of the assessment against AF principles.

Checklist of environmental and social principles	No further assessment required for compliance	Potential impacts and risks – further assessment and management required for compliance
Compliance with the Law	×	Low risk: Through consultations with different stakeholders, including government agents, compliance with national regulations will be ensured and therefore the risk is low. Through monitoring ensure adequate management verification that safeguards are in place and are a mirror of these principles.
Access and Equity	×	Low risk: In promoting access to financial services particularly, the project will operate in a socio-cultural context that keeps women and the youth from lucrative undertakings. The project will be deliberate and ensure equitable representation of both males and females. It will also target the poor, isolated from political power and decisions, the vulnerable to build their adaptive capacities and resilience.
Marginalized and Vulnerable Groups		Low risk:

			Annex 3 to OF 6 Amerided in October 2017
		×	As noted above, the project's target group is vulnerable rural populations thereby ensuring social inclusion is a key consideration in the project particularly providing adaptation options and increasing access to rural finance for these groups. The design will conduct further analysis of the profiles of the communities and the targeted areas particularly for the revolving fund activities. The profiling will improve the targeting of the project.
	Human Rights		Low risk:
		*	The project will contribute to sustained economic and social inclusion by targeting the rural vulnerable poor communities in 15 districts. The project, and in consultation and engagement with different stakeholders is cognizant of Zambia's policies and law to promote human rights, including the labour laws. The project will ensure adherence, particularly paying attention to child labour in all the project-funded activities.
	Gender Equality		Low risk:
	and Women's Empowerment	*	The Project has in its objectives gender equality and women empowerment, which should be improved through the project activities. The Gender Action Learning System will be applied and specifically the Household Methodology to ensure results are achieved. It should also be noted that 50% of the direct beneficiaries will be female
	Core Labour Rights		Low risk
Ι		×	The project will support activities that will require human labour. Through the application of the SECAP, screening will be conducted on investments to ensure labour rights are respected. Any contracts awarded under the revolving fund activities will also include relevant clauses on adherence to labour rights and subsequent monitoring and reporting will be required. Additionally, as has been noted above, no child labour will be tolerated in adherence to the Zambian laws and international best practices.
	Indigenous Peoples	x	No risks Technically, there is no group in Zambia that identifies itself an Indigenous People.
			Where the project activities will be implemented, principles of Free, Prior and Informed Consent (FPIC) will be adhered to.
	Involuntary Resettlement		Low risk Some of the project activities will involve infrastructure development
ļ		×	 including paving some strategic roads, storage facilities. Due diligence will be done to avoid involuntary resettlement during implementation. At this proposal stage, the aim is to avoid any involuntary resettlement.
Ī	Protection of		Low risk
	Natural Habitats		As noted above under 'Involuntary Resettlement,' through infrastructure development, the project may contribute to disturbance of natural habitats. However, considering the envisaged level of development, disturbance to natural habitats will likely be minimal or non-existent. Concrete activities will be screened, otherwise should, any of the activities lead to destruction of the natural habitats, full scale social and environmental assessment will be undertaken.
	Conservation of		Low risk
-			

			Annex 3 to OF & Annended in October 2017
	Biological Diversity		As noted above under 'Involuntary Resettlement,' through infrastructure development, the project may contribute to disrupting Conservation of Biological Diversity. However, considering the envisaged level of development, disturbance to Conservation of Biological Diversity will likely be minimal or non-existent. Concrete activities will be screened, otherwise, should any of the activities lead to disruption of the Conservation of Biological Diversity, full scale social and environmental assessment will be undertaken.
I	Climate Change	¥	Low Risk The project does not have any negative impact on climate change. The project interventions are actually aimed at addressing adverse effects of climate change. Activities centered on assisted natural regeneration and agroforestry systems, for example, will have mitigation benefits to the impacts of climate change. Extensive stakeholder consultations will ensure that none of the proposed interventions directly or indirectly increase social and environmental vulnerabilities to climate change. Additional consultations will ensure that a robust suite of adaptation measures is proposed and implemented. Overall, the project activities will promote climate change adaptation and will not result in any increase in greenhouse gas emissions.
I	Pollution Prevention and Resource Efficiency	×	Low risk The Project will be the subject of an Environmental and Social Impact Analysis that will consider pollution, public health, physical and cultural heritage, as well as Lands and Soil Conservation will be examined in the analysis. However, during infrastructure development, particularly road rehabilitation, there will be noise and dust. Efforts will be done by the service provider to keep noise and dust to the minimum. These aspects will be included in the service provider contracts.
I	Public Health	×	Low risk Livelihood activities will contribute to improving the health of beneficiaries through food and nutritional security. However, working conditions across many sectors in the rural areas are generally poor owing to poverty level, isolation from law-enforcement authorities, among other factors. The project will ensure health and safety standards are in place and adhered to, including mandating service providers in infrastructure development to submit job and health analysis. Monitoring will be done, and full scale environmental and social assessment done should any activity trigger high risk impact on public health.
	Physical and Cultural Heritage	x	No risk No investments will be made in areas with physical and cultural resources of importance.
Ι	Lands and Soil Conservation	¥	Low risk Sustainable land management and improved soil fertility are part of the project results. The environmental and social impact analysis at design will determine whether any impacts on land and soil conservation are envisaged and will provide management and monitoring measures if required. The infrastructure development

	activities will not target areas for agricultural and or animal production so as not to compromise soil conservation practices. If any risks, they will be minimal and localized.
--	---

71.128. Based on the environmental and social risks screening against the 15 principles of the Adaptation Fund ESP, the project is categorized as a Category B project and classified as a moderate risk project (SECAP), with some, potential adverse impacts and risks that are reversible or mitigated. Regardless of its categorization and classification, an Environmental and Social Impact Analysis (ESIA), and CRA (Climate Risk Analysis), will be available at implementation phase. A feasibility implementation study will also be prepared during the full project development phase.

PART III: IMPLEMENTATION ARRANGEMENTS

A. <u>ADescribe the arrangements for project / programme implementation-</u>

72.129. As has already been noted, this project builds on the successes of RUFEP. The implementation arrangements of the proposed project will build on RUFEP – shortening the learning curve and time by taking advantage of RUFEP's established, proven and tested institutional and organization arrangements as well as knowledge and expertise of the existing staff. However, the staff will strengthened with a team of climate change adaptation and other specialists, considering the natural resources and adaptation angles of the proposed project.

- 73.130. The project will have a Project Coordination Office (PCO) that will be established under the Ministry of Finance and National Planning/Green Economy and Environment. The PCO responsible for the day to day management of the project, providing directions and guidance to project partners and coordinating the project implementation, and officially engage with partners in the executing of activities on the ground, and preparing and giving inputs to the project progress reports. The project will have its own manuals for execution, monitoring, evaluation and administrative, financial and accounting management.
- 74.131. The recruited communication / knowledge management unit team will support the implementation of the proposed project. As noted, given the technical aspects of the project regarding adaptation, natural resources management, access to finances for investments in climate-sensitive areas, the need for gender mainstreaming, entrepreneurship and business development, the PCO will be constituted to reflect the expertise in key thematic areas of the project. At full design stage following additional consultations with key stakeholders, the expertise and key personnel will be identified and plugged in the PCO structure. However, at this stage, it can be confirmed the PCO will be headed by a National Project Coordinator who will be supported by an M&E Specialist and Administrative and Finance Officer.
- 75.132. Project Steering Committee (PSC): The project will have a PSC to provide implementation oversight of the project. It will have relevant representation at national and subnational levels, including key government institutions (i.e. Ministry of Finance and National Planning/ Green Economy and Environment, Bank of Zambia, Ministry of Agriculture, Ministry of Livestock and Ministry of Small and Medium Enterprises), the Rural and Agricultural Finance/SME Working Group of the National Financial Inclusion Strategy, civil society organizations. Together, they will act as a Technical Advisory Group for project implementation, including giving inputs in the annual work budgeted plans and adaptive management strategies of the project.
- 133. To ensure more effective implementation of project activities, the project will have district-level structures of field technical officers to engage with communities and project partners on the ground. This will not only smoothen the implementation of project activities, it will also help during the reporting processes. In this regard, the project will have national and sub-national implementation arrangement with

clear communication strategies to ensure free flow of information and dissemination of lessons and results. IFAD, as the Implementing Entity, will supervise the project directly; providing continuous technical support and guidance. A baseline study will be carried out in the first year of project implementation to establish future monitoring and impact assessment benchmarks. A Mid-Term review will be carried out jointly with the government to evaluate project progress, identify areas for further improvement and revise project approach, activities and budgets on the basis of MTR findings and recommendations.

A. Measures for financial and project / programme risk management.

134. The PCO will ensure adherence to financial reporting standards, in compliance with IFAD's reporting obligations to the Adaptation Fund. The table below details financial and project risks management.

Identified Risks	Risk Level	Risk Management Measures
Staff turnover within		Relevant government institutions and departments have been
the government	Medium	involved in the design of this project. Engagements will continue
delay project		so that the government remains committed to the project's
implementation		implementation.
Insufficient		- The proposed project will benefit from the proven experience of
capacities of PCO to		RUFEP, and a needs-assessment will be conducted to identify
effectively manage		capacities that need additional training to ensure appropriate
the day-to-day		management and day-to-day implementation. Additionally, the project
implementation of	Medium	will conduct a competitive recruitment process so that the right experts
the project		with specific experiences in development project management and
		financial management procedures, including with appropriate
		experience in required accounting softwares are recruited.
Loss of government support		As noted above, the design of this proposed project has benefited
may result in lack of		from government support, and IFAD remains a trusted partner in
prioritisation of AF project		Zambia – given the portfolio of IFAD projects focused on rural
activities	Low	development of smallholder farmers. Consultations and identification
		of mechanisms to ensure smooth implementation of the project will
		continue at all relevant administrative tiers. Recently, GRZ has
		formally expressed interest in the continuation of RUFEP.
Communities fail to		The project has already engaged some community members,
support project		and will continue with awareness campaigns and hold
activities and they	Medium	stakeholder meetings to explain the project to the communities.
are not informed		Local leadership will be involved in these meetings to secure a
		strong buy-in.
Competing interests		The project will continue being consultative in its approach of
between different		engaging stakeholders, and will seek to establish a multi-
stakeholders		stakeholder dialogue platform to nurture cooperation and
regarding accessing	Low	shared interests in the project.
and use of natural		
resources		
Low technology		Promotion and demonstration of new technologies and
adoption rate by	Low	practices, focusing on those that communities can easily adopt,
communities		practices that build on what they already have. The roll-out of
		digital finance technology by RUFEP proves that communities
1		are willing and ready to adapt and can do so quite quickly.
Project implementation and		The project will ensure team work and clear segregation of
financial management		duties in the management of financial system so that the entire
procedures do not		process is not managed by one single person. In fact, requests
guarantee sufficient	Medium	for financial resources will have to be approved by the steering
transparency and		committee, and disbursed according to budgeted work plans.
accountability		Additionally, there will be regular financial audits.
	· · · · · · · · · · · · · · · · · · ·	· · · · · · · · · · · · · · · · · · ·

A.-<u>Alignment with AF Results Framework</u> 76.-_

Describe the measures for financial and project / programme risk management.

77.

The PCO will ensure adherence to financial reporting standards, in compliance with IFAD's reporting obligations to the Adaptation Fund. The table below details financial and project-risks management.

Identified Risks	Risk Level	Risk Management- Measures	Formatted: Left, Indent: Left: 1", Hanging: 0.25", Right: 0"
Staff turnover- within the- government- delay project implementation	Medium	Relevant government- institutions and- departments have- been involved in the- design of this project Engagements will- continue so that the- government remains- committed to the- project's- implementation	Formatted: Left, Indent: Left: 1", Hanging: 0.25", Right: 0"
Insufficient- capacities of PCO to- effectively- manage the- day-to-day- implementation of the project	Mədium	The proposed project will- benefit from the proven experience of RUFEP, and a needs- assessment will be- conducted to identify- capacities that need- additional training to- ensure appropriate- management and day- to-day implementation. Additionally, the project will conduct a- competitive recruitment process so that the- right experts with- specific experiences in- development project- management and- financial management- procedures, including- with appropriate- experience in required- accounting softwares- are recruited	Formatted: Indent: Left: 1", Hanging: 0.25", Right: 0"
Loss of- government- support may- result in lack of prioritisation of- AF project- activities-	Low	As noted above, the design. of this proposed project has benefited from government support, and IFAD remains a trusted partner in- Zambia — given the- portfolio of IFAD- projects focused on- rural development of- smallholder farmers Consultations and- identification of-	

		Annex 5 to OPG Amended in October 2017	/	
		mechanisms to ensure- smooth implementation of the project will- continue at all relevant administrative tiers Recently, GRZ has- formally expressed- interest in the- continuation of- RUFEP.		
Communities fail to		The project has already-		Formatted: Left, Indent: Left: 1", Hanging: 0.25",
support project activities and they are not- informed	Medium	engaged some- community members,- and will continue with- awareness campaigns- and hold stakeholder-		Right: 0"
		meetings to explain the project to the- communities. Local- leadership will be- involved in these- meetings to secure a- strong buy-in		
Competing-		The project will continue-		Formettade Laft Indants Laft, 1" Llanging: 0.25"
interests		being consultative in its		Formatted: Left, Indent: Left: 1", Hanging: 0.25", Right: 0"
between-		approach of engaging		
different- stakeholders-	Low	stakeholders, and will seek to establish a		
regarding-		multi-stakeholder		
accessing and		dialogue platform to-		
use of natural		nurture cooperation		
resources		and shared interests in the project		
Low technology-		the project. Promotion and		E-mented Laft Indanti Laft: 1" Hanging: 0.25"
adoption rate	Low	demonstration of new-		Formatted: Left, Indent: Left: 1", Hanging: 0.25", Right: 0"
by-		technologies and		
communities		practices, focusing on- those that communities-		
		those that communities can easily adopt,		
		practices that build on		
		what they already		
		have. The roll-out of digital finance-		
		technology by RUFEP		
		proves that		
		communities are willing		
		and ready to adapt and can do so quite quickly.		
Project		The project will ensure		
implementation		team work and clear		
and financial management	-Medium	segregation of duties in the management of		
procedures do-	-Wealum	the management of financial system so that		
not guarantee		the entire process is		
sufficient-		not managed by one		
transparency- and-		single person. In fact, requests for financial		
accountability		resources will have to-		
		be approved by the		
Ι	52			

			steering co	ommittee
			and disbur	
				to budgeted
			work plans	•
				,. v, there will
			be regular	2 · ·
			audits.	
			dudito.	
D	ecribe the moscures	for onvironmental a	and social risk managen	agent in line with th
			ender Policy of the Ada	
	Environmental and	Social Policy and G	ender Policy of the Ada	ptation Fund.
N/	A at CN stage			
		a and evaluation ar	rangements and provide	a budgeted M&E
			e Gender Policy of the	
	pian, in compliance			
	N/A at CN stage	Э		
			outcome indicators of the with the Gender Policy	
_	N/A at CN st	age		
_				
Đ	emonstrate how the p Adaptation Fund.	roject / programme	aligns with the Results	Framework of the
	Adaptation Fund.			
A	ignment with AF Result	ts Framework		
	-			
Project	Project Objective	Fund Outcome	Fund Outcome	Grant Amount (\$)
Objective(s) ¹	Indicator(s)		Indicator es of 8,680 vulnerable househol	lele in fine analying a to
			and sustainable community live	
	finances for investments in			
Building and		Outcome 6: Diversified	6.2. Percentage of targeted	
enhancing adaptive	disaggregated by gender	and strengthened	population with sustained	
capacities of			of climate-resilient alternative	
vulnerable		income for vulnerable	livelihoods	
smallholder farmers		people in targeted areas		1
through resilient	No. of physical assets	Outcome 4: Increased	4.1.2. No. of physical assets	
elihood options	currented by the project	adaptivo capacity within	etropathoned or constructed	1

adaptive capacity within

relevant development

sector services and

infrastructure assets

Outcome 6: Diversified

income for vulnerable people in targeted areas

Outcome 8: Support the

diffusion of innovative

adaptation practices,

development and

4.1.2. No. of physical assets strengthened or constructed

10,000,000

to withstand conditions

resulting from climate

.8.1. No. of innovative

and technologies

adaptation practices, tools

accelerated, scaled-up and/or

and strengthened population with sustained livelihoods and sources of climate-resilient alternative

livelihoods

variability and change (by sector and scale)

6.2. Percentage of targeted

No. of physical assets supported by the project

mproved, or strengthened)

livelihood income streams

(produced, developed,

No. of households reporting increased income/diversified

No. of beneficiaries accessing innovative

financial services for

investments in climate-

1

through resilient livelihood options

and access to

innovative finances

provinces in Zambia

for investment in climate-sensitive

sectors in five

	sensitive sectors	tools and technologies	replicated	
	Sensitive sectors	tools and technologies	replicated	
	No. of ha under	Outcome 5: Increased	5. Ecosystem services and	
	sustainable crop and	ecosystem resilience in	natural resource assets	
	animal production systems		maintained or improved	
		change and variability- induced stress	under climate change and variability-induced stress	
	No. of people reached	Outcome 3: Strengthened	3.1. Percentage of targeted	
	during planning and climate		population aware of predicted	
	change awareness-raising campaigns		adverse impacts of climate change, and of appropriate	
		processes at local level	responses	
Project Outcome	Project Outcome Indicator(s)	Fund Output	Fund Output Indicator	Grant Amount (\$)
		sified, resilient and susta	inable community livelihood	options
	 Number of poor 	Targeted individual and	Type of income sources for	
	vulnerable people	community livelihood	households generated under	
1.1:Promoted and	reporting diversified livelihood options	strategies strengthened in relation to climate change		
diversified livelihood		impacts, including		
options strengthen the resilience and	Niverban of model	variability Strengthened capacity of	No. of technical	
build adaptive	 Number of rural community-based 	national and subnational	committees/associations	
capacities of	organisation groups	stakeholders and entities	formed to ensure transfer of	5 000 400
vulnerable communities (8,680	(women, youth, producer groups)	to capture and disseminate knowledge	knowledge	5,839,400
households) to	owning adaptation	and learning		
climate change-	processes associated	, , , , , , , , , , , , , , , , , , ,		
related extreme weather events in	with climate change			
five provinces in	Number of ha under	Vulnerable ecosystem	No. of natural resource	
Zambia (Luapula, Northern, Central,	sustainable crop and	services and natural resource assets	assets created, maintained or improved to withstand	
Southern and	animal production systems		conditions resulting from	
Western), which are		to climate change	climate variability and change	
very vulnerable to the recurrent		impacts, including variability	(by type and scale)	
extreme weather	 Number of established 	Targeted individual and	No. and type of adaptation	
events	individual and	community livelihood	assets (tangible and	
	community-level livelihood strategies for	strategies strengthened in relation to climate change	strengthened in support of	
	the vulnerable	impacts, including	individual or community	
	members in the target districts.	variability	livelihood strategies	
	uistricts.			
	 Number of crop and 	Vulnerable development	Vulnerable development sector services and	
	animal marketing services and	sector services and infrastructure assets	infrastructure assets	
	infrastructure		strengthened in response to	
	supported and strengthened in the	to climate change impacts, including	climate change impacts, including variability	
	vulnerable targeted	variability	including variability	
	districts	-		
Component 2: Inno sensitive sectors	vative local financing syst	ems to build community	resilience and adaptive capa	cities in climate
	Number of Financial	Viable innovations are	No. of innovative adaptation	
2.1 Vulnerable	Service Providers identified with	rolled out, scaled up, encouraged and/or	practices, tools and technologies accelerated,	
communities in	promising innovative	accelerated.	scaled-up and/or replicated	
target provinces	adaptation financial			
access financial	products/services			
		54		

services and increase their investments in key climate-sensitive sectors.	 Number of improved and innovative financing tools to integrate climate risk management and monitoring of climate change adaptation 	Viable innovations are rolled out, scaled up, encouraged and/or accelerated.	No. of innovative adaptation practices, tools and technologies accelerated, scaled-up and/or replicated	1,560,600
	 investments Number of households supported through food security and livelihood recovery through counter- 	Targeted population groups covered by adequate risk reduction systems	Percentage of target population covered by adequate risk-reduction systems	
	 cyclical financing Number of adaptation options based on district level development plans supported through the revolving investment strategies 	Targeted population groups covered by adequate risk reduction systems	Percentage of target population covered by adequate risk-reduction systems	
	 Number of development strategies at district and community-levels integrating and enforcing climate change priorities 	Improved integration of climate-resilience strategies into country development plans	No. of targeted development strategies with incorporated climate change priorities enforced	
Component 3: Enha building	ance district-level planning	g and awareness-raising	for evidence-based resilienc	e and adaptive capacity
3.1 Improved knowledge and	 Number of planning and climate change awareness-raising mechanisms set up and institutionalized 	Improved integration of climate-resilience strategies into country development plans	No. of policies introduced or adjusted to address climate change risks (by sector)	
awareness of climate change risks to support effective evidence-based adaptation planning at district level	Number of climate change and extreme weather-related information systems strengthened	Strengthened capacity of national and subnational stakeholders and entities to capture and disseminate knowledge and learning	No. of tools and guidelines developed (thematic, sectoral, institutional) and shared with relevant stakeholders	
	adaptation options	Strengthened capacity of national and subnational stakeholders and entities to capture and disseminate knowledge and learning	No. of tools and guidelines developed (thematic, sectoral, institutional) and shared with relevant stakeholders	942,000
	Development of the taxonomy of viable climate change adaptation investments	to capture and disseminate knowledge and learning	No. of tools and guidelines developed (thematic, sectoral, institutional) and shared with relevant stakeholders	_
	 Number of members a provincial and district- levels trained in climate change and systematic adaptation planning, including support towards policy legal and regulatory environment for 	national and subnational stakeholders and entities to capture and disseminate knowledge and learning	No. of tools and guidelines developed (thematic, sectoral, institutional) and shared with relevant stakeholders	

	innovative financing			
	 Number of climate change risks awareness- raising campaigns 		Strengthened capacity of national and subnational stakeholders and entities to capture and disseminate knowledge and learning	
	 Establishment of the crop and livestock production and environmental data hub in target provinces 	Targeted population groups covered by adequate risk reduction systems	Percentage of target population covered by adequate risk-reduction systems	
•	 Number of tools developed for knowledge generation and management 			

B. Include a detailed budget with budget notes, a budgeton the Implementing Entity management fee use, and anexplanation and a breakdown of the execution costs.

N/A at CN stage

C. Include a disbursement schedule with time-bound milestones.

-N/A at CN stage

PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY

 A_{-} Record of endorsement on behalf of the government²

B. Provide the name and position of the government official and indicate date of endorsement. If this is a regional project/programme, list the endorsingofficials all the participating countries. The endorsement letter(s) should be attached as an annex to the project/programme proposal. Please attachthe endorsement letter(s) with this template; add as many participatinggovernments if a regional project/programme.

Mr Francis Mpampi, National Coordinator-National Designated Authority for GCF and AF Ministry of Green Economy and Environment

Date: 10 January 2022

<u>C.A</u>

mplementing Entity certification Provide the name and signature of the Implementing Entity Coordinator and the date of signature. Providealso the project/programme contact person's name, telephone number-

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans and subject to the approval by the Adaptation Fund Board, commit to implementing the project/programme in compliance with the Environmental and Social Policy of the Adaptation Fund and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this project/programme.

Tom Mwangi Anyonge

Implementing Entity Coordinator

Director, OiC, Environment, Climate, Gender and Social Inclusion Division International Fund for Agricultural Development

Date: 10 January 2022

Tel. and email: +39 06 5459 2519 t.anyonge@ifad.org

Project Contact Person: Paxina Chileshe-Toe

Regional Climate and Environment Specialist, Eastern and Southern Africa, ECG Division, IFAD Tel : +254793484367 email: p.chileshe@ifad.org

HQ focal point: Janie Rioux Senior Technical Specialist (Climate Change), ECG Division, IFAD Email: j.rioux@ifad.org

Date: 29 April 2022



REPUBLIC OF ZAMBIA OFFICE OF THE PRESIDENT

DISTRICT COMMISSIONER'S OFFICE DISTRICT ADMINISTRATION P.O BOX 750004 MWANSABOMBWE

8[™] January, 2021

The Permanent Secretary Ministry of National Development Planning P.O Box 50062, Lusaka.

Dear Sir/Madam


Re: Letter of Support for the Copper belt University's grant application to the Adaptation Fund

On behalf of the local communities in Mwansabombwe and Kawambwa districts, please accept this letter of support to the Copper belt University (through the School of Natural Resources) in their application for funding under the Adaptation Fund to undertake activities aimed at increasing the resilience of the fishing communities against the shocks of climate change through the building of local capacity in fish farming.

The District Development Coordinating Committees (DDCCs) which is anchored by the District Administration in the various districts and represents multi-actor platforms engaged in setting development priorities at the lowest level of the development planning in local communities is in support of the proposed interventions by the Copper belt University. The Copper belt University engaged us and the local communities we represent in the districts during the development of the proposal and indeed, the proposed interventions address the development priorities of our people.

Should you require more information about the area, please do not hesitate to contact us via 0978097323, Godfreynkandu11@gmail.com.

Sincerely,



Scanned by TapScanner

Annex 1: Preliminary gender analysis for CARLF Project

Purpose of the gender analysis: Climate change adaptation strategies need to consider the socio-economic roles of both men and women in production landscapes; explicitly acknowledging the differential access and use of natural resources to cope with the impacts of climate change. The objective of this preliminary gender analysis is to provide sex-disaggregated information to inform the design of CARLF in Zambia. The analysis provides information on the different needs, capacities, roles and knowledge resources of women and men. A detailed gender assessment will be conducted during the development of the full proposal to ensure meaningful inclusion and engagement of women in the design and implementation of the project - that is, ensuring gender equality and empowerment.

National context: Zambia acknowledges gender gaps in the manner that men and women access natural resources that underpin livelihoods, particularly in rural areas where socio-cultural practices disadvantage women in their exercise of rights over resources. Women are underrepresented in certain sectors where men have taken leadership roles to control access and use of socioeconomic opportunities to the exclusion of women. Women's participation in traditionally male-dominated industries remains notably low at 20%. Women's participation in decision-making at all levels is low, with no women appointed as Provincial Ministers. This leads to socioeconomic marginalization of women by systemic structural barriers. Overall, ILack of institutional and human resource capacities, coupled with the persistence of patriarchal cultural beliefs or norms and Zambia's dual legal system (though recently revised to give supremacy to constitutional law) continue to hamper efforts aimed at achieving the full participation of women, girls, and the youth in various sectors, notably in education, sexual and reproductive health, and access to resources and economic opportunities, among others.⁷³ The women's access to inputs, technical advice, regulations, improved technologies, land ownership and decision-making processes are limited compared to men, thus constraining their resilience to climate change-induced impacts. Making strides to address this challenge:

 The Forest Act 2015 mandates the Forest Department to devise and implement participatory forest management approaches for indigenous forests and plantations involving local communities, traditional

73 Republic of Zambia Ministry of Gender: Gender Status Report 2017-19

institutions, nongovernmental organisations and other stakeholders, based on equitable gender participation.

- Creation of the Gender Division within the Office of the President
- Zambia has a National Gender Policy 2014

Establishment of speedy handling mechanisms for gender-based violence cases in courts of law.

Despite these progressive actions, Zambia is in the medium category with a SIGI gender index value of 35% - and women score as low as 0%, 25% and 25% on legal framework access to non-land assets, to land assets and to financial services, respectively – compared to men.⁷⁴

Gender and climate change: Women living in rural areas are particularly vulnerable because of their specific role in agriculture and generally taking care of families – relying on climate-sensitive agriculture and forest resources. Consultations revealed that the lack of water in the villages and fuelwood leads women to walk long distances to collect water and fuelwood. Thus, conflicts related to the use of water points and fuelwood collection mainly involve women – impacting them more than men. The use of fuelwood for domestic use exposes women to respiratory diseases more than men.

Gender mainstreaming in the project: The project will be deliberate about gender inclusion in the project activities, including strategic decision-making processes that will ensure equitable representation of both men and women and the youth in accessing socioeconomic benefits from the project activities – particularly, access to financial services and support, livelihood options, capacity development to cope with the impacts of climate change and resource degradation. This will be consistent with Zambia's National Gender Policy of 2014 and the Gender Equity and Equality Act of 2015 that aim at gender equality in the development processes by redressing gender imbalances, and promoting gender equity and equality, respectively. Additionally, guided by IFAD's mainstreaming agenda for gender and youth as well as IFAD's targeting policy, the project will are to reach at least 50% women among the beneficiaries and 30% youth. Social inclusion, particularly of vulnerable and marginalized groups will be part of the targeting strategy for the project.

During consultations, key issues raised are tabulated below. Ensuring women participation, consultations were conducted in the afternoon and separately from their men:

Key Issues	Action
Vulnerable/marginalized groups including small-scale fishermen/fish mongers, pastoral communities and smallholder farmers and women are the most affected by climate change but are often neglected in enhancing their climate adaptive capacity and resilience.	Take into account inclusion of all these vulnerable/marginalized groups into vulnerability assessments and in Climate Change Adaptation Action Plans, including capacity development.
Most structures in the government and in the community are dominated by men which leads to lack of participation in capacity building activities and in climate change adaptation planning management processes.	 Encourage vulnerable groups and women participation in training and workshops. Create dedicated communication channel for women groups to convey concerns and ideas in Climate Change adaptation
Limited recognition of women/vulnerable/marginalized group roles, participation and experiences in climate change adaptation and sustainable livelihood activities.	 Document and disseminate women /vulnerable/ marginalized group roles. participation and experiences in climate change adaptation and sustainable livelihood activities. Create women champion groups in climate change adaptation campaigns
Most of the climate change information/knowledge are	 Diversify and design channels of information,

⁷⁴ OECD (2019). Social Institutions and Gender Index (SIGI): Zambia country profile

very technical and not easily comprehensible by local	education and communication materials/programs
communities or vulnerable/marginalized groups in	based on target audiences, including conducting
vulnerable contexts.	campaigns in the local languages of the areas.
	• Provide facilitation and empowerment assistance for
	specific groups to ensure climate information can be
	conveyed correctly

Conclusion and recommendations for the full proposal: This preliminary assessment forms the basis for a detailed gender assessment during the development of the full proposal to get into gender specifics to inform the development of project activities to respond to the different needs of men and women in ways that will contribute to improving gender dynamics. This preliminary gender analysis has highlighted a number of opportunities for project intervention to promote greater gender equality. The full development will remain alive to the fact that there is a gender divide in the manner that men and women access and use resources. This differential access and use marginalizes women socioeconomically. Therefore, CARLF will devise mechanisms for women participation in the identification of activities, their implementation, sharing mechanisms of benefits and monitoring of the project activity. Capacity development of women will be critical in the eventual participation of women in accessing and using of project activities. Finally, the project will keep records of sex-disaggregated data and that of ongoing monitoring to facilitate the identification of differential impacts that the project will have on women and men - and encourage action based on this data.

Annex 2: Letter of Endorsement


USER MANUAL (


Annex 1

This section presents high-level information for Zambia's climate zones and its seasonal cycle formean temperature and precipitation for the latest climatology, 1991-2020. Climate zoneclassifications are derived from the **Köppen-Geiger climate classification system**, which dividesclimates into five main climate groups divided based on seasonal precipitation and temperaturepatterns. The five main groups are **A** (tropical), **B** (dry), **C** (temperate), **D** (continental),and **E** (polar). All climates except for those in the E group are assigned a seasonal precipitation sub-group (second letter). See diagram-



Climate Change Knowledge Portal For Development Practitioners and Policy Makers COUNTRY WATERSHED DOWNLOAD DATA COUNTRY PROFILES







Formatted: Left: 0.59", Right: 0.59", Top: 0.79", Bottom: 0.59"

≡


≡








Annex 2: Catalytic Market & Resilience Building through Markets for CCA Investments-



Catalytic Market Building For CCA Investments

Formatted: Body Text

Mainstreaming Table (UNFCCC) Adapted by H Shalaby (Nov, 2021)





-Administrative Map of Zambia

