

AFB/PPRC.31/48 27 February 2023

Adaptation Fund Board Project and Programme Review Committee Thirty-first meeting Bonn, Germany, 21-22 March 2023

Agenda Item 9 d)

PROPOSAL FOR LARGE INNOVATION PROJECT FOR INDIA

Background

1. At its thirtieth meeting, having considered document AFB/B.30/5/Rev.1, the Adaptation Fund Board (the Board) decided:

- (a) To adopt the medium-term strategy as amended by the Board, as contained in the Annex 1 of the document AFB/B.30/5/Rev.1 (the MTS); and
- (b) To request the secretariat:
 - (i) To broadly disseminate the MTS and work with key stakeholders to build understanding and support;
 - (ii) To prepare, under the supervision of the MTS task force, a draft implementation plan for operationalizing the MTS, containing a draft budget and addressing key assumptions and risks, including but not limited to funding and political risks, for consideration by the Board at its thirty-first meeting; and
 - (iii) To draft, as part of the implementation plan, the updates/modifications to the operational policies and guidelines of the Adaptation Fund needed to facilitate implementation of the MTS, for consideration by the Board at its thirty-first meeting.

(Decision B.30/42)

2. Pursuant to decision B.30/42, subparagraph (b) (ii), the secretariat prepared a draft implementation plan for the MTS, including an assessment of assumptions and risks. The secretariat shared a version of the draft with the MTS task force for comments.

3. The draft implementation plan also contains suggestions for specific funding windows that might be opened under the MTS in complement of the Fund's existing funding windows for single-country and regional adaptation projects and readiness support projects. Following the approval of the implementation plan, the secretariat would present specific proposed details for each new funding window at subsequent meetings of the Board for its consideration, in accordance with the timeline contained in the implementation plan.

4. At its thirty-first meeting, the Board discussed the draft implementation plan for the MTS, and members of the Board proposed amendments to the document. The secretariat then presented a revised draft, in document AFB/B.31/5/Rev.1. Having considered that document, the Board decided:

- (a) To approve the implementation plan for the medium-term strategy for the Fund for 2018–2022 contained in the Annex I to document AFB/B.31/5/Rev.1 (the plan);
- (b) To request the secretariat:

[...]

- (iii) To prepare, for each proposed new type of grant and funding window, a specific document containing objectives, review criteria, expected grant sizes, implementation modalities, review process and other relevant features and submit it to the Board for its consideration in accordance with the tentative timeline contained in Annex I to document AFB/B.31/5/Rev.1, with input from the Board's committees;
- (iv) Following consideration of the new types of support mentioned in subparagraph (b)(iii), to propose, as necessary, amendments to the Fund's operational policies and guidelines Fund to better facilitate the implementation of such new types of support; and

[...]

(Decision B.31/32)

5. At the -second session of its thirty-fifth meeting, the Board considered document AFB/PPRC.26.b/16, *Program on Innovation: Large Grants for Innovation,* and the Board decided:

(a) To approve the process for providing funding for innovation through large grants to Implementing Entities (IEs) as described in document AFB/PPRC.26.b/16; including the proposed objectives, review criteria, expected grant sizes, implementation modalities, review process and other relevant features as described in the document;

(b) That the large grants for innovation would fall outside the country cap approved by the Board in decision B.13/23 or, in the case of regional or multi-regional proposals, the regional provision, whereas they would count against the Multilateral Implementing Entity cap as per decision B.12/9;

(c) To request the secretariat to prepare the first Request for Proposals to IEs for a total amount of US \$30 million to be launched by the first quarter of calendar year of 2021; and

(d) To request the secretariat to consider the need to develop specific objectives and indicators for the innovation aspects of the projects, beyond what is included in the regular project performance reporting process and make relevant recommendations to the Board at its thirty-seventh meeting.

(Decision B.35.b/8)

6. At its thirty-sixth meeting, the Board considered the document AFB/PPRC.27/28, Programme on Innovation: Operationalization of Large Grants for Innovation, and the Board decided:

(e) To approve the Innovation Large Grant Project Proposal template, the Review Criteria template and the Instructions for Preparing a Proposal for Innovation Large Grants, as described in annexes II, III and IV to document AFB/PPRC.27/28;

(f) To launch the request for proposals so that submissions of Innovation Large Grants proposals are invited to be considered as early as the thirty-seventh meeting of the Board.

(Decision B.36/24)

7. Subsequently, the first call for project and programme proposals under the indicative set-aside amount of US\$ 30 million was issued to eligible Parties to submit large innovation project and programme proposals to the Fund through accredited NIEs, RIEs and MIEs.

8. The following project concept proposal document titled "Climate Smart Agricultural Water Management in Man and Khatav Taluka of Satara, Maharashtra, India" was submitted for India by the National Bank for Agriculture and Rural Development (NABARD), which is a National Implementing Entity of the Adaptation Fund.

9. This is the first submission of the proposal, using the two-step submission process.

10. The current submission was received by the secretariat in time to be considered in the fortieth Board meeting. The secretariat carried out a technical review of the project proposal, assigned it the Project ID number AF00000341, and completed a review sheet.

11. In accordance with a request to the secretariat made by the Board in its 10th meeting, the secretariat shared this review sheet with NABARD and offered it the opportunity of providing responses before the review sheet was sent to the PPRC.

12. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15, the final technical review of the project, both prepared by the secretariat, along with the final submission of the proposal in the following section. In accordance with decision B.25/15, the proposal is submitted with changes between the initial submission and the revised version highlighted or with track changes.



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: LARGE INNOVATION CONCEPT

Country/Region: Project Title: Thematic Focal Area: Implementing Entity: Executing Entities: AF Project ID: IE Project ID: Reviewer and contact IE Contact Person:	India Climate Smart Agricultural Water Management in Man and Khatav Taluka of Satara, Maharashtra, India Agriculture, Water Resource Management National Bank for Agriculture and Rural Development (NABARD) Indian Institute of Technology Bombay AF00000341 person: Rywon Yang Requested Financing from Adaptation Fund (US Dollars): 2,555,196 Co-reviewer(s): Alyssa Gomes
Technical Summary	The project "Climate Smart Agricultural Water Management in Man and Khatav Taluka of Satara, Maharashtra, India" aims to develop and implement an improved climate data-based decision-making framework by applying innovative technologies to enhance climate-smart agricultural water management and crop practices, eventually enhancing agricultural adaptation to climate change. This will be done through the nine components below: <u>Component 1</u> : Stakeholders meeting and continuous interactions/feedback with farmers (USD 252,000). <u>Component 2</u> : Introducing new technologies in extensive agricultural monitoring (USD 760,516). <u>Component 3</u> : Merging multisource data for the generation of agricultural map and soil moisture map (USD 142,568).

	Component 5: Farm scale optimization for irrigation water management (USD 142,568).
	Component 6: Participatory modeling and resolving field scale implementation challenges (USD 142,568).
	Component 7: Agricultural risk assessment and risk minimization (USD 142,568).
	Component 8: Future crop allocation to produce more food per drop (USD 142,568).
	Component 9: Geospatial portal and app development (USD 187,733).
	Requested financing overview:
	Project/Programme Execution Cost: USD 204,317
	Total Project/Programme Cost: USD 2,355,019
	Implementing Fee: USD 200,177
	Financing Requested: USD 2,555,196
	The first technical review raised several issues, such as clarification on climate change adaptation justification, the cost-effectiveness of the project, and sustainability of the outcomes, as is discussed in the number of Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review.
	The second technical review finds that the proposal has not addressed some of the CRs and CARs requests and that majority of the clarifications provided via the response sheets, which were useful, should have been reflected in the proposal document itself.
Date:	24 February 2023

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
	1. Is/are the beneficiary country/countries a developing country/countries Party/Parties to the Kyoto Protocol?	Yes.	-
Country Eligibility	2. Is the participating country / are all participating countries developing countries particularly vulnerable to the adverse effects of climate change?	Yes. The country is facing declining monsoon rainfall and increased drought hazards resulting in water scarcity and reduced agricultural productivity.	-
	1. Has the designated government authority for the Adaptation Fund / Have the governments' designated authorities for the Adaptation Fund endorsed the project?	Yes. As per letter of Endorsement letter dated 26 December 2022.	-
Project Eligibility	2. Does the project/programme support concrete adaptation actions to assist the country or countries in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience?	Not cleared. The project proposes to develop a framework for agricultural water management by utilizing new technology such as Internet of Things (IoT) and Internet of Everything (IoE) and through a participatory approach by involving	CR 1: Not cleared. Based on the rainfall gradient of the Satara district, the potential problem of low rainfall in the Talukas Man and Khatav has been presented in the responses. Also, the regional projections of the rain shadow regions of the Western

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
	In case of regional project/programme, is there added value using the regional approach, compared to implementing similar activities in each country individually?	the tarmers in the framework development process. The proposal lays out the problem of high-water demand and water scarcity due to increased agricultural intensification and the unsustainability of the current water use practice in agricultural activities. These problems are due to human activity, and unsuitable policy direction resulting in uncontrolled and inefficient groundwater use and depletion. Also, the targeted area (Man and Khatav) is an inherently dry area. CR 1: Please strengthen the climate change adaptation justification by explaining the current and projected impacts of climate change on target region, based on climate change assessments, scenarios, or projections.	Gnats show that the rainfall will reduce in the future. The information provided is sufficient at the concept stage. However, please incorporate the details mentioned in the response sheet in the project justification section to strengthen the climate change adaptation justification of the project activities. CR 2: Not cleared. The response sheet explains further the activities that will be carried out in each WP. While the information provided is sufficient at the concept stage, please reflect these in the proposal stage please include the activities of each WPs in a concise manner in the proposal Part II. A.
		The project is composed of 9 components to improve the data, information, and decision-making processes of farmers in water management and crop practices. The proposal provides a detailed technological methodology and the	1) Based on the activities explained in the response sheet, and the 'expected outputs' of the revised project component table in page 9, please develop further the results framework table by classifying the

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		 interaction among the Work Packages (WPs). Many of WPs are research activities and the exact concrete outputs of the WPs are unclear. CR 2: Please clarify the outputs of each WP in measurable, monitorable, and verifiable terms by revising the table in Part III. E. page 52. Please reorganize or regroup WPs if necessary. CAR 1: Please provide a breakdown of the project budget in the components and financing table per component and output. Most of the project activity and budget are concentrated on the research activities. The project needs to strengthen the components to ensure the translation of the scientific analysis results acquired through the improved data, information, tools, and models into easily accessible, applicable, and usable information for the direct beneficiaries of the project, which are farmers and government decision-makers. 	 column by 'Result/ Indicator/ Baseline/ Milestone/ Means of verification'. 2) Please provide baseline and the milestone(target) with measurable, monitorable, and verifiable terms. 3) Please add milestone(targets) for the following indicators in table in Part III. E. WP1: number of villagers attended (disaggregated by gender) WP 2: number of plots covered within a village. If networking and dissemination activity is included, please provide the measurable indicator and target. Please add the number of sensors installed as indicator. WP8: the target is long term outcome level target. Please revise the target to project level target WP 6, 9: please separate the WPs. If these two WPs could not provide separate output, please merge. Please clarify whether

Review Criteria	Questions	Comments First Technical	Comments Second Technical
		Review	Review
		CR 3: Please clarify how this will be ensured by strengthening or revising relevant activities and budgets.	target presented is 50% farmers of all farmers in the Talukas Man and Khatav and disaggregate it by gender.
		objective of the WP6- whether it is to encourage the participation of the farmers in data collection or to improve the capacity of farmers to better utilize the data and information. Also, please explain how the results of WP 6 would be measured by providing the indicators and targets of the expected output in the table in Part III. E. page 52.	by selecting appropriate fund level outcome and output from the 'AF Strategic Results Framework'. (https://www.adaptation- fund.org/document/results- framework-and-baseline-guidance- project-level/).
		The stochastic planning model for crop selection will be developed through WP8. It is unclear, based on the results of modeling, how the policy recommendations will be adopted and applied in practice. CR 5: Please explain by whom and how the output of WP8 will be utilized in the long term. The project mainly focuses on how to improve and localize the data and information. The participation of the farmers is essential in this	Cleared at the concept stage. At <u>fully-developed proposal stage</u> please provide a detailed breakdown of the budget (ex. unit cost and the number of sensors and drones, breakdown of the stakeholder meeting budget) and classify it by WPs by revising the budget table in Part III. G. CR 3: Not cleared.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		process. However, it is unclear how the project will ensure the application and utilization of the produced information by the farmers and the government after the improvement of the data and information besides providing them on the web portal and mobile	The overall project objective is to develop a decision support system for the farmers in the water- stressed villages by providing downscaled weather forecast, soil moisture and crop management information.
		application. CR 6: Please explain further how the project will ensure that the data, information, analysis, and modeling results will be utilized in the everyday farming practices by the	The response sheet clarifies the issue. However, this is not reflected in the proposal itself. Please insert the information from the response sheet in the proposal itself by clarifying the activities in Part II. A.
		farmers after completion of the project. The proposal also mentions that the developed system and	At the fully-developed proposal stage the information should be reflected in results framework table as per CR 2.
		technology will be transferred to the government, either the Agricultural	CR 4: Cleared.
		Department of the Government of Maharashtra or the India	sufficient at the concept stage.
		However, it is unclear how the system will be operated and utilized in the long term and in a	At <u>fully developed proposal stage</u> the information should be sufficiently reflected in the results
		sustainable manner.	framework. Based on the output of WP6 mentioned in the table in page
		At fully developed proposals stage, explain in detail the scope of the	farmers group), please revise the

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		technology that will be transferred to the government. In this respect at the fully developed proposal stage, please clarify i) how the developed system(technology) will be operated by the government in terms of data updates and system upgrades, ii) how the budget for the operation will be secured, also iii) how to ensure the capacity of the government officials in operating	results framework table and reflect the explanation given in the proposal. CR 5: Not cleared. The output of WP8 (stochastic optimization model) will enable the farmers and government officials to make decision in land use planning, crop rotation, water conservation
		and maintaining the system. The WP4 develops a weather-scale irrigation decision tool and provides advisories based on this tool. CR 7: Please include some explanation on what form and how these resulting advisories will be provided to the local farmers and	strategies. The response provides a number of ways where the recommendations could be adapted and applied in practice. Please reflect this in the proposal.
		how the project will ensure that it would be easily understandable and applicable by the local farmers. Provide examples if available.	The output of the project will be transferred to IMD, which will ensure the operation of the technology and provide information to the farmers. The response sheet explains that a training program will be organized for farmers and government officials on O&M of the transferred system.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
			The response sheet did clarify the issues. <u>However, please reflect this in the proposal.</u>
			CR 7: Not cleared.
			The information will be provided to the farmers through the web portal and apps with local language options. Also, NGO SEVA will be in direct contact with the farmers providing assistance in utilizing the information and getting feedback.
			The response sheet did clarify the issues. However, please reflect this in the proposal.
	 Does the project/programme help spread innovative adaptation practices, tools and technologies that have demonstrated success in one country to another country, countries or regions; and/or Does the project/programme pilot at larger 	Not cleared. The identified problem of the project is that the current weather forecasts remain unutilized by the farmers in their agricultural practices to apply the "more crop per drop" strategy, due to technical issues such as resolution mismatch, low accuracy, lack of farm-scale information & guidelines, and non-availability of the tools.	CR 8: Not cleared. Through previous projects, the executing entity found that through soil moisture data and downscaled forecasts, water saving was possible at individual farm level. This proposal is developed based on these results and aims to scale up at village level by covering minimum 5 villages and develop a decision-making framework.
	scale innovative adaptation practices, tools or technologies	The project takes an innovative approach by developing and	

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
	generated that have demonstrated viability at a small scale?	 improving data and information for the short-term irrigation and long-term crop-switching decision-making process, by involving farmers, government agencies, research institutes, and NGOs. Through IoT/IoE, drones & sensors applications, hyper-resolution modeling, downscaled weather forecasts, and risk assessment, the improved data & information will be provided through the web portal and mobile application. The proposal highlights that such a holistic approach is the first of its kind in India. However, the development of the system and demonstration takes 4 years which is a long period of time to test an idea without any prior pilot demonstration. CR 8: Please provide further information if there are any prior demonstration/pilot projects or research results that would serve as evidence for implementing this project. CR 9: If there aren't any prior demonstrations/projects upon which 	The response sheet did clarify the issues. However, please reflect this in the proposal. CR 9: Cleared. CR 10: Cleared. The local farmers have high interest in the project and innovative ways to implement more crop per drop strategy and they are willing to participate in the designing, testing, learning and adopting the solutions that the project will provide. The farmers will be participating in the design, testing, learning and adopting the innovative solutions through regular stakeholder meeting throughout the project.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		this project builds, please consider phasing the project into multiple steps to assess the results of the early-stage activities, and find pitfalls and lessons learned to improve the later-stage activities.	
		CR 10: As highlighted, also in the comments above, please clarify how beneficiaries will be encouraged to play a decisive role in the design, testing, learning and adoption of innovative solutions, by supporting them with tools and resources as innovators.	
	4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Not cleared. The project targets 2 talukas where almost 50% of farmers live below the poverty line, dominated by women, aged people, and youth. CR 11: The proposal mentions that training modules for women and vulnerable communities will be developed. However, this plan is not included in the project activity. Please clarify.	CR 11: Not cleared. The response sheet did clarify the issues. However, the training program mentioned in the response sheet is not reflected in the proposal. Further details related to this activity should be reflected in Part II. A. with clear outputs and activities and in the budget breakdown table. CR 12: Not cleared.
		CR 12: Please quantify the number of direct beneficiaries. Including the	The response sheet explains that the farmers in the target region are around 20,000 people. The project

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		presence of ethnic minorities in the Satara district. CR 13: Please provide further explanation on the benefits in economic and environmental areas. The estimated benefits may be quantified, whenever possible.	targets 80% of farmers in the region as direct beneficiaries. The response provide is sufficient at the concept note stage. However, the details mentioned should be adequately reflected in the proposal main text. Please clarify how this number would differ from the target presented in the result framework table for WP6 and 9 (50% farmers). Once clarified, please reflect it in the fully-developed proposal.
			CR 13: Not cleared.
			The proposed solutions have economic benefits by reducing the operational cost of irrigation by saving water and environmental benefits by reducing the groundwater depletion rate.
			The response sheet did clarify the issues. However, please reflect this in the proposal.
	5. Does the project engage, empower and/or benefit the	Not cleared.	CR 14: Not Cleared.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
	most vulnerable communities and social groups?	The proposal mentions the involvement of youth and women. The target area's population is mainly women, aged people, and children.	The information provided is sufficient for a concept proposal. However, it is not reflected in the proposal.
		CR 14: the proposal mentions that one of its unique strengths is the involvement of the younger generation. Please clarify how this involvement is ensured in the project.	The response sheet clarifies that the youth will be involved in the project as both direct beneficiaries(farmers) and trainers. For direct beneficiaries, please develop further in which component and activity, in what capacity, and how many youths will be involved. For the youth volunteers as trainers, please provide the details on the number of volunteers, recruitment methods, capacity, and in which activity these volunteers will be involved. Please reflect this information in the proposal.
	 Does the project advance gender equality and the empowerment of women and girle? 	Not cleared. CR 15: Under WP1 and WP6	CR 15: Not cleared. The response sheet clarifies that
	yins:	where climate-smart farmers group will be created), please explain how the gender balance will be ensured in this group.	be ensured for the climate-smart farmers group. Please insert this information in the proposal main text.
		CAR 2: Please provide an initial gender analysis in line with the AF	

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		Policy. This is mandatory at the concept stage. Details in the gender assessment should be mainstreamed throughout the proposal. Compliance with the Gender Policy requirements may be demonstrated through, inter alia, the information resulting from an initial gender analysis, and/or assessment at the earliest stage of project/programme preparation to determine the unique needs, capabilities, roles and knowledge resources of women and men	CAR 2: Cleared. At the <u>fully developed proposal</u> <u>stage</u> , a detailed gender assessment and action plan should be provided. The indicators from the Gender Action Plan should be reflected in the results framework.
	 7. Is the project/programme cost- effective? In the case of regional project/ programmes, does the regional approach support cost effectiveness? Does the project engage, empower and/or benefit the most vulnerable communities and social groups? 	Not cleared. The project targets 5 villages in 2 talukas as pilot areas. The implementation of the project takes 4 years. The project's innovative factor is the localization and optimization of the data and information, translating the weather information into farm scale. CR 16: Please provide a clear description of alternative options to	CR 16: Not cleared. The response provided would be a good approach to assess the project's economic benefits (cultivation cost) in terms of setting the baseline and assessing project impact. This response does not, however, sufficiently justify the cost-effectiveness of the project, which should be demonstrated in the proposal.
		the proposed measures, to allow	

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		for a good assessment of the project/programme cost effectiveness. Please explain further how this project is cost- effective considering the scope, period, and budget of the project compared to the status quo, or other interventions that could have taken place in the same sector. CR 17: Considering the budget to develop a system that targets 5-10 villages, please clarify the scale-up pathway for the innovations that prove to be successful. Please explain with what funding resource or clarify the longer term anticipated funding pathway for operation and maintenance of infrastructure.	Meanwhile, the response provided for CR 23 provides explanations on how this project is cost-effective. To avoid expensive sensor based IoT, this project proposes a minimal number of sensor installations and utilizes satellite data to compensate for the lack of sensors while still getting high-resolution results. Please develop this logic further and reflect it in the proposal. CR 17: Not cleared. After completion of the project, the executing entity (IITB) will transfer the project outputs developed to IMD (India Meteorological Department). The long-term operation (data updates, system upgrades) is ensured through an MoU signed by the IITB and IMD. The budget is expected to be secured by the government. Please specify in what component and activity the government officials' training for the transfer will be ensured.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
			Funding resources could be secured through the government budget. The response sheet did clarify this point. However, please reflect this in the proposal.
	8. Is the project / programme consistent with national or sub- national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?	 Not cleared. The project is aligned with National Action Plan, National Policy on Agriculture, National Disaster Mitigation Policy, and National Environmental Policy. CR 18: Please clarify the alignment of the project with India's NDC and NAP. CR 19: Please clarify whether documents such as NAPs, TNAs, and TAPs exist for India and if the proposal is consistent with them. 	CR 18: Not cleared. Please reflect the response on the alignment with the NDC in the proposal. CR 19: Cleared. India has not adopted NAP, TNA, or TAP.
	9. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with	Not cleared. The proposal mentions regulatory requirements for using drones on page 15.	CAR 3: Cleared.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
	the Environmental and Social Policy of the Fund?	CAR 3: Please list relevant national technical standards, including drone usage, and describe how compliance with them will be ensured during implementation.	
	10. Is there duplication of project / programme with other funding sources?	Not cleared. The proposal has not listed any international, regional, or national initiatives/projects and programs. CR 20: Please list past and ongoing initiatives/projects in the sector (agriculture, water) and explain non-duplication and possible synergies with the project.	CR 20: Not cleared The section is not completed in the proposal. Even if there is no duplication, the proposal should talk about potential synergies and complementarities with on-going projects. IITB, SEVA-SATARA, TIH has been working on previous projects which provide the foundation of the proposed project. Please reflect this in the proposal. Please provide additional information on past and ongoing initiatives/projects of other development partners (government,
			international organizations, NGOs, etc.)
	11. Does the project / programme have a learning and knowledge	Not cleared.	CR 21: Not cleared.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
	management component to capture and feedback lessons?	The objective of the project's knowledge dissemination and capacity building for the farmers are mainly focused on the smooth implementation of the project (knowledge on the sensors,	The response sheet did clarify the issues. However, please reflect this in the proposal by specifying what activities will be carried out in WP1.
		geoportal, and apps). The direct outputs of the project will be disseminated through the geoportal and apps.	CR 22: Not cleared. The project plans a number of knowledge dissemination activities, such as utilizing the app and portal, organizing training programs for farmers, and mobilizing women
		are expected to be the occasion to provide training to the farmers, which will be iterative, participatory learning interactions to improve the project implementation. However, this is not sufficiently explained in WP1. CR 21: Please explain further the	volunteers. Please clarify further 1) in which WP the said training program would be organized, 2) what would be the exact role of women volunteers and how they will be recruited and selected, and in which WP this activity will be carried out. Please reflect the planned activities in the
		learning process of farmers in the WP1 (the number of beneficiaries, contents, type of knowledge products to be produced on the lessons learned & experience of the farmers). The knowledge dissemination activities of the end phase	CR 23: Not cleared. The developed solution will be transferred to IMD at the completion of the project, and to ensure the sustainable operation of the system, the responses on CP.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		 (explained in Part III. I.) are not well reflected in the components and activities of the project. CR 22: Please elaborate further on the knowledge dissemination on technology demonstration activities and include it in the project activities complemented by a budget, if necessary. CR 23: The end phase of dissemination is mainly targeting the scientific group. Please explain further on the training and learning for farmers and government officials that has implications for future decision making and scaling-up potential. Please consider complementing with activities in the project components and revise the budget accordingly, if necessary. 	6, 11 explain that there will be training activities for government officials and farmers (including women and youth). Please reflect this in the proposal by specifying in which WP in Part II.A. this activity will be carried out.
	12. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Not cleared. The proposal was developed in consultation with various stakeholders from the government (the Government of Maharashtra, the India Meteorological Department), NGO (the Panni Foundation, SEVA), research	CAR 3: Cleared.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		institutes (TIH, Indian Council for Agriculture Research, National Research Center for Grapes), private sector and farmers. Stakeholders such as the Government of Maharashtra, IMD, district collector's office, SEVA, TIH, Bhugol GIS Pvt Ltd. will directly participate in the project as partners. However, the consultation reports need to be submitted.	
		CAR 3: Please include consultation reports for stakeholders met (including project beneficiary farmer groups), gender considerations, dates of meetings, topics discussed, and how the outcomes were integrated into the project design.	

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
	13. Is the requested financing justified on the basis of full cost	Not cleared.	CR 24: Cleared.
	of adaptation reasoning?	The project activities are relevant in addressing the adaptation	Sufficiently clear for the concept stage.
		detailed explanation is needed.	For a fully developed proposal, the full cost of adaptation reasoning
		CR 24: Please provide a comparison of a baseline situation and a project scenario for each component of the project/program that will be undertaken.	should be more detailed and demonstrated for each component of the project/programme. If necessary, a comparison of a baseline situation and a with- project scenario for each component of the project/programme can be undertaken.
			If providing a baseline scenario for each component is not probable, please provide a general description of the baseline situation and how this project would bring impact on adaptation.
	14. Is the project / program aligned	Cleared.	
		The project is aligned with outcome 8 of AF's SRF.	
	15. Has the sustainability of the project/programme outcomes	Not cleared.	CR 25: Not cleared.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
	been taken into account when designing the project?	 CR 25: Please clarify sustainability for all outputs, and partnerships, from economic, social, environmental, institutional, and financial perspectives. The project mentions technology transfer to the government. The continuation of the service after the completion of the project is unclear. Clarification is requested under CR 8. Utilization of the information provided through Geoportal and apps by the farmers in the long term after the completion of knowledge products and capacity building for this purpose needs to be strengthened. The clarification is requested under CR 25. This project will be an evidence-generating project with the potential for future scale-up. CR 26: The proposal mentions a potential scale-up with the Laxman Rao Inamdar Lift Irrigation scheme. Please provided additional details 	The response does not address the clarification requested. The development of knowledge products and capacity building of the farmers in utilizing Geoportal and apps should be strengthened. Please reflect this in WP9 in Part II. A. CR 26: Not cleared. The response sheet clarifies the issue. However, it is not reflected in the proposal.

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		on the scheme and how the outcomes of the project could be scaled up through this scheme.	
	16. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Not Cleared. The proposal partially identifies potential environmental and social impacts and risks against the 15 principles. The conclusions presented in the risks table are not sufficiently substantiated.	CAR 4: Cleared. This project is classified as Category C. CAR 5: Cleared.
		CAR 4: Please include the category in which the screening process has classified the project/program (Category A, B, or C.)	
		CAR 5 : Please revise the risk table by indicating which environmental and social impacts and risks are triggered by the project/programme as requiring more detailed environmental and social assessment, and which impacts and risks do not require any further assessment, to achieve full compliance with the Environmental and Social Policy.	

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
		The initial gender analysis was not included in the proposal. Clarification is requested under CAR 2.	
Resource Availability	1. Is the requested project funding within the parameters for large grants set by the Board?	Yes.	-
	2. Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project budget before the fee? Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)?	Yes. IE fee and EE cost are within the caps of 8.5 and 9.5%, respectively. CAR 6 : Please correct the total amount of financing requested on page 2 and on page 10(table) to USD 2,555,196	CAR 6: Cleared.
	For regional projects/programmes, are the administrative costs (Implementing Entity Management Fee and Project/ Programme Execution Costs) at or below 10 per cent of the project/programme for implementing entity (IE) fees and at or below 10 per cent of the project/programme cost for the execution costs?		

Review Criteria	Questions	Comments First Technical Review	Comments Second Technical Review
Eligibility of IE	 Is the project submitted through an Implementing Entity accredited by the Board? 	The NIE is under reaccreditation.	The NIE is under Reaccreditation. The proposal was submitted when the NIE status was "Accredited".



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY:

Country/Region:	India			
Project Title:	Climate Smart Agricultural Water Management in Man and Khatav Taluka of Satara, Maharashtra, India			
Thematic Focal Area:	Agriculture, Water Resource Management			
Implementing Entity:	National Bank for Agriculture and Rural Development (NABARD)			
Executing Entities:	Indian Institute of Techno	logy Bombay		
AF Project ID:				
IE Project ID:		Requested Financing from Adaptation Fund (US Dollars): 2,555,196		
Reviewer and contact p	erson: Rywon Yang	Co-reviewer(s): Alyssa Gomes		
IE Contact Person:				

Technical Summary	The project "Climate Smart Agricultural Water Management in Man and Khatav Taluka of Satara, Maharashtra, India" aims to develop and implement an improved climate data-based decision-making framework by applying innovative technologies to enhance climate-smart agricultural water management and crop practices, eventually enhancing agricultural adaptation to climate change. This will be done through the nine components below:
	Component 1: Stakeholders meeting and continuous interactions/feedback with farmers (USD 252,000);
	Component 2: Introducing new technologies in extensive agricultural monitoring (USD 760,516).
	<u>Component 3</u> : Merging multisource data for the generation of agricultural map and soil moisture map (USD 142,568);
	Component 4: Hyper-resolution climate and hydrological modeling (USD 237,613).
	Component 5: Farm scale optimization for irrigation water management (USD 142,568).
	Component 6: Participatory modeling and resolving field scale implementation challenges (USD 142,568).
	Component 7: Agricultural risk assessment and risk minimization (USD 142,568).

	<u>Component 8:</u> Future crop allocation to produce more food per drop (USD 142,568). <u>Component 9:</u> Geospatial portal and app development (USD 187,733).
	Requested financing overview: Project/Programme Execution Cost: USD 204,317 Total Project/Programme Cost: USD 2,355,019 Implementing Fee: USD 200,177 Financing Requested: USD 2,555,196
Date:	The initial technical review raises several issues, such as clarification on climate change adaptation justification, the cost-effectiveness of the project, and sustainability of the outcomes, as is discussed in the number of Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review. 30 January 2023

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
Country Eligibility	 Is/are the beneficiary country/countries a developing country/countries Party/Parties to the Kyoto Protocol? 	Yes.	The investigators sincerely thank the reviewers for reviewing our proposal and providing encouraging and useful comments. All our responses to CRs and CARs are presented in Annexure – R: Detailed Response	We have provided the necessary changes against each CAR in this Table with Section and Page Number. The same is also discussed in Annexure – R: Detailed Response
	2. Is the participating country / are all participating countries developing countries particularly vulnerable to the adverse effects of climate change?	Yes. The country is facing declining monsoon rainfall and increased drought hazards		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
		resulting in water scarcity and reduced agricultural productivity.		
	 Has the designated government authority for the Adaptation Fund / Have the governments' designated authorities for the Adaptation Fund endorsed the project? Does the the the the the the the the the the	Yes. As per letter of Endorsement letter dated 26 December 2022. Not cleared.		CAR1: Thank you.
Project Eligibility	project/programme support concrete adaptation actions to assist the country or countries in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience? In case of regional project/programme, is there added value using the regional approach, compared to implementing similar activities in each country individually?	The project proposes to develop a framework for agricultural water management by utilizing new technology such as Internet of Things (IoT) and Internet of Everything (IoE) and through a participatory approach by involving the farmers in the framework development process. The proposal lays out the problem of high-water demand and water scarcity due to increased agricultural intensification and the unsustainability of the current water use practice in agricultural activities. These problems are due to human		The WP specific budget Table is provided in Section I: Project/ Programme Components and Financing, page no. 09-10 of the PCN. The Table in Part III: Section E has been updated with WPs, Page no. 54. We have added discussions on translational activities in Part- II, Section A, end, Page no. 33-34.

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
		activity, and unsuitable policy direction resulting in uncontrolled and inefficient groundwater use and depletion. Also, the targeted area (Man and Khatav) is an inherently dry area.		
		CR 1: Please strengthen the climate change adaptation justification by explaining the current and projected impacts of climate change on target region, based on climate change assessments, scenarios or projections.		
		The project is composed of 9 components to improve the data, information, and decision-making processes of farmers in water management and crop practices. The proposal provides a detailed technological methodology and the interaction among the Work Packages (WPs). Many of WPs are research activities and the exact concrete outputs of the WPs are unclear.		

Boviow	Questions	Comments	Inputs (Responses) by	Section no. of the
Critoria			the Project Team	PCN for placing
Cillena				Inputs
		CR 2 : Please clarify the		
		outputs of each WP in		
		measurable, monitorable, and		
		verifiable terms by revising the		
		table in Part III. E. page 52.		
		Please reorganize or regroup		
		WPs if necessary.		
		CAR 1: Please provide a		
		breakdown of the project		
		budget in the components		
		and financing table per		
		component and output.		
		Most of the project activity		
		and budget are concentrated		
		on the research activities. The		
		project needs to strengthen		
		the components to ensure the		
		translation of the scientific		
		analysis results acquired		
		through the improved data,		
		information, tools, and models		
		into easily accessible,		
		applicable, and usable		
		information for the direct		
		beneficiaries of the project,		
		which are farmers and		
		government decision-makers.		
		CR 3: Please clarify how this		
		will be ensured by		
		strengthening or revising		

Review	Questions	Comments	Inputs (Responses) by	Section no. of the
Criteria			the Project Team	PCN for placing
		relevant activities and		inputs
		budgets.		
		5		
		CR 4: Please explain further		
		the objective of the WP6-		
		whether it is to encourage the		
		data collection or to improve		
		the capacity of farmers to		
		better utilize the data and		
		information. Also, please		
		6 would be measured by		
		providing the indicators and		
		targets of the expected output		
		in the table in Part III. E. page		
		52.		
		The stochastic planning		
		model for crop selection will		
		be developed through WP8. It		
		is unclear, based on the		
		results of modeling, how the		
		be adopted and applied in		
		practice. CR 5: Please		
		explain by whom and how the		
		output of WP8 will be utilized		
		in the long term.		
		The project mainly focuses on		
		how to improve and localize		
		the data and information. The		

Review	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing
Criteria				Inputs
		participation of the farmers is		
		essential in this process.		
		However, it is unclear how the		
		project will ensure the		
		application and utilization of		
		the produced information by		
		the farmers and the		
		government after the		
		Improvement of the data and		
		Information besides providing		
		nem on the web portal and		
		CR 6: Please explain further		
		how the project will ensure		
		that the data, information,		
		analysis, and modeling		
		results will be utilized in the		
		everyday farming practices by		
		the farmers after completion		
		of the project.		
		The proposal also montions		
		that the developed system		
		and technology will be		
		transferred to the		
		government, either the		
		Agricultural Department of the		
		Government of Maharashtra		
		or the India Meteorological		
		Department. However, it is		
		unclear how the system will		
		be operated and utilized in		
Roview	Questions	Comments	Inputs (Responses) by	Section no. of the
----------	-----------	----------------------------------	-----------------------	--------------------
Criteria			the Project Team	PCN for placing
				Inputs
		the long term and in a		
		sustainable manner.		
		At fully developed proposals		
		stage, explain in detail the		
		will be transforred to the		
		will be transferred to the		
		the fully developed proposal		
		stage please clarify i) how		
		the developed		
		system(technology) will be		
		operated by the government		
		in terms of data updates and		
		system upgrades, ii) how the		
		budget for the operation will		
		be secured, also iii) how to		
		ensure the capacity of the		
		government officials in		
		operating and maintaining the		
		system.		
		The WP4 develops a		
		weather-scale irrigation		
		decision tool and provides		
		advisories based on this tool.		
		CR 7: Please include some		
		explanation on what form and		
		how these resulting		
		advisories will be provided to		
		the local farmers and how the		
		project will ensure that it		

Review	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing
Criteria				Inputs
	3. Does the	would be easily understandable and applicable by the local farmers. Provide examples if available. Not cleared.		•
	 bles the project/programme help spread innovative adaptation practices, tools and technologies that have demonstrated success in one country to another country, countries or regions; and/or Does the project/programme pilot at larger scale innovative adaptation practices, tools or technologies generated that have demonstrated viability at a small scale? 	The identified problem of the project is that the current weather forecasts remain unutilized by the farmers in their agricultural practices to apply the "more crop per drop" strategy, due to technical issues such as resolution mismatch, low accuracy, lack of farm-scale information & guidelines, and non- availability of the tools. The project takes an innovative approach by developing and improving data and information for the short-term irrigation and long- term crop-switching decision- making process, by involving farmers, government agencies, research institutes, and NGOs. Through IoT/IoE, drones & sensors applications, hyper-resolution modeling, downscaled		

Review	Questions	Comments	Inputs (Responses) by	Section no. of the
Criteria			the Project Team	PCN for placing
		weather forecasts, and risk assessment, the improved data & information will be provided through the web portal and mobile application. The proposal highlights that such a holistic approach is the first of its kind in India.		Inputs
		However, the development of the system and demonstration takes 4 years which is a long period of time to test an idea without any prior pilot demonstration.		
		CR 8: Please provide further information if there are any prior demonstration/pilot projects or research results that would serve as evidence for implementing this project.		
		CR 9: If there aren't any prior demonstrations/projects upon which this project builds, please consider phasing the project into multiple steps to assess the results of the early- stage activities, and find pitfalls and lessons learned to		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
Review Criteria	 Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable 	improve the later-stage activities. CR 10: As highlighted, also in the comments above, please clarify how beneficiaries will be encouraged to play a decisive role in the design, testing, learning and adoption of innovative solutions, by supporting them with tools and resources as innovators. Not cleared. The project targets 2 talukas where almost 50% of farmers	the Project Team	PCN for placing Inputs
	communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	live below the poverty line, dominated by women, aged people, and youth. CR 11: The proposal mentions that training modules for women and vulnerable communities will be developed. However, this plan is not included in the project activity. Please clarify. CR 12: Please quantify the number of direct beneficiaries. Including the		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
		presence of ethnic minorities in the Satara district.		
		CR 13: Please provide further explanation on the benefits in economic and environmental areas. The estimated benefits may be quantified, whenever possible.		
	5. Does the project engage, empower and/or benefit the most vulnerable communities and social groups?	Not cleared. The proposal mentions the involvement of youth and women. The target area's population is mainly women, aged people, and children. CR 14: the proposal mentions that one of its unique strengths is the involvement of the younger generation. Please clarify how this involvement is ensured in the project.		
	6. Does the project advance gender equality and the empowerment of women and girls?	Not cleared. CR 15: Under WP1 and WP6 f (where climate-smart farmers group will be created), please explain how the gender balance will be ensured in this group.		CAR2: The Gender analysis has been included in Annexure G: Gender Analysis

Review	Questions	Comments	Inputs (Responses) by	Section no. of the
Criteria				Inputs
		CAR 2: Please provide an initial gender analysis in line with the AF Policy. This is mandatory at the concept stage.		
		Details in the gender assessment should be mainstreamed throughout the proposal. Compliance with the Gender Policy requirements may be demonstrated through, inter alia, the information resulting from an initial gender analysis, and/or assessment at the earliest stage of project/programme preparation to determine the unique needs, capabilities, roles and knowledge resources of women and men		
	 Is the project/programme cost- effective? 	Not cleared.		
	In the case of regional project/ programmes, does the regional approach support cost effectiveness? Does the project engage, empower and/or benefit the most vulnerable communities and social groups?	in 2 talukas as pilot areas. The implementation of the project takes 4 years. The project's innovative factor is the localization and optimization of the data and information, translating the		

Review	Questions	Comments	Inputs (Responses) by	Section no. of the
Criteria			the Project ream	Inputs
		weather information into farm scale.		
		description of alternative options to the proposed measures, to allow for a good		
		assessment of the project/programme cost effectiveness. Please explain		
		further how this project is cost-effective considering the scope, period, and budget of the project compared to the		
		status quo, or other interventions that could have taken place in the same sector.		
		CR 17: Considering the budget to develop a system that targets 5-10 villages, please clarify the scale-up pathway for the innovations that prove to be successful. Please explain with what funding resource or clarify the		
		funding pathway for operation and maintenance of infrastructure.		
	8. Is the project / programme consistent with national or sub-	Not cleared.		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing
	national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?	The project is aligned with National Action Plan, National Policy on Agriculture, National Disaster Mitigation Policy, and National Environmental Policy. CR 18: Please clarify the alignment of the project with India's NDC and NAP. CR 19: Please clarify whether documents such as NAPs, TNAs, and TAPs exist for India and if the proposal is consistent with them.		Inputs
	9. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?	Not cleared. The proposal mentions regulatory requirements for using drones on page 15. CAR 3: Please list relevant national technical standards, including drone usage, and describe how compliance with them will be ensured during implementation.		CAR3: We have added in Part II Section G, Page no. 40
	10. Is there duplication of project / programme with other funding sources?	Not cleared. The proposal has not listed any international, regional, or		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
		national initiatives/projects and programs. CR 20: Please list past and ongoing initiatives/projects in the sector (agriculture, water) and explain non-duplication and possible synergies with the project.		
	11. Does the project / programme have a learning and knowledge management component to capture and feedback lessons?	Not cleared. The objective of the project's knowledge dissemination and capacity building for the farmers are mainly focused on the smooth implementation of the project (knowledge on the sensors, geoportal, and apps). The direct outputs of the project will be disseminated through the geoportal and apps. The periodic stakeholder meetings are expected to be the occasion to provide training to the farmers, which will be iterative, participatory learning interactions to improve the project implementation. However, this is not sufficiently explained in WP1.		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing
		CR 21: Please explain further the learning process of farmers in the WP1 (the number of beneficiaries, contents, type of knowledge products to be produced on the lessons learned & experience of the farmers). The knowledge dissemination activities of the end phase (explained in Part III. I.) are not well reflected in the components and activities of the project.		
		further on the knowledge dissemination on technology demonstration activities and include it in the project activities complemented by a budget, if necessary.		
		CR 23: The end phase of dissemination is mainly targeting the scientific group. Please explain further on the training and learning for farmers and government officials that has implications for future decision making and scaling-up potential. Please consider		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
		complementing with activities in the project components and revise the budget accordingly, if necessary.		
	12. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Not cleared. The proposal was developed in consultation with various stakeholders from the government (the Government of Maharashtra, the India Meteorological Department), NGO(the Panni Foundation, SEVA), research institutes (TIH, Indian Council for Agriculture Research, National Research Center for Grapes), private sector and farmers. Stakeholders such as the Government of Maharashtra, IMD, district collector's office, SEVA, TIH, Bhugol GIS Pvt Ltd. will directly participate in the project as partners. However, the consultation reports need to be submitted. CAR 3: Please include consultation reports for stakeholders met (including project beneficiary farmer groups), gender		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
		considerations, dates of meetings, topics discussed, and how the outcomes were integrated into the project design.		
	13. Is the requested financing justified on the basis of full cost of adaptation reasoning?	Not cleared. The project activities are relevant in addressing the adaptation objective. However, a more detailed explanation is needed. CR 24: Please provide a comparison of a baseline situation and a project scenario for each component of the project/program that will be undertaken.		
	14. Is the project / program aligned with AF's results framework?	Cleared. The project is aligned with outcome 8 of AF's SRF.		
	15. Has the sustainability of the project/programme outcomes been taken into account when designing the project?	Not cleared. CR 25: Please clarify sustainability for all outputs, and partnerships, from economic, social, environmental, institutional, and financial perspectives.		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
		The project mentions technology transfer to the government. The continuation of the service after the completion of the project is unclear. Clarification is requested under CR 8.		
		Utilization of the information provided through Geoportal and apps by the farmers in the long term after the completion of the project is not sufficiently ensured. The development of knowledge products and capacity building for this purpose needs to be strengthened. The clarification is requested under CR 25.		
		This project will be an evidence-generating project with the potential for future scale-up.		
		CR 26: The proposal mentions a potential scale-up with the Laxman Rao Inamdar Lift Irrigation scheme. Please provided additional details on the scheme and how the outcomes of the project could		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
		be scaled up through this scheme.		
	16. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	 Not Cleared. Not Cleared. The proposal partially identifies potential environmental and social impacts and risks against the 15 principles. The conclusions presented in the risks table are not sufficiently substantiated. CAR 4: Please include the category in which the screening process has classified the project/program (Category A, B, or C.) CAR 5: Please revise the risk table by indicating which environmental and social impacts and risks are triggered by the project/programme as requiring more detailed environmental and social 		CAR4: We have included in Part III Section: B, Page no. 53 CAR5: We have updated the Table in Page no. 48-50
		impacts and risks do not require any further		
		assessment, to achieve full compliance with the		

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing
Resource Availability	 Is the requested project funding within the parameters for large grants set by the Board? Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project budget before the fee? Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)? For regional projects/programmes, are the administrative costs (Implementing Entity Management Fee and Project/ Programme Execution Costs) at or below 10 per cent of the project/programme for implementing entity (IE) fees and at or below 10 per cent of the project/programme cost for the 	Environmental and Social Policy. The initial gender analysis was not included in the proposal. Clarification is requested under CAR 2. Yes. Yes. IE fee and EE cost are within the caps of 8.5 and 9.5%, respectively. CAR 6: Please correct the total amount of financing requested on page 2 and on page 10(table) to USD 2,555,196		CAR 6: Corrected in Page no. 10
	execution costs?			

Review Criteria	Questions	Comments	Inputs (Responses) by the Project Team	Section no. of the PCN for placing Inputs
Eligibility of IE	 Is the project submitted through an Implementing Entity accredited by the Board? 	The NIE is under reaccreditation.		



PROGRAMME ON INNOVATION: LARGE GRANTS PROJECTS

REQUEST FOR PROJECT FUNDING FROM THE ADAPTATION FUND

Climate Smart Agricultural Water Management in Man and Khatav Taluka of Satara, Maharashtra, India



SINGLE COUNTRY/ REGIONAL INNOVATION PROJECT/PROGRAMME PROPOSAL

PART I: PROJECT/PROGRAMME INFORMATION

Title of Project/Programme:	Climate Smart Agricultural Water Management in Man and Khatav Taluka of Satara, Maharashtra, India
Country/ Countries:	India
Thematic Focal Area ¹ :	Agriculture, Water Resource Management
Type of Implementing Entity:	National Implementing Entity
Implementing Entity:	NABARD
Executing Entity:	Indian Institute of TechnologyBombay, India
Amount of Financing Requested:	2.555196Million USD

Project / Programme Background and Context:

Climate Change and its Impacts on Agriculture, Water and Food

The Intergovernmental Panel on Climate Change (IPCC), Working Group II, Assessment Report 6 (AR6) has assessed the negative impacts of global warming on the food security and nutrition of hundreds of millions of people in low and mid-latitudes with high confidence (Pörtner et al., 2022). Following Sustainable Development Goal 2 (end hunger), to meet the food security of the projected 10 billion population in the 2050s, agricultural production will need to expand by approximately 70% (World Bank, 2020). By 2030, due to the required agricultural intensification, the global food, water, and energy demands will increase by 35%, 40%, and 50% as compared to the present (NIC, 2012). As a consequence of high water demand, water scarcity will increase, reducing agricultural productivity. The current practices do not maximize agricultural productivity nor minimize the water use (Davis et al., 2017). The working group 2, Assessment Report 6 of IPCC, also highlighted that the current global agricultural practices are environmentally unsustainable (Pörtner et al., 2022).

¹Thematic areas are: Agriculture, Coastal Zone Management, Disaster risk reduction, Food security, Forests, Human health, Innovative climate finance, Marine and Fisheries, Nature-based solutions and ecosystem based adaptation, Protection and enhancement of cultural heritage, Social innovation, Rural development, Urban adaptation, Water management, Wildfire Management.

Agricultural intensification took place in India in the last 5-6 decades to meet the food demand of the growing population. Indian crop production meets the country's demand and plays a significant role in global food security. Since 1950, the total crop production in India has shown a steady increasing trend (Barik et al. (2016), Figure 1 (a)). However, it is alarming that the per-capita food production has declined over the last decade (Fig 1 (b)). Food production has increased in both Kharif (Monsoon) and Rabi (Winter) seasons, but the increasing rate is higher for Rabi, which demands irrigation in the absence of rainfall (Fig. 1(c)). The yield has improved in the last 50-60 years (Figure 1(d)), with a significant increase in irrigation (Fig. 1(e)). An increase in groundwater abstraction intensified the irrigation water applications (Fig 1(f)). Groundwater pumping has also increased agricultural costs and electricity consumption, which may negatively impact food prices and security.

Post-1950, India witnessed a declining monsoon rainfall — the major water source. The decrease in water availability and increased water demand for agricultural intensification resulted in a significant rise in irrigation. Moreover, the Government supported such activities through subsidized electricity for groundwater pumping. However, this policy resulted in uncontrolled and inefficient groundwater use and depletion. Maintaining water and food security have become conflicting objectives and demands for innovative out of the box adaptation strategies for improved yield that has co-benefits of water savings, and reduction of climate vulnerability and risk. The ultimate objective of such a strategy is "**more crop per drop**", which is possible with the application of new technology for monitoring soil and plant after evaluation, use of improved weather forecasts that are made accessible to the stakeholders at farm scale through regional modeling, multi-scale optimization with conflicting water and food objectives and implementation through communication and stakeholder participation. Here we aim to do the same for the arid villages of district Satara in Maharashtra, India.

Pilot Case-study

Maharashtra, located between Central India and the west coast, plays a major role in producing food crops. The state produces 5.8% of the nation's food. The state has a very strong rainfall variation, with very high rainfall of more than 3000 mm on the western side to as low as 600 mm on the eastern side. The district of Satara is located in the south-western part of Maharashtra, approximately between 17° 5' to 18° 11' North and 73° 33' to 74° 54' East (Figure 2). The overall area of the district extends across 10480 km². It has 7 sub-visions and 11 administrative sub-units. Satara has around 1719 villages governed by 11 panchayat samitee's and 1501 'Gram Panchayats'. Satara is moderately populated (in the Indian context) with a total population of 30,03,922.

The majority of Satara's population lives in rural area. According to the 2011 census, around 81% of the population lives in the rural area. The district's literacy rate is 82.87% with 53.19% of the population below the poverty line making them highly vulnerable to climate change. The centrally located Satara and Karad taluka are developing to be urban and have relatively higher population density while eastern taluka like Man, Khatav are rarely populated (e.g. Man is the least populated area in Satara district with 127 persons / sq. km). Among Satara's total population, around 43.24% are land cultivators while around 21.94% work as agricultural labourers. Farming is one of the primary occupations for the majority of Satara's population. Around 63.5% of land is under agricultural activities. The western region is hilly and only 1% of its land is under agriculture while more than 50% land in the eastern region (including Man, Khatav and Koregaon taluka) is under agriculture. Sugarcane, Jowar, Bajra, Rice, Cereals and Pulses are major food crops that are typically cultivated while Ground-nut, Safflower, Chillies and Cotton are the most typical non-food crops. Kharif, Rabi and Summer seasons are the major time of year for cultivating and harvesting crops. The economic growth of the district is strongly tied to the agricultural yields.

Satara has a moderate climate. The maximum temperature climatologically reaches 39° C during summers (March – mid-June) and minimum of 10° C during winter (Nov.-March). Satara is moderately humid during monsoon season but is usually dry during winters and summers. Even within the district, rainfall shows a large variability over various parts. A large gradient in seasonal mean rainfall is observed between the western and eastern regions. The western region, including Mahabaleshwar taluka has typically >6000mm rainfall while the eastern regions that includes Man and Khatav taluka have <600mm of seasonal rainfall. The central talukas of Koregaon and

Satara receive moderate rainfall. The low rainfall in Man and Khatav poses severe challenges for water availability for agricultural practices.



Figure 1: The Food-Energy-Water statistics for India (Source: Barik et al., 2016, all data collected from Agricultural Census, Government of India)



Figure 2: Case Study Area: The Tehsils, Man and Khatav, the driest regions in Satara



Figure 3: Rainfall in 3 representative Talukas in Satara District

Medium to deep black soil is typically found in the central to eastern region while weathered / fractured Basalt rocks are typically found in the western hilly region. The eastern region, talukas like Man and Khatav heavily depend on groundwater for its water needs, especially for drinking and irrigation purposes. Dugwells and Handpumps are mainly used to access the ground water and most of the abstractions hence, remain unrecorded.



Figure 4: Tehsil (a) Man and (b) Khatav in Satara District

We identified our pilot study areas in the Satara district as the dry Tehsils (Talukas) Man and Khatav. The Man Tehsil has 104 villages, and the Khatav Tehsil has 143. We propose to pick up a few villages after extensive stakeholders' meetings to understand the farmers' willingness to adapt to new technologies. These two tehsils have high vulnerability to climate due to dry conditions and socio-economic factors. The dry Tehsils in the Sataradistrict have faced significant migration nearby cities Pune and Mumbai the to (https://timesofindia.indiatimes.com/city/mumbai/hit-by-drought-rural-folks-pour-into-mumbai<u>pune/articleshow/13157693.cms</u>). The remaining population is dominated by the most vulnerable group, women, aged people and children. The agricultural activities in these regions are also often driven by them and hence, any improvement in agricultural productivity will have a co-benefit of improving the economic conditions and lifestyle of the vulnerable population.

With wide variations in the rainfall, the average rain of Satara is moderate; hence, the district is not being listed as a vulnerable district. However, the two talukas Man and Khatav and extremely dry with annual rain < 600mm, but remains often unnoticed due to the high rainfall over other regions of Satara. This makes the two talukas really vulnerable to climate. Furthermore, these two talukas have a very high socio-economic vulnerability due to high migration of male abled population to the nearby cities. Recent study also ashows (Vittal et al., 2020) that the drought hazard has increased in these Talukas. Hence, these two districts need a special attention.

Identifying Gap

While developing a participatory agricultural water management model, interactions with farmers over less vulnerable district (Nashik) of Maharashtra (Roy et al., 2021) revealed that the improved weather forecasts by the India Meteorological Department mostly remain unutilized. The gap identified by them are: (1) resolution mismatch, (2) handling uncertainties related to accuracy, (3) translating information to farm-scale, (4) non-availability of tools specifically designed for local farmers, (5) non-availability of good monitoring technologies. The gap is more for the vulnerable districts and dry regions of Satara, Man and Khatav. To summarize, the major research and implementation gaps are the followings:

- 1. There is no existing framework or guideline to make the agricultural activities climate-smart handling conflicting objectives.
- 2. Worldwide there are significant advancements in drone, sensor, and satellite-based technologies for agricultural monitoring. But there is no existing guideline on the rationalization of measurement networks, application of drones, and merging of multi-source, multi-resolution soil and plant data.
- 3. Evaluations of new technologies for Indian agricultural case studies and the benefits of the applications are neither demonstrated nor recorded.
- 4. The accessibility of the vulnerable farmers to the weather forecasts is not good, despite the release of agricultural advisories in local languages. This is attributed to scale mismatch, lack ofcoupling between monitoring and forecasts leading to management decisions, non-availability of tools, and lack of guidelines for the farmers to handle uncertainty and inaccuracies.
- 5. There are limited studies on analyzing the resilience of the present crop system in the changing climate scenarios.
- 6. The guideline on sustainable crop practices for a changing scenario meeting water and food demand with a co-benefit of improving farmers' income is not available, even globally.
- 7. The protocol for the use of climate risk framework in improving sustainability through technological and socio-economic interventions (specifically for the vulnerable groups) is missing for the Indian regions. Hence, there is non-availability of any policy framing grounded on scientific understanding and technological innovations.

Institution Background

The Interdisciplinary Program in Climate Studies, Indian Institute of Technology Bombay proposes to develop solutions with implementations based on new scientific findings and technology innovations for the district of Satara. Such an analysis will be the first proof of concept not only for India but for entire South Asia. The lack of solutions on agricultural climate adaptation meeting conflicting objectives for the global south are also reported in the IPCC reports AR6, WG II.

The Indian Institute of Technology Bombay (IIT Bombay) is recognized worldwide as a leader in the field of engineering education and research. As part of our 2030 vision, we aspire to be among the top 50 universities in the world. In this journey, the key is to establish and promote research in several Centres of Excellence (CoEs)

that pertain to strategic areas of national and international significance. CoEs are the hubs that focus on interdisciplinary research, partnerships, and multiple academic offerings, and are incubators of state-of-the-art applied research. The Interdisciplinary Program in Climate Studies is one such CoE started in 2012 with the support from the Department of Science and Technology, Government of India. This is one of the first doctoral programmes in India which is addressing the research and education of climate change with the aim to undertake interdisciplinary, problem-driven research for end-to-end solutions covering the causes and consequences of and responses to climate change; to build long-term scientific capacity and systems for study of regional climate change and climate futures; to enable the creation of a pool of multidisciplinary researchers to serve the growing need for climate change scientists and professionals to serve R&D and policy needs in private, public and governmental institutions; and to provide critical assessments to support policy and governmental decision-making on air and water resources and climate mitigation and adaptation measures.

To address the agroclimatic problems, mentioned above, IIT Bombay has identified the following partners:

- 1. Technology Innovation Hub (TIH): A section 8 company set up at IIT Bombay with support from the Department of Science and Technology. TIH will be involved in innovating and implementing new technologies related to sensors and drones for agricultural monitoring.
- BHUGOL GIS Pvt Ltd: Bhugol GIS Pvt. Ltd. is an enterprise built on decades of research experience. Founded and Incubated at Society for Innovation and Entrepreneurship (SINE) at the Indian Institute of Technology Bombay (IITB). BHUGOL GIS is a technology and analytics firm with its own proprietary tool, GRAM++. GRAM is an acronym for Geo-Referenced Area Management, featuring robust Mapping, Data Analytics and Image Processing capabilities. BHUGOL will be developing the geospatial portals and apps.
- 3. Society for Empowerment of Villages & Agriculture (SEVA): SEVA is the leading NGO in the field of Agriculture, Water, Watershed, Sanitation, Environment, and Livelihood. SEVA works with people residing in villages at a micro level, and facilitates participation of rural people in the process of development of rural India. SEVA has an outreach of about 200 villages in the Satara District of the Western region in Maharashtra.
- 4. India Meteorological Department: India Meteorological Department (IMD) is the official Government of India weather service provider. IITB signed an MoU with IMD on 2nd May 2022 to share data and tools for developing and implementing better climate services.

Proposed Approach in Brief

Aligned with the SDGs on food and water security, the Interdisciplinary Program (IDP) in Climate Studies at IITB proposes holistic approach for climate-smart agricultural management. Such an approach involves new sensing technologies, better weather forecasts and climate projections, improved data-driven models, operation research techniques, and field implementation. We will focus on weather scale (3-7 days) forecasts for near real-time irrigation management, extended-range predictions (2-4 weeks) for better water arrangements within crop seasons. seasonal predictions for season-specific management, and climate projections for crop area design, meeting water and food security. We propose collaborating with Technology Innovation Hub, IIT Bombay to introduce new technologies of drones, sensors, and robotics in agriculture and their evaluations. The objectives will be to provide intelligent climate advisories to small and medium-scale farmers and involve them in participatory approaches. Evaluating the proposed models and new technologies in the field with the farmers of the Satara districts is one of the primary objectives of the proposed work. The entire work should reduce agricultural climate risk, which is defined as the products of hazard, vulnerability, and exposure. The work will involve computational work related to climate, hydrology, AI-ML and operation research, fieldwork related to the pilot implementation of new technologies and monitoring, participatory model development in the field, and planning for upscaling over a larger region. Such a holistic approach will be the first of its kind in India, and we believe such work will guide the country to upscale our approach in meeting the water and food security in the climate-stressed future.

Project / Programme Objectives:

The proposed project aims to develop and implement new technologies for agricultural adaptation to climate change for water and food security. The new scientific findings and technological innovations will be implemented and tested for the driest and most vulnerable Talukas of Satara district Maharashtra, Man and Khatav. A significant fraction of the population in this region live below the poverty line and are highly vulnerable. A substantial proportion of the male population from these regions have migrated to nearby cities Mumbai and Pune, making the population dominated by women, aged people and children, which has further increased the vulnerability over the last decade.

The objectives of the proposed works are:

- 1. Stakeholders Meeting and Participatory Framework
 - a. Consulting stakeholders (farmers, farmer leads, Government officials) to understand the present agricultural problems faced by them due to changing climate
 - b. Communicating climate change impacts and possible future regional trajectories of water and agriculture from different storylines.
 - c. Explaining the need for community participation in implementing adaptation technologies.
 - d. Understanding the farmers' willingness to participate while selecting the villages for pilot case studies.
 - e. Involving vulnerable populations, such as women and poor farmers, in developing real-time management strategies and long-term adaptation.
 - f. Performing a detailed survey and assigning high priorities in installing field technologies on the farms of the most vulnerable farmers.
- 2. Monitoring the soil moisture and crop stress at the farm scale in 1-2 tehsils of Satara using the concept of IoT
 - a. Installation of soil moisture sensor network
 - b. Rationalization of the measurement network.
 - c. Soil moisture and crop stress mapping with drones
 - d. Retrieval of satellite data of soil moisture at a coarser resolution
 - e. Merging of multi-sourced data to generate near real-time soil moisture maps

3. Regional Climate and Hydrological Modeling

- a. To model regional weather and climate in Satara district dynamically and statistically
- b. Generation of regional scale weather and climate information from village to district scale.
- c. Hyper-resolution hydrological simulations at village levels.
- d. Farm scale ecohydrological and agricultural modeling.
- e. Generation of future hydrological scenarios impacted by Climate Change

4. Irrigation Water Management

- a. Development of optimization model for farm scale irrigation water management
- b. Water management decisions at weather scale (1-7 Days)
- c. Water management decisions at extended range scale (2 weeks to 4 weeks)
- d. Development of portal and app for water management
- e. To develop a participatory framework involving farmers

5. Agricultural Risk Assessment

- a. Collection of high-resolution socio-economic and agricultural data at high-resolution administrative level.
- b. Development of Hazard and Vulnerability map for different crops.
- c. Development of Agricultural Risk map for Satara district
- d. To develop a framework for agricultural and socio-economic intervention guidelines for reducing risk in the future.
- e. New technology evaluations and their possible roles in risk reduction.

6. Crop planning for the future to reduce adverse climate impacts

- a. To develop multi-objective optimization model to decide on future crop applications with objectives
 - i. Maximization of kcal production
 - ii. Minimization of water use
 - iii. Maximization of farmers' profits
- b. Involving crop modelling and generation of app for easy visualization and implementations

The broad goal is to bring sustainability to agricultural water management through short-term irrigation advisory and long-term crop switching. The irrigation advisories will merge IOT/ IOE systems with satellite observations, hyper-resolution modeling, and weather and sub-seasonal forecasts. The primary objective is to develop out of the box approaches to make the agricultural advisories accessible by the farmers for their own farms, irrespective of the installation of sensors on that specific farm. We plan to cover a minimum of 5 villages in the two talukas. We envisage a minimum of 10% water saving by introducing cost-effective new technology. The long-term crop switching will ensure the satisfaction of multiple conflicting objectives of maximizing food production, maximizing farmers' profits, and minimizing water use. We will demonstrate the reduction of climate risk through such interventions. The project will add significant value to the existing Laxmanrao Inamdar Lift Irrigation scheme (worth Rs 247 crore) sanctioned under the PMKSY (Per drop more crop) for the drought-prone Man Khatau taluka with the innovative application of new technologies. The developed technology can be upscales to 27,000 hectare, which the irrigation scheme is covering.

Project /	Programme	Components	and Financing:

Project/Programme Components	Expected Outcomes	Expected Outputs	Countries	Amount (US\$)
1. WP1: Stakeholders meeting and continuous interactions/ feedback with farmers	Pre-project, Periodical and end of project stakeholders meetings	Quantitate understanding of needs willingness to participate, and effectiveness of the project	India	252000
2. WP2: Introducing new technologies in extensive agricultural monitoring	• In-situ and drone based measurement of the soil moisture and temperature with sensors.	Unique data set measuring high spatio-temporal resolution soil properties	India	760516
3. WP3: Merging multisource data for the generation of agricultural map and soil moisture map.	 Setting up in-situ and satellite-based monitoring systems to collect hydrometeorological and soil variables. Micro-climate measurement using insitu sensors Merging satellite, drone and in-situ observations using AI/ML for high resolution soil moisture estimation 	Hyper resolution climate information at farmscale merging several data set	India	142568

4. WP4: Hyper-resolution climate and hydrological modeling	 Assessing the potential of WRF- Hydro to simulate accurate weather and land surface forecasts at farm scales. Setup Hydroblocks to simulate soil moisture in the order of 30 meters resolution. Couple WRF-ARW with Hydroblocks in an attempt to better resolve the weather and soil moisture information at hyper resolution. 	Short and long term IMD weather forecasts translated to farmscale	India	237613
5. WP5: Farm scale optimization for irrigation water management	To develop farm scale irrigation water management tool based on weather forecasts and monitored soil moisture at the root zone using sensors and further to scale it up to taluka level for multiple plots with different crops.	An optimised irrigation scheduleproduced to cater specific needs of farmers	India	142568
6. WP6: Participatory modeling and resolving field scale implementation challenges	To develop tools to support implementation of rural water management plans through participatory approach.	Formation of Climate Smart farmers group	India	142568
7. WP7: Agricultural risk assessment and risk minimization	A set of risk maps that will aid in identifying and prioritizing the regions more vulnerable to climate change by incorporating the effect of all possible influencing dimensions affecting crop production.	A library of risk maps to help farmers in making short and long term decisions	India	142568
8. WP8: Future crop allocation to produce more food per drop	To develop optimization model for decision support focusing on strategic decisions that is generic and scalable for other regions.	A guideline for the optimal choice of crops that promotes more crop per drop	India	142568
9. WP9: Geospatial portal and app development	Development of cloud-based Geospatial web portal and Mobile application for dissipation of spatial and various other information to the users.	Mobile app and web portal to gather and disseminate advisory to farmers and NGOs	India	187733
10. Project/Programme Execution cost (9.5% of Project Component Cost)				
11. Total Project/Programme Cos		2355019		
12. Project/Programme Cycle Ma Total Project Cost)	nagement Fee charged by the Implementin	g Entity (if applicable) (8.5% of	200177
Amount of Financing Requested	1			2555196 (2.555196 Million USD)

Conversion rate to INR: 1 USD = 80 INR

Overall, we propose a framework applicable for the localized crop with downscaled weather and climate services for agricultural water management. The agricultural monitoring will be performed with an optimum number of sensors, drone surveys and merging sensors, drones, satellites and modeling. This will significantly reduce the cost, making IoT and IoE popular for India. The entire system and technology will be transferred to either Agricultural Department, Govt. of Maharashtra, India or India Meteorological Department (IMD) for continuing the services after the project. We envisage that the successful completion of project will be the beginning of wide usage of cost efficient IoT and IoE in agriculture in India.

Other than the technical components, the unique strength of the proposal is its components on:

- Encouraging knowledge exchange and learning to support scaling of innovations
- multi-stakeholder partnerships to innovation
- pooling of many different actors' knowledge and expertise universities and research organizations, government bodies and private actors
- involvement of the younger generation, since youth is a key stakeholder group in both forging climate change solutions and benefitting from their success
- involvement of agri-dependant highly vulnerable population in an arid region
- Participatory framework involving and modeling heuristic decision-making of the farmer for a complex system with different crops/ crop stages/ farm operations

Projected Calendar:

Indicate the dates of the following milestones for the proposed project/programme

Milestones	Expected Dates
Start of Project/Programme Implementation	January 2023
Mid-term Review (if planned)	December 2024
Project/Programme Closing	December 2026
Terminal Evaluation	October 2026

PART II: PROJECT / PROGRAMME JUSTIFICATION

A. Describe the project / programme components, particularly focusing on the concrete adaptation activities, how these activities would contribute to climate resilience. For regional projects describe also how they would build added value through the regional approach, compared to implementing similar activities in each country individually. For the case of a programme, show how the combination of individual projects would contribute to the overall increase in resilience.

Climate change resulted in enormous stress on agricultural productivity and, subsequently, water and food security over India's vulnerable and dry regions. The proposed project aims to develop adaptation strategies for sustainable farming practices and water and food security. We propose to bring innovative out-of-the-box ideas and concepts together to improve the farm practices through farmers' participation in making them climate-smart. We propose to work on sensors, drones and satellite observations, IoT-based farming, use of weather forecasts, making the forecasts suitable for farm-scale decision making, developing management decisions, bringing sustainable crop practices, and disseminating the information by the geospatial portal and user-friendly apps. The primary objective is to make every step of agricultural water management practices climate-smart to reduce the adverse impacts of climate change. We also propose to plan for long-term intervention grounded on climate and agricultural science to make the agricultural system in the vulnerable regions climate resilient by reducing climate risk. The overall framework is presented in Figure 1.



Figure 5: Overall Proposed Framework

As shown in Figure 5, we envision two outcomes, as shown by the green blocks, both targeting "more crop per drop" making the practices water efficient. The first outcome is associated with setting up IoT based framework

for farm-scale water management. The approach will start with installing soil moisture sensors, flying drones, and satellite retrieval of soil-plant data. The real-time geospatial soil and plant health information will be generated by merging multi-source data and will be used in a hydrological and ecohydrological model. Weather forecasts will be made accessible to the farmers through the development of intelligent tools taking care of associated errors and uncertainties. The geospatial farm scale information and downscaled weather forecasts will be combined in a unique stochastic optimization framework for computing the optimum water application. For making arrangements for the water well in advance (say, 2 weeks), extended range predictions will be used. The decision information will be disseminated to the farmers through apps and portals. Our adaptive tool developed with the farmers of Maharshtra having a monitoring facility showed 10-30% of water savings (Roy et al., 2021), the real challenge is how to incorporate the IoT based monitoring system to the network.

While the real-time decision framework helps to save water, finding the most sustainable climate resilient crop practices is also necessary. A wrong crop practice was mainly responsible for severe agricultural drought and farmers' suicide in one of the dry regions of Maharashtra, Marathwada (Zachariah et al., 2020). Hence, using the correct crop to meet food demand with minimal water use is a pathway to climate adaptation for water and food security. The other adaptive pathways include the technological and socio-economical interventions that result in low vulnerability reducing the agricultural climate risk. The experience of working with farmers with new IoT-based technologies will give us data/ information about the technology evaluation that may feed into the risk framework. The whole approach will involve collection of granular data, farmers' interviews, crop modelling, using the information in a multiobjective optimization framework and feeding the results into policy framing. Such a framework will also be upscaled to understand the efficacy. The uniqueness of our adaptive participatory framework is that it works at both the scales, weather and climate. The approach interacts among both scales, gives options for the stakeholders' participation, targets improved yield with minimal water use, and provides long-term water and food security guidelines. The whole project will have the following work-packages (WPs):

WP1: Stakeholders meeting and continuous interactions/ feedback with farmers

WP2: Introducing new technologies and implementing IoT in extensive agricultural monitoring

WP3: Merging multi-source data for the generation of an agricultural map and soil moisture map

WP4: Hyper-resolution climate and hydrological modeling

WP5: Farm scale optimization for irrigation water management

WP6: Participatory modeling and resolving field scale implementation challenges

WP7: Agricultural risk assessment and risk minimization

WP8: Future crop allocation to produce more food per drop

WP9: Geospatial portal and app

WP1: Stakeholders meeting and continuous interactions/ feedback with farmers:

Technology development, implementation, and success depend on understanding the stakeholders' needs, willingness to participate in the implementation activities and feedback on the developed technology. This is a continuous process that results in the improvement of the system gradually making an impact.

Pre-project stakeholders meeting

The process starts with a pre-project stakeholders meeting. This will be a two-way communication meeting, where the efforts will be first made to understand the problems faced by the farmers, specifically those who live below the poverty line. Many of the farmlands in these regions are led by women considering the migration of men to the cities. The problems faced by the vulnerable community will be noted and recorded through the meeting. We also plan to communicate Climate Change, its growing impacts on agriculture through animation and posters written in local language. Adaptation planning works with a climate-aware community. We will make the community climate literate and, at the same time, explain in simple language our plans and what way the proposed technology will make the agricultural practices climate-resilient. We plan to invite villagers through the contacts of our identified NGO, who has been extensively working in the areas of Man and Khatva. Understanding the villagers' willingness is the key in identifying the sites where the major IoT installation will occur. We already had a few discussions with the state Government of Maharashtra (Additional Chief Secretary, General Administration) in this regard. The whole ecosystem has agreed to co-operate and help us to initiate the project.

Periodical stakeholders meeting

There will be periodical stakeholders meetings at the starting and end of crop seasons (May: starting of Kharif, October: End of Kharif and start of Rabi, February: End of Rabi season). The meetings will have the following objectives:

- A. Joint planning for installation and expansion of soil sensor networks.
- B. Joint planning for flying the drones.
- C. Selecting and designing platforms for information dissemination
- D. Getting feedback from the farmers on advisories for a continuous improvement process
- E. Technology evaluation from stakeholders' perspective
- F. Analysing the cost-benefit and understanding the co-benefits of the proposed technology implementation.
- G. Interactions between the project review committee and the stakeholders.

End of the Project Stakeholders meeting

Many technology development and implementation projects end without a proper technology transfer; hence, they are not maintained after completion. We want to ensure the technology application will continue with a bigger upscaling plan. We plan to have an end-of-the-project stakeholders meeting with farmers and the district officials. The purpose is to make the district officials aware of our technology development with the efficacies. It is also important to get the feedback from farmers for improvement plans. Such input will be used by the district or state officials for an upscaled implementation.

WP2: Introducing new technologies and implementing IoT in extensive agricultural monitoring

In the WP2, we propose to introduce IoT-based agricultural monitoring with the help of drones and sensor networks. We will select the installation locations based on the pre-project stakeholders meeting outcome.

Drone based Agricultural Sensing

The aerial UAV based sensing component (Fig. 6) of the project would involve flying of multi-rotor UAV equipped with sensors over the target area to collect relevant data about soil moisture, stress, etc. The use of UAV offers more flexibility of operation as it can collect high resolution data on demand, at almost any time of the year as compared to satellite data.

The UAV will cover the target area using autonomous navigation schemes for complete area coverage, and a flight team consisting of a pilot and technician will be present on ground to take control in case of emergencies. The flight team will operate the drone, collect the data and back it up at a central data storage facility for further analysis.

The current plan is to conduct aerial data recording operations for 120-150 days in a year, with a focus on the crop season. Per day the aerial missions can cover around 20-30 acres of land in a flying time of 5-6 hours. The initial focus would be to cover the area of 1-2 villages in a tehsil. Data analysis will be offline as it would require considerably more time than the data collection.

Parameters such as soil moisture, temperature, crop water stress, etc. will be measured or inferred from data collected by the sensors on the UAV. The sensor package could include multispectral cameras, hyperspectral cameras, L-band radiometers, etc. The mission parameters such as flight altitude and speed of the drone will depend on the sensor package used, and data resolution and rate requirements posed for aerial sensing applications.

The initial months of the project will be utilized to set up the software and hardware infrastructure for the drone flights as well as conducting field trials for efficient data collection. Some flights will also be carried out in areas

equipped with the in situ sensors in order to correlate the aerial data with the ground sensor network and validate the AI-ML pipelines used for processing the data collected.

It is noteworthy that the drone based survey will provide the baseline data prior to modeling and will give us information about uncertainty of soil moisture within a farm. Such unceretianty information will be considered in the optimization framework of WP5. The drones will not be used on a regular basis because of its cost and through experiments we will come up with guidelines for cost-efficient optimal use.

There are certain regulatory requirements that need to be fulfilled for flying drones for various applications. In accordance with the criteria set forth by the Indian Government, the Ministry of Civil Aviation (MoCA), and the Directorate General of Civil Aviation (DGCA), a drone equipped with a sensor payload would weigh a few kilograms and would fall into the following classification bracket: Small Drone: Greater than 2 kg and less than or equal to 25 kg. A small drone may not fly higher than 120 meters above ground level or faster than 25 meters per second.

To operate such a drone prior approval from the Digital Sky online platform would be required. To obtain this approval, a certificate of airworthiness must be obtained from the Quality Council of India or from an entity approved by the Quality Council of India. Also, a unique identification number (UIN) must be obtained from the DGCA and should be attached to the UAV before operating it.

The operator must hold a remote pilot certificate to operate the drone. This certificate is obtained from the DGCA for a fee after receiving a certificate of training and a skill test report from an authorized training provider. The operator should also adhere to the drone flying zone restrictions for the operating airspace and should have sought prior operating permissions for the same. We will follow all the Government guidelines for this WP.



Figure 6: Drone based Agricultural Sensing

Soil Sensor Technology and deployment

Soil moisture content plays a vital role in soil chemistry, plant growth, and groundwater recharge. Water in the soil serves as a critical nutrient, an essential component for photosynthesis, and a carrier of soluble food nutrients. The soil moisture can be measured with the help of proximal soil sensors. They are based on the capacitive measurement technique wherein permittivity of the soil has been measured by the charging time of the capacitor that is formed by two electrodes/probes of the sensor with the soil as medium. Accordingly, The soil moisture is monitored by the sensors.

Soil temperature is the key factor that affects the growth of the crops, fertilizer decomposition, formation of microclimate inside soil and accumulation of organic material. The soil temperature sensors work on the principle of the thermistor. They are specially packaged and sealed to work in the underground environment. The factors affecting soil temperature include solar radiation, the water content of the soil, bulk density, slope of soil, etc.

The dielectric permittivity of the soil is the ability of the soil to hold the electric charge. It can be measured with electromagnetic sensors. The permittivity of soil depends upon in-situ soil particles, water content, and temperature. With the increase in soil temperature, molecular vibrations will increase, impeding the rotation dipole moment of water molecules present in the soil. Thereby, the dielectric permittivity of soil decreases with an increase in the soil temperature.

Considering the spatial variability of soil condition (moisture, temperature, electrical conductivity), and the type of crops, sensors will be installed following the maximization of entropy principle. This will further consider constraints on deployment (in terms of permissions, cost, etc.), and farmers' willingness.

There are two types of methods used for soil moisture measurement Capacitive or Frequency Domain Reflectometry and TDR Time Domain Reflectometry with accuracy level 3% and 1% respectively. Given there are multiple sources of uncertainties in the entire project process, such a little difference will not matter in the final decisions. Considering the cost we will first use capacitive method and if needed will switch to TDR. The whole objective is to obtain a cost-effective sustainable solution through combination of different approaches.

Sensor Networking

Precision agriculture requires the deployment of many sensors that monitor various parameters to produce information, which is used to enhance the soil health and productivity. Such a large information system generally aggregates data from several sensors to produce timely alerts to the farmers. To make this system affordable, it is necessary to reduce the cost of these deployed sensors. However, the low cost sensors usually are very simple devices that monitor a given set of parameters with neither the ability to coordinate with other sensors nor process their own information. Instead, a central processing system, which is usually located in the cloud, is employed where different artificial intelligence models are used to transform a given set of data points to feed into the merged monitoring system (WP3). This architecture requires a wireless network infrastructure that can transfer information from individual low cost end devices to the cloud. Since the communication range of the end devices is limited, we generally employ a gateway router between end devices and cloud. The Low Power Wide Area Networks (LPWA) can be used for connecting a large number of end devices to the cloud. These networks enable low power devices to transfer data at lower data rates to longer distances (a few kms and tens of kms in urban and rural areas respectively). Several LPWA technologies exist, whereas some of them are proprietary (LoRa, SIGFOX, INGENU, TELENSA), the others are open source (NB-IoT, LTE-M from 3GPP). However, the proprietary technologies have the advantage of being readily deployable. One potential realization of the deployment of sensors and wireless networks is shown in Fig. 7. Each sensor station has several nearby sensors and a transceiver. The sensors may be deployed on or near the station (a few meters from). Each transceiver located on a sensor station can communicate with gateway routers, which can be deployed on the ground and can store data, which in turn can be transferred to the cloud.

A reliable, scalable and deployable solution must provide accurate, rugged and cost-effective option. We propose to use FDR based technology for the soil moisture measurement sensors and LoRa based communication technology to provide a realistic solution for deploying the technology.

With the choice of cost-effective sensors though less accurate (capacitive or FDR based) as compared to the TDR based sensors, we would rely on AI/ML methods for data analysis for improvising the accuracy of sensor set-up. We expect that with the use of cost-effective solution, we would have flexibility of selecting replacement of sensors instead of servicing in case of faults occurring over time. Moreover, exploring a cost-effective solution is worth investigating due to its advantages in facilitating scalable solution for customers. Based on the results of the initial experiments on achieving desired accuracy we will investigate the desired outcomes with another type of sensor.



Figure 7: Proposed IoT based Monitoring with Sensors and Drones

WP3: Merging multi-source data for the generation of an agricultural map and soil moisture map

Soil moisture is estimated using in-situ sensors, hyper-resolution models (WP4), drone-mounted sensors, and satellites. Each of these sensing systems has its own limitations with respect to spatiotemporal resolutions and overall accuracy. In-situ sensors provide the most accurate information on soil moisture variations at the field scale. However, there are operational constraints to setup in-situ sensors everywhere. Besides, drone-based information provides soil signals from a slightly larger area, and satellites provide information in the order of kilometers. In order to support irrigation water management at field scales with larger spatial extents, there is a need to utilize the strengths of each of the measurement systems by merging the local-scale soil moisture (in-situ and drone-based outcomes) and regional-scale soil moisture (satellite and land surface model-based outcomes). This process would ensure reliable soil moisture observations at the field scale, which can be further used in ecohydrological models to prepare farm-scale irrigation outlook. Through this objective, we plan to collect data using the abovementioned sensing systems independently and later develop algorithms that would utilize the strengths of machine learning for merging soil moisture data collected at different scales.

Typically, satellite sensors can be used to estimate SM in microwave frequencies using radars (active remote sensing) or radiometers (passive remote sensing). Radars are capable of providing information at fine spatial resolution to estimate soil moisture. However, as a tradeoff, the temporal resolution and accuracy gets compromised significantly. Low frequency radars have a revisit time of around two weeks, which is too coarse for short-term agricultural water management purposes. Moreover, the impacts of soil roughness is more prominent in radar signals, which interfere with soil moisture information. In this context, passive microwave sensors offer potential solution to provide soil moisture information at finer temporal scales. Figure 8 depicts the average soil moisture variations in each month in Satara district. Maps are prepared using Soil Moisture Active Passive (SMAP) radiometer enhanced 9 km soil moisture product. The spatial variations depict the impact of monsoons in the district, wherein the western part, which is a forested region, while the eastern part including Man taluk is predominantly dry throughout the year. It may be noted that SMAP product has the ability to capture the changes in soil moisture patterns due to precipitation as well as human influences although the resolution is coarse.

To depict the coarseness of the dataset, Figure 9 presents the soil moisture pixels over Man Taluka. Although the taluka is around 1400 km², only a few pixels encompass the region, typically one pixel covering multiple villages together. Given the spatial variations in the land cover, soil texture and agricultural practices, there is a need to estimate soil moisture at finer spatial scales.

Radiometers, either mounted on satellite or drone, provide brightness temperatures. In low frequencies, brightness temperature variations are sensitive to changes in dielectric properties of soil, which in turn are influenced by the changes in water content of the soil. A radiative transfer model is a physics-based scheme that simulates brightness temperatures as a function of soil dielectric and soil temperatures. Retrieval of soil moisture from brightness temperatures of passive microwave sensors involve inversion of radiative transfer model to estimate soil dielectric constant and using a dielectric mixing model to estimate soil moisture as a function of soil dielectric constant, and soil texture information. The radiative transfer models also have parameters to represent effects of scattering of electromagnetic radiations due to soil roughness and vegetation structure. The structure of the radiative transfer model and its parameterizations results in notable errors in soil moisture retrievals (Konkathi& Karthikeyan, 2022). Through this project, we aim to develop retrieval algorithms that would suit the study region. With certain modifications the developed algorithms can be used with both drone-based and satellite measurements.



Figure 8. Spatial maps of monthly average soil moisture from SMAP at 9 km resolution over Satara district, Maharashtra



Figure 9. Average soil moisture during March month in Man taluka, Satara district, Maharashtra

Few attempts have been made to obtain high-resolution soil moisture (SM) by merging from multiple sources. Research in the past focused on merging SM from these sensors by recognizing their merits (Tomar et al., 2016; Das et al., 2017; He et al., 2018; Sure & Dikshit, 2022). Besides, efforts have been made to simulate high-resolution SM using a land surface model and data assimilation (Nayak et al., 2018). Attempts have been made to obtain high-resolution SM using fine-scale optical and thermal satellite sensors (Wei et al., 2019; Fang et

2018). The use of optical sensors is hindered by the presence of clouds, which makes SM downscaling techniques challenging. Recently, ML algorithms have become popular for retrieving SM at high resolution. These algorithms primarily map the coarse resolution satellite SM and ancillary geomorphological and environmental variables with in-situ SM measurements (Abbaszadeh et al., 2019; Karthikeyan & Mishra, 2021, Fig 10).

In this method, we shall first collate the in-situ SM data, crowdsourced data (from farmers), drone-based soil moisture, and new soil moisture probes that shall be installed as part of this project. Soil moisture estimated using in-situ sensors, drones, and satellites will have contrasting spatial support. So, a systematic data acquisition process shall be designed to establish synergy between the three sensing systems (Fig. 11). Based on the heterogeneity of the crop type and soil texture in the study region, in-situ soil moisture sensors shall be installed at strategic locations. Later, the drone-based acquisitions shall be carried out in proximity to in-situ sensor locations to ensure maximization of the spatial extent of observation-based soil moisture. The in-situ and drone-based soil moisture shall be merged to create unified observational data. Later, satellite data (obtained from Soil Moisture Active Passive (SMAP) sensor) along with in-situ/drone-based observed soil moisture shall be used to predict soil moisture at ungauged farm sites. For this purpose, we shall use climate (precipitation and land surface temperature), vegetation (Normalized Difference Vegetation Index – NDVI, Enhanced Vegetation Index – EVI, Gross Primary Productivity – GPP), geomorphological (soil texture), and elevation information as predictors in a machine learning framework. Similar framework was successfully tested over the Contiguous United States (CONUS) recently, where satellite soil moisture is downscaled to 1 km resolution (from 9 km native resolution).



Figure 10. Comparison of 1 km surface and root zone SM maps with SMAP L4 data on 9th April 2015 covering a portion of Kansas state. (a) 2016 LULC map, (b) SMAP Level 4 9 km surface SM (0–5 cm), (c) Predicted 1 km surface SM, (d) SMAP Level 4 9 km rootzone SM (0–100 cm), (c) Predicted 1 km rootzone SM (Karthikeyan & Mishra, 2021).



Figure 11: Schematics of WP3

WP4: Hyper-resolution climate and hydrological modeling

One of the major gaps between the improved weather forecast system of IMD and farmers is the mismatch of resolution. The finest IMD forecasts are available at 12km resolution, whereas a typical agricultural farm has a size of 50mX50m. Based on our experiences and interactions with farmers from another district of Maharashtra, Nashik, we found that the farmers regularly receive the agricultural advisory from IMD, but they are clueless on how to apply such advisories for their irrigation management decisions. This can be resolved with hyper resolution climate and hydrologic modeling (Figure 12).



Figure 12: Schematic of WP4

The hyper-resolution climate information will be achieved with the Weather Research and Forecasting (WRF) Model with Advanced Research WRF (ARW) (Skamarock et. al., 2019), which is a limited-area, non-hydrostatic mesoscale model with terrain following eta-coordinate system (Lo et. al., 2008). WRF serves the research and
operational needs such as numerical weather prediction (NWP), data assimilation, and parameterized-physics research. WRF uses dynamical downscaling, producing high-resolution outputs for a specific area by using coarse resolution data from the General Circulation Model (GCM) as boundary conditions and combining physical principles associated with continuity, momentum, and thermodynamic processes (Le Roux et. al., 2018). Due to the high spatial resolution of the WRF model, the surface characteristics, such as topography and land use, are better represented, and the WRF model directly resolves mesoscale atmospheric processes such as tropical disturbances or orographic effects (Maraun et al., 2010; Rummukainen, 2010; Böhner& Bechtel, 2018). The WRF model domain will be centered over the Satara district (17°N, 73°E) with three nested domains (D1, D2 and D3) with horizontal grid-sizes of 9km, 3km and 1km with each domain involving 100x100 horizontal grid points and 64 grid points in the vertical. We will perform both one way and two way nesting to test their performance in resolving the dynamical feedbacks and resolving the spatial structure of soil moisture and other parameters. Imposed boundary conditions will be updated every 3 hours using ERA5 reanalysis data, from the European Centre for Medium Range Weather Forecast (ECMWF). The timings and length of the simulations will be decided to align with the observational datasets.

The atmospheric component of the WRF model offers several physics options that involve different parameterisations for microphysical processes, boundary layer turbulence and atmospheric convection. This study will use physics options involving the Rapid Radiative Transfer Model (RRTM, Mlawer et al., 1997) with Lin microphysics scheme (Lin et al., 1983). The control simulations will be set with the Betts-Miller-Janjic (BMJ) cumulus parameterisation (representation of convection in storms and rainfall Janjic, 1994) and Yonsei University (YSU) planetary boundary layer turbulence scheme (Hu et al. 2010). An additional set of sensitivity experiments with other turbulence and convection parameterisations will also be performed to select the physics-suite with the best ability to perform over the study region. To better represent the land surface interactions and feedbacks in WRF, a hydrological model is integrated into the WRF model resulting in the WRF-Hydro scheme (Gochis et al., 2015). Although this model accounts for lateral land surface flows, its utility for high-resolution agricultural applications is yet not explored.

We also propose to use statistical downscaling using weather generator and transfer functions. The objective is first to obtain the relationship between large scale circulation and local rainfall, and temperature. The relationships are then applied to the large scale forecasts to obtain farm scale information. Weather generators typically generate a sufficiently large number of ensembles for performing uncertainty analysis.

Soil moisture plays a critical role in accurate irrigation water management activities. Typical Land Surface Models (LSMs) such as Variable Infiltration Capacity (VIC) and Modern-Era Retrospective analysis for Research and Applications (MERRA) are intended for macroscale applications such as basin hydrology and climate change. However, these models are not appropriate for finer-scale agricultural applications, where soil moisture heterogeneity should be accurately modeled. Literature suggests varying controls of soil moisture concerning changing spatial scales. While meteorological forcings largely control soil moisture at macro-scales (e.g., watershed scale), it is influenced by soil texture properties at a finer resolution. Soil texture plays a vital role in manipulating the soil hydraulic conductivity and consequently, the lateral movement of water in the soil. Therefore, for farm-scale applications, a hydrological model should account for vertical and lateral movement of water in the soil accurately.

HydroBlocks is one model that accounts for the water, energy, and carbon balance to simulate land surface processes at hourly temporal and spatial resolutions as high as 30 meters. HydroBlocks is a fusion of two models, Dynamic TOPMODEL and Noah-Multi Parameterization (Noah-MP). While improving the spatial heterogeneity and representing subgrid level interaction between the land surface components, it is also necessary to keep a hold on computational time. A fully distributed model can resolve the land surface process at fine-scale but it may also be computationally expensive. Thus, it also requires some level of approximation so as to have a tradeoff between the efficiency of the model in simulating land surface process at fine resolution and minimum computational time. HydroBlocks clusters hydrologically similar areas based on proxies for drivers of spatial heterogeneity like NDVI,

permeability, accumulation area, location details, etc. into the Hydrological Response Unit (HRU), clusters of similar hydrologic classes, shown in Figure 13 using K-means clustering technique. In other words, HRUs are points in a watershed that exhibit hydrologically similar properties. HydroBlocks thus employs Noah-MP in an HRU framework to give soil moisture details at fine resolution.

TOPMODEL, a hydrological model developed by Beven and Kirkby (1979), is one of the earliest models which uses topographical data in formulating the model. Over time, many updates have been released for the model and it has gained popularity as a rainfall-runoff model and found applications because of its simplicity and open-source code. The Dynamic TOPMODEL deploys kinematic wave routing for subsurface flow between hydrologically similar points. The new update has diluted the original TOPMODEL assumption of aggregating hydrologically similar points only through a single parameter called topographical index. Instead, any hydrologically significant parameters that define the spatial characteristic and take account of the effective upslope contributing area can be used for grouping (Metcalfe et al. 2015).



Figure 13: Interactions of HRU and representation of spatial heterogeneity in HydroBlocks (Chaney et al. 2016a)

Noah is a community land surface model developed jointly by National Centers for Environmental Prediction, Oregon State University, Air Force and Hydrology Lab – NWS. It is coupled with atmospheric model Weather Research and Forecast (WRF) and has found wide applications. The Noah version 3.0 computes energy fluxes over the surface model after considering a single combined layer for vegetation and soil surface. As LSMs includes representations of a greater number of physical, chemical and biological processes in the land-atmospheric interactions; an inclusion of all the parameterizations in a single model was not implemented before the development of Noah -MP (Niu et al. 2011; Yang et al. 2011). The Noah MP is an upgradation to Noah LSM with an inclusion of multi physics options. The Noah-MP materializes the idea of a single model for ensemble forecasting and resolves some of the limitations of Noah LSM. A separate layer for vegetation canopy and thereby computing fluxes for canopy and ground surface separately.

HydroBlocks require information on soil properties, including clay content, sand content, and organic matter, along with the land cover and elevation data to simulate soil hydraulic parameters. Figure 14 presents the land use land cover map of Satara district for the year 2020. It may be noted that the district is predominantly covered with crop lands followed by rangelands and built-up area. In addition to the above inputs, model requires meteorological inputs of rainfall, 2-m air temperature, longwave radiation, shortwave radiation, wind, surface pressure, and specific humidity to resolve vertical hydrological processes. We will attempt to utilize globally available soil and meteorological datasets to set up the model to verify their quality. Emphasis will be laid on the surface and rootzone soil moisture simulations obtained from the model and assessing their utility in irrigation water management. Given the ability of Hydroblocks to simulate farm-scale soil moisture accurately and the WRF-ARW to resolve mesoscale weather processes, a fusion of these two models could potentially produce accurate farm-

scale forecasts that can be utilized for irrigation water management. To the best of our knowledge, this would be the first attempt wherein such a fusion shall be carried out, especially in Indian conditions.



Figure 14. Land Use Land Cover (LULC) map of Satara district.

WP5: Farm scale optimization for irrigation water management

IMD weather advisories are released regularly; however, the challenging task for the farmers is to convert the advisories into a decision model considering present soil moisture, plant needs, and uncertainties associated with the forecasts. Our discussion with farmers of Maharashtra revealed that farmers need to make two decisions for irrigation. The first one is to identify the exact amount of required irrigation at the farm, and the second is to make arrangements for water, well in advance by understanding the details of application amount and frequency for the next 2-3 weeks. The amount of irrigation should be optimum to minimize water use without any loss in the yield. The weather forecasts (1-7 days) help in deciding the irrigation application amount, and the extended range predictions (2-4 weeks) help us in making water arrangements well in advance (Fig. 15). Both of these are currently available by the IMD; however, the farmers are not aware how to translate them into farm scale water management decisions, given the existing uncertainty, bias and inaccuracies in the forecasts/ predictions. The other key issue is to convert meteorological information into decision-ready fine resolution hydrological information within a short time (few hours). The short time availability between the release of forecasts and the actions has always remained a major issue, that is needed to be resolved with innovations ideas during the applications.



Fig 15: Different Scales of Forecasts/ Predictions

While the WP4 provides the fine resolution information, conversion of such information into decisions needs to address uncertainties and inaccuracies. Our past experience of working with the farmers of another district in Maharashtra, Nashik, resulted in the development of technology for irrigation decision tools (Roy et al. 2020). The core component of the technology is a stochastic optimization that minimizes water application with no water stress assurance with a probability value given by the users (Fig. 16). The stochastic component comes from the uncertainty in the rainfall. We considered the distribution of rainfall given a forecast and generated multiple rainfall values as a part of Monte Carlo Simulations within the optimization. Such a stochastic framework took care of uncertainty in the forecasts and made sure that the water-stress was minimized.



Figure 16: Weather Scale Irrigation Decision Tool

Such a framework can be extended to 2-4 weeks if we generate a series of weather data using a weather generator and consider probabilistic constraints. The other challenge is that we cannot have sensors in all the farms due to limitations posed by the cost. Hence there is a need to merge datasets from multiple sources. The merging will come from WP2 and WP3, which will be fed into the present WP. The resulting advisories will be disseminated through WP9.

WP6: Participatory modeling and resolving field scale implementation challenges

Most times agricultural advisories are not well employed by farmers, due to less representativeness, capacity to understand and lack of preparedness to climate change extremes e.g. floods and droughts (Dheebakaran et al., 2020; Heath et al., 2020) and the data that drives these models. These advisories mostly follow the top-down approach with advisories coming from the government agencies, while on the ground adapting to them may be

difficult/not available. It is also necessary to create feedbacks from the farmers on these advisories to the supplying agencies, so that the advisories may be improved. Such infrastructure is not available widely, however can be integrated with ongoing initiatives such as Smart Village and Pradhan Mantri FasalBima Yojana. This can also lead to improved selection of climate change adaptation and mitigation measures at the village scales (Lacombe et al., 2019). Interventions and adaptation measures are more needed during irrigation seasons (non-monsoon/Rabi/ late Kharif periods when surface water is limited) as groundwater has been depleted considerably for supporting crops during climate change extremes (Chinnasamy et al., 2021).

As a result the farmers are moving away from State and Central weather advisories as they are not reliable or lack the ground reality. Since they are the key stakeholders, it will be apt to have them on board while data collection is done (as a PPP approach) and engage in water management plans and infrastructures which will again be monitored using the PPP framework. The major objectives in this work-package are to support farmers with localized water availability information through smart metering and monitoring, to empower farmers in making decisions on crop type and crop acreage for current water availability, to identify/test suitable climate change mitigation and adaptation management plans that can increase crop productivity and crop yield and test their efficiency on the field.

Moreover, the current management scenarios are reactive and never solve the core issue. For e.g. in Fig 17, there is a serious issue on groundwater depletion. In such a scenario the natural tendency is for the government to approach the banks and get short term reliefs such as rationing of water, bringing water through the trains etc. What can aid in such a scenario is to create a Public Private Participatory (PPP) approach that can aid in data collection through smart tools. This can then be combined with other observational data and satellite data to arrive at long term sustainable solutions. Such data collection can lead to improved representativeness of the climate change extreme scenario and also aid in creating ownership among farmers that can use this data individually for their cropping patterns. This process is aimed to be cyclic and dynamic in terms of getting in field measurements to update the models for advisories and in aiding to improve the efficiency of the management plans. The participants will also form a group of trainers for using training materials for other stakeholders.



Fig 17: Public Private Participatory Approach for agricultural management

Method: Forming Climate Smart Farmer Groups:

The proposed project aims to start with providing better climate advisories to farmers, better assessments of their supply side (surface and groundwater availability), leading to improved decision making by Climate Smart Farmer groups for crop type, crop acerage and irrigation method. Based on the above advisories there is a need to understand total water available for the upcoming cropping season. In this project section, this is achieved by monitoring and mapping surface and groundwater resources using near sensing (sensors), crowdsourcing (surveys and app-based devices) and remote sensing (satellites and drones). Data collected from these platforms will be fed into site-specific hydrological models to understand the water balance and availability before cropping. In addition, the water infrastructures (e.g. wells, checkdams, canals, etc.) will be mapped and data collected regularly (through low cost intervention methods) to monitor water availability and assess the interactions between climate, land and water.

Capacity building and Improved decision making and management of crops:

The data collection from farmers would require certain capacity building activities. These activities will be included in training programs, through identified village volunteers, and capacity built for proper data collection, data archiving and management. Since the data comes from the farmers, they have more confidence/ownership and leads to better understanding of the issue. With better community information on water availability, the farmers can make communal decisions on what crops and acerage for the village, which can lead to equitable share of water. Also, the Climate Smart Farmer groups (CSF) can use better water saving mechanisms for irrigation. On this note, an increase in crop water productivity is also achieved by using demand side management.

WP7: Agricultural risk assessment and risk minimization

Extreme events such as precipitation extremes, drought, and heat waves are significantly rising, exposing the Indian population to high risk associated with such events. In such a scenario, a proper understanding of the physics behind climatic uncertainty and mapping the associated risks are required to devise appropriate adaptation responses and strategies. Despite proactive initiatives by the Government to communicate weather and management-related information to farmers, climate change impacts are not being given the due attention it deserves. The proposed study focuses on understanding the nexus of climate-hydrology-agriculture and its need to assess climate change impacts on agricultural risk and vulnerability, which encompasses two major objectives.

- (1) to simulate a crop model for understanding and assessing the influence of climatic variables on agriculture at a village scale. The crop simulation models have the provision of conveying user defined management practices (including fertilizer, irrigation supply, shift in sowing dates, etc.) as inputs, which can help generate different scenarios that can lead to distinct agricultural outputs, and thus play a major role in developing reliable agricultural management strategies. A framework for deriving a well-grounded risk map by linking climate-hydrology-agriculture is thus essential to help farmers adapt to different top-down approaches and adapt the future climate change impacts on agriculture. The entire Satara district of Maharashtra will be considered as a test bed to demonstrate the proposed unified framework (Fig. 18).
- (2) To derive an agricultural risk and vulnerability map (following IPCC, AR5 and AR6 frameworks) with multiple hydro-climatic indicators for both historical and future periods at a village-scale for the entire Satara district of Maharashtra. A data envelopment analysis (DEA) will be performed to map vulnerability in a geographical information system (GIS) framework considering multiple agro-hydro-climatic parameters (Fig. 19). However, the proposed standalone approach will be a generic one, which may be implemented in any district across India.



Fig 18: Hazard and Vulnerability Framework for Climate Risk

To assess and map agricultural risk and vulnerability under changing climate, simulated crop yield will be regressed with the simulated hydro-climatic variables (i.e., vulnerability indicators) within a Generalized Additive Model for Location, Scale, and Shape (GAMLSS) framework. An effort will be made to promote a more consistent and transparent application of the concept of climate risk following various assessment cycles of IPCC, i.e., Pre-AR5 (Cardona et al., 2012), AR5 (IPCC, 2014), and AR 6 (Simpson et al., 2021). The overall proposed outcome is a set of risk maps that will aid in identifying and prioritizing the regions more vulnerable to climate change by incorporating the effect of all possible influencing dimensions affecting crop production. This will assist in selecting optimal adaptation strategies to minimize agricultural risk and formulate a long-term adaptation plan for farmers to cope with adverse climate change impacts in the future. In summary, the following tasks will be performed to accomplish the two above mentioned goals:

- a. Collection of high resolution socio-economic and agricultural data at high resolution administrative level collection of socio-economic (and demographic) data from Census of India and field survey. Collection of ground-based data on crop yield, area under crop production, and different management practices of crops over test region, the latter to be utilized particularly for calibration of the crop model
- b. Projection of hydro-meteorological variables statistical downscaling of selected GCMs (based on a comprehensive literature survey) and simulation of the calibrated hydrological model using multimodel ensemble climate projections
- c. Development of *Hazard* maps for precipitation extremes, temperature extremes, and drought for observed and projected scenarios
- d. Development of *Vulnerability* maps for different crops, considering a suite of socioeconomic, agricultural (including simulated crop yields), and hydro-meteorological indicators

- e. Development of *Agricultural Risk* (aggregating *Hazard* and *Vulnerability* components) map for Satara district with univariate and bivariate representations
- f. To develop a framework for agricultural and socio-economic intervention guidelines for reducing risk in future
- g. New technology evaluations and their possible roles on risk reduction.



Fig 19: Risk Framework

To accomplish the objectives / goals of this study, we need to select the General Circulation Models (GCMs) from Coupled Model Inter-comparison Project phase 6 (CMIP6) that successfully captures the climate change signal over the entire India. Considering that statistical downscaling has the limitation of the assumption of stationarity, rainfall predictors of the GCMs will be selected such that the predictors essentially carry the climate change signal; hence, it can play a major role in addressing the projections in a nonstationary climate scenario (Salvi et al., 2016). The next step in statistical downscaling of rainfall will follow the bias correction of predictors using a quantilebased remapping technique (Li et al., 2010) with respect to National Centers for Environmental Prediction / National Center for Atmospheric Research (NCEP / NCAR) reanalysis datasets. These bias-corrected predictors will then be used to regress the rainfall states derived from the India Meteorological Department (IMD) rainfall data using a robust non-parametric kernel regression technique (Salvi et al., 2013) to obtain high resolution daily rainfall projections for historical (1979-2021) and future (2027-2053 i.e. 2040's scenario) study periods. For the variables such as maximum and minimum temperature and wind speed, a single step statistical downscaling approach that applies the same quantile-based remapping technique will be used because of their less spatial variability as compared to rainfall; by using IMD maximum and minimum temperature data and Climate Forecast System Reanalysis (CFSR) wind speed data, respectively. Output of this comprehensive statistical downscaling approach will be a set of fine resolution daily scale climatic variables (rainfall, maximum and minimum temperature, and wind speed) for each selected GCM, which will be brought into a single frame by using superensemble or multimodel ensemble technique. This will be further considered as inputs for hazard mapping and also a major input to the hydrologic model (SWAT: Soil & Water Assessment Tool is a small watershed to river basin-scale model used to simulate the quality and quantity of surface and ground water and predict the environmental impact of land use, land management practices, and climate change, https://swat.tamu.edu/). The output from the hydrologic model will be further considered in the crop model (AquaCrop-GIS 4.0: a crop growth model developed by FAO to address food security and assess the effect of the environment and management on crop production. It presents the results in a geographic information system, https://www.fao.org/aquacrop/software/aquacrop-gis/en/#c518674) to derive hydrological and agricultural projections over the study area.

For hydrological projections, a calibrated hydrological model SWAT+ installer 2.1.3 (released 5 July 2022) will be implemented, which has the advantage over other hydrological models of considering sub-grid variability in soil moisture storage and vegetation properties. Calibrated SWAT model will be used to derive hydrological variables such as soil moisture, evapo-transpiration, and runoff, which will be further utilized in different forms as indicators while mapping vulnerability as well as preparing input files for the crop model.

The crop model has the advantages of conveying user-defined management practices, such as fertilizer and irrigation supply, sowing date, etc. grid-wise inputs such as soil and vegetation properties will be used to calibrate the model with respect to area averaged observed yields. This calibrated crop model will be further used to simulate crop yield under the influence of future climate projections.

As already mentioned, the indicator-based vulnerability analysis (Sharma et al. 2020, Vittal et al. 2020) will consider multiple agricultural, hydro-meteorological, and socio-economic indicators. For example, a representative agricultural indicator could be crop cultivable area under different crops, crop type, simulated crop yield. Similarly, ground water level, soil moisture, crop-growth stage-wise temperature requirements, wet spell length, average wet spell length, maximum temperature warm spell length, etc. could be considered as hydro-meteorological indicators. On the other hand, presence of agricultural credit societies, power supply for agricultural use (hours/day), irrigated area by source, cultivator population, number of female and male agricultural lobourers, marginal cultivators, marginal labourers are a few representative socio-economic indicators.

To derive agricultural vulnerability map under changing climate, a nexus of agriculture-meteorology-hydrology will be created by regressing the crop model simulated yield for the considered crops with the vulnerability indicators (i.e., agricultural, simulated hydro-climatic, and observed socio-economic indicators). For the purpose mentioned above, a cluster of 74 Generalized Additive Model for Location, Scale and Shape (GAMLSS)-based nonstationary models will be implemented. The GAMLSS provides a comprehensive platform to model nonstationarity, as compared to other additive models such as generalized linear models, generalized additive models, generalized linear mixed models, and generalized additive mixed models, as GAMLSS considers parameters of probability distributions both as linear or nonlinear function of time/covariates (Singh et al., 2016; 2020).

Understanding the interlinks between agricultural, climatic and socioeconomic aspects is important but also extremely challenging, considering that the projections of socioeconomic adaptation options are riddled with uncertainty. To tackle this challenge, recognising the differences in the current and future status can enhance the knowledge on possible bottom-up approaches which in turn shall result in reduced adverse climate change impacts on future food security. Various socio-economic information in the form of sensitive indicators (cultivator population, number of female agricultural labourers, number of marginal cultivators) will be modified using a perturbation approach to generate a set of crop specific vulnerability maps, which will be further aggregated with projected hazard maps to derive the agricultural risk maps. An optimization exercise with multi-attribute decision making (MADM) approach will be undertaken thereafter to identify a set of optimal socio-economic interventions (say for example, increasing number of female agricultural labourers in a village or converting marginal agricultural labourers to main ones) which will ensure minimization of agricultural risk at village level.

A comprehensive flowchart illustrating the proposed methodology is provided in Fig. 19.

WP8: Future crop allocation to produce more food per drop

Ensuring sustainability of the agricultural sector in wake of climate change impacts is going to be extremely challenging. Here, the role of systematic agricultural planning, relying on scientific fundamentals as well as databased tools, will be critical. Long term impacts such as changing rainfall patterns and temperatures must be accounted for in strategic planning. The effect of these changes on crop yield, nutrient content, water requirement, and other factors must drive the planning exercise.

The main objective of WP7 will be to develop systems approaches for agricultural planning so as to produce more food per drop and thereby address the food-energy-water nexus. We will be using optimization modeling as the basis for developing the framework. We will develop an optimization model at local/regional scale to recommend optimal agricultural planning so as to achieve certain objectives, such as maximizing productivity, minimizing irrigation water use, or maximizing the nutritional supply. While WP4 will look at short term planning specifically for irrigation, considering the time horizon of days, WP7 will consider factors relevant at longer time horizons for months, years, and decades. Figure 20 shows preliminary work done by use for the state of Maharashtra. In this work, we aim to balance the water consumption and farmer's profit in order to achieve a certain target production of fuel ethanol from agricultural residue. The focus of the proposed work, instead, will be mainly on food production. However, energy component is strongly woven into this issue and hence the problem eventually translates into a FEW nexus one.



Figure 20: Trade-off between irrigation water consumption, farmers' profit and ethanol cost for a particular bound on water footprint of ethanol. This work has been done for the state of Maharashtra.

This work will build on the data collection and model development work proposed in WP3 and WP5. The important activities to be performed are described below (Figure 20).

- 1. Scoping of the problem statement: Based on the data collected through WP1, WP2, and WP3, as well as stakeholder engagement in WP5, we will define the detailed scope of the work. While we know that the issue of water availability and water utilization for agriculture is a key issue in the region, we will first understand the specific problems. Moreover, we will isolate problems specific to representative talukas of Satara district.
- 2. Identification of decision variables: The initial data collection and historical trends will also be used to identifying important decision variables that must be considered for the optimization model. This is very important since the decision variables must be those that can realistically be modified to achieve certain

objectives. This will ensure that the recommendations developed in the end are implementable and actionable.

- 3. Formulation of constraints, objective function, and deterministic optimization model: We will use climate and crop growth models formulate constraints. For Satara districts, we will use the crop specific water requirement and yield data for this purpose. For the district, we will also collect the socio-economic data such as population, per capita water demand, industrial water demand and so on. This will permit us to formulate the correct constraints for the overall food-water nexus model. Simultaneously, objectives such as farmer profit, irrigation water requirement, and water productivity will be identified. Once all these components are identified, the deterministic model will be developed. Although the model will be based on data collected for the specific region, it will be formulated in a generic manner so that it can be readily applied to other regions as well.
- 4. Assessment of uncertainties: Future is uncertain and cannot be predicted. Additionally, effects of climate change are expected further exacerbate unpredictability. Therefore, any decision making model for the future must account for these uncertainties. We will assess various uncertainties expected to impact decision making. Uncertainties can be static as well as dynamic in nature. Dnamic uncertainties, which are a function of time, will be relevant for the strategic decision-making model given its focus on long term planning. Dynamic uncertainties could be in the form of rainfall patterns evolving over time or probabilities of extreme events with time. We will use stochastic modelling tools such as wiener process, Ito process and so on to model them. The models will have to be developed based on the detailed climate models to be developed as part of other work packages. In each of these cases, we will first characterize the uncertainties, and the quantify those uncertainties in mathematical form.
- 5. Formulation of stochastic optimization model: The next stage of the work will focus on developing the stochastic optimization model as an extension of the deterministic model. A typical stochastic optimization problem can be described as:

Optimize $J = P_1[f(\theta, x, u)]$ such that $P_2(g_1(\theta, x, u)) = 0P_3(g_2(\theta, x, u) \le 0) \ge \alpha$

- a. where, θ is a set of decision variables, x is a set of system parameters, u is a set of uncertain variables, and P_1 , P_2 and P_3 are the probabilistic measures such as the expected value or variance. The uncertainty may affect the objective function and/or any of the constraints to make it a stochastic programming problem. The decision variables may also be continuous, integers or both. Moreover, the functions f, g_1 , and g_2 may be linear or nonlinear.
- 6. Model simulation and recommendation: The final stage of the work will focus on solving the stochastic optimization problem to develop actionable recommendations. We will also compare the results with the deterministic optimization problem to understand the effect of uncertainties on decision making. The results will be used to determine the value of stochastic solution. The work will also include development of a software tool that can be used to stakeholders. The development of the tool will begin in the initial phases of the project. The tool will be connected to the deterministic problem developed in the initial phase of the project. This will be a useful development since it will allow us to get feedback on the feature as well as user friendliness of the tool. The tool will be refined with the developments in the modelling work (Fig 21). The methodology will also guide the policies for minimum support price of crops which are nutritious but less water intensive.

The specific deliverables of this work package are listed here.

- 1. **Identification of decision space:** It is likely that certain decisions will be much more critical than others in the context of the objectives, and such decision should be under focus. Using the information and data collected as part of other activities, we will identify important decisions to be considered for decision support tool.
- 2. **Optimization model for decision support:** The models proposed to be developed will be generic in nature and will be important deliverables of this work. We will focus on two different models at two different scales. The first model will focus on management and operational level decision making, while

the second model will focus on strategic decision making. The models will be developed in a userfriendly manner to aid future extension as decision support tools.

3. **Recommendations for the region under consideration:** The models developed will be implemented for the region under consideration to provide specific actionable recommendations. For the short-term decision making, these models will also be tested with actual data.



Figure 21: Flow chart of activities for work package 7. The green boxes show the important activities to be performed. The grey, yellow, and orange boxes show the supporting activities that will be connected to other work packages of the project.

WP9: Geospatial portal and app

The proposed activity under WP8 will involve the development of a cloud-based Geospatial web portal and Mobile application of "Climate Smart Agriculture Water Management".

The Proposed system will have the following spatial data layers

a) The Soil moisture, various agricultural data and maps generated during data collection activities under WP2 and WP3.

b) Output maps of Climate and Hydrological model at Hyper-resolution by building hyperblocks under WP4

c) Ecohydrological model outcome that demonstrate Farm level optimization of irrigation water requirement under WP5

d) Locations of key water storage structures Wells, Dams etc. with the information of the water quality, water levels, rainfall collected by means of participatory approach under WP5

e) Maps generated based on agricultural risk assessment under WP7

All the spatial information created from various activities from all the modules will be presented to the end users via a web interface and mobile app through a set of well-structured layers. The set of spatial information will be available at Taluka level and at each Lab parcel/farm level

The development of a mobile app is proposed for the dissipation of spatial and various other information to the users. The farmer can register with the system based on their credentials & details of farm/ land parcel number to

get access of their farm-wise detail of the assessment. The mobile app will also have facility to integrate with SMS gateway to send timely update and information to the farmer

The proposed system will also involve development of a dashboard to highlight key parameters such Soil moisture condition, water saved in irrigation, number of farmer registered.

The data in the back-end server will be updated at regular predefined time intervals in tune with the processing as per respective modules. This will include several raster layers as well as processed tabular information. The vector layer of farms will be superimposed on these layers to provide land parcel/farm wise information.

The proposed system will be developed based on GRAM++ GIS tool and will be hosted on cloud server with following technologies (Figure 22)



Figure22: Development Methodology

- A) Web Application
 - The Web Application User Interfaces will be developed using standard and open-source technologies such as React JS, Node JS, HTML, CSS and Java Script.
- B) Mobile Application
 - The cross platform mobile applications will be developed using open source Flutter Framework, and Dart Programming environment.
- C) REST API
 - Different levels of Representational State Transfer (REST) APIs will be developed using python Django REST Framework.
 - These APIs will act as a carrier of the client requests and server responses both for Web and Mobile based timber Tracing Applications.
- D) Database Server
 - The Database schema will be developed using open source PostgreSQL Relational database and will be hosted on cloud-based Database Service.
 - This schema will contain multiple relational tables associated with one other and will be used to store the operational data of both web and mobile applications.

The project focuses more on translational research leading to large and impactful innovations with the potential to upscale to large regions and transferable solutions. The project is not focused on academic or core research. We must point out that the foundational research for this approach has already been completed. Please, refer to our earlier work on the core development of algorithms, Roy et al., (2020) and (2021) (https://agupubs.onlinelibrary.wiley.com/doi/full/10.1029/2020WR029004 and https://www.sciencedirect.com/science/article/pii/S2405880722000383), and Karthikeyan and Mishra (2021) (https://www.sciencedirect.com/science/article/pii/S0034425721004260).

Our demonstration of the use of satellite data for generating usable soil moisture for farms where in situ data is not available is under revision in peer review process (Roy et al. 2023). The present work aims to translate the developed methods into application tools designed for water-stressed villages. The work packages together will result in a decision support system for the farmers, resulting in significant water savings.

The NGO, SEVA-Satara, has been working in Satara district almost for a decade at the ground level and is a team member in executing the project. The India Meteorological Department (IMD), the Government Organization, is on board with their forecast system and has agreed to support us with hindcasts and forecasts. After the successful completion of the project, the technology will be transferred to IMD for routine product deliveries and replication in other regions around the country. We want to highlight that this is a unique proposal where research and implementation are indistinguishable components going hand in hand, enriching both through transfer and feedback.

B. Describe how the project /programme would promote new and innovative solutions to climate change adaptation, such as new approaches, technologies, and mechanisms.

Food energy and water scarcity in a changing climate is not only a problem for India, but a global problem for which solutions remain absent. IPCC AR6 WGII has stated that none of the adaptive approaches either resulted in highest yield or minimum water use. Hence, such a complex problem needs an innovative solution. The foodwater tradeoff problem in the Indian context has not been addressed in a participatory framework specifically for vulnerable societies, and hence, innovative solutions are needed in every WPs. Here we list a few of them:

- 1. Introduction of new technologies like IoT and IoE in agriculture for climate resilience is not cost efficient at present. The sensors and drone-based measurements are expensive. Many farmers in the vulnerable regions of Maharashtra live below the poverty line and cannot afford such high-end technologies. One of the key objectives is to make such an approach cost-efficient with a minimal drone and sensor survey and use available and modeled data through data-driven merging techniques. The design of the whole system of measurement needs innovation.
- 2. Resolution mismatch is another challenge in converting large-scale coarse resolution forecasts/ predictions/ projections into impact specific fine resolution output. Such transformation can be done with regional modelling, but regional models are computationally expensive. The statistical models are computationally inexpensive and often work well. However, they are not grounded on physics and sometimes fail in a changing climate. There is a need for hybrid modelling where the data driven techniques will be guided by physics-based models. Such an approach is singificantly dependent on the sector and the region. It requires novel ideas for the implementation. Time efficient downscaling is another area that needs innovation.
- 3. Converting climate services to actionable decisions is always challenging, considering the inaccuracies and uncertainties associated with forecasts. We propose to develop a stochastic optimization model-based tool that can be easily operated and consider farmers' feedback and input. The innovative framework will also use hyper resolution model output and merged monitored data. Such a framework is not available at present in literature and will be the first of its kind.

4. The other key challenge is involving stakeholders in the decision-making model or developing a participatory model for climate smart adaptation. This involves out-of-the-box techniques of combining multiple WPs in a unified way.

C. Describe how the project/programme aims to roll out successful innovative adaptation practices, tools, and technologies and/or describe how the project aims to scale up viable innovative adaptation practices, tools, and technologies.

Implementation Plan for the project

The proposed project is a multi-disciplinary multi-institution project. The work packages and the responsibilities of individual institutions are spelled out in Table 1. The connectivity between different WPs are shown in Fig. 23

Table1: Work Package and Participating Institutions

Activities/ Work Packages (WPs)	Institutes
Periodic Project Review by Setting up a Committee:Periodic review and guidance	 Experts from other Institutes NABARD IITB State/ District Officials (State Agricultural Department, District Administrative Office)
 Project Steering Committee: Project setting up Project oversight Frequent Monitoring 	 NABARD IITB State/ District Officials (State Agricultural Department, District Administrative Office), representation from Krishi Vigyan Kendra, Borgaon, Mahatma Phule Krishi Vidyapeeth (MPKY), Rahuri, Satara District Disaster Management Officer (DDMO), Irrigation department officer
 WP1: Stakeholders meeting and interactions Stakeholders meeting Stakeholders feedback Implementation involving stakeholders 	 SEVA IITB NABARD State/ District Officials (State Agricultural Department, District Administrative Office)
 WP2: Introducing new technologies and implementing IoT in extensive agricultural monitoring Installation of Sensors Drone based monitoring IoT network for monitoring 	 TIH IITB SEVA
 WP3: Merging multi-source data for the generation of an agricultural map and soil moisture map Satellite data retrieval Merging multisource data Generating soil moisture map 	 IITB TIH
 WP4: Hyper-resolution climate and hydrological modeling Downscaling Statistical dynamical modelling 	• IITB

High resolution hydroclimate modeling	
 WP4: Farm scale optimization for irrigation water management Use of forecasts Addressing uncertainty/ inaccuracy Converting into irrigation decision model 	• IITB
 WP6: Participatory modeling and resolving field scale implementation challenges Participatory model development Community approach Involving stakeholders 	IITBSEVA
 WP7:Agricultural risk assessment and risk minimization Climate agricultural risk framework Hazard Vulnerability Socioeconomic Interventions Technology Evaluation on Risk 	• IITB
 WP8: Future crop allocation to produce more food per drop Food & water management Crop switching design Optimization for multiple objectives Water use minimization, maximizing nutrition 	• IITB
 WP9: Geospatial portal and app Output and information dissemination Geospatial portal Apps for the farmers 	Bhugol GIS Pvt LtdIITB

The strong connections between the work package suggests that we propose a wholistic approach within continuous interactions between the sub-parts. The implementation has to be cohesive and hence, we propose participation of different institutions with different expertise. For a timely review and improvements of our contributions, we propose to have a project review committee with annual meetings. There will be half-yearly project steering committee meeting to make short term plans for the progress. Stakeholders will be invited to participate in these meetings for their feedback. In parallel the project team periodically meet the farmers for training, and feedback. A continuous training-feedback process bind the investigators and the stakeholders into a single team to make the agricultural practices of Man and Khatava sustainable.

Scaling Up

Scaling upany adaptation strategy is challenging task because of lack of generalization in a region-specific activity. However, in our proposed project, the development of models is generalized and easily applicable to any new area and new crop, whereas the implementation is regional. Our plan for the development of generalized model is to develop a common framework for all. We plan to cover a few villages, which is already scaled up to some extent and is not concentrated for just a few farms. Regarding implementation of the IoT and IoE in agriculture, there is no standard or guidelines available in India; though this is the need of the hour to make the agricultural system of the country climate-smart. Our technical experiences will be recorded following preparation of research article / white paper, which will most likely serve as a guideline/ standard for scaled up implementations.



Fig 23: Connectivity between Work Packages

D. Describe how the project / programme would provide economic, social, and environmental benefits, with particular reference to the most vulnerable communities, and vulnerable groups within communities, including gender considerations. Describe how the project / programme would avoid or mitigate negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Adaptation Fund.

The proposed project aims for the development and implementation of new technologies for irrigation management that have the co-benefits of reducing the climate vulnerability by improving the economic scenarios and by helping the vulnerable community. We aim to the 2 driest Taluka, Man and Khatav, where almost 50% farmers live below poverty line, the male population reduced due to migration making the region highly vulnerable. We propose to implement our technology for 5-10 villages from these Talukas.

Small and Marginal Farmers

We propose to implement the sensors and drone surveys targeting the small and marginal farmers having the land holding of 1-2 ha, who are vulnerable to climate change, suffers significantly from a single monsoon deficit and cannot recover easily. These are the farmers, who do not have any access to new technologies and newer services coming out from the IMD. There is an existing framework of weather based agromet advisory, but faremrs do not use them because of resolution mismatch. The purpose here is to not just reducing water use but also improving the yield through avoiding water stress and hence, improving their profits. These farmers do not have to invest anything for implementation of the proposed technology, as we will take care of the entire implementation. After the successful development and implement, the technology will be transferred to India Meteorological Department, so that such efforts will be continued under the Government weather services and upscales in many other regions. We will also test the hypothesis through field investigation that introducing technology reduces the socio-economic vulnerability in a region as a co-benefit, in turn reducing the climate risk.

Women headed Agricultural Activities

Man and Khatav are the talukas, from where the major male agricultural workforce have migrated to the nearby cities Mumbai and Pune. Hence, both the agricultural activities and huseholds are women led. The women of these regions also have to take care of other household responsibilities, which generates significant physical and mental stress. The monsoon uncertainty is an added significant stress which affects them the most. The technologies developed will be implemented in such regions. We also plan to develop training modules for the women and vulnerable community over these regions on how to use our technology products through apps. Automated decisions add relief from the stress related to monsoon uncertainty and non-water availability. The women population also care a lot for their next generation and it will be easier to make them understand the need for groundwater use minimization and savings. It is noteworthy that because of topographic character, the other water saving structure such as check dam etc. are difficult to implement over this region.

Awareness among unprivileged caste

The unprivileged people mostly from Schedule caste and tribe community often do not have the awareness about climate change. Working with them will have a co-benefit of making them aware of this serious global problem affecting all of us.

E. Describe or provide an analysis of the cost-effectiveness of the proposed project / programme and explain how the regional approach would support cost-effectiveness.

The implementation of IoT and IoE based monitoring, coupled them with modelling and forecasting and converting them to agricultural decisions over large regions (multiple villages) as proposed here is the first of its kind in India. Hence, a detailed past cost benefit analysis from past projects is absent for the same. This is probably true for any new project that involves newer innovations.

One of the key challenges in implementing IoT and IoE for agriculture is the high cost. There is a glaring need for innovation for low cost implementation of IoT/ IoE in agriculture specifically for small & marginal farmers. Here, we propose to add hyper-resolution modelling, and satellite products to the sensors and drones so that with minimum number of instruments, maximum coverage is possible. Such rationalization of instruments will reduce the cost of existing IoT system drastically and making such technology accessible, if not by individual farmers, but by village/ taluka administration. The approach will also help those small farmers, who do not have sensors in their own farm, but based on information from neighbouring farms, satellite and models. We propose to use weather component along with monitored data to convert into decisions to be taken at different stages which will reduce the water stress with improvements in the yield. The yield improvement will further improve the income. In the long run, the crop switching will also involve farmers' profit as one of the objectives to improve the financial conditions of farmers below poverty line.

Implementation of technology will give us the basis of performing the cost benefit analysis of any project for large scale implementation of IoT and IoE. At present, there is lack of implementation of IoT and IOE over large region due to high cost. We envision that our approach will convert this into a scenario, when large regions will be preferred for cost-effective implementation.

F. Describe how the project / programme is consistent with national or subnational sustainable development strategies, including, where appropriate, national or sub-national development plans, poverty reduction strategies, national communications, or national adaptation programs of action, or other relevant instruments, where they exist. If applicable, please refer to relevant regional plans and strategies where they exist.

The proposed project is aligned with the following national and sub-national sustainable development strategies (Table 2):

National/ Subnational Missions	Overview of the Mission	Connections with the Proposal
1. National Action Plan on Climate		
1.1 National Water Mission	Water resources development, improving water use efficiency minimizing losses, making water practices sustainable	The proposal aims to reduce water losses in irrigation and improving water use efficiency.
1.2 National Mission for Sustainable Agriculture	Agricultural risk management, improving yield.	The proposal aims to reduce the climate risk on agriculture and making it climate smart for higher yield (more nutrition) with low irrigation.
1.3 National Mission on Strategic Knowledge on Climate Change	Network of academic institutions for improving knowledge in Climate Science and Adaptation	The newly developed tools and technologies will add to the knowledge mission. IITB has already contributed in a significant way to this knowledge mission through centre of excellence on climate studies.
2. National Policy on Agriculture	To attain "more crop per drop" by sustainable agricultural practices. To achieve more yield with optimum use of resources	The project aims to maximize yield through optimum use of natural water resources.
3. National Disaster Mitigation Policy	Timely dissemination of disaster related information Preparing for Disaster Management	The project has a strong component on dissemination of weather alerts.
4. National Environmental Policy	Emphasized on integration of environment in economic and social development sectors	The project focuses on natural resources (groundwater) management with co-benefits of societal development by reducing vulnerability.
5. National Rural Livelihood Mission	To reduce poverty by enabling the poor households to access gainful self-employment and skilled wage employment opportunities	The project aims to improve the farmers' profits and promote climate- smart agricultural activities as self- employment opportunity.
6. Digital India	To transform India into a digitally empowered society and knowledge economy	The project aims to provide digital services to the farmers from monitoring to management for improving profit.
7. State Knowledge Management Centre on Climate Change (Maharashtra)	To improve state specific climate knowledge	The project will directly contribute with all its outcome.

Table 2: Consistency with National/ Sub-national Programs

G. Describe how the project / programme meets relevant national technical standards, where applicable, such as standards for environmental assessment, building codes, etc., and complies with the Environmental and Social Policy of the Adaptation Fund.

The project will follow all the existing regulations set up by the Government. At present there is no Indian standards available on implementation of IoT and IoE in agriculture over large regions. This will be the first of its kind, which will probably help in developing such standard. The project does not involve any new contruction, hence building codes are not really applicable to this project. The project will be implemented with close association with NABARD, State Agriculture Department, District Administration, and hence all the activities will comply with Envirionmental and Social policies. Periodic reviews will also ascertain the same.

The national technical standards for usage of drone, as defined by Ministry of Civil Aviation, GoI will be followed. The same may be accessed via URL https://egazette.nic.in/WriteReadData/2022/233331.pdf

The compliance with the above will be ensured during the project implementation. For developing inputs, ICAR publication titled "Drones in Agriculture (1).pdf - krishi icar" will be referred.. The URL for the same is: https://krishi.icar.gov.in/jspui/bitstream/123456789/47134/1/Drones%20in%20Agriculture%20%281%29.pdf

The proposed location of operation falls in the green zone as defined by the Director General of Civil Aviation, India (<u>https://digitalsky.dgca.gov.in/home</u>). The green zone has no restriction on flying drones up to 400 ft. For this project, we would not require to fly beyond 200ft. The drone must be registered, which would be done by TIH before starting the operation.

The technical standards related to the crop water and nutrient management, alternate crop selections/ cropping pattern changes, verical selection would be based on the applicable technical standards developed by Government Departments, State Agriculture Universities and Indian Council of Agriculture Research (ICAR). The details of the same would be further presented in the Funding Proposal.

H. Describe if there is duplication of project / programme with other funding sources, if any.

There is no duplication of existing project/ programme with other funding sources.

I. Describe the learning and knowledge management component to capture and disseminate lessons learned.

Since the proposal does not end at innovation and has a strong component on implementation, the dissemination is major component of the project. We propose to have the dissemination at the following stages:

Initial project stage

In the initial stage of project, the available knowledge on Climate Change and its possible impacts on water and agriculture needs to be disseminated. This will make the stakeholders understand the importance of projects on climate smart agriculture. We propose to arrange pre-project stakeholders meeting, where we will understand the farmers' problem and at the same time, we will explain our existing knowledge through different medium. We will also explain the depletion of natural resources due to uncontrolled human interventions. Such a dissemination will also help the community to participate in this project.

Installation stage

We propose to have the second stage of dissemination of knowledge with the participating farmers, the details of the installation. Our previous interactions revealed that farmers often are scared of installing sensors thinking it is for monitoring their activities. We will create simple training materials/ pamphlet/ videos to help the farmers understand that this if for their own benefit. We also explain the working principle and usefulness in a simple language so that they will not only allow us to install, but also take proper care of the instruments.

Product / Information Dissemination

When we will make our products and information ready, we will develop simple geospatial portal and apps for farm scale information dissemination. The details are explained in Part-II, Section A, WP9. Videos/ pamphlets will be created and tutorials will be arranged show the farmers can make use of the disseminated information to take correct decisions.

Knowledge Dissemination

The knowledge gained through the project will be disseminated in two stages during the end phage

Stage 1

At the first stage during the end phase, the benefits gained through installation will be demonstrated to the villages, where the technology is not implemented. This will make other farmers (who did not participate) understand the benefits. If the Government of India plans to upscale our approach after the successful implementation, these villages will participate.

Stage 2

The stage 2 dissemination is about the knowledge sharing. The knowledge gained will be converted into scientific articles, simple videos, training programs etc. That will result into a widespread communication of science. Further to this, as mentioned earlier, there is no standards available for IoT and IoE implementation over large region. The strategic knowledge developed through the proposed implementation will contribute to such standards. Finally, Climate Studies, IIT Bombay has been contributing significantly to the strategic knowledge on Climate Change maintained by the Ministry of Science and Technology. The outcome of the proposed project will also be communicated following the same pathway for other districts/ states to follow.

J. Describe the consultative process, including the list of stakeholders consulted, undertaken during project / programme preparation, with particular reference to vulnerable groups, including gender considerations, in compliance with the Environmental and Social Policy of the Adaptation Fund.

The consultation processes with the farmers of Maharashtra by Climate Studies started in 2019, where the faculty and students met the farmers of Nashik district, understood their problem and developed technologies for small scale irrigation water management, where cost efficiency was not the priority. The consultation helped us to know that framers need to make decisions at three stages, the first one is related to crop choices; while the second and third are related to water arrangements and water applications. The previous experiences helped us to formulate the present proposal on these three decision models. We selected an arid and vulnerable region to test the low-cost development, application, and implementation strategies.

During the proposal writing process, the team had a detailed interaction with the following officials:

- 1. A panel discussion was arranged to understand the implementation challenges of climate adaptation strategies with stakeholder participation. The panellists were Ms. Sujata Saunik, Additional Chief Secretary, Government of Maharashtra and Ms. Lipi Mehta, from Paani Foundation, extensively working in Man and Khatva (Fig. 24). Following the panel discussions, we also had separate meetings with them to identify the case study region.
- 2. Our identified partner SEVA is working with people from villages in Satara at a micro level. Presently they are working with 200 villages in Satara. Their key focus is on agriculture and natural resource management, women's development and gender issues, which are aligned with our proposal and adaptation fund. They work at the field in Satara district for improved watermanagement (Figure 25). From the field work of SEVA, we have understood that surface water irrigation options through check dams are not very feasible in Man due to topography and groundwater irrigation remains as the only options for the farmers. Hence, improving irrigation efficiency is the key for sustainable agricultural activity
- 3. We also are interacting with the State agricultural department of Government of Maharashtra, the Regional office of NABARD, and the District collector of Satara for reconnaissance survey of the region.
- 4. The TIH, IITB also had TIH with following stakeholders from Maharashtra and rest of India
 - Farmers (Onion Growers) Mr. Sachin Pawar and Mritunjay Kumar, Maharashtra
 - Agriculture Scientists (ICAR DOGR) Indian Council for Agriculture Research Directorate of Onion and Garlic Research, Pune (very close to Satara)
 - Agriculture Scientists (ICAR CICR) Indian Council for Agriculture Research Central Institute of Cotton Research, Nagpur, Maharashtra
 - Agriculture Scientists (ICAR NRCG) National Research Centre for Grapes, Pune
 - Industry General Aeronautics Pvt. Ltd. Bangalore
 - Industry Proximal Soilsens Technologies Private Limited, Pune
- 5. IITB Climate Studies is in close touch with India Meteorological Department (IMD) and had several meetings to make planning for the proposed project. Recently on 2nd May, 2022, IITB Climate Studies and IMD have signed an agreement for data sharing for the development of climate services together (Fig. 26)



Fig. 24. Panel Discussion on Climate Adaptation Issues held on 6th July 2022 at IIT Bombay



Fig 25: Field visit at Satara District by SEVA



Fig 26: Signing of Agreement between IMD and IITB for development of climate services together

Sr. No	Project	Proj ect Yea r	Department	Objectives numbe of NRM work	Project Objectives	number of NRM work	Iotal Project Imber Location NRM vork	oject Project ation area (ha.)	Total : Farn Cove	no of ners ered	Cast Category		Knowledge obtained which helpful for our project
					Villages			Male	Fema le	SC	NT/ VJN T	OBC/ Genera l	
1	MWSIP Project (Maharashtra Water Sector Improvement Project) World bank funded.	2009 - 2012	"Jalsandharan Dept." Maharashtra Water Sector Improvement Project	Decentraliz e the irrigation system to farmers. Formation of Farmers Water Users Association	21	Phaltan, Maan, Khatav Dist. Satara	11000 ha.	423	97	130	182	111	Participatory irrigation facility management
2	NRDWP (CNB works) National Rural Drinking Water Programme.	2012 - 2014	GSDA, Satara	To provide the water Security to Strengthen Water Source.	05	Satara District (Koregaon &Satara Block)	5 CNB	157	63	44	112	64	Source Strengthening work
4	IWMP Project (PMKSY) Integrated Watershed Management Programme.	2017 - 2020	Vasundhara Watershed Development Agency, Pune Maharashtra state.	To implement of Watershed and Livelihood based on Agriculture	06	Khatav block distSatara.	5521.39	8343	7981	3140	6280	7065	Natural resource management / Compartment bunding work on farmers land
			Total		32		16521 ha.	8987	8141	3314	6574	7240	

6. SEVA, the team member of the proposed project team has been working in SATARA for more than a decade, specifically with the women and unprivileged population. The details are provided below:

IIT Bombay has also successfully worked with the faremrs of district Nashik on irrigation water management advisory development, but for a completely different socio-econmic scenarios. The vast experiences of the team will be useful in creating upscaling guidelines.

K. Describe how the project/programme draws on multiple perspectives on innovation from e.g., communities that are vulnerable to climate change, research organizations, or other partners in the innovation space, in the context in which the project/programme would take place.

The proposed project is a truly an interdisciplinary work with a blend of laboratory, instrumentation, computational and field work. The project is bringing different perspectives through different expertise of the investigators of IITB and different partners. They are listed below.

Prof. Subimal Ghosh is leading from IIT Bombay. He is currently serving as the Convener of Interdisciplinary Program in Climate Studies and a Professor in the Department of Civil Engineering, IIT Bombay. His research interest includes hydro-climatology, regional climate modelling, understanding of Indian Monsoon and its variability, mesoscale hydrological modelling, water resources systems and simulating land surface feedbacks to climate. He has more than 100 journal publications, including Nature Climate Change, Nature Communications, Science Advances, Geophysical Research Letters, Water Resources Research etc. He is the fellow of the American Geophysical Union and the recipient of the AGU D L Memorial Medal, Shanti Swarup Bhatnagar Prize (highest award in Science and Technology in India), Swarnajayanti Fellowship, PRL Award, Dr. A P J Abdul Kalam Cray HPC Award, and many more. He is also the lead author of IPCC, Assessment Report-6, Working Group 1.

Prof. Arpita Sinha has been a faculty in Systems and Control Engineering at IIT Bombay since 2009. Before that, she was a postdoctoral fellow at Cranfield University, UK, for a year. Her research interest lies at the intersection of robotics and control systems. The broad areas of her work include guidance and control of autonomous vehicles, multiple vehicle coordination, and distributed decision-making. She is currently working on trajectory planning for autonomous on-road driving, multi-copter control for precision agriculture, and coordination of multiple mobile manipulators.

Prof. SubhankarKarmakar is currently a Professor & Head at the Environmental Science and Engineering Department (ESED), and associated faculty member in the DST-Centre of Excellence in Climate Studies, and the Centre for Urban Science and Engineering at Indian Institute of Technology Bombay. He obtained his PhD from the Indian Institute of Science, Bangalore, India. He worked as a Post-Doctoral Fellow at the University of Western Ontario, Ontario, Canada. Further, he received a BOYSCAST Fellowship from the Government of India to pursue research at Duke University, North Carolina, USA. His primary research interests are in Environmental Systems Analysis, Uncertainty Modelling, and Risk-Vulnerability Analysis to Climate-induced Natural Hazards. Some of his recent research contributions include mapping disaster-vulnerability for densely populated coastal urban areas, and mapping agricultural vulnerability at a national-scale. He has published over 90 international journal papers, 7 book chapters and several international conference proceedings. He received Professor S P Sukhatme Excellence in Teaching Award and Research Excellence Award at IIT Bombay in 2019 and 2020, respectively. He is the Principal Investigator for DST funded Centre of Excellence in Climate Studies at IIT Bombay.

Prof. PennanChinnasamy is currently an Assistant Professor with Indian Institute of Technology, Bombay - India, under the Centre for Technology Alternatives for Rural Areas (CTARA) department, where his work primarily focuses on natural resources assessment, monitoring and management in rural regions. He leads the Rural Data Research and Analysis (RuDRA) lab which establishes a database for better understanding rural issues, holistically. Over the past decade, Pennan has experience working in NGOs, national and regional government agencies and academic institutions, focusing on sustainable surface and groundwater management plans, climate change impacts, large data analysis and hydrological simulation models.

Prof. Karthikeyan Lanka is working as an Assistant Professor in Centre of Studies in Resources Engineering (CSRE), IIT Bombay since 2019. He is also an associate faculty member of Interdisciplinary Program in Climate Studies (IDPCS), IIT Bombay. Dr. Karthikeyan works in the areas of remote sensing of soil moisture and vegetation, land-atmosphere interactions, hydrological modelling, and monitoring soil moisture droughts. He is currently supervising 3 PhDs in IIT Bombay. He has authored 13 peer-reviewed journal publications.

Prof. Vishal Dixit is an Assistant Professor in the Interdisciplinary Program in Climate Studies, Indian Institute of Technology Bombay, Powai Mumbai. His research focuses on different aspects of tropical climate dynamics with a special fascination for Monsoon dynamics. He uses satellite and ground based observations to learn about new features of monsoons and then uses an army of models (starting from Climate Models to Cloud Resolving Models) to replicate these feature with an aim to ultimately understand the underlying processes. He also teaches a course on Climate Systems and Climate Modeling at IIT Bombay. He has authored 12 peer reviewed publications.

Prof. Yogendra Shastri is Professor in the Department of Chemical Engineering, Indian Institute of Technology Bombay, Powai Mumbai. He is also associated with the Interdisciplinary Program in Climate Studies. His research focuses on developing and applying systems theory based tools for sustainable development. Specific areas of interest include biomass to energy systems, food-energy-water nexus, life cycle assessment, supply chain design, and system dynamics for sustainable energy transition. He also teaches a course on sustainable engineering at IIT Bombay. He has over 80 publications in peer reviewed journals, five book chapters, and on edited book to his credit.

Technology Innovation Hub (TIH): A section 8 company set up at IIT Bombay with support from the Department of Science and Technology. TIH will be involved in innovating and implementing new technologies related to sensors and drones for agricultural monitoring.

BHUGOL GIS Pvt Ltd: Bhugol GIS Pvt. Ltd. is an enterprise built on decades of research experience. Founded and Incubated at Society for Innovation and Entrepreneurship (SINE) at the Indian Institute of Technology Bombay (IITB). BHUGOL GIS is a technology and analytics firm with its own proprietary tool, GRAM++. GRAM is an acronym for Geo-Referenced Area Management, featuring robust Mapping, Data Analytics and Image Processing capabilities. BHUGOL will be developing the geospatial portals and apps.

Society for Empowerment of Villages & Agriculture (SEVA): SEVA is the leading NGO in the field of Agriculture, Water, Watershed, Sanitation, Environment, and Livelihood. SEVA works with people residing in villages at a micro level, and facilitates participation of rural people in the process of development of rural India. SEVA has an outreach of about 200 villages in the Satara District of the Western region in Maharashtra.

The interdisciplinary team will work with the stakeholders directly through SEVA, NABARD and Government organizations. The team is unique in terms of varying expertise and has the potential to bring innovation in the service of farmers for climate adaptation.

L. Provide justification for funding requested, focusing on the full cost of adaptation reasoning.

SI No.	Budget heads	Justification	Link to Adaptation
1	Equipment	 WP 3, WP 4, WP 5, WP 7 and WP 8 require data intensive parallel computation. High Performance Computing (HPC) and data storage facility will be established. WP2 involves ground based and airborne soil moisture sensing. High quality sensors (L Band Radar and Hyper spectral) are planned to be procured. 	The adaptation tools needs high- resolution modelling at farm scale that should be running in the background. Without HPC, such simulations are impossible. It will also generate big data that needs storage. The adaptation framework needs monitoring of agriculture, which involves installation of sensors, drone survey, etc. Farmers in India cannot afford them, hence, through the project we are installing them. For upscaling the Government may be interested in doing the same for other regions, seeing the success of the present one.
2	Human resource (Salary)	This project involves innovation at several stages. A large cohort (28+) of Post doctoral research scientists, Research Scholars, Technical and field assistants and administrative staff will be hired for successful implementation of the project.	It has two purpose, first we need staffs to work for large scale implementation. Further, it will generate skilled human resources, who will help the Government in the future in upscaling.
3	Travel	Frequent field visits over significantly longer monitoring period will be required to install and operate the equipment and stakeholder engagements.	Travel is needed to visit the site very frequently. Adaptation needs frequent field visits to the site.
4	Consumable	Project will require procuring and storing of tera- bytes of satellite and model data and climate modelling software.	Needed for the monitoring to be used for adaptation.
5	Contingency	Scientific reporting, logistic support for periodic project review meetings, troubleshooting and any other unforeseen costs.	For meeting with stakeholders, who are the key players of adaptation.

M. Describe how the sustainability of the project / programme outcomes has been taken into account when designing the project / programme.

Any innovation project needs evaluation before upscaling. Here, in this project, we propose to develop new technologies for climate-smart irrigation water management with its validation for some of the driest regions of Maharashtra, India. The project offers technology development with proof of concept after application in some of the most challenging regions. The investigators are aware that the call for proposal is on "large-scale innovation," which is different from the standard call of "adaptation" by the UNFCC. Hence, the proposal has distinct three components, innovation, application, and implementation. Successful completion of the project will lead to generating strategic knowledge for large-scale cost-optimized irrigation management planning. This is the first and foremost necessary information required for upscaling. The team working on the proposed project has taken the following measures for the sustainability of the project and possible future upscaling.

- 1. The technology developed through this project and the monitoring system will be shared with IMD and the Agricultural Department, Maharashtra (with data access to the project team). The transfer of the system will ensure that the activities will be upscaled and transferred to other regions.
- 2. The project is the first of its kind. The knowledge generated will be shared with the government leading to the development of standards for IoT and IoE in agriculture. Such standards will be followed for upscaling the system in other regions, if not the entire country/ state but for the arid regions.
- 3. A significant component of the project is community-led. After observing the benefits and co-benefits of the project, the community may take special care of the sustainability of the system.
- 4. The Ministry of Earth Sciences (MoES) has taken multiple initiatives for extensive earth system monitoring. Sharing all the details with IMD (part of MoES) will help them upscale the system for sustainable agricultural system.
- 5. The Department of Science and Technology and MoES has come together recently for India-specific climate science and adaptation. They are in process of developing a consortium for India. IITB has a DST supported Centre of Excellence in Climate Studies that contributes to the strategic knowledge mission on climate change. The project outcome shared with the strategic knowledge mission will help to sustain the efforts and upscale over a large region.

In summary, we will propose the mechanism through which the efforts not only be sustained but also upscaled over a large region. The team will be happy to support any such endeavors in this direction around the country. We also would like to highlight that previously we have developed technologies for climate services, such as India's first real time urban flood forecasting system and transferred the technology to MoES. MoES is now using the same for day to day applications. We follow the same here for this project.

N. Provide an overview of the environmental and social impacts and risks identified as being relevant to the project / programme.

Table 2: Environmental and Social Impacts and Risks

Checklist of environmental and social principles	No further assessment required for compliance	Potential impacts and risks – further assessment and management required for compliance
Compliance with the Law		<
Access and Equity		✓

Marginalized and Vulnerable <mark>Groups</mark>		✓
Human Rights	✓	
Gender Equity and Women's Empowerment		
Core Labour Rights		✓
Indigenous Peoples	✓	
Involuntary Resettlement	✓	
Protection of Natural Habitat	✓	
Conservation of Biological Diversity	✓	
Climate Change	✓	
Pollution Prevention and Resource Efficiency		✓
Public Health	✓	
Physical and Cultural Heritage	✓	
Lands and Soil Conservation		✓

We identified 7 areas in which potential impacts and risk assessment might be required. We present a detailed discussion about each one of them below.

Compliance with the law: This project has undergone a detailed scrutiny from the Indian Ministry of Environment, Forest and Climate Change. They have provided a letter of support for this effort. The project does not directly involve any activity where a conflict with any Indian law may arise. During project execution, due diligence of the local laws and compliances will be ensured. This project does have any non-compliance with any of the international law.

Access and Equity: Equal access to information, advisory and the outcomes of this project will be provided to marginalized and vulnerable groups. Special care will be taken to provide safe and decent working conditions for on-field workers / teams including researchers, employees of associates and on-ground teams. All legal compliance with land-rights will be followed in accordance with India laws while installing sensors and taking measurements.

Marginalized and Vulnerable Groups: At the beginning of the project we had a limited information about the impacts and risks to marginalized and vulnerable groups from this project. We paid special attention to this aspect during our first stakeholders engagement meeting. After consultation with locals, it became clear that the project

activities will actually provide a large benefit to marginalized and vulnerable groups (including women and girls, displaced people and population identified by the Indian Govt. as the "reserved category"). The impacts on the marginalized and vulnerable groups will be monitored throughout the execution of this project.

Gender Equity and Women's empowerment: India has adopted National Policy for Empowerment of Women on 20th March, 2001. The objective of this policy is to bring about the advancement, development and empowerment of women and to eliminate all forms of discrimination against women. Our project is lead by IIT Bombay, a public research institute that strongly promotes gender equity and women's empowerment. The project will involve large participation from the women in several roles, either as a stakeholder (women farmers), as a local managing person (Sarpanch of the village), on ground volunteers (e.g. Bachat Gat) and on-field help. The project will strictly follow IIT Bombay norms that are in compliance with Indian Govt. and Maharashtra state government norms. A detailed Gender Analysis is provided in Annexure G.

Core labor rights: India is a founding member of the International labor organization (ILO) since 1919. Indian constitution ensures core labour rights including right to work of one's choice, right against discrimination, prohibition of child labour, just and humane conditions of work, social security, protection of wages, redress of grievances, right to organize and form trade unions, collective bargaining and participation in management.

The participating organizations in this proposal including IITB, TIH, Bhugol GIS and NGO-SEVA, Satara ensure core labor rights to its staff in accordance with ILO. The on-field execution of the project for a small part may include employment of farm labor. The IIT Bombay institute-norms will be followed ensuring core labor rights to farm labor.

Pollution prevention and Resource efficiency: The project proposes to install on ground soil moisture sensors and fly drones to make collocated aerial measurements. This technology works on electricity / battery technology. We do not envision any significant pollution through these activities. Installation of sensors at several locations and monitoring will be designed to ensure resource efficiency. Some sensors will use renewable energy sources to further minimize their carbon footprint. We will follow Environmental, Social and Governance (ESG) guidelines during the execution of the project.

Lands and Soil Conservation: The project proposes to install soil moisture sensors that will involve digging and installation. The area affected by this activity will be negligibly small. The locals and concerned farmers will be consulted before choosing a sight to make a new installation. An advisory to schedule watering in the farm will be provided to the farmers. Continuous on ground monitoring will be made to ensure that the advisory does not affect soil conservation principles. Lands providing vulnerable ecosystem services will be identified with the help of land owners and such lands will be avoided for sensor installation.

PART III: IMPLEMENTATION ARRANGEMENTS

A. Describe the arrangements for project / programme management at the regional and national level, including coordination arrangements within countries and among them. Describe how the potential to partner with national institutions, and when possible, national implementing entities (NIEs), has been considered, and included in the management arrangements.

The proposed project will be executed by the Indian Institute of Technology Bombay, an Institute of Eminence in India with the partners as Technology Innovation Hub, IITB, Bhugol GIS Pvt Ltd and Society for Empowerment of Villages and Agriculture. The following committee are proposed for overlooking and periodic overview of the project:

- Project Review Committee: A project review committee will set up, which will meet for the review of progress once a year. The committee will consist of (1) representative of Ministry of Environemnt Forest and Climate Change; (2) representative of NABARD; (3) representative of IMD; (4) representative of state agricultural department; (5) representative from district collector's office; (6) Gram Panchayat members; (9) academic experts; (10) industry experts. The committee will be formed in consulation with the NBARD regional office. The committee will also meet the farmers/ stakeholders for their feedback.
- 2. Project Steering Committee: A project steering committee will be set up with officials from (1) NABARD, (2) IITB, (3) State Agricultural Department, (4) District administrative official; (5) IMD (6) Krishi Vigyan Kendras (Agricultural organizations). The project steering committee will meet more frequently as and when required (but minimum once in 6 months) to understand project management and project execution.
- 3. Project Management Committee: A project management committee will be set up with representative from (1) IITB; (2) NABARD; (3) SEVA; (4) TIH; (5) BHUGOL. They will be responsible for the overall management of the project. The committee will update the steering committee periodically about the management plan, work progress, success/ failure of every step.
- 4. Work Package Leads: Each of the work package will be led by project investigator. WP1 will be led by SEVA, WP2 will be led by TIH, WP3 will be led by Prof. Karthikeyan Lanka of IIT Bombay, WP4 will be led by Prof. Vishal Dixit (IIT Bombay), WP5 will be led by Prof. Subinal Ghosh (IITB), WP6 will be led by Prof. Pennan Chinnasamy (IIT Bombay), WP7 will be led by Prof. Subhankar Karmakar, WP8 will be led by Prof. Yogendra Shastri, WP9 will be led by BHUGOL. The WP leads will periodically inform the updates from their WPs to the steering committee for suggestions and management decisions.
- 5. The connections and collaborative work plans under each WPs are explained in details in Part II, Sections A, C and K.

The detailed struture of project management is presented in Fig. 27.



Fig. 27: Project Management (The Krishi Vigyan Kendra Representatives will also be involved in the implementation and community interactions)

B. Describe the measures for financial and project / programme risk management

Risk Class/Category	Level	Mitigation
Operational/Administrative: Coordination of activities with other agencies; large timeliness of technical inputs and their proper scheduling number of on-going projects/programme Issues related to planned intervention in desired outcome due to unavailability of timely inputs	Low	 NABARD will be involved closely with coordination and administration. Both Bhugol and TIH are housed in the vicinity of IITB, this will help in coordinating activities without delay. Both the agencies will have a dedicated team while IITB will employ both scientific and administrative staff for successful implementation and execution of the project.
Financial: Cost escalation leading to increased costs for goods and services	Low	 Procurement of major equipment are planned in the first year itself If the cost of sensors increases the number of sensors will be adjusted accordingly.
Environmental: Natural Hazards (flood, drought, storm surges, and storms) may hamper	Low	The peak observation period will be designed considering the weather forecast. Special care will be taken to guard
project implementation.		sensors and other field equipment in case of unforeseen natural hazards.
Participation of stakeholders and required cooperation from government, private and technical institutes.	Low	Several Govt bodies have shown strong support and partner NGO has some prior experience of working with the stakeholders of the study area.

Based on the information presented in the PCN and its environmental and social screening, the given project falls under Category "C"

C. Describe the measures for environmental and social risk management, in line with the Environmental and Social Policy of the Adaptation Fund.

The environmental and social risk components in line with adaptation fund are not applicable to the proposed project. Kindly refer to Sectio II, Part-N

D. Describe the monitoring and evaluation arrangements and provide a budgeted M&E plan.

Evaluation/ Monitoring/ Meeting	Tentative Timeline	Activity
Pre-project stakeholder meeting	September2022/	Interaction with farmers to understand their
	January 2023	problems, and explaining them Climate Change
Project Steering committee	January 2022	Evaluating Project plan and initiation of work
Stakeholder meeting	March 2023	Installation plan
Project Steering Committee meeting	June 2023	Evaluation of ongoing installation/ progress review
Stakeholder meeting	September 2023	Feedback from farmers about Kharif crop season
Project review Committee meeting	December 2023	Progress evaluation and guidance
Stakeholder meeting + Steering committee meeting (on-site)	March 2024	Evaluation of ongoing installation/ progress review, getting feedback from farmers, training program for farmers
Stakeholder meeting	September 2024	Feedback from farmers about Kharif crop season, Training Program
Steering Committee Meeting + Project review Committee meeting	October 2024	Discussion and review on modelling and tool development, Review on installation, Guidance
Midterm Review	December 2024	Progress evaluation and guidance
Stakeholder meeting + Steering committee meeting (on-site)	March 2025	Evaluation of progress, review, getting feedback from farmers, training program for farmers on how to use advisories
Stakeholder meeting	September 2025	Feedback from farmers about Kharif crop season, Training Program
Steering Committee Meeting	October 2025	Discussion and review on modelling and tool development, Review on installation, Guidance
Project Review Committee Meeting (onsite)	December 2025	Project review and committee interactions with farmers
Stakeholder meeting + Steering committee meeting (on-site)	March 2026	Evaluation of application of technology, getting feedback from farmers, planning for incorporation of farmers feedback
Stakeholder meeting	September 2026	Detailed meeting to resolve all the issues, inviting non-participating villages for upscaling
Steering Committee Meeting + Project review Committee meeting+ Final Review, Terminal Evaluation (onsite)	October 2026	Final evaluation by the Steering committee, Evaluation on the project and planning for generation of standards for IOT/ IOE applications in agriculture

The monitoring and evaluations schedule are mentioned in the following table:

Periodic report submission: Periodic updates will be submitted in every 6 months, June and December in every year. The final report will be submitted in March 2027

The M&E cost has already been absorbed in the IITB budget. No more extra budget is needed.

E. Include a results framework for the project / programme proposal, including milestones, targets, and indicators.

WP	Milestone	Indicator	Target
WP1	Connecting Stakeholders	No of stakeholders meetings, and no of villagers attended	Minimum 2 stakeholders meetings per year with on site discussions
WP2	Installation of Sensors	No of villages covered and no of plots covered within a village	Minimum 5 villages, and within village plots of different soil types. Networking and dissemination.
WP2	Drone Survey	No of villages covered and no of plots covered within a village	Minimum 2 villages, 1 from each tehsil supplementing the sensor network
WP3	Merging soil moisture	Generating plot level soil moisture for the entire village	Retrieval of multi-source information and generation of plots for at least 5 villages at farm scale
WP4	Hyper resolution Hydroclimate Modelling	Regional downscaling product and hydrological forecast/ projections, Error with respect to observations	The scale consistent with observation network. Errors within permissible limit for making decisions
WP5	Farm Scale Optimization	Percentage of farms covered within villages	Irrigation scheduling for farms with water savings without losing yield (target improving yield)
WP7	Agricultural risk map	Risk map for the entire district	Hazard, and vulnerability map generation for different crops, technology evaluations, and designing socio-economic interventions
WP8	Crop switching	Crop switch planning for entire district	Improving nutrition production, and farmers' profit with minimization of water use
WP6 and 9	Portal and App design	Usage by farmers	At least 50% farmers involved / got trained/ interacted (feedback) during the entire exercise.

F. Demonstrate how the project / programme aligns with the Results Framework of the Adaptation Fund

The budget here excluding overhead and implementing institute cost

Project Objective(s) ²	Project Objective Indicator (s)	Fund Outcome	Fund Outcome Indicator	Grant Amount (USD)
To make the agricultural practices climate smart and	% of villages and farmers participated in the project	Installation of IoT and IoE in the villages	Number of villages and the area covered	1865566
an upliftment of rural wellbeing in		Providing Irrigation advisory to the farmers	Number of farmers using advisory and giving feedback	
vulnerable arid regions of South Asia	% reduction in irrigation water use	Agricultural risk map	Granularity of risk map (resolution)	285136
	% improvements in the crop yield	Crop switching policy	% of improvements in water use and yield, field level feasibility study	
Project Outcome(s)	Project Outcome Indicator(s)	Fund Output	Fund Output Indicator	Grant Amount (USD)
More crop per drop: improving crop yield with optimum use of water at farm scale	Farmers response on the quantification of improvement	Farmers participating in climate smart agricultural	Fraction of farmers switching to climate smart irrigation decisions	1865566
		practices		
Minimization of climate agricultural risk	Future optimum crop choices reducing yield Evaluation of new	practices Improvements in yield Reduction in water	All the quantities in %	285136

G. Include a detailed budget with budget notes, broken down by country as applicable, a budget on the Implementing Entity management fee use, and an explanation and a breakdown of the execution costs

Detailed Budget of IIT Bombay (in USD): T1

² The AF utilized OECD/DAC terminology for its results framework. Project proponents may use different terminology but the overall principle should still apply

Budget Head	Year 1	Year 2	Year 3	Year 4	Total Amount in USD
Equipment					
HPC with Data Storage	252000				252000
PCs and laptops	12600				12600
Salary				-	
Sr. Project Manager (1 Nos)	12374	13724	15074	16424	57596
Post Doctoral Research Fellow (6 Nos)	74245	82345	90444	98544	345578
Sr. Project technical Assistant (1 Nos)	6075	6750	7425	8099	28348
Sr. Project Software Engg (1 Nos)	8999	10124	11249	12374	42747
JRF/SRF (2 Nos)	11624	11624	13124	13124	49497
Project attendant (1Nos)	2268	2570	2873	3175	10886
Stakeholder meeting + discussions	6300	6300	6300	6300	25200
Travel	6300	6300	6300	6300	25200
Contingency	12600	12600	12600	12600	50400
Consumables	12600	12600	12600	12600	50400
TOTAL (T1)	417986	164937	177989	189541	950453

Budget for IOT Installation (IITB identified Technology Innovation Hub, IITB) (in USD): T2

Budget Head	Year I	Year II	Year III	Year IV	Total Amount in USD
Equipment					
Laptop/Desktop/Printer/Scanner/ Other	1890				1890
computer accessories					
Storage Device (100TB storage)	1260	1260	1260	1260	5040
Sensors - L band radiometer	63000				63000
Sensor – thermal	630				630
Sensors-Hyperspectral	88200				88200
Ground station	3780				3780
Field/lab equipment/autonomous drones	22680				22680
Other equipment (Field Generator)	1890				1890
Soil Moisture Sensor system for 100 sensors	25200				25200
Consumables		•	·	·	
Battery packs		5292	5292	5292	15876
---	--------	--------	--------	-------	--------
Other consumable items	1260	1260	1260	1260	5040
Salary					
1. JRF/SRF/Project Engineer (1 Nos)	10584	11642	12807	14087	49120
2. Research Associates (2 Nos)	36288	39917	87817		164022
3. Technical Assistant/Field Assistant/Pilots (4 Nos)	30240	33264	36590	40249	140344
Travel					
1. Conference/seminars/workshop	630	630	630	630	2520
2. Field/other visits	25200	25200	25200	25200	100800
Contingencies	1890	1890	1890	1890	7560
TIH Service charges					
2% of the Total	62924				62924
TOTAL (T2)	377546	120355	172746	89869	760516

Budget for GIS portal and apps (IITB identified Bhugol GIS Pvt Ltd) (in USD): T3

Budget Head	Year I	Year II	Year III	Year IV	Total Amount in USD
Manpower and Development Cost	44100	31828	25460	19908	121296
Hosting Charges	6300	8820	10080	12600	37800
Total	50400	40648	35540	32508	159096
GST@18%	9072	7317	6397	5851	28637
FINAL CHARGABLE AMOUNT (T3)	59472	47964	41937	38359	187733

Stakeholder meeting, connecting farmers, and dissemination (IITB identified SEVA (Society for Empowerment of Villages & Agriculture)) (in USD): T4

Budget Head	Year I	Year II	Year III	Year IV	Total Amount in USD
Stakeholders meeting and continuous interactions/ feedback with farmers	126000		126000		252000
TOTAL (T4)					252000

Budget Summary

Project Cost (T1+T2+T3+T4) (in USD)	2150702.253
Execution cost @ 9.5% of Project cost	204317
Total Project Cost	2355019
Project/Programme Cycle Management Fee charged by the Implementing Entity (NABARD) @ 8.5% of Total Project Cost	200177
GRAND TOTAL (Amount of Financing requested)	2555196 (2.56 million USD)

*For detailed budget notes please refer to Section II L.

	Project Fund Disbursement Schedule						
SI	Particulars	Year 1	Year 2	Year 3	Year 4	Total	
NO							
	Scheduled Date	January'23	January'24	January'25	January'26		
TO EX	ECUTING AGENCY						
1	Project Cost	981004	333257	518672	317769	2150702	
2	Execution Cost	93195	31659	49274	30188	204317	
3	Total Project Cost	1074200	364916	567946	347957	2355019	
TO NATIONAL IMPLEMENTING ENTITY							
	Project Management Cost	50044.25	50044.25	50044.25	50044.25	200177	
ΤΟΤΑΙ	AMOUNT REQUESTED	1124244	414960	617991	398001	2555196 (2.56 million USD)	

H. Include a disbursement schedule with time-bound milestones.

Milestones

Activitios		Time (Months)						
Activities	0m -6m	6m-12m	12m-18m	18m-24m	24m-30m	30m-36m	36m-42m	42m-48m
WP1: Stakeholders meeting, interactions,								
feedback								
WP2: Installation of Sensors								
WP2: Drone Survey								
WP2: Maiantaining IoT								
WP3: Algorithm development for merging								
WP3: Improving algorithms through feedback								
WP4: Regional climate modeling								
WP4: Regional hydrological modeling								
WP5: Irrigation model development								
WP5: Optimization								
WP5: Improving decision model based on								
feedback								
WP6: Participatory modeling								
WP7: Risk Map Generation								
WP7: Socio-economic interventions design								
WP7: Technology evaluation for risk reduction								
WP8: Food energy water study								
WP8: Crop switching optimization								
WP8: Feasibility Study								
WP9: Portal development, app development								
and maintenance								

References

- 1. Abbaszadeh, P., Moradkhani, H., & Zhan, X. (2019). Downscaling SMAP radiometer soil moisture over the CONUS using an ensemble learning method. *Water Resources Research*, 55(1), 324-344.
- Barik, B., Ghosh, S., Sahana, A.S., Pathak, A. and Sekhar, M., 2017. Water–food–energy nexus with changing agricultural scenarios in India during recent decades. *Hydrology and Earth System Sciences*, 21(6), pp.3041-3060.
- 3. Böhner, J., & Bechtel, B. (2018). GIS in climatology and meteorology. In *Comprehensive geographic information systems* (pp. 196-235). Elsevier.
- 4. Cardona, O.D., M.K. van Aalst, J. Birkmann, M. Fordham, G. McGregor, R. Perez, R.S. Pulwarty, E.L.F. Schipper, and B.T. Sinh, 2012: Determinants of risk: exposure and vulnerability. In: Managing the Risks of Extreme Events and Disasters to Advance Climate Change Adaptation [Field, C.B., V. Barros, T.F. Stocker, D. Qin, D.J. Dokken, K.L. Ebi, M.D. Mastrandrea, K.J. Mach, G.-K. Plattner, S.K. Allen, M. Tignor, and P.M. Midgley (eds.)]. A Special Report of Working Groups I and II of the Intergovernmental Panel on Climate Change (IPCC). Cambridge University Press, Cambridge, UK, and New York, NY, USA, pp. 65-108.
- Das, N. N., Entekhabi, D., Kim, S., Jagdhuber, T., Dunbar, S., Yueh, S., &Colliander, A. (2017, July). High-resolution enhanced product based on SMAP active-passive approach using sentinel 1A and 1B SAR data. In 2017 IEEE International Geoscience and Remote Sensing Symposium (IGARSS) (pp. 2543-2545).
- Davis, K. F., Rulli, M. C., Seveso, A. & D'Odorico, P. Increased food production and reduced water use through optimized crop distribution. *Nat. Geosci.*10, 919–924 (2017).
- 7. Dorigo, W., Wagner, W., Albergel, C., Albrecht, F., Balsamo, G., Brocca, L., ... & Haas, E. (2017). ESA CCI Soil Moisture for improved Earth system understanding: State-of-the art and future directions. *Remote Sensing of Environment*, 203, 185-215.
- 8. Fang, B., Lakshmi, V., Bindlish, R., & Jackson, T. J. (2018). Downscaling of SMAP soil moisture using land surface temperature and vegetation data. *Vadose Zone Journal*, 17(1).
- Ghosh, S and Roy A (2019), Method and electronic device for irrigation water management [Indian Patent Filed, Application no: E-137/5285/2019/MUM]
- 10. Ghosh, S, Tripathy, S and Karmakar S (2019), Method for real time forecasting of Flood Risk considering Hazard, Exposure and Vulnerability [Indian Patent Filed, 11 Application no: 202021000003]
- 11. Gochis, D. J., Yu, W., & Yates, D. N. (2015). The WRF-Hydro model technical description and user's guide, version 3.0. NCAR Technical Document. 120 pages. Available online at: http://www.ral.ucar.edu/projects/wrf_hydro
- 12. He, L., Hong, Y., Wu, X., Ye, N., Walker, J. P., & Chen, X. (2018). Investigation of SMAP Active–Passive Downscaling Algorithms Using Combined Sentinel-1 SAR and SMAP Radiometer Data. *IEEE Transactions on Geoscience and Remote Sensing*, 56(8), 4906-4918.

- IPCC (2014). Climate change 2014: impacts, adaptation, and vulnerability. Part B: regional aspects. In Contribution of Working Group II to the Fifth Assessment Report of the Intergovernmental Panel on Climate Change Field, C.B., V.R. Barros, and D.J. Dokken, et al., eds. (Cambridge University Press).
- Karthikeyan, L., & Mishra, A. K. (2021). Multi-layer high-resolution soil moisture estimation using machine learning over the United States. *Remote Sensing of Environment*, 266, 112706.
- 15. Le Roux, R., Katurji, M., Zawar-Reza, P., Quénol, H., & Sturman, A. (2018). Comparison of statistical and dynamical downscaling results from the WRF model. *Environmental Modelling & Software*, *100*, 67-73.
- Li H, Sheffield J, Wood E. 2010. Bias correction of monthly precipitation and temperature fields from Intergovernmental Panel on Climate Change AR4 models using equidistant quantile matching. Journal of Geophysical Research: Atmospheres 115(D10): 1984-2012.
- 17. Lo, J. C. F., Yang, Z. L., & Pielke Sr, R. A. (2008). Assessment of three dynamical climate downscaling methods using the Weather Research and Forecasting (WRF) model. *Journal of Geophysical Research: Atmospheres*, 113(D9).
- 18. Long, D., Bai, L., Yan, L., Zhang, C., Yang, W., Lei, H., ... & Shi, C. (2019). Generation of spatially complete and daily continuous surface soil moisture of high spatial resolution. *Remote Sensing of Environment*, 233, 111364.
- Maraun, D., Wetterhall, F., Ireson, A. M., Chandler, R. E., Kendon, E. J., Widmann, M., ... & Thiele-Eich, I. (2010). Precipitation downscaling under climate change: Recent developments to bridge the gap between dynamical models and the end user. *Reviews of* geophysics, 48(3).
- Nayak, H. P., Osuri, K. K., Sinha, P., Nadimpalli, R., Mohanty, U. C., Chen, F., ... & Niyogi, D. (2018). High-resolution gridded soil moisture and soil temperature datasets for the Indian monsoon region. *Scientific data*, 5(1), 1-17.
- 21. NIC. Global Trends 2030: Alternative Worlds. Natl. Intell. Counc. (2012).
- 22. Pal, M., Maity, R., & Dey, S. (2016). Statistical Modelling of vertical soil moisture profile: Coupling of memory and forcing. *Water resources management*, 30(6), 1973-1986.
- 23. Pörtner, H.-O. et al. Climate Change 2022: Impacts, Adaptation and Vulnerability. IPCC Sixth Assessment Report, WGII (2022).
- Roy, A., Narvekar, P., Murtugudde, R., Shinde, V., & Ghosh, S. (2021). Short and medium range irrigation scheduling using stochastic simulation-optimization framework with farm-scale ecohydrological model and weather forecasts. *Water Resources Research*, 57, e2020WR029004. <u>https://doi.org/10.1029/2020WR029004</u>
- 25. Rummukainen, M. (2010). State-of-the-art with regional climate models. *Wiley Interdisciplinary Reviews: Climate Change*, 1(1), 82-96.
- Salvi K, Ghosh S, Ganguly A. 2016. Credibility of statistical downscaling under nonstationary climate. Climate Dynamics, 46(5-6): 1991-2023
- Salvi K, Kannan S, Ghosh S. 2013. High-resolution multisite daily rainfall projections in India with statistical downscaling for climate change impacts assessment. Journal of Geophysical Research: Atmospheres 118(9): 3557-3578.
- 28. Sharma, T., Vittal, H., Karmakar, S. and Ghosh, S., 2020. Increasing agricultural risk to hydro-climatic extremes in India. Environmental Research Letters, 15(3), p.034010.
- Simpson, N.P., Mach, K.J., Constable, A., Hess, J., Hogarth, R., Howden, M., Lawrence, J., Lempert, R.J., Muccione, V., Mackey, B. and New, M.G., 2021. A framework for complex climate change risk assessment. One Earth, 4(4), pp.489-501.
- Singh, J., Karmakar, S., PaiMazumder, D., Ghosh, S. and Niyogi, D., 2020. Urbanization alters rainfall extremes over the contiguous United States. Environmental Research Letters, 15(7), p.074033.
- 31. Singh, J., Vittal, H., Karmakar, S., Ghosh, S. and Niyogi, D., 2016. Urbanization causes nonstationarity in Indian summer monsoon rainfall extremes. Geophysical Research Letters, 43(21), pp.11-269.
- 32. Skamarock, W. C., Klemp, J. B., Dudhia, J., Gill, D. O., Liu, Z., Berner, J., ... & Huang, X. Y. (2019). A description of the advanced research WRF model version 4. *National Center for Atmospheric Research: Boulder, CO, USA, 145,* 145.
- 33. Sure, A., & Dikshit, O. (2022). Combined radiometer and scatterometer derived soil moisture product for the Indo-Gangetic basin. *Geocarto International*, *37*(2), 456-473.
- 34. The World Bank. Water in agriculture. World Bank (2020).
- 35. Tomar, S. K., Al Bitar, A., Sekhar, M., Zribi, M., Bandyopadhyay, S., & Kerr, Y. (2016). MAPSM: A spatio-temporal algorithm for merging soil moisture from active and passive microwave remote sensing. *Remote Sensing*, 8(12), 990.
- 36. Vittal, H., Karmakar, S., Ghosh, S. and Murtugudde, R., 2020. A comprehensive India-wide social vulnerability analysis: highlighting its influence on hydro-climatic risk. Environmental Research Letters, 15(1), p.014005.
- Wei, Z., Meng, Y., Zhang, W., Peng, J., & Meng, L. (2019). Downscaling SMAP soil moisture estimation with gradient boosting decision tree regression over the Tibetan Plateau. *Remote Sensing of Environment*, 225, 30-44.
- 38. Zachariah, M., Mondal, A., Das, M., AchutaRao, K.M. and Ghosh, S., 2020. On the role of rainfall deficits and cropping choices in loss of agricultural yield in Marathwada, India. *Environmental Research Letters*, *15*(9), p.094029.

PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY

A. Record of endorsement on behalf of the government Provide the name and position of the government official and indicate date of endorsement. If this is a regional project/programme, list the endorsing officials all the participating countries. The endorsement letter(s) should be attached as an annex to the project/programme Proposal/PCN. Please attach the endorsement letter(s) with this template; add as many participating governments if a regional project/programme:

Mr. Neelesh Kumar Sah, Joint Secretary Ministry of Environment, Forest & Climate Change Government of India

B. Implementing Entity Certification Provide the name and signature of the Implementing Entity Coordinator and the date of signature. Provide also the project/programme contact person's name, telephone number and email address

I certify that this Proposal/PCN has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans (National Action Plan on Climate Change) and subject to the approval by the Adaptation Fund Board, commit to implementing the project/programme in compliance with the Environmental and Social Policy and the Gender Policy of the Adaptation Fund and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this project/programme.

(CSR Murthy) Chief General Manager NABARD, Head Office, Mu (Implementing Entity Coor	mbai dinator)
Date: October 11, 2022	Tel. and email: +91 22 2653 0040, +91 98675 65192 csr.murthy@nabard.org
Project Contact Person: Su Head Office, Mumbai	kanta Kumar Sahoo, Deputy General Manager, NABARD,
Tel. and Email: +91 22 2653 climate.change@nabard.org sukanta.sahoo@nabard.org	9331, +91 94140 29140 \$

नीलेश कुमार साह संयुक्त सचिव NEELESH KUMAR SAH JOINT SECRETARY



पर्यावरण, चन एवं जलवायु, परिवर्तन मंत्रालय भारत सरकार Ministry of Environment, Forest and Climate Change Government of India

D.NO.CC-13008/327/2022

26-12-2022

To

The Adaptation Fund Board c/o Adaptation Fund Board Secretariat Email: Secretariat@Adaptation-Fund.org Fax: 202 522 3240/5

Subject: Endorsement for the Project Concept Note (PCN) on "Climate Smart Agricultural Water Management in Man and KhatavTaluka of Satara, Maharashtra, India"

In my capacity as designated authority for the Adaptation Fund in India, I confirm that the above National PCN is in accordance with the Government's National priorities in implementing adaptation activities to reduce adverse impacts of, and risks, posed by climate change in India.

Accordingly, I am pleased to endorse the above PCN with support from the Adaptation Fund. If approved, the project will be implemented by National Bank for Agriculture and Rural Development (NABARD) and executed by Indian Institute of TechnologyBombay (IITB), India.

Sincerely,

Neelesh Kumar Sah Joint Secretary Ministry of Environment, Forests& Climate Change Government of India



अगिन दिंग, इदिश पर्यावरण भवन, जोर साग शेख, नई दिल्ली–110 003, फोन. (011) 24695130 ई-मेल:sahnk@cag.gov.in Agni Wing, Indira Paryavaran Bhawari, Jor Bagh Road, New Delhi-110 003. Tel. (011) 24695130, E-mail:sahnk@cag.gov.in



Project Formulation Grant (PFG)

Submission Date: 20 February 2023

Adaptation Fund Project ID	:
Country/ies	: INDIA
Title of Project/Programme	: Climate Smart Agricultural Water Management in Man and
	Khatav Taluka of Satara, Maharashtra, India
Type of IE (NIE/MIE)	: National Implementing Entity
Implementing Entity	: National Bank for Agriculture and Rural Development (NABARD)
Executing Entity/ies	: Indian Institute of Technology Bombay (IITB), India

A. Project Preparation Timeframe

Start date of PFG	April 2023	
Completion date of PFG	November 2023	

B. Proposed Project Preparation Activities (\$)

Describe the PFG activities and justifications:

List of Proposed Project Preparation Activities	Output of the PFG Activities	USD
Coordinate with project Work Packages (WPs) of Executing Entity and partner agencies to finalize project outline, develop implementation arrangement and result framework	Finalization of the project outline, implementation arrangements and result framework	4000
Conducting a feasibility study for technology assessment of pilot projects for research results	Feasibility study report of pilot projects	7000
 Stakeholder consultation with target communities of the project geography to: Identify specific climate change vulnerabilities and appropriate local level responses 	 Stakeholder consultation report with specific climate change vulnerabilities and appropriate local level responses Stakeholder and beneficiary inputs used in the development of implementation plan 	10000
Compilation of inputs received from stakeholders and beneficiaries of project for implementation plan		

List of Proposed Project Preparation Activities	Output of the PFG Activities	USD Amount
Assessment of cost- effectiveness of proposed project activities Assessment of project risks, sustainability, and associated recommendations of applicable measures to minimize and mitigate risks and ensure project sustainability and scalability	 Cost analysis report of proposed project activities Risk assessment report with recommendations to minimize project risks and ensure project sustainability and scalability 	4000
Detailed Gender Analysis and Gender Action Plan (GAP)	Carrying out detailed Gender Analysis and preparation of Gender Action Plan (GAP) using gender responsive indicators for fostering meaningful participation of women in the project and its budget estimation	5000
Development of the Environmental and Social Management Plan (ESMP)	Environmental and Social Management Plan (ESMP) report with indicators and budget estimation	4000
Baseline development for all project indicators	Baselines for M&E plan with indicators	3000
Development of a detailed plan for knowledge management and information dissemination	Plan for knowledge management and dissemination of lessons learned	3000
Total Project Formulation Grant		40000

C. Implementing Entity

This request has been prepared in accordance with the Adaptation Fund Board's procedures and meets the Adaptation Fund's criteria for project identification and formulation

Implementin g Entity Coordinator, IE Name	Signatur e	Date (Month, day, year)	Project Contact Person	Telephone	Email Address
C S R Murthy Chief General Manager, NABARD, Head Office, Mumbai	exercity	February, 20, 2023	Mr. Sukanta Kumar Sahoo, Deputy General Manager, NABARD, Head Office, Mumbai	+91 22 2653 9331 +91 94140 29140	climate.chang e @nabard.org sukanta.sahoo @nabard.org
An and an	bat				:

Annexure G: Gender Analysis

An initial gender analysis, primarily in the context of socio-economic vulnerability (SoV), is performed to understand needs, capabilities, roles, and knowledge resources of women in Man and Khatav sub-districts (taluka/tehsils) w.r.t. the other talukas in Satara district. According to the 2011 Census of India, the total population of Satara district was 30,03,741, with an overall literacy rate of 87.61%. Among all the 11 sub-districts of Satara, the Man and Khatav sub-districts are highly vulnerable, primarily due to the higher female illiteracy rate and underprivileged female population. Interestingly, the percentage of the female population in the SC/ST category (underprivileged population) is above the average (more than 10%) in Khatav and Man. A Principal Component Analysis (PCA), followed by a Factor Analysis (FA), is performed to understand the influence of each indicator on overall socioeconomic vulnerability. The FA, considering the highest two principal components (PCs), identified using PCA (Fig. 1), explaining the variability of more than 80%, showed the percentage contribution of the highly significant indicators. Four indicators, i.e., % female population in the SC/ST category, % SC/ST population in the total population, % female illiterate population in the female population, and % illiterate population in the total population, are identified as significant (Fig. 2) as they contribute more on the PC1 and PC2 combined (collectively ~ total 70% on the PC1 and PC2).



Fig. 1. Principal components



Fig. 2. Contribution of socio-economic indicators on the variability explained by first two principal components

Some of the other statistical facts are listed below (Fig. 3), which are probable reasons for higher social vulnerability in the two sub-districts:

- The *illiteracy rates* in *Man* and *Khatav* sub-districts are the highest among all the subdistricts in Satara district as per CoI (2011). The overall illiteracy rates in these two sub-districts are 36% and 28%, respectively, which are higher than the average illiteracy rate of all the sub-districts in Satara (~26%).
- The SC/ST populations are significantly high in Man (12.8%) and Khatav (10%) subdistricts. The percentage of the SC/ST population is almost in close proximity to the average SC/ST population of all the sub-districts in the Satara district (around 11.7%).
- The percentage of the *female populations* in *Man* (49.7%) and *Khatav* (50.3%) subdistricts are also higher than the average percentage of female population in the total population (49.4%) in Satara.
- The *female SC/ST population* is an underprivileged section of the population. The percentage of SC/ST underprivileged female population w.r.t to the total female population is predominating the illiterate percentage female population. In addition, the percentage of the female population in the total population also shows the highest contribution. In *Man* and *Khatav* sub-districts, these values are around 12.8% and 10.1%, respectively. These values are close w.r.t the average percentage of the female SC-ST population in all the sub-districts of the Satara district.
- The percentage of male and female illiteracy rates w.r.t to male and female population in Man and Khatav sub-districts are higher than the average of 20.55% and 32.16% respectively for all the sub-districts in Satara. It is also interesting to note that the percentage of female illiteracy rate is higher than that of the male illiteracy rate,

specifically in those two sub-districts, indicating low women empowerment in those regions. Female illiterate population is the most vulnerable section in the population, and for the two particular sub-districts, the female illiteracy rates are very high (43.2% for *Man* and 33.7% for *Khatav*). The percentage of the total illiterate population w.r.t total population in the two sub-districts indicate proximity to the average value of around 26.4%. The overall illiterate population in the sub-districts (27.9% for *Khatav* and 35.9% for *Man*) are higher than the average illiterate population for all the Satara sub-districts (around 26.3%). Thus, the male and female illiteracy rates are high in the two sub-districts.

• *Man*, with the lowest population density among all the sub-districts in Satara, has the *highest percentage of illiteracy for all cases*, i.e., the total, male, and female illiteracy rates among all the sub-districts.



Fig. 3. Rank of sub-districts as per the significant SoV Indicators

Therefore, it is apparent that the female population plays a critical role in the socioeconomic vulnerability in the two sub-districts (*Man* and *Khatav*) of Satara district. Unarguably, the two sub-districts need more attention, particularly in women empowerment programmes/schemes to improve the social and economic status of the female population and subsequent reduction in socio-economic vulnerability.

The proposed project aims to bring sustainability to agricultural water management through short-term irrigation advisory and long-term crop switching. Considering the overall role of women in agriculture as well as proposed impact of the water management linked farm level advisory services in the dryland region on crop productivity, the project would have positive impact on the gender.

Apart from positive economic impact on gender, the aspect related to drudgery reduction due to use of technology for irrigation management, crop water management, impact of early warning systems and management of weather extremes would have positive gender impact.

The initial stakeholder consultations carried out by IITB on 16 September 2022, 07-08 December 2022 and 27-29 January 2023 (Please refer Annexure S: Stakeholders' Consultation Report) respectively has indicated that many agriculture activities are run by women due to distress migration of substantial male workforce of project villages to the urban clusters across the country for earning resources to support the families.

Further, the project also proposes to involve the women as paid volunteers to maintain the monitoring system and crowdsource the data and also aims to involve the existing women self-help groups present in village for the same. Under the project, it is proposed to develop training modules for the women and vulnerable community over these regions on use of technology products through apps to be developed. Automated decisions add relief from the stress related to monsoon uncertainty and non-water availability.

The Detailed Project Report (DPR) or Full Funding Proposal (FFP) to be developed for the project would specifically study and include analysis in detail the gender dimensions of the project and its impact as per the AF Gender Framework.

Annexure – R: Response

CR 1: Please strengthen the climate change adaptation justification by explaining the current and projected impacts of climate change on target region, based on climate change assessments, scenarios or projections.

The project is composed of 9 components to improve the data, information, and decisionmaking processes of farmers in water management and crop practices. The proposal provides a detailed technological methodology and the interaction among the Work Packages (WPs). Many of WPs are research activities and the exact concrete outputs of the WPs are unclear.

The investigators sincerely thank the reviewers for reviewing our proposal and providing encouraging and useful comments.

The Talukas Man and Khatav are located in the district Satara, an overall water surplus district receiving very high rainfall of more than 5000 mm/year. However, these two Talukas, while being in the same district, are located in the rain shadow regions of the Western Ghats, receiving less than 500 mm/year. The rainfall gradient from the report of Krishi Vigyan Kendra, Satara (<u>https://kvksatara2.icar.gov.in/df.pdf</u>) is presented in Response Figure 1.



Response Figure 1: The rainfall gradient in Satara District

No long-term precipitation data is available over Man and Khatav since there is no India Meteorological Department (IMD) weather station in the district Satara except for the western Mahabaleshwar, which receives 5000-6000 mm of annual rain. Hence, the trend over Satara based on Mahabaleshwar does not represent rain shadow talukas i.e., Man and Khatav.

The farmers of Man and Khatav informed us that the rainfall has reduced there since the 1980s. It is difficult to get the climate change rainfall projections just for the small rain shadow pockets of Man and Khatav districts which lie within very small areas of ~1500 sq. km. The coarse-resolution climate models clearly cannot resolve them. High-resolution projections need high resolution regional models focused particularly on this region, which is a part of the proposed work.

Our earlier work on regional projections showed that the rain shadow regions of the Western Ghats will receive less rainfall in the future (Salvi et al. 2013, https://agupubs.onlinelibrary.wiley.com/doi/full/10.1002/jgrd.50280), which will exacerbate water stress over the case study region.

As correctly identified by the reviewers, this project proposes to develop a framework for agricultural water management as a weather and climate service by combining skillful forecasts that are downscaled with regional models and AI/ML approaches with new technologies such as the Internet of Things (IoT) and Internet of Everything (IoE) through a participatory approach. The target case study region is water deficit, but hydrologically and meteorologically not monitored. The stakeholders of the proposed project are mostly subsistence farmers, who have relatively modest incomes and low capabilities of purchasing equipments. These additional case-study-specific characteristics make the project challenging and involve multiple work packages. The outcomes of all the work packages will not separately solve individual problems but collectively solve the agricultural water stress and water security issues presently faced by the farmers. The outcome of one work package goes to another with an overall objective of "more crop per drop." The co-benefits include improved soil health, drought resilience and greater farmer incomes.

We propose to adopt the approach of three 'M's, Monitoring, Modeling, and Management. We start (WP1) with an extensive Stakeholders meeting and interaction, which will be sustained through the project and beyond. We have already made some progress on this objective. Our teams including PhD students have already made three visits to the Satara region to interact with the farmers, local Government and non-government officials, and have gathered some baseline data on their historical cropping choices. We shall continue these interactions beyond the project tenure. This WP1 will help us plan for the village-specific participatory framework by developing a core project team involving the most enthusiastic farmers, connecting to the village heads (Sarpanch), developing the monitoring plan, training on technology modules, and crowdsourcing information. Surveys conducted in WP1 shall support activities in WP2. The WP2 involves monitoring soil moisture and crop condition using in-situ weather and soil monitoring networks, drones and satellite sensors. Installation of sensors and drone-based measurements is costly, and most farmers cannot afford such a monitoring systems on their own or even collectively at the present time. We shall address this issue by using satellite sensors, which can produce surface soil moisture at a regional scale (~9 km resolution). We shall utilize the relative advantages of each of the sensing systems to create merged soil moisture profile information for the study region. We shall use satellite information from Landsat and drone data to monitor crop conditions in the study region. We also propose gathering crowdsourced data, for which we plan strategies under WP1. The outcome of WP2 will directly be made available on the portal providing real-time information on crop conditions and soil water availability. Since in-situ networks and satellite data give localized and coarse information, respectively, WP3 is designed to obtain high-resolution weather, land surface, and farms of the study region at scales of meters. Through WP3, we shall generate highresolution rootzone soil moisture, a critical variable to assess crop water requirements and irrigation water management without affecting the crop yields. Outcomes from WP1, WP2, and WP3 shall support the activities in WP4.

The irrigation planning involves forecasts of the next few days' hydrological scenarios at the farm scale. Hence, we need weather forecasting and hydrological modeling. The resolutions on weather forecast models are in the range of 20km-50km, again very coarse compared to the farm-scale requirements for the case study. We proposed in WP4 to use statistical and dynamical downscaling of forecasts at the requisite scales for the case study and use them further in the hyper-resolution hydrological model. Since the model simulates a continuous spatio-temporal scales, it also delivers essential information back to WP3. WP3 and WP4 will interact with each other.

WP5 uses the information from WP3 and WP4 in an optimization framework to generate irrigation decisions for the farmers, one of the project's major deliverables leading to minimizing water use for agriculture without causing crop yield losses. The decisions from WP5 will be disseminated to the farmers through WP6. This will be done through developing portals and apps (WP9) with user feedbacks and the required training on using the apps (WP6). WP6 will also involve the farmers in terms of providing guidance on irrigation decisions and getting information from them about the irrigation water applied. This irrigation water usage goes back to WP4, where modeling is performed. Any agricultural interventions need risk maps for selecting most vulnerable villages and prioritizing adaptation in those areas. Further, it is important to understand the crop suitability through crop specific risk maps. WP7 will focus on developing risk maps, which will feed into WP8 in finding the most sustainable crop choices, rotations, and practices. Even in the dry regions of Man and Khatav, many villagers are still relying on water-intensive grape cultivation, depleting the groundwater. WP8 consists of the guidance on crop selection leading to agricultural sustainability to the overarching goal of "more crop per drop". WP9 will develop a portal and apps for dissemination. All the WPs are thus intimately interconnected, and together they serve holistic goal of the proposed project. We presented the roadmap with a table and a Figure (Response Table 1, and Response Figure 2).

Activities/ Work Packages (WPs)	Institutes
 WP1: Stakeholders meeting and interactions Stakeholders meeting Stakeholders feedback Implementation involving stakeholders 	 SEVA IITB NABARD State/ District Officials (State Agricultural Department, District Administrative Office)
 WP2: Introducing new technologies and implementing IoT in extensive agricultural monitoring Installation of Sensors Drone based monitoring IoT network for monitoring 	 TIH IITB SEVA
 WP3: Merging multi-source data for the generation of an agricultural map and soil moisture map Satellite data retrieval Merging multisource data Generating soil moisture map 	IITBTIH
 WP4: Hyper-resolution climate and hydrological modeling Downscaling Statistical dynamical modelling High resolution hydroclimate modeling 	• IITB
 WP5: Farm scale optimization for irrigation water management Use of forecasts Addressing uncertainty/ inaccuracy Converting into irrigation decision model 	• IITB

Response Table1: Work Package and Participating Institutions



Response Figure 2: Connectivity between Work Packages

CR 2: Please clarify the outputs of each WP in measurable, monitorable, and verifiable terms by revising the table in Part III. E. page 52. Please reorganize or regroup WPs if necessary.

Thank you. We have now updated the table for better clarification.

WP	Milestone	Indicator	Target	
WP1	Connecting Stakeholders	No of stakeholders meetings, and no of villagers attended	Minimum 2 stakeholders meetings per year with on site discussions	
WP2	Installation of Sensors	No of villages covered and no of plots covered within a village	Minimum 5 villages, and within village plots of different soil types. Networking and dissemination.	
WP2	Drone Survey	No of villages covered and no of plots covered within a village	Minimum 2 villages, 1 from each tehsil supplementing the sensor network	
WP3	Merging soil moisture	Generating plot level soil moisture for the entire village	Retrieval of multi-source information and generation of plots for at least 5 villages at farm scale	
WP4	Hyper resolution Hydroclimate Modelling	Regional downscaling product and hydrological forecast/ projections, Error with respect to observations	The scale consistent with observation network. Errors within permissible limit for making decisions	
WP5	Farm Scale Optimization	Percentage of farms covered within villages	Irrigation scheduling for farms with water savings without losing yield (target improving yield)	
WP7	Agricultural risk map	Risk map for the entire district	Hazard, and vulnerability map generation for different crops, technology evaluations, and designing socio- economic interventions	
WP8	Crop switching	Crop switch planning for entire district	Improving nutrition production, and farmers' profit with minimization of water use	
WP6 and 9	Portal and App design	Usage by farmers	At least 50% farmers involved / got trained/ interacted (feedback) during the entire exercise.	

CAR 1: Please provide a breakdown of the project budget in the components and financing table per component and output.

Most of the project activity and budget are concentrated on the research activities. The project needs to strengthen the components to ensure the translation of the scientific analysis results acquired through the improved data, information, tools, and models into easily accessible, applicable, and usable information for the direct beneficiaries of the project, which are farmers and government decision-makers.

We have updated the table as shown in Response Table 2 above.

We respectfully disagree with the reviewer. The project focuses more on translational research leading to large and impactful innovations with the potential to upscale to large regions and transferable solutions. The project is not focused on academic or core research. We must point out that the foundational research for this approach has already been completed. Please, refer to our earlier work on the core development of algorithms, Roy et al., (2020) and (2021) (<u>https://agupubs.onlinelibrary.wiley.com/doi/full/10.1029/2020WR029004</u> and <u>https://www.sciencedirect.com/science/article/pii/S2405880722000383</u>), and Karthikeyan and Mishra (2021) (https://www.sciencedirect.com/sciencedirect.com/science/article/pii/S0034425721004260). Our demonstration of the use of satellite data for generating usable soil moisture for farms where in situ data is not available is under revision in peer review process (Roy et al. 2023). The present work aims to translate the developed methods into application tools designed for

water-stressed villages. The work packages together will result in a decision support system for the farmers, resulting in significant water savings. The farmers are already involved, starting from the proposal preparation and we submitted a report on stakeholder consultation. The NGO, SEVA-Satara, has been working in Satara district almost for a decade at the ground level and is a team member in executing the project. The India Meteorological Department (IMD), the Government Organization, is on board with their forecast system and has agreed to support us with hindcasts and forecasts. After the successful completion of the project, the technology will be transferred to IMD for routine product deliveries and replication in other regions around the country. We want to highlight that this is a unique proposal where research and implementation are indistinguishable components going hand in hand, enriching both through transfer and feedback. As evidenced from the 'Targets' column in Response Table 2, none of the work-package focuses on the core research activity but aims to make information accessible, applicable and available open-source for users.

CR 3: Please clarify how this will be ensured by strengthening or revising relevant activities and budgets.

Please, refer to our previous response to CR1, CR2, CAR1

CR 4: Please explain further the objective of the WP6- whether it is to encourage the participation of the farmers in data collection or to improve the capacity of farmers to better utilize the data and information. Also, please explain how the results of WP 6 would be measured by providing the indicators and targets of the expected output in the table in Part III. E. page 52.

The purpose of WP6 is to establish a 2-way connection between science/ technology and society. Through WP6, with the portal and app developed in WP9, we will connect to farmers, get their irrigation and soil information, and provide them the irrigation advisory for the next 2 weeks so that they can plan for and apply optimum water to their farms. This communication will also lead to providing feedback from farmers into the advisories, wherein improvements can be made, if needed. We have now updated the table. Please refer to Response Table 2 in response to CR2.

CR4 (Next Query): The stochastic planning model for crop selection will be developed through WP8. It is unclear, based on the results of modeling, how the policy recommendations will be adopted and applied in practice.

This work proposes to use a participatory approach involving diverse stakeholders, including farmers, extension officers, and government agencies. We will focus on learning by doing during the project to ensure that the learnings from the models are implemented in the field. Moreover, during the duration of the project, we will adapt a strategy to reinforce stakeholder inputs. This will lead to tools that are ready for adoption during the project duration.

Specifically, the stochastic optimization model to be developed in this work will determine what crops should be grown in the district as a function of expected yields, rainfall, soil type, and so on. Additionally, the model will recommend how this cropping pattern changes with time, considering that climate change impacts depend on time. More specific list of model output is given as part of our response to the next comment.

The novelty of this work will be consideration of climate uncertainties in the decision making process. As per our knowledge, such work that explicitly considers climate change related uncertainties has not been done in the Indian context. We will develop a generic model that

can be applied to any region. From that standpoint, the model itself will be a deliverable. Moreover, since climate impacts can vary regionally, we will apply the model for selected districts.

Additional details about how the model results can be used are provided in response to the next comment CR5.

CR 5: Please explain by whom and how the output of WP8 will be utilized in the long term. The project mainly focuses on how to improve and localize the data and information. The participation of the farmers is essential in this process. However, it is unclear how the project will ensure the application and utilization of the produced information by the farmers and the government after the improvement of the data and information besides providing them on the web portal and mobile application.

The specific output and recommendations expected from the model are first listed here:

- Level of over-exploitation of water resources due to current cropping patterns
- Preferred cropping pattern for Kharif and Rabi season at district level
- Expected average agricultural income in future
- Requirement of specific infrastructure (e.g., irrigation) to enable higher yields and profit
- Water use efficiency for agriculture

These recommendations will be generated for a variety of climate change possibilities.

We expect that the recommendations will be adapted and applied in practice in different ways.
 The results can be used by the agricultural department or extension programs to plan for the future by recognizing sustainable practices for the district. Discussions with and awareness programs for the farmers regarding possible changes in crops to be prioritized will be initiated for co-production of decision-support.

• If farmers have reservations about crops desirable from climate change adoption perspectives, specific policy incentives, such as subsidies or price guarantee, can be co-developed. The work will give lead time for planning these initiatives.

• Farmers may also use the results to understand the cropping possibilities in the future. Although we do not propose to study individual farm level issues as part of this work package, other work packages (specifically, work package 5) focus on irrigation practices for each farm. Therefore, we can consider individual farm level factors to some extent and provide customized recommendations at farm scales for the farmers.

It should be noted here that optimization models proposed to be developed here are computationally demanding and require expert knowledge for set-up and execution. We envision two possible pathways to enable access to the decision support model:

- 1. The model can be used to run a number of simulations and develop a rigorous database that maps inputs to decisions. This mapping of inputs and decisions can be made available and will function as a rule based system. A survey can be conducted to identify potential questions to build the rule based system. This approach will introduce some approximations but should lead to acceptable solutions.
- 2. Model simulations can be performed for specific scenarios/cases requested. In this option, we can interface with the stakeholders to understand specific scenarios, incorporate them in the model, run the simulations, and provide results. This should particularly be suitable for government agencies since the recommendations sought would mostly be of planning and design category.

CR 6: Please explain further how the project will ensure that the data, information, analysis, and modeling results will be utilized in the everyday farming practices by the farmers after completion of the project. The proposal also mentions that the developed system and technology will be transferred to the government, either the Agricultural Department of the Government of Maharashtra or the India Meteorological Department. However, it is unclear how the system will be operated and utilized in the long term and in a sustainable manner. At fully developed proposals stage, explain in detail the scope of the technology that will be transferred to the government. In this respect at the fully developed proposal stage, please clarify i) how the developed system (technology) will be operated by the government in terms of data updates and system upgrades, ii) how the budget for the operation will be secured, also iii) how to ensure the capacity of the government officials in operating and maintaining the system. The WP4 develops a weather-scale irrigation decision tool and provides advisories based on this tool.

After the completion of the project, the entire technology will be transferred to IMD for further continuation of monitoring, generation of advisories, and dissemination of results. IMD will maintain the system and upscale it for other regions. A joint center between IMD and IITB with the stakeholders can be envisioned with further funding where IITB will continue to upgrade the system and assist with implementations in other regions with disparate crops and climate regimes. It is noteworthy that currently, IMD has an agricultural advisory system for large regions, which many farmers do not use because they cannot make decisions at the farm level and cannot understand the implications of the biases and uncertainties. We believe that the proposed work will develop and demonstrate how the agricultural advisories based on forecasts can be made useful for small and medium scale farmers.

IITB and IMD have already signed an MoU to develop climate services with IMD forecasts and IITB technologies. The monsoon mission by the Ministry of Earth Sciences also aims to make the forecasts usable by the stakeholders. Hence, the groundwork is completed for the sustainability of the project. Training programs will be organized for the farmers to explain the utility of outcomes generated from the project and for the Government officials on the operation and maintenance of the system. The budget for the operation during the project period has been absorbed in the total budget, and after the project it will be transferred to the IMD.

Here we summarize:

i) The developed system (technology) will be operated by the government (IMD) after project completion in terms of data updates and system upgrades using meteorological data of IMD with which IITB has signed an MoU and by agro-meteorological division/service provider of DoA, GoI. Concepts will be evolved for a sustained joint center to upgrade the system in a warming world.

ii) The budget for the operation is likely to be secured through budgetary provisions of the concerned government departments (Ministry of Earth Sciences or Government of Maharashtra) for the promotion of digitization of agriculture and water management.

iii) IITB team will continue to do the handholding of the government officials to build their capacity in operating and maintaining the system before and during its transfer. Sustained upkeep and upgrade of the system by IITB will depend on future funding.

CR 7: Please include some explanation on what form and how these resulting advisories will be provided to the local farmers and how the project will ensure that it would be easily understandable and applicable by the local farmers. Provide examples if available.

The information will be provided through a developed portal and apps (WP9). The apps will have the local language (Marathi) option for the farmers to easily follow and provide feedbacks. Further, the NGO SEVA is a project team member working in Satara, who will be in continuous touch with the farmers. We will design the app and portal through consultation with the farmers so that they can easily read and understand the advisory. The farmers will get specific advice for their own farms. The geospatial platform will use a open software GRAM++ interfaced with an advanced 2-way communication system.

CR 8: Please provide further information if there are any prior demonstration/pilot projects or research results that would serve as evidence for implementing this project.

The project team earlier worked with the farmers of another neighboring district Nashik and demonstrated the water savings at a few farms. We developed the algorithms forming the foundation of the proposed project in those works. The details are available in the peerpublications: 2020 2021 reviewed Roy et al., and (https://agupubs.onlinelibrary.wiley.com/doi/full/10.1029/2020WR029004 and https://www.sciencedirect.com/science/article/pii/S2405880722000383). These pilot cases need to be translated for implementation at a village level. The earlier works showed that weather forecasts and extended range predictions save water at the farm scale if there is soil moisture monitoring and the forecasts are downscaled with a proper technique addressing uncertainty. We have further demonstrated the feasibility of the practical approach of using satellite data to fill in the gaps where in situ soil moisture data is not available (Roy et al. 2023).

The project team also has experience in training and collecting data from farmers, through similar mobile apps, for monitoring groundwater and providing advisories for sustainable groundwater use in Gujarat and Rajasthan (<u>https://www.marvi.org.in/about-mywell-app</u>). This application has also been adopted in the Ministry of Jal Shakti's Water Resource management book:

(https://drive.google.com/file/d/1agckHORZgdSQ_LSLMEU3BJ8uV8GpjNhm/view)

CR 9: If there aren't any prior demonstrations/projects upon which this project builds, please consider phasing the project into multiple steps to assess the results of the early-stage activities, and find pitfalls and lessons learned to improve the later-stage activities.

Please refer to our responses to CR8. We have also started installing very few sensors at the village Kaledhon in Satara district to start the proposed activities, with limited funding available to us.

CR 10: As highlighted, also in the comments above, please clarify how beneficiaries will be encouraged to play a decisive role in the design, testing, learning and adoption of innovative solutions, by supporting them with tools and resources as innovators.

Our initial discussions with the beneficiaries (Farmers) revealed that they are aware of the adverse impacts of climate change on agriculture. The farmers are not technology deniers nor climate change skeptics; rather, they are searching for affordable technology that will help them to face the monsoon vagaries and reduce agricultural risk and water stress. We have SEVA, Satara, an NGO as our team member, working extensively with these farmers in Satara for a long time. In our stakeholder consultation meeting, we found that the farmers are eager to participate in our framework and to adopt innovative solutions leading to more crop per drop (For further details, please refer to the Annexure S.- Stakeholder Consultation Report). The project also aims to create ownership among farmers by providing them pathways to contribute to the data collection and monitoring activities. Collective actions will be taken by farmers for the betterment of the villages, from the pooled information and advisories.

Furthermore, the agriculture production and value chain in India is growing, bringing focus to the usage of Ag-tech solutions for augmenting production and productivity. The village youth of Man and Khatav have been observed to express their interest in designing, testing, learning and adoption of innovative solutions and early warning systems.

CR 11: The proposal mentions that training modules for women and vulnerable communities will be developed. However, this plan is not included in the project activity. Please clarify.

We agree and regret for not including in the pervious version. We have now included in WP 1 and 6. We propose to arrange training programs for the women in the village, who will then transfer the information to others. We also discussed with the group of women representing the Panchayat in the villages. The whole monitoring system and also monitoring of irrigation water applications needs volunteers. We would like to involve the women community as paid volunteers to maintain the monitoring system and crowdsource the data. During Stakeholders meeting, the leader of one of the villages (Sarpanch - who is a lady) mentioned that they already have groups of women "Bachat Gat" (women savings group) - who are ready to participate in this project. As an aside, we would like to point that our earlier studies on socioeconomic vulnerabilities have highlighted the need to include women in reducing vulnerabilities to hydroclimatic hazards and such (https://iopscience.iop.org/article/10.1088/1748-9326/ab63e1/meta).

Through a public participatory approach, women and vulnerable community volunteers will be identified for the Training of Trainers (ToTs) program. Selected volunteers, through input from Sarpanch, will be trained by the IITB team on using manuals and training modules that are curated through WP1-WP6. The modules and manuals will be tailor made in local languages and applicable to their regions. The volunteers that pass through the ToTs will then train the trainees in the program. Through using these volunteers the proposal envisages ease of penetration of the training materials, as teaching through one of the local women or vulnerable community members will have better acceptance. In addition, sensitization of the climate change issues will be easier as the trainer has gone through the same in the location. This will lead to increased local participation and ownership of the training program.

CR 12: Please quantify the number of direct beneficiaries. Including the presence of ethnic minorities in the Satara district.

The villages of Talukas, Man and Khatav are dominated by farmers. A good fraction of the farmers are economically and socially backward. As per the KVK report (https://kvksatara2.icar.gov.in/df.pdf, plage 4), more than 10,000 people from each of these Talukas are Scheduled Caste (SC) or Scheduled Tribe (ST). We envision that 80% farmers will participate in the proposed framework. None of the farmers, whom we consulted, showed disinterest.

CR 13: Please provide further explanation on the benefits in economic and environmental areas. The estimated benefits may be quantified, whenever possible.

From the stakeholders' meeting followed by subsequent field visits, we got the information that the operational cost of irrigation is high and increasing given the aridity of the region with depleting groundwater. Saving water means saving money and also reducing future irrigation costs, which is the key objective of the work. We will quantify the same during and at the end of the project. Furthermore, new technologies, such as installing sensors and drone-based surveys, are expensive for small and medium farmers. It is also impractical to expect the Governmental agency to install sensors widely at every farm. The proposal finds a way out of merging sparse and limited sensor data, satellite data, and model outputs to generate farm-

scale soil moisture in real-time and provide irrigation advisories considering downscaled climate services. This is cost-efficient because of the massive reduction of sensor installations and drone surveys. For example, if 200 farms in a village can be managed with just 20 sensors, this reduces the technology cost by at least 90%. Water savings is definitely an environmental benefit reducing the rate of depletion of groundwater. Improved watering patterns for farms is likely to reduce top soil layer wash-off in case of excess rainfall.

We also expect that soil organic carbon and thus soil properties such as soil moisture persistence and nutrient retention will be enhanced by optimised irrigation water application. We intend to quantify these with a separate funding.

CR 14: the proposal mentions that one of its unique strengths is the involvement of the younger generation. Please clarify how this involvement is ensured in the project.

The project demonstrates the use of technology using apps, smartphones and portals. Though there will be training programs for all, the younger generation will be more interested in adopting new technologies. Many young people have left the village and moved to urban areas for employment. Seeing increased income and profit in agricultural activities through technology will probably bring them back to the village, reducing the vulnerability of the village to climate extremes. Furthermore, we evidenced the enthusiasm to use our technology among the younger generation (both male and female) during our stakeholders meeting. In addition, as mentioned in response to CR1, we are sending PhD and Masters students of IIT Bombay to interact with farmers and understand their cropping choices. They shall also be actively involved throughout the project term while setting up ground sensor networks as well as achieving project goals. As mentioned in the Ministry of Jal Sakthi's Jaldoot guidelines, we will also aim to identify and train local youth volunteers in the project areas, which will lead to better penetration of advisories among the village stakeholders. This project will serve as a learning lab to train a globally aware workforce in climate services. We envision to publish a book with the experiences from this project for others to replicate.

CR 15: Under WP1 and WP6 (where climate-smart farmers group will be created), please explain how the gender balance will be ensured in this group.

Given the migration of the significant male population from the villages to the urban hubs, many of the farm activities are maintained by women in Man and Khatav talukas. Hence, farmers' groups will have significant women participation (50%). Please also refer to our responses to CR 11 on involving women farmers.

CAR 2: Please provide an initial gender analysis in line with the AF Policy. This is mandatory at the concept stage.

Details in the gender assessment should be mainstreamed throughout the proposal. Compliance with the Gender Policy requirements may be demonstrated through, inter alia, the information resulting from an initial gender analysis, and/or assessment at the earliest stage of project/programme preparation to determine the unique needs, capabilities, roles and knowledge resources of women

The Gender analysis is now provided in Annex G: Gender Analysis

CR 16: Please provide a clear description of alternative options to the proposed measures, to allow for a good assessment of the project/programme cost effectiveness. Please explain further how this project is cost-effective considering the scope, period, and budget of the project compared to the status quo, or other interventions that could have taken place in the same sector.

A discussion with the farmers revealed no specific measure implemented over this waterstressed region for water sustainability. One reason could be that this is a dry region in a water-surplus district, and the transfer of water from the water surplus to the deficit region of the district is non-implementable because of the presence of mountain ranges in-between. IMD provides agricultural advisories to the farmers, but they find it difficult to follow due to resolution mismatch. Hence, there is no existing system with which the cost may be compared. We propose to measure the cost-effectiveness by the following methods:

1. We will understand the existing famers' approach and its cultivation cost through extensive surveying. We will then implement our approach and compare the same with the existing one. A similar approach was used by Roy et al., 2020 and 2021 (<u>https://agupubs.onlinelibrary.wiley.com/doi/full/10.1029/2020WR029004</u> and <u>https://www.sciencedirect.com/science/article/pii/S2405880722000383</u>). Till the in situ sensor network is fully operational, we will continue to rely on satellite data and models to produce usable and actionable soil moisture profiles.

2. We also propose to demonstrate the cost-effectiveness with respect to extensive IoT and IoE kind of approaches. Our plan is to have two villages, one extensively monitored with high-density in-situ monitoring and the other with a few sensors merging with other data/ simulations (algorithm developed in <u>https://www.sciencedirect.com/science/article/pii/S0034425721004260</u>). A similar saving with respect to traditional approaches achieved in both villages will demonstrate the cost-effectiveness in terms of installing a lower number of sensors. This project may set new standards for comparing costs and evaluating technological solutions.

Alternative options to the proposed measures: This may include points on cost-effective scaling up (Lessons learned and upscaling), Partnership with DoA, GoM which may result in minimal additional staffing and management costs, common procurement and supervision procedures, etc. Based on the success, the project may also develop avenues or co-investing by agribusinesses and financial and in-kind contributions by target communities

CR 17: Considering the budget to develop a system that targets 5-10 villages, please clarify the scale-up pathway for the innovations that prove to be successful. Please explain with what funding resource or clarify the longer term anticipated funding pathway for operation and maintenance of infrastructure.

Please refer to our responses to CR 6

The system developed through the project has the potential to be scaled up to other villages of Satara and transferable to other suitable geographies of the country.

The budget for the scale-up is likely to be secured through budgetary provisions of the concerned government departments for the promotion of digitization of agriculture & water management. Co-investing by agribusinesses, and financial and in-kind contributions by target communities for the operation and maintenance of infrastructure will also be pursued.

CR 18: Please clarify the alignment of the project with India's NDC and NAP.

The proposed project has alignment with the updated NDC submitted by GoI to UNFCCC in August 2022, and its point 6 (pg no. 3):

"To better adapt to climate change by enhancing investments in development programmes in sectors vulnerable to climate change, particularly agriculture, water resources, Himalayan region, coastal regions, health and disaster management."

The updated NDC of India may be accessed via URL: https://unfccc.int/sites/default/files/NDC/2022-08/India%20Updated%20First%20Nationally%20Determined%20Contrib.pdf

The project is aligned with NAP, as mentioned in "Table 2: Consistency with National/ Subnational Programs" pg no. 38-39 of the proposal (PCN), presented here.

Response Table 3: Consistency with National/ Sub-national Programs

National/ Subnational Missions	Overview of the Mission	Connections with the Proposal	
1. National Action Plan on Climate Change	It outlines a national strategy that aims to enable the country to adapt to climate change and enhance the ecological sustainability of India's development path. It stresses that maintaining a high growth rate is essential for increasing living standards of the vast majority of people of India and reducing their vulnerability to the impacts of climate change.	The proposal aims to provide higher spatio-temporal resolution data and representative data to quantify climate change scenarios.	
1.1 National Water Mission	Water resources development, improving water use efficiency minimizing losses, making water practices sustainable.	The proposal aims to reduce water losses in irrigation and improving water use efficiency.	
1.2 National Mission for Sustainable Agriculture	Agricultural risk management, improving yield.	The proposal aims to reduce the climate risk on agriculture and making it climate smart for higher yield (more nutrition) with low irrigation.	

1.3 National Mission on Strategic Knowledge on Climate Change	Network of academic institutions for improving knowledge in Climate Science and Adaptation	The newly developed tools and technologies will add to the knowledge mission. IITB has already contributed in a significant way to this knowledge mission through centre of excellence on climate studies.	
2. National Policy on Agriculture	To attain "more crop per drop" by sustainable agricultural practices. To achieve more yield with optimum use of resources	The project aims to maximize yield through optimum use of natural water resources.	
3. National Disaster Mitigation Policy	Timely dissemination of disaster related information Preparing for Disaster Management	The project has a strong component on dissemination of weather alerts.	
4. National Environmental Policy	Emphasized on integration of environment in economic and social development sectors	The project focuses on natural resources (groundwater) management with co-benefits of societal development by reducing vulnerability.	
5. National Rural Livelihood Mission	To reduce poverty by enabling the poor households to access gainful self-employment and skilled wage employment opportunities	The project aims to improve the farmers' profits and promote climate-smart agricultural activities as self-employment opportunity.	
6. Digital India	To transform India into a digitally empowered society and knowledge economy	The project aims to provide digital services to the farmers from monitoring to management for improving profit.	
7. State Knowledge Management Centre on Climate Change (Maharashtra)	To improve state specific climate knowledge	The project will directly contribute with all of its outcome.	

CR 19: Please clarify whether documents such as NAPs, TNAs, and TAPs exist for India and if the proposal is consistent with them.

The following documents are available:

NAPs- National Action Plan on Climate Change (NAPCC), which may be accessed via URL: http://www.nicra-icar.in/nicrarevised/images/Mission%20Documents/National-Action-Planon-Climate-Change.pdf

A document like Technology Needs Assessments (TNAs) and Technology Action Plans (TAPs) are not available for India.

However, the project is consistent with the priorities set by Gol. Various activities have been taken up and funding calls are made by the Gol, for using the Internet of Things (IoT) and Artificial Intelligence (AI) in agriculture. Department of Science & Technology (DST), Govt. of India (Gol) is implementing a National Mission on Interdisciplinary Cyber-Physical Systems (NM-ICPS). Under the Mission, 25 Technology Innovation Hubs (TIHs) have been set up in premier institutes of national importance across the country in advanced technology verticals. Multiple TIHs are involved in the applications of Internet of Things (IoT) and Artificial Intelligence (AI) in Agriculture with the objective of carrying out research, translation, and technology development for various technologies, including IoT and AI. TIH Foundation of IoT and Internet of Everything (IoE) is one of the TIHs for "Technologies for Internet of Things and Internet for Everything" set up at IIT Bombay, which is the proponent for the proposed project.

CAR 3: Please list relevant national technical standards, including drone usage, and describe how compliance with them will be ensured during implementation.

The national technical standards for usage of drone, as defined by Ministry of Civil Aviation, Gol will be followed. The same may be accessed via URL https://egazette.nic.in/WriteReadData/2022/233331.pdf

The compliance with the above will be ensured during the project implementation.

For developing inputs, ICAR publication titled "Drones in Agriculture (1).pdf - krishi icar" will be referred.. The URL for the same is: https://krishi.icar.gov.in/jspui/bitstream/123456789/47134/1/Drones%20in%20Agriculture%20%281%29.pdf

The proposed location of operation falls in the green zone as defined by the Director General of Civil Aviation, India (https://digitalsky.dgca.gov.in/home). The green zone has no restriction on flying drones up to 400 ft. For this project, we would not require to fly beyond 200ft. The drone must be registered, which would be done by TIH before starting the operation.

CR 20: Please list past and ongoing initiatives/projects in the sector (agriculture, water) and explain non-duplication and possible synergies with the project.

The investigators from IITB have been working on the projects associated with landatmosphere interactions, extremes, and water resources impact assessment with no direct overlap with the proposed projects. IITB's work with very few farmers from Nashik, builds the foundation for the proposed work, but village-level implementation needs significant innovations.

SEVA-SATARA has been involved in 1) Livelihood Project 2) Women Awareness 3) Integrated Watershed Management Program (IWMP) on Water conservation works and 4) Nala

deepening and widening work. All of these works are related to water conservation through participatory framework. Hence, there is no duplication of work but the experience of participatory framework in Satara will help the proposed project.

TIH IoT section is executing the project of effective and efficient agriculture technology which aims to develop an end-to-end solution for Agriculture Technology (AgriTech) to predict crop production in the season. This end-to-end solution encompasses technology development for various stages of crop production and disease prevention and encompasses the complete value chain of agriculture, starting from soil profiling, irrigation management, plant health management, pre-harvest monitoring, data analytics, to finally, smart storage system. IoTbased solutions are being developed to automatically maintain and monitor agricultural farms with minimal human involvement, which will be useful for small and marginal farmers.

Furthermore, TIH IoT is focussing on mechanization and automation, where the focus is to develop simple equipment which will reduce the human efforts for different agricultural activities. In the present project work, the TIH will be working on IoT-based monitoring of the soil moisture and temperature as well as the imaging based on drones specifically targeted for Irrigation Management. Thus, there is synergy in work being done on Effective and Efficient Agriculture still, there is no duplication of the work for the present project.

CR 21: Please explain further the learning process of farmers in the WP1 (the number of beneficiaries, contents, type of knowledge products to be produced on the lessons learned & experience of the farmers). The knowledge dissemination activities of the end phase (explained in Part III. I.) are not well reflected in the components and activities of the project.

Through previous project activities, SEVA- Satara has already formed a user group of farmers. we have already identified CBO (Community-based Organizations) like Grampanchayat body members, cooperative society members, Jalkranti Yuvak Group, Farmer Producer Organization (FPO), different youth groups, Grapes grower groups etc. These groups will help us in implementation.

For the dissemination of project information/activity, SEVA has identified folk artists for "Shahiri Powada," "Bharud," "Kirtan," street play by the youth group, etc. We will encourage the participation of school students to organize Student Rally (Prabhat Pheri). For the active participation of women farmers, SEVA plans to organize Women's Fair, Women Rangoli, Women Sport, etc.

During the stakeholder consultation meeting, we found that the young farmers are more comfortable following video instructions, and many of them follow YouTube videos on agricultural advisories. Given that videos are powerful mediums, we will also prepare instruction videos in the local language (Marathi) on the usage instructions for apps and portals. Our plan is to create a set of women volunteers who will get special training, and they will disseminate the information to their neighbors and other local farmers. That will result in the co-benefits of women's empowerment. The women's community has shown a lot of interest in participating in such activities.

CR 22: Please elaborate further on the knowledge dissemination on technology demonstration activities and include it in the project activities complemented by a budget, if necessary.

The knowledge dissemination on technology demonstration will be done in multiple steps.

1. The app will be designed by taking continuous feedback from the farmers so that it is understandable, useful and usable for them.

- 2. We will organize multiple special training programs in the local language for the farmers in different villages. We will demonstrate how to read soil moisture, how to understand the irrigation needs, and how to record the applied irrigation. We will also provide awareness on co-benefits to soil health, groundwater recharge and crop yields.
- 3. We will involve women volunteers from villages who will visit all the farms, explain the process when needed and clarify the doubts. The women groups of the villages themselves showed interest in doing so. We will provide awareness on co-benefits to family income and health, children's education and resilience to extreme events.
- 4. SEVA team is placed in SATARA to clarify the doubts from the farmers about the apps and portals.
- 5. We will also demonstrate to the farmers about water application and savings through these portals.

CR 23: The end phase of dissemination is mainly targeting the scientific group. Please explain further on the training and learning for farmers and government officials that has implications for future decision making and scaling-up potential. Please consider complementing with activities in the project components and revise the budget accordingly, if necessary.

We are not targeting the scientific group for dissemination. Rather the dissemination involves the stakeholders. The stakeholders are extremely interested in installing and maintaining the system, which will help them.

The primary objective of the project is to set up the framework to increase the scalability of the current generation IoT and IoE in Agriculture. The current generation sensor-based IoT is very expensive and not affordable for farmers. Here we propose a minimal number of sensor installations and merge them with free satellite products and high-resolution models to generate farm scale soil moisture map for villages. Hence, the innovation is towards low-cost IoT for better scalability and sustainability.

IITB already has an MoU with IMD to develop such climate services. IMD has its own agricultural advisory, Meghdoot, which does not consider any high-resolution soil moisture product. IMD is currently interested in incorporating soil moisture information in their products, but such network does not exist. Hence, the successful implementation of our proposed work will provide them with the framework to provide more useful and usable advisories. Further, as the proposed work involves minimal sensor installation and drone surveys, IMD will most likely adopt such a system. In India, such monitoring falls under the activities of IMD. IMD has shown a lot of interest in maintaining the proposed system over Satara after the completion of the project and implementing such a system in other places. We arranged the meeting between IMD and IITB on 17th february 2023 at IIT Bombay.

Further elaboration on scalability will be presented at the DPR stage, and recurring expenditures (if needed) for the same will be included.

CAR 3: Please include consultation reports for stakeholders met (including project beneficiary farmer groups), gender considerations, dates of meetings, topics discussed, and how the outcomes were integrated into the project design.

The stakeholders' consultation report is in Annex S: Stakeholder Consultation Report.

CR 24: Please provide a comparison of a baseline situation and a project scenario for each component of the project/program that will be undertaken.

At present, there is no baseline scenario of climate adaptation in this region. IMD has an advisory named Meghdoot, but not used by the farmers because of resolution mismatch and

uncertainties. Kindly refer to our responses to CR16, which states the non-availability of baseline, and any implementation towards water savings will be a great benefit to the farmers and the villages.

CR 25: Please clarify sustainability for all outputs, and partnerships, from economic, social, environmental, institutional, and financial perspectives.

The project mentions technology transfer to the government. The continuation of the service after the completion of the project is unclear. Clarification is requested under CR 8.

Utilization of the information provided through Geoportal and apps by the farmers in the long term after the completion of the project is not sufficiently ensured. The development of knowledge products and capacity building for this purpose needs to be strengthened. The clarification is requested under CR 25.

This project will be an evidence-generating project with the potential for future scale-up.

The sustainability of the system will depend on the continued maintenance of the monitoring sensors, portals and apps and the sustained feedback from the farmers and other stakeholders over time. Since it is the responsibility of IMD to provide agricultural advisory to farmers and monitor the earth system data, the system will be transferred to them for sustaining it. When the farmers clearly see the benefits, they will definitely take proper care of the system. Currently, they are suffering due to huge water stress. Please refer to our responses to CR6.

The information collected will be stored securely and shared with Government organizations and stakeholders. The longer the length of the data, the better will be the upgradation of the model in the future. <u>IITB will maintain the data with their own capacity and will also be shared with IMD for continuing the system and upscaling it.</u>

CR 26: The proposal mentions a potential scale-up with the Laxman Rao Inamdar Lift Irrigation scheme. Please provided additional details on the scheme and how the outcomes of the project could be scaled up through this scheme.

The Laxman Rao Inamdar Lift Irrigation scheme is designed to provide irrigation water to the villages which are in need; however, it is not clear how to design the water requirements for the next 2 weeks for water arrangements and how to save water from unnecessary usage. The proposed project will help in this direction, making the Laxman Rao Inamdar Lift Irrigation scheme water efficient and environmentally sustainable.

CAR 4: Please include the category in which the screening process has classified the project/program (Category A, B, or C.)

Based on the information presented in the PCN and its environmental and social screening, the given project falls under Category "C".

CAR 5: Please revise the risk table by indicating which environmental and social impacts and risks are triggered by the project/programme as requiring more detailed environmental and social assessment, and which impacts and risks do not require any further assessment, to achieve full compliance with the Environmental and Social Policy.

The initial gender analysis was not included in the proposal. Clarification is requested under CAR 2.

Checklist of environmental and social principles	No further assessment required for compliance	Potential impacts and risks – further assessment and management required for compliance
Compliance with the Law		✓
Access and Equity		✓
Marginalized and Vulnerable Groups		✓
Human Rights	1	
Gender Equity and Women's Empowerment		1
Core Labour Rights		✓
Indigenous Peoples	1	
Involuntary Resettlement	1	
Protection of Natural Habitat	1	
Conservation of Biological Diversity	1	
Climate Change	1	
Pollution Prevention and Resource Efficiency		✓
Public Health	1	
Physical and Cultural Heritage	1	
Lands and Soil Conservation		✓

Response Table 4: Modified table for Environmental and Social risks is appended here:

We identified 7 areas in which potential impacts and risk assessment might be required. We present a detailed discussion about each one of them below.

Compliance with the law: This project has undergone a detailed scrutiny from the Indian Ministry of Environment, Forest and Climate Change. They have provided a letter of support for this effort. The project does not directly involve any activity where a conflict with any Indian law may arise. During project execution, due diligence of the local laws and compliances will be ensured. This project does have any non-compliance with any of the international law.

Access and Equity: Equal access to information, advisory and the outcomes of this project will be provided to marginalized and vulnerable groups. Special care will be taken to provide safe and decent working conditions for on-field workers / teams including researchers, employees of associates and on-ground teams. All legal compliance with land-rights will be followed in accordance with India laws while installing sensors and taking measurements.

Marginalized and Vulnerable Groups: At the beginning of the project we had a limited information about the impacts and risks to marginalized and vulnerable groups from this project. We paid special attention to this aspect during our first stakeholders engagement meeting. After consultation with locals, it became clear that the project activities will actually provide a large benefit to marginalized and vulnerable groups (including women and girls, displaced people and population identified by the Indian Govt. as the "reserved category"). The impacts on the marginalized and vulnerable groups will be monitored throughout the execution of this project.

Gender Equity and Women's empowerment: India has adopted National Policy for Empowerment of Women on 20th March, 2001. The objective of this policy is to bring about the advancement, development and empowerment of women and to eliminate all forms of discrimination against women. Our project is lead by IIT Bombay, a public research institute that strongly promotes gender equity and women's empowerment. The project will involve large participation from the women in several roles, either as a stakeholder (women farmers), as a local managing person (Sarpanch of the village), on ground volunteers (e.g. Bachat Gat) and on-field help. The project will strictly follow IIT Bombay norms that are in compliance with Indian Govt. and Maharashtra state government norms.

Core labor rights: India is a founding member of the International labor organization (ILO) since 1919. Indian constitution ensures core labour rights including right to work of one's choice, right against discrimination, prohibition of child labour, just and humane conditions of work, social security, protection of wages, redress of grievances, right to organize and form trade unions, collective bargaining and participation in management.

The participating organizations in this proposal including IITB, TIH, Bhugol GIS and NGO-SEVA, Satara ensure core labor rights to its staff in accordance with ILO. The on-field execution of the project for a small part may include employment of farm labor. The IIT Bombay institute-norms will be followed ensuring core labor rights to farm labor.

Pollution prevention and Resource efficiency: The project proposes to install on ground soil moisture sensors and fly drones to make collocated aerial measurements. This technology works on electricity / battery technology. We do not envision any significant pollution through these activities. Installation of sensors at several locations and monitoring will be designed to ensure resource efficiency. Some sensors will use renewable energy sources to further minimize their carbon footprint. We will follow Environmental, Social and Governance (ESG) guidelines during the execution of the project.

Lands and Soil Conservation: The project proposes to install soil moisture sensors that will involve digging and installation. The area affected by this activity will be negligibly small. The locals and concerned farmers will be consulted before choosing a sight to make a new installation. An advisory to schedule watering in the farm will be provided to the farmers. Continuous on ground monitoring will be made to ensure that the advisory does not affect soil conservation principles. Lands providing vulnerable ecosystem services will be identified with the help of land owners and such lands will be avoided for sensor installation.

Please refer to CAR2 for an initial initial gender analysis, primarily in the context of socioeconomic vulnerability, is performed to understand needs, capabilities, roles, and knowledge resources of women in Man and Khatav sub-districts (taluka/tehsils) w.r.t. the other talukas in Satara district.

CAR 6: Please correct the total amount of financing requested on page 2 and on page 10(table) to USD 2,555,196

Thank you. This is now updated.

Annexure S: Stakeholders' Consultation Report

A. Background

Indian Institute of Technology Bombay (IITB) has submitted a Project Concept Note (PCN) titled "Climate Smart Agricultural Water Management in Man and Khatav Taluka of Satara, Maharashtra, India" for consideration under the Adaptation Fund's (AF's) Large Innovation Projects Facility. On the **16th of September, 2022**, a team of researchers and professionals from IIT Bombay, Technology Innovation Hub, IIT Bombay, Bhugol Pvt Ltd, and Seva Satara visited Mann and Khatav Taluka of Satara. We first visited Vaduj village, where the farmers from Mogarale, Padul, Tondale, Hiwarwadi, Kaledhon, Pachwad, Garlewadi, Garudi, and Satkarmala villages of Mann and Khatav Taluka of Satara district had gathered. We also visited the Kaledhon Village of Khatav to interact with the female farmers. We interacted with a total of 33 villagers, 16 male and 17 female.

B. Participation and Gender Representation in the Meeting

The stakeholders' consultation meeting happened as per the below-mentioned schedule:

Sr No.	Venue	Time (IST)	Participation from Villages	Farmers' Participation
1.	Soubhagya Mangal Karyalay, Hingane Road, Vaduj Block - Khatav Dist – Satara, Maharashtra 415506	12:30 pm to 02:40 pm	Morale, Padal, Tadavale, Hivarwadi	12 Males 1 Female
2.	Kaledhon Grampanchayat Office, CJJW+G3C, Kaledhon, Maharashtra 415312	03:40 pm to 05:40 pm	Kaledhon, Garudi, Satewadi	4 Males 16 Females
Total		1	1	16 Male, 17 Female

C. The Geographical Location of the Participating Villages

The local farmers and community members of 07 out of 143 villages of the Khatav taluka participated in the meeting. IITB in association with SEVA have been planning to select 05 villages each from the Man and Khatav taluka of Satara district for the proposed PCN under AF's Large Innovation Projects Facility.



D. Matrix of Major Climate Change Related Issues, Community Adaptation Requirements and Suggested Project Linked Solutions

Geography (Villages)	Major Crops Grown	Major Climate Change Related Stress/Issues	Community Adaptation Requirements	Project Linked Solutions suggested by IITB and SEVA
Morale, Padal, Tadavale, Hivarwadi	Jowar, Bajra, Moong, Wheat, Soybean, Urad, Rajma, Green Peas	 Extreme water stress during summer months as rainfall is ≈ 300 mm per season. 85 % farmlands are rainfed. Only 10-15 % farmers have assured irrigation facility. 	Agro-advisory outreach requirements: • By Senior farmers- Message in the community notice board or through printed leaflets.	Senior farmers- IITB in association with SEVA can disseminate information on Agro- advisories to the senior farmers in Gram Panchayat offices in their notice boards.
		of every year, due to water stress, the above 10-15 % farmers have water to cultivate only fodder crops for the livestock to irrigate limited area of 0.5 acre.	• By Young farmers- Messages through Whatsapp, specialized Agro- advisory apps, etc.	Young farmers- BHUGOL GIS founded and incubated at Society for Innovation and Entrepreneurship (SINE) at IITB can develop customized app for GIS enabled Agro-advisory

Geography (Villages)	Major Crops Grown	MajorClimateChangeRelatedStress/Issues	Community Adaptation Requirements	Project Linked Solutions suggested by IITB and SEVA
		 Potable water frequently becomes limited during the summer months. 		services via mobile app for the farmers.
		• Excessive rainwater runoff due to sloppy gradient of village habitations.		
		 India Meteorological Department (IMD) advisory outreach and usage is negligible to nil. 		
		• Distress migration of 80-85 % male workforce of villages to the urban clusters across the country for earning resources to support the families (elderly, women and children's) left behind in the villages.		
		 In the second week of September 2022, due to high intensity continuous rainfall for 05 days, about 90 % crops of some of the farmers have become water logged. 		
Kaledhon, Garudi, Satewadi	Grapes, Onion, Wheat, Corn, Bajra, Black Chickpea, Jowar	 Local community's perception is that IMD's prediction of Agro-advisory is not perfect. 	Agro-advisory for climate resilient grape and other crops production and quality improvement.	Prof. Subimal proposed to install a dedicated automatic weather station at Kaledhon using IITB's independent resources, subject to assurance by
Geography (Villages)	Major Crops Grown	MajorClimateChangeRelatedStress/Issues	Community Adaptation Requirements	Project Linked Solutions suggested by IITB and SEVA
-------------------------	----------------------	---	---	--
		• Occurrence of drought has become more frequent (once in every four years).	 Market intelligence for marketing of the grapes 	local farmers to protect the setup.
		• Underground water table has been depleting and has reached to 300-400 ft below the ground level. This also results into increased electricity usage for pumping water back to the surface for irrigation.	 There are 53 women SHGs having average membership size of 10 members each. These SHGs of 530 women's requires support for organic cultivation of vegetables, manufacturing of value added 	Drone, sensor, and satellite-based technologies for agricultural and water requirements. SEVA to register the mobile number of farmers and forward them agro- advisories on weekly basis.
		• The profitability of farmers has been coming down due to rising input cost, crop damage due to erratic weather conditions, etc. For example, as per locals, the value of grapes as offered by traders has reduced to Rs. 60/Kg now as compared to Rs. 100/Kg which was during prevalent in pre-pandemic years.	products, etc.	Related to requirements of women SHGs, IITB team may foresee to connect the 53 SHGs with other IITB counterparts working on sustainable agriculture practices.
		• Due to water stress, area under onion production has reduced from 500 acre to 20 acre in Kuroli village.		
		• During monsoon, grape crop is irrigated through rainwater, while in summer, the crop is irrigated through tanker water		

Geography (Villages)	Major Crops Grown	MajorClimateChangeRelatedStress/Issues	Community Adaptation Requirements	Project Linked Solutions suggested by IITB and SEVA
		 purchased from the private entities. The cost of water tanker has also been referred to be increasing with time. Under the Umed Abhiyan of the Maharashtra State Rural Livelihood Mission, support is provided to women SHGs on poverty elimination through social mobilisation, institution building, financial inclusion and a portfolio of sustainable livelihoods. Support of upto Rs. 25 thousand for single women beneficiary and upto Rs. 5 lakhs has been provided to the women SHGs having group size of 10-15 members. 		

These are the summary of the discussions:

- 1. There is a huge scarcity of water in the Mann and Khatav district. The Mann district faces water shortages from March to June, whereas Khatav faces water shortages even during the key crop season: monsoon Kharif season.
- 2. There is no monitoring of water scenario in these rain shadow Talukas of Satara. An automatic weather station is on the western side of Satara, Mahabaleshwar receiving 6000 mm of annual rain. However, that does not serve the eastern side, Mann and Khatav Taluka, receiving only 250-300 mm of rain (as per farmers' information; no data is available).
- 3. The farmers believe that forecasts are important and will play a major role in improving agricultural decisions. However, they have found that the current IMD advisories are not helpful.
- 4. The farmers feel that hydrological monitoring is also useful to bring the attention of the Government water management authority in allocating water, which is generally supplied to neighboring regions with better water conditions, but not to these villages. The farmers

wholeheartedly welcomed the idea of installing instruments in their farms and showed keen interest to take care of the instruments to be installed in their villages and farms.

- 5. Despite water scarcity, the farmers are still growing grapes, sugar cane, and other waterintensive crops. They underwent huge losses and had to buy water from tankers during the monsoon season. Many of them lost their entire savings towards borewell digging, but the water level was very deep. They are ready to switch crops if proper advisory comes.
- 6. The water level has also declined over the decades because of uncontrolled use of groundwater; for example, in Mann, the water level has dropped from 20ft to 200ft (based on the information provided by an elderly farmer).
- 7. In most of the villages, because of agricultural failure, the abled population has moved to the nearby city Mumbai and Pune, making the Mann and Khatav more vulnerable. For example, in the Kaledhon village, out of approximately 1000 population, 300 have already migrated, and many agricultural activities are run by women.

Based on the interactions, we have concluded that our proposal's objectives match the needs of the vulnerable villages of Mann and Khatav.

- 1. We aim to perform extensive hydrological monitoring that meets the needs of the farmers mentioned in item 4 above.
- 2. Following the field visit, we contacted the India Meteorological Department to set up an AWS, to which they have agreed. Please refer to point 1 above.
- 3. We aim to perform downscaling of forecasts to get village-level farm scale services, which are the farmers' needs. This will also make the IMD products usable by the farmers. Please refer to point 3 above.
- 4. We aim to produce irrigation water management strategies by merging multi-source data, modeling, and optimization, which will be useful for the farmers. The water levels are declining, and hence, water savings are important. The objective is to reduce the dependence on costly, uncertain water tankers.
- 5. The crops are not selected properly considering the changing climate. For example, farmers are still continuing with grapes in Kaledhon, a practice started in 1985. The rainfall has reduced in this village, but the farmers are unaware of correct crop choices. Please see item 5. Our objective on optimal crop choice matches with the farmers' needs.
- 6. The farmers are often misguided and often go for more borewells rather than water savings. Our work will provide sustainable agricultural water management guidelines.

The above discussion clearly shows that the villages in the rainshadow Mann and Khatav need serious interventions to sustain agricultural practices in a changing climate.

We have made further visits to Kaledhon Village in on <u>7th-8th December, 2022 and 27th -29th</u> January 2023 for ground truth and identifying soil moisture sensor locations. Supplementary Pictures taken during the three field visits



Pic. 1: Project Team with Farmers



Pic 2: Ice breaking session with the farmers



Pic 3: A senior farmer explaining the agricultural problems faced by them associated with Climate



Pic 4: IITB Professor Team Explaining Local Communities in Marathi about Usefulness and Benefits of Modern Technologies in Agriculture



Pic 5: Discussion with Women farmers of Kaledhon



Pic 6: Discussion with faremrs at the field



Pic 7: Young IITB Students are with the farmers understanding problems and explaining possible solution



Pic 8: Farmers explaining irrigation mechanism for grape farms



Pic 9: Project team reaching Kaledhon Village Panchayat

Supplementary Attendance Sheet are also attached

-	4
	>
17)	
-	**

पर्यावरण अनुकूल शेती व पाणी व्यवस्थापन पथ दर्शी प्रकल्प शेतकरी परिचय मेळावा दि.१६-९-२०२२

1 SH ZX C-CM Que [: . स्वाक्षरी -0 till 26082 39033 9619057590 99696 65783 6220206196. 9482519913 9819869172 6433537907 8285 200266 9102926288 8197891412 98203477255 9820606766 मोबाईल क्र 8806999777 सेवा संस्था सातारा, ॥T-Bombay, & NABARD PhD Schlenr, CIARA Prof. IITB. PM, NABARD 8 11 tard Pricipal Engs ens Mgr. Professor Pre 2176 Amanua Professor menting 먹 Profo - - -117 Bombay 117 Bombing Kaghen Murtugu dee Mumbri 117 Sonday TIT Bourbary 117 Borubay गावाचे नाव Mumbai Pyle. Pune Subbankar Karmakar Minbon Gulla Kavi H. Farnar 334402 12. Swaroog Hanged Ampita Sinha. Hemendra Arya diff the way white किंगल रीसित 페 Raibabu Maryan Pravin Kolhe Aseem 1 i 8 ġ. 2. 1. 13. ai 4 5 3 H, 4 6 5

9

5 seve

3

पर्यावरण अनुकूल शेती व पाणी व्यवस्थापन पथ दर्शी प्रकल्प शेतकरी परिचय मेळावा दि.१६-९-२०२२ सेवा संस्था सातारा, IIT- Bombay, & NABARD

臣.准	23	10	201	-	10	00	114	02	3	X	2	E	E.
स्वाक्षरी	Subinal Chr	1.54	Actional	Jose oll,	n <u>Bad</u> e	Go	Buler	all the start all	and the second	12 shires !!	Participants -	H maria	4.20 June 194
मोबाईल क्र	993066 3769	8968793630.	8393304565	420278420F	7028538362	9423874898	7020440865	I would not all at a	Consider 1877 Bon	26 TH	and The	with the last	that It's gar-
या मद	Rofessor	- AGM.	chairman.	Admin	Staff	investing all	End they	T. Beer 20	had the fait	when Bertheirs	ALDI You Real	The second second	and the little
गावाचे नाव	Mumbai	NABARD. Fapm	send souths	Seva satery	Seva sodara	Sevel Sound the	Parties State	Berger ar	4008-6.P	aejae 8	FREERP 1	APPEN S	1 - 1 - 2 - 2 1
thurse and the second	Subinal chosh	Ajnath Tele.	knishe shipulcula	Reyshree m Bausode	Amushha A. Bartake	Sanjay B. Bunker	13. T. Kumbhar	Laws - B - Step	in the star	a the second second	100 100	The total	The Party of
अ. जु	7	2	16	t	18	13	5						

Se .

पर्यावरण अनुकूल शेती व पाणी व्यवस्थापन पथ दर्शी प्रकल्प शेतकरी परिचय मेळावा दि.१६-९-२०२२ सेवा संस्था सातारा, IIT- Bombay, & NABARD

E.R.		-	1	a	-		1.	1			-	De.	2
हाल स्वाक्षरी	Can white	- Shurt-	Ferdu	Anthrow .	1.4	Creeting	(formation	gasers)	marian	allendy-	tod	1 44	prete 18th
्र कोबाईल क्र	7038008672	8605214149	3420635442	9423488835	8652662755	9822940148	agrogicsey	9763268600	99228162CY	9970752596	9822614063	7038 88 4382	9291522536
अरु भद	द्वोतकरी	<u> जनकरा</u>	2) तकरी	<u>ज्रोतकरी</u>	झोनठेही	जोन0री	T	n	-11	मरपेव	shand	the way	en ner
गावाचे नाव	मोगरोजे	भोजाशके	मोगराये	मोगरोके	मोगवोय	मीगवाले	पदुले	-11-	m	तोंडले	Reyard	Feara ist	11-
के किंग्राइन्से जाव	उकाशम स्त्रिवाजी ज्ञाबोर्गे	स्वागत यहावत जगवावाने	यमेश रखनाय जागवाने	अधाय वसेत फरकटे	जामदेव सावला जिंदे	अण्गर याजानन जग्रदाखे	Busidghi (all. Guny	Panier g. eit & Bid.	deiza id. Knighy	2117 001- विमोद को बाउने	314.61 - 5923 1231 - 221-224	fire ward 422	SHAN GURANHING
अ भ	F	2	0	7	ß	10	2	8	91	10	E	5	g

पर्यावरण अनुकूल शेती व पाणी व्यवस्थापन पथ दर्शी प्रकल्प शेतकरी परिचय मेळावा दि.१६.९.२०२२

सेवा संस्था सातारा, IIT- Bombay, & NABARD

			-			1 683		1.1					
_{ज्याक} स्वाक्षरी	Shete.P.S	dura	Anoth -	\$hes.	Little HT: WOIL	Checke gett	· Str.	ie. n.m.zid h	र्मुलेपारेण की जो	1002118-11500	culorate	Our	- Cleft
्र जिल्हा स्र	1582959606	4054648295	0785607256	8838498430	State for Ale	8308853188	3172401106	9689409272	Sured - or	the state of the s	3881233212	3527853816	9075123216
यूरे पद	सारपैच	HAR. ILe	वा मिस पा होल	मिम्भार्द्ध	the off	is with				2040 t	अँ. दोषेछ।	201: allans	Tables - is
गावाचे नाव	3 delo	म्येलेगेग		- (-	- " -	Sloven	5 pm-In	-h-	काने होग	Performe	Parasiter	Slop-In	- Usibatile
रीकारुर नाव	मिती सहसा होटे	उस्मान रमजान तौबोकी	atten une alt	न्युहार मा जा की	लिलावसी मारुती कनसे	HIRIT MANIN EIISA	सुंधना राज्यु मार योग्नोडे	Reim BTaidigt 219197	ם לשו שיתותנו ונו מובחן	राजा वर शिमश्र गारेजे	Strie pres that end	ensit 3ear and	while Mask mark
भ्र ज	Θ	0	۲	Ð	5	6	F	100	0	10	Н	12	S

5 × ×

पर्यावरण अनुकूल शेती व पाणी व्यवस्थापन पथ दर्शी प्रकल्प शेतकरी परिचय मेळावा दि.१६-१-२०२२

Land ALL THE WALL THE J. A. Dhole . C.S. Khenett. N Spegae . Analt स्वाक्षरी Suzan 4763805885 97 63 38 50 34 9112282191 33 22 61 1388 9822-876310 9307 259 169 3 3 3 3 3 3 3 3 3 2 1800 4357 मोबाईल क्र सेवा संस्था सातारा, IIT- Bombay, & NABARD Halolans) 2100 रमयाग संघ भर Jraxl. 39. 21 101 41 REAR मद 10142456145 Pois map गावाचे नाव का लिहारा 012100 012/00 012/000 6 68116 य ७३०११ थ वाजी 222राम र जीना लाभदर स्रा मवरा समया असलम बोका या भागपा सवादान वट यो. ज्योती अनिन देले भी. निकीता श्रविंद्र अश्वार 33 200 A moll. 910 32 57 30 50 भु भु 52 5