

AFB/PPRC.31/18 13 March 2023

Adaptation Fund Board Project and Programme Review Committee Thirty-first Meeting Bonn, Germany, 21-22 March 2023

PROPOSAL FOR INDONESIA (2)

Background

1. The Operational Policies and Guidelines (OPG) for Parties to Access Resources from the Adaptation Fund (the Fund), adopted by the Adaptation Fund Board (the Board), state in paragraph 45 that regular adaptation project and programme proposals, i.e., those that request funding exceeding US\$ 1 million, would undergo either a one-step, or a two-step approval process. In case of the one-step process, the proponent would directly submit a fully-developed project proposal. In the two-step process, the proponent would first submit a brief project concept, which would be reviewed by the Project and Programme Review Committee (PPRC) and would have to receive the endorsement of the Board. In the second step, the fully-developed project/programme document would be reviewed by the PPRC, and would ultimately require the Board's approval.

2. The Templates approved by the Board (Annex 5 of the OPG, as amended in March 2016) do not include a separate template for project and programme concepts but provide that these are to be submitted using the project and programme proposal template. The section on Adaptation Fund Project Review Criteria states:

For regular projects using the two-step approval process, only the first four criteria will be applied when reviewing the 1st step for regular project concept. In addition, the information provided in the 1st step approval process with respect to the review criteria for the regular project concept could be less detailed than the information in the request for approval template submitted at the 2nd step approval process. Furthermore, a final project document is required for regular projects for the 2nd step approval, in addition to the approval template.

- 3. The first four criteria mentioned above are:
 - (i) Country Eligibility,
 - (ii) Project Eligibility,
 - (iii) Resource Availability, and
 - (iv) Eligibility of NIE/MIE.
- 4. The fifth criterion, applied when reviewing a fully-developed project document, is: (v) Implementation Arrangements.

5. It is worth noting that at the twenty-second Board meeting, the Environmental and Social Policy (ESP) of the Fund was approved and at the twenty-seventh Board meeting, the Gender Policy (GP) of the Fund was also approved. Consequently, compliance with both the ESP and the GP has been included in the review criteria both for concept documents and fully-developed project documents. The proposal template was revised as well, to include sections requesting demonstration of compliance of the project/programme with the ESP and the GP.

6. At its seventeenth meeting, the Board decided (Decision B.17/7) to approve "Instructions for preparing a request for project or programme funding from the Adaptation Fund", contained in the Annex to document AFB/PPRC.8/4, which further outlines applicable review criteria for both concepts and fully-developed proposals. The latest version of this document was launched in conjunction with the revision of the Operational Policies and Guidelines in November 2013.

7. Based on the Board Decision B.9/2, the first call for project and programme proposals was issued and an invitation letter to eligible Parties to submit project and programme proposals to the Fund was sent out on April 8, 2010.

8. According to the Board Decision B.12/10, a project or programme proposal needs to be received by the secretariat no less than nine weeks before a Board meeting, in order to be considered by the Board in that meeting.

9. The following project concept document titled "Adaptation to climate change through integrated forest management and sericulture business to achieve ecosystem resilience to food security for the Lake Tempe Catchment Area Community" was submitted for Indonesia by the Partnership for Governance Reform in Indonesia (Kemitraan), which is the National Implementing Entity of the Adaptation Fund.

10. This is the second submission of the project concept proposal using the two-step submission process.

- 11. It was first submitted as project concept in the thirty-ninth meeting and the Board decided:
 - (a) To not endorse the concept note, as supplemented by the clarification responses provided by the Partnership for Governance Reform in Indonesia (Kemitraan) to the request made by the technical review;
 - (b) To suggest that Kemitraan reformulate the proposal taking into account the observations in the review sheet annexed to the notification of the Board's decision, as well as the following issues:
 - *(i)* The proposal should strengthen the adaptation rationale of the proposed project components, outputs, and activities;
 - (ii) The proponent should inform how all project components will benefit women, and indigenous peoples in the project area;
 - (iii) The proponent should elaborate on the cost-effectiveness of each project component;
 - (iv) The proposal should provide further information on its consultation process;
 - (v) The proposal should ensure compliance with the Fund's Environmental and Social Policy (ESP), and Gender Policy (GP);
- (c) To not approve the project formulation grant of US\$ 50,000;

AFB/PPRC.31/18

(d) To request Kemitraan to transmit the observations under subparagraph (b) to the Government of Indonesia.

(Decision B.39/12)

12. The current submission was received by the secretariat in time to be considered in the thirty-ninth Board meeting. The secretariat carried out a technical review of the project proposal, assigned it the diary number AF00000303, and completed a review sheet.

13. In accordance with a request to the secretariat made by the Board in its 10th meeting, the secretariat shared this review sheet with KEMITRAAN and offered it the opportunity of providing responses before the review sheet was sent to the PPRC.

14. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15, the final technical review of the project, both prepared by the secretariat, along with the final submission of the proposal in the following section. In accordance with decision B.25.15, the proposal is submitted with changes between the initial submission and the revised version highlighted.



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: SMALL-SIZED PROJECT CONCEPT

Country/Region: Indonesia	
Project Title: Adaptation to climate change through in	ntegrated forest management and sericulture business to achieve ecosystem
resilience to food security for the Lake Tempe Catchm	ent Area Community
Thematic Focal Area: Forests	
Implementing Entity: Partnership for Governance Re	eform in Indonesia (Kemitraan)
Executing Entities: Kapasitas (Konsorsium Aksi Ped	uli Masa Depan Danau Tempe)
AF Project ID: AF00000303	
IE Project ID:	Requested Financing from Adaptation Fund (US Dollars): 996,633
Reviewer and contact person: Camila Florez	Co-reviewer(s):
IE Contact Person:	

Technical Summary	The project "Adaptation to climate change through integrated forest management and sericulture business to achieve ecosystem resilience to food security for the Lake Tempe Catchment Area Community" aims to increase ecosystem and community resilience to climate change impacts in the Lake Tempe Catchment Area. This will be done through the five components below:
	Component 1: Strengthening the forest rehabilitation management to develop social forestry programs, forest protection and security which has implications for improving the forest management system, improving the environment and community income (USD 250,093);
	Component 2: Improvement of Social Forestry Management after approval to strengthen adaptation capacity to climate change (USD 255,333);
	Component 3: Improving the sericulture management system in a participatory manner through a cooperative pattern of parties to support policies and restore the glory of South Sulawesi's sericulture business to improve the lives of people affected by climate change (USD 182,647);
	Component 4: Strengthen intersectoral strategies and climate change resilience for ecosystem resilience of the Lake Tempe catchment area (USD 90,447);

	Component 5: Management of knowledge and learning of the stakeholders to ensure the sustainability of climate change adaptation efforts in an integrated manner for the resilience of the ecosystem Lake Tempe catchment area (USD 68,047). Requested financing overview: Project/Programme Execution Cost: USD 71,989 Total Project/Programme Cost: USD 918,556 Implementing Fee: USD 78,077 Financing Requested: USD 996,633 The proposal includes a request for a project formulation grant and/or project formulation assistance grant of USD 50,000.
	The initial technical review raised several issues, such as the limited explanation of concrete adaptation actions, the cost-effectiveness of the project, and the compliance with the ESP and GP, as is discussed in the number of Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review. The final technical review finds that the proposal has not addressed most of the CRs and CARs requests. Namely, the following issues remain: compliance with the ESP and GP, the cost-effectiveness of the project and the full cost of adaptation reasoning.
Date:	February 7, 2023

Review Criteria	Questions	Comments Initial Technical Review	Comments Final Technical Review
	 Is the country party to the Kyoto Protocol, or the Paris Agreement? 	Yes.	-
Country Eligibility	2. Is the country a developing country particularly vulnerable to the adverse effects of climate change?	Yes. The surrounding area of Lake Tempe is at risk of increased flooding and droughts.	-
Project Eligibility	 Has the designated government authority for the Adaptation Fund endorsed the project/programme? 	Yes, as per the Endorsement letter dated 5 August 2022.	-

2.	Does the length of the proposal amount to no more than Fifty pages for the project/programme concept, including its annexes?	Yes. CAR1: Section III: Implementation Arrangements (pages 29 – 43) does not need to be submitted for a Concept Note.	CAR1: Cleared.
3.	Does the project / programme support concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience?	No. CR1: The rationale and justification of the project require improvement to logically link the climate change baseline and context with the project's proposed outputs (and activities, which should be specified in the document), and the expected outcomes. Two key questions remain 1) How does climate-driven flooding and droughts will affect the communities and ecosystem of Lake Tempe? and, 2) how the proposed outputs will lead to ecosystem and community resilience to climate change impacts in the Lake Tempe. The explanation of each output must show the causal pathway leading to the project's outcomes. The outcomes should bring added adaptation benefits. As written, the Theory of Change does not show the link/rationale between the proposed actions and adapting to climate change. CR2: The first sentence of the Theory of Change figure seems to	 No. CR1: Not cleared. The concept note needs to explain the way the project outputs lead to increased social and ecosystem resilience. CR2: Not cleared. The title phrasing issue was not improved. Is the goal of achieving ecosystem resilience to improve food security? Is it that social resilience will be improved due to improved food security? CR3: Cleared. As per additional information provided on page 9. CR4: Not cleared. This was not addressed in the revised submission. CR5: Not cleared.

	be missing a section – as it is written it is confusing – "achieve ecosystem resilience to food security"?	All project outputs need to be revised to improve clarity.
	CR3 : In the Theory of Change figure, the first four numbered items in the first box seem to be the project's assumption – please indicate if this is the case. CR4: Project outcomes should be	CR6: Not cleared. Project activities need to be listed for all project outputs. If this will be further developed during full project development, please indicate so.
	redefined to indicate the desired change or result from implementing the project outputs and activities. For example, changes in knowledge, attitudes, skills during and after the project. Outcomes should be	CR7: Cleared. As per the additional information provided on pages 12-13.
	specific, measurable, and meaningful toward a project's goal. CR5 : Throughout the concept note,	CR8: Cleared. As per the additional information provided on page 14.
	project outputs are unclear; please revise their phrasing. For example, Output 2.1.1 "Development of management aspects after approval of community forest or village forest" – what would be the measurable output? What are the management aspects? And how does it lead to	CR9: Cleared. For a fully developed proposal, the specific number of policies to include adaptation considerations would be needed.
	Outcome 2? CR6: Please clearly number the specific activities that will be carried out to achieve each project output. For example, Output 2.2.1 consists of capacity building for facilitators	CR10: Cleared. As per the additional information provided on page 16.

	and local communities. What will be the focus of the capacity building? And which activities will be carried out to increase the capacity building	
	of these groups? CR7: Kindly explain the need for two	
	separate components (1 & 2) that focus on forest management and the formation of forest groups and programs. Do these components have distinct goals?	
	CR8: Concerning Component 3, the concept note states in paragraph 33 that "the series of activities to be carried out will strengthen community adaptation to the impacts of climate change" Please clarify to which activities it refers.	
	CR9: Regarding Component 4, which sectors would be considered to work on the Climate Change Adaptation Working Group Team? And, how many local policies would be targeted to include adaptation considerations? How would this be achieved? Further, what kind of adaptation monitoring system would be put in place? What does it entail? Who would be responsible for its management?	
	CR10: Regarding Component 5, it seems this component has been	

	included only to satisfy the AF requirements. The knowledge management component should support the overall project goal. Please revise this component, including its outcome and outputs, and kindly specify its activities (in paragraph 36). This component should be aligned with what is proposed in section G (paragraphs 59 to 64).	
4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	 No. The project would directly benefit 52,982 people living in 19 villages. It would support the establishment of social forestry groups and business groups, which would be trained in forest and business management. Altogether, it supports livelihood diversification with environmental benefits from forest and land rehabilitation. CR11: The concept note does not clearly explain the social benefits of the project. CR12: Please clarify how the project would ensure the equitable distribution of benefits to vulnerable communities, households, and individuals. The concept note indicated that vulnerable groups would be identified. After their 	 CR11: Cleared. As per the additional information provided on page 16. CR12: Not cleared. The concept note does not explain the prioritization (i.e., criteria) of vulnerable groups. The concept note indicates that 30% of the beneficiaries will be women, youth, and other vulnerable groups. In a fully developed proposal, it would be advisable to disaggregate this figure per target group. CR13: Not cleared. The concept note indicates women's participation

	 identification, will they be prioritized, and if so, how? CR13: The concept note mentions gender mainstreaming; however it is not clear how this informs the project design and its outputs. It is stated that women would be the primary decision-makers. How would this be promoted and ensured throughout the project? CR14: In paragraph 42, several issues are raised regarding traditional gender roles. The text is confusing regarding how this project aims to empower women in the process of adapting to climate change, particularly considering changing gender dynamics. It may appendix the priore of the prio	throughout the project. However, gender mainstreaming consists of integrating a gender perspective in the design and implementation of the project, to promote gender equality. Then, please explain how the project components enhance gender equality in adapting to climate change. CR14: Not cleared. The concept note indicates that "The role of women in reproductive activities is natural, which obliges women to take care of their
	hinder women's resilience. How will the project ensure that women are not excluded from the social forestry scheme and business groups?	the husbands work in the garden". Kindly explain how the project addresses the traditional roles outlined, particularly in facing climate risks.
5. Is the project / programme cost effective?	No.	No.
	CR15: The concept note needs to outline why the project scope and approach are cost-effective in reducing vulnerabilities and	CR15: Not cleared. The concept note has further explained the selected project scope; however, it

	increasing adaptive capacity (i.e., why the chosen outputs and activities are the most cost-effective way to achieve the project aim). Please amend accordingly.	does not provide information on the cost-effectiveness of the project's outputs. Would there be a more cost- effective way to achieve the project outcomes? Why are the selected outputs the most cost-effective to achieve the project goal?
6. Is the project / programme consistent with national or sub-national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?	Yes. The concept note indicates alignment with Indonesia's forest policies and regional regulations, including the NDC Climate Change Adaptation Roadmap document.	-
7. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?	Yes. The concept note indicates the project's alignment with forestry standards.	-
8. Is there duplication of project / programme with other funding sources?	No. CR16: The concept note does not provide a complete list of projects that could potentially overlap with the proposed project including GEF projects: 1) "Strengthened Systems for Community-based Conservation of Forests and Peatland Landscapes in Indonesia (CoPLI)", and 2) "Strengthening Sustainability in Commodity and Food-Crop Value Chains, Land Restoration and Land Use Governance through Integrated	No. CR16: Not cleared. The concept note has integrated the two suggested projects but has not included all relevant projects (completed and under implementation) about climate adaptation and forests in Indonesia. CR17: Not cleared.

	Landscape Management for Multiple Benefits in Indonesia". Kindly consider these projects and all other relevant projects in the country. CR17: The document has identified four projects that could potentially have synergies or overlap. However, these projects' complementarity and lack of overlap are not adequately addressed. For example, to what extent the proposed project builds on the "Forest and Land Rehabilitation Project in Sidenreng-Rappang Regency and Soppeng Regency" Project (paragraph 58, number 3) which has already supported social forestry schemes?	The concept note states a lack of geographic overlap with other projects, but it does not explain synergies.
9. Does the project / programme have a learning and knowledge management component to capture and feedback lessons?	Yes, but further information is needed. Component 5 is dedicated to knowledge management; however, the specific activities and how they support the project goals are unclear (please see CR 10).	-
10. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Yes, but further information is needed. The concept note indicates that consultations with relevant stakeholders took place from April to July 2022. It seems consultations have been carried out with experts and academics, however it is not	Yes. CR18: Cleared. As per the proponent's response. Please note that for a fully developed proposal, it is expected that thorough

	clear if the local representatives have been involved in the process. CR18: Kindly indicate which vulnerable groups have been consulted for developing in the concept note. Also, please note whether indigenous peoples have been identified in the project location and if they have been consulted.	consultations are carried out with local representatives (including from women's groups and indigenous communities).
11. Is the requested financing justified on the basis of full cost of adaptation reasoning?	<i>No.</i> The concept note has indicated the additionality of the project components, particularly diversifying livelihoods and enhancing forest management. However, the concept note needs to address its additionality in adapting to climate change (please see CR1).	No. The concept note has to improve the baseline description in regard to (not) adapting to climate change.
12. Is the project / program aligned with AF's results framework?	Yes. The project states its alignment with AF outcomes 2, 3, 5, 6, and 7.	-
13. Has the sustainability of the project/programme outcomes been taken into account when designing the project?	Yes, but further information is needed. The concept note explains the financial and institutional elements that would ensure the project's sustainability. However, further details about the sustainability of the adaptation outcomes are necessary. This may be clearer as adaptation benefits are clearly outlined in the proposal (please see CR1).	This section needs to be revised once CR1 is addressed.

	14. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	No. CR19: Please indicate in section K the category in which the screening process has classified the project. Please review the indications of the Fund's guidance compliance with ESP: https://www.adaptation- fund.org/wp- content/uploads/2016/07/ESP- Guidance Revised-in-June- 2016 Guidance-document-for- Implementing-Entities-on- compliance-with-the-Adaptation- Fund-Environmental-and-Social- Policy.pdf CR20: Kindly conduct a risk assessment and explain the potential risks for each principle (table 4, section K). The concept note does not identify risks but states the expected benefits and alignment with the principles. This analysis needs first to consider the potential risks.	No. CR19: Cleared. As per the additional information provided on page 31. CR20: Not cleared. Potential risks have not been identified. Section K needs to identify potential risks (before suggesting a risk management approach). Kindly note that the project objectives do not ensure the lack of risks. Risks should be identified to manage them adequately.
Resource Availability	 Is the requested project / programme funding within the cap of the country? 	Yes.	-
	2. Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee?	Yes.	-

	3. Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)?	Yes.	-
Eligibility of IE	1. Is the project/programme submitted through an eligible Implementing Entity that has been accredited by the Board?	Yes. Kemitraan is an accredited National Implementing Entity.	-
	 Is there adequate arrangement for project / programme management, in compliance with the Gender Policy of the Fund? 	n/a at concept stage f	
	Are there measures for financial and project/programme risk management?	n/a at concept stage	
Implementation Arrangements	3. Are there measures in place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund?	n/a at concept stage	
Ŭ	 Is a budget on the Implementing Entity Management Fee use included? 	n/a at concept stage	
	5. Is an explanation and a breakdown of the execution costs included?	n/a at concept stage	
	6. Is a detailed budget including budge notes included?	n/a at concept stage	
	 Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex- 	n/a at concept stage	

disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?		
8. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	n/a at concept stage	
9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?	n/a at concept stage	
10. Is a disbursement schedule with time-bound milestones included?	n/a at concept stage	



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: SMALL-SIZED PROJECT CONCEPT

Country/Region: Indonesia	
Project Title: Adaptation to climate change through in	ntegrated forest management and sericulture business to achieve ecosystem
resilience to food security for the Lake Tempe Catchm	ent Area Community
Thematic Focal Area: Forests	
Implementing Entity: Partnership for Governance Re	eform in Indonesia (Kemitraan)
Executing Entities: Kapasitas (Konsorsium Aksi Ped	uli Masa Depan Danau Tempe)
AF Project ID: AF00000303	
IE Project ID:	Requested Financing from Adaptation Fund (US Dollars):
Reviewer and contact person: Camila Florez	Co-reviewer(s):
IE Contact Person:	

Technical Summary	The project "Adaptation to climate change through integrated forest management and sericulture business to achieve ecosystem resilience to food security for the Lake Tempe Catchment Area Community" aims to increase ecosystem and community resilience to climate change impacts in the Lake Tempe Catchment Area. This will be done through the five components below:
	Component 1: Strengthening the forest rehabilitation management to develop social forestry programs, forest protection, and security. It impacts the improvement of forest management systems, environmental improvement, and community income (USD 250,093);
	Component 2: Improving management of social forestry programs after Social Forestry Agreement approval strengthens adaptation to climate change impacts (USD 255,333);
	Component 3: Improve the management system of sericulture in a participatory way through the cooperation pattern of the parties to help revitalize the sericulture business to improve the lives of people affected by climate change (USD 182,647);
	Component 4: Strengthening multisectoral policy in climate change adaptation strategies for ecosystem resilience and socioeconomic resilience of the Lake Tempe catchment area (USD 90,447);

	Component 5: Management of knowledge and learning for stakeholders to ensure the sustainability of climate change adaptation efforts in an integrated manner for the resilience of the Lake Tempe ecosystem (USD 68,047).
	Requested financing overview: Project/Programme Execution Cost: USD 71.989
	Total Project/Programme Cost: USD 918,556
	Implementing Fee: USD 78,077
	Financing Requested: USD 996,633
	The proposal does not include a request for a project formulation grant and/or project formulation assistance grant.
	The initial technical review raises several issues, such as the limited explanation of concrete adaptation actions, the cost-effectiveness of the project, and the compliance with the ESP and GP, as is discussed in the number of Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review.
Date:	January 19, 2023

Review Criteria	Questions	Comments	Response
	 Is the country party to the Kyoto Protocol, or the Paris Agreement? 	Yes.	
Country	2. Is the country a developing country	Yes.	
Eligibility	particularly vulnerable to the adverse effects of climate change?	The surrounding area of Lake Tempe is at	
	choice of climate change.	risk of increased flooding and droughts.	
	 Has the designated government authority for the Adaptation Fund endorsed the project/programme? 	Yes, as per the Endorsement letter dated 5 August 2022.	
Project Eligibility	 Does the length of the proposal amount to no more than Fifty pages for the project/programme concept, including its annexes? 	Yes. CAR1: Section III: Implementation Arrangements (pages 29 – 43) does not need to be submitted for a Concept Note.	CAR1: Section III: Implementation Arragements have been removed
	 Does the project / programme support concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse 	No. CR1: The rationale and justification of the project require improvement to logically link the climate change baseline and	CR1: The reasons for justifying the project should be corrected. Flooding has a negative impact on ecosystems and communities in the Tempe Lake Cathment Area, therefore the proposed project component is expected to strengthen and

effects of climate change and build in	context with the project's proposed	increase land cover for the resilience of the Tempe
climate resilience?	outputs (and activities, which should be	Lake Cathment Area, which will have an impact on
	specified in the document), and the	improving the ecosystem, social and economic
	expected outcomes. Two key questions	communities. CR1 is shown in paragraphs 18 and
	remain 1) How does climate-driven	19 (page 7). Improvements to the theory of change
	flooding and droughts will affect the	shown in figure 7 (page 8)
	communities and ecosystem of Lake	
	Tempe? and, 2) how the proposed	CR2: Additions have been made to paragraph 22
	outputs will lead to ecosystem and	(page 9). The first sentence of box 1. Theory of
	community resilience to climate change	Change, is the Title of our proposed Concept Note.
	impacts in the Lake Tempe. The	This is intended to build Ecosystem Resilience and
	explanation of each output must show the	Community Resilience through integrated Forest
	causal pathway leading to the project's	Management and Sericulture Businesses.
	outcomes. The outcomes should bring	Communities in the Lake Tempe Catchment Area are
	added adaptation benefits. As written, the	expected to be able to adapt to climate change and
	Theory of Change does not show the	the availability of food directly from Multi Purposes
	link/rationale between the proposed	tree species (MPTs) and Non-Timber Forest Products
	actions and adapting to climate change.	(NTFPs). Cashew nuts, candlenuts, forest honey, and
		palm sugar are products of MPTs and NTFPs, which
	CR2: The first sentence of the Theory of	indirectly support food security by providing irrigation
	Change figure seems to be missing a	water due to good forest management. Good at
	section – as it is written it is confusing –	storing and holding water for irrigation.
	"achieve ecosystem resilience to food	
	security"?	
		CR3: Additions have been made to paragraph 23
	CR3 : In the Theory of Change figure, the	(page 9). The figure of Theory of Change. There are
	first four numbered items in the first box	4 points where point 1 is assumed to be a problem,
	seem to be the project's assumption –	namely deforestation, forest, and land degradation in
	please indicate if this is the case.	the catchment area of Lake Tempe as a cause of
		reduced land cover. It is triggered by high rainfall,
	CR4: Project outcomes should be	which causes floods, landslides, and sedimentation,
	redefined to indicate the desired change	where the main problem is land cover.
	or result from implementing the project	
	outputs and activities. For example,	CR4: Additions have been made to paragraph 24
	changes in knowledge, attitudes, skills	(page 9). I nrough this project, it is noped that they
	during and after the project. Outcomes	can increase knowledge about these activities so
	should be specific, measurable, and	that they have the attitude and skills to carry out
	meaningrul toward a project's goal.	what is the guidance and guidance of the facilitators.
	CDF. Through out the concept not-	I his may indicate that their skills are increasing in
		managing the organization and its governance as
	project outputs are unclear; please revise	well as the business ventures to be developed. All
	their phrasing. For example, Output 2.1.1	members of the social forestry business group will
	Development of management aspects	be more skilled and independent in implementing
	after approval of community forest or	social torestry schemes.
	village forest" – what would be the	

measurable output? What are the	e CR5: Output 2.1.1 development of community forest
management aspects? And how	does it or village forest management aspects after the
lead to Outcome 22	approval of the output that can be seen are the
	formation of 17 Social Forestry Business Groups
CR6: Please clearly number the	specific (KUPS). This shows that institutional management is
activities that will be carried out the	expected to increase the knowledge related to
achieve each project output. For	example. productive and creative business management to
Output 2.2.1 consists of capacity	building increase the number of business groups in the 4,160
for facilitators and local communi	ities. ha social forestry area in the Tempe Lake catchment
What will be the focus of the cap	area. The CR5 fix is shown in table 1 of Component 2
building? And which activities wil	ll be (page 10).
carried out to increase the capac	citv
building of these groups?	CR6. Output 2.2.1, namely capacity building for ten
	facilitators and 17 community leaders who are
CR7: Kindly explain the need for	two members of the Social Forestry Business Group, will
separate components (1 & 2) that	at focus be equipped with knowledge on facilitating the
on forest management and the fo	ormation formation of Social Forestry Business Groups. This is
of forest groups and programs. D	Do these intended to develop the business to create new
components have distinct goals?	sources of income and capacity building in managing
	group organizations. Hopefully, the increasing of
CR8 : Concerning Component 3	the capacity that will be strengthened by supporting
concent note states in paramanh	climate change adaptation in collaboration with
"the series of activities to be carri	ied out will members of the social forestry Working Group and
strengthen community adaptation	the Social Forestry Business Group. The CR6 fix is
impacts of climate change" Pleas	se clarify to shown in table 1 of Component 2 (page 10).
which activities it refers	
	CR7 Two separate project components, namely
	component 1 aim to continue maintenance and
CR9: Regarding Component 4, w	which enrichment of plants and develop agroforestry
sectors would be considered to w	work on the resulting from forest rehabilitation to be facilitated to
Climate Change Adaptation Work	king Group
Team? And, how many local poli	icies would management through social forestry groups that have
be targeted to include adaptation	been formed. This component is expected to increase
considerations? How would this t	be land cover and new sources of livelihood from sales
achieved? Further, what kind of a	adaptation of fruit tree nurseries and wages for work in plant
monitoring system would be put i	in place?
What does it entail? Who would b	be business management, institutional management, and
responsible for its management?	area management of areas that have obtained
	permits which seeks to strengthen the distribution of
CR10 : Regarding Component 5	it seems arable land, preparation of management plans, and
this component has been include	ed only to establishment of business groups. Component 2 is
satisfy the AF requirements. The	expected to provide a new source of life through
knowledge management compor	nent productive businesses from non-timber forest
	t gool products to support ecosystem resilience and
knowledge management compon	nent productive businesses from non-timber forest

		Please revise this component, including its outcome and outputs, and kindly specify its activities (in paragraph 36). This component should be aligned with what is	community resilience in adapting to climate change. CR7 fix is shown in paragraph 26 (page 12), and paragraph 31 (page 13).
		proposed in section G (paragraphs 59 to 64).	CR8. Improvements have been made to component 3 as per the reviewer's comments. CR8 fix in paragraph 41 (page 14).
			CR9. Improvements have been made to component 4, including the draft regional regulations, achievement methods, monitoring methods, and the party responsible for monitoring. CR9 fixes in paragraphs 44 and 45 (Page 15).
			CR10. Improvements have been made to component 5 including revision of outcom and addition of activity to each output. Correction of CR10 in paragraphs 47 and 48 (page 16).
4.	Does the project / programme	No.	
	provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	The project would directly benefit 52,982 people living in 19 villages. It would support the establishment of social forestry groups and business groups, which would be trained in forest and business management. Altogether, it supports livelihood diversification with environmental benefits from forest and land rehabilitation.	CR11: Revisions have been made according to the reviewer's comments. The social benefits of this project are the establishment of new sources of livelihood and the increasing community capacity through social forestry efforts, the development of social forestry business groups and natural forestry from upstream to downstream. The CR11 fix is shown in paragraph 50 (page 16).
		CR11: The concept note does not clearly explain the social benefits of the project. CR12: Please clarify how the project would ensure the equitable distribution of benefits to vulnerable communities, households, and individuals. The concept note indicated that vulnerable groups would be identified. After their identification, will they be	CR12. Revisions have been made according to the reviewer's comments. To ensure justice for vulnerable groups at the household and individual levels, the project will conduct identification activities for vulnerable groups in each assisted village, namely women, the elderly, and persons with disabilities. This project will provide opportunities for them to engage according to their respective roles and functions. The CR12 fix is shown in paragraph 55 and 53 (page 17).
		CR13: The concept note mentions gender mainstreaming; however it is not clear how this informs the project design and its outputs. It is stated that women would be	CR13. Revisions have been made according to the reviewer's comment. This project will involve women, youth, and vulnerable groups from 19 villages at least 30% starting from planning, implementing, monitoring and evaluating. In all designed activities

		the primary decision-makers. How would this be promoted and ensured throughout the project?	will involve women in all components of the project tailored to the needs. Cr13 fixes are shown in paragraphs 55 and 56 (pages 18).
		CR14: In paragraph 42, several issues are raised regarding traditional gender roles. The text is confusing regarding how this project aims to empower women in the process of adapting to climate change, particularly considering changing gender dynamics. It may seem that this project approach reinforces gender norms that can hinder women's resilience. How will the project ensure that women are not excluded from the social forestry scheme and business groups?	CR14. Revisions have been made according to the reviewer's comments. The role of women in the management of the tempe lake catchment area including forest rehabilitation, social forestry, agroforestry and sericulture business will be guaranteed their rights in strategic decision-making starting from planning, implementing, monitoring and evaluating all project activities. Cr14 fixes are shown in paragraphs 55 and 56 ((pages 17 – 18).
5.	Is the project / programme cost effective?	No. CR15: The concept note needs to outline why the project scope and approach are cost-effective in reducing vulnerabilities and increasing adaptive capacity (i.e., why the chosen outputs and activities are the most cost-effective way to achieve the project aim). Please amend accordingly.	CR15. Revisions have been made according to the reviewer's comments. Selected outputs and activities in reducing vulnerability and increasing capacity are the most cost-effective ways because they are ways that can be leveraged to build new ecosystem, social, and livelihood resilience that will reduce vulnerabilities to be able to adapt to climate change. The CR15 fix is shown in paragraph 60 (page 18).
6.	Is the project / programme consistent with national or sub-national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?	Yes. The concept note indicates alignment with Indonesia's forest policies and regional regulations, including the NDC Climate Change Adaptation Roadmap document.	-
7.	Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?	Yes. The concept note indicates the project's alignment with forestry standards.	-

	 CR16. Revisions have been made according to the reviewer's comments. In Indonesia (CoPLI) is a project oriented towards forest conservation and lanscape peatlands located on the island of Kalimantan, thus overlapping locations will not occur because they are on different islands based on landscape approaches. This project will strengthen and complement each other in our proposed project located on the island of Sulawesi. FOLUR) is a project based on commudity and food crops on dry land on the islands of Kalimantan and Sumatra. Geographically, the location of our proposed project is located on the island of Sulawesi so that it does not overlap, but this project can be a source of information for the development of the same type of commodity to synergize and complement each other. CR16 fixes are shown in paragraphs 73, points 1 and 2 (page 21). CR17. The forest rehabilitation project in Soppeng Regency and Sidenreng-Rappang Regency is a project that has been implemented for 3 years where planting, maintenance have been carried out, and on the side of the project has been considered complete. However, based on forest management, further maintenance activities must be carried out as a form of sustainable management. But the government did not do so due to limited funding sources. With this in mind, the continued maintenance that we propose to become a social forestry scheme is a form of forest rehabilitation management. Fix CR17 shown on page 73 point 5
 9. Does the project / programme have a learning and knowledge management component to capture and feedback lessons? Yes, but further information is need Component 5 is dedicated to knowled management; however, the specific activities and how they support the project of the projec	management. Fix CR17 shown on page 73 point 5 (page 22) Ied. Component 5 has been dedicated to general knowledge. Knowledge management will be carried out through dissemination of knowledge and proper learning systematics will accelerate and support the

r			r
			replicated in the future. Revision of outcom and addition of activity to each output. Correction of CR10 in paragraphs 47 and 48 (page 16).
	10. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Yes, but further information is needed. The concept note indicates that consultations with relevant stakeholders took place from April to July 2022. It seems consultations have been carried out with experts and academics, however it is not clear if the local representatives have been involved in the process. CR18: Kindly indicate which vulnerable groups have been consulted for developing in the concept note. Also, please note whether indigenous peoples have been identified in the project location and if they have been consulted.	CR18. There have been consultations with vulnerable groups in social forestry groups attended by administrators and members involving women including the Tolotang indigenous community group living in the mountains of Sidenreng-Rappang Regency which was carried out on April 24, 2022, as well as consultations with institutions dealing with women's empowerment in Wajo Regency, institutions dealing with social problems and poverty carried out in Wajo Regency on June 26, 2022. Explained on Table 3 (Page 23 and 24).
	11. Is the requested financing justified on the basis of full cost of adaptation reasoning?	No. The concept note has indicated the additionality of the project components, particularly diversifying livelihoods and enhancing forest management. However, the concept note needs to address its additionality in adapting to climate change (please see CR1).	Integrated management of the Lake Tempe catchment area through advanced maintenance activities for forest rehabilitation, development of post- permit Social Forestry Business Groups, and Sericulture Business Development is expected to increase ecosystem, social and economic resilience to adapt to climate change. Has been described CR1 page 7.
	12. Is the project / program aligned with AF's results framework?	Yes. The project states its alignment withAF outcomes 2, 3, 5, 6, and 7.	
	13. Has the sustainability of the project/programme outcomes been taken into account when designing the project?	Yes, but further information is needed. The concept note explains the financial and institutional elements that would ensure the project's sustainability. However, further details about the sustainability of the adaptation outcomes are necessary. This may be clearer as adaptation benefits are	Each of the components proposed in this project, each has a linkage and complements each other to ensure the sustainability of the project. Monitoring and evaluation are also considered necessary to ensure the involvement of local communities in decision- making as an effort to increase commitment and ensure sustainability responsibility after the project is completed. Has been described CR1 paragraf 19 page 7.

			clearly outlined in the proposal (please see CR1).	
	14.	Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	No. CR19: Please indicate in section K <i>the</i> <i>category</i> in which the screening process has classified the project. Please review the indications of the Fund's guidance compliance with ESP: <u>https://www.adaptation-fund.org/wp-</u> <u>content/uploads/2016/07/ESP-</u> <u>Guidance_Revised-in-June-</u> 2016 Guidance-document-for- <u>Implementing-Entities-on- compliance-with-</u> the-Adaptation- Fund-Environmental-and- <u>Social- Policy.pdf</u> CR20: Kindly conduct a risk assessment and explain the potential risks for each principle (table 4, section K). The concept note does not identify risks but states the expected benefits and alignment with the principles. This analysis needs first to consider the potential risks.	CR19. the potential risk analysis has been corrected as directed by the reviewer in Table 4 (page 29). the project can be categorized as "Category B" on Adaptation Fund Risk Categorization paragraph 91 (page 31). CR20. Risk assessment has been carried out (page29).
Resource Availability	1.	Is the requested project / programme funding within the cap of the country?	Yes.	
	2.	Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee?	Yes.	

	3.	Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)?	Yes.	
Eligibility of IE	1.	Is the project/programme submitted through an eligible Implementing Entity that has been accredited by the Board?	Yes. Kemitraan is an accredited National Implementing Entity.	
	1.	Is there adequate arrangement for project / programme management, in compliance with the Gender Policy of the Fund?	n/a at concept stage	
	2.	Are there measures for financial and project/programme risk management?	n/a at concept stage	
	3.	Are there measures in place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund?	n/a at concept stage	
	4.	Is a budget on the Implementing Entity Management Fee use included?	n/a at concept stage	
Arrangements	5.	Is an explanation and a breakdown of the execution costs included?	n/a at concept stage	
	6.	Is a detailed budget including budget notes included?	n/a at concept stage	
	7.	Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex- disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?	n/a at concept stage	
	8.	Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	n/a at concept stage	

9. Does the project/programme's	n/a at concept stage	
results framework align with the AF's		
results framework? Does it include at		
least one core outcome indicator		
from the Fund's results framework?		
10. Is a disbursement schedule with	n/a at concept stage	
time-bound milestones included?		



REQUEST FOR PROJECT/PROGRAMME FUNDING FROM THE ADAPTATION FUND

The annexed form should be completed and transmitted to the Adaptation Fund Board Secretariat by email or fax.

Please type in the responses using the template provided. The instructions attached to the form provide guidance to filling out the template.

Please note that a project/ programme must be fully prepared (i.e., fully appraised for feasibility) when the request is submitted. The final project/ programme document resulting from the appraisal process should be attached to this request for funding.

1

Complete documentation should be sent to:

The Adaptation Fund Board Secretariat 1818 H Street NW MSN N7-700 Washington, D.C., 20433 U.S.A Fax: +1 (202) 522-3240/5 Email: afbsec@adaptation-fund.org

Formatted: French (France) Field Code Changed Formatted: French (France) Formatted: French (France)



Formatted: French (France)

Formatted: French (France)

PROJECT/PROGRAMME PROPOSAL TO THE ADAPTATION FUND

PART I: PROJECT/PROGRAMME INFORMATION

Project/Programme Category	: Small <u>Sized</u> Zised Project/Programme	
Country/ies	: Indonesia	
Title of Project/Programme	: Adaptation to climate change through integrated forest management and sericulture business to achieve ecosystem resilience to food security for the Lake Tempe Catchment Area Community	
Type of Implementing Entity	: National Implementing Entity	
Implementing Entity	: Kemitraan (Partnership)	
Executing Entity/ies	: KAPASITAS (Konsorsium Aksi Peduli Masa Depan Danau Tempe)	

(in U.S Dollars Equivalent)

respectively. Lake Tempe is one of the priority lakes, as stated in Presidential Regulation No. 60 of 2021 regarding Saving National Priority Lakes. Lake Tempe is a flood-prone lake originating from the Asia-Australia Plate Basin. It is located among the Bila, Walanae, and Cenranae Rivers, South Sulawesi province, which is in the ecosystem of the Bila Walanae limestone area. Lake Tempe consists of 13 Districts and 4 Regencies, namely Enrekang, Sidenreng Rappang, Soppeng, and Wajo. The Lake Tempe area is 47,800 ha in the rainy season, and the water level is 10 m above sea level (asl). The current condition of Lake Tempe has a part of bodies or pools of water which always vary

Amount of Financing Requested: \$996,633

Project / Programme Background and Context.

1. General Context

1. The Indonesian Government has determined 15 national priority lakes based on the 1st and 2nd Conferences on National Lakes Indonesia held in 2009 and 2011,



Figure 1. Tempe Lake

according to the season. The Environment and Forestry Ministry of Indonesia (2019) stated that Lake Tempe only has an area of approximately 10,000 ha in the dry season with a water depth of 0.5 to 1 m, while around 28,000 to 43,000 ha was in the dry season with an average water level range from 6.0 to 9.0 m asl.

2. Lake Tempe is one of the largest lakes in the province of South Sulawesi, where 70% of the lake area is in Wajo, and the rest is in Sidenreng Rappang and Soppeng. In addition, the Bila River is one of the largest rivers that brings water into Lake Tempe through 7 Districts and 51 Villages spread across the catchment area of Lake Tempe (The Environment and Forestry Ministry of Indonesia, 2018). Wajo consists of 4 districts (Tempe, Sabbangparu, Tanasitolo, and Belawa), while Soppeng consists of two sub-districts (Marioriawa and Donri-Donri). Sidrap has four sub-districts (Pangcalautan, Pancarijang, Pitu Riawa, and Pitu Riase), while Enrekang has three sub-districts (Maiwa, Baraka, and Enrekang).

- 3. Lake Tempe has a 283,899.84-ha catchment area. Twenty-three rivers form two catchment areas as Lake Tempe intakes the Bila River, which flows from the northern part with a catchment area of 1,368 km². While the Walanae River flows into the Cenranae river from the southern part with a catchment area of 3,190 km2, based on the management system for the Bila Walanae watershed (Figure 2).
- 4. Apart from flowing water into Lake Tempe during the rainy season, the Cenranae River is also a lake outlet to the east of Bone Bay, with a length of 70 km. Rainfall in the lake area is 1,400-1,800 mm per year and 1,400-4,000 mm per year in the Bila and Walanae catchment areas, respectively. Lake Tempe has quite a significant natural resource potential, consisting of the physical and biological environment. The physical environment that is the main attraction is the vast expanse of



Figure 2. Map of the Bila Walanae Catchment Area Tempe Lake

the lake connecting the three districts and the water resources for irrigation as well as raw water for the Regional Drinking Water Company (PDAM) of Wajo Regency. Lake Tempe is home to 17 species of fish, including freshwater shrimp, which have significant economic value for the local community. However, the population is currently decreasing and starting to be threatened with extinction due to overfishing and habitat destruction.

2. Socio Economic Context

- 5. Lake Tempe is one of 15 major lakes in Indonesia, located in South Sulawesi province. The available population data showed that the area of the four regencies around the Lake Tempe catchment area ecosystem is 1,165,684 inhabitants of 573,520 men and 592,164 women. The number of inhabitants in Wajo, Soppeng, Sidenreng Rappang, and Enrekang are 379,396, 235,574, 323,194, and 227,520, respectively ¹. The community is very dependent on and utilizes the ecosystem in the Lake Tempe catchment area for their daily basis.
- 6. The main livelihood of the people in the Lake Tempe catchment area is agricultural cultivation, especially rice fields with an irrigation system that originates directly from the main Bila Walanae River, which flows into Lake Tempe. Plantations for Palawija (crops planted as a second crop in dry season), cocoa, and coconut plantations are also the local community's livelihood. Meanwhile, forestry activities include forest protection and security, agroforestry, reforestation, and afforestation. Social Forestry is also implemented by the community called the Community Forestry (HKM) scheme and the development of Community Forests managed by the Forest Farmers Group, with the main product being Non-Timber Forest Products (NTFP) such as candlenut, cashew, and honey. Meanwhile, the timber forest products (TFP) are teak (*Tectona grandis*).
- 7. Sericulture business is a non-timber forestry business through mulberry cultivation, caring silkworm, and sericulture weaving industries. These businesses were a hereditary effort being carried out by women and youth as part of the local wisdom and community culture in the catchment area of Tempe Lake, particularly in Soppeng, Sidenreng Rappang, and Wajo regencies. These efforts peaked between the 1980s and early 2000s, making South Sulawesi province the largest sericulture producer in Indonesia².
- 8. Fish farming business in the Lake Tempe area is only carried out conventionally, passed down from generation to generation, and becomes a local wisdom culture ³. Examples of local wisdom are *Maccera Tappareng, Maccoa Tappareng, Makoti,* and *Hak Ongko.* This local wisdom is one of the tourism business potentials that can be packaged in the form of the annual Lake Tempe Festival. In addition, the

¹ BPSSULSEL, 'Badan Pusat Statistik Provinsi Sulawesi Selatan', 2021 https://sulsel.bps.go.id/indicator/12/83/2/jumlah-penduduk.html [accessed 16 June 2022].

² Andi Sadapotto and others, Laporan Kajian Rantai Nilai Komoditas Sutra Sulawesi Selatan (Bappelitbangda Provinsi Sulawesi Selatan, 2021).
³ Rustam Pace and others, Gerakan Penyelamatan Danau Tempe (GERMANDA), Kementerian Lingkungan Hidup Republik Indonesia, 2014.

economic potential is quite promising, namely the production of water hyacinth (*Eichhornia crassipes*), which can be used as handicrafts, animal feed, fish feed, compost or organic fertilizer, and biogas.

9. Management of the ecosystem of the catchment area of Lake Tempe has so far failed to show maximum results. On several indicators, such as alternatives can be strengthened and developed, community institutions that are not functioning correctly, especially traditional institutions, and, more importantly, the lack of local community involvement in efforts to achieve integrated management of Lake Tempe. For example, the results of the institutional evaluation for Social Forestry located around Lake Tempe until now have not been felt to be strong enough to optimize the management of Social Forestry. In addition, forest and land restoration activities are still sub-optimal for some areas of the Lake Tempe drainage basin. The 2019-2022 report of forest and land rehabilitation and mangrove planting programs only covered an area of 25 ha for the Wajo Regency. To overcome the problems is required a Strategic Plan through the Regulation of the Minister of Environment and Forestry No. P 16/MENLHK/SETJEN/SET.1/8/2020 Regarding the Strategic Plan of the Ministry of Environment and Forestry for 2020-2024, stating that intensive collaboration between experts/academics, environmental and forest activists, non-governmental organizations (NGOs), and regional/government agencies are needed to realize national development.

3. Environmental Context and Climate Change Impact.

- 10.Climate change impacts many areas of life, including destroying marine ecosystems, forests, coral reefs, and biodiversity loss. For local people, climate change affects increased flooding, health problems, lack of clean water, damage to infrastructure, loss of livelihoods, loss of income, disruption, and economic losses. Climate change in Indonesia is evident from several projections. For instance, the air temperature tends to rise 1.5 °C, but lower than the global temperature rise of 2 °C, the dry season will be drier and longer, but the rainy season and the transitional season will be wet, and the sea surface temperature experienced an average Rise of 0.25 °C/decade, sea level rose 0.6–1.2 cm/year, seawater salinity increased 0.3–02 PSU/decade, wave height increased below 1 m, but in reality, it could reach over 1.5 m ⁴.
- 11. The Lake Tempe ecosystem is one of the ecosystems directly affected by climate change, which relates

to many parameters around the lake area. Climate change forecasts for Lake Tempe showed the trend of changes in the value of the minimum air temperature was -0.5 - 1° C and the maximum air temperature change was -0.3 - 1° C, and future changes in precipitation were range from 15% - 45% % which tends to be the same throughout The Lake Tempe ⁵. An increase in monthly rainfall and an increase in the number of rainy days in August-November may increase the duration of flood events in the area around the Lake Tempe catchment area.

12.Changes in precipitation using the output of the climate model compiled by Worldclim. The amount of precipitation in the vicinity of lake Tempe is 1,400–1,800 mm/year and in the Bila and Walanae watershed area is 1,400–4,000 mm/year. Based on Figure <u>35</u>, the highest average precipitation is from April to June, with the highest peak in May, while the lowest average monthly rainfall is from August to



Figure 3. Graph of monthly (top) and daily (bottom) precipitation changes in CSIRO (left) and MIROC (right) models using Wordclim climate model output.

⁴ Rizaldi Boer and others, Indonesia Third National Communication Under UNFCCC (Directorat General for Climate Change, Ministry of Environment and Forestry, 2017).

Schuft, Rodamap Nationally Determined Contribution (NDC) Adaptasi Perubahan Iklim (Jakarta (ID): Kementerian Lingkungan Hidup dan Kehutanan Republik Indonesia, 2020), IV.

October, with the highest peak in September. The scale of the disaster based on risk from climate change shows that the river basin of Lake Tempe is vulnerable to climate change, with all villages in this area being moderately vulnerable and the drought risk being at high-low, low-to-medium, and medium-risk levels (Figure 4).



Figure 4. Indicative map of village vulnerability levels in the Lake Tempe and Indicative map of drought rates in villages in the Catchment area of Lake Tempe

- 13. In addition, the ecosystem changes due to climate change and the geomorphology of the catchment of Lake Tempe. The morphological units of Lake Tempe consist of three groups: flat landscape unit dominant about 50%, eastward, scattered around Lake Tempe, and along the main river that empties into Lake Tempe. The undulating to hilly terrain unit occupies about 40% in the west and south. The steep hilly terrain unit occupies about 10% of the western and northern portions of the Lake Tempe drainage basin. The land use pattern in the Lake Tempe drainage basin is 283,899.84 ha, dominated by dryland agriculture mixed with shrubs covering 85,294.03 ha or 30.04%, paddy fields covering 60,542.86 ha or 21.33%, dry land agriculture covering an area of 37,629.17 ha or 13.25%, shrubs 33,728.92 ha or 11.88%, primary dry forest 31,398.08 ha or 11.06%. The rest is secondary dry forest, swamp scrub, forest plants, settlements, grasslands/savannas, open land, and bodies of water ⁶.
- 14.Climate change leading to increased precipitation is one of the problems in Lake Tempe, causing flooding, soil erosion, and silting/sedimentation around the lake. The sub-optimal functioning of the water system where land-use patterns are dominated by dry farming without applying the principles of soil-and water protection. Furthermore, the land use pattern dominated by primary forest and shrubs has the potential to trigger additional critical areas, flooding, and sedimentation. The number of wild plants (weeds) such as water hyacinth covering the lake's surface impacts silting and reducing the beauty and aesthetics of the lake. The common <u>Eichhornia Eichornia crassipes</u> is a floating aquatic plant with thick leaves and hollow stems that reproduce very quickly, so it is considered a plant that can damage the marine environment.
- 15.One of the effects of sedimentation is the decrease in the area of Lake Tempe over the decades. Figure 5 shows the area has shrunk over the past 20 years to just over 15,000 hectares. In 1981, 1989, and 2000, it decreased to 8,213.44 ha, 17,611.87 ha, and 15,945.13 ha, respectively. In 2015, the remaining was only 8,240.76 ha. The decrease in the area of the lake has reached 1.48 km2 per year, and experts predicted that Lake Tempe will disappear in the dry season in 2093 ⁶. The effective area of Lake Tempe is shrinking based on the study results of spatial analysis and field surveys. The interviews with the lake management work unit stated that the shrinkage is caused by high erosion in the upstream area, which causes a massive flow of sediment into the lake every rainy season.

KLHK, Rencana Pengelolaan Danau Tempe, Direktorat Pengendalian Kerusakan Perairan Darat, 2019.
 KLHK.



Formatted: French (France)

Formatted: Font: Italic

4. Project Context.

- 16.Through this project intervention, the Lake Tempe Catchment area community will be able to increase resilience to the impacts of climate change, both social and economic, through institutional empowerment of community groups through the involvement of farmer groups, government agencies, and NGOs. This project proposal focuses on improving and developing ecosystems by improving forest and land cover in the Lake Tempe Catchment Area, thereby increasing forest nutrition, creating new jobs, or diversifying income. This project can contribute to efforts to reduce greenhouse gas (GRK) emissions, community capacity through the Integrated Climate Village (Proklim) program, waste management, and the formation of the Lake and Climate Change Care Group. Established Tempe Lake Forum (FDT), Strengthened Forest Farmer Groups (FFGKTH), Established District Social Forestry Working Groups, Strengthened Social Forestry Group (SFGKPS), and Social Forestry Business Group (SFBGKUPS) upon approval/approval of Social Forestry Concessions, and Strengthened Farmer Groups and Business Groups of Sericulture. This proposal is a strategic and earnest attempt to address vulnerability to climate change, which has significant and lasting impacts, particularly in the Lake Tempe drainage basin. The exposure to climate change is high, especially in the area around the lake, which is directly affected by the lake water overflow in the rainy season, making the people in the Lake Tempe drainage basin vulnerable to the impact.
- 17. Increasing precipitation, temperatures, and changes in land cover and land-use patterns have resulted in higher intensities of landslides and flooding in the catchment area. Furthermore, the uncontrolled conversion of forest areas in the upstream area leads to a critical area and high disaster potential. Communities in the Lake Tempe Cacthment area, mainly working as lower-middle-class farmers, have suffered severe losses from climate change. In addition, it becomes increasingly difficult for local governments to solve these problems when human resource capacities are not yet sufficient. The damage to natural resources will be more severe, triggering a slowdown in economic levels and regional development.



Figure 6. Flooding in Wajo Regency

Formatted: Font: Italic

Formatted: Indent: Left: 0", Hanging: 0.2"

Formatted: Font: 10 pt, English (United Kingdom)

Formatted: Font: 8 pt, Italic Formatted: Font: 8 pt, Italic, English (United States)

- 18. The impact of floods and droughts due to climate change, namely high rainfall and rising temperatures, will negatively impact ecosystems and communities in the Lake Tempe Catchment Area. The secondary impacts are floods and landslides due to a lack of forest and land cover due to deforestation and land degradation. It causes increased sedimentation in the rivers and Tempe Lake. In addition, this will reduce the ability of rivers and lakes to hold water during the rainy season, causing river water to overflow, inundation in rice fields and settlements, and disruption of lake bodies and water which are the habitat of fish and other lake biotas.
- 17.19. Flooding will impact crop failure due to the inundation of rice plants in the Catchment Area, especially the location around the Lake Tempe body and the difficulty of getting clean water. The same happens if a drought triggers forest, land fires, and crop failure due to a lack of rain and available irrigation water when rice fields are needed. In addition, fishermen who work in Lake Tempe need help to carry out fish maintenance and fishing. Therefore, it is necessary to make efforts through the Project Components Table 1. This includes maintenance activities, continued forest rehabilitation for the Development of Social Forestry and Enrichment of agroforestry-patterned plants, Social Forestry Business Groups, sericulture, business development activities, as well as water hyacinth utilization business. All of these activities are expected to strengthen and increase land cover for the resilience of the Cachment Lake Tempe Area, increase capacity and open up new sources of livelihood for the community for Social Resilience, and form Productive and Creative Business Groups for non-timber forest products, production of fruit plant seeds and yarn production. The row silk for the resilience of the Community's Economy to adapt to Climate Change as shown in Figure 6 Theory of Change in this Concept Note.

Project / Programme Objectives:

- 18.20. The primary goal of this program is to increase ecosystem resilience and community resilience to climate change impacts in the Lake Tempe Catchment Area with the following activity components:
- 1. Strengthening post-rehabilitation forest management for the development of social forestry schemes, forest protection and security which has implications for improving the forest management system, improving the environment and community income.
- 2. Improved social forestry management after approval to strengthen adaptation capacity to climate change.
- 3. Improving the sericulture management system in a participatory manner through a cooperative pattern of parties to support policies and restore the glory of South Sulawesi's sericulture business to improve the lives of people affected by climate change.
- 4. Strengthen intersectoral strategies and climate change resilience for ecosystem resilience of the Lake Tempe catchment area.
- 5. Management of knowledge and learning of the stakeholders to ensure the sustainability of climate change adaptation efforts in an integrated manner for the resilience of the ecosystem Lake Tempe catchment area.
- 49-21. The following is the Project Theory of Change and alignment of project objectives with the Adaptation Fund Results Framework at the yield level, shown in Figure 6.

Formatted: Font: 10 pt, Font color: Text 1

1	Formatted: Font: 9 pt, Font color: Text 1, English (United Kingdom)
-(Formatted: Font: 10 pt, Font color: Text 1

Formatted: Font: 10 pt, Font color: Text 1

Formatted: Font: 9 pt, Font color: Text 1




Figure 67. Theory of Change (TOC)

- 22, The first sentence of box 1, Theory of Change, is the Title of our proposed Concept Note. This is intended to build Ecosystem Resilience and Community Resilience through integrated Forest Management and Sericulture, Businesses. Communities in the Lake Tempe Catchment Area are expected to be able to adapt to climate change and the availability of food directly from Multi Purposes tree species (MPTs) and Non-Timber Forest Products (NTFPs). Cashew nuts, candlenuts, forest honey, and palm sugar are products of MPTs and NTFPs, which indirectly support food security by providing irrigation water due to good forest management. Good at storing and holding water for irrigation.
- 23. The figure of Theory of Change. There are 4 points where point 1 is assumed to be a problem, namelydeforestation, forest, and land degradation in the catchment area of Lake Tempe as a cause of reduced land cover. It is triggered by high rainfall, which causes floods, landslides, and sedimentation, where the main problem is land cover.
- 24.The project results must show the desired change from implementing the output, which must be measurable specifically and meaningfully according to the project objectives. For instance, increasing knowledge about forest and land rehabilitation, proposing Social Forestry Business Groups (KUPS), developing business groups through institutional governance (organization and work procedures), and social forestry group business forms that can be developed. Through this project, they will be able to increase their knowledge of these activities so that they have the attitude and skills to carry out what is being directed and guided by the facilitators. It indicates that their skills in managing the organization and its management and business activities will be developed. All social forestry business group members will be more skilled and independent in implementing social forestry schemes.

Project / Programme Components and Financing:

Table 1. Activity Fund budget

Project/Programme Components	Expected Concrete Outputs	Expected Outcomes	Amount (US\$)
 Strengthening post- rehabilitation forest management for the development of social forestry schemes, forest protection and security which has implications for improving the forest management system, improving the environment and community income. 	 1.1.1 The formation of the Forest Farmers Group (FFGKTH) is a pioneer in realizing local government policies related to Lake Tempe. 1.1.2. Increasing support from parties in maintaining forest rehabilitation in efforts to protect the lake. 1.1.3 The establishment of a Village Regulation (PERDES) was decided by the village head which became a guideline for community participation in forest management as an effort to protect the catchment ecosystem of the Lake Tempe area. 	1.1. A group was formed that was able to increase community awareness of the sustainability of forest functions after rehabilitation covering an area of 1,220 ha.	\$250,093
	 1.2.1. The implementation of mentoring groups concerned about climate change and lakes. 1.2.2. Increase the capacity of the community in forming adaptation strategies to the impacts of climate change in the catchment area of Lake Tempe. 1.2.3. There is an internalization of climate change mitigation adaptation and mitigation adaptation strated covernment Organizations (OPD) related to Lake Tempe. 	1.2. Strengthening of stakeholders to supporting climate change adaptation	
	1.2.4. There is a climate change adaptation and mitigation monitoring system that can be used		

Formatted: Font: 10 pt, Font color: Text 1

Formatted: Font: 10 pt, Font color: Text 1

Formatted: Font: 10 pt, Font color: Text 1

Formatted: Indent: Left: 0", Hanging: 0.2", Space Before: 5 pt, After: 5 pt

		1				
			by the parties to ensure sustainability.			
		1.3.1. 1.3.2.	Increased knowledge and skills of Forest Farmer Groups (FFGKTH) in forest and land rehabilitation management to improve the catchment area of Lake Tempe. Availability of study results, facilities and infrastructure for processing forest products and the economic potential of lake management	1.3. Increased independence and community income from forestry, and lake business results		
		1.3.3.	The formation of a market network.			
2.	Improvement of Social Forestry Management after approval to strengthen adaptation capacity to climate change.	2.1.1.	-The development of 17 KUPS aspects of Area Management, institutions and businesses after the approval of Community Forests (HKM) or Village Forests (HD). The- development of management- aspects after the approval of Community Forests (HKM) or- Village Forests (HD).	2.1. The increase in the Social Forestry Business Group (KUPS) in the 4,160 ha Social Forestry Group (<u>SFGPPP</u>) approval area in the catchment area of Lake Tempe.	\$255,333	Formatted: Foot color: Auto English (United Kingdom)
		2.1.1.	_			Tornattea. Font color. Auto, English (onited Kingdohr)
		2.1.2.	Increased forest land cover in areas after approval/legal access.			
		2.2.1.	Increased facilitators capacity of 10 people and local communities of 35 people in 17 Social Forestry Business Groups (KUPS).Increased capacity of local companions and communities in Social Forestry Groups (KUPS)	2.2. Strengthening support for climate change adaptation from stakeholders, namely the Social Forestry Working Group (POKJA-PS), and the		Formatted: Font color: Custom Color(RGB(33,33,33)),
		<u>2.2.1.</u> 2.2.2.	Increased capacity of parties in	Social Forestry Group (<u>SFG</u> KPS).		Indonesian Formatted: Font: Italic
		2.2.3.	sustainable forest management. Increased support of stakeholders in the Social Forestry Working Group (POKJA-PS) to Encourage Social Forestry Schemes and Social Forestry Business Groups (KUPS).			
		2.3.1 2.3.2	Availability of forest food processing technology facilities and infrastructure. Absorption of forest food products	2.3. Increasing people's income from forest food in the catchment area of Lake Tempe.		
3.	Improving the sericulture	3.1.1. 3.1.2.	Pre-conditions Sericulture Increased land cover through	3.1. The formation of the Sericulture business	\$182,647	
	management system in a participatory manner through a cooperative pattern of parties to support policies	3.1.3. 3.1.4.	mulberry plant <u>cultivation</u> <u>bududaya</u> . Increased public awareness of the importance of mulberry plant cultivation and silkworm rearing. Increase the creativity and innovation of Sericulture business actors in developing each <u>the</u>	group.		
	and restore the glory of South		Sericulture Business Group (KUPA) formed.			 Formatted: Font: Italic
	Sulawesi's sericulture business to	3.2.1.	Increased capacity of the parties in the management of sustainable Sericulture business.	3.2. Strengthening the role of sericulture business, stakeholders		

I

I

I

improve the lives of people affected by climate change. 3.2.2. Increased support of the parties in encouraging the development of Sericulture. and institutions in as increasing in in supporting climic change adaptation. 3.2.3. Increasing knowledge and skills of the Sericulture Business Group (KURA) in magazing sustainable and institutions in as increasing in in supporting climic change adaptation.	s well ome nate on and
 a.2.4. Availability of facilities and infrastructure for sericulture processing technology. 3.2.5. Absorption of sericulture products into the market 	Formatted: Font: Italic
4. Strengthen intersectoral strategies and UK functions of the Climate Change Adaptation (A.1. Strengthening c sectoral policies (A.1. Strengthening c sectoral policies)	oss- to \$90,447
Strategies and climate change resilience for ecosystem resilience of the Lake Tempe catchment area. Working Group Team (POKJA- API). ensure the ensure the API). 4.1.2. The internalization of the Climate Change Adaptation Action plan to local government policies, as well as the existence of a regional adaptation action plan planning document. sustainability of climate change adaptation. 4.1.3. There is a Climate Change Adaptation monitoring system that can be used by the parties to ensure sustainability.	Formatted: Font: Italic
5. Management of knowledge and learning of the stakeholders to ensure the sustainability of climate change adaptation efforts in an integrated manner for the resilience of the ecosystem Lake Tempe catchment area. 5.1.1. Dissemination of programs to strengthen and encourage policies and alignments. 5.1.2. Strengthening stakeholder understanding through dissemination of community Climate Change Adaptation Ecosystem catchment area of Lake Tempe. 5.1.2. The existence of an early warning system platform for Community Climate Change Adaptation Ecosystem catchment area of Lake Tempe. 5.1.2. The existence of an early warning system catchment area of Lake Tempe. 5.1.3. Strengthening stakeholder understanding through dissemination.	early s for ngthe ling of rough-
6. Project/Programme Execution cost	\$71.989
7. Total Project/Programme Cost	\$918,556
8. Project/Programme Cycle Management Fee charged by the Implementing Entity (if applicat	le) \$78,077
Amount of Financing Requested	\$996,633

Projected Calendar:

I

I

Indicate the dates of the following milestones for the proposed project/programme Table 2. Projected date calendar of proposed project programme

Milestones	Expected Dates
Start of Project/Programme Implementation	January 2023
Mid-term Review (if planned)	December 2023
Project/Programme Closing	November 2024
Terminal Evaluation	December 2024

PART II: PROJECT / PROGRAMME JUSTIFICATION

A. Describe the project / programme components, particularly focusing on the concrete adaptation

activities of the project, and how these activities contribute to climate resilience. For the case of a programme, show how the combination of individual projects will contribute to the overall increase in resilience.

20.25. Based on the previous conditions, this consortium requires a multistakeholder participation approach in encouraging climate change adaptation in the Lake Tempe catchment area community, particularly through integrated forest and <u>sericulturenatural silk</u> management to adapt to climate change. This programme will refer to the five main components of the programme below.

Component 1. Strengthening post-rehabilitation forest management for the development of social forestry schemes, forest protection and security which has implications for improving the forest management system, improving the environment and community income.

- 26.This Component has the aim to continue maintenance, enrichment of plants and develop agroforestry resulting from forest rehabilitation, to be facilitated to obtain approval or permits for community forest management through social forestry groups that have been formed. This component is expected to increase land cover and new sources of livelihood from sales of fruit tree nurseries and wages for work in plant nurseries and enrichment.
- 21-27. The Regulation of the Ministry of Environment and Forestry No. P.16/MENLHK/SETJEN/SET.1/8/2020 on the Strategic Plan of the Ministry of Environment and Forestry stated that corrective action through the implementation of low-carbon development and resilience to climate charge through recovery, Forest and land rehabilitation and reducing the rate of deforestation can be an early strategy for sustainable development ⁷. Forest and Land Restoration is one of the national programs for restoring critical areas within forest areas and outside forest areas, the implementation of which in Catchment area areas includes reservoirs/dams/dams, priority lakes, priority Catchment areas and disaster-prone areas, and certain ecosystems coasts /marine areas and borders.
- 22.28. Forest and land rehabilitation activities in the catchment area of Lake Tempe, which is a priority lake, have been carried out in 2019 through self-management patterns and contractual patterns based on a technical design prepared one year before the implementation of activities. Rehabilitation activities in forest areas are called reforestation, while activities outside forest areas are called afforestation. Reforestation is carried out by applying an Intensive pattern to areas with open land or bush conditions where there are no community agricultural activities. On the other hand, rehabilitation activities can also be carried out with an agroforestry pattern in forest areas with open land cover conditions, shrubs, mixed gardens and there are already community agricultural activities. Plant types are widely used in rehabilitation activities, namely types of timber or types of plants that produce non-timber forest products (HHBK), as well as seeds of hedges or interplants The main purpose is the function of protection (ecology) and socio-economic functions in a sustainable manner so that through the pattern of Social Forestry (SF), forest rehabilitation can be carried out according to the conditions of the local community. Therefore, for its sustainability, it is necessary to involve the community since preconditioning, planning, implementation and maintenance, as well as post-forest rehabilitation activities in a participatory manner through the Forest Farmer Group (FFGKTH) that has been formed and the Forest Police Partner Group in Forest Protection and Security.
- 23.29. Preconditioning, implementation, and post-rehabilitation maintenance are required in carrying out forest rehabilitation activities, which will be directed to the scheme of Social Forestry. Its implementation requires the support of strong human resources and community institutions. The parties' understanding is needed to ensure the continuity of reforestation and afforestation management. It is also very important to strengthen community institutions formed as partners for the Forestry Ranger in the context of forest protection and security. Including the results of forest rehabilitation activities. Forest rehabilitation activities carried out include: preconditioning the community around the project site; facilitating the formation of Forest Farmers Groups; institutional strengthening; and Assistance in implementing the provision of seedlings for nurseries and technical guidance on planting and maintenance for the first and second year (post-project).

Formatted: Font: 9 pt

⁷ MENLHK, RENCANA STRATEGIS KEMENTERIAN LINGKUNGAN HIDUP DAN KEHUTANAN TAHUN 2020-2024 (Indonesia, 2020).

24.30. Given the importance of sustainable forest management after rehabilitation, efforts to facilitate the development of Forest Farmer Groups (FFGKTH) into Social Forestry Groups (SFGPPP) are considered necessary as efforts to manage forest rehabilitation products to obtain approval for social forestry schemes, follow-up plant maintenance, nurseries, counseling on forest protection and security and prevention of collaborative forest and land fire management. This activity is expected to provide benefits to environmental improvements in this case the microclimate and reduction of erosion and sedimentation, as well as improving the community's economy through social forestry efforts (long-term)

1

Component 2. Improved social forestry management after approval to strengthen adaptation capacity to climate change.

- 31. This component aims to manage businesses, manage institutions, and manage areas from areas that have received permits which aims to strengthen the division of arable land, preparation of management plans, formation of business groups. This component is expected to provide a new source of life through productive efforts from non-timber forest products in to support ecosystem resilience and community resilience in adapting to climate change.
- 25.32. The improvement of social forestry agreement in this component is highlighted in efforts to facilitate the approval of social forestry management in the area of post-rehabilitation activities of agroforestry patterns in the Lake Tempe catchment area of 1,500 hectares spread over Sidenreng Rappang and Soppeng districts. The main thing that will be done is the facilitation of post-permission/permission activities in Social Forestry Groups (KPS) and the establishment of Social Forestry Business Groups (KUPS), thereby improving the KUPS classification into Blue, Silver, gold, and platinum classes. The class improvement and strengthening of KPS capacity in institutional management, regional management, and enterprise management according to the stages of institutional group development of KUPS and improving its classification. This facilitation is based on Minister of Environment and Forestry Regulation No. 9 of 2021 on Social Forest Management and South Sulawesi Governor Decree No. 1576/7 of 2021 on Roadmap of South Sulawesi Social Forestry Development ⁸.
- 26.33 Empowering forest farmer groups, women's groups, and other vulnerable groups in the management of forest food products to be developed in project intervention villages. Through various mentoring activities, training, workshops, and comparative studies, empowerment activities are carried out. This activity will involve all members of the educated target group. After the establishment of KPS and KUPS, through the involvement of women and other vulnerable groups, field facilitators will collaborate and provide routine support by transforming knowledge and changing the mindset of the target community about the project goals.
- 27.34. Forest security encompasses all activities and efforts undertaken by forest officials with the support of relevant authorities and the community related to securing forests and forest products in a planned and ongoing manner based on the principle of efficiency and effectiveness. The implementation of community-based forest area security is based on the knowledge carried out by the forest police to create safe and orderly conditions and involves the affected community. The <u>Social Forestry Group</u> (<u>SFG)KPS</u> is a community group around the forest that can assist the forest police in implementing forest protection under the coordination, guidance, and oversight of the Inspectorate. The <u>SFGKPS</u> may be able to become a representative of the community around the forest to be a working partner with stakeholders, e.g., Forest Ranger, whose function is to participate in forest security patrol activities as well as socialization and consultation. Local community involvement needs to be encouraged to be more active by equipping them with knowledge of community-based surveillance techniques.

Component 3. Improving the sericulture management system in a participatory manner through a cooperative pattern of parties to support policies and restore the glory of South Sulawesi's sericulture business to improve the lives of people affected by climate change.

28-35. Sericulture is a non-timber forestry business that can recruit workers from planting and growing mulberries, rearing silkworms, processing cocoons into yarn, and weaving industries. Mulberry (*Morus*)

⁸ SK ROADMAP PERHUTANAN SOSIAL PROVINSI SULAWESI SELATAN TAHUN 2021-2025 (Indonesia).

spp.) is a shrub/shrub whose height can reach 5 - 6 meters. If not pruned, old mulberry trees can reach 20 <u>meters</u> in height. Mulberry is also called a conservation plant because it has many functions. One of the advantages is environmental security, such as environmental restoration of degraded land, bioremediation of polluted sites, water conservation, prevention of soil erosion, and air quality improvement with carbon sequestration.

1

29.36. Mulberry is a pioneer plant because it does not require particular growing specifications. This plant can grow in soil types that are poor in nutrients or soil pH that varies, from soils that vary with a clay texture with porous properties to sandy barren soils that are poor in nutrients. Strong and deep root system forming a very tangled and dense network with secondary and tertiary roots in all types of soil with roots up to 300 cm long resembling a taproot. With such a root system, mulberry plants can strengthen terraces to prevent flooding, erosion, and landslides. Mulberries are being revived as a species suitable for varied landscapes because they are resistant to flooding, drought, and wind currents. Land rehabilitation efforts with mulberry plants will enable soil carbon recovery, maintenance of groundwater holding capacity, prevent soil erosion during floods, increase soil nutrients, maintain soil microflora, improve air quality and be able to support wind currents. Furthermore, mulberry plants can allow intercropping with other commercial crops, including plantation and forestry crops, thus enabling them to be developed for land rehabilitation and agroforestry ⁹.

30.37. Mulberry is the main feed for silkworms in the Sericulture business. The natural silksericulture business starts from planting and maintaining mulberry plants, maintaining silkworms, processing cocoons into yarn and weaving industry. Sericulture's business activities have long been carried out and carried out by the community around Lake Tempe, especially in Soppeng, Wajo and Sidenreng Rappang Regencies where it reached its peak in the late 1970s to early 2000s, this condition puts South Sulawesi as a National Silk yarn producer around 70%-80% ².

31.38. In its implementation, there are problems faced in the development of Sericulture, including the quality of silkworm seeds, the development of farmers in the natural engineering business, weak coordination and the absence of cross-sectoral policies in the development of silk businesses. Therefore, this project will facilitate the strengthening of the Sericulture Business Group (SBGKUPA) starting from upstream through facilitating the procurement of quality seeds obtained from certified silkworm seed producers, procurement of mulberry plant seeds from government-owned seedling gardens in Soppeng Regency, Wajo Regency, Sidenreng Rappang Regency. In its implementation, promoting the Sericulture Business Group through a demonstration of the manufacture mulberry plant and maintenance of plants, a demonstration of the manufacture of Maintenance Young Silkworm Rearing Unit (UPUK), and Late Silkworm Rearing Unit (UPUB) for members of the late silkworm rearing group.

32.39. In the middle part which includes the process of processing cocoons into silk yarn and weaving will be facilitated repair of existing spun tools and looms and or procurement of new tools as needed. Next is the downstreaming of products by building cooperation between <u>natural silksericulture</u> farmers, processing and weaving industries with the marketing of products to consumers and facilitation for access to capital in order to support the policies of the South Sulawesi Regional Government through the Labeling of <u>Natural SilkSericulture</u> Products in South Sulawesi as one of the efforts in the Policy of Restoring the Glory of <u>Natural SilkSericulture</u> in South Sulawesi. For the integration of Sericulture activities from upstream to downstream, the establishment of the Sericulture Coordination Forum (*FKPA*) or the Sericulture Business Deliberation Agency (BAMUS-Sutera) will be facilitated.

33.40. Sericulture activities must be integrated in the Village Medium-Term Development Plan (*RPJM Desa*), and the Regional Medium-Term Development Plan (*RPJMD*) which are one of the priorities in the Policy of the Ministry of Environment and Forestry, the Ministry of Industry, the Policy of the Provincial Government of South Sulawesi, as well as the Regency Regional Government where there are still plant assets and buildings of the former Sericulture Hall and the *PERHUTANI* Sericulture Management Unit. In addition, it will be facilitated to improve the quality of human resources of the parties, to build understanding and capacity in the Sericulture business. The series of activities to be carried out will strengthen community adaptation to the impacts of climate change and open new jobs

16

-	Formatted: Font: Italic
1	Formatted: Font: Italic

-1	Formatted: Font: Italic
-	Formatted: Font: Italic
-	Formatted: Font: Italic

Formatted: Font: Italic

⁹ Gulab Khan Rohela and others, 'Mulberry (Morus Spp.): An Ideal Plant for Sustainable Development', Trees, Forests and People, 2.July (2020), 100011 ">https://doi.org/10.1016/j.tfp.2020.100011>. 2 Sadapotto and others.

for vulnerable groups, especially women and rural youth, as an effort to strengthen social resilience and sources of livelihood as well as economic resilience. It should be noted that the <u>sericulturenatural silk</u> business is a labor intensive that is dominated by female and youth labor with education dominated by not finishing elementary school <u>samapai to</u> graduated from junior high school, mainly in the maintenance activities of silkworms and the process of processing cocoons into yarn and weaving business.

41.Activities started from the preconditions to build an understanding of the parties and the formation of sericulture groups. This is done to restore the glory of sericulture in South Sulawesi, which is the starting point for implementing activities that are expected to strengthen community resilience in adapting to climate change. The activities in guestion are the manufacture and maintenance of mulberry plants, the maintenance of silkworms, the processing or spinning of cocoons, and the weaving and marketing of production products through the development of productive and creative businesses by the community. This will trigger an increase in knowledge and new sources of livelihood to strengthen social resilience and economic resilience to adapt to climate change.

34.42. Management Sericulture will begin with increasing the capacity of stakeholders and the community to build an understanding to restore Sericulture's glory. In addition, it is necessary to strengthen institutional silk farmers, making mulberry plants for silkworm rearing. It can also be used as green plants in community lands, which help absorb CO_k^2 , reducing Greenhouse Gas (GHG) emissions and controlling surface runoff and land erosion—reducing flooding in the catchment area and sedimentation of Lake Tempe.

Component 4. Strengthen intersectoral strategies and climate change resilience for ecosystem ← resilience of the Lake Tempe catchment area.

43. In order to ensure the sustainability of adaptation actions due to climate change, it is necessary to have cross-sectoral, cross-OPD policies through provincial and district regional policies by involving parties in the management of the Lake Tempe Catchment area by continuing to adhere to alignment with the central government guidelines, including Regulation of the Minister of Environment and Forestry No. P .33/Menlhk/Setjen/Kum.1/3/2016 on Guidelines for the Preparation of Climate Change Adaptation Measures, in line with the nationally Determined Contribution (NDC) in managing the reduction of greenhouse gas (GRK) warming according to Presidential Decree No. 98 of 2021 as one of the government documents showing the government's commitment and concern to contribute to combating the effects of climate change. The existence of people engaged in agriculture and forestry in general in the Lake Tempe drainage basin is highly vulnerable to disasters caused by climate change. Ecosystem and socioeconomic community resilience through forestry efforts can be a method of adaptation to climate change, which is one of the Sustainable Development Goals/SDGs. Therefore, a policy is needed to consider the parties in formulating the action plan on climate change. This policy integrates with the medium-term development plans of the province and regency (RPJMD) for the village government and in the strategic plan of the regional apparatus organizations (Strategic Planning), work plans of the provincial governments, and work plans of the village governments.

44.Climate change adaptation, is a cross-sectoral and cross-organizational program of regional apparatuses that are expected to work collaboratively and integrate into regional development and sector plans. Therefore, the work units or sectors involved in the climate change adaptation working group are regional development planning and research agencies, environmental services, forestry services, agricultural services, village sub-district governments, and village governments. This team will design several regional policies on regional climate change action plans, integration of climate change adaptation into forest management plans, and regional vulnerability studies in the Tempe Lake catchment area. To achieve this, the climate change adaptation working group will conduct FGD and workshops to prepare policy materials that integrate with the person in charge the head of the regional development planning agency and/or the head of the regional environmental service, or other work units determined by the regional government.

35.45. Monitoring is the routine observation and recording of activities that occur within a program program and ensuring the inclusion of the Climate Change Adaptation action plan in the Regional Planning document and regional Apparatus organizations and the implementation of Climate Change Adaptation Action Activities. To get an overview of the progress of the program to ensure that the information obtained can be used and valuable for program implementation by other stakeholders. The monitoring

	Formatted: Font: 10 pt, Font color: Text 1
-	Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: 9 pt, Italic
	Formatted: Superscript
	Tormateur. Superscript
	Formatted: Right: 0.03", Space Before: 0 pt
	Formatted: Font: Italic
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font color: Red
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font: 10 pt, Font color: Text 1
	Formatted: Font: Italic Formatted: Font color: Red Formatted: Font: 10 pt, Font color: Text 1 Formatted: Font: 10 pt, Font color: Text 1

Formatted: Font: 10 pt, Font color: Text 1

and evaluation plan is prepared by considering the program context, institutional capacity, information needs, and requirements set by the grantor. Experts will carry out monitoring in collaboration with relevant parties responsible for activity monitoring, monitoring, and evaluation. Monitoring will be carried out every month, three months, six months, and in the middle to see the activities, outcomes, and project outcomes according to plan. Monitoring is carried out using document review methods, field surveys, interviews, and parties' discussions. Monitoring is geared towards looking at efficiency, effectiveness, and results. Monitoring results can be used as learning material for improvement or development so that monitoring results obtained will be reported periodically to relevant parties according to their interests.

Component 5. Management of knowledge and learning of the stakeholders to ensure the sustainability of climate change adaptation efforts in an integrated manner for the resilience of the ecosystem Lake Tempe catchment area.

- 46. The project components and activities carried out will be published and documented in a piece of knowledge and learning management system, as material to ensure sustainability and adaptation goals to climate change and as a reference for replication elsewhere in the future. It is, therefore, necessary to promote the establishment of task force of social forest, House Gas Emissions from Glass (GRK), and the establishment of lake forums by the state government, as well as to incorporate knowledge about lakes and sericulture into the local curricula of elementary schools at senior high schools in project intervention areas. The documentation and dissemination of climate change adaptation activities also aim to increase community awareness and capacity to adapt to climate change.
- 47. To ensure that all information is conveyed to the target, the project will encourage national and local news media or print and online media through climate change adaptation early warning system technology. Through this platform, stakeholders will be able to monitor and ensure the dissemination of information about the current condition of the Lake Tempe catchment area ecosystem. Hence, we can early prepare further mitigation actions.
- 48. In this component, the outcome is strengthening stakeholders' understanding through dissemination activities and an early warning system platform for climate change adaptation. There are two outputs to be achieved, namely;
 - Dissemination of climate change adaptation programs that parties can use to ensure sustainability. The activities include making best practice books, and lessons learned books, local school curricula, journals, policy briefs, posters, banners, websites, social media, and billboards. The dissemination aimed to promote climate change adaptation in the Lake Tempe catchment area.
 - 36. There is an early warning system platform for climate change adaptation for the catchment area ecosystem of Lake Tempe. Its activities are in the form of facilitating multi-stakeholder cooperation for applying tools and early warning systems for disaster response. In addition, it can be applied through training, dissemination, workshops, monitoring, and evaluation of the implementation of the early warning system for disaster response. The elements of this early warning system include disaster warning, providing information on river water discharge, and Lake Tempe. This platform will be designed to be as easy as possible so that various parties can easily access it.
- B. Describe how the project/programme provides economic, social and environmental benefits, with particular reference to the most vulnerable communities, and vulnerable groups within communities, including gender considerations. Describe how the project /programme will avoid or mitigate negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Adaptation Fund.

a. Social and Economic Benefits.

49. This project will strengthen Forest Farmer Groups from post-forest rehabilitation to a social forestry scheme. The project will also form five social forestry groups with 125 members. It forms 17 Social Forestry Business Groups (FBGKUPS) with 425 members and six Seriiculture Business Groups (SBGKUPA) with 150 members expected to receive immediate benefits. The capacity of these groups and members will be training, FGDs, workshops, and field schools. Hence, they can develop themselves to access convenience and group management skills to develop businesses in groups. It

Formatted: Font color: Text 1

Formatted: Font: 10 pt, Font color: Text 1

Formatted: Font color: Text 1

Formatted: Indent: Left: 0.2", Hanging: 0.2", Outline numbered + Level: 3 + Numbering Style: Bullet + Aligned at: 1.25" + Indent at: 1.5", Vidow/Orphan control, Adjust space between Latin and Asian text, Adjust space between Asian text and numbers

Formatted: Font color: Text 1

Formatted: Font: 10 pt, Font color: Text 1

strengthens social resilience in dealing with climate change's impacts. It creates new sources of livelihood through social forestry businesses, the development of social forestry business groups, and sericulture businesses from upstream to downstream or post-harvest and marketing that can increase economic resilience. In addition, this project will facilitate the local service organization both in district and village levels to increase capacity in preparing sustainable development plans. And also it related to the 1st goal of without poverty, the 5th goal of gender equality, the 13rd goal of climate change management, and the 15th goal of land ecosystems in the Tempe Lake Catchment Area. It is integrating climate change adaptation and mitigation actions in the District Medium-Term Development Plan (*RPJMD*) policies and Village Medium-Term Development Plans (*RPJMD*).

- 37.50. The social benefit of this project is the formation of a new source of livelihood and increasing community capacity through social forestry businesses, the development of social forestry business groups, and sericulture from upstream to downstream. In addition, this project will directly impact climate adaptation planning to disaster mitigation and response, economic resilience, and new sources of livelihood that are adaptive to climate change. This project's total direct and indirect beneficiaries reached 52,982 people living in 19 villages. Implementing the Adaptation Plan will reduce disaster risks and economic losses experienced by communities around the Lake Tempe catchment area through more robust climate-based integrated forest management planning, disaster preparedness, better food security, and new sustainable livelihoods. According to the Regent of Wajo Regency (2023) in a coordination meeting with the National Disaster Management Agency (BNPB) for South Sulawesi Province, floods around the Lake Tempe catchment area have occurred in the last five years, with an additional water level reaching 8.35 m. The flood disaster occurred in 5 sub-districts, 34 villages with 9,030 households (KK) or 27,279 people affected, with losses going USD 2,136,218 or IDR 32,250,000,000. The amount of this loss is specific to Wajo Regency, not including the other two districts, namely Soppeng Regency and Sidenreng Rappang Regency. This value estimates the costs that can be avoided if this project is successfully implemented at the cost proposed in this concept note of USD 996,633 which shows effectiveness and cost-effectiveness.
- 38.51. This project also involves gender mainstreaming in making innovations from plants produced from forests that can be used as a home industry product, including pecans made into hazelnut oil packaged in bottles and has been given its own brand. Water hyacinth which is a weed for the waters of Lake Tempe can be turned into products of high artistic value such as making bags, flower pots, tissue holders, dish mats and used as organic fertilizer. Live dispensary plants can be used as herbal life. Household waste, both organic and inorganic, can be used, for example, organic waste such as vegetable residues, dried fruits and leaves can be used as Liquid Organic Fertilizer (LOFPOC), inorganic waste such as plastic can be used as artwork that can be sold to help the family economy.

b. Environmental Benefits

39.52. These activities will directly impact the quality of natural resources and environmental resilience. Management of forest and land rehabilitation of 1,220 ha, social forestry development, and a sericulture business in the Tempe Lake catchment area will support increased land and forest cover and improve environmental quality. These will help reduce greenhouse gas (GHG) emissions from the Lake Tempe Catchment Area ecosystem. Project interventions will help reduce the rate of conversion of forest land to plantations and agriculture to forest restoration using agroforestry patterns. In addition, forest and land restoration activities in the upper catchment area of Lake Tempe will support climate change adaptation goals by reducing flood and drought risks, reducing water quality, reducing erosion and sedimentation in the Lake Tempe drainage basin, and improving the quality of the lake ecosystem.

c. Gender and Vulnerable Groups Benefits

53. This project will integrate women's active participation as one of the Sustainable Development Goals, namely the 5th-goal of Gender Equality in critical activities in the multi-stakeholder planning process, decision-making, to implementation, monitoring and evaluation processes starting from community groups, forums at the village level, to the district level. The involvement of women, including women from indigenous peoples, will be considered the main decision-makers and the front line in communication, and adaptation to climate change to the target community and the wider community. Income earning activities at the village level also involve women directly in selecting the species of plants to cultivate and plant in forest rehabilitation plant enrichment, social forestry from

	Formatted: Font: Italic		
	Formatted: Font: Italic		
	Formatted: Font: Bold, Italic, Font color: Auto, English (United States)		
	Formatted: Font color: Text 1		
	Formatted: Font color: Text 1		

Formatted: Font: 10 pt, Font color: Text 1,

forestry, agricultural and mulberry plant species, seeds, and silkworm eggs to post-harvest and marketing. Additionally, how they decide to create a new source of life with economic value and how to access financing for business continuity in groups, cooperatives, or other community-based creative businesses. The project will integrate women's active participation as one of the Sustainable Development Goals, namely Goal 5 of Gender Equality in key activities in the multi-stakeholder planning process, decision-making, to the process of implementation, monitoring, and evaluation starting from community groups, forums at the village, sub-district, and district. The involvement of women in indigenous peoples will be taken into account as the primary decision-makers and the front line in climate change communication, mitigation, and adaptation. Activities to make a living at the village level also involve women directly, for instance, selecting plant species for forest and land rehabilitation, social forestry, agriculture, mulberry cultivation, and silkworms. Besides that, women are also taken into account in post-harvest, marketing, access to finance, cooperatives, and other community-based creative businesses, so that they can create new sources of life that have economic value for their families.

- 40.54. To ensure justice for vulnerable groups at the household and individual levels, the project will carry out activities to identify vulnerable groups in each assisted village, namely women, the elderly, and people with disabilities. This project will provide opportunities for them to be involved according to their respective roles and functions. Facilitators will facilitate training, comparative studies, and regular discussions for group members in forest rehabilitation, social forestry, agroforestry and sericulture business. Vulnerable groups are a priority in this project because they are the group most feeling the risk of climate change impacts. Social forest management requires the capability of the manager to have assisted villages. The project will implement the Climate Village Program (*Proklim*) through group institutions formed as a national movement for climate change control through adaptation efforts. the Climate Village Program (*Proklim*) is a strategic step for involving the wider village community in efforts to adapt to climate change, especially for vulnerable groups. Adaptation activities through Proklim will be integrated into all project-assisted villages through regular discussion activities to raise collective awareness in tackling the impacts of climate change.
- 41. To ensure justice for vulnerable groups at the household and individual levels, this project will carry out identification activities for vulnerable groups in each assisted village, namely women, the elderly and people with disabilities. The identification of households and individuals of vulnerable groups will ensure their involvement in project activities such as creative business activities, yard management, and production of forest food commodities according to their needs and capabilities.
- 42-, Men and women have needs, abilities, and gender roles in climate change adaptation in the management of the Lake Tempe catchment area, which includes forest rehabilitation, social forestry, agroforestry, and sericulture business as mitigation and adaptation efforts due to climate change which has a huge impact, especially for women and vulnerable groups. This project will involve women, youth, and vulnerable groups from 19 villages with a minimum of 30% from planning, implementation, monitoring, and evaluation. All activities are designed to involve women in all project components according to needs. The role of women in reproductive activities is natural, which obliges women to take care of their husbands and families while the husbands work in the garden. Women dominate the social role in society because their husbands work outside the home, so they don't have enough time to socializeBoth men and women have needs, abilities, and gender roles in climate change adaptation in the management of the Lake Tempe catchment area. They can participate directly in forest rehabilitation, social forestry, agroforestry, and sericulture business. Their rules are mitigation and adaptation efforts due to climate change which have a considerable impact, especially for women and vulnerable groups. This project will involve 30% of women, youth, and vulnerable groups from 19 villages, starting from planning, implementing, monitoring, and evaluating. Gender roles consist of reproductive, social, and productive activities carried out by men and women, the role of women in reproductive activities is natural, which obliges women to take care of their husbands and families. At the same time, the husbands work in the garden. Adam (2020) stated that a wife's reproductive activities are to serve her husband and care for the children. Women dominate the social role in society because their husbands work in the garden all day, so there is less time to socialize. The productive role of men is more significant in social forestry activities, where women participate in planting, tending, harvesting, and selling crops. The role of men is limited to providing silkworm feed, while women dominate, starting

Formatted: Font: 10 pt, Font color: Text 1

Formatted: Font color: Text 1

-	Formatted: Font: Italic, Font color: Text 1
1	Formatted: Font color: Text 1
-	Formatted: Font color: Text 1

-	Formatted: Font: 10 pt, Font color: Text 1
-	Formatted: Font color: Text 1

Formatted: Font color: Text 1

from mulberry rearing, feeding silkworms, cocoon harvesting, spinning, and marketing	Formatted: Font color: Text 1
<u>55</u>	
56. The role of women in managing the Lake Tempe catchment area, including forest rehabilitation, social forestry, agroforestry, and sericulture business, will guarantee their rights in making strategic decisions	Formatted: Font: 10 pt, Font color: Text 1
starting from planning, implementing, monitoring, and evaluating all project activities. In addition, women	
are also involved in training program activities and skills development to ensure they have participate in climate chapter adaptation and the role of solid groups and networks in forcest rehabilitation, social	
forestry, agroforestry, and sericulture business.	
43.57. This project can empower women and vulnerable groups in the <u>natural silksericulture</u> business. Farmer groups who do not yet have a mulberry garden will be made a demonstration plot as a means of training to improve knowledge and skills in mulberry cultivation, silkworms, cocoon production, and silk thread spinning. Women dominate the <u>natural silksericulture</u> business because, with their maternal instincts, they can care lovingly for silkworms owned by private companies, farmer groups, and individuals.	
44.58. The climate change adaptation through social forestry schemes and sericulture efforts can support food security, socio-economics, and the Lake Tempe ecosystem. This scheme will impact gender mainstreaming, especially for women and vulnerable groups in 19 villages that depend on local natural resources. This project will carry out activities to identify vulnerable groups in each target village, namely women, the elderly, and persons with disabilities, to ensure justice for vulnerable groups at the household and individual levels. Identify the number of households and individual vulnerable groups to ensure their involvement in the planned project activities.	
C. Describe or provide an analysis of the cost-effectiveness of the proposed project/ programme.	
59. This project promotes and improves adaptability to climate change in the Lake Tempe catchment area, and this project will encourage project pilot enrichment in a forest rehabilitation area of 1,220 ha. This activity will be performed by the Forest Farmers Group (FFGKTH), which will be facilitated to become a Social Forestry Group (SFGKPS) to apply for approval for a social forestry scheme. The project will facilitate group strengthening and submitting approval for Social Forestry (PS) for its implementation. It has improved the post-approval management of 4,160 ha managed by 19 Social Forestry Groups (SFGKPS) and increased the classification of Social Forestry Business Groups (SFBGKUPS) of each Social Forestry Group (SFGKPS). Production of 2 ha of mulberry plants equipped with a Small Silkworm Maintenance Unit (UPUK) as a sericulture demonstration plot, two villages each in Soppeng and Wajo Regencies, and one village in Sidenreng-Rappang District. To ensure the integration of climate change adaptation actions in the Tempe Lake catchment area, a common perception of stakeholders is needed to encourage the birth of policies that support climate change adaptation. For the sustainability and replication of the project, it is necessary to manage the knowledge and learning of the parties.	Formatted: Font: 11 pt
45-60 The output of the selected activities in reducing vulnerability and increasing capacity is an effort	Formatted: Font: 10 nt Font color: Text 1
made to improve the ability to adjust to climate change and extreme events, so that the potential for	
damage is reduced and opens up opportunities that climate change causes to be utilized. Because	
approach is needed through the provision of knowledge to understand and utilize information, climate	
and weather predictions in carrying out activities. This way is the most cost-effective way because it is	
a way that can be a lever to build ecosystem resilience and social and new livelihoods that will reduce	
vulnerability to adapt to climate change. According to the Regent of Wajo Regency (2023) in a	
Province, floods around the Lake Tempe catchment area have occurred in the last five vears, with an	
additional water level reaching 8.35 m. The flood disaster occurred in 5 sub-districts, 34 villages with	
9,030 households or 27,279 people affected, with losses reaching USD 2,136,218 or IDR	
32,250,000,000. The amount of this loss is specific to Wajo Regency, not including the other two districts, namely Soppang Regency and Sidenreng Rappang Regency. This value estimates the costs	
that can be avoided if this project is successfully implemented at the cost proposed in this concept note	
of USD 996,633 which shows effectiveness and cost-effectiveness.	Formatted: Font color: Text 1
46-61. The total project implementation plan cost in the Lake Tempe catchment area is \$996.633. affecting	
21	

19 villages and 11 sub-districts spread across three districts in the Lake Tempe catchment area. This project will impact increasing the capacity of community resources to as many as 52,982 people. The following is the total budget for each project component:

- a. Component 1 Strengthening post-rehabilitation forest management for the development of social forestry schemes, protection, and security of forests which have implications for improving forest management systems, the environment, and the community income of \$250,093.
- a-b. b. Component 2 Improved post-approval social forestry management to strengthen adaptive capacity to climate change \$255,333.
- b.c. Component 3 Improving the natural silksericulture management system in a participatory manner through a collaborative pattern of parties to support the revitalization of the sericulture business as an effort to improve the lives of people vulnerable to climate change of \$182,647.
- e.d. d. Component 4 Strengthening cross-sectoral policies in climate change adaptation for ecosystem and socio-economic resilience of the Lake Tempe catchment of \$90,447.
- d.e. Component 5 Management of knowledge and learning for stakeholders to ensure the sustainability of climate change adaptation efforts in an integrated manner for the resilience of the Lake Tempe catchment ecosystem of \$68,047.
- 47.62. Considering that the project lasted for two years, the effectiveness of the project can only be seen-from the results of sericulture activities. It covers 10 ha of mulberry plants in 5 intervention villages that produce coccons, silk thread, and non-timber forest products from social forestry business groups covering an area of 4160 ha in 19 Social Forestry Business Groups and the results of intercorpping of seasonal crops in the forest rehabilitation plant enrichment. The effectiveness of the project will be seen after ten years. Hopely that forestry trees and mulberry plants will provide environmental services resulting from the functioning of forest ecosystems as a result of continued maintenance of forest rehabilitation into a Social Forestry scheme and the development of Social Forestry Business Groups and Sericulture Businesses for diversification of livelihood sources for food security, ecosystems, and socio-economics. Based on the description above, the project we propose has a critical urgency in improving forest governance and sustainable natural silksericulture in the adaptation to climate change because it has better cost-effectiveness.
- D. Describe how the project / programme is consistent with national or sub-national sustainable development strategies, including, where appropriate, national adaptation plan (NAP), national or sub-national development plans, poverty reduction strategies, national communications, or national adaptation programs of action, or other relevant instruments, where they exist.

48-63. This project will follow the international commitment of UNFCCC, which Indonesia signed in 2016 and established Law Number 16 of 2016 concerning the Ratification of the Paris Agreement. In addition, this project will consistently achieve the Sustainable Development Goals (SDGs). This is stipulated in Presidential Regulation Number 59 of 2017 concerning the Implementation of the Achievement of Sustainable Development Goals (SDGs), which includes three critical pillars, namely economic, social and environmental, which must be carried out in an integrated manner. This project will target and contribute to several goals, namely the 1st goal without poverty, the 5th goal of Gender Equality, the 13th goal of Climate Change Management, the 15th goal of the Land Ecosystem, in this case, the tempe Llake Tempe catchment area, as well as the goal 17 Partnerships To Achieve Goals. In addition, this project is consistent with climate-resilient development as stipulated in Presidential Regulation Number 18 of 2020, where increasing climate resilience is one of the priority sectors affected by climate change, namely the waters and landscape/ecosystem sectors. Through Presidential Decree Number 98 of 2021 concerning Control of Greenhouse Gas Emissions in the 2021 National Development and Climate Resilient Development Guidelines by BAPPENAS/National Development Planning Agency. The implementation of this project will refer to the NDC Climate Change Adaptation Roadmap Document (NDC-API). It regulates social security and new sources of livelihood through increasing Adaptive Capacity, community involvement in disaster planning and preparedness, Economic resilience through Reducing deforestation and forest degradation and utilization of degraded land, and ecosystem resilience through Integrated Management of Catchment Areas in the Development of Social Forestry. Decree of the Minister of Environment and Forestry number SK 168/MENLHK/PKTL/PLA.1/2/2022 concerning Indonesia Forestry and Other Land Use (FOLU) Net Sink 2030 serves as a consistent reference in Project implementation.

Formatted: Indent: Left: 0.2", Hanging: 0.2"

Formatted: Space Before: 5 pt, After: 5 pt

- 49.64. This project is also consistent with national policy through Government Decree No. 76 of 2008, namely community-based forest rehabilitation activities starting from planning, implementing, and maintaining in the hope that local communities can conserve and enjoy the benefits of forests. This decision is confirmed in the Strategic Plan of the Ministry of Environment and Forestry No. P.16/MENLHK/SETJEN/SET.1/8/2020, which makes forest and land restoration activities one of the priority policies that are expected to contribute to reducing greenhouse gas emissions, which can cause global warming due to climate change.
- 50.65. In particular, the Provincial Government of South Sulawesi also issued priority programs and commodities including reforestation and afforestation activities, social forestry, climate change adaptation, mitigation activities, and natural silksericulture business as local wisdom and set it as a regional priority for the 2019-2023 RPJMD. Based on the Governor's Decree, South Sulawesi Governor's Order Number 31 of 2020 concerning Guidelines for the Implementation of Water Catchment Regulation on Water Catchment Management in South Sulawesi, South Sulawesi Governor Regulation of 2018 concerning the Establishment of a Lake Tempe Management Plan mandates several priority activities including collaboration between sectors from upstream to downstream through stakeholder involvement. Decree of the Governor's Decree No. 723/III/Year 2022 concerning the Task Force for the Acceleration of Social Forestry, is expected to be a support system used in community-based forest land management activities and in accelerating collaborative work on Social Forestry.

1

1

- 51.66. For the development of sericulture business, Governor's Decree Number 47 of 2021 has been established concerning the Use of Labels on Silk with Typical Motifs of South Sulawesi, which is one of the strategic steps to restore the glory of natural silksericulture as a superior commodity in South Sulawesi. At the district level, to save Tempe Lake, the Wajo Regency Regional Regulation Number 14 of 2016 and the Regent's Regulation on the Natural SilkSericulture Industry Roadmap in Wajo Regency are enforced and explicitly stated in the Wajo RPD. Soppeng and Sidenreng Rappang Regencies.
- 52.67. In the intervention of the Lake Tempe catchment area, the lakeside area will be managed based on the decree of the Director General of Watershed Management and Protected Forest Number: P.4/PDASHL/SET/KUM.1/3/2019 on Lake Damage Control with the main objective of damage management and protection of the lake ecosystem. In addition, forest and land management activities in the Tempe Lake DTA are guided by the Regulation of the Minister of Environment and Forestry No. P.105 / MENLHK / SETJEN / KUM.1 / 12/2018 concerning Procedures for the Implementation of Incentive Support Activities as well as Promotion and control of forest and land rehabilitation activities.
- 53-68. The Tempe Lake ecosystem needs to be protected because it has ecosystem services that are very important for the lives of the local community. The Tempe Lake ecosystem has provided services as a source of water, food (fisheries), and water management services. This project will facilitate the pre-approval of social forestry in post-forest rehabilitation areas with agroforestry patterns and strengthen the post-approval/approval of social forestry systems in the catchment area of Lake Tempe.
- 54.69. This project will support regional institutions in preparing climate change adaptation action plans, ensuring the sustainability of climate change adaptation measures at the regional level, on Minister of Environment and Forestry Regulation No. 33 of 2016 on guidelines for the preparation of Measures to adapt to climate change by involving various sectors in its planning. In addition, the action of the Climate Village program is guided by the Regulation of the Minister of Environment and Forestry Number 84 of 2016 concerning the Climate Village Program (*ProKlim*) with the main components of site level adaptation and mitigation. In addition, a team of experts will be recruited to oversee the Project based on their respective capacities, supporting specific research institutes such as the Hasanuddin University Supervise the implementation of all project activities under the national standards of national policy, relevant and applicable local governments in Indonesia.
- E. Describe how the project/programme meets relevant national technical standards, where applicable, such as standards for environmental assessment, building codes, etc, and complies with the Environmental and Social Policy of the Adaptation Fund.
- 55.70. This project will facilitate the pre-approval of social forestry in Forest Rehabilitation area with agroforestry patterns and strengthen social forestry systems post-approval/approval of the social forestry

Formatted: Font: Italic

system in the Lake Tempe catchment area. The intervention area is the protection forest and commercial forests. The technical proposal for a social forestry program refers to the latest regulation of the Minister of Environment and Forestry of the Republic of Indonesia, namely Regulation No. 9 of the Minister of Environment and Forestry of 2021 on Social Forestry with Community Development and Participation by Forest Farmer Groups/Social Forestry Groups, Social Forestry Business Group and other village institutions. In the process of involving counselors in each district are engaged in the program.

56-71. In the Lake Tempe Catchment area intervention, the lake edge area will be managed by the Director-General for Catchment area Management and Protection Forest Regulation No. P.4/PDASHL/SET/KUM.1/3/2019 on Lake Damage Control with the primary objective of damage management and protection lake ecosystem. Apart from that, the forest and land restoration activities in the Lake Tempe River Basin are guided by the Regulation of the Minister of Environment and Forestry No. P.105/MENLHK/SETJEN/KUM.1/12/2018 on the Procedures for Conducting Supporting Activities Incentives as well Promotion and control of forest and land rehabilitation activities.

57-72. This Project will support the regional institutions in preparing action plans for climate change adaptation, ensuring the sustainability of climate change adaptation measures at the regional level, concerning the Regulation of the Minister of Environment and Forestry No. 33 of 2016 on guidelines for the preparation of Measures to adapt to climate change by involving different sectors in their planning. Apart from that, the action of the Climate Village program is guided by the Minister of Environment and Forestry Regulation No. 84 of 2016 on the Climate Village Program (*ProKlim*) with the main components of site-level adaptation and mitigation. Apart from that, a team of experts will be recruited to oversee the Project based on their respective capacities, supporting certain research institutions such as the Center for Environmental Research and Development at Hasanuddin University will also become partners of the consortium and directly oversee the implementation of all project activities under national standards of national policy, relevant and applicable local government in Indonesia.

F. Describe if there is duplication of project / programme with other funding sources, if any.

58.Currently, there is no duplication of projects with other funding sources. However, in the future, new projects may be expected to synergize and complement each other with the projects that will be encouraged in this concept note. The following are ecosystem and landscape-based projects that implemented in Indonesia, especially in Sulawesi:

73.

1

- I. Strengthened Systems for Community-based Conservation of Forests and Peatland Landscapes in ▲ Indonesia (CoPLI) is a project-oriented towards forest conservation and peatland landscapes on the Kalimantan Island. Thus, no overlapping locations will occur because they are on different islands based on a landscape approach. This project will be mutually reinforcing and complementary to our proposed project located on the island of Sulawesi.
- 2. Strengthening Sustainability in Commodity and Food-Crop Value Chains, Land Restoration and Land Use Governance through Integrated Landscape Management for Multiple Benefits in Indonesia (FOLUR) is a project based on commodities and food crops on dry land on the islands of Kalimantan and Sumatra. Geographically the project location that we propose is located on the island of Sulawesi, so it does not overlap, but this project can be a source of information for the development of the same type of commodity to synergize and complement each other.
- 4.3. Collaborative Integrated Management of the Lore Lindu Landscape Project, Forest Program III in Central Sulawesi Province in Lore Lindu National Park and Palu Watershed. This project is a collaboration between the Government of Indonesia and the German Federal Government implemented by the German Development Bank KFW (Kreditanstalt fur Wiederaufbau). It focuses on biodiversity conservation and rehabilitation of the Palu watershed in and around Lore Lindu National Park, one of which is Participatory Land use Community Panning and Empowerment for alternative livelihood sources through Conservation Partnerships, <u>Community-based Forest</u> <u>Community-based forest</u>, and land rehabilitation.
- 2.4. Mamasa Watershed Management Project, Forest Program IV Cooperation between the Government of Indonesia and the Government of Germany by KFW (German Development Bank). This project empowerment Community in developing primary forests and land in and around the

Formatted: Font: Italic

Formatted: Font: 9 pt, Bold, Font color: Auto

Formatted: Font: 10 pt, Font color: Text 1 Formatted: Numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 1 + Alignment: Left + Aligned at: 0.2" + Indent at: 0.45" Formatted: Font: 9 pt, Bold, Not Highlight

Formatted: Font: 10 pt, Font color: Text 1
Formatted: Footer, Indent: Left: 0.2", Hanging: 0.25",

Formatted: Font: Italic

Right: 0'

Mamasa Watershed and Gandang Dewata National Park in South Sulawesi and West Sulawesi Provinces for biodiversity and livelihoods community alternatives. This project is expected to synergize and serve as a place of learning in the ecosystem and Landscape-based projects and activities, which are expected to support each other for ecosystem resilience and resilience of the Sulawesi Island ecosystem community, where the Project location is also in South Sulawesi.

3.5. Forest and Land Rehabilitation Project in Sidenreng-Rappang Regency and Soppeng Regency DTA Danau Tempe in 2019-2021 covering an area of 1,650 ha implemented by the Jeneberang Saddang Watershed and Protected Forest Management Office, Ministry of Environment and Forestry. To obtain approval for social forestry schemes, forest, and land rehabilitation projects that have been implemented need to be continued by innovating in sustainable plant maintenance and enrichment through community facilitation activities...₃The forest rehabilitation project in Soppeng Regency and Sidenreng-Rappang Regency is a project that has been implemented for three years where planting, maintenance of plants for the first year, and maintenance of plants for the second year have been carried out. As a team, the project has been considered complete. However, based on forest management, further maintenance activities must be carried out as a form of sustainable management. However, the government should have done so because of limited funding sources. With these considerations in mind, the follow-up maintenance we propose to become a social forestry scheme is a form of forest management innovation, especially forest rehabilitation management.

- 4. The Sericulture Commodity Value Chain Study Project has been implemented in South Sulawesi Province by the Planning, Research, and Development Agency of South Sulawesi Province. This project can be a reference to restore the glory of <u>natural silksericulture</u>, which is expected to complement and synergize. In this concept note, one particular component is designed, namely "Improvement of the sericulture management system in a participatory manner through a pattern of collaboration between parties to support policies and restore the glory of the <u>Sericulture businnes in</u> South Sulawesi <u>natural silk business</u> as an effort to improve the lives of people vulnerable to climate change."
- G. Learning and Knowledge Management, If applicable, describe the learning and knowledge management Component to capture and disseminate lessons learned.
- 59.74. The essential elements of each program component in this project are based on appropriate knowledge management, communication strategies, and learning systems. This is important because adaptation efforts will not be achieved if the knowledge capacity of those involved is not yet qualified and not equally common. Success will be slow if the communication strategy is not right. The correct pattern of knowledge dissemination and systematic learning will accelerate and support project sustainability so that it can be repeated in the future. This knowledge management process can be seen in components four and component 5 of the project activities. Some specific and linear activities that will support this are as follows:

1. Promotion the Taskforces of Climate Change and Social Forestry

60-75. Component 4 of the project shows how knowledge can be captured by setting up task forces for pro-climate associations and Social Forestry in each district. It aims to be a forum for coordination and knowledge management to update problems that develop at the village to district level and to synthesize data and information from the lessons learned. From this, the task force team creates a joint plan, performs joint monitoring, and regularly updates the information. It is needed to form a group chat widely used as a means of efficient communication channels to facilitate communication between the task force members of pro-climate associations.

2. Distribution and Publication

61.76. Component 54 of the project focuses on disseminating learning and climate change adaptation campaigns at local, national, and even global levels. Providing media for climate change adaptation campaigns on social media and websites, movements in the form of documentaries, infographics/video graphics, and other print publications such as leaflets, posters, and banners. In addition, the outcome of this learning also produces knowledge products/assets such as best practice books and Lessons Learned and the journal Climate Change Adaptation, as well as short material for policy advocacy.

Formatted: Font: 10 pt, Font color: Text 1

Formatted: Font: 9 pt, Font color: Text 1 Formatted: Font: 9 pt, Bold

Formatted: Font: 9 pt, Bold

Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z lista BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Indent: Left: 0.2", Hanging: 0.2", Numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 1 + Alignment: Left + Aligned at: 0.2" + Indent at: 0.45" Insights are also being generated and disseminated through various studies to support food securitybased adaptation to climate change. The results of the study are then disseminated in the form of research papers or scientific journals.

3. Monitoring and Early Warning System for Climate Change Adaptation

62.77. Promoting the monitoring systems and technology platforms for early warning systems on climate change adaptation that parties can use to ensure the sustainability of support and programs. This system allows the parties to measure the extent to which climate change adaptation changes occur in the project's intervention area.

4. Capacity building

- 63.78. Building stakeholder capacity to document and disseminate project activity processes and photograph changes as they occur. Fostering stakeholder involvement in the project dissemination process will also encourage greater stakeholder involvement and enthusiasm. In addition, capacity building can be provided for field assistants/facilitators, program officers, and advisory staff in developing communication strategies, promoting the achievement of goals, and making significant project changes. To maintain continuity of knowledge and learning, modules and/or technical guidance will be produced on program elements such as forest food cultivation and forest and land restoration in the Lake Tempe catchment area.
- 64. Besides program components, many strategies are implemented to ensure the knowledge management process runs optimally. The use of multiple expert teams from universities or research institutes focusing on climate change adaptation included in the Task force of pro-climate association and expert teams in the Project implementation group structure. To reach out to indigenous peoples and/or vulnerable communities, project management will also consider linguistic diversity so that no lessons are missed when delivering learning content. Recruiting local workers as field facilitators can be a strategy to prevent this problem and ensure there is no communication gap at the community level, especially for indigenous and vulnerable communities.

<u>79.</u>

H. Describe the consultative process, including the list of stakeholders consulted, undertaken during project preparation, with particular reference to vulnerable groups, including gender considerations, in compliance with the Environmental and Social Policy and Gender Policy of the Adaptation Fund.

65-80. Special attention to vulnerable groups and gender issues at the beginning of the project will seriously identify vulnerable individuals or groups who will be involved by considering the distance to where they live, the impact of the project based on the results of the analysis of the team of experts assigned to handle this matter. The following process of consultation with stakeholders is shown in Table 3

Table 3. Detailed Consultation	Process with stakeholders	in Project Intervention Area
--------------------------------	---------------------------	------------------------------

Dates		Stakeholders	methods	Findings and Outputs Incorporation of Findings into Project Design
April 24th	1.	Haudec Herrawan, S.	FGD processes for	- attention in term of the Representation of
2022		Management Unit of Bila.	Forestry,	in the Board for Social Forestry Group
	2.	Community	Community	Forestry Group Management, the
		Empowerment Services	Empowerment,	(SFGKPS) and the planning process of
		Regency.	the Social Forestry	Program (<i>ProKlim</i>), increasing Group
	3.	Environmental Services	Scheme, and the	- The need to increase Capacity for Social
		of Sidenreng Rappang	Climate Village	the capacity of Resilience and
	4	Regency. Mr Askar Sulawesi	Program, with 25	- Selection of land cover
	-+.	Region of Social Forestry Office.	female participants	commodity types synergized by the Climate Village

26

Formatted: Font: Italic

Indent at: 0.25

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph

Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Indent: Left:

0°, Hangis (0.2°, Numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 1 + Alignment: Left + Aligned at: 0° +

(bulleted list), Bullet 1 List, Akapit z listą BS, 123 List

	 Head of Tana Toro Village and Head and members of Social Forestry Group in Toro Village, Sidenreng Rappang Regency. 		familiar in the community.	Program (<i>ProKlim</i>) for catchment resilience in the Lake Tempe area	Formatted: Font: Italic
May 15 th , 2022	 Mukhsin S. Hut., Head of Sulawesi Regional Social Forestry Office. Marten, SP, Head of Site Preparation Section 	Closed discussion between three members of the KAPASITAS Consortium and four staff of the Environmental Partnership Social Forestry Agency (BPSKL)	The need for Post- Agreement Social Forestry support for Group Capacity Building, Development of Social Forestry businesses, and sericulture in creating new sources of livelihood for food resilienciesresiliences, socio-economics, and the	The need for support for the development of Social Forestry and Sericulture businesses. The sericulture business is a local community culture generally carried out by women,	Formatted: Font: Italic
lune	1 Prof Imran Ilmar Chief	Closed Discussion	- The conducted studies	socio-economic resilience in climate change adaptation.	
<u>2012</u> <u>2022</u> 나마 나 ^{1한} , 2022	 rior. immonial Online of Environmental Study Center of Hasanuddin University. Mukrimin, S. Hut., MP., Ph.D., Head of Forestry Sciences Master program of Hasanuddin University with member of KAPASITAS consortium 	on Synergy Management of the Lake Tempe catchment area in Climate Change Adaptation and Mitigation to support food, socio- economic, and ecosystem resilience.	 The contract that the Lake Tempe catchment area requires integrated management between stakeholders across districts. Strategic Environmental studies, vulnerability assessments in the Lake Tempe Catchment Area, and preparation of Climate Change Adaptation and Disaster Resilience Policies are needed. 	 The importance of land cover aspects, strengthening community capacity to adapt to climate change, and Vulnerability Assessment as the basis for integrated policies for handling catchment areas. The role of vulnerable groups needs to increase through Gender Mainstreaming and other vulnerable groups. Published Recommendation s from the Head of the Center for Environmental Studies of Hasanuddin University as attached in the Concept Note. 	
<u>June</u> <u>10th,</u> <u>2022</u> Juny 10th, 2022	 Ir. Abdul Rahman, M.M. Chairman of <i>Rimba</i> <i>Nusantara Berkarya</i> <i>(RNB)</i> Foundation M. Tahir, S.P. Head of the Jeneberang Saddang Watershed and Protected 	Limited Discussion on Assistance for Forest and Land rehabilitation, sustainability after the 2nd year of Maintenance of Forest and Land	Need for sustainability post Maintenance post- Reforestation and Afforestation in the Social Forestry Scheme, Plant Protection, and enrichment integrated with the Climate Village	- Strengthening Forest and Land Rehabilitation Management needs to be continued to increase land cover and	

I

	Forest Management Office 3. Dr. Darhamsyah, M. Si Head of the Control Center for Sulawesi and Maluku Ecoregion Development with the KAPASITAS consortium team	Rehabilitation, the importance of continuing to increase the Capacity of Forest Farmer Groups formed, and the development of Forest and Land Rehabilitation areas for Social Forestry schemes, plant enrichment, and the Importance of Program Synergy Ecoregions especially the Lake Tempe Catchment Area.	Program in the context of climate change resilience and adaptability.	ecosystem resilience and increase Community Capacity in an integrated manner to increase Community Resilience in adapting to Climate Change. - Published a Letter of Recommendation from the Head of the Control Center for Sulawesi Ecoregion Development.
JuneJ	1. Ir. Parenrengi, M.P.,	Limited discussion	 Need support from 	- Project
uny 15 th , 2022	 II, Patenteng, M.P., Head of the South Sulawesi Provincial Forestry Service is accompanied by the Heads of Division Hidayat, Head of Watershed Management and Forest and Land Rehabilitation Dr. Rosida, Head of Social Forestry and Extension Ir. Muh. Faisal, Secretary of the Forestry Service, and four staff of Extension Functional officials. 	Initial diseased on the issue of Continuing Maintenance of Forest and Land Rehabilitation after Handover to the Forestry Service, and Increasing Development of Social Forestry Business Groups (KUPS) in the Role Model of each Regency in the intervention area related to Sericulture Development.	parties, including NGOs, to Improve Management of the results of Forest and Land Rehabilitation activities, Facilitation of business development, and capacity building of Communities and Stakeholders for Program integration on the issue of Climate Change and Saving Tempe Lake as a National Priority Lake. Mainstreaming Gender and Vulnerable Groups in the Climate Change Adaptation Program in Integrated Forest Management and Sericulture Enterprises.	Components Improvement of post-maintenance of Reforestation and Afforestation management for Social Forestry schemes, the importance of Gender equality, and Vulnerable groups in the Climate Change Adaptation Improvement Program. - Published the Recommendation of the Head of the South Sulawesi Provincial Forestry Service attached to the Concept Note.
Jun <u>e</u> y-2 4 th , 2022	 Ir. Muh. Lutfi Halide, M.P. Vice Regent of Soppeng Drs. A. Suherman Sericulture Businessman Director, Mr. Thirupathi Niacaphan, Commissioner of PT. International Mulberry Silk. Moh. Yunan, S. Hut, M. Si Head of the Walanae Forest Management Unit, Soppeng Regency. 	Limited discussion on flooding, damage to the Lake Tempe catchment area, and Sericulture prospects for increasing community and environmental resilience.	The local government and the business world are ready to collaborate for integrated forest management and Sericulture programs by building community and environmental resilience to adapt to climate change.	 The role of the parties needs to be prioritized in social forestry and Sericulture activities. Compilation of ecosystem-based integrated policies to increase the capacity of district and village governments for sustainable development and

I

Formatted: Font: 9 pt

28

			climate change
Jungy 1. Budhi Kesumaw. 26 th , 2022 Representing the the Wajo Regend Agriculture and F Security Service 20.2 Service for Wom Empowerment a Protection, 3. 3. Moh. Sukri, S.P. Head of the Awo Management Un Regency, and tw the Environment and the Village Community Empowerment S 4. Ir. A. Darwin Tjul Forreer Head of Forestry and Pla Service for the 2 period.	aty P. Limited P. head of cy Faddon Contract of Handling Lake Food Tempe to increase en's Resilience due to Climate Change The importance of regional and ta Forest it, Wajo o staff, Agency Restore the glor of sericulture as an integrated program tation 001-2014	 Welcomes the KAPASITAS Consortium's plan to collaborate on Lake Tempe Management. Integration in the Lake Tempe catchment management program to strengthen Community Resilience, especially in vulnerable groups and women's empowerment. The Regional Governments will encourage stakeholders to synergize and complement each other in programs prepared by the KAPASITAS consortium. 	 Increasing the capacity of the community and stakeholders to increase social resilience and formulate policies related to climate change. The Sericulture development program and the Climate Village program involve multistakeholders. Published the Wajo Regent's Recommendation to support the Program proposed by the KAPASITAS Consortium (attached) in the Concent Note

I. Provide justification for funding requested, focusing on the full cost of adaptation reasoning.

- 66.81. The integrated management of the Lake Tempe catchment area through follow-up maintenance of forest rehabilitation, post-permit development of Social Forestry Business Groups, and Sericulture Business Development is expected to increase ecosystem, social and economic resilience to adapt to climate change. The activities to be carried out through the Adaptation Fund (AF) are intended to fill gaps in budgeting for climate change adaptation caused by limited government funds and a limited understanding of the impacts of climate change. Hence, one of the components of this project is strengthening cross-sectoral policies and climate change adaptation capacity for the resilience of the Lake Tempe Watershed ecosystem. Regional and Village governments' planning capacity can formulate policies that integrate climate change adaptation actions.
- 67-82. This project intervenes in the forest area, critical catchment area, and Lake Rim to policy reform, which are the main components that will be intervened to increase climate change adaptation in the Lake Tempe ecosystem. Regarding biophysics, topography, area, and distribution of intervention areas, the Adaptation Fund (AF) will be beneficial in building community and ecosystem resilience for climate change adaptation.
- 68-83. The following is the justification for each project component for the importance of Adaptation Fund (AF) funding support to adapt to climate change in each project component as follows:
- Component 1. Strengthening post-rehabilitation forest management for the development of social forestry schemes, protection, and security of forests has implications for improving forest management systems, the environment, and community income.
- a. Baseline (without AF): continued maintenance of forest rehabilitation and continuous development of forest farmer groups (<u>FFGKTH</u>) do not work following the principles of management and empowerment of communities inside and outside forest areas.
- b. Additionally (with AF): with funding support from AF, the management of the Lake Tempe catchment area will be oriented towards improving and increasing the carrying capacity of the environment through

continued maintenance, enrichment of forest rehabilitation plants, and provision of productive seeds for income diversification and new sources of livelihood which are expected to be able to increase ecosystem, social, and economic resilience to adapt to climate change. Community empowerment in the Lake Tempe catchment area, especially groups heavily affected by climate change, needs to be developed in businesses that can sustainably create new sources of livelihood. The activities of forming a Social Forestry Geroup (SFGKPS) and strengthening groups concerned with climate change and lakes. The Climate Village Program (*ProKlim*) to increase the capacity of the community gathered in the Social Forestry group (SFGKPS) is expected to advance social and economic resilience to adapt to changes in climate.

Component 2. Improving post-approval social forestry management to strengthen adaptation capacity to climate change.

- a. Baseline (without AF): Post-permit social forestry management through the development of the Social Forestry Business Group (KUPS) does not work according to the rights and obligations of the approval holder.
- b. Additionally (with AF): improving the management of Social Forestry Business Group (KUPS) can increase its institutional capacity. The capacity of the managing community is able to manage businesses and create sustainable new sources of livelihood through collecting non-timber forest products (NTFP) in cultivated areas to adapt to climate change.
- Component 3. Improvement of the Sericulture management system in a participatory manner through stakeholder collaboration patterns. It supports policies and restores the glory of the South Sulawesi sericulture business to improve the lives of people vulnerable to climate change.
- a.b. Baseline (without AF): Sericulture's management system is not performed by community groups and multi-stakeholder forums, where this business should involve many parties starting from mulberry plant production, silkworm rearing, cocoon processing or spinning, weaving, and marketing of products. In its implementation, it has yet to integrate climate change adaptation actions through activities that can increase community resilience to adapt to climate change.
- b.c. Additionally (With AF): There will be a greater chance of accelerating the improvement of Sericulture management. Funds will be allocated to each component of activities to support climate change adaptation and mitigation action, which is a big goal through the development of Sericulture to diversify income and new sources of livelihood sustainably. Institutional capacity strengthening activities carries out through training, workshops, and FGD involving stakeholders to ensure project implementation goes as expected.

Component 4. Strengthening cross-sectoral policies, and climate change adaptation capacity for the resilience of the Tempe Lake catchment area ecosystem.

- a. Baseline (without AF): Without the support of AF, implementing adaptation plans at the regional level will not work, considering the weak system and capacity of multi-stakeholders to reduce the risks of climate change, including socio-economic impacts and environmental damage. The action plan for national climate change adaptation does not yet integrate the technical issues of climate change adaptation action plan for Climate Change Adaptation (RAD-API).
- b. Additionally (with AF): Financial support from AF can ensure the sustainability of the adaptation plan for the Tempe Lake catchment area. Strengthening capacity and involving experts in the task force for Climate Change Adaptation (POKJA-API) and letting them do climate change related-studies. It will ensure the implementation of regional climate change adaptation actions in encouraging the sustainability of district adaptation efforts in the Tempe Lake catchment area and play a role in formulating policies that support climate change adaptation.

Formatted: Font: Italic

Component 5. Management of knowledge and learning from stakeholders to ensure the sustainability of climate change adaptation efforts in an integrated manner for the resilience of the Lake Tempe Catchment area ecosystem.

- a. Baseline (without AF): Without support from AF, the process of dissemination, knowledge management, and systematic learning in support of project activities will not run optimally. In the absence of publications as learning resources, the level of public and stakeholder awareness of the impacts of climate change is still at its lowest point.
- b. Additionally (with AF): With the support of AF, it can be made the learning media, e.g., films, videos, books, and other media campaigns. These dissemination efforts are to ensure program alignment that will expand the scope of climate change adaptation program benefits.
- 69.84. With AF funding support, this project will ensure community resilience that is more adaptive to climate change. Community resilience will be increased through capacity building to develop businesses that sustainably create new livelihood sources. Activities to be carried out include the formation of a Social Forestry Group (SFGKPS), a Social Forestry Business Group (SFBGKUPS), a Sericulture Business Group, a Lake Care Forum, a Climate Village Program (ProKlim), and the Climate Change Adaptation taskforce (POKJA-API). It is to ensure community capacity building and project sustainability. It will be carried out through training, workshops, and FGD involving stakeholders to internalize climate change adaptation action plans to increase food, socio-economic, and ecosystem security.
- J. How the sustainability of the project/programme outcomes has been taken into account when designing the project / programme.
- 70.85. Each component proposed in this project is related and complements one another to ensure the project's sustainability. Monitoring and evaluation are also deemed necessary to ensure local community involvement in decision-making to increase commitment and ensure sustainability after the project is completed. The aim is that at the end of the project duration, the selected communities/groups will be able to continue to adapt to climate change independently, supported by an open and participatory government. The following are the main elements in the project sustainability that will be achieved:

1. Environmental Sustainability

71.36. This project will increase the land cover of the Lake Tempe catchment area to become more resilient and adaptive to climate change. Integrated forest management will increase carbon sequestration through Social Forestry, Agroforestry, and Mulberry Cultivation, which will positively impact and produce sustainable environmental services for the community. This will indirectly improve soil and water quality, supporting sustainable ecosystems and social and community economic improvements. The project will integrate post-rehabilitation forest management and collaborative mulberry cultivation into a financing plan sourced from village funds as outlined in the village's mediumterm development plan (RPJM Desa) To ensure environmental sustainability. Through the 17 village sustainable development goals (Vilage SDGs-Desa) program and the District Intermediate Regional Development (RPJMD) in project intervention areas through special allocation funds for the Environment and Forestry sector. In addition, component 4 in this concept note will focus on knowledge management and learning activities, such as establishing a natural school and a climate change early warning platform.

2. Financial Sustainability

72.87

This project will strengthen the livelihoods and sources of income for the intervention village communities as an agreement and their commitment to implementing a natural resource management plan as an action to reduce the impact of climate change to achieve ecosystem resilience that supports community food security. Women's and men's groups will receive assistance from this program to develop sources of income and community welfare.

The financial sustainability in question is the 73.88 sustainability of regional government funding to support climate change adaptation programs even after the project has ended, as well as the sustainability of the financial beneficiaries of Forest Food and the creative endeavors that result from this project. Funding in favor of climate change adaptation programs is encouraged through The Task Force POKJA and Regency or provincial ordinances, so that relevant Formatted: Font: Italic

Formatted: Font: Italic

Formatted: Font: Italic

regional working units (OPD) and village governments have a legal basis for implementing strategic climate change adaptation programs and action programs. Financial sustainability at the beneficiary level will be achieved through technology processing the results, increasing financial and operational capacity, and connecting the processed products to the right market while prioritizing gender mainstreaming. In addition, companies from forest food patterns that are encouraged will benefit from the local wisdom of the sericulture business. We know it as an effort to restore the glory of the sericulture of South Sulawesi, previously described in the socio-economic context, as well as integration into Village ordinances and village head decrees in ensuring the sustainability of funding in the Village finance.

3. Institutional sustainability

74.89

Institutional sustainability is carried out by forming groups concerned with climate change and lakes, social forestry business groups, and Sericulture business groups. These community groups are vulnerable communities or other target communities equipped with capacity building in institutional governance. Active involvement of the community with participatory models and collaborative processes as managers in institutional sub-systems is an adaptive effort to ensure the management of institutions that will support the achievement of long-term climate change adaptation. In addition, the presence of communal forum organizations can work continuously even though this project has already been finished. The project will conduct Several community forum organizations, e.g., the task force for greenhouse gases, the task force for Social Forestry, the Lake forum, Climate Change Concern Group, Sericulture Consultative Body (BAMUS-Sutera), and others.

4. Sustainability of the System

75. The availability of a monitoring and surveillance system for climate change adaptation programs supported by partnership funding will continue and be used by POKJA-API, POKJA PS, BAMUS SUTERA, FORUM DANAU, and the wider community, including the integration of knowledge about lakes and Sericulture in the local content curriculum from elementary, intermediate and high school. It will also relate to knowledge management to strengthen project sustainability.

Formatted: Font: Italic

Formatted: Font: Italic

Formatted: Font: Italic

Formatted: Font: 9 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Indent: Left: 0", Hanging: 0.2", Numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 1 + Alignment: Left + Aligned at: 0" + Indent at: 0.25"

90.

K. Provide an overview of the environmental and social impacts and risks identified as being relevant to the project / programme.

Table 4. Environmental and social impacts of proposed programme

Checklist of environmental and social principles	No required further assessment is for compliance	Potential impacts and risks-further assessment and management required for compliance
Compliance with the Law	No further assessment of compliance is required	 This project is consistent with relevant policies and further supports the Indonesian government's programs, including; Law Number 16 of 2016 concerning the Ratification of the Paris Agreement Law no. 32 of 2009 concerning Environmental Protection and Management Law no. 37 of 2014 concerning Soil and Water Conservation Law no. 11 of 2020 concerning Job Creation Presidential Regulation Number 59 of 2017 concerning the Implementation

Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required Access and Equity Compliance assessment dury mighter may be required				
Access and Equity Compliance assessment during implementation may be required In terms of process, outcomes, and benefits related to access and gender equality, the potential for gender-based engagement in this project may require further assessmentThis project will provide fair and equitable access to beneficiaries, so it is hoped to build the community, including increasing awareness of climate- change vulnerability and ecosystem resilience to local food security. The- potential involvement of community groups in this project requires further assessment.			 of Achieving Sustainable Development Goals Presidential Regulation Number 18 of 2020 concerning Climate Resilient Development Presidential Decree Number 98 of 2021 concerning Control of Greenhouse Gas Emissions Guidelines for National Development and Climate Resilient development in 2021 by the National Development Planning Agency (BAPPENAS) Roadmap Document Nationally Determined Contribution to Climate Change Adaptation (NDC-API) Decree of the Minister of Environment and Forestry number SK 168/MENLHK/PKTL/PLA.1/2/2022 concerning Indonesia Forestry and Other Land Use (FOLU) Net Sink 2030 Minister of Environment and Forestry Regulation number P.33/Menlhk/Setjen/Kum.1/3/2016 concerning Guidelines for Preparing Climate Change Adaptation Actions Ministry of Environment and Forestry Regulation No. P 16/MENLHK/SETJEN/SET.1/8/2020 Concerning the Ministry of Environment and Forestry Regulation No. P 16/MENLHK/SETJEN/SET.1/8/2020 Concerning Social Forestry, Regulation No. P.83/MENLHK/SETJEN/KUM.1/10/206 Concerning Social Forestry, Regulation No. P.37/MENLHK/SETJEN/KUM.1/10/206 Concerning Procurement and Distribution of Silkworm Eggs. Government Regulation (PP) No.37 of 2012, regarding integrated watershed management, Regulation of the Minister of Environment and Forestry Number 7 of 2018 concerning Guidelines for Vulnerability, Risk, and studies of climate change impacts 	
implementation may be required benefits related to access and gender equality, the potential for gender-based engagement in this project may require further assessmentThis project will provide fair and equitable access to beneficiaries, so it is hoped to build the community, including increasing awareness of climate- change vulnerability and ecosystem- resilience to local food security. The potential involvement of community groups in this project requires further assessment.	Access and Equity	Compliance assessment during	In terms of process, outcomes, and	Formatted: Font color: Text 1
		implementation may be required	benefits related to access and gender. equality, the potential for gender-based engagement in this project may require further assessment This project will provide fair and equitable access to beneficiaries,- se it is hoped to build the community, including increasing awareness of climate- change vulnerability and ecosystem resilience to local food security. The- potential involvement of community groups in this project requires further assessment	

I

Marginalized and	Compliance assessment during	Considering the social and economic	For	matted: Font color: Text 1	
Vulnerable Groups	implementation may be required	benefits of the project, basically aiming to			
		provide opportunities for all communities,			
		including vulnerable groups living in the			
		program area, assessment is highly			
		recommended during program			
		implementation.Considering the project's			
		social and economic benefits, an-			
		assessment is required. This project aims			
		to provide opportunities for all			
		communities, including vulnerable groups			
		living in program areas, to participate in-			
		decision-making processes including in the			
		development and improve people's			
		livelihoods and incomes.			
Human Rights	No further assessment of compliance is	Indonesia highly upholds the enforcement	Eor	matted: Font color: Text 1	
	required	of human rights This project highly upholds	10	matted: 1 one color: Text 1	
	roquirou	the enforcement of human rights. The			
		basic rights of beneficiary communities will			
		be unheld in the implementation of this			
		project			
Condor Equality and	Compliance assessment during	Activities in this project sock to promote	<u> </u>		
Wemen's Empowerment	implementation may be required	Activities in this project seek to promote	For	matted: Font color: Text 1	
women's Empowerment	implementation may be required	dender equality and women's			
		empowerment. Compliance assessment			
		during implementation may be			
		required. The project seeks to advance			
		gender equality and women's			
		empowerment. Increasing the participation			
		from all genders, targets have been set for			
		the coverage of women in all project			
		interventions related to training and other			
		capacity-building activities. This will ensure			
		that women have equal access to-			
		information and skills acquisition under the			
		project.			
Core Labour Rights	No further assessment of compliance is	The Key Employee Policy in this project is	For	matted: Font color: Text 1	
0	required.	consistent with the Adaptation principal			
		policy.Payments to the workforce under-			
		the project will be made in accordance			
		with Government-approved norms			
		adhering to the minimum wage rate and			
		thereby ensuring the core rights of the			
		workforco			
Indiannous Rooplas	Compliance accessment during	Breiget implementation will always respect	<u> </u>		
inalgenous Peoples	compliance assessment during	Project implementation will always respect	For	matted: Font color: Text 1	
	Implementation may be required	and consult community/traditional leaders.			
		The project will adjust and resolve the			
		dispute if there is a conflict. Project			
		implementation will always respect and			
		consult community leaders as the primary			
		target beneficiaries and key stakeholders			
		in project implementation. The project will			
		adjust and resolve the dispute if there is a			
		conflict.			
Involuntary	No further assessment of compliance is	This program will strengthen the	For	matted: Font color: Text 1	
Resettlement	required.	adaptability of the community The program	10	Indeced Fore Color. Text 1	
		did not displace any communities and			
		thus resettlement issues did not arise			
Protection of Natural	No further assessment of compliance is	The project will protect the Lake Tompe	—	and the state of the state	
Labitate	required	estebment area essevetem. This project	For	matted: Font color: Text 1	
าสมใสเร	required.	catoriment area ecosystem. This project			
		continuously adjusts to mitigate the			
		management or each activity i his project			
		will be airected towards protecting the			

		Lake Tempe catchment ecosystem- through post-rehabilitation forest- management and Sericulture efforts which- are expected to produce ecosystem- resilience to achieve food security in the- project intervention area. This project must constantly adjust to mitigate the- management of each activity.	
Conservation of	No further assessment of compliance is	This project will protect fauna, including	Formatted: Font color: Text 1
Biological Diversity	required.	the endemic flora and fauna of the Lake <u>Tempe Watershed Ecosystem</u> . This project- will be directed at protecting fauna, including the endemic flora and fauna of- the Lake Tempe Watershed Ecosystem	
Climate Change	No further assessment of compliance is	This project supports increasing the	Formatted: Font color: Text 1
		intervention area to the impacts of climate change, is consistent with strategic climate studies in South Sulawesi, and supports all policies and activities related to this project. This project supports increasing the adaptive capacity of the community in- the intervention area to the impacts of climate change and is consistent with- strategic climate studies in South- Sulawesi, and supports all policies and- activities related to this project	
Pollution Prevention and Resource Efficiency	No further assessment of compliance is required	The main policies in this project are	Formatted: Font color: Text 1
		<u>policies</u> The main policies in this project are consistent with the principles of adaptation- policies. This project will use environmentally friendly materials and- reuse organic waste to save resources- and minimize the use of single-use- products.	
Public Health	No further assessment of compliance is required.	Since project implementation involves the active participation of the community,	Formatted: Font color: Text 1
		further assessment during implementation may be required There was no adverse- impact on public health-related issues as a result of this project	
Physical and Cultural Heritage	No further assessment of compliance is required	Further compliance assessments during	Formatted: Font color: Text 1
nonage	required	there is cultural and physical heritageThis- project will be fully implemented through the active participation of the community. Further compliance assessments during- project implementation may be required if there is cultural and physical heritage.	
Lands and Soil	No further assessment of compliance is	Land management-related-project	Formatted: Font color: Text 1
Conservation	rogun ou.	management, sericulture business through, mulberry planting, and enrichment and diversification of forest food. It provides positive benefits for soil and water conservation in the region. Considering the ecological benefits of this project, watershed protection efforts are expected to assist in soil and water conservation which will not damage soil and water- resources.	

PART III: IMPLEMENTATION ARRANGEMENTS

A. Describe the arrangements for project / programme implementation.

76.This project is implemented through the KAPASITAS (Konsorsium Aksi Peduli Masa Depan Danau Tempe), which the Center for Environmental Research and Development (PPLH), the Yayasan Peduli Lingkungan dan Hutan Sosial (EDUKASI) as the consortium leader, and the Rimba Nusantara Berkarya Foundation as a member of the consortium. The EDUKASI Foundation has facilitated and strengthened the Conservation Partnership Recognition and Protection Scheme (KULIN KK) in the Bulukumba TAHURA Conservation Area, facilitating the formulation of guidelines and a Social Forestry Roadmap for Bulukumba Regency, members of the POKJA for the Acceleration of Social Forestry in the province South Sulawesi and POKJA for Social Forestry in the Bulukumba Regency. The Rimba Nusantara Berkarya Foundation has experience supporting forest and land restoration in South Sulawesi through a collaboration with the Jeneberang Saddang River Basin and Protection Forest Management Center that began in 2020. PPLH is an institution among universities with experience in research and community service related to environmental issues in East Indonesia, especially in South Sulawesi province, especially in terms of involvement in study activities conducted by the government from various aspects of the study, especially technical ones, and social factors and the economics of Tempe Lake management.

77.For the implementation of the project, we will cooperate with the county environmental agency, Forest Management Unit (KPH) Walanae, Forest Management Unit (KPH) Aota, and Forest Management Unit (KPH). One of the priorities is forest and land restoration, the Development of Social Forestry, and Sericulture Business. In addition, the Ministry of Agriculture, the Ministry of Industry of Wajo Regency, and the Soppeng Regency may be involved according to their duties in organizing farmers related to mulberry and silkworm cultivation. Technical training and guidance take place after or during the organization, which usually involves data collection and analysis so that the training/consultancy and its participants reflect the objectives (issues and stakeholders) extracted from accurate data. Placement of assistants/consultants. Capacity building for competence (including sensitivity to gender issues and social inclusion) and incentives for facilitators/enhancements to facilitate farmer-entrepreneur partnerships.



ed: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt



Figure 7. Structure Project Management Unit (PMU)

B. Describe the measures for financial and project/programme risk management.

78. All risks in project implementation are analyzed during the design stage with the participation of all relevant stakeholders. Mitigation strategies are established to ensure that risks are appropriately managed. The table below presents the types of risk, risk description, level of risk, and strategies that have been and will be implemented to reduce them.

Table 5. Programme Risk Management

Risk Type	Risk Description	Risk- Category (L/M/H)	Risk Mitigation Strategy
Institutional	Weak engagement between project- implementers and central/provincial/regional- governments due to changes in- government structure and lack of coordination and communication.	Moderate	This project has a work component focused on community empowerment, so changes in the governance structure will not significantly- impact the project's direct beneficiaries. To ensure that the project successes can be achieved, the PMU continues to establish- active coordination and communication with the local government.
	Changes in project personnel can affect the availability of qualified personnel	Low	In establishing a working relationship with PMU, the consortium implements a recruitment system with the issuance of an- employment contract during the project. With- this mechanism, the involvement of staff in- the consortium to achieve the project- objectives becomes the legal basis.
Finance	Disbursing funds, procurement, and- institutional inefficiencies (long- approval processes, etc.) can delay- project implementation.	moderate	Establish active communication with grant- providers and comply with all forms of- financial procedures in budget disbursement.
Social	Lack of community support (direct- beneficiaries) for the project	moderate	 Establish a good relationship with local- government (at the village level), community leaders, and the community- (direct beneficiaries) before project- implementation. When forming groups at the village level, all groups/levels in the target community- can be assembled.

Risk Type	Risk Description	Risk- Category (L/M/H)	Risk Mitigation Strategy
			Use of training/workshop/group- discussion activities to provide an- understanding of the project
	Communities are less aware of climate change and less enthusiastic about responding to- disasters. It will be complicated to achieve community engagement in- forest food development and climate change adaptation if beneficiaries- are not fully aware of the impacts of- climate change.	Low	This project will implement and introduce- participatory methods to the community so- that the community can understand the- impact of climate change. In addition, the- mentoring process is carried out at the village level by deploying field assistants in each of- the project's target villages.
	Community conflict of interest in land use by PMUs in project- implementation	Moderate	In this project, trust is built up together with stakeholders. In addition, land use- mechanisms are developed that can be used as a basis for the PMU in project- implementation.
	Farmers and the community have- insufficient technical knowledge and- technology in modern forest food- development.	Low	This project provides technical support to the project beneficiaries using forest food- development technology in the form of- training, advice, and discussion rooms for- knowledge transfer.

C. Describe the measures for environmental and social risk management, in line with the Environmental and Social Policy and Gender Policy of the Adaptation Fund.

79.Project/program preparation identifies environmental or social risks, and the proposal must include an environmental and social management plan that identifies the actions needed to avoid, minimize or mitigate potential environmental and social risks. Environmental and social risk management is described in Table 6.

Table 6. Environmental and Social Management Plan

I

Environmental and Social Principles	Risk Description	Risk- Category (H/M/L)	Risk Mitigation Strategies
Compliance with the Law	Ine political dynamics in 2023- 2024 resulted in a weak- commitment from the- local/provincial/central- government that has been built- with the Project Management- Unit (PMU), in addition to land- use conflicts that will become an- area after the approval of social-	middle	 This project has an activity component that can be used to build follow-up- communications with the- regional/provincial/central government- regarding matters that have become- agreements in realizing the project. This project has a space in the activities- that will identify potential communities- along with the land that will become the-
	forestry and forest rehabilitation at the community level.		area after the approval of the social- forestry scheme and forest rehabilitation

Access and Equity Marginalized and Vulnerable	The process of allocating- access to projects is not- transparent and not well- coordinated with stakeholders,- and the selection of- locations/villages for project- implementation can trigger- jealousy from other villages. Marginalized and vulnorable- groups may have limited access to participate in project	łow middle	Transparent coordination will be carried- out to ensure the involvement of local stakeholders in project implementation, which is also helpful in coordinating- site/village selection.
Groups	to participate in project- implementation.		provide training, and encourage- vulnerable groups to ensure their- involvement during implementation and- continue after the project is completed.
Human Rights	Project implementation may be- negligent or forget about- upholding human rights.	middle	Human rights will always be upheld in- project implementation, and consultations- with stakeholders will be routinely carried- out, especially regarding human rights.
Gender Equality- and Women's- Empowerment	 Women and men have different capacities in adapting to the adverse impacts of Climate- Change. Women tend to be less- involved among authorities and underrepresented in decision- making structures. Women may have limited or- denied access to participate in implementation projects. 	middle	In this project, women will have better- access to decision-making, as previously- explained in the "Gender and Vulnerable- Groups Benefits" section. The project will- also encourage women to participate in- training, discussions, and workshops to- strengthen women's voices and participation
Core Labour- Rights	Coercion and discrimination may- occur.	low	The norms approved by the Government- will always guide workers and the workforce- under the project. Through capacity-building- activities, core labor rights will be affirmed.
Indigenous- Peoples	Disobedience to customary- norms and community culture.	low	Consultations with stakoholdors will always- be carried out to ensure no community- norms and culture violations.
Involuntary Resettlement	-	-	-
Protection of Natural Habitats	Land use change can result in damage to natural habitats.	middle	This project will improve the ecosystem- through post-rehabilitation land- management and sericulture cultivation so- that there is no damage to the ecosystem
Conservation of Biological Diversity	The overlap between human and- natural interests will cause the- loss of endemic flora and fauna in the catchment area of Lake- Tempe.	middlə	During the implementation of this project, ecological and social studies will be carried- out. This will ensure the endemic flora and fauna in Lake Tempe are maintained.
Climate Change	- se of fossil fuels for the production of livelihood- products which may increase- Greenhouse Gas emissions- Use of chemicals may result in- Resource damage.	łow	 Limit fossil fuels and use renewable energy whenever possible (e.g., solar- panels for electricity). Socialization and workshops on the use of organic materials will be carried out to- reduce the use of chemicals.
Pollution Prevention and Resource Efficiency	•	-	•
Public Health	-	-	-
Physical and	-	-	-

Lands and Soil	Land clearing will cause a	middle	Post-rehabilitation land management
Conservation	decrease in land quality and can-		activities through social forestry activities
	have negative impacts such as		and mulberry cultivation will be carried out
	erosion, flooding, and landslides.		to increase productivity and reduce land
	с, с		damage.

- D.-Describe the monitoring and evaluation arrangements and provide a budgeted M&E plan, in compliance with the ESP and the Gender Policy of the Adaptation Fund.
- 80.In the project management cycle, monitoring and evaluation are integral parts of realizing the objectives of implementing the program/project. Monitoring and evaluation will provide the information needed to assess and guide project strategy, ensure effective implementation, meet reporting requirements and inform future planning.
- 81.Monitoring and evaluation (M&E) will be carried out based on the framework that has been prepared, taking into account; 1). Strategy and goals, 2). Achievement indicators, 3). Implementation of activities, and 4). Use of funds, where this component will assist in:
- 1. Prepare the M&E Tool for the project: M&E will be prepared through the KAPASITAS consortium meeting before implementation.
- 2. The project will recruit consultants to prepare, ensure implementation, and evaluate the M&E plan.
- 3. Organize a Kick-off/Inception workshop, which will be integrated with the Policy Implementation Workshop.
- 4. M&E related to Climate resilience at the local level will be held at the start of project implementation involving stakeholders, including government agencies at national and regional levels, local universities, and NGOs. This stage will identify and update critical strategic issues concerning climate resilience in the intervention area.-
- Prepare progress reports (quarterly and annually). The Project Management Unit (PMU) will prepare periodic progress reports on project implementation based on agreed key performance indicators/targets...
- 6. Conduct a Project Evaluation by an independent consultant at the end of the project to evaluate the achievement of target indicators and analyze lessons learned from project implementation.
- 82.In this project, monitoring is directed to see Efficiency, Effectiveness, and Results. The results of monitoring and evaluation can become learning materials used for improvement or development in other places so that the results of monitoring and evaluation obtained will be reported periodically to related parties: Adaptation Fund (AF), Partnerships, and Stakeholders.

Activities	Target	Cost (\$)	Time
Baseline Survey	Target outcome indicators, output	\$1.500	Project Beginning
Mid Survey	Target outcome indicators, output	\$1.500	Part-Time Project
Final Project Survey	Target outcome indicators, output	\$1.500	End of Project
Review reports, interviews, PMU- FGD	Process, milestones, efficiency, effectiveness, results	\$800	1 time a month
money workshop	Process, milestones, efficiency, effectiveness, results	\$1.200	Six months
Internal Audit	Management	\$3.500	Annual
	Total	\$10.000	-

Table 7. M&E Budget & Plan

91.Based on the above risk assessment, the consortium recognizes the potential risks of the proposed

Formatted: Indent: Left: 0", Hanging: 0.2", Numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 1 + Alignment: Left + Aligned at: 0" + Indent at: 0.25" project taking into account small-scale (limited), and easily mitigated risks. Therefore, the project can be categorized as "Category B" on Adaptation Fund Risk Categorization. Potential risks have been categorized with direct and indirect impacts, having been included with their respective mitigation measures.

Formatted: Font: 10 pt, Do not check spelling or grammar

PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY

Formatted: Indent: Left: 0.2"

1

E. Include a results framework for the project proposal, including milestones, targets and indicators, including one or more core outcome < indicators of the Adaptation Fund Results Framework, and in compliance with the Gender Policy of the Adaptation Fund.

Table 8. Result Framework-

Outcome/Output	Indicator	Deceline	Target		Source of	Dick 9 Accumution		Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z lista BS,123 List Basagraph Main numbered paragraph List Paragraph		
Outcomo/Output	mullator	Baseline 2021		202 4	Verification	KISK & ASSUMPTION		(numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Tab stops: Not at 1.38" +		
Component 1. Strengthe of forests has implication	ning post-rehabilitation for ns for improving forest man	est management f agement systems	or the deve , the envir	elopment of onment, and	social forestry schem I community income.	es, protection, and security	-	Formatted: List Paragraph,kepala,Citation List,Graphic,List		
Outcome 1.1. The formation of a group capable of raising public awareness of the sustainability of post-	1,220 ha of rehabilitated forest area in the governance of social forest programs.	1,220 ha of forest area as a rosult of good restoration-	1.220 ha	-	Permission to manage Social Forestry, Forestry, and Reports	If social forestry regulations don't change	•	(bulleted list),Bullet 1 List,Akapit z list BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt		
remediation forest functions across 1,220 hectares.		declared a social forest program but not managed through a forest management						Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt		
		system and PS permit								
Output 1.1.1.The formation of KTH became a pioneer in implementing local government policies related to Lake Tempe	1 ,220 ha of social forest area receive legal access/permission	θ	4	10	Copy of the permit for the management of social forest management systems	The length of time for issuing permits, social forestry consortiums, and advocating for permit-agreements must be routine	•	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt		
Output 1.1.2.Increased stakeholder support for forest conservation and restoration to protect Lake Catchment.	The existence of a memorandum of understanding by the parties to remediate, protect and fight forest fires	-	4	-	Copy of the MoU for restoration and forest protection	-	•	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt		
Output 1.1.3. The establishment of PERDES (Village Regulations) is the Village Chief's decision to direct	PERDES and Village Head Decrees	There are no community groups as partners in controlling	-	-1	Copy of Village Regulation and Village Head Decree.	-	•	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt. After: 5		

Formatted: Indent: Left: 0.2", No bullets or numbering

Formatted: List Paragraph, kepala, Citation List, Graphic, List

pt

42

Outcome/Output	Indicator	Basolino	Targe	*	Source of	Pick & Accumption	
outcomeroutput		Baseine	2023	2024	Verification	Hisk & Assumption	
involvement in forest management to control KARHUT and protect the ecosystem of the Lake Tempe catchment area		Forest fire and Forest Protection					
Outcome 1.2. Strengthening actors and institutions in supporting adaptation to climate change	Formation of forest farmer groups and Lake Care Forum, 3 POKJA API districts	-	-10	.9	Activity Reports, Documentation	-	•
Output 1.2.1. Implementation of help for groups dealing with climate change and lakes	10 companions increased their capacity and 30 members of the Lake Care Forum	θ	-	_	Activity Reports and- documentation	-	
Output 1.2.2. They are strengthening municipal capacities to develop adaptation strategies to the impacts of climate change in the Lake Tempe catchment area.	50 people increased their capacity in preparing the Climate Change Adaptation Action Plan document	θ	50	-	Activity Reports, Documentation	-	
Output 1.2.3. There is the internalization of climate change adaptation and OPD mitigation actions related to Lake Tempe	Plant enrichment of non- timber forest products (NTFPs) in rehabilitation/group action areas	θ	4	-	NTFP's Plant Enrichment Plan, Activity Report	-	
Output 1.2.4. There is a monitoring system for climate change adaptation and mitigation that can be used by the parties to ensure sustainability.	There are periodic, monthly, quarterly, semesterly, and yearly reports	θ	-	-1	Reports and documentation	Data input is not maximal	

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Outcomo/Output	Indicator	Pacolino	Targe	ŧ	Source of	Pick & Accumption	
Gutcomeroutput	maicator	Basenne	2023	2024	Verification	Risk & Assumption	
Outcome 1.3 Increased independence and community income from forest and sea economy results -	30% increase in income through the implemented system as a source of household income	Community income by not applying the pattern in the area that already has an HKm/HD administrative- permit	-	30	Activity Reports, Documentation	There are differences in the direction of development between agriculture, forestry, and animal husbandry It is difficult to change the management pattern of collective livestock farming	
Output 1.3.1 Increased KTH skills in forest and land reclamation management to improve the Lake Tompe catchment area	250 people from 10 social forestry groups, women, and people in need increase their capacities for the sustainable management of forest food	θ	200	50	Activity Reports, Documontation	Farmers' unions reject the project's new approach to improving skills, saying it deviates from traditional patterns	
Output 1.3.2 Availability of study results, forest management, forest products processing technology facilities and infrastructure, and oconomic potential of lake management.	KPHL Business Plan 3 Policy Documents and Water Hyacinth Economic Studics.	There is no business plan for FMU as Site Management Unit and Lake Management Unit	10	-	Study- Documents, Documentation, Activity Reports	-	
Output 1.3.3 The formation of a market network	Sales of forest food products 75% of the production	θ	-	75	Purchase Documents/- Contract	-	

Component 2. Improving post-approval social forestry management to strengthen adaptation capacity to climate change.								
Outcome 2.1. Increased KUPS in the KPS permit area of 4,160 ha in Lake Tempe catchment	Formed 17 KUPS	Public- understanding of_PPP_about KUPS_is_still lacking,	-	47	BA document of KUPS- establishment	-		

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z lista BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z lista BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

(...)

Formatted

44
Outcome/Output	Indicator	Basalina	Targe	ŧ	Source of	of Dick & Accumption		
Outcome/Output	maicator	Baseline	2023	2024	Verification	KISK & ASSUMPTION		
Output 2.1.1. The development development of management aspects after the approval of Community Forest (HKM) or Village Forest (HD).	Area boundary markings, Garapan's contribution includes a PPP plan, KUPS classification, Business Units, marketing cooperation, and capital assistance.	There is no sign of area boundaries, area- utilization, NTEP- collection	-	-70%	Activity Reports, Documentation	-		Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
Output 2.1.2. Increased forest-land cover in areas after KPS legal access/approval	Presence of HHBK as a result of plant enrichment, forage for livestock	Forest- rehabilitation- has not been carried out after approval	-	70%	Activity Reports, Documentation	-		Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5
Outcome 2.2. Strengthening parties and institutions of POKJA PS, Social Forestry Groups (KUPS) in supporting climate change adaptation	Formed 3 POKJA PS District	There is no coordination forum for social forestry management.	100	-	Activity Reports, Documentation	Changes in the pattern of financial management		pt Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit 2 listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5
Output 2.2.1.Capacity building for facilitators and local communities in the Social Forestry Group (KUPS).	17 assistants and 150 community members increase their capacity in developing creative businesses and food diversification	θ	150	-	Activity Reports, Documentation	-		pt Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z lista BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5
Output 2.2.2. Increased capacity of stakeholders in sustainable forest management.	Implementation of management workshops.	θ	-	-52.982	Documentation, Activity Report	-		pt Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z lista BS,123 List Paragraph Main pumpered appropriate List Paragraph
Output 2.2.3. Increased support of the parties in the POKJA Encouraging the Social Forestry Scheme in encouraging the Social Forestry Group (KPUS).	3 Policy document Social Forestry Readmap/Regency PS Roadmap.	θ	-	-2	District- Government- Policy Documents	Differences in perceptions about forestry authority		(numbered (a)),Bullets,References,Normal 2 DC, Justfied, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit 2 lista BS,123 List Paragraph,Main numbered paragraph,List Paragraph
								(numbered (a)),Bullets,References,Normal 2 DČ, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5

pt

OuteemalOuteut	Indiantar	Indicator Baseline		ŧ	Source of	Pick & Accumption	
Outcome/Output	maicator	Baseline	2023	202 4	Verification	KISK & ASSUMPTION	
Output 2.2.4. Increased skills of Social Ferestry/KPS and KUPS groups, women, and the vulnerable in managing sustainable forest food.	425 people from 17 social forestry groups/KUPS, women, and the vulnerable increase their capacity in managing forest food sustainably	θ	300	125	Activity Reports and Documontation	PPP rejects the project's new approach to skills improvement because it is considered different from the usual pattern	
Outcome 2.3. Increasing community income from forest food in the Lake Tempe-catchment	20% increase in income as a source of household income	Community- income by not applying the pattern in the area that already has a management permit	-	20	Activity Reports and Documentation	There are differences in the direction of development between the agricultural, forestry, and livestock sectors	
Output 2.3.1. Availability of forest food processing technology facilities and infrastructure.	17 units of forest food management facilities and infrastructure	θ	17	-	Goods handover documents, documentation, and activity reports	Machine specifications do not match market demand product specifications	
Output 2.3.2. The absorption of forest food products into the market	Sale of forest confectionery products 50% of the production	θ	-	50	Purchase/contract documents	-	
Component 3. Improvin revitalize the sericulture	g the sericulture managem business to improve the liv	ent system in a res of people affec	participato ted by clim	ry manner t nate change.	hrough a cooperative	e pattern of parties to help	
Outcome 3.1 The formation of a sericulture business group.	6 Soriculturo Groups (KSA) Formed	Business- groups by sector	4	2	Copy of Policy Documents, Activity Reports	There is a policy for each sector, the Joint business group.	
Output 3.1.1 Pre-condition silky nature	1 POKJA/BAMUS SILK and KTSA formed	θ	4	-	Copy of SK TIM Pokja, Work Plan	-	
Output 3.1.2 Increased land cover through	Mulberry planting 15 Ha	θ	-	2	Copy of policy document	-	

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z lista BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulletd list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

(...

Formatted

Formatted

mulberry cultivation

Outcomo/Output	Indicator	Pacolino	Targe	ŧ	Source of	Rick & Accumption		
Outcome/Output	maicator	Dascinic	2023	2024	Verification	Aisk & Assumption		
Output 3.1.3 Increased public awareness of the importance of mulberry cultivation and silkworm maintenance	There is a pilot project for the silkworm maintenance unit	θ	4	-	Purchase Documents/- Contracts, Activity Reports	Data input is not optimal, and the measurement system and measurement indicators are not running	•	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indert Left: 0.03" Snace Refore: 5 pt Affer: 5
Outcome 3.2. Strengthening of sericulture business parties and institutions supporting adaptation mitigation of change.	6 sericulture business institutions are formed and their capacity increases in supporting climate change adaptation and mitigation	Sericulture- business- institutions still lack an understanding of group functions	6	-	Activity Reports, and- Documentation	-	•	Pt Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03"
3.2.1 Exits. Increasing the common good through empowerment models while at the same time focusing on economic aspects and nature conservation	30% of people's income increases by introducing the system as a source of household income	Community income by not applying the pattern in the area that already has a management- permit	-	30	Activity reports, and- documontation	There are differences in the direction of development between the agricultural, forestry, and livestock sectors	•	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
3.2.2 Exits. Enhancing the creativity and innovation of Sericulture business players in the development of each KUPS formed	150 employees from 6 soriculture onterprise groups have increased their capacity to develop soriculture enterprises	θ	100	50	Activity reports and documentation	The KUPS group rejected the project's new approach to skills improvement because it was considered different from the traditional pattern	•	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
3.2.3 Exits. Increasing the parties' capacity in managing sustainable soriculture business.	50 people have expanded their capacity to run a sustainable sericulture company	θ	-	50	Activity reports and documentation	-	•	Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5
3.2.4 Exits. Increased support from the parties to promote the development of sericulture	1 Understanding of the parties in the development of the sericulture business	θ	4	-	Copy of the understanding of the parties in the development of the sorieulture business	-	•	pt Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z lista BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Outcome/Output	Indicator	Target		Target Source of Bick & Assume		ource of Risk & Assumption		F Risk & Assumption			
Outcome/Output	manuator	Buschne	2023	2024	Verification	Hist & Assumption					
3.2.5 Exits. Improved ability ofsericulture groups to managesustainable production	150 employees from 6 sericulture company groups have expanded their capacities for the sustainable management of sericulture companies	θ	100	50	Activity Reports and Documontation	The sericulture business group rejected the project's new approach to skills improvement because it was considered different from the traditional pattern		Formatted: List Paragraph,kepala,Citatio Paragraph1,Table of contents numbered,L (bulleted list),Bullet 1 List,Akapit z lista BS Paragraph,Main numbered paragraph,List (numbered (a)),Bullets,References,Normal Indent: Left: 0.2", Right: 0.03", Space Be pt	1 List,Graphic,List ist Paragraph ,123 List Paragraph 2 DC, Justified, :fore: 5 pt, After: 5		
3.2.6 Exits. Availability of facilities and infrastructure for sericulture processing technology.	6 units of sericulture management_technology facilities and infrastructure	θ	6	-	Goods <u>handover</u> documents, documentation, and <u>activity</u> reports	Machine specifications do not match market domand product specifications	•	Formatted: List Paragraph,kepala,Citatio Paragraph1,Table of contents numbered,L (bulleted list),Bullet 1 List,Akapit z listą BS Paragraph,Main numbered paragraph,List (numbered (a)),Bullets,References,Normal Indent: Left: 0.2", Right: 0.03", Space Be	n List,Graphic,List ist Paragraph ,123 List Paragraph 2 DC, Justified, efore: 5 pt, After: 5		
3.2.7 Exits. The inclusion of sericulture products in the market	Sale of sericulture products 50% of production	θ	-	50	Purchase/contract documentation	-	•	pt Formatted: List Paragraph,kepala,Citatio Paragraph1,Table of contents numbered,L	n List, Graphic, List ist Paragraph		
Component 4. Strengthenia catchment area	ng multisoctoral climate chang	e adaptation strateg	lios for ocos	system resilie	nce and socio-econom	ic resilience of the Lake Tempe	•	(bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5			
Outcome 4.1 Strengthening of cross- sectoral policies to ensure sustainable adaptation to climate change	-3 policy products that support climate change adaptation	policy- products that support- chango- adaptation	-	27.143	Activity Keports, Documentation	-		Formatted: List Paragraph,kepala,Citatio Paragraph1,Table of contents numbered,L (bulleted list),Bullet 1 List,Akapit z listą BS Paragraph,Main numbered paragraph,List (numbered (a)),Bullets,References,Normal Indent: Left: 0.2", Right: 0.03"	n List,Graphic,List ist Paragraph ,123 List Paragraph 2 DC, Justified,		
Output 4.1.1 Establishment and operation of the working group team on climate change adaptation (POKJA API)	1 API Taskforce Lake Tempe Catchment Area	θ	4	-	Copy of SK Pokja Team, Work Plan	-		Formatted: List Paragraph,kepala,Citatio Paragraph1,Table of contents numbered,L (bulleted list),Bullet 1 List,Akapit z listą BS Paragraph,Main numbered paragraph,List (numbered (a)),Bullets,References,Normal Indent: Left: 0.2", Right: 0.03", Space Be pt	1 List,Graphic,List st Paragraph ,123 List Paragraph 2 DC, Justified, 2 fore: 5 pt, After: 5		
Outcome 4.1.2 Internalization of the Climate Change Adaptation Action Plan into local government policies and the existence of planning document for approximate climate	2 API internalized regional planning documents	θ	-	2	Copy of activity documents	-	•	Formatted: List Paragraph,kepala,Citation Paragraph1,Table of contents numbered,L (bulleted list),Bullet 1 List,Akapit z listą BS Paragraph,Main numbered paragraph,List (numbered (a)),Bullets,References,Normal Indent: Left: 0.2", Right: 0.03", Space Bo pt	1 List,Graphic,List Ist Paragraph 123 List Paragraph 2 DC, Justified, 2 fore: 5 pt, After: 5		
Shange	8						1	rormatted			

Outcomo/Output	Indicator	Baseline		ŧ	Source of	Pick & Accumption	
Outcomeroutput	maleator	Basenne	2023	202 4	Verification	Hist & Assumption	
Adaptation Action Plan at the local level							
4.1.3 Exits. The existence of a climate change adaptation monitoring system that can be used by parties to onsure sustainability.	1 adaptation monitoring application system used to support policy implementation implementation implementation	θ	4	-	Purchase/contract documents, and activity reports	Data input is not maximal	
Component 5. Managem integrated manner for the	ent of knowledge and learn e resilience of the Lake Ten	ing for stakeholde ape catchment ecc	rs to ensur osystem.	e the sustai	nability of climate cha	ange adaptation efforts in an	
Outcomes 5.1. Strengthening_stakeholder understanding through the dissemination process	52.982 people received information on the dissemination process	θ	-	52. 982	A ctivity reports, and documentation	-	
Output 5.1.1. Dissemination of programs to strengthen and encourage policies and alignments	1 film, 1 module book for local lakes and scriculture, 1 lesson learned/best practice book, 1 journal, 1 leaflet/poster/banner, 1 digital media 1	θ	3	3	Documentation	_	
5.1.2 Outputs. The existence of an early warning system platform for Climate Change Adaptation Communities Lake Tempe Catchment area Ecosystem	1 platform early warning system	θ	4	-	Activity reports, and documentation	-	

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit 2 listg BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03"

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulletd list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z lista BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Indent: Left: 0.2"

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

F. Demonstrate how the project/programme aligns with the Result Framework of the Adaptation Fund.

Table 9. Alignment With Adaptation Fund Result Framework Result

Project Objective (s)1	Project Objective Indicators (s)	Fund Outcomes	Fund Outcomes Indicator	Grant- Amount (USD)	
1. Strengthening post-rehabilitation forest management for the development of social forestry schemes, forest protection and security which has implications for improving the forest management system, improving the environment and community income.	1,220 ha of rehabilitated forest area into the governance of social forestry schemes.	Outcome 5. Increased ecosystem resilience in response to climate change and variability induced stress-	1.120 ha natural assets maintained or improved under climate change and variability- induced stress	\$ 250,093 ·	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified,
	250 people from 10 Social Forestry groups, women, and the vulnerable increase their capacity in managing forest food sustainably	Outcome 6: Diversified and strengthened livelihoods and sources of income for vulnerable people in targeted areas	3% of households having more secure (increased) access to livelihood assets		Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
2. Improved social forestry management after approval to strongthen adaptation capacity to climate change.	The formation of 17 KUPS in an area of 4,160 ha of Lake Tempe D Catchment area Ecosystem	Outcome 5. Increased ecosystem resilience in response to climate change and variability-induced stress-	4.160 ha natural assets maintained or improved under climate change and variability- induced stress	\$225,333	Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)). Bullett References Normal 2, DC, Justified
	425 people in the community have increased their capacity in developing creative businesses and diversifying food	Outcome 6. Diversified and strengthened livelihoods and sources of and sources of income for vulnerable people in targeted areas in in	5% of households having more secure (increased) access to livelihood assets		Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
3. Improvement of the sericulture management system in a participatory manner through the collaboration pattern of the parties to support the revitalization of the sericulture business as an effort to improve the lives of people vulnerable to climate	150 people from 6 sericulture business groups increased their managing sericulture businesses in managing sericulture businesses in managing sericulture businesses in manner sericulture	Outcome 2: Strengthened institutional capacity to reduce risks associated with climate-induced sociocconomic and environmental losses	150 people from 6 silk business groups have increased their capacity in managing sericulture businesses	\$ 182,647 ↔	Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
change.	50 people increased their Gutcome 6. capacity in managing a sustainable sericulture biversified and business and sericulture and vulnerable people in assets targeted areas				

Project Objective (s)1	Project Objective Indicators (s)	Fund Outcomes	Fund Outcomes Indicator	Grant- Amount (USD)	
4. Strengthening cross sectoral policies, in adapting to climate change for eccesystem resilience and socio- economic resilience of the Lake Tempe catchment area.	2 API internalized regional planning documents	Outcome 2: Strengthened institutional capacity to reduce risks associated with climate-induced sociecconomic and environmental losses	Fifty three (53) Institutions from the Provincial Government, District, and Village Governments, with increased capacity to minimize exposure to climate variability risks	\$90,447	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
		Outcome 7. Improved policies and regulations that promote and enforce resilience measures	Two (3) olimate change adaptation policy products are integrated with the National Strategy for Climate Change Adaptation		Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
5. Management of knewledge and learning for stakeholders to ensure the sustainability of climate change adaptation efforts in an integrated manner for the resilience of the Lake Tempe catchment ecosystem.	A total of 52,982 received information during the discemination process	Outcome 3: Strengthened awareness and ownership of adaptation and climate risk reduction processes at local level	3% targeted population aware of predicted adverse impacts of climate change, and of appropriate responses	\$68,047	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
1. The formation of a group capable of increasing public awareness of the sustainability of post-rehabilitation forest functions covering an area of 1,220 Ha.	1,220 ha of rehabilitated forest area into the governance of social forestry sohemes.	5. Increase forest reahabilitation area as response to climate change impact	5.1. 1.220 ha of forest area enhanced for climate change adaptation	\$4 2,783	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z lista BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt
2. Strengthening of stakeholders and institutions in supporting climate change adaptation	Formation of Forest Farmers Group and Lake Care Forum, 3 POKJA API Districts	6. Strengthened of local community and livelihood strategics	6.1.1. Ten (10) local community are created and strengthened in support of livelihood strategis	\$76,567	Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1,Table of contents numbered,List Paragraph (bulleted list),Bullet 1 List,Akapit z listą BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5
3. Increased independence and community income from forestry and lake business products	30% increase in income from Implemented system as a source of household income	6. Increase household income in targeted area	6.1.2. Agroforestry as income source for households under climate change scenario	\$130,743	pt Formatted: List Paragraph,kepala,Citation List,Graphic,List Paragraph1 Table of contents numbered. List Paragraph
4. Additional KUPS in the KPS approval area of 4,160 ha in the Lake Tempe catchment	4,160 Ha of land at 17 KPS	5.1. Increase forest reahabilitation area as response to climate change impact	5.1. 4,160 ha of improved PPP/KUPS area for climate change adaptation	\$64,343	(bulleted list),Bullet 1 List,Akapit 2 lista BS,123 List Paragraph,Main numbered paragraph,List Paragraph (numbered (a)),Bullets,References,Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Project Objective (s)1	Project Objective Indicators (s)	Fund Outcomes	Fund Outcomes Indicator	Grant- Amount (USD)
5. Strengthening of parties and institutions of POKJA PS, Social Forestry Groups (KUPS) in supporting climate change adaptation	17 local KUPS institutions that have been formed have increased their capacity	6. Strengthened of local community and livelihood strategies	6.1.1. 17 community are created and strengthened in support of livelihood strategis	\$130,483
6. Increasing community income from forest food in the Lake Tempe catchment	30% Increase in Income from Implementing the system as a source of household income	6. Increase household income in targeted area	6.1.2. Agroforestry as income source for households under climate change scenario	\$ 60,507
7. The formation of a sericulture business group.	10 sericulture business groups were formed and their capacity increased	6. Increase household income in targeted area	6.1.2. Sericulture as income source for households under climate change scenario	\$94,589
		6. Strengthened of local community and livelihood strategies	6.1.1. 10 community are created and strengthened in support of livelihood strategis	
8. Strongthening the role of parties and sericulture business institutions as well as increasing income in supporting climate change adaptation and mitigation.	The formation of the sericulture consultation body	6. Strengthened of local community and livelihood strategies	6.1.1. The Sericulture Consultative Body (BAMUS) was formed	\$88,058
9. Strengthening cross-sectoral policies to ensure sustainable adaptation to change	2 Planning documents supporting climate change adaptation	2. Local planning documents internalized by API	2.1.1. (30) staff trained to respon and mitigated impacts of climate realated events	\$90,447
		7. Improved regulation of climate- resiliance strategies	7.1. Three (3) regulation will introduced to address climate change risks	
10. Strengthoning stakeholder understanding through the dissemination process the the	52,982 people understand policies that support climate change adaptation	3.Targeted population groups participating adaptation and risk reduction awareness activities	3.1.2. Five (5) of news outlots in the local press and media that have covered the topic	\$68,047

G. Include a detailed budget with budget notes, a budget on the Implementing Entity.

H. Management fee use, and an explanation and a breakdown of the execution costs. Include a distribursement schedule with time-bound milestones.

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z lista BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

Formatted: List Paragraph, kepala, Citation List, Graphic, List Paragraph1, Table of contents numbered, List Paragraph (bulleted list), Bullet 1 List, Akapit z listą BS, 123 List Paragraph, Main numbered paragraph, List Paragraph (numbered (a)), Bullets, References, Normal 2 DC, Justified, Indent: Left: 0.2", Right: 0.03", Space Before: 5 pt, After: 5 pt

(...

Formatted

52

A. Record of endorsement on behalf of the government²

Provide the name and position of the government official and indicate date of endorsement. If this is a regional project/programme, list the endorsing officials all the participating countries. The endorsement letter(s) should be attached as an annex to the project/programme proposal. Please attach the endorsement letter(s) with this template; add as many participating governments if a regional project/programme:

Ir. H. A. Andi Parenrengi, M.P Head of Forestry Service South Sulawesi Province	Date: 27 June 2022
Prof. Dr. rer. Nat. A.M. Imran Head of the Center for Environmental Research and Development Hasanuddin University.	Date: 30 June 2022
Dr. Ir. Darhamsyah, M. Si Head of the Center for Control Development Ecoregion Sulawesi and Maluku	Date: 24 June 2022
Dr. H. Amran Mahmud, S. Sos., M.Si . Regent of Wajo	Date: 30 June 2022

B. Implementing Entity certification

Provide the name and signature of the Implementing Entity Coordinator and the date of signature. Provide also the project/programme contact person's name, telephone number and email address.

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans (.....list here....) and subject to the approval by the Adaptation Fund Board, <u>commit to implementing the project/programme in compliance with the Environmental and Social Policy of the Adaptation Fund</u> and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this project/programme.



REZA DIAN RIANDY NURDIN

Implementing Entity Coordinator

Date: July, 12 2022	Tel. and Email: 081243170707, 082189653533, <u>echa.nurdin@gmail.com</u> , <u>edukasi.foundation@gmail.com</u>
Project Contact Person: Mukrimin, 08132440	8144

Tel. And Email: mukrimin@unhas.ac.id

Formatted: Font: Not Bold, Italic
Formatted: Normal, Left, No bullets or numbering

Annex 1. Endorsement Letter



MINISTRY OF ENVIRONMENT AND FORESTRY DIRECTORATE GENERAL OF CLIMATE CHANGE

Manggala Wanabakti Building Block VII 12th Floor, Jalan Gatot Subroto – Senayan, Jakarta 10270 Phone +62 21 5730144 Fax. : +62 21 5720194

Website : http ://ditjenppi.menlhk.go.id

email : tusetditppi@gmail.com;

 Our Ref.
 J: 202/PPI/API/PPI/PPI/0/8/2002

 Attachments
 :

 Subject
 : Letter of endorsement

Jakarta, S August 2022

To:

The Adaptation Fund Board c/o Global Environment Facility Mail stop: N 7-700 1818 H Street NW Washington DC 20433, USA

Dear Board Member,

Directorate General of Climate Change Ministry of Environment and Forestry as the National Designated Authority of Adaptation Fund in Indonesia through *Kemitraan* – Partnership for Governance Reform as the National Implementing Entity, have received and appraised 37 incoming concept notes.

After a thorough assessment process of the incoming concept notes, we come to the decision that the following 10 (ten) concept notes from 10 (ten) different organizations have met and are in accordance with the national priorities in the implementation of adaptation programs and activities to increase adaptive capacity and to reduce the impact and risks of climate change in vulnerable regions in Indonesia:

- 1. Yapeka; Ecosystem-based Adaptation to Support Climate Resilience in Coastal and Small Islands of Rote Ndao and Sabu Raijua Districts in the Savu Sea
- 2. TLKM; Sustainable Landscape Governance; Towards Climate Resilience of Community in Tempe Lake Ecosystem
- 3. KAPASITAS; Adaptation to climate change through integrated forest management and sericulture business to achieve ecosystem resilience to food security for the Lake Tempe Catchment Area Community
- 4. Garis Biru; Strengthening the Adaptive Capacity of Coastal Village Communities in Supporting Food Security as a Response to Climate Change Through Stakeholder Elaboration Actions in West Sulawesi Province
- 5. Sajogyo Institute; Collaboration for the Conservation of Cimandiri WatershedLandscapes through the Potential of Silvopasture and Community Agroforestry
- 6. KOAKSI; Building Climate Resilient District in Indonesia: Case of Sigi District
- 7. KEMITRAAN; Village Based Coastal Adaptation and Resillience in Lombok Province of West Nusa Tenggara
- 8. HUMA; Change Climate and Adaptation in the Buffer Area of the New National Capital
- 9. Mitra Aksi; Increasing the resilience of smallholders from climate impacts through Smart Agriculture based on Livelihood Diversification in Indonesia
- 10. KUAT (KARSA); Strengthening Community Adaptation toward Climate Change trough ProKlim in Ecoregion Neck of Sulawesi Island





With this consideration, and in my capacity as the National Designated Authority of Adaptation Fund in Indonesia, I recommend the above proposals be granted support from the Adaptation Fund Board. All those programs will be executed by each of the submitting entities under the supervision of *Kemitraan* – Partnership for Governance Reform.

Sincerely Yours,

Laksmi Dhewanthi Director General of Climate Change Ministry of Environment and Forestry as Indonesia Designated Authority of Adaptation Fund

Copy to: *Kemitraan* (Partnership Governance Reform in Indonesia)





Certificate No. QSC 01469

C. The Endorsement Letter From

1. Forestry Service South Sulawesi Province



3. Center for Control Development Ecoregion Sulawesi and Maluku

2. Center for Environmental Research and Development Hasanuddin University



4. Wajo Regency





Project Formulation Grant (PFG)

Submission Date: February 7, 2023

 Adaptation Fund Project ID:
 Indonesia

 Country/ies:
 Indonesia

 Title of Project/Programme:
 Adaptation to climate change through integrated forest

 management and sericulture business to achieve ecosystem resilience to food
 security for the Lake Tempe Catchment Area Community.

 Type of IE (NIE/MIE):
 NIE

 Implementing Entity:
 Kemitraan – The Partnership for Governance Reform

 Executing Entity/ies:
 KAPASITAS (Konsorsium Aksi Peduli Masa Depan Danau Tempe –

 Consortium on the Caring Action for the Future of Lake Tempe)

A. Project Preparation Timeframe

Start date of PFG	1 September 2023
Completion date of PFG	31 August 2024

B. Proposed Project Preparation Activities (\$)

Describe the PFG activities and justifications:

List of Proposed Project Preparation Activities	Output of the PFG Activities	USD Amount
Data collection for baseline and analysis for each component	Collected data required to set up the basis for argument formulation and programme justification in the proposal	\$ 13.793
Travel meetings required for data collection and consultation	Confirmation of assumptions and situation on the ground before programme document finalized	\$ 12.931
Expert hiring for proposal writing	Assist Kemitraan in writing and use of collected baseline data to justify programme and enhance the proposal	\$ 19.655
Focus Group Discussion with Multistakeholders	To receive feedback and input on the Goal, Objective, Outcome and Output of the proposal which to be submitted to AF, so as to ensure it is in line with the national programmes and strategies of climate change adaptation	\$ 3.621

Total Project Formulation	\$ 50.000
Grant	

C. Implementing Entity

This request has been prepared in accordance with the Adaptation Fund Board's procedures and meets the Adaptation Fund's criteria for project identification and formulation

Implementing					
Entity	Signature	Date	Project	Telephone	Email Address
Coordinator,	-	(Month,	Contact		
IE Name		day, year)	Person		
Laode M.	6	February	Dewi	+6221-	dewi.rizki@kemitraan.or.id
Syarif,	4-2	7, 2023	Rizki	22780580	
KEMITRAAN					