



ADAPTATION FUND

AFB/PPRC.32/13
18 September 2023

Adaptation Fund Board
Project and Programme Review Committee
Thirtieth Meeting
Bonn, Germany, 10-11 October 2023

Agenda Item 5b)

PROPOSAL FOR ANGOLA, NAMIBIA

Background

1. The strategic priorities, policies and guidelines of the Adaptation Fund (the Fund), as well as its operational policies and guidelines include provisions for funding projects and programmes at the regional, i.e. transnational level. However, the Fund has thus far not funded such projects and programmes.

2. The Adaptation Fund Board (the Board), as well as its Project and Programme Review Committee (PPRC) and Ethics and Finance Committee (EFC) considered issues related to regional projects and programmes on a number of occasions between the Board's fourteenth and twenty-first meetings but the Board did not make decisions for the purpose of inviting proposals for such projects. Indeed, in its fourteenth meeting, the Board decided to:

- (c) Request the secretariat to send a letter to any accredited regional implementing entities informing them that they could present a country project/programme but not a regional project/programme until a decision had been taken by the Board, and that they would be provided with further information pursuant to that decision*

(Decision B.14/25 (c))

3. At its eighth meeting in March 2012, the PPRC came up with recommendations on certain definitions related to regional projects and programmes. However, as the subsequent seventeenth Board meeting took a different strategic approach to the overall question of regional projects and programmes, these PPRC recommendations were not included in a Board decision.

4. At its twenty-fourth meeting, the Board heard a presentation from the coordinator of the working group set up by decision B.17/20 and tasked with following up on the issue of regional projects and programmes. She circulated a recommendation prepared by the working group, for the consideration by the Board, and the Board decided:

- (a) To initiate steps to launch a pilot programme on regional projects and programmes, not to exceed US\$ 30 million;*
- (b) That the pilot programme on regional projects and programmes will be outside of the consideration of the 50 per cent cap on multilateral implementing entities (MIEs) and the country cap;*
- (c) That regional implementing entities (RIEs) and MIEs that partner with national implementing entities (NIEs) or other national institutions would be eligible for this pilot programme, and*

- (d) *To request the secretariat to prepare for the consideration of the Board, before the twenty-fifth meeting of the Board or intersessionally, under the guidance of the working group set up under decision B.17/20, a proposal for such a pilot programme based on consultations with contributors, MIEs, RIEs, the Adaptation Committee, the Climate Technology Centre and Network (CTCN), the Least Developed Countries Expert Group (LEG), and other relevant bodies, as appropriate, and in that proposal make a recommendation on possible options on approaches, procedures and priority areas for the implementation of the pilot programme.*

(Decision B.24/30)

5. The proposal requested under (d) of the decision above was prepared by the secretariat and submitted to the Board in its twenty-fifth meeting, and the Board decided to:

- (a) *Approve the pilot programme on regional projects and programmes, as contained in document AFB/B.25/6/Rev.2;*
- (b) *Set a cap of US\$ 30 million for the programme;*
- (c) *Request the secretariat to issue a call for regional project and programme proposals for consideration by the Board in its twenty-sixth meeting; and*
- (d) *Request the secretariat to continue discussions with the Climate Technology Center and Network (CTCN) towards operationalizing, during the implementation of the pilot programme on regional projects and programmes, the Synergy Option 2 on knowledge management proposed by CTCN and included in Annex III of the document AFB/B.25/6/Rev.2.*

(Decision B.25/28)

6. Based on the Board Decision B.25/28, the first call for regional project and programme proposals was issued and an invitation letter to eligible Parties to submit project and programme proposals to the Fund was sent out on 5 May 2015.

7. At its twenty-sixth meeting the Board decided *to request the secretariat to inform the Multilateral Implementing Entities and Regional Implementing Entities that the call for proposals under the Pilot Programme for Regional Projects and Programmes is still open and to encourage them to submit proposals to the Board at its 27th meeting, bearing in mind the cap established by Decision B.25/26.*

(Decision B.26/3)

8. At its twenty-seventh meeting the Board decided to:

- (a) *Continue consideration of regional project and programme proposals under the pilot programme, while reminding the implementing entities that the amount set aside for the pilot programme is US\$ 30 million;*
- (b) *Request the secretariat to prepare for consideration by the Project and Programme Review Committee at its nineteenth meeting, a proposal for prioritization among regional project/programme proposals, including for awarding project formulation grants, and for establishment of a pipeline; and*
- (c) *Consider the matter of the pilot programme for regional projects and programmes at its twenty-eighth meeting.*

(Decision B.27/5)

9. The proposal requested in (b) above was presented to the nineteenth meeting of the PPRC as document AFB/PPRC.19/5. The Board subsequently decided:

a) *With regard to the pilot programme approved by decision B.25/28:*

(i) *To prioritize the four projects and 10 project formulation grants as follows:*

1. *If the proposals recommended to be funded in a given meeting of the PPRC do not exceed the available slots under the pilot programme, all those proposals would be submitted to the Board for funding;*

2. *If the proposals recommended to be funded in a given meeting of the PPRC do exceed the available slots under the pilot programme, the proposals to be funded under the pilot programme would be prioritized so that the total number of projects and project formulation grants (PFGs) under the programme maximizes the total diversity of projects/PFGs. This would be done using a three-tier prioritization system: so that the proposals in relatively less funded sectors would be prioritized as the first level of prioritization. If there are more than one proposal in the same sector: the proposals in relatively less funded regions are prioritized as the second level of prioritization. If there are more than one proposal in the same region, the proposals submitted by relatively less represented implementing entity would be prioritized as the third level of prioritization;*

(ii) *To request the secretariat to report on the progress and experiences of the pilot programme to the PPRC at its twenty-third meeting; and*

b) *With regard to financing regional proposals beyond the pilot programme referred to above:*

(i) *To continue considering regional proposals for funding, within the two categories originally described in document AFB/B.25/6/Rev.2: ones requesting up to US\$ 14 million, and others requesting up to US\$ 5 million, subject to review of the regional programme;*

(ii) *To establish two pipelines for technically cleared regional proposals: one for proposals up to US\$ 14 million and the other for proposals up to US\$ 5 million, and place any technically cleared regional proposals, in those pipelines, in the order described in decision B.17/19 (their date of recommendation by the PPRC, their submission date, their lower “net” cost); and*

(iii) *To fund projects from the two pipelines, using funds available for the respective types of implementing entities, so that the maximum number of or maximum total funding for projects and project formulation grants to be approved each fiscal year will be outlined at the time of approving the annual work plan of the Board.*

(Decision B.28/1)

10. At its thirty-first meeting, having considered the comments and recommendation of the Project and Programme Review Committee, the Adaptation Fund Board (the Board) decided:

(a) *To merge the two pipelines for technically cleared regional proposals established in decision B.28/1(b)(ii), so that starting in fiscal year 2019 the provisional amount of funding for regional proposals would be allocated without distinction between the two categories originally described in document AFB/B.25/6/Rev.2, and that the funding of regional proposals would be established on a ‘first come, first served’ basis; and*

(b) *To include in its work programme for fiscal year 2019 provision of an amount of US\$ 60 million for the funding of regional project and programme proposals, as follows:*

(i) *Up to US\$ 59 million to be used for funding regional project and programme proposals in the two categories of regional projects and programmes: ones requesting up to US \$14 million, and others requesting up to US\$ 5 million; and*

(ii) *Up to US\$ 1 million for funding project formulation grant requests for preparing regional project and programme concepts or fully-developed project and programme documents.*

(Decision B.31/3)

11. According to the Board Decision B.12/10, a project or programme proposal needs to be received by the secretariat no less than nine weeks before a Board meeting, in order to be considered by the Board in that meeting.

12. The following regional project concept document titled: *“Building Inclusive Resilience to Climate Change for Semi Nomadic Agro Pastoral Communities in the Transboundary Kunene River Basin”* was submitted for Angola and Namibia by the International Fund for Agricultural Development (IFAD), which is a Multilateral Implementing Entity of the Adaptation Fund.

13. This is the second, submission of the regional project concept proposal using the two-step submission process.

14. It was first submitted as a project concept in the fortieth meeting and the Board decided:

- a) *To not endorse the concept note as supplemented by the clarification responses provided by the International Fund for Agricultural Development (IFAD) to the request made by the technical review;*
- b) *To suggest that IFAD reformulate the proposal, taking into account the observations in the review sheet annexed to the notification of the Board’s decision, as well as the following issues:*
 - i. *The concept note should include comprehensive mapping of ongoing and planned activities identifying synergies and demonstrating how collaboration with other relevant institutions will be sought and duplication avoided;*
 - ii. *The concept note should include a report documenting the consultation process, including a summary of the issues raised by stakeholders, with special attention paid to vulnerable groups, including women and young people, as well as a gender-disaggregated attendance lists;*
 - iii. *The concept note should provide more details for an initial gender analysis to ensure better informed, gender-responsive project components;*
- c) *To not approve the project formulation grant of US\$ 50,000;*
- d) *To request IFAD to transmit the observations under subparagraph (b) to the Governments of Angola and Namibia.*

(Decision B.40/38)

15. The current submission was received by the secretariat in time to be considered in the forty-first Board meeting. The secretariat carried out two technical reviews of the project proposal, with the diary number, AF00000336.

16. In accordance with a request to the secretariat made by the Board in its 10th meeting, the secretariat shared this review sheet with IFAD, and offered it the opportunity of providing responses before the review sheet was sent to the PPRC.

17. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15, the final technical review of the project, both prepared by the secretariat, along with the final submission of the proposal in the following section. In accordance with decision B.25.15, the proposal is submitted with changes between the initial submission and the revised version highlighted.



ADAPTATION FUND

ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: Regional Project Concept

Countries/Region: Angola and Namibia/Southern Africa

Project Title: Building Inclusive Resilience to Climate Change for Semi Nomadic Agro Pastoral Communities in the Transboundary Kunene River Basin

Thematic Focal Area: Disaster Risk Reduction and Early Warning Systems

Implementing Entity: International Fund for Agricultural Development (IFAD)

Executing Entities: Food and Agriculture Organization (FAO)

AF Project ID: AF00000336

IE Project ID:

Requested Financing from Adaptation Fund (US Dollars): 14,000,000

Reviewer and contact person: Micol Ullmann Auger

Co-reviewer(s):

IE Contact Person:

Technical Summary

The project "Building Inclusive Resilience to Climate Change for Semi Nomadic Agro Pastoral Communities in the Transboundary Kunene River Basin" aims to promote and co-develop tangible gender differentiated adaptation outcomes that are founded on both Indigenous Traditional Knowledge and scientific knowledge, for the nomadic agro-pastoralist groups of the Kunene river basin and their socio-economic network, thus delivering on multi-scale sustainable ecosystem-based adaptation for the resilience of the river system and its men and women. This will be done through the four components below:

Component 1: Co-design with beneficiary communities and stakeholders, and implementation of a Plan for Disaster Risk Reduction through Ecosystem-based Adaptation in the Kunene River Basin (USD 1,000,000);

Component 2: Implementation of a satellite-based Multi-Hazard Early Warning System for the Kunene River Basin (USD 3,500,000);

Component 3: Community-based adaptation actions are co-designed and implemented (USD 6,700,000);

Component 4: Raise awareness and improve knowledge on the Kunene River Eco-system (USD 680,000).

Requested financing overview:

	<p>Project/Programme Execution Cost: USD 1,100,000 Total Project/Programme Cost: USD 11,880,000 Implementing Fee: USD 1,020,000 Financing Requested: USD 14,000,000</p> <p>The proposal includes a request for a project formulation grant and/or project formulation assistance grant of USD 50,000.</p> <p>This proposal has been previously submitted and had undergone technical reviews for the 40th meeting of the Board. This initial technical review finds that the proposal has adequately addressed the CR and CAR requests for this concept stage.</p>
Date	10 September 2023

Review Criteria	Questions	Comments Technical Review (AFB40 – March 2023)	Comments Initial Technical Review AFB41 (September 2023)
Country Eligibility	1. Are all of the participating countries party to the Kyoto Protocol, or the Paris Agreement?	Yes.	-
	2. Are all of the participating countries developing countries particularly vulnerable to the adverse effects of climate change?	<p>Yes.</p> <p>Angola and Namibia are both vulnerable to climate change impacts.</p> <p>In particular, the Kunene River Basin shared by the two countries will experience a decrease in water availability leading to increased competition for water resources in communities for drinking and irrigation.</p>	-

Project Eligibility	1. Have the designated government authorities for the Adaptation Fund from each of the participating countries endorsed the project/programme?	Yes. As per the Endorsement letters dated March 23, 2022 and January 3, 2023	-
	2. Does the length of the proposal amount to no more than fifty (50) pages for the project/programme concept, including its annexes?	-	CAR1: Over page limit. The proposal is now 59 pages, including annexes. Please ensure that the fully-developed proposal is within the page limits.
	3. Does the regional project / programme support concrete adaptation actions to assist the participating countries in addressing the adverse effects of climate change and build in climate resilience, and do so providing added value through the regional approach, compared to implementing similar activities in each country individually?	Yes. Using a Basin-wide Disaster Risk Reduction approach, the proposed programme seeks to promote and develop tangible adaptation outcomes that are founded on both Indigenous Traditional and scientific knowledge, for the nomadic agro-pastoralist groups of the Kunene River Basin and their socio-economic network for sustainable ecosystem-based adaptation for the resilience of the river system and its people.	-

	<p>4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy of the Fund?</p>	<p>CAR1: Not cleared.</p> <p>More information is needed for an initial gender analysis, including the consultations report with specific feedback from stakeholders and communities, especially regarding vulnerable groups and gender considerations and concerns, including from the discussions held with women’s groups referenced on page 26.</p> <p>Annex 3 includes images of pdfs, but these do not link to any external document. Please also see CAR1 regarding incorporation of supplemental project documents as annexes.</p> <p>Please also specify the names of the groups consulted.</p> <p>Please provide more information regarding how the project will ensure that women comprise 50% of the beneficiaries.</p> <p>CR1: Not Cleared.</p> <p>Please also include this output 3.2.2. in the table on page 37-39, with quantified indicators, where possible.</p>	<p>CAR1: Cleared for this Stage.</p> <p>An initial gender analysis has been provided on pages 35-38, as well as information on how the project will ensure that women comprise 50% of beneficiaries on page 21.</p> <p>Annex 3 now includes gender disaggregated attendance lists and Annex 4 includes feedback from consultations in Namibia. Information on indigenous and marginalized groups present in Angola has been added on page 38.</p> <p>Please ensure that the fully-developed proposal includes more detailed information on indigenous and “marginalized communities” in both Angola and Namibia as well as more details on the in-depth gender-responsive consultations processes and outcomes for both countries.</p> <p>CR1: Cleared.</p> <p>As per information included on page 11.</p>
--	---	---	--

	<p>5. Is the project / programme cost-effective and does the regional approach support cost-effectiveness?</p>	<p>CR2: Cleared.</p> <p>As per the additional information provided on pages 19-20.</p> <p>CR3: Cleared.</p> <p>As per additional information provided on pages 24, 35, and 37.</p> <p>CR4: Cleared.</p> <p>As per additional information provided on page 19.</p>	
	<p>6. Is the project / programme consistent with national or sub-national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments? If applicable, it is also possible to refer to regional plans and strategies where they exist.</p>	<p>Yes.</p>	-

	7. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?	Yes.	-
	8. Is there duplication of project / programme with other funding sources?	<p>CR5: Not cleared.</p> <p>The potential overlap and synergies with GEF project are well noted, but please also outline any potential overlap or complementarity with other mentioned initiatives, including the Kunene River Assessment Toolkit.</p> <p>CR6: Cleared.</p> <p>As per the additional information provided on page 24.</p> <p>CR7: Cleared.</p> <p>As per additional information provided on page 22.</p>	CR5: Cleared.
	9. Does the project / programme have a learning and knowledge management component to capture and feedback lessons?	<p>CR8: Cleared.</p> <p>As per additional information provided on page 22 and 24.</p>	-

	10. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	<p>CAR2: Not cleared.</p> <p>The pdf tabs included in Annex 3 do not link to any documents.</p>	<p>CAR 2: Cleared for this stage.</p> <p>The proposal now includes gender disaggregated attendance lists and consultations techniques and an overview of feedback from the consultations process.</p> <p>Please ensure that a more comprehensive and gender responsive consultations process is undertaken during the proposal development phase, involving all marginalized and indigenous groups.</p> <p>Please also see CAR1.</p>
	11. Is the requested financing justified on the basis of full cost of adaptation reasoning?	Yes.	-
	12. Is the project / program aligned with AF's results framework?	Yes.	-
	13. Has the sustainability of the project/programme outcomes been taken into account when designing the project?	<p>CAR3: Cleared.</p> <p>As per the additional information provided on pages 33-34.</p>	-
	14. Does the project / programme provide an overview of	Yes.	-

	<p>environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?</p>		
	<p>15. Does the project promote new and innovative solutions to climate change adaptation, such as new approaches, technologies and mechanisms?</p>	<p>Yes.</p>	<p>-</p>
<p>Resource Availability</p>	<p>1. Is the requested project / programme funding within the funding windows of the regional projects/programmes?</p>	<p>Yes.</p>	<p>-</p>
	<p>2. Are the administrative costs (Implementing Entity Management Fee and Project/ Programme Execution Costs) at or below 10 per cent of the project/programme for implementing entity (IE) fees and at or below 10 per cent of the project/programme</p>	<p>CAR4: Cleared.</p> <p>As per the additional information provided on page 12.</p>	<p>-</p>

	cost for the execution costs?		
Eligibility of IE	1. Is the project/programme submitted through an eligible Multilateral or Regional Implementing Entity that has been accredited by the Board?	Yes.	-
Implementation Arrangements	1. Is there adequate arrangement for project / programme management at the regional and national level, including coordination arrangements within countries and among them? Has the potential to partner with national institutions, and when possible, national implementing entities (NIEs), been considered, and included in the management arrangements?	n/a at concept stage	
	2. Are there measures for financial and project/programme risk management?	n/a at concept stage	

	3. Are there measures in place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund? Proponents are encouraged to refer to the Guidance document for Implementing Entities on compliance with the Adaptation Fund Environmental and Social Policy, for details.	n/a at concept stage	
	4. Is a budget on the Implementing Entity Management Fee use included?	n/a at concept stage	
	5. Is an explanation and a breakdown of the execution costs included?	n/a at concept stage	
	6. Is a detailed budget including budget notes included?	n/a at concept stage	

	7. Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?	n/a at concept stage	
	8. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	n/a at concept stage	
	9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?	n/a at concept stage	
	10. Is a disbursement schedule with time-bound milestones included?	n/a at concept stage	



ADAPTATION FUND

ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: Regional Project Concept

Countries/Region: Angola and Namibia/Southern Africa
Project Title: Building Resilience to Climate Change for Semi Nomadic Agro Pastoral Communities in the Transboundary Kunene River Basin
Thematic Focal Area: Multisector
Implementing Entity: International Fund for Agricultural Development
Executing Entities: Food and Agriculture Organization
AF Project ID: AF00000336
IE Project ID: **Requested Financing from Adaptation Fund (US Dollars):** USD 14,000,000
Reviewer and contact person: Micol Ullmann Auger **Co-reviewer(s):** Taylor Henshaw IE
Contact Person:

<p>Technical Summary</p>	<p>The project “Building Resilience to Climate Change for Semi Nomadic Agro Pastoral Communities in the Transboundary Kunene River Basin” aims to promote and co-develop tangible adaptation outcomes that are founded on both Indigenous Traditional Knowledge and scientific knowledge, for the nomadic agro-pastoralist groups of the Kunene river basin and their socio-economic network, thus delivering on multi-scale sustainable ecosystem-based adaptation for the resilience of the river system and its people. This will be done through the four components below:</p> <p><u>Component 1</u>: Co-design with beneficiary communities and stakeholders, and implementation of a Plan for Disaster Risk Reduction through Ecosystem-based Adaptation in the Kunene River Basin (USD 1,000,000);</p> <p><u>Component 2</u>: Implementation of a satellite-based Multi-Hazard Early Warning System for the Kunene River Basin (USD 3,500,000);</p> <p><u>Component 3</u>: Community-based adaptation actions are co-designed and implemented (USD 6,700,000);</p> <p><u>Component 4</u>: Raise awareness and improve knowledge on the Kunene River Eco-system (USD 680,000).</p> <p><u>Requested financing overview:</u></p>
	<p>Project/Programme Execution Cost: USD 1,100,000 Total Project/Programme Cost: USD 11,880,000 Implementing Fee: USD 1,020,000 Financing Requested: USD 14,000,000</p> <p>The proposal includes a request for a project formulation grant and/or project formulation assistance grant of USD 50,000.</p> <p>The initial technical review raises some issues such as the need for more details regarding the project beneficiaries and the consultations process, on cost effectiveness, particularly with regards to Unidentified Sub-projects (USPs), coordination with other initiatives, the gender analysis, the sustainability of project activities, and on reducing the project execution costs.</p> <p>The final technical review finds that the proposal has addressed most of the CRs and CARs requests. Namely, the following issues remain: the need for more details regarding overlap or complementarity with other initiatives, the initial gender analysis and feedback from the consultations.</p>
<p>Date</p>	<p>February 15, 2023</p>

Review Criteria	Questions	Comments Initial Technical Review	Comments Final Technical Review	Response to the technical review
Country Eligibility	1. Are all of the participating countries party to the Kyoto Protocol, or the Paris Agreement?	Yes.	-	
	2. Are all of the participating countries developing countries particularly vulnerable to the adverse effects of climate change?	Yes. Angola and Namibia are both vulnerable to climate change impacts. In particular, the Kunene River basin, shared by these two countries will experience a decrease in water availability leading to an increased competition for water resources in communities for drinking and irrigation.	-	
Project Eligibility	1. Have the designated government authorities for the Adaptation Fund from each of the participating countries endorsed the project/programme?	Yes. As per the Endorsement letters dated March 23, 2022 and January 3, 2023	-	

	<p>2. Does the length of the proposal amount to no more than fifty (50) pages for the project/programme concept, including its annexes?</p>	<p>Yes.</p> <p>The proposal document is 46 pages, including its annexes.</p>	-	
	<p>3. Does the regional project / programme support concrete adaptation actions to assist the participating countries in addressing the adverse effects of climate change and build in climate resilience, and do so providing added value through the regional approach, compared to implementing similar activities in each country individually?</p>	<p>Yes.</p> <p>Using a Basin-wide Disaster Risk Reduction approach, the proposed programme seeks to promote and develop tangible adaptation outcomes that are founded on both Indigenous Traditional and scientific knowledge, for the nomadic agro-pastoralist groups of the Kunene River Basin and their socio-economic network for sustainable ecosystem-based adaptation for the resilience of the river system and its people.</p>	-	
	<p>4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating</p>	<p>Yes.</p> <p>As outlined on pages 15 and 16, the program's primary beneficiaries will be the community members that are poor and highly vulnerable to current and projected climate risks, especially women and youth. The exact</p>	<p>CAR1: Not cleared.</p> <p>More information is needed for an initial gender analysis, including the consultations report with specific feedback from stakeholders and communities, especially regarding vulnerable</p>	<p>An initial gender analysis is elaborated on paragraphs 104 to 137 indicating different needs and capabilities.</p> <p>A detailed gender analysis will be carried out during the preparation of the full</p>

			<p>groups and gender considerations and concerns, including from the discussions held with women's groups referenced on page 26.</p>	<p>project proposal so that the rights, needs and opportunities and barriers of men, women, youth, and their intersecting identities (age, location, gender, social class) are addressed by the programme.</p> <p>Section Z paragraphs 94 and 95 provide more information on feedback from communities and women's groups.</p> <p>The specific feedback from consultations in communities linked to gender and vulnerable groups includes lack of resources in land, livestock, technologies and assets to increase their adaptive capacity; limited access to finance/credit; women have huge workload due to fetching fuelwood and water and reproductive roles; women have less opportunities for training in relation to climate change information and climate smart agriculture, and limited participation in</p>
--	--	--	--	---

				<p>decision making and equal sharing of benefits. During the design phase, a more detailed consultation and feedback on the gender and vulnerable groups will be conducted</p>
--	--	--	--	--

	<p>negative impacts, in compliance with the Environmental and Social Policy of the Fund?</p>	<p>beneficiary numbers will be determined during full proposal development; however, it is anticipated that the project would benefit an estimated 8,300 beneficiaries directly (50% women), their families (+/- 45,650 family members) indirectly through project adaptation interventions, while another 178,000 people will directly benefit from awareness campaigns and capacity building activities. The proposal outlines a number of qualitative economic, social and environmental benefits that are described with little quantification.</p> <p>An initial gender-responsive consultations process has been carried out which has enabled the project team to integrate feedback on specific priorities and concerns from women and vulnerable groups into project design, however the proposal does not include an initial gender analysis with quantified estimates on the numbers or roles of women and men in the project area.</p>	<p>Annex 3 includes images of pdfs, but these do not link to any external document. Please also see CAR1 regarding incorporation of supplemental project documents as annexes.</p> <p>Please also specify the names of the groups consulted.</p> <p>Please provide more information regarding how the project will ensure that women comprise 50% of the beneficiaries.</p> <p>CR1: Not Cleared.</p> <p>Please also include this output 3.2.2. in the table on page 37-39, with quantified indicators, where possible.</p>	<p>Annex 3 now includes the names of the groups consulted with gender disaggregated list. The pages containing a list of names can be zoomed out to facilitate reading.</p> <p>Paragraphs 45 and 46 provide information on how the initiative ensures that 50% of the beneficiaries are women.</p> <p>During implementation emphasis will be on ensuring outreach strategies that achieve active participation of women in committees, capacity building and policy discussions, which are the</p>
--	--	--	---	--

		<p>An in-depth gender assessment will be completed at full proposal stage.</p> <p>CAR1: Please include the initial gender analysis which resulted from the feedback with consultations held with direct beneficiaries between 23 October and 21 November 2019, to outline the different needs, capabilities,</p>	<p>cornerstones of effective intervention. Resource management capacities of women will be explored as an essential basis for designing responses to climate change and disaster risk reduction.</p> <p>CR1. Output 3.2.2 is included in the table on pages 42-44. As output 3.2.1. (page 44) Develop, promote and strengthen gender considerations in climate change adaptation planning and implementation to ensure gender responsive climate smart agricultural practices and technologies in order to increase access to assets</p>
--	--	---	--

				and services by women and marginalized gender subgroups.
--	--	--	--	--

		<p>roles and knowledge resources of women and men, and/or identify how changing gender dynamics might drive lasting change. The gender analysis should elaborate on the gender-specific cultural and/or legal context in which the project/programme will operate.</p> <p>CR1: Please consider specific outputs in the project framework that target gender considerations.</p>		
--	--	--	--	--

	<p>5. Is the project / programme cost-effective and does the regional approach support cost-effectiveness?</p>	<p>Potentially.</p> <p>From a project implementation perspective, the regional approach allows cost sharing among the two countries, by helping avoid duplication of efforts, drawing on economies of scale and coordination mechanisms. Additionally, from a sustainability perspective, the project's third component will also supplement funding to successful existing activities, which will allow the project to integrate the funding capacity and impact of the implementing agencies active in the programme area and avoid replication of interventions.</p> <p>The programme will identify and use existing relevant adaptation projects to co-fund in partnership with the original implementing agencies, pending</p>	<p>CR2: Cleared.</p> <p>As per the additional information provided on pages 19-20.</p> <p>CR3: Cleared.</p> <p>As per additional information provided on pages 24, 35, and 37.</p> <p>CR4: Cleared.</p> <p>As per additional information provided on page 19.</p>	
--	--	--	--	--

		<p>compliance with the AF Environmental and Social Policy, and Risk Assessment.</p> <p>Given the USPs included in component 3, cost effectiveness will need to be reevaluated as the USPs are defined.</p> <p>CR2: Please include comparison to other possible interventions that could have taken place to help adapt and build resilience in the same sector, geographic region, and/or community; with quantitative estimates where feasible and useful, to allow for good assessment.</p> <p>CR3: Please look at GEF ID 10565 “Enhanced Water Security and Community Resilience in the Adjacent Cuvelai and Kunene Transboundary River Basins” (and consult with the project proponents) and consider whether cost sharing for increased cost effectiveness is possible in some aspects of the projects.</p> <p>CR4: Please specify what cost-effectiveness criteria would be applied in selecting the community-based adaptation practices under component 3.</p>		
--	--	---	--	--

	<p>6. Is the project / programme consistent with national or sub-national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments? If applicable, it is also possible to refer to regional plans and strategies where they exist.</p>	<p>Yes.</p> <p>As outlined on pages 19-20. At the regional level, the program responds to the 2020 Revised SADC Protocols on Shared Watercourse, the SADC Climate Change Adaptation Strategy for the Water Sector, and the SADC Drought Disaster Resilience Strategy (2021 – 2031).</p> <p>At the national level, the program is consistent with both countries' NDCs, Namibia's National Climate Change Policy of 2011 and the National Climate Change Strategy and Action Plan 2013-2020 (NCCSAP), National Development Plan NDP5, and the National Drought Policy and Strategy, Angola's National Strategy for Climate Change 2020-2035, the National Adaptation Programme of Action (NAPA), 2011, National Development Plan 2018-2022; Long-Term Development Strategy for Angola 2025-, the Medium-Term Development Plan for the Agrarian Sector 2018-2022; the National Action Program to Combat Desertification; the National Development Plan (PDN) 2018-2022, the Disaster Preparedness, Contingency, Response and Recovery Plan for the period 2014- 2019; and Strategic Plan for Disaster Risk Prevention and Reduction of Droughts in Angola</p>	-	
--	--	--	---	--

	<p>7. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?</p>	<p>Yes.</p> <p>As outlined on page 22, the programme will adhere to the national laws and codes of the Governments of Namibia and Angola. The proposed programme complies with the various laws related to the project's implementation, such as environmental, agricultural and water resource acts and laws. Annex 6 provides an overview of the most pertinent laws and acts in the addressed sectors, and their relevance to the programme.</p>	-	

	<p>8. Is there duplication of project / programme with other funding sources?</p>	<p>Potentially.</p> <p>The programme intends to build upon and complement past and existing initiatives in the area, and the proposal lists a number of relevant initiatives but does not explain their lack of overlap / complementarity.</p> <p>Please look at GEF ID 10565 “Enhanced Water Security and Community Resilience in the Adjacent Cuvelai and Kunene Transboundary River Basins”, which was approved for implementation in September 2022. The project (about \$11 million in GEF grant) will, in Components 2 and 3, include a</p>	<p>CR5: Not cleared.</p> <p>The potential overlap and synergies with GEF project are well noted, but please also outline any potential overlap or complementarity with other mentioned initiatives, including the Kunene River Assessment Toolkit.</p> <p>CR6: Cleared.</p> <p>As per the additional information provided on page 24.</p> <p>CR7: Cleared.</p> <p>As per additional information provided on page 22.</p>	<p>The clarification is provided see section F, Paragraph 75. The GCF Funded project on Improved rangeland and ecosystem management practices of smallholder farmers under conditions of climate change was approved for implementation from 2018 to 2023; Pipeline Proposal on Building resilience of communities living in landscapes threatened under climate change through an ecosystems-based adaptation approach which covers Kavango East, Kavango West and</p>
--	---	--	---	--

			<p>Zambezi regions, Kunene, /Karas, Hardap, Omaheke and Otjozondjupa regions and the Climate Change and Inclusive use of Natural Resource funded by EU and BMZ</p> <p>Additional information is provided in: Paragraph 77. Other areas for synergies and collaboration will be defined during full proposal consultation and formulation process as well as during implementation. Through the guidance of the NDA and the National Climate Change Coordination mechanisms in Namibia, a structured</p>
--	--	--	--

				<p>engagement process will be designed and implemented which will begin by identifying and further profiling all projects that have similar geographical focus to ensure that practical linkages and synergies are concretised at full proposal formulation.</p>
--	--	--	--	--

		<p>number of expected outputs that may overlap with project activities in this concept (including future water resources development scenario analyses for planning and establishment of DSS for operations management; a long term IWRM plan; a Transboundary Diagnostic Analysis; information management systems; enhancing community participation pilots under Component 5 etc.</p> <p>CR5: Please specify any overlap or complementary with each initiative in the list, as well as the Kunene River assessment Toolkit which component 4 seeks to build upon, clearly outlining how the proposed project will avoid duplication, maximize synergies, and draw lessons from other initiatives.</p> <p>CR6: Please specify the framework for coordination with other existing initiatives and development partners.</p> <p>CR7: Please explore possible synergies and complementarities with “GEF ID 10565 Enhanced Water Security and Community Resilience in the Adjacent Cuvelai and Kunene Transboundary River Basins” project and ensure the two projects are not duplicative.</p>		
--	--	--	--	--

	<p>9. Does the project / programme have a learning and knowledge management component to capture and feedback lessons?</p>	<p>Yes.</p> <p>As outlined on page 21, component 4 is dedicated to knowledge management to support adaptation planning and inform co-design and implementation of adaptation activities. Both scientific and traditional knowledge are fundamental to the success of this programme and its sustainability. This Component will be dedicated the the use of these to inform the internal Monitoring, Evaluation and Learning (ME&L) Process and share the lessons learned with other interested parties regionally and globally. The information generated will be used to update the Kunene River Assessment Toolkit.</p> <p>A knowledge management strategy will be developed during full proposal design to share existing climate information, facilitate information sharing, and disseminate project results.</p> <p>CR8: Please explore KM synergies and complementarities with the above mentioned GEF project, which has a dedicated component to Outreach and Knowledge Management for replication, upscaling and stakeholder engagement.</p>	<p>CR8: Cleared.</p> <p>As per additional information provided on page 22 and 24.</p>	

	10. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	<p>Yes, but more information is needed.</p> <p>Several meetings and interviews were carried out in an initial gender responsive consultations process, with national, provincial, and district level stakeholders, as well as community level consultation in all five countries, which included women's groups, groups with disabilities, traditional leaders, local NGOs, CBOs, and government line ministries.</p> <p>CAR2: Please include a report summarizing the consultations process, indicating the number of workshops and meetings held, including gender-disaggregated attendance lists for stakeholders already consulted, with names, role ascription, date of consultation, a description of the consultation techniques (tailored specifically per target group), and combine with the included consultation findings and feedback.</p>	<p>CAR2: Not cleared.</p> <p>The pdf tabs included in Annex 3 do not link to any documents.</p>	<p>CAR2:</p> <p>Annex 3 contains a table with information from the tabs. The tabs will need to be zoomed out to facilitate reading.</p>
	11. Is the requested financing justified on the basis of full cost of adaptation reasoning?	<p>Yes.</p> <p>As detailed on pages 5, 10, 18 and 26.</p>	-	
	12. Is the project / program aligned with AF's results framework?	<p>Yes.</p> <p>As outlined on pages 32-34.</p>	-	

	<p>13. Has the sustainability of the project/programme outcomes been taken into account when designing the project?</p>	<p>Partially.</p> <p>More information is needed regarding how the project will ensure economic, social, and financial sustainability beyond the life of the project.</p> <p>CAR3: Please provide more details on how adaptation benefits achieved with the help of the project/programme can be sustained after its end, for example taking into account sustainability and maintenance of any infrastructure or installations to be developed, policies and governance arrangements to be developed and implemented, and that social inclusion efforts continue after project completion.</p>	<p>CAR3: Cleared.</p> <p>As per the additional information provided on pages 33-34.</p>	
--	---	--	--	--

	<p>14. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?</p>	<p>Yes.</p> <p>As outlined on pages 27-29 and in the checklist of potential environmental and social impacts and risks.</p> <p>However, more information is needed regarding the ESMP, the gender analysis and how gender considerations will be reflected in component 3, and the type and accessibility of the grievance mechanism.</p> <p>The project is classified as a Category B project due to the presence of</p>	-	
--	---	--	---	--

		<p>Unidentified Sub-projects in component 3, and a few foreseen risks, which the project plans to mitigate.</p> <p>An initial gender-responsive consultations process has been carried out, however the proposal does not include an initial gender analysis with quantified estimates on the numbers or roles of women and men in the project area.</p> <p>Gender considerations from stakeholder consultation process are reflected in project design, the identification of adaptation solutions and in the implementation of the programme. The will be undertaken further using focus group discussions where, separately, men and women groups were facilitated to better understand and articulate their specific climate change concerns and resilience needs. Please see CAR1.</p> <p>At full proposal stage, please include a detailed and budgeted process for how to apply ESP and GP compliance to each USP as and when it is being identified.</p>		
	<p>15. Does the project promote new and innovative solutions to climate change adaptation, such as new</p>	<p>Yes. As outlined on pages 14-15, the innovative solutions identified reflect an optimization of the knowledge</p>	-	

	approaches, technologies and mechanisms?	acquired on the climate change risks and hazards of the basin and region, with a focus on the specific vulnerabilities of the nomadic groups, triangulated with the understanding of the river basin and its ecosystems.		
Resource Availability	1. Is the requested project / programme funding within the funding windows of the regional projects/programmes?	Yes.	-	
	2. Are the administrative costs (Implementing Entity Management Fee and Project/ Programme Execution Costs) at or below 10 per cent of the project/programme for implementing entity (IE) fees and at or below 10 per cent of the project/programme cost for the execution costs?	No. The program execution costs are USD 1,330,000 and more than 10% of the programme costs. CAR4: Please reduce programme execution costs to below 10% of the programme costs.	CAR4: Cleared. As per the additional information provided on page 12.	
Eligibility of IE	1. Is the project/programme submitted through an eligible Multilateral or Regional Implementing Entity that has been accredited by the Board?	Yes. IFAD is an accredited Multilateral Implementing Entity of the Board.	-	

Implementation Arrangements	1. Is there adequate arrangement for project / programme management at the regional and national level, including coordination arrangements	n/a at concept stage		
-----------------------------	---	----------------------	--	--

	within countries and among them? Has the potential to partner with national institutions, and when possible, national implementing entities (NIEs), been considered, and included in the management arrangements?			
	2. Are there measures for financial and project/programme risk management?	n/a at concept stage		
	3. Are there measures in place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund? Proponents are encouraged to refer to the Guidance document for Implementing Entities on compliance with the Adaptation Fund Environmental and Social Policy, for details.	n/a at concept stage		

	4. Is a budget on the Implementing Entity Management Fee use included?	n/a at concept stage		
	5. Is an explanation and a breakdown of the execution costs included?	n/a at concept stage		
	6. Is a detailed budget including budget notes included?	n/a at concept stage		
	7. Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?	n/a at concept stage		
	8. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	n/a at concept stage		
	9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?	n/a at concept stage		

	10. Is a disbursement schedule with time-bound milestones included?	n/a at concept stage		
--	---	----------------------	--	--



CONCEPT NOTE FOR REGIONAL PROGRAMME

PART I: PROGRAMME INFORMATION

Title of Project: Building Inclusive Resilience to Climate Change for Semi Nomadic Agro Pastoral Communities in the Transboundary Kunene River Basin

Countries: Angola and Namibia

Thematic Focal Area1: ~~Disaster risk reduction and early warning systems~~Disaster risk reduction and early warning systems

Type of Implementing Entity: ~~Multilateral Implementing Entity~~Multilateral Implementing Entity

Implementing Entity: International Fund for Agricultural Development

Executing Entities: Food and Agriculture Organization

Amount of Financing Requested: 14 million (in U.S Dollars Equivalent)

Project Formulation Grant Request: Yes No

Amount of Requested financing for PFG: 50,000 (in U.S Dollars Equivalent)

Letters of Endorsement (LOE) signed for all countries: Yes No

NOTE: LOEs should be signed by the Designated Authority (DA). The signatory DA must be on file with the Adaptation Fund. To find the DA currently on file check this page: <https://www.adaptation-fund.org/apply-funding/designated-authorities>

Stage of Submission:

This proposal has been submitted before including at a different stage (pre-concept, concept)

This is the first submission ever of the proposal at any stage

In case of a resubmission, please indicate the last submission date: 2/6/2023

Please note that the Concept note proposal document should not exceed 50 pages, including annexes.

¹ Thematic areas are: Food security; Disaster risk reduction and early warning systems; Transboundary water management; Innovation in adaptation finance.

Programme Background and Context:

1. The Kunene River basin is the 7th largest transboundary river basin in Southern Africa, and only shared by two countries: Angola and Namibia². Its course encompasses at least three large ecosystem areas in the Upper Kunene, the Middle Kunene and the Lower Kunene (See Figure 1): from its source in the Sierra Hencoco Mountains, on the Angolan *planalto* at about 2000 metres above sea level, it drops in its middle section through rolling hills reaching the flatland at the border with Namibia, then turns west winding along the border between the two countries in its semi-arid lower section and reaches the Atlantic Ocean in the Namib Desert, now part of the Iona – Skeleton Coast Transfrontier Conservation Area³. Whereas the *planalto* receives more consistent rain patterns and can still guarantee surface water supply, the same cannot be said for the middle and lower region, which are predicted to become drier in the next decades, just because of climate change⁴.



Fig 1. Köppen Climate Classification for the Kunene River basin. Source: AHT GROUP AG 2010, after University of Melbourne 2007




Fig 2: Map of the ecological areas of the Kunene River Basin and area of intervention in blue rectangle

Observed climate trends and projections in the Kunene river basin

2. According to the [Köppen Climate Classification System](#), the climate for the upper half of the basin, is classed as **Cwb** implying a temperate climate (denoted by the C) with dry winters (w) and with warmest month temperatures averaging below 22 °C (b). The south is characterised by arid and semi-arid climates where the precipitation is less than the potential evaporation. The middle section of the basin is class **BSh** climate denoting a semi-arid steppe with the average temperature in the coldest month above 0 °C. The Lower Kunene is classed as **BWh** climate characterised by a dry desert climate.⁵
3. Mean annual precipitation varies across the basin, with over 1 000 mm/yr falling on the plateau in the north east of the Upper Kunene and decreasing dramatically to below 100 mm/year at the coast in the south western reaches of the Lower Kunene. Around 75 % of the entire flow of the Kunene is generated in the Upper Kunene sub-catchment. Rainfall is seasonal with around 90 % of the annual volume falling in the [five-month](#) rainy period from December to April, with the main season occurring between February and March. Total rainfall from 1961-2019 shows a decrease

²The Kunene River Assessment Toolkit (2010) Basins of Southern Africa, accessed on 7 December 2021, http://www.kunene.riverawarenesskit.com/kunenerak_com/EN/RIVER/GEOGRAPHY/BASINS_OF_SOUTHERN_AFRICA.HTM

³ The Kunene River Assessment Toolkit (2010) The Kunene River Basin, accessed on 7 December 2021, http://www.kunene.riverawarenesskit.com/kunenerak_com/EN/RIVER/GEOGRAPHY/BASIN_LANDSCAPE.HTM

⁴ The Kunene River Assessment Toolkit (2010) Climate and Weather, accessed on 8 December 2021, http://www.kunene.riverawarenesskit.com/kunenerak_com/EN/RIVER/CLIMATE_AND_WEATHER.HTM

⁵ AHT GROUP AG 2010, after University of Melbourne 2007

characterised by prolonged drought conditions Fig 2⁶. The mean average annual temperatures across the basin vary between 20 °C and 23 °C, with average temperatures generally increasing moving from the Upper to the Lower Kunene. Average temperatures greater than 40 °C can occur between September and April in the Lower Kunene⁴.




Fig 3. Total annual rainfall recorded at Opuwo town, Kunene Region from 1961–2019. (Source Inman et al. 2020)

Projected changes

4. **Temperature:** Projections report a rise in mean temperature over the 20th Century that is three times that of the global average across Angola. Temperatures are predicted to rise in the region by between 2° C to 6° C for 2100.⁷
5. **Precipitation:** Across all of Angola with the exception of northern areas where these may increase there is generally a precipitation decrease predicted⁸. Greater rainfall variability is predicted with much shorter and more intense rainy season⁹.
6. **Evaporation:** The projected increases in temperature will result in an increase in the potential evaporation rate, resulting in the overall water balance becoming drier⁶. Soil moisture is thus expected to decrease and the dune system in the desert is expected to increase⁵.

Current and future vulnerabilities, and impacts of climate change

7. **Water supply:** With almost half of the Namibian population living in the north and largely reliant on drinking water from the Kunene river a decrease in water availability will increase competition for water resources in communities, [in particular for women who have to walk for long distances to fetch water](#). In Namibia, drinking water supply is the priority user and as such will have first rights to any water taken from the Kunene River for Namibia.
8. **Irrigation:** Plans to vastly expand irrigation areas along the Kunene River in Angola along with moderate expansion of irrigation areas in Namibia are dependent upon the availability of water for irrigation. Allocations for irrigation are likely to come under pressure in the future as demands from

⁶<https://doi.org/10.1371/journal.pone.0238982>

⁷ [Climate Change in the Basin - Kunene River Awareness Kit](#)

⁸ High Level Conference on Water for Agriculture and Energy in Africa 2008

⁹ Government of Namibia 2002.

the domestic and other sectors with a higher economic return on water use increase. [Water scarcity may lead to the introduction of water efficient technologies such as drip irrigation for use by poor farmers in particular women. Although drip irrigation reduces time use for women, women might not be trained to install, operate and maintain the irrigation system nor have access to or control over the necessary financial resources to ensure the longevity of the irrigation systems benefit them.](#)

9. **Agriculture:** Agricultural output in the basin is extremely sensitive to climatic conditions, particularly in the areas with lower rainfall. Periodic droughts cause considerable stock losses and reduce grain production. [In Southern Angola, Agriculture production is based on subsistence family food crop and livestock production. The main crops grown are sorghum and millet and livestock rearing \(cattle and sheep and goats\) provides a source of income. Pigs and poultry are mainly owned by women.n. Women are active in both food and cash crop production resulting in a huge workload \(land preparation, planting, weeding, cultivation, harvesting, etc\) and for livestock production.](#) The uncertainty in future rainfall trends make projection of agricultural impacts very difficult, but certain projections under increased temperatures can be made with confidence.

- *Subsistence agriculture:* A decrease in soil moisture and increased inter-annual rainfall variability would result in a greater variability in yield of millet and thus decrease food security. Due to drought, pastoralists [and indigenous women](#) are faced with food insecurity and hunger¹⁰. [In the affected communities, adolescent girls may be kept out of school to help with increased care challenges in the face of climate change.](#)
- *Commercial cropping:* The vulnerability of this sub-sector to competition for irrigation water has already been noted. Maize is the principal commercial crop. One study predicts a small increase in maize yield under future climate change scenarios, although yield quality would be reduced because of shortened growing seasons. Given the projected increase in air temperature, already close to the maximum for maize, a probable decrease in rainfall and increased evaporation, a decrease in maize yield is more likely. [The decrease in maize yield result in food insecurity for which there are gender differences in the availability of food. Women and girls tend to have less access while female- headed households are worse – off.](#)

1. Livestock production: A trend towards greater aridity would be associated with a shift towards farming with more small stock and game. Droughts are associated with a greater incidence of stock poisoning as stock animals are forced to eat unpalatable or toxic plants that are the first to emerge on overgrazed rangelands. Drought lowers the availability of forage, reduces milk production, growth rates and the health status of livestock. With increased temperatures the incidence of tick-borne diseases may increase, but diseases borne by the tsetse fly may decrease. The expanded use of indigenous livestock breeds may help mitigate this trend. Impacts on household food security [for men and women](#) in the subsistence farming areas could be dramatic and climate change has the potential to cause significant social disruption and population displacement in these communities⁶. [According to the World Bank \(2020\)¹¹, vulnerability to drought is high in the Southern provinces of Angola and drought leads to increase in severity of poverty, increased food insecurity and child malnutrition. Strong dry spells are constantly hampering the rainy seasons and the hydrological years in Angola, and especially the south provinces. Reportedly, the humanitarian situation is dire¹²: men and women are fleeing the most affected areas and food security issues are spreading. The droughts are hitting at the core of the growing seasons, affecting crops and rangelands. The majority of men and women are employed in small-scale subsistence agriculture, with no access to modern agronomic technologies and irrigation. Poverty is widespread and food insecurity is a concern. The movement of pastoralists and agro-pastoralists following the rain has traditionally made their livelihoods resilient but the recurrent droughts are causing longer transhumance periods \(cattle transhumance starts earlier and lasts longer than usual\) affecting productivity of livestock. The southern provinces are thus exposed chronically to drought which, in addition to the national socio-economic issues, minimises the coping and recovery capacity of population and the local economy.](#)

¹⁰ Silvestri S, Bryan E, Ringler C, Herrero M, Okoba B. Climate change perception and adaptation of agropastoral communities in Kenya. *Reg Environ Chang.* 2012; 12(4):791–802.

¹¹ World Bank, 2000 ; [Angola Poverty Assessment](#)

¹² [1.58 million households in Angola require food assistance in 2022 due to the 2021/22 drought in the South of Angola](#)

2. The impact of droughts has been exacerbated by significant inflation which limits access to food, basic goods and public services. Local authorities lack the capacity and resources to fully implement the drought response. Water projects (repairs and construction of boreholes) initiated by local governments have come to a standstill due to the lack of resources to pay contractors and a low capacity of implementation, especially in remote provinces.

-
- 10. The Kunene River Basin is jointly managed by the two countries through the Permanent Joint Technical Commission established in 1969, as the advisory body on the management and use of the river. Its role is centred on the identification and management of studies necessary for the countries to effectively manage the basin, however the capacity to commission and fund such studies and evaluations is often limited by the available resource and supporting donor programmes¹³. Consequently, there have been few country-level studies conducted in the two countries but there is no updated regional assessment of ground and surface water resources, or on water and ecosystem goods and services, which would help any climate change adaptation strategy and give strength to sustainable programming¹⁴. In so far as infrastructure for data collection and analytics, weather monitoring stations are few and sparse, thus not providing a real indication of weather patterns for the entire basin both at regional and local scale (micro-climate)¹⁵. This makes it very difficult for national and regional planners to create Climate Change Mitigation and Adaptation solutions that are able to cater for the communities in the Kunene at both basin and village scales.
- 11. The Basin is scattered with several urban and peri-urban centres, while hosting one of the last nomadic groups of Southern African, collectively known as the Himba¹⁶, who are part of a larger group of Herero-speaking agro-pastoralist, sedentarised on both sides of the border. The Himba are an indigenous minority group of about 50,000 people, located in Namibia and Angola. As nomadic tribe, the men's tasks include tending livestock farming, herding where men are away from the family for an extended period, animal slaughtering, construction and holding council with traditional village heads. The women and girls perform labour intensive work than men, such as: carrying water to the village, earthen plastering to the mopane made homes, collecting firewood, making soured milk, cooking, making clothing. The women and girls take care of children. A history of government attempts to forced sedentarisation, including maladaptation strategies to drought, and the impact of weather fluctuations through the El Niño/La Niña cycles, have exacerbated their ability to obtain sustainable livelihoods and maintain their traditional lifestyle¹⁷. In the past two decades, the groups originating in Namibia have been involved in the creation and management of Wildlife Conservancies near the Skeleton Coast National Park and have been helped with the signature of Traditional Intellectual Knowledge Contracts with international beauty and health companies to supply sustainably grown indigenous plants: however, none of these interventions have improved the livelihoods of the Himba, whose main economic strategy still is livestock production, also an indicator of social status, proving more and more financially unsustainable¹⁸.
- 12. The biggest constraints faced by both the nomadic and the sedentarised people of the Kunene is sustainable, consistent access to safe water: this is particularly true for the middle and lower sections

¹³ The Kunene River Assessment Toolkit (2010) The Permanent Joint Technical Commission, accessed on 8 December 2021, and subsection on Background, Organizational Structure and PJTC Initiatives, http://www.kunene.riverawarenesskit.com/kunenerak_com/EN/GOVERNANCE/WATER_GOVERNANCE_IN_THE_KUNENE_/PJTC.HTM

¹⁴ Government of Angola (2017) Droughts in Angola 2012-2016: Post Disaster Needs Assessment, Imprenta Activa, Quito, Ecuador; interviews with key informants (IRDNC Willie Boonzaaier, WWF Melissa De Kock and WorldVision International Marco Otari and Matteo Tonini; see other resources available on the Kunene River Assessment Toolkit (2010) Existing Monitoring, accessed on 8 December 2021, http://www.kunene.riverawarenesskit.com/kunenerak_com/EN/MANAGEMENT/RESOURCE_MONITORING/EXISTING_MONITORING.HTM

¹⁵ The Kunene River Assessment Toolkit (2010) Information Systems, accessed on 8 December 2021, http://www.kunene.riverawarenesskit.com/kunenerak_com/EN/MANAGEMENT/RESOURCE_MONITORING/INFORMATION_SYSTEMS.HTM

¹⁶ The Kunene River Assessment Toolkit (2010) Ethnic Groups, accessed on 7 December 2021, http://www.kunene.riverawarenesskit.com/kunenerak_com/EN/PEOPLE/PEOPLE_OF_THE_BASIN/CULTURAL_DIVERSITY/ETHNIC_GROUPS.HTM

¹⁷ Inman EN, Hobbs RJ, Tsvuura Z (2020) No safety net in the face of climate change: The case of pastoralists in Kunene Region, Namibia. *PLoS ONE* 15(9): e0238982. <https://doi.org/10.1371/journal.pone.0238982>

¹⁸ Ibid. and interview with Mr. Willie Boonzaaier, Programme Director of the Institute for Natural Resources and Rural Development of Namibia on 24 November 2021, access to Conservancy information accessed on the portal of the Namibian Association of CBNRM Support Organisation (NACSO) on 7 December 2021, <http://www.nacso.org.na/conservancies>

of the Basin. From the 1960s, the government of Namibia began creating artificial water points to provide water and encourage sedentarisation. However, this has resulted in (1) severe land degradation because, under a false sense of security, the pastoralist increased their herd, and (2), in recent years, conflict because new settlers from other areas have moved near the water points and claimed exclusive and/or continuous access, which would only be seasonal if used by migratory groups¹⁹. The livelihood security hazards identified by community members through direct engagement in both countries specifically focus on weather-driven events (flood/drought, lightning, wind and heat, as well as prolonged winters) with the Namibian communities identifying also pest and diseases, while the Angolan communities highlight human-wildlife conflict (HWC)²⁰. An independent door-to-door survey also conducted in 2019 confirms these hazards and highlights that all communities interviewed acknowledge that the climate patterns are no longer as they were taught by their elders, but they do not understand why nor what they can do to address these phenomena or adapt to them²¹. [These hazards as result of climate change risks have impacted livelihoods and adaptive capacity differently among women and girls, men and boys exacerbating gender inequalities.](#)

13. However, the solutions identified during the workshops and in the 2019 survey²² point to classic activities with a maladaptation potential in arid to semi-arid zones surrounded by wildlife reserves and part of a larger fence-free transfrontier conservation initiative. These include: irrigation schemes for intensive small-scale agriculture with machine support, artificial water points for livestock breeding and herding, increased value chain for subsistence produce such as maize, sweet potato, and livestock. In the meantime, there is no mention of the deforestation occurring on both sides of the river for commercial charcoal production, nor of the impact caused by large scale farming in Angola on traditional lifestyles²³.
14. In the current scenario there are multiple national and regional drivers, as described, for exacerbated ecological and socio-ecological impacts of climate change, [in particular for the minority groups that exist in the area and are impacted by climate change](#). ~~However~~However, there is potential for resolution within a [Gender Inclusive](#) Disaster Risk Reduction (DRR) Framework centred on Ecosystem-based Adaptation (EbA) for water security and sustainable development.

¹⁹ Inman EN, Hobbs RJ, Tsvuura Z (2020), interview with Mr. Willie Boonzaaier, Programme Director of the Institute for Natural Resources and Rural Development of Namibia on 24 November 2021, and interview with Dr Melissa De Kock, Cross-cutting Conservation Lead for WWF Norway, on Thursday 2 December 2021.

²⁰ FAO, 2019a, Adaptation Fund Country Community Consultation Feedback: Kunene River Basin Namibia, conducted on 29 November 2019; FAO, 2019b, Back to Office Report: Consulta aos Pequenos Agricultores do Calueque, para a Elaboração da Proposta de Projecto à ser Financiado pelo Fundo de Adaptação, conducted on 12-14 March 2019.

²¹ Inman EN, Hobbs RJ, Tsvuura Z (2020).

²² Ibid, FAO 2019a and FAO 2019b.

²³ Interview with Matteo Tonini, World Vision International Angola, on 8 December 2021.

Programme Objectives:

15. Through a Basin-wide [gender inclusive](#) Disaster Risk Reduction approach, the proposed programme seeks to promote and co-develop tangible [gender differentiated](#) adaptation outcomes that are founded on both Indigenous Traditional Knowledge and scientific knowledge, for the nomadic agro-pastoralist groups of the Kunene river basin and their socio-economic network, thus delivering on multi-scale sustainable ecosystem-based adaptation for the resilience of the river system and its [men and women people](#).
16. Within this overarching long-term objective, four (4) key objectives (KOs) have been identified with high-level partners in 2021, through direct stakeholder engagement in 2019, see Annex 3, and through updated desktop review of existing academic and grey literature from local implementing agencies. These are led by three cross-cutting multiscale objectives (CCMOs) that underpin programme activities:

Table 1: Key Objectives and Cross-cutting Multiscale Objectives

Key Objective 1	Key Objective 2	Key Objective 3	Key Objective 4
To ensure localised collaborative and inclusive resource sharing and management mechanisms are in place to improve adaptation to CC events by legal and customary men and women users	To reduce the impact of existing infrastructure and activities promoting maladaptation	To ensure that the inclusive aspirations and needs of the nomadic men and women groups are fulfilled in balance with ecosystem requirements identified through a gender inclusive Disaster Risk Reduction approach for Nature-based Adaptation	To enhance the ability of the Kunene Permanent Joint Technical Committee, and the national governments, to plan for DRR and build resilience in the basin by promoting Nature-based Adaptation solutions
CCMO1: To promote water security²⁴ in the Kunene River Basin			
CCMO2: To promote collaborative governance through multi-scale hydrodiplomacy processes			
CCMO3: To promote inclusive basin-wide sustainable natural resource planning and management			

17. The Programme focuses primarily on building the resilience of the nomadic agro-pastoralist groups by supporting the co-design and implementation of a [gender inclusive](#) Disaster Risk Reduction Strategy for Nature-based Adaptation. In so doing, it will also impact on the sedentary communities sharing natural resources with the nomadic groups along the routes. The location and type of activities will be defined, through in-depth desktop review and interviews with key informants with extensive experience in the areas and with the target group [including women and other gender sub-groups](#). Full stakeholder engagement with the target group and secondary communities will only be conducted if the full proposal is funded. This is because the proponents and all key informants already engaged have confirmed widespread fatigue by the nomadic groups and other local communities to engagement processes, which do not deliver programmes or whose projects do not deliver the expected economic change. The proponents agree that, at the time of writing the full proposal, the extensive literature on the Kunene River Basin and all relevant aspects of Climate Change Adaptation, [preliminary gender assessment](#) as well as the experience of key informants will be sufficient to present the case for the programme.
18. The proponents understand that this approach to programme design and programmes identification opens to *Unidentified Sub-Programmes (USPs)*. [As part of interactive gender assessment, gender considerations incorporated during proposal development will be updated to take relevant gender dimensions of USPs into account.](#) However, besides the engagement fatigue mentioned, it is

²⁴ Water security is defined as “the adaptive capacity to safeguard the sustainable availability of, access to, and safe use of an adequate, reliable and resilient quantity and quality of water for health, livelihoods, ecosystems and productive economies.”

important to note that there are severe knowledge gaps for [gender related risks within the existing adaptation planning in the Kunene region](#), which this programme seeks to address. Due to the delicate balance between natural resources and human activity in the Kunene area, it would be very risky to identify concrete adaptation activities *a priori* without the following being carried out, as part of Component 1: Expected Outcomes under 1.1 and Component 2 (see next Section)²⁵:

- A Water Security Study to determine the quantity, quality, and access to groundwater and surface water resources in the migratory range used by the semi-nomadic groups, including mapping and modelling for forecasting; [role of women and marginalized gender subgroups in water management, their positions in water management associations, involvement in settlement of water management disputes and distance travelled to fetch water](#).
- An Ecosystem Goods and Services valuation in Protected Areas and Conservancies, Communal Areas and (as possible) private ranches to determine the status of environmental degradation [and gender differentiated impact](#), its natural and anthropogenic drivers, and identify opportunities for environmental restoration and livelihood enhancement; [ensuring equal benefits for women and marginalized sub-groups](#)
- An Ecosystem-based Adaptation Disaster Risk Reduction Plan for the Kunene River Basin, with a focus on the rangeland for the semi-nomadic groups [ownership, access by women and marginalized gender groups. Representation of women in rangeland committees, equal benefits to services, differentiated roles in utilizing the ecosystems;](#)
- The installation of local weather stations in the programme area for the satellite-based Multi-Hazard Early Warning [System-System. There is need for assurance that men and women have access to weather information, they have an appreciation on the use and trust the source on the information.](#)

19. Furthermore, given the history of extensive community engagement with communities having resulted in little or no positive change to livelihood security, the Programme seeks to use the knowledge provided, alongside the training for trainers and leaders on CC Risk and Adaptation Assessment²⁶, to build a multi stakeholder dialogue to co-design concrete activities with the target communities [including men, women, boys and girls](#) and programme stakeholders using Scenario Planning. The proponents believe that this approach would dramatically reduce the risks of:

- **maladaptation planning** and further adverse environmental impacts by using scientific knowledge,
- **exclusion of parties** within the target and relevant communities, by providing open fora for gender-sensitive decision making, and attention to the aspirations of specific categories such youth, elderly and people with disabilities,
- **unsustainability of intervention**, by empowering communities and stakeholder to make informed decisions, design the interventions correctly and at scale, and maintain an interest in the activity beyond the life cycle of the programme.

[The programme will conduct a Gender Assessment in order to identify gender differences, provide evidence and analysis of gender roles, activities, needs and analyse opportunities, challenges and risks of men, women and different gender groups in the target area.](#)

20. The primary project beneficiaries will be the community members, [men and women](#), that are poor and highly vulnerable to current and projected climate risks. The exact beneficiary numbers will be determined during full proposal development; however, it is anticipated that the project would benefit an overall estimate of 8, 300 beneficiaries directly (50% women), their families (+/-45 650 family members) indirectly through project adaptation interventions, while another 178,000 people will directly benefit from awareness campaigns and capacity building activities.

²⁵ The *Projects/programmes with Unidentified Sub-Projects (USPs): compliance with the ESP and GP* guidelines of the Adaptation Fund specify that an exception can be made to the use of the USPs when "projects/programmes may include activities that are critically dependent for their formulation on the outcome of other project/programme activities and that can only be fully formulated on the basis of these prior achievements" (p.1).

²⁶ This is currently being piloted by WWF and IRDNC in Namibia's Kunene Region.

Programme Components and Financing:

Programme Components	Expected Outcomes	Expected Outputs	Countries	Amount (US\$)
Component 1. Co-design with beneficiary communities and stakeholders, and implementation of a Plan for Disaster Risk Reduction through Ecosystem-based Adaptation in the Kunene River Basin (KRB: EbA-DRRP)	1.1 An improved DRR Plan co-designed by beneficiary communities and all stakeholders differentiated gender groups and gender sub groups and its component implemented.	1.1.1 Knowledge gaps for the preparation of the KRB: EbA-DRRP identified which include: <ul style="list-style-type: none"> ▪ Water Security Study to determine the quantity, quality, and access to groundwater and surface water resources in the migratory range used by the semi-nomadic groups differentiated gender groups and sub groups, mapping of natural and artificial water resources, and modelling for forecasting developed; ▪ An Ecosystem Goods and Services valuation in Protected Areas and Conservancies, Communal Areas and private ranches, developed to determine ▪ Status and drivers of environmental degradation, ▪ Conservation planning and land-uses, ▪ Land cover opportunities for re-forestation with indigenous species, ▪ Opportunities for EbA livelihoods. 	Angola and Namibia	1 000 000
	1.2 Improved dialogue and co-planning of the Kunene River Basins by the stakeholders (government, other communities and private sector)	1.1.2 A Basin-wide Gender inclusive DRR Plan focussed on Ecosystem-based Adaptation is developed. 1.2.1 Full stakeholder engagement with the beneficiary communities, including women and gender subgroups and stakeholders of the Kunene carried out. 1.2.2 Dialogue-building process between different beneficiary gender subgroupscommunities and related stakeholders through Scenario Planning is facilitated.		
	1.3 Enhanced capacity for CCA in nomadic communities upscaled to the Basin.	1.3.1 IRDNC/WWF project on capacity-building for CCA upscaled: trainers/leaders, including women and gender subgroups trained on CC, climate smart conservation and climate risk and adaptation assessment tools		
Component 2. Implementation of a satellite-based Multi-Hazard Early Warning System for the Kunene River Basin (KRB: MH-EWS)	2.1 Enhanced skills to define weather patterns at micro-climate scale to support inclusive local level adaptation	2.1.1 Weather stations for micro-climates in the basin, with national meteorological agencies (integrated with current EWS stations planned for the selected area by AFD and AfDB) installed.	Angola and Namibia	3 500 000 The budget may be reduced once the plans are finalised with other donors funding EWS station in the Kunene area. The money saved will
	2.2 Agreed KRB: MH-EWS in place for use by target community, including women and gender subgroups related	2.2.1 KRB: MH-EWS designed and approved by governments 2.2.2 Big Data Analytics tool for EWS data capturing and monitoring,		

	communities , and government.	including a user-friendly system for data access and usage prepared 2.2.3 KRB: MH-EWS operationalised. 2.2.4 Plans for climate-driven risk reduction and emergency preparedness co-designed with target community, including women and different marginalised gender subgroups and related communities		be re-directed to component 3.
Component 3. Inclusive Community-based adaptation actions are co-designed and implemented	3.1 Improved community capacity to understand impacts of CC on livelihoods and co-designed adaptable solutions.	3.1.1 Community, including women and different gender subgroups , participatory climate risk assessment and adaptation tools (for upscaling of IRDNC/WWF pilot programmes) developed. 3.1.2 Community-based inclusive Theory of Change for local level adaptation and sustainable livelihoods co-designed with communities.	Angola and Namibia	6 700 000
	3.2 Agreed CCA interventions by communities and government implemented.	3.2.1 Identification and implementation of Activities for inclusive community-based adaptation identified, agreed upon and implemented. 3.2.2 Develop, promote and strengthen gender considerations in climate change adaptation planning and implementation to ensure gender responsive climate smart agricultural practices and technologies in order to increase access to assets and services by women and marginalised gender subgroups .		
	3.3 Improved collaboration amongst development partners and stakeholders in the project area of the Kunene River Basin	3.3.1 An inclusive forum for development partners in the project area of the Kunene River developed. 3.3.2 Programme funds used for continuation of relevant existing s in agreement with recipient gender subgroups communities and local government.		
Component 4. Raise awareness and improve knowledge on the Kunene River Eco-system	4.1 Knowledge of the Kunene River System strengthened.	4.1.1 The Kunene River Assessment Toolkit (online) portal) and augment knowledge on CCA from this programme updated. 4.1.2 A case study from the Programme for submission to FAO knowledge system, SADC-GMI and WaterNet, developed and further disseminated 4.1.3 Local capacity to understanding the impacts of CC impacts to local gender differentiated livelihoods strategy and to adaptive planning built.	Regional	680 000
Programme Execution cost (9.5% of the Total Programme cost)				1 100 000
Total Programme Cost Programme Cycle Management Fee charged by the Implementing Entity (8.5% of the Total Programme cost)				1 020 000
Total Programme Cost				1 188 000
Amount of Financing Requested				14 000 000

Programme Calendar:

The estimated duration of the programme is 5 years (60 months).

Milestones	Expected Dates
Start of Programme Implementation	June 2024
Mid-term Review (if planned)	December 2026
Programme Closing	December 2029
Terminal Evaluation	March 2030

PART II: PROGRAMME JUSTIFICATION

A. Programme components

21. The proposed programme is a multi-scale intervention with three adaptation-based components for implementation and one overarching component on knowledge creation and dissemination. Given the identified need to design USPs, planned during implementation of component 1 and 2 through a multi-stakeholder co-design process, the proponents commit to developing an **Environmental and Social Management Plan** for the programme²⁷.

Programme Components description

Component 1: Ecosystem-based Adaptation in Disaster Risk Reduction Planning (KRB: EbA-DRRP)

22. The Kunene River Basin hosts three large ecosystems, the management of which requires strategic integration to mitigate current disasters and reduce the risks of future disasters, resulting from Climate Change and maladaptation in human development projects, by improving local human and system resilience. However, the proponents are aware of the risks involved in drafting high level strategic plans, which do not take into account the aspirations of the resident population, [including women and marginalized gender subgroups](#). **Component 1 aims at creating a co-designed Gender Inclusive Disaster Risk Reduction Plan (DRRP) for the Kunene River**, which is embedded in the national legislation and planning, while responding to the needs and aspirations of the residents, [including women and the different gender sub groups](#) of the Kunene system, [taking into account gender differentiated exposure, vulnerabilities, preparedness and coping capacities, sensitive to gender based issues and youth](#). The implementation section of the DRRP will use an Ecosystem-based Approach to Climate Change Adaptation in order to ensure that all activities designed will promote both ecosystem restoration and sustainable livelihoods²⁸. [through addressing gender differences in access to and control over natural resources](#). The KRB: EbA-DRRP will be a first of its kind in the Southern African Region and will allow the Kunene Joint Technical Committee and the governments of Angola and Namibia, as well as their International Cooperating Partners (ICPs), to plan for and implement [gender specific](#) adaptation activities which bring together scientific and [gender specific](#) Indigenous Knowledge, as well as national development agendas and [gender specific](#) local aspirations for [benefits resulting from ecosystem restoration, conservation and development management](#). This Component will initiate activities in parallel to achieve its two (2) interconnected outcomes, and is expected to provide concrete outputs for:

²⁷ The *Projects/programmes with Unidentified Sub-Projects (USPs): compliance with the ESP and GP* guidelines of the Adaptation Fund allows for the programme to include USPs in the proposal stage, especially if there is a commitment to establish a standalone Environmental and Social Management Plan for the Programme, which include the Risk Assessment for the Sub-Projects (when identified). This EMSP can be costed as an activity of the Programme (pp. 3-4).

²⁸ Lo, V. (2016), *Synthesis report on experiences with ecosystem-based approaches to climate change adaptation and disaster risk reduction*, Technical Series No.85. Secretariat of the Convention on Biological Diversity, Montreal, 106 pages.

- **Co-design and planning:** from important studies and models on groundwater availability and extraction²⁹ and surface water quality and retaining options, to ecosystems goods and services valuation and related reforestation options³⁰.
- **Capacity building:** using the CC Vulnerability Assessment Toolkit³¹ designed by WWF and the IRDNC for the nomadic pastoralist of Namibia to promote EbA, CCV assessors, [including women and youth](#), will be trained in the communities to help discuss issues related to Climate Change and sustainable livelihoods with community members, [including women and gender subgroups](#) and be responsible continuous engagement locally even after the end of the programme.
- **Dialogue building:** ultimately the more long-term objective of Component 1, the programme aims at creating ~~the mechanism~~ [equitable mechanisms](#) for all parties to begin communicating constructively on how to identify, mitigate and adapt to [differentiated](#) climate change [drive](#) risks.

The concrete output of Component 1 is a strategic multi-scale planning document, which is the result of soft interventions aimed at capacity building in scenario planning and co-design of local planning. These will include the creation of ad hoc training manuals for future interventions and projects, as well as capacity building.

Component 2: A satellite-based Multi-Hazard Early Warning System for the KRB

23. It has been established that the most important infrastructural need of the KRB is **the installation of weather stations in each micro-climate of the Basin**. Such infrastructural intervention would be linked to the building of a Multi-Hazard EWS for the Kunene Basin³². With a focus on the project area, the rangeland of nomadic groups, this activity will benefit decision-makers and stakeholders at all levels, as well as improved science-based decision-making and promote data sharing:
- By **translating the data in easily understood weather patterns**, local communities, [including women and marginalized gender sub groups](#) will be able to discuss the current status quo and options for adaptation strategies, based on actualised knowledge and review the planning according to data [\(disaggregated by gender subgroup\)](#).
 - By **collecting and sharing data across countries**, the programme will contribute to the fulfilment of the requirement on data sharing under the Revised Protocol on Shared Water Courses (2000) and support integrated planning activities under the other Components of this programme.
 - By collecting harmonised datasets and making them available to the Joint Management Committee and to the public through the improved Kunene River Assessment Toolkit, the Programme shall contribute to **knowledge development and sharing for research and further national/regional planning**.
24. This component will be implemented with a private sector partners, such as IBM Research Africa to develop the Big Data Analytics system to collect and harmonise data, and provide a user-friendly visualisation ~~tool~~ [tool](#). [Efforts will be made to specifically target women and marginalized subgroups through use of simplified data sharing tools and language.](#)

²⁹ The assessment and modelling on groundwater resource will be done by learning from existing work carried out in the region over the last few years. A preliminary desktop research reveals learning can be drawn from [the UN-IGRAC work in the Ramotswa and Stampriet Aquifers](#), which was used in the experimental work funded by the [Big Data Analytics and Transboundary Water Collaboration for Southern Africa](#), and the [modelling piloted by IWM](#) in the SADC region.

³⁰ Locatelli B. 2016, "Ecosystem Services and Climate Change". In: Routledge Handbook of Ecosystem Services, M. Potschin, R. Haines-Young, R. Fish and R. K. Turner (eds). Routledge, London and New York, pp. 481-490. ISBN 978-1-138-02508-0; Lavorel Sandra, Locatelli Bruno, Colloff Matthew J. and Bruley Enora, 2020, "Co-producing ecosystem services for adapting to climate change", Phil. Trans. R. Soc. B. 375:20190119. DOI: <https://doi.org/10.1098/rstb.2019.0119>

³¹ Coldrey K. and Turpie J. 2020, *Climate Change Risk Assessment for Namibia's Communal Conservancies*, Anchor Environmental Consultants for NACSO; IRDNC, 2021, *Climate Risk and Adaptation Trial Assessment Report: Mashi Conservancy*; WWF and IRDNC, 2020, *Participatory Community Assessment Tools for Namibian Conservancies on Climate Risk and Adaptation Planning*.

³² This component is based on the approach created and implemented by the World Meteorological Organization as part of its contribution to Disaster Risk Reduction (WMO, 2018, *Multi-hazard Early Warning Systems: A checklist*, WMO) and endorsed by the UN and its agencies (United Nations Development Programme, 2018, *Five approaches to build functional early warning systems*). It was adopted by UNDP in Uzbekistan ([Enhancing Multi-Hazard Early Warning System to Increase Resilience of Uzbekistan Communities to Climate Change Induced Hazards](#)). The AF has recently pre-approved a SB-HWS projects in the Senegal River Basin.

25. Part of the engagement activities of Component 1 is the community ~~consultation~~[consultation, including women and marginalised subgroups](#) to discuss this Component and gather local knowledge on potential sites.

The concrete output of Component 2 is the installation of a series of Weather Station across the basin, which capture highly localised data. The Data is, in turn, fed into a basin-wide machine-learning analytic system available online to support both government planning and research. This will support soft outputs for the basins, in line with the 2000 SADC Protocol on Shared Watercourses and the 2021-2031 SADC Strategy for Drought Disaster Resilience.

Component 3: Community-based adaptation actions, projects and activities

26. Using the outcomes and outputs of the two previous components, in this phase, the programme will consolidate **the co-design of activities and projects to support the adaptation capacity of the ecosystems, the target communities and related communities**. The process will use an adapted approach of Theory of Change and Scenario Planning³³. It will also include development, promotion and strengthening gender considerations in climate change adaptation planning and implementation to ensure program gender responsive climate smart agricultural practices and technologies in order to increase access to assets and services. It is foreseen that this mixed approach will contribute to developed cooperative dialogue between the parties as a medium to long term output of the programme.
27. This Component will be hosting a variety of USPs because the activities will be planned and implemented with the stakeholders, and may require the involvement of existing partners or the establishment of a Grant Facility³⁴. This component will use the knowledge created with the outputs of Components 1 and 2, as well as the capacity developed within communities, stakeholders and government agencies to conduct a **CC Vulnerability Assessment**, to identify, co-design and implement activities that promote adaptation to CC whilst enhancing the local capacity [for all including women and marginalized subgroups](#) to establish sustainable livelihoods.
28. Considering that these will be USPs, the programme management will develop specific criteria for the selection of the activities that respond to [gender-specific](#) local needs whilst responding to the requirements of reducing Environmental and Social Policy Risks of the programme. The criteria will be used to select the activities for implementation as well as to develop the Terms of Reference for the Grants, should they be necessary.
29. Furthermore, this component will also supplement funding to existing activities that are deemed useful and successful in building resilience by both local communities and government authorities. This will help to integrate the funding capacity and impact of all the implementing agencies active in the programme area, avoid dispersal of funds and replication of interventions.
30. In this phase of preparation of the Concept Note, four (4) initiatives have already been identified for support (See Table 2).

³³ See the reports: Sinai Report xxxxx; Murphree M.J., Hurst F.C., Bocchino C. 2010 *Strengthening conventional Protected Area planning in Syria: A Scenario Planning Approach*, for UNDP Country Office and the Global Environmental Facility's to the Biodiversity Conservation and Protected Areas Management Project (SYR/05/010), The Via Nova Group.

³⁴ The *Projects/programmes with Unidentified Sub-Projects (USPs): compliance with the ESP and GP* guidelines of the Adaptation Fund specify that a Grant Facility is allowed to be instituted for USPs by a Programme when the "development of rules is a pre-condition for the formulation of the activities it will fund. In such cases, it may be impossible to identify by the time of submission all the environmental and social risks associated with these grant activities since the nature of the activities or the specific environment in which they will take place, or both, may not be known" (pp.1 and 2).

Table 2: List of activities identified for support

Implementing agency	Activities
WWF/IRDNC	CCA Community Vulnerability Assessment Human-Wildlife Conflict mitigation
WVI Angola	Education programme for rural children in semi-nomadic communities (aligned with formal education system) Training on basic livestock health and disease management for men and women in community

31. These relevant activities have been approved by the relevant government authorities and implemented with pilot communities, so they can be supported from Y1 of the programme implementation. The outcomes of the activities and the lessons learnt will be included in the KRB: EbA-DRRP and be discussed in the Scenario Planning to create a shared understanding of the different impacts between good and mal-adaptation projects.

The concrete output of Component 3 is a series of local activities and projects (USPs and successful existing activities), co-designed with the target communities, including women and marginalised gender subgroups and local government authorities. The soft outcomes of this process the capacity building in knowledge processing (use of information for planning), mutual gain planning and project ownership.

Component 4: Awareness raising, learning and knowledge management

32. This programme is based on (1) the creation of important knowledge to support adaptation planning and (2) the use of such knowledge to inform co-design and implementation of adaptation activities. Both scientific and traditional knowledge is fundamental for the success of this programme and its long-term sustainability, as is the knowledge created during the Stakeholders' Engagement process with the Theory of Change and Scenario Planning. This Component will be concerned with the use of this knowledge to inform the internal Monitoring, Evaluation and Learning (ME&L) Process, including gender-sensitive indicators, and to share the learnings of knowledge on gender and adaptation through exchange of good practice experiences with other interested parties regionally and globally.
33. While the ME&L Process will be part of the ESMP created for the Programme, the awareness raising and knowledge sharing will be part of the outreach process. Firstly, the documented experience and knowledge gained produced will be used to raise awareness on gender-responsive adaptation with the target and related communities, the government, private sector and all relevant stakeholders, thus informing the Stakeholders' Engagement and co-design processes. Secondly, the Programme seeks to reactivate the Kunene River Assessment Toolkit online by updating the content already present and enhancing it using the data (gender disaggregated) and knowledge created by the programme. By contacting the owners of the online Toolkit, possibilities will be explored to create an active interface portal for the Kunene River Basin, linked to the regional governance structures such as the Kunene River Basin Joint Management Committee, the SADC Water Division under the Directorate for Infrastructure and Services, the SADC Groundwater Management Institute, as well as the National water departments in Angola and Namibia. The programme will also explore the possibility of a real-time map for water monitoring in the Kunene River Basin using the data collected with the activities in Component 2.

The concrete output of Component 4 is the financial support to continue existing approved and successful activities. By supporting activities which would otherwise be halted due to lack of funding, would allow this Programme to provide continuity, build a relationship of trust with

government agencies and affected communities, including women and other gender subgroups supporting Components 1, 2, and 3, and being concrete implementation in Year 1 already.

B. Programme innovative solutions to climate change adaptation

34. This programme is funded on collective lessons learnt by partners working in the KRB, with government agencies in Angola and Namibia, and with the people of the Kunene. The innovative solutions identified reflect an optimisation of the knowledge acquired on the CC risks and hazards faced by the environment and its users, with a focus on the specific vulnerabilities of the nomadic groups, triangulated with the understanding of the river basin and its ecosystems.

35. Innovation 1: combine science with Indigenous Traditional Knowledge

It may have been advised since the endorsement of the Local Agenda 21 over two decades ago, but it is still very difficult to find Adaptation projects, which are building on the balance between these two sets of knowledge. [For instance, women have considerable knowledge in managing and conserving natural resources and this knowledge is not utilized in programmes.](#) This programme seeks to show how this combination leads to better and more sustainable Adaptation projects that can be developed by bridging the gaps between science and people. This will be rolled out by adapting Scenario Planning for Natural Resources Management through a Mutual Gain Approach to negotiation³⁵. This innovation is expected to lead to an innovating planning for Disaster Risk Reduction in the Kunene River Basin, which may be adapted and upscaled to the sedentary communities of the Basin, and used in other regional transboundary basins, where people do cross borders regularly, for socio-economic reasons.

36. Innovation 2: Multi-Hazard Early Warning System

This tool to understand how CC impacts a specific locality and elaborate solutions, as well as preparedness strategies, is fairly recent and still being piloted globally, but many lessons learnt are already available specifically within the UNISDR network and the Global Platform for Disaster Risk Reduction. The innovation in our case would be to link this EWS tool with the data collected from the installation of weather stations in the range areas of the nomadic groups: 50-300 km from settlement. These will cover a large area, also occupied by sedentary groups, and the information collected [\(will benefit both the nomadic and the sedentary groups, with special consideration for women and different sub groups](#) in the middle and lower sections of the Kunene ~~River~~[River](#). By using the Vulnerability Assessment already successfully piloted by WWF and IRDNC in some of the communities in Namibia, the programme will be able to roll out the MH-EWS with the help of local partners and combine the data collected from fieldwork with that collected by the weather stations to provide integrated knowledge on the target ecosystems, leading to integrated DRR planning and implementation for Ecosystem-based Adaptation.

37. Innovation 3: DRR planning for Ecosystem-based Adaptation

The link between DRR and EbA is very recent in the international agenda, and only in 2018 the Convention on Biological Diversity developed guidelines for donors, practitioners and decision-makers³⁶. The proponents to this programme agree that the connection between the two frameworks for Climate Change Adaptation in Southern Africa is unconfutable, especially in dry and arid ecosystems with multiple land uses, such as the Kunene River Basin. The proposed DRR plan will be

³⁵ The Mutual Gain Approach to Negotiation and Conflict Resolution is an innovative methodology to approach any negotiation and has been increasingly applied to natural resources management situation where conflict amongst users and between users and decision-makers has often led to poor governance and environmental degradation. Currently, it is endorsed and used by [Wetlands International](#) as a negotiation tool for natural resource management and governance.

³⁶ CBD, 2018, *Guidelines for Ecosystem-based Approaches to Climate Change Adaptation and Disaster Risk Reduction*, draft available at <https://www.cbd.int/sbstta/sbstta-22-sbi-2/EbA-Eco-DRR-Guidelines-en.pdf>, last visited on 20 December 2021.

unique in the region and may be used in other Transboundary River Basins in the region, which experience similar tensions between use and conservation of resources, amongst users and/or between users and decision-makers, but need to enhance the ecosystem based to avoid total environmental and socio-economic collapse. Whilst this will be rolled out in year 1, the enabling environment for multi-stakeholder dialogue will be used throughout the programme to co-design innovative adaptation projects and ~~solutions~~. [Gender considerations in EbA will take consideration of gender differences in access to and control over natural resources, gender specific knowledge an inequity from ecosystem restoration and management. For instance, in Namibia, both men and women have access to communal land, but men are more privileged. Women are responsible for gathering forest products: fuelwood, raw materials for crafts and wild fruits. There is need to enhance representation of women and other marginalized gender groups in natural resources management committees as well as ensure equal benefit to all gender groups form actions taken to protect the ecosystem.](#)

38. *Innovation 4: planning for sustainable financing*

The project is designed with a focus on sustainability for all activities implemented and this include providing opportunities for sustainable financing and income-generation. This will be done with two streams of activities:

- a) Create and disseminate knowledge on existing mechanisms to create financial incentives for natural resources management, such as Payment for Ecosystem Services, and to create security for losses, such as Disaster Risk Insurance, as may be applicable to the communities we propose to work with and the local private sector when of relevance (i.e. land-owners and extensive farmers)
- b) Create and foster opportunities for partnerships with the private sectors, including profiling suitable [gender sensitive](#) value chains linked to the existing markets of indigenous plants and commodity-based trade for livestock in veterinary areas.

39. *Innovation 5: Gender responsive adaptation*

Community consultative process identified female-headed households as the most vulnerable members to climate change. Program will therefore [reduce vulnerability and improve adaptive capacity of target group, including women and other sub gender groups to respond to impacts of CC adaptation and climate resilience. The programme will](#) mainstream gender into adaptation planning and decision- making. A focus will be on gender issues [will be on access to and control over natural resources](#) and [involvement of plans with](#) stakeholders at the front end of the project cycle, including attention to how gender-specific barriers can be addressed, build wider ownership for project activities and broader replication. [The project will conduct gender responsive consultation through consulting women, and men separately, ensuring the timing and venues of meetings allow access to all gender groups, ensuring the use of local language in communication, involvement of female staff to conduct meetings so as to increase women participation, and inclusion of wone organisational representation to bring in a broader gender perspective.](#) For instance, the project will ensure that women comprise at least 50 % of the beneficiaries and constitute majority of leadership positions. As a principle, the project will also ensure that women are included in management structures for the community level productive structures.

C. Programme economic, social and environmental benefits.

40. The project has been screened for environmental and social risks as per the Environmental and Social Policy of the Adaptation Fund and was found to have no or limited significant adverse environmental or social impacts. Any potential negative impacts as a result of this project are believed to be small in scale, limited to the project area, reversible and can be either avoided, minimized or addressed using recognized good environmental and social management practices.

41. **Social benefits.** The programme will have specific focus on co-design [meaningfully](#) with beneficiary communities and stakeholders [in a gender responsive way](#), with a dedicated targeting approach for vulnerable groups, women and youth leading to a number of social benefits, including the following:
42. **Increased equitable access to natural resources and management.** Co design with communities, including vulnerable groups will empower the communities to adapt to climate change. Through the capacity building activities, the project will empower vulnerable community members, [including women and marginalized groups such as indigenous people, people with disabilities and youth](#), to make their own decisions about the investments, [mitigation measures, sharing of resource benefits and opportunities and implementation issues](#) in enhancing the resilience of their livelihoods. The project is expected to ensure increased access to water, climate information, improved ecosystems and services, reducing vulnerability, improved natural resources management and any potential negative impacts for the Semi Nomadic Agro Pastoral Communities in the Transboundary Kunene River Basin.
43. **Social cohesion strengthened.** Semi Nomadic Agro Pastoral Communities will be better coordinated and in a better position to sustainably manage natural resources as well as respond to climate extremes. Community cohesion will be strengthened through ~~the~~ participatory conservation planning and land-use, climate-driven risk reduction and emergency preparedness. Youth and women will be fully engaged in the process with a participation target of 30 and 50%, respectively [and are representation ed in natural resources committees.](#) The better communities are organized, the less likely a “tragedy of commons” scenario will occur where individual community members act independently according to their own self-interest causing the degradation of ecosystems and increasing climate vulnerability.
44. **Increased awareness and knowledge.** Training will increase communities [and different gender sub groups](#) and stakeholders knowledge on disaster risk reduction, and ecosystem management. Communities will be more aware of the impacts of unsustainable activities on natural resources [to effectively and be in a better position to](#) respond to climate change impacts.
45. **Economic benefits:** The Early Warning Systems (EWS) and training programs in using weather information to prioritize adaptation options will provide the means for informed decision-making and implementation of measures to protect assets and services exposed to flood disasters in the Kunene basin. The economic benefits include the drastic reduction of economic losses and social impacts due to these disasters. The actions targeting the development of water resources in component 1 will increase the availability of water for economic activities (small-scale agriculture and irrigation, livestock farming, etc.) but also the preservation of ecosystems through Ecosystem based Adaptation (EbA). These activities will not only contribute to increasing ecosystem services but will also substantially strengthen the livelihoods and economy of the populations, especially the vulnerable communities [such as the women and different gender subgroups](#). Most importantly is the reduction of women's [workload/efforts](#) to collect water, especially in rural areas.
46. **Environmental benefits.** Conserving, restoring and sustainably managing ecosystems ~~th~~rough EbA can deliver on a number of national and international development priorities and obligations, including enhancing people's resilience to climate change and disasters, supporting biodiversity, mitigating climate change, and protecting food, water and livelihood security especially of vulnerable populations, [including women and different gender subgroups](#). Such actions can also help enhance the effectiveness of disaster risk reduction strategies. Improved ecosystems have a greater capacity to adapt to a drier, hotter and more variable climate in the lower Kunene. Several environmental benefits, are envisaged:

47. **Improved pasture health.** Better grazing management, effective pasture recovery periods, pasture improvement measures will lead to pastures that are more productive and in a better condition.
48. **Soil erosion management.** Soil conservation through improved grazing management, improved management of water points, gully rehabilitation planting of trees will reduce soil loss.
49. **Improved ecosystem services.** A valuation of ecosystem goods and services in Protected Areas and Conservancies, Communal Areas and private ranches will assist in environmental restoration and livelihood enhancement. EbA and Disaster Risk Reduction (DRR) will deliver multiple benefits including restoration and conservation of vegetated ecosystems, which also enhances carbon sequestration as well as community engagement and livelihood opportunities. A focus on the rangeland for the semi-nomadic will reduce overstocking or mismanagement and improve ecosystem services associated with grazing.
50. **Protection of sensitive protected habitats.** Natural resource management plans will lay out areas with measures (e.g. grazing restrictions or fencing) to protect habitats of high ecological value such as wetlands and other protected areas. These areas are important for emergency feed reserves, water quality, and biodiversity as habitats for plants and animals.
51. In line with AF guidelines, the table below outlines the approach in addressing those risks identified that require mitigation.

Principle	Residual Risk	Mitigation Measures	Responsibility	Monitoring Indicator	Budget
Compliance with the Law	Adaptation measures implemented under the project may require permits, and compliance with national technical standards and as such present a risk of non-compliance with local legislation if not properly monitored	The USPs which may be identified under component 3 will be Screened at various levels including at the Community and local Government levels. Strict adherence to the technical national and subnational technical standards and bylaws including key procedures such as EIAs, permits, and codes where applicable. Activities with a medium or high risk will not be considered for inclusion in the project.	PJTC, IFAD, FAO	At the minimum, All the community level value chain infrastructure and assets meet the relevant regulations and standards	No additional Budget
Gender Equity And Women's Empowerment	Women's status and representation may limit their meaningful participation in project activities	To ensure compliance with AF's Environmental and Social Policy as well as the Gender policy, the project will ensure that women and men Participate fully and Equitably throughout the project cycle in order to ensure project activities to ensure gender responsive outcomes and results. In addition to the consultations done already, women will be consulted in on-site, during deployment of various project components. A Gender Assessment and Gender Action Plan will be developed to ensure that women and men are meaningfully engaged in project activities, and Realize an equitable share of project benefits. Gender disaggregated data on gender responsive indicators and integrating of gender mainstreaming is reporting of all components will be adopted. Specific project indicators will ensure that results-based management will cover meaningful participation of both women and men.	IFAD, FAO,	Indicators are provided under the Gender Assessment and Action Plan	No additional Budget

52. Overview of the Approach to Environmental and Social Management

IFAD will apply four key mechanisms to comply with the AF ESP:

1. Program-Level Quality Assurance: IFAD's as implementing entity with oversight responsibilities and core policy to lead in application of environmental, gender and social principles.
2. Project-Level Quality Assurance: Screening, by FAO and PJTC and other partners in the river basin, at the sites in each of the 2 countries of proposed project scope and activities for potential harmful impacts and risks.
3. Screening of impacts and possible risks of proposed project in relation to the 15 core principles of ESP: appropriate categorization of project.
4. Development and application of ESMP: As per guidelines of the Adaptation Fund as described in the proceeding section whose implementation will be driven by a **ESP, Gender, and Technical and Regulatory Standards working Groups** which is part of the implementation arrangements

ESMP Monitoring

53. IFAD will apply a systematic process of progress monitoring and collection of stakeholder feedback and reviews. As the IE, IFAD will establish a project M&E and reporting mechanism through which it will monitor and report on the following: 1) project progress and results (on the basis of verifiable indicators and means of verification) and 2) impact assessment and compliance with ESP Principles. This will be done throughout project implementation. As the project will focus on the implementation of activities in pilot communities, monitoring and reporting processes will place particular emphasis on the local level.

Grievance Mechanism

54. All direct beneficiaries of the project and other related stakeholders will be informed about the grievance mechanism [for resolution of conflicts](#) and the complaint-handling mechanism of the project. The IE with project partners will ~~develop~~ [produce](#) public information materials (leaflets and brochures) that explain the project, [roles and responsibilities](#) complete with detailed contact information of persons in charge (name, position, address, phone, email), and including access to information regarding the [ad hoc complaint handling mechanism](#) for the AF. These public information materials will be distributed during community consultations.

Gender considerations in design, implementation and evaluation of programme

55. Gender considerations have been ~~and will be~~ factored ~~in from~~ stakeholder consultation process, identification of adaptation solutions and in the implementation of the programme. The community consultations were and will further be undertaken using focus group discussions where, separately [and in mixed groups](#), men and women groups were facilitated to better understand and articulate their specific climate change concerns and resilience needs. [The timing and the location of the consultation meetings will take into consideration the participation of women. Consultations will be held closer to villages in order to care for easy transportation and child care facilities as well as the elderly who are less mobile. The communication during meetings will be in local language to facilitate understanding by the less literate. There is also consideration to use radio and picture leaflets for the less literate. Consultation will be well balanced for both men and women \(50% women participation\). Consultation meeting will be facilitated by female staff in order to attract women participation. ~~In order to~~ \[To bring a gender perspective and broad gender expertise. Stakeholders such as the national women ministries for women, youth, gender equality organizations, local women expertise and community based organisations, women target groups and their families, will be invited to attend the stakeholder consultative process. Using the FAO tools for gender mainstreaming, the\]\(#\) \[The gender assessment will take into account intersectionality of existing gender inequality and exclusion through collection data disaggregated by sex, gender, age, disability and economic status.\]\(#\) ~~Ce~~ consultations considered the priorities, opportunities, needs, constrains and knowledge of both women and men. The IFAD Gender Expert will work closely with, the FAO Gender Officer at the regional level will ensure all activities and interventions comply with FAO, Adaptation Fund and national government gender guidelines and will provide expert support during project implementation. The programme Monitoring, Evaluation, Accountability and Learning Officer will ensure gender mainstreaming, including the use of gender-disaggregated indicators.](#)
56. A [preliminary gender analysis was carried out during the design of the concept note and a](#) detailed gender analysis will be carried out during the preparation of the full project proposal so that the rights, needs and opportunities and barriers of men, women, youth and their intersecting identities (age, location, gender, social class) are addressed by the programme. During implementation emphasis will be on ensuring outreach strategies that achieve active participation of women in committees, capacity building and policy discussions, which are the cornerstones of effective

intervention. Resource management capacities of women will be explored as an essential basis for designing responses to climate change and disaster risk reduction.

Justification for Unidentified Sub-Projects (USPs) in the proposal

57. The identification, design and implementation of USPs potentially under component 3 will closely follow AF guidelines. Once USPs under Component 3 and other sections have been identified and clearly defined for each site, they will be screened for compliance with the principles of the AF ESP to ensure that any potential unwanted impacts of these activities are anticipated, avoided, reduced, or mitigated. Activities will be rated by risk category (low, medium, high), which will determine what further action is required, and high-risk USPs will not be developed or implemented. Potential risks, whether social or environmental, will also be assessed at the community and value chain level. Any identified risks will be subject to monitoring and follow-up to ensure that planned mitigation measures are implemented ~~and~~ effectively. As part of the gender responsive project indicators and gender assessment at initial design stage, may not be sufficient. As part of interactive gender assessment, gender considerations incorporated during proposal development may have to be updated and supplemented to take into considerations relevant gender dimensions of USPs. All USPs that require further assessment, permitting, etc., will be closely supervised to ensure that they obtain the necessary approvals. All these aspects will be elaborated further in the full proposal

D. Cost-effectiveness of the proposed programme

58. The broad objective of the programme is to deliver sustainability as an outcome of its activities, which implies both a longevity of the activities pertaining to adaptation: from dialogue and cooperation, and a cost-effectiveness of co-designed projects able to adapt to the changing climate and its impacts beyond the life cycle of this programme.
59. Disaster risk reduction (DRR) and early warning systems (EWS) are essential responses where extreme climatic events threaten [community livelihood security, including women and marginalized gender subgroups](#). The partnership with the National Meteorological Agencies and the local communities will ensure that data will be continuously collected and the situation monitored. Community based DRR/EWS systems, [also involving women and marginalized subgroups](#), enable more localised information on vulnerability and capacity to be gathered leading to decisions and actions better suited to the local context. An approach which draws on all sectors, contexts, levels and actors, from government officials to climate scientists, to vulnerable people [including women and different marginalized subgroups](#) themselves, recognizing the contribution of the different knowledge, capacities and experiences of each. The resultant interventions will be co-owned, easy to implement and therefore cost effective.
60. In addition, the liaison with the SADC Water Division, the SADC-GMI and WaterNet will build cost-effectiveness in data collection and sharing for regional planning. The use of the existing portal on the Kunene River Basin means funds will only be spent to update the system and include new data and knowledge, instead of building a new competitive product. Besides the co-design process, the programme will identify and use existing relevant adaptation projects to co-fund in partnership with the original implementing agencies, pending compliance with the AF Environmental and Social Policy, and Risk Assessment.
61. The following cost-effectiveness criteria will be further refined at full proposal formulation and applied in selecting the community-based adaptation practices under component 3:
- Adaptation rationale-clarify of concrete adaptation benefits for semi nomadic pastoralists;
 - Gender -how easily the intervention reaches large numbers of women; [gender responsive mitigation strategies, equitable access to DRR resources by the different gender subgroups, community training for EWS/DRRM targeting women and marginalized subgroups](#).
 - Sustainability of intervention-can the intervention continue providing benefits after project closure
 - Minimal potential for mal-adaptation
62. Other possible interventions that could take place to support the adaptation and building of climate resilience would be more top down approaches where assessments are carried out in the targeted geographic locations and investments made in infrastructure development that undermine the current coping strategies of the communities and do not build on the traditional and indigenous knowledge. Potential investments would be in costly water infrastructure that may not be maintained and fully ~~utilized~~[utilized](#) by communities due to lack of ownership.
63. The project deploys an innovative intervention framework which combines science with Indigenous Traditional Knowledge, deployment of Multi-Hazard Early Warning System; DRR planning for Ecosystem-based Adaptation; planning for sustainable financing as well as Gender responsive adaptation. This is a fundamental departure from the usual responses to climate induced hazards which include emergency relief programmes, including food distribution programs , cash transfers and other forms of subsidies.
64. Emergency relief programs in pastoral areas of Africa do little to sustainably relieve the fundamental effects of climate induced emergencies such as drought and floods. This is because traditional mechanisms of coping to drought are often disrupted by food aid programmes and other emergency-oriented interventions. The recommendations for [the emergency programme](#) to be more effective in meeting the primary needs of pastoralists following severe drought/floods including

rebuilding their herds, ensuring [gender responsive](#) access and other mechanisms which are co-created with the communities, [including women and the different gender sub-groups](#).

65. Relief risks creating a 'dependency mentality' or 'dependency syndrome' in which people expect continued assistance. there are four main ways in which the term is used:
- Relief risks creating a 'dependency mentality' or 'dependency syndrome' in which people expect continued assistance. This undermines initiative, at individual or community levels.
 - Relief undermines local economies, creating a continuing need for relief assistance and trapping people in chronic dependency on outside assistance.
 - Dependence on external assistance is viewed as one of the features of extreme poverty, associated with a sense of shame or defeat.
 - Dependency on relief resources on the part of governments - at local or national levels, warring parties or aid agencies.
66. While cash transfers can enable the beneficiaries to purchase the goods and [services](#), they need most, however, the sustainability of such programs are always at question. In addition the payment mechanism can face challenges especially considering issues of remoteness of the areas, which include not accessing cash in good time distance to the facility, delay in payment of cash and confusion due to change of payment dates, loss of programme identification number and national identification number, delay in payment cycles and unknown dates of payment; high transport cost from home to the service provider and overcrowding during the reception of the cash. [There is a need for putting into place strategies to mitigate sexual harassment in terms of increasing female support staff, and enhancing access by women and the different marginalized gender subgroups](#).

E. Consistent with national or sub-national sustainable development strategies

67. The 2020 Revised SADC Protocols on Shared Watercourse prompts the Members States to identify and adopt strategies for the integrated management of shared waterbodies, including planning, data collection and sharing, as well as implementation support. The Kunene River System has a Joint Technical Committee (JTC) tasked to enact the Protocol, but [lacks sufficient resources struggles with little resources](#). This Programme seeks to support the JTC by developing the EbA DRR Plan that also contains recommendation for high-level management intended to guide the activities the JTC including fund-raising. At regional level, the programme also responds to the SADC Climate Change Adaptation Strategy for the Water Sector³⁷, which clearly states:
68. *Local communities have been dealing with climate variability for generations and have learned to adapt their lives and livelihoods to the water cycle. New adaptation measures for the water sector must build on such knowledge* (p. 9)
69. Adaptation programmes and projects must address the local, river basin and regional scales for interventions on governance development and management looking at recovery, response and preparedness (see the cube on p. 11)
70. The recognised Adaptation measures to implement are applicable to both surface and groundwater and include all the components of this programme from strengthening water governance to infrastructure development for monitoring and prepare (pp. 16-29)³⁸.
71. The National legislation for Angola and Namibia in respect of transboundary water management and Disaster Risk Reduction is in line with the regional and international agenda, and the programme fits with the national directives on supporting sustainable socio-economic development opportunities for vulnerable communities, also part of the SADC poverty eradication agenda included in the SADC

³⁷ SADC. 2011. *Climate Change Adaptation in SADC. A Strategy for the Water Sector*. Gaborone (Botswana)

³⁸ Namibia also has a Climate Change Strategy and Action Plan. Both Angola and Namibia have updated their respective National Determined Contribution for UNFCCC for 2021.

Drought Disaster Resilience Strategy (2021 – 2031)³⁹. In both countries, furthermore, different sectors and legislation are of relevance to the framework and local level intervention proposed here: see Annex 6 for the table linking possible interventions with national legislation.

Namibia

72. Namibia's Nationally Determined Contribution (NDC), updated in 2021 emphasizes further improvement in adaptation and developing future climate resilience to reduce climate threats to the populations and their livelihoods. Contribution to achieving resilient growth is evidenced by a range of ongoing projects, such as the Community Based Adaptation programmes focusing on agricultural and pastoral communities in the north-central and far northeast region of the country, undertaking community-based projects to build resilience to climate change by increasing resilience against climate-induced land degradation. The NDC encourages efforts to achieve the government's vision for a 'green economy' that encourages balanced economic development while safeguarding the environment. The proposed programme contributes towards achieving these goals.
73. Namibia implemented a National Climate Change Policy of 2011 and the National Climate Change Strategy and Action Plan 2013-2020 (NCCSAP), now being replaced by the NDC Implementation Strategy and Action Plan for 2021-2030. "Namibia has placed more focus on adaptation that is currently implemented under four key critical themes, that is, food security and sustainable biological resources; sustainable water resources base; human health and wellbeing; and infrastructure development".⁴⁰
74. In addition to Namibia's, current medium-term policy framework, National Development Plan NDP5, acknowledges the potential contribution of agriculture towards economic growth, social transformation and environmental sustainability. The centrality of agriculture is further articulated in the Harambee Prosperity Plan³¹ (HPP) which focuses on raising agricultural production and productivity to address poverty and hunger in rural communal areas. The GoN has also identified broader rural economic development as a key driver of economic progression in the country.
75. It is important to note the alignment with the National Drought Policy and Strategy which encourages and support farmers to adopt self-reliant approaches to drought risk; Namibia Water Policy White Paper, includes (a) Shared Water Courses Principles; (b) Water Use and Conservation Principles; Water Supply and Sanitation Policy aims at contributing to improved public health; Reduce the burden of collecting water; Promote community based social development taking the role of women into special account.
76. The programme will assist the Namibian government in implementing priority areas for adaptation and the most vulnerable sectors, namely water resources, agriculture, forestry, human health and disaster risk management.

Angola

77. The programme is aligned to Angola's NDC which focuses on reducing vulnerability, strengthening resilience and increasing the country's adaptive capacity in order to protect ecosystems, people, livelihoods and strategic sustainable development and economic investment. The NDC is aligned to the National Strategy for Climate Change 2020-2035, National Adaptation Programme of Action (NAPA), 2011, National Development Plan 2018-2022; Long-Term Development Strategy for Angola 2025- aimed at 'transforming Angola into a prosperous, modern country, without poverty and with a growing insertion in the world and regional economy; Medium-Term Development Plan for the Agrarian Sector 2018-2022; National Action Program to Combat Desertification; National Development Plan (PDN) 2018-2022 that aims to reduce poverty and social inequality, and to widen

³⁹ Dlamini, TS, Manyatsi, Dlamini, WM, AM, Hlanze, Z. 2021. *The SADC Drought Disaster Resilience Strategy (2021 – 2031)*. SADC/IUCN, Gaborone, Botswana.

⁴⁰ [Namibia%27s%20Updated%20NDC %20FINAL%2025%20July%202021.pdf](#)

in a sustainable way the productivity of regions subject to drought; Disaster Preparedness, Contingency, Response and Recovery Plan for the period 2014- 2019; Strategic Plan for Disaster Risk Prevention and Reduction of Droughts in Angola, includes priority actions and sectors for medium- and long-term drought recovery: Agriculture; Water, Sanitation and Hygiene, Education and environment.

F. Alignment with national technical standards

78. The programme will comply with the Adaptation Fund standards and policies, such as the Social and Environmental Policy and Gender Policy of the Adaptation Fund and will align and adhere to the national laws and codes of the Governments of Namibia and Angola. IFAD's social, environmental and climate assessment procedures (SECAP) are fully aligned with AF. The proposed programme complies with the various laws related to the project's implementation, such as environmental, agricultural and water resource acts and laws. Related line Ministries in Namibia and Angola will be instrumental in strengthening compliance and alignment with the laws and policies of the country. Relevant government Ministries will be further engaged during design to ensure that activities comply with relevant national standards. Annex 6 gives an overview of the most pertinent laws and acts in the addressed sectors, and their relevance to the programme.
79. Relevant technical standards applicable to the project include EWS, water supply, water harvesting, irrigation systems, plant and animal production and selection, ecological infrastructure, construction, as provided in Annex 6. A full detailed analysis, evaluations and consultations with the competent services will be carried out during the environmental and social impact study during the full proposal design.
80. The Proponents also commit to preparing an Environmental and Social Management Plan in line with the ISO 14001 Environmental Management System Standards and the Environmental and Social Policy of the Adaptation Fund, including a Risk Assessment for local interventions as Unidentified Sub-projects.
81. The programme will also be aligned to IFAD's nine Environmental and Social standards. The includes biodiversity strategy, resource efficiency and pollution prevention, cultural heritage, indigenous peoples, Labour and working conditions, community health and safety, physical and economic resettlement, financial intermediaries and direct investments, and climate change. The priorities, as mentioned earlier, comply with the Fund and national policies and regulations for Namibia and Angola.

G. Duplication of programme with other funding sources, if any.

82. The programme will not duplicate other projects and programmes. It largely seeks to build on and complement existing and past programmes of work being undertaken by government agencies, public entities, NGOs and other relevant stakeholders by bringing a stronger focus on building the resilience of the nomadic agro-pastoralist groups by supporting the co-design and implementation of a n inclusive Disaster Risk Reduction Strategy for Nature-based Adaptation
83. The programme will build on the experiences and lessons learned from past and ongoing initiatives and inform ongoing policy and learning processes, within the Kunene basin as well as beyond. Ongoing ~~There are many such ongoing~~ environmental and agricultural interventions that will have a complementary effect on the project. ~~In designing the project, these interventions~~ will be highlighted during design. These regional and national existing and past projects will be reviewed to eliminate the possibility of duplication and to capitalize on ~~but also for purposes of~~ lessons learning and possible

up-scaling of successful interventions as part of this proposed project. The regional and national level programmes linking and aligned to this proposed project are outlined below.

- At a regional level Global Water Partnership: [The Water, Climate and Development Programme](#)
- [\(WACDEP\)](#) aims to integrate water security and climate resilience in development planning processes, build climate resilience and support countries to adapt to a new climate regime through increased investments in water security.
- UNDP /UNOPS -Enhanced Water Security and Community Resilience in the Adjacent Cuvelai and Kunene Transboundary River Basins which focuses on strengthening the water security and resilient livelihoods of the populations in the adjacent Kunene and Cuvelai river basins through improved transboundary and conjunctive water resources management. At the level of full proposal development concrete linkages will be established through the country level PMUs to ensure that complementarities are concretized, synergies are created, resources are pooled and overlaps are avoided. Major areas of synergies include:
 - Early warning system—The UNDP/UNOPs focuses on early warning for floods while this proposal brings the concept of multiple hazards including drought, heatwaves and others hazards which affect the communities. Engagements with UNDP/UNOPS will be done with the objective of ensuring that aspects of flood early warning systems are synergized and integrated into the proposed multi-hazard early warning system
 - Livelihoods and resilience building through community driven activities—Since most of the activities in this concept note will be co-designed with communities, there will be structured engagements with UNDP/UNOPs to ensure that the projects activities complement each other both from the perspective of pooling resources for greater impact and wider beneficiary /geographic reach.
 - Outreach and Knowledge Management for replication, upscaling and stakeholder engagement. UNDP/UNOPs and other key partners will be further engaged at proposal formulation to reach concrete agreement on the nature of products as well as deployment mechanisms such as the Kunene River Basin Toolkit to ensure that complementarities are taken advantage of and overlaps are avoided. This will also be through the [Regional Programme Steering Committee \(RPSC\)](#) as outlined in the project implementation arrangements and partnership framework
- Other areas for synergies and collaboration will be identified through at the consultative process during full proposal formulation.
- [ADSWAC Project](#) - Resilience building as climate change adaptation in drought-struck south-western African communities. The project aims to enhance adaptation capacity and resilience of communities to climate change impacts and variability in the transboundary region between Cuando Cubango Province (Angola) and the Regions of Kavango East and Kavango West (Namibia). Coordination will be facilitated to assure lessons learned are shared both ways, and ~~there is no~~ avoid duplication of interventions.
- [At the national Level:](#)
 - In **Namibia**, there will be linkages with and lessons from other national agricultural projects that will enrich the programme. Some of the programmes include: GCF Funded CRAVE, [The GCF Funded project on Improved rangeland and ecosystem management practices of smallholder farmers under conditions of climate change approved for implementation from 2018 to 2023; Pipeline Proposal on Building resilience of communities living in landscapes threatened under climate change through an ecosystems-based adaptation approach which covers Kavango East, Kavango West and Zambezi regions, Kunene, //Karas, Hardap, Omaheke and Otjozondjupa regions and the Climate Change and Inclusive use of Natural Resource funded by EU and BMZ and WFP feasibility studies.](#)

- In **Angola**, there are a number of initiatives: PRODESI (Programa de Apoio a Produção Nacional, Diversificação das Exportações e Substituição de Importações) 2018-2022; FRESAN (Fortalecimento da resiliência e da Segurança Alimentar e Nutricional em Angola) (Huíla, Namibe e Cunene) 2018-2022; Direito a Terra (ADPP e CODESPA) 2018-2020; Engajamento das Mulheres nas Organizações Locais e Participação Efectiva em Processos de Governação (ADRA), Ombandja e Cahama (União Europeia), termina em Novembro do corrente; Direito da Mulher a Terra (ADRA), Huíla – Gambos e Humpata 2016-2019; Resiliência à Seca (ADRA), Huíla – Gambos e Humpata; IRCEA (Integração da Resiliência Climática nos Sistemas de Produção Agrícola e Agro-Pastoril através da Gestão da Fertilidade de Solos em Áreas Produtivas e Vulneráveis usando a Abordagem de Escolas de Campo). (FAO) 2017-2021, Huíla, Bié e Huambo.
- Other areas for synergies and collaboration will be defined at the consultative process during full proposal formulation, at project inception and during implementation. Through the guidance of the NDA and the National Climate Change Coordination mechanisms in Namibia, a structured engagement process will be designed and implemented which will begin by identifying and further profiling all projects in particular those that have similar geographical focus to ensure that practical linkages and synergies are concretised at full proposal formulation.

H. Learning and knowledge management component to capture and disseminate lessons learned

84. Under Component 4, this programme is based on (1) the creation of important knowledge to support adaptation planning and (2) the use of such knowledge to inform co-design and implementation of adaptation activities. Both scientific and traditional knowledge are fundamental to the success of this programme and its sustainability, as is the knowledge created during the Stakeholders' Engagement process with the Theory of Change and Scenario Planning. This Component will be concerned with the use of this knowledge to inform the internal Monitoring, Evaluation and Learning (ME&L) Process and to share the learnings with other interested parties regionally and globally. The information generated will be used to update the Kunene River Assessment Toolkit.
85. Through the Regional Project Steering Committee, Important synergies and complementarities will be ~~developed~~~~for~~~~ged~~ with the UNDP/UNOPs GEF funded project and any other projects and initiatives which generate information such as Universities and Research centres (as envisaged in the UNDP/UNOPS GEF funded project) to ensure that all projects which have knowledge ~~management~~~~management~~ and sharing of information within the Kunene Basin are synergized.
86. IFAD and FAO have significant experience and systems in place for knowledge management, documentation and dissemination across countries through websites, as well as through social media accounts. IFAD and FAO will use their networks of Country and regional offices in Africa to disseminate the knowledge and the lessons learnt through the project.
87. Knowledge products to be developed such as **strategic multi-scale planning documents**, training manuals, training reports, practical guidelines and manuals on natural resources access, use and management in climate change vulnerable contexts, community engagement and response to extreme weather events, catchment management plans. Videos and photos from the fields where the project activities will be implemented will be useful tools. Good practices and key lessons from project interventions will be identified, documented as case studies, bulletins, pictures, and videos. In addition, the project will also produce learning documents, evaluation reports and policy briefs.
88. A knowledge management strategy will be developed during full proposal design ~~up~~ to capitalize on existing climate information, facilitate information sharing among stakeholders, and disseminate project results. The knowledge shared will be relevant, linked to strategic objectives, practical, replicable, and accessible. Regional and global events (conference symposia, various workshops, and meetings) can be used to help disseminate project results and lessons learned.

89. The proposed DRR plan may be adapted and used in other Transboundary River Basins in the region, which experience similar tensions between use and conservation of resources, amongst users and/or between users and decision-makers, but need to enhance the ecosystem base to avoid total environmental and socio-economic collapse.
90. The documentation of case studies, good practices, awareness rising, capacity building and lessons learned will be the main focal areas. Qualitative studies to support the quantitative evidence will be collected by the project's monitoring and evaluation (M&E) system. This documentation will support the scaling-up of project interventions, for adoption of EbA and DRR strategies by communities and local authorities, and for the informing of policies and strategies at various levels, from national to regional. [The reporting should include gender disaggregated data using intersectional terms. Joint planning on project implementation on gender issues includes: sharing of gender mainstreaming experiences in Kunene River Basin, including sharing knowledge gained through gender mainstreaming, best practices and sharing of The lessons. The](#) generation and documentation of DRR knowledge will enable the production of appropriate awareness materials for increasing climate change resilience in the basin.

I. Consultative process, including the list of stakeholders consulted, undertaken during project/programme preparation,

91. Consultations followed and were guided by the international good practice and principles in accordance with Adaptation Fund requirements, harmonized with those of other development partners and reflected a broad range of information and perspectives on climate change vulnerabilities, impacts and adaptation. The following five step approach was used to guide the formulation of this project:
92. **Step 1:** Regional stakeholders SADC, provided guidance on the basins to useful secondary participatory data and resources (i.e. survey results, community plans) from NGOs, researchers, and other stakeholders were made available to avoid duplication of effort.
93. **SADC Secretariat, LIMCOM and PJTC:** A number of meetings were carried out with these stakeholders, some of which were held on the side-lines of the Southern African Regional Climate Outlook Forum (SACOF). The SADC Climate Services Centre helped in identifying, aligning and framing the priorities with respect to weather and climate information as well as existing programmes and projects. Interviews with the SADC Disaster Risk Reduction Unit responsible for coordinating regional preparedness and response programmes for trans-boundary hazards and disasters gave insights on the challenges and intervention priorities in terms of regional early warning and response systems. The SADC water division gave inputs on the adaptation priorities especially transboundary and integrated water resources development and management especially in the face of climate change.



Consultations in Okanguati, Namibia



Community leader (Okanguati) narrating



Consultations in Matala, Huila, Angola

94. Consultation was done with **Climate Resilient Infrastructure Development Facility (CRIDF)**, an institution working in 12 different countries in Southern Africa that share water resources to provide long-term solutions to water issues that affect the lives of the poor in Southern Africa. The meeting provided valuable inputs on water based adaptive solutions that will be part of the upgraded climate smart infrastructure described under Outcome 2 of the intervention framework. Insights were also given on not only building short-term water infrastructure, but on working with organizations to show them how they can better build and manage their own water infrastructure to improve people’s lives.

95. **Step 2:** This was at the national level in both countries through one-day workshops. The main purpose of the workshops was to obtain the inputs and contributions of national level stakeholders in terms of overall design and relevance of interventions. In addition, the consultation was aimed at ensuring and facilitating alignment, alliance and compliance with national and local policies, rules, regulations as well as ongoing programmes and projects in line with the AF’s. In principle, the selection of stakeholders was guided by the activity of the stakeholders in the climate change, water and agricultural sector. In many cases, the government led the identification of key national stakeholders involved in these sectors. Environmental and Social Policy; and to get guidance on the selection of actual target communities and priority value chains to be targeted under the programme (the sites that have been identified are presented in Part 1(Section B IV g). In all the five countries, the consultation proceeded as follows:

- In Namibia, 31 participants with more than 15 of the participants being women attended the consultation workshop. It was opened by the Deputy Minister of Environment and Tourism and attended by two representatives for the Governors offices for Oshana and Omusati regions. The FAO Representative for Namibia and UNESCO Regional representative also gave opening Remarks. A detailed presentation of the project idea was done, and participants deliberated and discussed the intervention framework. They were then split into two groups with Group 1 focusing on alignment of proposals to policies and ongoing projects; while group 2 focused on selecting the sites within the Kunene province.
- In Angola, the consultation followed the same approach with 20 participants attending of which 5 participants were women. The Governor of Kunene Province opened the meeting and expressed enthusiasm over the proposal. In the same fashion, a detailed presentation of the project idea was done, and participants deliberated and discussed the intervention framework. They were then split into two groups with Group 1 focusing on alignment of proposal to policies and ongoing projects; while group 2 focused on selecting the sites within the Kunene province.

96. **Step 3:** Provincial and district level stakeholders were informed of the proposed programme objectives and they provided guidance on the target sites. The criteria for selecting the sites were the need for

adaptation interventions, complementarity with ongoing initiatives, building on previous Adaptation Fund supported initiatives and potential for success

97. **Step 4:** This was one of the most important and intensive parts of the consultation process where target direct and indirect beneficiaries ~~at site level~~ on the ground within the selected geographical areas provided their views on impacts of climate change on their livelihoods and proposed solutions for adaptation. Community level consultations in all five countries were held between 23 October and 21 November 2019 using Community Vulnerability Assessments and Adaptation Planning (CVAPP) approaches. The consultations were gender inclusive with over 50% women attending at each site. The consultation process deliberately sought to understand the differential impacts of climate change on women, men and youth and their adaptation solutions. The process exclusively captured community perspectives regarding their natural environment, ecosystem services locations as well as assessing the effect of drivers of change on ecological conditions hence service provision and adaptation responses. Twenty rapid scoping appraisals were undertaken at site level (4 sites per country) with key informants comprising village heads/local leaders combining both males and females and the elderly men and women. These interviews were focused on developing an understanding of local challenges, existing adaptation practices to historical and current climate variabilities, the long-term climate change, including extreme events impacts and to gain local perspectives on possible and suitable future interventions that will improve local adaptive capacity. The discussions with women’s groups, as well as the elderly and the disabled have ensured that the interventions designed under the proposed project are gender sensitive and take the concerns of the most vulnerable into consideration.

Methodology and analysis

- i. The Community Vulnerability and Adaptation (CVA) Tool Kit was used to assess the community climate change vulnerabilities and explore possible adaptation options.
- ii. First the community was asked to identify their livelihood assets/resources in and around their area, and rank them in terms of importance. A scale of 1 – 3 was used ~~3 being~~ highly significant/ important.
- iii. Climate change hazards ~~were~~ identified and also ranked by the community using a scale of 1-3, 3 being most critical.
- iv. Impacts & adaptation measures: The community was asked to explain as to how the identified hazards affects their assets and their coping mechanisms to mitigate the impacts.
- v. Community visioning and adaptation pathways was used to visualize the ideal climate smart village model.
- vi. A Venn diagram was also used to determine the linkage and interaction of the various institutions with the community.
- vii. Historical timeline: A senior citizen was requested to share his experience and how climate change has impacted the community over the years.

Country	Date of the community consultations, 2019	Total number of community Level Participants
Namibia	2 to 6 November	191
Angola	14 to 16 November	266

See attached gender-disaggregated attendance lists for stakeholders already consulted, for Namibia in Annex 3. The list of Angola is also attached however it is not possible now to identify the genders of the participants due to the handwritten registers as attached

98. These consultations provided more insights about the target sites as well as expert opinion on the availability, use, management, distribution and historical trends in critical ecosystem services or both. Highlights were made on some of the actual and potential adaptation responses to the decline and in the delivery of local ecosystem services and effect of climate and other drivers on ecological

conditions, as well as agricultural innovations for increasing productivity. This approach was critical for the project especially for understanding the impacts and trade-offs as a result of climate induced spatial, temporal and seasonal changes in the delivery of local ecosystem services and the adaptive capacity of the local communities to climate-induced changes in the delivery of local ecosystem services.

99. Community level consultations mainly informed the development of interventions that are presented in this proposal. The community consultations increased participatory decision-making processes in climate adaptation planning by bringing diverse stakeholders into a common process. It expanded the inclusion of often marginalized populations (mainly rural communities) and particularly women, youth, persons with disabilities, the elderly, and ethnic minorities with other stakeholders, such as traditional leaders, local NGOs and CBOs, government line ministries. The primary purpose of these consultations was to work with the beneficiaries to identify and co-design suitable adaptation responses, pathways and interventions that are informed by their respective local context (including indigenous knowledge and citizen science) to build resilience and reduce poverty associated with climate induced hazards, needs and priorities for different gender subgroups. Importantly, local government's representative also attended the consultations and gained greater credibility with their own constituencies.

99:100. Feedback from stakeholder consultations especially from women: The preliminary consultation process Identified

100-101. Water, grazing land, livestock and crops ~~was identified~~ as the main livelihood assets by both communities. ~~Unfortunately~~ ~~Unfortunately~~, due to the El Niño induced drought and climate change these livelihood assets have been threatened over the years. Consequently, the majority of the community depends mostly on the Government social protection programme (grants, subsidies, food parcels).

102.

The communities also identified dDrought and floods ~~was were identified as the~~ key climate hazards that threatened the livelihood of both communities the most. Lightning, wind, pests and diseases of crops and livestock was also identified as potential hazards, though not at the same impact level as drought and floods.

103-104. During the design phase, a more detailed consultation and feedback on the impact on climate change will be conducted. Climate change has had an impact on exacerbating malnutrition due to crop failure and reduced yields in the target area. Since most of the agriculture is rainfed, this makes it sensitive to climate change. Livestock production has been affected through reduced grazing and water availability as well as increased pests and disease. The small ruminants which are suitable for women's empowerment and are more resilient to drought. Women tend to be more vulnerable to climate change than men due to underlying power relations structures and gender inequities. Rural women have low adaptive capacity due to: lack of resources in land, livestock, technologies and assets to increase their adaptive capacity; limited access to finance/credit; women have huge workload due to fetching fuelwood and water and reproductive roles; women have less opportunities for training in relation to climate change information and climate smart agriculture, and limited participation in decision making and equal sharing of benefits.

102:104. **Step 5:** A validation workshop was then held in Johannesburg from 27 to 29 November 2019 to present findings to program stakeholders with participants from government departments and civil society organizations operating in the target communities. The NGO Network for Adaption Fund was represented at this workshop ~~represented~~ by Ms Elin Lorimer. Recommendations pointed to the need to unify interventions at catchment/transboundary level ~~at~~ for sustainable and impactful outcomes. This kind of analyses and methodological mixes were critical for facilitating participatory

planning and decision making at local level with the aid of spatially explicit information, which ultimately informed program's concrete adaptation activities honed on basin wide approaches for sustainable resilience. The workshop also screened the community~~iesy~~-proposed interventions for gender, environmental and social suitability. Dates of the community consultations.

Country	Date of the community consultations, 2019	Total number of community Level Participants
Namibia	2 to 6 November	191
Angola	14 to 16 November	266

403:105. Further to this, follow-up consultative activities will be undertaken during the inception phase of this proposed project, to strengthen community ownership of the interventions. Consultations will also be done at community level during socio-economic and environmental baseline studies at the inception phase.

Regular Government Vulnerability and food security Assessments:

404:106. Since its establishment in 2005, the Southern African Development Community (SADC) Regional Vulnerability Assessment and Analysis (RVAA) Programme has facilitated the strengthening of a regional vulnerability assessment and analysis (VAA) system. The Governments involved in the proposal, with the support of World Food Programme (WFP), FAO and other stakeholders, each year between May and June National Vulnerability Assessment Committees (NVACs) carry out national vulnerability assessments under the guidance of the Regional Vulnerability Assessment Committee (RVAC). The RVAC system is acknowledged as the main system to track, report, respond to food insecurity and vulnerability in the region, and as such has been used as the major entry point for identifying the most vulnerable sites in all the countries. The design of the proposed Programme was informed by the 2015, 2016, 2017 and 2018 vulnerability assessments.

J. Justification for funding requested

405:107. The Kunene River Basin is a critical system because its water and ecosystem ~~serve~~ serve a large area of rural and peri-urban settlements, whose survival has been progressively threatened by climate change. Both Angola and Namibia have reduced capacity to address the needs of the river and its people, as well as prepare them for increased heat, reduced rains (in the middle and lower section) and reduced water availability, if boreholes are used without real knowledge of the groundwater resources. Under the current scenario, if there is no intervention or maladaptation, the people of the Kunene will soon have no choice but to urbanise and add to the poverty landscape of urban areas in both countries. Notwithstanding the potential for a continuous reliance on government food bank for survival, as it is currently the case due to climate change refugees from Angola⁴¹, increase in urban slums where water insecurity and malnutrition will lead to disease and death, lack of access to education will leave children, and especially girls, without the means to address their future needs and at the mercy of human trafficking and exploitation. This scenario is too common in the urban areas of Southern Africa and in peri-urban areas along commercial routes, but can be avoided by focusing on sustainable planning for the management of the Kunene River Basin using an EbA Disaster Risk Reduction Framework.

406:108. This programme offers the opportunity to Angola and Namibia, to the Kunene Joint Technical Committee, to the semi-nomadic groups and related people of the Kunene basin, to local actors and other stakeholders, to establish a systematic process for understanding, planning and review of strategies and actions for CCA. It does so by promoting collaborative dialogue between parties, developing skills in negotiation and conflict resolution, providing timely scientific information to discuss and plan for adaptation and reduction of negative impacts from climate hazards, and by enhancing the one-stop portal for knowledge on the Kunene River Basin. Albeit complex in its formulation, due to the nature its scope and ambition, it simply aims at providing required knowledge, goods and services and, in doing so, demonstrating how to deliver on the national, regional and international commitments for CCA and transboundary water management piloting a set of methodologies that can be applied elsewhere in the region and beyond in transboundary water systems.

K. Sustainability of the programme outcomes has been taken into account when designing the programme.

407:109. The programme is conceived as a multi-scale interventions to deliver sustainable livelihoods to the semi-nomadic groups of the Kunene River basin facing consistent and severe risks

⁴¹ OCHA, 2021, Update on Angolan migrants in Namibia (Etunda/Opuwo), a presentation to the Namibia UNCT meeting of 16 December 2021.

of drought due to climate change. In so doing, the programme approaches its activities from the EbA-DRR planning perspective for sustainability in response to the Sustainable Development Goals on CCA and Water, primarily. It also provides a framework for cooperative governance to be established and implemented between the target communities [including women and different gender sub groups](#) and other stakeholders, including sedentary communities, local and national government, donor agencies and the private sector. The co-design of concrete adaptation projects is chosen as a broad methodology to ensure that proposed projects continue and adapt through direct interventions of the stakeholders in time, beyond the lifespan of this programme. Building the programme on both Indigenous traditional knowledge and scientific knowledge, for the nomadic agro-pastoralist groups and including preferable adaptable solutions of these stakeholders enhances the programme's sustainability. [In order to ensure sustainability of gender considerations and outcome beyond completion of the project, the project will appoint gender expert within the PMU. The projects staff will be aware of gender mainstreaming and provide backstopping for gender implementation. Implementing agencies are expected to appoint gender focal points. The team of gender expertise, will train different gender sub groups impacted by the project. The team will also carry out regular review meetings with men and women beneficiaries in support of GEWE. Monitoring identifies constraints to gender responsive implementation and makes concrete efforts to address and mitigate during implementation through adaptive programme management. The gender assessment and gender responsive measures should be reviewed and adjusted as needed. The inclusion of women in the decision making process , including from women from marginalized communities, through quotas ensure gender balance. Planned activities will be adjusted on the basis of lessons learned.](#)

[408-110.](#) Emphasis on capacity building and dialogues assures that structures being established, as well as interventions being implemented, will continue beyond the scope and the duration of the programme. Programme components and activities will be built upon national and sub-national strategies and priorities, and will be integrated in national and sub-national programmes. The programme will establish and institutionalize linkages between communities, representatives of traditional leadership and local government officials, as well as a cross-sectoral and cross-border platforms that will monitor the continuation of the programme's achievements

[409-111.](#) The exit strategy will ~~developed together~~ [be developed together](#) with all stakeholders considering the environmental, economic, technical, social and institutional sustainability.

L. Gender assessment and considerations in design, implementation and evaluation of programme

— [Demographics⁴²](#): Angola has a total projected population of 353,558,933,987,611 (2022¹) distributed across the 18 provinces. The female population is 51%. The project will be implemented in the two provinces to the South of the Country of Angola, namely: Cuando Cubango and Moxico. The population of Cuando Cubango is estimated at 677,630 for 2022, with 43 percent rural population and 57 percent urban areas population; the total land area is 204,000 square kilometres with an estimated population density of 3,321 per square kilometre. Youth (15-35 years of age) and women represent 30 per cent and 50.9 per cent of the population respectively. The population for Moxico is estimated at 964,426 (2022), with 45 per cent living in the rural area and 55 per cent living in the urban area. The total land area is 201,000 square kilometres with a population density of 4,798 per square kilometre. Youth (aged 15 to 35 years) and women represent 30 per cent and 51 per cent respectively of the population in rural areas. Angola has a total projected population of 33,933,611 (2021) distributed across the 18 provinces. The project will be implemented in the two provinces of Angola, namely: Cuando Cubango and Moxico. The population of Cuando Cubango is estimated at 677,630 for 2022, with 43 percent rural population and 57 percent urban areas population; the total land area is 204,000 square kilometres with an estimated population density of 3,321 per square kilometre. Youth (15-35 years of age) and women represent 30 per cent and 50.9 per cent of the population respectively. The population for Moxico is estimated at 964,426 (2022), with 45 per cent living in the rural area and 55 per cent living in the urban area. The total land area is 201,000 square kilometres with a population density of 4,798 per square kilometre. Youth (aged 15 to 35 years) and women represent 30 per cent and 51 per cent respectively.

⁴² [INE, 2014 General Census](#)

~~Agriculture production is based on subsistence family food crop and livestock production. In Southern Angola, the main crops grown are sorghum and millet and livestock rearing (cattle and sheep and goats) provides a source of income. Pigs and poultry are mainly owned by women. However, the country imports most of its food, hence the need to develop agriculture to meet the needs of the urban demand as well as rural areas.~~

M. Overall poverty situation. Angola is a lower middle-income country, with a Gross National Income per capita of US\$4,830 (2014)⁴³. However, its 2019 score on HDI was 0.581, for a ranking of 148 out of 189 countries⁴⁴. According to the Multidimensional Poverty Index (2020), the percentage of people who are multidimensional poor in Angola is 54 per cent. ~~For Mexico and Cuando Cubango, 76.2 per cent and 74.8 per cent of the population are multidimensionally poor.~~⁴⁵ There are more poor people in the rural areas compared to the urban areas⁴⁶. The Gini coefficient in Angola is 0.51 which is the highest in Africa⁴⁷. According to the World Bank (2020)⁴⁸, vulnerability to drought is high in the Southern provinces and drought leads to increase in severity of poverty, increased food insecurity and child malnutrition. Strong dry spells are constantly hampering the rainy seasons and the hydrological years in Angola, and especially the south provinces. Reportedly, the humanitarian situation is dire⁴⁹; people are fleeing the most affected areas and food security issues are spreading. The droughts are hitting at the core of the growing seasons, affecting crops and rangelands. The majority of the population is employed in small-scale subsistence agriculture, with no access to modern agronomic technologies and irrigation. Poverty is widespread and food insecurity is a concern. The movement of pastoralists and agro-pastoralists following the rain has traditionally made their livelihoods resilient but the recurrent droughts are causing longer transhumance periods (cattle transhumance starts earlier and lasts longer than usual) affecting productivity of livestock. The southern provinces are thus exposed chronically to drought which, in addition to the national socio-economic issues, minimises the coping and recovery capacity of population and the local economy.

~~The impact of droughts has been exacerbated by significant inflation which limits access to food, basic goods and public services. Local authorities lack the capacity and resources to fully implement the drought response. Water projects (repairs and construction of boreholes) initiated by local governments have come to a standstill due to the lack of resources to pay contractors and a low capacity of implementation, especially in remote provinces.~~

N.

O. Vulnerability rates are higher in rural areas as compared to urban areas.⁵⁰ Vulnerability to poverty in rural Angola is due to low human capital and physical capital assets; low asset endowments, low ownership of assets, low level of education, large household size and dependence on subsistence rain fed agriculture. Unemployment is higher in urban areas than in rural areas.

P. Gender: There is widening gender inequality in Angola. Angola's overall Global Gender Gap score is 0.657, positioning it at 119 out of 153 countries⁵¹, which is one of the highest in the world. The HDI (2019) is 0.581, positioning Angola at 148 out of 189 countries⁵². Women constitute 50.5 percent of Angola's population. Women face underrepresentation in politics and in decision making bodies. Angola's literacy rate is 71.1 per cent (82 per cent male, 60.7 per cent female)⁵³. Female participation in the labour market is 76.1 per cent compared to 78.9 per cent for men. Women in rural areas constitute 70 per cent of the small-scale subsistence farmers and almost contribute all the labour. In Angola, 27 per cent of women are less likely to be salaried workers compared to 40 per cent of men. As for employed women, 81 per cent are in vulnerable employment compared to 54 per cent of men.

⁴³ World Bank (2021)

⁴⁴ <https://hdr.undp.org/sites/default/files/Country-Profiles/AGO.pdf>

⁴⁵ https://ophi.org.uk/wp-content/uploads/Angola_PM_2020.pdf

⁴⁶ The poverty prevalence in Cuando Cubango is 31 per cent urban and 61 per cent rural. Poverty prevalence in rural Mexico is 74 per cent compared to 32 per cent in urban areas.

⁴⁷ <https://openknowledge.worldbank.org/bitstream/handle/10986/34057/Angola-Poverty-Assessment.pdf?sequence=4>

⁴⁸ World Bank, 2000 ; Angola Poverty Assessment

⁴⁹ 1.58 million households in Angola require food assistance in 2022 due to the 2021/22 drought in the South of Angola

⁵⁰ in Cuando Cubango, vulnerability is 38.6 per cent in urban areas and 83.4 per cent in rural areas; for Moxico 31.6 per cent in urban areas and 84.2 per cent in rural areas (World Bank 2020)

⁵¹ World Economic Forum, 2022; Gender Gap report

⁵² <https://hdr.undp.org/sites/default/files/Country-Profiles/AGO.pdf>

⁵³ https://en.wikipedia.org/wiki/Education_in_Angola

~~Several constraints exacerbate gender inequality: access to productive resources (inputs, finance, and knowledge), lack of access to education, market access, drudgery, drought, and low income and employment opportunities. Gender gaps in access to resources (such as agricultural production factors and employment and education have long term impacts on family incomes and structural transformation. Men own the means of production (land, livestock and finance) and women provide most of the labour (for crop cultivation, conservation, processing, marketing of food crops and family nutrition security).~~

Q. Women-headed households constitute 51.8 percent of the households (consisting of 51.4 percent in urban areas and 52.2 percent in rural areas)⁵⁴. Poverty is more prevalent in rural areas and more so in female-headed households and mostly affects single mothers, widows and the elderly. Many women are also defacto head of household because of being members of polygamous households, male labour migration or conscription. Existing social norms negatively affect women's participation in all productive activities and constrain their voice in decision making, and influence in household expenditures and at community level. Women are more likely to be poor and illiterate and have low access to medical care, property ownership, credit, training and employment. Cultural norms keep women in subordinate positions perpetuating inequality between men and women. In addition, gender based violence against women and girls is high but few cases are reported to the police. Women in the drought stricken Southern Angola bear the brunt of climate change. Women and girls walk for long distances to fetch water. At the same time, women are marginalised in decision making positions in water point groups, even though the women are primary managers of household water. As a result of the drought, the male migrate to cities for work, and end up starting new families in the city leading to broken families. The migration of males' results in increased burden for women. Increasing economic activity among women has led to an increase in their workload. Children are left without supervision at an early age.

R. Gender roles: Commercial agriculture production and cattle rearing is the responsibility of men, while women are in charge of food crop cultivation. Men are involved in land preparation and mechanisation and irrigation crops. They own and trade large animals such as cattle, and are responsible for cutting, hauling, selling timber from forests and practicing mining and carpentry. Women are responsible for the unpaid reproductive roles (raising children, preparing food, keeping poultry and goats, collecting fuel wood and water, provide labour for tillage planting, weeding, harvesting, fetching forest wood gathering and harvesting crops). They spent time processing food for home consumption and for sale. Women earn small income selling vegetables and forest products (firewood, charcoal, wild fruits). The income is spent on manufactured products, family food needs and children education. Officially women have equal land rights to men, but customary laws override, where men's land rights are through inheritance, women's rights are through marriage and restricted to land used for food crop only. Farms run by female headed households tend to have less labour available for farm work, due to limited resources that women have to hire labour. Female farmers have limited access to loans compared to their male counterparts, since they do not have collateral. Women are more illiterate than men with an average expected year of schooling of 8.3 years for women and 14 years for men. Women are less likely to have access to information to make use of pest control systems as well as of mechanised equipment.

S. Gender and Climatic Change impacts: Men and women perceive climate change and food availability differently. Women perceive droughts in terms of water shortage for domestic use, men tend to perceive it in terms of lack of pasture for the livestock. This causes men to migrate in search of greener pastures. As men migrate, they set up new families and women move into agriculture as household heads and the inequalities in rights over resources raise concern to the sustainability of their families.

T. The constraints will be addressed by the empowerment of women and men through the Gender Action Learning System (GALS) to challenge the social norms that remain a barrier to the achievement of gender transformation. Other measures to be considered include, capacity building, literacy training, introduction of labour-saving technologies, involvement of women in management committees, income generation activities, and advocacy, provision of drip irrigation, wheelbarrows, child care facilities among others.

U. Youth: These are defined as people aged 15 to 35 years⁵⁵. The Angolan population is a youthful country. About 19 percent of the population are aged 15-24 years and 66 percent of the population are less than 25 years old. In both Mexico and Cuando Cubango, 74 percent of the population are below 30 years. The youth face many challenges in areas of education, employment, access to productive resources (land and finance), lack of decision-making roles, lack of entrepreneurial skills and basic nutrition. A large number of youths migrate to urban areas, where some go to school and gain formal employment. Migration levels are highest for the age group 25 to 35 years. Youth unemployment is estimated to be 59.8 percent of the total unemployed. The 2021 total youth unemployment is 18.5 percent (18.2 per cent males and 9.1 per cent females)⁵⁶. The youth in rural

⁵⁴ World Bank (2022) RECLIMA - project Information Document

⁵⁵ Angola does not have an age definition, however Angola is a signatory to the African Charter which defined youth as 15 to 35 years of age.

⁵⁶ World Bank <https://data.worldbank.org/indicator/SL.UEM.1524.ZS?locations=AQ>

areas are engaged in subsistence agriculture and are involved in family-based livelihood activities (handicraft, fishing and small shops). Youths have challenges to access finance and low level of education.

V. The youth are less attracted to agriculture since they prefer enterprises with quick returns. Among the San communities, youth participation in agriculture varies, with some interested in the quicker results and gains from horticulture.

W. Indigenous people (IP)/marginalised people: There is limited information on the existence of marginalised groups in Angola. The GoA does not recognise the concept of indigenous people (IP) and there is no reference to IP in the Constitution. The marginalised groups in Angola include the San and Himba and other smaller groups (Kwisi, Kwepe, Kiwali and Zemba). The San and Himba are situated mainly in the southern province of Huila, Cuando Cubango and Moxico. The Kwila, the Kwele and Zemba who speak the Herero language. The total population of the marginalised is estimated to be 25,000⁵⁷. Many of the marginalised people still live as hunters-gatherers, staying in rudimentary shelters and moving in their ancestral territories, while others have settled in homesteads where they practice agriculture, surrounded by Bantu neighbours. The San are estimated at 0.1 per cent of the population of Angola⁵⁸. The majority of the San reside in Cunene and Huila Provinces, with the largest San population is found in Cuando Cubango Provinces. The San live on state land without title or in the same areas, where they have leasehold established. There is low level of employment and the San occasionally work as casual labour on people's fields in exchange for food.

X. The IPs depend on subsistence agriculture consisting of small-scale crop and livestock production primarily for own use, and collection of wild plants for consumption and sale. In Cuando Cubango, the San are more reliant on natural resources, with limited alternative livelihoods. Southern Angola has unreliable water sources with the population relying on seasonal water sources, rainwater harvesting and rivers. The San have limited nutrition and lack access to services. The challenges faced include displacements from ancestral lands, drought, and land tenure, availability of seed, access roads and access to natural resources. San groups have been assisted by civil society organisations (CSOs) on civil registration, training in agriculture and promotion of cultural, socio and economic rights. There are small initiatives on adoption support for adaptation to agriculture and livestock. The San also have public recognition at national level. It is recognised that the marginalised groups face economic, social, political and cultural marginalisation in societies, resulting in extreme poverty.

Y. Marginalised People (PWD): The marginalised people consist of People with Disabilities (PWD), ex-combatants displaced and landless people. There are 658,258 PWD in Angola⁵⁹ (365,547 urban and 290,710 rural). The prevalence of disability was 2.5 per cent with 56 per cent male and 44 per cent women⁶⁰. Of these, 56 per cent reside in the rural areas. The most prevalent forms of disabilities include: mental (10 per cent), sensory (28 per cent), and motor disability (62 per cent). Disability is caused by: the effects of four decades of civil war, deficiencies in health, limited access to prevention programmes, effects of diseases, low educational levels of families, the hidden attitudes levels on disability, and high road accident rate. The long civil war has caused several physical and emotional stress resulting in human handicap. Since 2011 the government has set up a law on social inclusion of handicapped children and the regulation on open spaces and walked places for handicap persons. These handicapped persons are also organised into 18 federation and associations to represent their social categories and advocate for more support from the state and development partners.

Z. The main problems include: health, education, access to information, drinking water and decent housing, and economic and social conditions, water and hygiene, (difficulty to access due to distance and physical barriers.). Other problems include low levels of social awareness, preventing PWD from recognising their abilities and skills which otherwise have their abilities and skills which otherwise have allowed them to carry out activities and marginalisation. PWD face extreme poverty due to lack of sufficient resources, loss of property after acquiring disability and lack of social protection. The response has been in terms of information access, education, professional skills training, empowerment and rehabilitation through training, employment opportunities, consumption, and social security. Participation as a measure to guarantee the development of PWD in all areas of their personal life⁶¹, social integration through agriculture production, animal husbandry, and professional training. The project will create employment for women, men and the young people with disabilities. In May 2014, the GOA ratified the Convention on the Rights of Persons with Disabilities (CRPD) and developed a framework to provide various support to the disabled including the rapid establishment of the National Council for persons with Disabilities.

⁵⁷ World Directory of Minorities and Indegenious People

⁵⁸ World Bank 2021, ADSWA proposa;l

⁵⁹ INE 2014; General Census

⁶⁰ INE survey 2014

⁶¹ Convention on the Right of Persons with Disabilities (2017) Angola

AA. Displaced people: According UNHCR, there are 3,135 displaced people in Moxico province out of a total of 56,456 people of concern in Angola⁶². The refugee camps are full and services are overstretched.

BB. Ex-combatants: The civil war that lasted from 1975 to 2002, resulted in the demobilisation of close to 80,357 ex combatants in all the 18 provinces of Angola. In 1995, GoA created a Ministry in charge of Former Combatants and Motherland Veteran. In order to support the socio-economic integration of the ex-combatants, an InterMinisterial Commission for Coordination of socio-economic Reintegration Actions of Ex combatants and Homeland Veterans Integrating various ministerial departments was put in place to support these sensitive and fragile categories in the areas of: health, finance, agriculture and social affairs.

CC. Pastoralists: The pastoralists in face challenges in the shifting, social, economic and ecological environment. Women pastoralists have limited decision making opportunities. The climate and land-use changes interfering with their transhumance routes and the seasonal productivity of the rangelands are putting pressure on their livelihood. Resilience may be built by supporting them in adaptation, land-use planning involving both transhumance and settled communities to secure stock routs, establishing water points and building fodder buffers and diversification into complementary food production and income generation. There is also a need to increase access to healthcare, education and markets adapted to the transhumance way of life. The men are already looking for alternative employment, and diversify the use of natural resources. After the men have migrated to find work in towns, the women are left to care for the livestock and this increases their work burden. There are also cultural barriers that prevent women from owning livestock or going into unsafe forests to look after cattle. The women are also constrained due to lack of finance and skills, low literacy, poor nutrition, etc. Due to climate change, women spend time looking for fuel wood, have less access to education and health services, have increased domestic burden and the natural resources used for income generation is decreasing. Conflicts could arise due to scarcity of natural resources and this is unsafe for women and girls.

DD. Nutrition: Angola ranks 97 out of the 116 qualifying countries in the 2021 Global Hunger Index with a score of 26⁶³; this implies that the country "suffers from a level of hunger that is serious". Malnutrition remains a pervasive challenge, with UNICEF estimates of 3.9 million children with severe acute malnutrition admissions among 6 to 59 months old children in 2021. Although there has been a decrease in stunting rate with the three provinces supported by UNICEF, the stunting rates remain high: ~~Moxico 39 percent and Cuando Cubango 43 per cent~~⁶⁴. Undernourishment affected 17 per cent, wasting 8.2 per cent⁶⁵, and overweight affected 3.4 per cent (2015)⁶⁶ of the children under 5 years in Angola. In addition, the prevalence of thinness (10.6 per cent for boys and 5 per cent for girls), overweight (16.9 per cent girls and 8.7 per cent boys) and obesity (3.8 per cent girls and 2.4 per cent boys) in children and adolescents (aged 5-19 years)⁶⁷, show that the boys are thinner, less overweight and less obese than girls. The infant and child feeding practices are poor with 37.4 per cent of infants aged 0 to 5 months being exclusively breast fed, and an estimated 14.5 per cent of adult women and 5.2 per cent of adult men are living with obesity⁶⁸.

EE. Micronutrient deficiencies are pervasive: more than 30 per cent of preschool children and half of pregnant women are anaemic, almost two thirds of preschool aged children are Vitamin A deficient, 20 per cent of children are at the risk of developing iodine deficiency disorder and half the population is at risk of inadequate zinc consumption⁶⁹. More than 30 per cent of the population consume less than three meals a day⁷⁰. An estimated 7.3 million people in Angola were facing food and nutrition insecurity due to climate shocks. The Southern Angola Provinces, including Moxico and Cuando Cubango, have faced consecutive drought conditions. As per food Security Phase Classification analysis, 1.58 million people are facing acute levels of food insecurity in March 2022⁷¹.

FF. Angola is facing a number of public health problems. Infant mortality is 44 out of 1000 live births. About 44 per cent of the population lack adequate safe drinking water⁷². The lack of water and sanitation and poor hygiene practices are the main causes of infectious diseases contributing to malnutrition and infant mortality. The

⁶² <https://data.unhcr.org/fr/country/ago>

⁶³ <https://www.globalhungerindex.org/angola.html>

⁶⁴ UNICEF Angola information fliers 2022

⁶⁵ <https://data.worldbank.org/indicator/SH.STA.WAST.ZS?locations=AO>

⁶⁶ <https://data.worldbank.org/indicator/SH.STA.OWGH.ZS?locations=AO>

⁶⁷ Global Nutrition Report (2021), Angola

⁶⁸ *Ibid.*

⁶⁹ World Bank (2011) Angola Nutrition Gap Analysis

⁷⁰ *Ibid.*

⁷¹ [https://reliefweb.int/report/angola/angola-food-insecurity-emergency-appeal-no-mdrao007#:~:text=Food%20insecurity%20analysis%20conducted%20in,IPC%20Phase%204%20\(Emergency\).](https://reliefweb.int/report/angola/angola-food-insecurity-emergency-appeal-no-mdrao007#:~:text=Food%20insecurity%20analysis%20conducted%20in,IPC%20Phase%204%20(Emergency).)

⁷² <https://www.unicef.org/angola/agua-saneamento-e-higiene>

prevalence of HIV/AIDS is low at 2 per cent⁷³, malaria, acute respiratory infections, diarrheal disease, tuberculosis, and trypanosomiasis account for seventy per cent of all deaths. Diabetic prevalence is 4.6 per cent of the population (aged 20-79 years)⁷⁴; affecting 9.8 per cent of adult women and 10.9 per cent of adult men⁷⁵. Women's role in food utilisation is critical, as they are responsible for food; processing and preparation and therefore are crucial to the dietary diversity of their household and overall nutrition status of the family.

GG. The nutrition indicators include: Minimum Dietary Diversity for Women (MDDW) and Minimal Acceptable Diets (MAD) for young children (age 6 - 23 months). MDDW is an indicator of whether or not women 15-49 years of age have consumed at least 5 out of ten defined food groups the previous day. The MAD combines meal frequency and dietary diversity. Suboptimal MAD is influenced by limited access to and high cost of nutrition food, suboptimal child feeding and care practices.

The underlying causes of undernutrition, food insecurity and poor dietary diversity include: rising poverty levels, limited diet diversity, poor sanitation and hygiene conditions, high unemployment and gender inequality. The food security situation has been exacerbated by consecutive drought in the southern part of Angola, low crop yields and poor harvest, depleted resources, loss of livelihoods and livestock, rising food prices, lack of water and sanitation, and increasing pests/diseases infestations. Inadequate care and poor feeding practices causes malnutrition in children, while the high prevalence of waterborne disease is due to lack of access to safe water and sanitation. As livestock has been affected by lack of fodder and depletion of rangelands, the pastoralists have crossed into Namibia in search of grazing land and water. COVID-19 pandemic and agriculture resources remain underutilised as the country continues to face increasing frequency and intensity of shocks. The Ukraine crisis has increased fuel, food and fertiliser prices. The coping strategies include: skipping meals, borrowing, reducing quantities, and eating less preferred food.

HH. Namibia

Namibia⁷⁶ has a population of 2.53 million (51.7% female 2021⁷⁷). Namibia is one of unequal countries with a Gini Coefficient of 59.1 in 2015. Geographical disparities in both economic opportunities and access to services are large and widening. High levels of inequality results in starkly different poverty rates across different groups, including by age and gender. Namibia ranks 117th among 137 countries in the Human Capital Index. There is high unemployment of 20.8% of the working population in 2022⁷⁸. Poverty rates have increased due to the negative GDP. The female-headed households, less educated, larger families, children and the elderly and labourers in subsistence farming are particularly prone to poverty.

According to UNWOMEN⁷⁹, Women political representation in local authorities is nearing 50/50 parity at over 40%. In 2021, 44.2 % of the seats in parliament were held by women. The adolescent birth rate is 63.9 per 1000 women aged 15-19 as of 2016 down from 82 per 1000 in 2012. In 2018, 15.9 % of women aged 15-49 years reported that they had been subject to physical/sexual violence by the current or former intimate partners in the previous 12 months. The unemployment rate (age15+) is 18.6% female vs 21.1% male. food insecurity in dual population is 70.6% in female compared to 66.4% male. Maternal mortality is 195 per 100,000 live births. Fertility rate declined from 5.2 to 3.2 births per women since 1990. Literacy rates is 91.5% female and 91.4% male. Women are making inroads in male dominated professions such as mining and ,construction, ~~electricity and water~~. The proportion of women in managerial positions is 43.6%.

The Patriarchal society means that the adherence to traditional practices and customary laws tend to result in outcomes that discriminate against women's right to inheritance and control over resources, including land ownership and use rights which are critical assets for households. Women have lower labour market participation rates, receive lower wages, and are underrepresented in decision making both with the households and broader political spheres. Gender Based Violence is pervasive and largely directed at women, children and stigmatized groups. Negative attitudes towards gender equality pose serious challenges to addressing inequality and discrimination, including power sharing and decision making. Sustained changes will require investments in women and men, with communities understanding that while equality and empowerment may mean abandoning some structural aspects of customary law, it also includes expanding structural opportunities and identity for both men and women.

Gender roles: Women account for 59% of those engaged in skilled and subsistence agriculture work. This work employs 70% of rural women classified as employed⁸⁰. About 42.6% of the population live in the North, where women

⁷³ <https://data.worldbank.org/indicator/SH.DYN.AIDS.ZS?locations=AO>

⁷⁴ <https://data.worldbank.org/indicator/SH.STA.DIAB.ZS?locations=AO>

⁷⁵ <https://globalnutritionreport.org/resources/nutrition-profiles/africa/middle-africa/angola/>

⁷⁶ <https://www.worldbank.org/en/country/namibia/overview>

⁷⁷ <https://data.worldbank.org/indicator/SP.POP.TOTL.FE.ZS?locations=NA>

⁷⁸ <https://data.worldbank.org/indicator/SL.UEM.TOTL.ZS?locations=NA>

⁷⁹ <https://data.unwomen.org/country/namibia>

⁸⁰ Namibia National Gender Policy

who care for small children and the elderly are the main players in subsistence agriculture and maintain the rural homesteads while the men are away in the urban areas. Most rural Namibians depend on subsistence agriculture often augmented by cash income, pensions and remittances. However, 36% have no source of income and depend on subsistence agriculture. Women care for the sick which means that they have less time to earn income and new skills. It also impacts on girls having less time to attend school.

Gender and environment: Women play an important role in management of the environment. This is due to their gender roles which include agricultural production where they contribute labour in subsistence farming, fetching water and firewood and providing food for their families. Despite their key role, women are underrepresented at policy and decision-making forums on the utilization of natural resources, environmental development, conservation, forestry and water management. Deterioration of natural resources displaces communities, especially those living in poverty, the majority who are women. Depletion of NRs contribute to women's poverty and increase the burden of work for women and girls. Gender challenges in environmental management include low involvement of women in decision making on environment management, environment hazards, cultural practices and attitudes on ownership and control of land, inadequate information and education on sustainable environmental management and the need for gender responsive environmental policies and programmes.

Institutional and Policy Context: Since its independence from South Africa in 1990, Namibia has made progress in gender equality and women's empowerment. Advances in legislation, policy frameworks and institutional structures have been significant. In 2002, SADC adopted 50% target for women representation in parliament, and in 2008 SADC Protocol on Gender and Development reiterates the importance of state parties to assure that by 2015 at least 50% of decision making positions in the private/public sectors will be held by women including the use of affirmative action measure to support the objective. The Namibian Constitution guarantees gender equality and supports interventions aimed at women's empowerment. The Government of the Republic of Namibia (GRN) signed and ratified the United Nations Conventions on the Elimination of All Forms of Discrimination Against Women (CEDAW) and Optional Protocol to the African Charter on Human and Peoples' Rights, the Beijing Platform for Action and the SADC declaration on Gender and Development.

GRN policies and reforms aimed at addressing gender inequalities and issues of economic and social injustices include: a) Namibia's vision 20230 which states the need to mainstream gender in development, to ensure that women and men are given equal opportunities – to exercise their skills and abilities in all aspects of life. It includes implementing mechanisms for monitoring and evaluating progress on gender issues and addressing misconceptions about gender and implementing gender policies. b) the third National Development Plan mainstreams gender in order to "create a society in which women and men enjoy equal rights and equal access to basic services, as well as opportunities to participate and contribute towards the political, social, economic and cultural development of Namibia". c) the National Policy on decentralization (1997) advocated for increased participation of women in decision making at all levels. The Ministry of Gender Equality and Child welfare (MGEEN) has the responsibility for promoting gender by empowering women.

410:112. Gender considerations have been factored from stakeholder consultation process, identification of adaptation solutions and in the implementation of the programme. The community consultations were undertaken using focus group discussions where, separately, men and women groups were facilitated to better understand and articulate their specific climate change concerns and resilience needs. Using the FAO tools for gender mainstreaming, the consultations considered the priorities, opportunities, needs, constraints and knowledge of both women and men.

414:113. After the communities had identified their prioritized adaptation solutions, the Technical Validation Workshop that was held in Dec 2019 in Johannesburg and attended by representatives of government departments and civil society organizations operating in the target communities, screened the community priorities for technical and social relevance, including gender sensitivity. Interventions that increased the participation of women were prioritized. Crops and livestock types that are predominantly managed by women (sweet potatoes, horticultural crops, and indigenous small livestock) were prioritized, as well as technologies implements that reduce the workload for women (drip irrigation, jab planters). The programme will thus have a compendium of interventions that has activities and outputs that address gender inequalities and aim to ensure equal benefits for women and men.

412:114. To ensure gender considerations are factored during implementation, a gender action plan will be developed for programme which will include the following:

- Recruitment of a Gender expert to work in close collaboration with FAO regional Gender focal point person;
- Basing on the programmes results framework, and building on the compendium of interventions that has activities and outputs that address gender inequalities and aim to ensure equal benefits for women and men, carry out necessary assessments during inception phase, develop and commence implementation of the gender monitoring framework for the project in line with AF Gender Policy
- Develop the detailed gender monitoring framework for the project in line with AF Gender Policy with specific outlay of indicators and monitoring mechanisms

113.115. The Gender Expert will work closely with, the FAO Gender Officer at the regional level will ensure all activities and interventions comply with FAO, Adaptation Fund and national government gender guidelines and will provide expert support during project implementation. The programme Monitoring, Evaluation, Accountability and Learning Officer will ensure gender mainstreaming, including the use of gender-disaggregated indicators. Monitoring the impact of the programme on all targeted gender groups allows for possible adjustments of activities during implementation ensuring that the overall gender-responsive objectives are achieved. Monitoring will also assist to assure that the project impact is contributing to gender equality and not establishing new barriers the different gender subgroups of men and women. The project will undertake baseline. Mid-term and end term evaluation. Gender lessons learned will be assessed at MTR and end evaluation. Gender disaggregated data is a requirement for reporting using gender responsive indicators presented in the logical framework. Reporting in GEWE on risk assessment for the programme indicators in addition to tracking compliance with ESMP and gender policy. Qualitative assessment will highlight the role of women, experiences, knowledge in adaptation project. Gender responsive monitoring will involve participatory monitoring to include partners, men and women from intended beneficiaries (indigenous people, PWD, poor women) and women organisations. Participatory monitoring builds ownership and will be conducted in local language to enhance participation by marginalized gender groups.

114.116. During implementation emphasis will be on ensuring outreach strategies that achieve active participation of women in committees, capacity building and policy discussions, which are the cornerstones of effective intervention. Resource management capacities of women will be explored as an essential basis for designing responses to climate change and disaster risk reduction.

M.II. Overview of the environmental and social impacts and risks identified as being relevant to the programme.

Checklist of environmental and social principles	No further assessment required for compliance	Potential impacts and risks – further assessment and management required for compliance
<i>Compliance with the Law</i>		The programme will ensure participatory consultations of the Government of Angola (GoA) and Government of Namibia and other stakeholders to ensure compliance with all regional national laws and regulations. An Environmental, Social and Climate Management Framework (ESCMF) for the programme at the country level will be developed during full proposal stage.
<i>Access and Equity</i>		Equitable <u>sharing of benefitsrepresentation in an inclusive manner between</u> males and females <u>gender sub groups through quota system</u> , will be promoted. An

		Environmental and social assessment will be developed to guide identification and selection criteria of targeted beneficiaries to avoid any form of discrimination in accessing benefits .
<i>Marginalized and Vulnerable Groups</i>		The programme aims to target the vulnerable communities, in the Kunene river basin. Consultations will be made during full proposal development to find the best approach to reach these groups and avoid imposing disproportionate adverse effects to the marginalized and vulnerable groups in semi-nomadic communities in particular women and girls, elderly youth, persons with disabilities, indigenous people and HIV affected groups to ensure participation and equal access.
<i>Human Rights</i>	X	The programme will respect international human rights. It integrates overarching human rights principles to enhance climate change resilience in Angola and Namibia.
<i>Gender Equity and Women's Empowerment</i>		A further detailed gender analysis will be carried out at full proposal stage to ensure that all gender aspects are fully incorporated. An open fora for gender-sensitive decision making, and attention to the ambitions of specific categories such youth, elderly and people with disabilities will be done. The project ensures that both men and women participate equally, equal sharing of benefits and that –men and women do not suffer disproportionate effects for project development processes.
<i>Core Labour Rights</i>	X	Labour laws will be considered in programme implementation in particular national labour laws in force. The respective country laws and regulations will be followed and children's work will be forbidden as well as remuneration inequity between men and women. The programme will ensure that all appropriate health and safety measures are taken in accordance to both national and international standards. Compliance will be monitored through progress reports, supervision missions, the mid-term review, and terminal evaluation.
<i>Indigenous Peoples</i>		Principles of Free, Prior and Informed Consent (FPIC) will be adhered to considering that indigenous peoples and minorities are present in the programme areas. At full proposal development stage, a wide and targeted stakeholder consultations will be undertaken to ensure inclusion of both minority and majority indigenous peoples in the programme.
<i>Involuntary Resettlement</i>	X	No involuntary resettlement is foreseen. The programme will work with communities in their locations and on voluntary basis. Therefore, no resettlements or even displacement to new locations is expected.
<i>Protection of Natural Habitats</i>		A further assessment to identify further risks on natural habitat will be done at full proposal development stage. An Ecosystem Goods and Services valuation in Protected Areas and Conservancies, Communal Areas and private ranches will be done to determine the status of environmental degradation, its natural and anthropogenic drivers, and identify opportunities for environmental restoration and livelihood enhancement. The proposed programme also plans to undertake Nature-based Adaptation solutions that will bring positive benefits to degraded ecosystems.
<i>Conservation of Biological Diversity</i>		There is no risk to the conservation of biodiversity as no invasive plant species will be planted. However, further consultations and assessments will be made during the development of ESCMF. Deliberate efforts will be taken to ensure that interventions are compliant with all relevant national and international laws on conservation

		of biological diversity. Re-forestation will use indigenous species.
<i>Climate Change</i>	X	The programme interventions aims to reduce the negative impacts change and enhance the resilience of ecosystems and populations to Climate. The proposed Disaster Risk Reduction and resilience building through enhanced capacity for CCA in nomadic communities and promoting Nature-based Adaptation solutions will have mitigation benefits to the impacts of climate change.
<i>Pollution Prevention and Resource Efficiency</i>		The programme will meet international and national standards for pollution prevention and resource efficiency. However, a further assessment is required and an ESCMF will be developed with the necessary mitigation measures and monitoring mechanism. The Programme activities will not generate pollution and loss of resources. It will contribute to sustainable land management, efficient water use and prevention of water pollution.
<i>Public Health</i>	X	The programme will avoid any activities that result in negative impact on public health.
<i>Physical and Cultural Heritage</i>		The programme will avoid areas with physical and cultural heritage significance. However, further detailed E&S and gender analysis will be done at full programme proposal development stage in order to incorporate gender aspects including culture and other heritage within the programme areas. The programme will promote local knowledge and train communities to handle the new technologies without affecting cultural heritage. As regards to physical heritage the programme will not implement activities that will target specific physical assets in the programme sites
<i>Lands and Soil Conservation</i>		The programme aims to improve vegetative cover, introduce soil conservation measures, plant resilient and diverse indigenous plant species and improve water management through climate smart agriculture.

[415:117.](#) According to Adaptation Fund's Environmental and Social Policy, the programme is classified as medium risk (Category B). The environment and social classification of the programme is "moderate", while the climate risk classification is "High" according to IFAD climate risk criteria at pre-concept stage.

[416:118.](#) The following studies are proposed during full proposal development:

- Free and Prior Informed Consent (FPIC) Plan when targeting the nomadic groups and other local communities.
- Vulnerability impact and adaptation which could inform programme interventions.
- Elaborate an Environment, Social and Climate Management Plan

[417:119.](#) Within the sustainability framework guiding the programme, the proponents wish to ensure that the activities funded bring benefits to degraded ecosystems, the health of which is progressively restored, as well as to the target group able to maintain the traditional semi-nomadic traits as desired but following a clear DRR and Adaptation pathway for the achievement of sustainable complex socio-ecological system in the Kunene River Basin.

[418:120.](#) There are a few foreseen risk within the proposed approach which include:

- actualisation of stakeholders need and aspirations,
- delays in completing fieldwork and other field-based activities, and
- procurement of the required goods and services for the completion of activities, due to the restrictions of movements during the pandemic,
- ability to address intrinsic gender and age issues in the co-design and implementation phases due to community hierarchical structures.

~~419~~.121. These risks will be mitigated, reduced or (where possible) eliminated by the establishment of a collaborative network with experience in the area and able to overcome difficulties related to access to communities and intra-community hierarchy. Several activities and programmes have already been identified as relevant to improve the understanding of climate change, such as the WWF/IRDNC Vulnerability Assessments, to be part of the MH-EWS, the rural-based education programmes of World Vision International in Angola, the growing and trade of indigenous plants for the health and beauty industry under Intellectual Property Agreements, supported by the IRDNC.

~~N~~.JJ. Sustainability of the project / programme outcomes taken into account when designing the project / programme.

~~420~~.122. This project will facilitate long term action by supporting the entrenchment of inclusive climate smart livelihoods and climate informed decision making. The Programme will lay the foundation for the widespread scaling up of inclusive climate adaptation through application of comparative advantage in regional and global presence by IFAD and FAO.

~~421~~.123. An important requirement for interventions to be locally owned and hence sustainable is the extent to which local indigenous knowledge and expertise are entrenched. This programme through the platforms for co-creation of knowledge with local and indigenous communities and fostering ownership and in project planning, implementation and monitoring facilitates ownership of interventions by local communities. This is further enhanced by the embedding of ecosystem-based adaptation interventions in farmer and agro pastoral field schools, communities of practice/knowledge action networks and learning sites at different levels, which will be formed and operationalised by the programme.

~~422~~.124. The Programme will also be entrenched the interventions within existing regional, Basin level, national and private sector institutions. At the regional level, the SARCOF process will be key in ensuring sustainability of measures to reduce exposure to climate related risks, hazards and threats and enhance people's resilience. At the River Basin level, Permanent Joint Technical Commission (PJTC) for Kunene will be the main institution through which implementation will take place. At the national level, the Ministries of Agriculture and Ministries of Environment, NMHS and NACOFs will be engaged and capacitated in various activities through the programme.

~~423~~.125. Long term sustainability will be further ensured by focusing on existing extension staff, field workers and community focal points and building their capacity in climate change adaptation. This will be enhanced by making of use of institutions that are already in that field of specialization so that when the project comes to an end, activities continue. In addition, by taking advantage of FAOs global modalities for knowledge dissemination in agriculture, food and nutritional security the reach and spread of program outcomes will be enhanced.

PART III: IMPLEMENTATION ARRANGEMENTS

424:126. The Programme will be implemented by IFAD and executed by PJTC and FAO, in close collaboration with all relevant National Ministries/Departments of Agriculture, Environment, and Climate change in the two countries.




Fig 4: Partners that will be involved in the implementation and delivery of the proposed Programme.

425:127. Roles of the different Programme partners will be as follows:

426:128. **IFAD:** will assume the role of Programme implementer and provide fiduciary and Programme management oversight and chair the Regional Programme Steering Committee.

427:129. **FAO:** FAO will be responsible for the day-to-day coordination of activities at country level through the network of country offices.

428:130. **Regional Programme Steering Committee (RPSC):** IFAD with the support of the executing entity will set up the Regional Programme Steering Committee (Regional PSC) whose role will be to provide direction in implementation of all the programme components and activities. The RPSC will be chaired by PJTC and will have FAO, IFAD, and a CSO operating at the basin level. Representatives from the UNDP/UNOPs GEF project and all the projects identified to have synergies/complementarities during full proposal formulation will be co-opted into the steering committee(or engaged through) when issues under discussion/on the agenda of the Steering Committee include those where synergies and complimentarities are envisaged including on

knowledge management and outreach, community based activities, early warning system and other areas which will be identified at full proposal formulation.

129-131. The Regional Programme Steering Committee provides framework for coordination with other existing initiatives and development partners. Through their inclusion in this committee, partners are able to identify areas of potential collaboration, [synergies](#), complementarities and overlaps. It will also provide the opportunity and mechanism for pooling resources, better beneficiary (and geographical) targeting.

130-132. **National Implementing Team (NIT):** In each Programme country, a National Implementing Team coordinated by government line ministry responsible for the main activity, with technical assistance from FAO, and the Adaptation Fund National Implementing Teams in each country will be established which will be responsible for the facilitating stakeholder engagement at national, basin and local community level. In each country, the actual composition of the NIT will be different and will at best be structured to conform to already existing institutional arrangements as opposed to formation of new structures. Based on the consultation exercise, the table provides a list of organizations from which the NIT in each country will be established. The roles of the actors and stakeholders at country level will be aligned to their mandates, and will be further identified, defined and refined during the inception meeting in each country. The national level stakeholders and institutions with potential roles in the NIT identified during consultation are presented in table below. [Each of the NIT partners will establish a gender focal point.](#)

National level stakeholders and institutions with potential roles in the NIT identified during consultation.

Angola	Namibia
<ul style="list-style-type: none"> • Department of Environment of Cunene province • Department of Agriculture of Cunene province • Department of Environment of Huila province • Department of Agriculture of Huila province • Agriculture Development Institute (IDA) • National Institute of Meteorology (INAMET) • National Institute of Hydric Resources (INRH) • Forest Development Institute (IDF) • Artisanal Fishers Institute (IPA) • ADPP (NGO) • CODESPA (NGO) • UNDP • ADRA (NGO) • Civil Protection Department • World Vision (NGO) • Polytechnic Institute of Cunene • Polytechnic Institute of Huila • Department of Climate Change (GABIC) • Irrigated perimeters Development Society (SOPIR) Private sector players • ANO Association • Farmers associations 	<ul style="list-style-type: none"> • Desert Research Foundation of Namibia (DRFN)-National Implementing Entity • Ministry of Agriculture, Water and Forestry • Ministry of Environment and Tourism • Ministry of Industrialization, Trade and SME Development • Ministry of Fisheries and Marine Resources • Ministry of Urban and Rural Development • Ministry of Poverty Eradication and Social Welfare • Namibia Meteorological Services • University of Namibia • Namibia University of Science and Technology • National Commission on Research Science and Technology • Kunene Permanent Joint Technical Committee • National Climate Change Committee • Development partners including various NGOs Private sector players • Namibia National Farmers Union • Local Farmers' Associations and Cooperatives • Agro-Marketing and Trade Agency • AgriBusDev • Local millers and food processors • National Water Utility company (NAMWater) • Agricultural and Commercial Banks

~~131-133.~~ This core team of the NIT will be comprised of Representatives from National Implementing Entities (where they exist), Executing Entity Team Leaders/Programme Focal point persons/Programme officers at national level and will rope in focal point persons from Permanent Joint Technical Commission (PJTC) and will be reporting to the RPSC.

~~132-134.~~ FAO shall have contractual engagements with the Implementing Entity and will account to the Implementing Entity. Team Leaders/Programme Focal point persons/Project officers will be appointed by the executing entity to oversee coordination, management, implementation, monitoring and reporting of programme activities.

Leveraging Strategic partnerships between organizations with complementary comparative advantages

~~133-135.~~ The partnership between the IFAD, the Food and Agriculture Organization, Food Agriculture, SADC Secretariat, PJTC, UNDP/UNOPs through the GEF project, [women organisations](#) as well as the relevant government ministries/departments for agriculture and meteorological and hydrological services in the target countries is an innovation. This partnership is expected to be a lesson on the importance of collaboration and coordination of climate change adaptation activities in the region and beyond.

Demonstrate how the programme/programme aligns with the Results Framework of the Adaptation Fund

Programme Objective(s) ⁸¹	Project Objective Indicator(s)	Fund Outcome	Fund Outcome Indicator	Grant Amount (USD)
Component 1. Co-design with beneficiary communities and stakeholders, and implementation of a Plan for Disaster Risk Reduction through Ecosystem-based Adaptation in the Kunene River Basin (KRB: EbA-DRRP)	1.1 An improved DRR Plan co-designed by beneficiary communities and all stakeholders and its component implemented.	Outcome 1: Reduced exposure for men and women to climate-related hazards and threats	AF Outcome Indicator 1: Relevant threat and hazard information generated and disseminated to stakeholders such as from different women subgroups on a timely basis	<u>1 000 000</u>
	1.2 Improved dialogue and co-planning of the Kunene River Basins by the stakeholders (government, other communities and private sector)	Outcome 2: Strengthened institutional capacity for organizations, including those representing women and marginalized gender groups are empowered to reduce risks associated with climate-induced socioeconomic and environmental losses	AF Outcome Indicator 2.1. Capacity of staff to respond to, and mitigate impacts of, climate-related events from targeted institutions increased	
	1.3 Enhanced capacity for CCA in nomadic communities up scaled to the Basin.			

⁸¹ The AF utilized OECD/DAC terminology for its results framework. Project proponents may use different terminology, but the overall principle should still apply

Component 2. Implementation of a satellite-based Multi-Hazard Early Warning System for the Kunene River Basin (KRB: MH-EWS)	2.1 Enhanced skills to define weather patterns at micro-climate scale to support local level adaptation 2.2 Agreed KRB: MH-EWS in place for use by target community, related communities, and government.	Outcome 3: Strengthened awareness and ownership of adaptation and climate risk reduction processes at local level	AF Outcome Indicator 3.1. Percentage of targeted population aware of predicted adverse impacts of climate change, and of appropriate responses	<u>3 500 000</u>
Component 3. Co-design and Implement Community-based adaptation actions	3.1 Improvements in community capacity to understand impacts of CC on livelihoods and co-designed adaptable solutions. 3.2 Agreement on CCA interventions by communities and government implemented. 3.3 Improvements collaboration amongst development partners and stakeholders in the programme area of the Kunene River Basin	Outcome 4: Increased adaptive capacity <u>differentiated for different gender subgroups</u> within relevant development sector services and infrastructure assets	AF Outcome Indicator 4.1. <u>Percentage of different subgroups of women and men reporting</u> Responsiveness of development sector services to evolving needs from changing and variable climate AF Outcome Indicator 4.2. Physical infrastructure improved to withstand climate change and variability-induced stress	<u>6 500 000</u>
Component 4. Raise awareness and improve knowledge on the Kunene River Eco-system	Strong Knowledge of the Kunene River System	Outcome 3: Strengthened awareness and ownership of adaptation and climate risk reduction processes at local level	AF Outcome Indicator 3.1. Percentage of targeted population aware of predicted adverse impacts of climate change, and of appropriate responses AF Outcome Indicator 3.2. Percentage of targeted population applying appropriate adaptation responses	<u>480 000</u>
Programme Outcome(s)	Programme Outcome Indicator(s)	Fund Output	Fund Output Indicator	Grant Amount (USD)
Output 1.1.1 Knowledge gaps for the preparation of the KRB: EbA-DRRP identified.	1. No. of early warning systems (by scale) and no. of beneficiaries covered	Output 1.1: Risk and vulnerability assessments conducted and updated	AF Output Indicator 1.1. No. of programmes/programmes that conduct and update risk and vulnerability assessments (by sector and scale)	<u>1 000 000</u>
Output 1.1.2 A Basin-wide DRR Plan focussed on Ecosystem-based Adaptation is developed. Output 1.2.1 Full stakeholder engagement with the beneficiary communities and stakeholders of the Kunene carried out. Output 1.2.2 Dialogue-building process between beneficiary communities and related stakeholders through Scenario Planning is facilitated.	2. Percentage of target population covered by adequate risk-reduction systems	Output 1.2: Targeted population groups covered by adequate risk reduction systems	AF Output Indicator 1.2.1. Percentage of target population covered by adequate risk-reduction systems	
Output 1.3.1 IRDNC/WWF programme on capacity-building for CCA up scaled: trainers/leaders trained on CC, climate smart conservation and climate risk and adaptation assessment tools	No. of staff trained to respond to, and mitigate impacts of, climate-related events (by gender) No. of targeted institutions with	Output 2: Strengthened capacity of national and sub-national centres and networks to respond rapidly to extreme weather events	AF Output Indicator 2.1.1. No. of staff trained to respond to, and mitigate impacts of, climate-related events (by gender) AF Output Indicator 2.1.2 No. of targeted	

	increased capacity to minimize exposure to climate variability risks (by type, sector and scale)		institutions with increased capacity to minimize exposure to climate variability risks (by type, sector and scale)	
<p>Output 2.1.1 Weather stations for micro-climates in the basin, with national meteorological agencies (integrated with current EWS stations planned for the selected area by AFD and AfDB) installed.</p> <p>Output 2.2.1 KRB: MH-EWS designed and approved by governments</p> <p>Output 2.2.2 Big Data Analytics tool for EWS data capturing and monitoring, including a user-friendly system for data access and usage prepared</p> <p>Output 2.2.3 KRB: MH-EWS operationalised.</p> <p>Output 2.2.4 Plans for climate-driven risk reduction and emergency preparedness co-designed with target community and related communities</p>	<p>Output 2: Strengthened capacity of national and sub-national centres and networks to respond rapidly to extreme weather events</p>	<p>Output 2: Strengthened capacity of national and sub-national centres and networks <u>including women organisations to respond rapidly to extreme weather events</u></p>	<p>AF Output Indicator 2.1.1. No. of staff trained to respond to, and mitigate impacts of, climate-related events (by gender)</p>	<u>\$3 500 000</u>
<p>3.1.1 Community participatory climate risk assessment and adaptation tools (for upscaling of IRDNC/WWF pilot programmes) developed.</p> <p>3.1.2 Community-based Theory of Change for local level adaptation and sustainable livelihoods co-designed with communities.</p> <p>3.2 Identification and implementation of agreed Activities for community-based adaptation identified, agreed upon and implemented.</p> <p><u>3.2.1. Develop, promote and strengthen gender considerations in climate change adaptation planning and implementation to ensure gender responsive climate smart agricultural practices and technologies in order to increase access to assets and services by women and marginalized gender subgroups.</u></p> <p>3.3.1 A forum for development partners in the programme area of the Kunene River developed.</p> <p>3.3.2 Programme funds used for continuation of relevant existing programmes in agreement with recipient communities and local government.</p>	<p>No. of physical assets strengthened or constructed to withstand conditions resulting from climate variability and change (by sector and scale)</p> <p>No. and type of adaptation assets (tangible and intangible) created or strengthened in support of individual or community livelihood strategies</p> <p><u>No. of producers accessing production technologies) by gender)</u></p>	<p>Output 4: Vulnerable development sector services and infrastructure assets strengthened in response to climate change impacts, including variability</p> <p>Output 6: Targeted individual and community livelihood strategies strengthened in relation to climate change impacts, including variability</p>	<p>AF Output Indicator 4.1.1. No. and type of development sector services modified to respond to new conditions resulting from climate variability and change (by sector and scale)</p> <p>AF Output Indicator 4.1.2. No. of physical assets strengthened or constructed to withstand conditions resulting from climate variability and change (by sector and scale)</p> <p>AF Output Indicator 6.1.1.No. and type of adaptation assets (tangible and intangible) created or strengthened in support of individual or community livelihood strategies <u>AF output indicator : Increase in crop yield per hectare resulting from climate resilient agricultural approaches with figures disaggregated by female headed household, male headed household and taking into account age and economic status.</u></p>	<u>\$6 500 000</u>

<p>4.1.1 The Kunene River Assessment Toolkit (online portal) and augment knowledge on CCA from this programme updated.</p> <p>4.1.2 A case study from the Programme for submission to FAO knowledge system, SADC-GMI and WaterNet, developed and further disseminated</p> <p>4.1.3 Local capacity to understanding the impacts of CC to local livelihoods strategy and to adaptive planning built.</p> <p>4.1.1 The Kunene River Assessment Toolkit (online portal) and augment knowledge on CCA from this programme updated.</p>	<p>No. of staff trained to respond to, and mitigate impacts of, climate-related events (by gender)</p> <p>No. of targeted institutions with increased capacity to minimize exposure to climate variability risks (by type, sector and scale)</p>	<p>Output 3: Targeted population groups participating in adaptation and risk reduction awareness activities</p>	<p>3.1.1 No. and type of risk reduction actions or strategies introduced at local level by the different gender subgroups</p>	<p><u>480 000</u></p>
---	--	---	---	------------------------------

PART IV: ENDORSEMENT BY GOVERNMENTS AND CERTIFICATION BY THE IMPLEMENTING ENTITY

A. Record of endorsement on behalf of the government⁸²

The endorsement letters are attached in Annex 1 to the programme proposal.

<p>Namibia: Teofilus Nghitila Executive Director Ministry of Environment, Forestry and Tourism, Namibia</p>	<p>Date: 23 March 2022</p>
<p>Angola: Mrs Carla Esperança Narciso Pompilio da Silva Balça Senior Climate Change Specialist Office of the Ministry of Culture, Tourism and Environment, Angola</p>	<p>Date 3 January 2023</p>

⁶ Each Party shall designate and communicate to the secretariat the authority that will endorse on behalf of the national government the projects and programmes proposed by the implementing entities.

B. Implementing Entity certification *Provide the name and signature of the Implementing Entity Coordinator and the date of signature. Provide also the programme contact person's name, telephone number and email address*

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans of Angola and Namibia and subject to the approval by the Adaptation Fund Board, commit to implementing the programme in compliance with the Environmental and Social Policy of the Adaptation Fund and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this programme.

Implementing Entity Coordinator:
~~Mr Tom Mwangi Anyonge~~ [Juan Carlos Mendoza Casadiegos](#)
 Director ~~a.i~~
 Environment, Climate, Gender and Social Inclusion Division

Date: 10 9 January August 2023	email: ecgmailbox@ifad.org
---	---

HQ Focal point: Ms Janie Rioux Senior Technical Specialist (Climate Change) ECG Division, IFAD	Email: j.rioux@ifad.org
--	---

Project Contact Person:
 Ms Paxina Chileshe
 Regional Climate and Environment Specialist
 East and Southern Africa, ECG Division, IFAD
 Tel: +254 793 484 367

Email: p.chileshe@ifad.org

ANNEX 1: ENDORSEMENT LETTERS

<p style="text-align: center;"> REPUBLIC OF ANGOLA MINISTRY OF ENVIRONMENT</p> <p>THE ADAPTATION FUND BOARD</p> <p>LUANDA</p> <p>C.C. Adaptation Fund Board Secretariat Subject: Endorsement for Building Resilience Climate Change for Small Nomadic Agro Pastoral Communities in The Transboundary Kwanza River Basin.</p> <p>In my capacity as designated authority for the Adaptation Fund in Angola, I confirm that the above national project proposed is in accordance with the government's national and regional policies in implementing adaptation activities to reduce adverse impacts of climate change in the Republic of Angola.</p> <p>Accordingly, I am pleased to endorse the above project proposed with support from the Adaptation Fund. If approved, the project will be implemented by International Fund for Agricultural Development (IFAD) and co-financed by Food and Agriculture Organization of the United Nations (FAO).</p> <p>MINISTRY OF ENVIRONMENT, in Luanda, January 30th, 2023.</p> <p style="text-align: center;"> CARLA ESPERANCA BASTO DE OLIVEIRA DA SILVA BAIXA</p> <p><small>Directora de Serviços - Área Gestão de Serviços, Estratégias e Comunicação, SISEA 118 P.O. Box 1000, Luanda, 1811 (1811) Angola. Tel: +351 252 210 200. Fax: +351 252 210 201 www.angola.gov.ao/angolamde</small></p> <p style="text-align: right;"></p>	<p style="text-align: center;"> REPUBLIC OF NAMIBIA MINISTRY OF ENVIRONMENT, FORESTRY AND TOURISM</p> <p>MINISTRY OF ENVIRONMENT, FORESTRY AND TOURISM</p> <p><small>PO Box 1303, Windhoek Tel: +264 61 200 1111 Fax: +264 61 200 1100 E-mail: info@meft.gov.na</small></p> <p><small>PO Box 1303, Windhoek Tel: +264 61 200 1111 Fax: +264 61 200 1100 E-mail: info@meft.gov.na</small></p> <p>The Adaptation Fund Board c/o Adaptation Fund Board Secretariat Frankfurt am Main/Adaptation Fund/ang Fax: 202 322 2425</p> <p>Subject: Endorsement for the International Fund for Agricultural Development on a national project concept proposed to the Adaptation Fund titled "Building Resilience to Climate Change for Small Nomadic Agro Pastoral Communities in the Transboundary Kwanza River Basin in Angola and Namibia"</p> <p>In my capacity as designated authority for the Adaptation Fund in Namibia, I confirm that the above national project concept proposed is in accordance with the Government's national policies in implementing adaptation activities to reduce adverse impacts of, and risks, associated with climate change in Namibia.</p> <p>Accordingly, I am pleased to endorse the above project concept proposed with support from the Adaptation Fund. If approved, the project will be implemented by the International Fund for Agricultural Development.</p> <p>Sincerely,  Tereza Njelle Executive Director</p> <p style="text-align: right;"></p> <p style="text-align: center;"></p> <p style="text-align: center;">"Stop the poaching of our rhinos"</p> <p><small>Official correspondence must be addressed to the Executive Director</small></p>
---	--

ANNEX 1: ENDORSEMENT LETTERS



REPUBLIC OF ANGOLA
MINISTRY OF ENVIRONMENT

THE ADAPTATION

FUND BOARD

LUANDA

C.C: adaptation Fund Board Secretariat

Subject: Endorsement For Building Resilience Climate Change For Semi Nomadic Agro Pastoral Communities in The Transboundary Kunene River Basin.

In my capacity as designated authority for the Adaptation Fund in Angola, I confirm that the above regional project proposal is in accordance with the government's national and regional priorities in implementing adaptation activities to reduce adverse impacts of, and risk, posed by climate change in the Republic of Angola.

Accordingly, I am pleased to endorse the above project proposal with support from the adaptation Fund. If approved, the project will be implemented by International Fund for Agricultural Development (IFAD) and executed by Food and Agriculture Organization of the United Nations (FAO).

MINISTRY OF ENVIRONMENT, in Luanda, January 3rd, 2023.



CARLA ESPERANÇA NARCISO-POMPILIO DA SILVA BALÇA

Ministério do Ambiente - Rua Direita de S. João, Fátima, Condóminos Rosalina, Edifício 110
Pº Andar, Luanda, NIF: 500357383 Telefone: +244 944884 831
E-mail: minamb.gab.s.e@gma.gov.ao
Luanda - Angola





REPUBLIC OF NAMIBIA

MINISTRY OF ENVIRONMENT, FORESTRY AND TOURISM

Tel: (00 264) 61 204 2111
Fax: (00 264) 61 202 052

Enquiries: Mr P. Mucyral
E-mail: enquiries@onfa.gov.na

Dr Robert Mupfema &
Dr Kenneth Kasumbo Oshel
Private Bag 13000
Windhoek
Namibia

18 March 2022

The Adaptation Fund Board
c/o Adaptation Fund Board Secretariat
Email: Secretariat@Adaptation-Fund.org
Fax: 202 522 3240/5

Subject: Endorsement for the International Fund for Agricultural Development on a regional project concept proposal to the Adaptation Fund titled "Building Resilience to Climate Change for Semi Nomadic Agro Pastoral Communities in the Transboundary Kunene River Basin in Angola and Namibia".

In my capacity as designated authority for the Adaptation Fund in Namibia, I confirm that ~~the above national project concept proposal is in accordance with the Government's~~ national priorities in implementing adaptation activities to reduce adverse impacts of, and risks, posed by climate change in Namibia.

Accordingly, I am pleased to endorse the above project concept proposal with support from the Adaptation Fund. If approved, the project will be implemented by the International Fund for Agricultural Development.

Sincerely,


Teofilus Nghitla
Executive Director



"Stop the poaching of our rhinos"

All official correspondence must be addressed to the Executive Director

ANNEX 2: PROJECT FORMULATION GRANT



Project Formulation Grant (PFG)

2023

Submission Date: ~~9 January~~ 10 August

Adaptation Fund Project ID: [AF00000336](#)
 Country/ies: Angola and Namibia
 Title of Project/Programme: Building Inclusive Resilience to Climate Change for Semi Nomadic Agro Pastoral Communities in the Transboundary Kunene River Basin
 Type of IE (NIE/MIE): Multilateral implementing entity
 Implementing Entity: International Fund for Agricultural Development (IFAD)
 Executing Entity/ies: Food and Agriculture Organization

A. Project Preparation Timeframe

Start date of PFG	(Upon) Concept Note approval date
Completion date of PFG	(10 months) after Concept Note approval date

B. Proposed Project Preparation Activities (\$)

Describe the PFG activities and justifications:

List of Proposed Project Preparation Activities	Output of the PFG Activities	USD Amount
Environment Impact Studies and thematic studies	Elaborated Environment, Social and Climate Management Plan and the corresponding monitoring plans	6 000
	Free and Prior Informed Consent (FPIC) Plan for targeting the nomadic groups and other local communities.	6 000
	Vulnerability impact and adaptation which could inform project interventions Gender strategy	6 000
Stakeholder workshops	National and regional workshops with stakeholders and local communities	12 000
Consultancy fees for proposal development	A full funding proposal document for submission to AF	14 000
Travel expenses and logistics	Technical support to design and consultations	6 000
Total Project Formulation Grant		50 000



Implementing Entity

This request has been prepared in accordance with the Adaptation Fund Board's procedures and meets the Adaptation Fund's criteria for project identification and formulation

Implementing Entity Coordinator, IE Name	Signature	Date (Month, day, year)	Project Contact person	Telephone	Email Address
Mr Tom Mwangi Anyonge Juan Carlos Mendoza Casadiegos Director a.i Environment, Climate, Gender and Social Inclusion Division International Fund for Agricultural Development (IFAD)			Ms Janie Rioux Ms Paxina Chileshe	+254 793 484 367	j.rioux@ifad.org p.chileshe@ifad.org

ANNEX 3: IMAGES FROM THE COMMUNITY CONSULTATIVE PROCESS FROM ANGOLA AND NAMIBIA WHICH WERE DONE BY FAO IN COLLABORATION WITH UNESCO DURING 2019/2020

ANNEX 3. COMMUNITY CONSULTATION REGISTERS AND PRESENTATION NAMIBIA AND ANGOLA

<u>Angola Calueque</u>	<u>Angola presentation</u>	<u>Validation Workshop</u>	<u>Presentation validation workshop</u>	<u>Namibia Okanguati</u>
				
				
<u>Matala</u>		<u>Validation Workshop</u>		<u>Okanguati</u>
				
				
				

			<p>LESSON LEARNING POINTS CONT.</p> <ul style="list-style-type: none"> 1. A communication system is a network of individuals and devices that exchange information and data over a common link or medium. 2. A communication system is a network of individuals and devices that exchange information and data over a common link or medium. 3. A communication system is a network of individuals and devices that exchange information and data over a common link or medium. 4. A communication system is a network of individuals and devices that exchange information and data over a common link or medium. 	
				<p>Ruacana</p>
			<p>THANK YOU</p>	
				
				
				

ANNEX 4: COMMUNITY CONSULTATIVE FEEDBACK NAMIBIA

<p>ADAPTATION FUND COUNTRY COMMUNITY CONSULTATION FEEDBACK KUNENE RIVER BASIN NAMIBIA</p> <ul style="list-style-type: none"> Proposed Ministerial workshop Informing: South Africa 29 November 2019 	<p>Geographic Location Kunene River Basin Transboundary basin shared between Angola and Namibia</p>	<h3>INTRODUCTION</h3> <p>UNEP and UN Women are embarking on a project to mitigate the impact of climate change through climate adaptation measures. In particular, the project is supported for small holder farmers in the Kunene River Basin.</p> <p>The project focused farmers from basin in Namibia and identified their climate change priority, to the extent of climate impact and climate resiliency. A pilot test from FAO, UNEP and UN Women, conducted the community of knowledge activities in the Kunene River Basin for the 2018 and 2019.</p> <p>The community consultation was conducted in Kunene River Basin in Kunene River Basin.</p>	<h3>OBJECTIVE</h3> <h4>OBJECTIVE</h4> <p>To assess the community climate change vulnerability and explore possible adaptation options.</p> <p>To assess the climate change vulnerability in order to plan the best and to give community members of the targeted project.</p> <p>UNEP</p> <p>The aim is to develop a climate change adaptation measure that will increase climate resiliency for small holder farmers in the Kunene River Basin.</p>	<h3>METHODOLOGY</h3> <ul style="list-style-type: none"> Community Vulnerability and Adaptation (CVA) Tool was used to determine the vulnerability of the community to climate change. Identification and ranking of livelihood assets (livelihoods) Identification and ranking of climate change impacts Effect of hazard that leads to asset and community coping mechanisms to mitigate the impacts Community planning and adaptation pathways were used to illustrate the development of climate change model A more detailed plan was developed to determine the design and implementation of the various interventions within community Historical evidence
		<h3>LIVELIHOOD ASSETS IDENTIFICATION</h3> <p>ASSETS</p> <ul style="list-style-type: none"> Land (own and leased) Water (own and leased) Labour Skills Capital (own and leased) Equipment (own and leased) Infrastructure (own and leased) Information (own and leased) Network (own and leased) Health (own and leased) Education (own and leased) Transport (own and leased) Energy (own and leased) Communication (own and leased) Other (own and leased) <p>ASSETS</p> <ul style="list-style-type: none"> Land (own and leased) Water (own and leased) Labour Skills Capital (own and leased) Equipment (own and leased) Infrastructure (own and leased) Information (own and leased) Network (own and leased) Health (own and leased) Education (own and leased) Transport (own and leased) Energy (own and leased) Communication (own and leased) Other (own and leased) 	<h3>LIVELIHOOD ASSETS</h3>	<h3>HAZARDS IDENTIFICATION</h3> <p>HAZARDS</p> <ul style="list-style-type: none"> Drought Flood Lightning Heat Food bank Food & income Post-harvest <p>HAZARDS</p> <ul style="list-style-type: none"> Drought Flood Lightning Heat Food bank Food & income Post-harvest
<h3>KEY CLIMATE HAZARDS</h3> <p>Drought and flood vulnerability in the Kunene River Basin. Drought is the hazard of both countries in the basin.</p>	<p>HAZARDS</p> <ul style="list-style-type: none"> Drought Flood Lightning Heat Food bank Food & income Post-harvest <p>HAZARDS</p> <ul style="list-style-type: none"> Drought Flood Lightning Heat Food bank Food & income Post-harvest 	<p>HAZARDS</p> <ul style="list-style-type: none"> Drought Flood Lightning Heat Food bank Food & income Post-harvest <p>HAZARDS</p> <ul style="list-style-type: none"> Drought Flood Lightning Heat Food bank Food & income Post-harvest 	<h3>Community planning and adaptation</h3>	
<h3>Visual diagram</h3>	<h3>HISTORICAL TABLE</h3> <p>Community leader narrating the historical memory of the past drought.</p>	<h3>COMMUNITY PLANNING AND ADAPTATION</h3>	<h3>Flowchart Table</h3> <p>Flowchart showing the process of community planning and adaptation.</p>	<h3>LIST OF PARTICIPANTS</h3>

Country	Area	Consultation Dates	Attendance registers	Presentations	Endorsement letter
Angola	Cunene Matala-Huila	13 Nov 22 Nov	 <hr/> Angola AF.pdf  <hr/> Angola Matala Huila.pdf	 <hr/> Adobe Acrobat Document	 <hr/> Angola endorsement letter AF (003).pdf
Namibia	Okanguati Ruacana	4 Nov 5 Nov	 <hr/> Attendance register AF Okanguati and Ru:	 <hr/> Adobe Acrobat Document	 <hr/> Namibia endorsement letter AF (002).pdf
Validation Workshop	Johannesburg	28 Nov	 <hr/> Validation workshop Jhb.pdf	 <hr/> Adobe Acrobat Document  <hr/> Adobe Acrobat Document	

ANNEX 5: LIST OF POTENTIAL PARTNERS IN ANGOLA AND NAMIBIA

NAMIBIA	ANGOLA
<p><u>Traditional Authorities - Traditional authority will oversee the initiative in Kunene Communal Area. Their leaders decide on community land and customary laws. Traditional Authorities help the government, regional councils, and local authority councils implement their policies and inform the traditional community of local development programs. They must participate in program implementation</u></p>	<p><u>The Center for Tropical Ecology and Climate Change (CETAC) - Under the MCTA, the CETAC hosted in Huambo province has the main role focus on capacity building and environmental research related to water resources, soil, climate change, and others themes. It will support the programme in terms of scientific researches.</u></p>
<p><u>Office of the Kunene Governor -The Governor governs the region legally and strategically. The Governor's Office links the Central Government to Kunene Region's Regional Council, Local, and Traditional Authorities. Thus, the Governor and Kunene Regional Council promote national programs and strategic development. Thus, this initiative relies on the Governor and Kunene Regional Council. They will give information and identify program beneficiaries</u></p>	<p><u>. Civil Protection and Fire Service (SPCB)- Civil Protection and Fire Service (SPCB), under the Ministry of the Interior, is responsible for intervening in situations of responses and prevention of natural disasters. The SPCB will support the programme in actions related to field interventions to reduce natural hazards.</u></p> <p><u>Provincial Governments - Provincial governments will develop, implement, and support the programme mostly through the provincial directorates of MCTA and MINAGRIP. They will support the curriculum throughout and link it to local development strategies. Capacity building benefits them most. Local consultative councils include community auscultation, social concertation, and community oversight.</u></p>
<p><u>Integrated Rural Development and Nature Conservation (IRDNC) - Government and non-government rural development programs work with the IRDNC locally. IRDNC pioneered novel rhino and elephant conservation methods with Namibian rural people in the 1980s. That laid the groundwork for communal conservancy policy and legislative revisions a decade later. Since then, IRDNC has led the building of conservancies around Namibia with NACSO and other Namibian and international partners. .</u></p>	<p><u>National Institute of Meteorology and Geophysics (INAMET) -The national weather agency is INAMET. It also performs meteorology and geophysics research for the Ministry of Telecommunications and Information Technologies (MTTI). INAMET stores, processes, and distributes AWS data and conventional atmospheric parameter observations. Provinces represent INAMET nationwide. INAMET will partner to promote geographic data sharing for Early Warning Systems.</u></p>
<p><u>IRDNC is the lead facilitator of communal conservancies and related natural resource management initiatives in both the desert landscapes of north-western Namibia, and the floodplains and woodlands of north-eastern Namibia⁸³.</u></p>	<p><u>Office for Administration of watersheds of Cunene, Cuvelai, and Cuando Cubango (GABHIC) -GABHIC is responsible, under MINEA, for integrated management of natural resources in the watersheds in Angola side and member of the Permanent Joint Technical Commission of Cunene River Basin. GABHIC will be part of the programme in the planning of integrated activities in the basin.</u></p>
<p><u>The partnership with IRDNC will also bring in the WWF Sweden Programme for Community-Based Natural Resource Management currently funding pilot programmes for CCA in the Kunene area.</u></p>	<p><u>Provincial Directorates for Agriculture and Forestry - The will be closely articulated with the provincial IDA regarding the involvement of the municipal EDA's in the programme's implementation.</u></p>
<p><u>Provincial Directorate of Environment, Waste management and Community services -The Provincial Directorate has the role to implement at provincial level the environmental policies. They will be the key liaison entity of the provincial governments in accompanying the programme.</u></p>	<p><u>Municipal Governments -Together with provincial governments, the municipal governments will be working on the programme's execution and provide support throughout the entire time of its implementation and planning. The municipal administrations are also a key programme beneficiary.</u></p>
	<p><u>Traditional Authorities - They will be supporting the programme's implementation in a role as mediators, enabling communication between local groups engaged in the programme. They will also monitor the programme's activities.</u></p>

⁸³ Description taken from the Maliasili website on 15 March 2022 <https://www.maliasili.org/irdnc>

ANNEX 4: LIST OF POTENTIAL PARTNERS IN ANGOLA

The Center for Tropical Ecology and Climate Change (CETAC)

Under the MCTA, the CETAC hosted in Huambo province has the main role focus on capacity building and environmental research related to water resources, soil, climate change, and others themes. It will support the programme in terms of scientific researches.

Provincial Directorate of Environment, Waste management and Community services

The Provincial Directorate has the role to implement at provincial level the environmental policies. They will be the key liaison entity of the provincial governments in accompanying the programme.

Provincial Directorates for Agriculture and Forestry

They will be closely articulated with the provincial IDA regarding the involvement of the municipal EDA's in the programme's implementation.

Office for Administration of watersheds of Cunene, Cuvelai, and Cuando Cubango (GABHIC)

GABHIC is responsible, under MINEA, for integrated management of natural resources in the watersheds in Angola side and member of the Permanent Joint Technical Commission of Cunene River Basin. GABHIC will be part of the programme in the planning of integrated activities in the basin.

National Institute of Meteorology and Geophysics (INAMET)

INAMET is the national institution in charge of monitoring the weather and climate. It is also a research organization which provides scientific services in the fields of meteorology and geophysics under the Ministry of Telecommunications and Information Technologies (MTTI). INAMET ensures the functioning of the network of Automatic Weather Stations (AWS) and conventional observations of atmospheric parameters, carrying data storage, processing and dissemination. INAMET is represented across the country through its provincial departments. INAMET will be engaged by a partnership to encourage the sharing of geographic data to contribute to Early Warning Systems

Civil Protection and Fire Service (SPCB)

Civil Protection and Fire Service (SPCB), under the Ministry of the Interior, is responsible for intervening in situations of responses and prevention of natural disasters. The SPCB will support the programme in actions related to field interventions to reduce natural hazards.

Provincial Governments

Mostly through the interfaces of the provincial directorates of MCTA and MINAGRIP, provincial governments will be engaged in the planning and implementation of the programme and support its activities. They will support the programme in all its phases and will ensure linkage with local development strategies. They are key beneficiary of programme's capacity building interventions. One important fact to refer is that, at local level has different consultation councils like, community auscultation council, social concertation council, community oversight council.

Municipal Governments

Together with provincial governments, the municipal governments will be working on the programme's execution and provide support throughout the entire time of its implementation and planning. The municipal administrations are also a key programme beneficiary.

Traditional Authorities

They will be supporting the programme's implementation in a role as mediators, enabling communication between local groups engaged in the programme. They will also monitor the programme's activities.

|

ANNEX 5: LIST OF POTENTIAL PARTNERS IN NAMIBIA

Traditional Authorities

The programme will be implemented in Kunene Communal Area where traditional authorities preside. Their leaders are entrusted with the allocation of communal land and the formulation of the traditional group's customary laws. Traditional Authorities also assist and co-operate with the Government, regional councils and local authority councils in the execution of their policies and keep the members of the traditional community informed of developmental programmes in their area. It is thus imperative that they participate in the implementation of the programme.

Office of the Kunene Governor

The Governor is the political head of the region and provides strategic political leadership within the framework of the law. The Office of the Governor acts as a link between the Central Government and the Regional Council, or any Local or Traditional Authority in Kunene Region. Thus, national policies and strategic development initiatives are promoted through the Office of the Governor and the Kunene Regional Council. The Office of the Governor and the Kunene Regional Council are thus crucial in the implementation of this programme. They will provide the needed information and help identify the programme beneficiaries.

Integrated Rural Development and Nature Conservation (IRDNC)

The IRDNC is a notable local partner of government and non-government programmes in rural development. Starting in the 1980s, IRDNC pioneered new approaches of working with rural communities in Namibia to protect rhinos and elephants. A decade later, that provided a key foundation for policy and legal reforms that established communal conservancies. Since then, IRDNC has played a lead role, working with NACSO and other Namibian and international partners, to support the growth and development of conservancies across much of Namibia.

IRDNC is the lead facilitator of communal conservancies and related natural resource management initiatives in both the desert landscapes of north-western Namibia, and the floodplains and woodlands of north-eastern Namibia⁸⁴.

The partnership with IRDNC will also bring in the WWF Sweden Programme for Community-Based Natural Resource Management currently funding pilot programmes for CCA in the Kunene area.

⁸⁴ Description taken from the Maliasili website on 15 March 2022 <https://www.maliasili.org/irdnc>

ANNEX 6: LIST OF NATIONAL LEGISLATION CURRENTLY IDENTIFIED FOR COMPLIANCE

Potential concrete Adaptation Interventions	National Regulations and Technical Standards to be complied with	
	Angola	Namibia
Construction and Rehabilitation of Weirs and Earth dams	Water Law (Law no. 6/02 of 21 June); Decree No. 82/14 of 21 April; Environ. Law (Law No. 5/98 of 5 June); EIA (Decree No. 51/04 of 23 July) Environ. Licensing Regulation	Water Resource Management Act 13 of 2013 Water Cooperation Act 12 of 1997
Solar driven watering holes for grazing lands (and strategic wildlife zones)	National Biodiversity Strategy and Action Plan (Resolution n.º 42/06 de 26 de July); Strategic Plan of Conservation Areas; Law of Forest and Wildlife (6/17 of 24 January); The Iona/Skeleton Coast Transfrontier Conservation Area (Resolution 41/06 24 July)	Water Resource Management Act 13 of 2013 Water Cooperation Act 12 of 1997
Value addition and processing equipment for specific Value chains	Export Diversification and Import Substitution (PRODESI- Presidential Decree 169/18) Program to Support agriculture Credit (PAC) (Presidential Decree No. 159/19)	National Policy on Climate Change for Namibia 2011; Agricultural Marketing & Trade Policy & Strategy 2011; National Agricultural Policy (MAWF, 1995) Forest Act 12 of 2001
Conservation Agriculture (CA)	Development Plan of the Agriculture Sector (2018 - 2022).	Comprehensive CA Programme for Namibia 2015-2019 Namibia Agricultural Policy (MAWF, 2015) National Policy on Climate Change for Namibia 2011
Water efficient and adaptable livestock breeds and crop varieties	Decree No. 15/18 of 25 January) on animal breeds and crop varieties; Executive Decree 574/17 Executive Decree No. 388/17 Executive Decree No. 387/17 Executive Decree No. 386/17 Decree that approve the Biosafety Regulation (Decree No. 62/11 of 14 April)	National Water policy 2003; Water Act 12 of 1997; Water Supply Sanitation Policy 2004 Livestock improvement Amendment Act 25 of 1993; Seed and Seed Act 2017; Plant Breeder & Farmer Right Bill 2006; National Policy on Climate Change for Namibia 2011
Enhancement of ecological infrastructure	The national policy of environment is the environmental Law (No. 5/98 of 5 June The Law of Forest and Wildlife (6/17 of 24 January) contain several points that address this issue.	National Policy on Climate Change for Namibia 2011 Environmental Management Act 2007; National Rangeland Management Policy & Strategy 2012; National Development Forestry Policy 2001 Forest Act 12 of 2001
Automated weather stations for early warning	The National Institute of Meteorology and Geophysics (INAMET), (Presidential decree 230/14 of 4 September)	World Meteorological Organization Standard
Institutional capacity building and strengthening	National Plan Capacity building under of Ministry of science and technology.	Training Policy of Public Service of Namibia 1999; Human Resource Development Policy Framework 2012