



ADAPTATION FUND

AFB/PPRC.32/7
18 September 2023

Adaptation Fund Board
Project and Programme Review Committee
Thirty-second Meeting
Bonn, Germany, 10-11 October 2023

Agenda Item 4d)

PROPOSAL FOR LIBYA

Background

1. The Operational Policies and Guidelines (OPG) for Parties to Access Resources from the Adaptation Fund (the Fund), adopted by the Adaptation Fund Board (the Board), state in paragraph 45 that regular adaptation project and programme proposals, i.e. those that request funding exceeding US\$ 1 million, would undergo either a one-step, or a two-step approval process. In case of the one-step process, the proponent would directly submit a fully-developed project proposal. In the two-step process, the proponent would first submit a brief project concept, which would be reviewed by the Project and Programme Review Committee (PPRC) and would have to receive the endorsement of the Board. In the second step, the fully-developed project/programme document would be reviewed by the PPRC, and would ultimately require the Board's approval.

2. The Templates approved by the Board (Annex 5 of the OPG, as amended in March 2016) do not include a separate template for project and programme concepts but provide that these are to be submitted using the project and programme proposal template. The section on Adaptation Fund Project Review Criteria states:

For regular projects using the two-step approval process, only the first four criteria will be applied when reviewing the 1st step for regular project concept. In addition, the information provided in the 1st step approval process with respect to the review criteria for the regular project concept could be less detailed than the information in the request for approval template submitted at the 2nd step approval process. Furthermore, a final project document is required for regular projects for the 2nd step approval, in addition to the approval template.

3. The first four criteria mentioned above are:

- (i) Country Eligibility,
- (ii) Project Eligibility,
- (iii) Resource Availability, and
- (iv) Eligibility of NIE/MIE.

4. The fifth criterion, applied when reviewing a fully-developed project document, is:
(v) Implementation Arrangements.

5. It is worth noting that at the twenty-second Board meeting, the Environmental and Social Policy (ESP) of the Fund was approved and at the twenty-seventh Board meeting, the Gender Policy (GP) of the Fund was also approved. Consequently, compliance with both the ESP and the GP has been included in the review criteria both for concept documents and fully-developed project documents. The proposal template was revised as well, to include sections requesting demonstration of compliance of the project/programme with the ESP and the GP.

6. At its seventeenth meeting, the Board decided (Decision B.17/7) to approve "Instructions for preparing a request for project or programme funding from the Adaptation Fund", contained in the Annex to document AFB/PPRC.8/4, which further outlines applicable review criteria for both concepts and fully-developed proposals. The latest version of this document was launched in conjunction with the revision of the Operational Policies and Guidelines in November 2013.

7. Based on the Board Decision B.9/2, the first call for project and programme proposals was issued and an invitation letter to eligible Parties to submit project and programme proposals to the Fund was sent out on April 8, 2010.

8. According to the Board Decision B.12/10, a project or programme proposal needs to be received by the secretariat no less than nine weeks before a Board meeting, in order to be considered by the Board in that meeting.

9. The following fully-developed project document titled "Resilience to Negative Impacts of Climate-Aggravated Water Scarcity in the Agriculture Sector in Libya (RENEWAL)" was submitted for Libya by International Fund for Agricultural Development (IFAD), which is a Multilateral Implementing Entity of the Adaptation Fund.

10. This is the third submission of the fully-developed project proposal using the two-step – submission process.

11. It was first submitted as a project concept at the thirty-ninth and was not endorsed by the Board.

12. It was last resubmitted in the fortieth meeting as a fully-developed project and the Board decided:

- a) *To not approve the fully developed project proposal as supplemented by the clarification responses provided by the International Fund for Agricultural Development (IFAD) to the request made by the technical review;*
- b) *To suggest that IFAD reformulate the proposal, taking into account the observations in the review sheet annexed to the notification of the Board's decision, as well as the following issues:*
 - i. *The proponent should improve the formulation of the project activities and explain how they lead to achieving the desired project outputs and outcomes;*
 - ii. *The proponent should strengthen the cost-effectiveness analysis by providing a rationale for the proposed solutions and comparison with alternative adaptation measures;*
 - iii. *The proponent should carry out consultations on the project at the local level and present their findings, and explain how the interests and concerns of marginalized and vulnerable groups were considered in the project design*
 - iv. *The proponent should further develop concrete mechanisms to ensure the long-term sustainability of the project;*
 - v. *The proposal should provide an improved analysis of the rationale for the funding requested based on the full cost of adaptation reasoning;*

- c) *To request IFAD to transmit the observations under subparagraph (b) to the Government of Libya.*

(Decision B.40/15)

13. The current submission was received by the secretariat in time to be considered in the forty-first Board meeting. The secretariat carried out two technical reviews of the project proposal, with the diary number AF00000315.

14. In accordance with a request to the secretariat made by the Board in its 10th meeting, the secretariat shared this review sheet with IFAD, and offered it the opportunity of providing responses before the review sheet was sent to the PPRC.

15. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15, the final technical review of the project, both prepared by the secretariat, along with the final submission of the proposal in the following section. In accordance with decision B.25.15, the proposal is submitted with changes between the initial submission and the revised version highlighted.



ADAPTATION FUND

ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY:

Country/Region: Libya
Project Title: Resilience to Negative Impacts of Climate-Aggravated Water Scarcity in the Agriculture Sector in Libya (RENEWAL)
Thematic Focal Area: Agriculture
Implementing Entity: International Fund for Agricultural Development (IFAD)
Executing Entities: United Nations Office for Project Services (UNOPS)
AF Project ID: AF00000315
IE Project ID: **Requested Financing from Adaptation Fund (US Dollars):** 9,995,758
Reviewer and contact person: Ahmad Ghosn **Co-reviewer(s):** Imen Meliane
IE Contact Person:

Technical Summary

The project “Resilience to Negative Impacts of Climate-Aggravated Water Scarcity in the Agriculture Sector in Libya (RENEWAL)” aims to enable the government and vulnerable groups to adapt to climate change in the agriculture/ livestock sector, and especially to water scarcity and land degradation. This will be done through the four components below:

Component 1: Participatory prioritization of climate change adaptation options into national, district and community planning for agriculture / livestock development (USD 644,960).

Component 2: Climate resilient investment in concrete activities in the agriculture sector (USD 4,154,790).

Component 3: Climate resilient investment in concrete activities in the livestock sector (USD 2,693,390).

Component 4: Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these at national, district and community level (USD 845,478).

Requested financing overview:

Project/Programme Execution Cost: USD 873,952

Total Project/Programme Cost: USD 9,212,570

Implementing Fee: USD 783,188

Financing Requested: USD 9,995,758

	<p>The initial technical review raises several issues, such as clarifying how are gender considerations streamlined in project design; providing some details on alternative options cost estimates; and revising budget and budget notes; among others, as discussed in the Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review.</p> <p>The final technical review finds that all the Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the in initial review have been adequately addressed.</p>
Date:	14 August 2023

Review Criteria	Questions	Comments Initial Review (July 2023)	Comments Second and Final Review (August 2023)
Country Eligibility	1. Is the country party to the Kyoto Protocol or the Paris Agreement?	Yes.	-
	2. Is the country a developing country particularly vulnerable to the adverse effects of climate change?	Yes. Libya is a developing country vulnerable to climate change hazards including droughts which further exacerbate the water scarcity, floods, rising temperatures, sea-level rise, saltwater intrusion, dust sandstorms, among others. The negative impacts of these hazards include loss of arable land, reduced groundwater, decreased drinking water, damaged crops, and decrease in agriculture/livestock production.	-
Project Eligibility	1. Has the designated government authority for the Adaptation Fund endorsed the project/programme?	Yes. As per the Endorsement letter dated 8 May 2023 (Part IV p.100).	-
	2. Does the length of the proposal amount to no more than one hundred (100) pages for the fully-developed	Yes. However, the document organization and clarity of the presented materials need to be revised and improved.	CAR1: Cleared. Table of contents, lists of tables, figures, and acronyms are added.

	<p>project document, and one hundred (100) pages for its annexes?</p>	<p>The document would benefit from adding a table of contents, list of abbreviation/ acronyms, list of tables, list of figures, etc.</p> <p>CAR1: Please present annexes with dedicated standalone numbering and titles (e.g.: Annex1: Environmental, Social and Climate Management Plan, Annex 2: Gender and Youth Approach and Baseline, etc.) and refer to annexes at relevant sections. Please also ensure that abbreviations are fully spelled out when first used.</p> <p>CR1: Please address the following:</p> <ul style="list-style-type: none"> a) Table 1 (p.4): Please further clarify the use of this table, and on what basis is the intended comparison with Algeria and Tunisia. Please reflect the relevant information on Libya in a brief paragraph. b) In several paragraphs, there's a reference to "the crisis". Please clarify this term when used. c) Paragraph 24 p.9 states that "National Strategy for Integrated Water Resources Management (2000-2025) is quite old and leads to inter-communal competition...". please substantiate this statement. Kindly note that this strategy is listed in table 19 (Part IID) as one of 	<p>Annexes now have dedicated numbers and titles and are referred to in relevant text. See pages 2-7, and 121,159,164,169,171, 174, etc.</p> <p>CR1: Cleared.</p> <p>Table 1 is meant to provide a regional perspective comparison with Tunisia and Algeria as clarified in paragraph 9, p.9. The term "crisis" is replaced by other terms as appropriate. As for the National Strategy, clarifications are provided in paragraph 24 and Table 19, p47.</p>
--	---	--	--

		the national sustainable development strategies.	
	3. Does the project / programme support concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience?	<p>Yes.</p> <p>The proposed project will generate and mainstream and share relevant information on climate change risks facing the agriculture/ livestock sector in Libya; strengthen national capacities to plan implement, maintain and replicate related resilient concrete actions. Concrete actions include introducing of drought/ heat resilient and salt resistant crops, water conservation/harvesting, and rangeland production system improvements (over 2/3 of the funds will be allocated to concrete adaptation measures). Project activities support outcomes 1,3,5,6 and 8 of the AF results framework.</p>	-
	4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	<p>Yes.</p> <p>As per the information provided in Table 17, Part IIB, on related benefits to vulnerable groups including gender consideration (women, youth, etc.), and Table 37 (Part III E) for related details.</p> <p>CR2: Please include references to the Gender Assessment provided in Annex at related sections and provide a summary of the same in Part IIB and/ or in other related sections. Please also highlight how gender issues are streamlined into the project activities.</p>	<p>CR2: Cleared.</p> <p>Reference to gender assessment and plan (Annex 2) is provided in Parts II.B and III.E, along with a summary of the same in Part II.B (paragraph 100. pp. 41-42).</p>

	5. Is the project / programme cost effective?	<p>Yes, to a large extent. However, further clarification of the estimated costs for some alternative options is needed.</p> <p>CR3: Please revise Table 18, p.33 to include a row for project components. Please also provide further details on the calculation of the alternative options estimated costs figures.</p>	<p>CR3: Cleared.</p> <p>Project components titles are added, and details on alternative options costs calculations are provided.</p>
	6. Is the project / programme consistent with national or sub-national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?	<p>Yes, to a large extent.</p> <p>CR4: Please list/discuss consistency with Libya's national commitments and plans under several related and pertinent UN/ Multilateral Environmental Agreements (e.g.: UNCCD, CBD, etc.), if and as available.</p> <p>CR5: Paragraph 104 (Part II D, p. 35) refers to IFAD's priorities. Please clarify if these priorities are specific to Libya and part of its development plans/ commitments.</p>	<p>CR4: Cleared.</p> <p>The revised proposal document highlights that Libya is party to CBD and UNCCD but that no national plans were prepared under these conventions. Alignment of Libya's Fourth National Report with CBD and UNCCD overall objectives is highlighted in paragraph 106, p.47.</p> <p>CR5: Cleared.</p> <p>Clarifications are provided in paragraph 104, p.46.</p>
	7. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?	<p>Yes.</p> <p>As per the information provided in Part IIE, pp. 36-40.</p>	-
	8. Is there duplication of project / programme	No.	-

	with other funding sources?	<p>However, it would be recommended to conduct further literature search to identify possible past similar projects/ interventions conducted by specialized organizations in the region (e.g.: International Center for Agricultural Research in the Dry Areas (ICARDA), Arab Center for the Studies of Arid Zones and Dry Lands (ACSAD) and International Center for Biosaline Agriculture (ICBA).</p> <p>CR6: Please verify if there are any related/ similar past projects carried out by other regional/ international organizations (e.g.: ICARDA, ACSAD, ICBA) in Libya prior to the political unrest in Libya/ Arab region, and discuss and include if any, highlighting lessons learned.</p>	<p>CR6: Cleared.</p> <p>ICARDA, ACSAD & ICBA projects prior to 2011 have been added to Table 22 (Section F, pp. 52-54). The revised proposal clarifies that no related lessons learned/ synergies are applicable and that the project will build on ICARDA's work with Libya's Agriculture Research Centre.</p>
	9. Does the project / programme have a learning and knowledge management component to capture and feedback lessons?	<p>Yes. Component 4 is dedicated to knowledge management as outlined in Part IIG, pp.41-43.</p>	-
	10. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and	<p>Yes. As per the information provided in Part IIH, pp.43-54.</p>	-

	Social Policy and Gender Policy of the Fund?		
	11. Is the requested financing justified on the basis of full cost of adaptation reasoning?	<p>Yes. As per the information provided in Part II"1", Table 27, pp. 55-57.</p> <p>CR7: Paragraph 73 (p.27) refers to the development of a roadmap for local seed multiplication of drought, heat, and salinity resistant varieties in cooperation with ICARDA and other organizations. Would the involvement of ICARDA and other mentioned entities imply any budget costs, or their contribution will be in-kind as part of their mandates? Please clarify.</p>	<p>CR7: Cleared.</p> <p>The revised proposal document clarifies that the activity will be outsourced to ICARDA and is covered by the budget allocated for this activity.</p>
	12. Is the project / program aligned with AF's results framework?	<p>Yes. Component 1 aligns with AF outcome 1, Component 2 aligns with AF outcomes 3&6, Component 3 aligns with AF outcome 3 and 5, and Component 4 aligns with AF outcome 3 and 5 as outlined in Table 37 (Part III E, p.74).</p> <p>CR8: Please correct the budget amounts in Table 39 to be consistent with the budget. For example, Outcome 3 in Table 39 shows an amount 2,699,390 instead of 2,693,390 shown in the budget table.</p>	<p>CR8: Cleared.</p> <p>All budget figures were reviewed and revised/ corrected for consistency.</p>
	13. Has the sustainability of the project/programme outcomes been taken	<p>Yes, to a large extent.</p> <p>CR9: In Table 28, please add rows to indicate respective project components. Also briefly reflect on the potential</p>	<p>CR9: Cleared.</p> <p>The revised proposal document added project components in the table and reflected on the Impact of</p>

	into account when designing the project?	impacts of current political crisis, if any, on the sustainability of project outcomes.	political unrest on sustainability (See Table 28, pp. 72-74).
	14. Does the project / programme provide an overview of environmental and social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Yes. As per the information outlined in section Part IIK and tables 29 and 30. The project overall risk is classified as Category B. An Environmental, Social and Climate risk Management Plan has been prepared to manage identified risks and impacts, taking into consideration gender related issues.	-
Resource Availability	1. Is the requested project / programme funding within the cap of the country?	Yes.	-
	2. Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee?	Yes. The Implementing Entity Management Fee is 8.5% of the total budget before fee.	-
	3. Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)?	Yes. The Project Execution Costs are 9.5% of the total budget.	-
Eligibility of IE	1. Is the project/programme submitted through an eligible Implementing	Yes. The International Fund for Agricultural Development (IFAD) is a Multilateral Implementing Entities	-

	Entity that has been accredited by the Board?	(MIE) accredited by the AF Board.	
Implementation Arrangements	1. Is there adequate arrangement for project / programme management, in compliance with the Gender Policy of the Fund?	Yes. As per the information provided in Part IIA.	-
	2. Are there measures for financial and project/programme risk management?	Yes. As per the information provided in Part IIIB, paragraph 163 and Table 33, pp. 68-70. CR10: Please define the risk likelihood/impact categorization criteria ranges (1-5) for low, moderate, and high.	CR10: Cleared. The scales of likelihood/ impact categorization criteria are now defined in paragraph 164, p. 83.
	3. Are there measures in place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund?	Yes, to a large extent. As per the information provided in Part IIIC (pp. 70-71) and Annex 1 “Environmental, Social and Climate Management Plan (ESCMP)”. CR11: The terms ESCMP and ESMP are used interchangeably. Please use the term ESMP consistent with AF terminology.	CR11: Cleared All ESCMP abbreviations have been replaced with ESMP, consistent with the AF terminology.
	4. Is a budget on the Implementing Entity Management Fee use included?	Yes. As per the information provided in Table 41, page 98.	-
	5. Is an explanation and a breakdown of the execution costs included?	Yes. As per the information provided in Part IIIG (Table 40, pp. 81-89) and budget notes Table (pp. 89-97).	-

	6. Is a detailed budget including budget notes included?	<p>Yes, to a large extent. As per Part IIIG (Table 40, pp. 81-89) and budget notes Table (pp. 89-97). CAR2: Please remove decimals from all budget related tables, and present amounts to nearest dollar. In addition, in table 15 (p.23), please add rows to show subtotals of each component. CR12: Please include a Table number to the budget notes.</p> <p>CAR3: Budget and budget notes tables reflect activities and execution costs only. Include implementing fees and grand totals (i.e.: USD 9,995,758) in both tables.</p>	<p>CAR2: Cleared. Amounts in Table 40 are revised to the nearest dollar and components subtotals are added in Table 15.</p> <p>CR12: Cleared. Table number (41) is added, and the numbering of the following tables are adjusted accordingly.</p> <p>CAR3: Cleared. Implementing fees and grand totals have been included in budget table and budget notes (see Tables 40 and 41, pp. 98-115)</p>
	7. Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?	<p>Yes. As per the information provided in Part IIID (pp. 71-73).</p>	-
	8. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	<p>Yes. As per Tables 41 and 42 (pp.41-42).</p>	-

	<p>9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?</p>	<p>Yes. As per Part III E (Tables 37 and 38, pp. 74 -7) and Part III F (Table 39, pp. 77-80).</p>	-
	<p>10. Is a disbursement schedule with time-bound milestones included?</p>	<p>Not Clearly presented. CAR4: Please revise Table 43 for more clarity of the disbursement schedule and time-bound milestone. Please ensure presenting amounts figures with no decimals.</p>	<p>CAR4: Cleared. Milestones are revised and decimals are removed (see Table 44 p. 117).</p>



ADAPTATION FUND

ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY:

Country/Region: Libya
Project Title: Resilience to Negative Impacts of Climate-Aggravated Water Scarcity in the Agriculture Sector in Libya (RENEWAL)
Thematic Focal Area: Agriculture
Implementing Entity: International Fund for Agricultural Development (IFAD)
Executing Entities: United Nations Office for Project Services (UNOPS)
AF Project ID: AF00000315
IE Project ID: **Requested Financing from Adaptation Fund (US Dollars):** 9,995,758
Reviewer and contact person: Ahmad Ghosn **Co-reviewer(s):** Imen Meliane
IE Contact Person:

Technical Summary

The project "Resilience to Negative Impacts of Climate-Aggravated Water Scarcity in the Agriculture Sector in Libya (RENEWAL)" aims to enable the government and vulnerable groups to adapt to climate change in the agriculture/ livestock sector, and especially to water scarcity and land degradation. This will be done through the four components below:

Component 1: Participatory prioritization of climate change adaptation options into national, district and community planning for agriculture / livestock development (USD 644,960).

Component 2: Climate resilient investment in concrete activities in the agriculture sector (USD 4,154,790).

Component 3: Climate resilient investment in concrete activities in the livestock sector (USD 2,693,390).

Component 4: Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these at national, district and community level (USD 845,478).

Requested financing overview:

Project/Programme Execution Cost: USD 873,952

Total Project/Programme Cost: USD 9,212,570

Implementing Fee: USD 783,188

Financing Requested: USD 9,995,758

	The initial technical review raises several issues, such as clarifying how are gender considerations streamlined in project design; providing some details on alternative options cost estimates; and revising budget and budget notes; among others, as discussed in the Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review.
Date:	10 July 2023

Review Criteria	Questions	Comments	Responses
Country Eligibility	1. Is the country party to the Kyoto Protocol or the Paris Agreement?	Yes.	
	2. Is the country a developing country particularly vulnerable to the adverse effects of climate change?	Yes. Libya is a developing country vulnerable to climate change hazards including droughts which further exacerbate the water scarcity, floods, rising temperatures, sea-level rise, saltwater intrusion, dust sandstorms, among others. The negative impacts of these hazards include loss of arable land, reduced groundwater, decreased drinking water, damaged crops, and decrease in agriculture/livestock production.	
Project Eligibility	1. Has the designated government authority for the Adaptation Fund endorsed the project/programme?	Yes. As per the Endorsement letter dated 8 May 2023 (Part IV p.100).	
	2. Does the length of the proposal amount to no more than one hundred (100) pages for the fully-developed project document, and one hundred (100) pages for its annexes?	Yes. However, the document organization and clarity of the presented materials need to be revised and improved. The document would benefit from adding a table of contents, list of abbreviation/ acronyms, list of tables, list of figures, etc.	CAR1: The following has been added to the proposal: a table of contents, list of tables, list of figures, list of abbreviation/ acronyms. Also, annexes now have dedicated standalone numbering and titles and

		<p>CAR1: Please present annexes with dedicated standalone numbering and titles (e.g.: Annex1: Environmental, Social and Climate Management Plan, Annex 2: Gender and Youth Approach and Baseline, etc.) and refer to annexes at relevant sections. Please also ensure that abbreviations are fully spelled out when first used.</p> <p>CR1: Please address the following:</p> <ul style="list-style-type: none"> a) Table 1 (p.4): Please further clarify the use of this table, and on what basis is the intended comparison with Algeria and Tunisia. Please reflect the relevant information on Libya in a brief paragraph. b) In several paragraphs, there's a reference to "the crisis". Please clarify this term when used. c) Paragraph 24 p.9 states that "National Strategy for Integrated Water Resources Management (2000-2025) is quite old and leads to inter-communal competition...". please substantiate this statement. Kindly note that this strategy is listed in table 19 (Part IID) as one of the national sustainable development strategies. 	<p>references to the annexes have been made in relevant sections</p> <p>CR1: A) The comparison to Tunisia and Algeria to give a sub-regional perspective. The relevance of table 1 has been clarified in paragraph 9. B) "The crisis" has been replaced with the appropriate wording in the different paragraphs. C) Despite the strategy being old and not considerate of the needs of most vulnerable groups, the overall aim remains in line with the project's objectives. Changes were made to paragraph 24 and table 19 to clarify this.</p>
	3. Does the project / programme support	Yes.	

	<p>concrete adaptation actions to assist the country in addressing adaptive capacity to the adverse effects of climate change and build in climate resilience?</p>	<p>The proposed project will generate and mainstream and share relevant information on climate change risks facing the agriculture/ livestock sector in Libya; strengthen national capacities to plan implement, maintain and replicate related resilient concrete actions. Concrete actions include introducing of drought/ heat resilient and salt resistant crops, water conservation/harvesting, and rangeland production system improvements (over 2/3 of the funds will be allocated to concrete adaptation measures). Project activities support outcomes 1,3,5,6 and 8 of the AF results framework.</p>	
	<p>4. Does the project / programme provide economic, social and environmental benefits, particularly to vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?</p>	<p>Yes. As per the information provided in Table 17, Part IIB, on related benefits to vulnerable groups including gender consideration (women, youth, etc.), and Table 37 (Part III E) for related details. CR2: Please include references to the Gender Assessment provided in Annex at related sections and provide a summary of the same in Part IIB and/ or in other related sections. Please also highlight how gender issues are streamlined into the project activities.</p>	<p>CR2: References to the gender assessment and plan (annex 2) have been provided in Part II.B and Part III.E, as well as a summary of the gender assessment and plan in Part II.B</p>
	<p>5. Is the project / programme cost effective?</p>	<p>Yes, to a large extent. However, further clarification of the estimated costs for some alternative options is needed.</p>	<p>CR3: Project components added to the table. All calculations have been further detailed.</p>

		<p>CR3: Please revise Table 18, p.33 to include a row for project components. Please also provide further details on the calculation of the alternative options estimated costs figures.</p>	
	<p>6. Is the project / programme consistent with national or sub-national sustainable development strategies, national or sub-national development plans, poverty reduction strategies, national communications and adaptation programs of action and other relevant instruments?</p>	<p>Yes, to a large extent.</p> <p>CR4: Please list/discuss consistency with Libya's national commitments and plans under several related and pertinent UN/ Multilateral Environmental Agreements (e.g.: UNCCD, CBD, etc.), if and as available.</p> <p>CR5: Paragraph 104 (Part II D, p. 35) refers to IFAD's priorities. Please clarify if these priorities are specific to Libya and part of its development plans/ commitments.</p>	<p>CR4: Under paragraph 105, an overview was provided. Libya has not signed the Paris Agreement but is party to CBD and UNCCD. No national plans under both though. Alignment with goals in Libya's Fourth National Report to the CBD and the general UNCCD objectives were highlighted.</p> <p>CR5: Clarified the global objectives and the objectives specific to Libya.</p>
	<p>7. Does the project / programme meet the relevant national technical standards, where applicable, in compliance with the Environmental and Social Policy of the Fund?</p>	<p>Yes.</p> <p>As per the information provided in Part IIE, pp. 36-40.</p>	
	<p>8. Is there duplication of project / programme with other funding sources?</p>	<p>No.</p> <p>However, it would be recommended to conduct further literature search to identify possible past similar projects/ interventions conducted by specialized organizations in the region (e.g.: International Center for Agricultural</p>	<p>CR6: Projects for ICARDA, ACSAD and ICBA prior to 2011 have been added to Section F, Table 22. Almost no lessons learned were available but the project will definitely build on ICARDA's work</p>

		<p>Research in the Dry Areas (ICARDA), Arab Center for the Studies of Arid Zones and Dry Lands (ACSAD) and International Center for Biosaline Agriculture (ICBA).</p> <p>CR6: Please verify if there are any related/ similar past projects carried out by other regional/ international organizations (e.g.: ICARDA, ACSAD, ICBA) in Libya prior to the political unrest in Libya/ Arab region, and discuss and include if any, highlighting lessons learned.</p>	<p>with the Agriculture Research Centre in Libya.</p>
	9. Does the project / programme have a learning and knowledge management component to capture and feedback lessons?	<p>Yes. Component 4 is dedicated to knowledge management as outlined in Part IIG, pp.41-43.</p>	
	10. Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups, including gender considerations in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	<p>Yes. As per the information provided in Part IIH, pp.43-54.</p>	
	11. Is the requested financing justified on	<p>Yes. As per the information provided in Part II'I", Table 27, pp. 55-57.</p>	<p>CR7: The activity will be outsourced to ICARDA that will develop the roadmap in</p>

	the basis of full cost of adaptation reasoning?	CR7: Paragraph 73 (p.27) refers to the development of a roadmap for local seed multiplication of drought, heat, and salinity resistant varieties in cooperation with ICARDA and other organizations. Would the involvement of ICARDA and other mentioned entities imply any budget costs, or their contribution will be in-kind as part of their mandates? Please clarify.	cooperation with the National Centre for Improved Seeds within the budget allocated for the activity.
	12. Is the project / program aligned with AF's results framework?	Yes. Component 1 aligns with AF outcome 1, Component 2 aligns with AF outcomes 3&6, Component 3 aligns with AF outcome 3 and 5, and Component 4 aligns with AF outcome 3 and 5 as outlined in Table 37 (Part IIIE, p.74). CR8: Please correct the budget amounts in Table 39 to be consistent with the budget. For example, Outcome 3 in Table 39 shows an amount 2,699,390 instead of 2,693,390 shown in the budget table.	CR8: All budget figures have been reviewed for consistency. The mistake has been corrected.
	13. Has the sustainability of the project/programme outcomes been taken into account when designing the project?	Yes, to a large extent. CR9: In Table 28, please add rows to indicate respective project components. Also briefly reflect on the potential impacts of current political crisis, if any, on the sustainability of project outcomes.	CR9: Added the project components and reflected on the Impact of political unrest on sustainability.
	14. Does the project / programme provide an overview of environmental and	Yes. As per the information outlined in section Part IIK and tables 29 and 30. The project overall risk is classified as	

	social impacts / risks identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?	Category B. An Environmental, Social and Climate risk Management Plan has been prepared to manage identified risks and impacts, taking into consideration gender related issues.	
Resource Availability	1. Is the requested project / programme funding within the cap of the country?	Yes.	
	2. Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme budget before the fee?	Yes. The Implementing Entity Management Fee is 8.5% of the total budget before fee.	
	3. Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme budget (including the fee)?	Yes. The Project Execution Costs are 9.5% of the total budget	
Eligibility of IE	1. Is the project/programme submitted through an eligible Implementing Entity that has been accredited by the Board?	Yes. The International Fund for Agricultural Development (IFAD) is a Multilateral Implementing Entities (MIE) accredited by the AF Board.	
Implementation Arrangements	1. Is there adequate arrangement for project / programme management, in	Yes. As per the information provided in Part IIA.	

	compliance with the Gender Policy of the Fund?		
	2. Are there measures for financial and project/programme risk management?	<p>Yes. As per the information provided in Part IIIB, paragraph 163 and Table 33, pp. 68-70.</p> <p>CR10: Please define the risk likelihood/impact categorization criteria ranges (1-5) for low, moderate, and high.</p>	CR10: The scales for likelihood and impact have now been defined in paragraph 163.
	3. Are there measures in place for the management of for environmental and social risks, in line with the Environmental and Social Policy and Gender Policy of the Fund?	<p>Yes, to a large extent. As per the information provided in Part IIIC (pp. 70-71) and Annex 1 “Environmental, Social and Climate Management Plan (ESCMP)”.</p> <p>CR11: The terms ESCMP and ESMP are used interchangeably. Please use the term ESMP consistent with AF terminology.</p>	CR11: Replaced all ESCMP with ESMP.
	4. Is a budget on the Implementing Entity Management Fee use included?	<p>Yes. As per the information provided in Table 41, page 98.</p>	
	5. Is an explanation and a breakdown of the execution costs included?	<p>Yes. As per the information provided in Part IIIG (Table 40, pp. 81-89) and budget notes Table (pp. 89-97).</p>	
	6. Is a detailed budget including budget notes included?	<p>Yes, to a large extent. As per Part IIIG (Table 40, pp. 81-89) and budget notes Table (pp. 89-97).</p> <p>CAR2: Please remove decimals from all budget related tables, and present amounts to nearest dollar. In addition, in table 15 (p.23), please add rows to show subtotals of each component.</p>	<p>CAR2: All decimals have been removed. Table 15 now shows subtotals for the components.</p> <p>CR12: Budget notes is now Table 41 and the numbering of the</p>

		<p>CR12: Please include a Table number to the budget notes.</p> <p>CAR3: Budget and budget notes tables reflect activities and execution costs only. Include implementing fees and grand totals (i.e.: USD 9,995,758) in both tables.</p>	<p>following tables was adjusted accordingly.</p> <p>CAR3: Fees and grand totals now included in budget table and budget notes.</p>
	7. Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?	<p>Yes. As per the information provided in Part IIID (pp. 71-73).</p>	
	8. Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in the supervision of the M&E function?	<p>Yes. As per Tables 41 and 42 (pp.41-42).</p>	
	9. Does the project/programme's results framework align with the AF's results framework? Does it include at least one core outcome indicator from the Fund's results framework?	<p>Yes. As per Part IIIE (Tables 37 and 38, pp. 74 -7) and Part IIIF (Table 39, pp. 77-80).</p>	

	10. Is a disbursement schedule with time-bound milestones included?	Not Clearly presented. CAR4: Please revise Table 43 for more clarity of the disbursement schedule and time-bound milestone. Please ensure presenting amounts figures with no decimals.	CAR4: Milestones revised and decimals removed (totals adjusted accordingly).
--	---	---	---



REQUEST FOR PROJECT/PROGRAMME FUNDING FROM THE ADAPTATION FUND

The annexed form should be completed and transmitted to the Adaptation Fund Board Secretariat by email or fax.

Please type in the responses using the template provided. The instructions attached to the form provide guidance to filling out the template.

Please note that a project/programme must be fully prepared (i.e., fully appraised for feasibility) when the request is submitted. The final project/programme document resulting from the appraisal process should be attached to this request for funding.

Complete documentation should be sent to:

The Adaptation Fund Board Secretariat
1818 H Street NW
MSN P4-400
Washington, D.C., 20433
U.S.A
Fax: +1 (202) 522-3240/5
Email: afbsec@adaptation-fund.org



FULLY DEVELOPED PROPOSAL FOR SINGLE COUNTRY

PART I: PROJECT/PROGRAMME INFORMATION

Title of Project/Programme: REsilience to NEgative impacts of climate-aggravated Water scarcity in the Agriculture sector in Libya (RENEWAL)

Country: Libya

Thematic Focal Area: Agriculture

Type of Implementing Entity: Multilateral Implementing Entity

Implementing Entity: IFAD

Executing Entities: UNOPS

Amount of Financing Requested: 9,~~997995,456~~758 (in U.S Dollars Equivalent)

Letter of Endorsement (LOE) signed: Yes No

NOTE: The LOE should be signed by the Designated Authority (DA). The signatory DA must be on file with the Adaptation Fund. To find the DA currently on file check this page: <https://www.adaptation-fund.org/apply-funding/designated-authorities>

Stage of Submission:

This proposal has been submitted before including at a different stage (concept, fully developed proposal)

This is the first submission ever of the proposal at any stage

In case of a resubmission, please indicate the last submission date: ~~26/619~~/2023.

Please note that fully developed proposal documents should not exceed 100 pages for the main document, and 100 pages for the annexes.

Table of Contents

Formatted: Font: 10 pt

PART I: PROJECT/PROGRAMME INFORMATION 2

Project Background and Context..... 98

Project objectives 3330

Project Components and Financing 3632

Projected Calendar..... 3733

PART II: PROJECT JUSTIFICATION 3834

A. Project components 3834

B. Project economic, social, and environmental benefits 4541

C. Cost-effectiveness of the proposed project 4743

D. Project consistency with national or sub-national sustainable development strategies.... 5046

E. Project compliance with relevant national technical standards..... 5147

F. Duplication of project with other funding sources 5551

G. Learning and knowledge management component to capture and disseminate lessons learned..... 5853

H. Consultative process..... 6056

I. Justification for funding requested..... 7369

I. Sustainability of the project/programme..... 7671

K. Overview of the environmental and social impacts and risks identified as being relevant to the project..... 7873

PART III: IMPLEMENTATION ARRANGEMENTS 8378

A. Arrangements for project implementation..... 8378

B. Measures for financial and project risk management..... 8783

C. Measures for environmental and social risks management 8985

D. Arrangements for monitoring, reporting and evaluation..... 9187

E. Project proposal results framework..... 9590

F. Project alignment with the Adaptation Fund results framework..... 9994

G. Detailed Budget..... 10398

H. Disbursement schedule 133417

PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY 134118

A. Record of endorsement on behalf of the government..... 134118

B. Implementing Entity certification..... 136120

ANNEX 1: Environmental and Social management plan (ESMP) 137421

ANNEX 2: Gender and youth approach and baseline 176459

ANNEX 3: UNOPS alignment with the AF ESP and GP	181164
ANNEX 4:.....	186169
Estimated numbers of cultivated / produced trees and crops in the project target area	186169
ANNEX 5: DETAILED SOLUTIONS FOR DROUGHT AND SALINITY PROBLEMS.....	188171
ANNEX 6: Detailed climate risk analysis	197479
PART I: PROJECT/PROGRAMME INFORMATION	2
Project Background and Context	8
Project objectives	30
Project Components and Financing.....	32
Projected Calendar.....	33
PART II: PROJECT JUSTIFICATION	34
A. Project components.....	34
B. Project economic, social, and environmental benefits.....	41
C. Cost effectiveness of the proposed project.....	43
D. Project consistency with national or sub-national sustainable development strategies.....	46
E. Project compliance with relevant national technical standards.....	47
F. Duplication of project with other funding sources.....	51
G. Learning and knowledge management component to capture and disseminate lessons learned.....	53
H. Consultative process.....	55
I. Justification for funding requested.....	68
J. Sustainability of the project/programme.....	70
K. Overview of the environmental and social impacts and risks identified as being relevant to the project.....	72
PART III: IMPLEMENTATION ARRANGEMENTS	77
A. Arrangements for project implementation.....	77
B. Measures for financial and project risk management.....	82
C. Measures for environmental and social risks management.....	84
D. Arrangements for monitoring, reporting and evaluation.....	86
E. Project proposal results framework.....	89
F. Project alignment with the Adaptation Fund results framework.....	93
G. Detailed Budget.....	97
H. Disbursement schedule.....	116
PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY	117
A. Record of endorsement on behalf of the government.....	117

<u>B. Implementing Entity certification</u>	<u>119</u>
<u>ANNEX 1: Environmental and Social management plan (ESMP)</u>	<u>120</u>
<u>ANNEX 2: Gender and youth approach and baseline</u>	<u>158</u>
<u>ANNEX 3: UNOPS alignment with the AF ESP and GP</u>	<u>163</u>
<u>ANNEX 4:</u>	<u>168</u>
<u>Estimated numbers of cultivated / produced trees and crops in the project target area</u>	<u>168</u>
<u>ANNEX 5: DETAILED SOLUTIONS FOR DROUGHT AND SALINITY PROBLEMS</u>	<u>170</u>
<u>ANNEX 6: Detailed climate risk analysis</u>	<u>178</u>

List of tables

<u>Table 1 Water use for agriculture in Algeria, Tunisia, and Libya</u>	<u>108</u>
<u>Table 2 Libya water budget in 2012</u>	<u>118</u>
<u>Table 3 Possible climate change adaptation measures in Libya</u>	<u>1813</u>
<u>Table 4 Main National barriers to adapt to climate change in Libya</u>	<u>1916</u>
<u>Table 5 Selected project target districts</u>	<u>2117</u>
<u>Table 6 Farm area (hectares) and number of farmers (male and female) affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya</u>	<u>2218</u>
<u>Table 7 Numbers of farm animals in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya</u>	<u>2218</u>
<u>Table 8 Water requirements for agricultural crops and fruit trees (cubic meters per hectare per year)</u>	<u>2318</u>
<u>Table 9 Municipalities most affected by the problem of saltwater intrusion in Zuwara and Al-Jafara regions</u>	<u>2319</u>
<u>Table 10 Municipalities most affected by the problem of drought in the Zuwara and Al-Jafara regions</u>	<u>2420</u>
<u>Table 11 Municipalities most affected by the problem of drought in the Nalut region</u>	<u>2521</u>
<u>Table 12 Municipalities most affected by the problem of drought in the Al-Jabal Al-Gharbi region</u>	<u>2621</u>
<u>Table 13 Outcomes of Rapid climate change vulnerability assessment in target districts</u>	<u>2823</u>
<u>Table 14 Main climate change adaptation issues/ barriers and proposed project response/ sub-objectives</u>	<u>3429</u>
<u>Table 15 Overview project components and financing</u>	<u>3630</u>
<u>Table 16 Project calendar</u>	<u>3731</u>
<u>Table 17 Economic, Social and Environmental benefits</u>	<u>4640</u>
<u>Table 18 Proposed interventions cost-effectiveness rationale</u>	<u>4741</u>
<u>Table 19 Project alignment with National priorities</u>	<u>5145</u>
<u>Table 20 Steps Environment Impact Assessment in Libya</u>	<u>5246</u>
<u>Table 21 Overview project compliance with relevant national technical rules, regulations, and standards</u>	<u>5347</u>
<u>Table 22 Other projects in Libya, avoidance of overlap and lessons used</u>	<u>5549</u>
<u>Table 23 Learning objectives and knowledge products</u>	<u>5952</u>
<u>Table 24 Surveyed / consulted as part of the rapid climate change vulnerability assessment</u>	<u>6154</u>
<u>Table 25 Consultations held during the full proposal preparation phase</u>	<u>6255</u>
<u>Table 26 overview of outcomes of consultations and how these have been incorporated in the project design</u>	<u>6255</u>
<u>Table 27 Overview of impact of AF funding compared to no funding (baseline) related to expected project outcomes</u>	<u>7366</u>
<u>Table 28 Maintenance / sustainability arrangements</u>	<u>7669</u>
<u>Table 29 Checklist of environmental and social principles</u>	<u>7871</u>
<u>Table 30 Overview of the potential environmental and social impacts and risks and mitigation measures</u>	<u>7972</u>
<u>Table 31 Key project stakeholders and roles and responsibilities</u>	<u>8376</u>
<u>Table 32 Members of the PAC</u>	<u>8578</u>
<u>Table 33 overview of financial and management risks and measures to mitigate these</u>	<u>8881</u>
<u>Table 34 ESP and GP compliance requirements and how the proposal complies to these requirements</u>	<u>9083</u>
<u>Table 35 M & E plan</u>	<u>9184</u>
<u>Table 36 M&E budget</u>	<u>9285</u>
<u>Table 37 Project results framework with indicators, their baseline, targets, risks & assumptions, and verification means</u>	<u>9587</u>

Annex 5 to OPG Amended in October 2017

Table 38 Indicative Core Indicator Targets	9991
Table 39 Project alignment with the Adaptation Fund results framework	9991
Table 40 Project budget	10395
Table 41 Project budget notes	112401
Table 42 Breakdown project cycle management entity fee	131113
Table 43 Contribution of IE fees to M & E	133114
Table 44 Disbursement schedule	133114
Table 45 Relation between AF ESP Principles and IFAD SECAP	139119
Table 46 Summary of project environmental, social and Climate risks management approach	143123
Table 47 Overview of environmental and social impacts and risks for which further assessments and management are required*	154134
Table 48 Overview of project activities' screening results against the 15 AF risk areas / principles	155135
Table 49 Roles and Responsibilities for Direct Contracting	158138
Table 50 Capacity of potential executing entities to carry-out gender responsive activities	161141
Table 51 ESMP Budget Sources	162142
Table 52 Detailed program-level mitigation policies	163143
Table 53 monitoring arrangements for general risks management	169149
Table 54 Communication Channels for the GRM	170150
Table 55 Grievance form	174154
Table 56 Stakeholders consulted to develop gender approach	176156
Table 57 Data baseline – women and youth	178158
Table 58 analysis of gender-specific legal and cultural / religious context	179159
Table 59 Differentiated climate change impacts on men and women	179159
Table 60 Capacity of potential executing entities to carry-out gender responsive activities	180159
Table 61 AF ESP principles and UNOPS guiding values and principles	181161
Table 62 Number of horticultural trees affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya	186166
Table 63 Production quantities (quintals) of crops of wheat, barley, alfalfa, dry legumes, peanuts, and oats in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya	186166
Table 64 Production quantities (quintals) of crops of potatoes, spring onions, onion, garlic, pumpkin, carrot, and fresh beans in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Za	186166
Table 65 Production quantities (quintals) of crops of peas, beans, tomatoes, watermelon, melon, cucumber, and pepper in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya	187166
Table 66 Production quantities (quintals) of crops of eggplant, lettuce, cabbage, parsley, and spinach in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya	187167
Table 67 The most important salt-tolerant field crops	191170
Table 68 The most important salt-tolerant vegetable crops	191171
Table 69 The most important salt-tolerant fruit crops	192171
Table 70 The most important drought-tolerant crops	192171
Table 71 The most important crop varieties adapted to drought and salinity in the targeted areas	192172
Table 72 Estimated prices of the proposed techniques in the target areas	194173
Table 73 Percent Changes in Yields for Groundnuts, Peas, and Wheat by 2033 in the Four Districts	204182

List of figures

Figure 1 Agriculture areas in Libya and project target area	97
Figure 2 Climate - Aridity Index Libya (left) and Days with Temp. > 32° threshold - Heat Stress (right)	1210
Figure 3 Rainfed cultivated land (left) and drought risk areas (right) in Libya	1312
Figure 4 Projected Change in Annual Severe Drought Likelihood (Left) and Probability of Heat Wave (Right)	1413
Figure 5 Flood risks (left) and sea level rise risk (right) areas in Libya	1413
Figure 6 Proportion of Households in Libya Engaged in Agriculture (2019)	2017
Figure 7 Prevalence of household in Libya with food insecurity	2118

Formatted: Font: Arial

Field Code Changed

Field Code Changed

Figure 8 Population density in Libya..... 2118

Figure 9 Municipalities most affected by the problem of saltwater intrusion in Zuwara and Al-Jafara regions... 2424

Figure 10 Municipalities most affected by the problem of drought in Zuwara and Al-Jafara regions..... 2522

Figure 11 Municipalities most affected by the problem of drought in Nalut region 2623

Figure 12 Municipalities most affected by the problem of drought in Al-Jabal Al-Gharbi region..... 2724

Figure 13 Main climate change stressors / hazards experienced 3027

Figure 14 Main problems experienced due to climate change hazards..... 3027

Figure 15 Main barriers for taking adaptation action 3128

Figure 16 Priority adaptation actions 3128

Figure 17 Possible concerns when adaptation actions would be implemented 3229

Figure 18 example of water harvesting through contour ridges (left) buns (middle) and bench terraces (right) 4339

Figure 19 Project Organigram (simplified)..... 8378

Figure 20 The Project’s Grievance and Redress Mechanism (GRM)..... 174156

Figure 21 A field in which rainwater has collected from the neighboring heights 190174

Figure 22 Rainwater harvesting options 193175

Figure 23 Project target area map with issues identified. See online version with explanation of what you see here 196177

Figure 24 Average Mean Temperature (Left) and Monthly Mean Temperature (Right) in Libya between 1901 and 2017 197178

Figure 25 Projected Change in Monthly Temperature under RCP 2.6 (Left) and RCP 8.5 (Right) in Libya between 2080 and 2099 198178

Figure 26 Projected Mean Temperature until 2100 compared to 1995-2014 for Al Jabal Al Gharbi (top left), Aljafrah (top right), Nalut (bottom left) and Zuwara (bottom right)..... 199179

Figure 27 Projected Change in Monthly Precipitation under RCP 2.6 (Left) and RCP 8.5 (Right) in Libya between 2080 and 2099..... 200180

Figure 28 Projected Precipitation Percent Change until 2100 compared to 1995-2014 for Al Jabal Al Gharbi (top left), Aljafrah (top right), Nalut (bottom left) and Zuwara (bottom right) (World Bank, 2022) 201181

Figure 29 Events of Drought in Libya between 1988 and 2017 by the Decrease in SPEI (Left) and Four Months SPEI between 1983 and 2019 in Libya (Right) 202182

Figure 30 Vulnerable Areas to Sea Level Rise in Libya based on a 1-meter scenario (El Raey, 2010)..... 203183

Figure 31 Changes in Crop Yield for Groundnuts, Peas, and Wheat between 2023 and 2033 under a Median Scenario in Al Jabal Al Gharbi (top left), Aljafrah (top right), Nalut (bottom left) and Zuwara (bottom right) .. 204184

List of abbreviation/ acronyms

ACAPS	Assessment Capacities Project
AF	Adaptation Fund
CBD	Convention on Biological Diversity
CC	Climate Change
CEDAW	Convention on the Elimination of all forms of Discrimination Against Women
CLO	Community Liaison Officer
COM	Communications Division
CSA	Climate Smart Agriculture
CSN	Country Strategy Notes
COSOP	Country Strategic Opportunities Programmes
DA	Designated Authority
EGA	Environment General Authority
EE	Executing Entity
ENRM	Environment and Natural Resources Management
EOI	Executive Office Instruction
ESIA	Environmental and Social Impact Assessments
ESMP	Environmental and Social Management Plan
ESS	Environmental and Social Safeguards
EU	European Union
FAO	Food and Agriculture Organization of the United Nations
ESP	Environmental and Social Policy

Field Code Changed

Field Code Changed

Field Code Changed

Field Code Changed

Field Code Changed

Formatted: English (United Kingdom)

Formatted: English (United Kingdom)

Formatted: English (United Kingdom)

Formatted: English (United Kingdom)

Formatted: English (United Kingdom)

Formatted: English (United Kingdom)

Formatted: English (United Kingdom)

Annex 5 to OPG Amended in October 2017

<u>FFS</u>	<u>Farmers Field Schools</u>
<u>GAP</u>	<u>Gender Action Plan</u>
<u>GCF</u>	<u>Green Climate Fund</u>
<u>GDI</u>	<u>Gender Development Index</u>
<u>GESI</u>	<u>Gender Equality and Social Inclusion</u>
<u>GN</u>	<u>Guidance Notes</u>
<u>GP</u>	<u>Gender Policy</u>
<u>GRM</u>	<u>Grievance Redress Mechanism</u>
<u>GRP</u>	<u>Gender Responsive Procurement</u>
<u>GMRP</u>	<u>Great Man-made River Project</u>
<u>HR</u>	<u>Human Resources</u>
<u>HSSE</u>	<u>Health & Safety and Social and Environment</u>
<u>HQ</u>	<u>HeadQuarter</u>
<u>ICARDA</u>	<u>Science for resilient livelihoods in dry areas</u>
<u>ILO</u>	<u>International Labour Organization</u>
<u>IOM</u>	<u>International Organization of Migration</u>
<u>IUCN</u>	<u>The International Union for Conservation of Nature</u>
<u>IFAD</u>	<u>International Fund for Agricultural Development</u>
<u>IFC</u>	<u>International Finance Corporation</u>
<u>LEG</u>	<u>Office of the General Council</u>
<u>MIE</u>	<u>Multilateral Implementing Entity</u>
<u>M&E</u>	<u>Monitoring and Evaluation</u>
<u>MoE</u>	<u>Ministry of Environment</u>
<u>MoU</u>	<u>Memorandum of Understanding</u>
<u>NDA</u>	<u>national Designated Authority</u>
<u>NSIWRM</u>	<u>National Strategy for Integrated Water Resources Management (2000 – 2025)</u>
<u>OCHA</u>	<u>United Nations Office for the Coordination of Humanitarian Affairs</u>
<u>OPR</u>	<u>Operational Policy and Results</u>
<u>OPV</u>	<u>Office of the President and Vice-President</u>
<u>PAC</u>	<u>Project Advisory Committee</u>
<u>RAF</u>	<u>Resettlement Action Framework</u>
<u>RAMSAR</u>	<u>Wetlands of international importance</u>
<u>PDT</u>	<u>Project Delivery Team</u>
<u>PMP</u>	<u>Pesticide Management Plan</u>
<u>SDG</u>	<u>Sustainable Development Goals</u>
<u>SECAP</u>	<u>Social, Environmental and Climate Assessment Procedures</u>
<u>SES</u>	<u>Social and Environmental Screenings</u>
<u>SRS</u>	<u>SECAP Redress Service</u>
<u>ToR</u>	<u>Terms of Reference</u>
<u>ToT</u>	<u>Training of Trainers</u>
<u>UN</u>	<u>United Nations</u>
<u>UNCCD</u>	<u>United Nations Convention to Combat Desertification</u>
<u>UNCLOS</u>	<u>United Nations Convention on the Law of the Sea</u>
<u>UNDRIP</u>	<u>UN Declaration on the Rights of Indigenous Peoples</u>
<u>UNDP</u>	<u>United Nations Development Programme</u>
<u>UNESCO</u>	<u>United Nations Educational, Scientific and Cultural Organization</u>
<u>UNFCCC</u>	<u>United Nations Framework Convention on Climate Change</u>
<u>UNFPA</u>	<u>United Nations Population Fund</u>
<u>UN-Habitat</u>	<u>United Nations Conference on Human Settlements</u>
<u>UNOPS</u>	<u>United Nations Office for Project Services</u>
<u>UNSDCF</u>	<u>United Nations Sustainable Development Cooperation Framework</u>
<u>UNSS</u>	<u>UN Sustainability Strategy</u>
<u>USAID</u>	<u>United States Agency for International Development</u>
<u>WFP</u>	<u>World Food Programme</u>
<u>WHO</u>	<u>World Health Organization</u>

Project Background and Context

Introduction project approach

1. **Main problem:** Libya has an existing water problem that will be exacerbated by climate change and water demand in the agriculture sector. To avoid the depletion of water resources, heavy investment in desalination and wastewater treatment may be needed. However, this will take time and major funding sources, and the country needs to stabilize its electrical grid first. Until then, fossil water and rainfall in the north will remain Libya's primary sources of water, including for the agriculture sector, and its lifespan needs to be lengthened.
2. **Project aim:** the aim of this project is to support maximizing the lifespan of water resources by using water as efficiently as possible in the agriculture/livestock sector, which is the sector consuming most water, while also being the most heavily impacted by and vulnerable to climate change.


Geographic, social, economic, and environmental context

3. **Population:** Libya has a total population of about 6.8 million (2020),¹ of which only 21 percent is rural.

Geography: 90 percent of Libya is desert. Over four regions can be distinguished in Libya: (i) the coastal plains; (ii) the northern mountains that run close to the coastal plains and include the Jabal Nafusah in the west and the Jabal al Akhdar in the east; (iii) the internal areas that cover the center of Libya and include several oases; and (iv) the southern and western mountains. Only the coastal plains are not regarded as desert areas.

4. **Politics:** The political situation in Libya has been complex since the fall of Muammar Qaddafi in 2011. There have been recent transitions, but the UN-brokered road map agreed upon at the Libyan Political Dialogue Forum in 2021 has faced serious challenges and obstacles. In the short to medium term, the country's political institutions are likely to remain divided and unstable.
5. **Economy:** A combination of political volatility, military conflict, and oil output fluctuation have created insuperable challenges in devising and carrying out economic policy. These factors have led to a chronic imbalance between supply and demand for goods and foreign exchange. This was exacerbated by the pandemic in 2020-21 and currently with the [erisis-war](#) in Ukraine, which raises concerns about high food prices and food security. According to the EIU², oil and gas output will remain the main driver of economic growth in 2022-26.

Figure 1 Agriculture areas in Libya and project target area



Source: Zurqani, Hamdi & Mikhailova, Elena & Post, Christopher & Schlautman, Mark & Elhaweij, Azzeddin. (2019). A Review of Libyan Soil Databases for Use within an Ecosystem Services Framework. 10.3390/land8050082.

¹ World Bank data

² Economist Intelligence Unit: Global Insight

6. **Poverty:** It is estimated that the proportion of the population living in multidimensional poverty increased over the past decade while social protection systems remain inadequate to support those most in need. An estimated 800,000 people need humanitarian assistance in Libya in 2022, which is a decrease compared to 2021.
7. **Agriculture:** 90 percent of Libya's land area is desert while just one percent is arable (about 2 million ha – see **Figure 1**), which is further threatened by soil erosion and desertification.³ The agricultural sector in Libya suffers from several problems, including the lack of government funding, high prices of production inputs such as fertilizers, pesticides and improved seeds, declining areas of arable land due to population growth and the expansion of the cities, weak agricultural mechanization, the lack of trained manpower, fluctuation in electricity supply due to instability and, finally, the impact of climate change, **especially droughts, sea-level rise and saltwater intrusion and high temperatures. Soil salinity along the coast is already high and is expected to increase in the future due to increasing sea levels.** Permanent pastures account for 13.3 million ha, annual crops for 1.72 million ha and permanent crops for only 0.34 million ha.⁴ In rural areas, 20 percent of the households are engaged in the agriculture sector⁵, often producing crops only for household consumption. Approximately 47 percent of households cultivate land of less than one ha; another 45 percent cultivate land of 1–10 ha. Tomatoes, peppers, onions, and leafy greens are the most grown crops. Olives and pulses citrus and stone fruits predominate in Al Jabal Al Gharbi (close to Tripoli). In the Fezzan Region (southwestern Libya), barley, date palm and fodder cultivation are notable, reflecting the relevance (although modest) of livestock in those regions. Livestock production predominates in some areas of the interior of the country with 12 percent of the population engaged in the sector, while it is less common along the more urbanized coast. Small ruminants are the most common livestock, with sheep being most frequent, followed by goats. Most of the households involved in livestock production own fewer than 10 small ruminants.
8. **Rangelands:** rangelands in North Africa are subject to severe degradation, primarily because of cropping encroachment, which is responsible for 50 percent of rangeland degradation, versus 26 percent accounted for by overgrazing and 21 percent by fuel wood utilization.⁶ In the semiarid steppes, vegetation is sparse. The most found species are saltwort (a plant used in making soda ash) and spurge flax (a shrubby plant), while goosefoot, wormwood, and asphodel also are widespread. Annual grasses grow in the rainy season, and leguminous plants appear in years of good precipitation. Only 0.1 percent of the land in Libya is forest. These forest areas are located along the coast, mainly in the eastern parts of the country due to the adequate annual precipitation.
9. **Water Resources:** With very limited perennial water resources, Libya relies almost completely on non-renewable groundwater resources. There are no permanent rivers in Libya, only ephemeral rivers, or wadis. The total renewable water resources are 700 million m³/year constituting 111.5 m³/year per capita in 2015 **making Libya an extremely water-scarce country.** Around 95.2 percent of water is extracted from groundwater resources and **irrigation takes up around 83.2 percent.** [From a regional perspective, Libya's irrigation water use can be considered moderate since it uses 12,275 m³ of water per hectare which is higher than Algeria but still lower than Tunisia as shown in Table 1 in Table 1.](#) Libya has five major aquifers, namely Al Hamada, Al Jefara, Al Jabal Al Akhdar, Murzuq and Al Sarir-Kufra. The coastal aquifer Al Jefara in the north-west is shallow and naturally recharged from the rainfall. **Water scarcity and the population concentration along the north coast** triggered the Great Man-made River Project (GMRP) in 1984 aiming to transfer 5-6 million m³/day to the northern cities through over 500 wells. In terms of other water infrastructure, Libya currently has 19 dams in operation with a total storage capacity of about 390 million m³. However, their average annual storage is estimated at less than 61 million m³ due to lower flow records or damage to some dams. In addition, Libya has many desalination plants and the total desalinated water produced in Libya in 2012 was estimated at 70 million m³/year aimed at municipal and industrial water demands and using both thermal and membrane technologies.⁷

Formatted: Font: 12 pt

Table 1 Water use for agriculture in Algeria, Tunisia, and Libya³ EU, UN, World Bank, Supporting Peace, and Stability in Libya: A Compilation of Existing Analysis on Challenges and Needs, 2019.⁴ FAO (2016). AQUASTAT Profile: Libya.⁵ FAO Libya Humanitarian Response Plan, 2020⁶ Young, S. And Silvern, S. International perspective on global environmental change - Agricultural Technological and Institutional Innovations for Enhanced Adaptation to Environmental Change in North Africa⁷ FAO (2016). AQUASTAT Profile: Libya.

Country	Total amount used, million m ³ /year	Agricultural area Irrigated (hectares)	Water used per hectare, m ³
Algeria	313	170,000	10,000
Tunis	95	40,000	15,000
Libya	57	40,000	12,275

Source: Source: African Development Bank (2014) Libya Water Sector M&E Rapid Assessment Report

10. **Water Quality:** Since 2011, the quality and general availability of water services have declined notably due to serious damages caused by armed conflict and lack of security, aggravated by political, economic, and institutional instability, along with continuous cuts in power supply and fuel. There is massive leakage in all parts of the system, illegal connections, unstable supply patterns and poor maintenance. Network losses are estimated to be in the range of 50-70%⁸. In 2020, nearly 438,000 people needed access to safe water, hygiene and sanitation services including displaced persons, returnees, migrants, and refugees⁹.

Table 2 Libya water budget in 2012

Water Resources	Quantity (Mm /yr)	Sector	Water consumption (Mm ³ /yr)
Groundwater (Gefara plain, Jabal Akhdar, Kufra, Murzuk, Sarir, Hamada)	3,650 (3,000 Non-Renewable, 650 Renewable)	Agriculture	4,850 (83%)
Surface water (Dams, springs)	170	Industry	280 (5%)
Desalination	70	Domestic	700 (12%)
Green water estimate	2,350		
Total	6,240	Total	5,830

Source: Source: African Development Bank (2014) Libya Water Sector M&E Rapid Assessment Report

11. Libya had 79 wastewater treatment plants in 2010 for a total capacity of 74 million m³ designed to produce effluents suitable for irrigation. However, out of the 504 million m³ municipal wastewater produced in 2012, only 40 million m³ were treated and directly used in irrigation for 2,900 ha¹⁰. It is reported that in 2020 only 10 wastewater treatment plants were functioning¹¹. Deterioration of the water quality due to untreated municipal wastewater exists. **However, the main concern regarding water quality is related to saline intrusion in the coastal aquifers, where both population and agricultural activities are concentrated. The uncontrolled use of groundwater for agriculture and falling water tables in the coastal aquifers, result in seawater intrusion, with an interface progressing up to two kilometers inland in the Jefara plains and salinity levels increasing from 150 ppm to over 5000 ppm during the period 1950-1990¹².**
12. **Gender and Youth:** In 2019 the Gender Development Index (GDI) for Libya was 0.98. The index score in the country increased annually from 2015 onwards, indicating worsening gender equality in the fields of education, health, and wealth. The GDI measures the levels of gender parity within societies. It ranges from zero (perfect gender equality) to around one (no gender parity).¹³ Due to the [crisis/protracted conflict](#), women are now playing a more prominent role in agriculture, one-third of households are now estimated to be female headed.¹⁴ Given

⁸ UN (2018). Libya Joint Country Assessment 2018. *Pathways towards a Stable and Resilient Libya*.

⁹ OCHA (2020). Humanitarian Needs Overview 2021: Libya.

¹⁰ FAO (2016). AQUASTAT Profile: Libya.

¹¹ OCHA (2020). Humanitarian Needs Overview 2021: Libya.

¹² FAO (2016). AQUASTAT Profile: Libya.

¹³ [Statista](#)

¹⁴ UNFPA, Libyan Female-headed households – hoping to survive.

the relatively high threshold of the official governmental youth category (39 years, compared to 17-35 used by the UN) two thirds of the population is considered as youth¹⁵. Youth unemployment rates are high, particularly for females (41 percent).

Climate Change

13. Current climate: Libya is one of the driest countries in the world; less than 2 percent of the country receives enough rain to support agriculture, and only 5 percent of the country receives more than 100 mm of rainfall per year. Libya's climate ranges from a temperate Mediterranean climate in isolated areas on the Mediterranean coast to a tropical desert climate in the vast majority of the country's interior (i.e., high aridity – see [Figure 2](#)). The mean annual temperature is 22.67 °C and the mean annual precipitation is 42.46 mm.¹⁶ Heat stress (number of days with + 32°C) is already high in Libya (see [Figure 1](#)).

Figure 2 Climate - Aridity Index Libya (left) and Days with Temp. > 32° threshold - Heat Stress (right)



Source: Earth map

14. Trends: While global temperatures have already increased 1.02°C by 2020 above pre-industrial levels in 1880, temperatures in the southern Mediterranean have increased by 1.5°C.¹⁷ Precipitation has decreased to 20.92 mm per month since the 1950's.¹⁸

15. Projections:¹⁹ The faster-than-average warming trend is set to continue. By 2040 the increase of temperature will likely be 2.2°C and could reach approximately 4°C by the end of the century.²⁰ The annual precipitation is also expected to reduce, and Libya may lose 7 percent of its rainfall by 2050.²¹

- Mean Annual Temperature is expected to rise mid-century (2040-2059)
 - SSP1-1.9 Ensemble
23.69 °C (22.86 °C to 24.29 °C)
 - SSP5-8.5 Ensemble
24.92 °C (24.27 °C to 25.58 °C)
- Annual precipitation is expected to reduce mid-century (2040-2059)

¹⁵ UN Libya (2022), Common Country Analysis. Link: [here](#)

¹⁶ [World bank climate knowledge portal](#)

¹⁷ NASA, 2021; Union of the Mediterranean, 2019 in Adelphi (2021) [Climate-Fragility Risk Brief: Libya](#)

¹⁸ Idem

¹⁹ Idem

²⁰ Adelphi (2021) [Climate-Fragility Risk Brief: Libya](#)

²¹ Idem

Formatted: Font: 12 pt

Formatted: Font: (Default) Arial

Formatted: Font: (Default) Arial, 10 pt

Formatted: Font: (Default) Arial

Formatted: Font: (Default) Arial, 10 pt


SSP1-1.9 Ensemble
 37.29 mm (10.78 mm to 67.93 mm)
 SSP5-8.5 Ensemble
 37.84 mm (10.78 mm to 67.30 mm)

Main hazards

Droughts: The agricultural areas that depend on rain fed systems in the north of the country are the areas most affected by climate change. Yields of rainfed agriculture, which are located in the north/ along the coast, are already low but risk to be even lower due to increasing risks of droughts (see [Figure 3](#) [Figure 3](#) [Figure 3](#)), Libya is also faced with desertification, mainly in the Jefara Plain, Ajabal Algharbi (western mountains about 100Km from Tripoli). Drought aggravates soil degradation resulting from a combination of climate change, vegetation cover loss from overgrazing, groundwater depletion, over-cultivation, and population growth. To give an example: recently, the western highlands of the country were affected by a drought that lasted for four seasons, which led to a severe shortage in the production of the main grains such as wheat and barley (**Picture 1**), degradation of natural pastures (**Picture 2**) It also led to the drying of the olive trees fields which are the main component of the cropping system in those areas. As shown [Figure 4](#) [Figure 4](#) [Figure 4](#), the likelihood of droughts will increase in the future, as well as heat waves.



Figure 3 Rainfed cultivated land (left) and drought risk areas (right) in Libya.



15-16. Sandstorms and Dust Storms: Strong dry wind blowing over the desert raises and carries along clouds of sand and dust that are often so dense that it obscures the sun and reduces visibility to almost zero. Wind speeds are high, often moving dunes and sometimes wiping out roads in flat, dry regions and halting air and road transportation. Sand and dust storms are also responsible for health-related illnesses resulting from the inhalation of dust and chemical contaminants.

16-17. Floods: Flooding is not very common in Libya although flash flooding can be disastrous. In terms of spatial distribution, Libya is considered a flood-prone country with potentially large economic losses²². Heavy rainfall during winter often causes flooding in roads and streets within city centers, mostly due to poor infrastructure. Occasionally, floods cause loss of life, significant economic damage, and loss of crops. Flood damage is aggravated by Libya's poor drainage infrastructure. As shown in [Figure 5](#), [Figure 5](#) [Figure 5](#) flood risk areas are along the coast of northern Libya.

Figure 4 Projected Change in Annual Severe Drought Likelihood (Left) and Probability of Heat Wave (Right)




Figure 5 Flood risks (left) and sea level rise risk (right) areas in Libya



Source: World Bank climate change knowledge portal

17-18. Sea Level Rise: while global sea levels rose between 20 and 24 cm in the 20th century, the rate of sea level rise in the Mediterranean was faster than global averages.²³ Whereas global sea levels rise 2.5 mm a

²² Suwihli, S. (2020). Geospatial Analyses of Seismic Hazards and Risk Perception in Libya. *Theses and Dissertations: University of Arkansas*.

²³ Adelphi (2021) [Climate-Fragility Risk Brief: Libya](#)

year, in the Mediterranean it is 6.8 mm per year.²⁴ Depending on how quickly climate change occurs, the sea could rise over 1 meter by the end of the 21st century.²⁵ As most Libyans live along the coast, most of the population will be affected, as well as agriculture strips along the coast. Sea level rise risk areas are shown in [Figure 5](#).

18-19. Decline in water availability and quality: As mentioned above, Libya already suffers from severe water scarcity and its water demand is far greater than its renewable supply. Climate change is expected to cause a decline in annual precipitation thus decreasing water availability. An anticipated increase in annual drought days on the coast from the current 101 to as many as 224 within the next four decades is expected to also put significant stress on all water sources. Saltwater intrusion into renewable aquifers due to sea level rise also will affect the water quality in those aquifers. The water from the Great Man-Made River project, which feeds Libya's agriculture, cities, and industry, is from non-renewable aquifers that cannot be recharged by rain²⁶ and are over 500 meters below the surface, leading to high pumping costs.

19-20. Lower agricultural and livestock productivity: Agricultural productivity is already hindered by the limited renewable water resources and poor soil quality. Projected annual temperature increases and reduced precipitation and water availability may lead to crop yield reduction of 30 percent in 2060. According to FAO²⁷, managed pasture (i.e., grass) and wheat may reduce between 2020 and 2032 as follows:

- Managed pasture (i.e., grass) from -6% (2020) to -26% (2032)
- Wheat from -6% (2020) to -9% (2032)

20-21. While rain-fed cultivation is dominant in sparsely populated (semi)arid areas, larger-scale agriculture in the Mediterranean region is dependent on irrigation from non-renewable aquifers. The expected increase in both temperatures and the number of drought days will lead to higher extraction rates from these aquifers while rain-fed agriculture and pastoralism may no longer be viable for the rural populations of semiarid Libya. Projected increases in the frequency of extreme weather events such as **floods, sandstorms, and dust storms are likely to damage fields and irrigation infrastructure and further reduce crop yields. Seawater intrusion due to sea level rise is also expected to increase soil salinity and thus affect agricultural production**²⁸.

21-22. Deterioration in coastal areas: With around 86 percent of the population of Libya living in coastal cities, many Libyans are vulnerable to even slight sea level rise. Due to rising sea levels, Libya could lose between 3.2 and 12.8 km² due to submergence and between 0.31 and 1.9 km² due to erosion by the end of the century. The number of people affected by flooding would vary between 3.7 and 131.2 thousand per year. Floods due to increased rain intensity on the coast may increase the rate of coastal erosion and damage drainage and piping infrastructure. Flooding from sea level rise and storms could also salinize soils and renewable aquifers along the coast. As most of the population, agriculture, and industrial activity are centered on the coast, salinization of soils, freshwater contamination and infrastructure damage pose a great risk to the economy. The sea level rise projected by 2100 could cost the country an estimated \$1.7 billion.²⁹

22-23. Increase in diseases: Health service capacity in Libya has deteriorated due to the ongoing conflict and already suffers from dependence on foreign health workers, an insufficient primary care network, neglected services in rural areas and damage to or inaccessibility of existing health facilities. The projected increase in temperature coupled with the damage to critical water infrastructure will likely increase cases of water-borne illness. In addition, the increase in frequency and duration of heat waves could also lead to heat-related deaths. Increases in dust storms and sandstorms could increase the prevalence of illnesses resulting from increased exposure to sand, chemical contaminants, or related particulates, as well as further aggravate existing respiratory conditions. Although Libya is reliant on imports for much of its food, the predicted decline in agricultural productivity due to climate change as mentioned above could result in increased food insecurity and malnutrition and thus negatively impact human health³⁰.

²⁴ Idem

²⁵ Idem

²⁶ USAID (2017). Climate Change Risk Profile: Libya. *Fact Sheet*.

²⁷ FAO [CARD](#)

²⁸ Ibid.

²⁹ UN (2019). United Nations Strategic Framework for Libya 2019-2020.

³⁰ USAID (2017). Climate Change Risk Profile: Libya. *Fact Sheet*.

~~23-24.~~ In short, Libya is already water-stressed and rising temperatures, saltwater intrusion, and the fact that the National Strategy for Integrated Water Resources Management (2000 – 2025) (NSIWRM) is quite old and does not take into consideration the needs of different vulnerable groups of the leads to inter-communal competition over water resources. Libya may be unable to provide water to its population in the future with the prospect of water exhaustion threatening the agricultural sector.³¹

~~24-25.~~ Thus, Libya has a major water problem. It will need to invest heavily in desalination and wastewater treatment to have any chance of managing its future water needs. This will take time and the country first needs to stabilize its electrical grid. Until then, fossil water will remain Libya's primary source of water and its lifespan needs to be lengthened. The most effective way to do so is to rationalize water use in agriculture and to adapt to the dryer and saltier conditions, including by introducing salt and drought-resilient crops.

~~25-26.~~ Livestock already faces challenges due to a lack of veterinary services, vaccines, and medicines as well as lack of access to fodder and animal feed. The livestock sector will be negatively affected by climate change due to rising temperature and related declining water availability and an increase in animal diseases. Therefore, increasing the adaptive capacity of the sector through climate-resilient rangeland interventions benefitting pastoralists will be key in supporting the livelihoods of the target communities.

Climate change adaptation options in Libya

~~26-27.~~ Libya has not developed any national strategies on climate change or any national communications to the UNFCCC. Hence, the climate change adaptation and mitigation priorities in ~~Table 3~~Table 3 ~~Table 3~~ are adapted from the United Nations Strategic Framework for Libya 2019-2020 and the United Nations Sustainable Development Cooperation Framework 2023-2025 with a focus on increasing climate change resilience to water scarcity and environmental degradation. The proposed project is also in line with IFADs country strategy note for Libya and IFADs Adaptation framework. Activities identified as being relevant to this project are shown in the right column of ~~Table 3~~Table 3.~~Table 3.~~

³¹ Adelphi (2021) [Climate-Fragility Risk Brief: Libya](#)

Table 3 Possible climate change adaptation measures in Libya

Box 1 Details of main climate change adaptation relevant for this project.

Soil and water conservation / harvesting and use: 'in arid areas, rainfall is rare, unpredictable, and sometimes comes in unexpected violent bursts causing erosion and floods, and quickly evaporating under the dry and hot conditions of the arid environment. Based on experiences in the region, options exist to revive, enhance, and promote an old indigenous practice of collecting (harvesting) the runoff water for subsequent use. To retain water, farmers generally use small circular or semi-circular basins or bunds around the trees or the plants. Soil is assembled and raised in such a way as to make a barrier to hold the water, which is therefore collected and made available for agricultural or domestic uses. Water harvesting (WH) proved effective for replenishing the soil water reserve and for the establishment and maintenance of vegetation cover, trees, shrubs, or other crops for various uses. Larger catchments are similarly arranged to harvest water and exploited in arid areas by sheep herders to sustain rangeland species. Water harvesting not only provides a much-needed additional source of water for drinking or growing plants for feed and food, but it also raises soil moisture, reduces soil erosion, and contributes to Carbon sequestration and improved soil quality.' This approach can be combined with supplemental irrigation, when only used during critical times.

Salt resistant crops: 'while water harvesting and supplemental irrigation are effective technologies for augmenting and enhancing the value of freshwater resources, these resources are still too limited to cope with the increasing rural and urban user demands that are further exacerbated by unabating climate change. However, there is a potential for other avenues for additional water sources, including brackish water, saline water, and treated wastewater. As wastewater treatment and desalination is not a feasible option under this project due to high costs and potential risks of pollution, using salt resistant crops is a feasible and cost-effective way to address the issues. Where possible, salt resilient crop varieties will be introduced of crop species already in use.

Drought and heat resilient crops: where feasible, drought and heat resilient crop varieties will be used to reduce water demand.

Integrated crop-livestock-rangeland production systems: Where feasible, this project will support an approach of integrated systems of crop-livestock-rangeland production systems, including consideration of mobile or transhumant grazing practices that reduce the risk of having insufficient forage in any location, investment in water conservation / harvesting and diversification of crops and livestock (agropastoralism). This could include e.g., **cactus to rehabilitate degraded rangelands**. In some countries in North Africa, cactus is successfully associated with water harvesting structures. In combination of well-designed ridges and cactus, farmers can meet a large proportion of their fodder requirements. Cactus crop is easy to establish and to maintain and has various utilizations. It produces good quality fruits; it is an excellent fodder; cactus young cladodes (nopalitos) are used as vegetable.

Promoting community or farmer / pastoralists-based organizations and empowerment: The project intends to fully involve relevant institutions and various groups and to empower these. This will be done by supporting community or farmer / pastoralists-based planning and decision-making by organizing farmers, pastoralists, and women and by involving representatives from authorities and, where possible, researchers. The objective is to develop community/ farmer / pastoralists development plans which include agreements about operation and

Relevant for this project
Conduct a climate change risks and vulnerability assessment in vulnerable areas (i.e., areas with high share of agriculture / livestock land and vulnerable groups)
Support the development of a National Climate Change resilient agriculture strategy

Formatted Table

Mainstream climate change risks and vulnerabilities into the National Climate Change resilient agriculture strategy
See above. Include research institutions / universities
Promote the use of heat / drought resilient crops and salt resistant crops and efficient use of water and sustainable management of land, including efficient technologies for soil and water conservation and management to minimize runoff and soil erosion and improve water retention and infiltration.
Target smallholder farmers / pastoralists, women (female-headed households) and youth and support income generation activities.

Table 3 Possible climate change adaptation measures in Libya

<u>Proposed adaptation measures from the United Nations Frameworks for Libya</u>	<u>Relevant for this project</u>
<u>Build capacity in terms of data generation and utilization with direct link to disaster risk reduction and climate change action.</u>	<u>Conduct a climate change risks and vulnerability assessment in vulnerable areas (i.e., areas with high share of agriculture / livestock land and vulnerable groups)</u>
<u>Support the development of a National Climate Change Adaptation Framework;</u>	<u>Support the development of a National Climate Change resilient agriculture strategy</u>
<u>Advocate for the mainstreaming of disaster and climate risk management into Libya's national development framework;</u>	<u>Mainstream climate change risks and vulnerabilities into the National Climate Change resilient agriculture strategy</u>
<u>Mobilize policy expertise for orientation and guidance in terms of policy design and technical interventions, also including disaster risk reduction-related support;</u>	<u>See above. Include research institutions / universities</u>
<u>Promote Climate Smart Agriculture (CSA) practices across agricultural areas;</u>	<u>Promote the use of heat / drought resilient crops and salt resistant crops and efficient use of water and sustainable management of land, including efficient technologies for soil and water conservation and management to minimize runoff and soil erosion and improve water retention and infiltration.</u>
<u>Strengthen the management of natural resources, particularly water, land, and biodiversity;</u>	
<u>Enhance the protection of arable land and shifting to crops that can resist heat waves / droughts is required;</u>	
<u>Increase resilience of vulnerable populations to environmental risks and climate change.</u>	<u>Target smallholder farmers / pastoralists, women (female-headed households) and youth and support income generation activities.</u>

Box 1 Details of Main Climate Change Adaptation relevant for this project

- **Soil and water conservation / harvesting and use:** 'in arid areas, rainfall is rare, unpredictable, and sometimes comes in unexpected violent bursts causing erosion and floods, and quickly evaporating under the dry and hot conditions of the arid environment. Based on experiences in the region, options exist to revive, enhance, and promote an old indigenous practice of collecting (harvesting) the runoff water for subsequent use. To retain water, farmers generally use small circular or semi-circular basins or bunds around the trees or the plants. Soil is assembled and raised in such a way as to make a barrier to hold the water, which is therefore collected and made available for agricultural or domestic uses. Water harvesting (WH) proved effective for replenishing the soil water reserve and for the establishment and maintenance of vegetation cover, trees, shrubs, or other crops for various uses. Larger catchments are similarly arranged to harvest water and exploited in arid areas by sheep herders to sustain rangeland species. Water harvesting not only provides a much-needed additional source of water for drinking or growing plants for feed and food, but it also raises soil moisture, reduces soil erosion, and contributes to Carbon sequestration and improved soil quality.' This approach can be combined with supplemental irrigation, when only used during critical times.
- **Salt resistant crops:** 'while water harvesting and supplemental irrigation are effective technologies for augmenting and enhancing the value of freshwater resources, these resources are still too limited to cope with the increasing rural and urban user demands that are further exacerbated by unabating climate change. However, there is a potential for other avenues for additional water sources, including brackish water, saline water, and treated wastewater.' As wastewater treatment and desalination is not a feasible option under this project due to high costs and potential risks of pollution, using salt resistant crops is a feasible and cost-effective way to address the issues. Where possible, salt resilient crop varieties will be introduced of crop species already in use.
- **Drought and heat resilient crops:** where feasible, drought and heat resilient crop varieties will be used to reduce water demand.
- **Integrated crop-livestock-rangeland production systems:** Where feasible, this project will support an approach of integrated systems of crop-livestock-rangeland production systems, including consideration of mobile or transhumant grazing practices that reduce the risk of having insufficient forage in any location, investment in water conservation / harvesting and diversification of crops and livestock (agropastoralism). This could include e.g., **cactus to rehabilitate degraded rangelands**. In some countries in North Africa, cactus is successfully associated with water harvesting structures. In combination of well-designed ridges and cactus, farmers can meet a large proportion of their fodder requirements. Cactus crop is easy to establish and to maintain and has various utilizations. It produces good quality fruits; it is an excellent fodder; cactus young cladodes (nopalitos) are used as vegetable.
- **Promoting community or farmer / pastoralists-based organizations and empowerment:** The project intends to fully involve relevant institutions and various groups and to empower these. This will be done by supporting community or farmer / pastoralists-based planning and decision-making by organizing farmers, pastoralists, and women and by involving representatives from authorities and, where possible, researchers. The objective is to develop community/ farmer / pastoralists development plans which include agreements about operation and maintenance of project activities. The plans should allow for the recognition of local and specific groups present in the areas now-how and equal distribution of project benefits.

Formatted: Font: 8 pt

Formatted: Font: (Default) Arial, 8 pt, Bold, Font color: Text 1

Formatted: Normal, No bullets or numbering

Main National barriers identified to adapt to climate change.

27-28. [Table 4](#) provides an overview of the main National barriers identified³² to adapting to climate change in Libya. In the right column it is explained whether addressing these barriers will be the focus of this project.

Table 4 Main National barriers to adapt to climate change in Libya

Main issues / national level barriers identified	Focus of this project	Explanation / Justification for project focus
<ul style="list-style-type: none"> □ Lack of available information on climate change risks and vulnerabilities, especially in the agriculture sector. □ Limited government and population awareness to understand climate-related hazard risks and vulnerabilities and capacity to respond. □ Non-existing policy framework / strategies on climate change. 		<ul style="list-style-type: none"> □ The project will provide information on climate change risks and vulnerabilities in the agriculture / livestock sector. □ The project will raise awareness and share knowledge on risks and adaptation options. □ The project will develop a climate change resilient agriculture strategy to guide climate change-sensitive development in the agriculture sector.
<ul style="list-style-type: none"> □ Weak government coordination on climate change. 		<ul style="list-style-type: none"> □ Coordination is already the focus of FAO programming with coordination mechanism to be established.

³² IFAD Country Strategy Note for Libya 2022 – 2024

<ul style="list-style-type: none"> □ Limited funding capacities to implement adaptation options. □ High poverty rate. □ Dependence on fresh water from aquifers and the Man-Made River project (with high pumping costs, potential depletion, and saltwater intrusion) and underdevelopment desalination and wastewater treatment. □ Low agriculture production. 		<ul style="list-style-type: none"> □ The project will focus on poor and vulnerable groups. □ The project will strengthen the agriculture / livestock sector, which is the most important sector after oil, while a high-water consuming sector, with no regret interventions. □ The project will support lengthening the lifespan of available fresh water sources through efficient water use for the agriculture and livestock sector.
<ul style="list-style-type: none"> □ Limited technical capacities to implement and maintain adaptation options. 		<ul style="list-style-type: none"> □ The project will not focus on desalination and wastewater treatment activities as these are too costly and will be done by development banks and after improvement of the national power grid.
<ul style="list-style-type: none"> □ Limited generation and dissemination of relevant knowledge and learning on climate change resilient practices, products, and technologies and of their replication at national, district and community level. 		<ul style="list-style-type: none"> □ The project will focus on increasing capacities to implement (operate, maintain, and sustain) and replicate adaptation options. □ The project will focus on establishing a mechanism to capture and disseminate relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these as well as developing a National Climate Change resilient agriculture strategy.

Climate change vulnerabilities and justification to select project target area.

28-29. Libya is ranked 125 (out of 182) on the country ND Gain index, which summarizes a country's vulnerability to climate change and other global challenges in combination with its readiness to improve resilience, 93 (out of 182) on the vulnerability index and 170 on the readiness ranking.³³

29-30. Although the proportion of households in Libya engaged in agriculture is the highest in the districts Wadi Ashshati and Sebha (see [Figure 6](#) ~~Figure 6~~ [Figure 6](#)), some of the districts most food insecure are in the north-west of Libya (see [Figure 7](#) ~~Figure 7~~ [Figure 7](#)), besides those in the south (Marzug and Alkufrah). The districts in the north-west can be regarded as highly vulnerable because they are not only highly food insecure, but also face climate change-related risks/ impacts of droughts (see [Figure 3](#) ~~Figure 3~~ [Figure 3](#)), floods, sea level rise (see [Figure 5](#) ~~Figure 5~~ [Figure 5](#)), including saltwater intrusion, while being the area's most dependent on rainfed agriculture (see [Figure 3](#) ~~Figure 3~~ [Figure 3](#)). The northwestern districts are also the most populated districts, as shown in [Figure 8](#) ~~Figure 8~~ [Figure 8](#). Further, the districts in the northwest are relatively safe and well-accessible.

³³ <https://gain.nd.edu/our-work/country-index/rankings/>

Figure 6 Proportion of Households in Libya Engaged in Agriculture (2019)





Figure 7 Prevalence of household in Libya with food insecurity



Source: FAO Libya Humanitarian Response Plan 2020

Figure 8 Population density in Libya



Source: Assessment Capacities Project (ACAPS)

30-31. The final selection of target districts is those in the north-west of Libya, including:

Table 5 Selected project target districts

Target districts	Focus concrete interventions
Zuwara	Climate change resilient crops
Aljfara	
Nalut	Climate change resilient rangeland interventions
Al Jabal al Gharbi	

34-32. For the climate change vulnerability assessment and climate change resilience strategy (component 1), the districts with main agriculture areas as shown in [Figure 1](#) [Figure 4](#) are included as well. These are: Benghazi, Al Marj, al Jabal al Akhdar and Dernah in the northeast (4 districts) and Wadi al Shale, Wadi Al Hay, Sabha and Murzug in the south (4 districts).

Formatted: Font: 12 pt

Formatted: Font: 12 pt

32-33. A rapid climate change vulnerability assessment has been conducted in four target districts in the north-west of Libya. As further described in section II.H. districts and municipal-level representatives have been surveyed, including women, youth, and farmer representatives. A summary of the results is shown in [Table 13](#) [Table 13](#) [Table 13](#). The table provides insight into population / beneficiary numbers, including the percentage of women, youth and farmers and their economic situation (i.e., poverty and average income). Besides that, the main climate change stressors / hazards have been identified, the main effects of these on the communities, barriers for adaptation action and adaptation options.

33-34. A detailed climate risk analysis including the predicted impact on some crops in the target areas is available in [ANNEX 6: Detailed climate risk analysis](#) [ANNEX 6: Detailed climate risk analysis](#) [annex 6](#).

Detailed information on the project target areas

34-35. [Table 6](#) [Table 6](#) [Table 6](#) provides an overview of the number of farm areas (hectares) and number of farmers in the project target areas. The average size of owned land per farmer is estimated at 4.72 ha and the percentage of female farmers is estimated at 13 percent. For details on cultivated and produced trees and crops, see [ANNEX 4: Estimated numbers of cultivated / produced trees and crops in the project target area](#) [Estimated numbers of cultivated / produced trees and crops in the project target area](#).

Formatted: Font: 14 pt

Table 6 Farm area (hectares) and number of farmers (male and female) affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya

Name of the district	Area of Farms (ha)	Number of Farmers (own private farmland)		
		Male	Female	Total
Nalut	30074	4932	256	5188
Al-Jabal Al-Gharbi	89096	14069	954	15023
Zwara	72299	14976	1220	16196
Al-Jafara	154349	33647	3185	36832
Total	345818	67624	5615	73239

Source: - Bureau of Statistics and Census, 2007.

35-36. [Table 7](#) [Table 7](#) [Table 7](#) provides an overview of the farm animals in the project target areas. Sheep are by far the animals most held, followed by goats and camels.

Table 7 Numbers of farm animals in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya

Name of the district	Sheep	Goats	Camels
Nalut	148430	70802	6161
Al-Jabal Al-Gharbi	268807	98550	5843
Zwara	200316	40329	10523
Al-Jafara	612642	53194	10211
Total	1230195	262875	32738

Source: - Bureau of Statistics and Census, 2007.

36-37. [Table 8](#) [Table 8](#) [Table 8](#) provides an overview of the water requirements for agricultural crops and fruit trees in Libya. Chickpeas consume the least, followed by fresh beans, dry peas, winter tomatoes, wheat, and barley. Alfalfa and citrus trees consume most water.

Table 8 Water requirements for agricultural crops and fruit trees (cubic meters per hectare per year)

Crop	Ministry of Agriculture estimates	Estimates from other sources.	Mean
Wheat	4800	7000	5900
Barley	4800	7000	5900
Corn	10000	11000	10500
Millet	8000	11000	9500
Tobacco	7000	-	7000
Peanuts	9000	11000	10000
Alfalfa	12000	23500	17250
Sesame	7000	-	7000
Chickpeas	4000	-	4000

Annex 5 to OPG Amended in October 2017

Fresh beans	4800	-	4800
Dry Peas	4800	-	4800
Spring potatoes	4800	8000	6400
Onion	8000	-	8000
Cabbage	8000	-	8000
Water Mellon	10000	12000	11000
Pepper	10000	-	10000
Winter tomatoes	4800	6000	5400
Summer tomatoes	9000	10000	9500
Eggplant	10000	-	10000
Citrus trees	13800	18500	16150
Olive trees	8000	-	8000
Date Palm trees	10000	-	10000
Grapevine trees	9000	-	9000

Source: Ministry of Agriculture.

37-38. Table 9 and Figure 9 provide an overview of the areas / municipalities most affected by saltwater intrusion in the regions of Zuwara and Al-Jafara. Out of the 16 municipalities affected, the most affected ones are highlighted in green due to proximity to the sea.

Table 9 Municipalities most affected by the problem of saltwater intrusion in Zuwara and Al-Jafara regions

Number on the map	Name of the municipality	Number on the map	Name of the municipality
1	Zelten	9	Al-Zaweya
2	Zuwara	10	Al-Nasereya
3	Regdaleen	11	Al-Amereya
4	Al-Jamail	12	Al-Zahra
5	Al-Ajailat	13	Al-Mamora
6	Sebrata	14	Al-Maya
7	Sorman	15	Ganzur
8	Al-Zaweya Al-Gharb	16	Al-Sawani

Figure 9 Municipalities most affected by the problem of saltwater intrusion in Zuwara and Al-Jafara regions.



38.39. Table 10 and Figure 10 provide an overview of the areas / municipalities most affected by drought in the regions of Zuwara and Al-Jafara. The ones highlighted in green are most affected due to low levels of rain and groundwater.

Table 10 Municipalities most affected by the problem of drought in the Zuwara and Al-Jafara regions

Number on the map	Name of the municipality
1	Al-Azezeya
2	Al-Zaweya Al-Janub
3	Al-Jalaida

Figure 10 Municipalities most affected by the problem of drought in Zuwara and Al-Jafara regions



39.40. [Table 11](#) and [Figure 11](#) provide an overview of the areas / municipalities most affected by drought in the region of Nalut. The ones highlighted in green are most affected due to low levels of rain and groundwater.

Table 11 Municipalities most affected by the problem of drought in the Nalut region

Number on the map	Name of the municipality
1	Wazen
2	Nalut
3	Al-Hawamed
4	Baten Al-Jabal
5	Kabaw
6	Al-Haraba
7	Seanawen
8	Derj

Figure 11 Municipalities most affected by the problem of drought in Nalut region



40.41. [Table 12](#) and [Figure 12](#) provide an overview of the areas / municipalities most affected by drought in the region of Al-Jabal Al Gharbi. The ones highlighted in green are most affected due to low levels of rain and groundwater.

Table 12 Municipalities most affected by the problem of drought in the Al-Jabal Al-Gharbi region

Number on the map	Name of the municipality	Number on the map	Name of the municipality
1	Al-Rohaibat	11	Kekla
2	Jadu	12	Al-Assabaa
3	Al-Rujban	13	Gerian
4	Al-Zentan	14	Al-Orban

5	Al-Rayayena	15	Al-Shagaiga
6	Al-Owaineya	16	Mezda
7	Dhafer Al-Jabal	17	Nessma
8	Yefren	18	Al-Garyat
9	Al-Gelaa	19	Al-Shwairaf
10	Al-Gawaleesh		

Figure 12 Municipalities most affected by the problem of drought in Al-Jabal Al-Gharbi region



Outcomes of the rapid climate change vulnerability assessment conducted.

Table 13 Outcomes of Rapid climate change vulnerability assessment in target districts

Baladiyat s	Population	% women rural	% youth	% farmers	% poverty	income / Mo	% Agri-cult	% Lives / stock	% Other Income / specify	Stressors and Hazards	Main problems due to stressors / hazards	Barriers	Adaptation actions needed
Zuwara	269 553 Avg HH: 5.3 with approx. 6 for rural Beneficiary nr. under comp 2: 13275 (2212,5 HH) with 30 % women	49.41	40	32 of which 7.5 % women	30	200 USD	40	15	1% of people can benefit from financial services (savings, credit, insurance, remittances)	1. Droughts 2. Reduction of rain 3. Sea level rise (saltwater intrusion)	- Decreased access to safe drinking water. - Lack of water for cattle	- Lack of knowledge - Lack of skills - Poverty / lack of money - Dependence on agri for income - Lack of plans	- Water harvesting / storage - CC resilient crops - Rangeland management - Early warning systems
Aljāra	693 750 Avg HH: 5.7 with approx. 6 for rural Beneficiary nr. under comp 2: 13275 (2212,5 HH) with 30 % women	49.03	35	30 of which 8.7 % women	20	115 USD	40	4	5% government Jobs + self-employees (privet trade and marketing) and 33% free business	1. Droughts 2. Reduction of rain 3. Extreme heat 4. Sea level rise (saltwater intrusion)	- Overall decreased agriculture - Lack of water for cattle - Decreased access to safe drinking water	- Lack of knowledge - Lack of skills - Poverty / lack of money - Dependence on agri for income - Lack of plans	- Water harvesting / storage - CC resilient crops - Rangeland management (erosion control) - Trainings
Nalut	87 772 Avg HH: 5.9 with approx. 6 for rural Beneficiary nr. under comp 2: 4425 (737,5 HH) with 30 % women Beneficiary nr. Under comp 3: 10800 (1800 HH) with 30 % women	48.88	35	35 of which 5 % women	30	150 USD	35			1. Droughts 2. Reduction of rain 4. Extreme heat	- Loss of arable land or degradation rangeland due to desertification - Damage to crops - Reduced groundwater	- Lack of knowledge - Lack of information - Lack of skills - Poverty / lack of money - Dependence on agri / livestock for income	- Well water quality protection. - CC resilient crops - Better plans - Efficient irrigation and land management

Annex 5 to OPG Amended in October 2017

Al jabal al Gharbi	288 944 Avg HH: 5.9 with approx. 6 for rural Beneficiary nr. Under comp 2: 4425 (737,5 HH) with 30 % women Beneficiary nr. under comp 3: 10800 (1800 HH) with 30 % women	49.48	25	30 of which 6.3 % women	10	150 USD	25	20	55% private business	1. Droughts 2. Reduction of rain 5. Extreme heat	- Lack of water for cattle - Loss of arable land or degradation rangeland due to desertification - Reduced groundwater - Decreased access to safe drinking water	- Lack of knowledge - Lack of skills - Poverty / lack of money - Dependence on agri / livestock for income - Lack of plans	- Water quality protection - CC resilient crops - Better plans - Efficient irrigation and land management
Total	1 340 019 Total direct beneficiaries under components 2 and 3: 57000 (9500 HH) of which 30 percent women												


41-42. The number of farmers is especially high in Nalut, while the percentage of female farmers is highest in Aljara. The percentage of people living in poverty ranges between 10 and 30 percent, while the average income is around USD 150 per month. In Nalut it was noticed that a large percentage of the households is female headed. This shows an opportunity to target female-headed households as one of the main beneficiary groups.

42-43. The technologies currently used for irrigation are immersion, sprinkler, and drip irrigation, while relying on rainwater and seawater (desalinated). In Al jabal al Gharbi region, agriculture practices are rain fed; irrigation only exists along the coastal areas such as Jafara plain or in the south in Fezzan region.

43-44. The type of crops cultivated are mainly wheat and barley. Tree types include olive, figs, and palms. Onions, cucumbers, tomatoes, peppers, citrus, stone fruits, etc. and animal feed are also grown.


44-45. As for organizations, there are agricultural and animal breeders' associations, women, and youth associations as well as a cooperative specialized in the field of olives.

Figure 13 Main climate change stressors / hazards experienced



45-46. The main climate change stressors / hazards identified are droughts, reduction of rain, extreme heat, and sea-level rise (resulting in saltwater intrusion), and dust / sandstorms. There has been some reporting on floods. Droughts and a reduction of rain are the main issues, while saltwater intrusion due to rising sea levels (and over-extraction of groundwater) can be linked to reduced water quality and water availability for drinking and agriculture.

Figure 14 Main problems experienced due to climate change hazards




46-47. The main problems experienced due to the climate change stressors / hazards include loss of arable land, reduced groundwater, decreased drinking water, damaged crops, lack of water for cattle and an overall decrease in agriculture production.

Figure 15 Main barriers for taking adaptation action




47.48. The main barriers for taking adaptation action include a lack of knowledge and data, a lack of plans, a lack of information, a lack of money / poverty, a lack of awareness and a lack of skills. There is a need for knowledge and skills to respond to the main climate change hazards, including risks (areas) and options to respond. A lack of tenure is an issue for people who want to grow crops but don't own the land.

Figure 16 Priority adaptation actions



48.49. Adaptation actions required include well / water quality protection / improvement, drought resilient crops, rangeland management, better plans, efficient irrigation, water harvesting, training, and early warnings. The main priorities are introducing drought resilient crop varieties (of already existing crop varieties), rangeland management and dealing with contaminated water. This contamination can be saltwater intrusion or pollution. As for water getting saltier, the introduction of salt resilient crops (of already existing crop varieties) could be a solution besides protecting clean wells.

Figure 17 Possible concerns when adaptation actions would be implemented



49-50. The main concerns respondents have included interventions lacking maintenance, possible conflict over access of services, potential non-equal access to service, a lack of participation / involvement. There is a clear concern about unequal access and participation. Therefore, community-based organization or society / association-based plans are needed, where all group are involved and agree upon operation and maintenance roles. This will be combined with grant packages specifically allocated to vulnerable groups in an equal manner.

50-51. Based on the outcomes of the rapid climate change vulnerability assessment and outcomes of additional consultations (see section II.H), the main issues in the project target areas can be summarized as follows:

- Increasing droughts / fluctuation in rainfall / water scarcity / lack of (underground) water resources
- Dependence on agriculture while having low productivity.
- Degradation of land and low-quality soil (light soil, high salinity, esp. close to the coast) caused by droughts, sea-level rise, wind erosion, overgrazing, lack of management of land and cattle, wrong type of plowing.
- Poverty / limited money for actions needed and sometimes need to migrate.
- Limited adaptive capacity (awareness / knowledge / skills)
- Specific impacts on farmers: droughts and saltwater intrusion leads to crop failure and degradation of lands, which in turn leads to higher poverty level and sometimes need to migrate.
- Specific impacts on pastoralists: droughts lead to land degradation and increase the need to migrate in search of water and food for their cattle, which in turn leads to higher poverty. These pastoralists can be regarded as migrants or climate induced Internally Displaced Persons.³⁴
- Specific impacts on women: droughts affect women by forcing them to drop out of school to help the family with securing food for the household. Also, women's health is most affected by drought as they might resort to canned and less nutritious food.
- Specific impacts on youth: drought affects young people by increasing unemployment and forcing them to migrate from their villages.
- Farmer-specific concerns regarding proposed project activities: non-equal participation in the process and access to project benefits; crops should be suitable local environment; not enough knowledge / skills to use other crops; appropriate maintenance / sustainability arrangements required, including to obtain seeds again.
- Pastoralists-specific concerns regarding proposed project activities: non-equal participation in the process and access to project benefits; lack of maintenance arrangements for interventions; high cost of alternative animal feed.
- Women-specific concerns regarding proposed project activities: non-equal participation and benefits (as women experienced unequal distribution of seeds previously; difficulty in dealing with merchants and access to markets (resulting in higher prices compared to men) due to their position)

³⁴ The project proposal considers Internally Displaced Persons (IDPs) as 'migrants' which are forced to migrate due to climate or climate change. These are mostly pastoralists migrating in search of water and food for their cattle. This 'migration' is a common practice but increases when droughts occur. Migration can be within a smaller area but also from one region to another region in Libya. Most of the IDPs in Libya are war/[CRISIS](#) conflict related IDPs. Some may be working in the agriculture sector, but this number is limited with other professions (e.g., transport) more dominant.

- Youth-specific concerns regarding proposed project activities: non-equal participation in the process and access to project benefits.

52. Possible solutions include below. For detailed information on solutions for this project see [ANNEX 5: DETAILED SOLUTIONS FOR DROUGHT AND SALINITY PROBLEMS](#)~~ANNEX 5: detailed solutions for drought and salinity problems~~, Annex 5.

54.

- Focus on already common and locally available drought resilient crops and winter crops.
 - o Field crops: barley, wheat, oat, chickpea, lentils.
 - o Fruit crops: olive, date palm, fig, pomegranate, grapes.
- Focus on already common and locally available salt resistant crops.
 - o Field crops: barley, wheat, soybeans, beans, and sweet sorghum.
 - o Vegetable crops: tomatoes, spinach, cabbage, cantaloupe, broccoli.
 - o Fruit crops: date palms, olive, figs, pomegranate, grapes.
- Use (traditional) water conservation and harvesting techniques.
 - o Contour ridges.
 - o Semicircular bunds.
 - o Contour bench terraces.
 - o Water tanks (underground or mobile).
- Efficient, sustainable and climate change resilient management of soil and irrigation.
 - o Drip irrigation.
 - o Contour plowing, plowing before start of the winter, use of chisel plows.
 - o Use of organic fertilizer.
 - o Pest management.
 - o Management by cooperative societies / associations / organizations (for operation and maintenance; to avoid conflict over water; to improve management; to protect natural pastures, including managed grazing). Existing societies / associations / organizations need to be strengthened or new ones, including specifically for women, set-up. If not women-specific, terms for women involvement and say should be agreed upon.
- Sustainable (range) land management for livestock.
 - o Rotational grazing system.
 - o Use cacti for animal feed or alternative feed and improve animal health.
 - o Food / milk processing support.
- Equal participation and access and arrangements for maintenance.
 - o Involvement community leaders and quotas for women, youth, and vulnerable groups.
 - o Involvement cooperatives / associations / organizations.
 - o municipalities to be involved (i.e., supervise) in operation and maintenance.
- Awareness and capacity strengthening.
 - o Improve awareness of climate change impacts and vulnerabilities and adaptation options, also specific for farmers, pastoralists, women, and youth.
 - o Provide relevant trainings on operation and maintenance of project interventions, tailored to the needs of farmers, pastoralists, women, and youth. Trainings for women will also include marketing skills as well as use of e-platforms for marketing and encourage the creation of women marketing associations.

Formatted: Font: 9 pt

Formatted: Font: 9 pt

Formatted: Indent: Left: 0.25", No bullets or numbering

Project objectives

52-53. As mentioned earlier, Libya has an existing water problem that will be exacerbated by climate change. To avoid the depletion of water resources, heavy investment in desalination and wastewater treatment is needed. However, this will take time and major funding sources, and the country needs to stabilize its electrical grid first. Until then, fossil water and rainfall in the north will remain Libya's primary sources of water and its lifespan needs to be lengthened for drinking water and food security.

53-54. The aim of this project is to support maximizing the lifespan (i.e., increasing the sustainability) of available water resources by using water as efficiently as possible in the agriculture / livestock sector, which is the sector consuming most water, while also being the most heavily impacted by and vulnerable to climate change.

54-55. Overall goal:

- Increasing the climate change resilience of the agriculture sector to water scarcity in Libya.

55-56. Overall objective:

- Enable the government and vulnerable groups to adapt to climate change in the agriculture/ livestock sector, and especially to water scarcity and land degradation.

Table 14 Main climate change adaptation issues/ barriers and proposed project response/ sub-objectives

Main issues / national level barriers identified ³⁵	Proposed response / sub-objective	Proposed project component
<ul style="list-style-type: none"> <input type="checkbox"/> Lack of available data / information on climate change risks and vulnerabilities, especially in the agriculture sector. <input type="checkbox"/> Limited government awareness to understand climate-related hazard risks and vulnerabilities and capacity to respond. <input type="checkbox"/> Non-existing policy framework / strategies / plans on climate change. 	<ol style="list-style-type: none"> 1. Increase the awareness of public institutional staff, farmers / pastoralists and women groups of relevant climate change hazard risks and adaptation options and priorities for the agriculture / livestock sector and improved mainstreaming of this information into planning processed. In line with AF outcome 1. 	Component 1
<ul style="list-style-type: none"> <input type="checkbox"/> Limited funding capacities to implement adaptation options. <input type="checkbox"/> High poverty rate. <input type="checkbox"/> Dependence on fresh water from aquifers / the Man-Made River project (with high pumping costs and potential depletion and saltwater intrusion) and underdevelopment desalination and wastewater treatment. <input type="checkbox"/> Low agriculture production. <input type="checkbox"/> Limited technical capacities to implement and maintain adaptation options. 	<ol style="list-style-type: none"> 2. Increase the climate change resilience and sustainability of agriculture livelihoods, including strengthened sources of income and ownership of adaptation measures, benefiting farmers, women, and youth in four (4) districts in the northwest of Libya. 3. Increase the climate change resilience and sustainability of pastoralist livelihoods, including increased natural / asset resource production system resilience and ownership of adaptation measures, benefiting pastoralist and women in two (2) districts in the northwest of Libya. In line with AF outcome 3 and 6. 	Component 2 and 3
<ul style="list-style-type: none"> <input type="checkbox"/> Limited generation and dissemination of relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these at national, district and community level. 	<ol style="list-style-type: none"> 4. Climate change resilient practices and products piloted in the four (4) districts in the northwest of Libya and encouraged / supported for replication in one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south through a national – district – community replication mechanism. In line with AF outcome 8. 	Component 4

56-57. Key assumptions: Achieving these objectives is based on several assumptions. The main assumption in the Libyan context is that any emerging issues related to the political and security situation do not negatively impact the project's execution or cause instability in the project target areas. Similarly, the project assumes that targeted communities have the incentive to collaborate with the project to increase their adaptive capacity and no intra-communal conflict would interfere with the project's progress based on win-win solutions provided by the project. The project also assumes that the political will to develop the climate change policy environment and institutions in the agriculture sector will remain. To achieve gender mainstreaming throughout the project, the project is assuming that traditional views of women's role in family and society can be changed through tailored interventions and a strict targeting strategy.

57. The project assumes that despite capacity challenges in the country, sufficient and capable executing service providers trusted by communities and able to operate in the target districts after obtaining the necessary security clearances. Given the current global macro-economic situation and predictions, the project assumes that the budget provided for each output will remain sufficient to reach the number of beneficiaries estimated during the project's lifetime. This includes inflation, tax changes, exchange rate and other economic and financial factors.

³⁵ IFAD Country Strategy Note for Libya 2022 – 2024

Annex 5 to OPG Amended in October 2017

Formatted: Outline numbered + Level: 1 + Numbering Style: 1, 2, 3, ... + Start at: 1 + Alignment: Left + Aligned at: 0" + Indent at: 0.25"

Project Components and Financing

Table 15 Overview project components and financing

Project Components	Expected Concrete Outputs	Expected Outcomes	Amount (US\$)
Component 1 Participatory prioritization of climate change adaptation options into national, district and community planning for agriculture / livestock development.	Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5), north-east (4) and south (4),--with the participation of vulnerable groups and women.	Outcome 1 Increased awareness of public institutional staff, farmers / pastoralists and women groups of relevant climate change hazard risks and adaptation options and priorities for the agriculture / livestock sector and improved mainstreaming of this information into planning processed. In line with AF outcome 1.	\$384,600-00
	Output 1.2. National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women.		\$117,000-00
	Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.		\$143,360-00
	Component 1 Subtotal		\$644,960
Component 2 Climate resilient investment in concrete activities in the agriculture sector.	Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation.	Outcome 2 Increased climate change resilience and sustainability of agriculture livelihoods to droughts and saltwater intrusion, including strengthened sources of income and ownership of adaptation measures, benefiting farmers, women, and youth in four (4) districts in the northwest of Libya. In line with AF outcome 3 and 6.	\$3,699,785-00
	Output 2.2. Relevant public institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans.		\$455,005-00
	Component 2 Subtotal		\$4,154,790
Component 3 Climate resilient investment in concrete activities in the livestock sector.	Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e. rangelands) production systems. Support will focus on the on the use of (traditional) water conservation and harvesting techniques, and sustainable rangeland management for livestock.	Outcome 3 Increased climate change resilience and sustainability of pastoralist livelihoods to droughts, including increased natural / asset resource production system resilience and ownership of adaptation measures, benefiting pastoralist and women in two (2) districts in the northwest of Libya. In line with AF outcome 3 and 5.	\$2,329,585-00

Annex 5 to OPG Amended in October 2017

	Output 3.2. Relevant public institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans.		\$363,805.00
	Component 3 Subtotal		\$2,693,390
Component 4 Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these at national, district and community level.	Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products, and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots.	Outcome 4 Climate change resilient practices and products piloted in the four (4) districts in the northwest of Libya are encouraged / supported for replication in one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south through a national – district – community replication mechanism. In line with AF outcome 8.	\$845,478.00
	Component 4 Subtotal		\$845,478
5. Total components			8,338,618
6. Project/Programme Execution cost			873,952
7. Total Project/Programme Cost			9,212,570
8. Project/Programme Cycle Management Fee charged by the Implementing Entity			783,188
Amount of Financing Requested			9,995,758

Projected Calendar

Table 16 Project calendar

Milestones	Expected Dates
Start of Project/Programme Implementation	January 2024
Mid-term Review (if planned)	
Project/Programme Closing	January 2028 (6 month after project completion)
Terminal Evaluation	September 2027 (2 months after project completion)

Formatted Table

PART II: PROJECT JUSTIFICATION

A. Project components

59. To achieve the overall project goal to “increase the climate change resilience of the agriculture / livestock sector to water scarcity in Libya” and the overall project objective to “enable the government and vulnerable groups to adapt to climate change in the agriculture / livestock sector and especially to water scarcity and land degradation,” it is proposed to generate, mainstream and share relevant climate change hazard risks information for the whole agriculture / livestock sector in Libya (components 1) and to strengthen capacities of project beneficiaries to implement, maintain and sustain climate change resilient agriculture and livestock interventions (component 2 and 3) and encourage replication of activities (component 4). It is proposed to have a set of concrete ‘no-regret’ climate change adaptation activities in the agriculture / livestock sector in four (4) target districts in the northwest of Libya, including the introduction of drought and heat resilient crops, salt resistant crops, water conservation / harvesting and rangeland production system improvements. For more info on the main concrete climate change adaptation interventions considered see Box 1, the outcomes of the rapid climate change vulnerability assessment, paragraph 52, and [ANNEX 5: DETAILED SOLUTIONS FOR DROUGHT AND SALINITY PROBLEMS](#)~~ANNEX 5: detailed solutions for drought and salinity problems~~^{annex-5}. Over 2/3 of the funds will be distributed to concrete adaptation measures.

60. The specific needs and possible concerns of smallholder farmers, pastoralists and women have been identified during the project proposal development phase (for more info see paragraph 51 and part II.H). Engagement with these groups will continue during project implementation through the four proposed project components.

61. The above approach will be achieved through the following proposed components.

Component 1: Participatory prioritization of climate change adaptation options into national, district and community planning for agriculture / livestock development.

62. In line with AF outcome 1 and government priorities (see section H), this component will focus on:

- Increasing the awareness of public institutional staff, farmers / pastoralists and women groups of relevant climate change hazard risks and adaptation options and priorities for the agriculture / livestock sector and improved mainstreaming of this information into planning processed.

63. This will be done through the following outputs:

Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5), north-east (4) and south (4), with the participation of vulnerable groups and women

Output 1.2. National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women.

Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.

64. Project activities to reach output 1.1 include:

- Conducting district and community-level participatory climate change vulnerability assessment with key stakeholders and project beneficiaries in target districts through field consultations / interviews and focus groups, including with women, youth, local authority representatives (incl. women councilors at municipalities), community leaders, farmers, pastoralists / herders, including those who are migrating (who could be considered as climate-induced Internally Displaced Persons). The consultations will be led by technical specialists in agriculture and livestock ~~alongside~~^{community}~~community~~ engagement experts (including women experts to ease outreach and engagement of women beneficiaries), a gender and social inclusion expert as well as a climate change expert. Women consultations will be led by women

and carried out in dedicated focus groups to ensure that women's concerns are reflected in the assessments.

- Drafting the consultation reports including all the climate change risks identified as well as the priority adaptation measures (linked to output 1.2) by the different groups during the focus groups.
- Creating maps with the identified climate change hazards and vulnerability risks.
- Publication of climate change risks and vulnerability maps and assessment reports, including specific risks and vulnerabilities identified for farmers, pastoralists, women, and youth.

65. Project activities to reach output 1.2 include:

- Preparation of the district and community-level plans focused on climate change adaptation options for the agriculture/ livestock sector, based on the results from the prior assessment as stipulated in the consultation reports, including specific needs identified for farmers, pastoralists, women, and youth.
- Focus groups with national and local institutions representatives to consult them and gather inputs for the national strategy led by a technical specialist in agriculture and livestock alongside a gender and social inclusion expert as well as a climate change expert.
- Preparation of the national climate resilient agriculture/ livestock strategy based on the results from the assessments and institutional consultations including specific needs identified for farmers, pastoralists, women, and youth.
- Endorsement of the national climate resilient agriculture / livestock strategy by relevant national authorities (Ministry of Environment and Ministry of Agriculture).

66. Project activities to reach output 1.3 include:

- 13 training workshops at the district level specific to the respective climate hazard and risk assessment in each district, the implementation of the national strategy at the local level. These will be led by a technical specialist in agriculture and livestock alongside a gender and social inclusion expert as well as a climate change expert. The target audience are the relevant local governmental staff and other relevant stakeholders.
- 1 national training workshop in Tripoli on the national climate resilient agriculture/ livestock strategy. The target audience are the relevant Ministry of Environment and Ministry of Agriculture governmental staff and other relevant stakeholders. The national government will be further engaged through the planned '5 sustainability-focused workshops' under component 4.

67. This component is needed to respond to the issues / barriers identified to adapt to climate change:

- Lack of available data / information on climate change risks and vulnerabilities, especially in the agriculture sector.
- Limited government awareness to understand climate-related hazard risks and vulnerabilities and capacity to respond.
- Non-existing policy framework / strategies on climate change.

Through the proposed outputs under this component, information on the climate change hazard risks and vulnerabilities and possible adaptation options in the agriculture sector will become available to public institutional staff, farmers / pastoralists and women groups, making it possible for these groups to respond / adapt to climate change-related droughts and sea-level rise, etc., also in districts in Libya not targeted under project component 2 and 3. Moreover, through the development of a National climate resilient agriculture / livestock strategy, a policy framework will be available for the government to take action on climate change in the agriculture sector.

68. Climate change vulnerability assessments will be conducted in agriculture / livestock areas in 5 target districts in the northwest, 4 target districts in the northeast and 4 target districts in the south, totaling 13 districts. By targeting these 13 districts, almost all major agriculture / livestock areas in Libya will be covered. During the project proposal preparation phase, a rapid climate change vulnerability assessment and beneficiaries consultations were already conducted to identify the main climate change vulnerabilities in 4 target districts in the northwest, with the purpose of identifying concrete adaptation activities needed as proposed under components 2 and 3. During the project implementation phase, comprehensive climate change vulnerability assessments in the 4 target districts in the northwest are needed in addition to the rapid climate change vulnerability assessment already conducted to institutionalize the planning process at the district and national level. The assessments will follow the same participatory approach that was applied in the rapid climate change vulnerability assessment. Dedicated consultations with women, youth and vulnerable groups will ensure that

the voices of these groups are heard and their priorities and possible are taken into consideration in the assessments. Mainstreaming of climate information from the national climate-resilient agriculture/ livestock strategy into the district and community-level processes will be facilitated by outlining the governance process at the local level in the strategy and by using 1-2 district in the north-west of Libya as case studies for this mainstreaming. Considering the traditional systems still in place in Libya, community leaders will be involved in the process. The mainstreaming process will also be facilitated through the knowledge management activities proposed under component 4. The objective of the capacity building (output 1.3) is to ensure that the local public officials as well as relevant stakeholders can operationalize climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.

69. The climate change hazard risks to be assessed include droughts, extreme heat, coastal flooding/inundation, salinization, and inland flooding, and adaptation options include processes, practices, and products. The risk profile/ mapping should include identified areas to be avoided for development due to high risks and safe areas. Besides that, vulnerability profiles will be developed per district with possible climate change adaptation measures and priorities. This will be done with the participation of government staff and smallholder farmers, pastoralists, and women.

Component 2: Climate resilient investment in concrete activities in the agriculture sector

70. In line with AF outcomes 3 and 6, and government priorities (see section H), this component will focus on:
- Increasing the climate change resilience and sustainability of agriculture livelihoods to droughts and saltwater intrusion, including strengthened sources of income and ownership of adaptation measures, benefiting farmers, women, and youth in four (4) districts in the northwest of Libya.

71. This will be done through the following outputs:

<p>Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation</p>
<p>Output 2.2. Relevant public Institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans</p>

72. Project activities to reach output 2.1 include:
- Verification of beneficiaries through the organization of district and community level planning sessions (through farmer / pastoralist / women societies / associations / youth centers) to fairly distribute the packages, involving community leaders and vulnerable groups. Where suitable and feasible, existing societies / associations / organizations including marketing associations will be selected and involved, including specifically for women. If not women-specific, terms for women involvement and say should be agreed upon.
 - Procurement of items for the 5900 grant packages.
 - Distribution of 5900 grant packages to farmers, including women and youth farmers. Targets for women and youth will be used in line with the results framework, as well as quotas used for involvement where needed.
 - Preparation of district and community-level plans to include operation and maintenance arrangements, to increase the sustainability of the project interventions (through farmer / pastoralist / women societies / associations).

73. Project activities to reach output 2.2 include:
- Organization of training and capacity building sessions (around 118 sessions) for project beneficiaries on the handling of agriculture climate change resilient crops/ solutions. The grant beneficiaries will be further engaged for capacity strengthening through the farmer field schools and visits of demo plots.
 - Organization of tailored training and capacity building sessions (around 2) for public institution staff on how to support set-up and growth of community/ farmers organizations and the creation of community development plans to operate and maintain piloted solutions over time.

- Developing a roadmap for local seed multiplication of drought, heat, and salinity resistant varieties ~~in-will be done by cooperation with the Science for resilient livelihoods in dry areas (ICARDA) and in cooperation~~

Formatted: Font color: Auto

Formatted: Space After: 0 pt, Tab stops: 3", Centered + 6", Right

[with](#) the National Centre for Improved Seeds (i.e., the Agriculture Research Centre, as well as other relevant local organizations (such as the cereal production authority) building on ICARDA's Gene Bank Programme. The roadmap will detail how the Agriculture Research Centre and local stations (3-4 active in the target area) can be used for the multiplication and dissemination of seeds locally among smallholder farmers.

74. This component is needed to respond to the issues/ barriers identified to adapt to climate change, including:
- Limited funding capacities to implement adaptation options.
 - High poverty rate.
 - Dependence on fresh water from aquifers / the Man-Made River project (with high pumping costs and potential depletion and saltwater intrusion) and underdevelopment desalination and wastewater treatment.
 - Low agriculture production.
 - Limited technical capacities to implement and maintain adaptation options.

Through the proposed outputs under this component, grants will be provided to farmers, including women, which will enable these groups to plant heat / drought resilient and salt resistant crops, as well as harvesting / storing water and managing their lands in a way water will be used efficiently. Moreover, to ensure effective use and sustainability of these, operation and maintenance plans will be prepared and relevant capacities / skills strengthened.

75. As water pumping costs are high, water depletion and saltwater intrusion are serious threats to water availability and agriculture production and food security. Therefore, water demand needs to be reduced. Desalination and wastewater treatment are options but require large investments. Therefore, this proposal focuses on no-regret concrete adaptation interventions, including the use of ~~ef drought~~[drought](#) resilient crops / seeds, salt resistant crops / seeds, the use of (traditional) water conservation, harvesting and storage techniques and efficient management of soil and irrigation. These practices and techniques (see details in paragraph 52 and [ANNEX 5: DETAILED SOLUTIONS FOR DROUGHT AND SALINITY PROBLEMS](#)~~annex 5: detailed solutions for drought and salinity problems~~[annex 5](#)) are introduced to deal with climate change hazards and to reduce water consumption. Under component 4 a mechanism to replicate these adaptation measures to other areas in Libya is proposed.

76. The grant packages that will be distributed as inputs as part of component 2 will include one or more of the following (see more details in paragraph 52):
- a. Seeds of drought and heat resilient crop varieties.
 - b. Seeds of salinity resistant crop varieties.
 - c. Water conservation/ harvesting / storing equipment.
 - d. Soil management and irrigation equipment.

If beneficiaries are interested in joining their grant packages into groups, such initiatives can be supported by the project.

77. The project will apply specific criteria for the final selection of beneficiaries and conditions for providing the grants. The criteria for being selected as beneficiary include: high exposure to climate change hazards (esp. droughts and saltwater intrusion), poverty (income level), farm size (i.e. small land size), minimum percentages for the involvement of women (30%) and youth (30%) and community agreement. Conditions for receiving the grants include: previous experience with cultivating proposed crops, avoiding the use of environmentally harming and unsustainable practices and techniques, integrity (based on UNOPS checklist) and a commitment to participate in planning processes, including for maintaining / sustaining the interventions and developing maintenance / sustainability plans. The final set of criteria / conditions will be agreed upon / may be adjusted during the inception of the project by IFAD and the Executing Entity.

78. Training curriculums will be designed by agriculture and climate change technologies expert. Trainings will be led by trainers, community engagement and gender experts and will focus on climate change adaptive (dryland) agriculture processes, practices, and techniques, including on using/ managing, maintaining, and replicating:
- a. Drought resilient crop varieties.
 - b. Salt resistant crop varieties.
 - c. The use of (traditional) water conservation, harvesting and storage techniques (incl. establishment of contour ridges, buns or bench terraces, water tanks).
 - d. Efficient, sustainable and climate change resilient management of soil and irrigation (incl. drip irrigation, plowing before start of the winter, use of chisel plows, use of organic fertilizer, pest management,

management by cooperative societies / associations (to protect natural pastures and manage grazing and wells, etc.).

79. Equal participation and access to project benefits, as well as sustainability will be ensured through:
- Involvement of community leaders and quotas for women, youth, and vulnerable groups.
 - Involvement of cooperatives / associations / organizations.
 - Municipalities to be involved (i.e., supervise) in operation and maintenance.
 - The project will guarantee that seeds included in the grant packages can be sustainably obtained locally (not imported) through the roadmap developed ~~in consultation~~ with ICARDA and the Agriculture Research Centre.

Component 3 Climate resilient investment in concrete activities in the livestock sector

80. In line with AF outcome 3 and 5, and government priorities (see section H), this component will focus on:
- Increasing the climate change resilience and sustainability of pastoralist livelihoods to droughts, including increased natural / asset resource production system resilience and ownership of adaptation measures, benefitting pastoralist and women in two (2) districts in the northwest of Libya.

81. This will be done through the following outputs:

Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth ~~groups in~~ two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e. rangelands) production systems. Support will focus ~~en the on the~~ use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock.

Output 3.2. Relevant public Institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans

82. Project activities to reach the outputs and outcomes of 3.1 include:
- Verification of beneficiaries through the organization of district and community level planning sessions (through farmer / pastoralist / women societies / associations / youth centers) to fairly distribute the packages, involving community leaders and vulnerable groups. Existing societies / associations / organizations including marketing associations will be selected and involved, including specifically for women. If not women-specific, terms for women involvement and say should be agreed upon.
 - Procurement of items for the 3900 grant packages.
 - Distribution of 3900 grant packages to pastoralists and women herders. Targets for women and youth will be used in line with the results framework, as well as quotas used for involvement where needed.
 - Preparation of district and community-level plans to include operation and maintenance arrangements, to increase the sustainability of the project interventions (through farmer / pastoralist / women societies / associations).
83. Project activities to reach output 3.2 include:
- Organization of training and capacity building sessions (around 100) for project beneficiaries on the management of climate change resilient assets / resource production system improvements. The grant beneficiaries will be further engaged for capacity strengthening through the farmer field schools and visits of demo plots.
 - Organization of tailored training and capacity building sessions (around 2) for public institution staff on how to support set-up and growth of community/ farmer / pastoralist organizations and the creation of community development plans to operate and maintain piloted solutions over time.
84. This component is needed to respond to the issues/ barriers identified to adapt to climate change, including:
- Overall:
- Limited funding capacities to implement adaptation options.
 - High poverty rate.
 - Dependence on fresh water from aquifers / the Man-Made River project (with high pumping costs and potential depletion and saltwater intrusion) and underdevelopment desalination and wastewater treatment.
 - Low livestock productivity.
 - Limited technical capacities to implement and maintain adaptation options.



Component 4: Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these at national, district and community level.

90. In line with AF outcome 8 and government priorities (see section H), this component will focus on:

- Climate change resilient practices and products piloted in the four (4) districts in the northwest of Libya and encouraged / supported for replication in one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south through a national – district – community replication mechanism.

91. This will be done through the following output:

Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products, and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots and a website

92. Project activities to reach output 4.1 include:

- Set up of national-level mechanism, ex. website and online tool (e.g., [whatsappWhatsApp](#) or Facebook groups) for remote support, to ease the capturing and sharing of the National climate resilient agriculture / livestock strategy, [knowledgeknowledge](#), and training lessons, through the involvement of national and district-level key stakeholders.
- Organization of nine (8) Training of Trainers (ToT), two in each district with sessions for 20-25 trainers. The sessions will be held at societies / associations locations, which will be one-stop-shops for knowledge related to the project.
- Organization of nine (37) Farmers Field Schools (FFS), on improved agriculture practices, minimum tillage, use of organic fertilizers, rainwater harvesting and drip irrigation techniques and Integrated Pest Management (IPM), also including specific support to women on livelihood diversification, such as food processing, packaging, marketing, poultry, sewing, and handcrafts. The FFS will be 5 days each with approximately 50 people invited for each day.
- Selection of beneficiaries of FFS based on the same procedures as for 2.1 ad 3.1.
- Development of partnerships with universities and research centers across the country, for example through [a MoUs](#), to foster research in climate change adaptation in crops and livestock subsectors to ensure the sustainability of component 2 and 3 interventions.
- Conduct 4 field visits to demo plots on some of the best agricultural and livestock practices.
- Organization of 5 sustainability-focused workshops with national and district / local government, community leaders, societies / associations, representatives of the academia/ research organizations and ministry representatives to discuss the implementation of the national strategy at the local level, lessons learnt from the project and identify project sustainability actions.
- Support to the preparation and production of guidelines on mainstreaming climate resilience into local planning for crops and livestock sub-sectors. This will be based on the outcomes of component 1 and will help in the operationalization of the national strategy.
- A website and online tool will be developed by the project to further disseminate the the National climate resilient agriculture / livestock strategy and all the guidelines and publications produced by the project. Social media will also be used to share information and training materials with farmers and pastoralists.

93. This component is needed to respond to the issues/ barriers identified to adapt to climate change:

- Limited generation and dissemination of relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these at national, district and community level.

Through the proposed outputs under this component, knowledge on climate change hazard risks, vulnerability and adaptation options will be shared among key stakeholders in Libya at the national and local levels.

94. There is a huge potential to replicate no-regret concrete adaptation activities to other agriculture / livestock areas with the same needs. Based on the outcome of component 1 and lessons from component 2 and 3, knowledge and learning will be captured on climate change resilient practices, products and technologies and promoted for replication. This will be done through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots.

B. Project economic, social, and environmental benefits

95. The proposed project aims to maximize benefits to the most vulnerable groups while maximizing the positive environmental impact and reducing any potential social risk due to sensitivities among the local communities. Target groups under this project include:

- Small-scale farmers and pastoralists (poor households and female-headed households prioritized and pastoralists migrants, who could be considered as climate-induced Internally Displaced Persons.)
- Youth willing to engage in agriculture production and have no other income source.

96. For an overview of project beneficiary numbers see [Table 13](#)~~Table 13~~ ~~table~~ ~~Table 13~~ and [Table 38](#)~~Table 38~~ ~~Table 38~~. Needs and possible concerns of farmers / pastoralists, women and youth and other relevant groups have been identified through a rapid climate change vulnerability assessment and consultations conducted (see summary of outcomes also in Table 13) in 4 north-western target districts. The total number of indirect beneficiaries in the target districts is 1 340 019, of which between 30-35 percent farmer, 49 percent women and 25-40 percent youth, depending on the district. Under outcome 1 (output 1.1 and 1.2) the whole country will benefit and specifically the farmer communities (around 20 % of a total population of 6.8 million). Under the concrete interventions (outcome 2 and 3) around 9 500 grant packages will be provided (5900 under component 2 and 3600 under component 3) which, with an average household size of at least 6 in rural areas, will benefit approximately 57 000 people. The cost of each grant package (USD 560/household) will be the same in component 2 and 3 and for each type of beneficiary. Female-headed farmer and pastoralist households will be prioritized with a target of at least 30 percent of the total population targeted. The same target is set for youth participation: 30 percent. Heads of all households will be involved in capacity strengthening activities, while also ministry and local government staff will be targeted for trainings. The total number of direct beneficiaries of the project is estimated at 57 840. For detailed beneficiary numbers see [Table 37](#)~~Table 37~~ ~~Table 37~~ and [Table 38](#)~~Table 38~~ ~~Table 38~~, which present the results framework and core indicators, including targets for women.

97. The inhabitants of the project target areas are not indigenous people, but rather ethnic groups namely: Arab-Berber and Berber. However, the Amazigh people live in many areas including the town of At-Wilul at Zwara district which the project is not targeting specifically (the district is targeted but not the town). As almost all inhabitants belong to ethnic groups, ethnic groups were already involved in consultations.

- 97-98. In addition to the target groups mentioned, the direct beneficiaries of each proposed project activity are selected based on vulnerability selection criteria / conditions (see more info in section II.A) to ensure that the programme is targeting:

- a. the most vulnerable households among those who fulfil the technical requirements of the proposed activity.
- b. to ensure equity and avoid any social tensions in the local communities.

- 98-99. Beneficiaries have been identified through consultations at the ministry, district, and municipal level. Also, a mapping of ethnic groups has been done, to make sure these are equally involved per target area. Such direct engagement of the target local community will ensure communities contribution and participation in applying the criteria to their committees and suggest beneficiaries who are eligible.

100. As part of project compliance to the AF ESP and GP, possible negative environmental and social risks and impacts will be avoided/ mitigated, through participatory assessment, planning and decision-making processes, also during project implementation. [Please see ANNEX 2: Gender and youth approach and baseline. The gender and youth approach and baseline of this project aims to ensure equal access of women, youth, and](#)

Field Code Changed

Formatted: Font: (Default) Arial, 10 pt

vulnerable groups to project benefits and to avoid any potential negative impacts. Therefore, the project targets women, youth in community level skill building and trainings and prioritizes women-headed households as beneficiaries. Quotas are set for women and youth for receiving grants as well for participation in capacity strengthening activities. Specific needs of women, youth and other vulnerable groups will be identified in plans to be developed. This is needed because gender inequality in Libya is still quite high: Libya ranks 56 out of 162 countries in the 2019 Gender inequality index³⁶. Libya's implementation of the international Convention on the Elimination of All Forms of Discrimination against Women (CEDAW) is limited and most Libyan laws do not comply with CEDAW's provisions. Labor laws limit women's working hours and the jobs women may perform. On the policy level, few women are in government leadership positions. In agricultural areas, women mostly work in their immediate family or relatives' family farms.

99-101. Below is a summary of the project benefits.

Table 17 Economic, Social and Environmental benefits

Component	Baseline	With/after project (economic, social, environmental)
Component 1	Beneficiaries have limited awareness of climate change hazard risks and response options. Agriculture / livestock production is threatened by climate change hazard risks and limited water resources. Water pumping is expensive due to high energy prices and low water table.	<ul style="list-style-type: none"> ❑ Economic: development in climate risk areas (with risk of losses due to sea-level rise, floods, etc.) can be avoided; climate change cost-effective measures will be identified through assessments to stabilize/increase production and reduce risk of losses in a climate constraint context. Once implemented, these can support increase of income of farmers and especially women (women-headed households). In addition to this, other non-quantifiable economic benefits include the empowerment of farmers, and more particularly women and youths, that will be benefited from the project support, not only allowing the realization of economic benefits mentioned above, but also better preparing them to face climate-change challenges in selected activities. ❑ Social: participatory approach will ensure benefits to women, youth and other vulnerable groups through their inclusion in the process and the National climate resilient agriculture/ livestock strategy will pay specific attention to the differentiated impact of climate change on most vulnerable groups (including farmers, pastoralist (with migrants among these) and women and youth) and the suitable adaptation options for the areas they live in. This will enable these groups to adapt to changing climate conditions. Emphasis will be put on addressing gender inequalities and empowering women to reduce the negative impacts of climate change. This will be done in three ways: (i) recognition of gender differences in adaptation needs and capacities; (ii) gender-equitable participation and influence in adaptation decision-making processes; (iii) and other benefits resulting from investments in adaptation (e.g., support for climate adaptive businesses). <u>Specific needs of women, youth and vulnerable groups will be identified in the climate change vulnerability assessments planned and plans to be developed.</u> ❑ Environmental: the national climate resilient agriculture strategy will provide decision-makers with priority adaptation options for the agriculture sector in the target areas and will identify potential threats to biodiversity, natural habitats, and people.
Component 2	Populations are vulnerable due to high poverty rates and dependence on vulnerable sectors. Women and youth participation can be regarded as low.	<ul style="list-style-type: none"> ❑ Economic: climate change resilient cost-effective measures implemented will support increase of income through 9,500 grants with the objective to stabilize/increase incomes and reduce losses, in particular post-harvest losses. The cost per grant beneficiary is estimated at US\$560/household, which is comparable to similar AF and IFAD projects' investments in the region of North Africa and has a potential to generate sufficient income for smallholders with a substantial benefit-to-cost ratio ensuring their resilience and adaptive capacity to climate change. The adaptation technologies that will be adopted through these grants are expected to be upscaled and/or adopted at a wider scale. ❑ Social: Targeting strategy will focus on the poorest and most vulnerable farmers/pastoralists. The Participatory approach will ensure benefits to women, youth, and other vulnerable groups. Women-headed households will be prioritized for grant packages. Displaced person may also benefit as the migration trend is from the south to the north. This project may involve migrants from the north willing to work in agriculture. In addition, special attention will be given to promoting a more equitable balance in workloads and in the sharing of economic and social benefits between women and men, for example by introducing time and labor-saving technologies. In addition, rural youth will be targeted by the project. Emphasis will be put on promoting their economic empowerment (e.g., by giving them priority for accessing the climate adaptive grants and strengthening their business skills) and enabling them to have an equal voice and influence in rural institutions and organizations. ❑ Environmental: Agriculture / livestock activities implemented will apply good practices strengthening resilience against climate change, reducing the adverse effect of land
Component 3		

³⁶ UNDP (2020). Briefing Note for Countries on the 2020 Human Development Report: Libya. *Human Development Report*.

		degradation, avoiding any increase in use of pesticides in comparison to baseline scenario, and improving water use efficiency. This will also demonstrate adaptation options that would be adopted and upscaled by the wider community in the target areas and other areas.
Component 4		<ul style="list-style-type: none"> <input type="checkbox"/> Economic: information on climate change resilient cost-effective measures will be available/ accessible which will yield economic benefits at scale. This will fill a gap at the national level which will save the costs of different pilots at the local level to identify adaptation solutions. <input type="checkbox"/> Social: information on climate change resilient cost-effective measures will be available/ accessible to women and youth and other vulnerable groups and specific lessons on gender and youth mainstreaming strategies will be captured. The National climate resilient agriculture/ livestock strategies will pay specific attention to the differentiated impact of climate change on most vulnerable groups (including farmers, pastoralist (with migrants among these) and women and youth) and the suitable adaptation options for the areas they live in. <input type="checkbox"/> Environmental: knowledge and information in avoiding negative environmental impacts will also be shared helping the country to fill in the current knowledge gap in the climate change policymaking process.

C. Cost-effectiveness of the proposed project

100-102. The cost-effectiveness of the project can be seen in comparison with business as usual (or without-project) scenario and the value added resulting from its activities, which outweighs the costs. The proposed activities are primarily focused on maximizing impact while being cost-effective. The adaptation technologies that will be adopted by the project will capitalize on the existing best and cost-effective practices in the region. Currently, due to low agricultural yields, the country imports 75 percent of the food to satisfy the domestic demand, which is exacerbated by the fact that 95 percent of the country is desert and 70 percent of the population lives in the coastal area prone to floods³⁷. According to the World Bank estimates, on average every US\$1 invested in adaptation to climate change brings US\$4 in benefits³⁸, which justifies the project investments. Table 18 Table 18 The table below demonstrates the cost-effectiveness rationale within each output of the project. For detailed costs of project interventions see section III.G and for details of items / techniques, such as seeds, water tank, etc., see Table 72 Table 72. Table 71 72.

Table 18 Proposed interventions cost-effectiveness rationale

Project component/ output/ activity	Costs	Alternative interventions and rationale why priority interventions/activities have been selected from a cost-effectiveness perspective
Component 1: Participatory prioritization of climate change adaptation options into national, district and community planning for agriculture / livestock development Component 4: Participatory prioritization of climate change adaptation options into national, district and community planning for agriculture / livestock development	\$644,960\$644,960.00	
Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5), north-east (4) and south (4), -with the participation of vulnerable groups and women. 13 climate change vulnerability assessments with priority adaptation actions. Directly involved 570.	\$384,600.00	In the absence of any climate-related policies and the lack of institutional arrangement to address climate risks at the district level, climate vulnerability assessments are much needed to prioritize the most cost-effective adaptation options in the agriculture/livestock sector. Without the climate change vulnerability and hazards risks assessment and National agriculture / livestock strategy to be developed there would be no identified and prioritized climate change adaptation options for agriculture/ livestock areas in Libya. This is needed to make people aware of these options, but also to identify / attract and

³⁷ "Climate change threatens Libya's economic development and sustainability", UNOCHA situation report, 26 August 2021, <https://reports.unocha.org/en/country/libya/card/2r82XSiHkw/>

³⁸ Hallegatte, Stephane; Rentschler, Jun; Rozenberg, Julie. 2019. Lifelines: The Resilient Infrastructure Opportunity. Sustainable Infrastructure, World Bank.

Annex 5 to OPG Amended in October 2017

<ul style="list-style-type: none"> o Women: 30 % <p>Indirect: 6,8 million of which about 30 percent farmers</p>		<p>prioritize funding for adaptation activities, also within small communities.</p> <p>Alternative scenario for Output 1.1.: Top-down climate vulnerability assessments for 13 districts without community consultations. These assessments will cost USD 259,500233,600 (Output 1.1. \$384,600 - \$65,000 (consultations with farmers and herders) – \$30,000 (focus group discussions) - \$26,000 (transport costs) - \$30,000 (community engagement officer)) which is less than the current cost. However, these assessments will not include the concerns of most vulnerable groups, ranking of climate change impacts and adaptation priorities for each district. In addition, buy-in from communities cannot be guaranteed and thus jeopardizing the operationalization of the adaptation actions.</p>
<p>Output 1.2. National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women. 1 strategy Directly involved 570 o Women: 30 % Indirect: 6,8 million of which about 30 percent farmers</p>	\$117,000-00	<p>Alternative scenario for Output 1.2: conventional practices such as development in high-risk areas, expensive water pumping, use of high-water consumption crops, etc. will continue and are more expensive compared to the adaptation outcome. Cost-efficient adaptation options are not identified in a strategy at the national level and thus the knowledge generated at the district level is not upscaled. Selection of interventions is not done in a participatory manner and thus the adaptation options might not be suitable to the context or not sustainable due to lack of ownership. Combined with the absence of NDC, NAP or other climate change strategies, the risk of maladaptation becomes inevitable.</p> <p>Alternative scenario for Output 1.3: climate change vulnerability assessments for additional 5 districts costing USD 147,920 (calculated as USD 384,600/13 district = USD 29,584 per assessment, meaning that 5 extra assessments for 5 extra districts is 29,584 X 5 = USD 147,920). However, these assessments in addition to the original 13 assessments will not be effectively operationalized due to lack of institutional capacity.</p>
<p>Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.</p>	\$143,360-00	<p>Alternative scenario for Output 1.3: climate change vulnerability assessments for additional 5 districts costing USD 147,920 (calculated as USD 384,600/13 district = USD 29,584 per assessment, meaning that 5 extra assessments for 5 extra districts is 29,584 X 5 = USD 147,920). However, these assessments in addition to the original 13 assessments will not be effectively operationalized due to lack of institutional capacity.</p>
<p><u>Component 2: Climate resilient investment in concrete agriculture activities</u></p>		<p>\$4,154,790-00</p>
<p>Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation. Farmers: 5900 households / 35400 people (6 persons / household) o Women: 30 %</p>	\$3,699,785-00	<p>Using heat and drought resilient crops and salt resistant crops are cost-effective in comparison with conventional crops, as these crops will grow better, survive extreme conditions and will use less of pumped water. This should be combined with efficient irrigation technology and landscape interventions to capture and store available water to avoid potential cost of water depletion. Land management is key to ensuring the livestock sector remains productive and communities can benefit from them while contributing to their management. Grant packages are cost-effective approaches to involve beneficiaries and ensure they do part of the work against (relatively) low fees.</p> <p>Alternative scenario for Output 2.1: More expensive options such as water pumping, desalination or wastewater treatment are used, but these are costlier interventions, also per person, and feasibility is limited with existing conditions and available funds. For a mobile wastewater treatment plant for instance the cost estimation is USD 1000 per 1m3 water/day. And this is only the construction cost, without an irrigation system. Thus, it will cost around USD 1 million to have 1000 m³ of clean water /day. The cost for desalination is similar. The number of farmers targeted under this project cannot be reached when going for such a solution. <u>These costs were estimated through a market research involving possible suppliers of such alternative solutions (outreached thanks to UNOPS global suppliers network).</u></p>
<p>Output 2.2 Relevant public Institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans. Institutional staff: 60 o Women: 30% Farmers: 5900 Women: 30 %</p>	\$455,005-00	<p>Alternative scenario for Output 2.2: More expensive options such as water pumping, desalination or wastewater treatment are used, but these are costlier interventions, also per person, and feasibility is limited with existing conditions and available funds. For a mobile wastewater treatment plant for instance the cost estimation is USD 1000 per 1m3 water/day. And this is only the construction cost, without an irrigation system. Thus, it will cost around USD 1 million to have 1000 m³ of clean water /day. The cost for desalination is similar. The number of farmers targeted under this project cannot be reached when going for such a solution. <u>These costs were estimated through a market research involving possible suppliers of such alternative solutions (outreached thanks to UNOPS global suppliers network).</u></p>

Formatted Table

Annex 5 to OPG Amended in October 2017

<p><u>Component 3: Climate resilient investment in concrete livestock activities</u></p>	<p><u>\$2,693,390.00</u></p>	<p>Alternative scenario for Output 3.1: Current practices of water pumping or buying animal feed is not only unsustainable but is also getting costlier, while water quality cannot be assured. Capacity strengthening to operate and maintain implemented activities is needed to avoid loss of investment if activities are not sustained.</p>
<p>Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e., rangelands) production systems. Support will focus on the use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock. Pastoralists: 3600 households / 21600 people (6 persons / household) Women: 30 %</p>	<p><u>\$2,329,585.00</u></p>	<p>Alternative scenario for Output 2.2: Additional packages (around 796-812 packages X USD 560 per package for a total of USD 455,454,650,720) for an additional 796 households. However, activities implemented without capacity building for communities and institutions to be able to manage these technologies jeopardize the sustainability of these investments and thus will have a much lower economic return in the long run.</p> <p>Alternative scenario for Output 3.1: Current practices of water pumping or buying animal feed is not only unsustainable but is also getting costlier, while water quality cannot be assured. Capacity strengthening to operate and maintain implemented activities is needed to avoid loss of investment if activities are not sustained.</p> <p>Alternative scenario for Output 3.2: Additional packages (around 649 packages X USD 560 per package for a total of USD 363,805) for an additional 649 households. However, activities implemented without capacity building for communities and institutions to be able to manage these technologies jeopardize the sustainability of these investments and thus will have a much lower economic return in the long run.</p>
<p>Output 3.2. Relevant public Institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans. Institutional staff: 40 o Women: 30% Pastoralists: 3600 o Women: 30 %</p>	<p><u>\$363,805.00</u></p>	
<p><u>Component 4 Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products and technologies and to replicate these at national, district and community level</u></p>	<p><u>\$845,478.00</u></p>	
<p>Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products, and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots. - Guidelines: 1 - Farmer field schools: 8 - ToT: 8 - Visits to demo plots: 4</p>	<p><u>\$845,478.00</u></p>	<p>Making knowledge / lessons of tested activities available / accessible to inhabitants of other districts is a cost-effective way to replicate the activities.</p> <p>Alternative scenario: Number of awareness beneficiaries decline drastically thus increasing the cost per beneficiary and then other funding sources will need to be sought to implement adaptation activities in other areas. Duplication of pilots/knowledge generation could occur. The other option to ensure that knowledge reaches the other districts is that concrete activities will need to be replicated in 5 more districts (for component 2) and 7 more districts (for component 3). This will cost another USD 44,000,00014,620,353 (component total \$4,154,790/4 districts X 5 districts + component 3 total \$2,693,390/7 X 7 districts) which is not available for the project.</p>

- 404-103. Altogether, the project will be cost-effective by:
- Avoiding cost of inaction associated with damage and loss due to climate change impacts (especially droughts, sea inundation and saltwater intrusion, floods) and to ensure the interventions are sustainable.
 - Community involvement with development of concrete interventions and because of community capacity building which will also ensure the sustainability of investments.
 - Having selected the technical / concrete adaptation options based on cost-feasibility and resilience/sustainability criteria, including:
 - Location suitability (Location + suitability).
 - Cost-effectiveness (cost per beneficiary).
 - Comparison to alternative solutions.
 - Beneficiaries' vulnerabilities and needs (direct and indirect) + benefits.
 - Operation + maintenance needs and arrangements feasibility.
 - Sustainability needs and arrangements, incl. replication, upscaling and exit strategy feasibility.
 - Limited / manageable environmental and social risks / impacts.

D. Project consistency with national or sub-national sustainable development strategies

402-104. The proposed project is designed to be consistent with international, national, and sub-national development strategies, plans and goals. From an international perspective, the project directly supports targets under Sustainable Development Goal (SDG) 13 (climate change adaptation & DRR) and indirectly under environmental-related SDG 6 (increasing safe and clean water) and SDG 15 (reducing land degradation and improve sustainability of natural resource management). The project also indirectly supports targets under SDG 1 (reducing poverty), SDG 2 (increasing food security) SDG 3 (improving good health and well-being), SDG 5 (improving gender equality), SDG 9 (improving innovation and infrastructure), SDG 10 (reducing inequalities), SDG 11 (increasing the sustainability of communities) and SDG 16 (enhancing social cohesion).

403-105. As per below, the project directly supports IFADs global and national priorities:

Strategic Objective 3 (IFAD Strategic framework 2016-2025)	Strengthen the environmental sustainability and climate resilience of poor rural people's economic activities.
Strategic Objective 1 (IFAD Strategic framework 2016-2025)	Increase poor rural people's productive capacities.
Development result (IFAD11 Results Management Framework)	By 2025 – 24 million people with greater resilience
<u>Libya Country Strategic Note's Strategic Objectives</u>	<u>SO1: Promote recovery and build resilience of rural livelihoods and SO 2: Promote the inclusiveness of disadvantaged groups, including women, youth, and disabled persons</u>

Formatted: Font: Bold

Formatted: Indent: First line: 0.5"

Formatted: Font: 12 pt, Font color: Auto

404-106. Libya is party to the United Nations Framework Convention on Climate Change. In 2016, Libya has signed the Paris Agreement but has not yet ratified it. Libya did not develop any national strategies on climate change or any national communications to the UNFCCC. Libya has not signed the 2015 Paris Agreement on Climate Change. Libya is, however, party to the convention on Biological Diversity (CBD) although it has not published any plans. The latest report was the Fourth National Report to the CBD (in Arabic) from 2014. The project contributes to the following goals that were listed in the report: Improving sustainable management of natural resources; improving the capacity of ecosystems to adapt to climate change; and providing technical and financial means to address environmental issues facing natural resources in Libya. Libya is also party to the United Nations Convention to Combat Desertification (UNCCD) but has not submitted any reports or plans so far. The project is aligned with UNCCD strategic objectives on increasing resilience to drought and improving vulnerable communities' livelihoods.

405-107. The Libyan Environment General Authority (EGA) has attempted to work with international partners to improve its reporting capacity and, in 2020 the first inter-ministerial climate change committee was

established. However, there is still no communication to the [United Nations Framework Convention on Climate Change \(UNFCCC\)](#) and function of the committee questionable.

~~106-108.~~ Due to the lack of relevant national policies and strategies, the UN follows the United Nations Sustainable Development Cooperation Framework (UNSDCF) for Libya 2023 – 2025, which identified adaptation measures as shown in ~~Table 3~~~~Table 3~~~~Table 3~~. Besides that, ~~Table 19~~~~Table 19~~~~Table 19~~ provides a brief overview of the available government policies and strategies and how this project aligns with these. The project also aligns with the IFADs country strategy note for Libya and IFADs Adaptation framework.

Table 19 Project alignment with National priorities

Strategies and plans	Year submitted / ratified	Relevant priorities the project is aligned with
<input type="checkbox"/> The government follows the SDGs and African Water vision 2025 as a vision / framework for the water sector		<input type="checkbox"/> The project will support reducing water demand while increasing the use of efficient water use technologies.
<input type="checkbox"/> National Strategy for Sustainable Development	2008	<input type="checkbox"/> The project will support sustainable approaches, products, and technologies.
<input type="checkbox"/> National Strategy for Integrated Water Resources Management (2000 – 2025) (NSIWRM) and annual sector plans	2006	<input type="checkbox"/> The project will support the ultimate objective of the strategy, which is to stop continuing water deficits and quality deterioration and set a base for sustainable development. Although the strategy is old, the overall aims remains in line with the project's objective.

~~107-109.~~ As shown above, the existence of national policies and strategies is limited. In fact, Libya has not had a national development plan since 2011, which impedes coherent national planning and hampers the ability of international development partners to align their support to national priorities. There is also no national agriculture strategy or plan. However, there is a plan to formulate a national food security plan. Therefore, the project aligns with the UNSDCF for Libya 2023-2025 and identified national priorities in key sectors and alignment with these, through consultations with key actors from the national government and local authorities.

E. Project compliance with relevant national technical standards

~~108-110.~~ The proposed project is designed to meet all relevant international and national technical rules, regulations, standards, and procedures. During the preparation phase, all the relevant rules, regulations and standards have been identified, including steps / procedures to comply per proposed activities / interventions.

~~109-111.~~ Regarding any environmental and social risks screening and impact assessments and related approvals required by Libyan law, the following mechanism is in place to obtain environmental approvals for projects.

~~110-112.~~ The Environment General Authority (EGA) is an independent autonomous institution which exercises its duties in accordance with the [environmental law no. 15 of 2003 to protect and improve the environment](#). The law specifies public duties and the other related parts towards preserving the environment in the following fields:

- General Provision (Articles 1 – 8)
- Air Pollution (Articles 10 – 17)
- Protection of Sea and Marine wealth (Articles 18 – 38)
- Protection of Water Sources (Articles 39 – 47)
- Protection of Foodstuffs (Articles 48 – 50)
- Environmental Hygiene (Article 51)
- Protection from Common Animal Diseases (Article 52)
- Protection of Soil and Plants (Article 53 – 55)
- Protection of Wildlife (Article 56 – 57)

- Biological Safety (Article 58 – 63)
- Penalties (Articles 64 – 76)
- Final Provisions (Articles 77 – 79)

414-113. Process of EIA: The Environment Impact Assessment includes the following stages:

Table 20 Steps Environment Impact Assessment in Libya

Steps	Responsibilities
1. Project preparation	Usually made by the developer (owner) and the consultant.
2. Notification to EGA	The developer will notify EGA about the plan (field survey, activity type, etc.)
3. Screening and scoping	The field survey (data acquisition) and the data arrangement in the office will be made by the consultant according to the owner plan
4. Environmental studies	The studies will be achieved and completed.
5. Submission to EGA / EIA department	EIA, EBS studies are submitted to EGA.
6. Reviewing and evaluation of studies	The evaluation is done by the EIA dept. staff
7. Consultation with EIA manager	Discussion with the manager about the permission condition depending on the evaluation of the introduced study
8. Final decision	The final decision will be issued by EIA Manager or EGA secretary

412-114. According to EGA, Environmental Impact Assessment report should include the following:

- Executive Summary
- General information
- Legislation
- Description of the proposed project
- Description of the surrounding environment and current situation
- Description of the environmental impacts of the proposed project
- Description of environmental impact assessment
- Description of mitigation actions
- Description of alternatives
- Environmental Management Plan

413-115. All proposed project activities fall below the threshold where environmental and social impact assessments (ESIAs) are required by national law. Thus, there are no EIA required by national law during the preparation or implementation of the project. Although ESIA are not required by national law, a risk screening and impact assessments will be conducted in line with the Environmental and Social Policy (ESP) and Gender Policy (GP).

414-116. International conventions Signed by Libya:

- Convention on Preservation of Fauna and Flora in their Natural State (London, 1933)
- African Convention on the Conservation of Nature and Natural Resources (Algeria, 1968)
- Convention on Wetlands (Ramsar, 1971)
- World Heritage Convention (Paris, 1972)
- Convention on International Trade in Endangered Species of Fauna and Flora (CITES Washington, 1973)
- Convention for the Protection of the Mediterranean Sea against Pollution (Barcelona, 1976)
- Convention on the Conservation of Migratory Species of Wild Animals (Bonn, 1979)
- United Nations Convention on the Law of the Sea (UNCLOS) (Montegoby, 1982)
- The Basel Convention on the Transboundary Movement of Hazardous Wastes and their Disposal (Basel, 1989)
- Bamako Convention on the Ban of the import into Africa and the Control of Transboundary Movement and Management of Hazardous Wastes Within Africa (Mali, 1991)

- Convention on Biological Diversity (Rio, 1992)
- 16th November 1994. Libya has signed but not yet ratified the convention.
- Cartagena Protocol on Biosafety to the convention on biological diversity (Montreal, 2000)
- Framework Convention on Climate Changes (FCCC).

445-117. Gender. Libya is party to several international instruments that provide for gender equality under the law, including the Convention on the Elimination of all forms of Discrimination Against Women (CEDAW), which Libya ratified in 1989. In practice, however, much of women’s legal status is defined by the pre-2011 previous political system’s family and personal status laws that are in part derived from the Maliki school and include provisions for marriage, divorce, and inheritance. Article 7 of the 2017 constitutional proposal represents a strong step forward for gender equality in Libya. Nevertheless, the Libyan legal system does not adequately protect women against domestic violence, honor crimes or rape³⁹

446-118. Youth. The legal and policy environment for youth is mixed. The draft constitution of 2017 has not been ratified, so Libya operates without a legitimately enacted constitution. Some laws, if they were implemented, might have positive effects on youth. These include the legal right to equal pay for men and women (“law 12”), the 10 percent quota for women in elective office proposed in the draft election law, and the decentralization law (“law 59”).

Table 21 Overview project compliance with relevant national technical rules, regulations, and standards

Project output/ activity	Relevant rules, regulations, standards (to comply to AF principle 1)	Authorizing offices and procedure / steps to comply and authorizing offices
<p>Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5), north-east (4) and south (4), with, with the participation of vulnerable groups and women.</p> <p>13 climate change vulnerability assessments with priority adaptation actions.</p> <p>Output 1.2. National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women.</p> <p>Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.</p> <p>Relevant activities for compliance include:</p> <ul style="list-style-type: none"> - Preparation of the district and community-level plans - Preparation of national climate resilient agriculture / livestock strategy - Endorsement of the national climate resilient agriculture / livestock strategy 	<p>The process of approving new strategies/policies by the ministries of Environment and Agriculture.</p>	<p>Authorizing authority:</p> <ul style="list-style-type: none"> - In coordination with ministry of environment, ministry of agriculture, and ministry of water resources. <p>Required process to comply.</p> <ul style="list-style-type: none"> - Submission of the draft 13 assessments to the Ministry of agriculture and Ministry of environment for review. - Finalizing the 13 assessments and submitting them to both ministries for approval. - Submission of the draft national strategy to the Ministry of environment, Ministry of agriculture, Ministry of water resources and the different stakeholders (including relevant civil society organizations and international partners) for review. - Finalizing the national strategy and approval by the Ministry of environment and Ministry of agriculture. <p>Approvals required:</p> <ul style="list-style-type: none"> - Endorsement of strategy by above authorities and district authorities (through workshops)

³⁹ UN Women (2020). The economic and social impact of conflict on Libyan women.

Annex 5 to OPG Amended in October 2017

<p>Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation.</p> <p>Output 2.2 Relevant public Institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans.</p> <p>Relevant activities for compliance include:</p> <ul style="list-style-type: none"> - Procurement of items for the 5900 grant packages. - Preparation of district and community-level plans to include operation and maintenance arrangements, to increase the sustainability of the project interventions. 	<p>National procurement policy</p> <p>Agriculture</p> <ul style="list-style-type: none"> - Law No.15 of 1992 on the protection of agricultural land. - Resolution No. 176 of the Secretary of the General popular Committee for Agrarian Reform implementing the Pesticides Regulation. - Resolution No. 740 regulating the use of pesticides. - Resolution of the General Popular Committee No. 308 of 1987 on measures for facing agricultural diseases and epidemics. - Law No. 9 of 1985 on the establishment of Tasharukiati; - Law No.2 of 1974 on Cooperative Farms. - Law No.17 of 2015 amending a provision of the Law No.2 of 1974 on the Cooperative Farms. - Law No 27-plant protection law 1968 (esp. article 10, 12, 14 and 15) <p>Water allocation:</p> <ul style="list-style-type: none"> - Law 3-year 1982 on regulating the utilization of water resources. - General People's committee memo no 612 / year 1993 on Manmade River water allocation - Law 15-year 2003 on environmental protection and enhancement <p>Water quality and national drinking Water</p> <ul style="list-style-type: none"> - Law 3-year 1982 on regulating the utilization of water resources. <ul style="list-style-type: none"> - Libyan standard 82-year 1992 drinking water standards - Law 106 / 1976 on health - Law 15-year 2003 on environmental protection and enhancement 	<p>National, UNOPS and IFAD policies will be followed.</p> <p>Authorizing authority:</p> <ul style="list-style-type: none"> - Ministry of Agriculture. - Ministry of Health - Ministry of Environment - Ministry of Water Resources <p>Required process to comply (Output 2.1)</p> <ul style="list-style-type: none"> - Verify if targeted lands are dedicated to agriculture through the General Popular Committee for Agrarian Reform. - Verify that water sources are licensed by the General Popular Committee for Agrarian Reform (in addition to trainings and geological surveys, see ESMP) - Ensure that the pesticides used by beneficiaries are registered within the General Popular Committee for Agrarian Reform. - Support cooperatives and obtain any needed licenses by local authorities as stipulated in the Tasharukiati law. - Obtain Permit / health certificate for import of plants from the plant protection department in the Ministry of Agriculture. - Obtain permit for seeds from the plant protection department in the Ministry of Agriculture and ensure the following: <ol style="list-style-type: none"> 1- To attach with the seeds complete information in terms of country of origin, harvest date and germination rate. 2- The seeds must not be genetically modified. 3- It must be free of impurities, weed seeds, and seeds of other crops. <p>Required process to comply (Output 2.2)</p> <ul style="list-style-type: none"> - Roadmap for seed multiplication must be developed in consultation with the plant protection department in the Ministry of Agriculture to include licensed seeds only. <p>Approvals required:</p> <ul style="list-style-type: none"> - Approval of ministries required through steering / technical committees, the General Popular Committee for Agrarian Reform, and the plant protection department
<p>Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e. rangelands) production systems. Support will focus on the on the use of (traditional)</p>	<p>National procurement policy</p> <p>Agriculture</p> <ul style="list-style-type: none"> - Law No.15 of 1992 on the protection of agricultural land. - Resolution No. 176 of the Secretary of the General popular Committee for Agrarian Reform implementing the Pesticides Regulation. 	<p>National, UNOPS and IFAD policies will be followed.</p> <p>Authorizing authority:</p> <ul style="list-style-type: none"> - Ministry of Agriculture. - Ministry of Health - Ministry of Environment - Ministry of Water Resources <p>Required process to comply (Output 3.1)</p>

Annex 5 to OPG Amended in October 2017

<p>water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock.</p> <p>Output 3.2. Relevant public Institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans.</p> <p>Relevant activities for compliance include:</p> <ul style="list-style-type: none"> - Procurement of items for the 3600 grant packages. - Preparation of district and community-level plans to include operation and maintenance arrangements, to increase the sustainability of the project interventions. 	<ul style="list-style-type: none"> - Resolution of the General Popular Committee No. 308 of 1987 on measures for facing agricultural diseases and epidemics. - Law No. 9 of 1985 on the establishment of Tasharukiati; - Law No.2 of 1974 on Cooperative Farms. - Resolution No. 740 regulating the use of pesticides. - Law No 27-plant protection law 1968 (esp. article 10, 12, 14 and 15) <p>Livestock and Rangeland management</p> <ul style="list-style-type: none"> - Law No.5 of 1982 on the protection of grasslands and forests - Law No.15 of 1989 on Animals and Trees Protection. <p>Water allocation:</p> <ul style="list-style-type: none"> - Law 3-year 1982 on regulating the utilization of water resources. - General People's committee memo no 612 / year 1993 on Manmade River water allocation - Law 15-year 2003 on environmental protection and enhancement <p>Water quality and national drinking Water</p> <ul style="list-style-type: none"> - Law 3-year 1982 on regulating the utilization of water resources. <ul style="list-style-type: none"> - Libyan standard 82-year 1992 drinking water standards - Law 106 / 1976 on health - Law 15-year 2003 on environmental protection and enhancement 	<ul style="list-style-type: none"> - Verify if targeted lands are dedicated to agriculture through the General Popular Committee for Agrarian Reform. - Verify that water sources are licensed by the General Popular Committee for Agrarian Reform (in addition to trainings and geological surveys, see ESMP) - Ensure that the pesticides used by beneficiaries are registered within the General Popular Committee for Agrarian Reform. - Support cooperatives and obtain any needed licenses by local authorities as stipulated in the Tasharukiati law. - Obtain the necessary license for building traditional water conservation and harvesting systems from the General Popular Committee for Agrarian Reform. - Ensure that project beneficiaries have the required permits for grazing from the General Popular Committee for Agrarian Reform. - Ensure that no slaughtering of female camels occurs by project beneficiaries except if a license is obtained from the General Popular Committee for Agrarian Reform. <p>Required process to comply (Output 3.2)</p> <ul style="list-style-type: none"> - N/A <p>Approvals required: Approval of ministries required through steering / technical committees and the General Popular Committee for Agrarian Reform</p>
<p>Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products, and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots.</p> <p>Relevant activities for compliance include:</p> <ul style="list-style-type: none"> - None 	<p>Agreements with farmers on land use for FFS and demo plots.</p>	<p>Authorizing authority:</p> <ul style="list-style-type: none"> - In coordination with Ministry of environment, Ministry of agriculture, and Ministry of water resources <p>Required process to comply.</p> <ul style="list-style-type: none"> - Memorandum of Understanding with lead farmers on the implementation of FFS/demo plots on their lands. <p>Approvals required:</p> <ul style="list-style-type: none"> - N/A

F. Duplication of project with other funding sources

Table 22 Other projects in Libya, avoidance of overlap and lessons used

Relevant projects/programme (incl. amount and imply agency)	Summary / focus	Geographical focus (i.e., avoiding overlap)	Thematic overlap, complimentary or potential synergies
---	-----------------	---	--

Annex 5 to OPG Amended in October 2017

GCF readiness project Libya 2017: Preparation of Libya to climate finance through GCF country programming and the establishment of the GCF designated national authority.	Strengthen focal point and Strategic Engagement Framework with the Fund	No geographical focus	No thematic overlap as the GCF project was limited to NDA/ focal point team set-up and strengthening and to the development of the Strategic Engagement Framework with the GCF.
FAO and AICS and MeWR 2021-23 (USD 1,004,843\$) Towards efficient agriculture water use in Libya / Monitoring, evaluation, and rationalization of water use for the agriculture sector in Libya.	Build national capacities for Monitoring, evaluation, and rationalization of water use for the agriculture sector	Country-wide capacity building with focus Fezzan region.	The project has recently started and is underway. There is some thematic overlap with capacity strengthening for water management. Therefore, this project can build on capacities strengthened at national level to rationalize water. As FAO is an executing partner to this project, there is strong coordination already. Any outcomes of any assessment conducted by FAO will feed into this project (esp. agriculture strategy) while made available. Any overlap in activities will be avoided.
FAO 2021-24 (USD 288,000\$) Evaluation of irrigation, infrastructure crop mapping and estimation of agricultural water use-ICAWU.	Method developed and tested to evaluate 'performance' of irrigation infrastructure and water consumption crops	Nation-wide with some test locations in the south	There is a partial thematic overlap as the FAO project addresses agriculture water management and irrigation. However, the FAO project does not draw attention to climate change risks nor to adaptation. As FAO is an executing partner to this project, there is strong coordination already. Any effective method used, or assessment conducted by FAO will feed into this project (esp. agriculture strategy and selection of crops) while made available. Any overlap in activities will be avoided.
WFP Facilitation of the Agriculture Information Networking among smallholder farmers in eastern and southern Libya (including Sebha) through WhatsApp groups.	Providing agriculture information	Eastern and Southern Libya	There is a partial thematic overlap as the WFP initiative addresses food production. However, it does so from a humanitarian aid perspective aimed at fostering food security; efficient water use, and climate change adaptation are not a primary concern. Possible complementarities/ synergies: information sharing on good practices that could be replicated. Coordination is already established through the food security coordination cluster in Libya.
IFAD – AF "Economic, Social and Solidarity Insertion for Resilience in the Governorate of Kairouan- IESS-Adapt" in Tunisia.	Includes rangeland management with the purpose of avoiding land degradation and efficient water use	Tunisia (No geographical overlap but similar geographical context)	There is a thematic overlap regarding rangeland management, grant packages and the involvement of women and vulnerable groups. Lessons learnt from the Tunisia project are being used and tailored in the present AF project, especially related to rangeland interventions with the purpose of avoiding land degradation and efficient water use is used.
IOM regional research project in Libya and Sudan with the purpose to get a better understanding of the linkages between climate change and environmental degradation, community cohesion, gender dynamics and mobility decisions from a regional perspective.	Research in Libya focuses on water use	Research project so no concern of overlap	The project just started. Coordination is already established. Thematic overlap is climate change assessments being conducted, although the focus is on mobility / migration. Possible complementarities/ synergies: using the outcomes of the study findings on climate change impacts on community cohesion and mobility to ensure project interventions can contribute to reinforce cohesion and stability in target districts and integrating these findings in the climate change vulnerability assessments.
ICARDA (pre-2011)	Interventions on enhancing water	There is geographical	The project will already collaborate with ICARDA under component 2 on developing a roadmap for

Formatted: Italian (Italy)

Annex 5 to OPG Amended in October 2017

<p><u>The ARC-ICARDA Collaborative Program (2008-2012):</u></p> <ul style="list-style-type: none"> - <u>Water harvesting and irrigation management project</u> - <u>Integrated improvement of wheat and barley-based systems project</u> - <u>Improvement of small ruminant productivity project</u> 	<p><u>resources management and improving crop and livestock productivity.</u></p>	<p><u>overlap but all these projects have been already completed.</u></p>	<p><u>local seed multiplication of drought, heat, and salinity resistant varieties. It will leverage ICARDA's collaboration with the ARC in Libya and the Gene Bank Programme. The lessons learnt from the 2008-2012 programme will feed into the roadmap and all of the project's capacity building activities.</u></p>
<p><u>ACSAD (pre-2011)</u></p> <ul style="list-style-type: none"> - <u>2009: Studying evaporation losses of Al-Sebkhat, dam lakes and irrigated areas</u> - <u>2010: Irrigation network of Al-Saddra nursery in Al-Tweisha (technical design and procurement for 15 hectares model drip irrigation system)</u> - <u>2010: Rainwater harvesting in Al Jabal Al Akhdar</u> - <u>2008: Goat and Sheep Improvement (improve productivity)</u> - <u>2009: Typical station for different irrigation systems and fertilized irrigation (technical design and procurement for 7 hectares model drip irrigation system)</u> - <u>2009: Establishing plantation nursery for fruit trees Al-Jaffara plain</u> - <u>2010: Preparing Sutter maps for the area of Al-Jaffara plain</u> - <u>2008: Preparing a map for identifying the groundwater susceptibility to pollution for Al-Jaffara plain</u> - <u>2009: Wheat production improvement in Arab countries (regional project)</u> 	<p><u>Research and pilot interventions on enhancing water resources management and improving crop and livestock productivity.</u></p>	<p><u>There is geographical overlap but all these projects have been already completed.</u></p>	<p><u>No lessons learned available and no opportunities for synergy since the programmes ended more than 12 years ago. However, the studies produced by ACSAD under these projects will be consulted as part of components 1 and 4.</u></p>
<p><u>ICBA (pre-2011) Capacity Building</u></p> <ul style="list-style-type: none"> - <u>2003: Salinization of Irrigated Lands and Reclamation</u> - <u>2006: AOAD Course on the Utilization of Saline Water in Agriculture</u> - <u>2008: Regional training workshop on Biosaline Agriculture Technologies for the Arab Region</u> - <u>2009: Biosaline Agriculture Technologies</u> 	<p><u>All capacity building projects to strengthen national institutional capacity towards biosaline agriculture.</u></p>	<p><u>No geographical focus</u></p>	<p><u>No lessons learned available and no opportunities for synergy since the programmes ended more than 14 years ago. However, ICBA will remain a very important knowledge resource on salinity resistant varieties for the project.</u></p>

- Formatted: Underline, Italian (Italy)
- Formatted: Font: (Default) Arial, 8 pt, Underline, Italian (Italy)
- Formatted: Font: (Default) Arial, 8 pt, English (United States)
- Formatted: List Paragraph, List Paragraph-ExecSummary, List Paragraph (numbered (a)), Numbered List Paragraph, List Paragraph1, Bullets, References, WB List Paragraph, List Paragraph2, Medium Grid 1 - Accent 21, Paragraphe de liste1, Outline numbered + Level: 1 + Numbering Style: Bullet + Aligned at: 0" + Indent at: 0.25"
- Formatted: English (United States)
- Formatted: Font: (Default) Arial, 8 pt
- Formatted: English (United States)
- Formatted: Font: (Default) Arial, 8 pt
- Formatted: English (United States)
- Formatted: Font: (Default) Arial, 8 pt
- Formatted: Font: (Default) Arial, 8 pt
- Formatted: English (United States)
- Formatted: List Paragraph, List Paragraph-ExecSummary, List Paragraph (numbered (a)), Numbered List Paragraph, List Paragraph1, Bullets, References, WB List Paragraph, List Paragraph2, Medium Grid 1 - Accent 21, Paragraphe de liste1, Outline numbered + Level: 1 + Numbering Style: Bullet + Aligned at: 0" + Indent at: 0.25"
- Formatted: English (United States)
- Formatted: English (United States)
- Formatted: English (United States)
- Formatted: English (United States)
- Formatted: English (United States)
- Formatted: Underline
- Formatted: Font: (Default) Arial, 8 pt
- Formatted

in the Arid and Semi-arid Regions			
---	--	--	--

G. Learning and knowledge management component to capture and disseminate lessons learned

[447-119.](#) Effective knowledge management – including the collection, generation, and dissemination of information – is an important component of climate change adaptation. Learning from adaptation activities and being able to transform knowledge into products that are targeted at various audiences is essential to effective climate change adaptation. Component 4 will compile and disseminate project information, experiences, and results on an on-going basis. Dissemination of information will be through field visits, workshops and seminars, guidelines, a website, social media (YouTube, Facebook, Instagram etc.), posters and leaflets. In addition, engagement with relevant academic and research institutions will be explored to capitalize on their technical knowledge and ensure they absorb the lessons learned/best practices from the project. Finally, the project will ensure that knowledge management responsibilities are included in the Terms of Reference of at least one of the project staff.

[448-120.](#) As part of project component 4, eight Farmer Field Schools (FFS) are proposed. The beneficiaries' selection will follow the same criteria as the grant packages and the same quota for women and youth will apply. The topics to be covered include:

[449-121.](#) Climate change adaptive (dryland) agriculture processes, practices, and techniques, including on using / managing, maintaining, and replicating:

- a. Drought resilient crop varieties.
- b. Salt resistant crop varieties.
- c. The use of (traditional) water conservation, harvesting and storage techniques (incl. establishment of contour ridges, buns or bench terraces, water tanks).
- d. Efficient, sustainable and climate change resilient management of soil and irrigation (incl. drip irrigation, plowing before the start of the winter, use of chisel plows, use of organic fertilizer, pest management, management by cooperative societies / associations (to protect natural pastures and manage grazing and wells, etc.).

[420-122.](#) Climate change adaptive crop-livestock-rangeland production systems / processes, practices, and techniques, including on using / managing and maintaining and replicating:

- a. The use of (traditional) water conservation, harvesting and storage techniques (incl. establishment of contour ridges, buns or bench terraces, water tanks).
- b. Efficient, sustainable and climate change resilient management of soil and irrigation (incl. drip irrigation, plowing before start of the winter, use of chisel plows, use of organic fertilizer, pest management, management by cooperative societies / associations (to protect natural pastures and manage grazing and wells, etc.).
- c. Integrated crop-livestock systems.
- d. Rotational grazing.
- e. Better feed practices (e.g., using cacti) and animal health.

[424-123.](#) The topic targeting women would focus on the same topics but will also include off farm diversification practices including but not limited to food processing, packaging, marketing, etc.

[422-124.](#) The project will develop partnership with universities and research centers across the country through MoUs to foster research in climate change adaptation in crops and livestock subsectors to ensure sustainability of component 2 and 3 interventions. The project will also conduct a ToT programme of 8 sessions for 20-25 trainers (at least 8 women and 8 youth) selected with the help of universities and research centers who would then manage the 8 Farmer Field Schools (FFS) sessions envisaged under this component project. These experts will then ensure that a knowledge base is built that will create a multiplier effect across the target communities. In addition, the project will conduct 4 field visits to demo plots on some of the best agricultural and livestock practices discussed at the FFS across the different locations. The beneficiaries of the field visits

will be the FFS graduates who have expressed their willingness to participate while additional beneficiaries can be accommodated if the budget suffices.

423-125. To ensure that the national climate resilient agriculture/ livestock strategy reaches the local level, the project will produce guidelines on mainstreaming climate resilience into local planning for crops and livestock sub-sectors. The guidelines will explain the steps towards vertical integration in planning where target districts can align with the national strategy and ensure climate resilience mainstreaming is sustained after the project ends.

424-126. In component 4, the project will run 5 sustainability-oriented ~~workshops that~~ workshops that will be mainly focused to address sustainability and maintenance concerns. In component 1, one national workshop will bring together policymakers from MoA, MoE and other government stakeholders to discuss the adoption of the national climate resilient agriculture/ livestock strategy as well as ensure municipal responsibility and strengthen farmer organizations to ensure sustainability. The national workshop will also bring together academia and research institutions to build partnerships and discuss filling the knowledge gap in the climate change and agriculture discourse in Libya. The beneficiaries of these workshops will be nominated by the relevant government, local government, academia, and research institutions. As a complement to the national workshop, component 1 envisages 13 training workshops at the district level. These will bring together the national and local government, community leaders and other relevant stakeholders to present and discuss respective climate hazards and risks identified in each district, the adoption of the guidelines and the implementation of the national strategy at the local level. The nomination of the participants of the workshop will be carried out in consultation with local government and community leaders.

425-127. The project will also produce a range of knowledge products to capture best practices and lessons learned. It will also produce 2-3 videos of success stories and stories from the field and will rely on social media content to raise awareness on climate change adaptation practices in the agriculture to ensure wider dissemination.

Table 23 Learning objectives and knowledge products

Project output/ activity	Learning objectives (lo) & indicators (i)	Knowledge products
<p>Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5), north-east (4) and south (4), with the participation of vulnerable groups and women.</p> <p>13 climate change vulnerability assessments with priority adaptation actions.</p>	<p>Learning objectives:</p> <ul style="list-style-type: none"> - Identify and understand climate change hazards risks. - Identify adaptation measures and priorities. <p>Indicators:</p> <ul style="list-style-type: none"> - No of assessment conducted (in districts) - No of maps 	<ul style="list-style-type: none"> - 13 Climate change vulnerability and hazards risks assessment - Risk maps - Vulnerability maps and data
<p>Output 1.2. National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women.</p>	<p>Learning objectives:</p> <ul style="list-style-type: none"> - Accessible information on climate change hazard risks, vulnerabilities, and adaptation options <p>Indicators:</p> <ul style="list-style-type: none"> - No of Climate change resilient agriculture strategy 	<ul style="list-style-type: none"> - Climate change resilient agriculture strategy
<p>Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.</p>	<p>Learning objectives:</p> <ul style="list-style-type: none"> - Key actors to be able to support and conduct assessment. <p>Indicators:</p> <ul style="list-style-type: none"> - No of trainings 	<ul style="list-style-type: none"> - Training reports / guidelines

<p>Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation.</p>	<p>Learning objectives:</p> <ul style="list-style-type: none"> - Understand feasible, cost-effective climate change adaptation options in the agriculture / livestock sector. - Understand operation and maintenance requirements and practices. <p>Indicators:</p> <ul style="list-style-type: none"> - No of training workshops to support above. - No of community and / or maintenance plans 	<ul style="list-style-type: none"> - Training sessions - Community and / or maintenance plans - Road map for seeds distribution and multiplication
<p>Output 2.2 Relevant public Institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans.</p>		
<p>Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e. rangelands) production systems. Support will focus on the use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock.</p>		
<p>Output 3.2. Relevant public Institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans.</p>		
<p>Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, Farmer Field Schools (FFS), a ToT programme and field visits to demo plots.</p>	<p>Learning objectives:</p> <ul style="list-style-type: none"> - Understand replication techniques of above. <p>Indicators:</p> <ul style="list-style-type: none"> - No of tools / supporting products for replication 	<ul style="list-style-type: none"> - FFS - TOT sessions - Field visits - Workshops - Guidelines - Website - Social media (YouTube, Facebook, Instagram etc.) - Posters and leaflets.

Formatted Table

H. Consultative process

~~126-128.~~ The proposed project has been designed based on inputs from key stakeholders in Libya and project beneficiary groups, including farmers, pastoralists, women, and youth. During project preparation, five types of consultations / inputs shaped the proposal:

1. To align with National priorities, including with the ministry of environment, the ministry of agriculture and the ministry of water resources. The target areas and project activities have been selected together.
2. To align with District-level and community priorities, including with district representatives and vulnerable groups, women, and youth.
3. To collect data and information on climate change risks, vulnerabilities of potential beneficiaries, including farmers, pastoralists, women, and youth (through research and individual/ focus groups consultations).
4. To avoid duplication with other projects, including with the government, UN agencies, etc.
5. To identify potential environmental and social risks and impacts, in line with AF and IFAD policies.

[127-129.](#) During the concept note preparation phase, a technical working group was established to support the preparation of this proposal. Representatives from the following institutions / organizations were part of the working group: the ministry of environment; the ministry of agriculture; the ministry of water resources; UNOPS; FAO; universities. Also, a rapid climate change vulnerability assessment was conducted through consultations / surveys with the purpose to collect data in the four north-western target districts. For a summary of the outcomes see [Table 13](#)~~Table 13~~. [Table 13](#).

[128-130.](#) As part of the rapid climate change vulnerability assessment, representatives of the following were surveyed / consulted.

Table 24 Surveyed / consulted as part of the rapid climate change vulnerability assessment

Zuwara	Zuwara Municipality	Sanousi Hamoud
	Zuwara Municipality (including farmers representative)	Ali NZDIF
Aljfara	Ministry of Youth Branch Janzour	Mahmoud Ghnidi
	Municipality of Janzour	Farai Aban
	Women's Support and Empowerment Office	Huda Al Hadi Shuwaikh
	Agriculture and Livestock Sector (Suani Ben Adem)	Abdul Mawla Abu Ghanima
Nalut	Nalut Municipality, including the authority of youth, the municipality's youth office)	Muhammad Omar Abu Saw
	Nalut Municipality	Abdulwahab Al-Hajam (the mayor)
	Agriculture and Livestock Office	Mohamed Kunis
	For You Libya Group, which is a euro-Mediterranean women's foundation	Najua Eiad Elhijam
Al jabal al Gharbi	Ghiryana municipality	Yosef Bediri (Ghiryana mayor)
	Ministry of Agriculture & Farmers' Welfare Gharyana	Osama Al-Tayeb Al-Qunfud
	Agriculture office	Ashur Swiss
	Agriculture Bureau	Haitham Abdullah Arhouma
	Women's Support and Empowerment Office	Saeda Alamr

[129-131.](#) In total, the following group representatives were consulted:

- a. 6 Associations of farmers/breeders in the districts of Al jabal al Gharbi, Zuwara, Nalut and Jafara.
- b. 2 Youth Organizations in Nalut and Aljfara districts.
- c. 3 women's organizations in the districts of Jabal al Gharbi, Nalut and Aljfara.
- d. 4 municipalities Gharyana, Nalut, Janzour and Zuwara.
- e. 1 young climate change activist from the Mulan Project.

[130-132.](#) The above consultations were conducted in June, July, and August 2022. Consultation questions focused on identifying main climate change hazards experienced, impact of hazards, adaptive capacity, and barriers to adapt, possible adaptation measures and possible concerns if potential measures would be implemented. Impacts, adaptive capacity, barriers, and concerns would be specific per group. The technique used for the consultations was a survey / interview.

[133.](#) During the full proposal preparation phase, further consultations were conducted with representatives from the target area municipalities and with potential project beneficiaries, including farmers, pastoralists (including internal migrants), women and youth. The topic was the same as above with a focus on locating specific climate

change impacts / issues and response needs and identifying possible risks / concerns of the proposed project interventions and operation and maintenance arrangements required. The technique used for the consultations were interviews and focus groups discussion. ~~Table 25~~~~Table 25~~~~Table 25~~ provides an overview of the interviews conducted between December 2022 and April 2023. The main concerns of the potential project beneficiaries are indicated in ~~Figure 17~~~~Figure 17~~~~Figure 17~~ and paragraph 51. Details of concerns are mentioned in ~~Table 26~~~~Table 26~~~~Table 26~~, as well as how inputs of consulted people and groups are incorporated in the proposal.

131- **Table 25 Consultations held during the full proposal preparation phase**



Description	Service	Quantity	Location
Interviews with municipalities	In-depth Interviews	6	Zuwara
Interviews with Municipalities	In-depth Interviews	6	Aljifara
Interviews with Municipalities	In-depth Interviews	6	Al jabal al Gharbi
Interviews with Municipalities	In-depth Interviews	6	Nalut
Interviews with Ministries	In-depth Interviews	2	Tripoli
Interviews with potential farmer beneficiaries	In-depth Interviews	4	In target areas
Interviews with potential livestock herder beneficiaries	In-depth Interviews	2	In target areas
Interviews with agriculture experts	In-depth Interviews	2	Tripoli
Focus group discussions with farmers, incl. youth	Focus group discussions	3	In target areas
Focus group discussions with pastoralists, incl. internal migrants and youth	Focus group discussions	1	In target areas
Focus group discussions with women only	Focus group discussions	2	In target areas

Formatted: Font: 6 pt



Formatted: No bullets or numbering

132-134. ~~Table 26~~~~Table 26~~~~Table 26~~ provides an overview of the main actors consulted and how outcomes have been incorporated in the project proposal design.





Table 26 overview of outcomes of consultations and how these have been incorporated in the project design

Stakeholder		Outcome / conclusion	Incorporation in project design	Proof
Main	Sub			
Ministry of Environment	Ahmed Abdulqader Alsoudani AF NDA	<ul style="list-style-type: none"> - Different ministries have different geographical priorities. To ensure the involvement of all three ministries, activities covering not only the north-west, but also the east and south should be included. - Agreed project target area and interventions in line with ministry priorities. 	<ul style="list-style-type: none"> - Components 1 and 4 cover the northwest, northeast and south, ensuring the involvement of all three ministries 	 Techniques: call and in-depth interview Data: July 2022 and Jan 2023. Detailed report available on request
Ministry of Water Resources	Fathe Abubker Director of International cooperation Office Rep: Rashid elfutaisi Mr. Muhammad Hamila. Director of Information			 Techniques: call and in-depth interview Data: July 2022 and Jan 2023. Detailed report





Annex 5 to OPG Amended in October 2017

	Technology Department.			available on request
Ministry of Agriculture, Livestock and Marine Resources	Hana Aghel, Director of International cooperation Office Rep: Sadiq Kamuka Dr. Amal Aborakhees, director of women support and empowerment office			 Techniques: call and in-depth interview Data: July 2022 and Jan 2023. Detailed report available on request
Embassy of Libya in Rome	Dr. Ali Kafu	- Support coordination between IFAD and ministries in Libya		Multiple e-mails and meetings in Rome
Target districts considered west of Tripoli	Zwara Azzawya	- For details see description about the rapid climate change vulnerability assessment outcomes in Table 13 and the text below it and Table 24 , Table 25 and Table 26	- A planning and decision-making mechanism / process to ensure participation and equal distribution of project benefits to women, youth and other vulnerable groups is put into place. - Climate change impacts on different groups have been identified, as well as specific needs and concerns	Detailed reports are available on request
Target districts considered South-west of Tripoli	Nalut (focus on north) Al jabal al Gharbi (focus on north)			
FAO	Helen Sow Faycel Chenini	- FAO uses an innovative methodology to analyze water consumption of different crop systems and damage of irrigation infrastructure through current projects and will test the methodology. - FAO is establishing a national coordination mechanism between Ministry of agriculture, water, meteorological center. Lessons learned: - Reached only 3 % women of target. - Limited farmer association; women unions	- Ensure women involvement targets are feasible. - Support strengthening or establishment of associations / organizations.	 Technique: call Date: May 2022



Annex 5 to OPG Amended in October 2017

Germany / GIZ	Anke Scholtz Emami Morteza	<ul style="list-style-type: none"> - Youth (17-35) centers have been established in selected municipality – - Main challenges of projects <ul style="list-style-type: none"> o Involvement government o Travel / logistics with companions required for women 	<ul style="list-style-type: none"> - Involve youth centers where possible. - Minimize travel as much as possible 	 Technique: call Date: May 2022
IOM	David Arnold Masako Ueda Raffaele Bertini Genevieve Lavoie	<ul style="list-style-type: none"> - IOM will have a regional research project targeting Sudan and Libya focusing on linkage between climate change and mobility / displacement. Expected result: baseline info on the topics 	<ul style="list-style-type: none"> - Coordinate on data production and sharing. - Use-baseline information / tool / report for CCVA and visa-versa 	 Technique: call Date: June 2022
UNDP	Mathew Brubacher	<ul style="list-style-type: none"> - According to UNDP, project priority should be water rationalization (as aquifers may run out and pumping is very costly) Challenges: <ul style="list-style-type: none"> - Limited maintenance and funding desalination plants and wastewater treatment 	<ul style="list-style-type: none"> - Focus on efficient water use. - Avoid focus on desalination plants and wastewater treatment as this is not feasible (to costly and basic infrastructure not present) 	 Technique: call Date: May 2022
UNFPA	Salman Khalid	<ul style="list-style-type: none"> - UNFPA focuses on the following activities in Libya: <ul style="list-style-type: none"> - Sexual and reproductive health - Gender-based violence (GBV) prevention and response - Youth - Covid-19 response 		Technique: e-mail exchange Date: June 2022
UN Women	Ghada Kannou	<ul style="list-style-type: none"> - Libya is conservative / traditional if it comes to women (e.g., women don't own land; women engineers not allowed to work in the field), but young women increasingly active. - Use women traditional knowledge on water resource use. - Terminology of gender equally is avoided as negative in Libya. - Use quota for women involvement at ministerial level (through women empowerment units in each ministry – esp. Ministries of planning, social affairs) - Access to women at local / municipal level through women councillors 	<ul style="list-style-type: none"> - Conduct analysis of opportunities and risks of women to be involved in agriculture / livestock (incl. using women knowledge on water) as part of CCVAs planned. - Use quota at ministerial level to have women reps in steering committee. - Work with women councillors at municipal level and through families - Consider working in yards of houses 	 Technique: call Date: Nov 2022





Annex 5 to OPG Amended in October 2017

UNOPS	Claudia Rosano Nathalie Angibeau Sylvain Cote	<ul style="list-style-type: none"> - Partnership with IFAD in Libya 	<ul style="list-style-type: none"> - UNOPS to support proposal preparation on the ground and execute project interventions 	 <p>Technique: many calls Date: May 2022- April 2023</p>
USAID	Kelsey Dunn Rabab Shamayleh	<ul style="list-style-type: none"> - USAID focuses on economic growth and some climate change mitigation measures through support of renewable energy. 		 <p>Technique: call Date: May 2022</p>
WFP	Shaker Alozzi	<ul style="list-style-type: none"> - IFAD became member of the Food security Cluster, which coordinates on food security in Libya: <p>WFP activities include:</p> <ul style="list-style-type: none"> - Food distribution - Response to seasonal flooding in the south and east - Post humanitarian agriculture and fishery activities in Fezzan region. 		 <p>Technique: call Date: May 2022</p>
World Bank	Henriette von Kaltenborn-Stachau Lyad Rammal	<p>WB main focused is on the water sector and (future) activities include:</p> <ul style="list-style-type: none"> - Nationwide desalination and institutional capacity building – coordinate on desalination for salt resilient crops - Improving data management (and help the water and wastewater company to prepare and a request for Bid), water emergency plan for Tripoli and capacity building and training on the procurement and contract management. 	<ul style="list-style-type: none"> - Avoid focus on desalination plants and wastewater treatment 	<p>Technique: E-mail exchange Date: May 2022</p>
University of Tripoli Faculty of Engineering	Dr Khaled Dedesh Solar Energy and Climate change	<ul style="list-style-type: none"> - Proposed target areas and interventions are relevant and priorities. - Suggestions were made to include other areas as well. 	<ul style="list-style-type: none"> - Expert from university supported the development of the full proposal 	 <p>Technique: call Date: July 2022</p>
University of Tripoli Soil and Water Department, Agriculture Faculty	Prof Ahmad Ibrahim Kamaj Water Sci, Irrigation and Water resource management			
Climate change activist working at Mulan project	Nissa Bek Derna	<ul style="list-style-type: none"> - There is no clear national plan of environmental management / cc or leadership. 	<ul style="list-style-type: none"> - Involve president council, if possible 	<p>Technique: Call Date: July 2022</p>








Annex 5 to OPG Amended in October 2017

		<ul style="list-style-type: none"> - There is a need for wastewater treatment and waste management but no national funding. - Olive harvest worst in 2021 - Low awareness climate change - Issues in project target areas: groundwater pollution; inefficient irrigation. - Potential risk around scarce resources 	<ul style="list-style-type: none"> - Support awareness about climate change - Involve community leaders to ensure acceptance on working on climate change and with women. - Request Nissa to participant in national-level meetings 	
<p>SANAD Organization for development and humanitarian Assistance – NGO</p> <p>SANAD works all over Libya and has many offices across the country.</p>	<p>Phone Interview with Ms. Thuraya Khalifa Al-Joweily.</p> <p>Director</p>	<ul style="list-style-type: none"> - IDPs currently present are mainly due to conflict, only a small percentage can be considered climate-induced DPs. - Most of the IDPs come from the south and east as well as Misrata governorate. - Most of the climate-induced DPs come from mountains where no groundwater wells can be drilled. - IDPs vary in their economic status, but mostly live in cheaper areas (more rural) - Challenges: No social network, loss of assets, loss of financial means, potential tension with other tribes (e.g., Tarhuna) and lack of skills - Some IDPs work in agriculture and livestock but most in other professions handicrafts. They mainly rely on aid. - Involving IDPs in planning should not be a problem, no tension if transparency is ensured. - Involving IDPs in the project should be very useful because they are very much in need, they are not investors they are just looking for livelihoods 	<ul style="list-style-type: none"> - Integrate IDPs in planning as part of the most vulnerable group and do not exclude them as beneficiaries. - Develop conflict resolution mechanisms for involving IDPs to avoid tensions with host communities. - Focus on climate induced IDPs who are working in the livestock sector 	
<p>Youth of Tokta for Voluntary and Humanitarian Work - NGO</p>	<p>Phone Interview with Mr. Mohamed Salem</p> <p>President</p>	<ul style="list-style-type: none"> - IDPs are mainly due to political/conflict reasons. - IDPs are mostly from Sahel (mid-Libya) and moved to north and south. Many IDPs have already returned now to where they came from. - Movement is not easy, so not it is unlikely that a lot of people will migrate due to climate reasons. - People tend to adapt with climate change through their own means including putting pressure on the government to build dams, deeper wells, water harvesting from roofs and water harvesting ponds. - No data available for the north-west. Taking statistics from Ghdames as an example: 30% of IDPs are in government positions, 40% work in different 	<ul style="list-style-type: none"> - Develop separate planning sessions with IDPs in addition to conflict resolution mechanisms to avoid tensions with host communities. - Focus on climate induced IDPs who are working in the livestock sector 	





Annex 5 to OPG Amended in October 2017

		<p>professions (transport, handicrafts, etc.) and 30% are unemployed or illegal stuff. There is no water for IDPs to engage in agriculture.</p> <ul style="list-style-type: none"> - Challenges/barriers: Access to electricity, access to education, unemployment, no access to water due to lack of means/financial resources to access groundwater. - IDPs can be integrated in project planning and activities but there is a need for psychological support and conflict resolution mechanisms. 		
Al-Rohaibat Agricultural Association	<p>Focus group discussion with farmer (project beneficiaries) with focus on droughts issues and adaptation options (14 farmers)</p> <p>Abubaker Muhammad Khetreesh; Abdallah Ali Altomi; Abdallaheem Salem Ibrahim; Aboajaila Amro Abualgasem; Ahmad Ramadan Zemmi; Muhammad Ahmad Zedan; Ibrahim Amro Musa; Dhaif-Allah Mhammad Ateya; Ramadan Solaiman Almalty; Abdalhafeed Muhammad Abushanna; Ahmad Ali Saeed; Ali Emhemmed Tarboush; Muhammad Buajaila Albujadedi; Farhat Emhemmed Majed</p>	<ul style="list-style-type: none"> - Drought most severe in decades (and currently five consecutive seasons) - Droughts are getting worse. - Agriculture issues: lack of improved seeds; no capacities to deal with droughts, incl. lack of storing water, lack of efficient irrigation, lack of pumps, lack of appropriate plowing equipment, lack of awareness. - Impact droughts: damage to crops (esp. olive fields) and processing of seasonal crops (esp. barley, wheat), leading to high prices for animal feed (due to dry pastures) - Other issues: conflicts over water resources due to scarcity; no income with threat of needing to migrate / leave the farm. - Main obstacles: lack of awareness; lack of data / information; lack of skills; lack of money for better seeds and installation of tanks; no government plans; land tenure security was not mentioned as an issue. - Main needs: drought / heat resilient crop seeds; installation water tanks; reduce erosion; improve information, skills, and plans. - Equipment needs drought / heat resilient crop seeds; equipment for making contour lines and barriers; chisel plows, etc. - Main concerns: non-equal participation and benefits (need cooperate farmer societies for this); knowledge / skills for using techniques; limited maintenance (maintenance plans through cooperates needed); equal distribution water from tanks (need to be on public land if shared); 	<ul style="list-style-type: none"> - Focus on adaptation to droughts. - Support addressing agriculture issues mentioned (esp. seeds, water storage) - Improve drought / heat resilience of crops. - If shared water tanks, these should be on public land, planning through cooperative societies. - Improve awareness, info and skills through trainings, grants for seeds, tanks, etc. - Provide grants for drought / heat resilient crop seeds, water tanks, equipment for contour lines and barriers and chisels. - Planning and maintenance (plans) through cooperate farmer societies; trainings on skills; tanks on public land (decided by societies) 	 <p>Technique: focus group discussion Date: 15 March 2023</p>  <p>Dead olive trees</p>  <p>Dry fields (without contour barriers)</p>  <p>Healthy tree because of contour barrier</p>

Annex 5 to OPG Amended in October 2017

<p>Joudaim Agricultural Association</p>	<p>Focus group discussion with farmer (project beneficiaries) with focus on saltwater intrusion issues and adaptation options (16 farmers)</p> <p>Sofian Alshawesh; Khaled Alahrash; Mosbah Alkhaboli; Altaher Gandeel; Nagmi Almarhoun; Salem Alkharmani; Omran Abukhdair; Esam Alshawesh; Khayri Almarhoun; Yousof Alahrash; Ezaldeen Bashir Belhag; Nori Muhammad Alshaiwi; Beleed Abdalsalam Alshawesh; Essam Alagaimi; Kamal Ali Hamza; Hajer Ali Milad (female)</p>	<ul style="list-style-type: none"> - Drought main issue combined with high percentage salt in groundwater. - Droughts and saline intrusion into wells are getting worse (in the last ten years); wells from 30 meters to over 100 meters now and salinity sometimes over 4000 ppm. - Agriculture issues: not sustainable due to above issues - Impact saline intrusion: damage of crops (esp. orange fields); low production - Other issues: no income with threat of needing to migrate / leave the farm; no conflicts over water in this area. - Main obstacles: lack of awareness; lack of data / information; lack of skills; lack of money for better seeds or use of desalination devices installed in wells; no government plans; land tenure security was not mentioned as an issue. - Main needs: salt resistant crop seeds; installation water tanks; rooftop harvesting (for garden); reduce erosion through appropriate plowing, fertilizers, and modern irrigation; improve information (esp. on status wells), skills / trainings (on seeds, fertilizers, soil management and irrigation and plans. - Equipment needs soil and water analyzers, desalination devices. - Main concerns: unequal distribution (entity should supervise); maintenance arrangements (through cooperative societies) and challenge to obtain seeds again; no concerns regarding safety mentioned. 	<ul style="list-style-type: none"> - Focus on adaptation to droughts and saltwater intrusion. - Support addressing agriculture issues mentioned (saltwater intrusion) - Improve salt resistance of crops. - Improve awareness, info and skills through trainings, grants for seeds, desalination devices not feasible due to cost and maintenance. - Provide grants for salt resistant crops, water tanks (only in hilly areas), harvesting equipment, equipment for appropriate plowing, fertilizers, and irrigation. - Planning and maintenance (plans) through cooperate farmer societies, trainings on skills. - Need to ensure option to obtain seeds again (sustainability) 	 <p>Technique: focus group discussion Date: 20 March 2023</p>  <p>Dry orange trees</p>  <p>Sprinkler irrigation method (which uses a lot of water)</p>  <p>More salt resistant varieties used</p>
<p>Al-Haraba Association for Pastoralists</p>	<p>Focus group discussion with pastoralists (project beneficiaries) with focus on droughts issues and adaptation options (5 pastoralists)</p> <p>Younos Salem Yerghesh. Muhammad Mahmoud Alsag. Yekhlaf Solaiman Madi. Yousof Salem Shagalag. Reda Salem Altorki.</p>	<ul style="list-style-type: none"> - Drought impacting natural pastures due to consecutive dry seasons. - Droughts are getting worse leading to lack of fodder for animals during dry seasons and deterioration of natural pastures. - Impact droughts: shortage of water for animals and drinking water; deterioration of natural pastures (also due to overgrazing, increase of planted areas) - Other issues: some conflicts over water resources due to scarcity; no income with threat of needing to migrate or sell animals. - Main obstacles: lack of awareness; lack of data / information; lack of skills (esp. on animal nutrition, infectious 	<ul style="list-style-type: none"> - Focus on adaptation to droughts. - Support addressing pastoralist issues mentioned (esp. lack of fodder and deterioration of natural pastures. - Improve awareness, info and skills through trainings, grants for animal feed and improving management of natural pastures. - Also consider animal nutrition 	 <p>Technique: focus group discussion Date: 18 March 2023</p>  <p>Deterioration of natural pastures.</p>  <p>Underground water reservoir</p>

Annex 5 to OPG Amended in October 2017


		<p>diseases, and pastoral cycle); lack of money to purchase animal feed or vaccinations; acquisition land for farms.</p> <ul style="list-style-type: none"> - Main needs: maintenance water tanks; reduce grazing by providing alternative animal feed (barley, oats, cacti); reduce plowing of land; improve information and skills on climate / droughts, warnings on outbreaks infectious diseases, animal feed and managing natural pastures; plans to manage pastures. - Equipment needs: (mobile) water tanks; animal watering basins; mobile clinics for animals. - Main concerns: non-equal participation and benefits and possible conflicts over water (need cooperate societies for this); limited maintenance (maintenance plans through cooperates needed). 	<p>and health in trainings</p> <ul style="list-style-type: none"> - Support maintenance of existing water tanks or mobile tanks; alternative animal feed (e.g., cacti); planning and maintenance (plans) through cooperate societies 	 <p>Well with pump in Al Haraba (with dept of 550 meters)</p>  <p>Pastoralists preparing for migration.</p>  <p>Some bales of dry barley and rubber water tank</p>
<p>Women farmer focus group discussion in Zawiya (mostly impacted by saltwater intrusion)</p>	<p>Focus group discussion with women farmers (project beneficiaries) with focus on droughts and saltwater intrusion issues and adaptation options (10 women)</p> <p>Jazeya Alkhair Hamdo. Nadeya Muhammad Alkharbash. Hajar Ali Milad. Asma Aljali Omar. Zainab Mawloud Rashed. Rowaida Ramadan Mera. Khaireya Masoud Moftah. Sabreya Masoud Moftah. Nada Altaher Almagrahi. Amira Mahmoud Alkarmaji;</p>	<ul style="list-style-type: none"> - Droughts and seawater intrusion are among the biggest problems facing the country in general and specifically along the western coast. - Impact sea-level rise and saltwater intrusion: the problem is getting worse in the last 10 years. Impacts include damage of crops (mostly orange fields and some vegetables), reduced productivity, reduced groundwater, decreased drinking water (due to saltwater intrusion in wells) - Main obstacles: lack of information, knowledge, skills, money and plans to respond to the problems while they are fully aware of the problems). They had never seen any guidelines and currently get most of their information from social media such as Facebook. There was no risk identified related to land tenure security. - Main needs: drought resilient and salt resistant crop varieties; ensure to have clean (not salty water); providing relevant information and trainings; prepare plans, esp. to deal with high salinity; prepare rooftop water harvesting is not preferred. - Equipment needs water desalination devices, efficient irrigation networks, greenhouse equipment, fencing and other equipment used in raising farm animals. - Main concerns: non-equal participation and benefits (as 	<ul style="list-style-type: none"> - Focus on adaptation to droughts and saltwater intrusion. - Support addressing agriculture issues mentioned. - Provide information / knowledge and skills and develop plans, also considering specific needs women; use social media for communication. - Grants to focus on providing drought resilient and salt resistant crop varieties. - Ensure equal participation and benefits through farmer associations (with ToR describing role and rights of women and 	 <p>Technique: focus group discussion Date: 3 April 2023</p>

Annex 5 to OPG Amended in October 2017



		women experienced unequal distribution of seeds previously - need cooperate farmer associations for this. This could be women specific associations or through a way women have an equal say); difficulty in dealing with merchants and access to markets (resulting in higher prices compared to men) due to their position) lack of government technical implementation and maintenance skills and arrangements; safety was not identified as a risk.	quotas or women specific associations; use women associations for negotiations with merchants and market access; prepare operation and maintenance plans	
Representatives (24) of target municipalities in Zuwara, Aljufara, Jabul Gharbee and Nalut	<p>Ali Soltan Mazdef, director agri sector Zuwara.</p> <p>Bolgasem Salem (Zuwara):</p> <p>Jalal Omar Al-Tayeb (Zuwara):</p> <p>Amer Boajaila Bojlaida.</p> <p>Director agric sector Sorman (Zuwara):</p> <p>Tarek Ben-Nwer.</p> <p>Director agri sector Sobrata (Zuwara):</p> <p>Khaled Ammar.</p> <p>Director agri sector Regdaleen (Zuwara):</p> <p>Khalifa Karrud, Nalut.</p> <p>Muhammad Mahmoud (Nalut).</p> <p>Masaod Muhammad, Director agri sector Al-Hawamed (Nalut).</p> <p>Khaled Yaqub.</p> <p>Director agri sector Al-Haraba.</p> <p>Muhammad Koseen.</p> <p>Director agri sector Nalut; Khaled Abuallah (Jabul Gharbee).</p> <p>Abu-baker Mosbah (Jabul Gharbee).</p> <p>Emhemmed Abdussalam.</p> <p>Director agri sector Al-Zentan (Jabul Gharbee).</p> <p>Muhammad Al-Faitori.</p> <p>Director agri sector Al-Rujban (Jabul Gharbee).</p> <p>Yousef Gedwar.</p> <p>Director agri sector in Jado (Jabul Gharbee).</p> <p>Abd-Alhafeed Bushanna.</p> <p>Director agri sector Al-Rohaibat (Jabul Gharbee).</p> <p>Yousef Alahrash (Aljufara).</p>	<p>Droughts:</p> <ul style="list-style-type: none"> - Droughts more than 4x in last 10 years - Droughts are getting worse. - Damages related to droughts: loss / degradation arable land; crop damages. - Obstacles: lack of financial resources, awareness, and plans - Preferred interventions: heat/ drought resilient crop; water storage / harvesting, incl. contour lines - Concerns: lack of participation; demand unknown crops <p>Saltwater intrusion</p> <ul style="list-style-type: none"> - Sea-level rise and saltwater intrusion are issue in Zuwara. - Issue is getting worse. - Saltwater intrusion leads to lower agriculture production. - Obstacles: lack of awareness and knowledge about dealing with saltwater intrusion - Preferred interventions: salt resistant crops; well, protection. - Concerns: non-equal access to project benefits 	<ul style="list-style-type: none"> - Focus on adaptation to droughts and sea-level rise-related saltwater intrusion. - Preferred solutions: heat / drought resilient crops seeds and salt resistant crop seeds; water storage / harvesting - Ensure equal participation and access to project benefits through planning and decision-making through farmer organizations / societies 	<p>Technique: interviews</p> <p>Date: January 2023</p>

Annex 5 to OPG Amended in October 2017

Formatted: Spanish (Spain)

	Ateya Ali Shwehat (Aljufara). Husain Alrazegi. Director agri sector Al-Azezea (Aljufara); Almabruk Muhammad. Director agri sector Al-Zaweya Al-Janub (Aljufara). Salah Shiwa. Director agri sector Al-Zaweya (Aljufara). Melod Bakkar. Director agri sector Al-Maya (Aljufara);			
Ministry of agriculture	Dr. Amal Aborakhees. Ministry of agriculture; Director of women supports and empowerment office	<ul style="list-style-type: none"> - Observing increasing level of saltwater intrusion and increasing levels of desertification - Possible solutions: desalination plants; drought-resistant crops - Governance and planning: there is a new national committee to address drought-related challenges; 	<ul style="list-style-type: none"> - Focus on adaptation to droughts and sea-level rise-related saltwater intrusion. - Feasible solutions: heat / drought resilient crops seeds and salt resistant crop seeds - Engage with the national committee to address drought-related challenges 	Technique: interviews Date: insert
Ministry of Water Resources	Mr. Muhammad Hamila. Director of Information Technology Department.			Technique: interviews Date: insert
Farmers focus group discussion in Zuwara (male)	Mr. Youssef Saleh Helmy Mr. Emad Aly Al-Tweiny Mr. Youssef Fteis Mr. Mohamed Al Azaby	<ul style="list-style-type: none"> - Droughts more than 4x in last 10 years - Droughts are getting worse. - Saltwater intrusion is getting worse. - Crop productivity reduced due to above, increased land degradation. - Obstacles: lack of skills; lack of financial means; lack of awareness. - Concerns: crops should be suitable for local environment; limited skills for new crops 	<ul style="list-style-type: none"> - Focus on adaptation to droughts and sea-level rise-related saltwater intrusion. - Preferred solutions: heat / drought resilient crops seeds and salt resistant crop seeds. - Provide relevant trainings and maintenance plans. - Seeds for crops already cultivated 	 <p>Technique: focus group discussion Date: March 2023</p>

Annex 5 to OPG Amended in October 2017

<p>Farmers focus group discussion in Zawiya (female)</p>	<p>Ms. Aisha Mohamed (producer and works in a nursery) Ms. Khaireya Al-Kherbash (farmer) Ms. Intessar Mohamed (farmer) Ms. Aisha Aly (food processor)</p>	<ul style="list-style-type: none"> - Droughts more than 4x in last 10 years - Droughts are getting worse. - Saltwater intrusion is getting worse. - Crop productivity reduced due to above. - Negative economic impact (increased poverty), including need to import goods and unemployment. - Obstacles: increasing cost agriculture products; lack of awareness of new seed types; resistance by some farmers to new seeds; lack of financial means for women; and lack of government support - Needs: knowledge and training for implementing project interventions 	<ul style="list-style-type: none"> - Focus on adaptation to droughts and sea-level rise-related saltwater intrusion. - Preferred solutions: heat / drought resilient crops seeds and salt resistant crop seeds (to be locally traded); water storage. - Provide relevant trainings, promotion for new seeds. 	 <p>Technique: focus group discussion Date: March 2023</p>
<p>Interviews with farmers and livestock breeders</p>	<p>Tarek Nasr Ali Farmer in Zintan Adel Bousify Farmer and livestock breeder in Al Rajban Ramadan Al-Malty Farm owner in Rahibat Ali Mohamed Kridan Livestock breeder and vet in Daraj city Tarek Nasr Ali Livestock breeder in the city of Rajban Mohamed Ali Tripoli Farm Owner</p>	<ul style="list-style-type: none"> - Droughts more than 4x in last 10 years - Droughts are getting worse; negative impact especially on youth (unemployment) and some families migrate. - Saltwater intrusion is getting worse (in the last 12 years) and continuous consumption of groundwater pushes the water table higher and increases salinity (not in Rajban since it is a mountainous area) - Crop productivity and livestock count reduced due to above and increased conflict over natural resources. - Obstacles: increasingly dependent on transporting water by trucks, for which prices are increasing; high-cost animal feed (resulting in reduction of livestock numbers) - Concerns: high cost of alternative animal feed and animals are used to current feed - Lack of knowledge, awareness, and skills. - Forced migration due to drought. 	<ul style="list-style-type: none"> - Focus on adaptation to droughts and sea-level rise-related saltwater intrusion. - Preferred solutions: heat / drought resilient crops seeds and salt resistant crop seeds; (rain)water harvesting; protecting groundwater sources. - Provide relevant trainings; improved scientific research; access to climate information and maintenance guidelines. - Animal feed should be acceptable. - Engage youth. 	 <p>Technique: interviews Date: March 2023</p>
<p>Agriculture Expert</p>	<p>Name From Al Azizizeya Mourad Mohamed From Tripoli</p>	<ul style="list-style-type: none"> - Droughts more than 4x in last 10 years - Droughts are getting worse. - Saltwater intrusion is getting worse. - Crop productivity reduced due to above. - Drought affects women by forcing them to drop out of school to help the family with securing food for the household. Also, women's health is most affected by drought as they might resort to canned and less nutritious food. 	<ul style="list-style-type: none"> - Focus on adaptation to droughts and sea-level rise-related saltwater intrusion. - Preferred solutions: heat / drought resilient crops seeds and salt resistant crop seeds - Provide grants to women and youth specifically 	<p>Technique: interviews Date: March 2023</p>

		<ul style="list-style-type: none"> - Drought affects young people by increasing unemployment and forcing them to migrate from their villages. - Drought increases pastoralists need to migrate in search for water, food, and shelter. - Eventually, drought and saltwater intrusion can increase conflict over natural resources. 	<ul style="list-style-type: none"> and tailor trainings also specifically. - Ensure migrants working at farms are not negatively impacted by project interventions 	
--	--	---	--	--

133-135. During the project implementation phase, project beneficiaries and key actors will be further involved through a participatory planning process and related activities under the various project components.

I. Justification for funding requested

Table 27 Overview of impact of AF funding compared to no funding (baseline) related to expected project outcomes

Project output/ activity	Baseline (without AF)	Additional (with AF) and alternative adaptation scenario	Budget (USD)
<p>Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5), north-east (4) and south (4), with the participation of vulnerable groups and women.</p> <p>13 climate change vulnerability assessments with priority adaptation actions.</p> <p>Directly involved 570. o Women: 30 % Indirect: 6,8 million of which about 30 percent farmers</p>	<p>It is projected that climate change will result in more droughts and water scarcity, negatively impacting the agriculture sector and people working in it.</p> <p>People in the project target areas are not aware of climate change hazard risks (especially drought / water scarcity and sea-level rise-related saltwater intrusion) and possible adaptation measures that could be taken.</p>	<p>Public institutional staff, farmers / pastoralists and women groups throughout Libya will be able to make decision on agriculture and livestock in a climate change resilient way.</p> <p>In the absence of any climate-related policies and the lack of institutional arrangement to address climate risks as the district level, climate vulnerability assessments are much needed to prioritize the most cost-effective adaptation options in the agriculture/livestock sector. Without the climate change vulnerability and hazards risks assessment and National agriculture / livestock strategy to be developed there would be no identified and prioritized climate change adaptation options for agriculture/ livestock areas in Libya. This is needed to make people aware of these options, but also to identify / attract and prioritize funding for adaptation activities, also within small communities.</p>	\$384,600-00
			\$117,000-00
<p>Output 1.2. National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women.</p>	<p>There is no evidence-based and policy framework at the national and local level to respond to climate change impacts / vulnerabilities in the vulnerable agriculture / livestock sector.</p>	<p>Alternative scenario for Output 1.1.: Top-down climate vulnerability assessments for 13 districts without community consultations. These assessments will cost USD 259,500 which is less than the current cost. However, these assessments will not include the concerns of most vulnerable groups, ranking of climate change impacts and adaptation priorities for each district. In addition, buy-in from communities cannot be guaranteed and thus jeopardizing the operationalization of the adaptation actions.</p>	\$143,360-00
<p>Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.</p> <p>1 strategy Directly involved 570. o Women: 30 % Indirect: 6,8 million of which about 30 percent farmers</p> <p>For activities under these outputs see section II.A</p>			

Annex 5 to OPG Amended in October 2017

		<p>Alternative scenario for Output 1.2: conventional practices such as development in high-risk areas, expensive water pumping, use of high-water consumption crops, etc. will continue and are more expensive compared to the adaptation outcome. Cost-efficient adaptation options are not identified in a strategy at the national level and thus the knowledge generated at the district level is not upscaled. Selection of interventions is not done in a participatory manner and thus the adaptation options might not be suitable to the context or not sustainable due to lack of ownership. Combined with the absence of NDC, NAP or other climate change strategies, the risk of maladaptation becomes inevitable.</p> <p>Alternative scenario for Output 1.3: climate change vulnerability assessments for additional 5 districts costing USD 147,923. However, these assessments in addition to the original 13 assessments will not be effectively operationalized due to lack of institutional capacity.</p>	
<p>Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation.</p> <p>Farmers: 5900 households / 35400 people (6 persons / household) Women: 30 %</p> <p>Output 2.2 Relevant public Institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans.</p> <p>Institutional staff: 60 o Women: 30% Farmers: 5900 Women: 30 %</p> <p>For more activity details under these outputs see section II. A</p>	<p>Agriculture / livestock production and related income and food security is threatened by climate change hazard risks, including conventional / high water consuming crops, irrigation methods and technologies and management of land.</p> <p>Populations are vulnerable due to high poverty rates. Women and youth participation can be regarded as low.</p> <p>There is limited capacity to operate and maintain climate change resilient agriculture / livestock approaches, products, and technologies.</p> <p>If nothing is done, agriculture and land will further degrade and agriculture and herder yields will reduce, resulting in higher poverty and threatening food security.</p>	<p>Farmers, pastoralists, and women groups in the project target areas will have received support to increase the climate change resilience of their farms and livestock, ultimately increasing food security.</p> <p>Using heat and drought resilient crops and salt resistant crops are cost-effective in comparison with conventional crops, as these crops will grow better, survive extreme conditions, and will use less of pumped water. This should be combined with efficient irrigation technology and landscape interventions to capture and store available water to avoid potential cost of water depletion. Land management is key to ensuring the livestock sector remains productive and communities can benefit from them while contributing to their management. Grant packages are cost-effective approach to involve beneficiaries and ensure they do part of the works against (relatively) low fees.</p> <p>Alternative scenario for Output 2.1: More expensive options such as water pumping, desalination or wastewater treatment are used, but these are costlier interventions, also per person,</p>	<p>\$3,699,785- 00</p> <p>\$455,005-00</p>

Annex 5 to OPG Amended in October 2017

<p>Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e. rangelands) production systems. Support will focus on the use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock.</p> <p>Pastoralists: 3600 households / 21600 people (6 persons / household) Women: 30 %</p> <p>Output 3.2. Relevant public Institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans.</p> <p>Institutional staff: 40 o Women: 30% Pastoralists: 3600 Women: 30 %</p> <p>For more activity details under these outputs see section II. A</p>		<p>and feasibility is limited with existing conditions and available funds. For a mobile wastewater treatment plant for instance the cost estimation is USD 1000 per 1m3 water/day. And this is only the construction cost, without irrigation system. Thus, it will cost around USD 1 million to have 1000 m3 of clean water /day. The cost for desalination is similar. The number of farmers targeted under this project cannot be reached when going for such a solution.</p> <p>Alternative scenario for Output 3.1: Current practices of water pumping or buying animal feed is not only unsustainable but is also getting costlier, while water quality cannot be assured. Capacity strengthening to operate and maintain implemented activities is needed to avoid loss of investment if activities are not sustained.</p> <p>Alternative scenario for Output 2.2: Additional packages (around 796 packages for USD 455,005) for an additional 796 households. However, activities implemented without capacity building for communities and institutions to be able to manage these technologies jeopardizes the sustainability of these investments and thus will have a much lower economic return in the long run.</p> <p>Alternative scenario for Output 3.2: Additional packages (around 649 packages for USD 363,805) for an additional 649 households. However, activities implemented without capacity building for communities and institutions to be able to manage these technologies jeopardizes the sustainability of these investments and thus will have a much lower economic return in the long run.</p>	<p>\$2,329,585-00</p> <p>\$363,805-00</p>
<p>Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products, and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots.</p> <ul style="list-style-type: none"> - Guidelines: 1 - Farmer field schools: 8 - ToT: 8 - Visits to demo plots: 4 <p>For activities under these outputs see section II. A</p>	<p>Knowledge and learning of climate change resilient practices, products and technologies and replication of these is limited</p>	<p>Public institutional staff, farmers / pastoralists and women groups throughout Libya will have access to information about increasing the climate change resilience of agriculture and livestock.</p> <p>Making knowledge / lessons of tested activities available / accessible to inhabitants of other districts is a cost-effective way to replicate the activities.</p> <p>Alternative scenario: Number of awareness beneficiaries decline drastically thus increasing the cost per beneficiary and then other funding sources will need to be sought to implement adaptation activities in other areas. Duplication of pilots/knowledge generation could occur. The other option to ensure that</p>	<p>\$845,478-00</p>

		knowledge reaches the other districts is that concrete activities will need to be replicated in 5 more districts (for component 2) and 7 more districts (for component 3). This will cost another USD 14,000,000 which is not available for the project.	
--	--	--	--

J. Sustainability of the project/programme

134-136. Long-term sustainability of the project is ensured by i) emphasizing the active participation of communities in the implementation and management of project interventions; ii) strengthening the community-level technical capacity to ensure stakeholders have adequate knowledge and skills to maintain the benefits of the project interventions; iii) training communities extensively on used techniques; and iv) the maintenance of technology and basic business management skills.

135-137. The project ensures sustainability through the participatory approach promoted throughout all project activities, that allow local communities and authorities to build ownership of the project results. Long-term sustainability will be ensured through institutional development and capacity building programmes designed to create a critical mass of efficient practitioners, and among all actors – both institutional and grassroots. Where possible, the project will encourage the formation of (informal) groups or organization or cooperatives of farmers/pastoralists to manage agriculture lands and natural resources (i.e., water resources and rangelands). Community leaders will also be involved. Moreover, the project will support (informal) groups, organizations or cooperatives, and households, to develop operation and maintenance plans for the proposed project interventions. This will be done together with municipal authorities. As the involved groups have a stake in maintaining and sustaining the interventions, it is assumed that they will respect the needed operation and maintenance arrangements (identified by themselves, as well as agreed upon). In addition, the development of the National Climate Resilient Agriculture strategy will ensure that these practices are integrated into the policy process which ensure sustainability of these interventions and upscaling at the national level. The involvement of the Ministry of Agriculture and the other relevant ministries in the development of this strategy will ensure the political endorsement of the document and act as a guiding note for the government and other development partners when channeling climate finance into the agriculture sector.

136-138. Replicability will be further ensured through the dissemination of lessons learnt in the field demonstration sites in the four north-western districts. The dissemination of climate-resilient agricultural practices, products and technologies will be supported through workshops, guidelines, farmer field schools, a ToT programme and demo plots. This will ensure that there will be scope for extensive training opportunities for the local communities and will support the continuous transfer of knowledge between trainers and farmers. It will also foster collaboration between local farmers attending the field schools, further supporting the transfer of knowledge and skills throughout local communities. The project aims for farmers to continue to have access to drought resilient and salt resistant crops after the project. This will be done by identifying options and mechanisms to stall and multiply the seeds with the support of a national research institute (ICARDA) and / or to teach farmers how to purchase seeds from inside Libya or from abroad through groups / cooperatives.

Table 28 Maintenance / sustainability arrangements

Project output/ activity	Maintenance / sustainability arrangements
Component 1: Participatory prioritization of climate change adaptation options into national, district and community planning for agriculture / livestock development	
Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5), north-east (4) and south (4), -with the participation of vulnerable groups and women.	<ul style="list-style-type: none"> o Institutionalization of assessment and strategy through involvement of key actors and government planning process. o Government endorsed national climate resilient agriculture / livestock strategy. However, further

Formatted Table

Annex 5 to OPG Amended in October 2017

<p>13 climate change vulnerability assessments with priority adaptation actions.</p>	<p>political unrest can threaten the sustainability of the national strategy and the capacity building of public officials.</p> <ul style="list-style-type: none"> ○ Mainstreaming of climate information and the use of the national climate-resilient agriculture/ livestock strategy at district and community-level processes will be facilitated by outlining the governance process at local level in the strategy and by using 1-2 district in the north-west of Libya as case studies for this mainstreaming and use. Considering the traditional systems still in place in Libya, community leaders will be involved in the process. The mainstreaming process will also be facilitated through the knowledge management activities proposed under component 4.
<p>Output 1.2. National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women.</p>	
<p>Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.</p>	
<p>Component 2: Climate resilient investment in concrete activities in the agriculture sector</p>	
<p>Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation.</p>	<ul style="list-style-type: none"> ○ Operation and maintenance plans developed by target households, organizations / associations and government authorities supported by the national climate resilient agriculture strategy under component 1. ○ Guidelines to be developed under comp 4. ○ The Training of trainers under comp 4 will ensure that resource people are available for continued adoption and upscaling of adaptation technologies in the agriculture sector. Success of the grant packages to generate income combined with demo plots under comp 4 will also ensure wider adoption. ○ Trainings on operation and maintenance (see 2.2.) and replication. ○ The project will guarantee that seeds included in the grant packages can be sustainably obtained locally (not imported) through the roadmap developed in consultation with ICARDA and the agriculture research center.
<p>Output 2.2 Relevant public Institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans.</p>	
<p>Component 3: Climate resilient investment in concrete activities in the livestock sector</p>	
<p>Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e. rangelands) production systems. Support will focus on the use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock.</p>	<ul style="list-style-type: none"> ○ Operation and maintenance plans developed by target households, organizations / associations and government authorities supported by the national climate resilient livestock strategy under component 1. ○ Guidelines to be developed under comp 4. ○ The Training of trainers under comp 4 will ensure that resource people are available for continued adoption and upscaling of adaptation technologies in the livestock sector. Success of the grant packages to generate income combined with demo plots under comp 4 will also ensure wider adoption. ○ Trainings on operation and maintenance (see 3.2) and replication.
<p>Output 3.2. Relevant public Institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans.</p>	
<p>Component 4: Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these at national, district and community level</p>	

Formatted Table

Formatted Table

Formatted Table

<p>Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products, and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots.</p>	<ul style="list-style-type: none"> ○ Guidelines. ○ Farmer field schools (also to support operation and maintenance and replication). ○ ToT programme (also to support operation and maintenance and replication). ○ Demo plots. ○ Sustainability-oriented workshops.
---	---

K. Overview of the environmental and social impacts and risks identified as being relevant to the project

137-139. The proposed project seeks to fully align with the Adaptation Fund's Environmental and Social Policy (ESP), and its 15 safeguard areas, as well as its Gender Policy (GP). Further to Section II.E on compliance with regulations/ standards, outlined below is a summary of the findings of the initial screening process to identify and evaluate potential environmental and social risks and impacts of proposed interventions and based on that, of the entire project. With this information, the entire project has been categorized.

138-140. Because of the scope of the proposed project activities, which are numerous and localized, and, where possible, managed by communities who have a stake in avoiding environmental and social risks and impacts, potential direct impacts will be minimal and indirect impacts and transboundary impacts are highly unlikely. Given this, cumulative impacts are also unlikely. As a result, the entire project is regarded as a **medium risk (Category B)** project. Under IFAD categorization this would match 'Moderate.' The project is also categorized as High Climate Risk as per IFAD's 2021 SECAP guidelines.

139-141. The project is designed to generate positive economic, social, and environmental impacts, using inputs from especially farmers/ pastoralists women and youth in target communities and by incorporating best practices from other projects. The adaptation measures proposed will be selected in full agreement with all beneficiary groups, making sure they are culturally appropriate and local.

140-142. The environmental and social risks screening presented in the table below provides a brief overview of the risk screening conducted during the project proposal concept note development phase.

141-143. An Environmental and Social and Climate Risk Management Plan (**ESCMPEMMP**) has been prepared to manage any risks and impacts identified then. The same accounts for the gender approach and baseline / plan.

142-144. In addition, the project will comply to IFAD's updated 2021 SECAP guidelines including the development of the Environmental, Social and Climate Management Plan (**ESCMPEMMP**) and a Grievance and Redress Mechanism (GRM).

143-145. **Table 29** provides an overview of the potential project risks and if any further assessment is required. **Table 30** describes these risks and proposed mitigation measures associated with AF Social and Environmental Principles to avoid or reduce these potential risks.

Table 29 Checklist of environmental and social principles

Checklist of environmental and social principles	No further assessment required for compliance (during project implementation)	Potential impacts and risks – further assessment and management required for compliance
1. <i>Compliance with the Law</i>		X
2. <i>Access and Equity</i>		X
3. <i>Marginalized and Vulnerable Groups</i>		X

Annex 5 to OPG Amended in October 2017

4. <i>Human Rights</i>		X
5. <i>Gender Equality and Women's Empowerment</i>		X
6. <i>Core Labor Rights</i>		X
7. <i>Indigenous Peoples</i>		X
8. <i>Involuntary Resettlement</i>	X	
9. <i>Protection of Natural Habitats</i>	X	
10. <i>Conservation of Biological Diversity</i>		X
11. <i>Climate Change</i>		X
12. <i>Pollution Prevention and Resource Efficiency</i>		X
13. <i>Public Health</i>		X
14. <i>Physical and Cultural Heritage</i>	X	
15. <i>Lands and Soil Conservation</i>	X	

Table 30 Overview of the potential environmental and social impacts and risks and mitigation measures

Checklist of environmental and social principles	Potential risks	Explanation	Mitigation measures to avoid / reduce any potential risks
1. <i>Compliance with the Law</i>	There is a small risk of sub-contractor non-complying with national laws / standards.	Relevant national standards and laws have been identified, as well as project compliance with these. No impact assessment is required by national law (see part II.E) for proposed interventions. However, there is still a small risk of sub-contractor non-complying with national.	The project complies with all identified relevant national and international standards and laws. For an overview, see part II.E. Include standard clause in all project contracts with reference to laws / standards as described in this proposal (Part II.E) with the condition to comply with these standards / laws.
2. <i>Access and Equity</i>	There is a small risk of inequitable participation in project decision making and access to project benefits. This is mainly due to traditions related to gender roles and the tribal culture that could exclude certain groups.	Inputs and potential concerns of potential project beneficiaries have already been heard. These groups include small-holder farmers, women, youth, and ethnic groups.	The project will ensure equal opportunities in participation and decision-making concerning project benefits of women, youth, and other vulnerable groups by using quotas and by agreeing on representation in decision-making processes through organizations / associations and the use of ToRs, agreements, etc. The targeting strategy will take into consideration the different needs of the different groups for each activity and will apply strict criteria for selection of beneficiaries. A Grievance and Redress Mechanism (GRM) will be put in place to receive complaints and solve them. If shared water tanks will be installed these should be on neutral / public land.
3. <i>Marginalized and Vulnerable Groups</i>	There is a small risk of vulnerable groups being excluded from project implementation	Inputs and potential concerns of potential project beneficiaries have already been heard. These groups include small-holder farmers, women, youth, and ethnic groups.	The project will ensure equal opportunities in participation and decision-making concerning project benefits of women, youth and other vulnerable groups by using quotas

Annex 5 to OPG Amended in October 2017



	processes and benefits. This is mainly due to traditions related to gender roles and the tribal culture that could exclude certain groups.		and by agreeing on representation in decision-making processes through organizations / associations and the use of ToRs, agreements, etc. The targeting strategy will take into consideration the different needs of the different groups for each activity and will apply strict criteria for selection of beneficiaries. A Grievance and Redress Mechanism (GRM) will be put in place to receive complaints and solve them.
4. <i>Human Rights</i>	There is a small risk that human rights will not be respected by project partners and sub-contractors	<p>Treaties not ratified in Libya include:</p> <ul style="list-style-type: none"> - CAT-OP - optional protocol of the convention against torture - CCPR-OP2-DP - second optional protocol to the international covenant on civil and political rights aiming to the abolition of the death penalty. - CED - convention for the protection of all persons from enforced disappearance - CED, art.32 - interstate communication procedure under the international convention for the protection of all persons from enforced disappearance <p>Ratified or not, there is a potential risk that treaties will not be respected by all project partners and sub-contractors. There is no immediate concern for this to happen, but mitigation measures should be in place to avoid this.</p>	<p>Any agreement / contract for the project will include reference to human rights treaties and to respect these. As per principle 8, the project will not allow any involuntary resettlement, even if there is no risk for this. The IE will monitor and report on human rights risks and opportunities and adjust activities if necessary if risks occur. Project partners and sub-contractors will be made aware of the treaties and clauses related to these in their contracts.</p> <p>A Grievance and Redress Mechanism (GRM) will be put in place to receive complaints and solve them.</p>
5. <i>Gender Equity and Women's Empowerment</i>	There is a risk of local cultures / traditions blocking women's voices, exclude them from decision making or related to that, a risk of women being negatively affected due to existing sexual harassment or similar. women beneficiaries being negatively treated because of their involvement in the project.	<p>Women are not well represented in local government authorities.</p> <p>An gender and youth approach and baseline initial gender analysis has been included in the ANNEX 2: Gender and youth approach and baseline annex-2.</p>	<p>The project will increase local engagement to work with local leaders and female and male-household's members and sensitize on gender equality and against gender biases. The project will also conduct gender-sensitive and participatory consultations while executing the various activities. These must include safe spaces/ women-only focus groups to encourage women's meaningful involvement in the project. As needed, the project will create female only spaces for women to receive trainings and services.</p> <p>The project has specific gender targets and budget allocations. Quotas will be used ensure their participation in planning processes under component 1 and for equal access to grants.</p>
6. <i>Core Labor Rights</i>	There is a small risk of labor standards not being respected in project-related contracts with sub-contractors. Potential risks may include: <ul style="list-style-type: none"> • Non-compliance with safety standards • Non-compliance for worker rights 	<p>ILO conventions and protocols currently not ratified:</p> <p>Relevant standards not ratified in Libya include:</p> <p>Fundamental: C155 - Occupational Safety and Health Convention, 1981 (No. 155) C187 - Promotional Framework for Occupational Safety and Health Convention, 2006 (No. 187)</p> <p>Governance: C129 - Labor Inspection (Agriculture) Convention, 1969 (No. 129)</p> <p>Technical:</p>	<p>The project follows ILO core labor standards. Looking at the conventions and protocols not ratified, the project will be particularly attentive to any health and safety and inspections.</p> <p>Any agreement / contract for project works signed will include reference to compliance with ALL ILO labor standards, also not ratified relevant standards in Libya. Also, inspections will be carried out for work under the grants and for the set-up of the farmer field schools etc.</p>

Formatted: Font: 8 pt


Field Code Changed

Formatted: Font: Arial, 8 pt

Annex 5 to OPG Amended in October 2017

		C184 - Safety and Health in Agriculture Convention, 2001 (No. 184)	
7. <i>Indigenous Peoples</i>	<p>There is a small risk of non-integration of ethnic groups' needs, cultural considerations, and possible concerns.</p> 	<p>Initial consultations with ethnic groups have already been conducted to identify specific needs and possible concerns. The inhabitants of the project target areas are not indigenous people but rather ethnic groups namely: Arab-Berber and Berber. However, the Amazigh people live in many areas including the town of At-Wilul at Zwara district which the project is not targeting specifically (the district is targeted but not the town).</p>	<p>The project recognizes the rights of all ethnic groups. Free, Prior, Informed Consent (FPIC) will be applied by 1) mapping all ethnic groups and potential impacts of the project on these groups and 2) involving ethnic groups in planning and decision-making processes, including not going ahead with activities if not agreed by ethnic groups (including having written consent). The engagement of ethnic groups will be monitored.</p>
8. <i>Involuntary Resettlement</i>	<p>There is no risk of involuntary resettlements.</p>	<p>It is not foreseen that land other than agriculture land will be targeted under this project.</p>	<p>Resettlement because of project activities will be always avoided.</p> <p>Owners of private land or people with informal livelihoods that may be affected by the project will need to agree with project interventions before they start. People without land title can be selected as project beneficiaries without risk of losing investment / land.</p>
9. <i>Protection of Natural Habitats</i>	<p>There is no risk of Natural Habitats being negatively impacted by project activities.</p>	<p>As per Ramsar there are no vulnerable natural habitats in the five north-western target districts. There are only two in Marj and Derna districts.</p> <p>As per UNESCO there is one biosphere reserve (Ashaafean) in the Nafusa mountains in the target districts of Nalut and Al Jabal al Gharbi. No project interventions will take place in this reserve.</p>	<p>Natural habitats in Marj and Derna districts will be considered in the CCVAs.</p>
10. <i>Conservation of Biological Diversity</i>	<p>There is a very small risk of biodiversity being negatively impacted by the project activities under component 2.</p>	<p>As per IUCN Red List From the 21 critically endangered and 24 endangered species, 3 are potentially located in the five north-western target districts: the Thorectes punicollis, the saker Falcon and the Egyptian Vulture.</p>  <p>Drought and heat resilient and salt resistant crop varieties will be varieties of crops already in use</p>	<p>Although it is highly unlikely, the Thorectes punicollis, the saker Falcon and the Egyptian Vulture may be impacted by project activities. Before any work on the ground (as part of the grant) can start, it will be checked if any of the above are nesting. If so, works on these locations cannot take place. Otherwise, works should take place during the non-nesting season. This will be part of the geological surveys to be conducted as proposed under principle 12.</p>
11. <i>Climate Change</i>	<p>There is a small risk of increased energy use due to project activities and thus a negligible increase in GHG emissions.</p>	<p>There could be a negligible increase in GHG emissions due to works on the ground related to the grant packages and livestock practices.</p>	<p>The project will not support any activities that will increase energy use, such as an increase of water pumping, unless energy use is compensated with renewable energy use.</p> <p>The grants will be provided with conditions for avoiding GHG emissions. The exact</p>

Annex 5 to OPG Amended in October 2017

			<p>condition will be agreed upon during inception.</p> <p>Trainings on low emissions livestock practices will be included in FFS under component 4 and trainings under component 2 and 3.</p>
12. <i>Pollution Prevention and Resource Efficiency</i>	There is a small risk of inefficient resource use.	There could be a small risk that the grant packages will not be used in the most optimum way and water could be exploited in an unsustainable manner. Also, there is a risk that grant packages will increase the use of agriculture inputs (e.g., pesticides, fertilizers, etc.).	<p>The project is designed to efficiently use energy and materials and to avoid any produce of additional waste.</p> <p>Trainings will be provided on avoiding these risks and the use of sustainable agriculture practices, including on resource efficiency and pollution prevention. These will be included in FFS under component 4 and trainings under component 2 and 3. Also, geological surveys will be conducted as part of components 2 and 3.</p> <p>The grants will be provided with conditions for not using environmentally harmful and unsustainable practices / techniques. The exact condition will be agreed upon during inception.</p>
13. <i>Public Health</i>	<p>There is a small risk of health risks, which may include:</p> <ul style="list-style-type: none"> - Vector borne and communicable diseases, theft and/or stolen items. - Covid-19 transmission. 	<p>The project is expected to have an overall beneficial impact on the public health with improved access to climate-proofed yields and increase quality of produce; Any increase of the use of pesticides as part of project activities will be avoided (see above). However, there is a small risk of beneficiaries attracting diseases during works related to the grants.</p>	<p>Measures to reduce the potential impact of COVID-19 (and other emerging health risks) situation on project activities will be further assessed as proposed under section III.B (financial and project/programme risk management).</p> <p>These may include a flexible approach to having some activities 'online' and mitigation applying health and safety measures to keep people involved in the project safe. Mitigation measures regarding protecting public health from spreading infections will also be incorporated into the project's ESCMPEMIP.</p> <p>Any increase of the use of pesticides as part of project activities will be avoided.</p> <p>ILO health and safety standards will be applied.</p>
14. <i>Physical and Cultural Heritage</i>	There is no risk of project activities negatively impacting heritage sites.	<p>As per UNESCO there are 5 cultural heritage sites in Libya</p> <ul style="list-style-type: none"> • Archaeological Site of Cyrene (1982) • Archaeological Site of Leptis Magna (1982) • Archaeological Site of Sabratha (1982) • Old Town of Ghadames (1986) • Rock-Art Sites of Tadrart Acacus (1985) <p>Although two are in the five north-western target districts, these are protected structures and there is no risk of project activities negatively impacted these.</p> 	
15. <i>Lands and Soil</i>	There is no risk of project activities	In the five north-western target districts there are some soils at the margin of a desert area and coastal soils. These are at risk of	The project is designed to avoid any negative effects on any soil or lands and

Conservation	negatively impacting lands and soils.	degradation under the current circumstances in the country.	only have positive effects through improvement of soil or reducing degradation.
--------------	---------------------------------------	---	---

PART III: IMPLEMENTATION ARRANGEMENTS

A. Arrangements for project implementation

144-146. The following arrangements for project implementation have been agreed upon with the AF DA (Ministry of Environment) and the Execution Partner (UNOPS) in Libya.

Figure 19 Project Organigram (simplified)




Table 31 Key project stakeholders and roles and responsibilities

Stakeholder	Roles and responsibilities
IFAD	Multilateral Implementing Entity (MIE) <ul style="list-style-type: none"> - Received the grant / fund from the AF. - Project supervision / oversight - Contracting of executing entity (UNOPS) - Quality assurance, incl. ensuring project compliance with AF and IFAD policies and reporting / M&E requirements, incl. safeguarding system (AF Environmental and Social Policy (ESP) and Gender Policy (GP) and IFAD SECAP) - Co-chair of the Project Advisory Committee (PAC)
Ministry of Environment	Adaptation Fund Designated Authority (DA) <ul style="list-style-type: none"> - Chair of the Project Advisory Committee (PAC) - Strategic guidance to the execution entity (i.e., alignment with priorities and laws)
UNOPS	Executing Entity: <ul style="list-style-type: none"> - Execute project activities (i.e., work with project beneficiaries)

	<ul style="list-style-type: none"> - Report to IFAD and the PAC - Member of the PAC and involved in decision-making process (especially concerning field operations and project execution) - Gender responsiveness
Project Advisory Committee (PAC)	<ul style="list-style-type: none"> - Definition of the project strategy - Supervision on smooth implementation of the project from start to completion, including ensuring alignment with the agreed upon timetable and compliance with National plans and laws. - Validate deliverables/ outputs. - Provide technical expertise and coordination. - Conduct regular meetings

Figure 19, Figure 19, Figure 19 and Table 31, Table 31, Table 31 above show in a simplified way how the project will be managed / implemented, including the key stakeholders' main roles and responsibilities.

145-147. As IFAD is the Multilateral Implementing Entity (MIE) of the project, IFAD will be responsible for the oversight / supervision of the project, including reporting to the AF, and contracting of the execution entity (UNOPS) and coordination with the Designated Authority of the project. IFAD will ensure the project complies with AF and IFAD policies and reporting / M&E requirements, incl. safeguarding systems (i.e., AF ESP and GP and IFAD SECAP). IFAD will be the co-chair of the PAC.

146-148. The Ministry of Environment is the Designated Authority of the AF. The Ministry will chair the PAC. It will also provide strategic guidance to the execution entity to ensure the project aligns with the agreed upon timetable and compliance with the National laws and plans.

147-149. UNOPS will be the Executing Entity of the project. It will be responsible for executing all project activities. It will therefore work with the project beneficiaries. UNOPS will take part in the PAC and report to IFAD and the DA in line with AF and IFAD reporting requirements. As the operational arm of the UN system, UNOPS is mandated to expand partners' implementation capacity across peace and security, humanitarian, and development efforts. Through its project services — including infrastructure, procurement, project management, human resources, and financial management — UNOPS supports governments, the United Nations, and other partners in achieving national development goals, and local objectives for people and countries. Moreover, UNOPS has both: i) a consolidated field presence in Libya, an office based in Tripoli, and prior experience in implementing projects across the entire Libyan territory working with national and local authorities; ii) sound experience in managing and implementing agriculture projects in remote, rural areas, also in partnership with IFAD. To name the most recent experiences:

- a. Libya - The Solidarity Bridge project (\$13 million, 2020-2023, funded by the Italian Ministry of Foreign Affairs and International Cooperation), where UNOPS is supporting 20 Libyan municipalities to fight the COVID-19 pandemic by strengthening municipalities' hospitalization capacity of COVID+ patients; fulfilling municipalities' needs for medical equipment, ambulances, waste management trucks; improving municipalities' healthcare systems capacity of surgery, emergency, resuscitation and laboratory services. This is achieved through procurement of +250 medical machineries, +10 ambulances, medical equipment and general medicines, trucks for medical waste collection.
- b. Libya - Financial Audit Review of the Central Bank of Libya (CBL) in Tripoli and the Central Bank Branch in Beyda (\$ 4.2 million, 2019-2021, funded by the Government of the State of Libya): Following Prime Minister Faiez Serraj's request to the Security Council for support on a financial audit review of the CBL in Tripoli and the branch in Bayda on 10 July 2018, the UN mandated the United Nations Support Mission in Libya (UNSMIL) to support the requested Financial Review process of the banking system in Libya. UNSMIL requested UNOPS' support to carry out the procurement of the services for the Financial Audit Review of the two CBL and to manage the services contract.
- c. Libya - Urban solid waste management for the city of Tripoli (\$ 2,3 million, 2017-2023, funded by Italian Agency for Development Cooperation (AICS)): The project aims to support Libyan authorities in improving the hygienic and environmental conditions of Tripoli's population through a more efficient solid waste management system. UNOPS has facilitated the procurement of equipment (containers and vehicles) for waste collection and ~~transportation, and transportation and~~ enhanced the planning capacities of local authorities in managing solid waste. UNOPS provides Libyan authorities with technical support to launch an international call for tenders for a new landfill and a waste treatment plant, compliant with international standards.

- d. Guinea - Support Project for Farming, Resilience and Markets in Upper and Middle Guinea (AgriFarm) (\$12,8 million, 2019-2024, funded by IFAD): UNOPS supported the rehabilitation and construction of 1,584 hectares of irrigated land at 9 sites in the Middle Guinea regions (Labé, Boké, and Mamou), as well as the acquisition of vehicles to strengthen the capacity of the Ministry of Agriculture and family farms through training, advisory support, and the High Labor Intensity Public Works (HLIW) approach.
- e. Niger - Support for the development and implementation of the Compact for Sustainable Environment and Water in Niger (\$15,6 million, 2017-2023, funded by the MCC): Irrigation and Market Access Project, which aims to increase rural incomes through improved agricultural productivity and increased sales resulting from modernized irrigated agriculture and improved access to inputs and markets (road rehabilitation, development of hydro-agricultural facilities, management services and market facilitation, policy reforms). Thus, UNOPS is well placed to execute all activities. Lastly, as the Executing Entity, UNOPS will have the following internal governance structure:
- f. UNOPS Decision-making role - **UNOPS Project Executive**, who will represent UNOPS within the PAC and be accountable for the project accomplishment in front of the MIE and the DA during the entire project lifespan. This role will be covered by the UNOPS Country Manager for North Africa. The Project Executive will assign a Project Manager to oversee the implementation of the Project and deliver the outputs determined by the PAC. The Project Executive will delegate day-to-day implementation to the UNOPS Project Manager, perform quality assurance of all activities, be regularly involved in all planning and implementation steps to provide direction in accordance with strategic guidance received from the PAC, decide, and collaborate with the project team.
- g. UNOPS Management role - **UNOPS Project Manager**, who will oversee guiding the team to implement the activities within the agreed scope, budget, and time. The Project Manager is responsible for the quality assurance of the project and for ensuring adherence to the project objectives and the agreed work plan. The Project Manager follows up on the implementation of the project with the support of the Project Team.
- h. UNOPS Delivery role - **UNOPS Project Team and suppliers**, who will be delivering the outputs/activities assigned to them by the UNOPS Project Manager. This will include performing administrative and procurement functions and taking care of logistics arrangements to ensure proper outreach of relevant stakeholders and activities performance in target districts.

148-150. The Project Advisory Committee will guide the Executing Entity on the smooth implementation of the project from start to completion, including ensuring alignment with the agreed upon timetable and compliance with National plans and laws. The PAC may also provide technical expertise / inputs, when required. The PAC will consist of the members shown in [Table 32](#) below. The target percentage of women is 30%. Representatives of the target districts will include women councillors.

Table 32 Members of the PAC

Project Advisory Committee (PAC)		
Stakeholders		
Ministry of Environment (including national committee to address drought-related challenges)		Chair (2)
Ministry of Agriculture, Livestock and Marine Resources		Member (1)
Ministry of Water Resources		Member (1)
Ministry of Finance/International Cooperation		Member (1)
Women representative from Ministries and / or NGO		Member (2)
Representatives of target districts	Zwara	Member (2, of which 1 women)
	Azzawya	Member (2, of which 1 women)

	Nalut	Member (2, of which 1 women)
	Al jabal al Gharbi	Member (2, of which 1 women)
IFAD		Co-chair (1)
UNOPS		Member (1)
Technical experts when required		By invitation
Civil society		By invitation

149-151. **Legal and financial arrangements**

IFAD will contract the Project Execution Entity (UNOPS) through an **UN-to-UN agreement**. Overheads for UNOPS will be deducted from the 9.5 percent execution fee. This means no double overheads are calculated. The financial proposal for this project has already been cleared by IFAD and UNOPS internally.

150-152. **Roles and responsibilities for environmental and social risks management / AF ESP and GP compliance and SECAP.**

IFAD will be responsible for the environmental and social risks management of the project, including implementation of the Project Environmental- and Social and Climate-Risks Management Plan (**ESCMPE SMP**). An IFAD expert on compliance with the AF ESP and GP and IFAD SECAP will be part of the IFAD project team (covered under the 8.5 % MIE fee). This expert will also supervise UNOPS on the implementation of the Project **ESCMPE SMP**. IFAD monitoring person will also require having expertise on environmental and social risk management and be familiar with the AF safeguarding system.

151-153. The project will actively support the participation of women, youth and any other vulnerable or marginalized groups as important stakeholders and will guarantee the inclusion of their needs, concerns and abilities in project planning, implementation and monitoring and evaluation. Women representatives (from the ministry and district councillors) will be members of the PAC. All project-related Terms of Reference (ToR) and contracts will include clauses stating contractors will need to comply to the AF ESP, highlighting all relevant principles, especially principle 1 (law), 4 (human rights), 5 (gender), 6 and 13 (labor and safety), 8 (involuntary resettlement, and to the AF GP).

152-154. **UNOPS compliance with AF ESP and GP**

UNOPS has mandatory Health & Safety and Social and Environment (HSSE) Management regulations in place that it applies to all activities and projects, including activities that UNOPS assigns to contractors. This is reflected in the UNOPS Executive Office Directive on Occupational Health & Safety and Social & Environmental Management, which were promulgated by the UNOPS Executive Director in November 2021, for the purpose of affirming UNOPS's commitment to occupational health & safety (HS) and social & environment (SE) management, and to set out the principles UNOPS shall follow in this regard. To underline this Directive, the Executive Office Instructions on Health & Safety and Social & Environmental Management (HSSE) were approved in November 2021, which describe the mandatory processes and performance requirements for the implementation of HSSE management within UNOPS.

153-155. Specifically, for project implementation this means that the Project Manager has the final responsibility to ensure compliance with HSSE standards and the IFAD **ESCMPE SMP**. Each project team has a HSSE focal point who is trained to identify, mitigate, and report any incidents. Moreover, the Project Manager and Team are continuously assisted and accompanied by the HQ HSSE Team, should any issues arise.

154-156. For any concrete intervention components, project team engineers are responsible for identifying HSSE risks on project sites. For procurement components, the Sustainable Procurement Framework provides additional guidance on how to include sustainability considerations into the process. Sustainable Procurement (SP) is defined as "practices that integrate requirements, specifications and criteria that are compatible and in favor of the protection of the environment, of social progress and in support of economic development, namely by seeking resource efficiency, improving the quality of products and services, and ultimately optimizing costs"⁴⁰. UNOPS is generally considered a leading organization in SP within the UN, and effective sustainable

⁴⁰ Sustainable Procurement Statement adopted by the HLCM Procurement Network meeting, Vienna, February 2009, and endorsed by UNOPS.

procurement is integrated throughout the complete procurement cycle. UNOPS project teams that carry out procurement processes are primarily responsible and accountable, through their respective Procurement Authority, for the implementation of procurement processes in compliance with the SP Framework.

155-157. Other strategies and directives have been enacted to help support the implementation of HSSE considerations into projects. This includes for example the Gender Responsive Procurement (GRP) which ensures that the procurement process and the selection of goods, services and works have a positive, holistic impact on gender equality and inclusion. Moreover, the UNOPS Gender Equality and Social Inclusion (GESI) Mainstreaming Strategy in Projects 2022-2025 has been released to support GESI mainstreaming activities across UNOPS projects and seek to realize the human rights of all people and to achieve gender equality and the empowerment of women and girls.

156-158. **Gender-responsive** and **youth-focused** considerations will be ensured through hiring a gender and social inclusion expert for components 1, 2 and 3 (see detailed budget). The terms of reference of the gender and social inclusion experts will include ensuring the target for women and youth beneficiaries are achieved for each activity; creating safe spaces for women consultations; and accommodating needs for women and youth and ensuring their voices are heard. For component 4, the ToRs of the knowledge management expert will also include ensuring the target for women and youth beneficiaries are achieved for each activity; videos and knowledge products to have fair representation of women; and ensuring women are able to attend FFS/trainings. The four components will follow the project's gender and youth approach and baseline (see ANNEX 2: Gender and youth approach and baseline-annex-2) and will contribute to the development of the detailed action plan at inception phase that will guide the whole project's gender and youth approach. IFAD will also provide technical backstopping to the project on implementing the gender action plan through the IE fees.

Formatted: Font: (Default) Arial, 10 pt

157-159. Overall, UNOPS operates in alignment with the United Nations Core values of respect for diversity, integrity, and professionalism, which underpin and guide the actions and behaviors of all United Nations personnel. UNOPS continuously strengthens its ability to ensure sustainability, safety, diversity, and inclusion throughout the project lifespan, regardless of the service line.

158-160. Please see ANNEX 3: UNOPS alignment with the AF ESP and GP Annex-3 for more details on UNOPS guiding frameworks and directives align with the AF ESP Guidance Principles

Formatted: Font: Arial, 10 pt

159-161. **Adaptive management**

When changes in project activities or additional activities are required, these will need to go through a new risks screening and impact assessment process in compliance with AF, IFAD and national policies and standards. When this is required, this will be led by IFAD and the PAC would need to approve the changes.

160-162. **Launch of the project**

At the launch of the project, IFAD and UNOPS will organize an **inception workshop** inviting members of the PAC and other key stakeholders. The project approach and the proposed outputs and outcomes of the project will be presented and discussed with the purpose to solicit feedback and inputs in a participatory manner. Comments and feedback will be incorporated in project frameworks and workplans. The Inception Workshop aims to:

- (i) Enhance participants' understanding of the project objectives and activities and take ownership of the project.
- (ii) Discuss and confirm the organizational structure of the project, including roles and responsibilities.
- (iii) Confirm / agree upon project monitoring framework and workplan.
- (iv) Confirm / agree upon project risks management framework.
- (v) Discuss and agree upon project knowledge management framework and plan.
- (vi) Confirm / agree upon the project Environmental and social Risks Management Plan
- (vii) Agree on the annual work plan for year one.

161-163. The inception workshop will be organized within three months after signing the project agreement between the Adaptation Fund and IFAD.

B. Measures for financial and project risk management

162-164. Table 33 ~~Table 33~~ The table below gives an overview of overall potential project management and financial risks, an assessment of the significance of the pertaining risks in terms of likelihood and impact and outlines measures that have been embedded in the project design to manage and/or mitigate these risks. The scale of risks for likelihood runs from 1 to 5 where 1 is almost unlikely, 2 is low likelihood, 3 is moderately likely, 4 is likely and 5 is almost certain. The scale of risks for impact runs from 1 to 5 where 1 is almost no impact, 2 is limited impact, 3 is moderate impact, 4 is considerably high impact and 5 is extremely high impact.

Table 33 overview of financial and management risks and measures to mitigate these

Potential risks	Likelihood (1-5)	Impact (1-5)	Mitigation measures	Indicator to verify
Institutional				
1 Delay of project start-up because critical staff is not in place and / or lengthy contracting process, incl. negotiations with execution entities	3 Med Mode rate	3 Med Mo derate	<ul style="list-style-type: none"> - IFAD has critical staff in place at regional / HQ level to start and manage the project, incl. preparing the inception workshop. - UNOPS has been identified as the executing entity and overhead and implementation arrangements have been agreed upon. UNOPS has an office presence in Libya with full time staff on the ground; the Libya office is overseen and supported by the UNOPS regional hub for North and West Africa, which provides quality assurance to all projects in the region. - IFAD commits to organize the inception workshop within three months of the signed project agreement between IFAD the AF - UNOPS works with Libyan recruitment agencies, such as Committed to Good, which specialize in identifying and recruiting necessary experts for development and humanitarian aid organizations operating in the country. 	<p>Inception workshop organized within three months of the signed project agreement between IFAD and AF</p> <p>UNOPS will be contracted within three months of the signed project agreement between IFAD and AF</p>
2 Loss of government support (at ministerial and / or district level) for the project and activities due to political changes (e.g., elections; other priorities).	1 Low	3 Med oderat e	<ul style="list-style-type: none"> - The members of the project Advisory Committee (PAC) have already been agreed upon with the DA. - IFAD and the Ministry of Environment will sign a MoU, which states that the Ministry of Environment will be committed to support the implementation of the project. 	Signed MoU between IFAD and the Ministry of Environment
3 Communities may not adopt activities during or after the AF project, including maintenance	2 Low	3 Med oderat e	<ul style="list-style-type: none"> - A strong participatory approach at the community level is used and will be used during project implementation to ensure that activities are implemented in a way that is culturally sensitive and appropriate, to ensure ownership and support of communities to the realized interventions in the targeted project areas. - Regularly consult direct beneficiaries to collect their satisfaction feedback, promptly identify their concerns regarding participation in some activities. - Capacity building and training of communities will be undertaken to improve their awareness and understanding of the benefits of the activities, including operation and maintenance 	Community plans in place for project activities maintenance
Financial management and Requisite Institutional Capacity				

Formatted Table

Formatted Table

Annex 5 to OPG Amended in October 2017

4 Complexity of financial management and procurement.	2 Low	2 Low	<ul style="list-style-type: none"> Financial management arrangements with UNOPS have been agreed upon. Activity specific procurement will be managed by UNOPS, which is the specialized procurement agency within the UN system, as agreed through UN-to-UN agreements (with relevant conditions, incl. evidence of recognized procurement policies and procedures and specific terms and conditions for timely disbursement of funds for project activities while at the same time ensure provisions on good financial management, hence minimizing the risk of fund mismanagement or corruption). UNOPS has already extensive procurement experience in Libya (as shown by the Solidarity Bridge project described above) and has established Long Term Agreements (LTAs) with diversified suppliers that are able to deliver and transport goods all over the country. 	<p>Timely audit reports following international standards</p> <p>Timely evidence of recognized procurement policies and procedures provided by Execution Entities</p>
5 Inflation and instability of the national currency leading to budget issues and increased prices for infrastructure delivery	3 MedMode rate	3 MedModerate	<ul style="list-style-type: none"> All budgets will be in US\$ Early/ preliminary verification of activities costs and potential suppliers to define the activities plan and related financial resources per activity. Include clauses in all contracts, incl. with private sector, that they can't increase the costs after signing a contract 	<p>All budgets in US\$</p> <p>Clauses in all contracts, incl. with private sector, that they can't increase the costs after signing the contract</p>
Physical				
6 Political instability and security issues in the target areas inhibits movement and execution of project activities	3 MedMode rate	3 MedModerate	<ul style="list-style-type: none"> One of the selection criteria for the project target districts was safety and limited need for travel. Throughout the implementation of the project, UNOPS will continuously coordinate with the UN Department of Safety and Security (UNDSS) and national/ local authorities to reduce security risks to ensure staff safety and continuity of operations, to timely intercept deteriorating security risks and adapt/ re-plan project activities. In case the target areas are not accessible, IFAD and UNOPS will identify alternative intervention locations and request approval from the Advisory committee and the AF 	<p>Contracting of local experts that can easily access project sites/ come from target areas</p>
Environmental				
7 Poor weather conditions affect implementation of activities	2 Low	1 Low	<ul style="list-style-type: none"> IFAD and UNOPS have and will develop work plan in line with sowing season and to avoid work in the hot season, if possible. If unexpected weather patterns occur, the proposed activities and work plan will be reviewed to make practical adaptations. 	<p>Work plans in line with sowing season, etc.</p>
8. Covid-19 spread, leading to inaccessibility of target area and / or delays of project activities	3 MedModerate	3 MedModerate	<ul style="list-style-type: none"> See also Covid-19 risks response in ANNEX 1: Environmental and Social management plan (ESMP), ANNEX 4: Environmental and Social management plan (ESMP), annex 4 including procedures. IFAD and UNOPS will only let field work proceed if agreed with the UN security unit; safety and potential instability will be monitored continuously. If needed and possible, activities will proceed online. If activities cannot be pursued due to Covid-19, alternative strategies and options will be considered 	<p>Monitoring of Covid-19 risks response in annex 1, including procedures</p> <p>UN-security unit recommendations</p>

Formatted Table

Formatted Table

Formatted Table

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: 8 pt

Formatted: Font: 8 pt

Formatted: Font: 8 pt

Formatted: Font: 8 pt

Formatted: Font: 8 pt

Formatted: Font: 8 pt

	<p>- Grievance mechanism</p>	
<p>Will a grievance mechanism be put in place and how will it be made widely known to identified and potentially affected parties?</p>	<p>A project grievance mechanism will be put in place, as described in the ESGMP/ESMP. It will be made widely known to identified and potentially affected parties through community mobilisers, posters, and online content</p>	<p>NEX 1: Environmental and Social management plan (ESMP) Annex 4 (ESP annex)</p>

166-168. Adaptive management: due to the dynamic nature of the context in Libya, the ESMP takes an adaptive management approach. This means that, when changes in project activities or additional activities are required, these will need to go through a new risks screening and impact assessment process in compliance with AF, IFAD and national policies and standards. When this is required, this will be led by IFAD and the PAC would need to approve the changes.

167-169. Also, the [ESGMP/ESMP](#) allows for abiding by any new laws, amendment to current laws, regulations or technical standards that may emerge in Libya. Any new concerns around access and equity that may come up especially from vulnerable communities (including women, youth, disabled people, and ethnic groups) during implementation will be accounted for and further consultations will be conducted to discuss solutions to address them. The [ESGMP/ESMP](#) allows for adapting training activities into online/less crowded sessions in case any health concerns (e.g., COVID-19 like) emerge. Also, while the project avoids areas of important biodiversity abundance, the [ESGMP/ESMP](#) allows for monitoring the before mentioned endangered species in case needed. In addition, already planned mitigation measures will also be evaluated to assess their effectiveness and then enhanced/changed accordingly. Mitigation measures and any updates with regards to environmental and social risks will be reported to the AF through the annual PPR.

D. Arrangements for monitoring, reporting and evaluation

168-170. M & E Framework and plan

Monitoring and Evaluation (M&E) arrangements for this project will be in compliance with the AF M&E guidelines and ESP and GP and with IFAD and UNOPS M&E policies and guidelines. This means, as a minimum, the following will be monitored and evaluated: project Milestones, Financial data, Procurement data, Risks assessment, ESP Compliance, GP Compliance, Project indicators, Lessons learned, project Results. The M & E of progress in achieving project results will be based on targets and indicators (also for gender) established in the Project Results Framework (see Part III.E).

169-171. The annual project performance reports (PPRs) will include a section on the status of implementation of any environmental and social management plan, including those measures required to avoid, minimize, or mitigate environmental and social risks. The reports shall also include, if necessary, a description of any corrective actions that are deemed necessary. The terminal evaluation report will include an evaluation of the project's performance with respect to environmental and social risks.

170-172. IFAD will ensure timely and high-quality M&E by keeping oversight of the process by providing guidance to UNOPS and national government partners through full briefing of M&E requirements. Where possible, the M & E process will be participatory, involving key stakeholders at national, municipal and communities. The implementation of project activities will be monitored by the IFAD HQ with dedicated monitoring staff, which will require having expertise of M&E compliance to the AF ESP and GP. Audits of financial statements will follow acceptable international standards. The M&E plan will be implemented as proposed in the [Table 35 Table 35](#) table below.

Table 35 M & E plan

Type of M&E	Responsible Parties	Time Frame	Reporting
-------------	---------------------	------------	-----------

Annex 5 to OPG Amended in October 2017

Activities			
Inception Workshop and Report	UNOPS	Workshop: within first three months of signing between AF and IFAD Report: within one month after inception workshop	Inception Report, including 1 st year workplan, monitoring framework and plan; project risks management framework and plan; environmental and social risks management framework and plan; knowledge management strategy
Periodic status/ progress reports	IFAD Project manager Coordinated with: UNOPS and auditors	Annually	Annual Report, mid-term, final
Compliance with ESP and GP		Annual, as well as upon receipt of complaints, grievances, or queries	Annual Report, mid-term, final
Audits		As per AF timeline	Audit Reports
Terminal project performance report		No later than project completion	Terminal project performance report
Final Evaluation	IFAD Project manager Coordinated with: UNOPS and External consultants	No later than project completion	Final Evaluation Report
Reports of Community consultations / workshops / trainings, etc.	UNOPS	Within one week after each event	Reports or other suitable documentation
Visits to field sites	IFAD Project manager Coordinated with: UNOPS	At least every year	Field visit Report
Video with 'before' and 'after' the project	IFAD Project manager Coordinated with: UNOPS and PAC	Video one: before start of concrete interventions Video two: after completion concrete interventions	Video compilation of project results

474-173. For related data, targets, and indicators, please see the project proposal results framework (Part III.E). The M&E budget is below:

Table 36 M&E budget

M&E							
Type of M & E Activity	Activity	Entity	Total	1	2	3	4
Measurements of means of verification (baseline assessment and M & E plans) as part of inception	Inception Workshop	UNOPS	20 000	20 000			
	Baseline and completion assessment	UNOPS	30 000	15 000			15 000
Direct Project Monitoring and Quality Assurance including annual progress and financial reporting, project revisions, technical assistance and ESP and GP compliance (from execution		UNOPS	112 000	30 000	30 000	30 000	22 000

fee M & E and safeguards)							
Overall project monitoring and evaluation (from cycle management fee)		IFAD	35 000	5 000	10 000	10 000	10 000
Financial audits (part of above)	In line with acceptable international standards	IFAD / UNOPS	18 000				
Final / Terminal external evaluation		Independent	25 000				25 000
Total			195 000	60 000	40 000	40 000	72 000

172-174. M&E Activities

a) Inception workshop and Project advisory committee meetings

The first Project advisory committee meeting will be organized in conjunction with the project Inception Workshop. During the first Project advisory committee meeting, the following will be reviewed: the project organizational structure, includes roles and responsibilities, the project monitoring framework and workplan, the project risks management framework, the project knowledge management framework and plan, the project Environmental and social Risks Management Plan and annual work plan for year one. The Project advisory committee will meet every six months, and ad-hoc meetings will be held as needed.

b) Periodic project monitoring and terminal project performance reporting

Annual project performance monitoring will be conducted using the AF PPRs template. This will include monitoring of project: Milestones; Financial data; Procurement data; Risks assessment; ESP Compliance; GP Compliance; Project indicators; Lessons learned; Project Results

c) ESCMPESMP implementation monitoring

The implementation of the project Environment, Social and Climate Management Framework / Plan (ESCMF/P) as described in [ANNEX 1: Environmental and Social management plan \(ESMP\)](#), [ANNEX 1: Environmental and Social management plan \(ESMP\)](#), [annex 4](#) will be monitored. The ESCMF/P includes monitoring indicators and responsibilities for identified potential risks, impacts, and mitigation measures. A dedicated budget for monitoring the compliance to the AF ESP and GP has been included in Part III.G

d) Final Evaluation

No later than project completion, a final evaluation will be conducted following AF and IFAD policies and guidelines. It will be conducted by an independent team of international and national experts in consultation with executing entities and national stakeholders as a participatory process.

e) Community Level Participatory Monitoring

Part of the detailed project monitoring framework and plan will be identified through activities to involve Project Execution Entities and beneficiaries at the community level in monitoring activities. This would include community-level monitoring of Gender and Youth responsiveness and impact of the project.

f) Periodic Project Site Visits

Members of the Project advisory committee and representatives of IFAD will visit project sites and hold meetings with the local stakeholders to monitor the implementation of project activities.

g) Video with 'before' and 'after' the project

Also, as part of the knowledge management strategy and plan, a video recording project results will be produced using 'birds' eye' views and recording of project activities and beneficiaries.

173-175. Reporting

a) Inception Workshop and Report

Within one month after the inception workshop, an Inception Report will be submitted to the AF and project steering committees' members. Reports will include: (i) agreement on organizational structure of the project,

- Formatted: Font: Arial, 10 pt
- Formatted: Font: Arial, 10 pt
- Formatted: Font: Arial, 10 pt
- Formatted: Font: Arial, 10 pt
- Formatted: Font: Arial, 10 pt
- Formatted: Font: Arial, 10 pt
- Formatted: Font: Arial, 10 pt
- Formatted: Font: Arial, 10 pt
- Formatted: Font: Arial, 10 pt
- Formatted: Font: 10 pt
- Formatted: Font: 10 pt
- Formatted: Font: 10 pt
- Formatted: Font: 10 pt
- Formatted: Font: 10 pt
- Formatted: Font: 10 pt

including roles and responsibilities; (ii) monitoring framework and workplan; (iii) project risks management framework; (iv) knowledge management framework and plan; (v) Environmental and social Risks Management Plan; (vi) year one work plan.

b) Annual project performance reports, including final report.

The Annual project performance reports, which will be submitted to the AF, will include:

- (1) Milestones
- (2) Financial data
- (3) Procurement data
- (4) Risks assessment
- (5) ESP Compliance
- (6) GP Compliance
- (7) Project indicators
- (8) Lessons learned.
- (9) Project Results to measure targets against baseline.

c) Community Level Meeting /Workshop / Training Reports and site visit

Reports on all community-level meetings, workshops, and training will be prepared by Project Execution Entities within one week of the event. Photo documented site visit reports, also to monitor women participation, will also be prepared by Project Execution Entities.

d) Financial Audits

A professional, certified, and independent organization will review the financial statements and adherence to required standards and regulations.

e) Final Evaluation Report

Independent consultants will prepare the Final Evaluation report in line with AF and IFAD evaluation policies and guidelines and norms and standards for evaluation in the UN system

E. Project proposal results framework

Table 37 Project results framework with indicators, their baseline, targets, risks & assumptions, and verification means

Expected Result	Indicators	Baseline data	Targets	Means of verification (Where and how)	Assumptions (external factors or risks)	Frequency	Responsibility
Component 1							
<p>Outcome 1 Increased awareness of public institutional staff, farmers / pastoralists and women groups of relevant climate change hazard risks and adaptation options and priorities for the agriculture / livestock sector and improved mainstreaming of this information into planning processed.</p> <p>In line with AF outcome 1</p>	<p>Drought, flood and salinization hazard risks information and adaptation options for the agriculture / livestock sector generated and shared with:</p> <ul style="list-style-type: none"> - Institutional staff at national level - Institutional staff at district level - Farmers / Pastoralists - % Women 	<p>Ineffective sharing</p> <p>0 0 0</p>	<p>Effective sharing</p> <p>50 130 (10 / district) 390 (30 / district) 30 %</p>	<p>Documentation of risk and adaptation information (published online and shared in person)</p> <p>Sharing of information in 13 districts with target beneficiaries before end of the project</p>	<p>Required to agree on how to assess effectiveness of sharing info</p>	<p>Baseline, mid-term, and end</p>	<p>IFAD in coordination with UNOPS</p>
<p>Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5), north-east (4) and south (4), with the participation of vulnerable groups and women.</p>	<p>Number of climate change vulnerability and hazards risks assessments completed for the agriculture/ livestock sector at regional (i.e., district) level.</p>	<p>0</p>	<p>13 (1 / district)</p>	<p>Completed (i.e., documented / published) climate change vulnerability and hazards risks assessments</p>	<p>Ensure relevant risks and adaptation options are identified and prioritized, also for vulnerable groups, women, and youth</p>	<p>Baseline, mid-term, and end</p>	<p>IFAD in coordination with UNOPS</p>
<p>Output 1.2 National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women.</p>	<p>Number of national climate resilient agriculture / livestock strategies developed.</p>	<p>0</p>	<p>1 (at national level)</p>	<p>Completed (i.e., documented / published) national climate resilient agriculture / livestock strategy</p>	<p>Ensure relevant risks and adaptation options are identified and prioritized, also for vulnerable groups, women, and youth</p>	<p>Baseline, mid-term, and end</p>	<p>IFAD in coordination with UNOPS</p>
<p>Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.</p>	<p>Number of capacities strengthening activities / trainings</p>	<p>0</p>	<p>13 district level trainings 1 national level training</p>	<p>Completed training reports</p>	<p>Ensure relevant trainings with needs verified with beneficiaries</p>	<p>Baseline, mid-term, and end</p>	<p>IFAD in coordination with UNOPS</p>
Component 2							

Annex 5 to OPG Amended in October 2017

<p>Outcome 2 Increased climate change resilience and sustainability of agriculture livelihoods to droughts and saltwater intrusion, including strengthened sources of income and ownership of adaptation measures, benefitting farmers, women, and youth in four (4) districts in the northwest of Libya. In line with AF outcome 3 and 6</p>	<p>% of target population (households) implementing / applying appropriate adaptation responses such as drought/heat resilient crops and salt resistant crops. - % women-headed Household Increased income (%) vis-à-vis baseline from alternative agriculture crops (from households with increased income. - % women-headed Household IFAD: Number of households reporting adoption of environmentally sustainable and climate-resilient technologies and practices</p>	<p>0 0 0 0 0</p>	<p>80 30 5-10 30 4720 HH</p>	<p>Change in crops for each targeted household. Increased income versus baseline income</p>	<p>Baseline survey required at inception phase. Ensure targeting female-headed households</p>	<p>Baseline, mid-term, and end</p>	<p>IFAD in coordination with UNOPS</p>
<p>Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation.</p>	<p>Number of grant packages distributed. Core Indicator 6.1.2: Increased income or avoided decrease in income - Number and % of target households with increased income or avoided decrease in income. Income level in USD IFAD: Number of hectares of farmland under water-related infrastructure constructed/rehabilitated.</p>	<p>0 0 0 0 0</p>	<p>5900 4720 households 80 % Baseline Actual 22000 (assuming approx. 4.7 ha / HH and 80 % success rate)</p>	<p>Calculate number / % of targeted households with increased income versus baseline income. Calculate ha of farmland with new crops</p>	<p>Baseline survey required at inception phase. Ensure targeting female-headed households</p>	<p>Baseline, mid-term, and end</p>	<p>IFAD in coordination with UNOPS</p>
<p>Output 2.2 Relevant public Institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans.</p>	<p>Number of people trained: - Public institution o % women - Farmers o % women Number of relevant organizations (i.e., farmer, water user, women) strengthened and or created. Number of community development and / or maintenance plans completed.</p>	<p>0 0 0 0 0 0</p>	<p>60 30 5900 30 3 (1 / target district) 3 (1 / target district)</p>	<p>Count people trained. Count relevant organizations supported. Count community development and / or maintenance plans developed</p>	<p>Plans should accurately target intervention sites and support maintenance of interventions</p>	<p>Baseline, mid-term, and end</p>	<p>IFAD in coordination with UNOPS</p>
Component 3							
<p>Outcome 3 Increased climate change resilience and sustainability of pastoralist livelihoods to droughts, including increased natural / asset resource production system resilience and ownership of adaptation measures, benefitting pastoralist and</p>	<p>% of target population (households) implementing applying appropriate adaptation responses to increase to increase the climate change resilience of natural asset / resource production systems. - % women-headed Household</p>	<p>0 0</p>	<p>80 30 %</p>	<p>Change in effectiveness of natural resource improvement.</p>	<p>Baseline survey required at inception phase. Required to agree on how to assess effectiveness of</p>	<p>Baseline, mid-term, and end</p>	<p>IFAD in coordination with UNOPS</p>

Annex 5 to OPG Amended in October 2017

women in two (2) districts in the northwest of Libya. In line with AF outcome 3 and 5	Effectiveness of natural asset / resource production system improvement under climate change and variability-induced stress. IFAD: Number of households reporting adoption of environmentally sustainable and climate-resilient technologies and practices. IFAD: Number of groups supported to sustainably manage natural resources and climate-related risks.	Ineffective 0 0	Effective 2880 HH 2880 HH		improving land / water ecosystem production services		
Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e. rangelands) production systems. Support will focus on the use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock	Number of grant packages distributed. - % women Core Indicator 5.1: Natural Assets protected or rehabilitated - Ha of natural assets / resources (rangelands) protected or rehabilitated. Effectiveness of natural assets / resources (rangelands) protection / rehabilitation IFAD: Number of hectares of land brought under climate-resilient management	0 0 Ineffective 0	3600 13500 (assuming approx. 4.7 ha / HH and 80 % success rate) Effective 13500 (assuming approx. 4.7 ha / HH and 80 % success rate)	Calculate ha of natural assets / resources (rangelands) protected or rehabilitated. Change in effectiveness of natural resource protection / rehabilitation	Baseline survey required at inception phase. Required to agree on how to assess effectiveness of natural assets / resources (rangelands) protection / rehabilitation	Baseline, mid-term, and end	IFAD in coordination with UNOPS
Output 3.2 Relevant public Institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans.	Number of people trained: - Public institution o % women - Pastoralists o % women Number of relevant organizations (i.e., pastoralist, water user, women) strengthened and or created. Number of community development and / or maintenance plans completed.	0 0 0 0 0 0	40 30 3600 30 2 (1 / target district) 2 (1 / target district)	Count people trained. Count relevant organizations supported. Count community development and / or maintenance plans developed	Plans should accurately target intervention sites and support maintenance of interventions	Baseline, mid-term, and end	IFAD in coordination with UNOPS
Component 4							
Outcome 4 Climate change resilient practices and products piloted in the four (4) districts in the northwest of Libya are encouraged / supported for replication in one (1) district	No of innovative adaptation practices in food security encouraged at national and district level.	Not encouraged	Encouraged / accelerated	Sharing of relevant knowledge and learning in 9 other districts through workshops,	Agree on mechanism to share knowledge / learning in 9 districts	Baseline, mid-term, and end	IFAD in coordination with UNOPS

Annex 5 to OPG Amended in October 2017

<p>in the northwest, four (4) districts in the northeast and four (4) districts in south through a national – district – community replication mechanism.</p> <p>In line with AF outcome 8</p>				<p>guidelines, farmer field schools, a ToT programme and field visits to demo plots.</p>			
<p>Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products, and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots.</p>	<p>Number of key findings on effective, efficient adaptation practices and products generated and shared.</p> <ul style="list-style-type: none"> - Number of guidelines 0 - Number of farmer field schools 0 - Number of ToT 0 - Number of visits to demo plots 4 - % women of participants 0 <p>Effectiveness of sharing</p>	<p>0</p> <p>1</p> <p>8</p> <p>8</p> <p>4</p> <p>30</p>	<p>1</p> <p>8</p> <p>8</p> <p>4</p> <p>30</p>	<p>Count of guidelines, farmer field schools, ToT, and visits of demo plots</p> <p>Measure effectiveness of knowledge sharing</p>	<p>Baseline survey required at inception phase.</p> <p>Survey to include questions to measure the effectiveness of sharing knowledge / learning</p>	<p>Baseline, mid-term, and end</p>	<p>IFAD in coordination with UNOPS</p>

[Concerning the gender-related targets, please also see ANNEX 2: Gender and youth approach and baseline](#)

Formatted: Font: (Default) Arial, 10 pt

Table 38 Indicative Core Indicator Targets

Core indicator	Targets		Comment
	Direct	Indirect	
Number of beneficiaries Component 1	T: 570 W: 30 %	T: 6,8 million W: 30 %	
Number of beneficiaries Component 2	T: 35 400 (5 900 HH) W: 30 %	1 340 019	
Number of beneficiaries Component 3	T: 21 600 (3 600 HH) W: 30 %		
Number of beneficiaries Component 4	T: 270 W: 30 %	T: TBD W: 30 %	
AF Core Indicator: No. of beneficiaries IFAD: Number of people with greater resilience	T: 57 840 W: > 30 %	1 340 019	
AF Core Indicator 5.1: Natural Assets protected or rehabilitated - Ha of natural assets / resources (rangelands) protected or rehabilitated. IFAD: Number of hectares of land brought under climate-resilient management.	13500 (assuming approx. 4.7 ha / HH and 80 % success rate)		
AF Core Indicator 6.1.2: Increased income or avoided decrease in income - Number and % of target households with increased income or avoided decrease in income. IFAD: Number of people with increased income.	4720 households / 80 % of target households 5-10 % increase of income		

*Methodology to apply: <https://www.adaptation-fund.org/wp-content/uploads/2016/04/AF-Core-Indicator-Methodologies.pdf>

F. Project alignment with the Adaptation Fund results framework

Table 39 Project alignment with the Adaptation Fund results framework

Project Outcome(s)	Project Outcome Indicator	Fund Outcome	Fund Outcome Indicator	Grant Amount (USD)
Impact Increased resiliency in the agriculture / livestock sector to climate variability and change.	Core Indicator: No. of beneficiaries, incl. % farmers, pastoralists, women, with increased resilience indicated per target district and at national level.	Impact: Increased resiliency at the community, national, and regional levels to climate variability and change.	Core Indicator: No. of beneficiaries	
Outcome 1 Increased awareness of public institutional staff, farmers / pastoralists and women groups of relevant climate change hazard risks and adaptation options and priorities for the agriculture / livestock sector and	Drought, flood and salinization hazard risks information and adaptation options for the agriculture / livestock sector generated and shared with: - Institutional staff at national level	Outcome 1: Reduced exposure to climate-related hazards and threats.	Indicator 1: Relevant threat and hazard information generated and disseminated to stakeholders on a timely basis.	\$644,960.00

Annex 5 to OPG Amended in October 2017

improved mainstreaming of this information into planning processed.	<ul style="list-style-type: none"> - Institutional staff at district level - Farmers / Pastoralists - % Women - Farmers / Pastoralist indirect 			
Outcome 2 Increased climate change resilience and sustainability of agriculture livelihoods to droughts and saltwater intrusion, including strengthened sources of income and ownership of adaptation measures, benefitting farmers, women, and youth in four (4) districts in the northwest of Libya.	% of target population (households) implementing / applying appropriate adaptation responses such as drought/heat resilient crops and salt resistant crops. <ul style="list-style-type: none"> - % women-headed households Increased income (%) vis-à-vis baseline from alternative agriculture crops (from households with increased income. <ul style="list-style-type: none"> - % women-headed Household 	Outcome 3: Strengthened awareness and ownership of adaptation and climate risk reduction processes.	Indicator 3.1: Increase in application of appropriate adaptation responses. Indicator 3.2: Percentage of targeted population applying appropriate adaptation responses.	\$4,154,790-00
		Outcome 6: Diversified and strengthened livelihoods and sources of income for vulnerable people in targeted areas.	Indicator 6.2: Increase in targeted population's sustained climate-resilient alternative livelihoods.	
Outcome 3 Increased climate change resilience and sustainability of pastoralist livelihoods to droughts, including increased natural / asset resource production system resilience and ownership of adaptation measures, benefitting pastoralist and women in two (2) districts in the northwest of Libya.	% of target population (households) implementing / applying appropriate adaptation responses to increase the climate change resilience of natural asset / resource production systems. <ul style="list-style-type: none"> - % women-headed Household Effectiveness of natural asset / resource production system improvement under climate change and variability-induced stress.	Outcome 3: Strengthened awareness and ownership of adaptation and climate risk reduction processes.	Indicator 3.1: Increase in application of appropriate adaptation responses. Indicator 3.2: Percentage of targeted population applying appropriate adaptation responses.	\$2,693,390-00 \$2,699,390-00
		Outcome 5: Increased ecosystem resilience in response to climate change and variability-induced stress.	Indicator 5: Ecosystem services and natural resource assets maintained or improved under climate change and variability-induced stress.	
Outcome 4 Climate change resilient practices and products piloted in the four (4) districts in the northwest of Libya are encouraged / supported for replication in one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south through a national – district – community replication mechanism.	No of innovative adaptation practices in food security encouraged at national and district level.	Outcome 8: Support the development and diffusion of innovative adaptation practices, tools, and technologies.	Indicator 8.1: No. of innovative adaptation practices, tools and technologies accelerated, scaled-up and/or replicated.	\$845,478-00
Project Output(s)	Project Outputs(s) Indicator(s)	Fund Output	Fund Output Indicator	Grant Amount (USD)
Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5),	Number of climate change vulnerability and hazards risks assessments completed for the agriculture/ livestock	Output 1.1 Risk and vulnerability assessments conducted and updated.	Indicator 1.1: No. of projects/programmes that conduct and update risk and vulnerability assessments.	\$384,600-00

Annex 5 to OPG Amended in October 2017

north-east (4) and south (4), with the participation of vulnerable groups and women.	sector at regional (i.e., district) level.			
Output 1.2 National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women.	Number of national climate resilient agriculture / livestock strategies developed.			\$117,000-00
Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.	Number of capacities strengthening activities / trainings.			\$143,360-00
Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation.	Number of grant packages distributed. Core Indicator 6.1.2: Increased income or avoided decrease in income - Number and % of target households with increased income or avoided decrease in income. Income level in USD	Output 6 Targeted individual and community livelihood strategies strengthened in relation to climate change impacts, including variability.	Core Indicator 6.1.2: Increased income or avoided decrease in income.	\$3,699,785-00
Output 2.2 Relevant public Institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans.	Number of people trained: - Public institution o % women - Farmers o % women Number of relevant organizations (i.e., farmer, water user, women) strengthened and or created. Number of community development and / or maintenance plans completed.	Output 3.2: Strengthened capacity of national and subnational stakeholders and entities to capture and disseminate knowledge and learning.	Indicator 3.2.1: No. of technical committees/associations formed to ensure transfer of knowledge. Indicator 3.2.2: No. of tools and guidelines developed (thematic, sectoral, institutional) and shared with relevant stakeholders.	\$455,005-00

Annex 5 to OPG Amended in October 2017

<p>Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e., rangelands) production systems. Support will focus on the use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock.</p>	<p>Number of Grant packages distributed. - % women</p> <p>Core Indicator 5.1: Natural Assets protected or rehabilitated - Ha of natural assets / resources (rangelands) protected or rehabilitated.</p> <p>Effectiveness of natural assets / resources (rangelands) protection / rehabilitation.</p>	<p>Output 5: Vulnerable ecosystem services and natural resource assets strengthened in response to climate change impacts, including variability.</p>	<p>Core Indicator 5.1: Natural Assets protected or rehabilitated.</p>	<p>\$2,329,585. 00</p>
<p>Output 3.2 Relevant public Institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans.</p>	<p>Number of people trained: - Public institution o % women - Pastoralists o % women</p> <p>Number of relevant organizations (i.e., pastoralist, water user, women) strengthened and or created.</p> <p>Number of community development and / or maintenance plans completed.</p>	<p>Output 3.2: Strengthened capacity of national and subnational stakeholders and entities to capture and disseminate knowledge and learning.</p>	<p>Indicator 3.2.1: No. of technical committees/associations formed to ensure transfer of knowledge.</p> <p>Indicator 3.2.2: No. of tools and guidelines developed (thematic, sectoral, institutional) and shared with relevant stakeholders.</p>	<p>\$363,805.00</p>
<p>Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products, and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots.</p>	<p>Number of key findings on effective, efficient adaptation practices and products generated and shared.</p> <ul style="list-style-type: none"> - Number of guidelines - Number of farmer field schools - Number of ToT - Number of visits to demo plots - Participants <ul style="list-style-type: none"> o % women <p>Effectiveness of sharing</p>	<p>Output 8: Viable innovations are rolled out, scaled up, encourages and/or accelerated.</p>	<p>Indicator 8.2: No. of key findings on effective, efficient adaptation practices, products and technologies generated.</p>	<p>\$845,478.00</p>

Annex 5 to OPG Amended in October 2017

Gender and social inclusion expert (per day)		40	\$600	\$24,000	This expert supports the agriculture and livestock experts cross-districts, making sure that gender and social inclusions considerations are embedded in the research, consultations and assessment findings. This person will also contribute to the drafting of the 13 climate vulnerability assessments to include findings that are relevant from a gender and social inclusion perspective.
Community engagement expert(s) (per day)		60	\$500	\$30,000	These experts support field work across all districts. They support beneficiaries identification, outreach and organisation of focus groups.
Farmers and herders consultations - (interview per beneficiary)		325	\$200	\$65,000	Costs to consult approx. 25 farmers/ herders per each of the 13 districts of Libya. Unit cost based on quotations received from Libyan agencies providing this type of activity.
Focus groups (venue renting, focus groups materials, other logistics, etc.) (per focus group)		15	\$2,000	\$30,000	Logistic and organisation costs for focus groups (FG), including at least 1 FG for women, 1 FG for youth, 1 FG for vulnerable groups (including climate-induced IDPs), 1 FG for local authorities representatives, 1 FG for farmers and herders representatives. FGs will be planned to ensure adequate representation and engagement of all project stakeholders.
Local transport costs (lump sum)		1	\$26,000	\$26,000	Costs to ensure that technical experts can move across target districts to work alongside local stakeholders/ beneficiaries and that stakeholders/ beneficiaries can participate in focus groups (either by covering transport costs for them or by arranging focus groups within their communities, as suitable).
Editing/ publication of risks and vulnerability maps (lump sum)		1	\$8,000	\$8,000	Costs for editing and publication services of the 13 climate vulnerability assessment reports.
Subtotal Output 1.1				\$384,600	
Output 1.2. National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized and promoted at national and district level, with specific attention to the needs of vulnerable groups and women					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted Table

Annex 5 to OPG Amended in October 2017

Activities costs	Lead expert (per day)	50	\$720	\$36,000	Coordinates, supervises and quality assures the field research work and inputs of all experts involved in Component 1. Leads and contributes to drafting of district and community-level plans focused on climate change adaptation options, contributes to the drafting of the national strategy.
	Technical agriculture/ livestock expert (per day)	40	\$600	\$24,000	In charge of developing district and community-level plans, identifying the CC adaptation option, developing and drafting the national strategy, with inputs from the CC and GESI experts.
	Climate change expert (per day)	40	\$600	\$24,000	Complements the agriculture and livestock experts work, providing suitable climate know-how and experience. This person will also contribute to the drafting of the district and community-level plans and of the national strategy.
	Gender and social inclusion expert (per day)	20	\$600	\$12,000	Support the other experts with specific GESI knowledge, making sure that gender and social inclusions considerations are embedded in the district and community-level plans as well as in the national strategy. This person will also contribute to the drafting of the national strategy to include findings that are relevant from a gender and social inclusion perspective.
	Focus groups (venue renting, focus groups materials, other logistics, etc.) (per focus group)	3	\$2,000	\$6,000	Logistic and organisation costs for 3 focus groups with national and local institutions representatives to consult them and gather inputs for the national strategy.
	Local transport costs (lump sum)	1	\$7,000	\$7,000	Costs to ensure that technical experts can move across target districts to work alongside local stakeholders/ beneficiaries and that stakeholders/ beneficiaries can participate in focus groups (either by covering transport costs for them or by arranging focus groups within their communities, as suitable).
	Editing/ publication of the strategy (lump sum)	1	\$8,000	\$8,000	Costs for editing and publication services of the district and community-level plans and the national strategy.
	Subtotal Output 1.2				\$117,000
Output 1.3 Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted Table

Annex 5 to OPG Amended in October 2017

Activities costs	Lead expert (per day)	33	\$720	\$23,760	Coordinates, supervises and quality assures the preparation and delivery of training workshops. Participates to each workshop.
	Technical agriculture/ livestock expert (per day)	20	\$600	\$12,000	In charge of preparing training materials and delivering workshops.
	Climate change expert (per day)	20	\$600	\$12,000	In charge of preparing training materials and delivering workshops.
	Gender and social inclusion expert (per day)	16	\$600	\$9,600	Support the other experts with specific GESI knowledge, making sure that gender and social inclusions considerations are embedded in the workshop materials and are addressed during the workshops.
	Local transport costs (lump sum)	1	\$42,000	\$42,000	Costs to ensure that technical experts can move across target districts to work alongside local stakeholders/ beneficiaries and that stakeholders/ beneficiaries can participate in the national and district level training workshops
	Training workshops at the district level specific to the respective climate hazard and risk assessment in each district (venue renting, materials, other logistics...) (lump sum per workshop)	13	\$3,000	\$39,000	Logistic and organisation costs for district training workshops involving relevant local governmental staff and other relevant stakeholders.
	National training workshop in Tripoli on the national climate resilient agriculture/ livestock strategy (venue renting, materials, other logistics...) (lump sum)	1	\$5,000	\$5,000	Logistic and organisation costs for the national training workshop involving Ministry of Environment and Ministry of Agriculture governmental staff and other relevant stakeholders.
Subtotal Output 1.3				\$143,360	
Total Component 1				\$844,935	
Component 2: Climate resilient investment in concrete agriculture activities					
Outputs title					
Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation.					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted Table

Annex 5 to OPG Amended in October 2017

Activities costs	Lead expert (per day)	138	\$720	\$99,360	Coordinates, supervises and quality assures the agriculture sector field work, ensuring that the findings of component 1 are duly integrated and piloted in component 2 activities. Leads the verification of beneficiaries to ensure respect of vulnerability criteria, leads and contributes to the preparation of district and community-level plans to include operation and maintenance arrangements of piloted adaptation solutions.
	Community engagement expert(s) (per day)	135	\$500	\$67,500	1 expert per each target district to support beneficiaries identification, outreach and engagement. They ensure interaction between the experts and local communities (and/ or their representatives).
	Agriculture Climate change technologies expert (per day)	162	\$600	\$97,200	Provides technical guidance and CC expertise to the activities.
	Grievance mechanism supporters (per day)	90	\$400	\$36,000	These people are in charge of managing the grievance mechanism, collect and report complaints to UNOPS and IFAD, take on follow-up actions.
	Gender and social inclusion expert (per day)	72	\$600	\$43,200	Provides expertise on gender and inclusion of vulnerable groups, ensuring that these are included among final beneficiaries and that the project activities are responsive to their needs.
	Grants packages (per package)	5900	\$560	\$3,304,000	Costs to purchase and supply the agriculture inputs included in each grant package: - Seeds of drought and heat resilient crop varieties - Seeds of salinity resistant crop varieties - Water conservation/ harvesting / storing equipment - Soil management and irrigation equipment
	Grievance mechanism operations (e.g. call centre, online platform, etc.) (lump sum)	1	\$4,525	\$4,525	Operating costs related to the set-up and management of the grievance mechanism to collect, report and address beneficiaries complaints (e.g. call centre, online platform, etc.) (lump sum)
	Local transport costs (lump sum per district)	4	\$12,000	\$48,000	Costs to ensure that technical experts can move across target districts to distribute agriculture inputs and assist beneficiary farmers in adopting and implementing climate adaptation solutions.
Subtotal Output 2.1				\$3,699,785	
<p><u>Output 2.2. Relevant public Institutional staff, farmers and women trained to implement, maintain and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans</u></p>					

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Annex 5 to OPG Amended in October 2017

Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description
	Lead expert (per day)	84	\$720	\$60,480	Coordinates, supervises and quality assures the agriculture sector field work, ensuring that the findings of component 1 are duly integrated and piloted in component 2 activities. Leads the organisation of capacity building sessions for beneficiaries and local institution representatives, leads and provides inputs to the drafting of the roadmap for local seed multiplication of drought, heat and salinity resistant varieties in cooperation with ICARDA and the National Centre for Improved Seeds.
	Community engagement expert(s) (per day)	60	\$500	\$30,000	1 expert per target district to support beneficiaries identification, outreach and engagement. They ensure interaction between the experts and local communities (and/ or their representatives).
	Trainers (per day)	288	\$400	\$115,200	They design the training curriculum and deliver the trainings for farmers and government officials.
	Gender and social inclusion expert (per day)	40	\$600	\$24,000	Provides expertise on gender and inclusion of vulnerable groups, ensuring project activities are sensitive and responsive to the needs of women, youth and other disadvantaged groups (including climate-induced IPDs).
Activities costs	Grievance mechanism supporters (per day)	42	\$400	\$16,800	These people are in charge of managing the grievance mechanism, collect and report complaints to UNOPS and IFAD, take on follow-up actions.
	Costs for training and capacity building sessions for small holders farmers beneficiaries on the handling of agriculture climate change resilient crops/ solutions (venues, etc.) (per session)	118	\$1,500	\$177,000	Logistic and organisation costs for training and capacity building sessions for small holders farmers beneficiaries - 50 people per session (venues, etc.) (per session).
	Costs for training and capacity building sessions for public institution staff on how to support set-up and growth of community/ farmers organisations and the creation of community development plans to operate and maintain piloted solutions (per session)	4	\$1,500	\$6,000	Logistic and organisation costs for training and capacity building sessions for government officials - 1 session per each target district (venues, training materials, etc.) (per session).
	Grievance mechanism operations (e.g. call centre, online platform, etc.) (lump sum)	1	\$4,525	\$4,525	Operating costs related to the set-up and management of the grievance mechanism to collect, report and address beneficiaries complaints (e.g. call centre, online platform, etc.) (lump sum)

Formatted: Font: (Default) Arial, 8 pt

Formatted Table

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Annex 5 to OPG Amended in October 2017

	Local transport costs (lump sum per district)	4	\$5,250	\$21,000	Costs to ensure that technical experts and trainers can move across target districts to deliver trainings to farmers and government officials.
Subtotal Output 2.2				\$455,005	
Total Component 2				\$4,154,790	
Component 3: Climate resilient investment in concrete livestock activities					
Outputs title					
Output 3.1 Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate Climate change resilient natural assets / resources (i.e. rangelands) production systems. Support will focus on the use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock.					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description
	Lead expert (per day)	138	\$720	\$99,360	Coordinates, supervises and quality assures the livestock sector field work, ensuring that the findings of component 1 are duly integrated and piloted in component 3 activities. Leads the verification of beneficiaries to ensure respect of vulnerability criteria, leads and contributes to the preparation of district and community-level plans to include operation and maintenance arrangements of piloted adaptation solutions.
	Community engagement expert(s) (per day)	81	\$500	\$40,500	1 expert per target district to support beneficiaries identification, outreach and engagement. They ensure interaction between the experts and local communities (and/ or their representatives).
Activities costs	Livestock Climate change technologies expert (per day)	135	\$600	\$81,000	Provides technical guidance and CC expertise to the activities.
	Gender and social inclusion expert (per day)	72	\$600	\$43,200	Provides expertise on gender and inclusion of vulnerable groups, ensuring that these are included among final beneficiaries and that the project activities are responsive to their needs.
	Grievance mechanism supporters (per day)	90	\$400	\$36,000	These people are in charge of managing the grievance mechanism, collect and report complaints to UNOPS and IFAD, take on follow-up actions.

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted Table

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Annex 5 to OPG Amended in October 2017

	Grants packages (per package)	3600	\$560	\$2,016,000	Costs to purchase and supply the following equipment included in each grant package: - Water conservation / harvesting and storage equipment - Soil management and irrigation equipment - Equipment and support with mobile or transhumant grazing practices - Cacti / alternative animal feed - Food processing and milk production packages
	Grievance mechanism operations (e.g. call centre, online platform, etc.) (lump sum)	1	\$4,525	\$4,525	Operations costs related to the set-up and management of the grievance mechanism to collect, report and address beneficiaries complaints (e.g. call centre, online platform, etc.) (lump sum)
	Local transport costs (lump sum per district)	2	\$4,500	\$9,000	Costs to ensure that technical experts can move across target districts to livestock equipment inputs and assist beneficiary herders in adopting and implementing climate adaptation solutions.
Subtotal Output 3.1				\$2,329,585	
Output 3.2. Relevant public Institutional staff, pastoralists and women trained to implement, maintain and sustain climate change resilient natural assets / resources (i.e. rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description
Activities costs	Lead expert (per day)	84	\$720	\$60,480	Coordinates, supervises and quality assures the agriculture sector field work, ensuring that the findings of component 1 are duly integrated and piloted in component 3 activities. Leads the organisation of capacity building sessions for beneficiaries and local institution representatives.
	Community engagement expert(s) (per day)	24	\$500	\$12,000	1 expert per each target district to support beneficiaries identification, outreach and engagement.
	Trainers (per day)	180	\$400	\$72,000	They design the training curriculum and deliver the trainings for herders and government officials
	Gender and social inclusion expert (per day)	40	\$600	\$24,000	Provides expertise on gender and inclusion of vulnerable groups, ensuring all activities are sensitive and responsive to the needs of women, youth and other disadvantaged groups.
	Grievance mechanism supporters (per day)	42	\$400	\$16,800	These people are in charge of managing the grievance mechanism, collect and report complaints to UNOPS and IFAD, take on follow-up actions.

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted Table

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Annex 5 to OPG Amended in October 2017

	Costs for training and capacity building sessions for herders on the management of climate change resilient assets / resource production system improvements (per session)	106	\$1,500	\$159,000	Logistic and organisation costs for training and capacity building sessions for herders - average 35 people per session (venues, etc.) (per session).
	Costs for training and capacity building sessions for public institution staff on how to support set-up and growth of community/ farmer / pastoralist organisations and the creation of community development plans (per session)	4	\$1,500	\$6,000	Logistic and organisation costs for training and capacity building sessions for government officials - 1 session per each target district (venues, training materials, etc.) (per session).
	Grievance mechanism operations (e.g. call centre, online platform, etc.) (lump sum)	1	\$4,525	\$4,525	Operating costs related to the set-up and management of the grievance mechanism to collect, report and address beneficiaries complaints (e.g. call centre, online platform, etc.) (lump sum)
	Local transport costs (lump sum per district)	2	\$4,500	\$9,000	Costs to ensure that technical experts and trainers can move across target districts to deliver trainings to farmers and government officials.
Subtotal Output 3.2				\$363,805	
Total Component 3				\$2,693,390	
Component 4: Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products and technologies and to replicate these at national, district and community level					
Outputs title					
Output 4.1 Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots and a website.					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description
Activities costs	Lead expert (per day)	93	\$720	\$66,960	Coordinates, supervises and quality assures the knowledge management and dissemination activities, ensuring that the findings of components 1, 2 and 3 are duly integrated in the knowledge products and disseminated across the country. Leads the drafting of guidelines on mainstreaming climate resilience into local planning for crops and livestock sub-sectors and the set-up of partnerships with universities and research centres.

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted Table

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Annex 5 to OPG Amended in October 2017

Climate change expert (per day)	180	\$600	\$108,000	In charge of drafting the guidelines on mainstreaming climate resilience, providing technical to the trainings and farmers field schools curriculum and materials. This person provides specific inputs to all knowledge dissemination materials generated by the project.
Experts to facilitate workshops (per day)	150	\$600	\$90,000	3 experts (1 CC, 1 agriculture, 1 livestock) in charge of preparing and delivering trainings and workshops envisaged under this output.
Community engagement expert(s) (per day)	60	\$500	\$30,000	Support beneficiaries' identification, outreach and engagement across all districts targeted by component 4.
Knowledge management expert	180	\$400	\$72,000	In charge of supporting the drafting and production of all knowledge management/ dissemination products, ensuring adequacy to different target audiences (from national institutions to farmers and herders communities).
Monitoring and evaluation expert (per day)	204	\$500	\$102,000	This expert undertakes data collection, monitoring and evaluation tasks related to all components/ outputs as necessary to inform knowledge production and dissemination.
Organisation of the Inception workshop (venue renting, transport costs for participants, etc.) (lump sum)	1	\$20,000	\$20,000	Logistic and organisation costs for the project Inception workshop
M&E baseline survey (lump sum)	1	\$15,000	\$15,000	External service to conduct initial survey and data collection to prepare the M&E baseline and draft such baseline.
M&E completion survey (lump sum)	1	\$15,000	\$15,000	External service to conduct end of project survey and data collection to measure results and achievements against the baseline.
Editing/ publication of the guidelines on mainstreaming climate resilience into local planning for crops and livestock sub-sector (lump sum)	1	\$10,000	\$10,000	Costs for editing and publication services of the guideline
TOT (venue renting, transport costs for participants, etc.) (per focus group)	8	\$5,000	\$40,000	Logistic and organisation costs for training of trainers sessions targeting existing associations/ knowledge hub in target districts (2 ToT sessions * 1 association * 4 target districts)

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Formatted: Font: (Default) Arial, 8 pt

Annex 5 to OPG Amended in October 2017

Activities-costs	Note	TOTAL-USD	Costs-description-and-hp
Activities costs	Lead expert (per day)	\$57,600.00	Coordinates, supervises and quality assures the field research work and inputs of all experts involved in Component 1. Contributes to drafting of the consultation reports, the creation of maps and the drafting of the 13 climate vulnerability assessments.
	Technical agriculture/ livestock expert – North-West (per day)	\$36,000.00	These experts will conduct field climate vulnerability research/ assessment work. They will perform desk research and conduct extensive field assessments/ consultations with relevant regional and local authorities, associations/ representatives of farmers and herders, CSOs, women, youth. Each consultant will be assigned a specific region (North-West, North-East, South) to ensure appropriate geographic coverage and depth of the research and consultations. They will also summarise the research findings in the vulnerability assessments, working under the supervision of the Lead expert.
	Technical agriculture/ livestock expert – North-East (per day)	\$36,000.00	
	Technical agriculture/ livestock expert – South (per day)	\$36,000.00	
	Climate change expert (per day)	\$36,000.00	This expert supports the agriculture and livestock experts cross-districts, contributing to the climate vulnerability assessments with suitable climate know-how and experience. This person will also contribute to the drafting of the consultation reports and the 13 climate vulnerability assessments.
	Gender and social inclusion expert (per day)	\$24,000.00	This expert supports the agriculture and livestock experts cross-districts, making sure that gender and social inclusions considerations are embedded in the research, consultations and assessment findings. This person will also contribute to the drafting of the 13 climate vulnerability assessments to include findings that are relevant from a gender and social inclusion perspective.
	Community engagement expert(s) (per day)	\$30,000.00	These experts support field work across all districts. They support beneficiaries identification, outreach and organisation of focus groups.
	Farmers and herders consultations – (interview per beneficiary)	\$65,000.00	Costs to consult approx. 25 farmers/ herders per each of the 13 districts of Libya. Unit cost based on quotations received from Libyan agencies providing this type of activity.
	Focus groups (venue renting, focus groups materials, other logistics, etc.) (per focus group)	\$30,000.00	Logistic and organisation costs for focus groups (FG), including at least 1 FG for women, 1 FG for youth, 1 FG for vulnerable groups (including climate-induced IDPs), 1 FG for local authorities representatives, 1 FG for farmers and herders representatives. FGs will be planned to ensure adequate representation and engagement of all project stakeholders.
	Local transport costs (lump sum)	\$26,000.00	Costs to ensure that technical experts can move across target districts to work alongside local stakeholders/ beneficiaries and that stakeholders/beneficiaries can participate in focus groups (either by covering transport costs for them or by arranging focus groups within their communities, as suitable).
	Editing/ publication of risks and vulnerability maps (lump sum)	\$8,000.00	Costs for editing and publication services of the 13 climate vulnerability assessment reports.
Subtotal Output 1.1		\$384,600.00	
Output 1.2: National climate resilient agriculture / livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized and promoted at national and district level, with specific attention to the needs of vulnerable groups and women			

Annex 5 to OPG Amended in October 2017

Activities-costs	Note	TOTAL-USD	Costs-description
Activities-costs	Lead-expert (per-day)	\$36,000.00	Coordinates, supervises and quality-assures the field-research-work and inputs-of-all-experts-involved-in-Component-1. Leads-and-contributes-to-drafting-of-district-and-community-level-plans-focused-on-climate-change-adaptation-options; contributes-to-the-drafting-of-the-national-strategy.
	Technical-agriculture/livestock expert (per-day)	\$24,000.00	In-charge-of-developing-district-and-community-level-plans, identifying-the-CC-adaptation-option, developing-and-drafting-the-national-strategy, with-inputs-from-the-CC-and-GESI-experts.
	Climate-change-expert (per-day)	\$24,000.00	Complements-the-agriculture-and-livestock-experts-work, providing-suitable-climate-know-how-and-experience. This-person-will-also-contribute-to-the-drafting-of-the-district-and-community-level-plans-and-of-the-national-strategy.
	Gender-and-social-inclusion expert (per-day)	\$12,000.00	Support-the-other-experts-with-specific-GESI-knowledge, making-sure-that-gender-and-social-inclusions-considerations-are-embedded-in-the-district-and-community-level-plans-as-well-as-in-the-national-strategy. This-person-will-also-contribute-to-the-drafting-of-the-national-strategy-to-include-findings-that-are-relevant-from-a-gender-and-social-inclusion-perspective.
	Focus-groups (venue-renting; focus-groups-materials; other-logistics, etc.) (per-focus-group)	\$6,000.00	Logistic-and-organisation-costs-for-3-focus-groups-with-national-and-local-institutions-representatives-to-consult-them-and-gather-inputs-for-the-national-strategy.
	Local-transport-costs (lump-sum)	\$7,000.00	Costs-to-ensure-that-technical-experts-can-move-across-target-districts-to-work-alongside-local-stakeholders/beneficiaries-and-that-stakeholders/beneficiaries-can-participate-in-focus-groups-(either-by-covering-transport-costs-for-them-or-by-arranging-focus-groups-within-their-communities, as-suitable).
	Editing/publication-of-the-strategy (lump-sum)	\$8,000.00	Costs-for-editing-and-publication-services-of-the-district-and-community-level-plans-and-the-national-strategy.
Subtotal-Output-1.2		\$117,000.00	
Output-1.3-Capacity-building-for-local-public-officials-as-well-as-relevant-stakeholders-on-the-operationalization-of-the-climate-change-vulnerability-and-hazard-risks-assessments-as-well-as-the-national-climate-resilient-agriculture/livestock-strategy.			
Activities-costs	Note	TOTAL-USD	Costs-description
Activities-costs	Lead-expert (per-day)	\$23,760.00	Coordinates, supervises and quality-assures-the-preparation-and-delivery-of-training-workshops. Participates-to-each-workshop.
	Technical-agriculture/livestock expert (per-day)	\$12,000.00	In-charge-of-preparing-training-materials-and-delivering-workshops.
	Climate-change-expert (per-day)	\$12,000.00	In-charge-of-preparing-training-materials-and-delivering-workshops.
	Gender-and-social-inclusion expert (per-day)	\$9,600.00	Support-the-other-experts-with-specific-GESI-knowledge, making-sure-that-gender-and-social-inclusions-considerations-are-embedded-in-the-workshop-materials-and-are-addressed-during-the-workshops.
	Local-transport-costs (lump-sum)	\$42,000.00	Costs-to-ensure-that-technical-experts-can-move-across-target-districts-to-work-alongside-local-stakeholders/beneficiaries-and-that-stakeholders/beneficiaries-can-participate-in-the-national-and-district-level-training-workshops
	Training-workshops-at-the-district-level-specific-to-the-respective-climate-hazard-and-risk-assessment-in-each-district (venue-renting;	\$39,000.00	Logistic-and-organisation-costs-for-district-training-workshops-involving-relevant-local-governmental-staff-and-other-relevant-stakeholders.

	materials, other logistics...) (lump sum per workshop)				
	National training workshop in Tripoli on the national climate resilient agriculture/ livestock strategy (venue-renting, materials, other logistics...) (lump sum)	\$5,000.00			Logistic and organisation costs for the national training workshop involving Ministry of Environment and Ministry of Agriculture governmental staff and other relevant stakeholders.
	Subtotal Output 1.3	\$143,360.00			
		\$844,360.00			
Component 2: Climate resilient investment in concrete agriculture activities					
Outputs title					
Output 2.4. Around 5900 grant packages (of USD 560 each) provided to farmers, women and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of (traditional) water conservation and harvesting techniques and efficient management of soil and irrigation.					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description
Activities costs	Lead expert (per day)	138	\$720.00	\$99,360.00	Coordinates, supervises and quality assures the agriculture sector field work, ensuring that the findings of component 1 are duly integrated and piloted in component 2 activities. Leads the verification of beneficiaries to ensure respect of vulnerability criteria, lead and contributes to the preparation of district and community level plans to include operation and maintenance arrangements of piloted adaptation solutions.
	Community engagement expert(s) (per day)	135	\$500.00	\$67,500.00	1 expert per each target district to support beneficiaries identification, outreach and engagement. They ensure interaction between the experts and local communities (and/ or their representatives).
	Agriculture Climate change technologies expert (per day)	162	\$600.00	\$97,200.00	Provides technical guidance and CC expertise to the activities.
	Grievance mechanism supporters (per day)	90	\$400.00	\$36,000.00	These people are in charge of managing the grievance mechanism, collect and report complaints to UNOPS and IFAD, take on follow-up actions.
	Gender and social inclusion expert (per day)	72	\$600.00	\$43,200.00	Provides expertise on gender and inclusion of vulnerable groups, ensuring that these are included among final beneficiaries and that the project activities are responsive to their needs.
	Grants packages (per package)	5900	\$560.00	\$3,304,000.00	Costs to purchase and supply the agriculture inputs included in each grant package: - Seeds of drought and heat resilient crop varieties - Seeds of salinity resistant crop varieties - Water conservation/ harvesting / storing equipment - Soil management and irrigation equipment

Annex 5 to OPG Amended in October 2017

	Grievance mechanism operations (e.g. call centre, online platform, etc.) (lump sum)	4	\$4,525.00	\$4,525.00	Operationing costs related to the set-up and management of the grievance mechanism to collect, report and address beneficiaries complaints (e.g. call centre, online platform, etc.) (lump sum)
	Local transport costs (lump sum per district)	4	\$12,000.00	\$48,000.00	Costs to ensure that technical experts can move across target districts to distribute agriculture inputs and assist beneficiary farmers in adopting and implementing climate adaptation solutions.
Subtotal Output 2.1				\$3,699,785.00	
Output 2.2: Relevant public Institutional staff, farmers and women trained to implement, maintain and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description
Activities costs	Lead expert (per day)	84	\$720.00	\$60,480.00	Coordinates, supervises and quality assures the agriculture sector field work, ensuring that the findings of component 1 are duly integrated and piloted in component 2 activities. Leads the organisation of capacity building sessions for beneficiaries and local institution representatives, leads and provides inputs to the drafting of the roadmap for local seed multiplication of drought, heat and salinity resistant varieties in cooperation with ICARDA and the National Centre for Improved Seeds.
	Community engagement expert(s) (per day)	60	\$500.00	\$30,000.00	1 expert per target district to support beneficiaries identification, outreach and engagement. They ensure interaction between the experts and local communities (and/or their representatives).
	Trainers (per day)	288	\$400.00	\$115,200.00	They design the training curriculum and deliver the trainings for farmers and government officials.
	Gender and social inclusion expert (per day)	40	\$600.00	\$24,000.00	Provides expertise on gender and inclusion of vulnerable groups, ensuring project activities are sensitive and responsive to the needs of women, youth and other disadvantaged groups (including climate-induced IPDs).
	Grievance mechanism supporters (per day)	42	\$400.00	\$16,800.00	These people are in charge of managing the grievance mechanism, collect and report complaints to UNOPS and IFAD, take on follow-up actions.
	Costs for training and capacity building sessions for small holders farmers beneficiaries on the handling of agriculture climate change resilient crops/ solutions (venues, etc.) (per session)	118	\$1,500.00	\$177,000.00	Logistic and organisation costs for training and capacity building sessions for small holders farmers beneficiaries – 50 people per session (venues, etc.) (per session).
	Costs for training and capacity building sessions for public institution staff on how to support set-up and growth of community/ farmers organisations and the creation of community development plans to operate and maintain piloted solutions (per session)	4	\$1,500.00	\$6,000.00	Logistic and organisation costs for training and capacity building sessions for government officials – 1 session per each target district (venues, training materials, etc.) (per session).

Annex 5 to OPG Amended in October 2017

	Grievance mechanism operations (e.g. call centre, online platform, etc.) (lump sum)	4	\$4,525.00	\$4,525.00	Operations costs related to the set-up and management of the grievance mechanism to collect, report and address beneficiaries complaints (e.g. call centre, online platform, etc.) (lump sum)
	Local transport costs (lump sum per district)	4	\$5,250.00	\$21,000.00	Costs to ensure that technical experts and trainers can move across target districts to deliver trainings to farmers and government officials.
	Subtotal Output 2.2			\$455,005.00	
			Total Component 2	\$4,154,790.00	
Component 3: Climate resilient investment in concrete livestock activities					
Outputs title					
Output 3.1 Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate Climate change resilient natural assets / resources (i.e. rangelands) production systems. Support will focus on the use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock.					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description
Activities costs	Lead expert (per day)	138	\$720.00	\$99,360.00	Coordinates, supervises and quality assures the livestock sector field work, ensuring that the findings of component 1 are duly integrated and piloted in component 3 activities. Leads the verification of beneficiaries to ensure respect of vulnerability criteria, lead and contributes to the preparation of district and community level plans to include operation and maintenance arrangements of piloted adaptation solutions.
	Community engagement expert(s) (per day)	81	\$500.00	\$40,500.00	1 expert per target district to support beneficiaries identification, outreach and engagement. They ensure interaction between the experts and local communities (and/or their representatives).
	Livestock Climate change technologies expert (per day)	135	\$600.00	\$81,000.00	Provides technical guidance and CC expertise to the activities.
	Gender and social inclusion expert (per day)	72	\$600.00	\$43,200.00	Provides expertise on gender and inclusion of vulnerable groups, ensuring that these are included among final beneficiaries and that the project activities are responsive to their needs.
	Grievance mechanism supporters (per day)	90	\$400.00	\$36,000.00	These people are in charge of managing the grievance mechanism, collect and report complaints to UNOPS and IFAD, take on follow-up actions.
	Grants packages (per package)	3600	\$560.00	\$2,016,000.00	Costs to purchase and supply the following equipment included in each grant package: - Water conservation / harvesting and storage equipment - Soil management and irrigation equipment - Equipment and support with mobile or transhumant grazing practices - Cacti / alternative animal feed - Food processing and milk production packages
	Grievance mechanism operations (e.g. call centre, online platform, etc.) (lump sum)	4	\$4,525.00	\$4,525.00	Operations costs related to the set-up and management of the grievance mechanism to collect, report and address beneficiaries complaints (e.g. call centre, online platform, etc.) (lump sum)

Annex 5 to OPG Amended in October 2017

	Local transport costs (lump sum per district)	2	\$4,500.00	\$9,000.00	Costs to ensure that technical experts can move across target districts to livestock equipment inputs and assist beneficiary herders in adopting and implementing climate adaptation solutions.
Subtotal Output 3.1				\$2,329,585.00	
Output 3.2. Relevant public Institutional staff, pastoralists and women trained to implement, maintain and sustain climate change resilient natural assets / resources (i.e. rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans					
Activities costs	Note	Quantity	Per Unit	TOTAL USD	Costs description
Activities costs	Lead expert (per day)	84	\$720.00	\$60,480.00	Coordinates, supervises and quality assures the agriculture sector field work, ensuring that the findings of component 1 are duly integrated and piloted in component 3 activities. Leads the organisation of capacity building sessions for beneficiaries and local institution representatives.
	Community engagement expert(s) (per day)	24	\$500.00	\$12,000.00	1 expert per each target district to support beneficiaries identification, outreach and engagement.
	Trainers (per day)	480	\$400.00	\$72,000.00	They design the training curriculum and deliver the trainings for herders and government officials
	Gender and social inclusion expert (per day)	40	\$600.00	\$24,000.00	Provides expertise on gender and inclusion of vulnerable groups, ensuring all activities are sensitive and responsive to the needs of women, youth and other disadvantaged groups.
	Grievance mechanism supporters (per day)	42	\$400.00	\$16,800.00	These people are in charge of managing the grievance mechanism, collect and report complaints to UNOPS and IFAD, take on follow-up actions.
	Costs for training and capacity building sessions for herders on the management of climate change resilient assets / resource production system improvements (per session)	106	\$1,500.00	\$159,000.00	Logistic and organisation costs for training and capacity building sessions for herders - average 35 people per session (venues, etc.) (per session).
	Costs for training and capacity building sessions for public institution staff on how to support set-up and growth of community/ farmer / pastoralist organisations and the creation of community development plans (per session)	4	\$1,500.00	\$6,000.00	Logistic and organisation costs for training and capacity building sessions for government officials - 1 session per each target district (venues, training materials, etc.) (per session).
	Grievance mechanism operations (e.g. call centre, online platform, etc.) (lump sum)	1	\$4,525.00	\$4,525.00	Operation costs related to the set-up and management of the grievance mechanism to collect, report and address beneficiaries complaints (e.g. call centre, online platform, etc.) (lump sum)
	Local transport costs (lump sum per district)	2	\$4,500.00	\$9,000.00	Costs to ensure that technical experts and trainers can move across target districts to deliver trainings to farmers and government officials.
Subtotal Output 3.2				\$363,805.00	
			Total Component 3	\$2,693,390.00	

Annex 5 to OPG Amended in October 2017

Component 4: Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products and technologies and to replicate these at national, district and community level					
Outputs-title					
Output 4.1 mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo-plots and a website.					
Activities-costs	Note	Quantity	Per Unit	TOTAL-USD	Costs-description
Activities-costs	Lead-expert (per day)	93	\$720.00	\$66,060.00	Coordinates, supervises and quality assures the knowledge management and dissemination activities, ensuring that the findings of components 1, 2 and 3 are duly integrated in the knowledge products and disseminated across the country. Leads the drafting of guidelines on mainstreaming climate resilience into local planning for crops and livestock sub-sectors and the set-up of partnerships with universities and research centres.
	Climate-change expert (per day)	180	\$600.00	\$108,000.00	In charge of drafting the guidelines on mainstreaming climate resilience, providing technical to the trainings and farmers field schools curriculum and materials. This person provides specific inputs to all knowledge dissemination materials generated by the project.
	Experts to facilitate workshops (per day)	150	\$600.00	\$90,000.00	3 experts (1 CC, 1 agriculture, 1 livestock) in charge of preparing and delivering trainings and workshops envisaged under this output.
	Community engagement expert(s) (per day)	60	\$500.00	\$30,000.00	Support beneficiaries identification, outreach and engagement across all districts targeted by component 4.
	Knowledge management expert	180	\$400.00	\$72,000.00	In charge of supporting the drafting and production of all knowledge management/ dissemination products, ensuring adequacy to different target audiences (from national institutions to farmers and herders communities).
	Monitoring and evaluation expert (per day)	204	\$500.00	\$102,000.00	This expert undertakes data collection, monitoring and evaluation tasks related to all components/ outputs as necessary to inform knowledge production and dissemination.
	Organisation of the Inception workshop (venue renting, transport costs for participants, etc.) (lump sum)	1	\$20,000.00	\$20,000.00	Logistic and organisation costs for the project Inception workshop
	M&E baseline survey (lump sum)	1	\$15,000.00	\$15,000.00	External service to conduct initial survey and data collection to prepare the M&E baseline and draft such baseline.
	M&E completion survey (lump sum)	1	\$15,000.00	\$15,000.00	External service to conduct end of project survey and data collection to measure results and achievements against the baseline.
	Editing/ publication of the guidelines on mainstreaming climate resilience into local planning for crops and livestock sub-sector (lump sum)	1	\$10,000.00	\$10,000.00	Costs for editing and publication services of the guideline

Annex 5 to OPG Amended in October 2017

	TOT (venue renting, transport costs for participants, etc.) (per focus group)	8	\$5,000.00	\$40,000.00	Logistic and organisation costs for training of trainers sessions targeting existing associations/ knowledge hub in target districts (2 ToT sessions * 1 association * 4 target districts)
	Visits to demo plots to showcase best agricultural and livestock practices. (per visit)	4	\$7,000.00	\$28,000.00	Logistic and organisation costs for the visits to the demo plots (1 demo plot in each of the 4 target districts).
	Sustainability-focused workshops with local government, community leaders, representatives of the academia/ research organisations and ministry representatives	5	\$5,000.00	\$25,000.00	Logistic and organisation costs for the sustainability workshops aimed at discussing the implementation of the national strategy at the local level, lessons learnt from the project and identify project sustainability actions.
	Farmers field schools (per school session)	37	\$3,648.00	\$134,976.00	Logistic and organisation costs for the Farmers Field Schools (each FFS session will last approx. 5 days)
	Local transport costs (lump sum per district)	4	\$12,000.00	\$48,000.00	Logistic and organisation costs needed for the component 4 activities implemented in each target district
	Knowledge management and dissemination products (videos, digital contents, leaflets, etc.) (lump sum)	4	\$35,000.00	\$35,000.00	Costs for services needed to conceive and produce knowledge management and dissemination products for different target audiences and the general public.
	Website (lump sum)	4	\$5,542.00	\$5,542.00	Costs for the set-up and running of the website where findings and knowledge from the project will be disseminated online to national and international public.
	Subtotal-Output 4.1			\$845,478.00	
			Total Component 4	\$845,478.00	

Clarification on UNOPS personnel included in the output's costs vs. UNOPS personnel included in execution costs:

We included in the output costs UNOPS personnel that will work hands-on activities/ outputs delivery; personnel working exclusively on project management and administration are included in the execution costs.

UNOPS personnel included in the output costs is composed of technical experts who will be selected on purpose for the project based on specific Terms of References that will be aligned with relevant competences/ experiences for the activities/ outputs to deliver.

It should be highlighted that, being a projects-based organization, UNOPS does not employ permanent personnel (or staff) - except for corporate leadership positions based at UNOPS HQ in Copenhagen. All UNOPS personnel in field countries are project personnel, hired on purpose for a

specific project, working on project implementation only; they are hired based on Individual Contractor Agreements for a fixed term according to the project duration.

When conceiving the project personnel, we considered costs-effectiveness principles and included:

- A Finance Officer, which will be responsible for all project administration and financial matters.
- A Grants Management Officer, which will oversee implementing project activities according to UNOPS grants management policies and procedures.
- A procurement analyst, which will be responsible for carrying out the procurement processes according to UNOPS policies and procedures.

The AF project funding will cover UNOPS project personnel costs according to the effort/ time they will devote to the project. No UNOPS personnel is included in the outputs costs.

Clarification on what is covered under the execution costs and what is covered under the outputs:

Outputs costs only include costs that are necessary to deliver envisaged activities and outputs, with no involvement in project management, administration, and reporting. More specifically:

- A Lead expert will be an agriculture expert and have the necessary experience to coordinate, supervise and quality assure the field work, including the research work (Component 1), the piloting of climate-adaptive solutions in the agriculture and livestock sectors (components 2 and 3), the knowledge/ results dissemination (component 4). This expert will be the main reference person for UNOPS and IFAD, quality assure all technical activities/ contents to enable efficient project implementation, ease interactions and relations building with relevant Libyan stakeholders.
- A pool of technical experts that will have profiles tailored to single activities/ outputs contents (e.g., trainers) and target sector (e.g., agriculture, livestock, CC technologies).
- All experts are budgeted based on an estimated number of days that is necessary to work hands-on and deliver on the activity/ output. For the present project, we estimate international experts will be needed given climate change is a field which is still new in Libya, and it is hard to find local experts with suitable know-how and experience required for the proposed initiative.
- Local transport costs are needed to ensure that: technical experts and trainers can move across target districts to work alongside local stakeholders/ beneficiaries; stakeholders and beneficiaries can participate in activities (either by covering transport costs for them or by arranging project activities within their communities, as suitable).
- Knowledge management and dissemination costs (such as publication of guidelines, video-making, etc.) are necessary to disseminate the knowledge and results produced by the project, as envisaged under component 4.
- Project technical and financial reports will be prepared by the Grants Management Officer and the Financial Officer, with inputs gathered from the Lead expert, and the support of UNOPS Hub experts. Therefore, reporting costs are already included in the execution costs.

Table 42 Breakdown project cycle management entity fee

Project Cycle Management Implementing Entity Fee	
Financial Management (General financial oversight and quality control; manage, monitor, and track AF funding including allocating and monitoring expenditure based on agreed work plans; financial management compliance with AF requirements; financial reporting compliance with AF standards; procurement support and compliance with national procurement rules).	169,825
Programme Support (Technical support in project implementation including on gender action plan execution; methodologies, identification of experts; troubleshooting and support implementation missions as necessary; portfolio management, reporting; Independent Environmental and Social Audits and policy programming and implementation support services).	315,088

Annex 5 to OPG Amended in October 2017

Technical support (Supervision missions and implementation support, risk management, programming; guidance in establishing performance measurement processes; technical support on methodologies, TOR validation, identification of experts, results validation, and quality assurance; troubleshooting, and support evaluation missions as necessary; support on technical issues in programme implementation).	298,274,275
Total Project Cycle Management Implementing Entity Fee	783,487,188

Table 43 Contribution of IE fees to M & E

Contribution of IE Fees to M&E			
Supervision visits	IFAD, UNOPS, Government	Annual with total of	35,000
Final evaluation	IFAD, external consultants	2029	25,000
Total			60,000

Formatted: Font: Not Bold

H. Disbursement schedule

Table 44 Disbursement schedule

Schedule	1 st disbursement	2 nd disbursement – One year after project inception	3 rd disbursement – Two years after project inception	4 th disbursement – Three years after project inception
Linked Deliverable	Upon agreement signature between IFAD and AF	First Annual Project Performance Report Cleared by AF	Second Annual Project Performance Report Cleared by AF	Third Annual Project Performance Report Cleared by AF

Formatted: Font: Bold

Schedule date	Upon signing	One year after inception workshop	One year after inception workshop	One year after inception workshop	Total
A. Project Funds (US\$)	\$714,355 \$714,354.86	\$6,369,529 \$6,369.52	\$1,059,866 \$1,059.86	\$194,806 \$194,806.16	\$8,338,618 \$8,338.61
B. Programme Execution (US\$)	\$171,382 \$171,381.88	\$439,123 \$439,123.27	\$172,473 \$172,472.93	\$90,974 \$90,974.07	\$873,952 \$873,952.14
C. Programme Cycle Mgt-Management (US\$)	\$223,768 \$223,768.00	\$223,768 \$223,768.00	\$223,768 \$223,768.00	\$111,884 \$111,884.00	\$783,188 \$783,188.00
	\$1,109,505 \$1,109.50	\$7,032,420 \$7,032.42	\$1,456,107 \$1,456.10	\$397,726 \$397,726.17	\$9,995,758 \$9,995.75
	4.73	0.42	7.42	3.14	15.71

Formatted: Font: Bold

Formatted Table

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

Formatted

PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE IMPLEMENTING ENTITY

A. Record of endorsement on behalf of the government⁴¹

<i>Engr. Ahmed Alarabi Alsoudani</i> Director of Geographical information systems Department Ministry of Environment	Date: 08/05/2023
---	------------------

⁴¹Each Party shall designate and communicate to the secretariat the authority that will endorse on behalf of the national government the projects and programmes proposed by the implementing entities.

B. Implementing Entity certification

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development and Adaptation Plans and subject to the approval by the Adaptation Fund Board, commit to implementing the project/programme in compliance with the Environmental and Social Policy of the Adaptation Fund and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this project/programme.

Implementing Entity coordinator:

Mr ~~Tom Mwangi Anyonge~~ Juan Carlos Mendoza Casadiegos
 Director ~~a.i~~
 Environment, Climate, Gender, and Social Inclusion Division (ECG)
IFAD

Date: ~~09 January~~ 31 July 2023 _____

e-mail:
ecgmailbox@ifad.org

HQ focal point:

Ms Janie Rioux
 Senior Climate Finance Specialist
 ECG Division

email:
j.rioux@ifad.org

Project contact persons:

~~Mr. Walid Nasr, Regional Climate and Environment Specialist (a.i.)~~

Mr. Walid Nasr
Regional Climate and Environment Specialist ~~e-~~
~~mail: w.nasr@ifad.org~~

e-mail: w.nasr@ifad.org

Mr. Philippe Rémy,
 IFAD Libya Country Director

e-mail: p.remy@ifad.org

e-mail: p.remy@ifad.org

Formatted Table

Formatted: Font: Not Italic

Field Code Changed

Formatted: Italian (Italy)

Formatted: English (United Kingdom)

Field Code Changed

Formatted: English (United Kingdom)

Formatted: Italian (Italy)

Field Code Changed

Formatted: Italian (Italy)

4. ANNEX 1: Environmental, and Social and climate management plan (EsempESMP)

174-176. Content:

- 1.1. Introduction, purpose, method
- 1.2. Summary of project environmental and social risks management approach
- 1.3. Risks screening and categorization
- 1.4. Environmental and social and climate risks management plan

1.1. Introduction, including summary description of the project/ programme.

175-177. Introduction

Social and environmental policies are essential tools to prevent and / or mitigate undue harm of projects and project activities to people and their environment. In line with the Adaptation Fund's Environmental and Social Policy (ESP) and IFADs SECAP, IFAD is required to categorize the risk of the project as a whole and to manage any potential environmental and social risks and impacts. This Environmental, and Social and Climate Risks Management Plan (ESCMPEsmp) has been prepared by IFAD.

176-178. Purpose

The purpose of this ESCMPESMP document is to demonstrate how this project complies to the AF ESP. The document shows what potential environmental and social risks and co-benefits and opportunities have been identified per project activity, the potential impacts of the risks and how these will be managed.

177-179. Methodology

To ensure compliance with the AF ESP, all proposed project activities have been screened against the 15 AF principles (i.e., safeguards) to identify potential environmental and social risks and to assess related potential impacts. Where risks have been identified, impacts have been assessed and where needed, measures to avoid or mitigate risks and impact, identified (+ monitoring arrangements). Analyses are based on collected disaggregated data focused on identification of climate change related needs, limitations, constraints, and requirements specific for marginalized and vulnerable groups, especially of women and youth. Activity

Formatted: Font: Bold, Italian (Italy), Small caps

Formatted: Normal, Left

Formatted: Italian (Italy)

Formatted: Indent: Left: 0", First line: 0"

Formatted: Font:

Formatted: Font:

Formatted: Font:

Formatted: Font:

Formatted: Font:

Formatted: Font:

Formatted: Heading 2, Left, No bullets or numbering

Formatted: Font:

Formatted: Font:

Formatted: Font:

prioritization has been done in consultations with project beneficiary groups. The executing entity and other contractors will also comply to IFAD's SECAP standards.

178-180. Alignment between ESP (Adaptation Fund) and SECAP (IFAD)

IFAD's Social, Environmental and Climate Assessment Procedures (SECAP) were approved by the Executive Board and became effective in 2015. They were updated in 2017 and 2021. These procedures defined an improved course of action for assessing social, environmental and climate risks to enhance the sustainability of country strategic opportunities programmes (COSOPs), Country Strategy Notes (CSNs), programmes and projects. SECAP along with its 9 Social, Environmental and Climate Standards, sets out the mandatory requirements and other elements that must be integrated throughout the project life cycle. The 2021 updated version (i) draws on lessons learned in SECAP's implementation since 2017; (ii) clarifies the mandatory and non-mandatory requirements applicable to IFAD-supported investments; (iii) further aligns IFAD's environmental and social standards and practices with those of other multilateral financial institutions; (iv) reflects IFAD's complementary policies⁴² and climate mainstreaming agenda; (v) enables IFAD's continued access to international environment and climate financing; and (vi) accounts for IFAD's new commitments and upgraded internal processes. All IFAD projects entering the pipeline are subject to an environmental, social and climate risk screening, and are assigned a risk category for environment and social risks (High, Substantial, Moderate or Low), and for climate risks (High, Substantial, Moderate or Low). These findings, along with subsequent analysis and assessments, must be reflected in the project's SECAP review note and project documents. Projects with "**Low environment and social Risk**" and "**Low**" climate risk do not require any further analysis.

179-181. Moderate Risk projects require: (i) the final SECAP review note and [ESCMPE SMP](#), indicating how potential risks and impacts can be avoided or mitigated; and (ii) an environmental and social monitoring programme. Projects classified Moderate Risk for climate require a basic climate analysis.

180-182. For projects with **High and Substantial environmental and social risks and impacts**, the due diligence process entails a critical review of the documentation provided by the borrower/recipient/partner. This should involve site visits and interviews with project representatives and other stakeholders by independent environmental and social specialists. These specialists should gain first-hand knowledge of the project and meet with representatives of affected groups to discuss environmental and social concerns, and information needs. This provides IFAD with a more holistic view of the project's major environmental and social risks and impacts, and the project's mitigation resources. For Substantial Risk projects, a formal SECAP review note or abbreviated ESCMF is required. For High-Risk projects, an Environmental, Social and Climate Management Framework or Environmental and Social Impact Assessment are required. These should also incorporate an [ESCMPE SMP](#). In addition, thematic studies or plans can be required for substantial and high-risk projects. These can include a Resettlement Action Framework or Plan (RAF or RAP), Indigenous Peoples Plan (IPP), FPIC implementation Plan, Pesticide Management Plan (PMP), etc.

181-183. For projects that are screened as "substantial" for climate risks, a Targeted Adaptation Assessment is required. For projects classified as "high", a detailed vulnerability impact and adaptation assessment is required. These assessments aim to quantify risks, identify related adaptation options and ways to integrate them into the project design.

182-184. IFAD SECAP includes 9 Standards, for which detailed guidance is provided in 9 corresponding Guidance Notes (GN) with: (i) an introduction to each subject, (ii) key steps, roles and responsibilities, objectives, and background, (iii) criteria for environmental screening in IFAD projects; (iv) potential mitigation and adaptation plans and measures for controlling adverse impacts, (v) monitoring project implementation. The SECAP also includes a 10th guidance note that provides an overview of the importance of IFAD's mainstreaming commitments and highlights entry points for promoting mainstreaming along the project cycle. IFAD's mainstreaming commitments are related to environmental sustainability, climate finance, gender equality, women and youth empowerment and improved nutrition.

183-185. [Table 45](#) provides some information about the relation between AF ESP Principles and IFAD SECAP (for further information, visit <https://www.ifad.org/topic/gef/secap/overview>).

⁴² Including, but not restricted, to policies on targeting (2006), gender equality and women's empowerment (2012), indigenous peoples (2009). Available at: www.ifad.org/operations/policy/policydocs.htm

Table 45 Relation between AF ESP Principles and IFAD SECAP

AF ESP Guidance Principle	IFAD SECAP Standards, Guiding Values and Principles
	<p>SECAP requires that activities in the framework of the IFAD financed projects or programmes meet IFAD's safeguard policy guidance, comply with applicable national laws and regulations (labor, health, safety, etc.) and international laws and treaties, and the prohibited investment activities list produced by the International Finance Corporation is adhered to.</p> <p>Project design should review: (i) current national policies, legislation and legislative instruments governing environmental management health, gender and social welfare, climate change (mitigation and adaptation) and governance with their implementation structures, identify challenges, and recommend appropriate changes for effective implementation; (ii) all relevant international treaties and conventions on the environment, climate change, health, gender, labor and human rights to which the country is a signatory.</p>
ESP 2 Access and Equity	<p>Access and Equity is a cross-cutting issue in all the 9 SECAP standards. SECAP requires that projects and programmes ensure the participation of target groups and equitable distribution of benefits. When projects result in physical or economic displacement (affecting access and user rights to land and other resources), the borrower or grant recipient should obtain FPIC from the affected people, document stakeholder engagement and consultation process and prepare resettlement plans or frameworks. The documents must be disclosed in a timely and accessible manner at the QA or relevant implementation stage.</p> <p>Standard 2 – Resource efficiency and pollution prevention highlights that Sustainable management requires that people who are dependent on these resources are properly consulted, enabled to participate in development and share equitably in the benefits of that development, and indicates that IFAD promotes an integrated water resources management approach that seeks the coordinated development and management of water, land and related resources in order to maximize economic and social welfare in an equitable manner and without compromising the sustainability of ecosystems.</p> <p>Standard 3 – Cultural Heritage includes the following objective: promote the equitable sharing of benefits from the use of Cultural Heritage.</p> <p>Standard 4 – Indigenous People includes the following objective: ensure indigenous peoples obtain fair and equitable benefits and opportunities from supported activities in a culturally appropriate and inclusive manner.</p> <p>IFAD's mainstreaming themes in the project cycle guidance note highlights that projects should aim at Expanding women's economic empowerment through access to and control of productive assets and benefits.</p>
ESP 3 Marginalized and Vulnerable Groups.	<p>Marginalized and Vulnerable Groups is a cross-cutting issue in all the 9 SECAP standards, as such groups are also the primary target of IFAD interventions. A robust SECAP process requires attention to social dimensions such as land tenure, community health, safety, labor, vulnerable and disadvantaged groups, and historical factors, particularly in relation to natural resource management. It not only looks at compliance (e.g., managing potential negative impacts) but expected positive impacts and ways to maximize opportunities. To assure a good contribution to the quality of SECAP, project design should assess the socio-economic and cultural profile, including key issues relating to disadvantaged or vulnerable groups, conflict, migration, employment, and livelihoods. Consultation with communities and stakeholders must be maintained throughout the project lifecycle, especially in high-risk projects. For investment projects with a projected high sensitivity to climate hazards, IFAD requires a climate vulnerability analysis which can help to improve the targeting of investment actions to include the most vulnerable and least resilient target groups.</p> <p>Other IFAD policies that support and complement this principle are: Improving Access to Land Tenure Security Policy, Gender Equality and Women's Empowerment Policy, Engagement with Indigenous Peoples Policy, Targeting Policy, Youth Policy Brief, Climate Change Strategy, Rural Enterprise Policy, Rural Finance Policy, Private Sector Strategy.</p>
ESP 4 Human Rights	<p>Human Rights is a cross-cutting issue in all the 9 SECAP standards. Among the Guiding Principles and Specific Requirements for IFAD's Social Environmental Climate Assessment Procedures (SECAP), is the principle to "support the efforts of borrowers/recipients/partners to respect human rights, avoiding infringement on any human rights and addressing adverse human rights risks and impacts caused by clients' business activities".</p>
ESP 5 Gender Equality and Women's Empowerment	<p>Gender Equality and Women's Empowerment is a cross-cutting issue in all the 9 SECAP Standards.</p> <p>IFAD's mainstreaming themes in the project cycle guidance note provides an overview of the importance of IFAD's mainstreaming commitments (including gender equality, women and youth empowerment); highlights entry points for promoting mainstreaming along the project cycle; proposes the use of assessments which – even if they may be focused on risk assessment and management – are opportunities for mainstreaming; and provides an overview of inventories of key sources of data, tools, methods and approaches that have been found useful.</p>
ESP 6 Core Labor Rights	<p>Core Labor Rights is a cross-cutting issue in all the 9 Standards. A robust SECAP process requires attention to social dimensions such as land tenure, community health, safety, labor, vulnerable and disadvantaged groups, and historical factors, particularly in relation to natural resource management. One of the guiding values and principles for SECAP is</p>

	<p>to minimize adverse social impacts and incorporate externalities. Avoid and mitigate any potential adverse impacts on health and safety, labor and working conditions and well-being of workers and local communities.</p> <p>The requirements set out in Standard 5 – Labor and working conditions are designed to achieve the following objectives:</p> <p>Promote direct action to foster decent rural employment.</p> <p>Promote, respect, and realize fundamental principles and rights at work through preventing discrimination and promoting equal opportunity of workers; supporting freedom of association and the effective recognition of the right to collective bargaining; and preventing the use of child labor and forced labor.</p> <p>Protect and promote the safety and health of workers.</p> <p>Ensure projects comply with national employment and labor laws and international commitments; and</p> <p>Leave no one behind by protecting and supporting workers in disadvantaged and vulnerable situations, including a special focus, as appropriate, on women workers, young workers, migrant workers, workers in the informal economy and workers with disabilities</p>
ESP 7 Indigenous People	<p>Standard 4 – Indigenous People is a cornerstone to IFAD's goal to design projects not only with the full, effective, and meaningful participation of indigenous peoples but also in a manner that aligns with their distinct vision and development priorities, building sustainable partnerships with indigenous peoples. Standard 4 seeks to ensure that projects are designed and implemented in a way that fosters full respect for indigenous peoples and their human rights, livelihoods, and cultural uniqueness as they define them. The need for the standard is an acknowledgement of a history of discrimination and exclusion of indigenous peoples that has limited or prevented them from directing the course of their own development and well-being.</p> <p>The requirements set out in Standard 4 are designed to achieve the following objectives:</p> <p>Promote indigenous people's ability to determine and develop priorities and strategies for exercising their right to development.</p> <p>Ensure that programming is designed in partnership with indigenous peoples, with their full effective and meaningful consultation and participation, with the objective of seeking their free, prior, and informed consent (FPIC).</p> <p>Ensure indigenous peoples obtain fair and equitable benefits and opportunities from supported activities in a culturally appropriate and inclusive manner; and</p> <p>Recognize and respect the rights of indigenous peoples to their lands, territories, waters and coastal seas and other resources that they have traditionally owned or otherwise occupied and used.</p> <p>Implementation of the requirements of Standard 4 also aims to avoid adverse impacts on indigenous peoples, their rights, lands, territories, and resources and – together with affected indigenous peoples – to mitigate and remedy any adverse impacts that cannot be avoided.</p> <p>According to SECAP, when impacting indigenous peoples, the borrower or the grant recipient must seek FPIC from the concerned communities, document stakeholder engagement and consultation process and prepare an indigenous plan (IP). Whenever FPIC is not possible during project design, the FPIC implementation plan should specify how FPIC will be sought during early implementation. The FPIC plan and related documents must be disclosed in a timely and accessible manner at the Quality Assurance (QA) or relevant stage during implementation. IFAD SECAP promotes the Indigenous Peoples Plan as a tool to ensure that the design and implementation of projects foster full respect for indigenous peoples' identity, dignity, human rights, livelihood systems and cultural uniqueness, as defined by the indigenous peoples themselves. It also ensures that the affected groups receive culturally appropriate social and economic benefits, are not harmed by the projects, and can participate actively in projects that affect them. Other IFAD policies that support and complement these principles: Indigenous People's Policy; Targeting Policy; Gender Policy; Climate Change Strategy.</p>
ESP 8 Involuntary Resettlement	<p>Standard 7 – Physical and economic resettlement recognizes that increasing investments in the rural sector may at times involve project-related land acquisition and restrictions on land use – actions that, if improperly managed, may have adverse impacts on communities and persons, including physical displacement (relocation, loss of residential land or loss of shelter), economic displacement (loss of land, assets or access to assets, leading to loss of income sources or other means of livelihood) or both. The term "involuntary resettlement" refers to these impacts. Resettlement is considered involuntary when affected persons or communities do not have the right to refuse land acquisition or restrictions on land use that result in displacement.</p> <p>Throughout the process of identification, planning, implementation and evaluation of the various elements of resettlement or economic displacement and their impacts, adequate attention will be paid to gender concerns: specific measures addressing the needs of female headed households, gender-inclusive consultation, information disclosure, and grievance mechanisms will be put in place in order to ensure that women and men will receive adequate and appropriate compensation for their losses and to restore and possibly improve their living standards. Other IFAD policies that support and complement this principle are Gender Equality and Women's Empowerment Policy, Engagement with Indigenous Peoples Policy, Targeting Policy, Land Policy, ENRM Policy, Youth Policy Brief, Climate Change Strategy.</p>
ESP 9 Protection of Natural Habitats	<p>Standard 1 – Biodiversity conservation requires identification of habitat type and applies increasingly stringent requirements based on an areas' biodiversity values. Where natural habitats are affected, IFAD-funded/supported projects and programmes will proceed only after putting in place appropriate mitigation measures to achieve no net loss, and preferably a net gain of the associated biodiversity values over the long term. This must be accompanied by</p>

Annex 5 to OPG Amended in October 2017

	<p>a robust long-term biodiversity action plan or equivalent that describes conservation outcomes and implementation, monitoring, and evaluation actions.</p> <p>Other IFAD policies that support and complement these principles are Environment and Natural Resources Management (ENRM) Policy; Land Policy; Climate Change Strategy.</p>
ESP 10 Conservation of Biodiversity	<p>The requirements set out in Standard 1 – Biodiversity conservation are designed to achieve the following objectives: (i) maintain and conserve biodiversity; (ii) preserve the integrity of ecosystems; (iii) maintain and enhance the benefits of ecosystem services; (iv) adopt the use of a precautionary approach to biodiversity conservation and ensure opportunities for environmentally sustainable development; (v) ensure the fair and equitable sharing of the benefits from the utilization of genetic resources; and (vi) respect, preserve, and maintain knowledge, innovations and practices of indigenous peoples, and local communities relevant to the conservation and sustainable use of biodiversity and their customary use of biological resources.</p> <p>The main role of this safeguard standard is to avoid or, if avoidance is not possible, minimize and mitigate potential adverse social and environmental impacts on biodiversity and ecosystem services associated with project-related activities. This can be seen through the promotion and requirements on the "use of a precautionary approach" as outlined throughout standard 1. Requirements of Standard 1 address risks to biodiversity and ecosystem types, with increasing stringency depending on risk levels and biodiversity values of project areas.</p> <p>Mitigation activities to eliminate or reduce the negative impacts of a project on biodiversity should follow the following order of preference: (1) Complete avoidance of adverse impact; (2) Reduction of impacts on biodiversity where unavoidable; (3) Restoration of habitats to their original state; (4) Relocation of affected species; (5) Compensation for any unavoidable damage.</p> <p>Other IFAD policies that support and complement these principles are Environment and Natural Resources Management (ENRM) Policy; Land Policy; Climate Change Strategy.</p>
ESP 11 Climate Change	<p>SECAP asks to incorporate climate change risk analysis into projects, which are subject to an environmental, social and climate risk screening, and are assigned a risk category for climate vulnerability (substantial, high, moderate, low).</p> <p>The requirements set out in Standard 9 – Climate change are designed to achieve the following objectives: (i) ensure alignment of IFAD-supported projects with targets and priorities of countries' Nationally Determined Contributions and the goals of the Paris Agreement and other international frameworks; (ii) ensure that proposed activities are screened and assessed for climate change and disaster risks and impacts both of and to projects; (iii) apply the SECAP risk mitigation hierarchy principle of applying a hierarchy of risk management measures in project design; (iv) strengthen the climate resilience of communities and their adaptive capacity to address risks of climate change impacts and climate-related disasters; and (v) increase the ability of communities to adapt to the adverse impacts of climate change, and foster climate resilience and low GHG-emitting projects that do not threaten without compromising food production.</p> <p>IFAD's mainstreaming themes in the project cycle guidance note provides an overview of the importance of IFAD's mainstreaming commitments (including Climate change); highlights entry points for promoting mainstreaming along the project cycle; proposes the use of assessments which – even if they may be focused on risk assessment and management – are opportunities for mainstreaming; and provides an overview of inventories of key sources of data, tools, methods and approaches that have been found useful.</p>
ESP 12 Pollution Prevention and Resource Efficiency	<p>Standard 2 – Resource efficiency and pollution prevention includes requirements that aim at ensuring that IFAD-supported projects and programmes minimize, mitigate and manage any risks and potential adverse impacts that may be related to resource use and pollution, with the following objectives: (i) avoid, minimize and manage the risks and impacts associated with hazardous substances and materials, including pesticides; (ii) avoid or minimize project-related emissions of short-and long-lived climate-change related pollutants; (iii) promote sustainable use of resources, including energy, land and water; and (iv) identify, where feasible, project-related opportunities for resource-use efficiency. Standard 2 outlines a project-level approach to mitigating, minimizing, and managing any risks and potential adverse impacts that may be related to resource use and pollution. IFAD requires that key principles are applied. These include a precautionary approach to addressing significant environmental and social risks and impacts through the mitigation hierarchy; the "polluter pays" principle (whereby the cost of mitigation is borne by the polluter, where relevant); and adaptive management techniques (whereby lessons are learned from past management actions and are proactively utilized to predict and improve management as the project implementation progresses).</p>
ESP 13 Human Health	<p>The requirements of Standard 6 – Community Health and Safety aim to ensure that IFAD-supported programs and projects avoid or minimize the risks and impacts to community health, safety, and security. The requirements are designed to achieve the following objectives: (i) to anticipate and avoid adverse impacts on the health and safety of project-affected communities during the project life cycle from both routine and non-routine circumstances; (ii) to ensure that measures are taken to avoid or minimize community exposure to hazardous materials that be used during project activities; (iii) to promote quality and safety, and considerations relating to climate change, in the design and implementation, (iv) to avoid or minimize community exposure to project-related traffic and road safety risks; (v) to minimize community exposure to diseases; (vi) to ensure that projects abide by the principles of "do no harm to nutrition"; (vii) to avoid risks of project-related gender-based violence, including risks of sexual harassment, sexual</p>

Annex 5 to OPG Amended in October 2017

	<p>exploitation and abuse, and human trafficking to project-affected people and communities; (viii) to avoid or minimize adverse impacts on ecosystems services that may arise from project activities; (ix) to have in place effective measures to address emergency events; and (x) to ensure that the safeguarding of personnel and property is carried out in a manner that avoids or minimizes risks to the project-affected communities</p>
<p>ESP 14 Physical and Cultural Heritage</p>	<p>The requirements set out in Standard 3 – Cultural heritage are designed to achieve the following objectives: (i) preserve and safeguard Cultural Heritage; (ii) ensure that effective and active measures are taken to prevent IFAD-supported projects from altering, damaging, or removing any tangible or intangible Cultural Heritage; (iii) promote the equitable sharing of benefits from the use of Cultural Heritage; (iv) promote meaningful consultation on matters relating to Cultural Heritage.</p> <p>Other IFAD policies that support and complement ESP 14 are: Gender Equality and Women’s Empowerment Policy, Engagement with Indigenous Peoples Policy, Targeting Policy, ENRM Policy, Climate Change Strategy.</p>
<p>ESP 15 Lands and Soil Conservation</p>	<p>Standard 2 – Resource efficiency and pollution prevention includes a specific focus on soil conservation, stating that sustainable soil management is an essential element of sustainable agriculture and is central to sustainable intensification, climate -change resilience and safeguarding ecosystem services and biodiversity. The updated World Soil Charter lists nine guiding principles that guide all actions to ensure that soils are managed sustainably and that the functions of degraded soils are rehabilitated or restored. IFAD will integrate these principles into its projects, as appropriate, to ensure sustainable soil management and to promote restoration of degraded soils.</p> <p>Other IFAD policies that support and complement these principles: Land Policy; Targeting Policy; ENRM Policy; Climate Change Strategy.</p>

1.1. Summary of project environmental and social risks management approach

~~Table 46~~ ~~Table 46~~ The following table provides an overview/summary of the management approach for project risks.

Table 46 Summary of project environmental, social and Climate risks management approach


ESP principle	Initial environmental or social risks present Y/N	Potential risks	Explanation	Impact assessment	Mitigation measures to avoid / reduce any potential risks	Monitoring indicators	Responsible
1. Compliance with the Law	Y	There is a small risk of sub-contractor non-complying with national laws / standards	Relevant national standards and laws have been identified, as well as project compliance with these. No impact assessment is required by national law (see part II.E) for proposed interventions. However, there is still a small risk of sub-contractor non-complying with national	Negative environmental impacts due to non-compliance to national standards and/or international best practices.	The project complies with all identified relevant national and international standards and laws. For an overview, see part II.E. Include standard clause in all project contracts with reference to laws / standards as described in this proposal (Part II.E) with the condition to comply with these standards / laws	<ul style="list-style-type: none"> - Review procurement contracts - Review complaints received related to negative environmental impacts on project areas. 	UNOPS and IFAD
2. Access and Equity	Y	There is a small risk of inequitable participation in project decision making and access to project benefits. This is mainly due to traditions related to gender roles and the tribal culture that could exclude certain groups.	Inputs and potential concerns of potential project beneficiaries have already been heard. These groups include small-holder farmers, women, youth, and ethnic groups.	Potential tension and/or conflict within community in the target areas.	The project will ensure equal opportunities in participation and decision-making concerning project benefits of women, youth, ethnic groups, and other vulnerable groups by using quotas and by agreeing on representation in decision-making processes through organizations /	<ul style="list-style-type: none"> - Review selected beneficiaries against selection criteria. - Review complaints related to bias in selection. 	UNOPS and IFAD

					associations and the use of ToRs, agreements, etc. The targeting strategy will take into consideration the different needs of the different groups for each activity and will apply strict criteria for selection of beneficiaries. A Grievance and Redress Mechanism (GRM) will be put in place to receive complaints and solve them. If shared water tanks will be installed these should be on neutral / public land		
3. Marginalized and Vulnerable Groups	Y	There is a small risk of vulnerable groups being excluded from project implementation processes and benefits. This is mainly due to traditions related to gender roles and the tribal culture that could exclude certain groups.	Inputs and potential concerns of potential project beneficiaries have already been heard. These groups include small-holder farmers, women, youth, and ethnic groups.	Lost opportunity of capitalizing on women and youth potential. Not meeting results framework targets regarding women and youth.	The project will ensure equal opportunities in participation and decision-making concerning project benefits of women, youth, ethnic groups, and other vulnerable groups by using quotas and by agreeing on representation in decision-making processes through organizations / associations and the use of ToRs, agreements, etc. The targeting strategy will take into consideration the different needs of the different groups for each activity and will apply strict criteria	<ul style="list-style-type: none"> - Review selected beneficiaries against selection criteria and women and youth percentages. - Review complaints related to exclusion of certain groups. 	UNOPS and IFAD


					for selection of beneficiaries. A Grievance and Redress Mechanism (GRM) will be put in place to receive complaints and solve them.		
4.Human Rights	Y	There is a small risk that human rights will not be respected by project partners and sub-contractors	<p>Treaties not ratified in Libya include:</p> <ul style="list-style-type: none"> - CAT-OP - optional protocol of the convention against torture - CCPR-OP2-DP - second optional protocol to the international covenant on civil and political rights aiming to the abolition of the death penalty. - CED - convention for the protection of all persons from enforced disappearance - CED, art.32 - interstate communication procedure under the international convention for the protection of all persons from enforced disappearance - Ratified or not, there is a potential risk 	<p>Gender Issues and all forms of Gender-Based Violence, including sexual harassment due to the increasing mobilization of women to participate in project activities.</p> <p>Child labor used in project's activities.</p>	<p>Any agreement / contract for the project will include reference to human rights treaties and to respect these. As per principle 8, the project will not allow any involuntary resettlement, even if there is no risk for this. The IE will monitor and report on human rights risks and opportunities and adjust activities if necessary if risks occur. Project partners and sub-contractors will be made aware of the treaties and clauses related to these in their contracts.</p> <p>A Grievance and Redress Mechanism (GRM) will be put in place to receive complaints and solve them.</p>	<ul style="list-style-type: none"> - Collect gender-disaggregated monitoring and evaluation data to track the extent to which women have been able to participate and benefit from project activities. - Cases of sexual harassment must be dealt with in compliance with IFAD's Policy to Preventing and Responding to SH/SEA and reported directly to IFAD. - Review contracts for human rights and child labor clauses - Review child labor complaints in compliance with GRM 	UNOPS, IFAD and community leaders.

			that treaties will both be respected by all project partners and sub-contractors. There is no immediate concern for this to happen, but mitigation measures should be in place to avoid this.				
5. Gender Equity and Women's Empowerment	Y	There is a risk of local cultures / traditions blocking women's voices, exclude them from decision making or related to that, a risk of women being negatively affected due to existing sexual harassment or similar. Women beneficiaries being negatively treated because of their involvement in the project	Women are not well represented in local government authorities. A gender and youth approach and baseline. An initial gender analysis has been included in the annex 2.	Lost opportunity of capitalizing on women's potential to help the sector's adaptation. Not meeting results framework targets regarding women.	The project will increase local engagement to work with local leaders and female and male-household's members and sensitize on gender equality and against gender biases. The project will also conduct gender-sensitive and participatory consultations while executing the various activities. These must include safe spaces/ women-only focus groups to encourage women's meaningful participation in consultations. As needed, the project will create female only spaces for women to receive trainings and services.	<ul style="list-style-type: none"> - Review selected beneficiaries against women target percentages. - Review complaints related to exclusion based on gender. 	UNOPS and IFAD

					The project has specific gender targets and budget allocations. Quotas will be used ensure their participation in planning processes under component 1 and for equal access to grants. Women associations will be strengthened to improve their position for negotiations with merchants.		
6. Core Labor Rights	Y	There is a small risk of labor standards not being respected in project-related contracts with sub-contractors. Potential risks may include: <ul style="list-style-type: none"> • Non-compliance with safety standards • Non-compliance for worker rights 	ILO conventions and protocols currently not ratified: Relevant standards not ratified in Libya include: Fundamental: C155 - Occupational Safety and Health Convention, 1981 (No. 155) C187 - Promotional Framework for Occupational Safety and Health Convention, 2006 (No. 187) Governance: C129 - Labor Inspection (Agriculture) Convention, 1969 (No. 129) Technical: C184 - Safety and Health in Agriculture Convention, 2001 (No. 184)	Dissatisfaction among workers and employees in the project and potential cases of labor abuse.	The project follows ILO core labor standards. Looking at the conventions and protocols not ratified, the project will be particularly attentive to any health and safety and inspections. Any agreement / contract for project works signed will include reference to compliance with ALL ILO labor standards, also not ratified relevant standards in Libya . Also, inspections will be carried out for work under the grants and for the set-up of the farmer field schools etc.	<ul style="list-style-type: none"> - Review contracts for clauses related to ILO labor standards. - Review complaints related to labor rights abuse. 	UNOPS and IFAD.


7. <i>Indigenous Peoples</i>	Y	<p>There is a small risk of non-integration of ethnic groups' needs, cultural considerations, and possible concerns.</p> 	<p>Initial consultations with ethnic groups have already been conducted to identify specific needs and possible concerns. The inhabitants of the project target areas are not indigenous people but rather ethnic groups namely: Arab-Berber and Berber. However, the Amazigh people live in many areas including the town of At-Wilul at Zwara district which the project is not targeting specifically (the district is targeted but not the town).</p>	<p>Potential tension and/or conflict within community between ethnic groups in the target areas.</p>	<p>The project recognizes the rights of all ethnic groups. Free, Prior, Informed Consent (FPIC) will be applied by 1) mapping all ethnic groups and potential impacts of the project on these groups and 2) involving ethnic groups in planning and decision-making processes, including not going ahead with activities if not agreed by ethnic groups (including having written consent. The engagement of ethnic groups will be monitored.</p>	<ul style="list-style-type: none"> - Review FPIC reports to ensure the transparency of the process. - Review complaints related to exclusion on ethnic basis. 	UNOPS and IFAD.
8. <i>Involuntary Resettlement</i>	N	<p>There is no risk of involuntary resettlements</p>	<p>It is not foreseen that land other than agriculture land will be targeted under this project.</p>	x	<p>Resettlement because of project activities will be always avoided.</p> <p>Owners of private land or people with informal livelihoods that may be affected by the project will need to agree with project interventions before they start. People without land title can be selected as project beneficiaries without risk of losing investment / land.</p>	x	x
9. <i>Protection of Natural Habitats</i>	N	<p>There is no risk of Natural Habitats</p>	<p>As per Ramsar there are no</p>	x	<p>Natural habitats in Marj and Derna</p>	x	x

		being negatively impacted by project activities.	vulnerable natural habitats in the five north-western target districts. There are only two in Marj and Derna districts. As per UNESCO there is one biosphere reserve (Ashaafean) in the Nafusa mountains in the target districts of Nalut and Al jabal al Gharbi. No project interventions will take place in these reserve		districts will be considered in the CCVAs.		
10. Conservation of Biological Diversity	Y	There is a very small risk of biodiversity being negatively impacted by the project activities under component 2.	As per IUCN Red List From the 21 critically endangered and 24 endangered species, 3 are potentially located in the five north-western target districts: the Thorectes punicollis, the saker Falcon and the Egyptian Vulture.	Although it is highly unlikely, the Thorectes punicollis, the saker Falcon and the Egyptian Vulture may be impacted by project activities.	Although it is highly unlikely, the Thorectes punicollis, the saker Falcon and the Egyptian Vulture may be impacted by project activities. Before any work on the ground (as part of the grant) can start, it will be checked if any of the above are nesting. If so, works on these locations cannot take place. Otherwise, works should take place during the non-nesting season. This will be part of the geological surveys to be conducted as proposed under principle 12. -	- Review reports on the impact of project activities on these species.	UNOPS and IFAD.

			 <p>Drought and heat resilient and salt resistant crop varieties will be varieties of crops already in use</p>				
11. Climate Change	Y	There is a small risk of increased energy use due to project activities and thus a negligible increase in GHG emissions.	There could be a negligible increase in GHG emissions due to works on the ground related to the grant packages and livestock practices	Negligible increase in Libya's GHG emissions.	<p>The project will not support any activities that will increase energy use, such as an increase of water pumping, unless energy use is compensated with renewable energy use.</p> <p>The grants will be provided with conditions for avoiding GHG emissions. The exact condition will be agreed upon during inception.</p> <p>Trainings on low emissions livestock practices will be included in FFS under component 4</p>	- Review training modules related to component 3	UNOPS

					and trainings under component 2 and 3.		
12. <i>Pollution Prevention and Resource Efficiency</i>	Y	There is a small risk of inefficient resource use	There could be a small risk that the grant packages will not be used in the most optimum way and water could be exploited in an unsustainable manner. Also, there is a risk that grant packages will increase the use of agriculture inputs (e.g., pesticides, fertilizers, etc.).	The grant packages will not be used in the most optimum way and water could be exploited in an unsustainable manner. Also, there is a risk that grant packages will increase the use of agriculture inputs (e.g., pesticides, fertilizers, etc.)	<p>The project is designed to efficiently use energy and materials and to avoid any produce of additional waste.</p> <p>Trainings will be provided on avoiding these risks and the use of sustainable agriculture practices, including on resource efficiency and pollution prevention. These will be included in FFS under component 4 and trainings under component 2 and 3. Also, geological surveys will be conducted as part of components 2 and 3.</p> <p>The grants will be provided with conditions for not using environmentally harmful and unsustainable practices / techniques. The exact condition will be agreed upon during inception.</p>	<ul style="list-style-type: none"> - Review geological survey reports. - Review training modules related to components 2 and 3 	UNOPS
13. <i>Public Health</i>	Y	There is a small risk of health risks, which may include: <ul style="list-style-type: none"> - Vector borne and communicabl 	The project is expected to have an overall beneficial impact on the public health with improved	Spread of diseases among the community in target areas.	Measures to reduce the potential impact of COVID-19 (and other emerging health risks)	<ul style="list-style-type: none"> - Review complaints regarding spread of diseases from 	UNOPS

		<p>e diseases Theft and/or stolen items. Covid-19 transmission</p>	<p>access to climate-proofed yields and increase quality of produce; Any increase of the use of pesticides as part of project activities will be avoided (see above). However, there is a small risk of beneficiaries attracting diseases during works related to the grants.</p>		<p>situation on project activities will be further assessed as proposed under section III.B (financial and project/programme risk management) These may include flexible approach to having some activities 'online' and mitigation applying health and safety measures to keep people involved in the project safe. Mitigation measures regarding protecting public health from spreading infections will also be incorporated into the project's ESCMPESMP. Any increase of the use of pesticides as part of project activities will be avoided. ILO health and safety standards will be applied</p>	<p>project beneficiaries.</p>	
<p>14. Physical and Cultural Heritage</p>	N	<p>There is no risk of project activities negatively impacting heritage sites</p>	<p>As per UNESCO there are 5 cultural heritage sites in Libya</p> <ul style="list-style-type: none"> • Archaeological Site of Cyrenaica • Archaeological Site of Leptis Magna • Archaeological Site of Sabratha • Old Town of Ghadames • Rock-Art Sites of the Fezzan <p>Although two are in the five north-western target</p>	x		x	x

			 <p>districts, these are protected structures and there is no risk of project activities negatively impacted these.</p>				
15.Lands and Soil Conservation	N	There is no risk of project activities negatively impacting lands and soils	In the five north-western target districts there are some soils at the margin of a desert area and coastal soils. These are at risk of degradation under the current circumstances in the country	x	The project is designed to avoid any negative effects on any soil or lands and only have positive effects through improvement of soil or reducing degradation.	x	x

1.2. Screening and categorization

184-186. Based on the screening against the 15 AF principles, the project has been categorized as a “B” category project in terms of the environmental and social risks it poses. See also Part II.L.

185-187. For an overview of project activities’ screening results against the 15 AF principles see [Table 47](#) below table. For details, see the next section.

Table 47 Overview of environmental and social impacts and risks for which further assessments and management are required*

Checklist of environmental and social principles	No further assessment required for compliance (during project implementation)	Potential impacts and risks – further assessment and management required for compliance
1. <i>Compliance with the Law</i>		X
2. <i>Access and Equity</i>		X
3. <i>Marginalized and Vulnerable Groups</i>		X
4. <i>Human Rights</i>		X
5. <i>Gender Equality and Women’s Empowerment</i>		X
6. <i>Core Labor Rights</i>		X
7. <i>Indigenous Peoples</i>		X
8. <i>Involuntary Resettlement</i>	X	
9. <i>Protection of Natural Habitats</i>	X	
10. <i>Conservation of Biological Diversity</i>		X
11. <i>Climate Change</i>		X
12. <i>Pollution Prevention and Resource Efficiency</i>		X
13. <i>Public Health</i>		X
14. <i>Physical and Cultural Heritage</i>	X	
15. <i>Lands and Soil Conservation</i>	X	

Table 48 Overview of project activities' screening results against the 15 AF risk areas / principles.

Detailed outputs/ activities	Risk screening result	Explanation why triggered or not
Component 1: Participatory prioritization of climate change adaptation options into national, district and community planning for agriculture/ livestock development		
<p>Output 1.1. Climate change vulnerability and hazards risks assessments conducted in the main agriculture areas in Libya, which are those in the north-west (5), north-east (4) and south (4), with the participation of vulnerable groups and women</p>	<p>Potential risks related to AF ESP Principles 3, 5, 7 and 14.</p>	<p>Principles 3, 5 and 7 were triggered based on concerns related to exclusion of women, youth, most vulnerable and ethnic groups. Selection bias could result on discrimination based on gender, age, or ethnicity. However, the project's target strategy, FPIC, targets for women and youth and the grievance and redress mechanism will mitigate those risks.</p> <p>Principle 13 was triggered due to mobilizing people because of trainings, consultations, workshops that could increase the risk of spreading some communicable diseases (e.g., COVID-19). The risk will be mitigated through health and safety standards and online meetings if needed/feasible.</p>
<p>Output 1.2. National climate resilient agriculture/ livestock strategy developed in which climate change hazard risks and adaptation options are identified, prioritized, and promoted at national and district level, with specific attention to the needs of vulnerable groups and women</p>	<p>Potential risks related to AF ESP Principles 3, 5 and 7.</p>	<p>Principles 3, 5 and 7 were triggered based on concerns related to exclusion of women, youth, most vulnerable and ethnic groups. Selection bias could result on discrimination based on gender, age, or ethnicity. However, the project's target strategy, FPIC, targets for women and youth and the grievance and redress mechanism will mitigate those risks.</p>
<p>Output 1.3. Capacity building for local public officials as well as relevant stakeholders on the operationalization of the climate change vulnerability and hazard risks assessments as well as the national climate resilient agriculture/livestock strategy.</p>	<p>Potential risks related to AF ESP Principles 3, 5 and 7</p>	<p>Principles 3, 5 and 7 were triggered based on concerns related to exclusion of women, youth, most vulnerable and ethnic groups. Selection bias could result on discrimination based on gender, age, or ethnicity. However, the project's target strategy, FPIC, targets for women and youth and the grievance and redress mechanism will mitigate those risks.</p>
Component 2: Climate resilient investment in concrete activities in the agriculture sector		
<p>Output 2.1. Around 5900 grant packages (of USD 560 each) provided to farmers, women, and youth groups in four (4) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and saltwater intrusion. Support will focus on drought resilient crops, salt resistant crops, the use of</p>	<p>Potential risks related to AF ESP Principles 1, 2, 3, 4, 5, 6, 7, 10, 12 and 13.</p>	<p>Principle 1 was triggered based on a potential small risk of subcontractors non-complying with national laws/ standards that could result in environmental harm. However, the risk could be mitigated through contractual clauses to abide to national technical standards and international best practices.</p> <p>Principles 2, 3, 5 and 7 were triggered based on concerns related to exclusion of women, youth, most vulnerable and ethnic groups. Selection bias could result on discrimination based on gender, age, or ethnicity. However, the project's target strategy, FPIC, targets for women and youth and the grievance and redress mechanism will mitigate those risks.</p>

<p>(traditional) water conservation and harvesting techniques and efficient management of soil and irrigation</p>		<p>Principles 4 and 6 were triggered due to concerns on human and labor rights stemming from non-ratification of some of the human rights conventions. However, this risk will be mitigated by contractual clauses for subcontractors that align with UN and international human rights as well as ILO principles.</p> <p>Principle 10 was triggered due to minimal potential risks related to 3 species namely the Thorectes punicollis, the saker Falcon and the Egyptian Vulture that could be impacted by project activities. However, interventions in areas where these species are abundant will be avoided as much as possible and any impact will be monitored closely.</p> <p>Principle 12 was triggered with risks related to the use of inputs from the grants being used inefficiently and unsustainable use of groundwater resources. However, training on resource efficiency and geological surveys to be conducted for groundwater resources should mitigate those risks.</p> <p>Principle 13 was triggered due to the increased use in water resources that could aggravate the risk of spreading water-borne diseases. Awareness raising on the risks of these diseases and how to minimize their spread will be included in training manuals.</p>
<p>Output 2.2. Relevant public Institutional staff, farmers and women trained to implement, maintain, and sustain climate change resilient agriculture practices and techniques and to support the strengthening or creation of community organizations and community development plans</p>	<p>Potential risks related to AF ESP Principles 3, 5 and 7.</p>	<p>Principles 3, 5 and 7 were triggered based on concerns related to exclusion of women, youth, most vulnerable and ethnic groups. Selection bias could result on discrimination based on gender, age, or ethnicity. However, the project's target strategy, FPIC, targets for women and youth and the grievance and redress mechanism will mitigate those risks.</p>
<p>Component 3: Climate resilient investment in concrete activities in the livestock sector</p>		
<p>Output 3.1. Around 3600 grant packages (of USD 560 each) provided to pastoralists, women and youth groups in two (2) districts in the northwest of Libya, with the purpose to increase climate change resilience to droughts and protect / rehabilitate natural assets / resources (i.e. rangelands) production systems. Support will focus on the use of (traditional) water conservation and harvesting techniques, efficient management of soil and irrigation and sustainable rangeland management for livestock</p>	<p>Potential risks related to AF ESP Principles 1, 2, 3, 4, 5, 6, 7, 10, 11, 12 and 13.</p>	<p>Principle 1 was triggered based on a potential small risk of subcontractors non-complying with national laws/ standards that could result in environmental harm. However, the risk could be mitigated through contractual clauses to abide to national technical standards and international best practices.</p> <p>Principles 2, 3, 5 and 7 were triggered based on concerns related to exclusion of women, youth, most vulnerable and ethnic groups. Selection bias could result on discrimination based on gender, age, or ethnicity. However, the project's target strategy, FPIC, targets for women and youth and the grievance and redress mechanism will mitigate those risks.</p> <p>Principles 4 and 6 were triggered due to concerns on human and labor rights stemming from non-ratification of some of the human rights conventions. However, this risk will be mitigated by contractual clauses for subcontractors that align with UN and international human rights as well as ILO principles.</p> <p>Principle 10 was triggered due to minimal potential risks related to 3 species namely the Thorectes punicollis, the saker Falcon and the Egyptian Vulture that could be impacted by project activities. However, interventions in areas where these species are abundant will be avoided as much as possible and any impact will be monitored closely.</p> <p>Principle 11 was triggered due to a small risk of increased energy use due to project activities as well as increase in livestock and thus a negligible increase in GHG emissions. However, the project will not support any activities that will increase energy use unless energy use is compensated with renewable energy us and. Trainings will include low emissions rangeland management and livestock practices.</p> <p>Principle 12 was triggered with risks related to the use of inputs from the grants being used inefficiently and unsustainable use of groundwater resources. However, trainings on resource efficiency and geological surveys to be conducted for groundwater resources should mitigate those risks.</p>

		Principle 13 was triggered due to the increased use in water resources that could aggravate the risk of spreading water-borne diseases. Awareness raising on the risks of these diseases and how to minimize their spread will be included in training manuals.
Output 3.2. Relevant public Institutional staff, pastoralists and women trained to implement, maintain, and sustain climate change resilient natural assets / resources (i.e., rangeland) production system improvements and to support the strengthening or creation of community organizations and community development plans	Potential risks related to AF ESP Principles 3, 5 and 7.	Principles 3, 5 and 7 were triggered based on concerns related to exclusion of women, youth, most vulnerable and ethnic groups. Selection bias could result on discrimination based on gender, age, or ethnicity. However, the project's target strategy, FPIC, targets for women and youth and the grievance and redress mechanism will mitigate those risks.
Component 4: Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these at national, district and community level.		
Output 4.1. Mechanism implemented to capture and disseminate relevant knowledge and learning of climate change resilient practices, products, and technologies and to replicate these at the national level and to one (1) district in the northwest, four (4) districts in the northeast and four (4) districts in south and to vulnerable groups and women, including through workshops, guidelines, farmer field schools, a ToT programme and field visits to demo plots.	Potential risks related to AF ESP Principles 3, 5, 7 and 14.	Principles 3, 5 and 7 were triggered based on concerns related to exclusion of women, youth, most vulnerable and ethnic groups. Selection bias could result on discrimination based on gender, age, or ethnicity. However, the project's target strategy, FPIC, targets for women and youth and the grievance and redress mechanism will mitigate those risks. Principle 13 was triggered due to mobilizing people because of trainings, consultations, workshops that could increase the risk of spreading some communicable diseases (e.g., COVID-19). The risk will be mitigated through health and safety standards and online meetings if needed/feasible.

1.3. Environmental, and Social and Climate Management Plan (ESCMPE SMP)

186-188. Content:

- ☐ Allocated roles and responsibilities environmental and social risk management / implement of the [ESCMPE SMP](#).
- ☐ Opportunities for adaptive management
- ☐ Arrangements to supervise executing entities for implementation of [ESCMPE SMP](#).
- ☐ Budget provision to manage environmental and social risks/ implement of the [ESCMPE SMP](#).
- ☐ Measures to avoid, minimize, or mitigate potential risks.
- ☐ Risks monitoring system/ indicators.
- ☐ Grievance and Redress Mechanism

Formatted: Outline numbered + Level: 1 + Numbering
Style: Bullet + Aligned at: 0.3" + Indent at: 0.55"

187-189. Allocated roles and responsibilities for environmental and social risk management / implementation of the [ESCMPE SMP](#).

IFAD will be responsible for environmental and social risks management of the project, including implementation of the Project [ESCMPE SMP](#). An AF and IFAD policies and reporting compliance expert will be part of the IFAD project team. This expert will also supervise UNOPS on the implementation of the Project [ESCMPE SMP](#). Guidelines showing how to comply to the AF ESP and GP will be shared with UNOPS and UNOPS will be guided on the process, including monitoring. A Safeguarding system compliance expert will also be part of the IFAD project team. Monitoring person will require having expertise on environmental and social risk management and be familiar with the AF safeguarding system.

Table 49 Roles and Responsibilities for Direct Contracting

Team	Role	Responsibility
IFAD	Project Management	<ul style="list-style-type: none"> • Coordination with UNOPS and national authorities • Appoint project grievance mechanism focal point to implement the Grievance Redress Mechanism
	AF and IFAD policies and reporting compliance expert	<ul style="list-style-type: none"> • Review ESCMPE SMP at inception phase • ESCMPE SMP monitoring • Reporting (PPR) • Documentation of site, interviews with beneficiaries
UNOPS/ Contractor	Lead Expert	<ul style="list-style-type: none"> • Reporting to IFAD Team and ensuring project execution, including but not limited to: <ul style="list-style-type: none"> ○ Co-develop ESCMPE SMP with Safeguard Consultant Team ○ Implement ESCMPE SMP ○ Report on ESCMPE SMP safeguard activities and key performance indicators to IFAD

188-190. All project-related ToR's and contracts will include clauses stating contractors will need to comply to the AF ESP, especially principle 1 (law), 4 (human rights), 5 (gender), 6 and 13 (labor and safety), 8 (involuntary resettlement and 11/12 (emissions / pollution) and to the AF GP. This includes:

- ☐ Principle 1: References to laws and standards to which the project activity will need to comply will be included in all legal agreements with all sub-contractors, including steps and responsibilities for compliance.
- ☐ Principle 4: References to relevant Humans rights declarations will be included in all legal agreements with all sub-contractors.
- ☐ Principle 5: Reference to relevant gender policies and approach and baseline
- ☐ Principle 6: Employment and working conditions following ILO standards will be included in legal agreements with all sub-contractors.
- ☐ Principle 8: Statement that no involuntary resettlement will take place due to project activities.
- ☐ Principle 11: Commitment to avoiding GHG emission, where possible

Formatted: Outline numbered + Level: 1 + Numbering
Style: Bullet + Aligned at: 0.3" + Indent at: 0.55"

☐ Principle 13: Ensure that ICSC international health and safety standards are clearly accessible and understood. e.g., by putting clearly visible signs detailing health and safety standards to be located at project's sites and by supplying protective equipment.

Minimum requirements and standard clauses will include:

189-191. Principle 1: Compliance with the laws

Potential risk / impact	Mitigation
Non-compliance with laws / standards	<ul style="list-style-type: none"> • Include standard clause in MoU / all contracts with reference to laws / standards as described in this proposal (Part II.E)

190-192. Principle 4: Human Rights

Potential risk / impact	Mitigation
Limited awareness on human rights	<ul style="list-style-type: none"> • Share information on human rights with project beneficiary groups at the inception phase of the project

191-193. Principle 5: Gender Equality and Women's Empowerment.

Potential risk / impact	Mitigation
Limited awareness of gender approach and baseline	<ul style="list-style-type: none"> • Share information on gender policies and approach and baseline with project actors

192-194. Principle 6 Core labor rights

Potential risk / impact	Mitigation
Non-involvement Local Employment	<ul style="list-style-type: none"> • Measures to maximize local employment. • Work with local community on verification of local workers where feasible
Non-Local Procurement	<ul style="list-style-type: none"> • Measures to maximize local procurement. • Work with local community on verification of local suppliers where feasible
Non-compliance Worker Rights	<ul style="list-style-type: none"> • Include standard clause in MoU / all contracts: <ul style="list-style-type: none"> ○ HR policy aligned with local law, IFC PS2 and ILO Core Conventions ○ Worker Grievance Mechanism will be established. ○ Enforce minimum age expectations (according to ILO) and GoL minimum age) ○ Measures to ensure Contractor adopts project HR Policy standards (either contractually or through monitoring) ○ Ensure all employees are provided with a written employment contract before start of works. ○ Provide details of the transport arrangements for all workers to and from their accommodation (dedicated or in the local community) ○ Refer to Occupational Health and Safety Procedures
Limited Facilities	<ul style="list-style-type: none"> • Contractor to provide or facilitate access to necessary worker facilities which include but are not limited to toilets, rest areas, smoking areas, canteen, and potable drinking water to WHO standards. • All worker facilities and accommodation will be cleaned, maintained, and centrally managed

193-195. Principle 11 climate change

Potential risk / impact	Mitigation
Increased GHG Emissions due to Project Emissions (such as from WWTP and pumping)	<ul style="list-style-type: none"> • Exact project-related energy use to be determined during project inception phase and where feasible, 'extra' energy use to be compensated through installation of solar PV

194-196. Principle 13 Health

Potential risk / impact	Mitigation
Security incidents	<ul style="list-style-type: none"> • Ensure health and safety procedure prior to implementation that establishes procedures such as UXO clearance and transportation of goods clearance from security agencies
Occupational Health and Safety	<p>Occupational Health and Safety Procedures must be developed, specific to each Project output, for the following:</p> <ul style="list-style-type: none"> • Working at Height • Heavy Lifting • Working in Confined Spaces • Excavation Works • Hot Work • Working and Scaffolding • Electrical Safety • Working with Machinery • Site Clearance (debris management, unexploded ordinances) • Collapsing Structures • Handling of Hazardous Materials • Weather Conditions • Lone Working • Material Transport (unloading and storage) • Earthmoving and Concreting • Permit to Work System • Lock Out Tag Out (LOTO) System • Minimum Mandatory PPE (incl. shoes, helmets, gloves, high-visibility vest, safety glasses) • Proper Safety Signage • Medical Clinic and First Aid • Housekeeping
Increase in Social Tension due to Contractor-Community Interactions and Security	<p>A Worker Code of Conduct/Training must be developed and at a minimum must:</p> <ul style="list-style-type: none"> • Outline general requirements and expectations on security interaction with community and external stakeholders, respectful, polite, and honest behavior is expected from all employees. • Outline requirements on conflict avoidance and sensitivity to local cultures, traditions, and lifestyles. • Ensure that no workers are to engage with the local community except via an appointed representative. • Ensure zero tolerance of illegal activities by all personnel including: prostitution; illegal sale or purchase of alcohol; the sale, purchase, or consumption of drugs; gambling and fighting. • Be included as part of induction and signed by all employees
Increase in Vector Borne and Communicable Diseases	<p>A Vector Borne and Communicable Diseases Procedure must be developed and at a minimum must:</p> <ul style="list-style-type: none"> • Limit the spread of vector borne disease and communicable diseases
Limited emergency Response Local Capacity and Equipment	<ul style="list-style-type: none"> • Audit and gap assessment of local capacity • Coordinate with local emergency response teams (fire, EMS, police, hospital) and implement mitigations to address gaps
Workplace health and safety incidents	<p>An Emergency Preparedness and Response Procedure must be developed and at a minimum must:</p> <ul style="list-style-type: none"> • Define individual emergency response actions for all potential scenarios. • Define a schedule of emergency drills and scenarios. • Establish an Emergency Response Team with dedicated resources and equipment. • Ensure emergency communications system is in place and reliable. • Implement a drill schedule and provide reports. • Define COVID-19 procedure (see below)
Interaction with security actors	<ul style="list-style-type: none"> • Develop Security and Human Rights Management Procedure that is in alignment with UNDSS SOP, IFC PS4 and the Voluntary Principles of Human Rights • All private security personnel to receive procedural or knowledge training in: <ul style="list-style-type: none"> • Guard-post orders and procedures • Proper conduct and ethics/human rights • Rules of engagement and use of force • Community interaction and community grievance mechanism • Engage the public security force through the correct hierarchy and channels early in the process to set up good working relationship and improve opportunities for influence on the adoption of International Standards.
Stolen Items	<ul style="list-style-type: none"> • In the case of public spaces, the municipality will assign a guard

Potential risk / impact	Mitigation
Covid-19	<ul style="list-style-type: none"> A Health and Safety Risk Assessment of each project activity, including supply chains and associated facilities, against International Standards needs to be carried out including specific alignment with IFC PS2 (Labor and Working Conditions) as well as IFC PS4 (Community Health and Safety and Security). <p>The assessment involves a four-step process:</p> <ol style="list-style-type: none"> Conduct a Health and Safety Risk Assessment to identify the potential risk and impact of COVID-19 on project activities, including supply chains and associated facilities. Develop and implement mitigation measures to manage health risks for each project activity (to be provided in the ESCMPESMPs during the project inception phase). If despite the implementation of mitigation measures a positive COVID-19 case is identified, then alternative "lower risk" activities will be proposed. If "lower risk" activities are not an option, then activities will be delayed/postponed. <p>Contractors should start to implement COVID-19 mitigation measures now, even if the virus has not arrived in the communities they are operating within. The following is a list of mitigation measures to prevent the spread of COVID-19 in the workplace that must be implemented at each work site:</p> <ul style="list-style-type: none"> Ensure workplaces are clean and hygienic. Surfaces (e.g., desks and tables) and objects (e.g., telephones, keyboards) need to be wiped with disinfectant regularly. Promote regular and thorough hand washing. Put sanitizing hand rub dispensers in prominent places around the workplace and ensure these dispensers are regularly refilled. Display posters promoting hand washing and ensure that workers have access to places where they can wash their hands with soap and water. Brief workers that if COVID 19 starts spreading in your community anyone with even a mild cough or low-grade fever needs to stay at home. Where N95 masks are not available, ordinary surgical face masks will be provided. <p>The World Health Organization (WHO) has additional information and best practice approaches to occupational health and safety during the COVID-19 outbreak. The International Finance Corporation (IFC), also provides specific guidance regarding preventing and managing health risks of COVID-19 in the workplace and support for workers.</p>

495-197. Adaptive management

When changes in project activities or additional activities are required, these will need to go through a new risks screening and impact assessment process in compliance with AF, IFAD and national policies and standards. When this is required, this will be led by IFAD and the PAC would need to approve the changes.

496-198. Due to the dynamic nature of the context in Libya, the ESMP takes an adaptive management approach. This means that, when changes in project activities or additional activities are required, these will need to go through a new risks screening and impact assessment process in compliance with AF, IFAD and national policies and standards. When this is required, this will be led by IFAD and the PAC would need to approve the changes.

497-199. Also, the [ESCMPESMP](#) allows for abiding by any new laws, amendment to current laws, regulations or technical standards that may emerge in Libya. Any new concerns around access and equity that may come up especially from vulnerable communities (including women, youth, disabled people, and ethnic groups) during implementation will be accounted for and further consultations will be conducted to discuss solutions to address them. The [ESCMPESMP](#) allows for adapting training activities into online/less crowded sessions in case any health concerns (e.g., COVID-19 like) emerge. Also, while the project avoids areas of important biodiversity abundance, the [ESCMPESMP](#) allows for monitoring the before mentioned endangered species in case needed. In addition, already planned mitigation measures will also be evaluated to assess their effectiveness and then enhanced/changed accordingly. Mitigation measures and any updates with regards to environmental and social risks will be reported to the AF through the annual PPR.

498-200. Arrangements to supervise executing entities for implementation of [ESCMPESMP](#).

Table 50 Capacity of potential executing entities to carry-out gender responsive activities

Potential executing entity	Skills and expertise to provide gender	Specific requirements execution entities for compliance	Capacity building needs

	mainstreaming inputs		
UNOPS	Yes (UN core value)	<ul style="list-style-type: none"> - Appoint an ESP compliance and gender focal point (among technical experts) - Capacity to comply to the AF ESP and implementation of the ESGMP/ESMP guided by IFAD. - Capacity to comply to the AF GP 	<ul style="list-style-type: none"> - Awareness on requirements - Share guidelines for execution entities to comply and to ensure 'opportunities' are identified and exploited

499-201. Budget provision to manage environmental and social risks (incl. gender) / implement the [ESGMP/ESMP](#).

Dedicated safeguard/ gender compliance staff time is allocated under the project .

Table 51 ESMP Budget Sources

ESMP related activity	Source of funding to cover costs
Capacity building of project team	Built-in the Project Execution Costs
Implementation of Mitigation Measures	Built-in the Project Costs ⁴³ + Project Execution Costs ⁴⁴
Monitoring and reporting of ESMP	Built-in the Project Execution Costs
Reporting on ESMP in PPR	Built-in the Project Execution Costs + IE Fees
Ensuring ESMP compliance	Built-in the IE Fees

Notes:

Principle 1: No cost. Part of the procurement.

Principle 2: No cost. Part of the GRM and targeting strategy.

Principle 3: No cost. Part of the GRM and targeting strategy.

Principle 4: Consultations are built in project-cost.

Principle 5: No cost. Part of the GRM and targeting strategy.

Principle 6: No cost. Part of the procurement.

Principle 7: Consultations are built in project-cost.

Principle 8: Check of nesting as part of geological surveys proposed under principle 12.

Principle 10: No cost. Part of the targeting strategy.

Principle 11: Trainings on low emissions livestock practices included in FFS under component 4 and trainings under component 2 and 3.

Principle 12: Trainings on resource efficiency and pollution prevention included in FFS under component 4 and trainings under component 2 and 3. Geological surveys to be conducted as part of components 2 and 3.

Principle 13: No cost. Health precautions.

200-202. Measures to avoid, minimize, or mitigate potential risks.

Table 51 sets out the general Environmental and Social (E&S) commitments/policies to avoid, minimize or mitigate potential risks, that are to be fulfilled by the Contractor, supported by IFAD, UNOPS and the Safeguard expert during the Project activities as they relate to the E&S impacts attributable to the implementation. This is additional/ more detailed to the mitigation measures mentioned in [Table 46](#)~~Table 46~~~~Table 45~~~~46~~.

⁴³ Measures including trainings on low emissions livestock, training on resource efficiency and geological surveys.

⁴⁴ Measures including specific contract clauses (E.g., related to Labour rights), ensuring targeting strategy is implemented, health precautions and reviewing complaints through GRM.

Table 52 Detailed program-level mitigation policies

Item	Mitigation, Management and Enhancement Measures	Means of Verification	Responsibility	Monitoring Procedure
A. General Requirements				
A1. Responsibilities and Liabilities	Ensure that all workers, suppliers, and possible sub-contractors are familiar and comply with the requirements and specifications of each ESCMPESSMP . Review Contracts to ensure that Environmental and Social Safeguards (ESS) requirements are included	Contracts	UNOPS / IFAD	Review of Contracts to ensure that ESS requirements are included
A2. Resources allocated to ESS Management	Assign ESS responsible staff and define the requirements and responsibilities. Typically, responsible for contact with stakeholders (Community Liaison Officer (CLO))	Final Project-specific ESCMPESSMP	UNOPS	Review at project inception phase
A3. ESS Training	Provided as required during implementation for IFAD and team	Training performed and recorded	Safeguard Consultant Team	Review of training records

Item	Mitigation, Management and Enhancement Measures	Means of Verification	Responsibility	Monitoring Procedure
B. Protection of the Environment				
B1. Emissions and dust	Exact project-related energy use to be determined during project inception phase and where feasible, 'extra' energy use to be compensated through installation of solar PV	Recording of energy use	UNOPS	Regular monitoring and review of energy use
B2. Wastewater management	Ensure access to toilet facilities or portable toilet facilities that will be serviced on a weekly basis	Visual inspection of condition of facilities	UNOPS	Random site inspection
	Control surface water and where appropriate incorporate storm water management into project designs	Visual inspection, design review	UNOPS	Regular site inspection Final project design
B3. Pollution prevention	Ensure all works carried out minimize pollution risk (e.g., liquid effluents, air emissions, noise and vibration management, vehicle and equipment maintenance and selection, fuel, oil and chemical storage and handling) including the whole duration of the Project.	Ensure that potential pollutants are not stored and handled within 50 m of sensitive receptors (particularly watercourses).	UNOPS	Regular site inspection Review of grievance records
B5. Waste Management	Identify waste management facilities and ensure disposal through treatment/removal/recycling of each of the waste types.	Waste management procedure Waste transfer notes	UNOPS	Inspect waste management facilities. Review of waste transfer records
	Ensure that all wastes produced are properly collected, segregated, stored, transported, and treated	Waste collection areas existent, waste inventories Waste transfer notes	UNOPS	Random site inspection, Review of waste inventories Review of waste transfer records
	Minimize the waste production to the extent possible.	Records of waste production are kept. Waste Management Plan Training performed and recorded	UNOPS	Monitor (e.g., monthly) the amount of waste produced. Review of training records
	Document all waste related operations (type of wastes, quantities produced etc.).	Storage, transport, and treatment of waste is documented. Waste transfer notes Waste inventories	UNOPS	Review of waste transfer records Review of waste inventories
	Appropriate and safe storage of fuels, materials, wastes and any materials that can cause spills (e.g., batteries from energy generators).	Safe storage of materials Spill prevention and response procedure Spill response and remediation equipment in place.	UNOPS	Random site inspection

Item	Mitigation, Management and Enhancement Measures	Means of Verification	Responsibility	Monitoring Procedure
C. Worker Health and Safety				
C1. Occupational Health and Safety Plan	Develop an Occupational Health and Safety Plan	Occupational H&S Plan in place	UNOPS/ Safeguard Consultant Team (for review)	Review of Occupational H&S Plan
C2. Incident reporting	Ensure all H&S related incidents (e.g., observations, accidents) on site are recorded and followed up properly.	Reporting protocol for Major Incidents	Contractor/ UNOPS	Check incident/accident records
C3. COVID-19	Ensure workplaces are clean and hygienic including being wiped with disinfectant regularly; the availability of hand sanitizing opportunities (dispensers and/or individual bottles); social distancing where possible; signage on COVID-19 protocols; self-isolation of a worker with symptoms accompanied by immediate testing of workforce. Where N95 masks are not available, ordinary surgical face masks will be provided.	Visual inspection on a regular basis	UNOPS	Regular monitoring
C4. Personal protective equipment	Ensure the provision of Personal Protective Equipment (PPE) for workers (hardhats, masks, safety glasses, safety boots etc. depending on project type).	PPE used by everyone on-site.	UNOPS/Site Manager	Random site inspection
C5. UXO/ Damaged structure clearance	Ensure UXO clearance/damaged structure clearance obtained prior to start of works.	Documentation of clearance (Commencement of Works Letter)	UNOPS	Review documentation
C6. First-aid	Provide one trained first aiders per 50 employees and adequate amount of first aid kits on site.	Suitable first aid kits on site Ensure the presence of first aid helpers in all shifts. First aid certificates	UNOPS	Regular monitoring of first aid kits Review of first aider certificates Review of number of first aiders required by local legislation
C7. Access to health care	Ensure the workforce has access to primary healthcare on site, providing prescriptions and vaccinations where necessary/applicable	Healthcare available on site	UNOPS	Random site inspection Review of grievance records Review of medical records (in case not confidential)
	In case more than 35 workers are present on site, ensure that a hospital, medical clinic, or a health center can be reached within a period of 45 minutes.	Medical centers in the proximity of the site.	UNOPS	Medical centers in the proximity of the site identified once prior the commencement of works

Item	Mitigation, Management and Enhancement Measures	Means of Verification	Responsibility	Monitoring Procedure
D. Community Health and Safety				
D1. Contractor-Community Interactions and Security	Engage/ communicate/ inform communities. Ensure consultations with the local authorities and communities regarding the implementation	Minutes of Meetings Grievance Mechanism	UNOPS	Review of grievance register Minutes of consultation meetings
	Initiate an efficient Grievance Mechanism to allow potentially affected individuals to raise their concerns.	Grievance Mechanism in place, grievances recorded	UNOPS	Review of grievance register
	Establish a Code of Conduct taking into consideration legislation, safety rules, driving safety rules, substance abuse, environmental sensitivity, communicable diseases, gender issues (sexual harassment), respect for local beliefs and customs, community interactions etc.	Code of Conduct in place and rules shared with personnel	UNOPS	Review of Code of Conduct induction records Review of reported punishable or misconduct behavior. Review of grievance records
D2. Vector Borne and Communicable Diseases	Ensure the provision of adequate space, supply of water, adequate sewage and garbage disposal system, appropriate protection against heat, cold, damp, fire and disease-carrying animals and insects, adequate sanitary and washing facilities, adequate lighting, and basic medical services, in accordance with all applicable health and safety regulations and norms.	Vector Borne and Communicable Diseases Procedure Appropriate conditions for workers on site Irrigation plans and procedures	UNOPS	Regular inspection Review of grievance records
D4. Security and Human Rights	Ensure security and human rights in alignment with UNDSS SOP, IFC PS4 and the Voluntary Principles of Human Rights	Security and Human Rights Management Procedure	UNOPS / IFAD	Regular inspection Review of grievance records
D5. Damage to people and property	Ensure that site areas are provided with appropriate security, fencing, signage, and lighting. Use hazard notices/signs/barriers to protect children and other vulnerable people from harm and prevent access to non-workers.	H&S planning of implementation, items installed	UNOPS	Inspection prior to the activities. Random site inspection Review of grievance register
D6. Involuntary resettlement	Ensure no physical displacement. Include standard clause in MoU / all contracts: Stating no physical displacement will take place due to project activities (unless project beneficiaries request this)	Contracts Resettlement Action Plan (if necessary)	UNOPS / IFAD	Review of Contracts
	Ensure no economic displacement. Include standard clause in MoU / all contracts: Stating no economic displacement (even informal) will be take place due to project activities (unless project beneficiaries request this)	Contracts Livelihood Restoration Plan (if necessary)	UNOPS / IFAD	Review of Contracts
D7. Vulnerable Groups	Ensure all vulnerable groups are consulted during inception phase and continually throughout project cycle to verify and further identify all specific needs, limitations, and constraints.	Meeting Minutes Grievance Mechanism in place, grievances recorded	UNOPS	Review of grievance register Minutes of consultation meetings and consultation reports

Item	Mitigation, Management and Enhancement Measures	Means of Verification	Responsibility	Monitoring Procedure
E. Labor				
E1. Worker Rights	Ensure minimum legal labor standards as per ILO regulations (child/forced labor, sexual assault, no discrimination, equal opportunities, working hours, minimum wages) are met.	Grievance Mechanism Records	UNOPS	Review of Inspection reports (also from labor authorities), Review of grievance records
	Ensure that all direct and indirect workers have access to and are aware about the Workers Grievance Mechanism where they can raise workplace relevant complaints anonymously.	Workers Grievance Mechanism in place and grievances recorded.	UNOPS	Review of workers grievance register
	Ensure all workers have the same rights and are treated equally.	Non-discrimination policy in place	UNOPS	Random site inspection Review of grievance register
E2. Local employment and procurement	Ensure local communities are preferred for the supply of goods and services to the Project and Project personnel, where appropriate.	Local Employment and Procurement Records	UNOPS	Review procurement and employment records Review of grievance register
E3. Facilities	Ensure provision of OR facilitate access to necessary worker facilities which include but are not limited to toilets, rest areas, potable drinking water to WHO standards	Appropriate H&S and sanitary facilities provided at site	UNOPS	Regular inspection Review of grievance records
E4. Fossils/ Archaeological Chance Finds	Establish specific procedures to manage the protection of archaeological and historical sites, chance finds and fossils. Ensure all finds of cultural heritage (e.g., graves, old ceramic, old building fragments) are reported immediately to the relevant authority and avoid excavation in the ultimate neighborhood of a chance find, fence the chance find and await instructions from the competent authority.	Notification records to relevant authority Training records, Records about chance finds	UNOPS	Site inspection

Item	Mitigation, Management and Enhancement Measures	Means of Verification	Responsibility	Monitoring Procedure
F. Supply Chain – Suppliers and Disposal				
F1. Supply Chain Verification	Verify that operations of these facilities meet Libyan national standards and are permitted.	Visual inspection of facility operations and review of permits	UNOPS/ Safeguard Expert	Verification at Project commencement
	Verify if facilities require expansion for Project works.	Visual inspection on a quarterly basis	UNOPS/ Safeguard Expert	Regular quarterly monitoring
F2. Supply Chain Monitoring	Monitor the operations of these facilities for risks related to: <ol style="list-style-type: none"> Controversial linkages with sanctioned entities. Exclusion list (including child labor and trafficking of arms along supply routes); and Security (number of checkpoints along supply routes) 	<ol style="list-style-type: none"> Verification of receipts of material sources Visual inspection of facility operations and supply routes Visual inspection of supply routes 	UNOPS/ Safeguard Expert	Regular quarterly monitoring

204-203. Risks monitoring system / indicators.

The environmental, social and climate risks management approach include monitoring of potential risks and implementation of risks mitigation measures. This monitoring program commensurate with project activities and will report on the monitoring results to the Fund in the mid-term, annual, and terminal performance reports. Monitoring will be done to ensure that actions are taken in a timely manner and to determine if actions are appropriately mitigating the risk / impact or if they need to be modified to achieve the intended outcome. Annual reporting will include information about the status of implementation of this [ESCMPEEMP](#), including those measures required to avoid, minimize, or mitigate environmental and social risks. The reports shall also include, if necessary, a description of any corrective actions that are deemed necessary.

202-204. IFAD will be responsible for environmental and social risks management, including monitoring of the implementation of the Project [ESCMPEEMP](#). An AF and IFAD policies and reporting compliance expert will be part of the team. A Safeguarding system compliance expert will also be part of the team. Monitoring staff part of the Supervision Unit will require having expertise in social risk management and be familiar with the AF safeguarding system. Under component 1, ESIA a specialist company will be hired verify the developed ESMF/Ps at inception phase. These will include detailed guidelines for executing entities, any other contractors, and the government partners to comply to the AF ESP and GP, including roles, responsibilities, and monitoring. Gender specific indicators and targets have been developed as shown in the results framework. Specific budgets for risks monitoring are covered by M&E staff time and safeguarding/ gender expert

Table 53 monitoring arrangements for general risks management

Action	Indicator and method	Responsibility and frequency
Monitoring of capacity execution entities to comply	<ul style="list-style-type: none"> - Guidelines and action plans shared. - Monitoring reports comply to requirements 	IFAD within half a year from inception when reports are required
Implementation of grievance mechanism	<ul style="list-style-type: none"> - Grievance mechanism information is at target locations (buildings, etc.) - Grievance mechanism information is shown on IFAD project website 	IFAD in coordination with execution entities Within half a year from inception
Monitoring of measures to avoid or mitigate risks / impacts per output	<ul style="list-style-type: none"> - See table above 	IFAD in coordination with execution entities When reports are required

Grievance Redress mechanism

203-205. IFAD-supported projects and programmes are designed in a participatory process thus considering the concerns of all stakeholders. IFAD works to ensure that all IFAD investments are implemented in accordance with the Fund’s policies, standards, and safeguards. IFAD considers it equally important that parties adversely or potentially adversely affected by IFAD-supported projects and programmes should be able to bring issues to the Fund’s attention.

204-206. IFAD’s Grievance Redress Mechanism (GRM) can be accessed when necessary to manage project-related grievances that cannot be resolved by the project’s Executing Entity. The purpose of the GRM is to provide a complaints procedure for alleged non-compliance with AF’s social and environmental policies and mandatory aspects of IFAD’s Social, Environmental and Climate Assessment Procedures (SECAP). IFAD’s Complaints Procedure aims to serve as an accountability mechanism with a clear entry point and transparent process for people and communities to raise concerns with IFAD-supported projects and to provide effective sustainable solutions. Its mandate is to: i) facilitate the resolution of complaints from people who may be affected by projects or subprojects in a manner that is fair, objective, and constructive; ii) enhance the environmental and social outcomes of projects; and iii) foster public accountability and learning to enhance the environmental and social performance of IFAD and reduce the risk of harm to people and the environment. The Procedure is organized in two complementary functions:

- **Problem solving function:** to help resolve issues raised about the environmental and/or social impacts of project through a neutral, collaborative, problem-solving approach and contribute to improved social and environmental outcomes of the project.
- **Impartial review function:** to carry out reviews of IFAD’s compliance with its SECAP and other related policies, assess harm done, and recommend remedial actions where appropriate.

Project-level GRM

205-207. The project team will establish communication channels at field level to file complaints. Contact information (including contact postal code, phone number and/or email) and information on the process to file a complaint will be disclosed in all meetings, workshops, and other related events throughout the life of the project. The project will include in the engagement activities information on the GRM and will continuously build on consultations to determine the most suitable way for beneficiaries and stakeholders to communicate their concerns and ideas.

206-208. The project-level GRM and guidelines will be developed for the project considering UNOPS GRM guidelines and IFAD’s corporate Complaints Procedure to receive and facilitate resolution of concerns and complaints with respect to alleged non-compliance of its environmental and social policies and the mandatory aspects of its SECAP. The project team will also be responsible for documenting and reporting to IFAD and AF as part of the safeguards performance monitoring on any grievances received and how they were addressed.

207-209. Complaints can be raised directly to the UNOPS field representative at the district level at the concerned project area and the field team should help the complainant fill the complaint ensure the following information is included:

- Name and contact details of the person(s) (and/or their representative) or community affected by the project.
- Clear statement of the project's adverse impact(s). This includes direct and material harm which can be actual present harm, or harm that is expected in the future.
- Whether the complainants wish to keep their identity confidential.

Level 1

209-210. Submitted complaints will be sent to the UNOPS office to assess whether the complaint is eligible. UNOPS will involve the relevant technical specialist(s) from the project as required. Eligible complaints will be addressed by the implementing partner(s)/contractor(s) at the field level (see eligibility criteria below). The M&E expert will be responsible for recording the grievance and how it has been addressed if a resolution was agreed.

Level 2

209-211. If the grievance is not resolved at the field level, it should be escalated back to UNOPS. Received complaints will be registered, investigated, and solved by UNOPS. The Project Advisory Committee should be made aware of the complaint and the measures being taken to address it.

Table 54 Communication Channels for the GRM

Communication Channel	Description
Engagement Activities	<ul style="list-style-type: none"> • Grievances can be communicated during engagement activities verbally and/or written and submitted into a comment box
Verbal	<ul style="list-style-type: none"> • Grievances can be communicated directly to project focal points (GRM supporters)
Phone	<ul style="list-style-type: none"> • Phone Number to be provided in relevant ESCMPE SMP. • Phone Number to be provided on billboard at project site location. • Calls will be received from: 9AM - 5PM
WhatsApp	<ul style="list-style-type: none"> • Phone Number to be provided in relevant ESCMPE SMP. • Phone Number to be provided on billboard at project site location. • Grievances can be communicated through WhatsApp instant messaging system with audio and video support if required
Email	<ul style="list-style-type: none"> • Email to be provided in relevant ESCMPE SMP. • Written grievances can be communicated through email
Comment Box	<ul style="list-style-type: none"> • A comment box will be available at all engagement activities and at Management Team office for written grievances
Informal channels	<ul style="list-style-type: none"> • Grievances can be also received by verified community leaders if needed

The UNOPS team will be trained on the GRM, and these communication channels will be disseminated during the inception workshop. During capacity building and community activities, beneficiaries and stakeholders will be made aware of these channels to be able to file their complaints as needed.

Level 3

210-212. If the complaint has not been solved at level 2, the complaint must be submitted to IFAD by downloading the complaint form (<https://www.ifad.org/documents/38711624/40169860/IFAD+Complaints+Submission+Form+Final+Draft+%28Downloadable%29.docx/52c75cad-439f-4e4a-8a70-45056ebde826>) and sending an email to SECAPcomplaints@ifad.org or a mail to:

IFAD
 SECAP Complaints (PMD)
 Via Paolo di Dono 44

00142 Rome, Italy

[244-213.](#) The full complaint procedure at IFAD is stipulated in the sections below.

[242-214.](#) Complaints can be submitted in any language by letter, e-mail and/or web form (available on IFAD's website). Any communication thereafter will be in English with a translation into Arabic. Processing of complaints not submitted in English may require additional time due to the need for translation. IFAD will timely notify the complainant of any delays caused by translation.

[243-215.](#) When a complaint is received, IFAD will first assess its admissibility. For complaints to be considered, the following eligibility criteria must be met:

- The complainant alleges that IFAD has failed to implement its social and environmental policies and/or the mandatory provisions set out in SECAP.
- The complainant alleges that they have been or will be adversely affected or harmed (direct or material) because of such non-compliance.
- The complainant must be submitted by a group of at least two people (an organization, association, society, or other group of individuals) who are both nationals of the country concerned and/or residing in the project's target area.

[244-216.](#) The following complaints will not be considered eligible:

- Matters not related to IFAD's actions or omissions in designing or implementing the project.
- Matters already considered by IFAD's Complaints Procedure unless complainants have new evidence previously not available to them and unless the subsequent complaint can be readily consolidated with the earlier complaint.
- Submissions from foreign entities or anonymous.
- Matters related to procurement of goods, services, and consulting services.
- Accusations of fraudulent or corrupt activities in relation to project implementation – these are dealt with.
- Allegations of fraud and corruption in IFAD-supported projects – these are dealt with by IFAD's Office of Audit and Oversight.
- Matters that are frivolous, malicious, trivial, or generated to gain competitive advantage.

[245-217.](#) Allegations of sexual harassment, exploitation and abuse are dealt with through IFAD's existing policy to preventing and responding to sexual harassment, sexual exploitation, and abuse, and are forwarded to IFAD's Ethics Office.

Retaliation

[246-218.](#) The key principle underlying IFAD's Complaint Mechanism is that every individual or group has the right to voice their criticism or file a complaint with relation to an IFAD-supported project without threats to their safety or fear of retaliation. IFAD expects its partners not to prevent or harm stakeholders who may (or have) criticize(d) an IFAD-supported project or file(d) a complaint.

[247-219.](#) According to IFAD's Whistle Blower Protection Procedures, any retaliatory behavior by IFAD personnel against an external party engaged in any dealings with IFAD because such person has reported unsatisfactory conduct and/or misconduct will be considered unsatisfactory conduct or misconduct.

[248-220.](#) During the project design and implementation process IFAD will inform stakeholders of its SECAP as well as of the Complaints Procedures in force. To this end, IFAD will ensure that stakeholders are aware that they can contact IFAD directly and file a complaint if they believe that they are, or will be, adversely affected by the project and that UNOPS are not responsive to their concerns.

[249-221.](#) Hence, complainants can go directly to level 3 and send his/her complaint to IFAD if they fear retaliation from the executing entities.

Receipt and Registration of Complaint

[220-222.](#) After receipt of a complaint, the SECAP Redress Service (SRS in IFAD) will ensure that an acknowledgement of receipt is sent to the complainant(s) within five business days. Complaints submitted in another language than English, may require additional time for translation. The acknowledgement informs the complainant(s) the date by which IFAD will determine the eligibility of the complaint, and whether additional information is required.

221-223. Upon receipt, the SRS will verify whether the complaint is known and/or already being processed by the project-level grievance redress mechanism. If not, the SRS decides within 21 business days after the acknowledgement of receipt on the eligibility of the complaint, based on the criteria defined above. During this phase, further information may be requested from the complainant and/or the regional division to clarify the complaint. In case of partial or total ineligibility, the SRS will, if possible, advise the complainant on which alternative measures could be taken and/or to which institution the concerns may be addressed. In the case of full eligibility, the complainant will receive a notice with information on the next steps, and the complaint will be registered.

222-224. The SRS will also notify the following internal stakeholders regarding receipt of the complaint: the Country Director and other relevant staff including the Regional Director, Director Environmental, Climate, Gender and Social Inclusion Division (ECG), Director Sustainable Production, Markets and Institutions Division (PMI), Director Operational Policy and Results Division (OPR), Office of the General Council (LEG), Communications Division (COM), Office of Enterprise risk Management (RMO) and others as appropriate.

Assessment of Complaint

223-225. Once a complaint is deemed eligible and registered as such, the SRS will initiate the assessment process. During this phase, the SRS will set up a review group consisting of the Country Director, ECG representative, PMI representative and a LEG representative to carry out an assessment of the complaint to:

- Develop a thorough understanding of the issues and concerns raised.
- Engage with the Project Delivery Team (PDT).
- Engage with the complainant, the Borrower, and the project team in Libya.
- Identify local communities and additional stakeholders as relevant.
- Explain the different functions of the Procedure, their scope and possible outcomes to the parties involved; and
- Determine whether the parties seek to initiate a problem-solving process or impartial review.

224-226. The assessment process is used to give the complainant(s), the Borrower, and the PDT an opportunity to ask questions and consult with the SRS to facilitate informed decision making and understanding of the Procedure. Typical activities during this phase include:

- Review of project related documents.
- Meetings with the complainant(s), Borrower, UNOPS staff, and if relevant local government officials, representatives of civil society and other stakeholders.
- Visit to the project site(s); and
- Public meetings in the project area as necessary.

225-227. When planning a visit, the SRS will inform all parties upfront of its planning. At the end of this phase, the Complainant(s) and the Borrower/Recipient/Partner decide whether they would like to proceed with the problem-solving process or an Impartial compliance review. If both parties agree to the problem-solving process, this will be started by the SRS. If there is no agreement, the complaint will be forwarded to the Impartial Review Function.

226-228. The assessment should be finalized within 120 business days after the registration of the complaint with an assessment report prepared by the SRS. The report should include:

- Summary of the information gathered, and parties' perspectives of the issues raised.
- Decision of the parties to pursue a problem-solving process or compliance review.
- Action plan with timeframe for implementation, including appointment of mediator as relevant.
- Copy of the complaint, anonymized as necessary, as well as any Borrower's response that may be provided.

227-229. The report will be shared with all parties. Any comments should be received within 30 business days before the report is finalized and published (as necessary).

Problem Solving

228-230. If the parties agreed to a problem-solving procedure, the SRS would facilitate the process to help resolve issues raised about the environmental and/or social impacts of the project through a neutral, collaborative, problem-solving approach. During the assessment phase, it should have been clarified what problem-solving approach will be followed:

- **Facilitation and information sharing:** in case the complainant(s) raise(s) questions regarding existing of foreseen impacts of a project, the SRS may facilitate the involved parties to obtain the information and clarifications resulting in a resolution.
- **Mediation:** a neutral third party who acts as a mediator may be appointed to assist the parties involved in voluntarily negotiate a mutually satisfying resolution.
- **Fact-finding mission:** the SRS may contract (an) external consultant(s) to conduct a fact-finding mission to examine the issues agreed upon by the parties to reach a common understanding and possible solution.

229-231. Engagement in the problem-solving process is in any case a voluntary decision and requires agreement between the complainant and the Borrower. Each party reserves the right to exit at any point in the process.

230-232. Any agreement reached following the problem-solving process should be specific in terms of objective, nature, and requirements, and documented in written form (to be prepared by the SRS or involved mediator or consultant). The timeline for the process is to be defined in the assessment report, but in any case, the process should not take longer than 2 years. In pursuit of a solution, IFAD will not knowingly support agreements that would coerce one or more parties, be contrary to IFAD policies, or violate the domestic or international laws applicable.

231-233. Where an agreement is reached, the SRS will monitor the implementation of the agreement and share interim updates with the parties, IFAD management and on the website (as applicable).

232-234. Where there is no, or only partial agreement reached, the SRS will verify whether the complainant(s) would like to transfer the case to the Impartial Review Function.

Impartial Review Function

233-235. In the case no or partial agreement is reached during the problem-solving process, or if decided during the assessment phase, the SRS will forward the case upon agreement of the Complainant(s) to the Impartial Review Function, based in the Office of the President and Vice-President (OPV).

234-236. Out of a roster of independent experts, a minimum of two will be contracted to review the complaint and lead the impartial review. The role of these independent experts is to carry out reviews of compliance with IFAD's SECAP and other relevant policies, assess related harm and recommend remedial actions where appropriate. The impartial review will consider issues raised in the complaint or identified during the assessment process, but not those already resolved during the problem-solving process.

235-237. The Impartial Review should be finalized within a reasonable timeframe, no later than 2 years. The number of days to finish the review will depend on the complexity of the case (i.e., need for field visit, number of stakeholders involved), as well as the findings and conclusions of the review.

236-238. After completion, the independent experts will prepare a final report of their findings and in the case of non-compliance, specific actions to undertake. The report may also contain recommendations for IFAD on how to improve existing policies and/or procedures. After receiving internal comments, the (revised) draft report will be sent to the complainant(s) and the Borrower for fact checking. Comments should be received within 15 business days. The final report will then be prepared for disclosure to IFAD management and the Executive Board within 10 business days. IFAD management will provide a management response to the final report within 10 business days. The final report including the management response will be sent to the complainant(s) and a summary will be published at IFAD's website.

237-239. In cases where non-compliances are identified, the SECAP Redress Service will monitor the situation until actions are taken to assure non-compliance(s) are addressed.

Reporting and Information Disclosure

238-240. All information relevant to the case, including updates on the status and progress of the complaint process, to the extent possible and consistent with IFAD's disclosure policy, is shared with the complainant(s). In addition, IFAD will publish a case registry on its website. The registry will contain the following information in relation to eligible complaints:

- A summary of the issues raised.
- Date of receipt
- Date of registration

- Project details (name, number, E&S category & climate classification, implementing partner, country, status)
- Information on the status
- Link to available report(s)
- The case registry will also contain information in relation to ineligible complaints, namely:
 - Key issues raised.
 - Date of receipt
 - Project details as above
 - Basis for ineligibility

239-241. Once a case is closed, IFAD will prepare a summary of the complaint, including follow-up actions and recommendations, considering privacy and confidentiality regulations and IFAD’s disclosure policy, to be published on its public website. The summary will also be included in IFAD’s Annual Report which is published on its website.

Resolution

240-242. Upon acceptance of a solution by the complainer, a document with the agreement should be signed.

Figure 20 The Project’s Grievance and Redress Mechanism (GRM)




Table 55 Grievance form

Grievance Form	
Reference No:	
<p><i>Please enter your contact information and grievance. This information will be dealt with confidential.</i> <i>Please note: If you wish to remain anonymous, please enter your comment/grievance in the box below without indicating any contact information – your comments will still be considered.</i></p>	
Full Name	_____

Anonymous submission	<ul style="list-style-type: none"> I want to remain anonymous
Please mark how you wish to be contacted (mail, telephone, e-mail).	<ul style="list-style-type: none"> By Mail (Please provide mailing address): _____ By Telephone (Please provide Telephone number): _____ By E-mail (please provide E-Mail address): _____
Preferred Language for communication	<ul style="list-style-type: none"> Arabic English Other, please specify: _____
Description of Incident or Grievance:	What happened? Where did it happen? Who did it happen to? What is the result of the problem?
Date of Incident / Grievance: _____	<ul style="list-style-type: none"> One-time incident/grievance (date _____) Happened more than once (how many times? _____) On-going (currently experiencing problem)
What would you like to see happen to resolve the problem?	

ANNEX 2: Gender and youth approach and baseline

241-243. Purpose

The purpose of this specific 'gender annex' is to demonstrate (in an overview) how this project will comply to the AF GP. A gender approach and data baseline has been established, which is necessary at the project start against which implementation progress and results can be measured. In line with IFADs SECAP, the approach includes the identification and of promotion of economic, social, and environmental benefits and opportunities for women and youth for each project activity (which can be seen as an additional safeguard area). During project preparation a 'gender assessment' has been conducted to identify potential project gender equality and women's and youth empowerment issues, but also opportunities. The outcomes are summarized below, as well as arrangements that will be taken during project implementation to comply to the AF GP, including to show how the project contributes to improving gender equality, the empowerment of women and youth and the project interventions' suitability to meet the adaptation needs of targeted women and men and youth.

242-244. Methodology

During the project preparation phase, potential gender equality and women's and youth empowerment challenges and opportunities have been identified through initial data analysis / desk research, surveys and focus group discussions with women, youth, and other groups. Through these methods, specific women and youth needs and perceptions were identified, as well as potential gender-related risks and impacts, including possible concerns regarding proposed project activities.

243-245. Specific considerations and phases

1. Determinants for gender-responsive stakeholder consultations

Table 56 Stakeholders consulted to develop gender approach

Type of stakeholder	Specific stakeholder
UN agencies and NGO's	- UN Women
Community level	- Community consultations and focus group discussions with women and youth

*See also part II.I

2. Initial Gender Assessment

244-246. Negative gender stereotypes and social norms impact all aspects of women's lives in Libya, inhibiting their freedom of movement, economic participation, community-level engagement, and access to formal justice systems⁴⁵. In 2019 the Gender Development Index (GDI) for Libya was 0.98. The index score in the country increased annually from 2015 onwards, indicating worsening gender equality in the fields of education, health, and wealth. The GDI measures the levels of gender parity within societies. It ranges from zero (perfect gender equality) to around one (no gender parity).⁴⁶ Libya also has a Gender Inequality Index (GII) value of 0.252 ranking it 56 out of 162 countries in the 2019 index⁴⁷.

245-247. Libya acceded to the international Convention on the Elimination of All Forms of Discrimination against Women (CEDAW) in 1989 with two reservations related to Islamic Shariah law. However, most Libyan laws do not comply with CEDAW's provisions, and Libya lacks a national action plan for CEDAW implementation. Labor laws limit women's working hours and the jobs women may perform, purportedly due to women's "nature". Some laws are discriminatory and do not serve women's interests, while other laws lack effective mechanisms to enforce the gender equality, they supposedly intend to protect⁴⁸.

⁴⁵ UN Women (2020). The Economic and Social Impact of Conflict on Libyan Women.

⁴⁶ Statista

⁴⁷ UNDP (2020). Briefing Note for Countries on the 2020 Human Development Report: Libya. *Human Development Report*.

⁴⁸ USAID (2020). Libya Gender Analysis: Identification of Constraints, Opportunities and Best Practices in UASID/Libya.

[246-248.](#) Although the Libyan constitutional draft was abandoned, the final draft constitution eliminated gender stereotypical language, and Article 7 guaranteed equality before the law and non-discrimination. Article 49, titled Supporting Women's Rights, ensured protection and promotion of women's status and opportunities and prohibited discrimination against women. Article 184 provided for a quota of 25% of the total seats for women in any national or local election and clearly stated that women also may run for general seats. The efforts of women's rights organizations and advocates played a vital role in amendments to the final draft constitution to grant more rights to Libyan women. However, two main concerns were not addressed in the final draft. First, the right of Libyan women to confer citizenship to their children was not protected. Second, the final draft constitution ignored demands to establish a Women's National Council under the authority of the legislature instead of or in addition to Women's Empowerment Units in Ministries and other executive departments⁴⁹.

[247-249.](#) On the policy level, few women are in government leadership positions, and they are mainly in traditional sectors related to social affairs or women's affairs. Very few women have any real influence in policy-making processes, including the weak Women's Support and Empowerment Unit established by the Presidency Council in 2018. Women's empowerment units in ministries are also marginalized and ineffective. These units have an essential role but need capacity building and other support to have any impact⁵⁰.

[248-250.](#) Only 16% of parliamentary seats are held by women and female participation in the labor market is 33.9% compared to 65.3% for men⁵¹. Yet, since the [erisis-conflict](#) there has been an increase of female employment in the country and 51% indicate that the need for additional resources is the main reason for employment. Most women are employed by the public sector with only 2.5% of women being employed by the private sector. In addition, Women's freedom of movement is significantly lower than men's and perceptions of women's civic engagement continues to be shaped by social norms and gender stereotypes⁵². On the other hand, 70.5% of adult women have reached at least a secondary level of education compared to 45.1% of their male counterparts. In general, females have higher mean years of schooling than men⁵³.

[249-251.](#) However, the conflict situation has left women and girls vulnerable to sexual exploitation, sexual harassment, abuse, and rape especially among migrants and refugees. Currently, around 153,000 people are at risk of Gender-Based Violence (GBV) including 47,000 displaced, 49,000 returnees, 15,000 non-displaced Libyans, 27,000 migrants and 14,000 refugees. Of the total people at risk of GBV, 51% are women and 48% are girls. Most people facing GBV risks and in need of assistance are in Tripoli, representing 21 per cent of all those in need⁵⁴. The conflict also has increased fear in families about the safety of their female family members, and the perceived need for male protection of young women has increased. This change has promoted practices like early marriage, which reportedly has become more common in rural areas and among migrant communities to protect young women from rape or kidnapping by armed groups⁵⁵.

[250-252.](#) At the household level, women are expected to do all domestic work, and men's contributions in the home are not considered their duty, but as help they give to the women. Law No. 10 of 1984 Article 18 regulates inequality in the household by enumerating a wife's obligations to her husband, which include taking care of his comfort, managing the marital house, and raising children. COVID-19 has exacerbated or re-entrenched women's traditional roles in the household. Women also bear the burden of maintaining household sanitation and hygiene and caring for sick family members during the pandemic. During the COVID-19 lockdown, women's responsibilities of caring for and teaching children have been amplified because children cannot attend school⁵⁶.

[251-253.](#) In the south, household financial hardship has increased women's economic participation and elevated their important role within their households, and making women, to some extent, accepted in the public sphere. The same has been noticed in the workplace with more acceptance of women to work in the health sector as nurses and doctors despite having them work night shifts. However, it is important to mention that

⁴⁹ USAID (2020). Libya Gender Analysis: Identification of Constraints, Opportunities and Best Practices in UASID/Libya.

⁵⁰ Ibid.

⁵¹ UNDP (2020). Briefing Note for Countries on the 2020 Human Development Report: Libya. *Human Development Report*.

⁵² UN Women (2020). The Economic and Social Impact of Conflict on Libyan Women.

⁵³ UNDP (2020). Briefing Note for Countries on the 2020 Human Development Report: Libya. *Human Development Report*.

⁵⁴ OCHA (2020). Humanitarian Needs Overview 2021: Libya.

⁵⁵ USAID (2020). Libya Gender Analysis: Identification of Constraints, Opportunities and Best Practices in UASID/Libya.

⁵⁶ Ibid.

women work mostly in branches of medicine were dealing with men will be limited, like pediatrics and gynecology⁵⁷.

252-254. The centralized system in Libya that distributes resources and economic activities more to the major cities creates difficulty to get proper job opportunities for Libyans in rural areas, especially for women who are constrained in their movements by the challenging security situation and conservative cultural norms. Women who started to work in traditional home-based businesses that can generate income to the household, were unable to expand. They face several constraints to either starting or expanding their businesses. Women entrepreneurs have limited access to available financial resources, such as local venture capital or loans from banks, government schemes, or donor-funded development programs. Access to bank loans, for example, is typically conditioned by ownership of land or property and a guarantor. Most women in Libya, however, do not own or have control over land or property against which they can obtain bank loans. While women and men have the same rights in land and property ownership, men typically retain control over such assets within a family⁵⁸.

253-255. In addition, access to information is an issue for most Libyans, but women suffer more from lack of information about laws, resources, and services relevant to their lives because their lower levels of status and power inhibit them from communicating with governmental institutions. These limitations are especially true for women of limited income and women in rural areas, who have less access to online resources and services. In recent years, Libyan women have started to use existing social media platforms to advocate for their rights, and for women-owned businesses to promote their products and services, such as food catering, interior design, software programming, fashion design, building instruction, and art. Most women in Libya own mobile phones but they have limited access to computers. In some families, women do not have the freedom to surf the internet and they are monitored and censored. Women, in general, have limited digital/online literacy. They primarily use Facebook if they are online at all. However, during the conflict and COVID-19 [erisispandemic](#), women are increasingly using online space, primarily social media platforms and mainly in the northern region where internet connectivity is better, to mitigate some of the social constraints they face⁵⁹.

254-256. In agricultural areas, women work in their immediate family or relatives' family farms, but never in those outside the family. In an assessment by the World Food Program, women were found to benefit more from agricultural projects if safe access and proper training programs were provided to them⁶⁰.

255-257. As most women in Libya work in the informal sector in home-based businesses and, therefore, do not pay taxes or make social security contributions, they are excluded from receiving social security benefits when they reach retirement age, further disadvantaging them from men, who work in much greater numbers in the formal sector⁶¹.

3. Data baseline – overview of disaggregated data (beneficiaries) in target areas.

Table 57 Data baseline – women and youth

Project components	Direct		Indirect	
	Women	Youth	Women	Youth
1. Participatory prioritization of climate change adaptation options into national, district and community planning for agriculture / livestock development	171	171	2,040,000	2,040,000
2. Climate resilient investment in concrete activities in the agriculture sector	10,620 1416 female-headed Household	10,620	402,005	402,005

⁵⁷ Ibid.

⁵⁸ USAID (2020). Libya Gender Analysis: Identification of Constraints, Opportunities and Best Practices in UASID/Libya.

⁵⁹ Ibid.

⁶⁰ Ibid.

⁶¹ Ibid.

3. Climate resilient investment in concrete activities in the livestock sector	6,480 864 female-headed households	6,480		
4. Capturing and disseminating relevant knowledge and learning on climate change resilient practices, products, and technologies and to replicate these at national, district and community level	81	81	TBD	TBD

a. Context:

Table 58 analysis of gender-specific legal and cultural / religious context

Analysis of legal status of women	Libya has ratified the Convention on the Elimination of All Forms of Discrimination against Women (CEDAW).
-----------------------------------	--

4. Differentiated climate change impacts on men and women and their differentiated capacities do adopt to these, gender division of labor and gender-based power structures.

256-258. Climate change has a strong impact on agricultural production systems. Rural communities are in the front lines in the battle to improve food security. At the same time, these communities must also cope with changing climate conditions. Gender is one critical dimension of this diversity. It shapes men's and women's roles and opportunities, and consequently determines their access to the resources and processes needed for dealing with climate change. Accurate climate information and the ability to interpret it allows farmers to plan and make better decisions on how to adapt to climate change. Women usually have lower access to production inputs, resources, and information. This what makes women more vulnerable in time of ~~crisis and~~ climate change.

Table 59 Differentiated climate change impacts on men and women

Sector / Livelihood relevant to the project	Climate change impact	Gender and youth equality and empowerment issues, incl. specific Vulnerabilities / barriers to adapt	Capacity to adapt and opportunities for promoting a 'women' and 'youth' as agents of change
Agriculture	<ul style="list-style-type: none"> - Reduction in crop yields - Seawater intrusion - Decline in water availability 	<ul style="list-style-type: none"> - High unemployment rates among youth especially for women. - Women working mostly in the informal sector. - Women dropping out of school and traditionally carry the burden of household work in addition to farm work limited access to nutritious food. - Women have much less access to inputs, knowledge, and assets especially land ownership. 	<ul style="list-style-type: none"> - Participatory approach focusing on women and youth to develop climate vulnerability assessments and climate resilience strategy for the sector, including specific impacts and needs identified. - Capacity building to focus on women and youth to provide them with access to the knowledge needed for them to contribute to agriculture, livestock, and water sectors. - Providing inputs in the form of grants for young and female farmers and pastoralists to increase their incomes and help them adapt to climate change.
Livestock	<ul style="list-style-type: none"> - Decline in water availability for livestock 	<ul style="list-style-type: none"> - Exclusion of women and youth voices in planning and decision making leading to their needs in the agriculture sector being overlooked. - Youth in rural areas being more vulnerable to joining extremist and violent groups 	<ul style="list-style-type: none"> - Addressing policy issues that systematically exclude women and youth through institutional capacity building. - Organize women through women associations
Water	<ul style="list-style-type: none"> - Decrease in precipitation. - Seawater intrusion on groundwater 		

5. Capacity gaps affecting GP compliance.

Table 60 Capacity of potential executing entities to carry-out gender responsive activities

Potential executing entity	Skills and expertise to provide gender mainstreaming inputs	Specific requirements execution entities for compliance	Capacity building needs
UNOPS	Yes (UN core value)	<ul style="list-style-type: none"> - Appoint ESP a compliance and gender focal point (present in country office) - Capacity to comply to the AF ESP and implementation of the ESCMPEMMP guided IFAD. - Capacity to comply to the AF GP 	<ul style="list-style-type: none"> - Awareness on requirements - Share guidelines for execution entities to comply and to ensure 'opportunities' are identified and exploited

6. Opportunities for promoting a 'women' and 'youth' as agents of change.

[257-259.](#) The project aims to target women (and youth) in community level skill building and trainings and to especially target women-headed households. Opportunities include:

[258-260.](#) **Gender**

- Engage women in the early stages of planning and in project implementation, also through women associations.
- Community-level awareness-raising programmes targeting both men and women should be developed and implemented to address restrictive social norms and negative gender stereotypes, including the association of a woman's worth as a person with her honor. Existing community engagement models that challenge patriarchal stereotypes of women should be used as a foundation for engaging women and girls as well as men and boys.
- Providing inputs in the form of grants for young and female farmers and pastoralists to increase their incomes and help them adapt to climate change.

Youth

- Help build youth assets by supporting them to set up income-generating activities.
- Support the development of locally appropriate platforms for youth that enable them to identify and prioritize their needs, how those needs might be addressed through engagement, and how they can lead initiatives to address needs throughout the process.
- Develop a dedicated youth civic engagement activity, as well as working to integrate youth into existing activities.
- Providing inputs in the form of grants for young and female farmers and pastoralists to increase their incomes and help them adapt to climate change.

7. Project implementation

[259-261.](#) IFAD aims to have a gender responsive and adaptable management approach in place which, when needed, allows adjustment based on learning from earlier decisions and interventions and received feedback. This is done through having gender expertise and focal points in place, who should identify challenges, barriers or restrictions that arise during project/programme implementation, which might hinder the equal participation of men and women in activities. Execution entities will be supported to ensure gender is mainstreamed and to identify any challenges that may arise during project/programme implementation, which might hinder the equal participation of men and women in activities. This requires appointing a gender focal point and having quota targets for women and youth participation in project activities. Gender focal points from the government will be part of the steering committees. The project Grievance mechanism established will be capable to accept grievances and complaints specifically related to gender equality and women's empowerment.

8. Performance Monitoring and Evaluation

[260-262.](#) The gender responsive management approach includes gender responsive monitoring and evaluation, which is participatory and where 'gender disaggregated data' will be collected and analyzed. Where possible, women and youth will be encouraged to participate in monitoring activities.

9. Knowledge Management, Information Sharing and Reporting

264-263. IFAD aims to have a gender responsive knowledge management approach in place, where specific gender considerations are highlighted through reporting on the project / programme's commitment to gender equality and women's empowerment in all outreaches, communication and information sharing efforts.

2- ANNEX 3: UNOPS alignment with the AF ESP and GP

Formatted: Font:

Formatted: Heading 2, No bullets or numbering

Table 61 AF ESP principles and UNOPS guiding values and principles

AF ESP Guidance Principles	UNOPS Guiding Values and Principles
Principle 1: Compliance with the Law.	<p>UNOPS operates in accordance with a strict legislative framework comprised of:</p> <ul style="list-style-type: none"> • Internal Directives and Instructions. Directives are organization-wide policies that govern actions within UNOPS and its external relations. • UN system Instruments: All UNOPS's Legislative Instruments are compliant with the United Nations Instruments promulgated by organs of the United Nations. • National law of countries of operations: UNOPS Executive Office Instructions⁶² on Health & Safety and Social & Environmental Management states that "[i]legal and compliance requirements in the social and environmental field in each country shall be identified, recorded and regularly updated".⁶³ <p>To ensure compliance with the law, UNOPS regularly reviews and adapts to (i) current national policies, legislation and legislative instruments governing environmental management, health, gender and social welfare, climate change (mitigation and adaptation) and governance with their implementation structures, identified challenges, and recommended appropriate changes for effective implementation; (ii) all relevant international treaties and conventions on the environment, climate change, health, gender, labor and human rights to which the country is a signatory.</p>
Principle 2: Access and Equity.	<p>UNOPS projects provide fair and equitable access to benefits in a manner that is inclusive and does not impede access to basic health services, clean water and sanitation, energy, education, housing, safe and decent working conditions, and land rights. In applying the "do no harm" doctrine, the projects do not exacerbate existing inequities, particularly with respect to marginalized or vulnerable groups.</p> <p>Moreover, UNOPS's guidance⁶⁴ requires projects to ensure the participation of target groups. The Gender Equality and Social Inclusion (GESI)⁶⁵ Mainstreaming in Projects Strategy promotes equal rights and opportunities for people to live full lives, supported by sustainable, resilient, and inclusive infrastructure, and by the efficient and transparent use of public resources in procurement and project management. UNOPS makes sure that stakeholder engagement activities include a representative group of end users. Ensuring inclusive stakeholder engagement provides the legitimacy of a project, is rooted in human rights and is critical to the following activities:</p> <ul style="list-style-type: none"> - To accurately identify and understand the needs of end users. - To ensure that stakeholders are effectively informed. - To involve stakeholders in the development and decision-making process. - To receive feedback and evaluate project performance and outputs; and - To ensure that projects are contributing to outcomes.
Principle 3: Marginalized and Vulnerable Groups.	<p>UNOPS avoids imposing any disproportionate adverse impacts on marginalized and vulnerable groups when implementing a project. This is reflected in the releasing of the Gender Equality and Social Inclusion (GESI) Mainstreaming Strategy in Projects 2022-2025, to support GESI mainstreaming activities across UNOPS projects. This strategy is anchored in the Universal Declaration of Human Rights⁶⁶, the Beijing Declaration and Platform for Action⁶⁷, and other international agreements, standards and norms that are shaping the 2030 Agenda for Sustainable Development⁶⁸.</p> <p>A comprehensive approach to GESI mainstreaming takes into consideration an intersectional lens (including gender, age, ethnicity, and disability, which often lead to multiple forms of discrimination and often remain invisible and</p>

⁶² EOI REF. EOI.SSC.2021.01 on Health & Safety and Social & Environmental Management.

⁶³ Ibid. para. 4.1.4.

⁶⁴ UNOPS GENDER EQUALITY AND SOCIAL INCLUSION MAINSTREAMING IN PROJECTS: Strategy 2022 – 2025

⁶⁵ Ibid.

⁶⁶ United Nations, Universal Declaration of Human Rights, United Nations, Paris, 10 December 1948.

⁶⁷ The Fourth World Conference on Women, Beijing Declaration and Platform for Action, Beijing, 15 September 1995; UN Women, Beijing Declaration and Platform for Action: Beijing+5 Political Declaration and Outcome, UN Women, New York, 2014.

⁶⁸ Resolution adopted by the United Nations General Assembly, 'Transforming our world: the 2030 Agenda for Sustainable Development, A/RES/70/1, 21 October 2015. The 17 Goals include 169 targets and 232 indicators of which 80 indicators have been identified as gender relevant.

	<p>unaddressed) throughout the project lifespan. Intersectionality involves acknowledging that people are often discriminated against and marginalized by multiple factors of oppression.</p> <p>Based on this, and to increase meaningful participation of marginalized and vulnerable groups, UNOPS makes sure that stakeholder engagement activities include a representative group of end users, with a specific focus on the representation of women, marginalized and underrepresented groups. Ensuring inclusive stakeholder engagement provides the legitimacy of a project, is rooted in human rights and is critical to the following activities:</p> <ul style="list-style-type: none"> - To accurately identify and understand the needs of end users. - To ensure that stakeholders are effectively informed. - To involve stakeholders in the development and decision-making process. - To receive feedback and evaluate project performance and outputs; and - To ensure that projects are contributing to outcomes. <p>These consultations and engagement are vital to identify and address any barriers to participation and to support their role in decision-making.</p> <p>At the same time, UNOPS recognizes its existing limitations in working with all marginalized and underrepresented groups and will thus adopt a proportional approach to strengthen efforts for their inclusion in all projects. Therefore, UNOPS will (initially) focus on accelerating work with:</p> <ul style="list-style-type: none"> - Women and girls by contributing directly to women's economic empowerment through decent work, employment, access to resources, participation in decision-making, capacity, and skills-building. - People with disabilities by focusing on four areas of the United Nations Disability Inclusion Strategy framework: 1) leadership, strategic planning, and management; 2) inclusiveness to be able to fully encapsulate the principles of 'Nothing About Us without Us'; 3) programming; and 4) organizational culture as defined in the UNOPS Disability Inclusion Action Plan. - Youth by the participation, promotion, and inclusion of youth in its projects as per the UNOPS Youth Action Plan; and - Context-sensitive (based on sexual orientation and gender identity) and context-specific (based on race, ethnicity, religion, and indigenous status) groups
<p>Principle 4: Human Rights.</p>	<p>As a UN entity, UNOPS upholds good international practices by supporting the realization of United Nations principles and directives. As such, the inclusion of international human rights is a cross-cutting consideration that extends throughout all aspects of UNOPS operations.</p> <p>In fact, UNOPS operates in accordance with a strict legislative framework of Directives and Instructions which govern actions within UNOPS and its external relations. All UNOPS's Legislative Instruments are compliant with the United Nations Instruments promulgated by organs of the United Nations, including the Universal Declaration of Human Rights, the Beijing Declaration and Platform for Action, and other international agreements, standards and norms that are shaping the 2030 Agenda for Sustainable Development and seek to realize the human rights of all people. In managing its activities and facilities, UNOPS adopts a people-centered approach, upholding rights, promoting active participation, including disadvantaged groups and individuals, and leaving no one behind.⁶⁹</p>
<p>Principle 5: Gender Equality and Women's Empowerment.</p>	<p>UNOPS projects are designed and implemented in such a way that both women and men 1) have equal opportunities to participate; 2) receive comparable social and economic benefits; and 3) do not suffer disproportionate adverse effects during the development process. UNOPS continuously strengthens its ability to ensure diversity and inclusion throughout the project lifespan, including its procurement practices.</p> <p>This is reflected in the UNOPS Gender Equality and Social Inclusion (GESI), which has been released to support GESI mainstreaming activities across UNOPS projects. This strategy is anchored in the Universal Declaration of Human Rights, the Beijing Declaration and Platform for Action, and other international agreements, standards and norms that are shaping the 2030 Agenda for Sustainable Development and seek to realize the human rights of all people and to achieve gender equality and the empowerment of women and girls. It is aligned with the United Nations Core values of respect for diversity, integrity, and professionalism, which underpin and guide the actions and behaviors of all United Nations personnel.</p> <p>The Gender Equality and Social Inclusion Mainstreaming Strategy in Projects reaffirms UNOPS commitment to gender equality, diversity, and inclusion. It mobilizes its efforts to promote equal rights and opportunities for people to live full lives, supported by sustainable, resilient, and inclusive infrastructure, and by the efficient and transparent use of public resources in procurement and project management. This includes identifying the root causes of inequalities and systemic barriers, with particular focus on determining the positive and negative implications throughout the project lifespan.</p> <p>The GESI is complemented by a project specific Gender Action Plan (GAP). A GAP details activity to address gender-based constraints and opportunities, as well as specific targets, responsible actors, and indicators to measure progress and outcomes. The GAP informs and is integrated into project plans and the project budget for effective gender mainstreaming throughout the project lifespan. The GAP also captures information about the gender mainstreaming activities associated with each project output and identifies the related budget, timeframe, target, personnel responsible and the success indicator.</p>

⁶⁹ Executive Office Directive (EOD) REF. EOD.ED.2021.01 on Occupational Health & Safety and Social and Environmental Management, para. 2.2.

Formatted: Font: 8 pt

	<p>It is vital to project success to ensure that the planned activities to implement the GAP are embedded into the day-to-day operations, including any design specifications or quotas in place (e.g., equal representation of women in community engagement workshops, a certain percentage of women suppliers or workers, etc.) to ensure minimum requirements are met. This extends even to UNOPS procurement activities, where the Gender Responsive Procurement (GRP) will ensure that the procurement process and the selection of goods, services and works have a positive, holistic impact on gender equality and inclusion.</p> <p>Lastly, UNOPS Executive Office Instruction (EOI) on HSSE Management states that "[a]ll offices and facilities shall aim to adopt a continuous improvement process in relation to (...) significant social considerations including but not limited to diversity, accessibility, gender equality"⁷⁰.</p>
Principle 6: Core Labor Rights.	<p>UNOPS implements projects in a manner that meet the core labor standards as identified by the International Labor Organization (ILO). While UNOPS EOI on HSSE Management states that "[l]egal and compliance requirements in the social (...) field in each country shall be identified, recorded and regularly updated"⁷¹, the labor laws are applied to the projects regardless of whether countries where UNOPS is implementing a project have ratified the relevant conventions. Instead, "[t]he health and safety of all people at UNOPS workplaces and in communities that interact with UNOPS activities shall be considered at all times and throughout the life cycle of UNOPS projects"⁷². This applies to "(...) activities and projects that are controlled by UNOPS, including activities that UNOPS assigns to contractors"⁷³. Moreover, for everyone's safety, it is mandatory for people at UNOPS workplaces to comply with the UNOPS Golden Rules for addressing fatal or significant hazards.⁷⁴ and wherever necessary and applicable, the UNOPS can incorporate the ILO core labor standards in the design and implementation of the project and create awareness with all involved on how these standards apply.</p>
Principle 7: Indigenous Peoples.	<p>UNOPS does not implement projects that are inconsistent with the rights and responsibilities set forth in the UN Declaration on the Rights of Indigenous Peoples and other applicable international instruments relating to indigenous peoples.</p> <p>The Amazigh form the Indigenous population of Libya. They are estimated to number some one million people, or more than 16% of the country's total population. Libya voted in favor of the UN Declaration on the Rights of Indigenous Peoples (UNDRIP).⁷⁵</p> <p>UNOPS works in compliance with national and international laws (see above in Principle 1, 3 and 4) and adopts a people-centered approach, upholding rights, promoting active participation, including disadvantaged groups and individuals, and leaving no one behind⁷⁶. UNOPS adopts a proportional approach to strengthen efforts of inclusion in all projects and focuses on accelerating work with context-sensitive (based on sexual orientation and gender identity) and context-specific (based on race, ethnicity, religion, and indigenous status) groups, among others.</p>
Principle 8: Involuntary Resettlement.	n/a
Principle 9: Protection of Natural Habitats.	<p>The protection of natural habitats is enshrined in UNOPS's HSSE guidelines, where it states that "[t]he health and safety of all people at UNOPS workplaces and in communities that interact with UNOPS activities shall be always considered and throughout the life cycle of UNOPS projects. Similarly, ways to avoid harm to the environment (...) shall also be always considered and throughout the life cycle of UNOPS projects"⁷⁷.</p> <p>Prior to commencing any project activities, UNOPS will identify: 1) the presence in or near the project/programme area of natural habitats, and 2) the potential of the project/programme to impact directly, indirectly, or cumulatively upon natural habitats. This is done through a Social and Environmental Screenings (SES)⁷⁸, in which key project stakeholders and technical experts are consulted to ensure that the Screening is informed by the best available knowledge. The SES considers direct, indirect, and cumulative impacts throughout the life cycle of the project. The SES results indicate in which thematic areas risks and opportunities (if any) for the project have been identified. These risks and opportunities shall inform the consequent steps of the management system.</p> <p>Based on the SES, UNOPS develops a Social and Environmental Management Plan⁷⁹, to address the project SE risks and opportunities and other requirements set in the UNOPS HSSE policy⁸⁰. The applicable SE plans shall:</p> <ul style="list-style-type: none"> - make use of adaptive management.

⁷⁰ EOI REF. EOI.SSC.2021.01 on Health & Safety and Social & Environmental Management, para. 4.2.2.

⁷¹ Ibid. para. 4.1.4.

⁷² Ibid. para. 2.1.

⁷³ Ibid. para. 1.2.

⁷⁴ Ibid. para. 3.1.

⁷⁵ IWGIA, Indigenous peoples in Libya, <https://www.iwgia.org/en/libya.html>.

⁷⁶ EOD REF. EOD.ED.2021.01 on Occupational Health & Safety and Social and Environmental Management, para 2.2.

⁷⁷ EOI REF. EOI.SSC.2021.01 on Health & Safety and Social & Environmental Management, para. 2.1.

⁷⁸ Ibid. para. 4.3.2.

⁷⁹ Ibid. para. 4.3.3.

⁸⁰ EOD Ref. EOD.ED.2021.01. on Occupational Health & Safety and Social and Environmental Management.

Field Code Changed

	<ul style="list-style-type: none"> - apply the mitigation hierarchy for risks and impacts. - follow internationally recognized good practice principles such as the precautionary principle and good international industry practice⁸¹.
Principle 10: Conservation of Biological Diversity.	<p>UNOPS implements projects in a way that avoids any significant or unjustified reduction or loss of biological diversity or the introduction of known invasive species. UNOPS carries out Social and Environmental Screenings (SES)⁸¹, in which key project stakeholders and technical experts are consulted to ensure that the Screening is informed by the best available knowledge. The SES considers direct, indirect, and cumulative impacts throughout the life cycle of the project. The SES results indicate in which thematic areas risks and opportunities (if any) for the project have been identified. These risks and opportunities shall inform the consequent steps of the management system.</p> <p>Based on the SES, UNOPS develops a Social and Environmental Management Plan⁸², to address the project SE risks and opportunities and other requirements set in the UNOPS HSSE policy⁸³. The applicable SE plans shall</p> <ul style="list-style-type: none"> - make use of adaptive management. - apply the mitigation hierarchy for risks and impacts. - follow internationally recognized good practice principles such as the precautionary principle and good international industry practice (GIIP).
Principle 11: Climate Change.	<p>UNOPS projects do not result in any significant or unjustified increase in greenhouse gas emissions or other drivers of climate change. This is also applied to any agriculture projects UNOPS implements. UNOPS EOI on HSSE states in section 4 that " UNOPS social and environmental performance shall be based on a management system approach aligned to best international practices and standards"⁸⁴, and "UNOPS business units and personnel shall operate with the ambition of aligning with the UN Sustainability Strategy 2020-2030 (UNSS), and in particular ensuring that GHG emissions are maintained at a level compatible with limiting the increase in global temperature to 1.5°C as recommended by the Intergovernmental Panel on Climate Change"⁸⁵.</p> <p>UNOPS has mandatory minimum HSSE Management regulations in place that it applies to all activities and projects that are controlled by UNOPS, including activities that UNOPS assigns to contractors. In fact, the applicable SE requirements shall be communicated to suppliers and contractors as part of the solicitation process. Contractors can be authorized to implement their own SE plans and processes if these are formally reviewed by the UNOPS personnel responsible for SE implementation in the project and found at least substantially equivalent to the UNOPS ones. These external processes are monitored and evaluated according to UNOPS standards.⁸⁶</p> <p>If necessary, UNOPS can carry out a Social and Environmental Screening (SES)⁸⁷, in which key project stakeholders and technical experts are consulted to ensure that the Screening is informed by the best available knowledge. The SES considers direct, indirect, and cumulative impacts throughout the life cycle of the project. The SES results indicate in which thematic areas risks and opportunities (if any) for the project have been identified. These risks and opportunities shall inform the consequent steps of the management system.</p> <p>Based on the SES, UNOPS develops a Social and Environmental Management Plan⁸⁸, to address the project SE risks and opportunities and other requirements set in the UNOPS HSSE policy⁸⁹. The applicable SE plans shall</p> <ul style="list-style-type: none"> - make use of adaptive management. - apply the mitigation hierarchy for risks and impacts. - follow internationally recognized good practice principles such as the precautionary principle and good international industry practice (GIIP) <p>The mandatory and recommended SE requirements are applicable to all business units and will be periodically updated⁹⁰. Moreover, induction, awareness and training on SE shall be provided to all UNOPS personnel on a regular basis, with due consideration of their job descriptions, roles, and competences⁹¹.</p>
Principle 12: Pollution Prevention and Resource Efficiency	<p>UNOPS projects are designed and implemented in a way that meets applicable international standards for maximizing energy efficiency and minimizing material resource use, the production of wastes, and the release of pollutants. This is reflected in UNOPS EOI HSSE⁹², in which section 4 states that " UNOPS social and environmental performance shall be based on a management system approach aligned to best international practices and standards"⁹³, and "UNOPS business units and personnel shall operate with the ambition of aligning with the UN Sustainability Strategy</p>

⁸¹ EOI REF. EOI.SSC.2021.01 on Health & Safety and Social & Environmental Management, para. 4.3.2.

⁸² Ibid. para. 4.3.3.

⁸³ EOD Ref. EOD.ED.2021.01. on Occupational Health & Safety and Social and Environmental Management.

⁸⁴ EOI REF. EOI.SSC.2021.01 on Health & Safety and Social & Environmental Management, para. 4.1.1.

⁸⁵ Ibid. para. 4.1.2.

⁸⁶ Ibid. para. 4.1.9.

⁸⁷ Ibid. para. 4.3.2.

⁸⁸ Ibid. para. 4.3.3.

⁸⁹ EOD Ref. EOD.ED.2021.01. on Occupational Health & Safety and Social and Environmental Management.

⁹⁰ EOI REF. EOI.SSC.2021.01 on Health & Safety and Social & Environmental Management, para. 4.1.4.

⁹¹ Ibid. para. 4.1.7.

⁹² Ibid.

⁹³ Ibid. para. 4.1.1.

	<p>2020-2030 (UNSS), and in particular ensuring that GHG emissions are maintained at a level compatible with limiting the increase in global temperature to 1.5°C as recommended by the Intergovernmental Panel on Climate Change⁹⁴. In general, UNOPS has mandatory HSSE Management regulations in place that it applies to all activities and projects that are controlled by UNOPS, including activities that UNOPS assigns to contractors. In fact, the applicable SE requirements shall be communicated to suppliers and contractors as part of the solicitation process. Contractors can be authorized to implement their own SE plans and processes if these are formally reviewed by the UNOPS personnel responsible for SE implementation in the project and found at least substantially equivalent to the UNOPS ones. These external processes are monitored and evaluated according to UNOPS standards.⁹⁵</p>
Principle 13: Public Health.	<p>When community health could be affected by the intervention, UNOPS can carry out a preliminary Social and Environmental Screening (SES)⁹⁶, in which key project stakeholders and technical experts are consulted to ensure that the Screening is informed by the best available knowledge. The SES considers direct, indirect, and cumulative impacts throughout the life cycle of the project. The SES results indicate in which thematic areas risks and opportunities (if any) for the project have been identified. These risks and opportunities shall inform the consequent steps of the management system.</p> <p>Based on the SES, UNOPS develops a Social and Environmental Management Plan⁹⁷, to address the project SE risks and opportunities and other requirements set in the UNOPS HSSE policy⁹⁸. The applicable SE plans shall</p> <ul style="list-style-type: none"> - make use of adaptive management. - apply the mitigation hierarchy for risks and impacts. - follow internationally recognized good practice principles such as the precautionary principle and good international industry practice.
Principle 14: Physical and Cultural Heritage.	<p>UNOPS projects are designed and implemented in a way that avoids the alteration, damage, or removal of any physical cultural resources, cultural sites, and sites with unique natural values recognized as such at the community, national or international level. To mitigate this risk UNOPS can carry out a Social and Environmental Screening (SES)⁹⁹, in which key project stakeholders and technical experts are consulted to ensure that the Screening is informed by the best available knowledge. The SES considers direct, indirect, and cumulative impacts throughout the life cycle of the project. The SES results indicate in which thematic areas risks and opportunities (if any) for the project have been identified. These risks and opportunities shall inform the consequent steps of the management system.</p> <p>Based on the SES, UNOPS develops a Social and Environmental Management Plan¹⁰⁰, to address the project SE risks and opportunities and other requirements set in the UNOPS HSSE policy¹⁰¹. The applicable SE plans shall then:</p> <ul style="list-style-type: none"> - make use of adaptive management. - apply the mitigation hierarchy for risks and impacts. - follow internationally recognized good practice principles such as the precautionary principle and good international industry practice.
Principle 15: Lands and Soil Conservation.	<p>Projects shall be designed and implemented in a way that promotes soil conservation and avoids degradation or conversion of productive lands or land that provides valuable ecosystem services. To address this, UNOPS has mandatory HSSE Management regulations in place that it applies to all activities and projects that are controlled by UNOPS, including activities that UNOPS assigns to contractors. Considering this, UNOPS can carry out a Social and Environmental Screening (SES)¹⁰², in which key project stakeholders and technical experts are consulted to ensure that the Screening is informed by the best available knowledge. The SES considers direct, indirect, and cumulative impacts throughout the life cycle of the project. The SES results indicate in which thematic areas risks and opportunities (if any) for the project have been identified. These risks and opportunities shall inform the consequent steps of the management system.</p> <p>Based on the SES, UNOPS develops a Social and Environmental Management Plan¹⁰³, to address the project SE risks and opportunities and other requirements set in the UNOPS HSSE policy¹⁰⁴. The applicable SE plans shall then:</p> <ul style="list-style-type: none"> - make use of adaptive management. - apply the mitigation hierarchy for risks and impacts. - follow internationally recognized good practice principles such as the precautionary principle and good international industry practice (GI).

⁹⁴ Ibid para. 4.1.2.

⁹⁵ Ibid. para. 4.1.9.

⁹⁶ Ibid. para. 4.3.2.

⁹⁷ Ibid. para. 4.3.3.

⁹⁸ EOD Ref. EOD.ED.2021.01. on Occupational Health & Safety and Social and Environmental Management.

⁹⁹ EOI REF. EOI.SSC.2021.01, para. 4.3.2.

¹⁰⁰ Ibid. para. 4.3.3.

¹⁰¹ EOD Ref. EOD.ED.2021.01. on Occupational Health & Safety and Social and Environmental Management.

¹⁰² EOI REF. EOI.SSC.2021.01, para. 4.3.2.

¹⁰³ Ibid. para. 4.3.3.

¹⁰⁴ EOD Ref. EOD.ED.2021.01. on Occupational Health & Safety and Social and Environmental Management.

ANNEX 4:

3. Estimated numbers of cultivated / produced trees and crops in the project target area

Formatted: Font:

Formatted: Heading 2, No bullets or numbering

Table 62 Number of horticultural trees affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya

Name of the district	Olive trees	Date Palm trees	Almond trees	Citrus trees	Grapevine trees	Fig trees
Nalut	103039	59962	12081	486	6045	29982
Al-Jabal Al-Gharbi	699172	31109	235389	2816	72979	120110
Zwara	800993	175109	123275	18304	142729	73395
Al-Jafara	1356388	551561	31446	1798417	293340	53414
Total	2959592	817741	402191	1820023	515093	276901

Source: - Bureau of Statistics and Census, 2007.

Table 63 Production quantities (quintals) of crops of wheat, barley, alfalfa, dry legumes, peanuts, and oats in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya

Name of the district	Wheat	Barley	Alfalfa	Dry legumes	Peanuts	Oats
Nalut	3762	21360	23091	82	0	2488
Al-Jabal Al-Gharbi	3855	34650	4290	18	25	17028
Zwara	474	28567	44662	12	5070	45630
Al-Jafara	4991	167037	392898	367	9324	187850
Total	13082	251614	464941	479	14419	252996

Source: - Bureau of Statistics and Census, 2007.

Table 64 Production quantities (quintals) of crops of potatoes, spring onions, onion, garlic, pumpkin, carrot, and fresh beans in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Za

Name of the district	Potatoes	Spring Onions	Onion	Garlic	Pumpkin	Carrots	Fresh Beans
Nalut	3	576	352	540	11	270	5
Al-Jabal Al-Gharbi	4	61	16380	23	0	0	21
Zwara	445	974	3306	372	312	2398	497
Al-Jafara	102442	29903	126965	55653	14463	11204	3530
Total	102894	31514	147003	56588	14786	13872	4053

Source: - Bureau of Statistics and Census, 2007.

Table 65 Production quantities (quintals) of crops of peas, beans, tomatoes, watermelon, melon, cucumber, and pepper in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya

Name of the district	Peas	Beans	Tomatoes	Watermelon	Melon	Cucumber	Pepper
Nalut	0	10	21	42	25	11	122
Al-Jabal Al-Gharbi	2473	21	9	957	9250	0	5
Zwara	184	3	3181	252	43	114	5800
Al-Jafara	2730	1892	84528	52073	4191	15200	70293
Total	5387	1926	87739	53324	13509	15325	76220

Source: - Bureau of Statistics and Census, 2007.

Table 66 Production quantities (quintals) of crops of eggplant, lettuce, cabbage, parsley, and spinach in the districts affected by the saltwater intrusion and drought in the districts of Nalut, Al-Jabal Al-Gharbi, Zwara, Al-Jafara, Al-Zaweya

Name of the district	Eggplant	Lettuce	Cabbage	Parsley	Spinach
Nalut	12	0	0	540	607
Al-Jabal Al-Gharbi	0	0	0	23	0
Zwara	50	151	7	372	252
Al-Jafara	5422	2796	3878	55653	11728
Total	5484	2947	3885	56588	12587

Source: - Bureau of Statistics and Census, 2007.

ANNEX 5: DETAILED SOLUTIONS FOR DROUGHT AND SALINITY PROBLEMS

262-264. Natural pastures in the arid regions of Libya

The lack of rainfall and irregularity often leads to the non-cultivation of lands with seasonal field crops; the land is left for the growth of natural pasture plants. However, there are conditions leading to these pastures being poor and uneconomic. The most important of these conditions is overgrazing and the lack of good management. Also, the process of plowing the land damages pastoral plants and leaves the surface of the land without vegetation cover. Then, if the rain did not fall in sufficient quantity for the growth of the cultivated crop, and the seeds did not germinate, the land would be exposed to wind drought and erosion. Then, the rehabilitation of this land to become pastures again is very difficult under drought conditions. The most important characteristic of these natural pastures in these areas is that they change greatly in terms of their density and quality due to the extreme fluctuation in rainfall as well as the irregular distribution of plants in the region and their presence in the form of irregular spots. Most of the animal species in these areas have adapted to these environmental conditions, such as sheep, goats, and camels. The most important characteristic of these areas is the tribal system of grazing, where the herders move constantly between different locations according to the seasons in which the plants flourish in each location. Ownership of livestock herds (sheep, goats, and camels) is private property of pastoral families, while pastures and drinking points (often wells) are public property.

263-265. Possible solutions to preserve natural pastures.

264-266. Management of natural pastures by cooperative societies

Where the right to use, the pasture is granted to cooperative societies for long periods without charge or for a symbolic fee, and the contract is renewed if the association maintains the pasture and organizes grazing in it according to the correct grazing principles. In this system, it is forbidden to cut shrubs and use them as fuel, as well as it is forbidden to convert pastures to seasonal crop cultivation. Also, the cooperative association re-seeding the damaged pasture, protecting it, and organizing grazing in it.

265-267. Limited or rotational grazing system.

It means moving between regions. It is a kind of postponement of grazing or the pastoral rotation, in which the plants regain their ability to reproduce. This system has been used long times ago in Libya, but without fixed management, as the herds of livestock are moved between the natural pastures in the areas of Al-Jabal Al-Gharbi and the Jefara Plain during the different months of the year.

266-268. Drylands and farming - techniques

These lands are cultivated once during the year (winter season) if the only source of water is the rain, the land remains empty (poor) until the year after next, to be given an opportunity to reconfigure the land and decompose the organic matter.

The most important problems facing farmers in these lands is the extreme fluctuation in rainfall from one year to the next, as well as the irregular rainfall during one agricultural season, to meet the needs of the cultivated crops. There are several examples of this fluctuation that can be summarized as follows:

1. The rain falls early in the fall (end of September and through October), so crops are planted, and the rain continues to fall repeatedly during the critical stages of plant growth (germination, branching, flowering, and grain filling) until the end of March and the beginning of April, so the result is a bountiful crop, and this matter only happens once every four or five years.
2. Rain falls early in the fall (end of September and through October), so crops are planted, but after that rain is irregular and does not occur during critical times for crop growth, so the result is below average production.
3. The rain falls early in the fall (end of September and through October), so crops are planted, and the seed germination process takes place, but after that the rain stops for months, which leads to the death of young seedlings and the loss of the crop.
4. The rains do not fall during the fall, and it falls late (during December and January), which makes most farmers refrain from planting.
5. The rain does not fall in sufficient quantities during the entire agricultural season, and this is repeated at a rate of three to four consecutive years in most cases.

267-269. Most of the previous examples (2-5) make the farmer unsure and do not encourage him / her to make any additional effort such as buying improved and certified seeds or adding the necessary fertilizers because of their high prices, and this is reflected in the lack of production even in good seasons.

268-270. Example No. (1) is the only case suitable for growing winter field crops such as (wheat, barley, oats, chickpeas, beans, lentils, etc.). As for Example No. (2), only the barley crop is suitable, and no production can be obtained in Examples (3, 4, and 5).

269-271. Techniques that increase the utilization of rainwater in the rainfed farming system

- Limiting the agricultural areas to the fields, which receive additional amounts of water from the neighboring highlands, in addition to increasing their fertility due to the high percentage of nutrients received with the water torrents.

Figure 21 A field in which rainwater has collected from the neighboring heights



- Contour plowing, where the plow goes in an arc, perpendicular to the slope of the land, which helps the water to penetrate vertically into the soil.
- Most of the agricultural lands suffer from the presence of a solid layer under the surface of the soil due to the repeated use of (disc) plowing machines at the same depth for many years, which impedes the penetration of water into the soil sector, and thus the work on breaking this layer reduces surface run-off and increases the efficiency of the soil in preserving water.
- The plowing process before the start of the winter agricultural season and before the rainfalls is one of the most important field operations that increase the ability of the soil to save rainwater.
- The use of chisel plows, not discs, which reduces the loss of the upper layer rich in organic matter and reduces soil exposure to wind erosion.
- The use of organic fertilizers, especially in the soil in which the sand component predominates, to increase its efficiency in preserving water.
- The use of phosphate fertilizers such as di-ammonium phosphate, which helps to ensure good root system growth.
- Cultivation of drought-resistant varieties, which are characterized by their possession of a set of characteristics such as:
 - Seeds of large size produce strong seedlings even when planted at deeper depths than usual, to benefit from the moisture present in great depths.
 - Possessing a large root system with high water use efficiency.
 - Has little tillers (1-3) tillers and is semi-dwarf and resistant to the phenomenon of lodging.
 - Characterized by large spikes (strong sink) and high spike photosynthesis.
 - Contains a waxy layer on the surfaces of leaves and stems with high stem reserves.
 - Completes its life cycle quickly, that is, it reaches full maturity at the end of April, before the temperature rises.
 - High resistance to various diseases.
- The importance of good management of various pests, the most important of which is the weed pest, which is considered one of the biggest problems that farmers in dry areas suffer from.

270-272. The main problems facing agriculture in Zuwara region and the Jefara plain.

271-273. Lack of water resources

The most important problem in this region is the deterioration of the underground water reserve due to excessive use, which coincided with the decrease in annual rainfall rates. The three elements of climate (precipitation, temperature and relative humidity) are in stark contrast, whereas, the season of precipitation with the greatest amount of rain during the winter months coincides with low temperature and high relative humidity, and the winter crops planted at the end of autumn are not in great need of water, but in the stages in which the crop is in great need of water, which are the stages of flowering and grain filling, so they occur at different times in which the rate of precipitation is little accompanied by high temperature and low relative humidity, and this leads to an increase in the severity of the problem.

272-274. The soil problem

The soil of the region is characterized as light in texture, highly permeable, and poor in organic matter, which does not exceed 1%. It also has high levels of salinity, which is exacerbated by improper agricultural practices.

273-275. Low productivity per unit area

This is due to the lack of use of improved and certified seeds, the spread of agricultural pests and weeds, as well as the farmer's lack of knowledge of modern methods of agricultural transactions, and the lack of tractors, harvesters, and threshing machines, or the lack of spare parts.

274-276. The fragmentation of agricultural land ownership

Large farms are divided among the heirs, and these work on digging new wells in their own farms, and thus the number of wells doubles and the rates of withdrawal from underground water increase, which led to a disruption of the water balance.

275-277. The most important solutions to face the water shortage in the Jafara Plain and Zuwara

- 1 - Focusing on winter crops only.
- 2- Stopping the drilling of wells without prior authorization from the competent authorities.
- 3 - Focusing on rain-fed agriculture that is irrigated by supplementary irrigation.
- 4 - Determine the method, time, and duration of irrigation according to scientific studies and impose them on farmers.
- 5- Strict control and follow-up of the implementation of decisions taken by the legislative authorities.
- 6- Follow the drip irrigation method: Although this method has some disadvantages such as its high cost compared to surface or sprinkler irrigation, as well as damage to plastic pipes due to blockage or because of exposure to rodents or others, it is considered one of the best methods in areas that suffer from a lack of irrigation water in crop farms. and trees such as olives, palm trees, figs, pomegranates, and grapes. It also reduces the need for manpower and reduces the growth of weeds, and thus reduces the cost of the chemical pesticides, in addition to reducing the exposure of plants to diseases that spread in moist environments in other irrigation systems such as sprinkler irrigation.
- 7 - The use of some other sources of water, such as saline water or water harvesting

276-278. The most important salt-tolerant crops.

The most important salt-tolerant crops that can be grown in areas affected by seawater intrusion and high salinity in irrigation water or soil composition are barley, wheat, soybeans, beans, and sweet sorghum.

The following tables show the degree of electrical conductivity in Siemens per centimeter at a temperature of 25 degrees Celsius for soil extract and irrigation water, at which the production decreases by only 10%.

Table 67 The most important salt-tolerant field crops

Crop	The soil extract	The irrigation water
Barley	10.0*	6.7
Wheat	7.4	4.9
Soybeans	5.5	3.7
beans	2.6	1.8
Sweet Sorghum	5.1	3.4

*Siemens per Centimeter at 25°C

Table 68 The most important salt-tolerant vegetable crops

Crop	The soil extract	The irrigation water
Tomatoes	3.5	2.3
Spinach	3.3	2.2
Cabbage	2.8	1.9
Cantaloupe	3.6	2.4

Broccoli	3.9	2.6
----------	-----	-----

* Siemens per Centimeter at 25°C

Table 69 The most important salt-tolerant fruit crops

Crop	The soil extract	The irrigation water
Date Palm	6.8	4.5
Olive	3.8	2.6
Figs	3.8	2.6
Pomegranate	3.8	2.6
Grapes	2.5	1.7

* Siemens per Centimeter at 25°C

277-279. The most important drought-tolerant crops.

The five most important crops are winter crops that are sown at the end of autumn, grow vegetatively during the winter months, flowering in early spring, and ripen at the end of spring before the temperature rises. They do not need any supplemental irrigation if the rainfall is regular and exceeds 250 milliliters during the growing season. As for vegetable crops, they cannot be grown without supplementary irrigation due to insufficient rainfall in Al-Jabal Al-Gharbi region or in Al-Jefara Plain.

As for the five fruit crops, these are usually grown during the winter months when temperatures are low and rainfall is available, such as figs, pomegranates, and grapes, or at the end of winter and the beginning of spring such as olives and palms.

Table 70 The most important drought-tolerant crops

Field crops	Fruit Crops
Barley	Olive
Wheat	Date Palm
Oat	Fig
Chickpea	Pomegranate
Lentils	Grapes

Table 71 The most important crop varieties adapted to drought and salinity in the targeted areas

Common name	Scientific name	Varieties	Target area	Source
Barley	<i>Hordeum vulgare</i> L.	1 – Rihane	All target areas	Tunisia
		2 – ACSAD-176	All target areas	Tunisia
Bread Wheat	<i>Triticum aestivum</i> L.	1 – Salambo	All target areas	Tunisia
		2 – Utique	All target areas	Tunisia
Durum Wheat	<i>Triticum durum</i>	1 – Karim	All target areas	Tunisia
		2 – Saragolla	All target areas	Italy
Oat	<i>Avena sativa</i> L.	1 – Local varieties	All target areas	Local market
Sweet Sorghum	<i>Sorghum vulgare</i> L. (Var. <i>saccharatum</i>)	1 – Local varieties	Zuwara and Al-Jefara	Local market

Chickpea	<i>Cicer arietinum</i> L.	1 – Local varieties	Nalut and Al-Jabal Al-Gharbi	Local market
Lentils	<i>Lentilla lens</i> L.	1 – Local varieties	Nalut and Al-Jabal Al-Gharbi	Local market
Tomatoes	<i>Solanum lycopersicum</i>	1 – Barnum (Bakkar Brothers)	Zuwara and Al-Jefara	The Netherlands
Cantaloupe	<i>Cucumis melo</i> var. cantalupensis	1 – Shahd (Trust Seeds)	Zuwara and Al-Jefara	Jordan
Cabbage	<i>Brassica oleracea</i> var. capitata	1 – From Sakata seed	Zuwara and Al-Jefara	Japan
Spinach	<i>Spinacia oleracea</i>	1 – From Sakata seed	Zuwara and Al-Jefara	Japan
Broccoli	<i>Brassica oleracea</i> var. italica	1 – From Sakata seed	Zuwara and Al-Jefara	Japan
Date Palm	<i>Phoenix dactylifera</i> L.	1 – Hellawi	Zuwara and Al-Jefara	Local market
		2 – Bekrari	Zuwara and Al-Jefara	Local market
Olive	<i>Olea europaea</i> L.	1 – Shemlali	All target areas	Tunisia
		2 – Gergashi	All target areas	Local market
Fig	<i>Ficus carica</i> L.	1 – Local varieties	All target areas	Local market
Grapes	<i>Vitis vinifera</i> L.	1 – Local varieties	All target areas	Local market
Pomegranate	<i>Punica granatum</i> L.	1 – Gabsi	All target areas	Tunisia
		2 – Tajuri	All target areas	Local market

278-280. The most important and preferred water harvesting techniques.

Rainwater-harvesting techniques are used in mountainous areas, especially in areas dependent on rainfall, as well as in pasturelands, to conserve water in the soil or mitigate water erosion, and to provide quantities of water that can be used in supplementary irrigation and sometimes provide the residents with drinking water. Thus, rainwater-harvesting techniques is considered as an ideal solution to increase water resources in these areas.

Many traditional methods have been used by the residents, such as digging ground tanks in which rainwater is collected. The capacity of these ground tanks ranges between 20-100 cubic meters.

279-281. The most important systems for rainwater harvesting to increase agricultural and pastoral production are:

- 1 - Contour ridges
- 2 - Semicircular bunds
- 3- Contour bench terraces

Figure 22 Rainwater harvesting options

Contour ridges



Semicircular bunds



Contour bench terraces



Table 72 Estimated prices of the proposed techniques in the target areas

Technique	Cost US Dollars		Unit per person
	Per hectare	Per Unit	
Soil service operations			
Contour ridges	50	-	One hectare
Semicircular bunds	-	10 – 50 per unit	5 big olive trees
Contour bench terraces	200	-	quarter hectare
Contour plowing	30	-	One hectare
Plowing process before the start of the winter agricultural season	20	-	One hectare
Subsoiling operations	200	-	Quarter hectare
Equipment to make contour lines / barriers.	-	From 40,000 to 45,000	
Fertilizers			
Organic fertilizers	-	10 per ton	One ton
Di-ammonium phosphate (DAP) fertilizer	-	100 per quintal	One quintal
Certified Seeds			
1 – Barley, wheat, and oat	-	100 per quintal	Half quintal
2 – Sweet sorghum	-	20 per kg	One kg
3 – Chickpea and Lentils	-	10 per kg	Five kg
4 – Tomatoes	-	100 per 10,000 seeds	5,000 seeds
5 – Cantaloupe	-	50 per 1000 seeds	5,000 seeds
6 – Cabbage, spinach, and broccoli	-	30 per 1000 seedlings	5,000 seeds
7 - Date Palm	-	20	5 per farmer
8 – Olive, fig, grapes, and pomegranate	-	3	20 per farmer
Water related equipment			
1 - Water tank underground	-	1000 for a tank with a capacity of 20,000 liters	One tank per each municipality
2 - Cost of water pumping or buying water (per certain amounts of water)	-	From 10 to 20 per 12,000 Liters	24,000 liters per farmer
3 - Water tank mobile	-	1000 for a water tank mobile with a capacity of 3000 liters	One water tank mobile per each municipality
4 - Desalination devices	-	550 for 1 inch unit	One per farmer
5 - Drip-irrigation	1000	-	Quarter hectare
6 – Portable soil and water analyzer	-	250 per unit	One per each municipality

7 – Rubber water tank		700 per unit	One tank
Animal feed			
1 – Barley	-	30 per quintal	5 quintals
1 – Concentrated feed	-	40 per quintal	5 quintals
2 – Hay bales (barley)	-	3 per a bale of hay	20 bales
3 – Hay bales (Alfalfa)	-	5 per a bale of hay	20 bales

280-282. Arrangements required to introduce and sustain these techniques.

The best way to adopt and introduce these technologies to the targeted areas is through the municipalities that contain these areas. The local administration has proven its efficiency compared to the central administration, especially in all kinds of development programmes. The best available option for preserving these technologies is to place them under the direct supervision of the relevant authorities. It is preferable that this task be undertaken by private entities such as civil society organizations and cooperative societies. The reason for this is that most of the beneficiary stakeholders belong to these organizations and are in constant contact with them. Previous experiences in which government organizations were directly supervising proved their failure in the long run, and there are many examples in this field, such as productive agricultural projects that were established during the seventies and eighties of the last century.

Figure 23 Project target area map with issues identified. See online version with explanation of what you see [here](#)




ANNEX 6: 6- Detailed climate risk analysis

281-283. Main Climate Change Hazards

282-284. **Temperature:** Since the beginning of last century, average temperature has been increasing in Libya. The average mean temperature has increased by an average rate of 0.0082°C/year between the years 1901 and 2017. The increase in average maximum temperature was the highest at about 0.01°C/year between the years 1901 and 2017 while the increase in minimum temperature was at about 0.0068°C/year for the same period as shown in [Figure 24](#)¹⁰⁵.

Figure 24 Average Mean Temperature (Left) and Monthly Mean Temperature (Right) in Libya between 1901 and 2017




283-285. Projections show that temperature will continue to increase for each month under all scenarios until the end of the century with a mean annual temperature increase of 2°C by 2050 compared to the 1986-2005 period under the worst scenario. For the period between 2040 and 2059, the least expected increase will be 0.95°C in February under scenario RCP 2.6 while the highest can reach up to 2.96°C in August under scenario RCP 8.5. Whereas for the period between 2080 and 2099, the least expected increase will also be 0.95°C but

¹⁰⁵ This analysis is based on the CoMon tool that uses CHIRPS/Climate Hazards Group-USGS data.

Formatted: Font: (Default) Arial

in January under scenario RCP 2.6 while the highest can reach up to 5.75°C in August under scenario RCP 8.5 as shown in [Figure 25](#)¹⁰⁶.

Formatted: Font: (Default) Arial




285-287. For the project target districts, the trend has been similar. Temperatures are rising and will continue to rise with comparable rates in the four districts as we approach the end of the century. The rate of the increase depends on the scenario. The more pessimistic the scenario (e.g., SSP5-8.5), the higher the increase. [Figure 26](#) below shows the rates of increase for each district under four different scenarios until 2100 compared to 1995-2014 reference period¹⁰⁷.

Figure 25 Projected Change in Monthly Temperature under RCP 2.6 (Left) and RCP 8.5 (Right) in Libya between 2080 and 2099

¹⁰⁶ World Bank (2021). Climate Change Knowledge Portal. Last Accessed [03/01/2021]: <https://climateknowledgeportal.worldbank.org/country/libya>

¹⁰⁷ World Bank (2022). Climate Change Knowledge Portal. Last Accessed [11/12/2022]: <https://climateknowledgeportal.worldbank.org/country/libya/climate-data-projections>

Figure 26 Projected Mean Temperature until 2100 compared to 1995-2014 for Al Jabal Al Gharbi (top left), Aljafrah (top right), Nalut (bottom left) and Zuwara (bottom right)




286-288. Precipitation: There has been overall slight decline in trend of precipitation by 0.076% which represents an average decline of 0.76 mm per decade in Libya between 1981 and 2018. Monthly rainfall had no change in summer with increase in average precipitation occurring in February, October and December and a decline in January, March, April, and November as shown in [Figure 27](#) [Figure 27](#) below¹⁰⁸.

Formatted: Font: (Default) Arial

¹⁰⁸ This analysis is based on the CoMon tool that uses CHIRPS/Climate Hazards Group-USGS data.

Figure 27 Projected Change in Monthly Precipitation under RCP 2.6 (Left) and RCP 8.5 (Right) in Libya between 2080 and 2099



287-289. While different models have large discrepancies on precipitation data, it is likely that there will be a decline of around 7% in mean annual precipitation. Monthly data shows slight median changes. For the period between 2040 and 2059, the biggest decline is expected to be around 1.04 mm in June under scenario RCP 4.5 while the highest increase will be around 0.53 mm in April under the same scenario. For the period between 2080 and 2099, the biggest decline is expected to be around 1.39 mm also in June under scenario RCP 8.5 while the highest increase will be around 0.46 mm in May under scenario RCP 2.6¹⁰⁹.


288-290. For the project target districts, the projected trend is that precipitation will be declining under all scenarios. However, the correlation between the scenario and the percentage of decline is inconsistent across the century although the SSP5 – 8.5 scenario will cause the biggest decline in the five districts by 2100. [Figure 28](#) below shows the percentage of decline for each district under five different scenarios until 2100 compared to 1995-2014 reference period¹¹⁰.

Formatted: Font: (Default) Arial

¹⁰⁹ World Bank (2021). Climate Change Knowledge Portal. Last Accessed [03/01/2021]: <https://climateknowledgeportal.worldbank.org/country/libya>

¹¹⁰ World Bank (2022). Climate Change Knowledge Portal. Last Accessed [11/12/2022]: <https://climateknowledgeportal.worldbank.org/country/libya/climate-data-projections>

Figure 28 Projected Precipitation Percent Change until 2100 compared to 1995-2014 for Al Jabal Al Gharbi (top left), Aljafrah (top right), Nalut (bottom left) and Zuwara (bottom right) (World Bank, 2022)



289-291. Extreme Events: Flooding is not very common in Libya although flash flooding can be disastrous. In terms of spatial distribution, Libya is considered a flood-prone country with potentially large economic losses¹¹¹. Drought is become more frequent in Libya over the past two decades. [Figure 28](#) shows the change in events of drought in Libya between 1983 and 2019 as indicated by the decrease in Standardized Precipitation Evapotranspiration Index¹¹² (SPEI). Severe drought is likely once the SPEI drops below -2. There is a major trend decline in average 18 months SPEI indicating higher chance of drought events between 1981 and 2018. The frequency of negative SPEI for consecutive years has increased greatly since the year 2000¹¹³.


Formatted: Font: (Default) Arial

¹¹¹ Suwihli, S. (2020). Geospatial Analyses of Seismic Hazards and Risk Perception in Libya. *Theses and Dissertations: University of Arkansas*.

¹¹² The Standardized Precipitation Evapotranspiration Index (SPEI) measures the changes in water balance using both precipitation input as well as evapotranspiration losses. Positive values indicate positive water balance (or wet) conditions and negative values indicate negative water balance (or dry) conditions. Severe drought is likely once the SPEI drops below -2. The 12-month integrated SPEI was used to compute the annual likelihood of a severe drought. Particularly in the sub-tropics there is a clear trend towards increasing likelihood of drought conditions, but the overall trend is positive in most places due to increasing temperatures and little precipitation variability.


¹¹³ This analysis is based on the CoMon tool that uses CHIRPS/Climate Hazards Group-USGS data.

Figure 29 Events of Drought in Libya between 1988 and 2017 by the Decrease in SPEI (Left) and Four Months SPEI between 1983 and 2019 in Libya (Right)



290-292. Projections show that there will be an increase in the incidents of heat waves as we move towards the end of the century. The more pessimistic the scenario gets, the higher the annual probability of heat waves. The likelihood of severe drought follows the same trend as it increases as we move towards the end of the century with only slight differences between scenarios RCP 4.5, RCP 6.0, and RCP 8.5. It is predicted the number of annual drought days will increase from 101 to 224 in the Libyan coast over the next 40 years¹¹⁴. Libya will also be subject to an increase in the frequency of flooding in coastal areas as well as an increase in sandstorms and dust storms¹¹⁵.

Figure 29: Projected Change in Annual Severe Drought Likelihood and Probability of Heat Waves for Libya



294-293. **Sea Level Rise:** Data shows fluctuations in sea level anomaly for Libya with an overall increase between 1993 and 2015. While in 1993 there was a decline of 6.91 mm, 1994-2015 showed a trend of increase

¹¹⁴ USAID (2017a). Climate Change Risk Profile: Libya. *Fact Sheet*.
¹¹⁵ World Bank (2021). Climate Change Knowledge Portal. Last Accessed [03/01/2021]: <https://climateknowledgeportal.worldbank.org/country/libya>

where the lowest was 4.49 mm in 1995 and the peak was in 2010 with an increase of 102.6 mm¹¹⁶. This trend is expected to continue with the global mean sea level rise expected to be in the range of 0.29 m and 1.1 m by the end of the century¹¹⁷. [Figure 30](#)[Figure 30](#)[Figure 31](#) below shows the most vulnerable areas along the Libyan coast under a 1 m sea level rise scenario.

Figure 30 Vulnerable Areas to Sea Level Rise in Libya based on a 1-meter scenario (El Raey, 2010)



292-294. Crop Analysis

This analysis uses the CARD¹¹⁸ methodology to identify potential impact of different climate change scenarios on some of the crops in the target districts. The crops available for the analysis in the tool were groundnuts, peas, and wheat. The Median scenario shows a general decline in the yield for the three crops in all five districts by the end of the ten years period despite some fluctuations during this period as shown in [Figure 31](#)[Figure 31](#)[Figure 31](#).

¹¹⁶ World Bank (2021). Climate Change Knowledge Portal. Last Accessed [03/01/2021]: <https://climateknowledgeportal.worldbank.org/country/libya>

¹¹⁷ IPCC (2019). Special Report on the Ocean and Cryosphere in a Changing Climate. *Chapter 4*.

¹¹⁸ The Climate Adaptation in Rural Development (CARD) assessment tool enables easy access to peer-reviewed modelling results for crop yields under climate change.