ADAPTATION FUND

12 June 2026

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: Sahara and Sahel Observatory (Benin, Burkina Faso and Niger)

Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the Sahara and Sahel Observatory for the project "Integration of climate change adaptation measures in the concerted management of the WAP transboundary complex: ADAPT-WAP", implemented in Benin, Burkina Faso and Niger, as described in document AFB/B.46-47/34, the Adaptation Fund Board decided to approve the request for a nine-month no-cost extension of the project completion date from 20 July 2026 to 20 April 2027.

Decision B.46-47/13