ADAPTATION FUND

8 October 2026

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: Banque Ouest Africaine de Développement (Guinea-Bissau)

Following the recommendation of the secretariat after its review of the request for a no cost extension of the project completion date submitted by the Banque Ouest Africaine de Développement for the project "Scaling-up Climate-Smart Agriculture Practices in the East of Guinea-Bissau", implemented in Guinea-Bissau, as described in document AFB/B.46-47/9, the Adaptation Fund Board decided to approve the request for an eighteen month extension of the project completion date from 22 July 2026 to 22 January 2028.

Decision B.46-47/29