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1. Executive Summary
The AdaptarC project main objective is to increase climate resilience of the most vulnerable
communities in the Central Forest Corridor and the adaptation capacity of its municipalities with
emphasis on securing livelihoods and the continued provision of ecosystem goods and services for
Tegucigalpa and surroundings. The project focuses mainly on promoting local and community
governance, knowledge management and adaptation technology
measures considering climate change scenarios.
The Project with a total budget of USD 4,036,590.00 is financed by the Adaptation Fund, with UNDP
acting as its Implementing Entity and the Ministry of Environment as the project’s Executing Entity.
The project has as responsible parties, the Forest Conservation Institute (ICF), the National
Autonomous University of Honduras and the National Climate Change Observatory for Sustainable
Development and the 14 municipalities of the CFC. Strategic allies for the project are the Ministry of
the Interior, Justice and Decentralization, the Association of Municipalities of Honduras, the National
Autonomous Service of Aqueducts and Sewers and the Ministry of Foreign Relations and International
Cooperation. The project is conducted under the overall guidance of a Project Board / Steering
Committee Project (SCP), MiAmbiente assumes the executive role, UNDP assumes the role of senior
provider. The project beneficiaries are represented by the Agroforestry cooperatives, the Association
of Municipalities of Honduras and the Secretary of Exterior Relations and International Cooperation
(SRECI).
To achieve the above objective, the project will focus on three components that are closely related:
COMPONENT 1: Strengthening of local and community governance for climate resilience
COMPONENT 2: On the ground adaptation measures for forest, land and water resources
management
COMPONENT 3: Strengthening knowledge, information management and monitoring systems on
climate change vulnerability and adaptive capacity.
The implementation of the AdaptarC project has undergone different stages. The first corresponds to
an inception period to lay the foundations for the project's operation and initiate studies and
coordination, which lasted approximately one year (April 2019-March 2020). During this stage, the
project’s hiring processes were carried out, indicators were adjusted, baseline studies were reviewed,
project’s components strategies were proposed and reviewed. This resulted in the adjustment of a
couple of project indicators, especially in components 1 and 2. During this period, the "Letters of
Agreement" were also established with the project’s Responsible Parties and the technical team for
the project was organized. Subsequently, a series of situations arose that slowed the initial progress
of the project that included changes of Authorities within MiAmbiente, three different ministers have
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been in charge of the project during the period (September 2019-July 20211). Situations like these
interrupted the normal execution of the Project, causing delays within its management. Likewise, the
administrative processes for the acquisition of goods and services for project execution were also
interrupted. In 2020, the government entered a long process as it was evaluating to change the
Executing Entity for the project, and change from the Ministry of Natural Resources and Environment
to the Presidential Office of Green Economy (OPEV), this caused uncertainty and delays in project
activities. In December 2020 it was resolved to keep the project under MiAmbiente+. In addition, the
position of project coordinator and some members of technical staff were cleared in January 2021 by
the Executing Entity, and open for a new procurement process. The project operated with an interim
coordinator from January to July 2021, with limited technical capacity and staff.
In this context, the Pandemic caused by COVID-19 appeared, further delaying the actions of the
project. Furthermore, during this time hurricanes IOTA and ETA came along, which also slowed down
the project’s initial progress.
During this project execution period (April 2019- July 2021), a series of actions were carried out by the
Project and the Responsible Parties as addressed below. Also, there is evidence of a clear
commitment of the current Authorities and the Responsible Parties to expedite the execution of the
Project.
It is expected that with the new coordination installed, the technical team, and the support of the
current Authorities, progress will be made with greater fluidity in the planned activities, which has
been evidenced in the streamlining of procedures and actions in the field.

Table 1. Project Information
Project Name: Ecosystem-Based Adaptation at Communities of the Central Forest Corridor in Tegucigalpa
Country:
Honduras

Region:
Latin America

Implementing Partner:
Ministry of Natural Resources and Environment
(MiAmbiente+)

Action Area/Strategic Program of the FA
Central Forest Corridor: 14 Municipalities.
Dept. Francisco Morazán (13 municipalities);
Dept. Comayagua (1 Municipality).

Atlas Project ID (formerly award ID):

Management Arrangements:
National Implementation Modality (NIM)

Executing Agency/Executing Partner and Other Project
Partners
Ministry of Natural Resources and Environment (Mi
Ambiente +), Forest Conservation Institute (ICF), National
Autonomous University of Honduras (UNAH), 14
Municipalities (San Antonio de Oriente, Talanga, Cedros,
Central District, Cantarranas, Villa de San Antonio, Villa de
San Francisco, Santa Lucía, Valle de Ángeles, Tatumbla,
Santa Ana, Ojojona and San Buenaventura).

Product ID in Atlas (formerly Project ID):

1

The deputy minister was delegated as minister in charge, between March to June 2021, prior to the
appointment of the current minister who took office in June 2021).
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00094142
UNDP PIMS Number

00098361
AF ID Number:
HND/WED/Multi/2016/1

5839
Financing Plan

GEF Trust Fund (Adaptation Fund)
USD 4,036,590

(1) Total budget administered by UNDP:
USD 4,036,590

(2) Total Co-financing of the project:
N/A

Grand total of project financing:
USD 4,036,590

Anticipated Start Date
March 2019

Estimated end date:
March 2024

Table 2. Summary of MTR Ratings and Achievements
Parameter

MTR Rating

MI

Project
Strategy

Global
Objective
Development
objective

Outcome 1

MI

MS

(3)
MS

Progress in
achieving
results

Outcome 2

Outcome 3
2

(4)
MS

(3)
MI

Achievement Description
During implementation, the projection of a project’s development and its
various stages must be discussed with local actors, so that they too become
part of these, and their onset is clear and if necessary can be adjusted
considering their points of view. The project team does not have a technical
professional or direct specialist, on gender and intercultural issues (the gender
specialist is shared with other projects run by MiAmbiente). The project
requires strategies of gender and interculturality that are explicit and
monitored not only implicit. These must have defined actions and resources.
Improvements in the global environment are expected, although it is still very
uncertain if it will be possible to estimate them.
Improvements are expected in production processes, forest landscape
restoration, improvement of people's living conditions. Monitoring the
project’s "Theory of Change".
The consolidation of the Management Platform for the CFC is still incipient.
Regulations related to natural resources are not yet being applied. The
financing scheme for CC adaptation measures is still in terms of reference.
However, a series of actions aimed at speeding up these mechanisms was
noted.
The goal for this indicator was modified from 8,000 ha protected, to 1,500 ha
restored; due to the fact that the approved indicator measures “# of affected
pine forests and restored mixed forests… .” The technical activities of
restoration, with respect to those of protection, differ in costs. Restoration is a
process that goes beyond planting trees as it refers to the s recovery of the
landscape, therefore it implies higher investment costs.
To date, restoration actions have been carried out in in a total of 1,3202 ha of
prioritized areas affected by pests and forest fires thus surpassing the
established goals. Of these, 64.70 ha have been restored via plantations and
1,221.90 ha by evaluation and management of natural regeneration.
A study of the Vulnerability Index to Climate Change was carried out.
There is not yet substantial progress reported in the activities that correspond
to this result. Although the UNAH shows progress in the vulnerability index in
terms of its measurement, as of 2019, it was done as an evaluation before the
intervention of the project. However, it will be measured at the end (it is

Information provided by the ICF, updated as of August.
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Project
execution
and adaptive
management

(3)
MI

Sustainability

(3)
AP

estimated 2023), because the evaluation of the IVCC requires many variables
that are measured in a base year, (for the 2019 and 2022 project). The orders
of magnitude of these variables, so that they can have significant changes,
require not only activities, interventions, applied measures, etc., but also to
both the physical and social environments that respond to these changes and
can therefore be seen as measurable.
The rest of activities have not yet reached the mid-term goals.
There is a weak M&E system for the project. It is necessary that the specialist in
charge of monitoring and follow-up, support the coordinator, and help ensure
that the instruments and the delivery of the products comply with the quality
standards of all Parties. The technical and financial execution is too low, the
adaptive management is limited. Reorienting planning as it is taking place,
adjusting according to what is happening and reorienting strategies, so that
they respond to the development needs and priorities of interest to the project,
is a highly effective mechanism that has not been effectively applied in the
AdaptarC project.
In general terms, it is somewhat probable that the results that the project
can generate will be sustainable in the medium and long term, without
additional resources, technical assistance and initiative to consolidate what
has been achieved. The sustainability of the results is not assured. The
necessary bases for this are in the very early process, both due to technical
and financial capacities, as well as those of management.

Concise Summary of Conclusions
In the framework of the Mid-Term Review, the conclusions obtained in the process are presented
below. They have been nourished by the opinions of the different actors:
1. The AdaptarC Project is relevant in terms of its focused working areas (expressed in the
outputs) in the PRODOC, given the national/regional context, which prevailed at the start of
the project (2018-2019). Although it was designed in another context, it is still relevant,
especially because of the issue of vulnerability. The execution modality used is based on
coordinated inter-institutional work and participatory activities, to promote the
sustainability of what has been achieved. The strengthening of capacities (institutional and
of the communities) and the generation of information is another contributing element.
2. The Project has generated guiding instruments to implement the actions that have been
carried out. For the municipalities (14 in total) Municipal Forest Protection Management
Plans were generated, as well as plans for restoration of areas degraded by forest fires and
pests. All these activities are within the framework of the Agreement with the ICF. However,
there are activities that require a greater degree of consolidation for their effectiveness.
3. The evaluation recognizes the actions to strengthen technical capacities, based on the
execution of two diploma-based courses and other research and information generation
activities carried out within the framework of the "agreement" with the UNAH. Officials of
the institutions and the technicians of the municipalities have acquired and strengthened
their knowledge on issues related to adaptation to climate change and potential adaptation
measures, Integral Management of Natural Resources (IMNR), and Disaster Risk Reduction
(DRR), which should be replicated in the assistance processes carried out in the communities.
This knowledge is also highly valued by interviewees from institutions, municipalities, and
civil society organizations (with a high participation of young people).
-10-
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4. Whereas, the execution of the Project has been seriously affected, among other aspects, by
the change of senior authorities within MiAmbiente and the discontinuation of contracts of
project coordinator and some technical staff in the Management Unit, hence compromising
the performance of the Project, which to date has almost fourteen months of delay and a
budget execution in nearly three years of 31%, (March 2019 to July 2021).
5. From the interviews carried out and the analysis and interpretation of information, it is
concluded that: the delay in the effective management of the processes for the acquisition
of goods and services, the learning curve of the personnel involved, the lack of knowledge of
some administrative procedures has caused delays in the execution of the actions of the
different Annual Workplans (AWPs). As well as the activities contemplated in the framework
of the “agreements with the responsible parties”. Parallel to this situation, weak leadership
and communication was evidenced between the technical-administrative Management Unit
and the Ministerial Office. This perception is shared by different actors.
6. Procedures and institutional arrangements: The Ministry of Environment has a substantial
track record as an Associate in the execution (Implementing Partner) of GEF projects.
However, in the case of the AdaptarC project, the lack of effective communication and
knowledge of the institutional and especially administrative procedures within the
Ministerial Office (new authorities) and Management Unit (partially, due to new personnel)
caused considerable delays in its execution. This was mainly due to the various institutional
changes. This situation was confounded by the appearance of the COVID-19 Pandemic which
limited the mobilization and execution of activities particularly in the field. If one compares
the initial execution in 2019, it shows a good pace and financial execution of: USD 521,273.29
representing a 13% of total project funds. While in 2020 the financial execution was of USD
355,071.23, representing 9% of project funds. In 2021 until July of this year, the budget
execution is USD 381,335.82, about 10% of the total project funds. As of July 2021, a recovery
of operations is observed despite the sanitary limitations are still in effect as indicated by
government authorities.
7. The solid implementation of a project with high contextual demands, such as AdaptarC,
requires having a professional team, not only with technical skills, but also very good
management skills, articulation with political and territorial actors, as well as of
conceptualization and systematization. This team must be structured from the beginning,
with clear thematic and strategic responsibilities to be able to consistently implement the
intervention. The foregoing does not imply that the current team does not have those skills;
however, it is desirable to incorporate all the specialists indicated in the PRODOC (gender,
communication, monitoring, and evaluation), to ensure a better delivery and quality of the
expected products.
8. The Monitoring System presents challenges in terms of improving current planning and
monitoring instruments, such as: annual reports, standard progress reports, periodic
evaluation of the Theory of Change, among others. Reporting based on activities does not
allow to visualize all the positive effects generated by the Project. It is not the ideal
mechanism to perform based on results or effects. It is convenient to strengthen the followup and monitoring system, to ensure that it complies with the requirements and standards
of MiAmbiente, the UNDP Country Office and the Adaptation Fund.

-11-

Ecosystem-Based Adaptation at Communities of the Central Forest Corridor in Tegucigalpa

9. In regard to the legal figure to be formalized for the structure of the CFC, this activity is still
very incipient. Considering the time remaining for the project, establishing the figure will not
be enough if it does not become operational.
10. To develop and implement adaptation practices to climate change that reduce the
vulnerability of communities, component 2 of the Project, provides support to communities
through financial and technical support. In terms of the granting of "micro capitals" a strategy
was not found to guide its implementation beyond developing business plans (the project
has in its budget, 650,000 dollars in low value grants, according to the multiannual work plan,
august 2019).
11. Regarding a Communication Strategy, the Project does not have this tool which is required
to inform, sensitize and promote citizen participation through the use of alternative social
communication, with local and national media. According to interviews, the communication
actions would be delivered to the MiAmbiente Communication Unit, for greater coordination
and integration, also with other NIM projects. However, the project needs to have a clear
communication strategy that ensures knowledge dissemination and transfer.
12. There was no evidence or information obtained on the development of an exit strategy at
the end of the project intervention, with commitments acquired and resources assigned by
all parties. This lack would put much of what is achieved at risk since it is not enough to only
have had a joint work experience.
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Summary Table of Recommendations
Below, some recommendations resulting from the ETM process are made available to MiAmbiente
and UNDP, which can be considered for the implementation strategy of the AdaptarC project.

Table 3. Summary Table of Recommendations

1

2

3

4

5

6

7

8

9

The first recommendation is: streamline, expedite the management mechanisms to improve the performance of the Project.
For such purposes, the rhythm of execution of agreements and other actions need to be analyzed. It will be useful to keep a
coordinated dynamic between MiAmbiente and UNDP to give a closer follow-up to the operational execution issues, also
anticipating that a national electoral process is approaching and that it is a complex issue. A transition and connection
process should be established.
The continuation of ICF is suggested, beyond the current “established amended agreement”, especially to consolidate the
activity of "decentralization of ICF services, (Non-Commercial Wood Licenses)". This is possibly a result with great difficulty
due to its timeframe which coincides with the general elections (November 2021) and the change of government. This added
to the expected completion of the ICF’s participation in the project (planned by June 2022). This is a challenge that is pending
to be met. Likewise, the continuity to consolidate the CFC platform is required.
It is recommended to assess the capacities of the UNAH or a responsible party, to support the execution of product 3.4,
referring to the elaboration of a "Communication Strategy". These considerations are made under the criteria of quality,
sustainability and impartiality, both for information management and accessibility. Also, to be considered: the establishment
of strategic alliances with entities such as : Environmental Prosecutor's Offices and other entities with competence on
territorial planning. Also, there is a need to conduct activities of dissemination and awareness actions for the prevention of
bad practices.

Assign the resources (i.e., specialist) and time necessary to design and implement a more detailed monitoring
plan, based on quality indicators, which provides timely and useful information, complementing if necessary,
the available instruments.
Regarding the legal structure of the CFC, it is suggested to consider the functioning of a governance figure, such as the “Basin
Councils”, as coordination instances at the basin level, based on the General Water Law, approved in Honduras, in 2009.
This would allow the opportunity to have economic support from the Government.

For the implementation of the “micro capitals”, prepare a “strategy” containing the guidelines and their
operating mechanisms, the procedures for proper administration and the management instruments. In this
direction, it is important that the formats of the proposals (technical, financial and the guidelines for financial
and administrative management), the evaluation matrixes of the proposals and the formats, to be used during
the implementation and closing phase are incorporated.
It can be said that the creation of working groups, meetings and other activities has been fulfilled, but these do
not represent the necessary political impact at the CFC level due to the specific lack of a strategy that defines
the roadmap to get closer to the goal, along with the integration of a gender plan. The results associated with
this activity would have the possibility of being achieved within the project execution period, if and only if,
efforts are focused on defining a specific work plan for these issues, in which the interested parties participate.
Promote providing feedback to the national and regional counterparts of the substantive progress generated by the project
under mechanisms that are not exclusively activity reports to the donor. Given the capacities of UNDP, dialogues or similar
instances could be promoted at the national level, which would also serve to identify areas and specific sectors of real
application of the mechanisms, and strategies developed by AdaptarC. From a knowledge management point of view, it
would be desirable to go beyond this in order to ensure better complementarity and synergies, for example with other
projects, even at the regional level.
It is recommended to have a desirable exit or transfer strategy for the actions of the project prepared in advance.

10

Allocate technical resources, experience, knowledge and technique to strengthen the administrative and financial capacity
of the implementing unit. This facilitates efficient management, not only for the preparation of reports on time and content,
but also to streamline purchasing processes, avoiding delays that put the achievement of results at risk.

11

It is recommended to give priority to resolving the situation with the responsible party ONCCSD, and to analyze some

alternatives that could contribute to its strengthening from the AdaptarC project.
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12

The formation of a Technical Committee is also suggested, which provides advice and technical inputs related to the
execution of the Project (for further reference on page 65 of the PRODOC, the terms of reference of this Advisory Committee
are established).

13

Given the circumstances of the pandemic, it is important that the provision of basic computer equipment be valued,
especially to partner organizations to maintain communication and strengthen capacities in this regard. As well as supplies
to continue with the strict and complete biosecurity protocol necessary, which allows continuity to the execution of the
Project.
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Introduction
Purpose of the MTR and Objectives
The Honduras Country Office of the United Nations Development Program (UNDP) is responsible for
managing the mid-term review (MTR), the UNDP-FA handled the regular or medium-sized project
named “Adaptation Based on Ecosystems in the Central forest Corridor of Tegucigalpa”, (PIM 5839),
implemented by the UNDP in Tegucigalpa, Honduras, under the national implementation modality.
The project began in March 2019, has a duration of 5 years, with a total investment of $ 4,036,590.00
USD, provided by the Adaptation Fund (AF). It is currently in its third year of execution.
The objective of this evaluation, according to the TOR, is to evaluate the progress towards the
achievement of the objectives and results of the project established in the PRODOC, analyzing the first
signs of success or failure, to identify any changes that may be necessary, in order to get back on track
with the project and achieve the proposed results.
The evaluated period covers from 2019 to July 2021. The time in which the evaluation mission was
carried out spans from July 30 to October 22, 2021. The evaluation covered the following criteria
established in the TOR:
▪
▪
▪
▪
▪
▪

Project design and strategy
Progress in achieving outcomes
Project execution and adaptive management
Logical Framework Analysis
Project Risks
Sustainability of results

The criteria were rated according to the scale indicated in the Guidance for Conducting Midterm
Reviews of UNDP. With financing by GEF (Guidance for Conducting Midterm Reviews of UNDPSupported, GEF-Financed Projects) Likewise, conclusions and recommendations were formulated
regarding the execution of the project. The contents for the different points that were evaluated are
described in the TOR.
In summary, an analysis table is presented where the following aspects are mentioned:
i. To analyze the relevance of the project and if the participation conditions of the key actors
have been met during project preparation, as well as interpreting the results framework to
verify that they are correctly prepared and in line with the SMART criteria.
ii. To measure the progress of the project with respect to the indicators of progress and its
contribution to policies and programs of the UNDP, FA, and the government.
iii. Regarding the execution of the project: to evidence the management arrangements used,
the quality of the implementation by the executing agency, the adaptive management, M&E,
and adjustments made, stakeholder participation, as well as administrative-financial aspects
of the project.
-15-
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iv. To analyze the risks for sustainability (financial, technical, socio-economic, institutional,
and political) of the actions carried out during this period.
v. Cover the criteria of Relevance, Effectiveness, Efficiency, Sustainability, and Impact.

Table 4. Analysis Content Performed
Phase

Criterion

Relevance
Project
indicators
Implementation
Arrangements
Assumptions
and Risks

Design

Institutional
capacities

Gender Focus

Integration
Using M&E
Tools

Financing

UNDP support

Quality

Execution

Item to review
To verify whether the project is included within the priorities and programs of the AF, UNDP,
national and local government agencies, as well as the priorities of the stakeholders who
will benefit from the project.
To verify the outputs and expected outcomes of the project are in accordance with the
magnitude of the problem, the level of financing, execution time, institutional capacities
and the economic, social and political reality of the country and location of the project.
To verify if the indicators established in the PRODOC meet the SMART criteria (specific,
measurable, achievable, realistic, with established time).
Review of agreements and consultations with relevant stakeholders before the project was
approved by the GEF. To verify also if the responsibilities of each stakeholder are specified
a priori in the project document.
Analysis of the main sources of information and their accuracy, to verify that the main
assumptions and risks of the project had real basis.
To verify whether the project design analysis adequately weights the implementation
capabilities of each relevant stakeholder. The project's contribution to capacity building of
the stakeholders involved (government, electricity sector companies, communities
involved, etc.) will also be verified.
Verify if the project contemplates this approach in the participation of women, equal
opportunities and if the benefits of the project are equal for men and women. If this
approach does not exist, make recommendations to integrate this issue in this type of
project.
Verify if the project took advantage of the experience of similar projects previously
executed.
To verify whether the project's logical framework was used as a management tool, whether
there was a systematic M&E mechanism to make the necessary adjustments to the project,
and whether there were adequate and controllable annual operating plans.
To verify if the amounts of the project and co-financing are adequate to the present reality
and if the financing commitments are being fulfilled. In addition, to verify the preparation
of annual budgets and procurement rules that meet UNDP standards and whether there
was monitoring of expenditures, audits and whether additional funding could be leveraged.
To verify if the M&E system had the necessary resources to fulfill its functions. To analyze
the efficiency and effectiveness of the expenditures made. Indicate weaknesses and
strengths and recommendations to improve the weaknesses found.
To verify if there is a focus on outcomes, type of support provided and its opportunity
(technical and management, facilitation), quality of risk management and annual reports
and adaptation.

Project
executing
agency

To check if there are contingency plans, M&E, adequate risk management, quality of annual
reports, national ownership

Interaction with
actors

To verify if what was planned has a relationship with what has been achieved during the
implementation of the project.
To analyze the operation of the Project Board, types of decisions taken and activities of the
actors.
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Adaptive
management

Achievement,
results
National
Appropriation
Repetition

Impacts

Transversality

Integration

Sustainability
Repetition
Impacts

To analyze if the project management fits the real context of implementation. Possible
causes may be inadequate indicators, such as change in the economic, political and social
context, too ambitious objectives, new actors, etc.
To verify if there is a review of the project and if the proposed changes are being applied
and if they are affecting the outcomes of the project.
To verify whether the project's objectives (global and developmental) were achieved or are
on track to be achieved.
To compare whether the activities and products are being carried out according to plan.
To verify if the impacts will be achieved once the project is finished and in the long term.
To verify if the outcomes of the project, or its activities or objectives, are found in plans,
programs, policies, regulations of government entities and key stakeholders.
Probability of replicating the experience in other sectors or localities (dissemination of
lessons learned).
To verify if progress is being made on development objectives and if it is on the way to
reduce.
To analyze the causality - effect on the impacts of the project and their likely permanence.
Extent of stakeholder involvement in the execution of the project.
To verify if the results are in line with the priorities of the UNDP, FA, national government,
authorities, and local stakeholders.
The CFC platform was strengthened, as a result of the project, to implement ecosystembased adaptation processes through territorial planning.
To verify how the project was coordinated with other projects similar and/or
complementary to it, whether they are UNDP projects and that may be under
implementation in the project's areas of intervention.
Also, it will be verified whether there is a gender and minority group approach (e.g., equal
access to opportunities, benefits, and information). Likewise, it will be verified whether
there is a human rights approach (e.g., promotion of organizations, transparency, effective
participation in decision making and freedom of opinion).
To verify if the regulatory, financing, and political conditions exist so that the project
outcomes can be maintained in the future.
To verify if there are social, political, environmental, governance and financial risks that may
threaten the sustainability of project outcomes.
Probability of replicating the experience in other sectors or localities (dissemination of
lessons learned).
To verify if progress is being made on development objectives and if it is on the way to
reducing impact.

Scope and Methodology
The evaluation was carried out according to the guidelines, norms and procedures established in the
“Guide for the Conduct of the Mid-Term Exam in Projects Supported by the UNDP and Financed by
the GEF”, including the guidelines for the midterm evaluations of projects/programs of the Adaptation
Fund.
Given the unprecedented situation caused by COVID-19, it was established in the TOR that these
would be done virtually and remotely. The use and accessibility of the internet, computer, or other
mobile device of the people to be interviewed was foreseen. Efforts were made to ensure equitable
and inclusive participation. Likewise, the best combination of instruments and techniques was used,
which generated the most reliable and valid answers to the evaluation questions, within the limits of
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resources and data availability. Extensive documentary reviews, data analysis, evaluation
questionnaires, and product audits were carried out, covering the different established criteria, in
addition to identifying the contribution of the intervention in the pertinent areas.
Stakeholder participation was critical to the success of the MTR. Said involvement included interviews
with actors with responsibilities or ties to the project such as: implementing agencies, officials at
different levels, the technical team, the Project Board, interested parties, academic representatives,
local governments, community organizations, etc. (UNDP, My Environment, FUNDAUNAH, Institute
of Forest Conservation, Municipalities, Project Coordinating Office, NOCCSD, others).
To achieve the objective of this evaluation (in addition to the evaluation questions) other support
instruments were developed. Among them were the matrix and the questionnaire (which
complement or expand the evaluation) instruments for product auditing, (guide, list of collation
according to the products and expected results, indicators), Portfolio of Evidence (guide for requesting
documents generated by the project, financial reports, system of evidence of project performance,
and more).

Methods and Procedures of Information Collection
The compilation of the information was carried out according to the practice usually applied to this
type of evaluations:
✔ The one delivered by the project team (reports, studies carried out, interviews).
✔ Contextual (government policies and plans, country climate commitments, municipal plans,
economic and social studies and the different sectors).
✔ Integration with other activities and policies (similar or complementary projects under
implementation, UNDP and government policies, municipal plans, budgets of organizations,
municipalities and ministries).
✔ Interviews with key informants: 39 virtual interviews were conducted with the project team,
UNDP, authorities, government officials, institutions linked to the execution of the project,
NGO partners, universities, key actors from municipalities, and local organizations. The
selection of key informants was carried out under a selective approach due to the difficulties
caused by COVID-19, randomly identifying informants from the set of all the actors who
participated in or are linked to the project directly or indirectly. Two criteria have been applied
fundamentally: the accessibility to the informant and the quality of the participation of the
same in the development of the Project.
✔ For this evaluation, based on non-experimental research techniques, the deductive analysis
method has been combined based on predefined objects and phenomena, which has allowed
us to reach some logical conclusions, along with the inductive method based on initial
arguments or hypotheses. All quantitative and qualitative information collected has been
processed and systematized based on the evaluation questions. For the interpretation of the
findings and their subsequent validation, triangulation techniques have been used. This
means that it has been sought to obtain the same information from different sources and
through different collection techniques.
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Limitations of the Methodology
The assessment mission occurred at a time of crisis caused by the COVID-19 pandemic which meant
great uncertainty about whether they could conduct all the proposed interviews virtually on the
planned agenda. Aspects of internet access due to constant interruptions, especially in the field,
implied the reprogramming of many variables, which meant it took more time than expected to carry
out the interview stage on the ETM timeline.
On the other hand, as in all evaluation cases, it had different methodological risks for the reliability of
the information collected. These risks consisted of: (i) possible self-censorship because the informants
could inhibit themselves from responding freely for thinking that there was some institutional risk or
because of fear of jeopardizing the future of the Project. This bias was addressed by emphasizing the
questions about specific facts and reiterating the reflective and purposeful nature of the ETM. All the
interviews were done by the evaluator autonomously. (ii) Another possible bias was the potential
interests of the sources consulted or positions established in relation to the intervention, which could
distort the information elements. For this, it was searched in all the actors (by levels), to carry out
cross-checks.
In another area, it is also important to keep in mind that, when it comes to interviewing people from
indigenous territories, they must have prior consent from their authorities, especially by Free, and
Prior Informed Consent (FPIC).
Regarding information, it is important that in the corresponding instances it is organized and
structured, to facilitate timely and agile access.
It should be noted that the logistical support in some communities had the participation of the
interim coordinator of the Project, but the interviews were carried out without interference. In
general, it is considered that the people interviewed are representative of the target universe and
that there were no limitations that compromised the development of the evaluation.

Structure of the MTE Report
The document is structured in 6 sections. The cover shows general information about the project
(monetary amounts, identification codes, implementing and executing agencies, deadlines, etc.),
followed by a glossary of terms and an executive summary where a synthesis of the project is made.
This section includes the main findings, recommendations, and conclusions, in addition to the overall
rating of the project.
Section No. 2: it is introductory and goes through the purpose and objectives of the evaluation in
more detail, identifying its main phases and the main outputs generated. The evaluative criteria that
have guided judgments and evaluations about the project are also addressed.
Section No. 3: Focuses on the analysis of the country's development context in relation to the
problem to be addressed and how to tackle it, detailing the expected timeframe for project
implementation, its immediate objectives, expected outcomes and key indicators; as well as the
coordination and partnership arrangements with key stakeholders involved.
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In Section No. 4: the findings of the evaluation appear, which cover the design, execution (financial
and activities) and the results obtained, and their sustainability are found.
In Section No.5: Conclusions, recommendations and lessons learned are shown.
Also, part of this report is a list of annexes in Section 6, which include the Terms of Reference for the
Evaluation, the evaluation matrix, the list of people interviewed, and information gathering
instruments, among others.

3. Project Description and Context
Development Context
The Republic of Honduras has a territorial extension of 112,492 km2. It is the second country in the
Central American region with the largest geographical area. In 2013, the population was estimated
at 8,721,014 inhabitants (52% of women); more than half of this population (53.3%) lives in rural
areas. Throughout the national territory, there are 7 indigenous peoples and 2 Afro-Honduran
peoples, which together represent approximately 7% of the national population. The country has
experienced relative economic growth in recent years, but continues to present significant
development challenges, with high levels of poverty, unemployment, and social and economic
inequality for Latin American standards. It is estimated that more than 60% of households are in a
situation of poverty, where rural areas are the most affected.

Illustration SEQ \* ARABIC 1. AdaptarC Project Intervention
Area
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Historically, Honduras has been experiencing the effects of climate variability, particularly that of the
El Niño and La Niña phenomenon, which have produced a significant impact, both in the distribution
of rainfall and in the national economy in the last year. In addition to the COVID-19 pandemic, the
country was affected by storms ETA and IOTA.
The ECLAC evaluation estimates that the effects of both storms translate into an impact of 45,676
million lempiras and a reduction of -0.8% in GDP growth for 2020, which are added to the effects
caused by the COVID-19 pandemic. Half of these effects are direct damages, while 45% are losses, and
the remaining 5% are additional costs that arose because of the two storms.
On the other hand, the alarm caused by the increasing number of positive cases of COVID-19, adds to
the inception of an economic, social, and political crisis, which was already in the making at the end
of 2019. The tensions derived from the climate of political uncertainty, corruption and drug trafficking
scandals, problems related to water scarcity, soil degradation, pollution, and climate change. They
have deepened the problems of poverty in the country, threatening its governance in the medium
term. There is no doubt that the arrival of COVID-19 has added greater complexity and uncertainty to
the reality of an unstable country.
The country has an area of 5.4 million ha of natural forests, being a country with a forestry vocation.
The pine and mixed pine forest cover is approximately 2.2 million hectares, which represents 41% of
the forest nationwide. Pine forests are ecosystems of great environmental, economic, and social
importance that can be managed as productive forests and are vital for the supply of water and the
protection of biodiversity.
The project intervention area is the Central forest Corridor (CFC), which covers the capital of
Honduras, Tegucigalpa, located in the department of Francisco Morazán. The CFC provides different
ecosystem services and livelihoods to the population, supplying water to almost two thirds of the total
water in the capital. The approximate population in the 14 municipalities of the CFC, is estimated at:
1,427,699 inhabitants (more than 16% of the country's total population). In three municipalities of
the CFC (Ojojona, Santa Ana and Lepaterique) there are settlers who belong to the Lenca indigenous
people.
The Central Forest Corridor (CFC) is an important initiative that seeks to safeguard the waterproducing areas, which supply 14 municipalities in the central area of Honduras. It also guarantees
the connectivity of the 186,525 ha which legally make up the area and restore degraded areas under
a rational management of natural resources. It is made up of five declared protected areas, subbasins, and micro-basins, 66 zones with plans for the use of forest management, agricultural crops,
urbanized and industrialized areas. For this reason, it is important to work, under an ecosystem-based
adaptation approach, through the integrated management of water resources.
The CFC platform was created in 2014 and was promoted as a measure of adaptation to climate
change for the protection of water-producing areas and restoration of degraded areas. This is under
rational conditions for the management of natural resources to increase the quantity and quality of
water for different users, particularly in the Honduran capital. This platform is currently recognized at
the level of municipalities and institutions of the environmental sector but requires regulation
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through a legal instrument which recognizes its sustainability, as well as an action plan, for its effective
operation. According to the limits already established, the CFC is composed of:
✔14 municipalities
✔21,78 protected areas that represent 21.78% of the CFC. All these areas have a management
plan, except for the Carías-Bermúdez Multiple Use Area.
✔41,99 sub-basins that represent 41.99% of the CFC. Three sub-basins have a management
plan (Guacerique, Río del Hombre and Concepción or Río Grande). Río del Hombre and
Guacerique are the largest and with the highest water capacity, accounting for 77% of the
water supply for Tegucigalpa.
✔25 micro-basins for water supply, 25 of them have an action plan.
✔66 areas of forest use, which have their management plan approved by the authority (ICF,
National Institute for the Conservation of Forests).
✔Agricultural crop areas
✔Urbanized and industrialized areas
According to the forest map (2014) of the Institute of Forest Conservation (ICF), the CFC has an area
of approximately 186,525 ha. Of those, 102,786 have forest cover, which represents 55% of the CFC
area. Approximately 56% (57.547 ha) of the forest cover is pine, the rest are mixed forests, dry forest,
and broadleaf forest. This forest area is constantly under natural and anthropogenic pressures, which
inhibit its natural development and put at risk the capacity of the forest to provide ecosystem benefits
for the population that lives in the CFC. The impact of climate change exacerbates this situation.3
In institutional aspects, the Honduran environmental management system is governed by the General
Environmental Law (Decree 104-903). This law declares that the protection, conservation, restoration
and sustainable management of the environment and natural resources are in the public interest and
includes the legal provision for the roles of MiAmbiente. In this direction, the regulations governing
the project under evaluation are mainly linked to the Ministry of the Environment; however, the
municipalities also have powers through their Environment Units (MEU). With respect to the
Convention on Biological Diversity (CBD), MiAmbiente is the focal point, through its General
Directorate of Biodiversity (DiBio).
Honduras has a climate agenda that is immersed in the Environmental Agenda of Honduras and is the
strategic framework of the State of Honduras. Also, with a National Adaptation Plan (NAP), which is a
strategic instrument which visualizes adaptation to climate change, as a development process, which
places people at the center of the intervention and is part of the System of National Planning. Its
implementation was foreseen with a prospect until 2030, consolidating a first period of compliance

3

ICF (2016) Pest Control Report 2016. Area reported as of January 15, 2016.
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with the National Climate Change Strategy in (2010), in accordance with the Agenda and the
Sustainable Development Goals (SDG) of 2030, in particular SDG 13 “Action for the Climate”. The NAP
is also linked to other instruments of National Strategic Planning, the Environmental Agenda, the
different Sector Strategies for Adaptation to Climate Change, the Country Vision and the National Plan
(VPPN), the 20/20 Plan, the Programa Todos Por Una Vida Mejor, "Vida Mejor" program, the National
Action Plan, the Law to Combat Desertification and Drought (PAN-LCD) and the Water, Forests and
Soils Master Plan (WFS in English, ABS in Spanish).
ICF is another important entity regarding the protection of biodiversity and that depends on
MiAmbiente. However, it is a decentralized entity dependent on the Presidency of the Republic, with
exclusivity in the competence determined by this law, which it will exercise with technical,
administrative, and financial independence.
The main objective of the Project is "to increase the climate resilience of the most vulnerable
communities located in the Central Forested Corridor (CFC)", increasing the adaptation capacity of
their municipalities with emphasis on ensuring livelihoods and the continuity of the provision of
goods and ecosystem services for the city of Tegucigalpa and its surroundings. To achieve this
objective, the Project will focus on three components that are closely related.
The direct beneficiaries of the actions that are implemented are: residents, community organizations
located within the fourteen municipalities which cover the CFC area selected based on the criteria of:
quality of life index, frequency of extreme hydro meteorological events, presence of water recharge
areas, among others.

Problems the Project tried to Address:
As established in the PRODOC, the Project would address the situation presented in the CFC, which is
subject to threats generated by the impacts of climate change, such as: increased temperatures,
changes in precipitation patterns, and modification of the patterns of frequency and intensity of
extreme events, which have led to droughts, water stress, floods (especially in the Central District,
loss of biodiversity, fires and the aggravation of the current bark beetle (Dendroctonusfrontalis)
plague. The pine forests of Honduras are regularly affected by the bark beetle, which represents the
most destructive insect pest in recent years, since the 1960s. According to investigations carried out,
in March 2016, 381,400 ha were affected in phase 11112. In April 2016, there were a total of 800,000
ha, affected nationwide between phases 1, 11, and 11113. Faced with this alarming situation, the
government of Honduras declared a national emergency during 2015 and 2016 aimed at: a) pest
control, b) extraction of accumulated forest biomass against fires, c) forest protection against forest
fires and ecological restoration of degraded areas.4
A study by Rivera et al, from Honduras shows that, “considering the relationships between the bark
beetle and environmental conditions in a linear model, it was found that increases in the average
temperature, climatic anomalies of hot months and annual effects by forest fires influence on the
occurrence and spread of pests of D. frontalis. This study makes a direct correlation between areas
4

Phase III is when the damage is visible, in phases II and I, the weevil has attacked the tree, but we cannot detect it with the naked eye.
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affected by fires and areas affected by the plague, concluding that forest areas, annually affected by
forest fires, are subjected to very high levels of stress, generating a weakening of the trees and
generating in this, less resistance to the attack of the barked insect ..., observing that the occurrence
of fires is directly related to drier and hotter climates ”. However, more research is necessary to ensure
this correlation and take the appropriate measures to address the problem at its causes. All these
problems directly affect the livelihoods of the population and the provision, by this corridor, of the
ecosystem services and goods it provides.
The problem of droughts and the consequent water crisis in the central region is a serious problem
since there are no dams, but a management system, which produces the rationalization of the liquid.
The other problem that this project seeks to address is the lack of knowledge and sensitivity, on the
part of the inhabitants, to the importance of carrying out good practices, which do not degrade the
soils and do not affect biodiversity, so that their economic activity, in the medium and long term, can
be maintained.

Description and Strategy of the Project: Objective, Products and Expected Results
The main objective of the Project is: “to increase the climatic resilience of the most vulnerable
communities, located in the Central Forest Corridor (CFC), increasing the adaptation capacity of their
municipalities, with emphasis on ensuring livelihoods and the continuity of the provision of ecosystem
goods and services for the city of Tegucigalpa and its surroundings”; strengthening governance
structures, with a focus on land use and landscape planning. In addition, working with communities
vulnerable to the impacts of climate change and prioritizing actions that provide co-benefits to
communities
To achieve this objective, the Project focuses its action strategy on three components that are closely
related: (1) Strengthening local and community governance under climate change (CC) and climate
variability scenarios; (2) Adaptation, ecosystem-based measures, and technologies for building
resilience in the Central forest Corridor; and (3) Strengthening of knowledge management systems,
information, and monitoring of adaptive capacity.
The Project results framework was reviewed and adjusted for some indicators, which are detailed
below.
10 goals were set at the end of the project:
1.
2.
3.
4.

Establishment, by law of the CFC Authority, with institutional coordination mechanisms,
defined functions, and trained personnel.
At least 10 municipalities incorporate climate change adaptation plans in their municipal
budgets.
At the end of the Project, municipal adaptation plans, and micro-watershed plans are
available to all CFC municipalities.
Municipal Payment Devices for Ecosystem Services, (revised water rates), are replicated in at
least 5 municipalities at the end of the Project. A proposal designed for an inter-municipal PES
pilot is developed.
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5.

6.
7.
8.
9.
10.

8,000. Protection and restoration of 1.500 hectares of forests, (this goal was adjusted to
1,500 hectares restored since the approved indicator measures "number of hectares of pine
forests affected and mixed forests restored"). The technical activities of restoration, with
respect to that of protection, differ in costs.
The vulnerability index improves to medium-low for all CFC municipalities.
Production of 5 relevant studies on the links between climate change, pests, fires and
adaptation measures in the CFC.
2,500. Training of 35 technicians, at least 100% of them women (target adjusted to 50
technicians and at least 50% women).
At the end of the Project, all CFC municipalities have operational EWS.
Systematization and communication of at least 2 experiences and lessons learned (2 of them
related to gender).

Gender Approach of the Project
The PRODOC includes activities that the project must carry out in order not to exclude women or
increase their inequality gap, as well as to carry out a gender diagnosis with recommendations that
the project will adopt to implement a “gender plan”.

Project Implementation Mechanisms
The project is executed under the National Implementation Modality (NIM) of the United Nations
Development Program (UNDP), according to the standard basic assistance agreement between
UNDP, the Government of Honduras and the Country Program.
The Ministry of the Environment (MiAmbiente) is the implementing partner of the Project, through
the Project Coordination Office. UNDP provides the technical and administrative support required.
As a multilateral implementation entity, it is responsible for providing a number of management
services, including but not limited to general supervision and oversight, including participation in
project reviews, briefings for staff and consultants, distribution and reporting to donors of financial
resources and more. Based on this context, UNDP provides support to the Project Director and
Coordinator to maximize its scope and management, as well as the quality of its products. At the
same time, it is responsible for managing the resources according to the specific objectives defined
in the Project Document. The financial management and accountability of the resources allocated,
as well as other activities related to the execution of the activities, are carried out under the
supervision of the UNDP Country Office, the UNDP Regional Center, and the UNDP headquarters.
The governance of the Project is established through a Project Board, which is the highest decisionmaking and strategic support body. At the operational level, there is a Management Unit, which
carries out the substantive, programmatic and administrative execution, directed by a Project
Coordinator.
The Project defined its implementation strategy, with those responsible identified in the Project
Document, through "Letters of Agreement" (standard contract between the parties), which were
signed between UNDP and the responsible parties. These responsible parties according to PRODOC,
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are: ICF, UNAH, AMDC.5 However, later, the National Climate Change Observatory for Environmental
Sustainability of Honduras (Observatorio Nacional de Cambio Climático para el Desarrollo Sostenible
de Honduras, NOCCSD) was integrated as a responsible party.6For each one of them, an annex was
included with the guideline information, through which the project team would provide technical
and administrative follow-up within the framework of compliance with the technical and financial
proposals.

SEQ Illustration \* ARABIC 2. Organizational Structure of the
Project

Brief description of the Project Board, Agreements with the Main Partners in the Execution
The Project Board or the Project Steering Committee is structured as indicated in the Project
Document, to 1) comply with consensus decision-making, 2) make management decisions, in which
the project manager needs guidance, including the recommendation for UNDP/partner approval, in
the implementation of project plans and reviews. The decisions of the Project Board must be prepared
in accordance with standards that guarantee the management of results for development, a better
price-quality ratio, justice, integrity, and transparency.
The Project Board is made up of the Ministry of the Environment (who presides over UNDP), the
Association of Municipalities of Honduras (AMHON), the Ministry of Foreign Affairs and International
Cooperation (MFAIC) and the Ministry of Governance, Decentralization and Justice. The following act
as observers: Fundación Vida, the National Directorate for Climate Change (NDCC-MiAmbiente +), the
Management Planning and Evaluation Unit (MPEU-MiAmbiente +). As established in the PRODOC, the
5

According to the Project Document, p. 46.

6

According to the Project Board Minutes of January 30, 2020.
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Project Steering Committee (PSC) is assisted by a Technical Advisory Committee. However, at the time
of the MTE, there was no information on the composition of this committee7

Project Execution Deadlines
The project began in December 2018 with a duration of 5 years and a total investment of
$ 4,036,590.00 USD, provided by the Adaptation Fund (AF).

7

Annex Page 65 TOR of the Technical Advisory Committee.
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SEQ Illustration \* ARABIC 3. Milestones to be met during its development
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Main Stakeholders: Summary List.
PRODOC identifies fourteen (14) stakeholders; however, the key parts in this project are: MiAmbiente
and the National Institute of Forest Conservation and Development and Protected Areas, UNAH,
Municipal Mayor's Office of the Central District (AMDC):
✔

✔
✔

✔

Forest Conservation Institute (IFC): National institution, responsible for promoting forest
development and preserving wildlife. It will provide technical assistance and training in the
implementation of the best restoration practices in areas affected by pine weevil.
Autonomous University of Honduras (UNAH): It will provide support for the development of
baseline studies and municipal vulnerability indices.
Municipal Mayor's Office of the Central District (MMOCD), will provide support to comply with
the components, indicators, and activities associated with the design and implementation of
adaptation measures, based on ecosystems; also facilitating work with local communities.8
Subsequently, the NOCCSD was integrated as a responsible party, (the MTE did not find
support for this incorporation; except for the agreement in PSC on August 6, 2019). The
PRODOC establishes that it is an instance to be strengthened but does not assign it as a
responsible party.

4. Proven Facts
4.1. Project Strategy
Incorporation of relevant experiences from other projects
PRODOC, points out that other experiences have been considered for the formulation of this project,
naming the first project of the Adaptation Fund: "Facing climate risks in water resources in Honduras".
This project was the initial Platform of the CFC, which operated through ad hoc meetings. In those
instances, it was determined that, for its formalization, legal support and regulations are required. It
is mentioned that the projectprepared a proposal for an Executive Decree and collected information;
however, it does not indicate how these experiences have been incorporated or will be incorporated
in the future. The project progress reports only refer to this experience, without mentioning that it has
been useful, to introduce adjustments in the conduct of the project and related activities.

Project Design
The interviews carried out and the documentation reviewed show that the preparation of the project
was quite participatory. Consultations were carried out at the level of technical experts, on the topics
of restoration, the weevil plague, watershed management, knowledge management, hydrometeorological information, and agroforestry practices, among others. For this, bilateral meetings
and/or focus groups of experts from government institutions were held, such as the Secretary of
Natural Resources and Environment (MiAmbiente +), the Secretary of Agriculture and Livestock (SAL),
the National Autonomous Service of Aqueducts and Sewers (NASAS), ICF, National Commissioner for
Human Rights of Honduras (NCHRH), Permanent Committee on Contingencies (PECOCO) and the
Honduran Coffee Institute (HCI); from academic institutions such as UNAH, National School of Forest
8

According to the interviews conducted, there was no greater interest on the part of this party in establishing an agreement.
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Sciences (U-ESNACIFOR) and, National Agrarian University (NAU-Catacamas); the staff of the National
Observatory of Climate Change and Sustainable Development (NOCCSD); of cooperators. About the
participation of the private sector, there is only one specific company participation. Additionally, a
Theory of Change exercise was carried out, with experts from the same institutions.9
In effect, the different key actors in the process were consulted, affirming that the design was carried
out with broad participation.
From the onset, the Project proposes an adaptation approach based on ecosystems, seeking an
integral management of the territory in a productive landscape such as the CFC (involving training,
technical support, productive practices, protection, restoration areas, micro-capital, generation of
information, etc.). In this sense, a pertinent and coherent design was reached in its structuring.
On the other hand, an uncontrollable variable at the project design level has been the political
situations that have arisen in the country that have limited the execution and development of
activities. Although this has largely hindered the good performance of the activities, it has also served
to verify the ability to adapt to changing situations of the Project itself, an example of which is the
continuity of the activities of the ICF and UNAH.

Results Framework/Logil Framework
The intervention logic of the project is based on the fact that, in order to safeguard the goods and
services that the CFC offers to the population, and to be able to sustain more resilient community and
municipal construction processes in the intervention area before the impacts of climate change, it is
necessary to strengthen the governance systems of the 14 municipalities of the CFC. This by supporting
these local governments to exercise their functions, regulations, and standards that have been granted
to them through decentralization. Also, addressing financial problems through the design and
management of compensation mechanisms for water resources, among others.
To implement the actions that will contribute to the resilience of the communities, it will be necessary
to make use of Municipal Plans for Adaptation to Climate Change, as mechanisms for the design and
implementation of these actions. This will be centered around the protection and optimal use of the
resources of water and forest, including considerations of future climate change scenarios in protocols,
manuals, and research that will guide these adaptation measures and technologies. Generating
information and its adaptation for different audiences that contribute to informed decision-making,
will be one of the pillars that support the interventions of adaptation to climate change in the CFC
communities.
From the documentary analysis, and according to the interviewees, the Project Results Framework
incorporated some adjustments related to the reality of the intervention area. This decision was
approved by the Project Board and subsequent request for approval to the Adaptation Fund.
This review also implied the analysis of feasibility of complying with some proposed results. Thus, the
issue of project risks was also addressed as related to consulting the Lenca peoples, which had been

9

Paragraph 38 of PRODOC.
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presented as low risk. However, it was placed at a medium risk, considering the current reality of the
country, with which the Project Risk Matrix was updated.10
As reported in the PCR 2020, the Project Board11 reviewed and approved some changes in the results
framework, mainly regarding the objectives for certain indicators, such as:
Result 1: Result 1.3: Indicator 1.3: based on the lessons learned from the municipal planning processes
and to promote sustainability and the inclusion of the climate change issue, it was decided to review
the Municipal Development Plans (MDP) and include the ECP, as a cross-sectoral issue, rather than
developing additional municipal adaptation plans. This change was adopted in consensus with the
municipal governments, since the MDPs are the instruments established by the law for the operation
and financing framework of the municipal governments.
Result 2: Indicator 2.1: The goal for this indicator was changed from "8,000 hectares protected" to
"1,500 hectares restored", since the approved indicator measures "number of hectares of pine forests
affected and mixed forests restored...." The technical activities of restoration, with respect to that of
protection, differ in costs. In addition, forest protection activities are included in production, in product
2.2.
Indicator 3.2: This indicator was adjusted. The reference figure for the number of technicians trained
is not exact. There are not so many technicians in the institutions and municipalities of the country.
The target figure (2500) remains, but actions will target a wider audience, including community
members, academics, decision-makers at the local level, etc. An increase in target female participation
(50% instead of 35%).
Indicator 3.3: Indicator 10: The number of agreements is adjusted from 6 to 6, since there are not so
many institutions in the country that generate and manage climate information.
Regarding the indicators, it should be mentioned that there are no indicators in the project to measure
the strengthening of the institutions (MiAmbiente, ICF, Municipalities, for example). Many indicators,
which are intended to reflect changes in practices, are more related to increases and / or stabilization
in the production or performance of activities.
The lack of coordination and a shared vision between the public and private sector actors would also
have an impact on how to complement the aspects to be developed around environmental protection.
These ensure a framework of environmental and ecosystem services in the environment and have the
goal of obtaining economic activities that can be maintained in the medium and long term.
It is the criterion of the Evaluator that these adjustments, and the content of the logical framework,
are appropriate in the context in which it was structured at the time of the MTR. There is a different
scenario, caused by the presence of COVID-19, in addition to the fact that the country suffered the
attacks of hurricanes IOTA and ETA. In this direction, the actions contained in the logical framework
10

Minutes of the Project Board of March 4, 2019.

11

Minutes of the Project Board, extraordinary session of January 30, 2020.
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continue to be viable and pertinent, especially with regard to developing and implementing adaptation
practices to climate change that reduce the vulnerability of communities. The Project provides support
to the communities and organizations through financial and technical support for the implementation
of adaptation measures, which would generate a greater impact on the communities considering the
current conditions.

4.2. Progress in Achieving Outcomes
At the beginning of the project some decisions were made by the Board (approved by the Donor, as
reported in the PRPs). Some indicators were adjusted, for example: going from the protection of 8000
ha to 1500 restoring ha at the end of the project. This decision was important: it went a step beyond
the “traditional” reforestation, to a restoration process that includes a set of measures to recover the
degraded ecosystem of the CFC. Likewise, other indicators were adjusted, with a pertinent technical
support, (see table 5 matrix of progress).
The other important decision that was made was to establish a "Letter of Agreement" with the
NOCCSD, as established by PRODOC, in an instance to be strengthened by the actions of the project.
According to the criterion of the evaluator, this decision was not fitting. What corresponded was an
accompaniment process for the strengthening of capacities of the NOCCSD, due to the recent
formation of the organization. This has implied delays in some activities and the opportunity to
strengthen the capacities of the NOCCSD.
Under Component 2, it is also reported that the 14 municipalities and agroforestry cooperatives will
receive micro donations. On this decision, no technical support was found to support it. It is important
to note that little clarity is perceived regarding subsidies, micro-capital, and micro-donations; so, it is
difficult to elucidate whether some resources are donations or link micro-capital to the
implementation of adaptation measures.
From the point of view of progress in the results, and of expected products of the project, the existence
of mid-term goals makes it possible to establish that the project is in line with its objectives and
products. In spite of the situations faced, it should be noted that the co-executors, ICF, and UNAH
continued at a slower pace, but did not paralyze the proposed activities.
At the time of the ETM, there is a series of activities carried out that, although some have not reached
the goal proposed at mid-term, show a good degree of progress. For example: Municipal Forest
Protection Management Plans were prepared for the municipalities (14 in total). Also, part of the plans
is restoration of areas in micro-basins degraded by forest fires and pests, and water supply sources
(850 has). These activities are within the Framework of the Agreement with the ICF.
Likewise, capacity-building actions are carried out with local and institutional actors, including the
municipalities. These actions involve forest volunteers for the issue of fires conducting campaigns
against forest fires, monitoring forest pests and restoration, supporting the Francisco Morazán
Regional Office, providing more response capacity with technical and logistical resources (vehicle, fuel,
repair and purchase of equipment, among others). It is worth mentioning that the "Letter of
Agreement" with the ICF was extended, through an Addendum until June 30, 2022 (the previous date
was April 1, 2022).
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This is since some activities are in the process of being concluded. Also, with the UNAH, given the level
of commitment and performance shown by both co-executors, it is possible that, with the
Management Unit established, and agility in the administrative processes, the rhythm shown at the
beginning will be resumed.
In this area, the ETM identifies 3 key products to focus actions:
A. The consolidation of a management platform for the Central forest Corridor.
It is essential to establish its institutionalization so that it can truly be an authority with the
allocation of resources, with the representativeness of the key sectors and the participation of
the communities.
B. Proposal and Financing Strategy for CC Adaptation Measures in the CFC Prepared and
Validated.
To guarantee the adequate implementation of adaptation measures, it is necessary to have a
financing strategy that defines the mechanisms, instruments, and eligibility, administrative,
technical, and opportunity criteria, as well as others, in order to access financial resources.
This process will allow to deepen the mechanisms of similar programs implemented in
Honduras, in particular it is suggested to review the Small Grants Program of the UNDP and
GEF.
C. CC Adaptation Measures and Technologies Implemented to optimize the Use of water and
forest resources
Promoting implementation in conjunction with municipalities and local organizations, through the
granting of micro-capitals, thus reinforcing the link with the communities and strengthening capacities
in practice. This way of implementing the measures must be supported by the technical and financial
support of the project.
The evaluation recognizes the actions to strengthen technical capacities based on the execution of two
diplomas carried out with the UNAH, officials of institutions and technicians of the municipalities,
having acquired and reinforced knowledge on issues related to Climate Change and its adaptation
proposals, Integral Management of Natural Resources (MIRN), Disaster Risk Reduction (RDD). This
should be replicated in the assistance processes carried out in the communities. Said knowledge is also
highly valued by the interviewees from the institutions, municipalities, and people from the
communities in the intervention area.
Result 1: “The CFC platform has been strengthened to implement adaptation processes, based on
ecosystems through territorial planning.”
This result proposes the consolidation of a management platform for the Central forest Corridor that
allows the management of the territory, in a coordinated way, to achieve common objectives that
ensure livelihoods and the continuity of the provision of ecosystem goods and services with the
following products.
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1.1. Coordination and decision-making spaces strengthened for the sustainable management of the
CFC's natural resources, including measures for the effective participation of women and indigenous
peoples.
Through this action, it is expected to consolidate a governance mechanism of the CFC. It would be a
management model territory with a focus on adaptation to climate change, which guarantees the
provision of ecosystem goods and services, operating as a management and coordination mechanism
between municipalities, central government institutions, and other actors in the territory.
During the first Adaptation Fund project: "Facing climate risks in water resources in Honduras", the
CFC Platform, operated through ad hoc meetings; for its formalization, legal support and regulation
are required.
The progress reported in the framework of this activity basically refers to meetings, according to
interviews and documentary analysis. Coordination meetings with different actors are reported. With
the emergence of the pandemic, these meetings were made virtual. The political and technical
platform of the CFC was also reactivated. Therefore, it can be affirmed that the formation of the
worktables, meetings, and other activities has been fulfilled. However, these do not present the
necessary political impact at the CFC level due to the lack of a concrete proposal or strategy that
defines the roadmap to get closer to the goal, along with integrating a gender strategy or plan. The
results associated with this activity would have the possibility of being achieved within the project
execution period if, and only if, the project's efforts are focused on defining a specific work plan for
these issues. All interested parties must participate and search for institutional and political
commitment (beyond consulting, which provides the options of legal status, which adapts to the figure
of the CFC). The project will support the institutionalization of a legal entity, for example, the Authority
of the CFC.12
1.2. Regulations related to the management of natural resources applied in the CFC.
Through the CFC Platform, the project has trained municipal technical officials on legal procedures for
the management of natural resources and sustainable practices. A workshop was held for municipal
technicians to reflect on what regulatory mechanisms are needed to improve the management of
natural resources. A draft is available for the Complaints, Claims and Conflict Management Mechanism
(MQRMC). In this product, it is important to bring the Environmental Prosecutor's Office and other
entities with competence in the subject to the territory, as well as to carry out dissemination and
awareness actions for the prevention of bad practices. The project has resources for dissemination
actions through the communication strategy, which is not yet in the implementation stage.
1.3. Municipal Plans for Adaptation to CC Prepared and Validated
The 14 MFPP of the municipalities which make up the CFC have been updated. As reported in the
briefings, the proposed goal was 5 plans but 7 were made, exceeding the goal. Although the indicator
measures the numerical scope, it is necessary to operationalize, or at least establish some pilots, that
allow the usefulness of these instruments.

12

PRODOC, p.15
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1.4. The operational proposal for a financing scheme for CC adaptation measures in the CFC is prepared
and validated.
Progress in this activity reports that a consultancy was published (TOR), which will determine the
mechanisms and financial architecture, in terms of
adaptation measures: however, it could not be specified, because the signature of MiAmbiente was
not given at the time (early 2021). This activity also establishes the possibility that the project can
support the attainment of legal status to groups or associations of producers, so that they can access
financing both from the project and from other entities such as FIRSA. In this direction and in line with
what product 2.3 proposes, it is recommended to (in order to develop and implement climate change
adaptation practices, which reduce the vulnerability of communities, support be granted to
communities through the financial and technical support of the Project, for which more than just a
consultancy a is suggested), have a strategy that includes many aspects. These aspects should be based
on the revision of standards, guides, manuals and planning, monitoring and evaluation tools that allow
deepening the mechanisms of similar programs, implemented in Honduras, in particular in the Small
Grants Program of the GEF/UNDP.
To consider the use of Local Organizations (LO), which comply with legal, administrative, and technical
requirements, to administer the non-reimbursable funds.
To define guidelines for micro-capitals and their operating mechanisms and procedures for proper
administration and management instruments, among others.
Result 2: “Design and implementation of measures and technologies, for adaptation to climate change,
based on ecosystems and increasing the resilience of the community and their livelihoods in the CFC,
promoting gender equality and the active participation of young people.”
To seek the implementation of the defined actions in the municipal planning processes developed
within the framework of result 1. The implementation of these measures implies the participation of
those responsible: The Forest Conservation Institute (ICF), the Autonomous University of Honduras
(UNAH), and the municipalities, through letters of agreement and non-reimbursable funds.
In this component, adjustments were made in some indicators: the goal for the indicator was changed
from 8,000 protected hectares to 1,500 renewed hectares, since the approved indicator measures “#
of affected pine forests and restored mixed forests….” The technical activities of restoration, with
respect to that of protection, differ in costs. To date, restoration actions have been carried out in
prioritized areas affected by pests and forest fires in a total of 1,320 ha, surpassing the established
goals. Of these, 64.70 ha have been restored via plantations and 1,221.90 ha by evaluation and
management of natural regeneration. A study of the vulnerability index to Climate Change was carried
out, with a high degree of progress. The relevant recommendations are now addressed.
2.1. Pine forest areas affected by pests and fires in the CFC, restored to safeguard ecosystem goods
and services and the livelihoods of communities.
The goal for this indicator was changed from "8,000 hectares protected" to "1,500 hectares restored",
since the approved indicator measures "number of hectares of pine forests affected and mixed forests
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restored...." The technical activities of restoration, with respect to that of protection, differ in costs. In
addition, forest protection activities are included in production.
To date, restoration actions have been carried out in prioritized areas affected by pests and forest fires
in a total of 1,320 ha13, surpassing the established goals. Of these, 64.70 ha have been restored via
plantations and 1,221.90 ha by evaluation and management of natural regeneration. A study of the
Vulnerability Index to Climate Change was carried out, with an execution of 90%.14 These activities are
the ones with the highest level of progress. The project is analyzing 2 indexes, one for water resources
and the other for forest resources, at the municipal level. The results of the indices will be included in
the municipal plans, particularly in the Municipal Forest Protection Plans. The index considers 2019 as
reference scenarios, and climate change for 2040 and 2050. These activities show a good level of
achievement and progress with respect to the vulnerability index.
2.2. Strategic areas of forest restored by natural regeneration through effective protection
mechanisms against fires, pests and land use change.
Twelve MFPPs were reviewed and updated in the same number of municipalities. Forest protection
coordination activities were carried out. Eleven technicians were trained in matters of evaluation and
selection of sites to restore, management and protection of micro-basins, etc. They were evaluated
with positive results in established natural regeneration of 250 ha. Municipal Forest Protection Plans:
still, within the activities implicit in the MFPP, there are activities programmed for the remaining
months of 2021, such as planning a fire campaign, monitoring forest pests, and restoration. This
activity was accomplished however, the challenge for the project remains: to implement municipal
forest protection plans, otherwise, only a series of technical documents will remain.
2.3. CC adaptation measures and technologies implemented to optimize the use of water and forest
resources.
A series of activities are reported, linked to the scope of this result: The CFC water demand study,
updating of water demand database, diagnosis of water ecology, with advances in the biological,
microbiological, and chemical aspects. However, it is important to check that there is a greater
connection between the activities and the product to be achieved. In line with activity 1.4, to
implement initiatives based on adaptive measures to climate change. It is advisable to start from a
strategy that contains elements incorporating improvement of livelihoods, reduction of risks and
vulnerability to climate change, strengthening of the role of women in the productive cycles,
strengthening of the local capacities for the implementation of actions for the management of the
territory and the conservation of biodiversity. In addition to those proposed by the PRODOC, consider
the production of native plants in forest nurseries, which allows the recovery and maintenance of the
genetic material of the region, and with it, recover ancestral knowledge in Lenca territory, for example:
on the production techniques of these plants. The native forest plants also contribute to increasing the
resilience capacity and maintaining the biological diversity of the area and to ensuring the
environmental sustainability of the activities. This is set from the fact that the beneficiaries identify the
benefits that the correct use of their natural resources entails (soil, water and forest), and therefore
13

Information provided by the ICF, updated to August.

14

Information provided in the first quarter 2021 report.
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there is greater availability to implement measures and activities that ensure the permanence of these
resources over time.
Result 3: Generation, systematization and use of knowledge and information on climate change, which
contributes to research, capacity building, monitoring, and informed decision-making.
3.1. Applied research carried out on the links between climate change, pests, fires and adaptation
measures at the CFC.
Five studies on the impact of the weevil plague and its effects were started (the studies began in 2019
but were postponed due to the pandemic). Subsequently, they were resumed as of the first quarter of
2021. These studies were carried out within the framework of the master’s degree in Botany at the
National Autonomous University of Honduras and with the support of the AdaptarC and MiAmbiente
project.
The evaluability study on the interactions between plants and floral visitors continues in forests
affected by the weevil plague. Likewise, an analysis of landscape connectivity and natural regeneration
is being carried out in 2 pine forests affected by the weevil. In this output, advances are also reported
in the hydro-ecological model: study of water demand, water ecology (with an advance level of 60%),
vulnerability index to climate change at the municipal level (90% complete), strengthening of technical
and community capacities in ACC (100%).
3.2. National Observatory of Climate Change and Sustainable Development (NOCCSD) strengthened
for the management of information and knowledge on adaptation to climate change.
As established in the PRODOC: the project would strengthen the NOCCSD, with the objective of
consolidating it as a national platform to manage knowledge on climate change. It would support even
with the obtaining of legal personality, for its operation and would carry out an evaluation, which
would determine its capacities or needs for the administration and management of funds. In this
direction, the institutional linkage of the NOCCSD, with the National Environmental Information
System (SINIA) and with CEAOSS would also be strengthened. There is no progress on this product. It
should be noted that the NOCCSD became a co-executor of some actions of the Project15, within the
framework of the Letter of Agreement signed with UNDP.
The established activities are support for obtaining legal personality, necessary training in finance and
knowledge management, support with qualified human resources, acquiring the equipment and
software necessary for optimal operation, development of an NOCCSD Communication and Knowledge
Management Strategy, linked to the project's communications strategy. There is no progress on this
product. From the documentary analysis and the interviews carried out. It is evident that there were
no reports of the activities agreed with the NOCCSD.
Due to the activities to be carried out, the Letter of Agreement allowed the NOCCSD to rent a vehicle
for its management. The purchase of a vehicle was requested. Because the authorization was out of
the reach of the Project authorities, it was sent to the donor. The process took a long time to produce
a response, on the other hand, progress reports were not recorded in the other activities agreed in the

15

These actions include (paragraphs 64-66, PRODOC).
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"Letter of Agreement". No cross notes are reported between the Project, UNDP or MiAmbiente, with
the NOCCSD, regarding this situation.
According to the “Agreement” in the JP dated March 25, 2021, a commission is established between
UNDP and MiAmbiente to address this matter. As of the date of the MTE, there was no knowledge of
the results of the proceedings. It is the criterion of the Evaluator, that defining this situation has taken
a long time. The non-reporting of activities and the fragility of the NOCCSD structure show the limited
capacity to carry out the established commitments. This does not imply that the NOCCSD cannot
continue to be a beneficiary of actions to strengthen it.
3.3. A monitoring system against pests and forest fires is operating with community participation
schemes and articulated to an early warning system in the CFC.
The number of focal agreements is reduced from 10 to 6 since there are not so many institutions in
the country that generate and manage climate information.
Coordination actions are reported with the National Plan for the establishment of EWAS, as well as
with other instances, and to be linked with research activities in line with activity 3.1.
3.4. Knowledge and experiences of the Project systematized and communicated
The systematization of experiences is suggested, particularly, the implementation of adaptation
measures and lessons learned from the implementation of best practices, as well as the strategy and
results of the implementation of the micro-capital.

Remaining Barriers to Achieving Project Objectives
Financing Mechanisms:
The other challenge that the project will have to overcome is that the financing mechanisms that are
developed must be practical and easy to implement, without difficulties derived from excess
bureaucracy. For example, the processes under the FIRSA modality were reported by the informants,
as very complicated to process and with a duration for approval of close to 2 years. Some key
stakeholders reported that, even having obtained the loan and met all the requirements, they have
not been able to obtain the resources to make the investments in their fields.
Social and Political
Until now, there is a lack of coordination and greater integrity among the actors. On the other hand,
the political situation in the country (soon to elections in November 2021) makes it difficult to project
beyond a period of government.
Institutional and Governance
Emphasis should be placed on accentuating collaboration with the municipalities, both in training and
in strengthening their control activities in the territories. It is necessary to strengthen the work with
them, which means that, once the project is withdrawn; It will be the entities that can continue, at
least, the activities to control the use of fire or enforce the plans made by the intervention of the
project.
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Table 5. Results Achievement Progress Matrix (results achieved compared to project end goals.)
Project Strategy

Indicator

Initial
Reference
Level

Level
in the 1st
PIR (selfreported)

Mid-Term Goal

Goal at the End
of the Project

Midterm
Evaluation
Level

Assessment of
Achievements

Rating Rationale

Project Objective
The main objective
of the Project is "to
increase the
climate resilience
of the most
vulnerable
communities
located in the
Central forest
Corridor (CFC)",
increasing the
adaptation capacity
of their
municipalities with
emphasis on
ensuring
livelihoods and the
continuity of the
provision of goods
and ecosystem
services for the city
of Tegucigalpa and
its surroundings.

Number of CFC
communities, which
reduce their
vulnerability and
increase their capacity to
adapt to climate change

A vulnerability index
was generated for 23
communities located
in 3 municipalities of
the CFC. A
vulnerability scale of
1-5 (very little, little,
medium, high and
very high) showed
that the municipalities
present a medium to
high vulnerability
level.

At the end of
Year 3 of the
project, the
vulnerability
index
improved
from mediumhigh to
medium-low
in at least half
of the CFC
municipalities.

The vulnerability index is ongoing and
will be shared with the municipalities.
The project is analyzing 2 indexes,
one for water resources and the
other for forest resources, at the
municipal level. The results of the
indices will be included in the
municipal plans, particularly in the
At the end of
the project, the
vulnerability
index improves
from mediumlow for all CFC
municipalities.

MS

Municipal Forest Protection Plans. The
Index considers 2019 as reference
scenarios for climate change for 2040
and 2050.Progress of the study by 90%
is reported. Not so the reduction of
vulnerability in the participating
communities. It was proposed to
measure it at the beginning of the
project (2019), as an evaluation of the
environment before the intervention of
the project, and then measure it at the
end of the project (2022), evaluating the
potential impact of the activities that
were developed both in the CFC and in

the different social structures that it
encompasses.
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Number of
municipalities that
integrate climate change
adaptation measures
into their municipal
development plans,
municipal budget, and
income from payments
for ecosystem services

Product 1:
The CFC Platform
has been
strengthened to
implement
measures and
processes of
adaptation, based
on ecosystems
through municipal
and territorial
planning.

1.1: Authority and
Platform of the CFC:
formalized, operational,
and with capacities to
manage climate risks.
(Coordination and
decision-making spaces
strengthened for the
sustainable
management of natural
resources of the CFC,
including measures for
the effective
participation of women
and indigenous
peoples).

Three municipalities
began to incorporate
adaptation measures in
their municipal budgets
since 2013 (Tatumbla,
Ojojona, Cedros).
Tatumbla, initiated the
implementation of a
Payment for Ecosystem
Services scheme,
through the revision of
the water tariff to
internalize costs of
protection and
maintenance of water
catchment and sources.

The CFC Platform
currently functions as
an informal
mechanism, with ah
doc meetings, and
without the support of
laws, legislation and
regulations.

At the end of Year
3, at least 5 CFC
municipalities
incorporate
climate change
adaptation plans
into their
municipal
budgets.

N/A

At the end of
Year 2 of the
project, the
procedures,
standards, and
Action Plan of
the CFC
Platform are
ready.
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At the end of the
project, at least 10
municipalities
incorporate
climate change
adaptation plans in
their municipal
budgets.

At the end of
the project, the
CFC Authority
is established
by law or
equivalent,
with
institutional
coordination
mechanisms,
and defined
functions and
trained
personnel.

MS

MI

During the reporting period: Municipal
budget to develop firewall rounds
schemes 50/50, (Lepaterique, RNYB
Protection).
Municipal budget for reforestation
50/50 schemes (Ojojona 50 ha CFC,
150).
Other municipalities include measures
in their budget in reaction to forest
degradation and water shortages due
to drought.

Coordination actions are reported,
allowing the reactivation of the
political and technical platform.
The TOR have been prepared and
presented to the consultancy for the
preparation of the document for the
confirmation and operation of the CFC
platform.
Experience exchange tour on gender
issues and women's entrepreneurship
of the CFC. Capacity-building processes
continue with the formation of 2
courses on ecosystem-based
adaptation, aimed at municipal
technicians and young people, in
coordination with the UNAH partner.
Training workshops on early warning
systems for weevils were held for
municipal technicians.
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1.2: # of municipal
regulations or ordinances
of the established and
operational mechanisms.
(Regulations related to
the management of
natural resources applied
in the CFC.)

There are currently no
mechanisms at the
municipal level to report
and communicate on
identified malpractices on
forest use, land use
change, etc. The processes
of applying for permission
for the use of wood and
small-scale forestry are
bureaucratic and managed
by the ICF, without a clear
role for the municipalities.

At the end of
Year 2, at least
1 regulatory
mechanism is
operational in
each
municipality:
Community
reporting
mechanism,
municipal
ordinance on
land use
planning, and
forest use by
private forest
owners and
functions
delegated to
the MEU.
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At the end of the
project, at least
4 regulatory
mechanisms are
operational in
each
municipality:
Community
reporting
mechanism,
municipal
ordinance on
land
management
and use of the
forest by private
forest owners
and functions
delegated to the
MEU.

MS

A draft is available for the Complaints,
Claims and Conflict Management
Mechanism (MQRMC). Consulting is in
process for the preparation of the
economic study of environmental goods
and services, where the second product
on risk analysis was presented. Updating
and implementation of forest protection
plans was carried out; as well as the
prioritization of 1,500 ha for restoration.
A workshop was developed to study the
impact of the drought in the CFC.
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1.3.: # of municipal
plans revised or
developed that
integrate climate risk
considerations.
(Municipal plans for
adaptation to climate
change, prepared and
validated.).

1.4: # of Payment for
Ecosystem Services (PES)
schemes. (Operational
proposal of a financing
scheme for cc adaptation
measures in the CFC,
developed and
validated).

Municipal Plans for
Adaptation to Climate
Change were prepared
in 5 municipalities of
the CFC; Forest
Protection Plans were
drawn up in all
municipalities, but
they need to be
reviewed and
updated, according to
the impact of the
beetle plague, to
better respond to its
effects and prepare
for future risks. In the
other municipalities,
climate change has
not been integrated
into municipal
planning. Plans for the
micro-watersheds
were established in 25
of the 50 existing in
the CFC.

A scheme developed,
so far, focused on the
Tatumbla water tariff.
An attempt was made
to establish intermunicipal schemes for
the provision of water
services for
Tegucigalpa, but there
was a lack of
coordination and
political will.

In order to promote the sustainability
of the inclusion of the issue of climate
change, it was approved to carry out
the Municipal Development Plans
(MDP) and include the ECP as a crosscutting issue instead of developing
additional municipal adaptation plans.

At the end of
Year 3, the 5
Municipal
Adaptation Plans
and the 14 Forest
Protection Plans
were updated.

The 14 MFPP of the municipalities
which make up the CFC have been
updated.

At the end of the
Project, municipal
adaptation plans
and microwatershed plans
are available to all
CFC municipalities.

As reported in the briefings, the
proposed goal was 5 plans but 7 were
made, exceeding the goal.

S

This result also establishes activities
with WMO specialists, development of
a mission for the installation of the
software, implementation of the
connection of telemetric stations to
the MCH, to establish and strengthen
hydro-meteorological information.
Also in this result, progress is reported
in the elaboration of the Gender
Diagnosis.

Municipal PES
schemes (revised
water rates) are
replicated in at
least 3
municipalities at
the end of Year
3.
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Municipal PES
schemes (revised
water rates) are
replicated in at
least 5
municipalities at
the end of the
Project.
A proposal
designed for an
inter-municipal
PES pilot is
developed.

The actions that are reported are: The
actions reported are: REPWSS, the
Environmental Management Directorate
of MiAmbiente, and AMITIGRA, the
regulatory body for water and sanitation
services.

MI

There is a draft economic study and
environmental services, with a focus on
water resources.
There is a draft letter, with NASAS, for
the implementation of pilots in
compensation for ecosystem services.
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Product 2:
Adaptation measures
and technologies are
designed and
implemented based on
ecosystems that
increase community
resilience and their
livelihoods in the CFC,
promoting gender
equality and the active
participation of young
people.

2.1. # of hectares of
pine trees and affected
forests that were
restored. (Areas of pine
forest affected by pests
and fires in the CFC,
restored to safeguard
ecosystem goods and
services and the
livelihoods of
communities.)

2.2. Level (%) of
implementation of the
measures proposed in
the Municipal Forest
Protection Plans in the
14 CFC municipalities.
(levels: (levels: 0% zero;
<20% low; 20<50%
medium; 50 <80% high;
>80 very high).
(Strategic areas of
forests restored by
natural regeneration,
through effective
protection mechanisms
against fires, pests and
changes in land use.)

16

This target was adjusted from 8,000 ha protected to 1,500 ha renewed.

17

Information provided by the ICF, updated to August.

18

Information provided in the first quarter 2021 report.

0 ha
restored
. The
National
Restorat
ion Plan
was
approve
d in May
2016
and
there
are
currentl
y
preparat
ions
underwa
y to
impleme
nt it

Zero
and/or
low
(dependin
g on the
municipali
ty)

At the end of
Year 3: 1,000 ha
restored.

At the end of the
project: 8,000 ha
were protected;
1,500 ha were
restored.16

The goal for this indicator was changed
from 8,000 ha protected, to 1,500 ha
renewed; since the approved indicator
measures “# of affected pine forests
and restored mixed forests… .” The
technical activities of restoration, with
respect to that of protection, differ in
costs.

S

To date, restoration actions have been
carried out in prioritized areas affected
by pests and forest fires in a total of
1,32017 ha, surpassing the established
goals, being 122190 ha, via plantations
and 1,221.90 ha by evaluation and
management of natural regeneration.
A study of the Vulnerability Index to
Climate Change was carried out, with
an execution of 90%18.

At the end of
Year 3, at least
20 <50%
median level in
all CFC
municipalities.
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At the end of the
Project: high level
of implementation
in all
municipalities.

MS

Twelve MFPPs were reviewed and
updated in the same number of
municipalities. Forest protection
coordination activities were carried
out. 11 technicians were trained in
the evaluation and selection of sites
to be restored, management, and
protection of micro-basins, etc.
They were evaluated with positive
results in established natural
regeneration, 250 ha.
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2.3. # of families
(including families with
women as heads of
household) with better
access to water service.
CC Adaptation
Measures and
Technologies
Implemented to
Optimize the Use of
Water and Forest
Resources

Product 3:
National Platform for
Information,
Knowledge
Management and
Climate Monitoring
strengthened, with
the CFC as a reference
area to contribute to
research and capacity
building.

3.1. # of studies carried
out related to
adaptation to climate
change (weevil
infestation, forest
restoration, etc.).
(Applied research
carried out on the links
between climate
change, pests, fires and
forest adaptation
measures, etc.).

8,000
families
in the
CFC had
their
access to
water
improve
d
through
pilot
measure
s
financed
by the
previous
Adaptati
on Fund
project.

At the end of
Year 3,
another 6,000
families will
benefit from
better access
to water (at
least 30% of
families with
women as
heads of
households).

At the end of the
project, 12,000
families improve
their access to
water (at least
30% of families
with women as
heads of
households).

MI

At least 5 relevant
studies.

None

MS
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Activities and progress are reported,
linked to the scope of this result, in
currently conducting a census of
surface and groundwater sources
with CFCs.
Four zones have been identified in
which actions to improve and access
water will be carried out for the
communities of the CFC
municipalities, and the rate review
will be implemented in coordination
with the REPWSS, for the PSA
proposal.

Five studies on the impact of the
weevil plague and its effects were
started (the studies began in 2019 but
were postponed due to the pandemic).
The evaluability study on the
interactions between plants and floral
visitors continues in forests affected by
the weevil plague. Likewise, an analysis
of landscape connectivity and natural
regeneration is being carried out in 2
pine forests affected by the weevil. In
this output, advances are also reported
in the hydro-ecological model: study of
water demand, water ecology (with an
advance level of 60%), vulnerability
index to climate change at the
municipal level (90% complete),
strengthening of technical and
community capacities in ACC (100%).
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3.2. # of technicians
trained in climate
change adaptation
planning (indicator
disaggregated by sex).
(NOCCSD strengthened
for the management of
information and
knowledge on
adaptation to climate
change.).

19

2,000
trained
technicia
ns19
(20%
women).
This
indicator
was
adjusted
to 50%
women.

By the end of
year 2, at least
1,000 trained
technicians
(35% female)

At the end of the
project, at least
2,500 technicians
trained (at least
35% women).

MS

Adjusted indicator. The final goal remains, but the activities will be carried out to a wider audience (community members, academics, local level officials).
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The project has been based on
national events to provide training in
CCA (II National Biodiversity Congress,
National Blue Economy Forum,
Climate, Workshop on Wetland
Policies), reaching a total of 289
institutional technicians (124 men and
165 women). Likewise, through the
National Directorate of Climate
Change, training on climate change
and EbA was carried out for an
estimated 214 people (139 women and
75 men). In the
Diploma in Adaptation to CC based on
ecosystems with an emphasis on water
resources, by the UNAH (aimed at
officials, municipal, and students)
there was an enrollment of 70 people,
64 of which completed the diploma,
and two additional courses once the
diploma was completed. According to
available information, 217 technicians
have been trained – it was not located
how many women and how many
men. In activities with communities,
140 people (59 men and 81 women)
were trained in adaptation to climate
change.
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3.3. # of institutions
that officially share
information with the
NOCCSD.
A monitoring system
against pests and forest
fires is operating with
community
participation schemes
and articulated to an
early warning system in
the CFC.

Currentl
y only
MiAmbi
ente has
a signed
agreeme
nt.

3.4. EWS number,
focused on the
affectation by working
weevil. (Knowledge and
experiences of the
Project, systematized
and communicated.

3.5. Lessons learned
and good practices
generated by the
project are
systematized and
communicated.

20

None

N/A

At the end of
year 3, at least
6 institutions
share
information
based on
signed
agreements.

At the end of
the project, at
least 1020
institutions
share
information
based on
Agreements.

At the end of
year 3, at least
8 EWS are
operational in
selected CFC
municipalities.

At the end of
the Project, all
CFC
municipalities
have
operational
EWS.

At least 20 (2 of
them related to
gender) were
communicated
and
systematized.

None

Indicator adjusted to 6 agreements, at the end of the project.
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MI

MI

MS

This indicator changed from 10 to 6 at
the end of the project. Until now, only
the following have been prioritized:
Civil Aeronautics-Meteorological
Service - UNAH-IHCIT-CEAOSSCOPECO
MiAmbiente, General Directorate of
Water Resources, NASAS, -ENEE. The
strengthening and implementation of
the MCH platform was coordinated
with the World Meteorological
Organization in different institutions.
It was done in coordination with
PECOCO.
Incorporation to the SIGMOF
Platform: 311 has approximately
natural regeneration.
Coordinating actions with the National
Plan are reported for the
establishment of EWAS.
The hiring of a specialist, who will
standardize the data collection from
CFC meteorological stations, is in
process. EWS implementation in
weevil is supported at the national
level.

Some lessons learned are reported in
PPR 2
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4.3. Project Execution and Adaptive Management
The PRODOC establishes that the national executor of the project will be MiAmbiente, while the Responsible
Parties would be ICF, which would provide technical assistance and training for the implementation of best
restoration practices in areas affected by the pine beetle, as well as the UNAH, which would provide support for
the elaboration of the baseline and municipal vulnerability index. It also indicates that the Municipal Mayor's
Office of the Central District will provide support with the components, indicators and activities associated with
the design and implementation.
The ETM did not find elements to support the establishment of an "Agreement" with the Central Municipality.
According to the information gathered, there was a lack of interest on the part of this party to establish the
agreements. Yes, it was agreed at the Project Board meeting on January 30, 2020, to sign “Agreements with five
municipalities”, considering the national emergency decree PCM 002-2020. From the documentary analysis and
interviews, it appears that "agreements" will be signed with each of the municipalities.
This decision would imply transferring funds through agreements between the UNDP and the municipal
governments, which represents a significant additional burden to the timing and the situation of delay in which
the Project finds itself. In this case, the option of establishing these agreements, with a current responsible party
or with AMOHN, has also been expressed with the purpose of following up to with mayors through this
mechanism. This alternative is important to consider given the situation of the Project, as well as the prompt
presidential elections in the country.
For reasons not yet well established, the NOCCSD also appears, which would carry out actions around its
strengthening and the elaboration of the communication strategy. In this context, it became a Responsible Party.
According to the documentary analysis and opinions expressed during the interviews, the performance of the
ICF and UNAH parties has been good. Progress in their respective activities was evidenced in the reports, as well
as presence in field activities (to the extent that the COVID-19 Pandemic allowed it and
by keeping biosafety standards). The direct effect of this performance is represented by the progress that the
Project reports, in the scope towards the objective.
Also, the situation with the NOCCSD, as previously stated, is recommended that it be defined as soon as possible.
On the other hand, the Board of Directors of the Project (BDP) was formed, the composition of which is set out
above. It meets annually to discuss implementation issues, project management, as well as to approve the
project's annual operating plans and budgets.
UNDP acts as a guarantor at three levels: supervision, surveillance and quality assurance, involving personnel
from the country office and regional and headquarters levels. For the purposes of the Project, efforts have been
focused on the procurement and monitoring of the project at the central level with MiAmbiente on the technical
and administrative aspects of the project. This, while receiving the support of its RTA, located in the UNDP office
in Panama, and its personnel from the UNDP office in Honduras, oriented on FA policies and its reporting system,
and making available its list of international experts, who could advise the project if required.
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The Project Implementation Unit (PIU) is located in the Project Coordination Office (PCO) of MiAmbiente. At the
time of the MTE, it has an interim coordinator (who functions as a watershed management specialist), due to
the fact that the contract was not renewed with the previous coordinator Staff is limited. It has an administrative
assistant, supported by a gender specialist, which is shared with other projects. It does not have an M&E
manager. It does not have an M&E manager. Some specific activities have been supported by MiAmbiente staff.
At the time of the MTE, the Project coordinator was already hired. Efforts are made to hire the specialist in
safeguards and field technicians. This situation has been particularly serious for the good progress of the Project,
causing serious delays in the processes, in the acquisition of goods and services, and in the field monitoring of
the established activities.
On the other hand, at the level of the Presidency of the Republic, the Presidential Office of Green Economy
(OPEV, in Spanish) was created, by Executive Decree Number PCM-065-2019, published in the official gazette, La
Gaceta, on January 8, 2020, in which it is stated that the Project Coordination Office (PCO) of MiAmbiente,
becomes an integral part of the OPEV. This implied that the Projects that were implemented by UNDP also
became part of this restructuring (it is important to indicate that MiAmbiente is the GEF focal point and the
Convention on Biological Diversity).
This decision, according to the informants and internal correspondence notes of the Project, substantially
delayed the pace and agility of the project so far, causing serious delays and even uncertainty about its continuity.
During this time, according to what was stated, the UNDP promoted meetings to accelerate the pace of execution
of the agreements and activities, trying to maintain a coordinated dynamic between MiAmbiente and UNDP, and
give them a closer follow-up on operational issues. However, it does not seem that it was enough, due to the
exposed situation. It was not until January of the current year that the Decree mentioned above was repealed:
Article No. 2 of Executive Decree PCM126-2020 dated December 28, 2020, indicates the repeal of Articles 10, 13
and 14 of Executive Decree Number PCM-065-2019, published in the official gazette La Gaceta: "on the 8th of
January 2020, Issue No. La Gaceta" dated January 8, 2020, Issue No. 35,143 ". “It is worth mentioning that, in the
indicated articles of Executive Decree PCM-065-2019, the Project Coordinating Office (PCO) was suppressed, and
the National Directorate of Climate Change to the Presidential Office of Green Economy (OPEV), however,
Executive Decree Number PCM-126-2020, indicates that the Project Coordinating Office and the National
Directorate of Climate Change will continue to be part of the Secretariat of Natural Resources and Environment
(MiAmbiente) ”. Although in practice it was not executed as the Decree in question affected the performance of
the project.
Situations like this, and the change in Authorities have also had a significant impact on the execution rate, both
technically and financially. At the time of the MTE, MiAmbiente has had three ministers. The third took office, in
July 2021. In this sense, according to interviews and the criteria of the Evaluator, political will of the current
Authorities is observed, so that the Project can resume the appropriate course. This will is translated into actions
such as: the preparation of an “Acceleration Plan” which, in the opinion of the Evaluator, is a “short-term
procurement plan”. However, it represents a useful and urgent action in the condition of the Project.
In terms of compliance with disbursement schedules and other administrative aspects, the informants have
pointed out the existence of some gaps in decision-making, as a result of the different situations that have arisen
with the change of authorities, in order to resume the rhythm of the Project.
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The financial and administrative efficiency of the management procedures and project operations implemented
by UNDP allows for more objective evaluations among other things. This is because the corporate procedures
for the purchase of inputs and services have been thought from the principle of optimization, that is, to achieve
the same goals at the lowest cost. In this regard, the informants have not objected.

Adaptive Management
The documentary review and interviews indicate that the project had the ability to identify risks and changing
situations, but the change in personnel, coordinator, and not having a Management Unit established, has
prevented follow-up actions and take corrective decisions. The main impact has been at the level of planning
and adaptive management, since despite the risks and complicated situations on the execution of the project,
they have been identified. The corresponding corrective actions could not be carried out.

Work Planning
The project executes its activities through the preparation of annual operating plans (AOPs) and annual budgets.
The first comment to be made is that the AOPs consist mainly of a budget with cost lines for each activity
proposed by the Management Unit, but these AOPs do not respond to a strategic analysis document of the
project, where the priorities and the reasons why those activities are carried out and not others.
Another aspect to mention is that adjustments were made to the results framework, but a document could not
be found that analyzes the project in its entirety and that proposed or supported those changes in its logic and
design. This document should have been made during the Inception Workshop, but this was only a socialization
event of the project according to the revised documentation.
At the Project Board level, it should be mentioned that the meetings have had a strategic deliberative nature,
but their decisions do not have a monitoring system although responsibilities, deadlines, and results are defined.
There is a gap in reporting the progress of the recommended activities, so it is not known what happened to
these decisions.
The formation of a Technical Committee is also suggested, which provides advice and technical inputs related to
the execution of the Project (for further reference on page 65 of the PRODOC, the terms of reference of this
Advisory Committee are established).

Financing and Co-Financing
The financial and administrative efficiency of the management procedures and project operations implemented
by UNDP allows for more objective evaluations among other things. This because the corporate procedures for
the purchase of inputs and services are thought from the principle of optimization, that is, to achieve the same
goals at the lowest cost. In this regard, the informants have not objected.

-49-

Mid-Term Evaluation-Project based on Adaptation of the Central forest Corridor of Tegucigalpa

Graph 1: total execution of expenses per year and
pending execution

✔ The total budget assigned to execute the program is USD 4,036,590.00, agreed for 5 years.
✔ From March 2019 to July 2020, expenses total USD 1,257,680.34 for the 4 components/activities.
✔ The execution of expenditures by year has been as follows: 2019: USD 521,273.29, representing 13% of
total funds. 2020: USD 355,071.23, representing 9%. The decline could be due to the global pandemic
by COVID-19, and mobility restrictions and other actions, which entailed. So far in 2021: until July of this
year, the budget execution is USD 381,335.82, 10% of the total funds. In this period, a resumption of
operations is observed, despite the sanitary limitations decreed. These amounts correspond to 31% of
the funds assigned. USD 2,778,909.66 remains pending execution, representing 69%.
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Figure 2. PRODOC Budget Vs. Expenses Executed from 2019
to 2021

✔ According to the original PRODOC budget, during the first 3 years, more than half of the total resources
had to be executed among the four components, that is, 63%. However, the execution of the total
project is 31%, until July 2021.
✔ 2019 showed good dynamics, executing 68% of the funds. Not so in 2020, which contracted to 39%. It
reaches 43% until July 2021.
✔ Of the 5 years agreed for the program, half of that time has been covered.
✔ Considering this, it is evident that the total execution until July 2021, is well below schedule. Recovery
measures must be implemented in order to cover the pending stages according to the schedule.
Presenting the total component execution from 2019 to July 2021, we find the following:
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Figure 3. Total execution by components. Years 2019 to
2021

✔ Component 1. To strengthen the CFC platform: of the budget of USD 472,513.00, they have executed
31% for USD 147,934.04.
✔ Component 2. Ecosystem-based adaptation measures: it has the largest allocation. USD 2,750,500.00,
of which USD 786,869.14 has been executed, that is, 29%. It is the component with the highest allocation
however, it shows the least execution.
✔ Component 3. Knowledge Management: with an allocation of USD 431,775.00, it shows the highest
execution for USD 195,100.06 which equates to 45%.
✔ Component 4. Project operation: USD 381,802.00 is earmarked for this concept. 33% has been used, a
total of USD 127,777.10.

The following charts represent component run by year, from 2019 to July 2021.
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Figure 4.Implementation by component per year. From
2019 to 2021-Component 1 CFC Platform.

Component 1 - To strengthen the CFC platform: during the first two years. The execution was slow: 2019% in 20
and 2020% in 2020. However, in this last year it exceeded the budget to 102%.

Figure 5. Execution by component per year. From 2019
to 2021-Component 2. Adaptation Measures

Component 2. Adaptation measures: this component is the one with the highest allocation. In 2019, 74% of
what was assigned for that year was carried out; however, in the following two years it was significantly reduced
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by 44% during 2020, and by 30% so far in 2021. The pending activities to be executed should be adjusted and
given priority attention due to the recovery of post-pandemic activities, so that at the end of the year, a better
performance in this component is reflected.

Figure 6. Execution by components for years from
2019 to 2021. Component 3. Knowledge Management

Component 3. Knowledge Management: in 2019, execution exceeded the designated amount up to 116%; then
it was affected in 2020 to only 33% of the budget. In 2021 it reflects a slight recovery, with 44% of the resources
used until July.
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Figure 7. Execution by components for years from 2019
to 2021 Component 4. Project Operation

Component 4. Project Operation: in the administration and operation of the project, 47% and 46% were
executed in 2019 and 2020, respectively. In 2021, as the post-pandemic restricted activities recovered, 73% of
the allocation was executed.
When analyzing the execution of the total of the funds allocated, USD 4,036,590.00, a moderate to low execution
is observed since the amounts are well below the estimated. This situation is more noticeable when verifying the
assignments of the four components separately, with slight exceptions, as presented in the previous graphs.
Given that more than half of the project time has been covered and despite the effects caused by the pandemic,
there is time to recover the halted stages to achieve the proposed objectives.
Project-level monitoring and evaluation systems
PRODOC establishes a series of milestones for carrying out M&E activities, which should be implemented
throughout the life of the project and are shown in table 6.
The project document stipulated that there would be a Project Board of Directors, which would meet annually,
to analyze the progress of the project and make strategic decisions regarding its direction. This board had 4
meetings (2019, 2020 (2), 2021). Indeed, the provisions of this line have been complied with.
It also includes the preparation of quarterly progress reports, as well as the annual PCRs, an Inception Report to
explain the meaning, milestones and responsibilities of the project to the key stakeholders. In addition, visits to
the project sites should be considered in the annual schedule. The visits would be made by the project
implementing unit, UNDP staff, and other partners deemed relevant.
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Regarding the M&E manager, he was not hired, nor was he a communications and gender specialist. The project
uses the person in charge of gender from the PCO, who must also attend to other projects of varying complexity,
so there is no substantive progress, for example, in the implementation of a project gender strategy.
As will be seen later, the quarterly and annual reporting system was complied with, but it admits improvements
to show the progress of activities and products in relation to the project objectives. Regarding the field visits,
these were made by the project coordinator, no UNDP participation is reported (considering the issue of the
COVID-19 pandemic, these visits preceded the emergency that arose).
The change of coordinators and the absence of the M&E specialist impacted both the vision and the orientation
of the project, as well as the implementation of a coherent and systematic reporting system.
Therefore, from the documentation analyzed, and the interviews, it can be concluded that there is no systematic
and planned M&E system of the project's progress, at least from the formal point of view. At this stage of the
Project, it is required to complement the format for quarterly reports so that the information can be processed
systematically and that they show the state of progress towards results, rather than activities. Also, it is required
to develop other monitoring and evaluation tools if they are considered necessary.

Table 6. Report of Monitoring/Evaluation Actions

Monitoring Activity and evaluation

Main Responsibility

Time frame

Activity Report

Inception Workshop

UNDP Country Office

Within two months of
signing the project
document

Boot Report

Project Manager

Within two weeks of the
Inception Workshop

Normal UNDP monitoring and
reporting requirements outlined in
UNDP Program and Operations Policies
and Procedures

UNDP Country Office

Quarterly and Annually (ongoing as stipulated)

Project Coordinator

Quarter 2021

March 4, 2019
August 6, 2019 (extraordinary)
January 30, 2020
March 25, 2021

Quarterly reports

Project Coordinator

April 15
July 15
October 15
December 20
May 14

1st. Report submitted on April 23, 2019
2nd. Report delivered on July 22, 2019
3rd Report, submitted on November 12, 2019
4th Report (annual report)
delivered on January 30, 2020
5th. report submitted on May 19, 2020
6th. Quarterly Report, January to March 2021.

Monitoring of indicators in project
results framework

UNDP Program
Specialist

Annually before
Project Board

First monitoring and update of goals in
Project Board, January 30, 2020,
should be held at the 2021 mid-term
meeting.

Project Board Meetings
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March 4, 2019.

Delivered in September 2019.
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Project implementation report to the
donor (Adaptation Fund)

Project Coordinator,
UNDP Country Office

Annually

PPR delivered to the donor in March - April,
2020 and 2021

National implementation modality
audit according to UNDP audit
policies

UNDP Country Office

Annually or other
frequency as per
UNDP audit policies

2 audits have been carried out.
2019 and 2020-

Lessons learned and knowledge
generation

Project Coordinator

Annually

They were presented at PPR2.
They will be updated in the midterm board
meeting.

Monitoring of environmental and
social risks and corresponding
management plans as appropriate

Project Coordinator
UNDP Country Office

Every 6 months

In coordination.

Attention to environmental
and social complaints

Project Coordinator
UNDP Country Office

Every 6 months

Mechanism under development. Presentation
in mid-term board meeting, 2021.

Monitoring activities for the
implementation of the Stakeholder
Participation Plan

Expert on
indigenous
peoples

Every 6 months

In Process

Project Board Meetings

Project Board
UNDP Country Office,
Project Coordinator

Every 6 months

Field activity monitoring missions

UNDP Program
Specialist

Annually

Performed in 2020, 2021 (virtual)

Field activity monitoring missions

Project coordinator
and monitoring
specialist, PCO
coordination

Quarterly

In process.

First Meeting held on March 04, 2019.
Extraordinary meeting scheduled for August
06, 2019.
Second meeting on January 30, 2020.
Third meeting on March 20, 2021.

Stakeholder Involvement
The participation of the actors involved has been an important part in the activities and/or calls made by the
project, having carried out coordination/meetings between institutions (ICF, UNAH, other Municipalities),
organizations, municipalities, volunteers, women's groups, among others.
With regard to MiAmbiente, at the time of the ETM, it was active in supporting the project, its highest authorities
have visited the sites where the project is being executed on several occasions, with the aim of supporting and
verifying the progress made.
With regard to alliances and working groups, it should be mentioned that the project has managed meeting and
collaboration spaces with different actors.

Gender Focus
It is expected that the Gender Diagnosis and Action Plan will allow the AdaptarC + Project to adopt and promote
initiatives that favor the incorporation of both men and women in the various environmental processes that take
place within the Central forest Corridor, especially in the actions that are developed directly by the ADAPTARC+
Project, its partners, and the municipalities. Additionally, it is expected to have a positive impact, specifically in
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the Municipal Offices for Women (OMM in Spanish), through the strengthening of capacities and local and
community governance with a gender perspective. In line with this activity, a Gender Diagnosis was prepared for
the formulation of the Gender Plan, which will make the inclusion of women possible, developing mechanisms
and methodologies that guarantee their full participation in the different areas of the Project. The formulation
process according to the TOR was carried out under the guidelines established in the strategic gender documents
created by the Project: "Reducing Emissions due to Deforestation and Forest Degradation (REDD+)", in the
Framework of the School for Women's Equality and Empowerment.

Information
In terms of information from the Project and its partners, they are carried out and comply with the information
requirements of the FA. Due to the situation that the execution of the project has gone through, the handling of
information must be improved. Lessons learned have been shared in the report to the Donor, but it is still
necessary to document, in a more systematized process, the lessons derived from the implementation of the
Project.
In the activities that the project contemplates, it is expected that (based on the knowledge generated,
information management on the environment, the impacts of climate change, in specific sectors of national and
regional development such as agriculture, forestry, water, etc.) a proportionate response is ensured in the event
of situations generated by the phenomenon of climate change. Therefore, all the services provided by the project
are valued in the national responses.
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Communication
At the internal level of the Project, the informants expressed that it is necessary to improve the
communication channels. They also expressed that given the situation of the project, especially with regard
to personnel, there are not so many actions to communicate.
In the interviews with local actors, they indicated what they consider is necessary: dissemination,
awareness, and cooperation, to publicize the activities of the Project. The Consultant was able to verify that
the AdaptarC project is associated with the sub-project, which is especially carried out by the ICF within the
framework of the agreement with AdaptarC. In this scenario, the need to have a "Communication Strategy"
becomes evident in order to promote the key actors (community leaders and communities) to get involved
in the Project activities and achieve the objectives of the same. Another important axis to consider in the
strategy is advocacy (coordination and technical assistance to municipalities), strengthening the capacities
of municipal authorities for the incorporation of adaptation measures as part of municipal planning.
Coordination
The evaluator, through the interviews, was able to detect challenges in coordinating the project with actors
and other institutions, such as ICF, municipalities, UNAH, among others. In the country, there is the practice
of socializing topics and activities that institutions carry out but, that does not mean coordinating or jointly
planning the necessary actions to enhance the efforts that each institution carries out. In addition, these
socializations do not show joint work plans with common deadlines, goals and objectives, and
responsibilities. In repeated reports, meetings with different bodies are mentioned, without following up
on the results.
Regarding coordination with the private sector, this is apparently more complex due to the lack of a practice
of establishing public-private cooperation alliances and the identification of common objectives to be
achieved, regardless of the differences and interests that may exist. The evaluator detected only the
participation of a private company in the reforestation actions. In addition, the project has not had a visible
working relationship with the private sector. Therefore, it has the challenge of striving to dialogue and reach
agreements with the rest of the actors.

Social and Environmental Standards
Risks
The PRODOC identified a series of risks with its mitigation measures, which were classified in category B as
moderate (11 risks). Indeed, the risks continue to be valid in the review of the risk matrix by the Project
Board. The risk: "lack of consultation processes, typical for the Lenca people", went from low to medium.
Regarding political risk, this definitely occurred, and the mitigation measure was not enough to counteract
the delays and situations that arose.
During the implementation of the Project, it is recommended that the Management Unit adopt a facilitator
role and promote coordinated work between the Central Government institutions, with the municipalities
and other institutions, regardless of their political status or party line. This would allow the attribution of
achievements to obtain political revenues to be diminished but, it is not a guarantee that this condition can
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be achieved. Therefore, the actions are uncertain, since there is also no “impartial” coordinating body that
facilitates the execution process.

Table 7. Risk Table and Mitigation Measures
Risk

Level

Limited coordination between
the different municipalities of the
CFC and lack of political will for
their coordination.

Medium

Threats affect the capacity of the
CFC to provide ecosystem
services (fires, new pest
outbreaks, illegal logging, water
stress, activities in general to
change land use, etc.).

High

The involvement of women and
young people in decision-making
is zero or very low

Medium

Lack of proper consultation
processes for the Lenca people

Low

Difficulty in designing and
installing payments for
environmental service

High

Problems of legal security of land
ownership in the CFC.

High

Changes in government
personnel

Low

Corruption and lack of
transparency, both on the part of
the Project and in the
management of funds of micro
capital by the communities

Low

Mitigation Strategy
The project will work to strengthen ties between the different municipalities of the
CFC. The strength of the CFC platform will be the basis to ensure that the political
will that exists today is maintained to promote this initiative, and that through
training and strengthening actions, coordination between the entities is increased.
The project will have three main measures to avoid this risk. On the one hand,
research and monitoring will facilitate a better understanding of the causes of the
impacts of these threats and, therefore, an improvement in the action plans to
adapt them. On the other hand, community early warning and care systems will
allow the prompt effective and active response. In addition, the project will work
on strengthening compliance with sanctions and regulations, at the community
level, that allow the population to report on illegal actions in the area of
intervention, (e.g., Illegal logging, burning, aggressive resination techniques,
change of land use in general, etc.).
It is necessary to make a diagnosis, prior to the intervention of the project
measures, on the role of women and young people in these communities. This in
order to design those measures that are gender sensitive, making sure that the
burden is not negatively affecting women's work and/or their income generation.
And that, on the contrary, the adaptation measures promoted by the project
contribute to gender equity in the communities. The project will ensure
participatory instruments that enhance not only the (passive) participation of
women and young people, but also enhance their opinion (through full and
effective participation), being able to address their concerns and needs.
The project will ensure that the mechanisms established at the national level will
be used for Free and Informed Prior Consultation, according to international
regulations.
In Honduras, there is a long tradition of projects, which, in their interventions, have
established payments for environmental service. However, these interventions in
most of their cases have not been sustainable over time. The strength of the CFC
platform, where 13 municipalities have dialogues around the Central District, is one
of the mechanisms for mitigating this risk which the project will make use of. The
project will ensure synergies with other financial mechanism processes, such as the
REDO+ project.
Land use rights are also potentially contentious issues. The project will work on a
preliminary diagnosis of each municipality on land tenure. In some cases, the
conflicts for the legal security of the land exceed the possibilities of the
government.
The project, through its component 3, will work on knowledge management and
systematization, ensuring the historical memory of the project in the short and long
term, so that the new government personnel can continue with the established
goals. Although it is true that there are changes in government personnel, in
general, these changes are rotational and the trained human resource continues to
work on climate change, which benefits the country. Therefore, there is no global
loss of the human resource formed.
The project will be executed through the MiAmbiente Project Coordination Office,
which at the end of 2015, favorably passed an audit for the management of funds.
In the case of funds from micro capitals to communities: through the project,
training will be provided for the management and transparency of the funds, as well
as the accountability measures necessary so that there is no room for the
inappropriate use of resources. In addition, UNDP as guarantor of the project, will
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Citizen insecurity in the
intervention area

Low

assign a Program Officer to help supervise and monitor the project objectively and
independently, and will carry out periodic audits.
Although Honduras has very high insecurity rates, in rural areas these rates are
relatively lower. Given that the project has its area of intervention in rural
communities, it is not expected that there will be high risks of insecurity.

4.4. Sustainability
The project document indicates that the main way to ensure the sustainability of the Project actions will
be the strengthening of the CFC Platform, especially the consolidation of their legal status.
Another mechanism to achieve sustainability will be the establishment of compensation processes for the
protection of the forest resource and the inclusion of business plans in adaptation measures.
An exit strategy from the project, which establishes how the transfer of the actions will be carried out,
has not been chartered due to the intervention of the Project.

Financial risks to sustainability
Once the financial contribution of the Adaptation Fund has been finalized, the continuation with the
support to the processes undertaken by the Project depends to a large extent on the availability of state
financing (which according to the informants is very limited), especially to start up activities such as the
operation of the legal entity of the CFC. No actions were identified by MiAmbiente, the municipalities, or
other institutions regarding the management of new proposals to access new funds.
At the community level, sustainability is more likely due to the actions carried out by the project through
strengthening the structures of community organizations and the creation of legally constituted
structures, which allow producers to market their products by accessing both national and international
markets directly.
The granting of Non-Reimbursable Funds through micro-capitals that the Project will implement is an
important resource to generate sustainability. Another issue to consider is the global crisis caused by
COVID-19 and how it has, and is, affecting ongoing actions.

Socio-economic risks to sustainability
(Level of appropriation by the groups involved):
It is expected that the actors participating in the Project activities increase their capacities through
different actions such as training, both at the community level and at the partner institutions. This aspect
is contemplated in the intervention strategy from the PRODOC. The processes since its implementation
have involved the local population, as the main actor, not only as beneficiaries, but as partners. The
activities respond to the needs identified from the design, where they have expressed interest in
participating and in giving continuity to the activities carried out, so they are more likely to be relevant
and last over time.

Sustainability risks related to the institutional framework and governance
(Political support and institutional management capacity to give continuity to the actions implemented to
the Project)
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The Project has implemented some strategies with a view to the sustainability of the actions:
strengthening the capacity of national and local actors, promoting the institutionalization of progress
(including through normative instruments), linking to ongoing platforms and processes so that the
responsible institutions/organizations can subsequently give continuity to the actions; ensuring that the
actions respond to demand and are useful for institutions/organizations, among others.

Environmental risks to sustainability
Currently as part of Public Policies in Honduras, guidelines are promoted to combat the effects of climate
change and adaptation strategies based on Ecosystems (EbA) and in the community under the focus of
good practices. In that direction, the intervention of the Project is expected to contribute to strengthening
the conditions to reduce these environmental risks, both due to human intervention and due to the effects
of climate. On the other hand, climate information that will be available from the Project's intervention
will be another substantive input.
Soil, water, forest, and economic conditions have been improved to lower pressure for the inhabitants.
Social capital will have been strengthened through training, protection areas will have been increased,
and it is expected to have human resources such as environmental volunteers, as well as financial
mechanisms for conservation.
Another issue to consider is the global crisis, caused by COVID-19 and how it has affected, and is affecting,
ongoing actions.
In general terms, it is somewhat probable that the results that the project can generate will be sustainable
in the medium and long term without additional resources, technical assistance, and initiative to
consolidate what has been achieved. The knowledge and experiences acquired by the beneficiaries have
created a starting point, but a formal and constant accompaniment is required by the different qualified
central and municipal level institutions.
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5. Conclusions and Recommendations
5.1. Conclusions
1. The AdaptarC Project is relevant in terms of its focused working areas (expressed in the outputs)
in the PRODOC, given the national/regional context, which prevailed at the start of the project
(2018-2019). Although it was designed in another context, it is still relevant, especially because
of the issue of vulnerability. The execution modality used is based on coordinated interinstitutional work and participatory activities, to promote the sustainability of what has been
achieved. The strengthening of capacities (institutional and of the communities) and the
generation of information is another contributing element.
2. The Project has generated guiding instruments to implement the actions that have been carried
out. For the municipalities (14 in total) Municipal Forest Protection Management Plans were
generated, as well as plans for restoration of areas degraded by forest fires and pests. All these
activities are within the framework of the Agreement with the ICF. However, there are activities
that require a greater degree of consolidation for their effectiveness.
3. The evaluation recognizes the actions to strengthen technical capacities, based on the execution
of two diploma-based courses and other research and information generation activities carried
out within the framework of the "agreement" with the UNAH. Officials of the institutions and
the technicians of the municipalities have acquired and strengthened their knowledge on issues
related to adaptation to climate change and potential adaptation measures, Integral
Management of Natural Resources (IMNR), and Disaster Risk Reduction (DRR), which should be
replicated in the assistance processes carried out in the communities. This knowledge is also
highly valued by interviewees from institutions, municipalities, and civil society organizations
(with a high participation of young people).
4. Whereas, the execution of the Project has been seriously affected, among other aspects, by the
change of senior authorities within MiAmbiente and the discontinuation of contracts of project
coordinator and some technical staff in the Management Unit, hence compromising the
performance of the Project, which to date has almost fourteen months of delay and a budget
execution in nearly three years of 31%, (March 2019 to July 2021).
5. From the interviews carried out and the analysis and interpretation of information, it is concluded
that: the delay in the effective management of the processes for the acquisition of goods and
services, the learning curve of the personnel involved, the lack of knowledge of some
administrative procedures has caused delays in the execution of the actions of the different
Annual Workplans (AWPs). As well as the activities contemplated in the framework of the
“agreements with the responsible parties”. Parallel to this situation, weak leadership and
communication was evidenced between the technical-administrative Management Unit and the
Ministerial Office. This perception is shared by different actors.
6. Procedures and institutional arrangements: The Ministry of Environment has a substantial track
record as an Associate in the execution (Implementing Partner) of GEF projects. However, in the
case of the AdaptarC project, the lack of effective communication and knowledge of the
institutional and especially administrative procedures within the Ministerial Office (new
authorities) and Management Unit (partially, due to new personnel) caused considerable delays
in its execution. This was mainly due to the various institutional changes. This situation was
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7.

8.

9.

10.

11.

12.

confounded by the appearance of the COVID-19 Pandemic which limited the mobilization and
execution of activities particularly in the field. If one compares the initial execution in 2019, it
shows a good pace and financial execution of: USD 521,273.29 representing a 13% of total
project funds. While in 2020 the financial execution was of USD 355,071.23, representing 9% of
project funds. In 2021 until July of this year, the budget execution is USD 381,335.82, about 10%
of the total project funds. As of July 2021, a recovery of operations is observed despite the
sanitary limitations are still in effect as indicated by government authorities.
The solid implementation of a project with high contextual demands, such as AdaptarC, requires
having a professional team, not only with technical skills, but also very good management skills,
articulation with political and territorial actors, as well as of conceptualization and
systematization. This team must be structured from the beginning, with clear thematic and
strategic responsibilities to be able to consistently implement the intervention. The foregoing
does not imply that the current team does not have those skills; however, it is desirable to
incorporate all the specialists indicated in the PRODOC (gender, communication, monitoring, and
evaluation), to ensure a better delivery and quality of the expected products.
The Monitoring System presents challenges in terms of improving current planning and
monitoring instruments, such as: annual reports, standard progress reports, periodic evaluation
of the Theory of Change, among others. Reporting based on activities does not allow to visualize
all the positive effects generated by the Project. It is not the ideal mechanism to perform based
on results or effects. It is convenient to strengthen the follow-up and monitoring system, to
ensure that it complies with the requirements and standards of MiAmbiente, the UNDP Country
Office and the Adaptation Fund.
In regard to the legal figure to be formalized for the structure of the CFC, this activity is still very
incipient. Considering the time remaining for the project, establishing the figure will not be
enough if it does not become operational.
To develop and implement adaptation practices to climate change that reduce the vulnerability
of communities, component 2 of the Project, provides support to communities through financial
and technical support. In terms of the granting of "micro capitals" a strategy was not found to
guide its implementation beyond developing business plans (the project has in its budget,
650,000 dollars in low value grants, according to the multiannual work plan, august 2019).
Regarding a Communication Strategy, the Project does not have this tool which is required to
inform, sensitize and promote citizen participation through the use of alternative social
communication, with local and national media. According to interviews, the communication
actions would be delivered to the MiAmbiente Communication Unit, for greater coordination
and integration, also with other NIM projects. However, the project needs to have a clear
communication strategy that ensures knowledge dissemination and transfer.
There was no evidence or information obtained on the development of an exit strategy at the
end of the project intervention, with commitments acquired and resources assigned by all
parties. This lack would put much of what is achieved at risk since it is not enough to only have
had a joint work experience.
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5.2. Recommendations
Actions to continue or to reinforce the initial benefits of the project
1. The first recommendation is: streamline the management mechanisms for the good performance of
the Project. For such purposes, the rhythm of execution of the agreements and other actions will have to
be analyzed. It will be useful to maintain a coordinated dynamic between MiAmbiente and UNDP and to
give them a closer follow-up on operational execution issues. Anticipating that the electoral process is
approaching and that it is a complex issue, it would be advisable to establish a process of “junction”.21
2. The continuation of ICF is suggested, beyond the "Established Amendment", especially to consolidate
the activity: It is possibly the result, with a greater degree of difficulty, due to the timeline, which coincides
with the general elections (November 2021) and the change of government. This added to the completion
by the ICF, of its participation in the project (June 2022). This is a challenge, pending to be met. Likewise,
continuity with the consolidation of the CFC platform is required.
3. It is recommended to assess that the UNAH, can assume the execution of product 3.4, referring to the
elaboration: "Communication Strategy". These considerations are made under the criteria of quality,
sustainability and impartiality, both for information management and accessibility. Also, it is important to
consider the establishment of strategic alliances within the strategy, that includes the Environmental
Prosecutor's Offices and other entities with competence to the subject in the territory. As well as the
realization of dissemination and awareness actions for the prevention of bad practices.
4. Include the resources (i.e., specialist) and time necessary to design and implement a monitoring plan,
based on quality indicators, which provides timely and useful information, complementing if necessary,
the available instruments.
5. About the legal structure of the CFC, it is suggested to consider the functioning of a governance figure,
such as the “Basin Councils”, as coordination instances at the basin level, protected by the General Water
Law, approved in Honduras, in 2009. This would allow the opportunity to have economic resources from
the State.
6. For the implementation of the “micro-capitals”, prepare a “strategy” involving the guidelines and their
operating mechanisms, the procedures for proper administration and the management instruments. In
this direction, it is important that the formats of the proposals (technical and financial, and the guidelines
for financial and administrative management), the evaluation matrixes, and the formats, to be used during
the implementation and closing phase are incorporated.

21

The objective of the junction is to achieve a harmonious transition between the Administration that ends its term, and the new ruler and his

work team, in order to avoid fractionations in the management processes, which have an impact on the development of the project.
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7. It can be said that the creation of working groups, meetings and other activities has been fulfilled, but
these do not represent the necessary political impact at the CFC level due to the specific lack of a strategy
that defines the roadmap to get closer to the goal, along with the integration of a gender plan. The results
associated with this activity would have the possibility of being achieved within the project execution
period only if efforts are focused on defining a specific work plan for these issues, in which the interested
parties participate.
8. Promote the return to the National and Regional counterparts of the substantive progress generated
by the project under mechanisms that are not exclusively activity reports to the donor. Given the
capacities of UNDP, dialogues or similar instances could be promoted at the national level, which would
also serve to identify areas and specific sectors of real application of the mechanisms, and strategies
developed by AdaptarC. From a knowledge management point of view, it would be desirable to go beyond
this in order to ensure better complementarity and synergies, for example, with other projects, even at
the regional level.
9. It is recommended to have a desirable exit or transfer strategy for the actions of the project prepared
in advance.
10. Allocate resources to strengthen the administrative and financial capacity of the implementing unit.
This facilitates efficient management, not only for the preparation of reports on time and content, but
also to streamline purchasing processes, avoiding delays that put the achievement of results at risk.
11. It is recommended giving priority to resolving the situation with the NOCCSD and analyzing some
alternatives that could contribute to its strengthening from the AdaptarC project.
12. The formation of a Technical Committee is also suggested, which provides advice and technical inputs
related to the execution of the Project (for further reference on page 12 of the PRODOC, the terms of
reference of this Advisory Committee are established).
13. Given the circumstances of the pandemic, it is important that the provision of basic computer
equipment be valued, especially to partner organizations, to maintain communication and strengthen
capacities in this regard. As well as supplies to continue with the strict and complete biosecurity protocol
necessary, which allows continuity to the execution of the Project.
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ANNEXES
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6.1. Terms of Reference Mid-Term Evaluation
Name of the Consultancy: Hiring of an international expert for the Mid-Term Evaluation of EcosystemBased Adaptation at Communities of the Central Forest Corridor in Tegucigalpa (PIM 5839)
Note: For the purposes of these Terms of Reference, when referring to "team", it applies to this
consultancy designed for the hiring of an independent international consultant and leader of the MTR.

1. INTRODUCTION
The Honduras Country Office of the United Nations Development Program (UNDP) is responsible for
managing the mid-term review (MTR), the UNDP-FA handled the regular or medium-sized project named
“Adaptation Based on Ecosystems in the Central forest Corridor of Tegucigalpa”, (PIM 5839), implemented
by the UNDP in Tegucigalpa, Honduras, under the national implementation modality. The project began
in December 2018 and is currently in its third year of execution. In these ToR, the expectations for the
current MTR are set. The MTR process should follow the guidelines set out in the Guide to the Conduct of
the
Mid-Term
Review
in
UNDP-Supported
and
GEF-Funded
Projects
http://web.undp.org/evaluation/documents/guidance/GEF/midterm/Guidance_Midterm%20Review%2
0_EN_2014.pdf .)

2. BACKGROUND OF THE PROJECT
The Republic of Honduras has a territorial extension of 112,492 km2, being the second country in the
Central American region with the largest geographical area. In 2013, a population of 8,721,014 inhabitants
was estimated (52% women), noting that more than half of this population (53.3%) lives
in rural areas. Throughout the national territory, there are 7 indigenous peoples and 2 Afro-Honduran
peoples, which together represent approximately 7% of the national population. The country has
experienced relative economic growth in recent years, but continues to present significant development
challenges, with high levels of poverty, unemployment, and social and economic inequality for Latin
American standards. It is estimated that more than 60% of households are in a situation of poverty, where
rural areas are the most affected.
Historically, Honduras has been experiencing the effects of climate variability, particularly the El Niño/La
Niña phenomenon, which have a significant impact on both the distribution of rainfall and the national
economy. The country has an area of 5.4 million ha of natural forests, being a country with a forestry
vocation. The pine and mixed pine forest cover is approximately 2.2 million hectares, which represents
41% of the forest nationwide. Pine forests are ecosystems of great environmental, economic, and social
importance that can be managed as productive forests and are vital for the supply of water and the
protection of biodiversity.
The main objective of the Project is "to increase the climate resilience of the most vulnerable communities
located in the Central forest Corridor (CFC)", increasing the adaptation capacity of their municipalities
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with emphasis on ensuring livelihoods and the continuity of the provision of goods and ecosystem services
for the city of Tegucigalpa and its surroundings. To achieve this objective, the Project will focus on three
components that are closely related. (1) Strengthening local and community governance under climate
change (CC) and climate variability scenarios; (2) Adaptation, ecosystem-based measures, and
technologies for building resilience in the Central forest Corridor; and (3) Strengthening of knowledge
management systems, information, and monitoring of adaptive capacity. The expected results for each
component are as follows:
Result 1: The CFC platform has been strengthened to implement adaptation processes, based on
ecosystems through territorial planning.
1.1 Coordination and decision-making spaces strengthened for the sustainable management of the CFC's
natural resources, including measures for the effective participation of women and indigenous
peoples.
1.2 Regulations related to the management of natural resources applied in the CFC.
1.3 Municipal plans for adaptation to CC have been prepared and Validated
1.4 Operational proposal for a financing scheme for CC adaptation measures in the CFC has been
prepared and validated.
Result 2: Adaptation measures and technologies are designed and implemented based on ecosystems
that increase community resilience and their livelihoods in the CFC, promoting gender equality and the
active participation of young people.
2.1 Pine forest areas affected by pests and fires in the CFC: restored to safeguard ecosystem goods and
services and the livelihoods of communities.
2.2 Strategic areas of forest restored by natural regeneration through effective protection mechanisms
against fires, pests, and land use change.
2.3 CC adaptation measures and technologies implemented to optimize the use of water and forest
resources.
Result 3: Generation, systematization and use of knowledge and information on climate change, which
contributes to research, capacity building, monitoring, and informed decision-making.

3.1 Applied research carried out on the links between climate change, pests, fires and, adaptation
measures at the CFC
3.2 National Observatory of Climate Change for Sustainable Development (NOCCSD) strengthened for
the management of information and knowledge on adaptation to climate change
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3.3 A monitoring system against pests and forest fires is operating with community participation
schemes and articulated to an early warning system in the CFC
3.4. Knowledge and experiences of the Project systematized and communicated

The project began in December 2018 with a duration of 5 years and a total investment of $ 4,036,590.00
USD, provided by the Adaptation Fund (AF).
The project is implemented in accordance with UNDP's national implementation modality (NIM),
according to the Standard Basic Assistance Agreement between UNDP and the Government of Honduras
on 17 January 1995, and the country program. The Implementing Partner for this project is the Ministry
of Energy, Natural Resources, Environment and Mines (MiAmbiente+). The Project is in the Project
Coordination Office (PCO) of the Secretary for Natural Resources and Human Environment
(MiAmbiente+).
As set out in Financial Regulation 17.01 of the Financial Regulations and Rules of UNDP, an implementing
partner may enter into agreements with other organizations or entities, known as responsible parties,
that may provide goods and services to the project, carry out project activities, and produce project
products. The responsible parties are directly accountable to the implementing partner.
The following organizations will act as responsible parties to this project:




Institute of Forest Conservation: national institution responsible for promoting forest
development and preserving wildlife, will provide technical assistance and training in the
implementation of best practices restoration of areas affected by pine weevil.
Autonomous University of Honduras (UNAH): will provide support for the preparation of
baseline studies and municipal vulnerability indices.
Municipal Mayor’s Office of the Central forest Corridor will provide support to comply with the
components, indicators, and activities associated with the design and implementation of
adaptation measures based on ecosystems; also facilitating work with local communities.

3. MTR OBJECTIVE
The MTR will evaluate the progress made in achieving the objectives and results of the project contained
in the Project Document, analyzing the first signs of success or failure to identify any changes that are
necessary to resume the course of the project and achieve the desired results. The MTR will also review
the project strategy and its risks to sustainability.
4. MTR APPROACH AND METHODOLOGY
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The data provided by the MTR shall be based on credible, reliable, and useful information. The MTR
consultant/team22 will examine all relevant sources of information, including documents developed
during the preparation phase (e.g., PIF, UNDP Initiation Plan, UNDP Environmental and Social Protection
Policy, Project Document, project reports such as the Annual Review/PPR, project budget reviews, lessons
learned reports, national legal and strategy documents, and any other materials the team deems useful
for this objective data review). The MTR team will analyze the Monitoring Tool of the FA area of action at
the beginning of the project, sent to this body with the approval of the CEO and the Mid-Cycle Monitoring
Tool, which must be completed before the MTR field mission begins.
The MTR team is expected to follow a collaborative and participatory approach23 that ensures a close
relationship with the Project Team, its government counterparts (the person or entity designated as the
responsible or authority designated by the FA, the UNDP Country Office(s), the UNDP Regional Technical
Advisers (RTA), and other key stakeholders.
Stakeholder involvement is vital to the success of the MTR24. Such involvement should include interviews
with those agents who have responsibilities in the project, implementing agencies, senior officials, and
the task force/their supervisors, leading experts and consultants in the area covered by the project, the
Project Board, stakeholders, academic representatives, local governments, CSOs, etc., (UNDP, Secretary
of State in the Dispatches of Natural Resources and Ambient (MiAmbiente+), FUNDAUNAH, Institute of
Forest Conservation, Project Coordinating Office). Additionally, the MTR must be adjusted to the context
due to COVID-19, so the process should be developed mainly through virtual sessions with a minimum of
physical presence and field visits, including the project sites in Tegucigalpa, Honduras. These field visits
must include a health protocol to prevent the spread of COVID-19.
The final report of the MTR should contain a full description of the approach followed and the reasons for
its adoption, explicitly indicating the assumptions used and the challenges, strengths, and weaknesses of
the methods and approach followed for the review.

On March 11, 2020, the World Health Organization (WHO) declared COVID-19 a global pandemic as the
novel coronavirus spread rapidly to all regions of the world. The Honduran government has implemented
some restrictions on travel to the country depending on the region and country from which you arrive
from. These restrictions should be considered when implementing the MTR.
Because the context can change at any time, the MTR team must develop a methodology that takes the
completion of the MTR totally, or partially, virtually, and remotely, including the use of remote interview

22

An independent international consultant and leader of the MTE applies to this case.

23

For ideas on innovative and participatory monitoring and evaluation strategies and techniques, see UNDP Discussion Paper:
Innovations in Monitoring & Evaluating Results, Nov 05, 2013.
24

For more information on stakeholder involvement in the Monitoring and Evaluation process, see UNDP Handbook, on Planning,
Monitoring and Evaluating for Development Results, Chapter 3.
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methods and extended document reviews, data analysis, surveys, and evaluation questionnaires. This
should be detailed in the Initial MTR Report and agreed with the Commissioning Unit.
If all or part of the midterm review is to be conducted virtually, the availability, ability, or willingness of
interested parties to be interviewed remotely should be considered. In addition, internet/computer
accessibility can be an issue as many government and national counterparts may be working from
home. These limitations should be reflected in the MTR final report.
If it is not possible to collect data or conduct a field mission, remote interviews can be conducted by
phone or online (Skype, Zoom, etc.) International consultants can work remotely with the support of
national evaluators in the field if it is safe for them to operate and travel. No UNDP stakeholder,
consultant, or staff should be compromised, and security is the key priority.
A short validation mission can be considered if it is confirmed to be safe for staff, consultants,
stakeholders and if such a mission is possible within the MTR program.

5. DETAILED SCOPE OF THE MTR
The MTR team will evaluate the following four categories of project progress. For broader descriptions,
see the Guidance for Conducting Midterm Reviews of UNDP-Supported, GEF-Financed Projects.

I.
Project Strategy
Project design:
•

•

•

•

•

•

Analyze the problem addressed by the project and the hypotheses applied. Examine the effect of
any incorrect hypothesis or changes in context on the achievement of project outcomes contained
in the Project Document.
Analyze the relevance of the project strategy and determine if it offers the most effective way to
achieve the desired/sought results. Were lessons learned in other relevant projects properly
incorporated into the project design?
Analyze how the country's priorities are included in the project. Check the national ownership of
the project. Was the project concept aligned with the development priorities of the national sector
and the plans for the country (or of the participating countries in the case of multi-country
projects?)
Analyze decision-making processes. Was the perspective of those who would be affected by
project-related decisions, who could influence its results, and who could provide information or
other resources, considered during the project design processes?
Analyze the extent to which relevant gender issues were touched on in the project design. For
further details of the guidelines followed, see Guide to conducting the Mid-Term Review in UNDPSupported and GEF-Funded Projects or Were relevant gender issues raised (e.g., impact of the
project on gender equality in the country, participation of women's groups, the involvement of
women in project activities) in the project document?
If there are important areas that require attention, recommend aspects for improvement.
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Results Framework/Logical Framework:
•

•
•

•

Undertake a critical analysis of the indicators and goals of the project logical framework, evaluate
the extent to which the mid- and end-term goals of the project meet the "SMART" criteria (short
for Specific, Quantifiable, Achievable, Relevant and Time-Bound) and suggest specific
modifications/revisions of these goals and indicators to the extent necessary.
Are the objectives and results of the project or its components clear, practical, and feasible to carry
out during the time stipulated for its execution?
Analyze whether progress so far has generated beneficial development effects or could catalyze
them in the future (e.g., in terms of income generation, gender equality and women's
empowerment, improvements in governance, etc.) so that they should be included in the project
results framework and monitored on an annual basis.
Ensure effective follow-up to the broader development and gender aspects of the project. Develop
and recommend SMART “development” indicators, which should include gender-disaggregated
indicators and others that capture development benefits.
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II.

Progress in Achieving Objectives

Analysis of Progress in Achieving Results:
•

Review the indicators in the logical framework and compare them with the progress made in
achieving the goals set for the end of the project through the Results Progress Matrix and in
accordance with the Guide for the Conduct of the Mid-Term Review in UNDP-Supported and GEFFunded Projects; reflect progress by following the "traffic light" color system based on the level of
progress achieved; assign an assessment of the progress made to each result; make
recommendations from areas marked "Not on track" (red).

Table. Results achievement progress matrix (results achieved compared to project end goals.)
Strategy
of the
Project

Indicator

Objective:

Indicator
(if applicable):

Result
1:
Result
2:

Indicator 1:
Indicator 2:
Indicator 3:
Indicator 4:
Etc.

Level
baseline
initial

Level in
Goal to
Goal to
1st PIR (self- mid-term end of the
reported)
project

Level and
Mid-term
evaluation

Rating
of the
achievements

Justification
of the valuation

Etc.

Code for the evaluation of indicators
Green = Achieved.

Yellow = on track to be achieved.

Red = Not on track to be achieved.

In addition to the analysis of progress in achieving results:
•
•
•

III.

Compare and analyze the FA Monitoring Tool at the baseline level with the one completed
immediately before the Midterm Examination.
Identify the remaining barriers to achieving the objectives of the project in the remainder of its
completion.
After examining the aspects of the project that have been successful, identify formulas so that the
project can expand the benefits achieved.
Project Execution and Adaptive Management
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Management Mechanisms:
•

•
•
•
•
•

Review the overall effectiveness of project management as described in the Project. Have changes
been made and are they effective? Are the responsibilities and hierarchies clear? Is decisionmaking transparent and carried out in a timely manner? Recommend areas for improvement.
Review the quality of the execution of the executing agency/implementing partner(s) and
recommend areas for improvement.
Review the quality of support provided by the FA Partner Agency (UNDP) and recommend areas
for improvement.
Does the executing agency/implementing partner and/or UNDP and other partners have the
capacity to deliver benefits or engage women? If so, how?
What is the gender balance of the project staff? What measures have been taken to ensure gender
balance among project staff?
What is the gender balance of the Project Board? What measures have been taken to ensure
gender balance in the Project Board?

Work planning:
•
•
•
•
•

Analyze any delays in the implementation and implementation of the project, identify their causes
and examine if they have already been resolved.
Are work planning processes results-based? If not, can they
suggest ways to reorient work planning to focus on results?
Examine the use of the project results framework/logical framework as a management tool and
review any changes since the start of the project.
Review and analyze any impact and challenges due to the COVID-19 pandemic.

Financing and Co-financing:





Review the financial management of the project, with special reference to the profitability of the
interventions.
Analyze changes in funding allocations because of budget revisions and determine whether such
revisions have been appropriate and relevant.
Does the project have adequate financial controls, including appropriate information and planning,
that allow management to make informed decisions regarding the budget and that facilitate an
adequate flow of funds in an appropriate time and timeframe?
Based on the information contained in the co-financing monitoring table to be filled in, provide
comments on the co-financing. Is co-financing used strategically to help project objectives? Does
the Project Team meet regularly with all co-financing partners to align financial priorities and annual
work plans?
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Sources of
Name of the
Type of
Amount of
Amount
Approximate % of
Co-financing
Co-financier
Co-financing
Co-financing
Real approved in
expected amount
Confirmed to the the MTR (US$)
FA (US$)

TOTAL

Monitoring and evaluation systems at the project level:





Analyze the tracking tools currently used. Do they offer the necessary information? Do they involve
key partners? Are they aligned with or incorporated into national systems? Do they use existing
information? Are they efficient? Are they profitable? Are additional tools required? How can they
be made more participatory and inclusive?
Analyze the financial management of the budget for the monitoring and evaluation of the project.
Are sufficient resources allocated for monitoring and evaluation? Are these resources used
effectively?
Review the extent to which relevant gender issues were incorporated into monitoring systems. See
Annex 9 of the Guide to Conducting Mid-Term Reviews of FA-Funded and UNDP-Supported Projects
for further guidance.

Stakeholder involvement:





Project management: Has the project developed and forged the right partnerships, both with direct
stakeholders and with other tangential actors?
Participation and processes promoted from the country: Do local and national governments
support the objectives of the project? Do they still have an active role in the decision-making of the
project that contributes to its efficient and effective execution?
Participation and public awareness: To what extent has public involvement and awareness
contributed to the progress made towards achieving the objectives of the project?
How does the project involve women and girls? Is the project likely to have the same positive and/or
negative effects on women and men, girls, and boys? Identify, if possible, legal, cultural, or religious
limitations on women's participation in the project. What can the project do to improve its gender
benefits?

Social and environmental standards (safeguards)


Validate the risks identified in the most recent SESP of the project and the ratings of those risks; are
revisions needed?



Summarize and evaluate reviews made since the approval/approval of the Executive Director (if
applicable) for:
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o
o
o


The categorization of risks of the general safeguards of the project.
The types of risks identified (in the SESP).
Individual risk ratings (in the SESP).

Describe and evaluate the progress made in the implementation of the project's social and
environmental management measures, as described in the SESP presented in the
endorsement/CEO approval (and prepared during implementation, if applicable), including any
revisions of those measures. These management measures may include environmental and social
management plans (ESMPs) or other management plans, although they may also include aspects
of a project's design; see Question 6 of the SESP template for a summary of the management
measures identified.

The project should be evaluated based on the version of the UNDP safeguards policy that was in place at
the time of the project's approval.
Information:




Analyze the mechanisms employed by project management to report changes in adaptive
management and communicate them to the Project Board.
Assess the extent to which the Project Team and its partners carry out and comply with all FA
reporting requirements (e.g., what steps have been taken to address PIRs with low valuations,
where applicable)?
Assess how lessons learned from the management process have been documented and shared
with key partners and how they have been internalized by them.

Communication and knowledge management:
•

•

•

•

IV.

Examine the internal communication of the project with stakeholders: Is there regular and
effective communication? Are there important stakeholders left out of communication channels?
Are there feedback mechanisms when the communication is received? Does communication with
stakeholders contribute to greater awareness of project results and activities, and to a greater
commitment to the long-term sustainability of project results?
Examine external project communication: Have adequate communication channels been
established? – or are being established – to express the progress of the project and the desired
public impact (e.g., a web presence)? Did the project carry out appropriate communication and
public awareness campaigns?
For informational purposes, write a half-page paragraph summating the progress of the project
towards results in terms of its contribution to the generation of benefits related to sustainable
development and the global environment.
List the knowledge activities/products developed (based on the knowledge management
approach approved in the endorsement/CEO approval).
Sustainability
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•

Validate whether the risks identified in the Project Document, the PPR and the ATLAS Risk
Management Module are the most important and whether the risk assessments applied are
adequate and up to date. Otherwise, explain why.
Also, evaluate the following risks to sustainability:

•

Financial risks to sustainability:
•

What is the likelihood that the availability of financial resources will be reduced or ceased once
the FA aid ends (considering that potential resources may come from Terms of Reference for the
mid-term evaluation project, such as public and private sectors, income-generating activities and
other resources that will be adequate to sustain the results of the project?
Are there any social or political risks that could jeopardize the sustainability of the project
results? What is the risk that the level of ownership and involvement of stakeholders (including
governments and other stakeholders) is insufficient to sustain the results/benefits of the project?
Are the various key stakeholders aware that it is in their interest that the benefits of the project
continue to flow? Do the public and/or stakeholders have a sufficient level of awareness to
support the long-term goals of the project? Does the Project Team document lessons learned on
an ongoing basis? Are they shared/transferred to the right agents who are in a position to apply
them and potentially reproduce and/or expand them in the future?

•

Sustainability risks related to the institutional framework and governance:
•

Do legal frameworks, policies, governance structures and processes present risks that could
jeopardize the continuity of project benefits? In assessing this parameter, it is also necessary to
consider whether the systems/mechanisms required for accountability, transparency and
know-how are in place.

Environmental risks to sustainability:
•

Are there any environmental risks that could jeopardize the continuity of the project results?

Conclusions and Recommendations
The MTR team will include a section in the report where the conclusions obtained from all the data
collected and tests carried out are collected.
Recommendations should be succinct suggestions for critical interventions that should be specific,
quantifiable, achievable, and relevant. A table of recommendations should be included in the executive
report. For more information on the table of recommendations, see the Guide to conducting the MidTerm Review in UNDP-Supported and AF-Funded Projects.
The recommendations of the MTR consultant/team should be limited to a maximum of 15.
The MTR team will include their assessments of project results and brief descriptions of associated
achievements in a Summary Table of Assessments and Achievements in the Executive Summary of the
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MTR report. See Annex E for the rating scales. It is not necessary to assess the Project Strategy or a
general assessment of it.
Table. Summary of MTR Assessments and Achievements (Project Name)
Parameter
Strategy of the
Project
Progress in Achieving
Objectives

MTR Rating
N/A

Achievement Description

Rating of the
extent to which the
objective has been achieved
Assessment of
achievement: (Rate
according to 6 pt. scale)
Rating of the
Extent to which objective 1
has been achieved (Rate
according to 6 pt. scale)

Assessment of the degree
of achievement of result 2:
(Rate according to 6 pt.
scale)

Rating of the
Extent to which objective 3
has been achieved (Rate
according to
6 pt. scale.)
Etc.
Project Implementation and (rate according to
Adaptive Management
scale 6 pt.)
Sustainability

(rate according to scale 4
pt.)

6. EXECUTION SCHEDULE
The total duration of the MTR will be 31 working days, approximately for 7 weeks, and will not exceed 3
months from the time of hiring the consultant or consultants. The provisional schedule of the MTR is as
follows:
ACTIVITY

NUMBER OF DAYS
WORK
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Review of documents and preparation of the report
5 days
(12/07/2021date)
initial MTR (the initial MTR report must be delivered no later
than 2 weeks before the MTR mission)
MTR Mission: stakeholder meetings,
interviews, field visits
Presentation of initial findings - last day
MTR mission
Preparation of the draft report (must be submitted
within 3 weeks of the MTR mission)
Finalization of the MTR report
/ Incorporation of an audit trail based on comments on the draft
report (must be delivered within one week of receiving UNDP
comments on the draft)

15 days
1 day

26 July – 6
August)
(6 August)

5 days

(25 August)

5 days

(8 September)

The Initiation Report should present options for conducting field visits.
7. MID-TERM REVIEW PRODUCTS

1

Report of
MTR Initiation

The MTR team clarifies the
objectives and methods of
the Midterm Review

At least 2 weeks before the MTR team presents it to
the start of the mission the Awarding Unit and the
Project Management

2

Presentation

Initial Conclusions

End of mission
of the MTR

The MTR team
presents them to the
Project Management and
the Awarding Unit

3

Draft MTR Final
Report

Full report (use
the guidelines on their
content set out in Annex B)
with Annexes

Before
3 weeks after the
mission of the

Sent to The Adjudicator
Unit,
examined by the RTA,
Project Coordination Unit,
FA OFP

4

Final Report*

Revised report with
audit test detailing how all
comments received have
been addressed (or not) in
the MTR final report

Before
Sent to The Adjudicator
1 week after receiving Unit,
UNDP comments on
(in Spanish and English)
the draft

8. MTR MECHANISMS
The main responsibility in the management of this MTR corresponds to the Contracting Unit. The
Adjudicator Unit for the MTR of this project is the UNDP office in Honduras.
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The Contracting Unit will hire the consultant and ensure the timely payment of subsistence allowances
and travel expenses within the corresponding country. The Project Team will be responsible for
communicating with the MTR team to provide them with all relevant documents, arranging interviews
with stakeholders and arranging field visits.

9. TEAM COMPOSITION
For the MTR it is required to hire an independent consultant – a leading MTR person with international
experience in similar projects, preferably in the region, and exposure to GEF/FA projects and evaluations).
The consultant may not have participated in the preparation, formulation and/or execution of the project
(including the drafting of the Project Document) and should not have a conflict of interest with the
activities related to the project.
The person will be responsible for the results generated by the MTR process (this includes the general
design of the MTR, definition of the methodological and driving process and drafting of the final report of
the MTR, etc.), considering the inclusion of the gender perspective throughout the MTR process.
The selection of consultants will be aimed at maximizing the overall qualities of the "team" in the following
areas:
Education
Professional with a minimum university degree in management or environmental sciences, biology,
economics, development, environmental economics, geography, natural resource management or
related careers.
Desirable, Master's Degree in climate change and/or adaptation, or other closely related field.

Experience












Experience with results-based management evaluation methodologies
Experience in the application of SMART indicators and the reconstruction or validation of initial
scenarios
Competence in adaptive management applied to climate change and/or adaptation
Experience of working with the GEF/FA or with evaluations carried out with this body
Experience working on chemical and waste issues in Latin America, Central America and/or
Honduras
Professional experience in the relevant technical areas
Demonstrated knowledge of gender and climate change and/or adaptation issues; experience
in gender-sensitive assessment and analysis
Excellent communication skills
Demonstrable analytical skills
The experience of evaluation/review of projects within the United Nations System is valued
and will be considered an advantage
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Language
Prerequisite: excellent English writing skills.

10. ETHICS
The MTR team will maintain the highest ethical standards and must sign a code of conduct when accepting
the assignment. This MTR will be carried out in accordance with the principles described in the "Ethical
Guidelines for Evaluation" of the UNEG. The MTR team should safeguard the rights and confidentiality of
information providers, interviewees, and stakeholders through measures to ensure compliance with legal
and other relevant codes governing data collection and reporting. The MTR team must also ensure the
security of the information collected before and after the MTR and the protocols to ensure the anonymity
and confidentiality of the sources of information when expected. The information, knowledge, and data
collected in the MTR process should also be used solely for the MTR and not for other uses without the
express authorization of UNDP and its partners.

11. PAYMENT METHODS AND SPECIFICATIONS
●
●
●
●

Payment of 20% after the satisfactory delivery of the final initial MTR Report and its respective
approval (supervisory committee).
Payment of 40% after the satisfactory delivery of the draft MTR report and its respective
approval (supervisory committee).
Payment of 40% upon satisfactory delivery of the MTR final report and its approval (supervisory
committee) and RTA (by signatures on the MTR Report Authorization Form).

Criteria for issuing the final payment of 40%:
●
●
●

The MTR final report includes all the requirements described in the terms of reference of this
MTR and is in accordance with the MTR guidance.
The MTR final report is clearly written, logically organized and specific to this project (i.e., the
text has not been cut and pasted from other MTR reports), in Spanish and English.
The Audit Trail includes responses and justification for each comment listed.

In accordance with UNDP financial regulations, where the Executing Unit and/or consultant determines
that a deliverable or service cannot be satisfactorily completed due to the impact of COVID-19 and
limitations to the MTR, that deliverable or service will not be paid.
Due to the current COVID-19 situation and its implications, a partial payment may be considered if the
consultant invested time in the deliverable but was unable to complete it due to circumstances beyond
their control.
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Note: It is absolutely the responsibility of the subscriber to pay any form of taxes, especially
relayed to income from UNDP. UNDP will not withhold payments for Income Tax purposes;
however, the hired consultant must present a receipt with CAI number.

12. APPLICATION PROCESS
Recommended presentation of the proposal:
●
●
●

●

Letter of Confirmation of Interest and Availability through the template provided by UNDP.
CV and Personal History Form P11.
Brief description of the approach of the work/technical proposal of why the applicant believes
they are the most suitable person for the project, and a proposed methodology on how he plans
to approach and complete the work (maximum 1 page)
Financial proposal indicating the total and inclusive price of the contract and all related costs
(plane ticket, per diem or subsistence allowance, etc.), supported by a detailed breakdown of
expenses, using the template attached to the model Letter of Confirmation of Interest. If an
applicant is hired by an organization/company/institution and plans to have his or her employer
charge a management fee for his or her assignment to UNDP as a Reimbursable Loan Agreement
(RLA), the applicant must indicate this at this time and ensure that these costs are properly
included in the financial proposal submitted to UNDP.

All application materials should be forwarded to the address: United Nations Development Programme,
United Nations Building, Colonia San Carlos, Avenida República de México 2816, Tegucigalpa, MDC,
Honduras, in a sealed envelope indicating the following reference: "Ecosystem-Based Adaptation at
Communities of the Central Forest Corridor in Tegucigalpa (PIM 5839)” or by email to the following
address EXCLUSIVELY: adquisicionespnudhn@undp.org before Monday, June 21, 2021 at 10:00 a.m.
Incomplete applications will be excluded from the process.
Criteria for the evaluation of the proposal: Only those applications that meet all the requirements will be
evaluated. Bids will be evaluated in accordance with the Combined Scoring method, according to which
academic training and experience in similar projects will weigh 70%, while the economic proposal will
represent 30% of the valuation. The applicant who receives the Highest Combined Score and accepts the
UNDP General Terms and Conditions will be the one who receives the contract.
Due to the high volume of applications, only qualified individuals will be contacted in the process.
UNDP is committed to achieving work diversity within its office in terms of gender, nationality, and
culture.
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Evaluation Criteria

Top score

Curricular Evaluation (max. 50 points)
Professional with a minimum university degree in management or environmental
a sciences, biology, economics, development, environmental economics, geography,
natural resource management or related careers.
Excellent skills in writing in English (presenting in technical offer at least 2 references of
b the
documents of your preparation in English)
c Desirable, Master's Degree in Climate Change or other closely related field

d

Complies / Does
Not Comply
Complies / Does
Not Comply
3

Experience with results-based management evaluation methodologies;

5

From 5 years to 7 years

3

More than 7 years

5

Experience in the application of SMART indicators and the reconstruction or validation of
initial scenarios.

5

Two experiences

3

More than 2 experiences

5

Competence in adaptive management applied in climate change and/or adaptation

5

From 3 years to 5 years

3

More than 5 years

5

e

f

g Experience working with the GEF/FA or with evaluations carried out with these bodies

7

From 3 to 5 experiences

5

More than 5 experiences

7

Professional experience in the relevant technical areas;
h From 6 – 8 years old
More than 8 years
Previous work experience in climate change and adaptation in Latin America, and/or
i Central America and/or Honduras (each experience will be counted only once.)

7
4
7

At least 1 of them
Meets 2 - 3 of them
Demonstrated knowledge of gender and climate change and/or adaptation issues;
experience in gender-sensitive assessment and analysis.
From 1 to 2 experiences

2
5

j
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More than 2 experiences
5
Excellent communication and analytical skills;

5

From 2 to 3 technical documents and/or publications related to the themes of climate
k change management, adaptation, sustainable development
More than 3 technical documents and/or publications related to the themes of climate
change management, adaptation, sustainable development
l Experience of project evaluation/review within the United Nations System
Sub-Total Curricular Evaluation (Max.50 points)

3
5
3
50.00

Technical Proposal Evaluation (max. 20 points)
Evaluation Criteria

Top score

Degree to which the proposal responds to the Consulting Terms of Reference
m Excellent 8 / Good 6 / Regular 4 / Poor 0
Quality of the methodology in terms of detail of this
n Excellent 8 / Good 6 / Regular 4 / Poor 0
Includes a work schedule of the activities indicated in the TDR and in the Methodological
o Proposal,
according to the term of the consultancy.
Excellent 4 / Good 3 / Regular 2 / Poor 0

8.00
8.00
4.00

Sub-Total Evaluation Technical Proposal (Max. 20 points)

20.00

Sub-Total Curricular Evaluation + Technical Proposal (Max. 30 points)

70.00
30.00

p Financial proposal
100.00
q Total
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MTR ToR for FA-Financed Projects during COVID - Project
6.2: List of Documents Reviewed by the MTR.
1. PRODOC
2. UNDP Initiation Plan.
3. PPR
4. Results of the UNDP Environmental and Social Diagnosis (SESP)
5. Project Initiation Report
6.

Project Implementation Reports (PIRs)

7. Quarterly progress reports and work plans.
8. Audit reports.
9. Tracking Tools.
10. monitoring reports prepared by the project.
11. Financial and management guidelines.
12. Project operational guidelines, manuals, and systems
13. Minutes of project board meetings.
14. Maps of the sites where the project operates.
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6.3. MTR Evaluation Matrix.

EVALUATION CRITERIA

QUESTIONS

CONTENT

SOURCES

METHODOLOGY

Was the concept of the project aligned with the
development priorities of the national sector and the
country's plans and commitments?
Were lessons learned in other relevant projects properly
incorporated into the project design?
Is the project internally coherent in its design?
Are there logical links between the expected results and
the project design? (in terms of components, choice of
partners, structure, implementation mechanisms, scope,
budget, use of resources, others).
Is the time remaining on the project sufficient to achieve
the proposed results?
Are the areas of intervention of the project adequate to
achieve the results?

Existence of a relationship
between the objectives of the
project and the objective of
Ecosystem-based Adaptation and
the respective national policies
and strategies.
The actions of the project are
linked to the objectives of the AF.
Appreciation of key stakeholders,
regarding the level of adequacy
of the design and
implementation of the project to
national realities and existing
capacities.
Coherence between the needs
expressed by national
stakeholders and the AF-UNDP
approach.
Level of involvement of
government officials and other
partners in the project design
process.

Project Documents.
Guide to conducting
the Mid-Term Review
in UNDP-Supported
and GEF-Funded
Projects.
Country Document.
Other.
Data collected in the
evaluation process.

Project WEBSITE and
WEB AF site
Interviews.
Documentary analysis.

Is the project being effective in
achieving the expected results?

Project documents.
Progress report,
quarterly and annual.
Other.

Interviews with
stakeholders.
Analysis of the result
framework/logical
framework.
Document analysis.

Project strategy:
Project Design:

Are gender issues incorporated into the project design?
Have sustainability strategies been integrated into the
project design?

Results
Framework/Logical
Framework:

Are the objectives and results of the project or its
components clear, practical, and feasible to carry out,
during the time stipulated for its execution?

Project execution and adaptive management
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Management
Mechanisms:

Work planning:

Financing and Cofinancing:

Monitoring and
evaluation systems at
the project level:

Is adaptive management used to ensure efficient use of
resources?
Are the logical framework, work plans, or any changes
made to them used as management tools?
Are financial and accounting systems adequate for project
management and for producing accurate, on-time financial
information?
Have the progress reports been adequate? Do they respond
to reporting requirements?
Has the execution of the project been, as originally
proposed (planned vs. real)?
Have financial resources been used efficiently?
How has the results-based management approach been
used during the implementation of the project?
Are work planning processes results-based? If not, suggest
ways to reorient work planning to focus on results?

Quality of execution of the
executing agency of the
implementing partners.
Quality of the support provided
by the donor agency.

Project documents
Progress reports,
quarterly and annual
Project team, UNDP,
MIAMBIENTE, key
actors.

Document analysis.
Interviews

Use of management tool
Existing work plans
Quality of financial reports and
progress reports

Reports
Interviews with
counterparts

Document Analysis
Interviews

Does the project have adequate financial controls, including
appropriate information and planning, that allow
management/coordination to make informed decisions?
Is co-financing used strategically to help project objectives?

Availability and quality of
financial reports.
Timeliness and adequacy of the
reports delivered
Appropriate use of resources.
Results-based management.

Project documents

Document Analysis
Interviews

Do you offer the necessary information? Do they involve
key partners? Do they use existing information? Are they
efficient? Are additional tools required? How can they be
made more participatory and inclusive?
Are sufficient resources allocated for monitoring and
evaluation? Are these resources used effectively?

Monitoring quality
Quality of the information
systems established.

Project documents

Document analysis
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Gender equity.
Exit strategy.
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Social and
environmental
standards (safeguards)
Information:

Communication and
knowledge
management:

Sustainability:
Financial risks to
sustainability

Institutional and
governmental risks

Are revisions needed?

Review of the SESPs

Project document
SESP Document

Document analysis

What measures have been taken to address PIRs with low
valuations?

Review of mechanisms during the
adaptive management process

Document analysis
Interviews

Is there regular and effective communication? Are there
important stakeholders left out of communication
channels? Are there feedback mechanisms when the
communication is received? Have adequate communication
channels been established?

Analysis of communication
mechanisms, instruments, and
strategies.

Analysis of RIP
documents
Report Analysis
Interview
Outreach tools

What is the likelihood that the availability of financial
resources will be reduced or ceased once the FA aid ends
(considering that potential resources may come from)?
Income-generating activities and other resources that will
be adequate to sustain the results of the project)?
Are there any social or political risks that could jeopardize
the sustainability of the project's results? Are the various
key stakeholders aware that it is in their interest that the
benefits of the project continue to flow?
Do legal frameworks, policies, governance structures and
processes present risks that could jeopardize the continuity
of project benefits?

Level and source of future
financial support, which should
be provided to relevant activities
and sectors after the completion
of the project.
Partner Commitment

Supporting documents
of agreements. Key
partners and
stakeholders of the
project.

Document analysis
Data analysis
Interviews with
partners

The extent to which project
activities and results have been
taken over by counterparts and
beneficiaries.

Project team, UNDP,
and key stakeholders.

Document analysis.
Interviews.
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Document analysis
Interviews with
different actors.
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6.4. List of people interviewed
DATE

HOUR
6:00 p.m.

16/8/21
9:00 a.m.

11:00 a.m.
2:00 p.m.

CONTACT/PLATFORM
alexis.irias@undp.org;
alexis.irias@gmail.com
Teams

Germán Flores-Monitoring and Evaluation Officer, Project Coordinating
Office, MiAmbiente; Former Technical Coordinator Project Coordinating
Office, MiAmbiente.
Eduardo Ordóñez-Advisor of the Ministerial Office MiAmbiente

germanflores.hn@gmail.com
Zoom

3:00 p.m.

Tania Peña-Coordinator of the ADAPTARC+ UNDP-FUNDAUNAH
Component; Coordinator master's degree in Water Resources with
Orientation in Hydrogeology, UNAH-Faculty of Sciences, National
Autonomous University of Honduras, UNAH.
Kelly Almendares-Technical Specialist Component ADAPTARC+ UNDPUNAH; Water Resources Unit Honduran Institute of Earth Sciences
(IHCIT), Faculty of Sciences, UNAH.
Julio Castillo-Coordinator Office Project Coordinator MiAmbiente

8:00 a.m.

José Armando García Andino- Municipal Mayor Ojojona

8:30 a.m.

Belkis López- Vicealcaldesa Municipio de Cedros.

9:30 a.m.
11:00 a.m.

Óscar Omar Sánchez.- Alcalde Municipio de Lepaterique..
Zulema Cruz -Lenca Organization Municipality of Santa Ana

2:00 p.m.

Dilcia López Lenca Women's Group, Ojojona Artesanal

2:00 p .m.

Tatiana González- Lenca Women’s Group, Ojojona Artesanal

3:00 p.m.

Sandra Salazar- Group of women of peri-urban agriculture, Union and
Effort

20/8/21
2:00 p.m.

23/8/21

INTERVIEW
Alexis Irías -Natural Resources Specialist, Sustainable Development and
Resilience Unit, UDSR, UNDP.
Subject to rescheduling
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ingordonezlagos@gmail.com
Zoom
tania.pena@unah.edu.hn
Zoom

kelly.almendares@unah.edu.hn
Teams
juliocastrillo85@yahoo.com
Teams
+504 9769-8479 - WhatsApp
belkisl.yv@gmail.com
Zoom
munilepateriquefmhn@gmail.com
+504 8879-7697- WhatsApp
baciliagonzalez23@gmail.com
Zoom
baciliagonzalez23@gmail.com
Zoom
+504 9898-9983 - WhatsApp
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8:00 a.m.

9:00 a.m.
10:00 a.m.
24/8/21

11:00 a.m.
1:00 p.m.
4:30 p.m.
8:00 a.m.
9:00 a.m.

25/8/21
11:00 a.m.
.1:30 p.m.
2:00 p.m.

3:00 p.m.
8:00 a.m.

10:00 a.m.
26/8/21

Joselina Matamoros -Specialist in Research and Postgraduate
Management, Honduran Institute of Earth Sciences, Faculty of
Sciences/ UNAH; Coordinator of Diplomas and Courses, Component
ADAPTARC+ UNDP-FUNDAUNAH
Fernando Cruz- Cofradía community resource guard

eva.matamoros@unah.edu.hn
Zoom

Elda Aracely Valeriano- Secretary of the Administrative Board of Water
and Sanitation, JAAS, San Francisco de Soroguara community.
Reina Margarita Ramos Maldonado- Coordinator of the Municipal
Women's Office (WMO), Cantarranas Municipality
Amílcar Rivera- Volunteer Panteras La TIGRA
Sci. Rosa Elena Mondragón -Program Manager Ciudad Mujer
Tegucigalpa
Víctor García-President of the Association of Water Boards of
Amarateca-Las Moras Amarateca.
Claudia Ortíz -Regional Technical Advisor, Adaptation to cc, Regional
Office for Latin America and the Caribbean.
Monserrat Xilot
Remberto González.-Coordinator of the Environmental Unit (UMA)
Ojojona
Eng. Gustavo Ochoa- JAAS Municipality of Santa Lucia.
Edwin Josué García Sánchez- Coordinador Unidad Medio Ambiental
(UMA) villa san Francisco

+504 9783-2020 WhatsApp

Marco Espinoza -Jefe Regional ICF Francisco Morazán
Lizeth Bendeck -President of the Board of Directors of the National
Observatory on Climate Change and Sustainable Development, ONCCDS
(Partner with Letter Agreement UNDP-ONCCDS).
Iván Antonio Cruz Quezada - ONCCDS Administrator
Karen Yadibel Reyes Ponce - Beneficiary Course ACCBE- Municipalities
2021/UNAH
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+504 9667-9818 WhatsApp

reina856@yahoo.com
Zoom
+504 3369-0319 - WhatsApp
rmondragon@ciudadmujer.gob.hn
Zoom
+504 9464-0504
Phone call/ wsp
Claudia.ortiz@undp.org

betogonz17@gmail.com
+504 9857-5430 - Zoom
+504 9473-0710 - WhatsApp
edwinjosuesancheschimbo12@gmail.c
om
Zoom
+504 9930 2302
l.bendeck.comrural@gmail.com
Zoom icruz8202@gmail.com Zoom

kadibel@gmail.com
Zoom
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10:20 a.m.

Rosemary Bendeck M .- Beneficiary Diploma Adaptation to Climate
Change based on Ecosystems (CCBE / Central Region / 2020
Carlos Espinal- Coordinator Component ADAPTARC+ Letter Agreement
UNDP-Institute of Forest Conservation, ICF

rosebendeck1@hotmail.com
Zoom
cespinalpnlt@gmail.com

arlesalvarez47@hotmail.com
Teams

11:00 a.m.

Mr. Arles Álvarez-Interim Coordinator of the ADAPTARC+ Project;
Specialist in Management and Management of Water Resources.
Vicente Aguilar Ch. General Coordinator AdapatarC
Joana Troyano- Program Associate, Nature, Climate and Energy,
Regional Office for Latin America and the Caribbean
Sergio Palacios-National Director of Climate Change

1:30 p.m.

Eduardo Ordóñez-Advisor of the Ministerial Office MiAmbiente

11:00 a.m.

Rose Diegues- UNDP Deputy Resident Representative

11:00 a.m.

Astrid Mejía- Program Specialist and Coordinator of the Sustainable
Development and Resilience Unit, UDSR, UNDP
Carlos Pineda- Deputy Minister of Natural Resources
Subject to rescheduling if considered

2:00 p.m.

10:00 a.m.
27/8/21
10:00 a.m.

30/8/21

1/9/21
1:00 p.m.
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joana.troyano@undp.org
Teams, Zoom
Cambioclimatico.hon@gmail.com
Spala98303351@gmail.com
ingordonezlagos@gmail.com
Zoom
rose.diegues@undp.org
Teams
astrid.mejia@undp.org
Teams
carlos.pinedaf@hotmail.com
Zoom
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6.5. UNEG Code of Conduct for MTR Evaluators/Consultants

MTR Consultant Agreement Form
Agreement to abide by the UN System Code of Conduct for Evaluators:
Name of the Consultant: MARIETTA FONSECA
I affirm that I have received and understood and that I will abide by the Code of Conduct for Evaluators
of the
United Nations.

Signed in Panama August 2021.
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Annex 6.7: Evaluation report authorization form

(to be completed by CO and UNDP GEF Technical Adviser based in the region and
included in the final document)
Evaluation Report Reviewed and Cleared by

UNDP County Office

Name:___Astrid Mejia

Signature:____________________________

Date: December 29, 2021

UNDP GEF RTA
Montserrat Xilotl Soberon
Name:______________________________

Signature:____________________________

December 29, 2021
Date:_______________________

