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Background  

1. The Operational Policies and Guidelines (OPG) for Parties to Access Resources from the 
Adaptation Fund (the Fund), adopted by the Adaptation Fund Board (the Board), state in 
paragraph 45 that regular adaptation project and programme proposals, i.e. those that request 
funding exceeding US$ 1 million, would undergo either a one-step, or a two-step approval 
process. In case of the one-step process, the proponent would directly submit a fully-developed 
project proposal. In the two-step process, the proponent would first submit a brief project concept, 
which would be reviewed by the Project and Programme Review Committee (PPRC) and would 
have to receive the endorsement of the Board. In the second step, the fully-developed 
project/programme document would be reviewed by the PPRC, and would ultimately require the 
Board’s approval.  
 
2. The Templates approved by the Board (Annex 5 of the OPG, as amended in March 2016) 
do not include a separate template for project and programme concepts but provide that these 
are to be submitted using the project and programme proposal template. The section on 
Adaptation Fund Project Review Criteria states:  
 

For regular projects using the two-step approval process, only the first four criteria will be 
applied when reviewing the 1st step for regular project concept. In addition, the information 
provided in the 1st step approval process with respect to the review criteria for the regular 
project concept could be less detailed than the information in the request for approval 
template submitted at the 2nd step approval process. Furthermore, a final project 
document is required for regular projects for the 2nd step approval, in addition to the 
approval template.  

 
3. The first four criteria mentioned above are:  

(i) Country Eligibility,  
(ii) Project Eligibility,  
(iii) Resource Availability, and  
(iv) Eligibility of NIE/MIE.  

 
4. The fifth criterion, applied when reviewing a fully-developed project document, is: 

(v) Implementation Arrangements.  
 
5. It is worth noting that at the twenty-second Board meeting, the Environmental and Social 
Policy (ESP) of the Fund was approved and at the twenty-seventh Board meeting, the Gender 
Policy (GP) of the Fund was also approved. Consequently, compliance with both the ESP and 
the GP has been included in the review criteria both for concept documents and fully-developed 
project documents. The proposal template was revised as well, to include sections requesting 
demonstration of compliance of the project/programme with the ESP and the GP.  

 
6. At its seventeenth meeting, the Board decided (Decision B.17/7) to approve “Instructions 
for preparing a request for project or programme funding from the Adaptation Fund”, contained in 
the Annex to document AFB/PPRC.8/4, which further outlines applicable review criteria for both 
concepts and fully-developed proposals. The latest version of this document was launched in 
conjunction with the revision of the Operational Policies and Guidelines in November 2013. 
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7. Based on the Board Decision B.9/2, the first call for project and programme proposals was 
issued and an invitation letter to eligible Parties to submit project and programme proposals to 
the Fund was sent out on April 8, 2010.  
 
8. The following fully-developed project document titled “Climate Resilient and Inclusive 
Water Infrastructure for Rural Smallholders in Thanh Hoa and Nghe An provinces (CRWIS)” was 
submitted for Mauritania by the International Fund for Agricultural Development (IFAD), which is 
a Multilateral Implementing Entity of the Adaptation Fund.  

 
9. This is the sixth submission of the fully-developed project proposal using the one-step 
submission process. It was first submitted as project concept ahead of the forty-sixth Board 
Meeting. 

 
10. The current submission was received by the secretariat in time to be considered in the 
forty-seventh Board meeting. The secretariat carried out a technical review of the project 
proposal, assigned it the diary number AF00000484, and completed a review sheet.  
 
11. In accordance with a request to the secretariat made by the Board in its 10th meeting, the 
secretariat shared this review sheet with IFAD and offered it the opportunity of providing 
responses before the review sheet was sent to the PPRC.  
 
12. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15, 
the final technical review of the project, both prepared by the secretariat, along with the final 
submission of the proposal in the following section. In accordance with decision B.25.15, the 
proposal is submitted with changes between the initial submission and the revised version 
highlighted. 
 

 



ADAPTATION FUND BOARD SECRETARIAT
TECHNICAL REVIEW OF PROJECT PROPOSAL FOR

"CLIMATE RESILIENT AND INCLUSIVE WATER INFRASTRUCTURE FOR RURAL
SMALLHOLDERS IN THANH HOA AND NGHE AN PROVINCES (CRWIS) "

Project Title Climate Resilient and Inclusive Water Infrastructure for Rural
Smallholders in Thanh Hoa and Nghe An provinces (CRWIS)

Project ID AF00000484

Category Regular size project (over $1 million)

Type Single country project

Stage Fully-developed project

Country Vietnam

Implementing Entity IFAD

Financing Requested USD 10,000,000.00

Reviewer Jonathan Cook



Co-reviewer(s)

IE Contact Person Anh Tran Ngoc,Anupa Rimal Lamichhane,Clarissa Conte,Enika
Basu,Fanny Minjauw,Karan Sehgal,Khanh Nguyen Bao,Pierre Yves
Guedez,Quang Nguyen Ngoc,Wietse Michiels

Secretariat's Overall Comment

The first/ initial technical review raises several issues, such as reducing proposal length to AF page limit;

revising components financing table, objective and outcome statements and project calendar; clarifying

the AF objectives/ outcomes supported by the project; specifying the activities under outputs; clarifying

possible USPs; considering the inclusion of a component on Learning and KM, if necessary; quantifying

project benefits/ cost-effectiveness, where possible; indicating the activities to which national standards

apply; providing summary table of the consultations; revising the discussion on the project full cost

adaptation reasoning; revising project sustainability discussion; clarifying project implementation

arrangements; inclusion of ESMP summary table; revising the M&E plan and allocated costs to align with

AF requirements; inclusion of IE fee breakdown; providing a detailed budget with notes, and deleting co-

financing amounts; revising alignment with AF RF table; adding dedicated tables for applicable AF core

impact indicators; revising the RF disaggregated targets for the number of beneficiaries; among other

Clarification Requests (CRs), Corrective Action Requests (CARs) and notes raised in the review.   

The second technical review finds that most of the CARs and CRs of the first review are addressed.

However, a few still warrant further consideration including providing a summary table of the

consultations, indicating indicate the expected risks levels after applying mitigation measures in Part IIIB;

providing a consolidated summary Table of the ESMP in Part IIIC; providing further breakdown of the IE

fee; revising the detailed budget and notes table to reflect only AF requested funding; revising the AF RF

alignment table to include allocated amounts at AF outcome level; among others as indicated in the

review.

The third technical review raises some issues, such as some clarifications regarding additional information

on outputs and outcomes, and amendments to risks identification, among others, amending budget

notes and proper placement of budget items as is discussed in the number of Clarification Requests (CRs)

and Corrective Action Request (CAR) raised in the review.    

The fourth technical review raises some issues, such as consultation, missing targets for Output 1.2, M&E

budget and project budget (IE and EE budget line items), and amendments to the E&S risks as is discussed

in the number of Clarification Requests (CRs) and Corrective Action Request (CAR) raised in the review.    

The fifth technical review raises some additional issues related to the stage of submission section,  EE

arrangements, consultation section and the budget table, as is discussed in the number of Clarification



Requests (CRs) and Corrective Action Request (CAR) raised in the review.  

The sixth technical review finds that all outstanding CRs and CARs have been addressed.

Country Eligibility

Is the country party to the Kyoto Protocol or the Paris Agreement?

Response: Yes

Secretariat:  Yes

Is the country a developing country particularly vulnerable to the adverse effects of climate change?

Response: Yes

Secretariat:  Yes. Vietnam is highly vulnerable to adverse climate change risks including intensified storms,
floods, droughts, sea-level rise, etc., that adversely impact water resources, agriculture, infrastructure, health,
food security, and economy

Project Eligibility

Has the designated government authority for the Adaptation Fund endorsed the project/programme?

Response: Yes

Secretariat:  Yes. As per the Endorsement letter dated 19 August 2025

TR1_16 December 2025

Response: Yes

Secretariat:  NOTE: An updated Endorsement letter has been provided, dated 11 February 2026.

Does the length of the proposal amount to no more than One hundred (100) pages for the fully-
developed project document, and one hundred (100) pages for its annexes?

Response: Pending

Secretariat:  No. 
While the total pages of proposal document is 84, the total page of the annexes is 116 pages. Also, few other
issues in Part I need to be clarified/ revised.

CAR1: Revise annexes to maintain the 100 pages limit 



CR1: Add figure number of the "Project Map Area", p.6,  and move to relevant discussion in Part I, "Overview of
target area" subsection, p. 10.

CR2: Delete para 56 (development objective statement) to avoid confusion with project objective, and revise
“Project Goal” in para 55 to "Project Objective" as it reflects the project scope of interventions and outcomes.
(Note: goal is a higher-level overall objective that the project objective would support).  

CAR2: In the components financing table, p. 22, please address the following:

1. Outcome statements are Identical to Component statements. Please rephrase.

2. Include the total of each component.

3. Change Table 3 title to "Project Components Financing".

CAR3: In Table 4 "Project Calendar", page 22, please add month of the expected dates (e.g.: June 2026, etc.).  

Editorial notes: addressing the issues indicated below is recommended to improve document quality/ clarity.

1. In Part IIA, delete the term “subcomponent” in front of output statements.

2. Ensure that page numbers are inserted in the document. Screen view does not show page numbers on the
document pages.

3. Add list of figures.

4. Conduct a round of editing/ proofreading to the whole document.

TR1_16 December 2025

Response: Pending

Secretariat:  CAR1: Cleared. Annexes have been reduced to less than 100 pages.

CR1: Cleared. See p.12. 

CR2: Cleared. See p. 23. 

CAR2: Cleared. See pp. 24-25.

CAR3: Cleared. See p. 25. 

Note: Page numbers do not appear on document pages. Please insert page numbers. A quick round of editing/
proofreading (after addressing the remaining review comments) is also recommended.

CAR3 New: In Table 3, please add a row at the end of the table, to reflect the requested funding (USD
10,000,000).

TR2_ 6 May 2026

Response: Pending

Secretariat:  CAR3 New: Cleared.
As per Table 3. A new row has been added to reflect the requested funding (USD 10,000,000).



CR24 (NEW): Please ensure that all tables include sequential numbering in their captions.

TR3_ 16 June 2026

Response: Not Cleared

Secretariat:  CR24 (NEW): Not cleared: Some tables in the Annex have table captions but others do not. Please
ensure captions for all tables (and figures) are included for consistency.

Response: Cleared

Secretariat:  CR24 (NEW): Cleared.

All tables and figures in the proposal and annexes now have captions.

Response: Not Cleared

Secretariat:  CAR16(NEW): 
1. On the cover page please complete and update the stage of submission section of the proposal.
2. Please clarify if Provincial People's Committee PPC are the legal names of the EEs. If not please change to the
legal names to reduce any issues with document changes post project approval.

Response: Cleared

Secretariat:  CAR16(NEW): Cleared.
As per the updated cover page of the proposal.

Does the project / programme support concrete adaptation actions to assist the country in addressing
adaptive capacity to the adverse effects of climate change and build in climate resilience?

Response: Pending

Secretariat:  Yes. 
See Part IIA, pp.23-36. Concrete actions include: upgrading 6.1 km of main irrigation canal, 4.9 km of on-farm
canals, 3.4 km of management roads, 2.7 km of on-farm irrigation systems; support current monitoring network
via upgrading/ integrating EWS; developing/ updating  drought, flood and salinity risk maps; improving
local/institutional capacity for equitable water use through inter-sectoral/ inter-district/commune coordination;
upscaling Climate-Smart Agriculture knowledge to improve smallholder productivity/ resilience: among others
indicated in PART IIA. However, the discussion needs to be revised to clearly indicate/ list the activities under the
outputs with adequate details, among other issues indicated below.  

CR3: Revise components description to clearly indicate the activities under outputs (e.g., Activity 1, Activity 2,
etc.) and ensure consistency with those listed in the project results framework and detailed budget, etc. Also,
include the outcomes under each component followed by output/s and the activities under the output/s with
adequate details.

CAR4: At the end of Part I (after theory of change) or as appropriate in Part IIA, please provide a brief paragraph



to indicate the AF objectives/ outcomes supported by the project (note: related information can be extracted
from the project alignment with AF RF table in Part IIIF). 

CR4: Part IIG indicates that Learning and KM aspects are integrated in project components. For clarity and in
view of the multiple challenges addressed by the project, you may opt to consider amending project design to
include a third component dedicated for the purpose, if deemed necessary. 

CAR5: It is noted that at Part II K the project is confirmed to have USPs. The phasing approach indicated under
output 1.1 (para 67), and the statement in para 69 “Additional analysis related to ESMP will be needed before
carrying out the rehabilitation works and during the preparatory phase,…” Please clarify how these USPs will be
managed in compliance with AF related policy/ requirements and reflect at related sections (e.g., Part IIK, Part
IIIC/ ESMP). AF guidance on USPs can be found accessed at: Guidance Document for Project/Programme with
Unidentified Sub-Projects

CR5: The project theory of change (Para 57, Figure 7, p. 21) identified 5 barriers/ challenges hampering the socio-
economic development of water insecure and climate vulnerable rural communities in Thanh Hoa and Nghe An
provinces. Only 4 of these 5 barriers are addressed in the proposed adaptation measures. Please consider
addressing the barrier related to “Unsustainable practices in agriculture & agro-processing driven by rapid
urbanization, agricultural intensification and demographic growth”, as deemed appropriate, under outputs 1 and
2. 

TR1_16 December 2025

Response: Pending

Secretariat:  CR3: Cleared. See Part IIA, pp. 25-46. 

CAR4: Cleared. See para 58, p. 24. 

CR4: Cleared. See paras 144-146, pp. 64-66.

CAR5: Cleared. See para 72, p. 30, and para 162, p. 71. Also, see IE response. 

CR5: Cleared. See para 111, p. 43, and IE response “This specific barrier is addressed through the broader
activity under output 2.2 which includes upscaling CSA knowledge, and increase smallholder farmers’ income
from facilitated business linkages with the private sector supported by effective public-private-producer
partnerships (4P)”.

TR2_6 May 2026

Response: Pending

Secretariat:  CR23(NEW): Please include targets for each outcome and output of the proposed project under
Part II.B.

TR3_ 16 June 2026

Response: Not Cleared

Secretariat:  CR23 (NEW): Not cleared. Targets included under Outputs 1.1, 2.1 and 2.2 but none for output 1.2.
Kindly refer to the previous CR23 comment.



Response: Cleared

Secretariat:  CR23 (NEW): Cleared.

Target indicators for Output 1.2 are discussed in a new paragraph and table 5a (p. 33).

Does the project / programme provide economic, social and environmental benefits, particularly to
vulnerable communities, including gender considerations, while avoiding or mitigating negative impacts,
in compliance with the Environmental and Social Policy and Gender Policy of the Fund?

Response: Pending

Secretariat:  Yes. See Part IIB, pp. 37-39. 
However, make reference to the gender assessment and action plan (Annex 4) at related discussions in Part IIB,
and note that the Annex does not fully show all contents in the document sent to AF. (apparently due to
document formatting issue).
CR6: Please refer to the gender assessment and action plan Annex at related discussion in Part IIB and relevant
sections (e.g.: Part IIK, Part IIIC) and ensure that its contents fully appear (.or example, the table of the proposed
budget for gender, pp. 167-168, does not fully appear.
CR7: Please address the following: 

1. Strengthen economic & social benefits such as: increased income, job creation, market access, assets, etc.
with some indicative figures (targets/ baseline), if possible;

2. Provide indicative dollar value for economic benefits to marginalized and vulnerable groups, including women
and youth, where possible.

3. For social benefits, kindly ensure consistency of the number of beneficiaries across related sections in the
document.  with others mentioned in the document.

TR1: 16 Dec 2025

Response: Pending

Secretariat:  CR6: Cleared. See para 120, p. 47, and para 173, p. 82. 

CR7: Cleared. See Part IIB, para 118, p. 47, Part IIC, para 125 (Table), pp. 48-50, and IE response. 

TR2_ 6 May 2026

Response: Cleared

Secretariat:  N/A

Is the project / programme cost effective?

Response: Pending

Secretariat:  Yes. See Part IIC, pp. 39-41. 
However, more information on economic gains/ avoided losses against no action/ alternative interventions



options is recommended. 

CR8: Please add another column to discuss economic gains or avoided losses against no action/ alternative
options, including cost estimates where feasible/ possible. 

TR1_ 16 December 2025

Response: Pending

Secretariat:  CR8: Cleared. See Part IIC (Table 8), pp. 48-50. 

TR2_6 May 2026

Response: Cleared

Secretariat:  N/A

Is the project / programme consistent with national or sub-national sustainable development strategies,
national or sub-national development plans, poverty reduction strategies, national communications and
adaptation programs of action and other relevant instruments?

Response: Pending

Secretariat:  Yes. See Part IID, pp. 41-44. 

CR9: In para 116, p. 41, please add the date of the “Sustainable development goals (SDGs)”.

TR1_16 December 2025

Response: Not Cleared

Secretariat:  CR9: Cleared. See p. 50.

TR2_ 5 May 2026

Response: Cleared

Secretariat:  Updating status to Cleared. Previous comment was already cleared.

Does the project / programme meet the relevant national technical standards, where applicable, in
compliance with the Environmental and Social Policy of the Fund?

Response: Pending

Secretariat:  Yes. See Part IIE, pp. 44-46. 
However, clarifications to which project activity/ issue the listed standards/ laws would apply, and the type of
authorization/clearance are needed. 

CAR6: Please clarify to which project activities/ issues the listed  standards/ laws would apply, and the type of
the authorization/clearance needed. 



TR1_16 December 2025

Response: Pending

Secretariat:  CAR6: Cleared. See para 128, p.54, See also IE response. 

TR2_6 May 2026

Is there duplication of project / programme with other funding sources?

Response: Pending

Secretariat:  Yes. 
See Part IIF, pp. 46-51. However, some revisions are needed as indicated in the comments below.

CAR7: Please address the following:

1. Include JICA Phase 1 project in list separately along with related "synergies/ complementarities" and revise
the same for JICA2 (Phase II) accordingly.

2. Add missing dates of some projects (e.g.: Upgrading the Len River and Hoang Mai River irrigation systems to
improve the ability to control salinity, improve the ecological environment and cope with climate change
(KEXIM); Climate Adaptive Integrated Flood Risk Management Project  (ADB), etc.).

TR1_ 16 December 2025

Response: Pending

Secretariat:  CAR7: Cleared. See Table 9, pp. 57-64, Also, see IE response “Added reference to JICA Phase 1
project  and updated table content in row for the JICA2 (Phase II). Also, updated for the KEXIM project. However,
for the ADB project, there are no updated approval, or completion dates available in the latest information, and
the project is still in the design phase”.

TR2_6 May 2026

Does the project / programme have a learning and knowledge management component to capture and
feedback lessons?

Response: Pending

Secretariat:  Yes. 
See Part IIG, pp. 51-52. The discussion in Part IIG indicates that Learning and KM aspects are embedded in
project components. However, more details on related project outputs/ activities need to be included in Part IIG
and reflected in related sections (Part IIA on components description, budget, project results framework, etc.). 

CR10: Please specify the related Learning and KM activities of the project components (Part IIA) in the discussion
of Part IIG and ensure that they are clearly indicated in Part IIA and reflected in detailed budget and project
results framework. 

TR1_ 16 December 2025



Response: Pending

Secretariat:  CR10: Cleared. See paras 144-146, pp. 64-66.

TR2_6 May 2026

Response: Not Cleared

Secretariat:  CR10 (reopened): Not cleared.

At Table 10, please clearly indicate the specific learning and knowledge management  activities which the KM
officer will be required to support.

Response: Cleared

Secretariat:  CR10 (reopened):Cleared.

As per updated section at paragraph 147 which states the following "1. Key responsibilities will include
developing knowledge products, policy briefs, technical notes, communication materials, and case studies to
support learning, policy uptake, and scaling-up of successful approaches. The KM Officer will also facilitate
learning exchanges, study visits, stakeholder workshops, and cross-provincial knowledge-sharing among
government agencies, water user organizations, farmer groups, cooperatives, and private sector stakeholders."

Has a consultative process taken place, and has it involved all key stakeholders, and vulnerable groups,
including gender considerations in compliance with the Environmental and Social Policy and Gender
Policy of the Fund?

Response: Pending

Secretariat:  Yes. 
See Part IIH, pp. 52-53, and Annex 7. However, in Part IIH, only a general discussion on consultations is provided
and a summary of related details is not provided.

CAR8: In Part IIH, please provide a summary table of the consultations. The table should include: consultation
date, consulted stakeholders/ vulnerable groups, number of participants disaggregated by gender, consultation
topics, outcomes and how they were considered in project design.  Also, clarify if further consultation will be
conducted during the project implementation/ execution.  

TR1_ 16 December 2025

Response: Pending

Secretariat:  CAR8: Not  cleared. 
Please, provide a summary table of the consultations. The table should include: consultation date, consulted
stakeholders/ vulnerable groups, number of participants disaggregated by gender, consultation topics, outcomes
and how they were considered in project design.

TR2_6 May 2026

Response: Pending



Secretariat:  CAR8: Not cleared. 
While Tables 11 and 12 have been included in the proposal to reflect the date, provinces, communes, and
participants (disaggregated by gender), additional information is required. Please add the following for each
consultation:

1. Consulted stakeholders, institutions, and organizations (please highlight any organizations related to gender
equality);

2. Consultation topics;

3. How the agreements reached and key discussions were considered in the project design (please include the
specific related outcomes and outputs);

4. How the concerns of women and other vulnerable groups were incorporated into the project design (please
include the specific related outcomes and outputs).

TR3_ 16 June 2026

Response: Pending

Secretariat:  CAR8: Not cleared.
There appears to be a number of inconsistencies and typographical errors in this section to be addressed. 
Please address them as follows:
1. Please revise Table 11: “Consultation topics, feedback received and specific related outcomes and outputs’ to
demonstrate a clear trail from stakeholder feedback to project decision. Each consultation topic should indicate
the stakeholder group and the issue/concern/recommendation raised, how the project responds or intends to
address the issue; note the exact outcome/output etc. that confirms this.

2. While Table 12 focuses on farmer consultations and ethnic monitories:

1. please amend Table 12 to clearly identify whether the session(s) was a mixed meeting, or a women-only/men-
only focus group session as mentioned in paragraph 150. 
2. Please also note the errors in Table 12: 

• Number 19 appears twice

• The meeting timeframe of October 2024 includes meetings from September 2024

• The province is missing from the 27 September 2024 Chau Nhan meeting

3. Please revise Table 13 so it is presented as record of consultations with government and other key stakeholder
group (excluding communities and farming group which are presented under Table 12). Where several
institutions participated in the same meeting on the same date, please identify them in a single row, provided
that all participating institutions are clearly presented. Consultations with the Ministry responsible for gender or
other gender machinery should be explicitly listed.

4. Please also note errors in Table 13:

• The column titled ‘Communes’ includes agencies as well as communes. Please consider renaming the column
“Stakeholder organisations”

• Meetings from October – November 2023 are incomplete and should be fully numbered and populated.

• The date for meeting no. 29 may be a typo and should likely be dated 2023 and not 2013.

Note that each table should be preceded by a short explanatory paragraph that refers explicitly to the table. The
accompanying narrative and information presented in the table should be fully aligned.



Response: Not Cleared

Secretariat:  CAR8: Not cleared.

1. Not cleared.
1. Thank you for mapping the feedback from stakeholder consultations to project outcomes/outputs (Table 11a).
However, please add some specific information about how that feedback actually influenced decisions about
project activities being made with regard to those outcomes/outputs. 
2. Please correct reference to Table 12 (top of p. 64) to Table 11b, and make sure Tables 11a and 11b are
identified correctly elsewhere in the document.

2. Not cleared.
1. Cleared. Table 12 (p. 69) clarifies how many men and women participated in each consultation.
2. Not cleared. Please address these two items raised in the previous review:
a. The meeting timeframe of October 2024 includes meetings from September 2024
b. The province is missing from the 27 September 2024 Chau Nhan meeting
3(NEW): Suggest changing title of new 4th column to "Group represented."

3. Cleared.
Table 13 is now identified as including only government agencies. Multiple meetings have been consolidated
into single rows. Meetings with Women's Unions have been identified in bold.

4. Not cleared.
1. Please consider renaming the final column "Consulted Institutions” or similar. "Provinces" does not capture
this adequately.
2. Please remove reference to "Oct." since all listed consultations were in Nov. 2023.
3. The reference to Table 13 in the text on p. 70 should be broken out as a separate sentence rather than
included under the final bullet in the list ("Provincial and district line departments").

Response: Cleared

Secretariat:  CAR8: Cleared.
1. Cleared. As per updated tables 11a, 11b and table 12.

2. Cleared. As per updated Table 12

4. Cleared. As per updated Table 13.

Is the requested financing justified on the basis of full cost of adaptation reasoning?

Response: Pending

Secretariat:  Unclear. 
See Part II”I”, Table 10 pp.53-55.  
CAR9: Please revise the discussion in Part II”I” to demonstrate how the project design (components/outcomes/
outputs/ activities) would achieve its outcomes/ objective/s as stated in Part I/ Part IIA, solely based on the
requested AF funds, and irrespective of additional funding/ co-financing from other donors/ sources, if any
(confirm the underlined in a dedicated paragraph at the end of Part II”I” discussions). 



TR1_ 16 December 2025

Response: Pending

Secretariat:  CAR9: Cleared. See para154, p. 70.

TR2_6 May 2026

Response: Pending

Secretariat:  CAR9(re-opened): Not cleared.
While paragraph 156 indicates “The proposed project design is expected to achieve its intended outcomes as
stated in Part IIA solely based on the requested AF funds”, paragraph 125 (and Table 9) stated “In addition, co-
financing of beneficiaries (business, farmers) and the Government of Viet Nam which has been committed
through a consultative process”. Please clarify whether the AF will be the sole source of funding. If not, please
clearly indicate how the project, using only AF resources, will be able to effectively meet its objectives

TR3_ 16 June 2026

Response: Pending

Secretariat:  CAR9 (re-opened): Not cleared
As per para. 125, the statement “In addition, co-financing of beneficiaries (business, farmers) and the
Government of Viet Nam which has been committed through a consultative process” has been removed.

However, this paragraph 160 should precede Table 14 to add context. Please revise accordingly.

Response: Cleared

Secretariat:  CAR9 (re-opened): Cleared.

Paragraph 160 was moved before Table 14 as requested (p. 74).

Is the project / program aligned with AF’s results framework?

Response: Cleared

Secretariat:  Yes. 
However, see below related comments under item 9 of the “Implementation Arrangements” of the review sheet.

TR1_ 16 December 2025

Has the sustainability of the project/programme outcomes been taken into account when designing the
project?

Response: Pending



Secretariat:  Unclear. See Part IIJ, p. 55. 

CAR10: Please revise the discussion under Part IIJ to: 

1. Address all key areas of sustainability under dedicated headings including but not limited to economic, social,
environmental, institutional, and financial. Related discussions should clearly explain the arrangements through
which sustainability under areas would be achieved, taking into account sustainability of operation and
maintenance (O&M) of infrastructures/ installations to be developed.  

2. Highlight the potential replication/ upscaling of the adaptation benefits/ outcome achieved by project with
other funds after its completion/ end. 

TR1_ 16 December 2025

Response: Pending

Secretariat:  CAR10: Cleared. See Part IIJ, paras 155-159, p. 70-71.

TR2_6 May 2026

Does the project / programme provide an overview of environmental and social impacts / risks
identified, in compliance with the Environmental and Social Policy and Gender Policy of the Fund?

Response: Pending

Secretariat:  Yes. See Part IIK, pp. 56-60. 

CR11: In Table 6 under ESP 5, it is stated that “The project will conduct a baseline survey on the gender gaps
(social norms, access to resources, decision making, representation, benefits), climate impact, adaptation needs
and capacity. Please clarify the basis for rating the risk level as low, considering that no baseline is available yet. 

TR1_ 16 December 2025

Response: Pending

Secretariat:  CR11. Cleared. Based on IE response “The baseline survey will be an update to existing bassline
information on gender gaps and social norms gathered from assessments conducted during the full design of
the proposed project and reflected in the gender assessment and action plan developed for the full project (i.e.
inclusive to the IFAD loan)”.

TR2_6 May 2026

Response: Pending

Secretariat:  CR22(NEW): Please revise Table 14 to:

1. Review the magnitude of the risks and confirm whether all of them are classified as “no risk” or “low risk”.

2. Accompany each risk with mitigation measures, using language such as: “Mitigation measures include …” or
“To mitigate this risk, the project will …”.

3. Please note that Principles 1, 4, and 6 always apply. While the second column has not been marked for
Principles 1 and 4, the justification states “no risk” and “no further assessment is required.” Please amend
accordingly.



4. Following the changes, please review Table 16 to ensure consistency.

TR3_ 16 June 2026

Response: Pending

Secretariat:  CR22(NEW): Not cleared
In Table 15, 
1. The magnitude of the risk have been confirmed.
2. Each risk has an appropriate mitigation measure.
3. Principles 1,4, and 6 have been adjusted to reflect further assessment required.

However, please ensure Table A.3.1 and Table 17 are aligned with the checklist (Table 15) since magnitude of risk
varies. Please note that Principles 1, 4, and 6 always apply.

Response: Cleared

Secretariat:  CR22(NEW): Cleared.

Risk ratings in tables 15, 17, and A.3.1 are fully aligned.

Resource Availability

Is the requested project / programme funding within the cap of the country?

Response: Cleared

Secretariat:  Yes. 
TR1_ 16 December 2025

Is the Implementing Entity Management Fee at or below 8.5 per cent of the total project/programme
budget before the fee?

Response: Cleared

Secretariat:  Yes. Implementing Fee (USD 783,400) is 8.5% of total project cost (USD 9,216,600). 

TR1_ 16 December 2025

Are the Project/Programme Execution Costs at or below 9.5 per cent of the total project/programme
budget (including the fee)?

Response: Cleared



Secretariat:  Yes. Execution Costs (USD 800,600) are 8.7% of the total project cost (USD 9,216,600).

TR1_ 16 December 2025

Eligibility of IE

Is the project/programme submitted through an eligible Implementing Entity that has been accredited by
the Board?

Response: Pending

Secretariat:  Yes. However, accreditation is due to expire on 21 December 2025. 

TR1_ 16 December 2025

Response: Cleared

Secretariat:  Yes.  Accreditation Expiration Date: 04 February 2031
TR2_ 6 May 2026

Implementation Arrangements

Is there adequate arrangement for project / programme management, in compliance with the Gender
Policy of the Fund?

Response: Pending

Secretariat:  Unclear. 
See PART IIIA, pp. 61-62. The discussion should clearly indicate/ specify the implementing and executing
agencies and their roles under dedicated headings, along with other associated units/ entities involved in the
implementation/ execution of the project (Note: executing entities indicated on p.1 include Provincial People’s
Committee of Thanh Hoa; and Provincial People’s Committee of Nghe An). Also, the reporting line among
involved entities is not clear. Moreover, the gender-responsive elements of the implementation arrangements,
are not clearly reflected. 

CAR11: Please revise Part IIIA discussion to:

1.  Clearly specify under dedication heading the implementing and executing entities and  their roles and
responsibilities (note: please avoid the  mix-up between “implement” and “execute” terms to avoid confusion of
roles) as well as related associated entities/ units (National/ provincial committees,  PMUs, etc.), and how they
report to each other. 

2. Clarify the gender-responsive elements of the implementation arrangements.

3. Revise the full organization chart should reflect the reporting/ coordination lines among involved entities. 



TR1_ 16 December 2025

Response: Pending

Secretariat:  CAR11: Cleared. See Part IIIA, pp. 78-80.

TR2_6 May 2026

Are there measures for financial and project/programme risk management?

Response: Pending

Secretariat:  Yes.
 See Part IIIB, Table 12, pp. 63-64. However, the risks levels after mitigation should be indicated in Table 12. 
CR12: in Table 12, please add another column to indicate the expected risks levels after applying mitigation
measures. 

TR1_ 16 December 2025

Response: Pending

Secretariat:  CR12: Not cleared. Besides reference to Table 5, please add another column to indicate the
expected risks levels after applying mitigation measures.

TR2_ 6 May 2026

Response: Pending

Secretariat:  CR12: Cleared. 
As per Table 15. A new column has been added to include the “residual risk rating” (low, moderate, high). 

TR3_ 16 June 2026

Are there measures in place for the management of for environmental and social risks, in line with the
Environmental and Social Policy and Gender Policy of the Fund?

Response: Pending

Secretariat:  Yes. 
See Part IIIC, pp. 64-65, and Annex 3. However, a consolidated summary of the ESMP would need to be included
in Part IIIC. 
CAR12: Please include a consolidated summary Table of the ESMP in Part IIIC. The table entries should include:
the AF E&S principle, project component output/activity related to the risk, risk mitigation measures, monitoring
frequency to ensure compliance with mitigation measures, responsible entity, and budget provisions. Please
ensure that the risks listed in the ESMP are consistent with those mentioned in the AF checklist in Part IIK. 
CAR13: At Table 11 please ensure that 1, 4 and 6 are further assessed by removing associated X in column 2.
ESPs 1, 4 and 6 will always require some assessment even if no risk is anticipated at project design.

TR1_ 16 December 2025



Response: Pending

Secretariat:  CAR12: Not Cleared. 
Please include a consolidated summary Table of the ESMP in Part IIIC. The table entries should include: the AF
E&S principle, project component output/activity related to the risk, risk mitigation measures, monitoring
frequency to ensure compliance with mitigation measures, responsible entity, and budget provisions. Please
ensure that the risks listed in the ESMP are consistent with those mentioned in the AF checklist in Part IIK. 

CAR13: Cleared. See Table 11, pp. 71-77. 

TR2- 6 May 2026

Response: Pending

Secretariat:  CAR12: Not Cleared. 
While Table 16 has been included in the proposal to reflect a consolidated summary of the ESMP, more
information is required. Please add in Table 16 the following:

1. A new column to identify the project component and output related to the risk, 

2. Strengthen the column of “risk mitigation measures” and include the monitoring frequency to ensure
compliance with mitigation measures, 

3. A new column to identify the responsible entity, and 

4. A new column for budget provisions

TR3_ 16 June 2026

Response: Cleared

Secretariat:  CAR12: Cleared

1. A new column has been added to reflect Project component/output.

2. A column “ Monitoring frequency’ has been included to ensure compliance with mitigation measures.

3. A new column titled ‘Responsible entity’

4. A new column for indicative budget

Is a budget on the Implementing Entity Management Fee use included?

Response: Pending

Secretariat:  No. 

CAR14: Please include in Part IIIG, a breakdown of the implementing fee. The fee may cover: corporate activities
fees related to engagement with donor (policy support, portfolio management, reporting, outreach and
knowledge sharing) and project cycle management fees (project preparation and management oversight
including financial management and quality insurance, implementation reports supervision, and project
completion and evaluation oversight/ reports). Please consult  updated costs and fees page at
https://www.adaptation-fund.org/generic/costs-and-fees/ for further guidance

TR1_ 16 December 2025



Response: Pending

Secretariat:  CAR14: Not cleared. Please provide further breakdown of the allocated budgets for the items
mentioned in the table (i.e. Financial Management and quality insurance; Programme Support; Technical
support) to reflect allocated costs for the items listed in the M&E plan. Also, see CAR15 (item 3) and CAR16
below.

TR2- 6 May 2026

Response: Pending

Secretariat:  CAR14: Not cleared. 
Please provide a more detailed breakdown of the specific activities to be financed under the allocated budgets
for the items listed in Table III.G, ensuring consistency with the cost allocations reflected in the M&E plan. See
CAR15 (Item 3) and CAR16 below.

TR3_ 16 June 2026

Response: Not Cleared

Secretariat:  CAR14: Not Cleared.
Table 23 does not adequately break down the costs for IE as it is lumped in three parts. 
1. The budget should clearly break down costs individually such as:
-Mid-term evaluation,
-Final evaluation
-Project supervision -Travel missions

2. Please refer IE and EE fees as per Decision B.41/30 and categorize costs and fees appropriately.
3. Please also refer to the range for evaluation cost e.g. for projects between 5-10 million, the evaluation costs
should be between 1-2% of the total project cost

Response: Not Cleared

Secretariat:  CAR14:
4.  At Table 23, based on the listing of activities that are presented  in  Table 10, please disaggregate the
Knowledge Management and M&E Officer  costs.
5. Please complete the budget notes column, for examples for officers to support the project, please indicate
rate duration; Equipment and management support  indicate what this will do specifically etc. 
6. Please clearly indicate in the detailed budget where the learning elements are costs.

Response: Not Cleared

Secretariat:  CAR14: Not cleared.

1. Not cleared. 
Table 23 (p. 104 and subsequent) now breaks out different costs under the IE Fee; and additional information is
contained in a new budget note before the table. However, please label the budget note to make clear that it
refers only to the IE Fee budget, and/or move after the table to avoid confusion.
2. Cleared. 
Table 23 now separates the IE and EE costs appropriately.



3. Cleared. 
The two evaluations (midterm and final) together represent 1.1.% of total project cost, which is acceptable.
4. Cleared.
The Knowledge Management and M&E Officer costs are now a separate budget line in Table 23.
5. Cleared.
The budget notes column in Table 23 now includes rate and duration information for each position, and details
have been added about equipment and management support costs.
6. Cleared.
The budget notes column in Table 23 now specifies which are learning events.

Response: Not Cleared

Secretariat:  CAR15(NEW):
1. Table 3: Components total costs labelled as project costs please change to "components costs".
2. Table 18 M & E Plan - audit costs are missing, budget note indicates $25,000 but missing in M&E Table. Please
address.
3. Baseline, midline and endline costed as $40,000 in M&E table and detailed budget but presented separately
in budget notes as Midline $40,000, final $60,000 and no costs are presented for baseline.

Response: Cleared

Secretariat:  CAR14: 
1. As per clarification note added to Table 23 'Budget note (refers only to the IE Fee budget):".

CAR15(NEW): 
1: Cleared. As per amendment to Table 3 changing Project Costs” to “Components Costs” 

2:Cleared. Audit costs now included.

3: Cleared. As per clarification in review sheet.

Is an explanation and a breakdown of the execution costs included?

Response: Pending

Secretariat:  Yes. 
See Part IIIG, end of Table 16, pp. 73-81. However, co-financing should be removed from the breakdown. 

CR13: Please delete the co-financing portion from the execution costs breakdown (see related CAR15 below). 

TR1_ 16 December 2025

Response: Pending

Secretariat:  CR13: Not cleared. See CAR15 below. 

TR2- 6 May 2026



Response: Pending

Secretariat:  CR13: Cleared. 
As per the table under Part III.G, the government contribution is included in an additional column. However,
please address CAR15 sub-bullet 5 below to remove audit costs for the EC costs.

TR3_ 16 June 2026

Response: Cleared

Secretariat:  N/A

Is a detailed budget including budget notes included?

Response: Pending

Secretariat:  Yes. 
However, amendments are required. See Part IIIG, Table 16, pp. 73-81. Detailed budget and notes are not
consolidated in one table, and co-financing amounts should be deleted.  
CAR15: Please revise the detailed budget Table 16 to address the following:

1. Delete the co-financing for components costs and execution costs from the government of Vietnam and
beneficiaries. Only, reflect the requested AF funding.

2. Include budget notes in the table (add a column to the table to include the notes at activity level). 

3. Ensure that the activities listed aligning with those discussed in Part IIA. 

4. Please clarify the budget lines for ESMP and Gender Action plan implementation (components costs,
execution costs, etc.).

TR1_ 16 December 2025

Response: Pending

Secretariat:  CAR15: Not cleared.

1. Present GoV contribution as a separate table. Clarify whether it is contribution is in-kind or cash.

2. Present AF requested financing budget ($10,000,000) as a standalone table along with budget notes (in a
separate column not footnotes) and execution costs and implementation fee breakdowns.

3. Clarify the budget lines for ESMP and Gender Action plan implementation are related costs part of the
components activities budgets, execution cost items breakdown, implementation fee items breakdown. Please
indicate and reflect in related budget notes, or execution cost/ implementation fee breakdowns.

TR2- 6 May 2026

Response: Pending

Secretariat:  CAR15: Not Cleared.

1. Cleared.
As per the table under Part III.G, the government contribution is included in an additional column.

2. Not cleared.
Table 22 contains AF requested financing detailed budget ($10,000,000) and budget notes for more details.
However, 



1. Please clarify the budget lines for ESMP and Gender Action plan implementation are related costs part of the
components activities budgets, execution cost items breakdown, implementation fee items breakdown. 

2. Please indicate and reflect in related budget notes, or execution cost/ implementation fee breakdowns.

3. Please ensure that the budget notes are more specific example under output 1.1 what will be the cost for the
technical expert to support the PMU, of the Series of typical models etc. Please address throughout the budget
table. 

4. Please clarify costs for “PMU, consultant, DAE, communes/cooperatives/ICs and communities” against costs
under EC cost which details costs for each region for several officers.

5. Please remove the audit costs under the execution costs. 

TR3_ 16 June 2026

Response: Not Cleared

Secretariat:  CAR15: Not Cleared.

1. The budget line for implementation of ESMP and GAP has been identified 

2. Please include budget notes for IE fees once individually listed as per CAR14.

3. Please ensure this is adjusted once IE fees are broken down.

4. The costs for PMU staff have been clarified. However please ensure the budget notes are also completed
across the table.

5. Audit costs should be a budget line item under IEs and amount be explicitly stated.

Response: Cleared

Secretariat:  CAR15: Cleared.

1. The budget line for implementation of ESMP and GAP has been identified. 

2. Budget notes are now included for individual IE fees, in both the table and preceding paragraph.

3. Budget notes have been expanded for some other budgeted items.

4. Budget notes have been added for PMU-related costs.

5. Audit costs are now included as an individual line item under the IE budget.

Response: Not Cleared

Secretariat:  See CAR15 (NEW) above.

Response: Cleared

Secretariat:  CAR 15 has now been cleared.

Are arrangements for monitoring and evaluation clearly defined, including budgeted M&E plans and sex-
disaggregated data, targets and indicators, in compliance with the Gender Policy of the Fund?

Response: Pending

Secretariat:  Yes, however amendments are required. See Part IIID, pp. 65-67. Few issues need to be to ensure
alignment with AF requirements, as indicated below. 

CAR16: Mid-term evaluation, final evaluation and baseline study/ report should be borne by IE (i.e., IFAD). Also,



AF recommends that these costs be within 1-2% of total project cost. Please revise allocated costs in Table 13
accordingly. 

CR14: Please clarify how M&E Plan addresses the management of the environmental and social risks identified
and indicate related the budgets for monitoring by EE, and supervision by IE, of related ESMP and Gender Action
Plan (GAP), and reflect in Table 13 as deemed appropriate.  

TR1_ 16 December 2025

Response: Pending

Secretariat:  CAR16: Cleared. See Table 13, p.84, para 181, p. 84, and IE response. 
Note: reflect as appropriate in IE fee breakdown.

CR14: Not cleared.  This comment has not been addressed. 

CAR20  (NEW): 

1. Table 13 on the M&E budget shows that the Project Completion Report is costed higher than the independent
final evaluation. This is unusual and requires clarification. Please either revise the budget figures or provide a
justification explaining the higher cost of the Project Completion Report. 

2. Final evaluation should be independently done. Check the AF Evaluation policy for further details or the
guidance document as below. https://www.adaptation-fund.org/wp-content/uploads/2025/07/Evaluation-in-
Project-Design-06.26.25.pdf  Currently you say IFAD would be responsible, change that to independent
consultant. 

3. Please clarify in Which year that the thematic studies are expected to be done?

4.  Please clarify why 8 of them are needed? 

CR15: Not cleared. See para 182, footnote. Please reflect in text (not as footnote) and in Table 13.
Note: reflect as appropriate in IE fee breakdown.

TR2- 6 May 2026

Response: Pending

Secretariat:  CR14: Not cleared.  
Please describe how the M&E Plan addresses the management of identified environmental and social risks and
specify the corresponding budgets for monitoring by the EE and supervision by the IE of the ESMP and Gender
Action Plan, with this information duly reflected in Table 17, as appropriate.

CAR20(NEW): Not Cleared.

1. Not cleared.
While the answer sheet provides a response, a sound justification for the higher price compared to the final
evaluation should be included in the proposal, as a footnote in Table 17 (Budgeted M&E Plan) for the PCR.  

2. Cleared.
As per information provided in Table 17. Final evaluation responsibility changes to “Independent consultant”. 

3. Not cleared.
Please include the year(s) in which the thematic studies are expected to be conducted in Table 17, under the
“Timeframe” column. 

4. Not cleared.
While the answer sheets provide details for each of the eight thematic studies, please include these details in



the proposal either as a footnote in Table 17 or under paragraph 180.

TR3_ 16 June 2026

Response: Not Cleared

Secretariat:  CR14: Not cleared.
1. Please include in Table 18 ‘Budgeted M&E Plan” a M&E category for:
Environmental & Social (E&S) Safeguards Monitoring 
Gender Action Plan Implementation Monitoring 

2. For each indicate the responsibility (e.g. Gender and Social Inclusion Officer), timeframe and budget.
Differentiate the costs if activity is undertaken by EE or IE

3. Please also  ensure that the M&E report in narrative preceding Table 18 are also reflected in Table 18.

CAR20 (NEW): Not cleared

1. Not cleared. As part of the justification, please make reference to detailed cost breakdown and confirm there
is no duplication of the budget for PCR and Final Evaluation. 

3.  Cleared. Table 18 notes the year in which the thematic studies are expected to be completed.

4. Cleared. The eight thematic studies are listed as a footnote on page 92.

Note Column ‘Budget’ in Table 18 includes IE fees but does not explain the fee. Please revise table to indicate
the fee. Please also refer to CAR15.

CR15: Not cleared.
Please remove the text ‘IE fee’ from the budget column and insert the amount/value in US$ dedicated to that
M&E activity/category

Response: Cleared

Secretariat:  CR14: Cleared.

1. Cleared.
Both functions have been added to Table 18 (p. 93).
2. Cleared.
Responsibility (IE vs. EE), timeframe, and budget information have been added for these items in Table 18.
3. Cleared.
M&E reporting has been included in Table 18.

CR15: Cleared
Budget numbers have been added in Table 18.

CAR20: Cleared.

1. Cleared.
A footnote has been added (p. 94) explaining the higher costs for the PCR and confirming that the PCR and final



evaluation budgets are distinct.

Does the M&E Framework include a break-down of how implementing entity IE fees will be utilized in
the supervision of the M&E function?

Response: Cleared

Secretariat:  Yes. However, see CAR14 above.

TR1_ 16 December 2025

Does the project/programme’s results framework align with the AF’s results framework? Does it include
at least one core outcome indicator from the Fund’s results framework?

Response: Pending

Secretariat:  Yes, but amendments are required. See Part IIIE, pp. 68-70, and Part IIIF, pp. 71-72. The alignment
with AF results framework and core impact indicators are not as per AF requirements. Also, the project results
framework warrants few revisions.
CAR17: Please update/ revise the AF results framework alignment table in Part IIIF based on updated guidance
found at Results Framework Alignment Table (Amended in November 2025) (77 kB, DOC). 
CAR18: AF core impact indicators should be included under dedicated tables in Part IIIE (i.e., a table for each of
the three applicable indicators indicated in Table 14). Also, ensure that the targets and beneficiates (direct and
indirect) in the tables align with those of the project results framework. For related guidance, please refer the
links below: 
Methodologies for reporting Adaptation Fund core impact indicators (78 kB, DOC)
Methodologies for reporting Adaptation Fund core impact indicators (152 kB, PDF)
CAR19: In Part IIIE. Table 14 (column 4), pp. 68-70, please revise the gender/ EM disaggregated numbers of
people/ beneficiaries across the table to include “men” and ensure that the sum adds up to the indicated target
total number.
CR16: Ensure that the gender related targets align with those of the gender action plan. Also ensure that listed
outputs/ activities align with those in Part IIA, budget, etc.

TR1_ 16 December 2025

Response: Pending

Secretariat:  CAR17: Not Cleared. In Table 15, pp. 95-98, please allocate amounts at AF outcome level (table
upper part).

CAR18: Cleared. See pp. 89-90. 
Note: It is recommended to add a dedicated table number and heading for each of the listed core indicators
tables.

CAR19: Not cleared.  This comment has not been addressed. 

CR16: Cleared. See Annex 4 (Appendix 3, p. 195), para 96 (p. 39) and para 106 (p. 42).  

CAR21 (NEW): 



1. Output 1.2 provides that 93 stations (60 in Nghe An, 33 in Thanh Hoa) would be established but not reflected
in the core indicator section. Please ensure consistence across the  results framework table. Once someone read
the core indicator section it would be assumed that that is all the expected output under EWS though there is
actually more to it. 

2. Again - under output 2.1 its claimed that expected number of beneficiaries to be covered by EWS is 40,000
persons (16,000 women, 5000 EM). This is not consistent with the core indicator section which says that the
total number of beneficiaries to be covered by early warning system is 25,000 persons (10,000 women, 5,000
EM) 10,000 persons (4,000 women, 800 EM). This number is 35 000 and not 40, 000. 

3. Is it a fact that in there are at least 120 groups and institutions in Vietnam who are expected to receive
support to sustainably manage natural resources and address climate related risks? For clarity, this refers to
distinct institutions and groups, not individual staff members. Please confirm that expected numbers is back by
evidence that these numbers could be reached. 

4. There are several tables under section E but there are not numbered and hence difficult to make proper
reference.

TR2_ 6 May 2026

Response: Pending

Secretariat:  CAR17: Cleared. 
As per information provided in Table 21, the Grant Amount (USD) for each outcome has been included.

CAR19: Not cleared.  
While the number of men has been included in Table 18, please amend the number of women beneficiaries for
Output 1.2, as the details are currently stated as: 
“25,000 persons (0,000 women, 15000 men, 4000 EM)”.

CAR21 (NEW): 

1. Cleared.
As per Table 18, output 1.2 includes two targets: one for the 93 EWS, and another for the beneficiaries of those
EWS (25,000 people)

2. Cleared.
As per Table 18, output 2.1 includes 25,000 beneficiaries. 

3. Cleared.
As per Table 18, the number has been updated to 80 groups. 

4. Cleared.
All tables under Part III.E are properly numbered.

TR3_ 16 June 2026

Response: Cleared

Secretariat:  CAR19: Cleared
The figure has been updated to 10,000 women

Is a disbursement schedule with time-bound milestones included?

Response: Cleared



Secretariat:  Yes. See Part IIIH, p. 82.
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PART I: PROJECT/PROGRAMME INFORMATION 
A. Project/Programme Background and Context 
Provide brief information on the problem the proposed project/programme is aiming to solve. 
Outline the economic social, development and environmental context in which the project 
would operate. 

1. Geography. Vietnam is located in the tropical monsoon belt of Southeast Asia. Due to its 
topography that falls from the northwest to the southeast – extensive coastline in the east and 
mountainous borders with Lao PDR and China in the north and west, it has a warm climate that 
includes tropical and temperate regions (Figure 1)1. Viet Nam’s long coastline, geographic location, 
and diverse topography and climate contribute to being one of the most hazard-prone countries of 
Asia and the Pacific Region2. Although over 70% of the country lies below 500m above mean sea 
level (MSL), more than 75% of the country is covered by plateaus, hilly regions and low mountains, 
and the other 25% is lowlands or plains3. Vietnam is divided into eight sub-regions (Figure 2) with 
distinct agro-ecological, socio-economic and climate profiles. Given that a high proportion of the 
country’s population and economic assets are located in coastal lowlands and deltas, the World 
Bank ranked Viet Nam among the countries likely to be the most affected by climate change. 
Without effective adaptation measures, by the end of the 21st century, an estimated 12 million 
people will face permanent floods, primarily concentrated in the country’s two low-lying mega-river 
deltas. In addition to the threat of permanent floods, livelihoods in Viet Nam’s low-lying areas face 
major challenges from saline intrusion, which has already forced land-use changes, abandonment, 
and reduced yields in many provinces1. CRWIS provinces (Thanh Hoa and Nghe An) fall in the 
North-Central Coast Region and span all three climatic zones. The country has two major deltas 
which span 25% of its area: the Red River Delta in the north (16,700km2) and the Mekong Delta in 
the south (40,000 km2). Starting from Thanh Hoa’s Ma River Basin to Binh Thuan at the end of the 
South-Central Coast, there is a chain of small narrow deltas with a total area of 15,000km2.  

2. Climate. Viet Nam has a tropical climate zone, with the entire country experiencing the effects of 
the annual monsoon. Due to its long territorial stretch in latitudes and diverse topography, Viet Nam 
witnesses significant climatic differences among the regions across the country. In the northern 
region, average temperatures range from 22–27.5°C in summer to 15–20°C in winter, while the 
southern areas have a narrower range of 28–29°C in summer to 26–27°C in winter. The annual 
average rainfall varies sharply among regions, ranging around 600 mm and 5,000 mm and most 
commonly around 1,400 mm and 2,400 mm. About 80-90% of total rainfall accumulates in the rainy 
season. Annual rainy days last from 60 to 200 days. The annual average relative humidity is about 
80-85%. Vietnam’s rainy seasons are linked to the southwest (Jun-Sep) and northeast monsoons 
(Dec-Mar): rainfall occurs between May-Oct in the north and south, and in the central regions from 
Sep-Jan. Thanh Hoa’s annual precipitation is about 1828 mm and Nghe An receives an annual 
precipitation of about 1969 mm4; in both cases, 75-77% of the rains fall between May-September. 
The dry (winter) season extends from October-April and accounts for 25% of the annual rainfall 
(Figure 2.A.iii and Figure 2.A.iv). While northern Vietnam’s average temperatures range from 22-
27.5 degree Celsius in the summer and 15-20 degree Celsius in the winter, southern areas have 
lower diurnal variation (summer / wet: 28-29 degree Celsius, dry / winter: 26-27 degree Celsius).  

3. El Niño-Southern Oscillation (ENSO) is a major driver of inter-annual climate variability in Vietnam. 
For the North Coastal region, including Thanh Hoa and Nghe An, there is a statistically significant 
relationship between ENSO years and annual rainfall – i.e., below normal rains in El Niño years for 
April-May and October-November5. This has direct impacts on agriculture: for example, below 
normal rains ahead of the southwest monsoon can delay and impact rice sowing / early growth of 
May-September rice and other crops. Analysis6 of data between 1980-2007 shows that for southern 
parts of Nghe An (target of CRWIS), ENSO results in 10-30% reduction in September-November 

 
1 WBG, ADB, 2020. Climate risk country profile: Vietnam. The World Bank Group and the Asian Development Bank. 

https://www.adb.org/sites/default/files/publication/653596/climate-risk-country-profile-viet-nam.pdf  
2 Viet Nam is ranked 91 out of 191 countries by the 2019 INFORM Risk Index based on its high exposure to flooding (ranked 1st together with Bangladesh), tropical 
cyclones and their associated hazards (ranked 8th), and drought (ranked 82nd). 

3  Statistical Yearbook of Vietnam, 2022. https://www.gso.gov.vn/wp-content/uploads/2023/06/Sach-Nien-giam-TK-2022-update-21.7_file-nen-Water.pdf  
4  World Bank CCKP. Precipitation for 1991-2020. https://climateknowledgeportal.worldbank.org/country/vietnam/climate-data-historical   
5 Katzfey, J.J., McGregor, J.L., and Suppiah, R., 2014. High-Resolution Climate Projections for Vietnam: Technical Report. CSIRO, Australia. 266 pp. 

https://www.rccap.org/wp-content/uploads/2017/05/vietnam-projections-tech-report.pdf. Only in the Central Highlands is the relationship negative across all months. 
6  Vu, T.T., Nguyen, H.T., Nguyen, T.V., Nguyen, H.V., Pham, H.T.T., Nguyen, L.T., 2015. Effects of ENSO on Autumn Rainfall in Central Vietnam. Advances in 

Meteorology, vol. 2015: 264373. https://doi.org/10.1155/2015/264373  
Field Code Changed

https://www.adb.org/sites/default/files/publication/653596/climate-risk-country-profile-viet-nam.pdf
https://drmkc.jrc.ec.europa.eu/inform-index
https://www.gso.gov.vn/wp-content/uploads/2023/06/Sach-Nien-giam-TK-2022-update-21.7_file-nen-Water.pdf
https://climateknowledgeportal.worldbank.org/country/vietnam/climate-data-historical
https://www.rccap.org/wp-content/uploads/2017/05/vietnam-projections-tech-report.pdf
https://doi.org/10.1155/2015/264373
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rainfall due to a weaking of northeast monsoon. Conversely, during La Nina years, total rainfall 
between September-November increases between 9-19%. 

Gender, Youth and the Thai Ethnic Minority.  

4. Gender and Social Inclusion: In 2023, Vietnam has climbed 11 places on the latest World 
Economic Forum (WEF)'s Global Gender Gap Index7 over the past year, marking a rise from 83rd 
to 72nd place out of 146 countries. This is a hallmark of the significant progress made by Vietnam 
in promoting gender equality in all sectors underpinned by the endorsement or revision of legal 
frameworks and policies on gender equality and the advancement of women, most notably the 
Gender Equality Law and the National Strategy for Gender Equality. Nevertheless, gender 
inequalities in agriculture, food and nutrition security are visible in labour and in access to resources 
(land, water, technology, finance), markets, training, and agricultural extension services. Women 
constitute a critical workforce in agricultural production, especially in rural areas, where 63.4 
percent of working women are in agriculture compared to 57.5 percent of working men. 
Traditionally, women are more involved in agriculture as they are burdened with unpaid care work 
and women’s knowledge, and skills remain limited when it comes to new technologies. 
Furthermore, although women are more involved in agriculture, they are also more likely to work 
on smaller farms and to cultivate subsistence crops such as rice and maize especially in Nghe An 
province and raise small numbers of livestock (such as poultry, pig and buffalo). In Thanh Hoa and 
Nghe An provinces, particularly for women from “poor and near poor” households, the land size for 
rice farming areas ranges8 from 500 m2 to 2000 m2. Women’s limited access to agricultural 
advisory and extension services, training and technology transfer is due to various gender-biased 
social norms, resulting in women’s lower levels of education, increased time constraints and limited 
mobility, among other constraints. 

5. Vietnam is particularly vulnerable to the adverse effects of climate change and natural disasters. 
Rural Vietnamese women’s vulnerability to climate change is heightened by their greater 
concentration in the agricultural sector, particularly in subsistence production, and in the informal 
economy. This is manifested in rural women facing high risks of loss from drought and uncertain 
rainfall, with women in Nghe An and Thanh Hoa expressing loss of income due to drought and lack 
of water for irrigation which resulted in fifty percent decrease in annual rice productivity9. Further, 
climate change adds to water insecurity, which increases the burden and workload of women 
involved in small scale farming, as they spend more time and effort on land preparation, fetching 
water, watering and managing crops. A high dependency on land and natural resources for 
livelihood generation by women who are considered poor and from Ethnic Minority groups make 
them more vulnerable. Less access to resources, credit, markets and extension services seriously 
disadvantages poor women and men and limits their coping strategies.  

6. In terms of decision-making in the household, in general, many poor women living in rural areas 
have less decision-making power regarding family businesses and the way that household income 
is spent. Attending village, ward or commune meetings is commonly considered a man’s task. 
Women tend to go only to public meetings regarding climate change adaptation and disaster risk 
reductions when men are busy or absent. In terms of decision-making in the community, the 
proportion of women participating in the people's councils at provincial level has reached 29 per 
cent but there is only 16% of members of the provincial Party committees in the 2020-25 tenure 
are women. In CRWIS project provinces, women’s participation in local People’s Committee 
Councils is significant but still limited: 27.5 percent at provincial, and 28.1 percent at commune 
levels in Nghe An10 and in Thanh Hoa the percentages are 20%, 28.27% and 29.43% respectively11. 
According to the 2022 Gender Social Norms of the 2022 Human Development Index Report, in Viet 
Nam, 93.75% of people still have at least one bias against gender equality and women’s 
empowerment and 65.08% of the people still hold biases about the political role of men and women. 
Women’s involvement in local Committees for Flood and Storm Control is limited to child-care and 
food distribution; women tend not to be involved in decision-making12. Even in Thanh Hoa and 
Nghe An Provinces, the management and decisions of water use were usually led by male group 

 
7 http://reports.weforum.org/globalgender-gap-report-2023  
8 Focus group discussions (FGDs) from Nghe An and Thanh Hoa provinces during PDR mission  
9 Focus group discussions (FGDs)from Nghe An and Thanh Hoa provinces during PDR mission  
10 DOLISA in Nghe An (2023) - https://dansinh.dantri.com.vn/nhan-luc/nghe-an-la-tinh-co-ty-le-nu-dai-bieu-quoc-hoi-cao-tren-toan-quoc-20241006150225085.htm 
11 https://vietnamnews.vn/society/1505946/viet-nam-among-countries-leading-the-world-for-women-in-politics.html; DOLISA Nghe An and Thanh Hoa (2023)  
12 https://asiapacific.unwomen.org  

Formatted: Superscript

http://reports.weforum.org/globalgender-gap-report-2023
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leaders. 

7. Vietnamese women and men undertake different roles and responsibilities in agriculture:  women’s 
work is oft-perceived as ‘light’ tasks (sowing, transplanting seedlings, weeding, animal husbandry), 
and men’s work as ‘heavy’ (land preparation, ploughing, spraying agro-chemicals). However, 
mechanisation and other factors may influence a change in roles (e.g., manual harvesting by 
women but use of combine harvester-thresher by men; women may spray pesticides when men 
are away). Despite their contributions and the fact that men typically seek wage employment for a 
majority ofmost of the agriculture season, women are less involved in production-related decisions 
or may have limited capacities. Women heavily engage in unpaid care work (household chores) 
and are paid less than men: across the industry, service and agriculture sectors, the wage gap is 
the highest for agriculture (unpaid family labour for women is 19.4% which doubles the figure (9.2%) 
for men’s labour13). According to the 2023 Report on the implementation of NTPs on Gender 
Equality the average hours per week of women’s unpaid care work is 16.13 vs men 8.75. 
Agricultural income may also be limited because women engage in subsistence or non-lucrative 
activities. 

8. While irrigation is reported to save women’s labour and time costs and water management is seen 
as a “women’s task” , there are several challenges: (a) women cultivate vegetables, fruits and 
plantation crops, but rice and maize plots are prioritized for canal access (this is worse for Ethnic 
Minorities who live in areas where irrigation is lacking), and (b) due to lack of technical skills and 
inadequate participatory approaches, women are less likely to be employed in irrigation 
development, maintenance and operations or consulted in decision-making. Climate change 
worsens this as women have tomust spend more time watering crops or fetch water for domestic 
purposes.  

9. Gender issues in Nghe An and Thanh Hoa provinces are similar to the national context described 
above. During the consultation meetings, although women and men recognized equal opportunities 
in accessing or participating in technical assistance, training programs and community meetings 
that have been conducted in the communes, actual participation levels between women and men 
seem to be varied. The annual training activities are focused on agriculture: cultivation skills, 
farming (pest caring), livestock raising and disease prevention. The cultivation/ farming activities 
are mostly attended by women, while land ploughing, husbandry and aquaculture activities are 
mainly by men. Therefore, direct and indirect targeting strategies of the project will be employed to 
reach women including women-headed households, women from Ethnic Minority groups and poor 
/ near-poor women and engage them in technical capacity building and climate smart agriculture 
training programmes, which be conducted at timings and locations convenient to women. 

10. Youth: Youth are defined as people between 16 and 30 and account for 22.5% of the population: 
20.31% and 21.53% in Nghe An and Thanh Hoa respectively in 202214. While this unique 
demography can be an advantage, youth unemployment rates have only increased from 3.5% 
(2010) to 7.4% (2022); the effect of COVID-19 on young women’s employment was worse than 
young men, particularly because the consequences fell most on sectors employing a large 
proportion of women. 

11. Of the youth in Nghe An and Thanh Hoa, about a third were engaged in agriculture-related activities 
(34.05% in Nghe An, 32.3% in Thanh Hoai) in 2022, and an equal proportion leave the province for 
employment (34.17% of Nghe An, 27.5% of Thanh Hoa). Thanh Hoa (27.5%) has a higher 
proportion of youth employed in the industry or service sector, particularly in Hoang Hoa factories, 
compared to Nghe An (5.95%). Naturally, a higher proportion of youth are employed in Thanh Hoa 
(87.5%) than in Nghe An (63%)15. Rural youth engaged in agriculture face multiple challenges, 
including insufficient capital and awareness of technologies, and limited access to land. 
Consequently, youth prefer to migrate or work in non-agricultural sectors. 

12. To address unemployment, the government has instituted policies and programmes on vocational 
training and entrepreneurship16. For example, young people can borrow money from the National 

 
13  Nhuan NH, Huyen NTT, & Ly NT (2023). Overview of gender mainstreaming in agriculture and rural development in Vietnam. The VMOST Journal of Social Sciences 
and Humanities, 65(1), 100-109.A 
14 DOLISA in Nghe An and Thanh Hoa 
For Nghe An: https://drive.google.com/drive/folders/1lmpN2HSEPqjdLL76PK_DwDR2WngyXmu0  
For Thanh Hoa: https://drive.google.com/drive/folders/1S4Vl5LusH0YPVJ-PSlzT1KfLqktJcC8K  
15 Data provided by Youth Union of Nghe An and Thanh Hoa Provinces, 2024.  
16 Decision 1331/QD-TTg on the Vietnamese Youth Development Strategy 2021-2030 was released on 24 July 2021. 

https://drive.google.com/drive/folders/1lmpN2HSEPqjdLL76PK_DwDR2WngyXmu0
https://drive.google.com/drive/folders/1S4Vl5LusH0YPVJ-PSlzT1KfLqktJcC8K
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Youth Union Fund for new start-ups; however, the size of the loans is limited (about 100 million 
VND, USD 4,217). Nghe An and Thanh Hoa officials are keen to engage youth in high-value 
agriculture with agri-businesses, and encourage youth participation in eco-tourism, traditional 
crafts, and other activities. There’s also potential for youth to be up-skilled in irrigation development 
and operations. 

13. Ethnic Minority. The Ethnic Minorities (EM) of Vietnam span 53 ethnic groups, typically live in 
mountainous areas, midland areas and along the Laos border districts, and face several challenges 
(e.g., high poverty, high malnutrition, early marriage and high teenage fertility rate) – some of which 
are unique to their geographical location. 

14. Ethnic Minorities constitute about 16.19% of the 2022 Thanh Hoa population (27 different groups) 
and 13.5% of the 2022 Nghe An population (39 different groups). Among the EM, the Thai ethnic 
minority peoples dominate in terms of population across Nghe An and Thanh Hoa provinces. Two 
provinces are also home to the Tho, Kho Mu, H’Mong, Tay, Muong, O Du, H’Mong, and Dao 
peoples. The proportion of Ethnic Minorities is much lower in most CRWIS communes. In Thanh 
Hoa province, percentage of EM are 1.49% and 0.4% respectively in Ha Trung and Hoang Hoa 
districts. In Nghe An, Nam Dan, Hung Nguyen and Do Luong districts have not ethnic minorities 
(i.e., assimilated with Kinh peoples). However, Con Cuong (74.54%), Anh Son (20.03%) and Thanh 
Chuong (4.4%) are home to several EM groups17. The living areas of EM peoples in the project 
areas are characterized by rugged terrain, dense forests, and river valleys, which shape their way 
of life and economic activities. Social conditions, religious practices, and decision-making 
processes of the Thai Ethnic Minority are influenced by their unique cultural heritage and historical 
background. More information is available in annex 4 and 5. 

15. Ethnic Minorities have distinct customary political, cultural, and economic institutions and practices. 
For instance, people in the higher elevations may still practice shifting/swidden cultivation; some 
groups prefer all communication in their indigenous language. More than 81% of EM population is 
employed in agriculture with activities spanning crop cultivation, plantation and forestry (Acacia 
auriculiformis-Keo, Solanum trilobatum-Ca gai leo, Dendrocalamus barbatus-Met), and livestock. 
In the post-cultivation season, some EM peoples engage in traditional handicrafts, such as bamboo 
articles, weaving clothes and ceramic ware. In some Ethnic Minority areas of Nghe An, tea 
cultivation (Shan tea) was introduced as a livelihood intervention, but some groups also traditionally 
produce products such as yellow flower (camellia) tea and wild bamboo shoots that are well-
recognized15; in fact, most of Vietnam’s tea is grown on small farms of Ethnic Minorities which, 
requires few inputs and is labour intensive. There may be potential to increase incomes for the 
communities through improved market linkages and reduced transaction costs (through 
middlemen) as well as certifications and improved quality.  

16. The average monthly per capita income of Ethnic Minorities was only 49% of the national average 
and 45% of the Kinh people in 2018; however, female-headed EM households consistently have a 
higher average monthly income than male-headed EM households across groups, rural-urban 
areas and economic regions15. As a result of low productivity, nutrition insecurity and limited 
economic opportunities, the risks of Ethnic Minorities falling back into poverty are high when there 
are economic shocks or natural disasters.  

Overview of target area 
17. Starting from 2024 until July 2025, the Government of Vietnam has launched a comprehensive 

administrative reform, which includes merging ministries, provinces, and communes, as well as 
abolishing the district level. This adjustment of administrative boundaries aims to streamline the 
government apparatus, reduce bureaucratic burdens, and enhance the effectiveness and efficiency 
of state management. The CRWIS project was designed prior to this reform, so some information, 
data, and names of districts and communes are still used in the proposal. Currently, official updates 
on the newly established administrative units, as well as their socio-economic conditions, 
environment, and population status, are still being completed. 

18. Thanh Hoa is the fifth largest province of Vietnam, located in the North Central Coast, with an area 
of 11,129.48 km2. The population is 3,640,128 people, ranking third in Vietnam, just behind Ho Chi 
Minh City and Hanoi, out of which 541,404 and 3,098,725 people are living in the urban and rural 

 
17 Data provided by Committees of Ethnic Minorities of Nghe An and Thanh Hoa Provinces, 2024 
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areas, respectively in 202218. Thanh Hoa's topography is complex, much divided and lower in the 
West - East direction. From the West to the East, there are mountainous and midland terrain, 
lowland, and coastal regions accounting for 73.3%; 16%; and 10.7% of the province area. Thanh 
Hoa has 102 km of coastline. Thanh Hoa province, before the merging process, includes a total of 
24 districts and 2 cities, two districts of which are targeted by the CRWIS project – namely, Hoang 
Hoa and Ha Trung districts. The province is heavily affected by climate change and extreme 
weather events, with heavy rainfall, storms and typhoons causing floods in the delta and river floods 
nearby the riverbank areas, flash floods, tube floods and landslides in the mountainous and midland 
areas, and saltwater intrusion and sea level rise in the coastal plain.  

19. Nghe An is the largest province in the country, located in the tropical monsoon-affected region – 
the centre of the North Centre of Vietnam with a natural area of 16,486.5 km2. Its population ranks 
4th in the country with 3.42 million people, of which 0.53 million people are living in the urban areas 
respectively, and 12.64% are categorised as poor and near-poor households (108,919 households 
or approximately 435,676 people) in 202219. The geography of the province is also complex, and 
its topography tilts in the Northwest – Southeast direction with three ecological regions: high 
mountainous areas, low mountainous/hilly areas, and coastal plains. The mountainous and hilly 
areas occupy about 83% of the territory. The province has 83 km of coastline with 6 estuaries of 6 
main rivers: Lam, Hoang Mai, Do Ong, Thai, Bung, and Cam rivers. Nghe An province, before 
merging process, includes a total of 17 districts, 3 towns and Vinh city – six districts of which are 
targeted by the CRWIS project: namely, Con Cuong, Anh Son, Thanh Chuong, Do Luong, Nam 
Dan and Hung Nguyen districts. Under these natural conditions, the province is seriously affected 
by heat stress and dry spells in dry seasons, heavy rainfall and storms causing floods in the 
riverbanks and lowlands; flash floods, landslides and soil erosion in the mountainous and midlands 
areas; saltwater intrusion and coastline erosion in the coastal areas.   

 
18 General Statistics Office, 2022. Statistical yearbook of Vietnam. 
19 General Statistics Office, 2022. Statistical yearbook of Vietnam.  

https://www.gso.gov.vn/wp-content/uploads/2023/06/Sach-Nien-giam-TK-2022-update-21.7_file-nen-Water.pdf
https://www.gso.gov.vn/wp-content/uploads/2023/06/Sach-Nien-giam-TK-2022-update-21.7_file-nen-Water.pdf
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       Figure 1: Project Map Area 

20. Both provinces have a high density of rivers and streams as well as coastal estuaries. Nghe An 
has 6 estuaries from its 6 main rivers: Lam/Ca, Hoang Mai, Do Ong, Thai, Bung, and Cam with a 
total length of 9,828 km – of which the biggest is Lam, a transboundary river with 361 km of its 512 
km length within Vietnam. Thanh Hoa has 4 main river systems: Hoat, Ma, Yen, and Bang River 
with a total length of 881 km, and 264 interlocking streams. Thanh Hoa province has about 1,760 
reservoirs, dams, weirs and pumping stations (525 reservoirs alone) and Nghe An has about 1,061 
reservoirs, 423 weirs, 702 pumping stations, and 22 hydropower plants; these are managed either 
by state-owned irrigation companies or communities themselves. The reservoirs provide water for 
irrigation and aquaculture and were intended to enable flood protection and generate electricity. 

21. Poverty situation. Despite the growth rate of gross regional domestic product (GRDP) of Thanh 
Hoa in 2022 reached 12.51%, ranking 7th in the country, it however remains unsustainable, with 
the rate of poor and near-poor households accounting for 15.47%20 of the total households in the 
province. Within the coastal region, Hoang Hoa shows the highest rate of poor households with 
3.26% (2037 households), about 1% above the average; and 3.95% of near-poor households, the 
lowest in the area with about 2% lower than the average. According to the results of the poor and 
near-poor households’ assessment in Thanh Hoa in 2022, Ha Trung is the district with the highest 
poverty rate in the delta region of the province, with 2.95% of poor households (1003 households) 
and 4.19% of near-poor households (1423 households)21. Thanh Hoa is known as the locality with 
the largest number of people leaving their home in search of job opportunities in the big cities. 

22. In Nghe An, the economy has been performing well in recent years, with its GRDP growth ranging 
from 7.5% to 9.08% during the years 2016 to 2022. Like in the national context, the economic 

 
20 May 2022 poverty review with the new criteria, following MOLISA circular 02/2022/TT-BLDDTBXH, dated March 30 2022 
21 Data and information provided by the Thanh Hoa DOLISA during the design mission in September-October, 2024 
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growth in the province has been contributed to declining the poverty rates. From 17.7% in 2016, 
the poverty rate22 in the province dropped to 6.41% in 2022 but still much higher than the national 
rate of 4.3%. However, Nghe An is always in the top 15 of the provinces with the highest poverty 
rate in the country. The poverty rate varies across different ethnic groups and geographical regions. 
Poverty and low living standards are still prevalent in remote and mountainous areas and Ethnic 
Minority communities23. Among the six project districts in Nghe An, the highest rate of poor and 
near poor households is found in remote mountainous district of Con Cuong (19.94% and 16.85% 
respectively), where is still very high especially compared to the provincial poverty rates of 6.2% 
and 6.41%. The lowest poverty rate is found in the plain districts of Nam Dan and Hung Nguyen 
(0.87% and 3.17% in Nam Dan; 1.87% and 2.86% in Hung Nguyen respectively). Poverty rates are 
much higher amongst ethnic minorities being 71.4% of the poor24.  

Table 1. Poverty and income statistics for CRWIS districtsTable 1. Poverty and income statistics for CRWIS districts 

CRWIS 
District 
(before 

merging) 
Households 

Poor 
households, 

2022 

Proportion 
of poor, 

2022 

Near-poor 
households, 

2022 

Proportion 
of near 

poor, 2022 

Average 
per capita 
income, 

2022, 
thousand 

VND 

Proportion 
of Ethnic 
Minorities 

Thanh 
Hoa25 1,000,579 49,893 4.99% 68,946 6.89% 51,708 16.19% 
Ha Trung 33,996 1003 2.95% 1423 4.19% 50,928 1.49% 
Hoang Hoa 62,545 2037 3.26% 2372 3.79% 60,288 0.00% 
Nghe An26 863,388 55,348 6.41% 53,571 6.2% 43,532 13.45% 
Con Cuong 18,313 3,651 19.94% 3,085 16.85% 38,500 74.54% 
Anh Son 31,058 1,828 5.89% 2,732 8.8% 42,240 20.03% 
Thanh 
Chuong 62,149 2,703 4.35% 3,993 6.42% 46,100 4.45% 

Do Luong 59,359 1,739 2.93% 2,293 3.86% 65,760 0.01% 
Nam Dan 42,511 368 0.87% 1,348 3.17% 62,000 0.00% 
Hung 
Nguyen 34,325 641 1.87% 981 2.86% 48,000 0.01% 

National 27,628,253 1,057,374 4.03% 915,274 3.49% 56,076 14.7% 
 

Climate change     

23. Vietnam has three climatic zones across its eight geographic regions (see figure 3 below) i.e., 
humid subtropical, monsoon climate, and tropical savannah climate. Due to its complex 
topography, there is a wide spatial variation in temperature and rainfall patterns. The country is 
influenced by El Niño Southern Oscillation (ENSO) that drives inter-annual rainfall and temperature 
variability. While both Thanh Hoa and Nghe An are in the North-central Coast Region, Thanh Hoa 
falls in the humid subtropical zone whereas Nghe An spans all three climatic types. Thanh Hoa and 
Nghe An are subject to monsoonal rainfall patterns (NE monsoon – Dec-Mar, SW monsoon – Jun-
Sep) and are exposed to tropical cyclones and typhoons. Thanh Hoa’s annual rainfall is around 
1827 mm and Nghe An receives about 1969 mm; the dry (winter) season extends from Oct-Apr 
and accounts for 25% of the annual rainfall, and the rainy season is May-Sep and accounts for 
75% of annual precipitation27. Analysis28  of data between 1980-2007 shows that for southern parts 
of Nghe An (target of CRWIS), ENSO results in 10-30% reduction in September-November rainfall 
due to a weakening of northeast monsoon. Conversely, during La Nina years, the total rainfall 

 
22 From 2016, poverty rate is based on the new national poverty line set by the GoV for period 2016- 2020 (multi-dimension poverty    criteria). And from 2021, poverty 

rate is based on the multi-dimensional poverty regulation for the period of 2021-2025  
23 ADB. 2022. Agriculture, Natural Resources and Rural Development Sector Assessment, Strategy and Road Map - Viet Nam 2021–2025. Sector Assessment, Strategy 

and Road Map/ Asian Development Bank (ADB) 
24 Data and information provided by the Nghe An DOLISA during the design mission in September-October, 2024 
25 Thanh Hoa, October 2024, Results of Thanh Hoa poor households and near-poor households assessment. 
https://drive.google.com/file/d/16px5VsZG9iCOi43oiNOr0tAiZIVUk1JR/view?usp=drive_link 
26 Nghe An, Decision No. 4258/QD-UBND dated December 29, 2022. Results of Nghe An poor and near-poor households assessment. 
https://drive.google.com/file/d/1I5JcZGXglo27Sx4vYozMbmWJ43xPJODd/view?usp=drive_link  
27 Tran, P.T., Vu, B.T., Ngo, S.T., Tran, V.D., Ho, T.D.N., 2022. Climate change and livelihood vulnerability of the rice farmers in the North Central Region of Vietnam: A 
case study in Nghe An province, Vietnam. Environmental Challenges, 7 (2022), 100460, https://doi.org/10.1016/j.envc.2022.100460. 
28  Vu, T.T., Nguyen, H.T., Nguyen, T.V., Nguyen, H.V., Pham, H.T.T., Nguyen, L.T., 2015. Effects of ENSO on Autumn Rainfall in Central Vietnam. Advances in 

Meteorology, vol. 2015: 264373. https://doi.org/10.1155/2015/264373  

https://drive.google.com/file/d/16px5VsZG9iCOi43oiNOr0tAiZIVUk1JR/view?usp=drive_link
https://drive.google.com/file/d/1I5JcZGXglo27Sx4vYozMbmWJ43xPJODd/view?usp=drive_link
https://doi.org/10.1155/2015/264373
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between September-November increases between 9-19%. 

        
Figure 2: Nghe An's climatology 29                      Figure 3: Thanh Hoa's climatology30 

 
Figure 4: Disaster map of Vietnam31 

24. Vietnam has a high disaster risk and was ranked 91 out of 191 countries in the 2019 INFORM Risk 
 

29  World Bank CCKP, as of 8 Dec 2023. https://climateknowledgeportal.worldbank.org/country/vietnam/climate-data-historical 
30  World Bank CCKP, as of 8 Dec 2023. https://climateknowledgeportal.worldbank.org/country/vietnam/climate-data-historical 
31 https://drmkc.jrc.ec.europa.eu/inform-index/INFORM-Climate-Change  
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Index32; it is the 58th most climate vulnerable country and 93rd most ready country in the ND-GAIN 
Rankings33. The country is vulnerable to floods, droughts, and typhoons as well as flash floods, 
landslides, salinity intrusion from sea-level rise and storm surges, heat waves, and cold spells. 
Vietnam is hit by 6-7 typhoons and tropical storms each year; between 1990 and 2010, there were 
74 flood events34. One-third of households in the North-central Coast experienced different forms 
of severe weather event. At the national level, average annual loss from disasters is USD 1.9 billion 
(around 1.3% of Vietnam’s GDP)32. At the province level, as reported by the PPCs, damages from 
natural disasters in 2021 and 2022 was: USD 2.72 million (M) and USD 27.83 M for Thanh Hoa, 
and USD 28.6 M and USD 51.8 M for Nghe An. Per Vietnam’s disaster zoning map (Figure 3): 
Nghe An and Thanh Hoa experience several types of weather and climate disasters: floods, 
droughts, storms and heavy rains, and salinization affect coastal areas and plains/lowlands of both 
provinces; heatwaves, flash floods, landslides and cold snaps affect Nghe An’s lowlands and 
hilly/mountainous regions.  

25. Flash floods occurred on a large scale in Thanh Hoa in 2018 and 2019, and a high intensity typhoon 
Ketsana in 2009 caused storm surges and heavy rainfall in Nghe An, which resulted in nearly 
historical floods (i.e., 1999)35. Validation of events by communities occurred during field visits to the 
project areas with concerns about floods, flash floods and droughts dominant (and salinization in 
Thanh Hoa). 

26. Temperature. Climate change has contributed to an increase in temperature of 0.15-0.35 degree 
Celsius per decade throughout Vietnam between 1961-2011.36 For the period 1971-2010, the 
estimated rate of warming at 0.26 ± 0.10 degree Celsius per decade is reported as being twice the 
rate of global warming over the same period.37 Warming has accelerated in the recent decades: 
between 1971-2020, average mean surface air temperature increased by 0.25 degree Celsius per 
decade, and between 1991-2020, the increase was 0.32 degree Celsius per decade.38 

27. The minimum temperature in each region of the country showed an increasing trend between 1961-
2010, and maximum temperatures increased in some regions, including North Central Coast, but 
was inconsistent (increase or decrease) for Southern regions.39 While the average maximum 
temperature between 1991-2020 increased by 0.32 degree Celsius per decade, the increase in 
average minimum temperature over the same period was 0.33 degree Celsius per decade – with 
high relevance for agricultural sector.40 Temperature trends for Thanh Hoa and Nghe An are shown 
in the figures below. 

 
Figure 5: Nghe An's temperature trend              Figure 6: Thanh Hoa's temperature trend 

 
32 https://drmkc.jrc.ec.europa.eu/inform-index/INFORM-Climate-Change  
33 https://gain-new.crc.nd.edu/country/viet-nam  
34 Tran, P.T., Vu, B.T., Ngo, S.T., Tran, V.D., Ho, T.D.N., 2022. Climate change and livelihood vulnerability of the rice farmers in the North Central Region of Vietnam: A 
case study in Nghe An province, Vietnam. Environmental Challenges, 7 (2022), 100460, https://doi.org/10.1016/j.envc.2022.100460. 
35 Ibid 
36 Katzfey, J.J., McGregor, J.L., and Suppiah, R., 2014. 
37 Nguyen, D. Q., Renwick, J., & McGregor, J., 2014. Variations of surface temperature and rainfall in Vietnam from 1971 to 2010. International Journal of Climatology, 

34: 249–264. https://doi.org/10.1002/joc.3684  
38 World Bank CCKP, as of 3 Dec 2023. https://climateknowledgeportal.worldbank.org/country/vietnam/trends-variability-historical  
39 UNDP, 2015.  
40 World Bank CCKP, as of 3 Dec 2023. https://climateknowledgeportal.worldbank.org/country/vietnam/trends-variability-historical  

https://drmkc.jrc.ec.europa.eu/inform-index/INFORM-Climate-Change
https://gain-new.crc.nd.edu/country/viet-nam
https://doi.org/10.1002/joc.3684
https://climateknowledgeportal.worldbank.org/country/vietnam/trends-variability-historical
https://climateknowledgeportal.worldbank.org/country/vietnam/trends-variability-historical
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28. Under RCP8.5 and by 203541, Thanh Hoa’s average annual temperature is projected to increase 
by 0.9-1.0oC compared to baseline (1986-2005). By 2050, the average annual temperature 
increase will be between 2.1-2.2oC. The number of hot days (daily temperature > 37oC) would 
increase to 1-3 days/year, and by 2100, the annual temperature is likely to increase by 3.6-3.9oC. 
In Nghe An, by 206542, the average annual temperature is projected to increase by 1.6oC-2.1oC 
compared to the baseline period (1986-2005) under RCP4.5 and RCP8.5. By 2100, the 
temperature is projected to increase by 3.8oC under RCP8.5.  

29. Precipitation. Trends in rainfall are mixed with annual and extreme rainfall declining in some 
regions (e.g., Northwest) and the same variables showing an increase in other regions (e.g., 
Southeast and South-Central Coast). The North Central Coast shows a decline of about -2.6% per 
decade between 1961 and 2011, but this is not statistically significant.43 Mean rainfall over Vietnam 
does not show any significant increase or decrease on a national level since 1960. The proportion 
of rainfall falling in heavy events has not changed significantly since 1960, nor has the maximum 
amount falling in 1-day or 5-day events. However, on a sub-national level some changes are 
significant, the general trend has been towards increased rainfall in central regions, and reduced 
rainfall in northern and southern regions. 8 El Niño remains a major influencer of trends in 
precipitation. 

30. Under RCP8.538, annual rainfall in Thanh Hoa will increase as well: at the beginning of the century, 
projections suggested an increase from 2-24% by mid-century, and 10-35% by 2100. Increases 
are associated with monsoon months and are projected to have greater year to year variability. At 
the same time, the region might experience increase in number and severity of droughts. The 
average annual rainfall projections suggest an increase of 18.3% by 2065 and 19.4% by 2099 
under RCP8.539. 

Impacts of Climate change  
31. The main impacts of climate change in Thanh Hoa and Nghe An is manifested through water 

shortages/uncertain water availability and floods impacting agricultural productivity, rural 
infrastructure, and local ecosystems. ND-GAIN Index44 notes that Vietnam has one of the worst 
scores for projected changes in cereal yields (rice, maize, wheat) under RCP4.5 by mid-century 
(2040-2069) compared to 1980-2009 baseline. Riverbank erosion due to upstream developments, 
salinity intrusion from a combination of human (aquaculture, degradation of coastal mangroves) 
and non-human factors, and landslides in upland areas are climate risks specific to CRWIS’s target 
communes. Finally, extreme heat and heat waves affect human health and labour as well as 
livestock and crop productivity through water shortages and increased wet bulb temperatures; by 
end-of-century and under RCP8.5, an increase in number, length and intensity of heat waves is 
projected. 

32. In North Central Coast, Nghe An and Thanh Hoa are most affected by extreme weather. Between 
1949 to 2017, Nghe An experienced 18 storms and Thanh Hoa experienced 23 storms45. Between 
1961-2010, there is not an evident trend in the frequency of typhoons and tropical depressions 
making landfall in Vietnam. The typhoon season tends to end later, and those with medium intensity 
tended to decrease while those with highest intensity tended to increase. The number of depression 
spells also tended to increase46. 

33. Temperature. Currently, the Greater Mekong Region – particularly its western part – experiences 
the highest number of days where maximum temperature (Tmax) >= 35oC in March-May. But large 
areas of Thanh Hoa and Nghe An – particularly the plains and coastal districts – are also 
experiencing such temperature anomalies. FAO’s CAVA (Climate and Agriculture Risk 
Visualization and Assessment) shows that during the June-August period Thanh Hoa and Nghe An 
continue to show a high number of days where Tmax exceeds 35oC while in contrast, the Tmax 
days >=35oC days for Greater Mekong declines. 

34. Due to modelling uncertainty, FAO’s CAVA cannot set specific spatial patterns for temperature 
 

41 Synthesis report for Climate Change Action Plan of Thanh Hoa 2020 
42 Synthesis report for Climate Change Action Plan of Nghe An 2023 
43 Katzfey, J.J., McGregor, J.L., and Suppiah, R., 2014. 
44 https://gain-new.crc.nd.edu/country/viet-nam 
45 Tran, P.T., Vu, B.T., Ngo, S.T., Tran, V.D., Ho, T.D.N., 2022. Climate change and livelihood vulnerability of the rice farmers in the North Central Region of Vietnam: A 

case study in Nghe An province, Vietnam. Environmental Challenges, Volume 7 (2022). https://doi.org/10.1016/j.envc.2022.100460  
46 UNDP, 2015. Viet Nam: Special Report on managing the risks of extreme events and disasters to advance climate change adaptation. United Nations Development 

Programme: Hanoi. https://www.undp.org/vietnam/publications/viet-nam-special-report-managing-risks-extreme-events-and-disasters-advance-climate-change-
adaptation 
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related observations for example the number of heat waves or number of consecutive days >= 
40oC, in the whole year or for a given time period. FAO’s CAVA assessment however can indicate 
that the whole country will be affected by an increase in number of days with maximum temperature 
>=30oC. For cold extremes, current observations do not show a spatial variation across Vietnam; 
however, Northwestern and Western districts of Nghe and Thanh Hoa are expected to among the 
regions with anomaly in number of days when minimum temperature falls below 0oC. By 2041-
2060, temperature anomalies are predicted to most affect the Red River Delta, North Central Coast 
(hosting Thanh Hoa and Nghe An), the Mekong River Delta, and the southern part of Northeast 
and some parts of the Southeast regions. 

35. Precipitation. Considerable uncertainty clouds projections of future precipitation change, none of 
the end-of-century changes across the four emissions pathways are statistically significant. 
Comprehensive analysis of climate projections on a regional level by Katzfey et al. (2014)47 
suggests that there is no strong consensus around either significant increases or decreases in 
annual rainfall. By contrast, modelling conducted by the Vietnam Ministry of Natural Resources and 
Environment shows more confidence in projections of annual precipitation increases across all 
mainland regions of Vietnam. Changes projected are typically in the range of 10% to 20% by 2046–
2065 under both the RCP4.5 and RCP8.5 emissions scenarios.48 Some variation in extreme rainfall 
amounts is reported, with some increases in extreme rainfall projected in southern and central 
Vietnam, and slight reductions projected elsewhere. These projections are broadly in line with 
global trends49. Extreme rainfall shows an upward trend over 1961-2010 in Vietnam, and extreme 
rainfall mainly occurred in April-July though somewhat earlier in the North. Extreme rainfall (daily 
max rainfall, five-day max rainfall) tended to increase significantly in most stations of North Central 
Coast. Mean sea level has increased in the East Sea, along Vietnam’s eastern coastline, by around 
2.8 mm per year50.  

36. FAO’s CAVA assessed that regionally, precipitation extremes appear more pronounced in the 
Northcentral Coast (Thanh Hoa and Nghe An) and Southcentral Coast. For instance, between 
September-November, these regions have a higher number of high rainfall (precipitation >= 50mm) 
days and higher values for total precipitation occurring on high rainfall days. September through 
November is hence when river floods occur in Northcentral Coast of Vietnam due to intense 
precipitation, steep topography, and dearth of water storage options. 

37. By 2041-2060, while regional differences in precipitation anomalies are harder to discern (with 
seemingly little variation across Vietnam) or is more pronounced in regions such the Mekong River, 
there are some indications of potential dry spells or droughts in April-October (the rainy season). 
However, MONRE (2020)51 analysis shows that North Central region is one of the regions – 
together with other parts of the North as well as Central Coast and parts of South and Central 
Highlands – where the change in annual rainfall (%) is projected to be higher than 20%.  

38. Sea-Level Rise (SLR). Vietnam is one of the world’s most vulnerable countries to sea-level rise. 
Without adaptation an estimated 12 million people face permanent inundation on higher emissions 
pathways, primarily concentrated in the nation’s two low- lying mega-river deltas. An estimated 
2.4% of Vietnam’s GDP is at risk from permanent inundation in the Red River Delta region.52 If the 
sea level rises by 100cm, 32.2% of agricultural land is at risk of flooding53. There is currently no 
SLR research available for the targeted areas in the adjacent Thanh Hoa Province, however 
consultations have shown that saline water intrusion is already affecting the livelihoods of the 
farmers. The national and provincial governments of Vietnam are already working to protect their 
coastline, primarily through hard infrastructure, and in some cases through mangrove restoration. 
In 2017, the Ministry of Natural Resources and the Environment published an assessment of the 
vulnerability to sea-level rise identifying vulnerable areas in the Red deltas, with 50cm of sea-level 
rise potentially inundating 6.9% of the surface area. In addition to the threat of permanent 

 
47 Katzfey, J., McGregor, J., Suppiah, R. (2014). High-resolution climate projections for Vietnam: Technical Report. CSIRO, Australia.  
48 MONRE (2020). Climate change and sea level rise scenarios for Vietnam. Vietnam Ministry of Natural Resources and Environment (MONRE) - kich-ban-bien-doi-khi-

hau-phien-ban-cap-nhat-nam-2020.pdf.  
49 World Bank, Asian Development Bank, (2021) Climate Risk Country Profile Vietnam. (Accessed June 2024) 

https://climateknowledgeportal.worldbank.org/sites/default/files/2021-04/15077-Vietnam%20Country%20Profile-WEB.pdf 
50 MONRE (2020). Climate change and sea level rise scenarios for Vietnam. Vietnam Ministry of Natural Resources and Environment (MONRE) - kich-ban-bien-doi-khi-

hau-phien-ban-cap-nhat-nam-2020.pdf   
51 MONRE (2020). Climate Change and Sea Level Rise Scenarios for Viet Nam. Ministry of Natural Resources and Environment: Hanoi. kich-ban-bien-doi-khi-hau-phien-

ban-cap-nhat-nam-2020.pdf  
52 Neumann, J., Emanuel, K., Ravela, S., Ludwig, L., & Verly, C. (2015). Risks of Coastal Storm Surge and the Effect of Sea Level Rise in the Red River Delta, Vietnam. 

Sustainability: 7: 6553–6572.  
53 Vietnam NDCs (2022). https://unfccc.int/sites/default/files/NDC/2022-11/Viet%20Nam_NDC_2022_Eng.pdf 
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inundation, livelihoods in Vietnam’s low-lying areas face major challenges from saline intrusion, 
which has already forced land-use changes, abandonment, and reduced yields in many provinces. 
During particularly severe dry seasons, such as in 2016, salt has intruded up to 50km inland from 
the coast and estuary, resulting in major crop damage.54 

39. Sea-level rise affecting both CRWIS districts (Hoang Hoa and Ha Trung) in Thanh Hoa38, and one 
CRWIS district (Hung Nguyen) in Nghe An39, will worsen inland saline intrusion – exacerbating 
water shortages and challenges to land use planning. About 16,000 hectares of Hung Nguyen’s 
land (the only coastal district in Nghe An) is projected to be permanently inundated under RCP 
4.539. Under the impacts of increasing temperature and sea-level rise coupled with a decrease in 
freshwater flow upstream of Lam River, saline intrusion in Nghe An is projected to increase in terms 
of intensity and frequency. 

40. Droughts. All of Vietnam has experienced agricultural and hydrological droughts between 1979 
and 2007, but the frequency of droughts is higher in North Vietnam (including Nghe An and Thanh 
Hoa) whereas frequency is lower but duration longer in South Vietnam (particularly around 
Mekong). Drought events are projected to increase considerably in Northcentral and Southcentral 
Vietnam with the coastal regions of North Vietnam (including Nghe An and Thanh Hoa) are 
projected to experience longer drought events. The mountain regions of Northcentral Vietnam are 
the source of rivers such as Lam and Ma and will aggravate the overall pattern of increased 
agricultural vulnerability. The severity of droughts has tended to increase across regions, with high 
frequency in January-April and May-August, but winter droughts (January-April) are more frequent 
than summer-autumn droughts (May-August); in North Central Vietnam, droughts are more 
common in May-August. 55  

41. Fisheries and aquaculture represent major components of the Vietnamese economy, typically 
contributing around 6-7% of GDP and a similar proportion of employment. Potential climate change 
impacts include rapid onset events such as river and coastal flooding, as well as saline intrusion, 
which are known to reduce the productivity of aquaculture operations.56 Climate-smart technologies 
and innovations that build sustainability and resilience in aquatic food systems need to be 
developed to tackle climate change impacts. Prioritizing inclusive, sustainable and climate-resilient 
aquatic food systems and developing climate information services for aquaculture can assist 
farmers to manage risks associated with climate variability and extreme weather conditions 
experienced in food production.57 

42. Agriculture. Climate change will influence food production via direct and indirect effects on crop 
growth processes. Direct effects include alterations to carbon dioxide availability, precipitation and 
temperatures. Indirect effects include through impacts on water resource availability and 
seasonality, soil organic matter transformation, soil erosion, changes in pest and disease profiles, 
the arrival of invasive species, and decline in arable areas due to the submergence of coastal lands 
and desertification. On an international level, these impacts are expected to damage key staple 
crop yields, even on lower emissions pathways. Analysis estimates 5% and 6% declines in global 
wheat and maize yields respectively even if the Paris Climate Agreement is met and warming is 
limited to 1.5°C.58 Shifts in the optimal and viable spatial ranges of certain crops are also inevitable, 
though the extent and speed of those shifts remain dependent on the emissions pathway.59 

43. Rice is perhaps the most important crop in Vietnam’s agricultural sector. While 52% of paddy rice 
production is from the Mekong River Delta the North-East and the North-Central Coast are also 
important rice production areas. In most zones, irrigated rice is cultivated in two to three crops per 
year, the continued rise in rice production is largely due to improved irrigation, new rice varieties 
and new rice technologies. Development has involved increasing control over natural hydrological 
processes and has involved water and land management trade-offs which have at times 

 
54 Duc, D.M., Yasuhara, K., Hieu, N.M. and Lan, N.C. (2017). Climate change impacts on a large-scale erosion coast of Hai Hau district,  Vietnam and the adaptation. 
Journal of Coastal Conservation, 21, 47–62. 
55 Katzfey, J.J., McGregor, J.L. & Suppiah, R. (2014). High-Resolution Climate Projections for Vietnam: Technical Report. CSIRO, 

Australia. 266 pp. https://www.rccap.org/wp-content/uploads/2017/05/vietnam-projections-tech-report.pdf  
56World Bank, Asian Development Bank, (2021) Climate Risk Country Profile Vietnam. (Accessed June 2024) 

https://climateknowledgeportal.worldbank.org/sites/default/files/2021-04/15077-Vietnam%20Country%20Profile-WEB.pdf 
57 Tran, Nhuong; Chan, Chin Yee; Aung, Yee Mon; Bailey, Conner; Akester, Michael; Cao, Quyen Le; Trinh, Tu Quang; Hoang, Cuong Van; Sulser, Timothy B.; and 

Wiebe, Keith D. 2022. Foresighting future climate change impacts on fisheries and aquaculture in Vietnam. Frontiers in Sustainable Food Systems 6: 829157. 
https://doi.org/10.3389/fsufs.2022.829157  

58 Tebaldi, C., & Lobell, D. (2018). Differences, or lack thereof, in wheat and maize yields under three low-warming scenarios. 
Environmental Research Letters: 13: 065001. 

59 World Bank, Asian Development Bank, (2021)  

Formatted: Font: (Default) Arial, 6 pt

Formatted: Font: (Default) Arial, 6 pt

Formatted: Font: (Default) Arial, 6 pt

https://www.rccap.org/wp-content/uploads/2017/05/vietnam-projections-tech-report.pdf
https://climateknowledgeportal.worldbank.org/sites/default/files/2021-04/15077-Vietnam%20Country%20Profile-WEB.pdf
https://doi.org/10.3389/fsufs.2022.829157


 19 

disadvantaged poorer groups. 60 Notably, the average size of farms remains very small, even in 
Vietnam’s most productive regions, at around 1 hectare.61 

44. Climate change threatens multiple stressors on rice production, including high temperatures 
(particularly during development stages), saline intrusion, drought, and flood (crop submergence). 
However, some of these negative impacts may be partially offset by the benefits of increased 
atmospheric CO2 concentrations. Study62 suggests that by the 2040s irrigated rice could be facing 
yield reductions of up to 23% under higher emissions pathways. Another analysis63 estimates the 
net impact of climate change on rice yields all of Vietnam and suggests losses can be expected, at 
5%–10% by 2040, with similar values under both RCPs 4.5 and 8.5. It is suggested that there is a 
possibility that adaptations in production methods may be sufficient to mitigate these losses.64  

45. The impact of climate change such as drought, salt intrusion and lack of irrigated infrastructure 
caused by the rice productivity in Thanh Hoa province has decreased by 28% and 52% of rice 
productivity in Nghe An province compared to normal seasons. 

46. Maize is the second most important food crop substituting as a staple good in periods of rice 
shortage, especially for people in rural areas and mountainous regions. Maize is also the primary 
source of feed for Vietnam’s poultry and livestock industry and is therefore an important source of 
income for many farmers. The outlook for maize production is also poor due to its sensitivity to high 
temperatures (Figure below).  

 
Figure 7: Annual average number of hot days (T>35°C) under RCP2 6 (Blue) and RCP8 5 (Red). The values 
shown represent the median of 30+ GCM model ensemble with the shaded areas showing the10th–90th 

percentiles65 

47. Thanh Hoa and Nghe An have an urgent need to upgrade irrigation and flood protection to cope 
with the increasingly severe impacts of climate change. Additionally, since climate impacts are 
already having a detrimental impact on production of rice, maize, vegetable, and aquaculture 
through decrease in yields and area under cultivation, farmers, agricultural cooperatives and water 
user groups require support in the form of (a) technical knowledge on climate-smart agriculture, (b) 
linkages to markets / finance to support production diversification and increase agricultural 
incomes, (c) support for investments in mechanization for sustainable intensification of production, 
(d) timely and actionable advisories based on weather forecasts and climate risks during the 
agricultural season, and (e) capacity development on water management and operations / 
maintenance of irrigation infrastructure. Since women, youth, and Ethnic Minorities are particularly 
vulnerable to climate change, CRWIS will focus on their unique needs, priorities, and inclusion in 
project activities and decision-making structures. At the policy and institutional level, CRWIS will 

 
60 Chapman, A., & Darby, S. (2016). Evaluating sustainable adaptation strategies for vulnerable mega-deltas using system dynamics 

modelling: Rice agriculture in the Mekong Delta’s An Giang Province, Vietnam. Science of the Total Environment. 559: 326–338. 
61 USAID/UNDP (2016). Economics of climate change adaptation: Agriculture sector analysis for Viet Nam. USAID Climate Change 

Adaptation Project Preparation Facility for Asia and the Pacific/United Nations Development Programme. 
62 USAID/UNDP (2016). Economics of climate change adaptation: Agriculture sector analysis for Viet Nam. USAID Climate Change Adaptation Project Preparation 

Facility for Asia and the Pacific/United Nations Development Programme 
63 Li, S., Wang, Q., & Chun, J. A. (2017). Impact assessment of climate change on rice productivity in the Indochinese Peninsula using a regional-scale crop model. 

International Journal of Climatology, 37(April), 1147–1160. 
64 World Bank, Asian Development Bank, (2021) Climate Risk Country Profile Vietnam. (Accessed June 2024) 

https://climateknowledgeportal.worldbank.org/sites/default/files/2021-04/15077-Vietnam%20Country%20Profile-WEB.pdf 
65 World Bank, Asian Development Bank, (2021) Climate Risk Country Profile Vietnam. (Accessed June 2024) 

https://climateknowledgeportal.worldbank.org/sites/default/files/2021-04/15077-Vietnam%20Country%20Profile-WEB.pdf 

https://climateknowledgeportal.worldbank.org/sites/default/files/2021-04/15077-Vietnam%20Country%20Profile-WEB.pdf
https://climateknowledgeportal.worldbank.org/sites/default/files/2021-04/15077-Vietnam%20Country%20Profile-WEB.pdf
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aim for better integration of climate change trends and forecasts into their planning processes and 
programs. 

Target group and Project area 
48. CRWIS will be implemented through a combination of geographical targeting and direct beneficiary 

targeting approaches aimed at the most climate-vulnerable communities. The project will adopt an 
inclusive targeting strategy in the selection of farm-level tertiary irrigation and pumping stations, 
and early warning systems (EWS) to be rehabilitated and/or installed under Component 1, with 
consideration to (i) current climate change vulnerability and future trends, (ii) agricultural 
production/productivity potential, (iii) multidimensional poverty index, and (iv) presence of 
complementary government projects for alignment and synergy. While an irrigation scheme’s 
command area may not entirely overlap with district or commune boundaries, for the purpose of 
project management, the district and commune will remain the focus of both Component 1 and 
Component 2 activities. 

49. CRWIS beneficiary targeting strategy is informed by the assessment of the livelihoods, constraints 
and aspirations of the different target groups of which 40% of women and 20% of youth including 
from ethnic minorities (where relevant). Direct beneficiaries will be selected from the following 
socio-economic groups: (i) poor and near-poor rural households, (ii) water-insecure and climate 
vulnerable smallholder farmers, and (iii) women (including women-headed households) and youth 
farmers. CRWIS develops a gender and social inclusion strategy (see Annex 4) that is aimed at the 
empowerment of women and youth (including from ethnic minorities where relevant) informed by 
province-specific gender social norms assessment to determine women’s climate adaptive 
capacity; Implementation of a household methodology for improved gender relations to enhance 
climate adaptation and business skills at household and community levels; grants for increased 
climate adaptation of poor and near poor women and youth and ethnic minorities; climate smart 
agriculture (CSA) technical and skill trainings for women and youth as members of cooperatives 
and water user groups; and capacity building of project implementers on gender equality and 
women empowerment (GEWE), gender action  learning system (GALS) for increased women's 
climate adaptive capacity.  

50. Other direct beneficiaries will include: (i) Provincial and district public institutions, who will receive 
support to strengthen policy, sectoral planning and institutional capacities for an integrated and 
inclusive water management for irrigation and flood control, and to support the development of pro-
poor, gender-transformative, and climate adaptation agriculture development; (ii) Public and private 
service providers of extension services and business development services engaged in promotion 
of CSA technologies and practices; (iii) cooperatives, water users’ entities, and farmer 
organizations such as Common Interest Groups (CIGs), with priority to those managed by women, 
ethnic minorities, and youth; and (iv) Producer groups and private actors involved in small-scale 
processing and marketing of project area’s agricultural products. 

51. To identify poor and near-poor households (including women-headed households), Ministry of 
Labour, Invalids, and Social Affairs’ (MOLISA) household level assessment of multidimensional 
poverty (MDP) standards will be used. The underlying assumption for MOLISA MDP indicators is 
that additional data collection will not be required; the project will use the last available household-
level assessment. MOLISA’s approach includes five dimensions and 10 indicators: (i) Health 
(indicators: nutrition and child mortality, each is weighted 1/6), (ii) Education (indicators: adult 
education and children education, each is weighted 1/10), (iii) housing (indicators: per person 
housing area and housing quality, each is weighted 1/10), (iv) Living standard (indicators: water 
and sanitation, each is weighted 1/10) and (v) access information (indicators: usage of telecom 
services and assets for accessing information, each is weighted 1/10). Each person who fails to 
meet the deprivation cutoff is identified as deprived in that indicator. In MOLISA’s approach, a 
person is identified (by Alkire-Foster methodology) as multi-dimensionally poor if the person’s 
weighted deprivation score is equal to or higher than the poverty cutoff of 33.33%. Since 
identification of some direct beneficiaries (e.g., water insecure and climate vulnerable households, 
youth farmers) will require additional data collection, CRWIS will use participatory mapping 
approaches during the planned FPIC process (in the E&S plan), to map households for beneficiary 
targeting. 

52. In terms of climate hazards and vulnerability, as mentioned in previous sections; both Thanh Hoa 
and Nghe An provinces are already subject to higher climate change risks vis-à-vis other regions. 
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Since MOLISA’s multidimensional poverty standards for selection of poor / near-poor households 
does not sufficiently consider climate vulnerability, additional indicators and thresholds will be 
needed, such as: natural disasters over the past 3 or 5 years (timeframe to be determined during 
implementation); OR (b) if household’s agricultural plot(s) cannot or has limited access to the in-
field (tertiary) canals to mitigate risk of drought – as evidenced by no or limited summer or winter 
cultivation during the last agricultural season and effect during the last significant drought; OR (c) 
if household’s plot(s) location makes it vulnerable to water release from other rice fields during 
excessive rains – as evidenced by last significant heavy rainfall or flood event; OR (d) households 
that are in low-lying areas and have been marooned by floods in the recent past; OR (e) if 
households have limited or no information regarding the climate hazard early warning. For Thanh 
Hoa, salinity intrusion risk in crop or aquaculture ponds will be used as an indicator as needed. Of 
note, while the data on compensation disbursement to households should be available at the 
commune level, other climate vulnerability indicators may involve additional discussions for each 
hamlet to ensure targeting accuracy/efficiency.      

53. Geographically, the project will be targeting the most climate-vulnerable communities in 13 
communes (after merging) in Thanh Hoa province within the Ma river watershed, and 19 communes 
(after merging) in Nghe An province within the Lam River watershed (See the map of project area 
above and the table 2 below). Project interventions will (i) improve irrigation water availability and 
management for approximately 4,000 ha of agricultural land in Ma river (1500 ha in Thanh Hoa 
province) and Lam river (2500 ha in Nghe An province) watersheds, and strengthen flood control 
and prevention for approximately 2000 ha of agricultural and residential land along the Hoat and 
Cung rivers (1000 ha in Thanh Hoa province), and Lam river (1000 ha in Nghe An province); (ii) 
assist smallholder farmers build resilience to climate change through concrete activities including 
helping farmers find solutions to a climate change aggravating factor namely that of equitable water 
management along the two rivers in both provinces; (iii) raise awareness about the challenges 
farmers face, and also find workable solutions through a participatory approach; and shared of 
drought and flooding Early Warnings with all actors to ensure timely interventions either in the 
prevention of flooding or ameliorating periods of drought. It is expected that at least 10,000 
households (5000 HHs in each province) equivalent to 40,000 beneficiaries will benefit from these 
interventions. Of this, 40% of beneficiaries (16,000 people) will be women, 20% of beneficiaries 
(8000 people) will be youth, and 800 Ethnic Minority households (4000 people) in Chau Khe 
commune, Nghe An province will be targeted. The project further aims to develop concrete adaptive 
solutions in building capacity for at least 8000 farmers and 1800 EMs in CSA and on-farm water 
management and ensuring that the 2,186 ha of land (1,844 ha in Thanh Hoa, 342 ha in Nghe An) 
is made climate-resilient through the provision of climate adaptive crops and irrigation. Farmers will 
further be supported in price negotiation with the development and deployment of a crop prices app 
as well as the development of 4Ps to assist 2000 farmers and 800 EMs connect with value chain 
producers for the project selected VCs including rice, potato, solanum procumbens, cucumber, 
squash, vegetable, Eunice viridis (clam worm), and Pila conica (snail). The project will aim to 
furthermore facilitate the agreements between producers and smallholders to ensure fair and 
equitable contracts. 

54. Details on the project communes and beneficiary households are depicted in the table below:  

Table 2. Project Targeted Communes and Beneficiary HouseholdsTable 2. Project Targeted Communes and Beneficiary 

Households 
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Districts targeted 
by CRWIS  (before 
merging process) 

(*) 

Total Number 
of Communes 

(Before 
merging 
process) 

Total Population 
(HHs) 

Number of 
Communes 

targeted by CRWIS 
(after merging 

process) 

Total 
Population 
targeted by 

CRWIS (HHs) 

Thanh Hoa Province 

Ha Trung 20 33,996 5 2620 

Hoang Hoa 37 62,545 8 2380 

Sub-total 57 96,541 13 5,000 

Nghe An Province 

Nam Dan 19 42,511 3 800 

Hung Nguyen 18 34,325 2 1000 

Do Luong 33 59,359 4 900 

Thanh Chuong 38 62,149 7 700 

Anh Son 21 31,058 2 800 

Con Cuong 13 18,313 1 800 

Sub-total 142 247,715 19 5,000 

Total 199 344.256 32 10,000 

(*) Before merging process, Thanh Hoa province has a total of 559 communes in 27 districts with 
a population of 1,000,579 households, and Nghe An province has a total of 430 communes in 21 
districts with a population of 863,388 households. 

 
B. Project/Programme Objectives: 

 
List the main objectives of the project/ programme. 

55. The Project Objective is to strengthen climate resilience and social inclusion of water-insecure 
rural communities for sustainable socio-economic development in Thanh Hoa and Nghe An 
provinces.  

56. This will be achieved through the two interlinked outcomes over a four-year implementation period 
of:  

• Increased smallholder productivity and resilience through more efficient water use and 
climate-smart agricultural practices 
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• Improved capacity of and coordination between local institutions and water user groups for 
climate-informed and inclusive water management and strengthened the resilience of 
smallholders’ agricultural businesses. 

 
Figure 8: Theory of change 

57. CRWIS will address the underlying challenges hampering the socio-economic development of 
water-insecure and climate vulnerable rural communities in Thanh Hoa and Nghe An provinces, 
with particular attention to transforming unequal social norms affecting women and youth. Inclusive 
rehabilitation of critical water infrastructure will strengthen smallholders’ adaptive capacity to 
climate risks because it will result in improved water availability and control (outcome 1) by 
protecting their productive assets, improving their mobility and physical access to markets and 
services, and providing them with opportunities to diversify production, and increase and stabilize 
yields. By improving the capacity and coordination mechanisms of local institutions in integrated 
water management and strengthening resilience of smallholders’ agricultural businesses (outcome 
2), the project will i) improve livelihoods resilience by enhancing the enabling environment for 
improved access to climate information, efficient water resources management, and increased 
engagement of rural women in decision making ; ii) ensure the sustainability of the gains from the 
infrastructure investments, improve smallholder farmers’ productivity and resilience through 
upscaling of CSA knowledge, and increase smallholder farmers’ income from facilitated business 
linkages with the private sector supported by effective public-private-producer partnerships (4P).  

58. The AF Project Objective indicators and associated Outcome impacts include: (i) Households 
reporting reduced water shortage vis-à-vis production needs measured through: Increased 
adaptive capacity within relevant development sector services and infrastructure assets (Outcome 
4); Increased ecosystem resilience in response to climate change and variability-induced stress 
(Outcome 5). Percentage of targeted population aware of predicted adverse impacts of climate 
change, and of appropriate responses with Reduced exposure to climate-related hazards and 
threats (Outcome 1). Existing/new laws, regulations, policies or strategies proposed to policy 
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makers for approval, ratification or amendment through Strengthened institutional capacity to 
reduce risks associated with climate-induced socioeconomic and environmental losses (Outcome 
2); Strengthened awareness and ownership of adaptation and climate risk reduction processes at 
local level (Outcome 3). Percentage of targeted population with sustained climate-resilient 
alternative livelihoods via Diversified and strengthened livelihoods and sources of income for 
vulnerable people in targeted areas (Outcome 6) and; Support the development and diffusion of 
innovative adaptation practices, tools and technologies (Outcome 8). 

59. Promotion of gender transformative outcomes and the enhanced inclusion of women and young 
smallholders will be specifically achieved by creating unique opportunities for changing 
discriminatory gender norms and imbalanced power relations and by fostering favourable 
conditions, including through engagement with water user groups and increased institutional 
support for gender equality and women’s empowerment. The support for women’s inclusion 
through the implementation of gender transformative approaches is also expected to strengthen 
their standing and voice in their households and communities.  

60. The TOC is built on the assumptions that: (i) surface water in the selected sub-projects is sufficient 
to ensure adequate water supply for the targeted irrigation schemes, downstream users and 
minimum environmental flow in the target watersheds; (ii) the current institutional framework is 
allowing water users’ entities to implement community-led water management for both large-scale 
public infrastructure and on-farm irrigation schemes; (iii) policy dialogues within 4P platforms will 
result in effective and actionable outputs for value chain development; and (iv) capacity building on 
CSA technologies and practices combined with an enabling environment and market opportunities 
will translate into adoption and replication of profitable business models by smallholders. 

C. Project/Programme Components and Financing: 
C.  

Table 3. Project Components FinancingTable 3. Project Components Financing 

Components Expected 
Concrete Outputs 

Expected Outcomes Amount (US$) 
Thanh Hoa Nghe An Total Total 

Component 
1. Improved 

water 
availability 
and control 
through 
climate-
resilient 
infrastructure 
development 

1.1 Improved 
access to and 
efficiency of 
irrigation for 
smallholders 

Increased 
smallholder 
productivity and 
resilience through 
more efficient water 
use and climate-
smart agricultural 
practices 
 

701,900 1,200,000 1,901,900  
 
 
 

3,901,900 
1.2 Improved 
flood control and 
livelihoods 
protection 

1,000,000 1,000,000 2,000,000 

2. Integrated 
water 
management 
and climate 
resilient rural 
livelihoods 

2.1.1 Improved 
capacity and 
coordination for 
integrated water 
management 

Improved capacity of 
and coordination 
between local 
institutions and water 
user groups for 
climate-informed and 
inclusive water 
management and 
strengthened 
resilience of 
smallholders’ 
agricultural 
businesses. 
 

250,000 250,000 500,000  
 
 
 
 

4,514,100 2.1.2 
Strengthened 
resilience of 
smallholders’ 
agricultural 
businesses 

2,228,000 1,786,100 4,014,100 

ProjectComponent Costs 4,179,900 4,236,100 8,416,000 
6. Project Execution Cost – Project management component 
(8.7%) 

397,100 403,500 800,600 

7. Total Project Cost 4,577,000 4,639,600 9,216,600 
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8. Project Cycle Management Fee charged by the Implementing Entity (8.5%) 783,400 
9. Total Financing Requested from the Adaptation Fund 10,000,000 

 
 

 
 
 
Indicate the dates of the following milestones for the proposed project/programme 

 
Table 4: Projected CalendarTable 4. Projected Calendar 

Milestones Expected Dates 
Start of Project/Programme Implementation December 2026 
Mid-term Review (if planned) December 2028 
Project/Programme Closing December 2030 
Terminal Evaluation June 2031 
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PART II: PROJECT/PROGRAMME JUSTIFICATION 
 

A. Project Components 
Describe the project/programme components, particularly focusing on the concrete adaptation 
activities of the project, and how these activities contribute to climate resilience. For the case of a 
programme, show how the combination of individual projects will contribute to the overall increase 
in resilience. 
 
Component 1. Improved water availability and control through climate-resilient infrastructure 
development 

 
Outcome 1: Increased smallholder productivity and resilience through more efficient water 
use and climate-smart agricultural practices 

61. Vietnam has 16 major river basins and nearly 3,500 rivers in a dense and complex river network 
with ample average rainfall of almost 2,000mm a year. However, much of Vietnam’s water lies 
beyond its direct management as two-thirds of water resources flow in from neighbouring countries 
upstream. Consequently, Vietnam ranks low in the region for internal renewable water resources - 
4,200 m3 per person against an average of 4,900 m3 for Southeast Asia. Water resources are also 
highly seasonal, with precipitation and runoff concentrated in a short rainy season followed by a 
long, hot, dry season. Rivers are in flood during the rainy season, but flows are low in the dry 
season and rainfall, and water resources are unevenly distributed across the country. The adverse 
impacts of climate change on the livelihoods of farmers are being aggravated by the rapid 
development, and the development of hydro powered energy needs that is beginning to stress the 
water resource growth in demand have produced stresses. The 2030 Water Resources Group 
(WRG) study found that the inter alia the Ma basin is already registering unsustainably high rates 
of extraction in the dry season, the below figure demonstrates the comparatively limited water 
availability in the Ma and Lam/Ca watersheds for the Thanh Hoa and Nghe An provinces 
respectively.66   

 
Figure 99: Exploitable water resources and irrigation storage, and national water runoff65 

Output 1.1. Improved access to and efficiency of irrigation for smallholders 
62. The objective of this output is to reduce the climate-vulnerability of the targeted beneficiaries by 

enhancing the efficiency of farm-level water use to ensure greater water and food security. This will 

 
66 2030 WRG (Water Resources Group). 2017. Vietnam: Hydro-Economic Framework for Assessing Water Sector Challenges. Washington, DC: 2030 Water Resources 

Group. https://www.2030wrg.org/wp-content/uploads/2017/08/Vietnam-Hydro-Economic-Framework.pdf .  
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be conducted through the construction, rehabilitation and upgrade of irrigation and/or drainage 
canals to withstand conditions resulting from climate variability and change. With the combined 
development of adequate multi-hazard EWS, local and national authorities will be informed in their 
decision and policymaking and can adopt early measures, including scaling social protection 
measures, which mitigate the immediate impact of disasters on the population’s livelihoods and 
food security, while setting up the foundations for increased resilience to future shocks.  

63. The development and implementation of this output will follow a phased approach. Phasing 
principles will be around two axes: i) the first axis consists of development activities’ phasing for 
each subproject. In this regard, the following activities have been identified and will be sequentially 
developed under this subcomponent i.e. Detailed Design, Construction/Rehabilitation works, and 
infrastructure works supervision and handing over; ii) the second axis consists of phasing the 
development of all the water infrastructure and irrigation schemes in 4 years in such a way that the 
first year will observe the pilot phase consisting of implementing a relatively a small batch of 
schemes. This will allow careful monitoring of the procurement, implementation and technologies’ 
performance (e.g. capacity to regulate the inflow and outflow the water, the adoption of AWD) and 
adequacy, gathering feedback from beneficiaries, and addressing any unexpected issues. Once 
lessons are learnt from the pilot phase, CRWIS will proceed with the full-scale development phase 
observing an incremental implementation during the second and third years. 

64. Activity 1.1.1: Detailed technical design of the water infrastructure, including the options for AWD. 
The design mission found tertiary on-farm canals to be in poor condition with field-to-field irrigation 
still being practiced due to incomplete on-farm canals. This causes difficulties for water distribution 
between fields. Farmers frequently complained at the length of time that it took for water to arrive 
to their fields and requested for the irrigation system to ensure that water can be pumped out during 
flooding, as this frequently causes loss of crops. Some of the main concerns raised included the 
elevated tidal level of the river, the unpredictable nature of precipitation, coming sooner in year and 
more erratic. Also, in some villages mainly in Ha Son commune Thanh Hoa province, the hydro-
electric dams release water when it rains causing floods and limits water release during periods of 
drought. As shown in the above figure, water availability during the dry season is severely restricted 
and to address this the project will aim to enhance water management capacity. It will aim to 
achieve this through the piloting of an integrated approach of enhancing on-field water 
management capacity though improving farm-level tertiary irrigation including the ability to regulate 
water levels sufficiently and be able to practice water saving Alternating Wetting and Drying (AWD) 
paddy rice irrigation.  

65. Activity 1.1.2: Technical assistance/Quality assurance for design studies. For selection of water 
infrastructure works in the project areas, CRWIS used a two-layer screening process. First, the 
inclusion of a set of selection criteria67: (i) Level of vulnerability; (ii) Level of urgency and risks 
arising from delay; (iii) Lessons learned in project design and implementation; (iv) Securing regional 
co-benefits to the extent possible; (v) Maximizing multi-sectoral or cross-sectoral benefits; and (vi) 
Adaptive capacity to the adverse effects of climate change. The description and mechanism for the 
prioritization of water infrastructure is presented in Annex 1: Feasibility Study of the CRWIS Water 
Infrastructure and Early Warning System. Infrastructure schemes that passed all the above criteria 
were shortlisted for investment.  

66. Second, the feasibility study was conducted to assess the viability of the shortlisted water 
infrastructure schemes. The feasibility study consisted of hydrological analysis to support the 
viability of water infrastructure supporting the irrigation schemes in addition to topographic analysis, 
soil and agronomic assessments, climate change scenarios and risks, and estimation of crop water 
requirements. The feasibility study was conducted for the shortlisted schemes in full consultation 
with beneficiary communities. Key elements of the feasibility study include: i) analysis of the 
targeted watersheds (Lam and Ma, Ca, and Cung), collection and analysis of rainfall and river flow 
time series; ii) estimation of river flow and sediment transport in current and future conditions 
especially during the most critical periods of the year corresponding mainly to the lowest and 
highest water levels/flows under different assumptions of return periods and climate change 
scenarios (the target provinces focus on RCP8.5, 2040-59); iii) considerations regarding existing 
and planned water abstractions upstream and downstream of the targeted infrastructure; (iv) 
assessment of water balance and adequacy of water flow to satisfy irrigation water requirements 

 
67 This set of criteria has been introduced by the Adaptation Fund in the “Strategic Priorities, Policies and Guidelines of the Adaptation Fund” 
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at least on a monthly basis; and v) assessment of multi-reservoir regulations, particularly on Lam 
River in Nghe An province.  

67. In Nghe An, four irrigation systems in the mountainous communes (previous districts of Con Cuong 
and Anh Son) have been selected for upgrading 6.1 km of main irrigation canal, 4.9 km of on-farm 
canal and 3.4 km of management roads (see table 5 below). Currently, these irrigation systems are 
providing irrigation services to 342 hectares of agricultural land, mainly rice fields and other crops, 
such as maize, sugarcane, and vegetable. The schemes will serve 550 households, including 143 
ethnic minority households - "Thai" of Chau Khe commune. 

68. In Thanh Hoa, the Da Vet community small pumping station together with the related inlet and 
outlet canals in Hoat Giang commune have been selected for upgrading. Currently, the pumping 
station supplies water to 300 ha of rice fields and drains rainwater for 350 ha, including 50 ha of 
rural residential villages with 1,350 households during the rainy season. In Hoang Hoa district, 2.7 
km of two on-farm irrigation systems in Hoang Phu and Hoang Dong communes and a water 
regulation gate - Cong Gom have been selected for upgrading. The two on-farm irrigation systems 
combined, supply water to 1,085 households covering about 44 ha of rice fields. Cong Gom water 
regulation gate is regulating water irrigation services for 1,500 ha of rice fields of 3,240 households 
(see table 5 below).  

Table 5. Selected water infrastructure sub-projects for investmentTable 5. Selected water infrastructure sub-projects for investment 

 

 

 

 

69. Activity 1.1.3: Capacity building for community based on-farm irrigation development. CRWIS will 
strengthen the capacity of cooperatives, and villages to ensure that they fulfil their mandate 
adequately for water supply and intensify the use of their irrigation systems, and to ensure the 
sustainability of all improved water infrastructure. Doing so includes: (i) preparation of internal rules 
and regulations; (ii) facilitation of inclusive dialogues at communes and village levels to establish 
clear and equitable regulation on water use, and ensure climate information is fully considered in 

 Sub-project Location Investment items 
Irrigation 

area 
[Ha] 

No. of 
Benefited  

Households 
[HH] 

Nghe An province 342 550 
1 Irrigation system 

2/9 
Chau Khe 
Commune 

Upgrade 4.6km of branch canal, 0.1km 
of management road 114 143 

2 Vinh Son 
irrigation system 

Vinh Son 
commune Upgrade 2.5km of branch canal 50 92 

3 Lang Son 
irrigation system 

Lang Son 
commune 

Upgrade 1.4km branch canal, 1.3km 
management road 40 130 

4 Tao Son 
irrigation system 

Tao Son 
commune 

Upgrade 1.5km of main irrigation canal, 
1.0km of branch canal, upgrade 2.0km 
of management road 

138 185 

Thanh Hoa province 1,844 5,675 

1 Da Vet irrigation 
system 

Hoat Giang 
commune 

Construction of new pumping station 
with bigger capacity, meeting the 
required irrigation and drainage 
capacity with house for operator; 
rehabilitate 0.3 km of main canal and 
0.7 km branch canal 

300 1,350 

2 Branch irrigation 
canal 

Hoang 
Dong 
commune 

Upgrade 1.25 km, branch canal 22 745 

3 Branch irrigation 
canal 

Hoang Phu 
commune Upgrade1.5 km branch canal 20 340 

4 Gom regulation 
gate 

Hoang Phu 
commune Upgrade Gom regulation gate 1500 3240 
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seasonal planning and within-season decision-making; (iii) improving/setting-up accounting system 
to ensure recovery of operation and maintenance (O&M) costs, and anticipating and budgeting for 
unexpected repair costs; (iv) agreeing on routines and responsibilities for operating and maintaining 
irrigation infrastructure, including frequency of inspections and cleaning; (v) setting up leadership 
quotas for women in cooperatives and setting a minimum quota for women’s 
participation/membership  in these water user entities, and (vi) subsequent gender-responsive 
capacity building in sustainable and climate-informed community-led water management and 
maintenance of infrastructure. Finally, communities will be encouraged to improve their waste 
management plans, particularly solid waste to reduce pollution and blockage of upgraded canals. 
A practical manual will also be prepared to support beneficiary communities in partnership with the 
GoV Nationally Targeted Programs and the New Rural Development Programme.  

70. Activity 1.1.4: Water infrastructure Development through detailed engineering design. Based on 
feasibility study recommendations, with a focus on modernisation of farm-level tertiary irrigation 
canals and the capacity to regulate the inflow and outflow of water, the project will prepare 
necessary bidding documents for the procurement of services to conduct a detailed engineering 
design. The detailed design will be carried out by specialized consulting firms competitively 
recruited and will have a particular focus on identifying appropriate technical options for sustainable 
water management and adequate irrigation systems (from head works up to farm level, as required 
by each specific site/sub-project). The design of water infrastructure should optimize a sustainable 
balance between investment costs, robustness to the impacts of climate change and extreme 
events, in addition to simplicity and affordability of operation and maintenance. The project 
management unit (PMU) will be responsible for Quality Assurance and adequate technical 
assistance will be mobilized to ensure that designs meet quality standards and support the review 
and validation processes. The output of this activity will consist in the elaboration of bidding 
documents inclusive of engineering drawings, Bill of Quantities (BoQ) and cost estimation. The 
design will ensure capturing innovative and practical water resources and rural infrastructure 
(WRRI) models resilient to climate change and supporting smart cropping patterns (e.g. AWD, SRI). 
with suitable designs adapting to the specific conditions of each sub-project area.  

71. Activity 1.1.5: Construction/Rehabilitation of small scale on-farm irrigation and drainage systems. 
The development of critical water infrastructure, across both provinces, will be planned in such a 
way that all works should be achieved within the mandated 4 years, ideally one year before CRWIS 
completion. The project will procure water infrastructure construction or rehabilitation works from 
qualified bidders/contractors. Construction or rehabilitation works will be conducted according to 
the technical specifications provided by the detailed engineering designs and will be supervised by 
the PMU and/or the design consulting firm. The construction/rehabilitation process will be flexible 
to align with ongoing socio-economic and technical requirements, after discussion with the work 
supervisor, the PMU and community consultations (FPIC). The PMU will play an important role in 
ensuring Value Analysis and Value Engineering (VA/VE), in controlling the costs of infrastructure 
through advanced procurement activities, front loading long lead items, avoiding underbidding and 
subsequent excessive cost variations. The monitoring and supervision system will be developed at 
all levels, i.e. province, and commune/community level to ensure high quality of construction works 
and timely solving of unforeseen issues through the Grievance Redress Mechanism. 

72. In beneficiary communes, youth (working age, above-18 years) represent the main human 
resources for the workforce; interested women farmers, women-headed households, Ethnic 
Minority households, and poor and near-poor households will be prioritized for participation in 
construction works. Cooperatives, commune technical staff and engineers will be technical human 
resources to support beneficiary communities during the construction process. Additional analysis 
related to ESMP will be needed before carrying out the rehabilitation works and during the 
preparatory phase, including the elaboration of resettlement and rehabilitation action plans to 
review the compensation for any potential acquisition of public/private land, and/or impacts on 
farming activities and to mitigate any risk that may arise during site clearance. As such, the project 
presents Unidentified Sub-Projects (USPs) of the type “Partially unidentified: specific location 
identified, activity to be determined”. 

73. Activity 1.1.6: Construction/Rehabilitation works supervision. The PMU and the design consulting 
firm will oversee the work supervision. Beneficiary communities would also be involved in 
supervising works at farm level and external technical assistance will be mobilized as needed to 
deliver practical training on site, for beneficiary communities on basic technical supervision of 
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construction works. Collaboration with the Provincial Women’s Unions and Youth Unions will be 
sought to organize skills training in construction for interested women, youth and other vulnerable 
groups to ensure they are trained and skilled adequately to garner optimal benefit for their labour. 

74. Once construction works are achieved, the contractor will be legally responsible for any defect 
which can appear in the work during the defects liability period indicated in the contract. A joint 
inspection of the completed works shall be planned. The final inspection team will consist of the 
scheme managing entity (cooperative or villages), PMU, contractor, work supervisor, and 
beneficiaries’ representatives. If the final inspection reveals that all construction works have been 
completed properly (in accordance with the technical specifications, detailed designs and the 
signed contract), the contractor will preliminarily hand over the scheme/water infrastructure back to 
the PMU. The infrastructure/scheme must be tested during the defects liability period. If the test 
run reveals that the infrastructure/scheme is fully functional, the final handing over from the 
contractor to PMU will take place at the end of the defects liability period, and an asset management 
transfer agreement will then be signed between the PMU and the scheme managing entity. This 
entails the transfer of all responsibilities for the sustainable operation, maintenance and 
management of the infrastructure to the irrigation cooperative/village.  

Output 1.2. Improved flood control and livelihoods protection 
75. Multi-hazard early warning systems are important to anticipate and mitigate the interconnected, 

cascading and mutually aggravating nature of risks and their impacts across sectors and systems 
including agri-food systems. Effective multi-hazard early warning systems, which are inclusive and 
people-centred, inform communities, including the most vulnerable, of upcoming risks and crises, 
and enable them to take the most appropriate early/anticipatory actions to prevent and mitigate 
losses in lives, livelihoods, properties, and infrastructure. Successful multi-hazard early warning 
systems leverage the knowledge, and expertise of a diverse pool of sources, including local, 
traditional, and Ethnic Minority (EM) communities, hydro-meteorological services, sectoral 
agencies and other scientific institutions to effectively monitor, identify, and communicate alerts 
ahead of disasters, within and across sectors. The timely dissemination of understandable and 
actionable alerts through a variety of means of communication also empowers communities to 
ensure their continuous access to food and minimize disruptions in agricultural activities before and 
after disasters strike. That is why timely, actionable, impact-oriented early warning systems are a 
key prerequisite for food crises prevention. 

76. Activity 1.2.1: Detailed technical design of the EWS. The feasibility study and consultations during 
the concept note development and the design highlighted the need for a multi-hazard Early Warning 
Systems (EWS) to help farmers adapt to multiple risks. Nghe An province identified building 
monitoring systems and creating warning maps in areas at risk of floods, flash floods, drought and 
saline intrusion as priority interventions for environmental protection in the provincial Master Plan 
for the period 2021-2030. Currently, Nghe An has 53 monitoring points for surface water and will 
add 5 new ones by 203068. Similarly, Thanh Hoa identified monitoring and early warning 
systemsEWS as a priority area under protection of environment, use of natural resources, disaster 
prevention and control and climate change responses. The province has 47 river monitoring points 
and plans to add 7 new ones by 2030 in watershed and pollution-prone areas.  

77. Activity 1.2.2: Technical assistance and quality assurance for design studies. Target CRWIS 
communes are not covered by existing EWS, and some communes must rely on a flood warning 
station 300 km away in another province69. Additionally, climate change and sea level rise are also 
making the estuarine water increasingly more brackish, while when it floods, followed by heavy 
rains, the water turns fresh. The uncertainty about the quality of the water is difficult for farmers to 
manage as crops and fish/prawn production are sensitive to sudden changes in water quality and 
levels. Currently farmers do not have access to information relating to the quality of water (e.g. 
salinity) that would help them in deciding in the selection of types of fish and prawns either more or 
less saline or fresh water tolerant. The multi-hazard EWS will therefore also include automatic water 
pollution and salinity (brackish) warning systems that would help communes particularly those 
along on the coastline with low-intensity fish and prawn production, adapt and mitigate some of the 
associated risks.  

 
68 Discussion with Department of Natural Resource and Environment (DONRE) of Nghe An province in May and October 2024 
69 Discussion with Department of Natural Resource and Environment (DONRE) of Thanh Hoa province in May and October 2024 
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78. Activity 1.2.3: EWS equipment selection and procurement. CRWIS will support the existing 
monitoring network in both provinces by the upgrade and expansion of the EWS. The EWS will 
integrate various elements and be tailored to the different conditions in each province of Thanh 
Hoa and Nghe An. The feasibility study undertaken during the design (please see Annex 1) has 
identified the monitoring sites, water quality parameters, monitoring frequencies, and adequate 
monitoring equipment (stream gauge, stilling well, multi-parameter water quality sensors, etc.) 
according to the specific context of watersheds and rivers, and tailored to the monitoring goals and 
capacities of the communes (monitoring flash floods and floods, saline intrusion, nutrient pollution, 
sediments, insect, AWD etc.). It is noted that prior to installation, alignment of critical nodes for river 
monitoring with updated drought, flood and salinity maps will be ensured. The selected 
infrastructure and/or equipment to be installed will be owned by the CPCs and managed by relevant 
departments and divisions under DAE. Figures below present types of EWS proposed for CRWIS 
investment. Technical specifications, locations, and cost are presented in Annex 1.  

78.  

 

 Figure 10: Smart rainfall monitoring station 

 

 

Figure 11: Floating water level and water quality/salinity 
monitoring 
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Figure 12: Fixed station of water level and water 
quality monitoring 

 

Figure 13: Smart sensor measures water level in rice fields 
for AWD 

 

 
Figure 14: Smart insect monitoring stations 

79. Activity 1.2.4: EWS construction/installation. The construction and installation of the early warning 
system will follow the same process including the two axes as identified for the water infrastructure 
works under output 1.1 (feasibility study and detailed technical design, procurement, construction 
and supervision of works). CRWIS will ensure that specialised technical assistance (hands-on 
support by specialised EWS development company such as RYNAN70) and capacity building on 
EWS operation and maintenance will be provided to specialised agencies including the regional 
and provincial Centre for Hydrometeorological Forecasting, DAE. The EWS developed by the 
CRWIS will be integrated into the existing EWS networks and handed over to the agencies for 
management.  

80. Activity 1.2.5. Development of digital tools for large-scale and timely dissemination early warnings 
and climate: CRWIS will also develop a digital information system for large-scale and timely 
dissemination of early warnings (e.g. agro-meteorological forecasts, pests and disease71, risk of 
flooding or drought, and salinity levels) and climate information to management agencies and local 
communities in the project target areas, especially the water users. Current channels available to 
people include printed notices from upstream communes on water release, regular bulletins 
(available online) from IMHEN on flash flood and drought warnings, weather, and climate disaster 
warnings on mass media (TV, radio) and social media groups. The project will develop accessible 
digital platforms to provide real-time and/or regular (every day, 7 days, 10 days, 14 days) climate-
informed actionable agricultural advisories and early warnings on extreme events to local 
communities, smallholder farmers and other water users including women. MEKONG App72 is an 
example of agricultural platform linked to water monitoring and insect monitoring that has been 
tested in the Mekong delta and could have a potential for upscaling in the target communes. 

81. Activity 1.2.6: Testing, finalization and transfer of digital tools to government partners.  Not only 
farmers will benefit, the early warning systems also greatly benefit management agencies by 
enhancing their ability to coordinate and make informed decisions, as well as provide accurate 
advisory services (e.g. extension services by DAE). These systems provide real-time data and 
predictive analytics on potential threats such as natural disasters, disease outbreaks, or 
environmental changes. With this information, agencies can develop and implement timely 

 
70 https://rynantech.vn/  
71 Livelihoods of farmers in the project areas are further increasingly affected by pests resulting from climate change. To help  farmers adapt to this phenomenon that is 
expected to increase in the future, the design proposes the development and implementation of an insect monitoring system as part of the multi-hazard EWS, as this 
would help improve the pest response mechanism. 
72 https://apps.apple.com/vn/app/mekong/id1260839043?l=vi  
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response strategies, allocate resources more efficiently, and communicate effectively with 
stakeholders. For example, with early warnings of drought or flood in the Lam/Ca river of Nghe An 
province, PPC, and DAE can coordinate with relevant stakeholders including private sector the 
management/coordination plans, deploy emergency services, and inform the public promptly. This 
proactive approach not only mitigates the impact of disasters but also ensures a more organized 
and effective response, ultimately safeguarding communities and infrastructure. Again, the 
transformation of information into action will require efforts to build both institutional and individual 
capacity which will be addressed under output 2.1 below. 

82. Activity 1.2.7: Supervision and Capacity building for operating the EWS. The early warning systems 
once in place will provide significant benefits to farmers by offering timely and accurate information 
about potential weather hazards, pest outbreaks, and other environmental threats. These systems 
enable farmers in project areas to take timely decisions on crop production as well as proactive 
measures to protect their crops and livestock, reducing the risk of damage and loss. As for the case 
of Ha Son commune, Thanh Hoa province, by receiving early information about an impending flood, 
farmers can implement measures to prevent flood (e.g. operating pumping station, drainage 
canals.) or adapt to the situation. Similarly, warnings about severe storms or pest infestations allow 
farmers to take preventive actions, such as securing equipment or applying appropriate treatments. 
However, early warning systems alone are unable to sufficiently transform information into action. 
Decision-making, based on an analysis of this information, is key in leading to action and making 
a concrete and positive impact for vulnerable populations. To this extent, CRWIS will ensure 
sufficient capacity building for farmers (see output 2.1) in transforming EWS information into action. 

83. Target indicators for Output 1.2 are presented in Part II.B, para. 124 (93 EWS stations established 
33 in Thanh Hoa, 60 in Nghe An]; 700 people trained to operate and maintain the EWS - 200 in 
Thanh Hoa, 500 in Nghe An; and capacity built for approximately 5,000 climate-vulnerable farmers) 
and in the project’s Logical Framework (Annex 1), consistent with the format used for Output 1.1 
targets.     

Table 5a. Target indicators for Output 1.2 

Target indicators Thanh Hoa Nghe An Total 
Number of Early Warning System (EWS) stations established 33 60 93 
Number of people trained to operate and maintain the EWS 200 500 700 
Number of climate-vulnerable farmers with capacity built to use 
EWS information in farm-level decision-making 

— — 5,000 

82.  

 
Component 2. Integrated water management and climate-resilient agriculture 
 
Outcome 2: Improved capacity of and coordination between local institutions and water user groups 
for climate-informed and inclusive water management and strengthened the resilience of 
smallholders’ agricultural businesses 

83.84. This component prepares and assists local authorities and water user entities to optimize 
and sustain productive use of water resources and infrastructure (developed under Component 1) 
by providing enabling conditions for water use efficiency and water productivity, increasing and 
stabilizing agricultural productivity, and strengthening farmers’ resilience and adaptive capacity to 
climate shocks. This comprises (i) strengthening capacity and coordination mechanism of local 
institutions within watersheds in integrated water management, improving disaster risk 
management of climate-vulnerable water-dependent communities, (ii) building the capacity of water 
users in efficient and sustainable management of water supply in agriculture, ensuring 
effectiveness and sustainability of water infrastructure for smallholder farmers, and (iii) increasing 
adaptive capacity and profitability of irrigated agricultural business models, strengthening the 
resilience of rural livelihoods to climate change. Component 2 will directly build on the outcome of 
Component 1 and draw on the lessons learned from similar initiatives in country and region.  

Output 2.1: Improved capacity and coordination for integrated water management  
84.85. While farmers suffer from sea-level rise and the resulting increase in salinity as well as 
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flooding and the increased unpredictability of rainfall, water management along the river plays a 
significant role. The challenges facing farmers in terms of water management are multiple with 
some beyond their control. This requires institutional coordination between the hydropower dam 
operators, the irrigation companies that deliver and maintain the irrigation canals and the farmer 
cooperatives. Combined with SLR and the estuarine tide, the water is becoming increasingly 
brackish and scarce. Equally, during the rainy season the dams release excess water resulting in 
the flooding of agricultural land and the destruction of agricultural activities including crops, fish / 
prawn ponds and small ruminants with reportedly only livestock remaining standing. Consultations 
have identified frequent episodes of when farmers have lost their entire livelihoods that they have 
heavily invested in.  

85.86. Activity 2.1.1: Technical assistance to develop interactive hazard risk maps (drought, flood, 
saline intrusion). To meet the developmental needs of an economy that has emerged recently as 
a lower middle-income country, Vietnam has developed a network of hydrological dams for 
electricity generation. Consultations have shown however that this has at times come at the 
expense of small farmers that cultivate land along the Ma, Ca, Cung rivers in Thanh Hoa province, 
and Lam River in Nghe An province. To address the cross-sectoral challenges in water 
management this output aims to improve the awareness and capacity for integrated water 
management by leveraging the benefits of the multi-hazard EWS developed under output 1.2 for a 
coordinated approach to reducing the smallholder risk to life or livelihood.  

86.87. An integrated multi-hazard EWS with analysis, warnings and results being shared with all 
stakeholders who’s interests and livelihoods depend on the availability of water, will aim to improve 
communication on activities as well as a greater awareness about the impacts thereof with the aim 
to ensure that there is a more efficient and equitable use of water. Key to enhancing the equitable 
sharing of limited water resources is awareness raising and facilitating a multi-stakeholder dialogue 
including with provincial and commune agencies Provincial People’s Committee (PPC), 
Department of Agriculture and Environment (DAE), Department of Finance (DOF), hydropower 
plants, irrigation companies, and cooperatives for improving coordination in water management. 
This includes capacity building to operate the software and package the produced maps as well as 
production and dissemination of printout hazard risk maps at commune levels. The project will 
therefore use the data gathered as a basis for informed decision-making for improved water 
management and to foster an environment with the goal of enhancing cooperation and coordination 
between all stakeholders. 

87.88. The project will aim to strengthen the flow of information between stakeholders regarding 
water use planning and management, land use, and weather data and climate information for 
improved planning and programming. To achieve this the project will promote a platform where the 
identified stakeholders, are able to discuss the evidence-driven issues inter alia generated by the 
multi-hazard EWS but also the concerns of all stakeholders with a view to find a mutually acceptable 
solution to limited access to water. Based on the findings of the output the project will develop a 
strategy paper on communal water use and agreed actions. This will then form the basis of an 
institutional capacity building plan for equitable water use in the watershed by improving inter-
sectoral, inter-commune coordination and cooperation in water planning and management. 
Ultimately the project will prepare and integrate sector plans (for example the Climate Change 
Adaptation and Disaster Risk Management Action Plans and the Agricultural Development Plans) 
that would inform the development of an operational plan for an inclusive institutional coordination 
mechanism on integrated water management.  

88.89. Activity 2.1.2: Technical studies and mapping of actors in water management along the Len, 
Cung, Lach Truong, Lam/Ca rivers. Along the Lam/Ca river in Nghe An province, and the Ma, Len, 
Cung, Lach Truong rivers in Thanh Hoa province, forming the CRWIS project targeted area, there 
are various water users e.g. hydro power plants, factories, irrigations companies, cooperatives, and 
residents/farmers who have multiple and sometimes conflicting interests in water use. Use of water 
from one entity might influence others and vice versa. Currently, planning and coordination between 
and within the various units responsible for water management in those rivers are very limited. This 
threatens the sustainability of the water resources management, the ecological integrity of the area, 
and communities’ livelihoods. To address these risks, CRWIS will update the climate information, 
based on the databased and information generated by the EWS developed under Output 1.2, as 
an important input for improved coordination and capacity of water user entities; strengthen local 
and institutional capacity and coordination mechanism in integrated water resources management; 
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and build capacity of water users for optimization and sustainable use of water infrastructure and 
resource. 

89.90. Update commune climate information: This intervention will ensure provision of timely 
advisory to support not only local institutions (CPCs) for inter-sectoral and inter-commune 
coordination and cooperation in water management, but will also benefit farming households in 
their planning, decision-making for risk management (what to grow, when to plant or harvest, how 
to allocate labour, etc.), enabling their capacity to adopt Climate-Smart Agriculture (CSA) 
technologies and practices (Output 2.2). Updating climate information will entail the following 
activities:  

• Development or update of drought, flood and salinity risk maps for communes in the 
project target areas. The project will work with the Vietnam's Institute of Meteorology, 
Hydrology and Environment (IMHEN), particularly its Research Center for Agro-
meteorology, under MAE to provide technical assistance and develop interactive maps 
for identifying vulnerable areas exposed to climate risks / natural disasters and 
projecting the risks of disaster occurrence considering future climate scenarios for 
Vietnam. These maps will be developed using existing and free access software such 
as the Hydrologic Engineering Centre’s (CEIWR-HEC) River Analysis System (HEC-
RAS) to undertake relevant hydraulic calculations, simulate long-term trends for water 
flow and provide early warnings using real-time weather data (Output 1.2). Capacity 
building will be provided to relevant divisions under DAE to operate the software, 
institutionalise the use of risk maps and package the produced maps for ease of use for 
the broader audience (CPCs, Communities). 

• Support to in-person monthly meetings between relevant divisions under DAE (e.g. 
hydrology, meteorology, plant protection, aquaculture, etc.) to exchange information on 
weather, seasonal plans, water quality, and consolidate them into climate-informed 
actionable agricultural advisories to be disseminated to smallholder farmers though 
existing and new extension systems. 

90.91. The established taskforce/committee will be led directly by the PPC to ensure engagement 
of all relevant stakeholders at different levels. DAE will assist PPC to implement this activity. DAE 
will undertake a capacity needs assessment of the agencies and actors to design and deliver a 
tailored capacity building program on improved inter sectoral, inter-commune coordination and 
cooperation in water planning and management. This involves the assessments of roles and 
responsibilities of actors in water use and management in target areas, the preparation and 
integration of the various sector plans (e.g. the Climate Change Adaptation and Disaster Risk 
Management Action Plans, and the Agricultural development Plans) which inform the development 
of an operational plan for an inclusive institutional coordination mechanism on integrated water 
management.  

91.92. Building on existing effort of the provincial DAE in promoting the inter-sectoral and inter-
commune coordination and cooperation in water management, CRWIS will promote a task force or 
a committee in each province consisting but not limited to provincial and commune agencies (PPC, 
DAE, DOF, CPC), hydro power plants, irrigation companies, cooperatives, with the objectives to (i) 
Enhance cooperation between agencies/entities responsible for water management; (ii) Strengthen 
information flow between agencies/entities regarding water use planning and management, land 
use, and weather data and climate information for better planning and programming; (iii) Promote 
understanding of the potential negative impacts of physical developments on water resources and 
ways of mitigating these, including systematic consideration of complementarities with other 
projects that involve ecological and nature-based investments; and (iv) Promote understanding of 
the positive contributions of the better water management to the socio-economic status of 
communities within the project area.  

92.93. As a summary, key outputs of this activity are a) an operational plan for an inclusive 
institutional coordination mechanism on integrated water management; and b) local institutions with 
strengthened capacity in water management and planning. The operational plan, which is formed 
as a legal basis, sets milestones and actions for the taskforce/committee to operate. This ultimately 
contributes to (i) enhancing cooperation between agencies/entities responsible for water 
management; (ii) strengthening information flow between agencies/entities regarding water use 



 36 

planning and management; (iii) promoting understanding of the potential negative impacts of 
physical developments on water resources and; (iv) promoting understanding of the positive 
contributions of the better water management to the socio-economic status of communities within 
the project area. 

93.94. Activity 2.1.3: Improve capacity of water users for inclusive irrigation water management: 
Complementary to the strengthened institutional capacity, this activity aims to build the capacity of 
local water users in the project areas in efficient and sustainable management of irrigation water 
supply, enhancing productivity and profitability of irrigated farming and ensuring effectiveness and 
sustainability of irrigation operation and maintenance. 

94.95. Farmers are at the end of water chain of actors that largely determine the availability of water 
without being consulted as to their needs and have frequently complained that during times of 
drought, dams tend not to release sufficient water leading to the lowering of the river and the 
aggravation of the dry season’s drought. Formally, management of irrigation systems is vested in 
irrigation companies, cooperatives, and villages (hereafter call water user entities). Irrigation 
companies manage inter-commune pumping stations, and headworks and secondary irrigation 
canals. Cooperatives or villages manage within commune pumping stations, and tertiary and on 
farm canals. Water user fee is highly subsidized (free of charge, in theory) and operational fee is 
fully subsidized by the Government of Vietnam. Fees for repairing and maintenance of irrigation 
systems are in the hands of water user entities that require mobilization/contribution from water 
users. The current irrigation systems are deteriorated because of long time of use (some from 
1970s/1980s)) but also lack of proper management and finance for maintenance and repair. 

95.96. Water users will be trained on operation, maintenance and system adaptation, on rules and 
on administration. Mobilization of sufficient fee for irrigation system O&M will be among the key 
topics for training, discussions, and hence implementation. Gender equality and social inclusion 
(GESI) training and GM handbook for project implementers will be integral to the capacity building 
activities which span the full project period, starting with formal training in the first and second years 
and on-the-job coaching in subsequent years. Leadership trainings (repeated) for selected 200 
women and youth leaders of CBOs (Agri. Coops, Women Production Groups, FU’s vocational units, 
MSME. 

96.97. Exchange visits between water user entities will provide the opportunity to learn from entities 
with advanced management capacity. Training will be provided by PMU, DAE staff with assistance 
of outsourced experts on O&M and irrigation agronomy, and collaboration with the Provincial 
Women’s Unions and Youth Unions on gender and social inclusion. This process will also assess 
gender equality and social inclusion norms. CRWIS will target at least 80 water user entities 
(cooperatives, villages) in target communes of Thanh Hoa and Nghe An sustainably managing 
water resources. Table 6 below entails the targeted indicators for the Output 2.1. 

Table 6. Target indicators for Output 2.1Table 6. Target indicators for Output 2.1 

Target indicators Thanh Hoa Nghe An Total 

Number of Communes having updated disaster risk maps 14 18      32      

Number of people trained to operate and maintain innovative climate 
information and early warning systems 200 500 700 

Number of people trained to develop and disseminate climate-
informed agricultural advisories 50 80 130 

Number of people (by gender, EM) provided with climate information 
services,  

Of Which 

- Women 

- Ethnic Minority 

10,000      

 

 

4000 

-- 

15,000      

 

 

6000 

1800 

25,000 

 

 

10000 

1800      

Number of taskforces/committees established for integrated water 1 1 2 

Formatted Table



 37 

Output 2.2. Strengthened resilience of smallholders’ agricultural businesses 
97.98. This output aims to increase adaptive capacity and profitability of irrigated agricultural 

business models, thus strengthening the resilience of rural livelihoods to climate change. This 
output will be achieved through two key interventions: (i) improving smallholder farmers’ 
productivity and resilience through upscaling of CSA knowledge; and (ii) establishment of public-
private-producer partnership (4P) platforms to facilitate business linkages and integration of 
smallholder farmers in agricultural value chains. 

98.99. Activity 2.2.1: Mapping and assessment of existing agricultural models in the target 
communes. Mapping and in-depth assessment of agricultural models (Activity 2.2.1) adapted to the 
agro-ecological, climatic and socio-economic context of the targeted communes, by capitalizing 
evidence-based models from research, empirical farmer knowledge and other development 
projects’ success stories, combined with undertaking multi-stakeholder surveys. This will be led by 
DAE in the first year of implementation through dedicated technical assistance, in parallel and 
closely linked with the feasibility studies for value chains. The project will apply the climate smart 
agriculture rapid appraisal (CSA-RA)73, a mixed method approach that draws on participatory 
bottom-up, qualitative, and quantitative tools to assess the heterogeneity of local contexts and 
prioritize context-specific CSA options. Focus will be on identifying CSA practices, technologies 
and services adapted to smallholder farmers including women and youth farmers in the targeted 
project areas (see more in Annex 2). The output is to develop tailored CSA guidelines, with 
actionable and feasible models for smallholder farmers to support their decision-making, and 
highlighting potential loss, gain or risk associated with the proposed CSA models.  

99.100. In the first year of the project, mapping and assessment of agricultural models to identify 
relevant stakeholders will be conducted for the seven selected value chains (See Annex 3 for 
guidance on value chain strategy and planning). The VCAPs will concretely map out the commodity 
actors, processes, the added value at each link, and an initial identification of bottlenecks/ 
challenges and opportunities. The VCAPs will identify interventions that offer higher income 
potential, are inclusive of poor and near-poor households, ethnic minorities, women and youth, are 
adapted to climate change and that can be linked to private sector technical support and/or off-
takers either through producer organizations, cooperatives or lead farmers. 

100.101. Activity 2.2.2: Participatory selection of CSA models. Consultations and feasibility study 
(Annex 2) have shown that farmers are increasingly suffering crop failure from heat stress and lack 
of water, as well as changing water salinity and flooding. Farmers explained that they have been 
trying many different crops to adapt to the changing agroclimatic conditions, however that despite 
their many attempts, crops have continued to fail. When pressed as to who was providing the crops 
and whether they were climate-resilient crop varieties, it emerged that many farmers were trying 
through trial and error as well as hearsay from other farmers as to which crops were more likely to 
be successful against heat and water stressors. The combined effects of improved access to water 
supply and timely climate information (Output 1.1, 1.2, and 2.1), better planning and coordination 
at the landscape level to reduce risks (Output 2.1), as well as increased market opportunities and 
business linkages will create an enabling environment for agricultural transformation and 
strengthen the climate resilience of rural livelihoods. Participatory selection of Climate-Smart 

 
73 https://alliancebioversityciat.org/publications-data/climate-smart-agriculture-rapid-appraisal-csa-ra-prioritization-tool-outscaling-0  

management 

Number of water regulations proposed 2 2 4 

Number of water-user entities (cooperatives, villages) supported to 
sustainably manage water resources and climate-related risks 30 50 80 

Number of people (by gender, EM) demonstrating an improvement in 
empowerment 

Of Which 

- Women 

- Ethnic Minority 

800 

 

400 

-- 

1000 

 

500 

350 

1800 

 

900 

350 

https://alliancebioversityciat.org/publications-data/climate-smart-agriculture-rapid-appraisal-csa-ra-prioritization-tool-outscaling-0
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Agriculture (CSA) models will improve farmers’ productivity and resilience to climate, environmental 
and economic shocks. This will be supported through meetings to select CSA models at commune 
level, study tours and cross visits on CSA models up to the development and dissemination of 
documentation for selection process of best practices in CSA.  

101.102. The value chain studies with subsequent value chain action plans (VCAP) will validate 
interventions that offer higher income potential, are inclusive of poor, women and youth, can be 
adapted to climate change and can be linked to private sector and/or off takers. The VCs have 
already been identified and include the following: rice, maize, potato, peach blossom, Solanum 
Procumbens, tuberose, sugarcane, cucumber, Eunice viridis, squash, Pila Conica, ground peanut, 
beans, sesame, fish and shrimp. The inclusive multi-stakeholder 4P platforms (4Ps platforms) will 
improve value chain governance by enhancing coordination and strengthening relationships 
between actors in selected value chains with a particular focus on addressing the future challenges 
of climate adaptation. The project will work closely with the national target programs (NTPs) and 
the one commune one product program (OCOP) to mobilize/converge their investments in the sub-
component. 

102.103. During the design, feasibility study of 16 water prone, climate resilient, and gender sensitive 
value chains in the project was conducted (Annex 2). The Multi-Criteria Decision Analysis (MCDA) 
approach was recruited in priority selection of value chains for CRWIS. The approach takes into 
consideration of the climate risks, economic, social, environmental, institutional, and technical 
indicators including (i) availability of inputs (e.g. land, stress-tolerant and high-quality seeds, 
organic inputs); (ii) potential for competitiveness; (iii) potential for expansion (price or produced 
quantity); (iv) added value for the target group; (v) potential for scaling up and out (e.g. farming 
contract, OCOP); and (vi) cross-cutting issues (gender, youth, vulnerable groups, environment, 
climate impact). As results, seven value chains out 16 value chains were prioritised including rice, 
potato, Solanum procumbens, cucumber, squash, Eunice viridis (clam worm), and Pila conica 
(snail).  (Table 22 of Annex 2). It is noted that in the project areas some pilot value chain initiatives 
implemented by the government to partner local smallholders with producers that have been 
successful and worth replicating. This was the case also in Chau Khe commune where to diversify 
away from sugar cane, the commune entered into a pilot agreement with a processing company 
for 2ha of solanum procumbent, known for its medicinal properties. Farmers who were hesitant to 
begin with upon seeing its success subsequently went on to overproduce 10ha of the produce 
which is out of contract. Connecting farmers with producers will be an important element of helping 
ensure the climate-resilience of smallholders with specific high-value food value chains. 

103.104. Activity 2.2.3: Mainstream CSA into rural extension and advisory services. Within the context 
of CRWIS, CSA will revolve around three pillars, namely (i) sustainably increasing agricultural 
productivity from crops, livestock and aquaculture, to contribute to achieving food and nutrition 
security, as well as higher incomes; (ii) adapting to climate change, with a focus on reducing 
exposure to short-term risks, enhancing capacity to adapt and develop in the face of shocks and 
long-term stresses; and (iii) reducing and/or removing greenhouse gas emissions where possible. 
Rural extension and advisory services (REAS) in CSA aims to build farmers and farmer 
organizations’ capacity in implementing their selected CSA models, REAS will be provided as 
gender sensitive and socially inclusive trainings and capacity building through existing channels at 
local level (Farmer Field Schools, extension services provided by agricultural extension officers or 
cooperatives, etc.). DAE will lead this intervention in coordination with Farmers’ Union and 
Cooperative Alliance to support farmer organizations (cooperatives, villages). 

104.105. Lessons learned drawn from other CSA initiatives74 emphasize that: (a) having a clear idea 
of what farmers need and want is important not only for scaling up processes but also for transition 
to and sustained uptake of new practices; (b) new technologies and practices take long time to be 
adopted by farmers (up to 3 or 4 years of continued capacity building and awareness campaigns); 
and (c) CSA technologies and practices may take relatively long periods of time before benefits 
arise (e.g. improving organic matter and water holding capacity in soils, planting trees and 
managing landscapes).  

105.106. Activity 2.2.4: Capacity building of farmers in CSA. The project will address these lessons 
learned by emphasizing on participatory approach to ensure farmers’ needs and interests are well 

 
74 https://climateknowledgeportal.worldbank.org/sites/default/files/2019-06/CSA_Profile_Vietnam2.2.pdf & IFAD. 2016. Climate Smart Agriculture (CSA) Investment 
Catalogue. Vietnam.  
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captured during the selection process of CSA models, conducting a mapping and assessment of 
agricultural models and their feasibility, and ensuring CSA capacity building covering various topics 
will be provided continuously to farmers throughout the entire project implementation period. 
Leadership trainings (repeated) for selected 200 women and youth leaders of CBOs (Agri. Coops, 
Women Production Groups, FU’s vocational units, MSME will be supported and knowledge sharing 
encouraged through women and youth forums on climate change and Women economic 
empowerment (WEE). 

106.107. Activity 2.2.5: Upscale CSA models through community-based technologies and 
investments for vulnerable communities. To pilot innovation and de-risk the adoption of CSA 
models by smallholder farmers, especially when it entails (a) transforming from a subsistence 
farming approach to market-oriented one, (b) switching from a less productive and/or more 
vulnerable commodity to a higher value and/or more resilient commodity, or (c) adopting an 
improved and innovative technology or practice, the project will provide CSA support in terms of 
community-owned and managed equipment (tractor attachments such as direct seeders, laser land 
levellers - LLL, etc.), small-scale technologies for climate-resilient and sustainable production (net 
houses for vegetable growers, compost turners, drip/sprinkle irrigation, Three Reductions, Three 
Gains” (3R3G),  alternate wet and dry (AWD), system of rice intensification (SRI), etc.), and inputs 
(stress-tolerant and high-quality seeds and seedlings, compost turners for organic manure, animal 
feed, etc.) to the most climate-vulnerable and/or poor households (see Annex 2 for more introduced 
CSA models). This CSA starter support is intended to be a one-time support and the following 
years, beneficiaries are expected to contribute through their own investments to sustain the CSA 
models. A dedicated capacity building on operation and maintenance will be provided to the 
recipient communities to sustainably manage the CSA equipment and technologies. PMU will 
define a specific targeting strategy and a guideline for the provision of CSA support per commune 
in line with the CSA models selected by the communities, approved by the PPC, and in compliance 
with national regulations and eligibility for grant-financed interventions while considering the 
specific needs of women, young farmers and poor and near-poor households. Additionally, the 
project will invest in nature-based solutions for environmental protection (ecological embankments, 
native tree planting / natural forest management, improvement of degraded uplands, etc.) to 
strengthen communities’ resilience to landslides and river erosion. 

107.108. Activity 2.2.6: Establishment of 4P platforms for facilitation of business linkages. Improved 
water productivity (component 1), water user capacity (sub-component 2.1), agricultural 
productivity through CSA, and agricultural sales and values are the objectives of agricultural 
transformation. This activity aims at improving agricultural sales and values by smallholder farmers. 
It involves improving and enhancing selected value chains (VC) that are key for the project area, 
through Public Private Producer Partnerships (4Ps) which will improve market access, climate 
adaptiveness, and ensure increased income for smallholders in the value chains. Value chains 
provide a mechanism for linking multiple actors around a common objective by creating space for 
dialogue, knowledge exchange and capacity building, and strengthening negotiation capacities, 
and can act as a delivery mechanism for government and private extension services, credit, and 
subsidy programmes. Agricultural value chains provide market-driven demand that support and 
enhance adoption of improved technologies and practices. All contribute to creating jobs for 
farmers, especially women, youth and ethnic minorities.  

108.109. Expected results of the 4P include improved networking and coordination for tangible results 
like higher producer prices, improved market transparency, trade contracts or product branding, 
farming contract, and partnerships. 4P are flexible in view of composition and agenda and can 
change over time according to participants’ perception of problems and relevance of the platform. 
The main measured output will be the number of plans prepared, and events organized in the 
framework of multi-stakeholder platforms.  

109.110. Most 4P interventions will in the given context fall under the categories: (i) Improved market 
transparency and market information; (ii) Improved linkages between value chain (VC) actors in 
terms of number and quality; (iii) Improved access to value chain financing, including access to 
credit, to national target programs (New Rural Development, Sustainable Poverty Reduction, Ethnic 
Minority), and OCOP; (iv) Joint and coordinated action; (v) Enabling framework conditions for trade 
and commerce; (vi) Mutual understanding between VC actors and conflict resolution; (vii) Goal-
oriented capacity development of VC actors; and (viii) Sector advocacy and support to local 
government agencies to solve specific bottlenecks. 
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110.111. Apart from 4P meetings, follow-up action is organized flexibly, including break-off sub-
committees and bilateral communication with key stakeholders. The PMU’s ability to understand 
the context, to proactively interact with relevant actors and to organize and facilitate meetings and 
events is decisive for the success of the 4P. When promising interventions have been identified, 
and stakeholder commitment has been ensured, collaborative action is planned for. Bilaterally or 
in subgroups, detailed action plans are developed, resources, support and stakeholder 
contributions are secured. It is important to find a good balance applying timely and consequent 
follow-up and close involvement of stakeholders, but without overstretching their capacity.  

111.112. It is not expected that the 4P platforms turn into formal public organs – the expected main 
outcome of the platforms during project duration is increased awareness and ability for networking 
and coordination. However, during implementation, it should be discussed with local governments 
at commune and provincial level, and with relevant stakeholders, whether there is local commitment 
to continue the dialogue and exchange (e.g. through NTPs, OCOP) that has been promoted by 
CRWIS, and how future activities should be organized. 

112.113. Activity 2.2.7: Organize awareness and communication events on adaptation to climate 
change and disaster risk management. This activity will raise awareness of farmers including 
women and youth farmers on the climate and economic vulnerabilities of their current practices, 
use the developed CSA guidelines to propose adaptation alternatives and facilitate planning and 
selection process of CSA models at local level. DAE will lead this intervention in coordination with 
Farmers’ Union, Women’s Union, Youth Union and Cooperative Alliance to support farmer 
organizations (cooperatives, villages). 

113.114. The overall approach is to improve value chain governance and strengthen coordination and 
relationships between actors within selected value chains as well as mobilize financial resources 
(NTP, OCOPs, other programs, private sector) to value chain investment, the Public Private 
Producer Partnership (4P) platform will be organized at each project commune. The 4P consists of 
relevant stakeholders within a value chain, including farmer representatives, farmers’ and private 
sector organizations (including identified business partners), government representatives, traders, 
processing enterprises, input suppliers, consumer representatives, and financial institutions.  

114.115. Considering the country context and the nature of the project, the project will create a limited 
number of job opportunities (permanent ones, not counting temporary employment from 
infrastructure works), mainly related to Component 2. For instance, (i) updating Climate Information 
and Early Warning Systems in the targeted communes is expected to create some high skilled job 
opportunities related to innovative technologies for youth, such as operating the software to 
produce interactive hazard risk maps, maintaining the digital system for timely and large-scale 
dissemination of climate information, or operating and maintaining new/updated river monitoring 
systems. (ii) Through upscaling CSA, the project is expected to strengthen the institutional capacity 
to provide tailored agricultural advisories and rural extension services to farmers, which can expand 
the need for human resources to ensure last-mile delivery. (iii) By facilitating business linkages 
between cooperatives and private sector, the project will expand the productive capacity of either 
parties which can also create some new employment opportunities within the involved cooperatives 
and/or rural enterprises. Moreover, the development of agricultural value chains, enabled by 
dedicated 4P platforms, will be indirectly promoting youth agri-entrepreneurship, which will create 
to some extent sustainable job opportunities. 

Table 7. Target indicators for Output 2.2Table 7. Target indicators for Output 2.2 

Target indicators Thanh Hoa Nghe An Total 

Number of Communes organising participatory selection of CSA 
models 

14 18      32      

Number of people (by gender, EM) involved in participatory selection 
of CSA models 

Of Which 

- Women 

- Ethnic Minority 

1,000 

 

 

400 

1,200 

 

 

480 

2,200 

 

 

880 
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-- 300 300 

Number of tailored CSA guidelines with actionable decision-support 
for smallholder farmers developed by the project 

8 8 16 

Number of people (including commune staff) trained to provide rural 
extension and advisory services regarding CSA 

240 370 610 

Number of people (by gender, EM) trained in CSA production 
practices and technologies 

Of Which 

- Women 

- Ethnic Minority 

10,000 

 

 

4000 

-- 

10,000 

 

 

4000 

1600 

20,000 

 

 

8000 

1600 

Number of farmers (by gender, EM) whose awareness on the climate 
and economic vulnerabilities of their current practices increased 
thanks to the project 

Of Which 

- Women 

- Ethnic Minority 

10,000 

 

 

4000 

-- 

10,000 

 

 

4000 

1600 

20,000 

 

 

8000 

1600 

Hectare of land brought under climate-resilient practices 1,500 2,500 4,000 

Number of households receiving CSA (by EM) support as inputs, 
equipment or small-scale infrastructure 

Of Which 

- Ethnic Minority 

4,000 

 

 

-- 

4,000 

 

 

500 

8,000 

 

 

500 

Number of functioning multi-stakeholder platforms supported 3 7 10 

Number of households reporting adoption of environmentally 
sustainable and climate-resilient technologies and practices 

4,000 4,000 8,000 

Number of rural producers’ organisations engaged in formal 
partnerships or contracts with public/private entities 

8 10 18 

Number of people with new employment opportunities related to 
facilitated business linkages 

100 150 250 

 
B. Describe how the project/programme provides economic, social and environmental 

benefits 
  

Economic Benefits 
115.116. Vietnam is one of the world’s most vulnerable countries to sea-level rise and without 

adaptation an estimated 12 million people face permanent inundation on higher emissions 
pathways, primarily concentrated in the nation’s two low-lying mega-river deltas alone. An 
estimated 2.4% of Vietnam’s GDP is at risk from permanent inundation in the Red River Delta 
region.75 The national and provincial governments of Vietnam are already working to protect their 
coastline, primarily through hard infrastructure, and in some cases through mangrove restoration. 
Vietnam’s water resources already experience significant pressures from human development 
processes with key issues being over-utilization of groundwater, land-use changes (notably to 
aquaculture) and rapid, sometimes unplanned, urban development. Considerable uncertainty 
clouds projections of change in future precipitation and cyclone activity. In the context of uncertainty 
research has focused on the development of systems for more efficient water management and 

 
75 Church, J. a., Clark, P. U., Cazenave, A., Gregory, J. M., Jevrejeva, S., Levermann, A., Unnikrishnan, A. S. (2013). Sea level change. In Climate Change 2013: The 

Physical Science Basis. Contribution of Working Group I to the Fifth Assessment Report of the Intergovernmental Panel on Climate Change (pp. 1137–1216). 
Cambridge, United Kingdom and New York, NY, USA: Cambridge University Press. 
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ensuring water security. These include wastewater reuse, managing saline intrusion, and soft 
measures for improving water and irrigation use efficiency. Dam construction is having a significant 
impact on the hydrology in Viet Nam, and overexploitation of groundwater resources represents a 
major pressure that will aggravate the future impacts of climate change. 

116.117. Climate change will influence food production via direct and indirect effects on crop growth 
processes with direct effects including alterations to precipitation and temperatures. Indirect effects 
include through impacts on water resource availability and seasonality, soil organic matter 
transformation, soil erosion, changes in pest and disease profiles, the arrival of invasive species, 
and decline in arable areas due to the submergence of coastal lands and desertification. Research 
suggests that climate change may damage rice yields in the long term. The outlook reported for 
rain-fed rice is particularly poor across all time horizons with yield declines potentially over 50% on 
higher emissions pathways by 2040. Irrigated rice fares better in the shorter-term showing some 
yield improvements up to 2030. By the 2040s irrigated rice could also be facing yield reductions of 
up to 23% under higher emissions pathways.76 

117.118. Through the early warning system, efficient water use, climate-resilient agriculture and value 
chain development, the project will sustainably increase incomes in the short and medium term. 
The project will result in increased income and food security for an estimated 10,000 households -
HH (5000 HHs in each province) of which 10% will be female-headed HH, and ~ 800 Ethnic Minority 
household in Chau Khe commune, Nghe An province. This will happen through reduced harvest 
and post-harvest losses caused by a lack of information on water availability and early awareness 
of drought, flood and pest onset warnings through the generation and sharing of information linked 
to early warning and contingency planning. Improved incomes and earnings will also result from 
the introduction of heat and drought resistant crops, improved access to producers through VCPs; 
the promotion of climate-resilient high-value crops and improved price negotiating power through 
the development of an app for sharing market prices for vegetables. Research also shows77 that 
the Alternate Wetting and Drying (AWD) increased farmers income through reduced water pumping 
expenses and fuel consumption decrease increasing farmers’ income—by 38% in Bangladesh, 
32% in the Philippines, and 17% in southern Vietnam. AWD technology has a high rate of return, 
with benefit-cost ratio of 7:1.  

118.119. The economic analysis shows positive returns, with an NPV of US$ 14.9 million and an EIRR 
of 9%. The results of the sensitivity analysis indicate that project results would turn negative in case 
of benefits reductions of 25% or a cost increases by 25%. Similarly, a delay in implementation of 2 
years would affect the overall profitability of the project. The EFA is mainly focused on the 278,000 
direct beneficiaries of infrastructure in Component 1 and the market linkage in Component 2. The 
project financial analysis indicates that all the activities proposed by the project are profitable, with 
the Net Present Value (NPV) ranging from USD 157 to USD 85 050, and the Internal Rate of Return 
(IRR) ranging from 12% to 41%. In addition to the market linkage modelling, the NVP per 
investment is highest for the rice and cabbage cultivated under irrigation, and these are estimated 
to be around 2363 USD/Ha in Thanh Hoa and 1686 USD/Ha in Nghe An, representing an IRR of 
38% and 30% respectively. Additionally, all models present an increase in the daily revenue with 
the project compared to the without project situation. The daily margin on income per household is 
most important for the irrigated rice production for both provinces, where it is estimated to USD 8 
and USD 7 (per day) in Thanh Hoa and Nghe An respectively. 

Social Benefits 
119.120. The provinces targeted by the project have a higher incidence of poverty project focuses on 

the most vulnerable namely women, youth and Ethnic Minorities. This economic vulnerability is 
aggravated by climate change through increasingly prolonged droughts, higher temperatures and 
increased SLR. The project will aim to provide social benefits by introducing a multi-hazard Early 
Warning System (EWS) that will help farmers adapt to a changing climate. The impacts of climate 
change are compounded with the reliance on hydroelectric power that further aggravates the 
problem of access to water for human consumption and agricultural irrigation. Crop losses due to 
drought translate into food and nutritional security problems for smallholder farmers, as they are 
largely producing on a subsistence basis, supported by remittances. With the support of the project 

 
76 Jiang, Z., Raghavan, S. V., Hur, J., Sun, Y., Liong, S.-Y., Nguyen, V. Q., & Van Pham Dang, T. (2018). Future changes in rice yields over the Mekong River Delta due 

to climate change—Alarming or alerting? Theoretical and Applied Climatology 
77 Rubenito M. Lampayan, Roderick M. Rejesus, Grant R. Singleton, Bas A.M. Bouman, Adoption and economics of alternate wetting and drying water management for 

irrigated lowland rice, Field Crops Research, Volume 170, 2015, Pages 95-108, ISSN 0378-4290, https://doi.org/10.1016/j.fcr.2014.10.013. 

https://doi.org/10.1016/j.fcr.2014.10.013


 43 

smallholder livelihoods will become more climate resilient by introducing crops and irrigation 
technology and methodologies that will enable more efficient use of water. The project will also aim 
to connect cooperatives and communes with provincial authorities including dam operators and 
irrigation companies to improve the regulation of water both during periods of drought and flooding. 
Project efforts including the improved access to market and VC development will have a direct 
impact on the food and nutrition security of beneficiary families. The transfer of skills to farmers, 
including women, youth and Ethnic Minorities, will give them access to more information, 
knowledge and skills on transformative climate actions that they can implement in the economic 
activities they carry out, which in turn will increase their resilience and capacity to adapt to extreme 
weather conditions. It is estimated that around 20,000 family members, of which 40% (8,000 
members) will be women, and 1800 EM members will be the direct beneficiaries of the project 
components. 

120.121. To ensure women and men have equal opportunities to participate into project activities and 
receive comparable social and economic benefits, the project has set quotas at the outreach level 
which will ensure that at least 40% of targeted beneficiaries are women. In addition, the project will 
ensure that at least 30% of all project related decision-making bodies and at least 50% of trainees 
of all project-related capacity building activities are women. A detailed gender assessment and 
action plan (Annex 4) has been developed for the project which will also work to change gendered 
power dynamics by addressing societal norms, practices, attitudes, beliefs, and value systems that 
operate as structural barriers to women's and girls' economic empowerment and inclusion, and 
access to climate adaptation knowledge. By establishing membership and/or leadership quotas in 
activity groups, as well as adopting enabling measures such as training approaches that increase 
their participation78, activities will be implemented with an explicit gender focus, engaging women 
and young people fully as participants and beneficiaries. CRWIS will ensure that also people with 
disabilities (PWD) living in the target area, if any, will benefit from project activities through specific 
targeting approaches and closer engagement, ensuring their voices are heard, and project activities 
are tailored to their needs. CRWIS will track PWDs at the outreach level in the M&E system. 

121.122. In the target areas having EM, all consultation processes during implementation will consider 
EM groups and their goals and needs for improved livelihoods, which will be identified and 
addressed within their cultural context and rights. When dealing with members of EM groups due 
diligence and Free Prior Informed Consent (FPIC) shall be used in line with AF policies on 
engagement with EM peoples. Commune implementation teams will be gender-balanced, and 
members will be able to communicate in ethnic local languages. Project extension agents who 
speak the languages of EM groups will be recruited, and local ethnic officials of communes in target 
project areas will be mobilized and mentored. 

122.123. The project is built on a social empowerment model, in which local people are fully involved 
in the planning process, identifying and implementing their top socio-economic development 
priorities. Through the project's co-management structure, which ensures full participation and 
empowerment of all stakeholders, including the poor, the near-poor, youth, smallholder farmers, 
ethnic minorities, and female-headed households, the project's social impacts on community 
empowerment will be long-term. Through their participation in social awareness, capacity-building 
training courses, planning, and direct co-management activities, the project’s direct and indirect 
targeting techniques will generate social development outcomes that are sustainable for these 
vulnerable groups.  

Environmental Benefits  
123.124. Environmental benefits are at the foundation of the CRWIS project made possible through 

Adaptation Fund support that help mitigate the identified adverse environmental and climate risks 
from a changing climate in terms of water scarcity and flooding and the impact this will have on 
agricultural production and food security. Under Output 2.1, aA total of 25,000 people (of which 
10,000 women and 2,000 EM) will be provided with climate information and 32 communes (14 in 
Thanh Hoa and 18 in Nghe An) with updated disaster risk maps. Within this context, the project will 
support 80 (30 in Thanh Hoa and 50 in Nghe An) water user entities (e.g. cooperatives/villages) to 
manage water resources and climate related risks. Through a participatory approach the project 
will work at the institutional level to help regulate structural water availability from the dams, and at 

 
78 The topics of training are included in the gender assessment and action plan (Annex 4). 
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farm-level improve water availability through reservoirs and improved irrigation infrastructure 
(13,7km with 10km in Thanh Hoa and 3.75 in Nghe An) and water-saving irrigation techniques 
including climate-resilient crops and Alternating Wetting and Drying (AWD) paddy rice irrigation. 
Under Output 2.2, tThe project targets 2,200 HHs adopting environmentally sustainable and climate 
resilient technologies and practices. Research shows79 that AWD delivers multiple environmental 
benefits, such as reduced water consumption, significantly reducing methane (CH4) emissions and 
the global warming potential by 90% with negligible Nitrous Oxide (N2O) emissions. AWD also 
significantly reduced cadmium content by 40%, and increases nutritional elements like cupper, 
selenium, zinc and reduces irrigation water input by up to 38% with no yield reductions.80 The 
project will also include the “Three Reductions, Three Gains” (3R3G) technique shown to reduce 
production costs, improve farmers’ health, and protect the environment in irrigated rice production 
in Vietnam through the reduced use of seeds, nitrogen fertilizer, and pesticides.81  

124.125. CRWIS project aims to improve water management through the introduction of micro-level 
on-farm efficient water saving irrigation systems as well as the restoration of irrigation canals. Under 
Output 1.1, 2,186 ha of farmland under water-related infrastructure will be constructed/rehabilitate. 
In Nghe An province, 342 ha of irrigation area will be supported benefitting 550 HHs whilst in Thanh 
Hoa, 1,844 ha of irrigation area will benefit 5,675 HHs. Drip irrigation is widely recognised among 
the best irrigation solutions for efficient and effective irrigation in Vietnam as it improves water 
efficiency by as much as 40 percent and effectively reduces the cost of water, making it more 
accessible to the most vulnerable. Within this context, the project will support 80 (30 in Thanh Hoa 
and 50 in Nghe An) water user entities (e.g. cooperatives/villages) to manage water resources and 
climate related risks. CRWIS will also raise awareness among the smallholder climate vulnerable 
farmers as well as the public (around 10,000 households) of the impact climate change is having 
and the necessity for application of climate smart agriculture (CSA). It Under Output 1.2, the project 
will further establish 93 EWS stations (33 in Thanh Hoa and 60 in Nghe Anh) and train 700 people 
(200 in Thanh Hoa and 500 in Nghe An) to operate and maintain EWS as well as build the capacity 
of ~5000 climate vulnerable farmers and provide them with no-regret and low-cost adaptive 
solutions to better cope with conditions of drought, flooding, and salinity intrusion.   

C. Describe or provide an analysis of the cost-effectiveness of the proposed project/programme. 
 

125.126. The cost-effectiveness of CRWIS is present throughout all the project’s components and 
activities as shown in the table below. CRWIS will help address some of the most pressing concerns 
facing Nghe An and Thanh Hoa provinces in terms of reducing water supplies, increasing climate 
risks, a lack of knowledge as to what farmers are able to do to improve their livelihoods. In addition, 
co-financing of beneficiaries (business, farmers) and the Government of Viet Nam which has been 
committed through a consultative process. Details of the contribution of non-AF financiers are 
provided in Table 9 below.  

Table 8: CRWIS cost-effectiveness measured against project alternativeTable 8. CRWIS cost-effectiveness measured against 

project alternative 

 
79 Maite Martínez-Eixarch, Carles Alcaraz, Mercè Guàrdia, Mar Català-Forner, Andrea Bertomeu, Stefano Monaco, Nicole Cochrane, Viktoria Oliver, Yit Arn Teh, Brigitte 

Courtois, Adam H. Price, Multiple environmental benefits of alternate wetting and drying irrigation system with limited yield impact on European rice cultivation: The 
Ebre Delta case, Agricultural Water Management, Volume 258, 2021, https://doi.org/10.1016/j.agwat.2021.107164  

80 Rubenito M. Lampayan, Roderick M. Rejesus, Grant R. Singleton, Bas A.M. Bouman, Adoption and economics of alternate wetting and drying water management for 
irrigated lowland rice, Field Crops Research, Volume 170, 2015, Pages 95-108, ISSN 0378-4290, https://doi.org/10.1016/j.fcr.2014.10.013. 

81 Huelgas, Zenaida M.; Templeton, Deborah J.; Castanar, Pamela Three Reductions, Three Gains (3R3G) Technology in South Vietnam: Searching for Evidence of 
Economic Impact, 2008 http://dx.doi.org/10.22004/ag.econ.6014  

Component Benefits Generated Economic gains / 
Avoided losses 

Alternative to Project 

Component 1  
Improved water 
availability and 
control through 
climate-resilient 
infrastructure 
development 

The project will support the 
modernization of farm-level tertiary 
irrigation canals with the capacity to 
regulate the inflow and outflow of 
water depending on the needs of the 
farmers. Improve farm-level 
infrastructure to enable the adoption 
of water saving AWD paddy rice 
production. Construct integrated 

It is expected that at least 
10,000 households (5000 
HHs in each province) 
equivalent to 40,000 
beneficiaries, of which 
40% will be women, and ~ 
800 Ethnic Minority 
households (4000 
persons) in Chau Khe 

There are no alternatives to 
modernizing the irrigation 
infrastructure, due to the 
impacts of drought, flooding 
and saline intrusion through 
sea level rise that are already 
being felt by farmers. Without 
the project the farmers will 
continue to be unable to adapt, 
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Component Benefits Generated Economic gains / 
Avoided losses 

Alternative to Project 

water reservoirs for enhanced water 
security and introduce other water-
efficient irrigation techniques such 
as drip irrigation and introduction of 
drought and saline tolerant crop 
varieties.  
 
The project will also improve 
climate-resilience through the 
development of a multi-hazard early 
warning system. This EWS will help 
farmers including Ethnic Minorities 
anticipate and mitigate the 
interconnected, cascading and 
mutually aggravating nature of 
climate and environmental risks and 
their impacts including, flooding, 
drought and pest management.  
 
 

commune, Nghe An 
province will benefit from 
this component. An 
estimated area of 
irrigationed will be 2,186 
ha (342 ha in Nghe An, 
1,844 ha in Thanh Hoa). 
 
Decrease in rice 
productivity avoided 
significantly (between 
28% and 52%) in both 
provinces by mitigating 
the impact of climate 
change such as drought, 
salt intrusion and lack of 
irrigated infrastructure. 

despite their home-grown 
efforts to find more climate-
resilient crops. fFarmers will 
continue to consume more 
water than needed for rice 
production. Additionally, 
farmers will not have the 
added safeguards of water 
reservoirs to help in extending 
the period of irrigation in 
addition to the reduction in 
water consumption.  
 
Additionally, without the 
project the targeted 
smallholders will continue to 
suffer from unannounced 
periods of flooding and 
drought that cannot be 
planned for in the short-term. 
Without an integrated multi-
hazard EWS farmers will also 
not be able to monitor water 
salinity levels that would help 
them in being able to adjust 
fish farming activities.   

Component 2  
Integrated 
water 
management 
and climate 
resilient 
agriculture 
 

The component aims to assist 
smallholder farmers build resilience 
to climate change through concrete 
activities. These include in the first 
instance helping farmers find 
solutions to a climate change 
aggravating factor namely that of 
equitable water management along 
the two rivers in both provinces. The 
aim is to achieve this by facilitating 
communication between the water 
stakeholders, namely the dam 
operators, the irrigation companies, 
provincial agencies, and communes 
as well as the smallholders 
represented by the communes and 
cooperatives. The project will raise 
awareness about the challenges 
farmers face, and find workable 
solutions through a participatory 
approach, sharing of drought and 
flooding Early Warnings with all 
actors to ensure timely interventions 
either in the prevention of flooding or 
ameliorating periods of drought.  
 
Secondly, the component will also 
develop concrete adaptive solutions 
in building capacity for at least 8000 
farmers and 1800 EMs in CSA and 

The impact of climate 
change such as drought, 
salt intrusion and lack of 
irrigated infrastructure 
caused by the rice 
productivity in Thanh Hoa 
province has decreased 
by 28% and 52% of rice 
productivity in Nghe An 
province compared to 
normal seasons. Without 
project interventions water 
availability and 
management for 
approximately 4,000 ha of 
agricultural land in Ma 
river (1500 ha in Thanh 
Hoa province) and Lam 
River (2500 ha in Nghe 
An province) watersheds, 
will be below capacity 
affecting agricultural 
productivity. In addition, 
lack of flood control and 
prevention will affect 
approximately 2000 ha of 
agricultural and residential 
land along the Hoat and 
Cung rivers (1000 ha in 
Thanh Hoa province), and 

In the absence of the project the 
status quo will prevail meaning 
that farmers will continue to be 
unable to adequately plan for 
extreme weather events that 
are aggravated by the current 
management of limited water 
supplies either during periods of 
drought or flooding. This will 
continue to have the effect of 
loss of livelihood either because 
of crop failure or livelihoods 
being washed away. Farmers 
will continue to not have access 
to certified climate-resilient 
crops or learn about best 
practices in paddy rice irrigation 
with the benefits of enhancing 
incomes and reducing water 
consumption and environmental 
impacts such as CH4 and N2O 
emissions, cadmium, the 
reduced use of seeds, nitrogen 
fertilizer, and pesticides. 
Without the project farmers will 
also not benefit from the 
enhanced nutritional elements 
such as cupper, selenium and 
zinc in paddy rice production.  
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Table 9: Non-AF financiers’ contributions 
 

Outputs/ activities by components 
 

Government of Viet Nam 
(US$)  

Beneficiaries 
(US$) 

Total Thanh Hoa Nghe An Total Thanh 
Hoa Nghe An 

1. Component 1: Improved water availability 
and control through climate-resilient 
infrastructure development 

556,000 248,000 308,000 95,095 35,095 60,000 

Output 1.1: Improved access to and 
efficiency of irrigation for smallholders 356,000 148,000 208,000 95,095 35,095 60,000 

a. Detailed design /a       
Activity 1.1.1: Detailed technical design of the 
water infrastructure, including the options for 
AWD /b 

100,000 50,000 50,000    

Activity 1.1.2: Technical assistance/Quality 
assurance for design studies /c 20,000 10,000 10,000    

Activity 1.1.3: Capacity building for community 
based on-farm irrigation development /d 40,000 20,000 20,000    

b. Water infrastructure Development       

Activity 1.1.4: Construction/Rehabilitation of 
small scale on-farm irrigation and drainage 
systems /e 

140,000 40,000 100,000 95,095 35,095 60,000 

c. Supervision and Capacity building       

Activity 1.1.5: Construction/Rehabilitation works 
supervision /f 28,000 14,000 14,000    

Technical Assistance (for Capacity Building, 
ESMP Compliance…) 28,000 14,000 14,000    

Output 1.2: Improved flood control and 
livelihoods protection 200,000 100,000 100,000    

a. Detailed design /a       

Activity 1.2.1: Detailed technical design of the 
EWS /g 100,000 50,000 50,000    

Activity 1.2.2: Technical assistance/Quality 
assurance for design studies 60,000 30,000 30,000    

b. EWS construction/installation /h       

Activity 1.2.3: EWS equipment procurement 
(including the server) and 
construction/installation /i 

      

Activity 1.2.4: Development of digital tools for 
large-scale and timely dissemination early 
warnings and climate information /j 

      

Component Benefits Generated Economic gains / 
Avoided losses 

Alternative to Project 

on-farm water management and 
ensuring that 4000 ha of land is 
made climate-resilient through the 
provision of climate adaptive crops 
and irrigation. Farmers will further be 
supported in price negotiation with 
the development and deployment of 
a crop prices app as well as the 
development of 4Ps to assist 2000 
farmers and 800 EMs connect with 
value chain producers for the 
selected value chains of the project. 
The project will aim to furthermore 
facilitate the agreements between 
producers and smallholders to 
ensure fair and equitable contracts.  

Lam River (1000 ha in 
Nghe An province 

The status quo would 
furthermore continue in terms of 
continued climate vulnerability 
due to an inability to increase 
incomes through better price 
negotiation or establishing long-
term contracts with producers 
for high-value crops.    
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Activity 1.2.5: Testing, finalization and transfer 
of digital tools to government partners 
(Communes) 

      

c. Supervision and Capacity building       

Activity 1.2.6: Technical Assistance and 
capacity building for operating the EWS 40,000 20,000 20,000    

2. Component 2: Integrated water 
management and climate resilient 
agriculture 

10,000 5,000 5,000 554,000 322,000 232,000 

Output 2.1: Improved capacity and 
coordination for integrated water 
management 

10,000 5,000 5,000 -   

a. Development of hazard risk maps 
(drought, flood, saline intrusion) 

      

Activity 2.1.1: Technical assistance to develop 
interactive hazard risk maps 

      

Activity 2.1.2: Technical studies and capacity 
building to operate the software and package 
the produced maps 

      

Activity 2.1.3: Production and dissemination of 
printout hazard risk maps at Commune levels 

      

b. Improve local and institutional capacity 
and coordination mechanism in integrated 
water management 

      

Technical studies and mapping of actors in 
water management along the Len, Cung, Lach 
Truong, Lam/Ca rivers 

      

Activity 2.1.4: Establishment of a Task Force 10,000 5,000 5,000    

Operational plan for an inclusive institutional 
coordination mechanism 

      

Facilitation of dialogue between related water 
user actors 

      

Capacity building of water users on governance 
and conflict resolution /k 

      

Activity 2.1.5:  
c. Improve capacity of water users for 
inclusive irrigation management 

      

Capacity building of water users on O&M /k       

Development of rules and regulation on water 
use 

      

Facilitation of dialogues       

Setup of accounting system for O&M costs       

d. Gender mainstreaming and youth 
empowerment for increased climate 
adaptive capacity 

      

Province specific gender social norms 
assessment 

      

Gender equality and social inclusion training for 
project implementers 

      

Output 2.2: Strengthened resilience of 
smallholders’ agricultural businesses -  - 554,000 322,000 232,000 

Activity 2.2.1: 
a. Mapping and assessment of existing 
agricultural models in the target communes 

      

Conduct a mapping and assessment of 
agricultural models in the target communes, 
assess their feasibility and identify relevant 
stakeholders /l 

      

Organize workshops to validate findings at 
commune level /m 

      

Develop, print, and disseminate CSA 
documentation (manuals, brochures, etc.) 
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Activity 2.2.2: 
b. Participatory selection of CSA models 

      

Provide technical assistance to support the 
process 

      

Organize meetings to select CSA models at 
commune level /n 

      

Organize study tours and cross visits on CSA 
models at commune level /o 

      

Develop and disseminate documentation of the 
CSA selection process 

      

Activity 2.2.3:  
c. Mainstream CSA into rural extension and 
advisory services 

      

Provide technical assistance to develop tailored 
materials on CSA models and a capacity 
building plan for rural extension and advisory 
services 

      

Print out and disseminate documentations       

Implement capacity building of rural extension 
and advisory services providers /p 

      

Activity 2.2.4:  
d. Capacity building of farmers and POs in 
CSA 

      

Implement CSA trainings of farmers and 
producer organisations /q 

      

Organize awareness and communication 
events on adaptation to climate change and 
disaster risk management at all levels /r 

      

Organize study tours and cross visits on CSA 
implementation at province level /s 

      

Activity 2.2.5:  
e. Upscale CSA models through community-
based technologies and investments for 
vulnerable communities 

      

Provision of small-scale CSA technologies to 
communities (net houses, compost turners, drip 
irrigation, etc.) /t 

   252,000 136,000 116,000 

Provision of CSA starter inputs to vulnerable 
households (seeds and seedlings, fertilisers, 
animal feed, etc.)  /t 

   160,000 100,000 60,000 

Community-owned equipment to facilitate CSA 
practices (direct seeders, laser land levelers, 
etc.)   /t 

   130,000 80,000 50,000 

Nature-based solutions for environmental 
protection (plantation of acacias, ecological 
embankments, etc.)  /t 

   12,000 6,000 6,000 

Capacity building of beneficiary communities 
on operation and maintenance   /t 

      

f. Enhanced capacity of women, youth, 
ethnic minorities 

      

Community sensitization on GEWE       

Women and youth forums on climate change       

Activity 2.2.6:  
g. Establishment of 4P platforms for 
facilitation of business linkages  

      

Value Chain, market and climate studies       

Technical assistance and Capacity building for 
value chain action planning 

      

Value Chain Action Planning (VCAP) Process       

Business Development Services (BDS) 
coaching 

      

Facilitation of 4Ps platforms       
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Facilitation of market linkages/matching events       

Project/Programme Execution cost 2,761,098 1,300,141 1,460,957    

Thanh Hoa /u       

Provincial Project Director* 90,818 90,818     

Provincial Project Vice Director* 83,250 83,250     

Chief Accountant*  83,250 83,250     

Accountant   /v 49,546 49,546     

Procurement Officers (2 Officers in each 
province) /v 108,981 108,981     

Infrastructure Officers (2 Officers in each 
province)   /v 108,981 108,981     

Livelihood and Value Chain Coordinator   /v 80,082 80,082     

Livelihood and Value Chain Officers  (2 Officers 
in each province)  /v 108,981 108,981     

Environmental and Climate Officer 26,400 26,400     

Gender and Social Inclusion Officer 26,400 26,400     

M&E Officer 33,600 33,600     

Knowledge Management Officer 26,400 26,400     

Administrative staff 60,545 60,545     

Equipment and management support        

Technical assistance and capacity building for 
staff 

      

Operating costs (office costs, travel, 
communication, allowance, etc) 412,908 412,908     

Audit in four years       

Kick-off workshop, Baseline, Midterm, final 
surveys, completion report, and closing 
workshop 

      

Nghe An /u       

Provincial Project Director* 90,818  90,818    

Provincial Project Vice Director* 83,250  83,250    

Chief Accountant*  83,250  83,250    

Accountant   /v 49,546  49,546    

Procurement Officers (2 Officers in each 
province) /v 108,981  108,981    

Infrastructure Officers (2 Officers in each 
province) /v 108,981  108,981    

Livelihood and Value Chain Coordinator   /v 80,082  80,082    

Livelihood and Value Chain Officers  (2 Officers 
in each province) /v 108,981  108,981    

Environmental and Climate Officer 26,400  26,400    

Gender and Social Inclusion Officer 26,400  26,400    

M&E Officer 33,600  33,600    

Knowledge Management Officer 26,400  26,400    

Administrative staff 60,545  60,545    

Equipment and management support        

Technical assistance and capacity building for 
staff 

      

Operating costs (office costs, travel, 
communication, allowance, etc) 573,724  573,724    

Audit in four years       
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Kick-off workshop, Baseline, Midterm, final 
surveys, completion report, and closing 
workshop 

   -   

3. Total Project/Programme Cost 3,327,098 1,553,141 1,773,957 649,095   
4. Project Cycle Management Fee charged 
by the Implementing Entity (if applicable) /e -  - -   

GRAND TOTAL 3,327,098 1,553,141 1,773,957 649,095   

Notes:  
• Investment costs under components and subcomponents and operating costs (office costs, travel, 

communication, allowance, etc) will be in cash by the Government of Viet Nam.  
• Beneficiaries contribution and staffing costs will be in kind.   

 
 

D. Describe how the project/programme is consistent with national or sub-national 
sustainable development strategies 

126.127. The project’s objective and strategy are fully aligned with the national sustainable 
development strategies and socio-economic development action plans at the national level as 
follows:  

• Sustainable development goals (SDGs) of the 2030 Agenda for Sustainable 
Development. Promotion of sustainable and resilient agricultural practices and access to 
water for irrigation can improve agricultural productivity contributing to food security and 
reducing hunger (SDG 2: Zero hunger), and leading to increased income for farmers and 
helping to lift people out of poverty (SDG 1: End Poverty), reducing inequalities in income 
(SDG10) and contributing to empowering women in economic participation and decision 
making (SDG 5: gender equality). Efficient water supply and sustainable water management 
would enhance access to water and contribute to SDG 6 (Clean Water and Sanitation). 
Improved irrigation can lead to enhanced work conditions and reduced farmers’ burden, 
increased agricultural productivity, and creation of job opportunities in the agricultural sector, 
contributing to economic growth. (SDG 8: Decent Work and Economic Growth). Efficient 
water uses in agriculture and building farmers capacity to manage irrigation water would 
support sustainable and responsible production practices, aligning with the SDG 12 goal 
(Responsible Consumption and Production). Sustainable irrigation management and 
efficient irrigation water use, in addition to CSA practices, all contribute to combating climate 
change impact and strengthening climate resilience (SDG 13: Climate Action). 

• National Sustainable Development Strategy in Viet Nam for 2020-2030 (Government’s 
Resolution 136/NQ-CP on 25th September 2020). The national strategy aims at maintaining 
sustainable economic growth aligning with social advancement, equality and environmental, 
ecological protection, effective management and use of natural resources, proactive 
responses to climate change, ensuring people equally participate and benefit from 
development. The national sustainable development strategy 2020-2030 identified its 
objectives as identical to the project objectives, such as “enhanced access to water, efficient 
water uses in agriculture, and sustainable management water resources”. The project will 
be aligned with the Strategy through the promotion of environmentally friendly and climate 
resilient water efficient technologies that will minimise water consumption while 
simultaneously improve product quality and yields, whilst also reducing labour costs in time 
and money.  

• National Adaptation Plan (NAP) for the period 2021-2030, a vision to 2050. The NAP’s 
objective is mitigating vulnerability and risks driven by climate change through strengthening 
resilience capacity of the country’s economic, natural and social systems, ensuring social 
advancement and reducing damage/loss due to increasing disasters and climate extremes 
caused by climate change.  Among the tasks, the NAP aims at enhancing resilience and 
adaptive capacity of natural, economic and social systems, ensure sustainable livelihoods 
by investing in adaptation actions to effectively use and prevent the reduction and 
degradation of water and land resources; developing CCA and climate-smart agriculture; 
developing infrastructure systems; and ensuring social security and gender equality. CRWIS 
implementation will contribute to realizing the NAP objectives.  
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• Viet Nam’s Nationally Determined Contribution to the United Nations Framework 
Convention on Climate Change (UNFCCC) (updated in 2022). The NDC builds on 
strategies addressing Viet Nam’s mitigation and adaptation needs. Adaptation actions are 
based on strategic tasks having the potential to improve adaptive capacity, enhance 
resilience, and reduce climate change risks. In alignment with the strategic tasks, CRWIS 
will contribute to: raising awareness about climate change and adaptation measures; 
assisting in reducing climate change vulnerability and facilitating climate change adaptation 
in two of the six priority sectors (agriculture and water resources); supporting agricultural 
research and experimental production better suited to the new climate conditions; assuring 
increased investments in efficiency of irrigation infrastructure, and improvement of water 
resources management; promoting efficient use of water by reducing water losses, 
improving irrigation techniques, water recycling and storage; developing good practice 
guides for agriculture sector, and building new infrastructure for transforming water 
resources into socio-economic ones (e.g. water reservoir).  

• The National Strategy on Green Growth for the period 2011- 2020, vision to 2050 
(approved under Decision No 1658/QĐ-TTg released on 1st October 2021) aims to help 
promote economic restructuring in tandem with growth model reform, and achieve economic 
prosperity, environmental sustainability, and social equality in line with the commitments 
taken during the 26th United Nations Climate Change Conference of the Parties (COP26). 
The project is aligned to the Strategy with respect to the objectives to promote sustainable 
water consumption, and climate smart agriculture contributing to the development of green 
economy.  

• Sustainable agriculture and rural development strategy in 2021-2030, vision to 2050 
(approved by Prime Minister Decision 150/QD-TTg dated January 28, 2022). The main 
objectives of the Strategy include building a commodity-producing agricultural sector while 
developing specific agriculture plans based on local advantages, with high productivity, 
quality, efficiency, sustainability; increasing competitiveness to make Vietnam a leading 
country in the region and in the world; firmly ensuring national food security; making an 
important contribution to socioeconomic stability; preventing and controlling natural 
disasters and epidemics; protecting the environment; and responding to climate change, by 
efficiently implementing international commitments on reducing greenhouse gas emissions. 

• National Water Resource Strategy until 2030 with a view to 2045. The goal of the 
strategy is to ensure water supply for household use, agricultural production and industrial 
production with a particular focus on regions facing chronic water shortage, such as the 
Central Coast, the Central Highlands and the Mekong Delta. The Strategy sets a target of 
monitoring over 90 per cent of water exploitation and uses activities; improving the efficiency 
and capacity of water exploitation and minimising water loss in the system of irrigation works; 
reducing the rate of water loss in water supply activities to 10 per cent. The project is aligned 
to the Protocol through the promotion of sustainable water management, and the protection 
of water systems through increased water efficiency. 

• Vietnam’s Hydraulic Work Strategy through 2030, with a vision toward 2045. The 
strategy aims to ensure water security for various sectors, including agriculture, daily life, 
and socio-economic development, while also mitigating the impacts of natural disasters and 
climate change. This involves modernizing irrigation systems, improving water 
management, and enhancing the resilience of agricultural production. Ultimately, the goal is 
to contribute to sustainable socio-economic development, poverty reduction, and food 
security. The objectives and interventions of CRWIS are very much aligned with the 
guidelines of the Strategy. Investments in water infrastructure by CRWIS will promote water 
efficient and effective use hence contribute to water security. The designs of water 
infrastructure with associated elements such as early warning systems, alternate wet drying 
(AWD), and climate smart agriculture contribute to irrigation modernization, improved water 
management, and enhanced agriculture resilience.  

• National Target Programs (NTPs) including the National Target Programme for New Rural 
Development (NTP NRD), the National Target Programme for Sustainable Poverty 
Reduction, and the National Target Programme for Ethnic Minority. Among the objectives, 
the NTPs aims to improve the delivery of, and access to, investments for increasing 
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agricultural production and enhancing livelihood opportunities in rural areas, especially in 
mountainous and Ethnic Minority areas. CRWIS will be aligned with the NTPs through 
incorporating some of the NTP targets, supporting the development of market options to 
help realize a new rural area, creating the needed mindset change at the household level, 
and building capacity to carry out the envisaged commune planning activities. 

• National Strategy on Gender Equality for the 2021 - 2030 period. The Strategy aims at 
continuously narrowing the gender gap, creating the condition, opportunity for women and 
men to participate and enjoy equally in the fields of social life and contribute to the national 
sustainable development. The CRWIS project is aligned with the Strategy through its focus 
on women, targeting 40 percent of women participating in project activities. This is designed 
to compensate for the disadvantages women face in the workforce and the fact more women 
work in low value-added agricultural production sub sectors and face discriminatory 
practices that include significant wage disparities, segregation into lower-paying 
occupations and unequal sharing of work and family responsibilities and limited access to 
childcare (see Annex 4). The project will contribute to Objective 2, Target 2 and Objective 
3, Target 1 of the Strategy. 

• Masterplan for Natural disaster prevention and Irrigation for the period 2021-2030, 
with a vision towards 2050 (approved by Prime Minister Decision No. 847/QD-TTg 
dated July 14, 2023). The objective of the master plan is to ensure water supply and 
drainage for daily activities, agricultural production, economic sectors and environmental 
protection; improve the national capacity to prevent, combat and mitigate damage caused 
by natural disasters, contribute to sustainable socio-economic development, ensure 
water security, adapt to climate change, and promote development in the upstream areas 
of inter-connected rivers across the country. The master plan outlines several objectives for 
supplying water by 2030, including: providing a sufficient supply of water for daily activities; 
supplying and creating water supply sources for rural, urban, industrial, economic zones, 
etc.; meeting the water demand for economic activities in coastal areas and densely 
populated islands. In addition, the master plan aims to provide active on-site water sources 
for daily activities in areas affected by drought, water shortage, and saltwater intrusion. The 
master plan also focuses on several areas challenged by water shortage, such as areas 
impacted by drought, saltwater intrusion, flood, and inundation. Furthermore, the master 
plan will actively control salinity and freshwater in estuaries and coastal areas. The CRWIS 
project is fully aligned with the Masterplan through its investments in preventing and/or 
reducing disaster risks (e.g. flood, drought), mitigating and adapting to climate change, and 
contributing to efficient and effective use of resources. Project infrastructure investments 
including irrigation and pumping stations will prevent/control flood and drought, at the same 
time help save water significantly. The early warning system invested by the project will 
provide early information regarding flood, salinity intrusion, insects that help farmers make 
effective and precision farming decision. The climate smart agriculture (CSA) invested by 
the project promotes the adaptation strategies to climate change.  

• The Masterplan on irrigation for the Mã River 2021-2030 with vision toward 2050 
(approved by Prime Minister Decision 20/QD-TTg dated January 8, 2024).  aims to 
ensure sustainable water resource management within the Mã River basin, covering Thanh 
Hoa, Nghe An and other provinces. Looking ahead to 2050, the plans envision effective 
prevention and control of river and stream bank erosion in the Mã River basin, regulated 
river bottom elevations, and monitored sand and gravel exploitation in the riverbed. 
Measures will be taken to reallocate residential areas along the river, enhance riverside 
landscapes and control flooding through water storage structures in flooded and low-lying 
areas. Key objectives include providing sufficient water for daily needs, agriculture, and 
economic activities, while also addressing water pollution and drought. The plan envisions 
effective flood control, erosion prevention, and regulated riverbeds. It also focuses on 
optimizing water usage, promoting advanced irrigation techniques, and minimizing water 
loss in irrigation systems. CRWIS is fully aligned with the Masterplan. The guidance and 
standards in the Masterplan set the framework for investment of CRWIS. The irrigation 
infrastructure invested by CRWIS such as irrigation schemes and pumping stations will 
contribute to flood control, efficient water use, and sustainable agricultural development.  

https://nongnghiepmoitruong.vn/natural-disasters-tag122890/
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• Masterplan of Thanh Hoa province for the 2021-2030 period, with a vision toward 2045 
(approved by Prime Minister Decision 153/QD-TTg dated February 27, 2023). The 
Masterplan aims to transform the province into a modern industrial center and a key tourist 
destination in Viet Nam. Key targets include significant GRDP growth, increased exports, 
improved healthcare, and expanded forest coverage. The plan also focuses on developing 
specific industries like petrochemicals, tourism, and agriculture, while also emphasizing 
infrastructure development and regional connectivity. The interventions of CRWIS are 
relevant and aligned with the targets of the Masterplan. Investments in water infrastructure 
by CRWIS will promote water efficient and effective use hence contribute to agricultural 
development. The designs of water infrastructure with associated elements such as early 
warning systems, and climate smart agriculture supports irrigation modernization, improved 
water management, and enhanced agriculture resilience, that contribute to sustainable 
agriculture development hence GRDP growth.   

• Masterplan for Nghe An province in the period 2021-2030 with a vision to 2050 
(approved by Prime Minister Decision 1059/QD-TTg dated September 9, 2023). The  
Masterplan aims to build Nghe An into a developed province of the country, with rapid and 
sustainable economic development, imbued with the cultural identity of Viet Nam and Nghe 
An; a center of the North Central region in terms of trade, health, education and training, 
science and technology, industry and agriculture applying high technology; having 
synchronous and gradually modern infrastructure system, adapting to climate 
change; improved the people's material and spiritual lives; preserved cultural and historical 
values; well protected ecological environment, nature and biodiversity. CRWIS is fully 
aligned with the Masterplan with its objectives contributing to the development objectives of 
the Masterplan including sustainable economic development, climate change adaptation, 
and high-tech agricultural development. These will be achieved through the investments of 
the project including climate resilient and water use efficient infrastructure, early warning 
systems, and climate smart agriculture.  

• Masterplan for the North Central Coast and Central Coast Region for the Period 2021-
2030, with a Vision Towards 2050 (approved by Prime Minister Decision 376/QD-TTg 
dated May 4, 2024). The Master Plan envisions the North Central Coast and Central Coast 
region as a rapidly evolving, vibrant, and sustainable area by the year 2030. Central to this 
vision is the establishment of a robust marine economy, driving the region towards 
heightened prosperity. With a focus on enhancing livelihoods, the plan aims to elevate the 
average per capita income to exceptional levels, fostering a higher quality of life for 
residents. The Master Plan emphasizes the development of a comprehensive infrastructure 
network resilient to natural disasters and adaptable to climate change. This infrastructure 
backbone will support the emergence of major industrial and service hubs, along with 
coastal economic zones and urban systems that adhere to national and regional standards. 
Beyond economic considerations, the region is positioned to serve as a pivotal maritime 
gateway. Preservation and promotion of the region’s rich cultural, historical, and ecological 
heritage are integral facets of the plan. By safeguarding marine, island, and forest 
ecosystems, the Master Plan not only ensures environmental sustainability but also 
underscores the importance of cultural and historical preservation. 

E. Describe how the project/programme meets relevant national technical standards 

127.128. The project will comply with Viet Nam’s national technical standards (as outlined in its laws 
and regulations) as well as the Environmental and Social Policy (ESP) and Gender Policy (GP) of 
the Adaptation Fund. Additionally, the CRWIS project must ensure that all activities implemented 
under the two components fully align with national legal and policy frameworks and the Adaptation 
Fund’s ESP. The below forms part of the Environmental and Social Management Plan (ESMP) and 
describes how the project will follow the national Law. The ESMP that will be developed during the 
design to address the identified ESP risks will be integrated into the project’s implementation 
manual (PIM) to ensure it is applied consistently throughout project implementation. 

128.129. The below list of standards/laws will be applied to project activities across both Components 
1 and 2 related to water extraction, usage and transportation as these are the only areas where the 
project may have some associated risks. The PPMU, with technical support from the Adaptation 
Fund Climate Specialist and relevant Consultants / Engineers will prepare documentation for the 
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screening, review and final approval by the Selection Committee which will comprise of MoF, MAE 
and the Ministry of Construction. 

129.130. Law on Environmental Protection (No, 72/2020/QH14, dated 17 November 2020) 
providing statutory provisions on environmental activities; measures and resources used for the 
purpose of environmental protection; rights, powers, duties and obligations of regulatory bodies, 
agencies, organizations, households, and individuals who are tasked with environmental 
protection. The project will ensure compliance with the Law as its main objective is to improve 
environmental management, improve soil fertility, reduce risks of erosion, land degradation and 
other negative effects of drought and torrential rain particularly in relation to expected future climatic 
changes. It will ensure the sustainable and efficient use of water for irrigation purposes and comply 
with all relevant legal and procedural processes.  

130.131. Law on Water Resource (No. 28/2023/QH15, dated 27/11/2023). This Law provides for 
management, protection, regulation, distribution, restoration, development, exploitation and use of 
water resources; prevention of response to and recovery from damage caused by water in the 
territory of the Socialist Republic of Vietnam. The core principle of the Law is that water supply must 
be managed in a comprehensive and integrated manner in terms of quantity and quality, surface 
and underground, upstream and downstream water. To improve water security, the Law defines 
clear responsibilities for State management in terms of water supply and resources, notably the 
planning, construction and operation of irrigation, hydropower, as well as urban and rural water 
supply structures. The Law sets out water resource strategies; principles of, and basis for 
elaboration of water resource master plans; contents of the plans; elaboration and approval of water 
resources master plans; etc. Article 12 regulates the operation of basic survey on water resources. 
Such a survey must also assess, warn, and forecast the impact of climate change over water 
resources. A planning on water resources must be made based on the impacts of climate change 
for water resources. The Law also stipulates that the priority is urbanisation and professionalisation 
of water resources management, aiming to monitor the country’s water resources on digital 
platforms through the national water resources information system and database. The project will 
fully comply with all legal requirements and particularly with those surrounding the development, 
construction, management, exploitation or utilization of irrigation works with AF co-financing.  

131.132.  Law on Planning (No. 21/2017/QH14, dated 14/11/2017). This Law establishes a national 
system of master plans and fundamental principles for planning work and defines the responsibility 
for state management of planning work. It regulates the formulation, appraisal, decision on, or 
approval, publicization, implementation, evaluation and adjustment of, master plans. The Law 
applies to organizations and individuals involved in the formulation, appraisal, decision or approval, 
announcement, implementation, assessment and adjustment of the planning under the national 
planning system and other relevant organizations and individuals. The project will fully comply with 
all legal requirements and particularly with those surrounding the regional planning, provincial 
planning, land-use planning, marine spatial planning, sectoral planning, and integrated planning 
with AF co-financing.  

132.133. Law on Construction (No. 50/2014/QH13, dated 18 June 2014). The Law on Construction 
(No. 50/2014/QH13, dated 18 June 2014). This Law prescribes the rights, obligations and 
responsibilities of agencies, organizations and individuals and the state management in 
construction investment activities. This law will be possibly applicable for the construction of the 
tertiary irrigation infrastructure and/or water reservoir that CRWIS will be constructing with AF co-
financing. The project will comply with this law through obtaining the permission to construct the 
infrastructure based on detailed technical drawings.  

133.134. Law on Irrigation (No. 08/2017/QH14 dated 19 June 2017). This Law addresses irrigation 
water basic investigations, strategies and planning; investments in development and construction 
of irrigation works and facilities; management, exploitation or utilization of irrigation works and 
facilities, and operation of hydropower reservoirs for irrigation water uses; irrigation water utilities 
or services; protection and assurance of safety for irrigation works and facilities; small-scale and 
inter-field irrigation works or facilities; rights and responsibilities of organizations or individuals 
engaged in irrigation operations; responsibilities for state management of irrigation operations. The 
project will fully comply with all legal requirements and particularly with those surrounding the 
development, construction, management, exploitation or utilization of irrigation works with AF co-
financing.  
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134.135. Law on Hydrometeorology (No. 90/2015/QH13, dated 04 December 2015). This Law 
prescribes hydro-meteorological activities, including management and operation of the network of 
stations; forecast and warning; information and data; hydro-meteorological support and services; 
climate change monitoring; weather modification and state management; rights, responsibilities 
and obligations of agencies, organisations and individuals engaged in hydro-meteorological 
activities. This Law applies to Vietnamese agencies, organisations and individuals; foreign 
organisations and individuals; and international organisations participating in hydro-meteorological 
activities in the territory of the Socialist Republic of Vietnam.  

135.136. Law on Natural Disaster Prevention and Control (No. 33/2013/QH13 dated 19 June 
2013). This law provides natural disaster prevention and control activities and specifies the rights 
and obligations of agencies, organisations, households and individuals engaged in natural disaster 
prevention and control activities. It also commits the government to managing and devoting 
financial resources to natural disaster prevention and control. The law specifies that natural disaster 
prevention and control activities must be based on scientific grounds, protect the environment, and 
recognise the importance of adapting to climate change. It requires the creation, every 10 years of 
a National Strategy on Natural Disaster Prevention and Control which must include results of any 
climate change-related risks. Commune level and provincial natural disaster prevention and control 
plans must identify potential climate change-related impacts on socio-economic activities. The 
project will ensure compliance with the Law as its main objective is to contribute to the efforts to 
prevent and control natural disasters reflecting in flood, drought, and salinity intrusion.  

136.137. Land Law (No. 45/2013/QH13, dated 29 November 2013 – Amended in 18 Jan 2024), 
which prescribes the regime of land ownership, powers and responsibilities of the State in 
representing the entire-people owner of land and uniformly managing land, the regime of land 
management and use, and the rights and obligations of land users involving land in the territory of 
the Socialist Republic of Vietnam. The project will ensure compliance with the Land Law particularly 
in the environmental preservation and protection of land in the framework of sustainable agricultural 
development, preventing of land degradation, promotion of sustainable and modern water efficient 
technologies. The project will strive to ensure that the project will not pose any negative impacts on 
agriculture, forests and any other areas. 

137.138. Law on Gender Equality (No.73/2006/QH11, dated 29 November 2006). This law 
provides principles of gender equality in the political, economic, social, cultural, and other spheres 
of life, and measures ensuring gender equality, responsibilities of agencies, organizations, families, 
individuals in exercising gender equality. The project will be based on giving men and women equal 
opportunities and will mainstream measures to address the disadvantages that women face in the 
workplace by virtue of their gender and the patriarchal social structure. 

138.139. Code of Labor (No. 45/2019/QH14, dated 20 November 2019). The Labour Code covers 
the basic principles of regulating labour relations and other relations related directly to them; non 
restriction of labour rights and freedoms; the prohibition of forced labour; the prohibition of 
discrimination in the field of labour; articulated the employees main rights and obligations; the 
normative contractual and labour relations; nullifies clauses from labour contracts that worsen the 
situation of employees; and establishes the priorities of treaties, conventions, agreements and 
other international documents. The project will be in full compliance with the Labour Code as well 
as international labour standards both as a responsible employer of the core project staff but also 
in the contracting of the service provider, consultants and anyone else otherwise employed for the 
implementation of the project. 

139.140. The application of social and environmental assessment policies in Vietnam, as well as 
various efforts directed at policy harmonization between the Government of Vietnam and its donors, 
has gradually narrowed the gap between the national system and AF policies. According to AF, 
AF-funded projects must meet their environmental and social standards, which were designed to 
avoid, minimize, reduce or mitigate the adverse environmental and social risks and impacts of 
projects. The ESMP will be prepared at the design to comply with national standards and ESP 
principles.  

F. Describe if there is duplication of project/programme with other funding sources, if any. 
140.141. During project design, the design team reviewed all relevant documentation of previous 

programs and projects supported by international organizations, donors and NGOs in two provinces 
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(e.g., project designs, project implementation and completion reports, and so on). The design team 
also held meetings – either virtually or in person - and interviews with local authorities and 
development partners on best practices and lessons learnt related to the projects and programmes 
in the North Central region to ensure CRWIS does not duplicate activities with other funding 
sources. The review for potential duplication has not highlighted any overlapping or duplication with 
other funding sources and CRWIS in technical, spatial, and/or temporal dimensions.  

141.142. During project implementation, the PPCs and PMUs will continue to ensure coordination, 
integration of available resources and knowledge management among the National Target 
Programmes, donor-supported initiatives and the CRWIS activities in the provinces.     

142.143. Table 910 summarizes recently completed, ongoing or upcoming projects in the project 
areas as well as the areas for potential complementarities and synergies with CRWIS.  

Table 910. Summary of relevant projects/programmesTable 9. Summary of relevant projects/programmes 

Donor/ 
Agency Project Summary 

Geographic 
overlap with 

proposed 
project area of 

intervention 

Synergies and complementarities 
with the CRWIS 

World 
Bank “Vietnam 
Dam 
Rehabilitation 
and Safety 
Improvement 
Project” (in 
both Nghe An 
and Thanh 
Hoa, 2016 – 
2023, US$ 443 
Million) 
 

The objective of the Dam 
Rehabilitation and Safety 
Improvement Project for Vietnam is 
to improve the safety of targeted 
dams under the Government’s Dam 
Safety Program to protect 
downstream communities and 
economic activities through priority 
investments and capacity 
enhancement. 
There are three components to the 
project:  
• Component 1: Dam safety 

rehabilitation. This component 
aims at improving the safety of 
irrigation dams through physical 
rehabilitation of existing 
infrastructure.  

• Component 2:  is the dam 
safety management and 
planning aiming at improving 
the planning and operational 
framework for dam 
management to safeguard the 
downstream communities and 
socio-economic infrastructure.  

• Component 3:  Project 
management support 

Yes 
(In both Thanh 
Hoa and Nghe 
An province. 
Overlap at 
provincial and 
commune level) 
 
 

•  Status: completion by 2023 
•  The two projects share the 

Project Steering Committee 
(PSC). 

•  The two projects share the 
PMUs for day-to-day project 
Management and 
implementation  

•  Although implemented in the 
same area, the Vietnam Dam 
Rehabilitation and Safety 
Improvement Project focus on 
large infrastructure, while 
CWRIS grant focus on small on-
farm water infrastructure and 
provision of climate information 
and early warnings and capacity 
in climate smart agriculture for 
local smallholders.   

•  The lessons learnt from the WB 
funded project would be very 
useful for the CRWIS 
infrastructure improvement 
activities 

Formatted Table



 57 

Donor/ 
Agency Project Summary 

Geographic 
overlap with 

proposed 
project area of 

intervention 

Synergies and complementarities 
with the CRWIS 

World Bank 
“Vietnam 
Forest Sector 
Modernization 
and Coastal 
Resilience 
Enhancement 
Project” (in 
both Nghe An 
and Thanh 
Hoa, 2019-
2023, US$ 150 
million)  
 

The development objective of the 
Forest Sector Modernization and 
Coastal Resilience Enhancement 
Project for Vietnam is to improve 
coastal forest management in the 
Project Provinces. 
The project has three technical 
components in addition to a fourth 
component on project management, 
monitoring, and evaluation.  
• Component 1: modernization of 

the technical know-how and 
approaches used for planning, 
supplying seedlings, and 
financing coastal protection 
forest management and 
planting.  

• Component 2:  adoption of a 
holistic approach that links the 
biophysical, physical, and 
management interventions for 
managing and planting 
mangroves and sandy soil 
forests.  

• Component 3: Augmenting the 
economic benefits derived from 
well-protected coastal forests, 
with the aim of reducing 
pressure to convert these 
natural systems. 

Yes 
(Thanh Hoa and 
Nghe An 
province. In 
Thanh Hoa 
target project 
communes are 
geographically 
overlapped. In 
Nghe An, there 
are Chau Khe 
commune 
overlapped) 
 

 

•  Status: Completion 
•  The provinces have made 

significant progress in coastal 
forest planting and rehabilitation 
with the cumulative completion 
rate (area completed/proposed 
revised target) having 
surpassed 95 percent by 
Dember, 30, 2023.  

•  The project will have synergies 
through the common approach 
of supporting smallholder 
farmers improve agricultural 
production through capacity 
building and provision of inputs 
(e.g. seedlings…) 

World Bank 
“Sustainable 
Development 
of Fisheries 
Sector in 
Thanh Hoa 
Province” 
(2024 – 2028)  

Overall objective: Build and upgrade 
infrastructure, reorganize production 
to develop Thanh Hoa province's 
fisheries sector towards enhancing 
value, international integration and 
adaptation to climate change.  
The project has one technical 
component in addition to a 
component on project management, 
monitoring, and evaluation 
• Component 1: Investment in 

developing seafood exploitation 
and aquaculture infrastructure, 

• Component 2: Project 
Management 

Provincial and 
commune level 
in  
Thanh Hoa 
province 

•  Status: Approved for inclusion 
in ODA pipeline list, being 
processed by the PPC for 
approval of the Investment 
Policy Decision after receiving 
comments from MPI, MOF. The 
project has not yet started.  

• Although implemented in the 
same area, the WB focuses on 
infrastructure for aquaculture 
development, while CWRIS 
grant focus on small on-farm 
water infrastructure and 
provision of climate information 
and early warnings and capacity 
in climate smart agriculture for 
local smallholders.   

•  During implementation, two 
projects will coordinate with 
each other ensuring no overlaps 
but complementarities.  
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Donor/ 
Agency Project Summary 

Geographic 
overlap with 

proposed 
project area of 

intervention 

Synergies and complementarities 
with the CRWIS 

ADB 
“Modernizing 
the Bai 
Thuong 
irrigation 
system to 
adapt to 
climate 
change in 
Thanh Hoa 
province” 
(pipeline) 

Overall Objectives: Improve water 
use efficiency, enhance adaptation 
to climate change and ensure water 
security for (i) agricultural production 
towards increased added value and 
sustainability and (ii) other Socio-
economic activities in the benefit 
area of the Bai Thuong irrigation 
system, Thanh Hoa province. 
 
The project has three technical 
components in addition to a 
component on project management, 
monitoring, and evaluation 
• Component 1: Capacity building 

and sustainability in irrigation 
project management 

• Component 2: Improving water 
supply infrastructure 

• Component 3: Enhance the 
ability to use water to adapt and 
mitigate climate change 

• Component 4: Project 
Management 

Provincial level 
in Thanh Hoa 
province. This 
project has no 
geographic 
overlap at 
commune level,  

• Status: at the same level of 
CRWIS about the Government 
approval, the ADB project is 
proposed to MPI and MOF for 
inclusion in the ODA pipeline list 

•  The ADB project idoes not 
overlap with CRWIS in terms of 
project areas (CRWIS supports 
for the Northern water 
resources systems while the 
ADB project works in the South 
of Thanh Hoa province 

•  The two projects share the 
Project Steering Committee 
(PSC). 

•  The two projects share the 
PMUs for day-to-day project 
Management and 
implementation  

JICA 
“Northern 
Nghe An 
Irrigation 
System 
Upgrading 
Project” 
(Phase 1) 

Overall Objective: To upgrade the 
irrigation facilities in Nghe An 
Province and enhance the operation 
and maintenance capacity of 
irrigation systems in Vietnam, 
thereby contributing to improved 
agricultural productivity and rural 
livelihoods. 

Provincial and 
commune level 
in Nghe An 
province 

• Status: Completed. The loan 
agreement was signed on 
March 22, 2013. Project was 
completed in September 2023, 
and an inauguration ceremony 
was held in March 2024. The 
project has been highlighted for 
its significant effectiveness, 
bringing many benefits to the 
local people over a total 
irrigation area of over 28,800 
hectares. The project achieved: 
(i) upgrading the Do Luong weir 
and constructing the Trang Son 
Intake; (ii) Reinforcing and 
raising banks for the 56km main 
canal and numerous Level 1, II, 
and III canals; (iii) 
reconstructing the Dien Thanh 
Sluice and dredging drainage 
canals; (iv) Installing a SCADA 
(Supervisory Control and Data 
Acquisition) system for modern 
management. 

Formatted Table



 59 

Donor/ 
Agency Project Summary 

Geographic 
overlap with 

proposed 
project area of 

intervention 

Synergies and complementarities 
with the CRWIS 

JICA “Project 
to restore and 
upgrade the 
Northern Nghe 
An irrigation 
system” 
(JICA2) 
(pipeline) 

Objective is to restore and upgrade 
the Northern Nghe An irrigation 
system to ensure stable irrigation for 
28,801 hectares of agricultural land; 
creating water supply for industry of 
1.89m3/s and domestic use of 
1.59m3/s (900,000 people) for 
Northern communes of Nghe An. 
Upgrading and expanding Dien 
Thanh culvert to ensure salinity 
prevention, freshwater retention, 
creating water supply for 15,000 
hectares 
 
The project has one technical 
component in addition to a 
component on project management, 
monitoring, and evaluation 
 
• Component 1. Restore and 

upgrade the Northern Nghe An 
irrigation system 

• Component 2. Project 
management 

Provincial and 
cCommune 
level in Nghe An 
province 

• JICA Phase I of the project 
completed in July 2023 and 
handed over to the 
management unit for use. The 
project upgraded irrigation 
facilities in Yen Thanh, Do 
Luong, Quynh Luu, Dien Chau 
districts to serve an area of over 
28,000 hectares of agricultural 
land in Nghe An Province. All 
project items ensure quality and 
promote efficiency, meeting the 
general and specific goals of the 
project: Through investing in 
repairing and upgrading key 
works, canal systems and 
facilities to contribute to 
ensuring food security, 
eliminating hunger and poverty 
while strengthening the capacity 
of the management teams and 
beneficiaries in effectively 
exploiting and operating the 
irrigation system. 

• The project is still at the pipeline 
that was not yet approved by 
the Government of Vietnam.  

• The two projects, if 
implemented, will share the 
Project Steering Committee 
(PSC). 

• The two projects, if 
implemented, share the PMUs 
for day-to-day project 
Management and 
implementation  
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Donor/ 
Agency Project Summary 

Geographic 
overlap with 

proposed 
project area of 

intervention 

Synergies and complementarities 
with the CRWIS 

Upgrading the 
Len River and 
Hoang Mai 
River irrigation 
systems to 
improve the 
ability to 
control 
salinity, 
improve the 
ecological 
environment 
and cope with 
climate 
change 
(KEXIM) 

The objective of the project is to 
improve the ability to control salinity, 
create fresh water sources for 
agricultural production, fisheries, 
daily life and industry.  
The project has four components 
including:  
• Component 1. Irrigation 

Infrastructure 
• Component 2. Adaptation to 

Climate Change 
• Component 3. Community 

based environmental 
improvement 

• Component 4. Capacity building 
and Project management  

 

Provincial and 
commune level 

• Status: Loan Agreement Signed 
on November 24, 2016, and the 
Loan Closing date was 
December 31, 2024. 

• The KEXIM project is not 
overlap with CRWIS in terms of 
project areas and interventions 
(CRWIS supports on-farm small 
irrigation and CSA in the 
Northern water resources 
systems while the KEXIM 
project focuses on the large 
infrastructures in the Len and 
Hoang Mai rivers)  

• Lessons learnt from this project 
will be drawn at full proposal 
stage for the designing the 
component 2 of the CRWIS. 

Climate 
Adaptive 
Integrated 
Flood Risk 
Management 
Project (ADB) 
 

The project will support the 
government to achieve the outcome: 
effective and sustainable flood risk 
management systems made 
operational and well maintained. 
There are three outputs with an 
estimated investment of $275 million: 
(i) institutional and planning 
capacities for flood risk management 
improved; (ii) dike systems in Red-
Thai Binh and Ma rivers rehabilitated 
and upgraded; and (iii) flood 
forecasting and early warning 
systems for Red-Thai Binh and Ma 
rivers modernized. 

Provincial level • Status: The Project proposal 
approved by the Prime Minister. 
The Feasibility Study is under 
preparation, and its official 
approval and completion dates 
are not yet available. 

• The ADB project idoes not 
overlap with CRWIS in terms of 
project areas (CRWIS supports 
for the Northern water 
resources systems while the 
ADB project works in the West 
of Thanh Hoa province 

• - During implementation, two 
projects will coordinate with 
each other ensuring no overlaps 
but complementarities. 

Building an 
integrated 
irrigation 
information 
management 
system in the 
Ma river basin 
- Central 
Vietnam 
(Thanh Hoa 
province) 
(KOICA) 

The project aims to apply scientific 
advances to increase the capacity of 
managing and using water resources 
in the Ma river basin. 

Provincial level • Status: 3rd year 
• The KOICA project is not 

overlap with CRWIS in terms of 
project areas and interventions 
(CRWIS supports on-farm small 
irrigation and CSA in the 
Northern water resources 
systems while the KOICA 
project focuses on the irrigation 
information management 
system in the Ma river basin. 

 
G. If applicable, describe the learning and knowledge management component to capture and 

disseminate lessons learned. 
143.144. This section provides an overview of all Learning and Knowledge Management (KM) 

activities of the CRWIS project, consolidating KM elements embedded across the technical and 
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management components. Learning and Knowledge Management (KM) is a core, cross-cutting 
element of the CRWIS project and is integrated across all components to support adaptive 
management and institutional learning. Under Component 1, learning is embedded through 
capacity building and training for farmers and water users on accessibility, operation, and efficiency 
of irrigation systems, contributing to improved water management across approximately 3,374 ha 
of agricultural land affected by water shortages and benefiting an estimated 32,000 rural 
households (112,000 beneficiaries). Component 2 integrates Learning and KM through evidence 
generation, baseline assessments, and technical studies that inform integrated water resources 
management, climate resilience, and value chain development, with outputs disseminated through 
multi-stakeholder platforms to support planning and coordination at commune and provincial levels. 
Component 3 (Project Management and Coordination), while not a technical component, provides 
centralized coordination for Learning and KM by consolidating the documentation, synthesis, and 
dissemination of knowledge generated under the technical components, ensuring alignment with 
the M&E system and Gender Action Plans and systematic feedback into project decision-making.  

144.145. KM activities supporting Output 2.1: (Improved capacity and coordination for integrated 
water management) are embedded in institutional and stakeholder engagement processes for 
integrated water resources management. Key KM activities include the establishment of a multi-
stakeholder water user platform to facilitate knowledge exchange on equitable water use, 
harmonized river basin planning, and joint problem solving. Core KM outputs include a shared 
water-use strategy, agreed action plan, supported by institutional capacity-building activities such 
as inter-sectoral, inter-commune trainings, coordination workshops, and experience sharing 
events.  

145.146. Learning and KM activities under Output 2.2 focus on strengthening the resilience of 
smallholders’ agricultural businesses, promoting behavioural change towards climate smart 
agriculture and sustainable water management. KM outputs include CSA field practice guidelines, 
training materials, demonstration results on climate-resilient crop varieties and water-saving 
irrigation technologies. These activities are delivered through extension services, trainings, field 
demonstrations, peer learning, exchange visits, awareness campaigns, trade fairs, and are 
integrated into local agricultural plans. KM also supports market-oriented learning through a digital 
price information application, documentation of climate resilient value chains, pilot community-
based tourism models, and lessons learned from testing 4P partnership arrangements. 

147. In each province, the project will recruit a KM Officer to coordinate the AF KM programme. The KM 
Officer will work closely with project partners and beneficiaries to systematically collect and 
document success stories across project components. He/she will lead the development and 
implementation of a comprehensive KM and Communication Strategy linked to the M&E system 
and aligned with the Gender Action Plans. Key activities will include community-wide awareness 
campaigns using radio programmes, posters, and leaflets to promote the benefits of EWS and CSA, 
as well as capacity building on KM practices for communes, line agencies (e.g. Department of 
Agriculture and Environment), and mass organizations such as the Farmer’s Union and Women’s 
Union. Key responsibilities will include developing knowledge products, policy briefs, technical 
notes, communication materials, and case studies to support learning, policy uptake, and scaling-
up of successful approaches. The KM Officer will also facilitate learning exchanges, study visits, 
stakeholder workshops, and cross-provincial knowledge-sharing among government agencies, 
water user organizations, farmer groups, cooperatives, and private sector stakeholders. 

146. Table 10. Detailed Knowledge Management and Learning Activities, Actions and Purposes 

Component 2: Integrated water management and climate-resilient agriculture 
Output 2.1: Improved capacity and coordination for integrated water management 
Activity Action Purpose 
2.1.1: Technical assistance to 
develop interactive hazard risk 
maps (drought, flood, saline 
intrusion) 

Develop interactive drought, 
flood, and salinity risk maps 
and apply multi-hazard Early 
Warning System (EWS) data 
 
Sharing risk information and 
building capacity among 
provincial and commune 

Strengthen integrated water 
management in river basins 
affected by hydropower 
operations 
 
Improve awareness, coordination, 
and equitable water use 
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agencies, hydropower 
operators, irrigation companies, 
and cooperatives. 

2.1.2: Technical studies and 
mapping of actors in water 
management along the Len, 
Cung, Lach Truong, Lam/Ca 
rivers 

Establish provincial multi-
stakeholder taskforces, 
supported by targeted capacity 
building and leadership training 
(including for women and 
youth) 

Strengthen inter-sectoral and 
inter-commune coordination, 
integrate sectoral plans, and 
operationalize an inclusive 
institutional mechanism for 
integrated water resources 
management. 

2.1.3: Improve capacity of 
water users for inclusive 
irrigation water management 

Provide training on irrigation 
operation and maintenance, 
system adaptation, 
governance, fee mobilization, 
and gender and social 
inclusion.  
 
Capacity building is 
complemented by exchange 
visits and on-the-job coaching 

Improve irrigation performance, 
sustain water resources, and 
enhance the productivity and 
profitability of irrigated farming 
 
 
 
Enable at least 80 water user 
entities in Thanh Hoa and Nghe 
An 

Output 2.2. Strengthened resilience of smallholders’ agricultural businesses 
Activity Action Purpose 
2.2.1: Mapping and 
assessment of existing 
agricultural models in the 
target communes 

Map and assess agricultural 
models and stakeholders in 
target communes using CSA-
RA and value chain studies for 
7 selected value chains. 

Identify climate-resilient, 
inclusive, and feasible CSA 
models to guide smallholder 
decision-making and value chain 
development. 

2.2.2: Participatory selection of 
CSA models 

Conduct commune-level 
consultations, feasibility 
studies, study tours, and cross-
visits to select CSA models, 
building on studies of 16 value 
chains, of which 7 were 
prioritized. 

Enable farmers to adopt proven, 
climate-resilient practices that 
improve productivity and reduce 
climate and market risks. 

2.2.3: Mainstream CSA into 
rural extension and advisory 
services 

Integrate CSA into existing 
rural extension and advisory 
services 

Strengthen farmers’ capacity to 
implement CSA models 
effectively and at scale. 

2.2.4: Capacity building of 
farmers in CSA 

Deliver continuous CSA 
training and leadership 
programs, including repeated 
leadership training for 200 
women and youth leaders from 
farmer organizations and 
MSMEs. 

Improve long-term adoption of 
CSA practices and strengthened 
leadership of women and youth in 
climate-resilient agriculture 

2.2.5: Upscale CSA models Provide one-time CSA starter 
support (community-managed 
equipment, climate-resilient 
technologies, and inputs) to 
climate-vulnerable and poor 
households, plus nature-based 
solutions. 

De-risk CSA adoption, support 
vulnerable households, and 
enhance climate resilience and 
environmental protection 

2.2.6: Establishment of 4P 
platforms for facilitation of 
business linkages 

Establish 4P platforms in each 
project commune for 7 
selected value chains, 
engaging farmers, 
cooperatives, private sector, 
government, and finance 
institutions. 

Improve market access, 
coordination, and investment, 
increasing smallholder incomes 
and value chain resilience. 
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2.2.7: Organize awareness and 
communication events on 
adaptation to climate change 
and disaster risk management 

Organize awareness and 
communication events using 
CSA guidelines. 

Increase farmers’ understanding 
of climate risks and support 
informed selection and planning 
of CSA models. 

H. Describe the consultative process, including the list of stakeholders consulted, undertaken 
during project preparation 

147.148. During the development of CRWIS project proposal, a wide range of stakeholders hadve 
been consulted (please refer to Annex 6 for minutes of the meetings held, and Annex 7 for the full 
list of stakeholders met). The team has worked closely with the MONRE (now MAE) which has also 
provided guidance throughout the entire concept note and proposal development process. The 
team held detailed consultation sessions with national think tanks (Vietnam Institute of 
Meteorology, Hydrology and Climate Change), international organisations (UNDP, UN-WOMEN, 
FAO), with the Provincial People's Committees (PPC) of Thanh Hoa and Nghe An provinces 
including all sectoral departments and units at provincial and commune levels to ensure that the 
national priorities, needs and local concerns of the provinces were integrated into the proposal.  

148.149. The consultation meetings aimed to discuss the following topics: 

▪ Introduce the project development objectives, project activities, expected outcomes. 
▪ Understand the development needs to local people in relation to proposed subproject in 

their respective commune, and overall project development objectives. 
▪ Social and environmental risks and impacts that are likely associated with the proposed 

investment at respective communes being consulted These risks and impacts are 
identified and initially assessed in accordance with IFAD’s Social, Environmental and 
Climate Assessment Procedures (SECAP).  

▪ Present key mitigation measures that are currently considered to address the above E&S 
risks and impacts, and proposed grievance redress mechanism.  

149.150. The agencies and individuals from central to local levels involved in the consultation process 
included: 

▪ Ministry of Natural Resources and Environment (MONRE) (now MAE) 
▪ Vietnam Institute of Meteorology, Hydrology and Climate Change (IMHEN) 
▪ United Nations Development Programme (UNDP) 
▪ United Nations on Women (UNWOMEN) 
▪ Food and Agriculture Organisation (FAO) 
▪ Provincial People’s Committee (PPC) of Thanh Hoa and Nghe An provinces 
▪ Department of Finance of Thanh Hoa and Nghe An provinces 
▪ Department of Agriculture and Environment (DAE) of Thanh Hoa and Nghe An provinces  
▪ Department of Labour, War Invalids and Social Affairs of Thanh Hoa and Nghe An 

provinces 
▪ Farmer’s Union (FU); Women’s Union (WU) of Thanh Hoa and Nghe An provinces 
▪ Committee of Ethnic Minority in Nghe An province.  
▪ Project Management Units (PMU) of Thanh Hoa and Nghe An provinces 
▪ District People’s Committee (DPC), District Planning and Infrastructure Division, District 

DAE, District Farmer’s Unions, District Women’s Union, and District EM Division of Thanh 
Hoa and Nghe An provinces (before merging process).   

▪ Agriculture and Aquaculture enterprises, cooperatives and business households 
▪ Local people living in CRWIS areas of 8 districts of two provinces including Ha Trung and 

Hoang Hoa districts – Thanh Hoa province; Con Cuong, Anh Son, Thanh Chuong, Do 
Luong, Nam Dan, and Hung Nguyen districts – Nghe An province (before merging process).  

 Consultations have been conducted in a gender-responsive fashion with potential beneficiaries of 
ten communes in six districts before the merging process: Ha Trung and Hoang Hoa districts of 
Thanh Hoa province, Con Cuong, Anh Son, Thanh Chuong, and Hung Nguyen districts of Nghe An 
province. Consultations were conducted in gender disaggregated groups and Thai Ethnic Minorities 
at a time and location suitable both men and women groups during . the dedicated gender 
assessment conducted during September and October 2024in each commune, two focus group 
discussions were conducted with men and women separately. Each focus group included 10-25 
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participants (see list of participants). Guiding questions were developed in line with the 
Environmental and Social Policy and Gender Policy of the Adaptation Fund and grouped into seven 
sections: (i) Socio-demographics; (ii) Ethnic minorities; (iii) Gender; (iv) Capacity of water-users; (v) 
Climate change and environment; (vi) Adaptive capacity of agricultural businesses; and (vii) 
General questions. Further consultations will be conducted during the project 
implementation/execution for continued knowledge and information exchange as well as for 
leveraging institutional collaboration.   

151. Key findings from consultation with farmers are summarizedConsultation topics, feedback received 
and specific related outcomes and outputs are reflected in Table 11.a. Consultation topics (by 
farmer types) are presented in Table 11.b  (below), and list of focus group discussions (with 
farmers) is summarized by project commune, gender in table 11.ba summary of focus group 
discussions with farmers in proposed project communes is reflected under Table 12. (Table 11.a. 
Consultation topics (by farmer types) (below).: 

Table 10: Consultation topics, feedback received and specific related outcomes and outputsTable 11.a Consultation topics, 

feedback received and specific related outcomes and outputs 

Consultation 
topic 

Feedback received Specific related 
outcome/output 

Project 
Introduction 
and Overall 
perception 
Information 
 
 

- Local authorities and communities generally expressed strong 
support for the project.  
- Stakeholders recognized the project's potential to improve local 
livelihoods, agricultural productivity, climate resilience, and 
environmental conditions.  
- Participants agreed that project benefits outweigh potential risks, 
provided mitigation measures are effectively implemented. 

 

Livelihoods and 
Socio-
Economic 
Conditions  

- Most households depend on agriculture, aquaculture, fishing, 
forestry, and collection of forest products.  
- In Nghe An, many households engage in forest plantation activities 
and collection of bamboo shoots and timber products.  
- Some households earn supplementary income from tourism 
services (e.g., homestays).  
- Many young people migrate or work in factories outside their 
communes, while some remain engaged in vegetable farming. 
- Limited livelihood diversification opportunities.  
- Need for improved agricultural productivity and income generation.  
- Need for access to finance and markets. 

Output 2.2 

Environmental 
Conditions and 
Natural 
Resources 

- Environmental quality is generally good, with limited pollution 
except near some mining areas.  
- The project area is located within the Lam River Basin and Ma 
River Basin, which have been influenced by human activities for 
many years.  
- Important nearby biodiversity areas include: Pu Mat National Park, 
Sen Tam Quy Nature Reserve, Lam River Basin, Ma River Basin  
- No project villages were identified within the buffer zones of Pu 
Mat National Park or Sen Tam Quy Nature Reserve. 
- Protection of local natural resources and biodiversity during project 
implementation.  
- Minimization of construction-related environmental impacts. 

Climate Change 
and Disaster 
Risks 

- Increasing water shortages for agriculture and aquaculture.  
- More frequent droughts and flooding.  
- Increased riverbank erosion along the Lam River, Ma River, and 
Cung River.  
- Extreme weather events are affecting agricultural production and 
livelihoods. 
- Improving irrigation infrastructure and enhancing adaptive capacity 
of farming households 

Output 1.1 
 

Environmental 
and Social 

- Temporary environmental impacts during construction.  
- Temporary disturbances to livelihoods and agricultural activities.  

Output 2.1 
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Risks of Project 
Activities 

- Minor and localized land acquisition requirements.  
- Construction-related nuisances and disruptions. 
- Minimize impacts on local livelihoods and the environment.  
- Closely supervise contractors and construction activities. 

Land 
Acquisition and 
Compensation 

- Any permanently acquired land should be compensated fairly, 
adequately, and in a timely manner.  
- Compensation should comply with applicable laws and 
regulations.  
- Affected households should be properly informed and consulted 

Outcome 2 

Construction 
Planning and 
Local 
Employment 

- Construction should be scheduled after harvest periods to avoid 
disrupting agricultural production.  
- Contractors should prioritize hiring local workers.  
- The project should create temporary employment opportunities for 
local communities, particularly men who already engage in casual 
construction work. 

Output 1.1 

Support for 
Vulnerable 
Groups 

- Priority support should be provided to vulnerable households.  
- Capacity-building activities should strengthen resilience to climate 
change.  
- Training, technical assistance, and improved market access 
should target vulnerable groups.  
- Project benefits should be distributed equitably among community 
members 

Output 
2.2Outcome 1 

Agricultural 
Development 
and Livelihood 
Support Needs 

- Crop diversification from rice to higher-value crops such as 
cucumber and cantaloupe.  
- Access to agricultural loans and credit.  
- Greenhouse farming technologies (particularly in Thanh Hoa).  
- Smallholder farming models under forest canopies (particularly in 
Nghe An).  
- Improved access to agricultural markets and value chains.  
- Technical training and extension services. 

Output 2.2 

Grievance 
Redress and 
Community 
Engagement 

- Communities support the establishment of mechanisms that allow 
concerns and complaints to be raised and resolved during project 
implementation.  
- Continued consultation and communication with local people are 
important throughout the project lifecycle. 

 

Gender - Managing agricultural production while men are away; 
- Taking on additional household and caregiving responsibilities; 
- Having increased roles in farm management and decision-making. 

Outputs 2.1 
&and 2.2. 

 

Table 1211.ba Consultation topics (by farmersfarmer types) 

Farmer / 
Producer Group 

Key feedback from participants How these feedback 
werewas incorporated 
into the design of project 
activities  

Relevant 
outputs 

Rice farmers The most consistent concern was the need 
for improved irrigation infrastructure to cope 
with droughts, flooding and salinity. Farmers 
requested rehabilitation of pumping stations 
and canals, improved drainage, introduction 
of high-yield and short-duration rice 
varieties, pest monitoring, and technical 
training. They also highlighted climate-
related production losses and the 
importance of securing stable production 
areas. 

Feedback suggested 
project to support in 
irrigation and drainage 
rehabilitation, ,; introduction 
of water-saving irrigation 
(AWD), climate resilient rice 
production, pest monitoring, 
CSA training, and Early 
Warning System 

Output 1.1, 
Output 2.1, 
Output 2.2 

Vegetable 
farmers 

Vegetable producers emphasized unreliable 
irrigation, weak market access after donor 

To assist farmers to 
address these challenges, 

Output 2.2 
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Farmer / 
Producer Group 

Key feedback from participants How these feedback 
werewas incorporated 
into the design of project 
activities  

Relevant 
outputs 

projects ended, and the need for protected 
cultivation technologies such as 
greenhouses and net houses. Farmers 
requested biological inputs, organic 
fertilizers, and technical support to expand 
production sustainably. 

the project supports to 
improve irrigation and 
introduce selected CSA 
technologies, combined 
with technical training and 
value-chain and market-
linkage support 

Medicinal plant 
growers 

Producers identified market access as the 
main challenge – rather than production 
itself. Although medicinal plant cultivation 
has potential, participants repeatedly noted 
weak demand, lack of secure buyers, and 
the need for value-chain development, loans 
and processing support. 

Project will engage farmers 
in value chain planning and 
provide support in market 
linkage to strengthen 
connections among buyers 
and improve market 
opportunities for selected 
products 

Output 2.2 

Sugarcane 
farmers 

Sugarcane farmers reported declining 
cultivated areas because of drought, 
inadequate irrigation and production risks. 
They also mentioned high processing costs 
and requested irrigation investment to 
restore production potential. 

To address these 
shortcomings in production, 
the project will improve 
irrigation access and water 
management, alongside 
CSA and value chain 
support to strengthen 
climate resilience and 
production viability 

Output 2.1 

Maize, peanut 
and upland 
crop farmers 

Farmers cultivating maize, peanuts, cassava 
and sweet potatoes emphasized insufficient 
irrigation during dry periods and inadequate 
drainage during floods. They requested 
irrigation rehabilitation, internal field roads 
and technical training. 

To support farmers to 
improve irrigation, project 
will Improve irrigation 
access and support in 
climate resilient production, 
CSA models, and technical 
training 

Output 2.2 

Organic 
farmers / 
environmentally 
friendly 
producers 

Farmers expressed strong interest in 
environmentally friendly production but 
highlighted insufficient technical support, 
limited market incentives and weak policy 
support. They requested training on 
biological products, organic fertilizers, AWD 
irrigation, post-harvest technologies and 
microbial fertilizers. 

To address current limited 
access to technical support, 
project will establish CSA 
demonstrations and provide 
training to promote water 
saving irrigation, increased 
use of biological and 
organic inputs, improve soil 
management and adoption 
of appropriate postharvest 
management practices 

Output 2.2 

Aquaculture 
farmers (fish, 
shrimp, rice-
fish) 

Aquaculture producers identified climate 
variability, salinity intrusion, water quality 
and disease as major risks. They requested 
water-quality monitoring, salinity sensors, 
disease early-warning systems and stronger 
value-chain support. 

Project will invest in 
improve Early Warning 
System service, which 
include improved 
monitoring of water quality 
and salinity while support 
farmers to address risks of 
climate, disease, and 
market through 
implementation of CSA and 
value chain activities 

Output 2.1; 
Output 2.2 

Sandworm Farmers requested investment in drainage Project will support Output 1.1 
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Farmer / 
Producer Group 

Key feedback from participants How these feedback 
werewas incorporated 
into the design of project 
activities  

Relevant 
outputs 

producers systems and environmental monitoring 
because production depends heavily on tidal 
conditions and water quality. 

monitoring of water and 
environmental conditions. 
This include salinity and 
water level monitoring, 
meanwhile supporting 
climate resilient production 
and water management 

Snail farmers Producers sought technical training, 
branding, value-chain development and 
improved irrigation and drainage. They also 
requested support for equipment and 
seedlings. 

Project provide CSA 
training and value chain 
support to strengthen 
production, branding and 
market access. This will be 
complemented by improved 
water management (where 
applicable) 

Output 2.2 

Fruit growers Fruit producers highlighted irrigation 
shortages and requested efficient irrigation 
technologies and improved market 
development. 

Project will support efficient 
irrigation and promote CSA 
practices which will improve 
resilience to water 
shortages, complemented 
by value chain and market 
development support 

Output 1.1; 
Output 2.2 

Livestock 
farmers 

Livestock-related feedback focused on 
supporting breeding models, reducing 
odours through microbial products and 
improving value chains rather than animal 
production constraints. 

The project will promote 
improved livestock 
production practices, 
including waste 
management/ odour 
management, alongside 
development of value chain 

Output 2.2 

Cooperatives 
and producer 
groups 

Weak product marketing and unstable 
buyers were among the most common 
concerns. Across all production systems, 
cooperatives consistently requested easier 
access to finance, stronger management 
capacity, simplified OCOP procedures, 
market linkages, business training and 
value-chain development. 

Project will build capacity, 
support in business and 
value chain planning, 4P 
platforms and market 
linkages to strengthen 
cooperative management 
and connections with 
buyers and service 
providers 

Output 2.2 

Women farmers 
and women-led 
enterprises 

Women reported limited influence in 
household production decisions despite 
undertaking much of the agricultural work. 
They highlighted limited livelihood 
opportunities, inadequate access to finance, 
weak business skills and requested 
entrepreneurship support, practical 
vocational training and access to startup 
capital. 

Project will promote women 
participation in income 
generation which eventually 
improve decision making 
within their family. Project’s 
support in targeted CSA, 
support in leadership  
business and 
entrepreneurship will also 
improve women’s skills, 
access to economic 
opportunities, improve 
family income, and 
improved participation in 
decision making 
(household and community 

Output 2.2 
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Farmer / 
Producer Group 

Key feedback from participants How these feedback 
werewas incorporated 
into the design of project 
activities  

Relevant 
outputs 

level) 
Young farmers / 
rural youth 

Young people reported unstable 
employment, limited access to agricultural 
land and difficulties obtaining startup 
finance. They requested technical support, 
simplified loan procedures, entrepreneurship 
support and experts to work directly with 
communities. 

Project will target youth (as 
vulnerable group) by 
providing them training in 
CSA, leadership 
development, 
entrepreneurship and 
business development, as 
well as participation in 
producer organizations and 
value chains 

Output 2.2 

 

Summary of Consultation Findings by Key Discussion Topics 

 
1. Project Introduction and Overall Perception Information presented 

 
 
 

- Project development objectives, activities, and expected outcomes.  
- Potential environmental and social risks and impacts identified under IFAD SECAP.  

- Proposed mitigation measures and grievance redress mechanism (GRM).  
Feedback received 

- Local authorities and communities generally expressed strong support for the project.  
- Stakeholders recognized the project's potential to improve local livelihoods, agricultural 

productivity, climate resilience, and environmental conditions.  
- Participants agreed that project benefits outweigh potential risks, provided mitigation 

measures are effectively implemented.  
2. Livelihoods and Socio-Economic Conditions Current situation 

- Most households depend on agriculture, aquaculture, fishing, forestry, and collection of forest 
products.  

- In Nghe An, many households engage in forest plantation activities and collection of bamboo 
shoots and timber products.  

- Some households earn supplementary income from tourism services (e.g., homestays).  
- Many young people migrate or work in factories outside their communes, while some remain 

engaged in vegetable farming.  
Key concerns and needs 

- Limited livelihood diversification opportunities.  
- Need for improved agricultural productivity and income generation.  

- Need for access to finance and markets.  
3. Environmental Conditions and Natural Resources 

Current situation 
- Environmental quality is generally good, with limited pollution except near some mining areas.  

- The project area is located within the Lam River Basin and Ma River Basin, which have been 
influenced by human activities for many years.  

- Important nearby biodiversity areas include:  
- Pu Mat National Park  

- Sen Tam Quy Nature Reserve  
- Lam River Basin  
- Ma River Basin  
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- No project villages were identified within the buffer zones of Pu Mat National Park or Sen Tam 
Quy Nature Reserve.  

Key concerns 
- Protection of local natural resources and biodiversity during project implementation.  

- Minimization of construction-related environmental impacts.  
4. Climate Change and Disaster Risks 

Observed impacts 
- Increasing water shortages for agriculture and aquaculture.  

- More frequent droughts and flooding.  
- Increased riverbank erosion along the Lam River, Ma River, and Cung River.  

- Extreme weather events are affecting agricultural production and livelihoods.  
Community priorities 

- Strengthening climate resilience.  
- Improving irrigation infrastructure.  

- Enhancing adaptive capacity of farming households.  
5. Environmental and Social Risks of Project Activities 

Potential risks identified 
- Temporary environmental impacts during construction.  

- Temporary disturbances to livelihoods and agricultural activities.  
- Minor and localized land acquisition requirements.  

- Construction-related nuisances and disruptions.  
Community recommendations 

- Ensure all mitigation measures are implemented during construction.  
- Minimize impacts on local livelihoods and the environment.  

- Closely supervise contractors and construction activities.  
6. Land Acquisition and Compensation 

Feedback 
- Any permanently acquired land should be compensated fairly, adequately, and in a timely 

manner.  
- Compensation should comply with applicable laws and regulations.  

- Affected households should be properly informed and consulted.  
7. Construction Planning and Local Employment 

Feedback 
- Construction should be scheduled after harvest periods to avoid disrupting agricultural 

production.  
- Contractors should prioritize hiring local workers.  

- The project should create temporary employment opportunities for local communities, 
particularly men who already engage in casual construction work.  

8. Support for Vulnerable Groups 
Recommendations 

- Priority support should be provided to vulnerable households.  
- Capacity-building activities should strengthen resilience to climate change.  

- Training, technical assistance, and improved market access should target vulnerable groups.  
- Project benefits should be distributed equitably among community members.  

9. Agricultural Development and Livelihood Support Needs 
Priority support requested by communities 

- Crop diversification from rice to higher-value crops such as cucumber and cantaloupe.  
- Access to agricultural loans and credit.  

- Greenhouse farming technologies (particularly in Thanh Hoa).  
- Smallholder farming models under forest canopies (particularly in Nghe An).  

- Improved access to agricultural markets and value chains.  
- Technical training and extension services.  

Overall priority 
- Increased access to finance, technology, training, and markets to improve livelihoods and 

climate resilience.  
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10. Grievance Redress and Community Engagement 
Information presented 

- Proposed grievance redress mechanism (GRM).  
- Environmental and social mitigation measures.  

Community feedback 
- Communities support the establishment of mechanisms that allow concerns and complaints to 

be raised and resolved during project implementation.  
- Continued consultation and communication with local people are important throughout the 

project lifecycle. 
11. Gender.  

Though there has been a good participation of women (51%) in FGDs, most discussions focused 
on livelihoods, irrigation, climate change, land acquisition, and agricultural support. Women 

participants shared limited inforamtion about farming issues affect women and men 
differently. Neverthese, they noted two impact aspects in labor force that may have 

implications on project intervention: 1) short-term, men in the project areas engage in 
temporary construction jobs inside or outside their home commune (during off-farm season 

and due to low income from farming, and 2) youth tend to migrate to other provinces/overseas 
to work in factories in the provinces. The above suggest many women are  

▪ Managing agricultural production while men are away; 
▪ Taking on additional household and caregiving responsibilities; 

▪ Having increased roles in farm management and decision-making. 
 

Table 111: Summary of focus group discussions with farmers in proposed project communesTable 13122. Summary of focus 

group discussions with farmers in proposed project communes 

No. Date Consulted people 
Group the 

consulted people 
represented for 

Ethnicity Communes Provinces 

  Male Female Total     
 April 2023        
1 13/4/2023 4 3 7 Farming community  Kinh Hoang Yen Thanh Hoa 
2 13/4/2023 5 3 8 Farming community  Kinh Hoang Ngoc Thanh Hoa 
3 14/4/2023 6 13 19 Farming community  Kinh Hoang Dong Thanh Hoa 
4 14/4/2023 4 4 8 Farming community  Kinh Hoang Luu Thanh Hoa 
5 14/4/2023 6 4 10 Farming community  Kinh Hoang Phu Thanh Hoa 
6 17/4/2023 5 8 13 Farming community  Kinh Ha Tien Thanh Hoa 
7 18/4/2023 4 3 7 Farming community  Kinh Ha Tan Thanh Hoa 
 August 

2023 
       

8 16/8/2023 5 6 11 Ethnic minority 
groups living in 
potential project 
commune 

5 Thai, 6 Kinh Chau Khe Nghe An 

9 17/8/2023 8 10 18 Farming community  Kinh Lang Son Nghe An 
10 18/8/2023 8 7 15 Farming community  Kinh Da Son Nghe An 
11 21/8/2023 7 5 12 Farming community  Kinh Thanh Ha Nghe An 
12 22/8/2023 11 8 19 Farming community  Kinh Khanh Son Nghe An 
13 23/8/2023 22 14 36 Farming community  Kinh (2 FGDs) Chau Nhan Nghe An 
 Sept 2024        

14 25/9/2024 8 12 20 Farming community  Thai Chau Khe Nghe An 
15 26/9/2024 14 5 19 Farming community  Kinh Xuan Tuong Nghe An 
16 27/9/2024 6 13 19 Farming community  Kinh Chau Nhan Nghe An 
 Oct 2024        

17 2/10/2024 5 15 20 Farming community  Kinh Hoang Phu Thanh Hoa 
18 3/10/2024 6 7 13 Farming community  Kinh Ha Son Thanh Hoa 
 Nov 2023        
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No. Date Consulted people 
Group the 

consulted people 
represented for 

Ethnicity Communes Provinces 

  Male Female Total     
1914 4/11/2023 12 8 20 Farming community  Kinh Ha Giang Thanh Hoa 
2015 4/11/2023 11 8 19 Farming community  Kinh Ha Son Thanh Hoa 
2116 5/11/2023 3 9 12 Farming community  Kinh Hoang Luu Thanh Hoa 
2217 9/11/2023 6 3 9 Ethnic minority 

groups living in 
potential project 
commune 

Thai Chau Khe Nghe An 

2318 10/11/2023 1 11 12 Farming community  Kinh Lang Son Nghe An 
2419 11/11/2023 8 15 23 Farming community  Kinh Lam Son Nghe An 

 October 
2024 

       

19 25/9/2024 8 12 20 Farming community  Thai Chau Khe Nghe An 
20 26/9/2024 14 5 19 Farming community  Kinh Xuan Tuong Nghe An 
21 27/9/2024 6 13 19 Farming community  Kinh Chau Nhan  
22 2/10/2024 5 15 20 Farming community  Kinh Hoang Phu Thanh Hoa 
23 3/10/2024 6 7 13 Farming community  Kinh Ha Son Thanh Hoa 
 TOTAL 175 194 369     

 

152. Feedback from Government Agencies and Mass Organizations. Consultations with provincial and 
district government agencies, including Provincial People's Committees (PPCs), Departments of 
Agriculture and Rural Development/Department of Agriculture and Environment (DARD/DAE), 
Departments of Natural Resources and Environment (DONRE), Departments of Labour, Invalids and 
Social Affairs (DOLISA), Women's Unions, Farmers' Unions, Youth Unions, and Ethnic Minority 
Affairs agencies revealed broad support for the project and generated several key recommendations. 
Key feedback are summarized below.  (see also table 12 summarizing meeting sessions with these 
governmental stakeholders): 

▪ Provincial People's Committees (PPCs) expressed strong support for the project, 
recognizing its potential to improve climate resilience, agricultural productivity, irrigation 
services, flood management, and rural livelihoods. Provincial authorities emphasized that the 
project aligns well with provincial socio-economic development strategies and climate change 
adaptation priorities.  

▪ Departments of Agriculture and Environment / DARD highlighted the need to address 
increasing climate-related challenges affecting agriculture, including drought, water 
shortages, and declining productivity. They recommended prioritizing investments in irrigation 
rehabilitation, climate-smart agriculture, efficient water-use practices, strengthened operation 
and maintenance systems, and stronger market-oriented agricultural development.  

▪ Irrigation management agencies and irrigation divisions noted that aging irrigation 
infrastructure and increasing climate variability are affecting agricultural production. They 
recommended modernizing irrigation systems, improving water allocation and management 
practices, and integrating climate information and early warning systems into water resource 
management.  

▪ Departments of Natural Resources and Environment (DONRE) stressed the importance 
of environmental protection and compliance with environmental regulations. They highlighted 
concerns related to droughts, floods, riverbank erosion, and other climate-induced 
environmental risks and recommended that environmental mitigation measures be fully 
integrated into project planning, construction, and operation.  

▪ Departments of Labour, Invalids and Social Affairs (DOLISA) emphasized the need for 
the project to benefit poor households, vulnerable groups, and disadvantaged communities. 
They recommended ensuring inclusive participation, livelihood improvement opportunities, 
and equitable access to project benefits.  

▪ Women's Unions highlighted persistent gender gaps in access to agricultural technologies, 
extension services, finance, leadership opportunities, and decision-making processes. They 
recommended targeted support for women-headed households, poor women, and ethnic 
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minority women; ensuring that training schedules and locations are convenient for women; 
increasing women's participation in water management and climate adaptation activities; and 
promoting women's economic empowerment through access to climate-smart agricultural 
technologies and livelihood opportunities.  

▪ Farmers' Unions emphasized the need for improved irrigation services, access to affordable 
finance, climate-resilient agricultural technologies, extension support, and stronger market 
linkages. They recommended strengthening farmer organizations and producer groups to 
improve productivity and market access.  

▪ Youth Unions pointed to the growing trend of youth migration from rural areas due to limited 
economic opportunities. They recommended creating employment opportunities for young 
people through climate-smart agriculture, agribusiness development, eco-tourism, irrigation 
management, vocational training, and entrepreneurship support.  

▪ Ethnic Minority Affairs agencies and district ethnic minority divisions highlighted the 
higher levels of poverty and climate vulnerability among ethnic minority communities, 
particularly Thai communities in project areas. They recommended culturally appropriate 
consultation processes, support for traditional livelihoods, improved access to markets and 
services, and measures to ensure ethnic minority communities can participate meaningfully 
and benefit equitably from project investments.  

▪ Provincial and district line departments, including finance, planning, industry and trade, 
agriculture, environment, labor, and social development agencies, broadly supported an 
integrated approach that combines climate-resilient infrastructure, livelihood development, 
institutional strengthening, and capacity building. They emphasized the importance of strong 
inter-agency coordination, sustainable operation and maintenance arrangements, and long-
term institutional capacity development.  

 

 Please see also table 13 (below) summarizing meeting sessions with these governmental 
stakeholders. 

  

153.  
 

 

 

 

Table 122: Summary of consultations with key stakeholders during project designTable 1413. Summary of consultations with 

key government stakeholders during project design 

No Date Consulted people ProvincesConsulted institutions Provinces 
  Male Female Total Women’s Union is marked in bold text  
 April 2023      

1 11/4/2023 8 3 11 Provincial Thanh Hoa Project Preparation 
Unit 

Thanh Hoa 

2 11/4/2023 16 6 22 Former Thanh Hoa Department of Agriculture 
and Rural Development (DARD), now 
Department of Agriculture and Environment 
(DAE) 

Thanh Hoa 

3 12/4/2023 3 5 8 Former Department of Natural Resources 
and Environment (Thanh Hoa DONRE) (now 
merged with DAE) 

Thanh Hoa 

4 12/4/2023 6 4 10 Provincial Thanh Hoa Line Departerments 
(Department of Finance, (DOF), Department 
of Information and Technology (DOIT), 
Department of Labor, Invalids, and Social 
Affairs (DOLISA),  Committee of Ethnic 

Thanh Hoa 
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No Date Consulted people ProvincesConsulted institutions Provinces 
  Male Female Total Women’s Union is marked in bold text  

minority, Women Union) 
5 13/4/2023 7 4 11 Thanh Hoa  

6 13/4/2023 5 2 7 Thanh Hoa  
7 14/4/2023 5 3 8 Thanh Hoa  
8 17/4/2023 9 2 11 Thanh Hoa  
9 17/4/2023 6 6 12 Thanh Hoa  
10 18/4/2023 4 3 7 Thanh Hoa  
 August 

2023 
     

511 14/8/2023 13 1 14 Provincial Nghe An Project Preparation Unit Nghe An  
612 14/8/2023 17 8 25 Provincial Nghe An People’s Committee 

(PPC) and Departerment lines 
Nghe An  

713 15/8/2023 2 15 17 Provincial Department of Agriculture and 
Rural Development (Nghe An DARD) 

Nghe An  

814 15/8/2023 1 9 10 Nghe An Irrigation Division (under , DARD) Nghe An  
915 15/8/2023 4 3 7 Provincial Department of Labor, Invalids, and 

Social Affairs (Nghe An DOLISA) 
Nghe An  

101
6 

15/8/2023 10 2 12 Provincial Department of Natural Resources 
and Environment Nghe An (DONRE) 

Nghe An  

17 16/8/2023 8 5 13 Nghe An  
18 16/8/2023 5 6 11 Nghe An  
19 17/8/2023 22 7 29 Nghe An  
20 17/8/2023 7 4 11 Nghe An  
21 18/8/2023 8 3 11 Nghe An  
22 18/8/2023 8 7 15 Nghe An  
23 21/8/2023 11 4 15 Nghe An  
24 21/8/2023 7 5 12 Nghe An  
25 22/8/2023 10 4 14 Nghe An  
26 22/8/2023 6 3 9 Nghe An  
27 23/8/2023 7 2 9 Nghe An  
28 23/8/2023 13 5 18 Nghe An  
29 31/10/2013 14 6 20   
 1/11/2023 7 8 15   
 1/11/2023 4 4 8   
 Nov 2023      
11 2/11/2023 7 0 7 Provincial Thanh Hoa Project Preparation 

Board 
Thanh Hoa 

12 3/11/2023 16 6 22 Provincial People’s Committee (Thanh Hoa’s 
PPC leaders), Department of Planning and 
Investment (DPI), Department of Finance 
(DOF), Department of Agriculture and Rural 
Development (DARD), Department of 
Information and Technology (DOIT), 
Department of Labor, Invalids, and Social 
Affairs (DOLISA), Department of Natural 
Resources and Environment (DONRE), 
CEMA, Department of Health (DOH), 
Provincial Women Union (PWU), Provincial 
Youth Union (PYU), Provincial Farmers 
Association (PFA)U 

Thanh Hoa 

 3/11/2023 17 3 20 Thanh Hoa Thanh Hoa 
 4/11/2023 10 4 14 Thanh Hoa Thanh Hoa 
 5/11/2023 17 5 22 Thanh Hoa Thanh Hoa 
 5/11/2023 3 5 8 Thanh Hoa Thanh Hoa 
13 6/11/2023 6 3 9 Department of Agriculture and Rural Thanh Hoa 
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No Date Consulted people ProvincesConsulted institutions Provinces 
  Male Female Total Women’s Union is marked in bold text  

Development (Thanh Hoa DARD) 
14 6/11/2023 5 1 6 Thanh Hoa DONRE Thanh Hoa 
15 6/11/2023 15 10 25 Thanh Hoa Line Departerments (DOF, DOIT, 

DOLISA, Womean’s Union & Youth Union, 
Cooperative Alliance, Thanh Hoa 
Hydrometeorological Station, Sub–
Department of Cultivation and Plant 
Protection) 

Thanh Hoa 

16 8/11/2023 10 1 11 Nghe An Provincial DARD and  Project 
Preparation Board 

Nghe An  

17 8/11/2023 17 8 25 Nghe An DOF, DOLISA, DONRE, PWU Nghe An  
 9/11/2023 8 2 10 Nghe An  
 9/11/2023 3 5 8 Nghe An  
 10/11/2023 14 5 19 Nghe An  
 11/11/2023 20 4 24 Nghe An  
 14/11/2023 5 1 6 Nghe An  
 15/11/2023 5 2 7 Nghe An  
 16/11/2023 4 4 8 Nghe An  
 TOTAL 1564

35 
85218 24165

3 
  

154. Though there has been a good participation of women (51%) in FGDs, most discussions focused 
on livelihoods, irrigation, climate change, land acquisition, and agricultural support. Women 
participants shared limited information about farming issues affect women and men differently. 
Neverthese, they noted two impact aspects in labor force that may have implications on project 
intervention: 1) short-term, men in the project areas engage in temporary construction jobs inside 
or outside their home commune (during off-farm season and due to low income from farming, and 
2) youth tend to migrate to other provinces/overseas to work in factories in the provinces. Gender-
specific questions were used for discussions with women’s groups, including issues related to 
gender equality, traditional and social norms, gender biases, women in agriculture, and exposure 
to climate change. Specifically, women were asked about their main concerns, migration of men 
and/or young people for work, challenges of women-headed households, working hours in the field 
and at home, labour division among family members, decision-making in agricultural production, 
water supply and management, climate-resilient activities, access to market, and participation in 
planning and decision-making processes at their communes (e.g., socio-economic plans, 
responses to climate change and natural disasters, agricultural production, public investments). 
Results of focus group discussions with women in five communes have informed the full proposal 
design, particularly gender equality and women empowerment (see Annex 4 – Gender 
Assessment).  

155. Based on a) consultation meetings (with mixed farmers conducted in April, August and November 
2023) and b) gender assessment (conducted with women farmers during September-November 
2024), key factors that restrict women’s personal and households economic development. includes: 

▪ Limited access to training, information, technology, and finance  
▪ Heavy workload due to male migration and unpaid care responsibilities  
▪ Climate change impacts, especially drought  
▪ Lack of opportunity for livelihood diversification and economic empowerment 
▪ Under-representation in decision-making and water governance, and  
▪ Low agricultural profitability and weak market access  

150.156. The above concerns are directly relevant to the project objectives. Therefore, actions have 
been proposed (in the gender action plan) with a view to address the above concerns and to 
empower women farmers in terms of household economic development and decision making (in 
household and irrigation water management). 

151.157. The consultation with Thai Ethnic Minority was conducted in Chau Khe commune, the only 
commune of the targeted project area where they are present. The discussions explored the 
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situation of Thai Ethnic Minority people, particularly social conditions and status, decision-making 
process, cultural traditions and religious practices, agriculture production and exposure to climate 
change (annex 5 provides further information on the Thai people).  

152.158. The main concerns that emerged from the consultation process with stakeholders, both Kinh 
and Thai, included: lack of access to water for irrigation; reports of inability to connect to sources 
of water due to absence of tertiary irrigation canals; occurrence of destructive abnormal heavy 
rainfall; reports of increasing salinity intrusion; complaints of drought and flood and/due to lack of 
coordination mechanisms between water user entities; lack of climate information and early 
warning information (example of consulting the climate information from one meteorological station 
300km away); lack of advice on climate change adaptative agricultural production; lack of 
models/demonstrations on climate smart agriculture; inability to sell produce to the markets; and a 
lack of advice on market trends and crop diversification. Gender specific concerns have included 
complaints about more household time and responsibilities, reduced access to water, and limited 
access to technologies and market. Women farmers have highlighted the challenge of their long 
working hours due to their farming and domestic responsibilities. 

153.159. These concerns have been integrated into the design of the project with a focus on the 
underlying challenges hampering the socio-economic development of water-insecure and climate 
vulnerable rural communities in Thanh Hoa and Nghe An provinces, with particular attention to 
transforming unequal social norms affecting women and youth. Inclusive rehabilitation of critical 
water infrastructure will strengthen smallholders’ adaptive capacity to climate risks because it will 
result in improved water availability and control by protecting their productive assets, improving 
their mobility and physical access to markets and services, and providing them with opportunities 
to diversify production, and increase and stabilize yields. 

160. The consultations led to outcomes that allowed famers to express their aspiration for project support 
in changing their crops from rice production to cash crop cultivation (e.g. cucumber, cantaloupe). 
They also expect the project to provide loans, and transfer of technology for greenhouse farming 
(for Thanh Hoa), support in smallholder farming model under forest tree canopy (for Nghe An) and 
assist them to market for potential crops such as cucumber. Overall, smallholder farmers have a 
high need for loans to support them in improving agricultural production. Furthermore, by improving 
the capacity and coordination mechanisms of local institutions in integrated water management and 
strengthening resilience of smallholders’ agricultural businesses, the project will i) improve 
livelihoods resilience by enhancing the enabling environment for improved access to climate 
information, efficient water resources management, and increased engagement of rural women in 
decision making; ii) ensure the sustainability of the gains from the infrastructure investments, 
improve smallholder farmers’ productivity and resilience through upscaling of CSA knowledge, and 
increase smallholder farmers’ income from facilitated business linkages with the private sector 
supported by effective public-private-producer partnerships (4P). 

 The proposed project design is expected to achieve its intended outcomes as stated in Part IIA 
solely based on the requested AF funds, and irrespective of additional funding / co-financing from 
other donors/sources, if any. The proposed project will support farmers to adapt to climate change 
through supporting CSA farmer field schools to teach optimized agricultural techniques that will 
help them adapt to the changing climate and environmental conditions and cope with associated 
risks (changes in water levels, salinity intrusion, drought, emergence or resurgence of pests and 
disease); Provide farmers with climate-resilient inputs in crops, and on-farm water-saving irrigation 
technologies; Integrate with commune-level agricultural plans to reduce farmer risk. 

154.161.  

I.  Provide justification for funding requested, focusing on the full cost of adaptation reasoning 
 

Table 133. Justification for funding requestedTable 1514. Justification for funding requested 

Baseline Scenario Alternative benefits of Adaptation Fund Project 
Climate and Environment risks. Vietnam has 
a high disaster risk and was ranked 91 out of 

The CRWIS project will promote a multi-sectoral approach 
to adapt to the adverse impacts of climate change. The 
project will support the development of a multi-hazard 
Early Warning System (EWS) to benefit an estimated 
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Baseline Scenario Alternative benefits of Adaptation Fund Project 
191 countries in the 2019 INFORM Risk Index82; 
it is the 58th most climate vulnerable country 
and 93rd most ready country in the ND-GAIN 
Rankings83 . The country is vulnerable to floods, 
droughts, and typhoons as well as flash floods, 
landslides, salinity intrusion from sea-level rise 
and storm surges, heat waves, and cold spells. 
The Northern Central Region is considered 
among the most vulnerable regions to climate 
change impacts, notably in terms of sea level 
rise, droughts, extreme heat, severe storms and 
flooding, all of which are causing substantial 
economic and human losses. The compounded 
effects of global warming, the construction of 
hydro-power and other dams and sand mining 
upstream the main river systems of Thanh Hoa 
and Nghe An, and overexploitation of 
groundwater, exacerbate the environmental and 
climate change risk to life and production of local 
people.    
 
Sea Level Rise (SLR). Vietnam is one of the 
world’s most vulnerable countries to sea-level 
rise. Mean sea level has increased in the East 
Sea, along Vietnam’s eastern coastline, by 
around 2.8 mm per year, and saline water 
intrusion is already affecting the livelihoods of 
the farmers with 50cm of sea-level rise 
potentially inundating 6.9% of the surface area 
in the Red deltas alone. The impact of SLR rapid 
onset events such as river and coastal flooding, 
as well as saline intrusion reduce the 
productivity of aquaculture operations.  

10,000 households (5000 HHs in each province). Of these 
40% will be women, and 800 Thai Ethnic Minority 
households in Chau Khe commune,  Nghe An province. 
Flooding in the target areas have been aggravated by sea 
level-rise (SLR) during periods of hightide and tropical 
storms and further compounded by the release of dam 
water during periods of intense rain. The project will 
support the development of a multi-hazard EWS tailored 
to the geographical area and identified risks in the coastal 
and mountainous provinces to adapt to flooding, drought, 
changes in water salinity and pests. Climate-vulnerable 
farmers will be notified through regular bulletins through 
mobile phones or other means of distributions including 
agro-meteorological forecasts, pests and disease, risk of 
flooding or drought, and salinity levels. 

 

Water Governance. While farmers suffer from 
environmental and climate risks including the 
sea-level rise and the resulting increase in 
salinity as well as flooding and the increased 
unpredictability of rainfall, water management 
along the river plays a significant and 
aggravating role. The challenges facing the 
farmers require institutional coordination 
between the hydropower dam operators, the 
irrigation companies that deliver and maintain 
the irrigation canals as well as farmer 
cooperatives. Farmers complained that during 
times of drought dams tend not to release 
sufficient water leading to the lowering of the 
river and the aggravation of the dry season’s 
drought. During the rainy season the dams 
release excess water resulting in the flooding of 
agricultural land and the destruction of 
agricultural activities including crops, fish / 
prawn ponds and small ruminants with 
reportedly only livestock remaining standing.  

The project will aim to improve  awareness and capacity 
for integrated water management (~ 40,000 people). 
Leveraging the multi-hazard EWS awareness 
management of the water supply will be enhanced by all 
stakeholders along the river. The project will aim to 
strengthen the flow of information between stakeholders 
regarding water use planning and management, land use, 
and weather data and climate information for improved 
planning and programming. This will be achieved through 
a platform to facilitate dialogue and to address concerns 
of all stakeholders with a view to find a mutually 
acceptable solution to water management. The water user 
platform will facilitate dialogue and the development of 
watershed-level water use plan as well as develop a 
strategy paper on communal water use and agreed 
actions. 
Based on the agreed actions agreed in a planned strategy 
paper, the project will support the development of an 
operational plan for an inclusive institutional coordination 
mechanism on integrated water management.  
 

Poverty. Thanh Hoa has the rate of poor and To address this the project will identify and introduce the 

 
82 https://drmkc.jrc.ec.europa.eu/inform-index/INFORM-Climate-Change  
83 https://gain-new.crc.nd.edu/country/viet-nam  
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Baseline Scenario Alternative benefits of Adaptation Fund Project 
near-poor households accounting for 15.47%84 
of the total households in the province. Nghe An 
has the poverty rate drops from 17.7% in 2016 
to 6.41% in 202285. Nghe An is in the top 15 of 
the provinces with the highest poverty rate in the 
country. Vulnerability to external shocks is 
prevalent among households with a strong 
dependence on agricultural and non-wage and 
wage incomes. 
 
Crop failure. Farmers are increasingly suffering 
crop failure from increasing heat stress and lack 
of water, as well as changing water salinity and 
flooding. Consultations have shown that farmers 
are attempting to adapt with various crops adapt 
through trial and error and word of mouth 
between farmers with little success and high 
rates of crop failure.  

most suitable climate-resilient crops and technologies 
(climate smart agriculture – CSA) and train the DAE 
extension services to subsequently train the farmers. The 
project will supply climate-resilient seeds, train farmers 
through farmer field schools, teach best practices in CSA 
to address higher frequency of droughts and water 
shortages, sea-level rise and salt intrusion, rising 
temperatures, rainfall intensity. The project will support at 
least 8000 farmers and 1500 Thai EMs in CSA and on-
farm water management and ensuring that 4000 ha of 
land is made climate-resilient through the provision of 
climate adaptive crops and  the supply of water saving 
irrigation technology such as drip or sprinkler irrigation, 
implementing moisture-preserving practices such as 
mulching, alternate wetting and drying (AWD) systems in 
rice production and the Three Reductions, Three Gains” 
(3R3G) technique to reduce production costs, improve 
farmers’ health, and protect the environment in irrigated 
rice production. The project will promote climate-resilient 
value chains for seven selected value chains including 
rice, potato, Solanum procumbens, cucumber, squash, 
Eunice viridis (clam worm), and Pila conica (snail). The 
project will also support Public Private Producer 
Partnership (4P) platforms where buyers meet producers 
to discuss which crops to produce and lock-in longer term 
contracts and prices.  

155.1. The proposed project design is expected to achieve its intended outcomes as stated in Part 
IIA solely based on the requested AF funds, and irrespective of additional funding / co-financing 
from other donors/sources, if any. The proposed project will support farmers to adapt to climate 
change through supporting CSA farmer field schools to teach optimized agricultural techniques that 
will help them adapt to the changing climate and environmental conditions and cope with associated 
risks (changes in water levels, salinity intrusion, drought, emergence or resurgence of pests and 
disease); Provide farmers with climate-resilient inputs in crops, and on-farm water-saving irrigation 
technologies; Integrate with commune-level agricultural plans to reduce farmer risk. 

J. Describe how the sustainability of the project/programme outcomes has been taken into 
account when designing the project/programme 
 

156.162. CRWIS’s exit strategy is built into the design approach, domestic funding mobilization and 
institutional setting. Provincial People’s Committees (PPC) of two provinces are the project owners 
and delegate tasks to the line agencies in each province. The PPCs are co-responsible for the 
delivery on national target programmes (NTPs) through CRWIS and other national and international 
programmes.  

157.163. Socioeconomic sustainability. The project investments in sustainable and climate resilient 
rural infrastructure and early warning systems (EWS) are part of the commune and provincial 
investment plans, as registered in the provincial socio-economic development plans. The PPCs will 
ensure funding of infrastructure O&M including repair. The prior establishment of and capacity 
building to local water user entities is mandatory under Vietnam’s law for small in-field irrigation 
canals and embankments. The project will develop adequate hand-over procedures during its 
implementation and will ensure a smooth asset management transfer and handing over to 
beneficiaries and will empower communities and strengthen farmer level institutions such as 
cooperatives, Water Users’ entities for sustainable management, operation and maintenance of 
water related infrastructure. The performance of water user entities will be monitored regularly 

 
84 May 2022 poverty review with the new criteria, following MOLISA circular 02/2022/TT-BLDDTBXH, dated March 30, 2022 
85 From 2016, poverty rate is based on the new national poverty line set by the GoV for period 2016- 2020 (multi-dimension poverty criteria). And from 2021, poverty rate 

is based on the multi-dimensional poverty regulation for the period of 2021-2025  
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during implementation. 

158.164. Institutional sustainability. The continuation of the 4P platform is critical as it builds on the 
provincial and commune One Commune One Product (OCOP)86 programmes. Private sector 
companies will be key for long-term sustainability and must be engaged at the earliest stage 
possible in the value chain development, to ensure the relevance, ownership and sustainability of 
the 4P platform. Its funding will be a combination of public and private sector sponsors during and 
beyond CRWIS’s implementation.  

159.165. Environmental sustainability. The project will bring environmental benefits in improved water 
management and climate change adaptation, and generally improved access to water and reduced 
inefficiencies in water management. In addition to increasing the ability to adapt to climate change 
for people in the fields of agricultural production and aquaculture, through training and education 
programs, the project also helps farmers improve their skills in using smart tools at work, strengthen 
community and village relationships, understand and apply gender skills in daily work, help 
cooperatives and small-scale producers link with businesses to create value chains from production 
to circulation of goods and consumers, help farmers have better incomes on their homeland, help 
the government solve the problem of reducing migration to big cities and abandonment of 
agricultural land. It is foreseen that CRWIS will have an overall beneficial impact on the public 
health with improved access to water, climate-proofed yields and increase quality of produce that 
will also provide improved food security and nutritional benefits. 

160.166. Financial sustainability. The exit strategy will be finalized at project start-up outlining financial 
resources required, institutional responsibilities, timelines and milestones. The exit strategy will be 
checked by the first project supervision mission and will be monitored during the project 
implementation first three years and adjusted during MTR. The PPC’s formal endorsement of the 
exit strategy is a good practice to secure commitment to post-project follow-up. The potential 
replication/upscaling of the adaptation benefits/ outcomes achieved by the CRWIS project is 
expected to leverage other funds after its completion such as the JICA phase II, ADB and other 
projects in the pipeline for the target provinces. 

K. Provide an overview of the environmental and social impacts and risks identified as being 
relevant to the project/programme 

161.167. The environmental and social screening presented in the table below provides a brief 
overview of the risk assessments and is further detailed in the ESMP in Anex 3. It shows that there 
are low to negligible risks related to the CRWIS project. All water usage and extraction activities 
have been designed to be in full compliance with national laws, the requirements of which are fully 
integrated into the government approved and overseen project screening processes as detailed in 
section ‘II-E Technical Standards’ as well as the ESMP in annex 3 section III. There are some minor 
risks, but mitigation measures have been integrated into the project, which has therefore been 
categorised as a category B project.  

162.168. The project aims to address the most important adaptation measures that have been 
proposed by the Government of Vietnam in the national strategies. The investments to be 
undertaken within the project will promote climate resilience and take into consideration the 
vulnerability of the target areas in terms of climate-risks such as drought, flood, increased water 
shortage, salinity intrusion, and poverty.  

163.169. The project has identified activities and a narrow window of eligible value chains (rice, maize, 
potato, peach blossom, Solanum Procumbens, tuberose, sugarcane, cucumber, Eunice viridis, 
squash, Pila Conica, ground peanut, beans, sesame, fish and shrimp). However, the exact 
locations of the project activities have not been identified, consequently the project presents 
Partially Unidentified Sub-Projects (USPs) where the specific activities have been identified but the 
location is yet to be determined. Given that the environmental and social settings for project 
activities are already known, much of the GP and ESP compliance work is reflected in the gender 
assessment and action plan (Annex 4) as well as in the ESMP. 

164.170. The proposed investments and capacity development plan aim to help farmers shift to 
sustainable production systems and technologies that will help adapt to the concrete environmental 

 
86https://openknowledge.fao.org/server/api/core/bitstreams/25126ed4-c525-4d9b-b6cf-
b36049d9f4fa/content#:~:text=Activities%20undertaken%20under%20the%20One,478%20products%20throughout%20the%20country.    

https://openknowledge.fao.org/server/api/core/bitstreams/25126ed4-c525-4d9b-b6cf-b36049d9f4fa/content#:~:text=Activities%20undertaken%20under%20the%20One,478%20products%20throughout%20the%20country
https://openknowledge.fao.org/server/api/core/bitstreams/25126ed4-c525-4d9b-b6cf-b36049d9f4fa/content#:~:text=Activities%20undertaken%20under%20the%20One,478%20products%20throughout%20the%20country
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and climatic risks.  

Table 144. Overview of the ESP risk assessmentTable 1615. Overview of the ESP risk assessment 

Checklist of 
environmental and 
social principles 

No further 
assessment 
required for 
compliance 

Potential impacts and risks – further assessment and 
management required for compliance and mitigation 

measures 
ESP 1. Compliance 

with the Law 
 No Low risk 

• No furtherA assessment of potential impacts and risks 
will be monitored throughout implementation is required. As 
detailed in section II-E the proposed project will follow 
relevant laws. The project will be executed and coordinated 
by the People’s Committees of Nghe An and Thanh Hoa 
provinces which further ensure compliance with applicable 
national laws. 
•  

ESP 2. 
Access and Equity 

X Low risk 
• The project will not reduce or prevent communities in 
the targeted areas from accessing basic services. The project 
will takeMitigation measures include several transparent 
steps that will help ensure that the benefits of the project are 
being distributed fairly with no discrimination nor favouritism. 
Project targeting will comprise targeting criteria based on 
gender and Ethnic Minority quotas. The project will advertise 
broadly through radio, posters, leaflets town hall and village 
meetings and workshops. 
• There is a low risk that women and ethnic minorities 
may not have access to information about the project. To 
mitigate this risk, The the project will ensure that i) the 
benefits of the project are being distributed fairly with no 
discrimination nor favouritism; ii) project targeting will 
comprise targeting criteria based on gender, youth and Ethnic 
Minority quotas. 
• There is a low risk that percentage of women, youth 
and ethnic minorities participating in consultation activities on 
the design of water infrastructure may not reach the required 
gender representation (40% women) because females are 
often not invited for consultation due to stereotype that 
women know less than men. Mitigation measures include The 
project will publicizinge the list of beneficiaries at public 
places and ensure that women account for at least 40% of 
participants in consultations about the project. To ensure 
gender equality, the project will mitigate this risk by i) 
selecting a list of beneficiary households with both husband 
and wife's names; ii) writinge full names of the women in the 
invitation for design consultation; iii) invitinge community 
facilitators to be involved in disseminating project information. 

ESP 3. 
Marginalized and 
Vulnerable Groups 

X Low risk 
• Marginalised and vulnerable groups (MVGs) face with 
various constrains such as floods and droughts, poverty, 
environmental degradation, lack of adaptation capacity. 
• CRWIS will (i) improve irrigation water availability and 
management for approximately 4,000 ha of agricultural land 
in Ma river and Lam river watersheds, and strengthen flood 
control and prevention for approximately 2000 ha of 
agricultural and residential land in two provinces; (ii) assist 
MVGs to build climate resilience through adaptation activities 
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(e.g., raising awareness, upgrading pumping stations, 
establishing EWS and developing CSA through a 
participatory and gender sensitive approach.  
• There is low risk that people from MVGs may not 
participate in project meetings and events because of 
different reasons (e.g., (i) lack of confidence; (ii) being 
discouraged from joining the discussion by others due to 
discrimination; (iii) lack of labour in the family; and (iv) lack of 
motivation to participate. Mitigations measures 
includeCRWIS will i) ensure MVGs be invited to project’s 
consultation meetings and incorporate their feedback; ii) 
maintain regular contacts with the groups during project 
design and implementation; iii) empower MVGs to make 
decisions on concrete adaptation actions, valuing their local 
knowledge and respecting their land, property and customary 
rights; iv) apply the Household Methodology with the targeting 
MVGs being monitored through regular household visits 
during the project implementation. 

ESP 4. 
Human Rights 

 No Low risk 
• Assessment of potential impacts and risks will be 
monitored throughout implementationNo further assessment  
as of potential impacts and risks is required for compliance 
with human rights since the project is designed to respect and 
adhere to the requirements of all relevant conventions on 
human rights in compliance with the ESP. CRWIS adheres to 
the principle “support borrowers in achieving good 
international practices by supporting the realisation of United 
Nations principles expressed in the Universal Declaration of 
Human Rights and the toolkits for mainstreaming 
employment and decent work”. CRWIS promotes women's 
human rights based on the United Nations Convention on 
Elimination of ALL Forms of Discrimination Against Women 
(CEDAW). 
• The project will further mitigate this risk by diversifying 
agricultural production including but beyond rice production 
with climate-resilient crops and access to market and value 
chain development. To enhance adaptation and resilience for 
women and other MVGs, the project will also support the 
mainstreaming of gender, using GALS, a change approach 
based on underlying principles of social and gender justice, 
inclusion and mutual respect.  
• To further mitigate this risk and aAccording to 
Vietnamese laws, the community has the right and 
responsibility to routinely monitor environmental performance 
during construction to ensure that their rights and safety are 
adequately protected and that the mitigation measures are 
effectively implemented by contractors and the PMU.  

 
ESP 5. 
Gender Equality and 
Women’s 
Empowerment 

X Low risk 
• There is a low risk that there will be little minimal 
participation of women in some program activities. The 
project will conduct a baseline survey on the gender gaps 
(social norms, access to resources, decision making, 
representation, benefits), climate impact, adaptation needs 
and capacity. Based on the baselines, the Gender Action 
Plan will be updated and monitored during the project 
implementation. CRWIS will guarantee the promotion of 
gender equality and allow women to participate fully and 
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equally without suffering any adverse effect from doing so. 
• Different stages and functions of any value chain 
under Component 2 will be associated with gender-specific 
knowledge, assets, decision-making powers and 
responsibilities. CRWIS will promote gender sensitive 
approaches to agri extension, vocational training, business 
skills development, small-scale processing infrastructure, 
contract development and other value chain innovations 
(such CSR and youth inclusion in STEM/technologies). 
• There is a risk that GEWE (Gender Equality and 
Women’s Empowerment) is considered as an ‘add on’ topic 
among many cadres whose capacity of gender 
mainstreaming is limited. To mitigate this risk, dDuring the 
project life, women machinery will be consulted at different 
levels, and a full Gender Assessment will be conducted 
enabling the appropriate risk screening of the ESP 5 on 
GEWE. CRWIS will apply two main gender frameworks: i) 
Gender Action Learning System (GALS), a community-led 
empowerment methodology that can be adapted to different 
cultural and organisational contexts; ii) Women Economic 
Empowerment (WEE), a UNWOMEN’s framework. 

ESP 6. 
Core Labour Rights 

 Low risk 
• Viet Nam has rejoined the ILO in 1992 and has ratified 
9 fundamental Conventions. The project will always ensure 
workers’ rights are respected and upheld to international 
standards. 
• It is likely a lack of contracts for vulnerable workers, 
particularly EMs hired for seasonal works. Mitigation 
measures The project will ensure these seasonal workers do 
not take any risks, particularly risks related to OHS, working 
condition and payment.  
• The personnel hired by project agencies have the right 
to a competitive salary and adequate working hours (no more 
than 48 hours per week). The same applies to the workforce 
involved in the project through organizations / contractors. 
However, it is possible that these provisions are disregarded 
by a contractor or third-party organizations. The Other risk 
mititgation measures project will ensure that clauses of 
working conditions be included in all legally binding 
instruments/contracts during the project execution.  
• There is some risk that children between 15 and 18 
years of age might provide labour. To mitigate this risk, tThe 
project will require all contracts be compliedcomply with the 
minimum age requirements and all contractors maintain a 
labour registry for all contracted workers with supporting 
documents confirming the age of workers. 
• There may be environmental risks to labourers 
involved in water infrastructure activities owing to historical 
pollution (air, water) in Thanh Hoa province. To mitigate this 
risk, CRWIS will pay attention to social dimensions such as 
community health, safety, labour, MVGs, and historical 
factors, particularly in relation to natural resource 
management. The project will minimize adverse social 
impacts and incorporate externalities. It will avoid and 
mitigate any potential adverse impacts on health and safety, 
labour and working conditions and well-being of workers and 
local communities.  
• In some situations, during the project life, Gender 
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based violence-- GBV (e.g. verbal and physical abuse, sexual 
harassment, violence against children…) may occur due to 
influx of labourers at the project area. Mitigation 
measuresThe project will mainstream the requirement to 
prevent GBV into the bidding documents and all contracts to 
be awarded by PMU to all project contractors; ii) require all 
contractors to prepare a Code of Conduct to prevent GBV 
using the national guideline for GBV prevention; iii) require all 
workers of project contractors to sign code of conduct, 
including provisions to prevent GBV. 

ESP 7. 
Indigenous Peoples 

X Low risk 
• The design identifies that the proposed project area 
is inhabited by the Thai Ethnic Minority Group. In 
compliance with AF requirements section II-H describes the 
Consultative Process and how EMs have been consulted, 
annex 4 demonstrates the lists of those consulted including 
EMs as well as annex 3 describing the Thai EM community 
in the project area. 
• EMs have limited knowledge about climate adaption 
and resilience, and they often have own ways of learning, 
information sharing and application of knowledge. To 
mitigate this risk, the projectCRWIS will i) consider to 
provide support and ToT training to the respected people in 
ethnic groups ii) facilitate peer-learning groups through 
exchange and learning visits among EMs; iii) Prioritise 
training to extension workers from EM groups for broader 
knowledge/techniques transfer; iv) Enhance EM knowledge 
about value chains; v) Introduce incentive for private sector 
partnership to improve market access for EM products. 
• Some potential negative impacts relating to the 
project activities were also identified by Thai EM people 
during this consultation process. These related to transient 
impacts during construction, related to  just, noise, waste 
generation and potential temporary disruption to farming 
activities. Mitigation measures CRWIS wilincludel updatinge 
the EMP, based on EMs’ reflections as well as . PMUs will 
ensure that the EMP requirements are incorporated into the 
civil works bidding and contractual documents for all 
construction works under Component 1 and conduct 
monitoring of compliance with the EMP during the 
implementation of construction activities. 

ESP 8. 
Involuntary 
Resettlement 

X No risk 
• As designed at full proposal stage, the proposal does 
not foresee involuntary resettlement. CRWIS will rehabilitate 
the existing small scale water infrastructures, hence no land 
acquisition and/or involuntary resettlement is required.  

ESP 9. Protection of 
Natural Habitats 

X No risk 
• There are not any critical habitats, protected areas, 
or areas of ecological significance in the project area. The 
project is not expected to have any negative impact on 
critical natural habitats including those that are (a) legally 
protected; (b) officially proposed for protection; (c) 
recognised by authoritative sources for their high 
conservation value, including as critical habitat; or (d) 
recognised as protected by traditional or indigenous local 
communities. 

ESP 10. Conservation 
of Biological Diversity 

X No risk 
• The project is not foreseen to have adverse impacts 
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on biodiversity. There are no t any critical habitats, protected 
areas, areas of ecological significance, RAMSAR sites or 
UNESCO Biosphere reserves in the project area. There is 
no risk given there are no elements of known biological 
diversity importance in the project area as per IUCN red list 
of threatened species, UNESCO Man and Biosphere 
programme reserve, Ramsar site etc. 

ESP 11. Climate 
Change 

X Low risk 
• The project will not have any negative impact on 
climate change. The project does not promote any drivers of 
climate change (energy, transport, heavy industry, building 
materials, large-scale agriculture, large-scale forest 
products, and waste management), it will therefore not 
contribute to climate change as it is based on the premise of 
assisting smallholders to adapt in a climate neutral fashion.  
• Primarily, CRWIS will promote CSA practices 
prioritized in the Targeted Adaptation Assessment including 
AWD; reclamation of manure to produce organic fertilizers; 
integrated fertilizer and pesticide management; climate-
informed advisories to farmers with a focus on water-use 
efficiency. All these measures possibly have mitigation co-
benefits. 

ESP 12. Pollution 
Prevention and 
Resource Efficiency 

X Low risk  
• The project will be implemented in a way that meets 
applicable international standards for maximizing energy 
efficiency and minimizing material resource use, the 
production of wastes, and the release of pollutants through 
the planning process, among others. Impacts related to 
potential use of fertilizers and pesticides will be further 
assessed during implementation and related mitigation 
plans will be developed. 
• To mitigate this risk, tThe proposed project activities 
will not poseensure avoidance of  any significant pollution 
risks, and no further assessments will be required. The 
project will bring environmental benefits in improved water 
management and climate change adaptation, and generally 
improved access to water and reduced inefficiencies in 
water management. 

ESP 13. Public Health X No risk 
• It is not foreseen that the project will adversely affect 
public health as all proposed project activities as presented 
in this full proposal aim to improve access to water, improve 
livelihoods and adapt to climate change. It is foreseen that 
CRWIS will have an overall beneficial impact on the public 
health with improved access to water, climate-proofed yields 
and increase quality of produce that will also provide 
improved food security and nutritional benefits.  

ESP 14. 
Physical and Cultural 
Heritage 

X No risk 
• Viet Nam ratified the World Heritage Convention in 
2005. The project area does not contain UNESCO World 
Heritage Sites.  
• To mitigate this risk, tThe project will ensure whether 
that there are any national cultural heritage sites in the 
project areas are not proposed and and propose measures 
are taken to avoid any alteration, damage, or removal of 
physical cultural resources, cultural sites, and sites with 
unique natural values.  
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ESP 15. 
Lands and Soil 
Conservation 

X No risk 
• The project is designed to have positive impact on 
lands through various techniques in soil conservation under 
the CSA approach.  
• The training will help improve soil water storage, 
control erosion, improve soil structure, and boost nutrient 
management and will include understanding the impact 
increased drought stress can have on their crops, provide 
simple solutions to reduce water stress during droughts; 
using mulch to prevent soil evapotranspiration; and learn 
about the benefits of drip irrigation etc. 
• Farmers will learn that they can adopt to minimise 
damage to soils and crops from increasingly frequent 
torrential rain including drainage options, laying of gravel to 
increase soil water uptake and reduce erosion. Farmers will 
also learn about the benefits of organic agriculture and 
composting to improve soil structure and boost nutrient 
management etc. 
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PART III: IMPLEMENTATION ARRANGEMENTS 
 

A. Describe the arrangements for project/programme implementation 
165.171. The project management and coordination follow the proven structure of IFAD funded projects in 

Vietnam. It takes on board several additional functions to respond to new requirements including risk 
management, policy engagement, facilitating private sector linkages, and partnerships.  

166.172. Lead Project Executing Agency. The Ministry of Finance (MOF), and Ministry of Agriculture and 
Environment (MAE) provide oversight at national level. The National Government of Vietnam appoints the 
Provincial People Committees (PPC) of Thanh Hoa and Nghe An provinces, respectively, as Lead Project 
Executing Agencies who become accountable for the project execution. The PPC will establish a Project 
Steering Committee (PSC) in each province, to be led by the PPC Chairperson or the Deputy Chairman. 
PSCs are mandated to lead the project implementation and ensure coordination and integration of the 
project with all the national target programmes and donor-funded projects. The PSC is composed of 
Provincial People’s Committee, Department of Finance (DOF), Department of Agriculture and Environment 
(DAE), Women’s Union (WU), Farmer’s Union (FU), Youth Union (YU), Committee of Ethnic Minority 
(CEM), and Commune People’s Committees. The PSC provides the strategic direction to the 
implementation of CRWIS, oversights project planning, financing and procurement processes, mobilises 
adequate and timely finance for the AWPB, reviews the progress and reporting on results. The PSC in 
Nghe An would hold joint meetings for the NTP-EMD, NTP-SPR, NTP- NRD, and CRWIS and likewise, the 
PSC in Thanh Hoa would cover both CRWIS and the NTP-NRD. This arrangement streamlines current 
parallel processes into one and coordinates the various financing sources destined for a similar purpose 
and thus creating higher efficiencies and better impact. The project adopts a gender sensitive approach to 
implementation based on: (i) representation of agencies within the PSC which within their mandate promote 
gender-responsive elements e.g. WU, FU, YU, CEM and others; (ii) Quotas – within each agency a 
minimum equal participation, among other agencies, of men and women which provide a balanced 
approach in including attention to issues of gender and social inclusion. 

167.173. Project Management Units. Each of the two provincial PPCs establishes a dedicated Project 
Management Unit (PMU) for CRWIS. The provincial PMUs led by a project director, a project deputy director 
and composed of three technical sections: (i) Strategic Management including dedicated staff for 
component 2, social inclusion activities (gender, youth, EM) and environmental safeguards and climate 
adaptation activities, (ii) Infrastructure Management including a Climate Resilient Engineer to ensure 
adherence to social and environmental safeguards, procurement officers, and M&E and KM officer and (iii) 
Financial Management.  

168.174. The PMU will be responsible for the day-to-day management of the CRWIS implementation and 
functions as the secretary for the PSC meetings. The key tasks of the PMU are to: (i) ensure the coherence 
of the implementation strategy towards the expected outputs, outcomes and impacts; (ii) draft the AWPB 
and procurement plan; (iii) mobilise and manage project finance from the various sources; (iv) ensure 
adherence to procurement IFAD and national procedures; (v) set up, consolidate and validate the 
Management Information System database, the baseline/midterm/endline surveys, all M&E and reporting 
structures (vii) set up a of co-ordination structure and strategy with the co-implementing agencies and 
commune level agencies; (viii) facilitate the networking with banking sector, private sector, 4P platform (ix) 
set up an effective knowledge management system ; (x) identify relevant policy topics and support the PSC 
on policy engagement activities and (xi) ensure environmental and social safeguards requirements are met 
for project activities implementation based on the national regulations on environmental management. 

169.175. Project coordination at Commune Level. The commune people’s committees, as members of 
PSC, coordinate the project implementation. The actual implementation is the responsibility of commune 
line agencies and mass organizations (i.e. Fatherland Front). The PMU staff provides technical 
backstopping. The project implementation integrates itself into existing institutions at the local levels to 
ensure ownership, direct link to higher level policy makers, sustainability, local capacity building and 
reduced management cost. 
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Figure 15: Project Management Structure 

B. Describe the measures for financial and project/programme risk management87 
 

Table 155. Measures for financial and project risk management.Table 1716. Measures for financial and project risk management 

Risk 

Inherent 
risk rating  

(H: High, M: 
Moderate, 

L: Low) 

Proposed Mitigating measures 

Residual 
risk rating  

(H: High, M: 
Moderate, L: 

Low) 

Low interest and 
capacity of 
smallholder to 
adopt new climate 
smart approaches 
and technologies.  
 

M 

▪ CRWIS will pay attention to technical and 
environmental capacity building and training as a key 
factor in the upgrading process. It will carry out 
demonstrations and raise general environmental and 
climate change awareness and train farmers on the 
economic and environmental benefits for the adoption 
of climate smart agriculture (CSA) 

▪ The project will also be demand-driven to focus on the 
needs of the farmers to generate interest. This will 
mean that the project activities in outcome 2 will need 

L 

 
87 Please see the ESMP, Table 5, pp.40 for expected inherent risks after applying mitigation measures.  

Direct management 
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to be reviewed and possibly updated within the 
detailed review framework to ensure farmer interest.  

Climatic shock: the 
main effect of 
climate change on 
weather patterns is 
the increased 
occurrence of 
extreme weather 
events: droughts 
and flooding, and 
salinity intrusion, in 
particular. These 
climatic shocks can 
have a direct 
impact on crop 
production  

M 

▪ The project will introduce on-farm climate smart water 
infrastructure and will ensure that climate adaptation 
measures are implemented. It will in particularly ensure 
that farmers have the technical capacity and 
knowledge to apply techniques that have proven to 
help farmers adapt to climate change, hereby reducing 
risks to livelihoods and increased land degradation. 
This will improve resilience to increased drought and 
torrential rain.  

M 

Insufficient 
capacities to 
appropriately 
manage the day-to-
day implementation 
of the project  
 

L 

▪ The PMUs have the proven administrative and 
financial management capacity to implement projects 
and haves the necessary autonomy and assumes the 
fiduciary management functions of the project.  

▪ IFAD will participate as an observer in all stages of the 
recruitment process. The staff of the PMU will be 
linked to the project by renewable annual contracts 
based on a performance evaluation.  

L 

Delays in annual 
plan and budget 
review/submission 
process due to 
complex project 
management 
structure. Budgets 
developed not 
accurately 
reflecting actual 
needs of 
implementing 
entities, hampering 
implementation 
process and 
progress. 

M 

▪ Relevant project documentation (FA, FMFCL, PIM) will 
clearly outline both the process and respective 
timelines for project budgeting, to: (i) ensure timely 
consolidation of input from lower-level entities, and (ii) 
to allow sufficient time for internal review processes 
before submission to IFAD. 

▪ Budgeted vs actual expenditures incurred will be 
tracked on a regular basis (minimum quarterly) and 
any significant deviations will be promptly followed up 
on by the PMUs and adjustments made, in alignment 
with formalized procedures.  

▪ Meetings between PMUs will be convened on a 
quarterly basis to ensure coherence oin 
implementation progress and an informed budget 
development/tracking. Planning will be started and 
discussed tentatively in June in the previous year 
between PMUs to allow sufficient time for consolidation 
and submission. 

L 

Deficiencies in 
internal control 
structure, 
negatively 
impacting project 
implementation and 
enhancing the risk 
of e.g., (i) 
inaccuracies in 
project financial 
reporting; (ii) 
improper use of 
project resources; 
and (iii) lack of 
oversight and 

M 

▪ An internal audit function is to be set up, and 
management will establish procedures for close follow-
up and tracking of implementation of audit 
recommendations, in alignment with a time bound 
action plan. Detailed control activities to be 
implemented for the project include e.g., (i) having 
relevant policies and procedures well documented, 
detailing staff responsibilities; (ii) project staff with 
required qualifications are assigned to the project; (iii) 
segregation of duties is ensured for all financial 
management related tasks; (iv) physical protection of 
assets. 

▪  Supervision and monitoring during project 
implementation will be undertaken by the IE to ensure 
that prescribed guidelines and requirements are being 
followed, and to ensure that provisions of the 

L 
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tracking of financial 
progress. 

Financing Agreement are adhered to. Additionally, the 
project will be subject to periodical reviews thorough, 
e.g., quarterly submission of interim financial reporting 
and yearly audited financial statements. Internal 
procedures and guidelines will be regularly reviewed 
and updated as required by the PMUs respectively. 

Limited capacity of 
accounting 
software, not 
allowing for 
automatic 
generation of 
financial reports, 
leading to parallel 
manual compilation 
of project financial 
documentation. 
Proper segregation 
of duties not 
integrated in the 
system. 

M 

▪ The internal accounting system to be used for the 
project will be customized to enable an integrated 
environment from which reporting by component and 
expenditure category can be automatically generated, 
and to ensure that a structure for proper segregation of 
duties is integrated into the system.  

L 

Frequent changes 
in project staffing 
leading to a 
negative impact on 
business continuity 
and knowledge 
retention. 

L 

▪ A full-time accountant undertaking the daily financial 
management related tasks will support the Chief 
Accountant at each PMU. Staff are foreseen to be 
contracted for the full project duration and will not be 
subject to regular departmental transfers.       

L 

C. Describe the measures for environmental and social risk management, in line with the 
Environmental and Social Policy and Gender Policy of the Adaptation Fund 

170.176. All IFAD-funded projects and programmes are designed in a participatory manner, considering the 
concerns of all stakeholders in compliance with the Fund’s policies, standards and safeguards. Moreover, 
IFAD's Strategic Framework calls for ensuring that projects and programmes promote the sustainable use 
of natural resources, build resilience to climate change and are based upon ownership by rural women and 
men themselves to achieve sustainability. The project design is compliant with AF Environmental and Social 
Policy and Principles as well IFAD social, environmental and climate assessment procedures (SECAP). A 
consolidated summary of environmental and social risks and associated key mitigation measures (vis-à-vis 
AF ESPs) are shown in Table 16 (below). For details of E&S risks (at activity level), and mitigation 
measures, monitoring indicators, see Section C of Annex 3 - ESMP).  
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Table 166. Summary of Environmental and Social Risks at Project LevelTable 1817. Summary of Environmental and Social Risks at Project Level 

ESP Level of 
risk 

Risk mitigation measures  Related Project 
Component / Output 

Monitoring 
frequencye 

Responsible 
Entity 

Indicative 
Budget (USD) 

ESP 1. 
Compliance 
with the Law 

LowNo risk ▪ Mainstreaming the ESMP into the review and approval process to ensure it is compliant 
with legal requirements. 

▪ The established Project Steering Committee (PSC) leads the project implementation to 
ensure its coordination and integration with the laws  

▪ Component 1 
(Climate-resilient 
irrigation and flood 
infrastructure); 
Project Management 
& M&E outputs 

Bi-annual review ▪ PMU, 
Provincial PMBs, 
PSC, DAE/DARD, 
DONRE 

▪                
5,000  

ESP 2. Access 
and Equity 

Low risk Potential risks 
▪ Women and EM may not have access to project information  
▪ Percentage of women, youth and EMs participating in consultation activities on the design 

of water infrastructure and EWS may not reach the required gender representation (40% 
women)  

Risk management 
▪ Ensure project targeting will comprise targeting criteria based on gender, youth and EM 

quotas. 
▪ Distributing the project benefits fairly with no discrimination nor favouritism. 
▪ Publicize the list of beneficiaries  
▪ Select a list of beneficiary households with both husband and wife's names and write full 

names of the women in the invitation for design consultation to be publicly disclosed;  
▪ Invite community facilitators to be involved in disseminating project information.  

Component 1 
(infrastructure 
planning and 
consultation); 
Component 2 (CSA 
and livelihood 
support); Component 
3 (capacity building) 

Bi-annual review 
during 
implementation, 
including  
beneficiary 
assessment 

PMU 
Social/Gender 
Specialist, 
Women's Union, 
Youth Union, 
Ethnic Minority 
Affairs Offices, 
Commune 
Authorities 

            25,000  

ESP 3. 
Marginalized 
and 
Vulnerable 
Groups 
(MVGs) 

Low risk Potential risks 
▪ MVGs face with various constrains (e.g., floods, droughts, poverty, adaptationation 

capacity) 
▪ MVGs may disengage from project meetings and events because of different reasons  
Risk management 
▪ Improve irrigation water availability and management for approximately 4,000 ha of 

agricultural land in Ma river and Lam River watersheds and strengthen flood control and 
prevention for approximately 2000 ha of agricultural and residential land in two provinces.  

▪ Build MVGs’ resilience through adaptation activities (e.g., raising awareness, upgrading 
pumping stations, establishing EWS and developing CSA through a participatory and 
gender sensitive approach.  

▪ Ensure MVGs be invited to project’s consultation meetings and incorporate their feedback.  
▪ Maintain regular contacts with the groups during project design and implementation.  
▪ Empower MVGs to make decisions on concrete adaptation actions, valuing their local 

knowledge and respecting their land, property and customary rights.  
▪ Apply the Household Methodology with the targeting MVGs being monitored through 

regular household visits during the project implementation. 
 

Component 1 
(irrigation and EWS 
investments); 
Component 2 (CSA, 
livelihood 
diversification, 
adaptation support); 
Component 3 
(capacity building and 
outreach) 

Bi-annual 
household visits; 
Annual review 

PMU Social 
Specialist, 
DAE/DARD, 
Women's Union, 
Youth Union, 
Ethnic Minority 
Affairs Offices, 
Commune 
Facilitators 

            50,000  

ESP 4.  
Human 
Rights 

Low No risk ▪ The project will further diversify agricultural production including but beyond rice 
production with climate-resilient crops and access to market and value chain 
development.  

▪ Mainstreaming of gender, using GALS, a change approach based on underlying 
principles of social and gender justice, inclusion and mutual respect.  

▪ Strictly adhere to the Law on Democracy at Grassroot Level and the new Decree 
59/2023/NDCP on Community Monitoring 

▪ The project promotes women's human rights based on the United Nations Convention on 

▪ All 
Components, 
especially 
Component 2 
(livelihood 
development and 
market access) 

Bi-annual review 
during supervision 
mission 

▪ PMU, 
Provincial 
Authorities, 
Commune 
Authorities, 
Community 
Monitoring Boards 

▪                
7,500  
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ESP Level of 
risk 

Risk mitigation measures  Related Project 
Component / Output 

Monitoring 
frequencye 

Responsible 
Entity 

Indicative 
Budget (USD) 

Elimination of All Forms of Discrimination Against Women (CEDAW). 

ESP 5. Gender 
Equity and 
Women’s 
Empowerment 

Low risk Potential risks 
▪ Gender is likely considered as an ‘add on’ topic among cadres  
▪ Little participation of women, especially women headed households in some program 

activities. 
▪ The new Gender Law is likely issued in 2025, during the project implementation 
Risk management 
▪ Ensure that gender considerations are integrated in each activity through targeted 

consultations. 
▪ Allow women to participate fully and equally without suffering any adverse effect from 

doing so. 
▪ Conduct a baseline survey on the gender gaps (social norms, access to resources, 

decision making, representation, benefits), climate impact, adaptation needs and 
capacity and update the Gender Action Plan during project implementation.  

▪ Associate different stages and functions of any value chain under Component 2 with 
gender-specific knowledge, assets, decision-making powers and responsibilities.  

▪ Promote gender sensitive approaches to agri extension, vocational training, business 
skills development, small-cale processing infrastructure, contract development and other 
value chain innovations (such as CSR and youth inclusion in STEM/technologies). 

▪ Apply two main gender frameworks: i) Gender Action Learning System (GALS), a 
community-led empowerment methodology that can be adapted to different cultural and 
organisationalorganizational contexts; ii) Women Economic Empowerment (WEE), a 
UNWOMEN’s framework. 

Component 2 (CSA, 
value chains, 
livelihoods); 
Component 3 
(capacity 
development, GALS, 
WEE, training) 

Annual Gender 
Action Plan review 

PMU Gender 
Specialist, 
Women's Union, 
DAE/DARD, 
Extension Services 

            60,000  

ESP 6. 
Core 
Labour 
Rights 

Low risk Potential risks 
▪ A lack of contracts for vulnerable workers, particularly EMs hired for seasonal works.  
▪ Regulations on working conditions such as working hours (no more than 48 hours per 

week) maybe disregarded by a contractor or third-party organizations  
▪ Gender based violence-- (GBV) may occur due to influx of labourerslaborers at the project 

area. 
Risk management 
▪ Clauses of working conditions will be included in all legally binding instruments/contracts 

that establish the observance and fulfillment of these fundamental principles during the 
program. The monitoring and evaluation process will follow specific indicators related to 
this requirement, and non-compliance may cause the termination of contractual 
relationship. 

▪ Ensure the seasonal workers do not take any risks, particularly risks related to OHS, 
working condition and payment.  

▪ Require all contracts to be complied with the minimum age requirements and all 
contractors maintain a labour registry for all contracted workers with supporting documents 
confirming the age of workers. 

▪ GBV (gender-based violence) is mainstreamed into all bidding documents/contracts; all 
contractors are required to prepare a Code of Conduct to prevent GBV and all workers of 
project contractors are required to sign code of conduct, including provisions to prevent 
GBV. 

Component 1 (civil 
works and 
construction); 
Component 2 
(contracted workers, 
seasonal labour) 

Monthly contractor 
inspections; Bi-
annual labour 
reporting 

PMU, Contractors, 
Construction 
Supervision 
Consultants, 
DOLISA 

            40,000  
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ESP Level of 
risk 

Risk mitigation measures  Related Project 
Component / Output 

Monitoring 
frequencye 

Responsible 
Entity 

Indicative 
Budget (USD) 

ESP 7. 
Indigenous 
Peoples 

Low risk Potential risks 
 Within the project area A commune in the project is inhabited by Thai Ethnic Minorities 

are present and hav. 
▪ EMs havee limited knowledge and skills about climate adaption and resilience 
▪ There is a low risk relating to transient impacts during construction (just, noise, waste 

generation and potential temporary disruption to farming activities). 
Risk management 
 The Consultative Process with EMs have has been consulted conducted in compliance 

with AF requirements and  
▪ Uupdated the EMP based on EMs’ reflections to ensure that the design and 

implementation of projects fosters full respect for EM’ identity, dignity, human rights, 
livelihood systems and cultural uniqueness.  

 Training and coaching are provided for EM on CSA and value chain,  
 TOT training for EM extension workers who can transfer to other Ems. E 
▪ EMP requirements are incorporated into all bidding and contractual documents for all 

construction works under Component 1; and EMP implementation is monitored during 
the implementation of construction activities. 

Component 1 
(infrastructure 
affecting Thai 
communities); 
Component 2 (CSA, 
value chains, 
adaptation support); 
Component 3 
(training and 
extension) 

Annual EM 
Development Plan 
review 

PMU Social/IP 
Specialist, Ethnic 
Minority Affairs 
Offices, Commune 
Authorities, EM 
Community 
Leaders 

            45,000  

ESP 8. 
Involuntary 
Resettlement 

No risk 
 

▪ The established Project Steering Committee (PSC) leads the project implementation to 
ensure its coordination and integration with the laws 

Component 1 
(irrigation and dyke 
rehabilitation) 

Bi-annual review 
(during supervision 
mission)  

PMU, Provincial 
PMBs, Commune 
Land Offices, Local 
Authorities 

            12,500  

ESP 9. 
Protection of 
Natural Habitats 

No risk 
 

     

ESP 10. 
Conservation of 
Biological 
Diversity 

No risk 
 

     

ESP 11. Climate 
Change 

Low risk 
 

Potential risk 
▪ Primarily, CRWIS will promote CSA practices including AWD; reclamation of manure to 

produce organic fertilizers; integrated fertilizer and pesticide management. 
Risk management 
▪ CSA knowledge and skills as well as climate-informed advisories will be provided to 

farmers with a focus on water-use efficiency.  
Reporting 
▪ It is unlikely the project will have any negative impact on climate change. The project will 

therefore conduct the screening and reporting as soon as the project areas have been 
determined. In the unlikely event that the project is identified to have a risk to climate 
change, the project will develop an ESMP in relation to ESP 11 and monitor and report in 
the biannual progress reports; annual supervision reports to IFAD as well as the annual 
PPR to the Adaptation Fund; MTR and final evaluation and impact assessment. 

Component 2 (CSA, 
AWD, fertilizer 
management); 
Component 3 (climate 
advisory services, 
capacity building) 

Annual review - 
through adaptation 
outcome 
assessment 

PMU, DAE/DARD, 
Extension Services, 
Climate Information 
Providers 

            30,000  
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ESP Level of 
risk 

Risk mitigation measures  Related Project 
Component / Output 

Monitoring 
frequencye 

Responsible 
Entity 

Indicative 
Budget (USD) 

ESP 12. 
Pollution 
Prevention 
and 
Resource 
Efficiency 

Low risk 
 

Water permit 
▪ The project will work with the provincial authorities to screen and verify the proposed 

irrigation investments to ensure their sustainability and issue water permits. The water 
permit management plan has been detailed in section II – E of the proposal. It complies 
with the national standards surrounding water use as well as the AF ESP. 

Off-farm irrigation 
▪ The project will ensure the off-farm irrigation may only be accessed with efficient water 

irrigation technologies. This will be verified and reported on. 
Reporting 
▪ The project will submit biannual progress reports; annual supervision reports to IFAD as 

well as the annual PPR to the Adaptation Fund; MTR and final evaluation and impact 
assessment. 

Component 1 (water 
management and 
irrigation 
investments); 
Component 2 (water-
efficient agriculture) 

Monthly 
contractor’s 
progress report 
(during 
construction) 

PMU, DAE/DARD, 
DONRE, Irrigation 
Management 
Agencies 

            20,000  

ESP 13. Public 
Health 

No risk 
 

▪ The project is expected to have an overall beneficial impact on the public health with 
improved access to water, climate-proofed yields and increase quality of produce that will 
also provide improved food security and nutritional benefits. 

▪ No risk to public health resulted from the screening for determinants of public health in 
the EMSP in annex 4. It covered: income and social status; education; physical 
environment; social support networks; health services; land use and water.; 
unsustainable farm g; and water. 

▪ If and when community health is significantly affected, a health-impact assessment must 
be conducted and mitigation measures included in the project design. 

▪ Component 1 
(water infrastructure); 
Component 2 
(improved agricultural 
production and food 
security) 

Monthly 
contractor’s 
progress report 
(during 
construction) 

▪ PMU, 
Provincial Health 
Department, 
Contractors, 
Commune Health 
Stations 

▪             
10,000  

ESP 14. 
Physical and 
Cultural 
Heritage 

No risk 
 

▪      

ESP 15. Lands 
and Soil 
Conservation 

Low No risk The project will  
▪ Ensure that all the technical guidelines of the MAE will beare observed adopted during the 

implementation of agricultural practices to avoid any possible risk in this matter. In addition, 
information will be included throughout the execution of the project on the security, 
preparation, and response of the different actors in the locations in the event of extreme 
weather events that generate risks of soil degradation and human security. 

▪ Plan for all activities which involve significant disturbance of soil or operating with drainage 
lines and waterways during the driest months.  

▪ Provide training that helpsto  improve soil water storage and soil structure, control 
erosion control, improve soil structure, and boost nutrient management. and will 
iImprovenclude understanding theknowledge on impact how increased drought stress 
can have on theirimpact crop productions and, provide simple solutions to reduce water 
stress during droughts; e.g. using mulch to prevent soil evapotranspiration; and learn 
about the benefits of drip irrigation. etc. 

Component 2 (CSA, 
soil conservation, 
nutrient 
management); 
Component 3 
(training and 
extension) 

Annual review 
(during supervision 
mission) 

DAE/DARD, 
Extension Services, 
PMU 
Environmental 
Specialist 

            25,000  

     TOTAL 333,000 
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171.177. The expected impact of the project on the environment will be positive given its orientation towards 
the promotion of improved access to water; water use efficiency through the adoption of water saving 
irrigation systems; and the promotion of climate-resilient agronomic systems and technologies such as 
AWD, SRI, drip irrigation; climate change awareness capacity building; training on the importance and 
necessity of sustainably utilising the limited water resources in two provinces; and composting and organic 
agriculture; understanding the stress impact of drought on specific crops and how to adapt; to check for 
leaks (if using drip irrigation); irrigate during the cooler hours of the day; avoid irrigating during windy 
conditions; ensure water used in irrigation is not more than the soil is able to absorb; tree thinning to benefit 
fruit growth in times of drought; summer pruning can reduce water stress; correct fertiliser application as 
foliar nutrients can damage leaves. 

172.178. To cope with periods of too much moisture, farmers will be taught techniques to minimise negative 
impacts. These will include appropriate drainage options; the importance of land preparation such as gravel 
on heavier soil to improve drainage; allow for drainage before using heavy machinery to minimise soil 
compaction. Planting of cover crops or orchard sod row middles to absorb moisture throughout the growing 
season and may help trees prepare for winter and prevent leaching losses by tying up nutrients in organic 
form over winter and releasing them in the spring; and monitor soil moisture to avoid excessive irrigation. 

173.179.  The project will minimize environmental and social risks by integrating a safeguarding system in: 

▪ Institutional processes: Staff and partners will be guided by the IFAD Project Management Team to 
identify, assess, manage and/or mitigate environmental and social risks. Processes are in place for the 
Environmental and Social Risks to be assessed and respective ESMPs designed and applied for the 
mitigation of risks related to the 15 ESPs also given the need to ensure USPs are reviewed and 
monitored in line with AF’s guidance on USPs88. 

▪ Implementation of ‘hard’ interventions/sub-projects: Proposed on farm water-related infrastructure 
investments under component 1 will fully integrate national water and environmental laws through the 
full integration of the national structures that are responsible for their management. The project has 
detailed processes explaining all steps involved in securing water permits that are designed to ensure 
the sustainability of all the sources of water that are going to be used. This is further strengthened with 
the condition that any Adaptation Fund money that will be spent on water-related infrastructure will be 
conditional on the utilisation of water-efficient irrigation technologies. 

▪ Execution of ‘soft’ project activities: Proposed ‘soft’ project activities have been screened for 
environmental and social risks during project preparation and their design and implementation by an 
experienced national Service Provider will help ensure that the environmental and social risks are 
adapted to and context specific to the environmental and social conditions in the region.  

174.180. The ESMP (Annex 3) will include mitigation and monitoring actions and the institutional 
responsibilities for implementing them clearly. The ESMP integrates a project level grievance mechanism 
that aims to ensure that appropriate mechanisms are in place to allow individuals and communities file a 
complaint if they believe they are or might be adversely affected by an IFAD-funded project/programme not 
complying with IFAD's SECAP. The Gender Assessment and Action Plan (Annex 4) will address Affected 
individuals can also contact IFAD directly via its complaint procedure or if their grievance was not resolved 
at the project level. Additionally, concerns may also be brought to the attention of IFAD in cases where the 
persons raising the issue feel that they might be subject to retaliation if they were to approach the Lead 
Agency or other government agency directly. Complaints must concern environmental, social and climate 
issues and should not be accusations of fraudulent or corrupt activities in relation to project implementation 
– these are dealt with by IFAD's Office of Audit and Oversight. 

D. Describe the monitoring and evaluation arrangements and provide a budgeted M&E plan, in 
compliance with the ESP and the Gender Policy of the Adaptation Fund 

175.181. Project Monitoring and Evaluation (M&E) will be under the oversight of the provincial PMUs and led 
by the M&E officer who will work closely with the Adaptation Fund expert and implementing partners. The 
project M&E system will be designed to track and verify the levels of achievement of project outputs, the 
associated outcomes, and the success in achieving the project objective and its development goal. These 
levels are all causally connected as set out in the project Logical Framework. Monitoring will focus on 
activities/inputs, outputs, outcomes, performance and risks while evaluation will assess the relevance, 
efficiency, effectiveness and impact on poverty reduction, business growth and environment, empowerment 

 
88 https://www.adaptation-fund.org/wp-content/uploads/2021/05/Updated-guidance-on-USPs-.pdf  
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and partnership, sustainability, replicability, lessons learned, and knowledge up-take, all within the context 
of the requirements for successful climate change adaptation. In specific, the M&E system will: (i) produce, 
organize and disseminate the information needed for the strategic management of the project; (ii) document 
the results and lessons learned for internal use and for public dissemination on the achievements; and (iii) 
respond to the information needs of the Adaptation Fund, IFAD and the Government on the activities, 
immediate outcomes and impact of the project.  

176.182. The project’s MIS will be established to provide a comprehensive system of data collection, analysis 
and exchange. It will bring together physical and financial records with the main purpose of informing 
management decisions on project matters. Quantitative measures of progress will be supplemented with 
qualitative information related to the acquisition of personal and shared skills, group behaviour changes, 
target groups’ perception, awareness and attitudes. The MIS will be the sole channel of project monitoring 
material and form the basis of six-monthly and annual reports. A guidance document (i.e., M&E Manual or 
M&E section within the Project Implementation Manual) will be designed to assist the project to define and 
measure all indicators to assess progress at the project level. For AF core impact indicators, reference will 
be made to the AF updated Guidelines “Results Framework Alignment Table (amended in November 2025). 
To ensure that a single and compatible system is implemented, an MIS will be set up for both provinces at 
project start-up and refinements will be introduced in the light of experience during the first project year. It 
will be based on the Logical Framework, which, together with the MIS, may be modified at Mid-term Review 
(MTR) to adjust the project to changing circumstances. The preparation of reporting formats for use by 
implementing agencies, particularly the participating communes, and other partners will be part of the 
overall design of the MIS.  

177.183. Baseline. The project baseline will be implemented in year one of the project. Adaptation Fund 
indicators have already been specified in the PIM and will include climate change related indicators on the 
extent of climate vulnerability.  

178.184. Quarterly Progress Reports will be also prepared by project implementing partners in the field and 
submitted to the PMU to ensure continuous monitoring of project activities and identify challenges to adopt 
necessary corrective measures in due time.  

179.185. Thematic studies: The PMUs will contract or carry out thematic impact studies89 that will look at the 
impact of activities under project outcomes. Such impact assessment will include an analysis of the 
effectiveness of the impacts of water efficient infrastructure to livelihoods of people, the effectiveness of the 
CIEWS, and the effectiveness and sustainability of the CSA. The topics for these thematic studies will be 
identified in consultation with relevant government departments and other stakeholders during project 
implementation, considering the forest policies. The Monitoring Framework provides the indicators, 
collection methods and the usage of the processed data.    

180.186. Annual Project Report (APR): The PMU will prepare an APR to reflect progress achieved in 
meeting the project's Annual Work Plan and assess performance of the project in contributing to intended 
outcomes through outputs and partnership work. The format of the APR will include but not limit to the 
following: (i) an analysis of project performance over the reporting period, including outputs produced and, 
where possible, information on the status of the outcome; (ii) the constraints experienced in the progress 
towards results and the reasons for these; (iii) the major constraints to achievement of results; (iv) AWP 
and other expenditure reports; (v) lessons learned; and (vi) recommendations for future orientation in 
addressing key problems in lack of progress.  

181.187. Annual Project Performance Report (PPR): The project will submit a PPR each year to chart 
progress achieved in meeting the project's Annual Work Plan objectives and assess performance of the 
project in contributing to intended outcomes through outputs and partnership work, using the Adaptation 
Fund template. The PPR includes among others, (i) an analysis of project performance over the reporting 
period (tracking project indicators), including outputs produced and, where possible, information on the 
status of the outcome; (ii) lessons learned and constraints experienced in the progress towards results and 
the reasons for these; (iii) risk assessment; (iv) information related to financial data and procurement 
(expenditure reports, bids and contracts list); (v) ratings on implementation progress (Highly Satisfactory to 

 
89 Study 1: Mapping of actors in water management along the Len, Cung, Lach Truong, Lam/Ca rivers; Study 2: Hazard maps: coastal drought and salinity intrusion 

mapping of projected saltwater fronts; Study 3: Survey on the gender gaps (social norms, access to resources, decision making, representation, benefits), climate 
impact, adaptation needs and capacity; Study 4: Soil and agronomic assessments, climate change scenarios and risks; Study 5: CSA and value chain studies for 

selected value chains; Study 6: Capacity assessment of water users groups and entities: Mid-way through construction to evaluate the local water users’ capacity in 

asset operation and maintenance (O&M) plans as well as financial sustainability; Study 7: Technical review of the Construction/Rehabilitation of small scale on-

farm irrigation and drainage systems; Study 8: EWS and other digital tools. 
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Highly Unsatisfactory); (vi) clear recommendations for future orientation in addressing key problems in lack 
of progress; (vii) review of compliance with Environmental and Social Policy and Gender Policy. In addition, 
it includes a results tracker that needs to be filled i) at inception where baseline-related information will be 
submitted, and planned targets at project completion indicated; ii) at mid-term; and iii) at project completion 
when the final PPR will serve as a project completion report; but also include the final evaluation report and 
final audited financial statements. 

182.188. Supervision will be by IFAD, with a supervision mission conducted at least once per year. IFAD 
supervision missions review the procurement, disbursement and end use of funds (mandatory, fiduciary); 
monitor compliance with loans/grant contracts; facilitate implementation by helping borrowers interpret and 
respond to the lender's requirements and provide substantive implementation assistance to borrowers 
(discretionary). Additional implementation support from IFAD on specific identified issues will be mobilized 
if considered necessary by the Government and IFAD or recommended by the supervision mission. Table 
17 on the budgeted M&E Plan addresses the management of the environmental and social risks identified 
and indicates related budgets for monitoring by EE of related ESMP and Gender Action Plan (GAP), This 
is further detailed in the ESMP and the GAP. The composition of the supervision missions will be based on 
an annual supervision plan. The supervision plan will highlight, in addition to the routine supervision tasks 
(fiduciary, compliance and programme implementation), the main thematic or performance areas that 
require strengthening and would imply deployment of additional inputs for capacity building, in-depth 
analytical studies or review of existing policies. 

183.189. Mid-term Review and Completion Review: IFAD and the Government will be responsible for 
carrying out two full reviews of the project achievements: the MTR during project year 3 and the completion 
review after project completion. Key questions to be addressed during the reviews on the basis of the 
indicators contained in the Logical Framework will include: (i) have project investments enabled coherent 
planning for mangrove co-management and poverty reduction; (ii) has project targeting been successful; 
(iii) has the project assisted the underemployed in getting jobs and have innovative financial incentives for 
adaptation in wetland livelihoods been forged effectively; (iv) does the project have the expected financial 
service outreach; (v) has the market linked for value chains been promoted; (vi) has the project contributed 
good examples to the national policies related to mangrove; and (vii) how changes in the external 
environment including climate change related challenges impacted project beneficiaries. Project 
Completion Report (PCR): At the end of the implementation period, a single, comprehensive PCR will be 
compiled by the PMU. The PCR will follow the AF guidelines and format for project completion reports. The 
assessment criteria will include participation of the target groups, the project’s strategies and approaches, 
relevance, finance management, efficiency, outputs delivery, effectiveness, impacts, sustainability, 
Innovation, scalability and replicability. 

Table 177. Budgeted M&E planTable 1918`. Budgeted M&E plan 

No.. Category Responsibility Timeframe Budget (US$) 

1 Kick-off workshop PMUs Y1 30,000 

2 Baseline, Midlineterm, and final endline 
surveys (different to below Midterm Review 
and final evaluation) 

IFAD/PMUs Y1, Y3, Y5 40,000 

3 Annual Supervision mission (paid by IFAD fee) IFAD Once a year Co-financed by IFADIE 
Fee125,000 

4 Environmental & Social (E&S) Safeguards 
Monitoring Gender Action Plan Implementation 
Monitoring 

EE: Environmental and 
Climate Officers 

(Provincial PMUs); IE: 
IFAD supervisionIFAD 

(Gender and Social 
Inclusion Officer) 

Continuous (EE); 
reviewed during 

annual IE supervision 
missions and 

MTROnce a year 

333,000 (EE, per Table 
17); IE oversight financed 
under Project supervision 

(Table 23)Budget 
integrated under Item No. 

3 (above) 

5 
Gender Action Plan (GAP) Implementation 
Monitoring 

EE: Gender and Social 
Inclusion Officers 

(Provincial PMUs); IE: 
IFAD supervision 

Annual GAP review 
(EE); reviewed during 
annual IE supervision 

missions and MTR 

140,000 (EE, per Annex 4, 
Table A4.1); IE oversight 
financed under Project 
supervision (Table 23) 

65 M&E Reports IFAD Once a year Budget integrated under 
Item No. 3 (above) 
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76 Midterm Review (paid by IFAD fee) IFAD Y3 15,000IE Fee40,000 

87 Thematic studies  PMUs/external 
consultants 

~ 8 studiesY1, Y3 80,000 

98 Final evaluation (paid by IFAD fee) Independent consultant Y5 20,000IE Fee60,000 

109 Project Completion Report and closing 
workshop90 PMUs End of project 25,000 

11 
Audit costs (paid by ProjectIFAD fee) Independent external 

consultants Annual 25,000 

 
90 The higher allocation for the PCR is driven by mandatory national reporting laws and multi-ministry technical validation. This implies additional costs for the PCR 

as it demands dedicated national legal and technical experts to translate technical findings into standard Vietnamese administrative formats and legal language, 

significantly increasing execution costs. During the PCR, the project must host formal technical evaluation workshops at the provincial and national levels. The PCR 
budget absorbs these costs (e.g. workshops, travel for local department heads etc.) and these activities fall outside the scope of an Independent Final Evaluation 

(IFE). The detailed cost breakdown for the PCR (national legal/technical validation experts, translation, and provincial and national technical validation workshops, 

per Table 23) and for the Independent Final Evaluation (independent consultant fees and mission costs, per Table 23) are separate and non-overlapping budget lines; 

there is no duplication between the two. 
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E. Include a results framework for the project proposal, including milestones, targets and indicators, 
including one or more core outcome indicators of the Adaptation Fund Results Framework, and in 
compliance with the Gender Policy of the Adaptation Fund. 
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E. Include a results framework for the project proposal, including milestones, targets and indicators, including one or more core outcome 
indicators of the Adaptation Fund Results Framework, and in compliance with the Gender Policy of the Adaptation Fund. 

 

Table 188. Project Result FrameworkTable 2019. Project Result Framework 

 

Project objective(s) Project Objective 
Indicators 

Base
line Target Means of Verification and 

monitoring responsible Assumptions 

AF core impact indicator 
Number of 
Beneficiaries 

Direct beneficiaries 
supported by the project 
- Female  
- Youth 
- Ethnic Minorities (EM) 

 
0 

 
40,000 personspeople 
– 16,000 women (40%) 
and 24,000 men (60%) 
– 8,000 youth (20%) 
– 4,000 EM (0%) 

• Survey data estimates 
based on population data 
in target areas 

• Project M&E reports 
• Progress reports 
• Baseline, mid-term, and 

final project evaluations 
 

Responsible for monitoring: 
 
Provincial PMUs/ M&E officers 
supported by:  
• PMUs targeting and social 

inclusion (gender, youth, 
EM, PwD) specialists or 
focal points  

• Local authorities providing 
community-related data 
(village->commune-
>province)  

• Consultant hired for the 
Baseline, mid-term, and 
final project evaluations 

 

 

Indirect beneficiaries 
supported by the project 
- Female indirect 
beneficiaries 
- Youth indirect beneficiaries 

0 10,000 personspeople 
 
– 4,000 women (40%) 
and 6,000 men (60%) 
– 3,000 youth (30%) 

 

Assets Produced, 
Developed, 
Improved, or 
Strengthened 

Land under irrigation 
systems to withstand impacts 
of climate change (ha) 

0 2,186 ha 
(342 ha in Nghe An, 
1,844 ha in Thanh Hoa)  

Early Warning 
Systems (EWS) 

Number of people adopting 
early warning systems 
- Risk knowledge 
 
 
- Monitoring and warning 
service 

0 25,000 personspeople  
 
– 10,000 women (40%) 
and 15,000 men (60%)– 
4,000 EM (16%) 
– 10,000 persons (4,000 
women (40%), 6,000 
men (60%), 800 EM 
(3.2%) 

 

Number of hazard measured 0 3  
Number of 
municipalities/communes 
benefited 

0 32 
 

Development Objectives 
Increased adaptive 
capacity at provincial 
and community 

Percentage of target 
households reporting they 
can influence decision-

0 At least 60% (of total 
10,000 households) • Project M&E reports 

• Progress reports 

▪ No extreme climate events, natural 
disasters or economic shocks affecting 
agricultural production;  
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levels to respond to 
the climate 
vulnerability and 
change 

making of local authorities 
and project-supported 
service providers 

• Baseline, mid-term, and 
final project evaluations 

 
Responsible for monitoring: 
 
Provincial PMUs/ M&E officers 
supported by:  
• PMUs targeting and social 

inclusion (gender, youth, 
EM, PwD) specialists or 
focal points  

• Local authorities providing 
community-related data 
(village->commune-
>province)  

• Consultant hired for the 
Baseline, mid-term, and 
final project evaluations 

 

▪ Local Governments are committed to 
implement their National Target Programs 
and socio-economic development plans;  

▪ Farmers benefit from improved water 
availability and control can access 
improved technologies, timely climate 
information and early warning system, 
adequate extension and advisory 
services;  

▪ Farm households can continue financing 
their part or all the investments;  

▪ Private investors are interested in 
investing in business opportunities in 
smallholders agriculture along conditions 
promoted by the project;  

▪ Producer groups are interested in 
inclusive value chain, and willing to invest 
in CSA; financial service providers remain 
interested to invest in project-targeted 
value chains. 

Percentage of target 
households reporting an 
increase in production 

0 At least 60% (of total 
10,000 households) 

Percentage of target 
households satisfied with 
project-supported services 

0 75% (of total 10,000 
households) 

Component 1. Improved water availability and control through climate-resilient infrastructure development 

Outcome 1 
Increased 
smallholder 
productivity and 
resilience through 
more efficient water 
use and climate-
smart agricultural 
practices 

Households reporting 
reduced water shortage vis-
à-vis production needs 

0 7,000 • M&E reports 
• Progress reports 
• Outcome survey 
 
 
Responsible for monitoring: 
Provincial PMUs/ M&E officers 
supported by: 
  
• PMUs targeting and social 

inclusion (gender, youth, 
EM, PwD) specialists or 
focal points  

PMU technical experts 

▪ Surface water remains sufficient to 
ensure water supply for all targeted 
irrigation schemes;  

▪ Farmers are able to access more water-
efficient species or varieties (crops, 
livestock, aquaculture) and technologies; 

▪  Institutional framework is allowing water 
user entities to implement community-led 
water management. 

▪ No significant inflation or external shocks 
affecting the timely completion of all 
planned infrastructure schemes;  

▪ Local Governments are committed to 
implement their National Target Programs 

Percentage of targeted 
population aware of 
predicted adverse impacts of 
climate change, and of 
appropriate responses 

0 60% (of total 40,000  
beneficiaries) 

Output 1.1. Improved 
access to and 
efficiency of irrigation 
for smallholders 

Farmland under water-
related infrastructure 
constructed/rehabilitated 
(irrigation schemes) 

0 2,186 ha 
(342 ha in Nghe An, 
1,844 ha in Thanh Hoa) 

• M&E reports 
• Progress reports 

 
Responsible for monitoring: 
Provincial PMUs/ M&E officers 
supported by: 
  

Irrigation and/or drainage 
canals rehabilitated or 
upgraded to withstand 
conditions resulting from 

0 13.7 km (10km in Thanh 
Hoa, 3.75 in Nghe An) 
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climate variability and 
change  

• PMUs targeting and social 
inclusion (gender, youth, 
EM, PwD) specialists or 
focal points  
PMU technical experts 

Output 1.2. Improved 
flood control and 
livelihoods protection 

No. of early warning systems 
(by scale) developed 

0 93 stations (60 in Nghe 
An, 33 in Thanh Hoa) 

 Number of beneficiaries 
covered by the EWS 0 

25,000 persons (10,000 
women, 15,000 men, 
4,000 EM) 

Component 2. Integrated water management and climate resilient agriculture 
Outcome 2. 
Improved capacity of 
and coordination 
between local 
institutions and water 
user groups for 
climate-informed and 
inclusive water 
management and 
strengthened the 
resilience of 
smallholders’ 
agricultural 
businesses 

Existing/new laws, 
regulations, policies or 
strategies proposed to policy 
makers for approval, 
ratification or amendment 

0 4 (2 in Nghe An, 2 in 
Thanh Hoa)  • M&E reports 

• Progress reports 
• Outcome survey 
 
Responsible for monitoring: 
Provincial PMUs/ M&E officers 
supported by: 
 PMUs targeting and social 
inclusion (gender, youth, EM, 
PwD) specialists or focal 
points  
PMU technical experts 

▪ Institutional framework is allowing 
communities to be fully engaged in value 
chain action planning and water user 
entities to implement community-led 
water management;  

▪ Local Governments are committed to 
implement their socio-economic 
development plans; policy dialogues will 
result in effective and actionable outputs 
for value chain development;  

▪ Market demand for the targeted value 
chains remains stable or increases to 
ensure profitability of smallholders' 
business models;  

▪ Capacity building on CSA technologies 
and practices combined with an enabling 
an enabling environment and market 
opportunities will translate into adoption 
and replication of profitable business 
models by smallholders; 

▪  Farm households are able to continue 
financing their part or all the investments; 
private investors are interested in 
investing in business opportunities in 
smallholders agriculture along conditions 
promoted by the project;  

▪ Producer groups are interested in 
inclusive value chain, and willing to invest 
in CSA; financial service providers remain 
interested to invest in project-targeted 
value chains. 

Percentage of targeted 
population with sustained 
climate-resilient alternative 
livelihoods 

0 70% (of total 10,000 
target households) 

Output 2.1. Improved 
capacity and 
coordination for 
integrated water 
management 

Persons provided with 
climate information services 

0 25,000 persons (incl. 
10,000 women (40%) 
and 15,000 men (60%), 
1800 EM (7%) 

• M&E reports 
• Progress reports 
Responsible for monitoring: 
Provincial PMUs/ M&E officers 
supported by:  
• PMUs targeting and social 

inclusion (gender, youth, 
EM, PwD) specialists or 
focal points  

PMU technical experts 

Groups and institutions 
(water user entities – villages 
and/or cooperatives) 
supported to sustainably 
manage natural resources 
and climate-related risks 

0 80 (30 in Thanh Hoa, 80 
in Nghe An) 

Output 2.2. 
Strengthened 
resilience of 
smallholders’ 
agricultural 
businesses 

Households reporting 
adoption of environmentally 
sustainable and climate-
resilient technologies and 
practices 

0 2,200 
• M&E reports 
• Progress reports 

 
Responsible for monitoring: 
Provincial PMUs/ M&E officers 
supported by: 
•  PMUs targeting and social 

inclusion (gender, youth, 
EM, PwD) specialists or 

Persons trained in production 
practices and/or technologies 

0 20,000, incl. 8,000 
women (40%), and 
12,000 men (60%) 
1,800 EM (9%) 

Functioning multi-stakeholder 0 10 
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platforms supported focal points PMU technical 
experts 
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Table 199: Adaptation Fund Core Impact IndicatorsTable 2120. Adaptation Fund Core Impact Indicators 

 

Objective: Increased adaptive capacity at provincial and commune levels to respond to the climate 
vulnerability and change 

 
 

“Number of Beneficiaries” 
Date of Report   

Project Title 
Climate Resilient and Inclusive Water Infrastructure for Rural 
Smallholders in Thanh Hoa and Nghe An province (CRWIS)  

Country Viet Nam 

Implementing Agency International Fund for Agricultural Development (IFAD) 

Project Duration December 2026 - June 2031 

 

Baseline 
(absolute 
number) 

Target at project 
approval (absolute 
number) 

Adjusted target first 
year of 
implementation 

Actual at 
completion 

Direct beneficiaries 
supported by the project  

 
 
0 

40,000     
Female direct beneficiaries  16,000   
Men direct beneficiaries 24,000   
Youth direct beneficiaries 8,000   
Ethnic Minorities (EM) 4,000   
Indirect beneficiaries 
supported by the project  10,000     
Female indirect beneficiaries 4,000   
Men indirect beneficiaries  6,000   
Youth indirect beneficiaries 3,000   

 
“Assets Produced, Developed, Improved, or Strengthened” 

Date of Report   
Project Title Climate Resilient and Inclusive Water Infrastructure for Rural 

Smallholders in Thanh Hoa and Nghe An province (CRWIS)  
Country Viet Nam 
Implementing Agency International Fund for Agricultural Development (IFAD) 
Project Duration December 2026 - June 2031 

 

Baseline  Target at 
project approval  

Adjusted target first 
year of 
implementation  

Actual at 
completion 

Changes in Asset - Land under 
irrigation systems to withstand 
impacts of climate change (ha) 

0 2,186 hectares 
(342 ha in Nghe 
An / 1,844 ha in 
Thanh Hoa     

 
“Early Warning Systems” 

Date of Report   
Project Title   
Country   
Implementing Agency   
Project Duration   

  

Baseline  Target at project 
approval  

Adjusted target 
first year of 
implementation  

Actual at 
completion 

Formatted: Caption, Centered

Formatted Table

Formatted Table



 

 

103 

Adopted Early Warning 
Systems 
(1) Risk knowledge  
 
(2) monitoring and warning 
service  

0 25,000 
(10,000 female, 15,000 
men, 4,000 EM) 
 
10,000 (4,000 female, 
6,000 men, 800 EM)     

Hazard (Hydro meteorological 
hazards: Floods 

 
 
 
0 

 
 
 
3   

Number of municipalities 
(number)  
(report for each project 
component) 

0 32 
 
 
   

No. of early warning systems 
(by scale) developed 

 
 
 
0 93   

 
Table 2020: AF Results FrameworkTable 2221. AF Results Framework 

 

Expected results Indicators 
Goal:  • To strengthen climate resilience and social inclusion of water-

insecure rural communities for sustainable socioeconomic 
development in Thanh Hoa and Nghe An province. 

Impact:  • 40,000 direct beneficiaries (disaggregated by female, youth, 
EM) supported by the project 

• 2,186 ha of land under irrigation systems to withstand 
impacts of climate change 

• 25,000 people adopted early warning systems 
Outcome 1: Increased smallholder 
productivity and resilience through 
more efficient water use and 
climate-smart agricultural practices 

• 7,000 households reporting reduced water shortage vis-à-vis 
production needs 

• 60 percent of targeted population aware of predicted adverse 
impacts of climate change, and of appropriate responses 

Output 1.1: Improved access to 
and efficiency of irrigation for 
smallholders 

• 2,186 ha of farmland under water-related infrastructure 
constructed/rehabilitated (irrigation schemes) 

• 13.7km of irrigation and/or drainage canals rehabilitated or 
upgraded to withstand conditions resulting from climate 
variability and change 

Output 1.2: Improved flood control 
and livelihoods protection 

• 93 early warning systems (by scale) developed 
• 25,000 beneficiaries covered by the EWS 

Outcome 2: Improved capacity of 
and coordination between local 
institutions and water user groups 
for climate-informed and inclusive 
water management and 
strengthened the resilience of 
smallholders’ agricultural 
businesses 

• 4 existing/new laws, regulations, policies or strategies 
proposed to policy makers for approval, ratification or 
amendment 

• 70 percent of targeted population with sustained climate-
resilient alternative livelihoods 

Output 2.1: Improved capacity and 
coordination for integrated water 
management 

• 25,000 persons provided with climate information services 
• 80 groups and institutions (water user entities – 

villages/cooperatives) supported to sustainably manage 
natural resources and climate-related risks 

Output 2.2: Strengthened 
resilience of smallholders’ 
agricultural businesses 

• 2,200 households reporting adoption of environmentally 
sustainable and climate-resilient technologies and practices 

• 20,000 persons trained in production practices and/or 

Formatted: Caption, Centered, Right:  0", Tab stops:

Not at  1.25"

Formatted Table



 

 

104 

 technologies 
• 10 functioning multi-stakeholder platforms supported 

 

F. Demonstrate how the project/programme aligns with the Results Framework of the Adaptation Fund 
 

Table 211. Alignment of the project framework with the Adaptation Fund frameworkTable 2322. Alignment of the project 

framework with the Adaptation Fund framework 

Project 
Objective(s)1 

Project Objective 
Indicator(s) 

Adaptation Fund Outcome Adaptation Fund Outcome 
Indicator 

Grant 
Amount 
(USD) 

Objective 1. 
Increased 
adaptive 
capacity at 
provincial and 
commune levels 
to respond to the 
climate 
vulnerability and 
change 

Percentage of 
target 
households 
reporting they 
can influence 
decision-making 
of local 
authorities and 
project-
supported 
service providers 
 
Percentage of 
target 
households 
reporting an 
increase in 
production 
 
Percentage of 
target 
households 
satisfied with 
project-
supported 
services 

Outcome 1: Reduced exposure 
to climate-related hazards and 
threats  
 
 
Outcome 2: Strengthened 
institutional capacity to reduce 
risks associated with climate-
induced socioeconomic and 
environmental losses 
 
 
Outcome 3: Strengthened 
awareness and ownership of 
adaptation and climate risk 
reduction processes at local 
level 
 
Outcome 4: Increased adaptive 
capacity within relevant 
development sector services 
and infrastructure assets 
 
 
Outcome 5: Increased 
ecosystem resilience in 
response to climate change 
and variability-induced 
stress 
 
 
Outcome 6: Diversified and 
strengthened livelihoods and 
sources of income for 
vulnerable people in targeted 
areas 
 
Outcome 8: Support the 
development and diffusion of 
innovative adaptation practices, 
tools and technologies 

1. Relevant threat and hazard 
information generated and 
disseminated to stakeholders 
on a timely basis  
 
2.1. Capacity of staff to respond 
to, and mitigate impacts of, 
climate-related events from 
targeted institutions increased 
 
 
 
3.1. Percentage of targeted 
population aware of predicted 
adverse impacts of climate 
change, and of appropriate 
responses 
 
4.2. Physical infrastructure 
improved to withstand climate 
change and variability-induced 
stress 
 
 
5. Ecosystem services and 
natural resource assets 
maintained or improved under 
climate change and variability-
induced stress 
 
 
6.2. Percentage of targeted 
population with sustained 
climate-resilient alternative 
livelihoods 
 
 
8. Innovative adaptation practices 
are rolled out, scaled up, 
encouraged and/or accelerated at 
regional, national and/or 
subnational level 

130,000 
 
 
 
 

422,528 
 
 
 
 
 
 

570,000 
 
 
 
 
 

3,304,372 
 
 
 
 
 

2,004,100 
 
 
 
 
 
 

725,000 
 
 
 
 
 

1,260,000 
 
 
 
 

 Total objective level grant amount 8,416,000 
Project 
Outcome(s)1 

Project Outcome 
Indicator(s) 

Adaptation Fund Output Adaptation Fund Output 
Indicator 

Grant 
Amount 
(USD) 

Outcome 1 Households Output 1.1: Risk and 1.2. No. of early warning systems 2,000,000 
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Increased 
smallholder 
productivity and 
resilience through 
more efficient 
water use and 
climate-smart 
agricultural 
practices 

reporting reduced 
water shortage 
vis-à-vis 
production needs 
 
Percentage of 
targeted 
population aware 
of predicted 
adverse impacts 
of climate change, 
and of appropriate 
responses 
 
 

vulnerability assessments 
conducted and updated  

 
Output 5: Vulnerable 
ecosystem services and natural 
resource assets strengthened in 
response to climate change 
impacts, including variability 

 
Output 4: Vulnerable 
development sector services 
and infrastructure assets 
strengthened in response to 
climate change impacts, 
including variability 

(by scale) and no. of beneficiaries 
covered  

 
5.1. No. of natural resource 
assets created, maintained or 
improved to withstand conditions 
resulting from climate variability 
and change (by type and scale) 

 
 

4.1.2. No. of physical assets 
strengthened or constructed to 
withstand conditions resulting 
from climate variability and 
change (by sector and scale) 

 
 
 

1,901,900 
 
 
 
 
 
 

1,260,000 

Outcome 2 
Improved capacity 
of and 
coordination 
between local 
institutions and 
water user groups 
for climate-
informed and 
inclusive water 
management and 
strengthened the 
resilience of 
smallholders’ 
agricultural 
businesses 

Existing/new laws, 
regulations, 
policies or 
strategies 
proposed to policy 
makers for 
approval, 
ratification or 
amendment 
 
Percentage of 
targeted 
population with 
sustained climate-
resilient 
alternative 
livelihoods 

Output 2.1: Strengthened 
capacity of national and sub-
national centres and networks 
to respond rapidly to extreme 
weather events 

 
Output 3.1: Targeted 
population groups participating 
in adaptation and risk reduction 
awareness activities 

 
Output 3.2: Strengthened 
capacity of national and 
subnational stakeholders and 
entities to capture and 
disseminate knowledge and 
learning 

 
Output 6: Targeted individual 
and community livelihood 
strategies strengthened in 
relation to climate change 
impacts, including variability 

 
Output 8: Viable innovations 
are rolled out, scaled up, 
encouraged and/or accelerated. 
 

2.1.2 No. of targeted institutions 
with increased capacity to 
minimize exposure to climate 
variability risks (by type, sector 
and scale) 

 
3.1. No. of news outlets in the 
local press and media that have 
covered the topic 

 
 
3.2.1 No. of technical 
committees/associations formed 
to ensure transfer of knowledge  

 
 
 

 
6.1.1. No. and type of adaptation 
assets (tangible and intangible) 
created or strengthened in 
support of individual or 
community livelihood strategies 
 
8.1. No. of innovative adaptation 
practices, tools and technologies 
accelerated, scaled up and/or 
replicated 

500,000 
 
 
 
 
 

375,000 
 
 
 
 

529,100 
 
 
 
 
 
 
 

925,000 
 
 
 
 

 
 

925,000 
 
 

 
Total outcome level grant amount 8,416,000 

 
 
 

1 The AF utilized OECD/DAC terminology for its results framework. Project proponents 
may use different terminology, but the overall principle should still apply 
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Official Use Only 

G. Include a detailed budget with budget notes, a budget on the Implementing Entity management fee use, and an explanation and a 
breakdown of the execution costs 

Table 222. Project detailed budgetTable 2423. Project detailed budget 

Budget note (refers only to the IE Fee budget): 
• Financial Management and Quality Insurance (general financial oversight, support audits and quality control, manage, monitor and track AF 

funding including allocating and monitoring expenditure based on agreed work plans; financial management compliance with AF requirements; 
financial reporting compliance with AF standards; procurement support and compliance with Government procurement rules); USD 131,682 

 Independent Financial Audit (annual independent external audit of project accounts and financial statements, per IFAD/AF audit requirements, 
covering the 5-year implementation period); USD 25,000 

• Programme Support (corporate activities related to engagement with donors on policy support, portfolio management, reporting, outreach and 
knowledge sharing) and project cycle management fees including project preparation and management oversight, portfolio management, 
reporting; Independent Environmental and Social Audits and policy programming and implementation support services); USD 368,203 

• Technical support / Project supervision (annual supervision missions and implementation support and supervision, and project completion and 
evaluation oversight/reports, risk management, programming; guidance in establishing performance measurement processes; technical support on 
thematic studies, GAP, ESMP, TOR validation, identification of experts, results validation, and quality assurance; troubleshooting, final evaluation 
mission; support on technical issues in programme implementation); USD 125,000 

• Mid-term evaluation (independent mid-term review of project performance and results, Year 3, per AF evaluation guidance for projects of this 
size); USD 40,000 

• Final evaluation (independent final evaluation conducted by an independent consultant, Year 5, per AF Evaluation Policy; combined with mid-
term evaluation this represents c. 1.1% of total project cost, within the AF-recommended 1-2% range for projects between USD 5-10 million); USD 
60,000 

• Travel missions (travel, accommodation and DSA for IFAD supervision, mid-term and final evaluation missions); USD 33,515Anu 
• Implementing Entity GRAND TOTAL (unchanged): USD 783,40010,000,000  

 

Outputs/ activities by components  
AF 

  
Total Thanh Hoa Nghe An Budget notes 

1. Component 1: Improved water availability and 
control through climate-resilient infrastructure 
development 

3,901,900 1,701,900 2,2200,000  

Output 1.1: Improved access to and efficiency of 
irrigation for smallholders 1,901,900 701,900 1,2200,000  

a. Detailed design 
PMU, consultant, DAE, communes/cooperatives/ICs and communities 

Detailed technical design of the water infrastructure, 
including the options for AWD 100,000 50,000 50,000 

Series of typical models of Water Resources Research Institute - 
WRRI adapting CCs and supporting Smart Cropping including 
AWD. Conducted in close consultation by PMU, consultant, DAE, 
communes / cooperatives / ICs and communities 

Technical assistance/Quality assurance for design 
studies 20,000 10,000 10,000 A technical expert should be mobilized to support the PMU 

Capacity building for community based on-farm 
irrigation development 40,000 20,000 20,000 A practical manual should be prepared to support beneficiary 

communities in partnership with the GoV Nationally Targeted 
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Programs and the New Rural Development Programme 

b. Water infrastructure Development 
Construction/Rehabilitation of small scale on-farm 
irrigation and drainage systems 1,901685,900 701593,900 1,01,200,0009

2,000 8 on-farm irrigation schemes in two provinces, 4 in each province  

c. Supervision and Capacity building 
Construction/Rehabilitation works supervision 28,000 14,000 14,000 8 beneficiary communes have been identified to date 
Technical Assistance (for Capacity Building, ESMP 
Compliance) 28,000 14,000 14,000 Capacity building activities include support for implementation of 

ESMP. 
Output 1.2: Improved flood control and livelihoods 
protection 2,000,000 1,000,000 1,000,000  
a. Detailed design 
PMU, consultant, DAE, communes/cooperatives/ICs and communities 

Detailed technical design of the EWS 100,000 50,000 50,000 

Series of EWS including salinity intrusion, water level and quality, 
flood, rain, tidal, pest monitoring. Conducted in close consultation by 
PMU, consultant, DAE, communes / cooperatives / ICs and 
communities 

Technical assistance/Quality assurance for design 
studies 20,000 10,000 10,000  

b. EWS construction/installation 
192 EWS stations/points installed in each province  
EWS equipment procurement (including the server) 
and construction/installation 1,632752,472 8176,236 8176,236 192 EWS stations/points installed in each province. Reliable 

providers such as RYNAN company should be considered 
Development of digital tools for large-scale and timely 
dissemination early warnings and climate information 13664,234 8682,117 6882,117 The provider (e.g. RYNAN) should also support with the digital tool 
Testing, finalization and transfer of digital tools to 
government partners (Communes) 83,294 41,647 41,647  

c. Supervision and Capacity building 
Technical Assistance and capacity building for 
operating the EWS 28,000 14,000 14,000  

2. Component 2: Integrated water management and 
climate resilient agriculture 4,514,100 2,478,000 2,036,100  
Output 2.1: Improved capacity and coordination for 
integrated water management 500,000 250,000 250,000  

a. Development of hazard risk maps (drought, flood, saline intrusion) 
Technical assistance to develop interactive hazard risk 
maps 60,000 30,000 30,000  

Capacity building to operate the software and package 
the produced maps 30,000 15,000 15,000  

Production and dissemination of printout hazard risk 
maps at Commune levels 40,000 20,000 20,000 Learning event 

b. Improve local and institutional capacity and coordination mechanism in integrated water management 
Technical studies and mapping of actors in water 
management along the Len, Cung, Lach Truong, 
Lam/Ca rivers 

60,000 30,000 30,000  

Establishment of a Task Force     
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Operational plan for an inclusive institutional 
coordination mechanism 40,000 20,000 20,000 Includes support for implementation of ESMP. 

Facilitation of dialogue between related water user 
actors 40,000 20,000 20,000  

Capacity building of water users on governance and 
conflict resolution 35,000 15,000 20,000 1 day training with around 50 participants per training. 
c. Improve capacity of water users for inclusive irrigation management 

Capacity building of water users on O&M 40,000 20,000 20,000 1 day training with around 50 participants per training. 
Development of rules and regulation on water use 30,000 15,000 15,000  

Facilitation of dialogues 25,000 15,000 10,000  

Setup of accounting system for O&M costs 20,000 10,000 10,000  
d. Gender mainstreaming and youth empowerment 
for increased climate adaptive capacity 

    

Province specific gender social norms assessment 40,000 20,000 20,000  
Gender equality and social inclusion training for project 
implementers 40,000 20,000 20,000  

Output 2.2: Strengthened resilience of 
smallholders’ agricultural businesses 4,014,100 2,228,000 1,786,100  

a. Mapping and assessment of existing agricultural models in the target communes 
Conduct a mapping and assessment of agricultural 
models in the target communes, assess their feasibility 
and identify relevant stakeholders 

70,000 20,000 50,000 
In two provinces 

Organize workshops to validate findings at commune 
level 30,000 10,000 20,000 

200 participants per 2-3 communes, for each commune, 
representatives of CPC, producer organisations, water user entities, 
DAE, WU, FU, CA, private sector to participate 

Develop, print, and disseminate CSA documentation 
(manuals, brochures, etc.) 20,000 10,000 10,000  

b. Participatory selection of CSA models 

Provide technical assistance to support the process 20,000 10,000 10,000  

Organize meetings to select CSA models at commune 
level 20,000 10,000 10,000 

30 participants per commune, for each commune, representatives of 
CPC, producer organisations, water user entities, DAE, WU, FU, 
CA, private sector to participate 

Organize study tours and cross visits on CSA models 
at commune level 20,000 10,000 10,000 48 participants per tour, for each study tour, 2 representatives of 

each commune to participate (learning event) 
Develop and disseminate documentation of the CSA 
selection process 20,000 10,000 10,000  

c. Mainstream CSA into rural extension and advisory services 
Provide technical assistance to develop tailored 
materials on CSA models and a capacity building plan 
for rural extension and advisory services 

55,000 30,000 25,000  

Print out and disseminate documentations 20,000 10,000 10,000  
Implement capacity building of rural extension and 
advisory services providers 100,000 50,000 50,000 240 participants, for each commune, 10 representatives of rural 

extension and advisory service providers to participate 
d. Capacity building of farmers and POs in CSA 
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Implement CSA trainings of farmers and producer 
organisations 174,100 83,000 91,100 In each province, estimated 10,000 farmers to receive CSA trainings 

(30 farmers per session) 
Organize awareness and communication events on 
adaptation to climate change and disaster risk 
management at all levels 

20,000 10,000 10,000 10000 households in each province, all population of target 
communes to receive information (learning event) 

Organize study tours and cross visits on CSA 
implementation at province level /s 80,000 40,000 40,000 48 participants per tour, for each study tour, 2 representatives of 

each commune to participate (learning event) 
e. Upscale CSA models through community-based technologies and investments for vulnerable communities 
Provision of small-scale CSA technologies to 
communities (net houses, compost turners, drip 
irrigation, etc.) 

1,260,000 680,000 580,000 

CSA models will be replicated through the National Target Program 
(NTP) on New Rural Development (NRD), Sustainable Poverty 
Reduction (SPR) and Ethnic Minority (EM). Capacity building 
activities include support for implementation of ESMP. 
 

 
 

Provision of CSA starter inputs to vulnerable 
households (seeds and seedlings, fertilisersfertilizers, 
animal feed, etc.) 

800,000 500,000 300,000 

Community-owned equipment to facilitate CSA 
practices (direct seeders, laser land levelers, etc.) 650,000 400,000 250,000 

Nature-based solutions for environmental protection 
(plantation of acacias, ecological embankments, etc.) 60,000 30,000 30,000 

Capacity building of beneficiary communities on 
operation and maintenance 140,000 80,000 60,000 

f. Enhanced capacity of women, youth, ethnic minorities 

Community sensitization on GEWE 40,000 20,000 20,000 Support implementation of the GAP 

Women and youth forums on climate change 40,000 20,000 20,000 Support implementation of the GAP 

g. Establishment of 4P platforms for facilitation of business linkages  

Value Chain, market and climate studies 100,000 50,000 50,000  
Technical assistance and Capacity building for value 
chain action planning 60,000 30,000 30,000 Learning event for building VCAP capacities  

Value Chain Action Planning (VCAP) Process 70,000 40,000 30,000  

Business Development Services (BDS) coaching 55,000 30,000 25,000  

Facilitation of 4Ps platforms 30,000 15,000 15,000  

Facilitation of market linkages/matching events 60,000 30,000 30,000  

Project/Programme Execution cost 800,600 397,100 403,500  

Thanh Hoa    Salaries of all positions include social contributions 
Provincial Project Director* 40,900 40,900  This is a secondment position paid by the Government of Viet Nam  

Provincial Project Vice Director*    
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Chief Accountant*     
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Accountant 172,109 172,109   Cost shared between AF and Government 
Engaged for the full implementation period at an indicative rate of 

US$504/month 
 

Procurement Officers (2 Officers in each province) 27,245 27,245  

Infrastructure Officers (2 Officers in each province)   27,245 27,245  
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Livelihood and Value Chain Coordinator   24,000 24,000  Engaged for the full implementation period at an indicative rate of 
US$504/month 
Engaged for the full implementation period at an indicative rate of 
US$444/month 
Engaged for the full implementation period at an indicative rate of 
US$504/month 

Livelihood and Value Chain Officers  (2 Officers in 
each province)  27,245 27,245  

Environmental and  and Climate Officer Officer 26,400 26,400  Support implementation of the ESMP. Engaged for the full 
implementation period at an indicative rate of US$489/month 

Gender and Social Inclusion Officer 28,400 28,400  Support implementation of the GAP. Engaged for the full 
implementation period at an indicative rate of US$526/month 

Gender and Social Inclusion Officer 26,400 

2
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Knowledge Management and M&E Officer 33,600 33,600  Engaged for the full implementation period at an indicative rate of 
US$622/month 

Knowledge Management Officer 26,400 

2
6
,
4
0
0 

  

Administrative staff     

Equipment and management support  2110,001 2110,001  
Hardware, ICT tools and field assets for project implementation 
including costs associated with project coordination and 
administration 
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Technical assistance and capacity building for staff 20,000 20,000   
Operating costs (office costs, travel, communication, 
allowance, etc) 56,455 56,455   

Audit in four years 20,000 

2
0
,
0
0
0 

  

Kick-off workshop, Baseline, Midterm, final surveys, 
completion report, and closing workshop 1560,000 1560,000   

Baseline, Midline, endline surveys 20,000 20,000   

Project completion report and closing workshop 12,500 12,500   

Nghe An    
Rates are based on government secondment and project support 
allowances, including applicable social contributions, for the 
duration of project implementation.Salaries of all positions include 
social contributions 

Provincial Project Director* 40,900  40,900 This is a secondment position paid by the Government of Viet Nam  

Provincial Project Vice Director*    
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Chief Accountant*     
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Accountant   172,109  172,109 Cost shared between AF and Government 
 
 
Engaged for the full implementation period at an indicative rate of 
US$504/month 
 
 
Engaged for the full implementation period at an indicative rate of 
US$504/month 
Engaged for the full implementation period at an indicative rate of 
US$444/month 
Engaged for the full implementation period at an indicative rate of 
US$504/month 

Procurement Officers (2 Officers in each province) 27,245  27,245 

Infrastructure Officers (2 Officers in each province) 27,245  27,245 

Livelihood and Value Chain Coordinator    24,000  24,000 

Livelihood and Value Chain Officers  (2 Officers in 
each province)  27,245  27,245 

Environmental and  and Climate  Officer 26,400  26,400 Support implementation of the ESMP. Engaged for the full 
implementation period at an indicative rate of US$489/month 

Gender and Social Inclusion Officer 28,400  28,400 Support implementation of the GAP. Engaged for the full 
implementation period at an indicative rate of US$526/month 

Gender and Social Inclusion Officer 26,400  
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Knowledge Management and M&E Officer 33,600  33,600 Engaged for the full implementation period at an indicative rate of 
US$622/month 

Knowledge Management Officer 26,400  

2
6
,
4
0
0 

 

Administrative staff     

Equipment and management support  2110,001  2110,001 
Hardware, ICT tools and field assets for project implementation 
including costs associated with project coordination and 
administration 

Technical assistance and capacity building for staff 20,000  20,000  
Operating costs (office costs, travel, communication, 
allowance, etc) 62,855  622,855  

Audit in four years 20,000  

2
0
,
0
0
0 

 

Kick-off workshop, Baseline, Midterm, final surveys, 
completion report, and closing workshop 1560,000  1560,000  

Baseline, Midline, endline surveys 20,000  20,000  

Project completion report and closing workshop 12,500  12,500  

3. Total Project/Programme Cost 9,216,600 4,577,000 4,639,600  
4. Project Cycle Management Fee charged by the 
Implementing Entity 783,400    
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Financial Management and Quality Insurance (general financial oversight, support audits and quality 
control, manage, monitor and track AF funding including allocating and monitoring expenditure based on 
agreed work plans; financial management compliance with AF requirements; financial reporting compliance 
with AF standards; procurement support and compliance with Government procurement rules). 

136156,682131,682 

Independent Financial Audit (annual independent external audit of project accounts and financial statements, 
per IFAD/AF audit requirements, covering the 5-year implementation period). 

25,000 

Programme Support (corporate activities related to engagement with donors on policy support, portfolio 
management, reporting, outreach and knowledge sharing) and project cycle management fees including 
project preparation and management oversight, portfolio management, reporting; Independent Environmental 
and Social Audits and policy programming and implementation support services). 

368,203 

Technical support (annual supervision missions and implementation support and supervision, and project 
completion and evaluation oversight/ reports risk management, programming; guidance in establishing 
performance measurement processes; technical support on thematic studies, GAP, ESMP, TOR validation, 
identification of experts, results validation, and quality assurance; troubleshooting, final evaluation mission; 
support on technical issues in programme implementation). 

125,000258,515 

Mid-term evaluation (independent mid-term review of project performance and results, Year 3, per AF 
evaluation guidance for projects of this size). 

40,000 

Final evaluation (independent final evaluation conducted by an independent consultant, Year 5, per AF 
Evaluation Policy; combined with mid-term evaluation this represents c. 1.1% of total project cost, within the 
AF-recommended 1-2% range for projects between USD 5-10 million). 

60,000 

Travel missions (travel, accommodation and DSA for IFAD supervision, mid-term and final evaluation 
missions). 

33,515 

GRAND TOTAL 10,000,000    

 
 

H. Include a disbursement schedule with time-bound milestones. 
Table 2524. Project Disbursement Schedule in US$ 

 Upon signature of 
Agreement 

One Year after 
Project Start Year 2 Year 3 Year 4 

TOTAL 
(US$) 

Scheduled date 
(tentative)  October 2026  October 2027 October 

2028 October 2029 October 2030  

Project costs        500,000     1,450,000     3,780,600     2,970,000        516,000        9,216,600  
Implementing Entity 
fee (8.5%)        160,000        145,000        170,000        158,000        150,400          783,400  

Total 660,000 1,595,000 3,950,600 3,128,000 666,400 10,000,000 
Total AF grant funds 10,000,000 
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H. Include a disbursement schedule with time-bound milestones. 
Table 233: Project Disbursement Schedule in US$ 

 

  

 Upon 
signature of 
Agreement 

One Year 
after 

Project 
Start Year 2 Year 3 Year 4 

TOTAL 
(US$) 

Scheduled 
date (tentative)  

October 
2026  

October 
2027 

October 
2028 

October 
2029 

October 
2030  

Project costs        500,000     1,450,000     3,780,600     2,970,000        516,000        
9,216,600  

Implementing 
Entity fee 
(8.5%)  

      160,000        145,000        170,000        158,000        150,400          
783,400  

Total 660,000 1,595,000 3,950,600 3,128,000 666,400 10,000,000 
Total AF grant funds 10,000,000 
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PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY 
THE IMPLEMENTING ENTITY 

A. Record of endorsement on behalf of the government2  

Provide the name and position of the government official and indicate date of endorsement. If this is a 
regional project/programme, list the endorsing officials of all the participating countries. The 
endorsement letter(s) should be attached as an annex to the project/programme proposal. Please 
attach the endorsement letter(s) with this template; add as many participating governments if a regional 
project/programme: 

 
 

(Enter Name, Position, Ministry) 
 
Mr Nguyen Tuan Quang,  
 
Deputy Director General, Department of 
Climate Change, Ministry of Agriculture and 
Environment 
 

Date: (Month, day, year) 

 

February 11, 2026 

 

B. Implementing Entity certification  
Provide the name and signature of the Implementing Entity Coordinator and the date of signature. 
Provide also the project/programme contact person’s name, telephone number and email address 
 
 

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation 
Fund Board, and prevailing National Development and Adaptation Plans and subject to the approval by 
the Adaptation Fund Board, commit to implementing the project/programme in compliance with the 
Environmental and Social Policy and the Gender Policy of the Adaptation Fund and on the understanding 
that the Implementing Entity will be fully (legally and financially) responsible for the implementation of this 
project/programme. 

Implementing Entity coordinator: 

 
Pierre-Yves GUEDEZ  
Lead Multilateral Climate & Environmental Funds 
(AF, GCF, GEF) 

email: p.guedez@ifad.org 
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Date: November 26, 2025 e-mail: ecgmailbox@ifad.org  
Project contact person: 
Ms Anupa Rimal Lamichhane, Lead Regional Tech. 
Specialist  

e-mail: a.rimallamichhane@ifad.org  
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Annex 1. Feasibility Study of the CRWIS Water Infrastructure and Early Warning System 
 

Note: The Feasibility Study was conducted before the merging process takingtook place in July 2027. 
Therefore, database and information collected were based on the existing institutional arrangement 
(districts still existed). After the merging process, the target communes under the previous target 
districts are no change. Therefore, all the database and information are still valid.   
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The Project Goal is to strengthen climate resilience and social inclusion of water-insecure rural communities 
for sustainable socioeconomic development in Thanh Hoa and Nghe An provinces.  
The Project Development Objective is Increased adaptive capacity of communities to respond to the impacts 
of climate change   
The Project outcomes/components:  

1) Improved water availability and control through climate-resilient infrastructure development;  
2) Integrated water management and climate resilient agriculture (improved capacity of and coordination 

between local institutions and water user groups for climate-informed and inclusive water 
management) 

Sub-component 1.1 Improved water availability and control through climate-resilient infrastructure 
development 

1.1.1 Selection of the sub-projects   
Step 1: Shortlisting the subprojects by FA’ criteria for selection subprojects  
To select for subprojects/component proposing for AF funding, the Design Team studied and consulted with 
provincial stakeholders on AF Criteria outlined in the “Strategic Priorities, Policies and Guidelines of the 
Adaptation Fund”, specifically: 

(a) Level of vulnerability; 
(b) Level of urgency and risks arising from delay; 
(c) Lessons learned in project and program design and implementation to be captured; 
(d) Securing regional co-benefits to the extent possible, where applicable; 
(e) Maximizing multi-sectoral or cross-sectoral benefits; 
(f) Adaptive capacity to the adverse effects of climate change. 

Level of vulnerability: Vietnam is one of the countries assessed to be severely affected by climate change. 
The main impacts include a) rising sea levels; b) extreme weather, including tropical storms, unusual heat, 
causing flooding in low-lying areas, flash floods, landslides in mountainous areas, and prolonged drought. All 
these negative impacts mostly occur in coastal areas (Hoang Hoa District of Thanh Hoa Province; Huong 
Nguyen, Nam Dan of Nghe An Province), mountainous areas (Con Cuong, Anh Son of Nghe An Province), 
semi-mountainous areas combining mountains and low-lying plains (Ha Trung of Thanh Hoa Province; Do 
Luong, Thanh Chuong of Nghe An Province). 
The whole society is affected by climate change, but farmers who produce agriculture and aquaculture on 
those lands are the ones who suffer the most negative impacts of climate change. They may lose their shrimp 
ponds and fishponds after a flood or saltwater intrusion; The entire ripe rice field that is about to be harvested 
is also at risk of being lost if unusual storms cause flooding of both the fields and villages; People and houses 
may be buried by landslides in the mountainous areas after prolonged rains, etc.  
Thus, the level of vulnerability is very high, directly affecting the lives, properties, farming methods, and 
agricultural production of people in the project area in both Nghe An and Thanh Hoa provinces. 
Level of urgency and risks arising from delay:  
The negative impacts of climate change mentioned above are real and farmers must face them every day. For 
example, in the dry season, the water level of Lam River did not drop as low as it is now, the pumping stations 
could still draw water to irrigate the fields, so people could produce two rice crops and one vegetable crop a 
year. But in the dry season, the pumping stations cannot draw water from the Lam River (because the water 
level drops too low), and farmers can only produce one rice crop in the rainy season, which directly affects 
their income. Therefore, many people, especially young people, have left their homes and villages to find jobs 
in big cities, causing many social problems. It is necessary to invest in renovating irrigation works, lowering 
irrigation pumping stations to match the water level of Lam River (Nghe An), Hoat and Cung Rivers (Thanh 
Hoa) in the context of current climate change, helping farmers adapt to the negative impacts of climate change. 
Another investment also urgently needed, is investing in an early warning system, helping farmers to be 
notified as early as possible, at least one or two days before the unusual developments in weather, rains, 
floods, flash floods, landslides so that they have enough time to take necessary actions, reducing the loss of 
people, property, and crops. 
Lessons learned in project and program design and implementation to be captured 
During the design of this project, the Project Design Team carefully studied the project design, and 
implementation organization as well as all lessons learned from Innovative Financial Incentives for Adaptation 
in wetland livelihoods (IFIA) project in the Mekong Delta. The satisfaction and excitement of the beneficiaries 
of the IFIA project is an encouragement and motivation for the design team of this project. 
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The proposal for TRTP-Adapt project was also made available for the Design Team to take as reference. 
Maximizing multi-sectoral or cross-sectoral benefits 
In addition to activities to improve irrigation infrastructure, provide early warning to people about drought, 
floods, flash floods, landslides, and pests and diseases for crops and livestock, the project also includes 
activities to help farmers learn about and apply rice varieties, crops, and aquatic products that are adaptable 
to climate change, or in other words, apply climate-smart agriculture (CSA). In addition to increasing the ability 
to adapt to climate change for people in the fields of agricultural production and aquaculture, through training 
and education programs, the project also helps farmers improve their skills in using smart tools at work, 
strengthen community and village relationships, understand and apply gender skills in daily work, help 
cooperatives and small-scale producers link with businesses to create value chains from production to 
circulation of goods and consumers, help farmers have better incomes on their homeland, help the government 
solve the problem of reducing migration to big cities and abandonment of agricultural land. 
Adaptive capacity to the adverse effects of climate change. 
This is a climate change adaptation project for farmers in 06 districts along the Lam River of Nghe An (Con 
Cuong, Anh Son, Do Luong, Thanh Chương, Nam Dàn and Huong Nguyen) and two districts of Hoang Hoa, 
coastal areas and Ha Trung, along the Hoat, Cung and Len Rivers, which are low-lying areas interspersed 
with hills and mountains of Thanh Hoa province. Frorm the development goal to all activities of the project, all 
aim to improve the ability to adapt to climate change of these target groups. The project components, 
investment activities and capacity building activities are all aimed at that goal. In addition, the project also 
helps farmers to become rich through climate-smart agricultural production activities in the context of climate 
change. 
This process was conducted to have a “long-list” of water irrigation schemes in full consultation with beneficiary 
communities. The feasibility study Team discussed with provincial partners (DAE, district unit responsible for 
Agriculture and Rural Development, Commune People Committees, Cooperatives, Farmers, Women, Youth, 
Project Preparation Board) on opportunity to have funding from AF, and its selection criteria and request them 
to propose the subprojects under each component, as a “long list”. 

Step 2: Assessing the viability of the shortlisted water infrastructure schemes 
The long list of water irrigation schemes that passed all the FA criteria were shortlisted for investment under 
CRWIS. The feasibility study Team visited the proposed subprojects and assessed their existing physical 
conditions and the needs for improvement. The feasibility study Team assessed the viability of the water 
irrigation schemes. This includes (i) hydrological analysis to support the viability of water infrastructure 
supporting the irrigation schemes in addition to topographic analysis; (ii) soil and agronomic assessments; (iii) 
climate change scenarios and risks, and estimation of crop water requirements. This includes a) analysis of 
the targeted watersheds (Lam and Ma), collection and analysis of rainfall and river flow time series, b) 
estimation of river flow and sediment transport in current and future conditions especially during the most 
critical periods of the year corresponding mainly to the lowest and highest water levels/flows under different 
assumptions of return periods and climate change scenarios (the target provinces focus on RCP8.5, 2040-
59); and iv) assessment of multi-reservoir regulations, particularly on Lam River in Nghe An province. 
Key elements of the feasibility analysis include considerations regarding existing and planned water 
abstractions upstream and downstream of the targeted irrigation infrastructure and assessment of water 
balance and adequacy of water flow to satisfy irrigation water requirements at least on monthly basis. 
At district level, the feasibility study Team again discussed with partners and came up with the “short list” of 
subprojects and further made some more detailed analysis with stakeholders for outline design.   

1.1.2 Selected irrigation schemes for improving access to and efficiency of irrigation for 
smallholders 
As results, in Nghe An, four irrigation systems in the two mountainous districts of Con Cuong and Anh Son 
have been selected for upgrading 6.1 km of main irrigation canal, 4.9 km of on-farm canal and 3.4 km of 
management roads (see table A1.3 below). Currently, these irrigation systems are providing irrigation services 
to 342 hectares of agricultural land, mainly rice fields and other crops, such as maize, sugarcane, and 
vegetables. These irrigation schemes serve 550 households, including 143 ethnic minority households - "Thai" 
of Chau Khe commune, Con Cuong district. 
In Thanh Hoa, the Da Vet pumping station together with the related inlet and outlet canals in Hoat Giang 
commune, Ha Trung district has been selected for upgrading. Currently, the pumping station supplies water 
to 300 ha of rice fields and drains rainwater for 350 ha, including 50 ha of rural residential villages with 1,350 
households during the rainy season. In Hoang Hoa district, 2.7 km of two on-farm irrigation systems in Hoang 
Phu and Hoang Dong communes and a water regulation gate - Cong Gom have been selected for upgrading. 
Currently, the two on-farm irrigation systems supply water to about 44 ha of rice fields of 1,085 households. 
Cong Gom water regulation gate is regulating water irrigation services for 1,500 ha of rice fields of 3,240 
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households (see table A1.1 below) 
 

Table A1.1: Selected water irrigation schemes for upgrading under component 1.1 

 Subproject Location Investment items 
Irrigation 

area 
[Ha] 

No. of 
Benefited 

Households 
[HH] 

Nghe An province 342  550  
1 Irrigation system 2/9  Châu Khê 

Commune 
Upgrade 4.6km of branch canal, 0.1km of 
management road 

114 143 

2 Vĩnh Sơn irrigation 
system 

Vĩnh Sơn 
commune 

Upgrade 2.5km of branch canal 50 92 

3 Lạng Sơn irrigation 
system 

Lạng Sơn 
commune 

Upgrade 1.4km branch canal, 1.3km management 
road 

40 130 

4 Tào Sơn irrigation 
system 

Tào Sơn 
commune 

Upgrade 1.5km of main irrigation canal, 1.0km of 
branch canal, upgrade 2.0km of management road 

138 185 

Thanh Hoa province 1,844 5,675 
1 Da Vet irrigation 

system 
Hoat Giang 
commune 

Construction of new pumping station with bigger 
capacity, meeting the required irrigation and 
drainage capacity with house for operator; 
rehabilitate 0.3 km of main canal and 0.7 branch 
canal 

300 1,350 

2 Branch irrigation 
canal 

Hoằng Đông 
commune 

Upgrade   L=1,250 m, BxH (50x70) cm branch canal,   22  745  

3 Branch irrigation 
canal 

Hoằng Phụ 
commune 

Upgrade  L=1,500 m, BxH (50x70) cm branch canal,  20  340  

4 Gom regulation gate Hoằng Phụ 
commune 

Upgrade Gom regulation gate  1500   3240 
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1.1.3 Existing condition of the selected irrigation infrastructures and technical specifications for outline design  
Table A1.2: Existing condition of the selected irrigation infrastructures and technical specifications for outline design 

 
91 The state and farmers jointly invested, the state provided cement, farmers bought local materials and built. 

 Sub-project Location 
Irrigation 

area 
No of HHs 
Benefited Investment items 

 
[Ha] [HH] Existing situation Technical specifications for upgrading 

Component 1.1: Improve water supply capacity, control irrigation water through building climate change adaptive infrastructures 

Nghe An province 342  550    

I CON CUÔNG district 114 143   

1 Irrigation 
system 2/9  

Châu Khê 
Commune   

• 4.6 km of on-farm irrigation canals were built more than 20 years ago through 
a socialized program91. The canals were built with bricks on a stone 
foundation, now degraded, cracked, causing water leakage and loss; 
households farming at the end of the canals often lack water, and have to wait 
until households farming upstream have enough water before they can get 
water for their fields.  

• 0.1 km of road to the pumping station is still a dirt road, causing difficulties in 
transporting machinery and equipment to repair and replace pumps. 

•  The on-farm irrigation ditches are 
assembled from factory-made U-shaped 
reinforced concrete ditches, with widths 
ranging from 0.4 to 0.8 meters; Valve 
chambers are built on site to install flat valves 
to regulate water; 
• The road to the pumping station is made 

of concrete grade 150 with 20 cm thick.   
II ANH SƠN district     

2 
Vĩnh Sơn 
irrigation 
system 

Vĩnh Sơn 
commune 50 92 

• 2.5km of on-farm irrigation canals were built more than 20 years ago through 
a socialized program. The canals were built with bricks on a stone foundation, 
now degraded, cracked, causing water leakage and loss; households farming 
at the end of the canals often lack water, and have to wait until households 
farming upstream have enough water before they can get water for their 
fields.  

• The on-farm irrigation ditches are 
assembled from factory-made U-shaped 
reinforced concrete ditches, with widths 
ranging from 0.4 to 0.8 meters; Valve 
chambers are built on site to install flat valves 
to regulate water; 

3 
Lạng Sơn 
irrigation 
system 

Lạng Sơn 
commune 40 130 

• 1.4 km of on-farm irrigation canals were built more than 20 years ago through 
a socialized program. The canals were built with bricks on a stone foundation, 
now degraded, cracked, causing water leakage and loss; households farming 
at the end of the canals often lack water, and have to wait until households 
farming upstream have enough water before they can get water for their 
fields. branch canal,  

• The current 1.3 km management road is a dirt road, making it very difficult to 
transport equipment and materials for repair and replacement, especially on 
rainy days. 

• The on-farm irrigation ditches are 
assembled from factory-made U-shaped 
reinforced concrete ditches, with widths 
ranging from 0.4 to 0.8 meters; Valve 
chambers are built on site to install flat valves 
to regulate water; 
• The management road is made of 

concrete grade 150 with 20 cm thick.   

4 
Tào Sơn 
irrigation 
system 

Tào Sơn 
commune 138 185 

• 1.5km of main irrigation canal and 1.0km of on-farm canal were built more 
than 20 years ago through a socialized program. The canals were built with 
bricks on a stone foundation, now degraded, cracked, causing water leakage 
and loss; 

• 2.0 km of management road is a dirt road, making it very difficult to transport 
equipment and materials for repair and replacement, especially on rainy days. 

• The main and on-farm irrigation 
ditches are assembled from factory-made U-
shaped reinforced concrete ditches, with 
widths ranging from 0.4 to 1.0 meters; Valve 
chambers are built on site to install flat valves 
to regulate water.  
• The management road is made of 

concrete grade 150 with 20 cm thick.   
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Thanh Hoa province 1,844 5,675   

I Ha Trung district 1500   3240   

1 
Da Vet 
irrigation 
system 

Hoat Giang 
commune 300 1,350 

• The pumping station currently has 4 pumping units with a capacity of 2,400 
m3/h each, which is not enough to irrigate 300 hectares of rice fields and 
especially drain 350 hectares (including residential areas) to protect flooding.  

• During the rainy season, the water level of the Hoat River is higher than the 
pump's pressure head, so flood water cannot be pumped into the Hoat River.  

• There is no control room for workers to operate.  
• The capacity of 150 meters of water pipes from the Hoat River to the pump's 

suction compartment are not enough for irrigation water requirements.  
• 300 meters of the main irrigation canal and 700 meters of the on-farm canal 

have also degraded, causing water leakage and loss. 

• Replace 4 new pump units with 
higher capacity and head to meet irrigation 
and drainage needs in the context of climate 
change (Q= 2800 m3/h, H= 8m); Research 
on the use of renewable energy (solar) to 
operate pumps in parallel with the grid. 
• Build an operating house for 

workers and install operating electrical 
cabinets. 
• Install a new water pipeline from 

Hoat River to the suction compartment of the 
pumping station, ensuring sufficient capacity 
for irrigation needs (D = 800-1000 mm). 
• Renovate and repair 300 m of 

main canals after the pumping station. 
• Replace 700 m of on-farm canals 

by 04-08 m wide, U-shaped ditches, 
reinforced concrete manufactured at the 
factory, build valve chambers to install flat 
valves to regulate water. 

II Hoang Hoa district     

1 
Branch 
irrigation 
canal 

Hoằng Đông 
commune 22  745  • 1,250 m, BxH (50x70) cm of on-farm canal were built more than 20 years ago. 

The canals were built with bricks on a stone foundation, now degraded, 
cracked, causing water leakage and loss;    

• The on-farm irrigation ditches are 
assembled from factory-made U-shaped 
reinforced concrete ditches, with widths 
ranging from 0.5 to 0.8 meters; 

2 
Branch 
irrigation 
canal 

Hoằng Phụ 
commune: 20  340  • 1,500 m, BxH (50x70) cm of on-farm canal were built more than 20 years ago. 

The canals were built with bricks on a stone foundation, now degraded, 
cracked, causing water leakage and loss;    

• The on-farm irrigation ditches are 
assembled from factory-made U-shaped 
reinforced concrete ditches, with widths 
ranging from 0.5 to 0.8 meters; 

3 
Gom 
regulation 
gate 

Hoằng Phụ 
commune: 1500   3240 • Gồm regulation gate with 3 gates of 3x4 m flat valves, constructed more than 

20 years ago. Currently, due to fluctuation of water levels it cannot be 
effectively regulate the irrigation water for 1500 ha of rice fields 

• Lower the flat-water regulating 
valves to match the lowest water level during 
the dry season; Replace the flats valves and 
the valve opening and closing operating 
devices. 
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1.1.4 Cost estimation 
Table A1.3: Irrigation area, benefited households and cost estimate for component 1.1 

 Subproject Location Investment items 
Irrigation 

area 

[Ha] 

No of 
Households 

Benefited 

[Household] 

Total cost 

Mil. VND USD 

Component 1.1: Improve water supply capacity, control irrigation water through building climate change adaptive infrastructures 

Nghe An province 342  550  28,814  1,200,000  

I CON CUÔNG district 

1 Irrigation system 
2/9  

Châu Khê 
Commune 

Upgrade 4.6km of branch canal, 
0.1km of management road 

114 143 6,905 287,560 

II ANH SƠN district 

2 Vĩnh Sơn irrigation 
system 

Vĩnh Sơn 
commune 

Upgrade 2.5km of branch canal 50 92 4,303 179,186 

3 Lạng Sơn irrigation 
system 

Lạng Sơn 
commune 

upgrade 1.4km branch canal, 1.3km 
management road 

40 130 6,423 267,486 

4 Tào Sơn irrigation 
system 

Tào Sơn 
commune 

upgrade 1.5km of main irrigation 
canal, 1.0km of branch canal, upgrade 
2.0km of management road 

138 185 11,184 465,767 

Thanh Hoa province 1,844 5,675 16,853.59 701,901 

I Ha Trung district 

1 Da Vet irrigation 
system 

Hoat Giang 
commune 

Construction of new pumping station 
with bigger capacity, meeting the 
required irrigation and drainage 
capacity with house for operator; 
rehabilitate 0.3 km of main canal and 
0.7 branch canal 

300 1,350 8,884 369,992 

II Hoang Hoa district 

1 Branch irrigation 
canal 

Hoằng Đông 
commune 

Upgrade  L=1,250 m, BxH (50x70) cm 
branch canal,   22  745  2,250 93,706 

2 Branch irrigation 
canal 

Hoằng Phụ 
commune: 

Upgrade  L=1,500 m, BxH (50x70) cm 
branch canal,  20  340  2,700 112,447 

3 Gom regulation 
gate 

Hoằng Phụ 
commune: 

Upgrade Gồm regulation gate  1500   3240 3,020 125,757 

Exchange rate 1 USD = 24,011.34 VND  
1.1.5  Implementation arrangements 
The development and implementation of this output will follow a phased approach. Phasing principles will be 
around two axes: i) the first axis consists of development activities’ phasing for each subproject. In this regard, 
the following activities have been identified and will be sequentially developed under this subcomponent i.e. 
Detailed Design, Construction/Rehabilitation works, and infrastructure works supervision and handing over; ii) 
the second axis consists of phasing the development of all the water infrastructure and irrigation schemes in 
4 years in such a way that the first year will observe the pilot phase consisting of implementing a relatively a 
small batch of schemes. This will allow careful monitoring of the procurement, implementation and 
technologies’ performance (e.g. capacity to regulate the inflow and outflow the water, the adoption of AWD) 
and adequacy, gathering feedback from beneficiaries, and addressing any unexpected issues. Once lessons 
are learnt from the pilot phase, CRWIS will proceed with the full-scale development phase observing an 
incremental implementation during the second and third years. 
Detailed Engineering Design: Based on feasibility study outline design and recommendations, with a focus 
on modernization of farm-level tertiary irrigation canals with the capacity to regulate the inflow and outflow of 
water depending on the needs of the farmers, the project will prepare necessary bidding documents for the 
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procurement of services to conduct a detailed engineering design. The detailed design will be carried out by 
specialized consulting firms competitively recruited and will have a particular focus on identifying appropriate 
technical options for sustainable water management and adequate irrigation systems (from head works up to 
farm level, as required by each specific site/sub-project). The design of water infrastructure should optimize a 
sustainable balance between investment costs, robustness to the impacts of climate change and extreme 
events, in addition to simplicity and affordability of operation and maintenance. The project management unit 
(PMU) will be responsible for Quality Assurance and adequate technical assistance will be mobilized to ensure 
that designs meet quality standards and support the review and validation processes. The output of this activity 
will consist of the elaboration of bidding documents inclusive of engineering drawings, Bill of Quantities (BoQ) 
and cost estimation. The design will ensure capturing innovative and practical water resources and rural 
infrastructure (WRRI) models resilient to climate change and supporting smart cropping patterns (e.g. AWD, 
SRI) with suitable designs adapting to the specific conditions of each sub-project area.  
Additional analysis related to ESMP will be needed before carrying out the rehabilitation works and during the 
preparatory phase, including the elaboration of resettlement and rehabilitation action plans to review the 
compensation for any potential acquisition of public/private land, and/or impacts on farming activities and to 
mitigate any risk that may arise during site clearance. 
The development critical water infrastructure (across both provinces) will be planned in such a way that all 
works should be achieved within the mandated 4 years, ideally one year before CRWIS completion. The 
project will procure water infrastructure construction or rehabilitation works from qualified bidders/contractors. 
Construction or rehabilitation works will be conducted according to the technical specifications provided by the 
detailed engineering designs and will be supervised by the PMU and/or the design consulting firm. The 
construction/rehabilitation process will be flexible to align with ongoing socio-economic and technical 
requirements, after discussion with the work supervisor, the PMU and community consultations (FPIC). The 
PMU will play an important role in ensuring Value Analysis and Value Engineering (VA/VE), in controlling the 
costs of infrastructure through advanced procurement activities, front loading long lead items, avoiding 
underbidding and subsequent excessive cost variations. The monitoring and supervision system will be 
developed at all levels, i.e. province, district and commune/community level to ensure high quality of 
construction works and timely solving of unforeseen issues through the Grievance Redress Mechanism. 
In beneficiary communes, youth (working age, above-18 years) represent the main human resources for the 
workforce; interested women farmers, women-headed households, Ethnic Minority households, and poor and 
near-poor households will be prioritized for participation in construction works. Cooperatives, commune 
technical staff and district engineers will be technical human resources to support beneficiary communities 
during the construction process. 
Works Supervision and Handing over: The PMU and the design consulting firm will oversee the work 
supervision. Beneficiary communities would also be involved in supervising works at farm level and external 
technical assistance will be mobilized as needed to deliver practical training on site, for beneficiary 
communities on basic technical supervision of construction works. Collaboration with the Provincial Women’s 
Unions and Youth Unions will be sought to organize skills training in construction for interested women, youth 
and other vulnerable groups to ensure they are trained and skilled adequately to garner optimal benefit for 
their labor.  
Once construction works are achieved, the contractor will be legally responsible for any defect which can 
appear in the work during the defects liability period indicated in the contract. A joint inspection of the 
completed works shall be planned. The final inspection team will consist of the scheme managing entity 
(cooperative or villages), PMU, contractor, work supervisor, and beneficiaries’ representatives. If the final 
inspection reveals that all construction works have been completed properly (in accordance with the technical 
specifications, detailed designs and the signed contract), the contractor will preliminarily hand over the 
scheme/water infrastructure back to the PMU. The infrastructure/scheme must be tested during the defects 
liability period. If the test run reveals that the infrastructure/scheme is fully functional, the final handing over 
from the contractor to PMU will take place at the end of the defects liability period, and an asset management 
transfer agreement will then be signed between the PMU and the scheme managing entity. This entails the 
transfer of all responsibilities for the sustainable operation, maintenance and management of the infrastructure 
to the irrigation cooperative/village. 

1.1.6  Institutional arrangement for post-construction phase 
Currently, all those water infrastructures are owned by the commune people's committee and managed by 
cooperatives. It is expected that after the upgrade, the institutional arrangements will remain the same, 
meaning that the assets still belong to respective Commune People’ Committees and cooperatives will be 
responsible for operation and maintenance of these assets. It is hoped that after the upgrade, farmers will 
have access to more reliable irrigation services, giving them more confidence in investing and applying CSA 
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to improve agricultural productivity on their homeland. 

Sub-Component 1.2 Improved flood control and livelihoods protection 

Activities will include:  
a) The development of a multi-hazard Early Warning System (EWS), tailored to the geographical area 

and identified risks in the coastal and mountainous provinces to adapt to flooding, drought, changes 
in water salinity and pests.  

b) The provision of regular bulletins through mobile phones or other means of distributions including 
agro-meteorological forecasts, pests and disease, risk of flooding or drought, and salinity levels. 

c) Sharing of possible adaptation techniques to adapt or mitigate identified risks. 
Multi-hazard early warning systems (EWS) are important to anticipate and mitigate the interconnected, 
cascading and mutually aggravating nature of risks and their impacts across sectors and systems including 
agri-food systems. Effective multi-hazard early warning systems, which are inclusive and people-centered, 
inform communities, including the most vulnerable, of upcoming risks and crises, and enable them to take the 
most appropriate early/anticipatory actions to prevent and mitigate losses in lives, livelihoods, properties, and 
infrastructure. Successful multi-hazard early warning systems leverage the knowledge, and expertise of a 
diverse pool of sources, including local, traditional, and Ethnic Minority (EM) communities, hydro-
meteorological services, sectoral agencies and other scientific institutions to effectively monitor, identify, and 
communicate alerts ahead of disasters, within and across sectors. With the development of adequate multi-
hazard EWS, local and national authorities will be informed in their decision and policymaking and can adopt 
early measures, including scaling social protection measures, which mitigate the immediate impact of disasters 
on the population’s livelihoods and food security, while setting up the foundations for increased resilience to 
future shocks. The timely dissemination of understandable and actionable alerts through a variety of means 
of communication also empowers communities to ensure their continuous access to food and minimize 
disruptions in agricultural activities before and after disasters strike. That is why timely, actionable, impact-
oriented early warning systems are a key prerequisite for food crises prevention. 

1.2.1 National and Regional Hydro Meteorological Monitoring System 
The national hydro meteorological monitoring system belongs to the General Department of 
Hydrometeorology, Ministry of Natural Resources and Environment. The hydro meteorological monitoring 
system is divided into regions. Nghe An and Thanh Hoa belong to the North Central Hydro meteorological 
Station, headquartered in Vinh city, Nghe An. However, each province also has a hydro meteorological station 
located in that province to manage and monitor hydro meteorological developments through monitoring 
stations located in districts and communes across the province. However, due to limited funding, the number 
of monitoring stations is not enough to meet the requirements and annual equipment maintenance is also 
limited, so most stations can only monitor very basic information, such as rainfall, river flow, river water level, 
tide level, temperature, air humidity and some other basic indicators. Specific information needed for daily 
agricultural activities, such as water levels on main rivers, tidal levels and water quality such as salinity and 
pH, dissolved oxygen is not monitored by the hydro meteorological monitoring system of the Ministry of Natural 
Resources and Environment. 
Currently, Nghe An has 53 monitoring points for surface water and will add 5 new ones by 2030. Similarly, 
Thanh Hoa identified monitoring and early warning systems as a priority area under protection of environment, 
use of natural resources, disaster prevention and control and climate change response. The province has 47 
river monitoring points and plans to add 7 new ones by 2030 in watershed and pollution-prone areas. On the 
other hand, vertically all provincial hydro meteorological stations monitor and observe meteorology and 
hydrology and report to regional hydro meteorological stations and regional hydro meteorological stations 
report to the General Department of Hydrometeorology at the Ministry of Natural Resources and Environment. 
Localities have little access to information that provincial and regional hydro meteorological stations monitor. 
However, information on weather, drought, rain, storms, typhoons and floods is announced daily by the 
General Department of Hydrometeorology on mass media such as Voice of Vietnam, National Television, 
Local Television, etc. Besides the information provideds by General Department of Hydrometeorology on mass 
media, the localities, especially those working in the agricultural sector, need information about the possibility 
of flooding as early as possible to protect their homes and crops, fish and shrimp farms. They also need 
information about water quality before pumping into fish and shrimp ponds. Pump operators need to know the 
water level in rivers before starting the pumps to provide irrigation water to farmers.   
The feasibility study and consultations during the concept note development and the design have highlighted 
the need for a multi-hazard Early Warning Systems (EWS) to help farmers adapt to multiple risks. Nghe An 
province identified building monitoring systems and creating warning maps in areas at risk of floods, flash 
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floods, drought and saline intrusion as priority interventions for environmental protection in the provincial 
Master Plan for the period 2021-2030. Additionally, climate change and sea level rise are also making the 
estuarine water increasingly more brackish, while when it floods, followed by heavy rains, the water turns 
fresh. The uncertainty about the quality of the water is difficult for farmers to manage as crops and fish/prawn 
production are sensitive to sudden changes in water quality and levels. Currently farmers do not have access 
to information relating to the quality of water (e.g. salinity, PH, dissolved oxygen) that would help them in 
deciding in the selection of types of fish and prawns either more or less saline or fresh water tolerant. The 
multi-hazard EWS will therefore also include automatic water pollution and salinity (brackish) warning systems 
that would help communes particularly those along the coastline with low-intensity fish and prawn production, 
adapt and mitigate some of the associated risks.  
Livelihoods of farmers in the project areas are further increasingly affected by pests resulting from climate 
change. To help farmers adapt to this phenomenon that is expected to increase in the future, the design 
mission proposes the development and implementation of an insect monitoring system as part of the multi-
hazard EWS, as this would help improve the pest response mechanism.  

1.2.2 Selection the Early Warning equipment tailored to the geographical area 
CRWIS will support the existing monitoring network in both provinces by the upgrade and expansion of the 
EWS. The EWS will integrate various elements and be tailored to the different conditions in each province of 
Thanh Hoa and Nghe An. The feasibility study under taken during the design has identified the monitoring 
sites, water quality parameters, monitoring frequencies, and adequate monitoring equipment (rainfall gauge, 
water levels, multi-parameter water quality sensors (salinity, PH, dissolved oxygen, etc.) according to the 
specific context of watersheds and rivers, and tailored to the monitoring goals and capacities of the Districts 
and Communes (monitoring flash floods and floods, saline intrusion, nutrient pollution, sediments, insect, AWD 
etc.). Analyzing the needs of localities, the Design Team discussed with local partners, especially the 
agriculture and rural development unit at district and commune levels and come up with below groups of early 
warning equipment. The selected infrastructure and/or equipment to be installed will be owned by the 
DPCs/CPCs and managed by relevant departments and divisions under DAE (Smart rainfall monitoring 
station; Floating water level and water quality monitoring; Water level and water quality monitoring station fixed 
to the existing structure) or cooperatives (Smart insect monitoring stations, Smart sensor measures water level 
in rice fields). Figures below present types of EWS proposed for CRWIS investment.  
 

a. Smart rainfall monitoring station 
Collect rainfall data, synchronize data via application to help users monitor data in real time.  
Figure A1.4a. EWS equipment specifications – Smart rainfall monitoring station. 

 

Technical specifications: 
• Range: 0 ~ 4 mm/min 
• Rain collector diameter: 110 mm 
• Accuracy: ± 3 % 
• Output: RS485 
• Operating temperature: 0~60oC 
• Operating humidity: 0~100 %RH 
• Self-power supply by solar panel 
• Mobile application software and server 

provided by supplier 
• Internet connection and information 

sent to the mobile phones of those in 
need. 

 
b. Smart river, tidal levels monitoring in combination with water quality indicators station 

b.1 Floating water level and water quality monitoring 
Figure A1.4b. EWS equipment specifications – Smart river/tidal-level and water quality monitoring 
station (floating) 
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Technical specifications: 
• Measure criteria Salinity and pH (Extend more criteria) 
• Measure method Water floor 
• Salinity range 0.05 - 10 g/l (or 0.05 - 50 g/l) 
• pH ranges 0 - 14 
• Feature: Measure and update continuity salinity, pH on the internet 
• Connect method 3G 
• Extend: To combine software, build network smart water monitor 
• Watch results: Export data salinity and pH on mobile application 
• Power Accumulator battery 12 V - 20 Ah 
• Charge method Solar 
• Waterway warning Integrated lights warning auto on lights at night 
• Operating Temperature 0 - 70oC; Humidify: 0 - 95 

 b.2 Water level and water quality monitoring station fixed to the existing structure  
Figure A1.4c. EWS equipment specifications – Water level and water quality monitoring station (fixed 
to existing structure) 

 

 

Technical specifications 
• Dimension (W x L x H) 25 x 35 x 50 cm 
• Weight 17.5 kg 
• Material Steel powder coating 
• Range 0 - 800 cm 
• Measure method Not touching, Radar waves 
• High definition sensor 1 cm 
• Measure tolerance 1 cm 
• Power Accumulator battery 12 V - 20 Ah 
• Charge method: solar 
• Connect method GPRS/3G (or RF) 
• Operating Temperature 0 - 70 oC. Humidify: 0 - 

95 % 
• Feature: Monitor water level real - time mobile 

application, operating system Android, iOS or 
interface SaaS, manage center 

• Warning of water level fluctuations in rivers and 
tanks quick to users 

c. Smart insect monitoring stations 
c. Figure A1.4d. EWS equipment specifications – Smart insect monitoring station 
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Technical specifications: 
• Dimension: 1.83 x 1.61 x 4.0 m 
• Power supply: Battery 12 V - 100 Ah (Up to 400 Ah); 

Integrated solar charger. 
• Insect attractant: Use LED lights (UV, RGBW) to attract 

winged insects that are easily attracted to light. Use 
Pheromones to attract other insects. 

• Environmental sensors: Air temperature and humidity, wind 
direction, wind speed, rain intensity sensor. 

• Cleaning system: Integrated automatic insect screen 
cleaning system, using air compressor and water cleaning 
system 

• Working principle: Using industrial cameras to capture 
images of insects, integrating edge computing and machine 
learning technology to analyze, identify and classify insects 
in real time. 

• Features: Monitor insect information anytime, anywhere. 
Statistics, classification, and graphing of insect density. 

• The system automatically sends warnings and predictions 
about insect status and situation. 

• Manage information through central management software. 
• The machine learning system can be customized for each 

type of insect for many different types of crops. 
• Easily monitor insects through a free mobile application on 

the App Store and Google Play. 
• Connection method: 4G 
• Operating conditions Temperature 0 - 70 0 C, humidity 0 - 95 

 
d. Smart sensor measures water level in rice fields 
d. Figure A1.4e. EWS equipment specifications – Smart sensor for water level in rice fields. 

 

Technical specifications: 
• Measuring range -30cm to 30cm 
• Accuracy ± 1 cm 
• Connection method Radio frequency or 3G 
• Features: Measure and control water level in the field, 

serve Alternate Wetting and Drying (AWD agriculture), 
rice cultivation, reduce greenhouse gas emissions 

• Extend: integration remote pump control  
• Power source 3.7 V - 3400 m Ah li-ion battery 
• Solar Charging Method 
• Working environment Temperature: 0 - 70 o C. 

Humidity: 0 - 95 % 
 

All the above selected devices will be equipped with 12 V - 100 Ah Battery (Up to 400 Ah); Integrated solar 
charger and will manage information through central management software with the supplier's central server 
and connection method by radio frequency or 3G directly to the designated smartphone of those in need. 
Therefore, the district or commune people's committee does not need to purchase and manage the server. 
However, after the free promotion period, they have to pay maintenance fees to the suppliers and pay for 
internet connection. 

1.2.3 Estimation of quantity of the Early Warning equipment to be purchased and installed for EWS 
Table A1.4: Types, quantities of the early warning equipment to be purchased and installed for the project sites. 

Early warning system Quantity Unit price Total 

set VND VND USD 

Nghe An province 
  

24,011,340,000 1,000,000 

1 Equipment 
  

21,039,612,000 876,236 
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Smart rainfall monitoring station 6 44,242,000 265,452,000 11,055 

Smart insect monitoring stations 48 313,920,000 15,068,160,000 627,543 

Smart water level and water quality monitoring 
station (water level, PH, salinity or dissolved 
oxygen) fixed to the existing structures  

12 199,000,000 2,388,000,000 99,453 

Smart floating water level and water quality (PH, 
salinity or dissolved oxygen) monitoring stations 

6 363,000,000 2,178,000,000 90,707 

Smart sensor measures water level in rice fields 120 9,500,000 1,140,000,000 47,478 

2 Transportation to the sites and Installation 
  

1,000,000,000 41,647 

3 Contingency 
  

1,971,728,000 82,117 

Thanh Hoa province 
  

24,011,340,000 1,000,000 

1 Equipment 
  

21,039,612,000 876,236 

Smart rainfall monitoring station 6 44,242,000 265,452,000 11055.28 

Smart insect monitoring stations 48 313,920,000 15,068,160,000 627543.49 

Smart water level and water quality monitoring 
station (water level, PH, salinity or dissolved 
oxygen) fixed to the existing structures  

12 199,000,000 2,388,000,000 99453.01 

Smart floating water level and water quality (PH, 
salinity or dissolved oxygen) monitoring stations 

6 363,000,000 2,178,000,000 90707.14 

Smart sensor measures water level in rice fields 120 9,500,000 1,140,000,000 47477.57 

2 Transportation to the sites and Installation 
  

1,000,000,000 41646.99 

3 Contingency 
  

1,971,728,000 82116.53 

 
1.2.4 Proposed location for installation of the Early Warning equipment 
The division of the “Smart sensor measures water level in rice fields” and “Smart insect monitoring stations” 
were calculated based on the proportion of cultivation areas, while the other equipment is divided based on 
the needs of each district. 
 

Table A1.5: Location for installation of early warning equipment in Nghe An province 

 Irrigation systems Irrigation 
area [ha] Location 

Irr
ig

at
io

n 
ar

ea
 p

er
 lo

ca
lit

y 
[h

a]
 

Early Warning System 

Sm
ar

t r
ai

nf
al

l 
m

on
ito

rin
g 

st
at

io
n 

Fl
oa

tin
g 

w
at

er
 le

ve
l a

nd
 

w
at

er
 q

ua
lit

y 
m

on
ito

rin
g 

W
at

er
 le

ve
l a

nd
 w

at
er

 
qu

al
ity

 m
on

ito
rin

g 
st

at
io

n 
fix

ed
 to

 th
e 

ex
is

tin
g 

st
ru

ct
ur

e 
 

Sm
ar

t i
ns

ec
t m

on
ito

rin
g 

st
at

io
ns

 

Sm
ar

t s
en

so
r m

ea
su

re
s 

w
at

er
 le

ve
l i

n 
ric

e 
fie

ld
s 

Nghe An province   6 6 12 48 120 

I Con Cuong district 7631 1   1 1 2 

1 Irrigation system 2/9  114 Châu Khê Commune 114       1 2 

II Anh Son district   1   1 3 7 

2 Vĩnh Sơn irrigation system 50 Vĩnh Sơn commune 50       1 1 

3 Lạng Sơn irrigation system 40 Lạng Sơn commune 40         1 

4 Tào Sơn irrigation system 185 Tào Sơn commune 185       1 3 
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5 Khai Sơn irrigation system 130 Khai Sơn commune 130       1 2 

III Do Luong district       1   1 9 31 
6 Ngọc Sơn irrigation system 145 Ngọc Sơn commune 145       1 3 

7 Chùa irrigation system 300 Lam Sơn commune 300       1 6 

8 Động Đỏ irigation system 84 Bồi Sơn commune 84       1 1 

9 Hói Quai (Tràng thành) 
irrigation system 160 Tràng Sơn commune 160       1 3 

10 Rú Già irrigation system 170 Đà Sơn commune 170       1 3 

11 Thuận Sơn 1 irigation 
system 210 Thuận Sơn 

commune 210       1 5 

12 Lưu Sơn irrigation system 260 Lưu Sơn commune 260       1 6 
13 Irrigation system No. 1 109 Đặng Sơn commune 109       1 2 

14 Khả Phong 1 irigation 
system 117 Nam Sơn commune 117       1 2 

IV Thanh Chuong district   1 1 3 17 35 

15 Cát Văn irrigation system 200 Cát Văn commune 200       1 4 

16 Thanh Hưng 1 irrigation 
system 99 

Đại Đồng commune 630       3 6 17 Thanh Hưng 2 irrigation 
system 129 

23 Văn Long irrigation system 58 

18 Rạng irrigation system 344 

19 Đồng Văn irrigation system 289 
Dùng town 295       2 5 

24 Thị Trấn irrigation system 6 

20 Rú Nguộc irrigation system 267 Thanh Ngọc 
commune 267       2 5 

21 Rú Đừng irrigation system 161 Thanh Yên commune 161       1 3 

22 Thanh Minh irrigation 
system 120 Võ Liệt Commune 120       1 2 

25 No 1 irrigation system 120 

Thanh Lĩnh 
commune 186       2 3 

26 No. 2 irrigation system 40 

27 Gia Hội irrigation system 11 

28 Thôn Thượng irrigation 
system 15 

29 Lâm Sơn irrigation system 45 
Thanh Lâm 
commune 125       1 2 30 Cầu Kho irrigation system 40 

31 Đồng Cừa irrigation system 40 

32 Ba bến irrigation system 60 Thanh Thịnh 
commune 60       1 1 

33 No 2 (Thanh Hà) irrigation 
system 95 Thanh Hà commune 95       1 1 

34 No. 3 irrigation system 55 Xuân Tường 
commune 110       1 2 

35 No. 5 irrigation system 55 

36 Trùa Bè irrigation system 60 Ngọc Sơn commune 60       1 1 

V Nam Dan district   1 2 3 12 33 
37 Du Du irrigation system 70 

Khánh Sơn 
commune 643       3 6 38 3-2 village 8 irrigation 

system 50 

39 Cầu Treo irrigation system 13 
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40 Bến Mưng irrigation system 30 

41 Nam Đông irrigation system 480 

42 Chính Irrigation system 372 Xuân Lâm commune 372       2 5 

43 Hồng Long 2 irigation 
system 181 Hồng Long commune 181       1 3 

44 Rú Gành irrigation system 500 Hùng tiến commune 500       2 6 

45 Núi Đụn irrigation system 90 

Nam Dan town 170       1 3 46 Hùng Sơn 1 irrigation 
system 45 

47 Hùng Sơn 2 irrigation 
system 35 

48 Đại Đồng irrigation system  100 Thượng Tân Lộc 
commune 350       2 5 

49 Rú Tuần irrigation system 250 

50 Nam Trung irrigation system 330 Trung Phúc Cường 
commune 330       1 5 

VI Huong Nguyen District   1 3 3 6 12 
51 Chợ Mí irrigation system 80 

Châu Nhân 
commune 215       2 4 

52 Xóm 9 irrigation system 35 
53 Hồng Lạc irrigation system 15 
54 Phú Xuân irrigation system 15 

56 Hưng Khánh irrigation 
system 70 

55 Hưng Phú irrigation system 135 Hưng Thành 
commune 135       1 2 

57 Hưng Lam irrigation system 85 Xuân Lam commune 85       1 1 
58 Chợ Vực irrigation system 92 

Long Xá commune 267       2 5 59 Hồ Dài irrigation system 160 
60 Thành Sơn irrigation system 15 

 
Table A1.6: Location for installation of early warning equipment in Thanh Hoa province 

 

Location Irrigation area per 
locality [ha] 
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Thanh Hoa province 8139 6 6 12 48 120 

I 

  

  

  

  

  

  

  

  

  

Ha Trung district 3956 3 2 7 24 58 

Hà Tiến commune 

870    5 14 Hà Tân commune 

Ha Yen commune 

Hà Sơn Commune 150    1 2 

Hà Thái Commune 
947    6 14 

Lĩnh Toại Commune 

Lĩnh Toại Commune 61    1 1 

Hà Bắc Commune 
898    6 14 

Hà Giang Commune 
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Hoạt Giang Commune 350    2 5 

Hà Châu Commune 400    2 5 

Yến Sơn Commune 280    1 3 

II 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Hoang Hoa district 4183 3 4 5 24 62 

Hoằng Hà commune 

1386    8 20 

Hoằng Đạt commune 

Hoằng Thắng commune 

Hoằng Lưu commune 

Hoang Dao commune 

Hoang Yen Commune 

706    6 10 Hoằng Đông commune 

Hoằng Ngọc commune 

Hoang Thang commune 

1821    8 27 

Hoằng Ngọc commune 

Hoang Dao commune 

Hoang Luu Commune 

Hoằng Hà commune 

Hoằng Yến commune 

Hoằng Đông commune 

Hoằng Yến commune 

270    2 4 

Hoằng Hải commune 

Hoằng Thành commune 

Hoằng Phụ commune 

Hoằng Ngọc commune 

Hoang Tien commune 

1.2.5  EWS Implementation arrangement 
The development of the early warning system will follow the same process including the two axes as identified 
for the water infrastructure works under output 1.1 (feasibility study and detailed technical design, 
procurement, construction and supervision of works). CRWIS will ensure that specialized technical assistance 
(hands-on support by specialized EWS development company such as RYNAN ….) and capacity building on 
EWS operation and maintenance will be provided to specialized agencies including the regional and provincial 
Centre for Hydro - Meteorological Forecasting, DAE, district level DAE. The EWS developed by the CRWIS 
will be integrated into the existing EWS networks and handed over to the respective owners for management. 
This will amplify the impact and ensure the sustainability of the EWS. 
The early warning systems once in place will provide significant benefits to farmers by offering timely and 
accurate information about potential weather hazards, pest outbreaks, and other environmental threats. These 
systems enable farmers in project areas to take timely decisions on crop production as well as proactive 
measures to protect their crops and livestock, reducing the risk of damage and loss. As for the case of Ha Son 
commune, Ha Trung district, Thanh Hoa province, by receiving early information about an impending flood, 
farmers can implement measures to prevent flood (e.g. operating pumping station, drainage canals...) or adapt 
to the situation. Similarly, warnings about severe storms or pest infestations allow farmers to take preventive 
actions, such as securing equipment or applying appropriate treatments. However, early warning systems 
alone are unable to sufficiently transform information into action. Decision-making, based on an analysis of 
this information, is key in leading to action and making a concrete and positive impact for vulnerable 
populations. To this extent, CRWIS will ensure sufficient capacity building for farmers (see output 2.1) in 
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transforming EWS information into action.     
Not only farmers will benefit, the early warning systems also greatly benefit management agencies by 
enhancing their ability to coordinate and make informed decisions. These systems provide real-time data and 
predictive analytics on potential threats such as natural disasters, disease outbreaks, or environmental 
changes. With this information, agencies can develop and implement timely response strategies, allocate 
resources more efficiently, and communicate effectively with stakeholders. For example, during a flood 
warning in Lam river of Nghe An province, PPC, DAE can coordinate evacuation plans, deploy emergency 
services, and inform the public promptly. This proactive approach not only mitigates the impact of disasters 
but also ensures a more organized and effective response, ultimately safeguarding communities and 
infrastructure. Again, the transformation of information into action will require efforts to build both institutional 
and individual capacity which will be addressed under output 2.1 below. 

1.2.6 Ownership of EWS, O&M responsibility and designated people to receive information from 
EWS 

Table A1.6: Institutional arrangements for the EWS 

# Institutional arrangement 
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1 Ownership Commune People' Committees Commune People' 
Committees 

2 O&M responsibilities Will be Assigned by the chairmen of DPC; 
however, it is suggested that the commune 
Agriculture and Rural Development Units would be 
assigned to be responsible for O&M these system 

Cooperatives 

3 Information from the early warning system will be sent to the smartphones of the following people: 

  Primary CPC, Village heads, heads of irrigation companies, 
heads of cooperatives, heads of farmer union, 
women union, youth union, owners of fish/prawn 
farms; pumping station operators 

Village heads, Head of 
cooperatives, farmer union, 
women union, youth union, 
Farmers (as required) 

  Secondary Commune Agriculture and Rural Development units, Commune Natural Resource 
and Environment units.   
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Annex 2.   Climate Risks, Climate Smart Agriculture and Value Chains of Agricultural Products 
- CRWIS Project 
Note: The Report was conducted before the merging process taking place in July 2027. 
Therefore, database and information collected were based on the existing institutional 
arrangement (districts still existed). After the merging process, the target communes under the 
previous target districts are no change. Therefore, all the database and information are still 
valid.   
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1. Water infrastructure system providing for agricultural production   
Nghe An 
Lam River, also known as Ca River, originates from Laos and flows along the Northwest - Southeast 
direction into Vietnam, starting from Ky Son district, passing through Tuong Duong, Con Cuong, Anh 
Son, Do Luong, Thanh Chuong, Nam Dan, Hung Nguyen districts, Vinh city and Nghi Loc district. The 
Lam River system provides an important source of domestic water for the downstream community and 
irrigation water for the downstream districts' agricultural, forestry and aquaculture production sectors. 
On the Lam River system, a system of up to 74 pumping stations, pumps irrigation water for irrigation 
canals and domestic water for residential communities in six districts from Con Cuong, Anh Son, Do 
Luong, Thanh Chuong, Nam Dan, to Hung Nguyen district. These pumping stations provide irrigation 
water for an area of 9,896.6 hectares of agricultural land in Nghe An province. In particular, the water 
infrastructure project using IFAD loan capital (CRWIS) will be used to upgrade and renovate 60 pumping 
stations in 6 downstream districts of Lam River. This system of 60 pumping stations will serve the 
irrigation area of 7,678 hectares of agricultural land of residential communities in 38 communes. 
However, in addition to the system of pumping stations, the irrigation canals that have been invested in 
have degraded and there are also frequent climate risks that lead to the depletion of irrigation water 
sources or floods that cannot drain water, greatly affecting the agricultural production of the residents in 
the downstream areas. The dry season water level is depleted, the lack of water in the river system 
leads to the pumping stations no longer being able to exploit and pump water for the irrigation canal 
system. 
Thanh Hoa 
The Ma River system in the downstream area with the branches of Hoat River flowing through Ha Trung 
district and the Cung River from Lach Truong River to Ma River is considered a canal system providing 
domestic water for the densely populated communities in the two districts and irrigating large areas of 
agricultural land in the downstream region. The pumping station system pumps water from these rivers 
to irrigate an area of 6,057 hectares of cultivated land and 284 hectares of aquaculture land of 24 
communes in the area. The irrigation pumping station system has degraded and is affected by climate 
change. Water levels drop sharply in the dry season but cause floods in the rainy season, making the 
water infrastructure system unable to meet the needs of the area to be served. Thanh Hoa province’s 
goal in accessing IFAD loans to invest in water infrastructure includes building pumping stations to serve 
the irrigation system for 3,347 hectares of agricultural land and aquaculture. In addition, these systems 
will meet flood control for 6,337 hectares of agricultural land along the downstream of Hoat and Cung 
rivers. 
Objective of the sub-components    
The objective of this assessment is to understand agricultural and forestry production activities and 
agricultural product value chains associated with the water infrastructure upgrading project in Thanh 
Hoa and Nghe An provinces (CRWIS). Based on assessments of agricultural and forestry production 
activities and product value chains that benefit from water infrastructure investment, we identify types of 
climate risks in local agricultural and forestry production as well as existing climate smart agriculture 
(CSA) models in the locality. Based on the types of agricultural and forestry production and local product 
value chains, we recommend replicating or designing CSA models according to value chains in localities 
that benefit from water infrastructure.      
Specific objectives of the sub-components   

• Assess the suitability and role of agricultural and forestry products and agricultural value chains 
that benefit from water infrastructure within the framework of the CRWIS project on food 
security, job creation and income generation (consider the rice, vegetable, medicinal plant and 
aquaculture chains). 

• Assessing agricultural climate risks related to agricultural production and local value chains. 
• Sources of market information and prices of agricultural and forestry products in localities benefit 

from water infrastructure. 
• Review the types of public-private investment in the locality as well as the programs and projects 

being implemented in the CRWIS project implementation area (funding sources of national 
target programs, OCOP, NGO projects). 

• Mechanisms and policies to promote agricultural production development and investment in 
local product value chains. 

• Provide agricultural climate risk reduction interventions and CSA models to generate income 
and enhance climate resilience for agricultural and forestry product value chains in project 
areas. 

2. Climate risks in agricultural production in the project design areas  
In agricultural production in the two provinces where the project is designed, the types of climate risks 
that often occur are quite similar and at different levels due to the characteristics of the geographical 



 

142 
 

Official Use Only 

sub-regions such as the hilly areas with high slopes (districts in Nghe An) and the downstream areas 
with low elevations (communes in Thanh Hoa). In particular, the common climate risks are drought in 
the Winter-Spring crops and starting in the Summer-Autumn crop and heavy rain, risks of storms and 
floods during the rainy season. In addition, both provinces begin to have risks of saltwater intrusion in 
the late dry season. In addition, there are several other climate risks related to hail, thunderstorms, and 
tornadoes that often occur during the transition between spring and summer. Some other risks are 
related to flooding due to hydroelectric plants releasing water during the rainy season and risks of pests 
and diseases in agricultural production that frequently occur. 

2.1. Drought risks in agricultural production   
Drought risk usually occurs in the dry season, from December of the previous year to April of the 
following year, but in some years, it can last until June. Drought risk causes river water levels to drop 
down, and the pumping system cannot pump water to irrigate the fields, especially the newly planted 
rice areas in the Summer-Autumn crop from May to June. Winter-Spring rice cultivation takes place from 
December of the previous year to May of the following year. This is the beginning of the dry season, so 
pumping stations can easily pump water and supply water to rice fields. Winter-spring rice is not affected 
by drought, so rice productivity is high and brings the highest economic performance. 
The drought lasts until April, leading to low water levels in river systems. Pumping stations cannot pump 
water to the farming system. Meanwhile, the Summer-Autumn rice crop, which is sown in April and 
transplanted from May to June, is mostly affected. During the sowing period, if there is no water, the rice 
will die, causing crop failure or affecting rice yield. The survey results also show that rice farmers often 
face risks due to drought, leading to very low rice yields or a slight decrease of 20% to 50% compared 
to crops with adequate irrigation water. The results of group discussions with farming households 
showed that droughts have occurred continuously in the past 10 years. Many surveyed households said 
that rice cultivation often suffers from drought, depending on the severity every year. 
In addition, drought periods are also prone to saline intrusion risks. Residents do not have a saline 
intrusion warning system, so they will continue taking water from the river to supply rice fields, causing 
rice to die and complete crop failure. The case of the 2024 winter-spring crop is a typical example, the 
newly planted winter-spring rice area died 100% in the surveyed communes in Hung Nguyen district, 
Nghe An province and Hoang Phu commune, Hoang Hoa district, Thanh Hoa province. 

2.2. Risk of heavy rain, storms, floods    
In addition to the risk of drought at the beginning of the summer-autumn crop season, farmers often face 
the risk of heavy rain, causing flooding during the rice growing period until harvest. Heavy rains causing 
flooding led to broken rice plants affecting the yield or not being able to harvest during the period from 
August to September. 
Heavy rain occurs from July to November every year. Continuous rains can last up to 2 weeks. Heavy 
rains during this period cause the rice in bloom to become empty or the rice that is about to be harvested 
to collapse, leading to a decrease in rice quality or a decrease in yield of up to 50%. The results of group 
discussions with rice-growing households in both provinces showed that 70% to 100% of households 
participating in the survey regularly encountered risks due to heavy rain. The frequency of heavy rain is 
very high, heavy rain accompanied by thunderstorms causing rice to fall almost every year. Recent 
years have had risks with a high level of impact on rice crops such as 2017, 2022 and 2023. Normally, 
water pumping systems can handle the amount of rainwater in 3 days, but rain lasting longer than 3 
days will be difficult to handle and cause flooding for the rice crops. In addition, due to heavy rains and 
steep mountainous conditions in Nghe An and Thanh Hoa’s low-lying districts (Hoang Hoa and Ha 
Trung), flooding is common. The risk of flooding is more serious when hydroelectric plants release 
floodwaters. This leads to a decrease in summer-autumn rice yields and possible total loss due to 
flooding. 
The rate of rice-growing households facing risks due to storms is quite high among rice-growing 
households in Nghe An and Thanh Hoa, accounting for over 50% of the surveyed households. Risks 
due to storms and floods put rice-growing households at high risk, which can lead to crop failure during 
the period from July to October, so some households often reduce the area of cultivated crops or leave 
agricultural land vacant during the crop season. 

2.3. Risks of saline intrusion in agricultural production    
The risk of saline intrusion was recorded in rice-growing households surveyed in both Nghe An and 
Thanh Hoa provinces. The rate of households at risk of saline intrusion accounted for 40% of the 
surveyed households. Currently, farmers do not have tools or methods to monitor salinity. In some 
cases, farmers consider the salinity of irrigation water based on personal experiences, such as when 
buffaloes and cows do not drink water or when rice plants do not grow, they know that salinity has 
increased. However, a provincial survey in Thanh Hoa shows that the locality has begun to invest in 
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better infrastructure, with large saltwater prevention sluices and better saline intrusion forecasts, so rice 
cultivation in this sub-region can reduce risks in the coming years. The risk of saline intrusion usually 
occurs from March to June every year, when the water level of the rivers drops and combined with rising 
water levels, the risk of saline intrusion increases. The risk of saline intrusion is becoming larger and 
longer. Therefore, the risk of saline intrusion is assessed as a major risk in agricultural production in 
both provinces participating in the project. 

2.4. Risks from pests and diseases in agricultural production   
In addition to risks caused by natural disasters in rice cultivation, risks related to diseases causing great 
damage are assessed quite highly by all rice-growing households in the surveyed provinces. Risks 
caused by pests and diseases often occur in certain rice fields. The results of the household survey 
show that the number of households facing risks of pests and diseases accounts for 25% of the 
households participating in the discussion in Thanh Hoa and up to 28% of the households participating 
in the survey in Nghe An province. Notably, in the 2023 crop, the number of rice-growing households in 
these provinces facing risks of pests and diseases is higher, causing great damage to rice productivity. 
Climate risks and risks in agricultural production in general occur frequently and the risk level is getting 
higher, but depending on each season, time of year and locality. Due to high climate and pest risks, 
some rice farmers in Nghe An have abandoned the second rice crop which takes place during the rainy 
season with many storms and floods. 

2.5. Risk due to large price fluctuations   
Although rice production is self-sufficient in food for households and other agricultural products provide 
cash income for farmers, surveyed households face difficulties in forecasting the market, market trends 
and price fluctuations in the market. Large fluctuations in product prices or unsold products such as 
solanum procumbens, ground peanuts, and potatoes are specific examples that affect household 
income. 

2.6. Practices of adaptation to climate risks in agricultural production  
Small-scale, self-sufficient farming households lack linkages in production, leading to climate risks being 
assessed as high in the production process. Climate risk adaptation practices are mainly supported by 
project programs guiding cooperatives and households participating in cooperatives in the community. 
In which, cooperatives play the role of a linkage between programs/projects, policies of the government 
or projects with local agricultural production households. Programs/projects supporting climate risk 
adaptation practices are often implemented through cooperatives to farmers or mass organizations such 
as the Women's Union and Farmers' Association. Climate risk adaptation practices have been 
implemented such as shifting rice planting time (arranging planting time earlier, avoiding storms and 
floods), shifting crop structure (converting to raising Eunice viridis or after 2 rice crops), switching to 
more economically performance vegetables (growing cucumbers, growing squash), switching to flower 
growing (growing peach blossoms, lilies), switching to fish farming, and raising Pila conina. 
Some organizations such as the Women's Union and the Farmers' Association have piloted models of 
collecting and classifying organic waste, applying the 3 reductions 3 increases (3G3T) and 1 must 5 
reductions (1P5G) rice cultivation models, a water-saving irrigation model for potatoes in Thanh Hoa, 
and a model of using drones to spray pesticides to prevent pests and diseases on rice plants. Many 
other climate risk adaptation models have not been known and applied by farmers, such as ecological 
agricultural farming models with little impact on the soil to contribute to soil improvement; irrigation 
models using alternating flooding and drying techniques to help reduce greenhouse gas emissions and 
save irrigation water; composting models, treating straw after harvest with microorganisms to increase 
soil fertility, improve soil and reduce greenhouse gas emissions caused by straw; models using slow-
release fertilizers in rice cultivation; greenhouse models and water-saving irrigation technology in 
vegetable and flower cultivation; greenhouse models in drying agricultural products; cold storage models 
for storing agricultural products; water level warning models on river systems, salinity warning systems 
or disease monitoring and warning systems in rice cultivation. The survey results in the communes show 
that the common climate change adaptation practices in the communes in the project area design of 
Nghe An and Thanh Hoa provinces are similar. In the section on implementing the CSA model, we will 
specifically mention the models and the level of implementation of each model in the case of project 
implementation. 
 
3. Investment programs and projects in the agricultural and rural sectors in communes in the 
project design area  
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3.1. Programs and projects related to water infrastructure  
Thanh Hoa province is implementing several national-level projects to upgrade the irrigation systems of 
Len and Hoang Mai rivers to improve control of saline intrusion, improve the ecological environment and 
respond to climate change. The capital used is a loan from the Korean Government. Some other major 
projects include the WB8 project on repairing and upgrading the safety of water storage dams; the 
project on modernizing the forestry sector and enhancing coastal resilience (GCF funded by UNDP); 
the project on sustainable aquaculture development in Thanh Hoa province (WB loan); the project on 
enhancing flood drainage capacity in the North of Thanh Hoa funded by the central budget. In addition, 
the Thanh Hoa Provincial People's Committee is considering accessing loans from the IFAD Fund for 
climate-resilient water infrastructure. 
Nghe An province is implementing a number of infrastructure-related projects including the Central 
Provinces Integrated Rural Development Project (ADB loan); WB4, WB5, WB8 disaster management 
projects (WB loan) on mitigating the negative impacts of natural disasters; the project to restore, upgrade 
and modernize the irrigation system in Northern Nghe An province; and the Ban Mong reservoir project. 
In addition, Nghe An province is also considering accessing IFAD funding for climate-resilient water 
infrastructure. 

3.2. National target programs   
Both Thanh Hoa and Nghe An provinces are implementing national target programs including the new 
rural program and the national target program for sustainable poverty reduction. Thanh Hoa province is 
the province with the largest number of OCOP products in the country at present. 

3.3. Other programs and projects  
Project programs of international and domestic NGOs are not reported. In some cases, some groups 
such as Farmers' Association and Women's Union cooperate with some small-scale capital programs 
such as pilot organic waste collection and compost treatment. 
 
4. Identifying the value chains of agricultural products  
4.1. Agricultural land and household livelihoods   
The cultivated land area of households in the project area is relatively low in both Thanh Hoa and Nghe 
An provinces. The total agricultural and forestry land area of households is on average 0.51 ha/ 
household. Of which, the rice land of each household is equivalent, 0.18 ha/household, accounting for 
34.8% of the total land area of the household. Households in the project area live along the Lam and 
Ma river basins, so in addition to rice cultivation land, there is also sandy soil. Fertile soil is suitable for 
growing vegetables, maize, ground peanuts, and beans. However, the area of fertile land of households 
in the project area is also limited. On average, each household has 0.13 ha/ household, accounting for 
25.3% of the household's land area. 
Rice is growngrows twice a year in households in both provinces in the project intervention area, 
including the Winter-Spring crop and the Summer-autumn crop. The Winter-Spring crop grows is grown 
from January to May. The Summer-Autumn crop growsis grown from June to September. After two rice 
crops, rice cultivation areas are often left empty or used for fish farming in the low-lying fields of Thanh 
Hoa province. However, due to the effects of drought, lack of irrigation water and poor drainage during 
the rainy season, the Winter-Spring crop is considered the main rice crop with high production 
effectiveness. The Summer-Autumn crop is often short of water, drought or flooding, so rice yields are 
low or may not be harvested. 
In addition, households in Nghe An have forestry land, but households in Thanh Hoa mainly live in the 
downstream area, so the forestry land area is small or insignificant. On the contrary, due to living in the 
lowlands, surveyed households in Thanh Hoa have ponds, lakes and brackish water areas for 
aquaculture (Table A2.1). 
 

Table A2.1. Scale of agricultural and forestry land in households (1000 VND) 
Type of agricultural 

land 
Nghe An Thanh Hoa All two provinces 

Area (ha) Structure (%) Area (ha) Structure (%) Area (ha) Structure 
(%) 

Rice land 0.18 32.2 0.17 40.2 0.18 34.8 

Cropland (maize, 
ground peanuts, 
vegetables) 

0.15 25.5 0.10 24.6 0.13 25.3 
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Silviculture land 0.24 42.3 0 0 0.14 28.3 

Aquaculture land 0 0 0.13 30.0 0.05 9.9 

Garden (near house) 0 0 0.06 13.2 0.00 1.7 

Total land 0.57 100 0.42 100 0.51 100 

Source: Survey results at households in Nghe An and Thanh Hoa, 10/ 2024. 
 
The main livelihood of households participating in the survey in the communes in the project design area 
is from agricultural and forestry production. In addition, some households have income from aquaculture, 
shifting from simple rice cultivation to vegetables, flowers, and pila conica farming, which brings higher 
economic effectiveness. In addition to agricultural and forestry production activities, non-agricultural 
activities bring relatively high income to households. However, the average income of households is 
relatively low compared to the national average. In which, the average income per household is 
52,552,600 VND / household/ year, equivalent to the average income per capita of 15,823,200 VND / 
person/year. With an average income of 1.7 USD/ person/day, it is considered a low-income area at the 
near-poor household level (below 2 USD/ person/day). Of which, income from crop production activities 
accounts for a small proportion in Thanh Hoa (12.2%) and is higher in Nghe An (accounting for 34.8%). 
Non-agricultural activities of households in Thanh Hoa account for 74.5% (Table A2.2). 
 

Table A2.2. Household income 
Source of income Nghe An Thanh Hoa General 

Income 
(1,000 
VND) 

Structure 
(%) 

Income 
(1,000 VND) 

Structure 
(%) 

Income 
(1,000 
VND) 

Structure (%) 

Crop 18,209.7 34.8 6,428.2 12.2 13,455.8 25.6 
Animal husbandry, aquaculture 13,432.3 25.6 7,035.7 13.3 10,851.2 20.6 
Non-agricultural 20,705.0 39.6 39,391.3 74.5 28,245.6 53.8 
Total income 52,348.0 100 52,855.2 100 52,552.6 100 
Average income per capita 15,844.3 - 15,801.1 - 15,823.2 - 

  Source: Survey results at the rice farming groups in the project communes, 10/ 2024. 

4.2. Rice value chains   
4.2.1. Rice value chain   
Rice acreage in both Thanh Hoa and Nghe An provinces is considered the main crop benefiting from 
the CRWIS project’s water infrastructure. Rice production plays an important role in stabilizing food 
security for the community and serving livestock and poultry farming. In addition, rice cultivation at Thanh 
Hoa households also meets local market demand. The rice cultivation area of each household is 
relatively limited, and the rice products sold on the market are insignificant. 
The rice value chain is considered a short chain, from production to consumption at the local scale. In 
addition, there are some specialty rice products with limited quantity supplied to the market in the district 
and province. Rice yield in the 2023-2024 crop year in communes of Nghe An province is low due to 
drought in Chau Khe commune of Con Cuong district and saline intrusion in Chau Nhan commune of 
Hung Nguyen district. Many households lost the entire 2024 winter-spring crop in Chau Nhan commune. 
On average, the winter-spring rice yield reached 5.6 tons/ha, but the winter-spring rice yield was only 
2.6 tons/ha (down 52.7% compared to the winter-spring crop). The economic performance in winter-
spring rice production reached 22,280,600 VND/ha and the winter-spring rice yield reached 1,157,200 
VND/ha (Table A2.3). 
The productivity and performance of rice production in the project communes in Nghe An province show 
that climate risks such as drought and saline intrusion to the winter-spring rice crop are high. Impact 
measures including investment in irrigation infrastructure and monitoring of irrigation water quality are 
important for rice. To cope with climate risks associated with saline intrusion, some communes have 
tested high-quality rice varieties that are resistant to high salinity, such as ST25. The results have been 
better cultivation effectiveness, creating higher-quality rice products. Rice productivity in the communes 
participating in the project area of Thanh Hoa province is higher than that of Nghe An province. In 
particular, the average rice yield in the winter-spring crop is 7.4 tons/ha and the yield in the summer-
autumn crop is 5.4 tons/ha. The summer-autumn crop yield is only 26% lower than that in the winter-
spring crop. This explains that the communes participating in the project of Thanh Hoa province are in 
the downstream, low-lying areas, so the risk of drought in summer-autumn rice cultivation is lower than 
that of the communes participating in the project area of Nghe An province. However, the investment 
cost in rice production of Thanh Hoa province's farmers is higher than that of Nghe An province's 
farmers, so the economic performance in rice production of Thanh Hoa province is lower. The economic 
performance in winter-spring rice cultivation of Thanh Hoa province is 19,878,800 VND/ha and in the 
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summer-autumn crop is 8,611,300 VND/ha (Table A2.4). 
 
 

Table A2.3. Economic performance of rice farming at farm-gate in Nghe An 
 

 
 

Comparative effectiveness 

Winter-spring rice crop: first crop, 
small-scale rice farming (main rice 
crop) 

Summer-autumn rice crop: second 
crop at small-scale rice farming 

Quantity Unit 
price 
(1000 
VND) 

Amount (1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   9,418.8   4,454.7 
Rice area (ha/farm) 0.18   0.18   
Yield (kg/harvest) 1,002 9.4 9,418.8 474 9.4 4,454.7 
Consumption Intermediate (CI)   3,347.6   2,326.2 
Seed cost (1,000 VND)   862.5   797.7 
Fertilizer (1,000 VND   2,128.2   1.303.4 
Pesticide products (1,000 VND)   356.9   225.1 
Value added (VA=GP-CI)   6,135.6   2,128.5 
Distribution Cost (dist.)   2,166.8   2,127.7 
Plumbing service (1,000 VND)   1,413.9   1,342.0 
Harvesting service (1,000 VND)   578.6   611.5 
Irrigated protection service (1,000 
VND) 

  174.2   174.2 

Value added net (VAN=VA-dist)   3,968.8   0.8 
Profit (Pr=VAN-Amt)   3,968.8   0.8 
Profit /farm (1,000 VND)   3,968.8   0.8 
Profit / ha (1,000 VND)   22,280.6   1,157.2 
Comparative effectiveness 1 ha   1 ha   

ROI (%)   81.4   10.7 
  Source: Survey results at the rice farming groups in the project communes, October 2024. 

Table A2.4. Economic performance of rice farming at farm-gate in Thanh Hoa 
 
 

Comparative effectiveness 

Winter-spring rice crop: first crop, 
small-scale rice farming (main rice 
crop) 

Summer-autumn rice crop: second 
crop at small-scale rice farming 

Quantity Unit 
price 
(1000 
VND) 

Amount (1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   11,914.1   8,775.6 
Rice area (ha/farm) 0.17   0.17   
Yield (kg/harvest) 1,254 9.5 11,914.1 924 9.5 8,775.6 
Consumption Intermediate (CI)   4,577.1   4,234.3 
Seed cost (1,000 VND)   1,324.1   1,369.4 
Fertilizer (1,000 VND)   2,538.8   2.124.9 
Pesticide products (1,000 VND)   714.1   740.0 
Value added (VA=GP-CI)   7,337.0   4,541.3 
Distribution Cost (dist.)   2,241.0   2,214.6 
Plumbing service (1,000 VND)   1,079.4   1,011.3 
Harvesting service (1,000 VND)   975.3   1,011.3 
Irrigated protecting service (1,000 
VND) 

  186.3   192.0 

Value added net (VAN=VA-dist)   5,096.0   2,326.7 
Depreciation (Amt)   0   0 
Profit (Pr=VAN-Amt)   5,096.0   2,326.7 
Profit /farm (1,000 VND)   5,096.0   2,326.7 
Profit / ha (1,000 VND)   19,878.8   8,611.3 
Comparative effectiveness 1 ha   1 ha   

ROI (%)   66.1   31.3 
  Source: Survey results at the rice farming groups in the project communes, 10/ 2024. 

4.2.2. Proposed CSA model intervention in the rice chain  
Based on the analysis of climate risks in agriculture and some climate smart agriculture (CSA) 
practices, we suggest some climate smart agriculture practices that can be implemented in the table 
below. 

Table A2.5. Proposed climate-smart agriculture (CSA) practice model with rice value chain in the project 
intervention area 

CSA Model Description and impact of the model Implemen
ting unit 

Scale of 
implementati

on 

Support for 
the model 

Model cost 
(USD) 

Formatted: Font: 9 pt

Formatted: Font: 9 pt

Formatted: Font: 9 pt

Formatted: Font: 9 pt



 

147 
 

Official Use Only 

a. Improving 
agricultural 
knowledge to 
adapt to 
climate 
change 

Training and workshops on climate change 
risks and knowledge of agricultural 
production adapting to climate change 
help households have higher awareness of 
climate risks and have community 
solutions in the process of livelihood 
transformation. 

DAE 62 communes 
of 2 project 
provinces 

1 training 
class/comm

une (62 
project 

communes) 

2,000 USD/ 
training 
class 

b. Pilot the 
ecological 
agricultural 
farming model 
with rice 
 

Apply low-impact farming techniques, use 
microbial products to improve straw after 
harvest. Improve cultivated land with 
microbial compost. 
Training on ecological farming models in 
rice cultivation for farming households. 
The impact model reduces production 
costs, reduces labor by up to 30% and 
reduces greenhouse gas emissions in rice 
cultivation due to straw burning. 

Consultant
s and DAE 

Select 10 pilot 
communes 

from 62 
project 

communes; 
Training for all 
62 communes 
of 2 provinces. 

Organize the 
construction 

of 
agricultural 

models, 
straw 

treatment; 
support 

probiotics; 
training. 

5,000 USD/ 
model; 

2,000 USD/ 
training 
class. 

c. Building a 
straw 
treatment 
model 

Treating straw with microorganisms right in 
the rice field after harvest will help reduce 
environmental pollution by burning and 
increase nutrients for cultivated land. 
Training and coaching households on 
straw treatment knowledge. 
The model impacts reduce production 
costs by up to 15% and reduces 
greenhouse gas emissions from straw 
burning. 

Consultant
s and DAE 

Implement to 
all communes 
(estimated at 
about 7,000 

ha of rice in 62 
communes). 
Training for 

farmers in 62 
project 

communes. 

Support 
probiotics 

and training 
in 62 project 
communes. 

140 USD/ha 
for 

probiotics 
support; 
2,000 

USD/training 
class. 

d.  
Communicatio
n and training 
on microbial 
models for 
compost 
treatment and 
environmental 
treatment 

The problem of rural organic waste 
causing pollution. The Farmers' 
Association and the Women's Union have 
applied some techniques to collect, 
classify organic waste and treat it with 
microorganisms to solve the problem of 
environmental pollution and provide 
fertilizer for crops. 
Support microorganisms in composting, 
organic waste treatment in rural areas 

Women's 
Union, 
Farmer 

Associatio
n 

Implement in 
all 62 

communes or 
select 15 

communes to 
participate 
with 1,000 
beneficiary 

households. 

Support 
probiotics, 

waste 
classification 

and 
composting 

tanks at 
home. 

50 
USD/househ
old; training 

2,000 
USD/commu

ne. 

e. Alternate 
watering and 
drying 
technique 

Alternate wetting and drying techniques 
help save water for rice cultivation and 
reduce greenhouse gas emissions in rice 
cultivation. Support effective training and 
monitoring to compare the pilot model with 
conventional farming. 
Pilot use of water level monitoring sensors 
in test fields. 

Consultant
s and DAE 

Pilot selected 
15 communes 
with an area of 
150 hectares 
to participate 
in the model. 

Support 
water level 

sensors and 
technical 

training for 
participating 
households. 

100 USD/ha 
to buy 

sensor; 
2,000 

USD/training 
class. 

f. Expanding 
the use of new 
rice varieties 
in areas of 
salinity and 
drought 

Using new rice varieties in rice cultivation 
to have better adaptability to drought and 
salinity intrusion. 
Training on rice cultivation techniques with 
rice varieties adapted to saline intrusion 
and drought. 

DAE Implement in 
62 project 
communes 

with an area of 
about 7,000 

hectares. 

Support rice 
seeds; 

training for 
participating 

farmers. 

300 USD/ha 
for rice 
seeds; 
2,000 

USD/training 
class. 

g. Testing 
slow-release 
fertilizers 

Using slow-release fertilizers in rice 
cultivation helps reduce greenhouse gas 
emissions and enhance the ability of rice 
plants to absorb nutrients. 
Rice yield increased, reducing production 
costs by about 15%. 

DAE Pilot project 
implementatio
n in 15 project 

communes 
with an area of 
150 hectares. 

Support 
slow-release 
fertilizer for 
households 
participating 
in the model. 

450 USD/ha 
to buy 

fertilizer. 

  Source: Survey results at the rice farming groups in the project communes, 10/ 2024. 

4.3. Maize value chains  
4.3.1. Analysis of maize production value chain   
Maize is cultivated on fertile land and riverside alluvial land in both provinces participating in the project 
design. In addition, a part of the maize area is grown on double-crop rice land. Although maize requires 
less irrigation water than rice, the maize area can be expanded when there is enough irrigation water 
from pumping stations to serve the double-crop rice area in the localities. The maize area that can be 
expanded after 2 rice crops can account for up to 30% of the double-crop rice land area. Maize is grown 
twice a year on fertile soil and alluvial soil. The main maize crop on fertile soil and alluvial soil along the 
river takes place from January to May. The next maize crop is grown from July to November. On the 
double rice fields, maize is grown in the winter season, from September to December. Maize is produced 
on a small scale, averaging 0.15 ha/household and mainly meets the needs of livestock feed in 
households. Maize production is not a commodity and is not sold on the market. Therefore, the maize 
value chain only considers improving productivity and farming performance at the household level. Due 
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to the impact of drought, maize productivity is relatively low in communes in both project provinces. 
Maize productivity in the winter-spring crop in Thanh Hoa reached 4.0 tons/ha, bringing economic 
performance of 12,700,000 VND/ha. Meanwhile, maize productivity in communes in Nghe An reached 
1.8 tons/ha, with an economic performance of 9,710,700 VND/ha, 30% lower than maize productivity in 
Thanh Hoa province (Table A2.6). 

 
Table A2.6. Economic performance of maize farming at farm-gate 

 
 

Comparative effectiveness 

Spring season maize in Nghe An : 
main crop of maize farming on sandy 
cropland 

Spring season maize in Thanh Hoa: 
main crop of maize farming on sandy 
cropland 

Quantity Unit 
price 
(1000 
VND) 

Amount (1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   3,229.0   4,200.0 
Maize area (ha/farm) 0.15   0.15   
Yield (kg/harvest) 421 7 3,229.0 600 7 4,200.0 
Consumption Intermediate (CI)   1,554.5   2,068.8 
Seed cost (1,000 VND)   463.1   506.3 
Fertilizer (1,000 VND   939.9   1,262.5 
Pesticide products (1,000 VND)   151.5   300.0 
Value added (VA=GP-CI)   1,674.6   2,131.2 
Distribution Cost (dist.)   474.0   500.0 
Plumbing service (1,000 VND)   474.0   500.0 
Value added net (VAN=VA-dist)   1,674.6   1,631.2 
Profit ( Pr=VAN-Amt)   1,674.6   1,631.2 
Profit /farm (1,000 VND)   1,674.6   1,631.2 
Profit / ha (1,000 VND)   9,710.7   12,700.0 
Comparative effectiveness 1 ha   1 ha   

ROI (%)   49.7   61.8 
  Source: Survey results at the rice farming groups in the project communes, 10/ 2024. 

4.3.2. Proposed CSA model intervention in the maize chain 
Maize production is mainly affected by water shortages during the dry season. Improvements in 
pumping stations and irrigation canals will create an incentive to expand maize cultivation areas on the 
double-rice cropping areas. In addition, adequate irrigation water on fertile land can help increase 
maize yields beyond current levels. 
In addition, it is possible to organize training courses on crop conversion to bring higher economic 
performance such as converting from maize growing area on fertile land, alluvial land to growing 
cucumbers, squash, and vegetables which can bring higher economic effectiveness. 
Based on the analysis of climate risks in agriculture and some climate smart agriculture (CSA) 
practices, we suggest some climate smart agriculture practices that can be implemented in the table 
below. 

 
Table A2.7. Proposed climate-smart agriculture (CSA) practice model with maize value chain in the 

project intervention area 
CSA 
Model 

Description and impact of the model Implementi
ng unit 

Scale of 
implementation 

Support for 
the model 

Model 
cost 

(USD) 
a. Pilot 
model of 
conver-
ting cul-
tivation 
from 
maize 
land to 
cucum-
ber, 
squash, 
and 
vegetable 
land 

Assess soil fertility and suitability for 
certain crops such as cucumbers, 
squash, vegetables, potatoes. 
Technical training on production model 
conversion. 
Support some technical models and 
greenhouses in conversion in some 
communes as lessons learned. 
Converting cultivation will contribute to 
increasing economic performance many 
times more than growing maize. 

Consultants 
and DAE 

Select 3 pilot 
communes from 62 
project communes; 

Training for 
households 

participating in the 
model. 

Support water-
saving 

irrigation 
system, melon 
growing model 
in greenhouse. 

15,000 
USD/ 

model. 

b. 
Processin
g maize 
stalks, 
silage for 
animal 
feed 

Processing maize stalks and making 
silage as feed for cattle helps reduce 
livestock production costs, increase 
household income from livestock, and 
reduce environmental pollution. 
Training and coaching households oin 
knowledge of maize stalk silage. 

Consultants 
and DAE 

Pilot implementation 
in 10 communes 

with a lot of 
livestock; with 100 

participating 
households. 

Support silage 
bags, maize 

cutting 
machines; 

training in 10 
communes 

participating in 
the model. 

3,500 
USD/ 

model; 
2,000 
USD/ 

training 
class. 
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  Source: Survey results at the farmer groups in the project communes, 10/ 2024. 

4.4. Potato value chains  
4.4.1. Analysis of potato value chain  
Potatoes are suitable crops on sandy, fertile alluvial soils. Currently, potatoes are grown in many 
communes in the downstream areas of rivers and coastal areas. Potato production brings higher 
economic performance than many other crops. Some cooperatives in Thanh Hoa have linked up with 
enterprises such as PepsiCo, Orion and other small-scale private enterprises to grow different varieties 
of potatoes to supply to enterprises upon order. The market for potato products is quite large, however 
the ability to find markets and link production between small-scale farmers, cooperatives and enterprises 
is still limited, depending on outside enterprises. 
The survey results in Hoang Phu commune show that potato products are registered by farming 
households to grow and sell to associated enterprises through production and consumption contracts 
between agricultural cooperatives and enterprises. However, the output sold to enterprises currently 
accounts for a low proportion. Households sell potatoes to traders from other provinces who buy during 
the harvest season. Therefore, developing the potato value chain in project communes with suitable 
land conditions should be considered for implementation. The survey results of farmer groups in Hoang 
Phu commune, Hoang Hoa district show that households grow potatoes on a small scale, averaging 
0.08 ha/household. Potato output is sold to purchasing enterprises at a fairly low price, averaging 7,000 
VND/kg. However, in the period after the COVID-19 pandemic, enterprises have difficulty finding capital 
to buy all potato output from farmers. Cooperatives need to find purchasing enterprises and expand the 
market for potato products of farmers. Potato yield produced in households reached 14.1 tons/ha and 
economic performance reached 44,013,300 VND/ha. Potato production performance is twice as high as 
rice cultivation (Table A2.8) 
 

Table A2.8. Economic performance of potato farming at farm-gate 
 
 

Comparative effectiveness 

Potatoes production in Thanh Hoa: third crop after rice 
farming or two crops per year on the cropland 

Quantity Unit price (1000 
VND) 

Amount (1000 VND) 

Gross Product (GP)   7,875.0 
Potato area (ha/farm) 0.08   
Yield (kg/harvest) 1,125 7 7,875.0 
Consumption Intermediate (CI)   5,536.5 
Seed cost (1,000 VND)   2,610.0 
Fertilizer (1,000 VND   1,726.5 
Pesticide products (1,000 VND)   600.0 
Value added (VA=GP-CI)   2,938.5 
Distribution Cost (dist.)   600.0 
Plumbing service (1,000 VND)   450.0 
Harvesting service (1,000 VND)   150.0 
Value added net (VAN=VA-dist)   2,338.5 
Profit (Pr=VAN-Amt)   2,338.5 
Profit /farm (1,000 VND)   2,338.5 
Profit / ha (1,000 VND)   44,013.3 
Comparative effectiveness 1 ha   

ROI (%)   59.6 
  Source: Survey results at the potato farming groups in the project communes, 10/ 2024. 

4.4.2. Proposed CSA model intervention in the potato chain  
Potatoes are grown twice a year on sandy soils and riverine soils. The first crop is from September to 
December, and the second crop is from January to April. In some cases, potatoes are grown on 2 rice 
crops, from September to December. Therefore, potato production also faces difficulties in irrigation 
water during the dry season. Some cooperatives have implemented a model of pumping water from 
ponds and using water-saving irrigation systems to serve the potato cultivation area. These farming 
methods respond to the difficulty of irrigation water sources. In the future, the project implementation 
will provide opportunities for potato acreage to be expanded on a part of suitable double-rice crop land 
and on irrigated land. To develop an effective potato value chain, we recommend implementing some 
climate smart agriculture (CSA) practices while improving governance capacity and market search for 
cooperative members. 
 

Table A2.9. Proposed climate-smart agriculture (CSA) practice model with potato value chain in the 
project intervention area 

CSA Model Description and impact of the 
model 

Implementing 
unit 

Scale of 
implementation 

Support for the 
model 

Model 
cost 

(USD) 

Formatted: Font: 9 pt

Formatted: Font: 9 pt



 

150 
 

Official Use Only 

a. Pilot model 
of water-saving 
irrigation for 
potatoes and 
use of compost 
in potato 
production. 

Assessment of soil fertility and 
suitability for potato cultivation 
on double-crop rice fields and 
alluvial soils in some project 
communes. 
Technical training on potato 
cultivation and use of organic 
compost. 
Support some models of water-
saving irrigation techniques in 
some cooperatives and 
replicate them in other 
communes. 
The model impacts are 
environmental improvement, 
irrigation water savings, soil 
health protection and increased 
potato crop yields. 

Consultants 
and DAE 

Select 3 
cooperatives to 
pilot the model; 

Training for 
households 

participating in the 
model. 

Support water-
saving irrigation 
systems, use of 

microorganisms in 
soil improvement, 
and composting. 

15,000 
USD/ 

model. 

b. Improve 
cooperative 
management 
capacity and 
link product 
value chains 
with potato 
value chains 

Capacity building through 
training, market linkages and 
finding outcomes for potato 
products. 
Activities to support market 
research and link potato 
products along the value chain. 

Consultants 
and DAE 

Select 8 
cooperatives to 
participate in 

assessment and 
capacity building 

training. 

Training to 
improve market 

capacity and 
market research. 

2,000 
USD/ 

training 
course 

  Source: Survey results at the farmer groups in the project communes, 10/ 2024. 

4 .5. Value chains of Solanum Procumbens and sugarcane   
4.5.1. Analysis of Solanum procumbens and sugarcane value chain 
Solanum procumbens is considered a medicinal product and is used as a tea with the effect of cooling, 
detoxifying, good for consumers' health. Solanum procumbens haves a continuous planting and 
harvesting cycle of 3 years. The raw materials are fresh and dried, transported to purchasing enterprises 
and processed into different types of products (tea bags, instant tea, Solanum procumbens extract). 
Pu Mat Pharmaceutical Joint Stock Company has a production facility in Con Cuong town, Nghe An 
province. It is a unit that cooperates with Thai ethnic minority households in Chau Khe commune in 
developing raw material areas of Solanum procumbens and processing them into products of economic 
and health value. 
Linking the cultivation and consumption of Solanum procumbens products brings much higher economic 
performance than growing rice or other vegetables on the same area. The yield of Solanum procumbens 
reaches 28.3 tons/ha/year. The profit from growing Solanum procumbens with a purchase commitment 
of 7,500 VND/kg can bring in an income of up to 140,500,000 VND/ha/year. The income from growing 
Solanum procumbens can be 7 times higher than that from growing rice. 
Income from growing Solanum procumbens, many farmers want to join the association to grow and 
supply raw materials to processing factories. The area of Solanum procumbens has expanded from the 
initial 0.5 ha, increased to 2 ha and increased to 9 ha now. Meanwhile, the associated enterprise is only 
able to purchase and consume the output on an area of about 2 ha. This leads to the enterprise 
producing but having difficulty in consuming finished products. The purchase price of raw Solanum 
procumbens has decreased from the committed 7,500 VND/kg to 4,500 VND/kg. However, farmers are 
still unable to sell all raw materials to processing enterprises and need to dry and preserve them at 
home. 
The survey results of households growing Solanum procumbens show that in the 2023-2024 crop year, 
households will have a profit of VND 2,220,000/household, equivalent to VND 55,500,000/ha. At this 
price, farmers growing Solanum procumbens still have a profit 3 times higher than growing rice. 
However, product consumption is considered to continue to be difficult, and it is challenging to sell all 
raw materials to production-linked enterprises (Table A2.10). 
Thus, the value chain of Solanum procumbens is assessed to bring high economic effectiveness, a 
typical model in production linkage and product consumption. However, the ability to expand the product 
market and expand the cultivation area of Solanum procumbens will face many difficulties. Linkage 
support needs to pay attention to market search and product introduction for both raw materials and 
finished products. 
In addition to medicinal plant products, Thai ethnic households also grow sugarcane under a contract 
to grow and consume products with Song Lam Sugarcane Joint Stock Company, headquartered in Anh 
Son district, Nghe An province. 
Sugarcane is considered an industrial crop suitable for hilly and riverside soil conditions and requires 
much lower irrigation water needs than rice and other agricultural crops. However, sugarcane 
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productivity is also greatly affected in dry weather years such as the 2023-2024 crop year. Sugarcane 
productivity can reach 170 tons/ha in good soil conditions and suitable weather and climate. However, 
productivity can drop to 80 tons to 120 tons/ha in conditions of prolonged drought and lack of irrigation 
water. 
The survey results of growing sugarcane households show that the average yield is 11 tons/ha. The 
economic performance of sugarcane growing is 6,375,000 VND/household/year, equivalent to 
63,750,000 VND/ha. Thus, sugarcane growing can bring high income on the condition that there are 
enterprises purchasing the products and the product selling price is over 1,000 VND/kg. On the contrary, 
if the product's selling price is below 700 VND/kg, farmers will not make a profit. 
In fact, the association of growing and selling sugarcane products to processing factories was formed 
in the 2000s. However, when the price of raw sugarcane dropped, farmers in Chau Khe commune 
stopped growing sugarcane and switched to other vegetables such as ground peanuts and beans. 
In addition, sugarcane productivity is also low when facing drought risks during the early planting period 
(from February to May). Therefore, investing in irrigation infrastructure systems also contributes to 
ensuring the development of sugarcane raw material areas and better household income. 
 

Table A2.10. Economic performance of Solanum Procumbens and sugarcane at farm-gate 
 
 

Comparative effectiveness 

Solanum Procumbens in Nghe An : 
one farming crop during three years of 
harvest 

Sugarcane farming in Nghe An : one 
crop during one year 

Quantity Unit 
price 
(1000 
VND) 

Amount (1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   5,100.0   11,000.0 
Production area (ha/farm) 0.04   0.1   
Yield (kg/harvest) 1,133 4.5 5,100.0 11,000 1 11,000.0 
Consumption Intermediate (CI)   1,080.0   4,225.0 
Seed cost (1000 VND)   -   1,200.0 
Fertilizer (1,000 VND   580.0   2,825.0 
Pesticide products (1,000 VND)   500.0   200.0 
Value added (VA=GP-CI)   4,020.0   6,775.0 
Distribution Cost (dist.)   200.0   400.0 
Plumbing service (1,000 VND)   200.0   400.0 
Value added net (VAN=VA-dist)   3,820.0   6,375.0 
Depreciation (Amt)   1,600.0   0 
Profit (Pr=VAN-Amt)   2,220.0   6,375.0 
Profit /farm (1,000 VND)   2,220.0   6,375.0 
Profit / ha (1,000 VND)   55,500.0   63,750.0 
Comparative effectiveness 1 ha   1 ha   

ROI (%)   77.1   137.8 
  Source: Survey results at the farming groups in the project communes, 8/ 2024. 

4.5.2. Proposed CSA model intervention in the Solanum procumbens and sugarcane chain  
The value chain of growing and consuming Solanum procumbens and sugarcane is considered a closed 
chain from farmers to processing enterprises. Recommendations related to value chain development 
and climate-smart agriculture (CSA) practices can consider training on composting in production to 
reduce production costs, improve product quality and reduce environmental pollution. In addition, it is 
possible to evaluate the reserves of sugarcane by-products to support the treatment of sugarcane by-
products for cattle and buffalo breeding. 

 
Table A2.11. Proposed climate-smart agriculture (CSA) practice model with Solanum procumbens and 

sugarcane value chains 
CSA Model Description and 

impact of the model 
Implementing 

unit 
Scale of 

implementation 
Support for 
the model 

Model cost 
(USD) 

a. Training on composting 
organic fertilizers in the 
production of Solanum 
procumbens and 
sugarcane. 

Training on composting, 
using by-products from 
farming and livestock to 
reduce production costs 
and improve soil health. 
 

Consultants 
and DAE 

Implemented in 
conjunction with 

rice program 
training courses. 

Probiotic 
support. 

- 

  Source: Survey results at the farmer groups in the project communes, 10/ 2024. 

4.6. Shifting agricultural production structure with vegetables  
4.6.1. Converting agricultural production structure to vegetable crops brings high economic 
effectiveness: cucumber, squash and flower crops  
Rice and maize production on agricultural land ensures food security and household consumption. 
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However, the need to produce crops with higher economic performance is of interest to farmers. In 
particular, converting from low-economic-performance crop areas such as maize, ground peanuts, 
beans to growing cucumbers, squash, peach blossoms, and lilies are produced by some households 
with high economic effectiveness. The survey results of some households converting to agricultural 
production show that the performance of cucumber cultivation reaches 27,245,000 VND/household, 
equivalent to 247,116,670 VND/ha. The performance of cucumber cultivation can be 11 times higher 
than that of rice cultivation. The performance of growing squash reached 71,029,000 VND/household, 
equivalent to an income of 233,894,440 VND/ha. The economic performance of growing squash was 
also 11 times higher than that of growing rice (Table A2.12). However, the shift in production from rice 
and vegetables to some high-value crops in Thanh Chuong district (Nghe An province) and Ha Trung 
district (Thanh Hoa province) only took place in some households, and the main consumption market 
was through local traders. In addition, the production of these crops requires high technical knowledge 
and investment costs and requires a much larger labor force than other crops. In the near future, the 
expansion of the area of highly effective vegetable crops will only be limited. Therefore, the value chain 
of cucumber and squash products is mainly short, produced and consumed in the commune and district 
markets in the province. 
 

Table A2.12. Economic performance of cucumber and squash at farm-gate in Nghe An 
 
 

Comparative effectiveness 

Cucumbers: one crop per year Green squash: one crop per year 
Quantity Unit 

price 
(1000 
VND) 

Amount (1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   46,800.0   110,250.0 
Production area (ha/farm) 0.10   0.29   
Yield (kg/harvest) 3,900 12 46,800.0 15,750 7 110,250.0 
Consumption Intermediate (CI)   9,815.0   28,218.1 
Seed cost (1,000 VND)   600.0   1,725.0 
Fertilizer (1,000 VND   5,815.0   16,718.1 
Pesticide products (1,000 VND)   3,400.0   9,775.0 
Value added (VA=GP-CI)   36,985.0   82,031.9 
Distribution Cost (dist.)   6,740.0   8,127.5 
Plumbing service (1,000 VND)   400.0   1,150.0 
Irrigated protecting service (1,000 
VND) 

  340.0   977.5 

Hired labors (1,000 VND)   6,000.0   6,000.0 
Value added net (VAN=VA-dist)   30,245.0   73,904.4 
Depreciation (Amt)   3,000.0   2,875.0 
Profit (Pr=VAN-Amt)   27,245.0   71,029.4 
Profit /farm (1,000 VND)   27,245.0   71,029.4 
Profit / ha (1,000 VND)   247,116.7   233,894.4 
Comparative effectiveness 1 

hectare 
  1 

hectare 
  

ROI (%)   123.4   171.5 
  Source: Survey results at the rice farming groups in the project communes, 8/ 2024. 

Table A2.13. Economic performance of flowers farming at farm-gate in Thanh Hoa 
 
 

Comparative effectiveness 

Peach blossom: one crop of three 
years 

Tuberose: second crop at small-scale 
rice farming 

Quantity Unit 
price 
(1000 
VND) 

Amount (1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   65,333.3   202,000.0 
Production area (ha/farm) 0.10   0.80   
Yield (trees/year) 107 600 65,333.3 12,500 16 202,000.0 
Consumption Intermediate (CI)   11,720.0   139,460.0 
Seed cost (1,000 VND)   2,000.0   4,800.0 
Fertilizer (1,000 VND   6,120.0   128,000.0 
Pesticide products (1,000 VND)   3,600.0   3,360.0 
Value added (VA=GP-CI)   53,613.3   62,540.0 
Distribution Cost (dist.)   400.0   4,480.0 
Plumbing service (1,000 VND)   400.0   4,480.0 
Value added net (VAN=VA-dist)   53,213.3   58,060.0 
Profit (Pr=VAN-Amt)   53,213.3   58,060.0 
Profit /farm (1,000 VND)   53,213.3   58,060.0 
Profit / ha (1,000 VND)   184,044.4   69,900.0 
Comparative effectiveness 1 ha   1 ha   

ROI (%)   151.8   38.8 
  Source: Survey results at the farmer groups in the project communes, 10/ 2024. 
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4. 6.2. Proposed intervention model of CSA vegetable chain with high economic performance  
Converting crops from rice and maize to high-value vegetables requires farmers to have scientific and 
technical knowledge, investment capital and technology. Therefore, the climate risks from vegetables 
are also greater than those from other agricultural crops. In particular, the main risks in the project 
intervention area are lack of irrigation water in the dry season, flooding in the rainy season as well as 
storms and tornadoes causing great damage to producers. In addition, there is also the risk of price 
fluctuations in the market that can lead to losses in production for farmers. 
To encourage farmers to change their agricultural practices, we recommend climate-smart agriculture 
(CSA) interventions involving climate risk training, composting, investment in water-saving irrigation 
systems, and possibly support for greenhouse trials in growing cucumbers and high-value vegetables. 
These interventions can mitigate climate risks such as prolonged heat, frost, and cold. 
 

Table A2.14. Proposed climate-smart agriculture (CSA) practice model with high-value vegetable value 
chain in the project intervention area 

CSA Model Description and impact of the 
model 

Implementi
ng unit 

Scale of 
implementation 

Support for 
the model 

Model 
cost 

(USD) 
a. Support 
water-saving 
irrigation 
models and 
greenhouses 
for growing 
high-value 
crops. 

Assess soil fertility and suitability for 
certain crops such as cucumbers, 
squash, and high-value vegetables. 
Technical training on vegetable 
growing. 
Support water-saving irrigation 
systems and greenhouses. 

Consultants 
and DAE 

Select 3 households 
that want to test the 

water-saving 
irrigation model and 
build greenhouses. 

Support water-
saving 

irrigation 
system, melon 
growing model 
in greenhouse. 

15,000 
USD/ 

model. 

b. Composting 
organic 
fertilizers and 
using 
microorganism
s in farming. 

Training on knowledge of growing 
high-value vegetables; knowledge of 
composting and using organic 
fertilizers as well as using 
microorganisms in soil improvement. 
Technical measures have an impact 
on reducing soil pollution, reducing 
the use of chemical fertilizers, and 
increasing sustainable production 
effectiveness. 

Consultants 
and DAE 

Implemented in 
communes with the 

ability to grow 
vegetables (3 

communes with 
about 100 

participating 
households) 

Support micro-
organisms in 
composting; 

visit and study 
typical models. 

3,500 
USD/ 

model; 
2,000 
USD/ 

training 
class. 

c. Support 
software to 
provide 
product 
market 
information. 

Build software that provides 
information on product prices on the 
market as well as information on 
production technology and 
consumer market demand. 
This support will have a positive 
impact on local farmers and 
businesses. 

Consultants 
and 

Department 
of Industry 
and Trade 

Implemented 
software on the 

province's 
information portal 

system. 

Support 
building 

software to 
update 

information on 
market, 

technology, 
and production 

areas. 

30,000 
USD 

  Source: Survey results at the farmer groups in the project communes, October 2024.    

4.7. Ground peanut value chains  
4.7.1. Analysis of ground peanut and other crops value chain 
Ground peanuts and some other crops are grown on fertile land and alluvial land on a small scale for 
self-sufficiency for households and partly for sale. Ground peanuts are grown from January to May, 
and other short-term crops such as beans, peas and sesame are grown from May to July. After July, 
part of the area is left vacant due to flooding or is planted with a maize crop. 
The market for ground peanuts, beans and sesame products is small local traders who purchase and 
transport them to other processing and manufacturing facilities in the province. 
Thus, the value chain of ground peanuts, beans, and sesame products is only small-scale and serves 
the needs of family consumption and local markets. Some large purchasing facilities can purchase 
products from small retailers and export them to markets in other provinces (Table A2.15 and Table 
A2.16). 

Table A2.15. Economic performance of ground peanuts at farm-gate 
 
 

Comparative effectiveness 

Spring ground-peanuts in Nghe 
An: main crop on sandy cropland 

Spring ground-peanuts in Thanh Hoa: 
main crop on sandy cropland 

Quantity Unit price 
(1000 
VND) 

Amount 
(1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   8,063.2   4,725.0 
Ground peanut area (ha/farm) 0.09   0.05   
Yield (kg/harvest) 278 29 8,063.2 158 30 4,725.0 
Consumption Intermediate (CI)   1,706.0   734.6 
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Seed cost (1,000 VND)   1,047.3   462.5 
Fertilizer (1,000 VND   698.7   179.6 
Pesticide products (1,000 VND)   50.0   92.5 
Value added (VA=GP-CI)   6,357.1   3,990.4 
Distribution Cost (dist.)   384.2   185.0 
Plumbing service (1,000 VND)   384.2   185.0 
Harvesting service (1,000 VND)   0   0 
Irrigated protecting service (1,000 VND)   0   0 
Value added net (VAN=VA-dist)   5,972.9   3,805.4 
Depreciation (Amt)   0   0 
Profit (Pr=VAN-Amt)   5,972.9   3,805.4 
Profit /farm (1,000 VND)   5,972.9   3,805.4 
Profit / ha (1,000 VND)   68,071.0   77,859.3 
Comparative effectiveness 1 ha   1 ha   

ROI (%)   332.4   388.3 
  Source: Survey results at the farmer groups in the project communes, 10/ 2024. 

Table A2.16. Economic performance of green beans and sesame farming at farm-gate 
 
 

Comparative effectiveness 

Green beans in Nghe An: second 
crop after ground peanuts farming 

Sesame farming in Nghe An: second 
crop after ground peanuts farming 

Quantity Unit 
price 
(1000 
VND) 

Amount (1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   993.2   2,109.0 
Production area (ha/farm) 0.11   0.09   
Yield (kg/harvest) 28 35 993.2 37 57 2,109.0 
Consumption Intermediate (CI)   241.6   131.3 
Seed cost (1,000 VND)   98.0   26.3 
Fertilizer (1,000 VND   139.1   105.0 
Pesticide products (1,000 VND)   4.6   0 
Value added (VA=GP-CI)   751.6   1,977.7 
Distribution Cost (dist.)   54.6   350.0 
Plumbing service (1,000 VND)   54.6   350.0 
Harvesting service (1,000 VND)   0   0 
Irrigated protecting service (1,000 
VND) 

  0   0 

Value added net (VAN=VA-dist)   697.0   1,627.7 
Depreciation (Amt)   0   0 
Profit (Pr=VAN-Amt)   697.0   1,627.7 
Profit /farm (1,000 VND)   697.0   1,627.7 
Profit / ha (1,000 VND)   8,863.6   19,675.0 
Comparative effectiveness 1 ha   1 ha   

ROI (%)   317.7   357.7 
  Source: Survey results at the farmer groups in the project communes, 10/ 2024. 

4.7.2. Proposed intervention model for CSA chain of ground peanuts and other crops  
Ground peanuts and vegetables are more drought-tolerant than other crops. The main climate risks for 
ground peanuts, beans, and sesame are heavy rainfall and flooding. However, these vegetables are 
produced on a small scale and can benefit from other climate-smart agricultural practices in the local 
rice and vegetable value chains. To improve the performance of vegetable production, we recommend 
some climate-smart agriculture (CSA) interventions related to climate risk training, composting as in 
the rice and vegetable value chain above. These interventions can be limited by climate risks such as 
heavy rain causing flooding, protecting the environment. 

4.8. Aquaculture value chain  
4.8.1. Analysis of aquaculture value chain  
Aquaculture is highly developed in low-lying downstream districts such as Hoang Hoa and Ha Trung 
districts of Thanh Hoa province. Meanwhile, aquaculture is less developed in districts of Nghe An 
province. The types of aquacultures are assessed as diverse. Among them, there are pila conica and 
freshwater fish farming in small pond systems near residential areas in Ha Trung district. Extensive 
shrimp farming systems and intensive shrimp farming in brackish water areas of Hoang Hoa district. 
Among them, pila conica farming is a new farming model that requires little investment but requires a 
clean water source. The main food of pila conica is chopped vegetables and plants. The pila conica 
farming season usually takes place from April to December every year. 
Pila conica products are considered to be agricultural products that bring higher economic value than 
other types of agricultural production in households. Pila conica products of Hoang Hoa district are 
recognized as OCOP products. 
The main risks in pila conica farming are related to weather changes, prolonged drought leading to 
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polluted stagnant water sources, making pila conica less developed. In addition, pila conica may be at 
risk of deadly diseases when water sources are polluted or saltwater intrusion occurs. 
The market demand for pila conica products is assessed to be large. Farmed pila conica are sold to 
traders and transported for consumption in cities in the Northern region. The performance of pila conica 
farming reached 8,862,500 VND/household/year, equivalent to 177,250,000 VND/ha. Thus, pila conica 
farming brings high economic performance and requires support in production processes and product 
consumption market information (Table A2.17). 
Hung Nguyen District of Nghe An Province is a downstream district, near the Lam River estuary, which 
has a harvest of Eunice viridis from October to November, after two rice crops every year. Eunice viridis 
are completely natural products, living in brackish water and river mouths. 
After two rice crops, people plow the land, add organic fertilizer to enrich the soil, and drain water into 
the fields, waiting for the weather to change so that Eunice viridis can appear and be harvested. 
However, raising Eunice viridis requires that the fields not use chemical fertilizers or pesticides. 
The main risk related to the productivity of the Eunice viridis harvest is the use of chemical fertilizers 
and chemicals in the rice cultivation process. In addition, too high salinity also causes the Eunice viridis 
yield to decrease more than normal. The performance of raising Eunice viridis is high, up to 7,560,000 
VND/household/crop, equivalent to 101,666,700 VND/ha. Thus, after 2 rice crops, households in low-
lying areas near river mouths have additional income from natural Eunice viridis. Income from Eunice 
viridis also contributes to more sustainable agricultural production by minimizing the impacts of chemical 
fertilizers and pesticides (Table A2.17). The market for the Eunice viridis is local, the product is sold to 
small traders and supplied to restaurants or household consumers in the district and province. 
Interventions to increase the performance of the Eunice viridis value chain involve training and 
monitoring the salinity of water taken into the Eunice viridis fields. 
 

Table A2.17. Economic performance of Eunice viridis after 2 rice crops and Pila conica at farm-gate 
 
 

Comparative effectiveness 

Eunice viridis: one crop after 2 rice 
crops per year 

Pila conica: one crop per year in the 
housing-pond 

Quantity Unit 
price 
(1000 
VND) 

Amount (1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   8,400.0   14,600.0 
Production area (ha/farm) 0.07   0.05   
Yield (kg/year) 21 400 8,400.0 183 80 14,600.0 
Consumption Intermediate (CI)   420.0   4,737.5 
Seed cost (1,000 VND)   0   3,000.0 
Feed (1,000 VND   420.0   1,737.5 
Value added (VA=GP-CI)   7,980.0   9,862.5 
Distribution Cost (dist.)   420.0   0 
Plumbing service (1,000 VND)   420,0   0 
Value added net (VAN=VA-dist)   7,560.0   9,862.5 
Depreciation (Amt)   0   1,000.0 
Profit (Pr=VAN-Amt)   7,560.0   8,862.5 
Profit /farm (1,000 VND)   7,560.0   8,862.5 
Profit / ha (1,000 VND)   101,666.7   177,250.0 
Comparative effectiveness 1 ha   1 ha   

ROI (%)   847.2   187.0 
  Source: Survey results at the farmer groups in the project communes, 10/ 2024. 

Small-scale freshwater fish farming in ponds in each household in Ha Trung district is self-sufficient and 
improves household nutrition. Freshwater fish are raised in ponds near the house for a period of one 
year. In addition, a portion of the fish production is consumed in the market within the local community. 
The product is not a large commodity. Therefore, the value chain of freshwater fish products is a short 
chain, meeting the need to improve nutritional meals in households. 
The main risks in freshwater fish farming are lack of water supply in dry season and polluted water 
quality causing fish diseases. 
It is estimated that the economic value of freshwater fish farming is 12,855,000 VND/household/year, 
equivalent to 98,619,100 VND/ha/year (Table 18). 
Coastal households in Ha Trung district, Thanh Hoa province have strongly developed the model of 
raising white shrimp and tiger shrimp in brackish water. The brackish water shrimp farming models 
include extensive shrimp farming and intensive shrimp farming. However, the risks of poor water quality 
and polluted water environment have led to the surveyed shrimp farming households having suffered 
continuous losses in recent years. 
Survey results at brackish water shrimp ponds also show that the water intake and drainage systems 
are on the same canal system. This causes risks of disease and cross-infection between shrimp ponds. 
The market for brackish water shrimp products is large, shrimp are sold to traders, large enterprises and 
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supplied to markets inside and outside Thanh Hoa province (Table A2.18). 
 

Table A2.18. Economic performance of aquaculture in Thanh Hoa 
 
 

Comparative effectiveness 

Fresh water fish production: one 
crop per year in the housing-pond 

Shrimp production: extensive and 
intensive shrimp production 

Quantity Unit 
price 
(1000 
VND) 

Amount (1000 
VND) 

Quantity Unit price 
(1000 
VND) 

Amount (1000 
VND) 

Gross Product (GP)   16,125.0   168,840.0 
Production area (ha/farm) 0.17   0.47   
Yield (kg/year) 400 41 16,125.0 3,517.5 60 168,840.0 
Consumption Intermediate (CI)   3,270.0   1,536,900.0 
Seed cost (1000 VND)   3,270.0   23,500.0 
Feed (1,000 VND   0   1,043,400.0 
Pesticide products (1,000 VND)   0   470,000.0 
Value added (VA=GP-CI)   12,855.0   -1,368,060.0 
Distribution Cost (dist.)   0   188,000.0 
Plumbing service (1,000 VND)   0   188,000.0 
Value added net (VAN=VA-dist)   12,855.0   -1,556,060.0 
Profit (Pr=VAN-Amt)   12,855.0   -1,556,060.0 
Profit /farm (1,000 VND)   12,855.0   -1,556,060,0 
Profit / ha (1,000 VND)   98,619.1   -3,331,120.0 
Comparative effectiveness 1 ha   1 ha   

ROI (%)   1,690.2   -90.3 
  Source: Survey results at the farmer groups in the project communes, 10/ 2024. 

4.8.2. Proposed intervention model for CSA aquaculture chain  
Aquaculture activities face major risks with water quality, lack of water for freshwater fish farming or too 
high salinity for Eunice viridis farming and brackish water shrimp farming. In addition, the risk of disease 
is too high for brackish water shrimp farming, causing great losses for shrimp farmers. In addition, heavy 
and prolonged rainfall also causes shock risks in shrimp farming. 
To develop sustainable aquaculture, we recommend some climate-smart agriculture (CSA) 
interventions related to climate risk training, processes of raising Eunice viridis, pila conica, and brackish 
water shrimp. Experiment with shrimp-fish farming models in brackish water shrimp ponds or switch to 
fish farming to improve water quality and environmental quality before switching to shrimp farming. 
In addition, it is possible to design a system to monitor water sources, salinity and water quality in shrimp 
ponds, Eunice viridis ponds and pila conica ponds. 
 
Table A2.19. Proposed practice of climate-smart agriculture (CSA) model with aquaculture value chain in 

the project intervention area 
CSA Model Description and impact of the model Implementi

ng unit 
Scale of 

implementation 
Support for 
the model 

Model 
cost 

(USD) 
a. Testing 
shrimp-fish 
farming model, 
improving soil 
and water 
environment in 
extensive shrimp 
farming. 

Brackish water shrimp farming faces 
environmental risks and low 
effectiveness. Propose to improve the 
pond environment by combining shrimp 
and fish farming and monitor water 
quality during the farming process. 
The impact of the model is to improve 
the water environment and restore 
shrimp farming in the future. 

Consultants 
and DAE 

Assess the 
water 

environment, 
evaluate 

suitable fish 
species and test 

the model. 

Test 5 models. 5,000 
USD/ 

model. 

b. Expand the 
area for raising 
Eunice viridis 
and pila conica, 

Training, study tours to expand the 
area of Eunice viridis harvesting 
(natural farming), bringing better 
income after the rice crop. 

DAE Conduct training 
for households 
raising Eunice 
viridis and pila 
conica in 5-10 
communes. 

10 training 
classes, model 

visits. 

2,000 
USD/ 

class, visit 
model. 

c. Support 
software to 
provide product 
market 
information. 

Build software that provides information 
on product prices on the market as well 
as information on production 
technology and consumer market 
demand. 
This support will have a positive impact 
on local farmers and enterprises. 

Consultants 
and 

Department 
of Industry 
and Trade 

Implement 
software on the 

province's 
information 

portal system. 

Support 
building 

software to 
update 

information on 
market, 

technology, 
and production 

areas. 

$30,000 
(recomme

nded 
above) 

  Source: Survey results at the farmer groups in the project communes, 10/ 2024.    

5. Developing cooperatives / farmer groups in supporting the development of climate-smart 
agriculture  
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5.1. Development of cooperatives / farmer groups in the project design area   
Survey results in communes in the project design area show that most of the cooperatives provide some 
agricultural services such as irrigation water, field protection. Some cooperatives provide fertilizer 
services, land preparation, rice planting services and production linkages with potato-consuming 
enterprises. Therefore, the capacity of business management, market research and updating scientific 
advances of cooperatives is relatively limited. 
In addition, to equip themselves with the ability to withstand increasing climate risks such as increasingly 
frequent floods, cooperatives need to be equipped with knowledge about rice drying systems, investing 
in cold storage to preserve agricultural products, and technology for spraying pesticides using drones. 
Support for cooperatives is relatively limited within the framework of the Adaptation Fund project design, 
so this support is mainly in training, capacity building and study tours. Based on the knowledge 
equipped, cooperatives can invest in infrastructure, purchase machinery and equipment to better serve 
the cooperative's agricultural production activities. 
5.2. Proposed CSA interventions in the development of cooperatives/farmer groups   
To improve the performance of production and business activities of agricultural cooperatives as well as 
support cooperatives to have better capacity to adapt and withstand natural disasters and climate 
change, we recommend some interventions as shown in the table below. 
 

Table A2.20. Proposed practice of climate-smart agriculture (CSA) model to support agricultural service 
cooperatives in the project intervention area 

CSA Model Description and impact of the model Implementing 
unit 

Scale of 
implementati

on 

Support 
for the 
model 

Model 
cost 

(USD) 
a. Improve 
cooperative 
management 
capacity and link 
product value 
chains with potato, 
solanum 
procumbens, and 
specialty rice 
value chains. 

Training, market linkage and finding output 
for potato products, specialty rice, and 
solanum procumbens. 

Consultants 
and DAE 

Select training 
topics to 
improve 
capacity, 
access 

markets, and 
find markets 

for 
cooperatives. 

Open 8 
classes on 
different 

topics in 2 
provinces. 

2,000 
USD/ 
class. 

b. Testing drone 
equipment model 
in rice and crop 
cultivation. 

Investing in drone technology in 
agricultural production, reducing labor 
(health of female workers), reducing the 
risk of exposure to chemicals. 

DAE Select 9 
typical 

cooperatives 
to pilot the 

model. 

Support 9 
drones for 

9 
cooperativ

es. 

20,000 
USD/ 
drone. 

l. Visit and learn 
about rice drying 
model for 
cooperatives / 
farmer groups 

Visiting and studying helps cooperatives 
and groups learn more about rice drying 
kilns, production costs compared to risks 
encountered when harvesting rice and 
reduce rice loss. 
Based on the knowledge equipped, 
cooperatives can invest based on the 
capacity and needs of the cooperatives. 

DAE Organize 
training 

courses, study 
tours of rice 
drying and 

product cold 
storage 
models. 

Organize 
8 training 
sessions 
and study 
tours for 

cooperativ
es. 

5,000 
USD/ 
batch. 

  Source: Survey results at the farmer groups in the project communes, 10/ 2024.    

6. Identify value chain selection indicators 

6.1. Identify value chain assessment indicators 
The above analysis shows that agricultural production is very diversification among households in the 
communes in the project areas. Within the framework of the project to build water infrastructure following 
the criteria of the Adaptation Fund (AF), we identify a set of indicators to priority agricultural product 
value chains including economic, social, environmental, and institutional criteria according to multi-
criteria decision analysis (MCDA) method. 
MCDA is a method of building tools to support decision makers in solving decision-making problems 
with many perspectives, many selection criteria with different scales and is very commonly used. This 
method is used to evaluate and rank different options in either life or business, corporate governance or 
politics. The implementation process includes the following steps: 
Step 1. Identify current value chains of agricultural products in the project communes. 
Value chains of agricultural products are identified from the field survey results, considering agricultural 
livelihood activities based on the land resources and participation of farmers in the project communes. 
Step 2: Determine criteria and collect and calculate absolute values 
The set of criteria for determining priority livelihood models includes 5 main groups of criteria including 
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(1) Economic; (2) Social; (3) Environment; (4) Technical and; (5) Institution. 
Economic criteria include investment costs related to agricultural products, economic performance 
achieved, level of risk of natural disasters, risk of epidemics, risk of product selling prices and potential 
to expand the market. 
Technical indicators include the technical level required for agricultural production and the ability to 
expand the area to meet the product value chain. 
Social indicators assessed include the ability to resolve labor issues in the assessed value chain. 
Environmental indicators considered include the demand of agricultural products for water resources, 
benefiting from water infrastructure investments of the CRWIS project. 
The institutional criteria considered includes the level of local development priority orientation with 
agricultural products in the value chain. 
 

Table A2.21. Criteria for selecting priority value chains of agricultural products at project communes 
according to MCDA method 

Criteria  Sub-criteria  Unit  Description  
Economic 
aspect 

Invested costs  1,000 VND / 
ha /year 

The total investment capital needed to carry out production activities, the 
greater the investment capital requirement, the greater the barrier to 
implementing model expansion. 

Profit  1,000 VND / 
ha / year 

Total profit of the value chain of agricultural product. 

Natural disaster 
risk 

1 to 5 scale Level of risks encountered in terms of natural disasters, epidemics and 
markets. In which 1 is the lowest level, almost no risk and 5 is the 
highest level when risks occur frequently and greatly affect the 
household's agricultural production. 

Disease risk 1 to 5 scale 
Market risk  1 to 5 scale 
Market potential  1 to 5 scale Market capacity for product outputs. In which 1 is the lowest level when 

the produced product is basically saturated. 5 is the highest level of the 
almost unlimited market. 

Technique  Technical 
requirements  

1 to 5 scale The level of technical requirements for the producer. Level 1 is 
equivalent to almost no requirements or people are already proficient. 
Level 5 requires a high technical level, requiring long-term experience or 
formal training. 

Ability to expand 
production scale  

1 to 5 scale This criterion evaluates the ability to expand the production scale of the 
product. This criterion also takes values from 1 to 5. In which 1 is 
equivalent to no land reserve for expansion. Point 5 is equivalent to a 
very large land reserve expand the scale of production. 

Society  Number of 
working days 

Working days 
per ha per 
year 

Reflects the ability to create jobs for local workers. 

Environme
nt  

Benefited from 
CWRIS project  

Number of 
days per 
harvest or a 
year 

Evaluate the role of water infrastructure investment (CRWIS project) for 
each type of agricultural product during one cycle of production or one 
year. 

Environmental 
negative impact 

1 to 5 scale  The Greenhouse gas emissions (CO2) and environmental impact on the 
land, water and ecosystem surrounding the production area. 1 equal to 
small emission and no environmental impacts and 5 is high carbon 
footprint and high pollution. 

Institutions  Consistent with 
local 
development 
orientation  

1 to 5 scale  The degree of suitability of the livelihood model/product with the local 
development orientation. In which 1 point is not supported. 3 is not 
restricted but not recommended. 4 points are products that are 
encouraged for development but do not have specific support and 5 
points are products that are being supported for development. 

  Source: Identifying the criteria based on MCDA method, 10/ 2024.    

Step 3. Calculateing the relative values of agricultural products based on the criteria  
After identifying the absolute indicators in Step 2, in Step 3, we calculate the relative values of the 
criteria. The purpose of this step is to eliminate units and from there be able to add and subtract the 
values of different criteria. Accordingly, the indicators are divided into two groups, including a group of 
favorable factors and a group of unfavorable factors. 
For the group of favorable factors, the higher the absolute value the better, the relative value of the 
indicator is calculated according to the formula: 

SRij = SAij 
SA (max)j 

In which, the relative value of model i with respect to criterion j (SR ij) is the quotient between the 
absolute value of this indicator (SAij) and the maximum absolute value of criterion j for all livelihood 
models SA (max)j . 
For the group of unfavorable factors, the lower the absolute value the better, the relative value of the 
index will be calculated according to the formula: 

SRij = SA (min)j 
SAij 
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In which, the relative value of model i with respect to criterion j will be the quotient between the minimum 
value of criterion j for all models and the absolute value of this model. 
Step 4. Determine the weights 
Weights proposed based on the important level of criteria, in which economic criteria are the highest 
weight because this is the most important factor affecting the ability to successfully and effectively deploy 
a value chain (weight 0.4). The group of environmental criteria plays the second most important role 
because this is the main goal of the project's intervention activities (weight 0.2). The group of institutional 
criteria also plays an equally important role because the coordination of local authorities is needed for 
the development of new models to be implemented smoothly (weight 0.2). Technical and environmental 
criteria groups are additional groups of criteria with equal weight of 0.1. 
Step 5. Calculate criteria with weights 
After determining the weight for each index, the relative values are adjusted with the corresponding 
weight according to the formula. 

SRwij =  SRij ×wi 
In which the weighted relative value of criterion i model j (SR wij) is the product between the unweighted 
relative value of criterion i product j (SRij) and the corresponding weight of the criterion i (wi). 
Step 6. Classifying priority value chains based on the total score of the options and rank 
The final score of each livelihood model (KAPjw) is the total score of the weighted criteria: 
                    KAP jw =  ∑SR wj 
After obtaining the final score of each value chain, the value chains with the highest scores should be 
selected to be the project's intervention models. 
Based on the score achieved for each criteriona and the total score achieved for each product chain, it 
is possible to decide which value chain to invest in during the project implementation process. In which, 
selects the value chains to be invested from the AF with the following priority level: 

(1) The value chain has a very high impact on the economic, social, and environmental aspects 
and is suitable for the AF criteria, with a total score of over 80 points; 

(2) The value chain has a fairly high impact on the economic, social, and environmental aspects 
and is suitable for the AF criteria, with a total score of 60 to 80 points. 

(3) The value chain has an average impact on the economic, social, and environmental aspects 
and is suitable for the AF criteria, with a total score of 40 to 60 points. 

(4) The value chain has a low impact on the economic, social, and environmental aspects and is 
suitable for the AF criteria, with a total score of 20 to 40 points. 

(5) The value chain has a very low impact on the economic, social, and environmental aspects and 
is suitable for the AF criteria, with a total score of 1 to 20 points. 

6.2. Selecting chains based on assessment indicators 
The calculation results based on economic, social, environmental, and institutional indicators according 
to different priority weights show that value chains achieving a total score of 60 points or more can be 
selected for investment and monitoring in AF project design. 
In particular, the value chains that should be considered include the rice chain, potato chain, solanum 
procumbens chain, cucumber chain, squash chain, Eunice viridis chain and pila conica chain. 
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Table A2.22. Identification of value chains based on the total scores of value chain indicators 
 

Agricultural 
products 

Economic indicators Technique Society Environment Institution Total 
score  

Production 
cost 

Profit Natural 
disaster 

risk 

Disease 
risk 

Market 
risk 

Market 
potential 

Technical 
requirements 

Expand 
production 

Job 
creation 

Benefited 
from 

CRWIS 
project 

Environmental 
Impact 

Consistent 
with 

orientation 

Rice 0.34 0.88 2.33 7.00 7.00 7.00 5.00 3.33 1.00 10.00 5.00 20.00 68.9 
Maize 1.10 0.36 2.33 7.00 7.00 5.60 5.00 3.33 0.67 0.35 10.00 12.00 54.7 
Potato 0.25 1.25 7.00 7.00 7.00 7.00 5.00 5.00 2.50 0.50 10.00 12.00 68.5 
Solanum 
procumbens 

0.59 1.57 7.00 7.00 1.75 2.80 5.00 5.00 3.33 0.75 10.00 16.00 60.8 

Sugarcane 0.41 1.81 7.00 3.50 2.33 4.20 5.00 3.33 1.00 0.25 10.00 12.00 50.8 
Cucumber 0.10 7.00 3.50 7.00 3.50 5.60 1.67 5.00 4.33 1.50 5.00 16.00 60.2 
Squash 0.14 6.63 3.50 7.00 3.50 5.60 1.67 5.00 4.33 1.50 10.00 16.00 64.9 
Peach 
blossom 

0.16 5.21 2.33 3.50 2.33 2.80 1.00 3.33 4.00 0.25 3.33 12.00 40.3 

Tuberose 0.11 1.98 2.33 3.50 3.50 2.80 1.67 3.33 6.67 3.00 3.33 12.00 44.2 
Ground 
peanut 

0.81 1.93 2.33 3.50 2.33 2.80 5.00 3.33 1.00 0.25 10.00 12.00 45.3 

Beans 7.00 0.25 2.33 3.50 2.33 2.80 5.00 3.33 1.00 0.25 10.00 12.00 49.8 
Sesame 3.53 0.56 2.33 7.00 2.33 2.80 5.00 3.33 1.00 0.15 10.00 12.00 50.0 
Eunice viridis   1.57 2.88 3.50 3.50 7.00 5.60 1.67 3.33 3.33 5.00 10.00 20.00 67.4 
Pila conica  0.16 5.02 3.50 3.50 3.50 5.60 1.67 3.33 4.33 1.50 10.00 20.00 62.1 
Fish 0.98 2.79 7.00 3.50 3.50 5.60 2.50 1.67 1.67 9.00 3.33 16.00 57.5 
Shrimp 0.00 -94.36 2.33 1.40 2.33 7.00 1.00 5.00 10.00 5.00 3.33 20.00 -37.0 

  Source: Survey results at the farmer groups in the project communes, 10/ 2024.    
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 7. Conclusion and recommendations  
Climate risks in agricultural production are very high in AF project design communes of both Nghe An 
and Thanh Hoa provinces. In particular, the risk of heavy rain, storms and floods is assessed as a high 
risk in both provinces. In addition, climate risks related to drought in agricultural production in Nghe An 
province areis quite typical, causing great damage to the summer-autumn rice crop and other 
vegetables. Meanwhile, the risk of saline intrusion is typically observed in low-lying, coastal districts of 
Thanh Hoa province. 
Other risks related to storms, tornadoes, and floods also occur frequently and cause great damage to 
agricultural production in both provinces. Some risks are small and localized, related to cold and frost, 
but have little impact on agricultural production. 
In addition, major risks in the aquaculture industry are related to water pollution and the risk of disease 
transmission between aquaculture ponds due to the sharing of water sources for pond supply and 
wastewater discharge. 
Production scale is increasingly becoming commodity-based with some products such as potatoes, 
medicinal plants, sugarcane, and aquatic products, so risks of large fluctuations in selling prices and 
consumption markets are emerging issues in agricultural production. 
The agricultural product value chains in the communes participating in the project are mainly short, 
simply organized chains from producers directly to consumers or local self-consumption. In addition, 
some product chains with production linkages and product consumption are being formed such as 
medicinal plants and potatoes. However, production facilities and cooperatives still lack market 
information, lack business management capacity, market research and are completely dependent on 
orders from enterprises. These limitations lead to cooperatives and farmers lacking production strategies 
according to market demand. 
Interventions related to climate-smart production practices of the surveyed chains will be based on the 
characteristics of each product value chain. It is necessary to improve the capacity of communities and 
cooperatives in climate risk knowledge and knowledge of applying climate-smart agricultural models. 
In addition, it is possible to consider enhancing the capacity of cooperatives in terms of business 
management knowledge, using technology and investing in better infrastructure to respond to climate 
change adaptation and resilience. 
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Annex 3. CRWIS Project - Environmental Social Management Plan (ESMP) 
Note: The Report was conducted before the merging process taking place in July 2027. Therefore, 
database and information collected were based on the existing institutional arrangement (districts still 
existed). After the merging process, the target communes under the previous target districts are no 
change. Therefore, all the database and information are still valid.   
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A. Summary Description of the Project 
1. Context 

Geography. Vietnam is located in the tropical monsoon belt of Southeast Asia. Due to its topography 
that falls from the northwest to the southeast – extensive coastline in the east and mountainous borders 
with Lao PDR and China in the north and west, it has a warm climate that includes tropical and 
temperate regions 92. Viet Nam’s long coastline, geographic location, and diverse topography and 
climate contribute to being one of the most hazard-prone countries of Asia and the Pacific Region93. 
Although over 70% of the country lies below 500m above mean sea level (MSL), more than 75% of the 
country is covered by plateaus, hilly regions and low mountains, and the other 25% is lowlands or 
plains94. Vietnam is divided into eight sub-regions with distinct agro-ecological, socio-economic and 
climate profiles. Given that a high proportion of the country’s population and economic assets are 
located in coastal lowlands and deltas, the World Bank ranked Viet Nam among the countries likely to 
be the most affected by climate change. Without effective adaptation measures, by the end of the 21st 
century, an estimated 12 million people will face permanent floods, primarily concentrated in the 
country’s two low-lying mega-river deltas. In addition to the threat of permanent floods, livelihoods in 
Viet Nam’s low-lying areas face major challenges from saline intrusion, which has already forced land-
use changes, abandonment, and reduced yields in many provinces1. CRWIS provinces (Thanh Hoa 
and Nghe An) fall in the North-Central Coast Region and span all three climatic zones. The country has 
two major deltas which span 25% of its area: the Red River Delta in the north (16,700km2) and the 
Mekong Delta in the south (40,000 km2). Starting from Thanh Hoa’s Ma River Basin to Binh Thuan at 
the end of the South-Central Coast, there is a chain of small narrow deltas with a total area of 
15,000km2.  
Climate. Viet Nam has a tropical climate zone, with the entire country experiencing the effects of the 
annual monsoon. Due to its long territorial stretch in latitudes and diverse topography, Viet Nam 
witnesses significant climatic differences among the regions across the country. In the northern region, 
average temperatures range from 22–27.5°C in summer to 15–20°C in winter, while the southern areas 
have a narrower range of 28–29°C in summer to 26–27°C in winter. The annual average rainfall varies 
sharply among regions, ranging around 600 mm and 5,000 mm and most commonly around 1,400 mm 
and 2,400 mm. About 80-90% of total rainfall accumulates in the rainy season. Annual rainy days last 
from 60 to 200 days and differ among regions. The annual average relative humidity is about 80-85%. 
Vietnam’s rainy seasons are linked to the southwest (Jun-Sep) and northeast monsoons (Dec-Mar): 
rainfall occurs between May-Oct in the north and south, and in the central regions from Sep-Jan. Thanh 
Hoa’s annual precipitation is about 1828 mm and Nghe An receives an annual precipitation of about 
1969 mm95; in both cases, 75-77% of the rains fall between May-September. The dry (winter) season 
extends from October-April and accounts for 25% of the annual rainfall (Figure 2.A.iii and Figure 2.A.iv). 
While northern Vietnam’s average temperatures range from 22-27.5 degree Celsius in the summer and 
15-20 degree Celsius in the winter, southern areas have lower diurnal variation (summer / wet: 28-29 
degree Celsius, dry / winter: 26-27 degree Celsius).  
El Niño-Southern Oscillation (ENSO) is a major driver of inter-annual climate variability in Vietnam. For 
the North Coastal region, which includes Thanh Hoa and Nghe An, there is a statistically significant 
relationship between ENSO years and annual rainfall – i.e., below normal rains in El Niño years for 
April-May and October-November96. This has direct impacts on agriculture: for example, below normal 
rains ahead of the southwest monsoon can delay and impact rice sowing / early growth of May-
September rice and other crops. Analysis97 of data between 1980-2007 shows that for southern parts 
of Nghe An (target of CRWIS), ENSO results in 10-30% reduction in September-November rainfall due 
to a weaking of northeast monsoon. Conversely, during La Nina years, the total rainfall between 
September-November increases between 9-19%. 
Vietnam’s economy, poverty and development statistics 
Vietnam successfully transitioned from a low-income to a lower-middle income country in 2010; its 
economic growth rate was one of the highest in the world, averaging 7% between 1990-201798. GDP 
was 8% in 2022 (consumption rebound after COVID-19, low base effects) but will slow down to 6.3% 
in 202399. Simultaneously, it attained the Millennium Development Goal target on poverty reduction 
ahead of its schedule due to its strong economic growth, trade liberalization, and poverty reduction 
policies that prioritized disadvantaged groups. The GRDP (gross regional domestic product) of Thanh 

 
92 WBG, ADB, 2020. Climate risk country profile: Vietnam. The World Bank Group and the Asian Development Bank. 

https://www.adb.org/sites/default/files/publication/653596/climate-risk-country-profile-viet-nam.pdf  
 Viet Nam is ranked 91 out of 191 countries by the 2019 INFORM Risk Index based on its high exposure to flooding (ranked 1st together with Bangladesh), tropical cyclones 
and their associated hazards (ranked 8th), and drought (ranked 82nd). 

  Statistical Yearbook of Vietnam, 2022. https://www.gso.gov.vn/wp-content/uploads/2023/06/Sach-Nien-giam-TK-2022-update-21.7_file-nen-Water.pdf  
  World Bank CCKP. Precipitation for 1991-2020. https://climateknowledgeportal.worldbank.org/country/vietnam/climate-data-historical   

 Katzfey, J.J., McGregor, J.L., and Suppiah, R., 2014. High-Resolution Climate Projections for Vietnam: Technical Report. CSIRO, Australia. 266 pp. https://www.rccap.org/wp-
content/uploads/2017/05/vietnam-projections-tech-report.pdf. Only in the Central Highlands is the relationship negative across all months. 

97  Vu, T.T., Nguyen, H.T., Nguyen, T.V., Nguyen, H.V., Pham, H.T.T., Nguyen, L.T., 2015. Effects of ENSO on Autumn Rainfall in Central Vietnam. Advances in 
Meteorology, vol. 2015: 264373. https://doi.org/10.1155/2015/264373  

 OECD (2019). Transition Finance Country Study Viet Nam: On the edge of transition. Organisation for Economic 
99 https://www.worldbank.org/en/country/vietnam/publication/taking-stock-vietnam-economic-update-march-2023  
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Hoa was 12.51% in 2022 – ranking 7th in the country, and that of Nghe An ranged between 7.5%-
9.08% over 2016-2022. The agricultural sector experiences one of the lowest growth rates among all 
sectors (3.36%, 2022 compared to 7.78% for industry and construction and 9.99% for service sector100), 
even as it plays a crucial role in the economy from an employment and food security perspective. 
In terms of population, Thanh Hoa and Nghe An have the third and fourth highest populations among 
all provinces in Vietnam; in fact, only provinces with urban centres of Ho Chi Minh and Hanoi are higher. 
Vietnam’s poverty rate declined from 20.7% in 2010 to 4.3% in 2022101, and per capita income has 
increased from 210 USD in 1989 to around 2308 USD in 2022 (a 11-fold increase). While the monthly 
per capita income level in Thanh Hoa province is close to the national average, Nghe An’s is lower. 
The population of Nghe An is more rural and has a higher poverty rate than Thanh Hoa and the national 
rural average. Nghe An’s poverty rate did drop from 17.7% in 2016 to 6.2% in 2022 but it is unclear 
how much of this is owing to change in methodology102. Overall, the two provinces are by no means 
the poorest in the country103; but Nghe An is consistently among the 15 poorest provinces and the per 
capita income – both provinces and for five out of the eight CRWIS districts – is lower than national 
average. 
When both poor and near-poor are considered, 11.88%104 of Thanh Hoa households and 12.61%105 of 
Nghe An’s can be said to be more vulnerable to economic and climate shocks – particularly because 
they are more dependent on agriculture and wage employment. Poverty rates also vary by proportion 
of Ethnic Minorities and geographic region106: for example, 71.4% of all poor households in Nghe An 
are non-Kinh/Chinese peoples. Among the six Nghe An-CRWIS districts, the highest rate of poor and 
near-poor are found in mountainous district of Con Cuong (19.94% and 16.85% respectively, 2022). 
It is noteworthy that five of the six Nghe An-CRWIS districts have lower poverty rates than the provincial 
poverty rate; three of the six districts also have lower near-poor rates, and two others are close to 
provincial average. This is unsurprising since (as stated) the highest rates are found in mountainous 
districts, which also have a higher Ethnic Minorities population but are not targeted owing to lack of 
irrigation/canal systems. However, Con Cuong is one of the five districts (out of 21 Nghe An districts) 
with the highest rate of poor households, and Anh Son and Thanh Chuong are two of the top ten107.  
Hoang Hoa and Ha Trung have lower poor and near-poor rates than their provincial average108 and are 
not among the top five or ten of Thanh Hoa’s 27 districts with highest rate of poor/near-poor households. 
But among the four coastal districts of Thanh Hoa, Hoang Hoa has the highest rate of poor households 
(3.26%). Similarly, Ha Trung has the highest rate of poor households (2.95%) among the eight delta 
districts of Thanh Hoa. 
While agriculture may not appear a major source of cash income, it is critical to food security, nutrition 
and self-employment. Vietnam’s 13.94 million people out of 50.60 million (27.5%, 2022) are directly 
employed in agriculture, forestry and fishing production109. However, a higher number of provincial 
households continue to rely on agriculture, forestry and fishing for employment: 34.9% Nghe An and 
34.04% in Thanh Hoa110; this is likely to be even higher if one disaggregates by rural population, 
household-level engagement in agriculture, and poor/near-poor households. 

2. Project Approach 
The Project Goal is to strengthen climate resilience and social inclusion of water-insecure rural 
communities for a sustainable socioeconomic development in Thanh Hoa and Nghe An provinces. This 
will be achieved through the two interlinked outcomes over a four-year implementation period of:  

a. Improved water availability and control through climate-resilient infrastructure development.  
b. Integrated water management and climate resilient agriculture (Improved capacity of and coordination 

between local institutions and water user groups for climate-informed and inclusive water management 
and strengthened resilience of smallholders’ agricultural businesses).  

2.1. Component 1 Improved water availability and control through climate-resilient infrastructure 
development 

2.1.1. Sub-component 1.1 Improved access to and efficiency of irrigation for smallholders 
To reduce the climate-vulnerability of the targeted beneficiaries, it is necessary to enhance the 
efficiency of farm-level water use to ensure greater water and food security. Field observations have 
found tertiary on-farm canals to be in poor condition with field-to-field irrigation is still being practiced 

 
100 Statistical Yearbook of Vietnam (2022). https://www.gso.gov.vn/wp-content/uploads/2023/06/Sach-Nien-giam-TK-2022-update-21.7_file-nen-Water.pdf 

101 GSO (2022). Result of the Viet Nam Household Living Standards Survey 2022 (VHLSS) 
102 For 2016-2021, poverty rate was based on the new national poverty line (multi-dimension poverty criteria) set by the GoV for period 2016- 2021. Decision No. 59/2015/QD-TTg dated 
November 19, 2015, of the Prime Minister. From 2022, poverty rate is based on the multi-dimensional poverty regulation for the period of 2022-2025. Decree No. 07/2021/ND-CP dated 
January 27, 2021, of the Government. 

103 The poorest provinces are in the Central Highlands and Northern Midland and Mountainous regions, with the highest rate of poor and near-poor households. 
104 Thanh Hoa, November 2022, Results of Thanh Hoa poor households and near-poor households assessment. 
105 Nghe An, Decision No. 4258/QD-UBND dated December 29, 2022. Results of Nghe An poor and near-poor households assessment. 
https://drive.google.com/file/d/1I5JcZGXglo27Sx4vYozMbmWJ43xPJODd/view?usp=drive_link   
106 ADB (2022). Agriculture, Natural Resources and Rural Development Sector Assessment, Strategy and Road Map - Viet Nam 2021–2025. Asian Development Bank (ADB): Manila. 
107 Nghe An, December 29, 2022. Results of Nghe An poor and near-poor households assessment. 
108 Thanh Hoa, November 2022, Results of Thanh Hoa poor households and near-poor households assessment. 
109 Statistical Yearbook of Vietnam (2022). This statistic may not include all agricultural value chain activities. When sectors are differently classified, ILO’s database for 2022 shows: 
33.59% for agriculture, 30.5% for industry, 35.7% for services, and a minor proportion of non-classified. 
110 Nghe An Statistical Yearbook 2022, Statistical Publishing House- 2023; Thanh Hoa Statistical Yearbook 2022, Statistical Publishing House- 2023 

https://www.gso.gov.vn/wp-content/uploads/2023/06/Sach-Nien-giam-TK-2022-update-21.7_file-nen-Water.pdf
https://drive.google.com/file/d/1I5JcZGXglo27Sx4vYozMbmWJ43xPJODd/view?usp=drive_link
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due to incomplete on-farm canals and this causes difficulties for water distribution between fields. 
Farmer frequently complained at the length of time that it took for water to arrive to their fields and  
requested for the irrigation system to ensure that the water can be pumped out during flooding, as well 
as in as flooding frequently causes problems frequently causing the loss of crops. Some of the main 
concerns raised included the elevated tidal level of the river, the unpredictable nature of precipitation, 
coming sooner in year and more erratic. Also, in some villages mainly in Ha Son commune, Ha Trung 
district, Thanh Hoa province, the hydro-electric dams release water when it rains causing floods and 
limits water release during periods of drought. Water availability during the dry season is severely 
restricted and to address this the project will aim to enhance water management capacity. It will aim to 
achieve this through the piloting of an integrated approach of enhancing on-field water management 
capacity through improving farm-level tertiary irrigation including the ability to regulate water levels 
sufficiently to be able to practice water saving Alternating Wetting and Drying (AWD) paddy rice 
irrigation under sub-component 2.1.2. This sub-component will furthermore demonstrate to farmers the 
benefits of upgrading small pumping stations that will allow for improved access to water during drought 
months when the upstream dam limits the release of water. Some farmers have been proven to be risk 
averse with respect to while others have expressed active interest in the prospect of reservoirs, as this 
will provide farmers with some relief as they bridge the wet and fry seasons.  

2.1.2. Sub-component 1.2 Improved flood control and livelihoods protection 
Consultations have highlighted the need for a multi-hazard Early Warning Systems (EWS) to help 
farmers adapt to multiple risks. Consequently, the project will aim to pilot an integrated 
agrometeorological EWS tailored to the different conditions in each province with Thanh Hoa being a 
coastal area and Nghe An province being mountainous. The EWS will integrate various elements 
including the monitoring of meteorological conditions. Some possible outputs that will assist farmers 
will be the issuance of regular daily, weekly or monthly meteorological bulletins. These may include 
weather forecasts for the next 24 hours, 5 or 10 days; extreme weather forecasts; the state and phase 
of development of agricultural crops, pest and disease; the state of agricultural drought, flooding and 
other dangerous agro-climatic conditions. Bulletins could also include advisories on agricultural 
practices and measures to adapt to expected meteorological conditions.  
The climate change and sea level rise are making the estuarine water increasingly more brackish, while 
when it floods following heavy rains, the water turns fresh. The uncertainty about the quality of the water 
is difficult for farmers to manage as crops and fish/prawn production are sensitive to sudden changes 
in water salinity. Currently farmers do not have access to information relating to the salinity of water 
that would help them in deciding in the selection of types of fish and prawns, either more or less saline 
or fresh water tolerant. The multi-hazard EWS will therefore also include automatic water pollution and 
salinity (brackish) warning systems that would help communes particularly those along on the coastline 
with low-intensity fish and prawn production, adapt and mitigate some of the associated risks.  
Livelihoods are further increasingly affected by pests resulting from climate change. To help farmers 
adapt to this phenomenon that is expected to increase in the future, the design mission proposes the 
development and implementation of an insect monitoring system as part of the multi-hazard EWS, as 
this would help improve the pest response mechanism. 

2.2. Component 2 Integrated water management and climate resilient agriculture 
2.2.1. Sub-component 2.1 Improved capacity and coordination for integrated water management.  

To address the cross-sectoral challenges in water management, the project will aim to improve the 
awareness and capacity for integrated water management. This aims to leverage the benefits of the 
multi-hazard EWS developed under sub-component 1.1 for a coordinated approach to reducing the 
smallholder risk to life or livelihood. An integrated multi-hazard EWS with analysis, warnings and results 
being shared with all stakeholders whose’s interests and livelihoods depend on the availability of water, 
will aim to improve communication on activities as well as a greater awareness about the impacts 
thereof with the aim to ensure that there is a more efficient and equitable use of water. Key to enhancing 
the equitable sharing of limited water resources is awareness raising and facilitating a multi-stakeholder 
dialogue including with provincial and district agencies Provincial People’s Committee (PPC), 
Department of Agriculture and Environment (DAE), Department of Finance (DOF), hydropower plants, 
irrigation companies, and cooperatives for improving coordination in water management. The project 
will therefore use the data gathered as a basis for informed decision-making for improved water 
management and to foster an environment with the ultimate goal of enhancing cooperation and 
coordination between all stakeholders. 
The project will aim to strengthen the flow of information between stakeholders regarding water use 
planning and management, land use, and weather data and climate information for improved planning 
and programming. To achieve this the project will promote a platform where the identified stakeholders, 
are able to discuss the evidence-driven issues inter alia generated by the multi-hazard EWS but also 
the concerns of all stakeholders with a view to find a mutually acceptable solution to limited access to 
water. Based on the findings of the output the project will develop a strategy paper on communal water 
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use and agreed actions. This will then form the basis of an institutional capacity building plan for 
equitable water use in the watershed by improving inter-sectoral, inter-district coordination and 
cooperation in water planning and management. Ultimately the project will prepare and integrate sector 
plans (for example the Climate Change Adaptation and Disaster Risk Management Action Plans and 
the Agricultural Development Plans) that would inform the development of an operational plan for an 
inclusive institutional coordination mechanism on integrated water management.  

2.2.2. Sub-component 2.2 Strengthened resilience of smallholders’ agricultural businesses 
Consultations have shown that farmers are increasingly suffering crop failure from heat stress and lack 
of water, as well as changing water salinity and flooding. Farmers explained that they have been trying 
many different crops to adapt to the changing agroclimatic conditions, however that despite their many 
attempts, crops have continued to fail. When pressed as to who was providing the crops and whether 
they were in fact climate-resilient crop varieties, it emerged that many farmers were trying through trial 
and error as well as hearsay from other farmers as to which crops were more likely to be successful 
against heat and water stressors.  To overcome this identified problem the project will consult with 
climate research institutes to identify the most suitable climate-resilient crops and train the DAE 
extension services to subsequently train the farmers. The project will in addition to supplying climate-
resilient seeds, through farmer field schools, teach best practices in CSA to address higher frequency 
of droughts and water shortages, sea-level rise and salt intrusion, rising temperatures, rainfall intensity.  
Techniques may include water saving irrigation techniques such as drip or sprinkler irrigation, 
implementing moisture-preserving practices such as mulching, alternate wetting and drying (AWD), 
systems in rice (component of the System of Rice Intensification (SRI) technique, ‘Three Reductions, 
Three Gains” (3R3G) technique.  
The consultations have identified some pilot value chain initiatives by the government to partner local 
smallholders with producers that have been successful and worth replicating. This was the case also 
in Con Cuong district where to diversify away from sugar cane, the commune entered into a pilot 
agreement with a processing company for 2ha of solanum procumbent, known for its medicinal 
properties. Farmers who were hesitant to begin with upon seeing its success subsequently went on to 
overproduce 10ha of the produce which is out of contract. Connecting farmers with producers will be 
an important element of helping ensure the climate-resilience of smallholders with specific high-value 
food value chains. The survey of eligible value chains was conducted during the design from select 
producers to ensure that this activity does not represent Unidentified Sub-Projects (USPs). This will be 
made possible through the development of Public Private Producer Partnership (4P) platforms to be 
promoted by the project that will support in value chain governance.  
Farmers will be further supported through the development of a mobile market price advisory system 
as farmers have complained they are not informed about current market food prices. This is a challenge 
when negotiating with intermediaries that come and buy their produce, and meaning farmers are not 
necessarily getting a fair price for their produce. Farmers expressed interest in having advance access 
to such information for better price negotiation and such an app that will need to be coordinated with 
national, provincial, and district authorities. The provincial Department of Trade and Industry (DOIT) is 
suggested to lead the development and management of the app.  
The project design is compliant with AF Environmental and Social Policy and Principles as well IFAD 
social, environmental and climate assessment procedures (SECAP). The project is designed to 
maximize impact in a cost-effective manner. IFAD has previously successfully constructed tertiary 
irrigation canals in some countries and have proven their effectiveness in helping farmers adapt to 
climate change, improve agricultural productivity while reducinge production costs, as well as use 
limited natural resources sustainably. 
CRWIS is aligned to national legislation and policies on agriculture, water management, climate change 
adaptation, gender equality and women’s rights, land management, natural resource management 
among others. The project is aligned with the key National Strategies and Plan including, among others: 

▪ National Sustainable Development Strategy in Viet Nam for 2020-2030 
▪ National Adaptation Plan (NAP) for the period 2021-2030, a vision to 2050 
▪ National Sustainable agriculture and rural development strategy in 2021-2030, vision to 2050 
▪ National Water Resource Strategy until 2030 with a view to 2045 
▪ National Strategy on green growth for the period 2021-2030, vision to 2050 
▪ National plan to adapt to climate change for the period of 2021 - 2030, with a vision to 2050 

Project implementation will rely on existing government processes and structures that will be a 
fundamental part of the CRWIS project ESMP. CRWIS will be fully integrated into the NTPs led by the 
Ministry of Agriculture and Rural Development. The two PMUs in project provinces of Thanh Hoa and 
Nghe An have been already established and will be responsible for overseeing project implementation 
with financial and project risks being assessed on an on-going basis throughout implementation. 
 

B. Screening and Categorization. 
The Environmental and Social Screening presented here below identified some minor risks, but 
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mitigation measures have been integrated into the project, which has therefore been categorised as a 
category B project. This section provides an analysis of the environmental and social impacts and risks 
identified as being relevant to the project and proposes a management plan that will screen ESPs, 
mitigate risks, and report to the Adaptation Fund. These primarily relate to the small-scale irrigation 
infrastructure under Component 1. The following table provides a brief overview of the potential risks 
the project poses in relation to the 15 Environmental and Social Principles, this is followed by a 
preliminary environmental and social risk assessment. 

Table A3.1: Overview of Environmental and Social Risk Assessment  

Checklist of 
environmenta
l and social 
principles 

No further 
assessment 
required 
for 
compliance 

Potential impacts and risks – further assessment and management required for compliance 

ESP 1 
Compliance with 
the Law 

x LowNo risk 
No further assessment of potential impacts and risks is required. As detailed in section II-E the 
proposed project will be in compliance with relevant laws. The project will be executed and 
coordinated by the People’s Committees of Nghe An and Thanh Hoa provinces which further 
ensure compliance with applicable national laws. 

ESP 2 Access 
and Equity 

X Low risk 
▪ The project will not reduce or prevent communities in the targeted areas from accessing basic 

services. The project will take several transparent steps that will help ensure that the benefits 
of the project are being distributed fairly with no discrimination nor favouritism. Project targeting 
will comprise targeting criteria based on gender and Ethnic Minority quotas. The project will 
advertise broadly through radio, posters, leaflets town hall and village meetings and 
workshops. 

▪ There is a low risk that women and ethnic minorities may not have access to information about 
the project. The project will ensure that i) the benefits of the project are being distributed fairly 
with no discrimination nor favouritism; ii) project targeting will comprise targeting criteria based 
on gender, youth and Ethnic Minority quotas. 

▪ There is a low risk that percentage of women, youth and ethnic minorities participating in 
consultation activities on the design of water infrastructure may not reach the required gender 
representation (40% women) because females are often not invited for consultation due to 
stereotype that women know less than men. The project will publicize the list of beneficiaries at 
public places and ensure that women account for at least 40% of participants in consultations 
about the project. To ensure gender equality, the project will i) select a list of beneficiary 
households with both husband and wife's names; ii) write full names of the women in the 
invitation for design consultation; iii) invite community facilitators to be involved in disseminating 
project information  

ESP 3 
Marginalized 
and 
Vulnerable 
Groups 

x Low risk 
▪ Marginalised and vulnerable groups (MVGs) face with various constrains such as floods and 

droughts, poverty, environmental degradation, lack of adaptation capacity. 
▪ CRWIS will (i) improve irrigation water availability and management for approximately 4,000 

ha of agricultural land in Ma river and Lam river watersheds, and strengthen flood control and 
prevention for approximately 2000 ha of agricultural and residential land in two provinces; (ii) 
assist MVGs to build climate resilience through adaptation activities (e.g., raising awareness, 
upgrading pumping stations, establishing EWS and developing CSA through a participatory 
and gender sensitive approach.  

▪ There is low risk that people from MVGs may not participate in project meetings and events 
because of different reasons (e.g., (i) lack of confidence; (ii) being discouraged from joining 
the discussion by others due to discrimination; (iii) lack of labor in the family; and (iv) lack of 
motivation to participate. CRWIS will i) ensure MVGs be invited to project’s consultation 
meetings and incorporate their feedback; ii) maintain regular contacts with the groups during 
project design and implementation; iii) empower MVGs to make decisions on concrete 
adaptation actions, valuing their local knowledge and respecting their land, property and 
customary rights; iv) apply the Household Methodology with the targeting MVGs being 
monitored through regular household visits during the project implementation. 

ESP 4 Human 
Rights 

x LNow risk 
▪ No further assessment of potential impacts and risks is required for compliance with human 

rights since the project is designed to respect and adhere to the requirements of all relevant 
conventions on human rights in compliance with the ESP. CRWIS adheres to the principle 
“support borrowers in achieving good international practices by supporting the realisation of 
United Nations principles expressed in the Universal Declaration of Human Rights and the 
toolkits for mainstreaming employment and decent work”. CRWIS promotes women's human 
rights based on the United Nations Convention on Elimination of ALL Forms of Discrimination 
Against Women (CEDAW). 

▪ The project will further diversify agricultural production including but beyond rice production 
with climate-resilient crops and access to market and value chain development. To enhance 
adaptation and resilience for women and other MVGs, the project will also support the 
mainstreaming of gender, using GALS, a change approach based on underlying principles of 
social and gender justice, inclusion and mutual respect.  

▪ According to Vietnamese laws, the community has the right and responsibility to routinely 
monitor environmental performance during construction to ensure that their rights and safety 
are adequately protected and that the mitigation measures are effectively implemented by 
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contractors and the PMU.  
ESP 5 Gender 
Equity and 
Women’s 
Empowerment 

x Low risk 
▪ There is a low risk that there will be little participation of women in some program activities. 

The project will conduct a baseline survey on the gender gaps (social norms, access to 
resources, decision making, representation, benefits), climate impact, adaptation needs and 
capacity. Based on the baselines, the Gender Action Plan will be updated and monitored 
during the project implementation. CRWIS will guarantee the promotion of gender equality 
and allow women to participate fully and equally without suffering any adverse effect from 
doing so. 

▪ Different stages and functions of any value chain under Component 2 will be associated with 
gender-specific knowledge, assets, decision-making powers and responsibilities. CRWIS will 
promote gender sensitive approaches to agri extension, vocational training, business skills 
development, small-cale processing infrastructure, contract development and other value 
chain innovations (such CSR and youth inclusion in STEM/technologies). 

▪ There is a risk that GEWE (Gender Equality and Women’s Empowerment) is considered as 
an ‘add on’ topic among many cadres whose capacity of gender mainstreaming is limited. 
During the project life, women machinery will be consulted at different levels, and a full 
Gender Assessment will be conducted enabling the appropriate risk screening of the ESP 5 
on GEWE. CRWIS will apply two main gender frameworks: i) Gender Action Learning 
System (GALS), a community-led empowerment methodology that can be adapted to 
different cultural and organisational contexts; ii) Women Economic Empowerment (WEE), a 
UNWOMEN’s framework. 

ESP 6 
Core 
Labour 
Rights 

x Low risk 
▪ Viet Nam has rejoined the ILO in 1992 and has ratified 9 fundamental Conventions. The 

project will always ensure workers’ rights are respected and upheld to international 
standards. 

▪ It is likely a lack of contracts for vulnerable workers, particularly EMs hired for seasonal 
works. The project will ensure these seasonal workers do not take any risks, particularly risks 
related to OHS, working condition and payment.  

▪ The personnel hired by project agencies have the right to a competitive salary and adequate 
working hours (no more than 48 hours per week). The same applies to the workforce 
involved in the project through organizations / contractors. However, it is possible that these 
provisions are disregarded by a contractor or third-party organizations The project will ensure 
that clauses of working conditions be included in all legally binding instruments/contracts 
during the project execution.  

▪ There is some risk that children between 15 and 18 years of age might provide labour. The 
project will require all contracts be complied with the minimum age requirements and all 
contractors maintain a labour registry for all contracted workers with supporting documents 
confirming the age of workers. 

▪ There may be environmental risks to labourers involved in water infrastructure activities 
owing to historical pollution (air, water) in Thanh Hoa province. CRWIS will pay attention to 
social dimensions such as community health, safety, labour, MVGs, and historical factors, 
particularly in relation to natural resource management. The project will minimize adverse 
social impacts and incorporate externalities. It will avoid and mitigate any potential adverse 
impacts on health and safety, labour and working conditions and well-being of workers and 
local communities.  

▪ In some situations, during the project life, Gender based violence-- GBV (e.g. verbal and 
physical abuse, sexual harassment, violence against children…) may occur due to influx of 
labourers at the project area. The project will mainstream the requirement to prevent GBV 
into the bidding documents and all contracts to be awarded by PMU to all project contractors; 
ii) require all contractors to prepare a Code of Conduct to prevent GBV using the national 
guideline for GBV prevention; iii) require all workers of project contractors to sign code of 
conduct, including provisions to prevent GBV. 

ESP 7 
Indigenous 
Peoples 

x Low risk 
▪ The design identifies that the proposed project area is inhabited by the Thai Ethnic Minority 

Group. In compliance with AF requirements section II-H describes the Consultative Process 
and how EMs have been consulted, annex 4 demonstrates the lists of those consulted 
including EMs as well as annex 3 describing the Thai EM community in the project area. 

▪ EMs have limited knowledge about climate adaption and resilience, and they often have own 
ways of learning, information sharing and application of knowledge. CRWIS will i) consider to 
provide support and ToT training to the respected people in ethnic groups ii) facilitate peer-
learning groups through exchange and learning visits among EMs; iii) Prioritise training to 
extension workers from EM groups for broader knowledge/techniques transfer; iv) Enhance EM 
knowledge about value chains; v) Introduce incentive for private sector partnership to improve 
market access for EM products. 

▪ Some potential negative impacts relating to the project activities were also identified by Thai EM 
people during this consultation process. These related to transient impacts during construction, 
related to just, noise, waste generation and potential temporary disruption to farming activities. 
CRWIS will update the EMP, based on EMs’ reflections. PMUs will ensure that the EMP 
requirements are incorporated into the civil works bidding and contractual documents for all 
construction works under Component 1 and conduct monitoring of compliance with the EMP 
during the implementation of construction activities. 

ESP 8 
Involuntary 
Resettlement 

x No risk 
As designed at full proposal stage, the proposal does not foresee involuntary resettlement. 
CRWIS will rehabilitate the existing small scale water infrastructures, hence no land acquisition 
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and/or involuntary resettlement is required. 

ESP 9 
Protection of 
Natural 
Habitats 

x No risk 
The project is not expected to have any negative impact on critical natural habitats including 
those that are (a) legally protected; (b) officially proposed for protection; (c) recognised by 
authoritative sources for their high conservation value, including as critical habitat; or (d) 
recognised as protected by traditional or indigenous local communities. 

ESP 10 
Conservatio
n of 
Biological 
Diversity 

x No risk 
The project is not foreseen to have adverse impacts on biodiversity. There is no risk given there 
are no elements of known biological diversity importance in the project area as per IUCN red list 
of threatened species, UNESCO Man and Biosphere programme reserve, Ramsar site etc. 

ESP 11 Climate 
Change 

x Low risk 
The project will not have any negative impact on climate change. The project does not 
promote any drivers of climate change (energy, transport, heavy industry, building materials, 
large-scale agriculture, large-scale forest products, and waste management), it will therefore 
not contribute to climate change as it is based on the premise of assisting smallholders to 
adapt in a climate neutral fashion.  
Primarily, CRWIS will promote CSA practices prioritized in the Targeted Adaptation 
Assessment including AWD; reclamation of manure to produce organic fertilizers; integrated 
fertilizer and pesticide management; climate-informed advisories to farmers with a focus on 
water-use efficiency. All these measures possibly have mitigation co-benefits. 

ESP 12 
Pollution 
Prevention 
and Resource 
Efficiency 

x Low risk  
▪ The project will be implemented in a way that meets applicable international standards for 

maximizing energy efficiency and minimizing material resource use, the production of 
wastes, and the release of pollutants through the planning process, among others. Impacts 
related to potential use of fertilizers and pesticides will be further assessed during 
implementation and related mitigation plans will be developed. 

▪ The proposed project activities will not pose any significant pollution risks and no further access 
to water and reduced inefficiencies in water management assessments will be required. The 
project will bring environmental benefits in improved water management and climate change 
adaptation, and generally improved. 

ESP 13 Public 
Health 

x No risk 
It is not foreseen that the project will adversely affect public health as all proposed project 
activities as presented in this full proposal aim to improve access to water, improve livelihoods 
and adapt to climate change. It is foreseen that CRWIS will have an overall beneficial impact 
on the public health with improved access to water, climate-proofed yields and increase quality 
of produce that will also provide improved food security and nutritional benefits 

ESP 14 
Physical and 
Cultural 
Heritage 

x No risk 
Viet Nam ratified the World Heritage Convention in 2005. The project area does not contain 
UNESCO World Heritage Sites.  
The project will ensure whether there are any national cultural heritage sites in the project 
areas and propose measures to avoid any alteration, damage, or removal of physical cultural 
resources, cultural sites, and sites with unique natural values. 

ESP 15 Lands 
and Soil 
Conservation 

x No risk 
The project is designed to have positive impact on lands through various techniques in soil 
conservation under the CSA approach.  
The training will help improve soil water storage, control erosion, improve soil structure, and 
boost nutrient management and will include understanding the impact increased drought 
stress can have on their crops, provide simple solutions to reduce water stress during 
droughts; using mulch to prevent soil evapotranspiration; and learn about the benefits of drip 
irrigation etc. 
Farmers will learn that they can adopt to minimise damage to soils and crops from 
increasingly frequent torrential rain including drainage options, laying of gravel to increase 
soil water uptake and reduce erosion. Farmers will also learn about the benefits of organic 
agriculture and composting to improve soil structure and boost nutrient management etc. 

1. Principle 1: Compliance with the Law 
ANo further assessment of potential impacts and risks will be monitored throughout implementation is 
required for compliance with the law, since the project complies with all relevant national legislations 
on agriculture, water management, climate change adaptation, employment, women’s rights, among 
others.  
CRWIS has mainstreamed an ESMP into the review and approval process, that ensures it is compliant 
with legal requirements. Specifically, the project is compliant with:  

▪ Law on Environmental Protection (2020) 
▪ Law on Water Resources (2023) 
▪ Law on Construction (2014) 
▪ Law on Irrigation (2017) 
▪ Land Law (2013, amended 2024) 
▪ Law on Gender Equality (2006) 
▪ Code of Labor (2019) 
▪ Law on Hydrometeorology (2018) 
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▪ Law on Irrigation (2017) 
▪ Law on Natural Disaster Prevention and Control (2013) 
▪ Law on Compulsory Purchase and Requisition of Property (2008) 
▪ Law on Forest Protection and Development (2017) 
▪ Law on Urban Planning (2020) 
▪ Law on Biodiversity (2018) 
▪ Law on Cooperatives (2023) 
▪ Decree No. 09/VBHN-BTNMT dated October 25, 2019, on the management of wastes and 

scraps 
▪ Decree No 18/2015/ND-CP details the provisions, of the Law on Environmental Protection 

regarding environmental protection master plan, strategic environmental assessment, 
environmental impact assessment and environmental protection plan.  

The project responds to the following National Plans and Strategies:  
▪ National Sustainable Development Strategy in Viet Nam for 2020-2030 
▪ National Adaptation Plan (NAP) for the period 2021-2030, a vision to 2050 
▪ Viet Nam’s Nationally Determined Contribution to the United Nations Framework Convention on 

Climate Change (UNFCCC) (updated in 2022) 
▪ National Sustainable agriculture and rural development strategy in 2021-2030, vision to 2050 
▪ National Water Resource Strategy until 2030 with a view to 2045 
▪ National Target Programs (NTPs) including the National Target Programme for New Rural 

Development (NTP NRD), the National Target Programme for Sustainable Poverty Reduction, 
and the National Target Programme for Ethnic Minority 

▪ National Strategy on Gender Equality for the 2021 - 2030 period. 
▪ National Strategy on Environment Protection (NSEP) to 2020, with vision to 2030 
▪ National Strategy and Action Plan on Biodiversity by 2020 (2013) 
▪ National Strategy on green growth for the period 2021-2030, vision to 2050 
▪ National plan to adapt to climate change for the period of 2021 - 2030, with a vision to 2050 
▪ Ten-year Socio-Economic Development Strategy (SEDS) and the Five-year Socio-Economic 

Development Plans (SEDPs) 
▪ National Action Plan on the Implementation of the 2030 Agenda for Sustainable Development 

(2017) 
▪ Plan of restructuring agricultural sector in a period of 2021 – 2025 
▪ National Strategy to develop Viet Nam's rice export market in the period of 2017 - 2020, with a 

vision to 2030 
▪ Action Plan for the Development of Advanced and Water Saving Irrigation for Upland Crops to 

Assist Water Resources Sector Restructuring 2015-2020, and orientation 2021-2025 
IFAD has since 2008Since 2008, IFAD has built a close operating relationship with the GoV to ensure 
that relevant authorities are not only being consulted but are also directly involved in the project 
approval process and ensuring that the national laws and policies are being correctly applied. Where 
this involves the application of technical standards (outcomes 1.1. and 2.1), the process has been 
detailed in section ‘II-E’ of the project document as well as in section ‘II-A’. 
The Province People Committees (PPC) of Thanh Hoa and Nghe An provinces, respectively will act as 
Lead Project Implementing Agencies who become accountable for the project execution. The PPC will 
establish a Project Steering Committee (PSC) in each province, to be led by the PPC Chairperson or 
the Deputy Chairman. PSCs are mandated to lead the project implementation, ensure coordination and 
integration of the project with all the national target programmes and donor-funded projects. The PSC 
is composed of PPC, DOF, DAE, DOIT, WU, DOLISA, FU, CA, YU, CEM NTPs. The PSC provides the 
strategic direction to the implementation of CRWIS, oversees project planning, financing and 
procurement processes, mobilizes adequate and timely finance for the AWPB, reviews the progress 
and reporting on results. In each province PPC is the project owner who implements the project through 
its lead agency which is the Agricultural and Rural Development Project Management Unit (Thanh Hoa 
province) and Department of Agriculture and Environment (Nghe An province). In each province, this 
unit will work closely with other relevant departments such as Department of Finance (DPI),  

2. Principle 2 Access and Equity 
The project will not reduce or prevent communities in the targeted areas from accessing basic services. 
Mitidation measures includeThe project will take several transparent steps that will help ensure that the 
benefits of the project are being distributed fairly with no discrimination nor favouritism. Project targeting 
will comprise targeting criteria based on gender, youth and Ethnic Minority quotas. CRWIS beneficiary 
targeting strategy is informed by the assessment of the livelihoods, constraints and aspirations of the 
different target groups of which 40% of women and 20% of youth including from ethnic minorities (where 
relevant). Direct beneficiaries will be selected from the following socio-economic groups: (i) poor and 
near-poor rural households, (ii) water-insecure and climate vulnerable smallholder farmers, and (iii) 
women (including women-headed households) and youth farmers. 
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There is a low risk that women and ethnic minorities may not have access to information about the 
project, so they do not know the criteria to register to participate. To mitigate this risk Tthe project will 
ensure that information about the project and the criteria for participating in the project will be 
disseminated widely on various channels such as radio, posters, leaflets, commune/village meetings 
and social media (e.g. Zalo) with a relevant outreach strategy. Beneficiaries will be explained as they 
have been throughout the participatory and gender-balanced consultations during the design, that this 
is a project with a strong focus on women and youth, but that also adult men will also be eligible to 
provided that they are from the targeted geographical areas and that they are from poor or near poor 
families. In addition, the project will publicize the list of beneficiaries at public places (such as the 
Commune People's Committee, commune cultural house, village culture house) for 10 days for villagers 
to know about these lists. If needed, the project will organize public voting, giving priority to female 
breadwinners of poor and near-poor households, and ethnic minority households if the number of 
eligible people to register outweighs those allowed by the project. The grievances procedure will be 
promoted to ensure everyone being included is entitled. 
There is a low risk that percentage of women, youth and ethnic minorities participating in consultation 
activities on the design of water infrastructure may not reach the required gender representation (40% 
women) because female areis often not invited for consultation due to stereotype that women know less 
than men. Mitigation measures includeThe project will ensure publicizing the lis of beneficiaries at public 
places and ensure that women account for at least 40% of participants in consultation meetings and 
sharing information on water infrastructure planning framework to prioritize water allocation (particularly 
where irrigation water is used for domestic/household purposes). To ensure gender equality, the project 
will select a list of beneficiary households with both husband and wife's names. It should be written, 
including the full names of the women in the invitation for design consultation. Community facilitators 
will be involved in disseminating information on water allocation/ planning framework and associated 
activities. Where appropriate, at least 30% of community facilitators shall be women and 20% shall be 
youth or ethnic minorities.  

3. Principle 3: Marginalised and Vulnerable Groups (MVGs) 
CRWIS beneficiary targeting strategy is informed by the assessment of the livelihoods, constraints and 
aspirations of the different target groups of which 40% of women and 20% of youth including from ethnic 
minorities (mostly Thai Ethnic Minority communities in Chau Khe). Direct beneficiaries will be selected 
from the following socio-economic groups: (i) MOLISA’s criteria-based poor and near-poor rural 
households, (ii) water-insecure and climate vulnerable smallholder farmers, and (iii) women (including 
women-headed households and women with disability) and youth farmers.  
Climate vulnerability and livelihood adaptation. Floods and droughts, poverty, environmental 
degradation, lack of livelihood opportunities, lack of adaptation knowledge and skills, access to 
resources including finance and technology have all been identified as the main constraints and 
vulnerabilities of the MVGs. Risks of these constraints to the MVGs will be reduced through (i) improve 
irrigation water availability and management for approximately 4,000 ha of agricultural land in Ma river 
(1500 ha in Thanh Hoa province) and Lam river (2500 ha in Nghe An province) watersheds, and 
strengthen flood control and prevention for approximately 2000 ha of agricultural and residential land 
along the Hoat and Cung rivers (1000 ha in Thanh Hoa province), and Lam river (1000 ha in Nghe An 
province); (ii) assist smallholder farmers build resilience to climate change through concrete activities 
including helping farmers find solutions to a climate change aggravating factor namely that of equitable 
water management along the two rivers in both provinces; (iii) raise awareness about the challenges 
farmers face, and also find workable solutions such as EWS and CSA through a participatory and 
gender sensitive approach. Selection of pumping stations and associated activities at design stage will 
take these priority groups into account; considering the context-specific socio-economic and climate 
vulnerabilities (temporary local inundation, salinization and droughts – Ha Trung; river flooding and river 
erosion – Hoang Hoa; drought and river flooding – Nghe An, including salinization in coastal 
communes).  
People from MVGs may not participate in project meetings and events because of the following 
reasons: (i) lack of confidence; (ii) being excluded /not being respected by other members of the groups/ 
being discouraged from joining the discussion by other members in the community; (iii) lack of labor 
within the family and poor house conditions; and (iv) lack of motivation to participate in development 
project. Mitidgation measures includedCRWIS will (I) ensure MVGs be invited to project’s consultation 
meetings using relevant communication methods prepared for them; incorporate feedback from these 
MVGs consultation meetings prior to project implementation/selection of investment activities and 
ensure they will participate and receive project benefits; (ii) maintain regular contacts with the groups 
during project design and during implementation activities; (iv) empower MVGs to make decisions on 
concrete adaptation actions, valuing their traditional and local knowledge and respecting their land, 
property and customary rights; and (v) apply the Household Monitoring methodology in which the risk 
of disproportionate adverse impacts on MVGs will be further minimised through the project’s monitoring 
programme. Regular household visits, group discussions and feedback will allow each household to 
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see progress against its own goals. Challenges can be identified during regular household-level follow-
up visits and processed before they become even greater barriers to achieving the project objectives. 

4. Principle 4: Human Rights  
No further aAssessment of potential impacts and risks will be monitored throughout implementation is 
required for compliance with human rights since The project is designed to respect and adhere to the 
requirements of all relevant conventions on human rights in compliance with the ESP. CRWIS adheres 
to the principle “support borrowers in achieving good international practices by supporting the 
realisation of United Nations principles expressed in the Universal Declaration of Human Rights and 
the toolkits for mainstreaming employment and decent work”. The project will further mitigate this risk 
by diversifying agricultural production including but beyond rice production with climate-resilient crops 
and access to market and value chain development. To enhance access to productive resources as 
well as adaptation and resilience for women and girls as well as other MVGs, the project will also 
support the mainstreaming of gender, using GALS. GALS is a change approach based on underlying 
principles of social and gender justice, inclusion and mutual respect. It promotes women's human rights 
based on the United Nations Convention on Elimination of ALL Forms of Discrimination Against 
Women: - Right 1: freedom from violence; Right 2: equality of property ownership; Right 3: equality of 
decision-making; Right 4: equality of work and leisure; - Right 5: freedom of thought and association. 
To further mitigate this risk and Aaccording to Vietnamese practices, the community has the right and 
responsibility to routinely monitor environmental performance during construction to ensure that their 
rights and safety are adequately protected and that the mitigation measures are effectively implemented 
by contractors and the PMU. If unexpected problems occur, they will report to the PMU and/or commune 
people committees.  

5. Principle 5: Gender Equality and Women’s Empowerment 
Viet Nam is signatory to several international instruments dedicated to gender equality, including the 
Convention on the Elimination of All Forms of Discrimination against Women (CEDAW) and the 
Sustainable Development Goals (SDGs). 
CRWIS project goal is to strengthen climate resilience and social inclusion of water-insecure rural 
communities for a sustainable socioeconomic development in Thanh Hoa and Nghe An provinces. The 
project has 3 components: i) Improved water availability and control through climate-resilient 
infrastructure development; ii) Improved capacity of and coordination between local institutions and 
water user groups for climate-informed and inclusive water management; and iii) Strengthened 
resilience of rural livelihoods through development of pro-poor and climate-adapted agricultural 
business models. Through targeted consultations project design and implementation will ensure that 
gender considerations are integrated in each activity.  
From the beginning, meetings and workshops will be held and printed materials will be distributed to 
inform stakeholders of the objectives of the program. In addition, the specifications for contracting the 
execution of fully identified subprojects will request that the contracting organizations have experience 
working in selected areas, preferably; who have developed leadership roles in projects they have 
carried out; and that they hire local staff with leadership talents, among others, without gender 
discrimination. Contractors should also strictly adhere to gender norms in organizing consultations   relating 
to the project interventions. 
There is a low risk that there will be little participation of women in program activities. During the 
execution of the CRWIS project, the provisions of the Gender Equality Law and relevant legislations 
will be complied with, and all activities will guarantee the promotion of gender equality and allow women 
to participate fully and equally without suffering any adverse effect from doing so. In addition, a baseline 
survey will be carried out on the gender gaps (social norms, access to resources, decision making, 
representation, benefits), climate impact, adaptation needs and capacity. Based on the baselines, the 
Gender Action Plan will be updated and monitored during the project implementation.  
Under Component 2, the value chain subcomponent project will address different issues including 
improved natural resource management, climate resilience, gender equality, decent labour and working 
conditions, community health and safety, and poverty alleviation. Different stages and functions of any 
value chain will be associated with gender-specific knowledge, assets, decision-making powers and 
responsibilities. Additional good practices for CRWIS’s support to and promotion of value chain might 
include: (i) gender sensitive approaches to agri extension, vocational training, business skills 
development, small-scale processing infrastructure, contract development and other value chain 
innovations; (ii) corporate social responsibility strategies that improve women’s economic and decision-
making position within value chains; iii) Inclusion of youth in STEM/technologies. 
There is a risk that GEWE is considered as an ‘add on’ topic among many cadres whose capacity of 
gender mainstreaming is limited. To mitigate this risk Dduring project formulation and implementation 
women machinery will be consulted at national and local level and a full Gender Assessment will be 
conducted enabling the appropriate risk screening of the ESP 5 on Gender Equality and Women’s 
Empowerment. Two main gender frameworks will be applied:  

▪ Gender Action Learning for Sustainability (GALS) is a community-led empowerment 
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methodology that can be adapted to different cultural and organisational contexts – including 
communities where no organisation exists, cooperatives of varying sizes, private commercial 
companies and NGOs and donor agencies. It can be adapted for any issue including livelihoods, 
food security, financial services, value chain development, conflict resolution, governance, 
health, reproductive rights and climate change. GALS develops participatory visioning and 
planning skills and strengthens social networks for women and men at all levels, based on the 
generic Participatory Action Learning System (PALS) methodology. But GALS focuses 
specifically on developing new visions for relationships between women and men as equal 
human beings and implementing changes in gender inequalities in resources and power. GALS 
is also mainstreamed in organisations and with multiple stakeholders to increase effectiveness 
of any development process. Through developing self-motivated structures for pyramid peer 
sharing and integrating into existing activities of implementing public or private agencies it can 
empower many thousands of people to improve their lives and communities at relatively low 
cost. 

▪ Women Economic Empowerment (WEE). According to this UNWOMEN framework, effective 
Economic Empowerment of Women occurs when women enjoy control over and benefit from 
their own resources, assets, income and time, and at the same time when they can manage 
risks and improve their economic and welfare status. The seven key drivers of WEE examine 
gender issues and women's mobility as farmers, business and cooperative leaders/owners, and 
formal and informal employees in the chain. 

6. Principle 6: Core Labour Rights 
Viet Nam has rejoined the ILO in 1992 and has ratified 9 fundamental Conventions. These include 
Forced Labour; Right to Organise and Collective Bargaining; Equal renumeration; Abolition of Forced 
Labour; Discrimination (Employment and Occupation); Minimum Age; Occupational Safety and Health; 
Worst Forms of Child Labour; and Promotional Framework for Occupational Safety and Health. The 
project will at all times ensure workers’ rights are always respected and upheld to international 
standards. 
There may be a lack of contracts for vulnerable workers, particularly ethnic minority personspeople 
hired for seasonal works that last less than one month’s duration. Mitigation measuresThe project will 
ensure that seasonal workers (especially EM workers) who work less than one month do not take any 
risks, particularly risks related to OHS, working condition, and payment, all contractors will be required 
to sign contracts with all seasonal workers that respect seasonal workers in the same way that workers 
with contracts of more than one month’s duration are respected. This aims to protect the seasonal 
workers (particularly EM workers) from taking the above-mentioned risks to avoid absence of a working 
contract. 
The personnel hired by project agencies have the right to a competitive salary and adequate working 
hours (no more than 48 hours per week). The same applies to the workforce involved in the project 
through organizations / contractors. However, it is possible that these provisions are disregarded by a 
contractor or third-party organizations that carry out project activities. Other risk mitigation 
measuresThe project will ensure that clauses of working conditions will be included in all the legally 
binding instruments/contracts during the project execution. The monitoring and evaluation process will 
follow specific indicators related to this requirement, and non-compliance may cause the termination of 
contractual relationship. 
It is highly unlikely that children under 15 years of age or forced labour will be involved in project 
activities. However, there is some risk that children between 15 and 18 years of age might provide 
labour. To mitigate this risk, Tthe project will set labour and working condition standards in line with 
GoV legislations and focus on employment for local communities. In all contracts between PMU and 
contractors, there shall be provisions that require compliance with the minimum age requirements, 
including penalties for non–compliance. The contractor will be required to maintain a labour registry for 
all contracted workers with supporting documents confirming the age of workers. 
There may be environmental risks to labourers involved in infrastructure activities owing to historical 
pollution (air, water) in Thanh Hoa province. To mitigate this risk. CRWIS will pay attention to social 
dimensions such as community health, safety, labour, MVGs, and historical factors, particularly in 
relation to natural resource management. The project will minimize adverse social impacts and 
incorporate externalities. It will avoid and mitigate any potential adverse impacts on health and safety, 
labour and working conditions and well-being of workers and local communities. In some situations, 
during the project life, Gender based violence-- GBV (e.g. verbal and physical abuse, sexual 
harassment, violence against children…) may occur due to influx of labourers at the project area. 
Mitigation measuresThe project will mainstream the requirement to prevent GBV into the bidding 
documents and all contracts to be awarded by PMU to all project contractors; ii) require all contractors 
to prepare a Code of Conduct to prevent GBV using the national guideline for GBV prevention; iii) 
require all workers of project contractors to sign code of conduct, including provisions to prevent GBV. 

7. Principle 7: Indigenous Peoples 
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Ethnic Minorities constitute a minor proportion of the CRWIS target population. Chau Khe Commune, 
Con Cuong District, Nghe An Province is the only commune that is home to three ethnic minority groups, 
including Thái (678 households), Thổ (375 households), and Khơ Mú (79 households). These ethnic 
minority group account for 73.8% of the commune population. In compliance with AF requirements 
section II-H describes the Consultative Process and how EMs have been consulted, annex 4 
demonstrates the lists of those consulted including EMs as well as annex 3 describing the Thai EM 
community in the project area. 
The design showed that EMs have limited knowledge about climate adaption and resilience and they 
often have own ways of learning, information sharing and application of knowledge. To mitigate this risk, 
the projectCRWIS will i) consider to provide support and ToT training to the respected people in ethnic 
groups (elders, nominated heads etc) to enhance learning opportunities for Ems; ii) Establish and 
facilitate peer-learning groups through exchange and learning visits among EMs, villages and 
communes; iii) Provide training to extension workers, giving priorities to the workers from the EM 
groups, then these workers will transfer knowledge and techniques and experiences to larger 
communities; iv) promote high-value and indigenous agriculture commodities; v) Enhance EM 
knowledge on how to involve in the selected value chains and how to improve post-harvest processing, 
packaging and branding of such products; vi) Introduce incentive for private sector partnership to 
improve market access for EM products. 
The design showed many positive anticipated benefits for EM people were identified through the project 
activities in accordance with the project design and objectives, including increased access to irrigation 
water resources, benefits from the adoption of advance water efficient irrigation techniques and 
technologies, and better market linkages and access, and increased capacity for better livelihoods. Some 
potential negative impacts in relation to the project activities covered in this ESMP were also identified 
by Thai EM people during this consultation process. These related to transient impacts during 
construction, related to just, noise, waste generation and potential temporary disruption to farming 
activities. The consultations confirmed the need to update the EMP for the project, based on the 
reflections of Thai EM people in Chau Khe including as both direct and indirect beneficiaries and the 
anticipated positive and negative impacts of the project on EM people. Each PMU is responsible to 
ensure that the EMP requirements are incorporated into the civil works bidding and contractual 
documents for all construction works under Component 1, ensuring that no contractor commences any 
construction activity prior to the approval of the EMP, and conducting monitoring of compliance with the 
EMP during the implementation of construction activities. 

8. Principle 8: Involuntary Resettlement 
As designed at full proposal stage, the proposal does not foresee involuntary resettlement. CRWIS will 
rehabilitate the existing small scale water infrastructures, hence no land acquisition and/or involuntary 
resettlement is required. 

9. Principle 9: Protection of Natural Habitats 
There are no critical habitats, protected areas or areas of ecological significance in the project area. 
The project is not expected to have any negative impact on critical natural habitats including those that 
are (a) legally protected; (b) officially proposed for protection; (c) recognised by authoritative sources 
for their high conservation value, including as critical habitat; or (d) recognised as protected by 
traditional or indigenous local communities.  

10. Principle 10: Conservation of Biological Diversity 
The project is not foreseen to have adverse impacts on biodiversity. There is no risk given there are no 
elements of known biological diversity importance in the project area as per IUCN red list of threatened 
species, UNESCO Man and Biosphere programme reserve, Ramsar site etc. 

11. Principle 11: Climate Change 
As designed in this CN the project will not have any negative impact on climate change. The project 
does not promote any drivers of climate change (energy, transport, heavy industry, building materials, 
large-scale agriculture, large-scale forest products, and waste management), it will therefore not 
contribute to climate change as it is based on the premise of assisting smallholders to adapt in a climate 
neutral fashion. Primarily, CRWIS will promote CSA practices prioritized in the Targeted Adaptation 
Assessment including AWD; reclamation of manure to produce organic fertilizers; integrated fertilizer 
and pesticide management; climate-informed advisories to farmers with a focus on water-use efficiency. 
All these measures possibly have mitigation co-benefits. 

12. Principle 12: Pollution Prevention and Resource Efficiency 
The project will be implemented in a way that meets applicable international standards for maximizing 
energy efficiency and minimizing material resource use, the production of wastes, and the release of 
pollutants through the planning process, among others. Impacts related to potential use of fertilizers 
and pesticides will be further assessed during implementation and related mitigation plans will be 
developed. To mitigate this risk, Tthe proposed project activities will ensure avoidance ofnot pose any 
significant pollution risks, and no further assessments will be required. The project will bring 
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environmental benefits in improved water management and climate change adaptation, and generally 
improved access to water and reduced inefficiencies in water management. 

13. Principle 13: Public Health 
It is not foreseen that the project will adversely affect public health as all proposed project activities as 
presented in this full proposal aim to improve access to water, improve livelihoods and adapt to climate 
change. It is foreseen that CRWIS will have an overall beneficial impact on the public health with 
improved access to water, climate-proofed yields and increase quality of produce that will also provide 
improved food security and nutritional benefits. 

14. Principle 14:  Physical and Cultural Heritage 
Viet Nam ratified the World Heritage Convention in 2005. The project area does not contain UNESCO 
World Heritage Sites. To mitigate this risk, tThe project will ensure thatwhether there are any national 
cultural heritage sites in the project areas are notand proposed and measures are taken to avoid any 
alteration, damage, or removal of physical cultural resources, cultural sites, and sites with unique 
natural values. 

15. Principle 15: Lands and Soil Conservation 
The project is designed to have positive impact on lands through various techniques in soil conservation 
under the CSA approach. The training will help improve soil water storage, control erosion, improve soil 
structure, and boost nutrient management and will include understanding the impact increased drought 
stress can have on their crops, provide simple solutions to reduce water stress during droughts; using 
mulch to prevent soil evapotranspiration; and learn about the benefits of drip irrigation etc. Farmers will 
learn that they can adopt to minimise damage to soils and crops from increasingly frequent torrential 
rain including drainage options, laying of gravel to increase soil water uptake and reduce erosion. 
Farmers will also learn about the benefits of organic agriculture and composting to improve soil structure 
and boost nutrient management etc. 
 

C. Environment and Social Management Plan 
The project has been designed in full compliance with Vietnam’s water, environmental and construction 
laws and relevant safeguard procedures that have been fully mainstreamed into the selection 
procedures under section II-E of the project proposal and will form the core element of the ESMP and 
provide for ongoing screening as and when project areas and activities are being defined. PMU in each 
province will oversee and approve each proposed investment under component 1. Applications offor 
construction works will have been reviewed and approved since the technical construction drawings for 
compliance with construction laws, the source of water being used, the quantity of water being 
requested to use, the number of users. Water usage will be metered up and monitored through the 
national structures in compliance with national laws. This ESMP will be further updated before the final 
application screening process for the Adaptation Fund ESPs to ensure that all smallholders benefitting 
from this activity co-funded by the Adaptation Fund, will be using the proposed water infrastructure 
work. A report on the screening and ESMP will accompany the annual PPR will be prepared and 
presented in the format included at the end of this Annex. This screening process will be part of the 
scoring of the project interventions. As part of the PPR tracker the project will also report on all the 
indicators (including gender and youth), identifying those indicators that are not meeting their targets 
and propose the corrective measures being taken by the PMU. Below is a summary of EMSP 
management plan and reporting requirements. 
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A3.2 Activity-Level Environmental and Social Risk Management Plan 
 

 
Theory of Change Key ESP 

principles 
triggered 

Main E&S risks Risk level Mitigation measures Monitoring indicators Frequency 

Component 1. Improved water availability and control through climate-resilient infrastructure development 

Outcome 1. Increased smallholder productivity and resilience through more efficient water use and climate-smart agricultural practices 

Output 1.1 Improved access to and efficiency of irrigation for smallholders 

1.1.1 Detailed 
technical design of 
water infrastructure, 
including AWD 

1, 2, 3, 5, 
7, 8, 9, 10, 
11, 15 

Poor design may worsen upstream/downstream 
water inequity, exclude vulnerable or ethnic 
minority farmers, or fail under future 
flood/drought/salinity conditions. 

Moderate ▪ Climate-resilient design 
▪ Inclusive design consultations 
▪ Water balance assessment 
▪ Ethnic minority and gender-sensitive 

consultations 
▪ Avoid land impacts where possible. 

▪ Designs include climate, social, 
gender, and water-equity criteria 

▪ Consultation records 
disaggregated by sex/ethnicity 

Design stage; 
prior to approval 

1.1.2 Technical 
assistance / quality 
assurance for design 
studies 

1, 2, 3, 5, 
7, 11 

Feasibility studies may under-assess poor, 
women, ethnic minority, or downstream 
       ’      ;                                
lead to maladaptation. 

Moderate ▪ Independent QA 
▪ Include social and climate screening 
▪ Verify water adequacy existing/planned 

abstractions, and downstream effects. 

▪ QA report completed 
▪ Water balance verified 
▪ Vulnerable groups reflected in 

feasibility study 

Once per design 
package 

1.1.3 Capacity 
building for 
community-based 
irrigation 
development 

2, 3, 5, 7, 
12, 13 

Better-connected users may dominate 
WUG/cooperative rules; women and vulnerable 
users may be underrepresented; poor waste 
management may block canals. 

Moderate ▪ Inclusive water-use rules 
▪ W    ’             q      
▪ GESI training 
▪ Oractical O&M manuals 
▪ Solid waste management plans. 

▪ % women in WUG leadership 
▪ Bumber of WUGs with 

rules/O&M plans 
▪ Number of waste plans adopted 

Quarterly 

1.1.4 Detailed 
engineering design 
and bidding 
documents 

1, 6, 8, 9, 
10, 11, 12, 
13, 14, 15 

Designs and BoQs may omit ESMP measures, 
OHS, chance finds, erosion control, spoil 
disposal, or compensation requirements. 

Moderate ▪ Include ESMP, OHS, labour, chance-finds, 
erosion, waste and traffic clauses in bidding 
documents 

▪ Design to avoid acquisition of land  

▪ ESMP clauses included in bid 
documents 

▪ Chance-finds and OHS provisions 
included 

Before 
procurement 

1.1.5 Construction / 
rehabilitation of 
small-scale irrigation 
and drainage systems 

1, 2, 3, 5, 
6, 7, 8, 9, 
10, 12, 13, 
14, 15 

Land/crop impacts, temporary access disruption, 
labour/OHS risks, dust/noise, sedimentation, 
waste, traffic safety, canal pollution, exclusion 
from construction jobs. 

Substantial ▪ Site-specific ESMP, including spoil/waste 
management; erosion control; 

▪ RP if needed 
▪ Contractor OHS plan; PPE 
▪ No child  labours 
▪ Project–level GRM 
▪ Prioritize local women/youth/poor/EM workers 

where appropriate 

▪ ESMP implemented 
▪ OHS incidents 
▪ Affected households 

compensated before land 
acquisiton  

▪ Grievance resolved 

Monthly during 
works 

1.1.6 Construction 
supervision, testing, 
handover and asset 
transfer 
 
 
  

1, 2, 3, 5, 
6, 11, 13, 
15 

Poor supervision may result in defective works, 
unsafe structures, inequitable handover, weak 
O&M, and future failure of adaptation benefits. 

Moderate ▪ Joint inspection with beneficiaries 
▪ Defects liability enforcement 
▪ O&M training 

▪ Final inspection signed 
▪ Defects corrected 
▪ O&M training completed 
▪ Asset transfer agreement signed. 

At completion; 
during defects 
period 

Output 1.2: Improved flood control and livelihood protection through EWS 

1.2.1 Detailed 
technical design of 
EWS 

2, 3, 5, 7, 
11, 13 

EWS design may not reach women, elderly, poor, 
ethnic minority, remote, or low-digital-literacy 
households. 

Moderate ▪ Farmers-centred EWS design 
▪ Multiple dissemination channels 
▪ Local language where needed 

▪ EWS design includes last-mile 
dissemination plan; vulnerable 
households mapped. 

Design stage 
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Theory of Change Key ESP 
principles 
triggered 

Main E&S risks Risk level Mitigation measures Monitoring indicators Frequency 

▪ Include vulnerable group mapping. 

1.2.2 TA / QA for EWS 
design studies 

1, 2, 3, 5, 
7, 11, 13 

Water quality/salinity/flood warnings may be 
technically strong but not actionable for farmers, 
fish/prawn producers, or women. 

Moderate ▪ Test warning messages with communities; 
include salinity, flood, drought, pest and water-
quality thresholds 

▪ Ensure farmer advisories are practical. 

▪ Community-tested warning 
messages 

▪ Thresholds validated  

Design and pilot 
testing 

1.2.3 EWS equipment 
selection and 
procurement 

1, 2, 3, 11, 
12, 13 

Equipment may be poorly located, inaccessible, 
hard to maintain, or create future e-waste; 
procurement may not match local capacity. 

Low–
Moderate 

▪ Select robust equipment 
▪ Align monitoring nodes with hazard maps 
▪ Plan O&M and e-waste management 
▪ Train responsible agencies. 

▪ Equipment specifications 
approved; O&M and e-waste 
plan prepared. 

Procurement 
stage 

1.2.4 EWS 
construction / 
installation 

1, 6, 8, 9, 
10, 12, 13, 
14, 15 

Small civil works may cause temporary land 
access, OHS, dust, spoil, erosion, or chance-finds 
risks. 

Moderate ▪ Contractor– ESMP 
▪ Site screening 
▪ Avoid sensitive areas 
▪ OHS/PPE 
▪ Chance-finds procedure 

▪ Installation sites screened; OHS 
incidents; disturbed sites 
restored. 

Monthly during 
installation 

1.2.5 Digital tools for 
early warning and 
climate information 

2, 3, 5, 7, 
11, 13 

Digital exclusion of elderly, poor, women, ethnic 
minorities, or households without smartphones; 
misinformation if warnings are unclear. 

Moderate ▪ Use multiple channels: app, SMS, loudspeaker, 
radio, commune notice, farmer groups; local-
language and simple messages. 

▪ % households receiving warnings 
▪ sex/ethnicity-disaggregated 

access  

Quarterly; after 
warning events 

1.2.6 Testing, 
finalization and 
transfer of digital 
tools 

1, 2, 3, 5, 
11, 13 

Tools may be transferred without adequate 
institutional capacity, leading to system failure or 
unreliable warnings. 

Moderate ▪ Formal testing; Standardized Operation 
Procedure (SOP) 

▪ Handover training 
▪ Budget for O&M 
▪ Define responsible agency and escalation 

protocols. 

▪ SOPs approved 
▪ Staff trained 
▪ Test alerts completed 
▪ O&M budget identified 

Before 
handover; semi-
annual 

1.2.7 Supervision and 
capacity building for 
EWS operation 

2, 3, 5, 7, 
11, 13 

Communities may receive warnings but lack 
ability to act; women and vulnerable groups may 
not join drills/training. 

Moderate ▪ Community drills 
▪ Farmer training to translate warnings into 

action 
▪ Gender-inclusive training schedules 
▪ Feedback after events. 

▪ Number of trainings/drills 
▪ % women/EM/poor participants 
▪ Post-training knowledge scores. 

Semi-annual; 
after major 
events 

Component 2 – Integrated water management and climate-resilient agriculture 

Outcome 2. Improved capacity and coordination between local institutions and water user groups for climate-informed and inclusive water management and strengthened resilience of smallholders 

Output 2.1 Improved capacity and coordination for integrated water management 

2.1.1 Interactive 
hazard risk maps and 
multi-stakeholder 
water dialogue 

2, 3, 5, 7, 
11, 13 

Hazard maps and dialogues may privilege 
agencies/hydropower/irrigation companies over 
smallholders; poor farmers may remain unheard. 

Moderate ▪ Inclusive stakeholder mapping 
▪ Farmer, women, ethnic minority representation 
▪ Disclose maps in accessible formats 
▪ Use maps for equitable water rules 

▪ Number of dialogues 
▪ Stakeholder diversity 
▪ Maps disclosed at commune level 
▪ Agreed actions prepared 

Quarterly 

2.1.2 Mapping actors 
in water 
management along 
target rivers 

2, 3, 4, 5, 
7, 9, 10, 11 

Mapping may omit informal users, women, EMs, 
aquaculture/fishers, or downstream ecological 
needs. 

Moderate ▪ Include formal/informal users 
▪ Assess ecological flows and livelihood 

dependence 
▪ Validate actor maps with communes 

▪ Actor maps validated 
▪ Vulnerable/informal users 

included 
▪ Ecological issues identified 

Once, then 
update annually 

2.1.3 Capacity of 
water users for 
inclusive irrigation 
management 

2, 3, 5, 7, 
11, 12, 13 

O&M fees may burden poor households; water 
rules may exclude women/EMs; weak 
pesticide/waste practices may continue. 

Moderate ▪ Pro-poor fee rules 
▪ Transparent accounting 
▪ GESI and GM handbook 
▪ Women/youth leadership training 
▪ O&M and IPM/waste modules 

▪ WUGs with inclusive rules; 
women/youth leaders trained; 
fee grievances; O&M records. 

Quarterly 
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Theory of Change Key ESP 
principles 
triggered 

Main E&S risks Risk level Mitigation measures Monitoring indicators Frequency 

Output 2.2 Strengthened resilience of smallholders’ agricultural businesses 

2.2.1 Mapping and 
assessment of 
agricultural models 

2, 3, 5, 7, 
10, 11, 12 

CSA/value-chain choices may not suit poor, 
women, youth, EMs, land-poor households, or 
local ecosystems. 

Moderate ▪ Participatory CSA-RA; screen models for 
climate, gender, poverty, land, water and 
biodiversity risks. 

▪ CSA models screened; vulnerable 
groups consulted; risk notes 
included in CSA guidelines. 

Once per 
commune/model 

2.2.2 Participatory 
selection of CSA 
models 

2, 3, 5, 7, 
10, 11, 12 

Elite capture; farmers adopt unsuitable crops by 
market pressure; increased water, pesticide, or 
input dependence. 

Moderate ▪ Transparent selection criteria; demonstrate 
risks/benefits; include 
women/youth/poor/EMs; IPM and water-
efficiency requirements. 

▪ Meeting records; selected 
models include risk analysis; % 
vulnerable participants. 

During selection; 
annual review 

2.2.3 Mainstream 
CSA into 
extension/advisory 
services 

2, 3, 5, 7, 
11, 12, 13 

Extension may not reach vulnerable groups; CSA 
may increase agrochemical use if poorly advised. 

Moderate ▪ Gender/socially inclusive extension; Farmer 
Field Schools; IPM, safe pesticide use, water 
efficiency, soil conservation. 

▪ Number trained; 
sex/ethnicity/poverty data; IPM 
modules delivered; pesticide 
safety adoption. 

Semi-annual 

2.2.4 Capacity 
building of farmers in 
CSA 

2, 3, 5, 7, 
11, 12, 13 

Training may be one-off, too technical, or 
inaccessible to women, poor and ethnic minority 
farmers. 

Low–
Moderate 

▪ Repeated training over project period; practical 
demonstrations; local language where needed; 
women/youth forums. 

▪ Training attendance; adoption 
rate; women/youth leaders 
trained; satisfaction surveys. 

After each 
training; annual 

2.2.5 Upscale CSA 
models through 
community 
technologies and 
investments 

2, 3, 5, 7, 
9, 10, 11, 
12, 13, 15 

Starter support may be captured by better-off 
farmers; equipment may be poorly maintained; 
drip/net houses/inputs may create waste; 
agrochemical use may rise; nature-based works 
may fail if poorly sited. 

Substantial ▪ Targeting guideline 
▪ Community ownership/O&M rules 
▪ IPM 
▪ Safe input management 
▪ Equipment maintenance training 
▪ Use native species, avoid sensitive habitats 

▪ Beneficiary list; equipment O&M 
records 

▪ Input use records  

Quarterly; 
seasonal 

2.2.6 Establish 4P 
platforms for 
business linkages 

2, 3, 4, 5, 
7, 11 

Private-sector partnerships may create unequal 
contracts, debt exposure, exclusion of 
smallholders/women/EMs, or overproduction 
risks. 

Moderate ▪ Fair contract guidanc 
▪ Transparent market information 
▪ Inclusion quotas 
▪ Project–level GRM for contract disputes 

▪ Number of 4P events 
▪ Contracts reviewed 
▪ Vulnerable farmers participating 
▪ Disputes resolved, if any 

Quarterly 

2.2.7 Awareness and 
communication on 
adaptation and DRM 

2, 3, 5, 7, 
11, 13 

Messages may not reach remote, low-literacy, 
ethnic minority, elderly, or women farmers; risk 
communication may be too general. 

Low–
Moderate 

▪ Use simple, repeated, local channels 
▪ Visual materials 
▪ Women/youth/EM-focused sessions 
▪ Link awareness to practical farm decisions. 

▪ Number of events 
▪ Participant disaggregation 
▪ Knowledge improvement; 

materials distributed. 

Semi-annual 
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D. Consultation and Public Disclosure  
The project proposal was developed through a gender and youth sensitive participatory approach. The 
field survey focus groups assisted the development of interventions and the activities were designed 
based on local community concerns. During the field surveys every effort was made to meet with women 
groups, ethnic minorities, women unions and youth unions at different levels. The stakeholder 
consultations have been very gender and youth focused with meetings being arranged with 
smallholders that were timed to be sensitive to their respective needs as well as farmer’s needs more 
generally. This was arranged by the PMU and local authorities with specific instructions to be gender 
sensitive. The design team’s schedule (including a gender specialist) was arranged around 
communities’ needs at times of day they suggested. It was also repeatedly requested to arrange 
separate women groups. The consultations were focused on developing an understanding of local 
contexts, challenges, existing adaptation practices to climate change impacts and to gain local 
perspectives on possible future interventions that will improve local adaptive capacity. 
The main concerns that emerged from the consultation process have been integrated into the project 
design. These included: surprising climate change, lack of access to water for production; reports of 
inability to connect to sources of water due to absence of tertiary irrigation canals; complaints of erratic 
rainfall and serious droughts; inability to sell produce to the market; lack of access to desired credit due 
to collateral requirements; lack of market information, and lack of advice on market trends and crop 
diversification. Gender specific concerns include lack of confidence, unequal division of labor, limited 
network capacity, lack of voice and agency, stigma and discrimination towards women headed 
households and women with disability. Youth complained about lack of employment, inability to access 
to technology in production and marketing, difficulty to accessaccessing credit for start-up, mostly due 
to high collateral requirements. In both Thanh Hoa and Nghe An, a significant number of young people 
have migrated either to the North or the South; some went abroad as ‘exporting workers’ to make both 
ends meet.   
ESMP consultations of key stakeholders for outcomes 1.1. and 2.1 will be further undertaken as part of 
the verification of the application and the finalisation of the Screening and Environment and Social 
Management Plan (ESMP) under the proposed project. The aim of consultations will be to: (i) 
disseminate information about the sub-projects/components (irrigation scheme rehabilitation / 
modernization, land area benefiting from irrigation water supply, arrangements for an equitable water 
distribution system and ensuring at least 50 percent of farmers are women, criteria and conditionality 
for an efficient water use and sustainable agronomic practices, etc.); (ii) verify the identification of 
potential impacts and their proposed mitigation plan (ESMP); (iii) verify the significance of the impacts 
and the mitigation measures; and (iv) allow the stakeholders to express their concerns and opinion 
about the project activities. The consultations will be conducted at four levels: at the village, commune, 
district and provincial levels. 
A formal presentation of the Screening and management plan will be made at the commune and district 
councils. The presence of the personspeople whose land is in the supplied area of the irrigation scheme 
and the group of land users will be present in these meetings. The presentation of the screening and 
ESMP required for the obtaining of water permits will be undertaken in the most appropriate way to the 
literacy level of the members present in the meetings. 
Public Disclosure: for outcome 1.1. Aa copy of the screening and management plan will be submitted 
to the Commune People Committee where it can be accessed by any member of the villagers for future 
references. The projects will form part of the documentation that will be in public domain and will be 
available at the provincial management team offices for inspection with prior information. 
 

E. Grievance Mechanism 
The proposed project will utilize the existing IFAD's grievance mechanism to allow affected to raise 
concerns that the proposed project is not complying with its social and environmental policies or 
commitments. The consultative process with the community and beneficiaries aims to ensure 
prevention of grievances that might arise from the project activities. However, if at all, there are any 
grievances at all, the below redressal mechanism is proposed: 
Grievance redressal mechanism would be shared with the community during the project inception 
workshop and subsequent meetings with the beneficiaries 
As part of the grievance redressal mechanism, the contact details of the project partners - Cluster 
Coordinator/ Project Manager would be made available to stakeholders including project beneficiaries 
and the community. Contact numbers would be displayed at common or predominant places along–
with the project details. This is expected to promote social auditing of project implementation. The 
grievance mechanism will be available to the entire project intervention areas. However, the 
functionality of the mechanism rests with the beneficiaries considering that the project including the 
grievance mechanism is envisaged to be a bottom up approach. 
Grievances are aimed to be addressed at the field level by the project team which will be the first level 
of redressal mechanism. If the grievance is not resolved at the field level, it will be escalated to the PMU 
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and then to IFAD who will be responsible for addressing grievances related to violation of any of the 
provisions of Environmental and Social Policy of the Adaptation Fund. All grievances received and 
action taken on them will be put up before the PMU and Steering Committee meetings and will also be 
included in the progress reports for reporting and monitoring purposes. 
 

F. Monitoring and Reporting 
As described in section III – D of the proposal, the project will have a comprehensive monitoring and 
reporting programme that will include quarterly reports, technical reports, annual project reports, the AF 
PPR tracking, annual IFAD supervision mission reports, a Mid-term Review and a final evaluation and 
impact assessment. 
In the logical framework, the Project elaborates M&E indicators to measure and monitor climate 
resilience, adoption of CSA practices and value chain development, gender and youth issues, and 
capacity development of community, farmers and government institutions.  
The ESMP will involve the following Internal and External Monitoring process: 
Internal Monitoring Process: The internal monitoring will be undertaken by the PPMU. Each of the 
environment and social parameters will be monitored along with the implementation of their mitigation 
measures. The project will submit a Compliance and Impact Monitoring Report to the IE every six 
months, and the consolidated report will also be annexed in the Annual Report. 

▪ Daily monitoring will be carried out under the coordination of the environmental team formed by 
the Contractor.  

▪ The construction activities shall comply not only with contractual environmental protection and 
pollution control requirements but also with environmental protection and pollution control laws 
of the Socialist Republic of Viet Nam (i.e., Decree No. 15/2013/ND-CP on quality management 
of construction works; Circular No. 04/2017/TT-BXD dated March 30, 2017 of the Ministry of 
Construction providing regulations on occupational safety management in construction work; 
Circular 08/2017/TT- BXD on construction waste management). 

Monitoring activities includes: 
▪ Compliance monitoring: i) Where all safeguard requirements are met according to safeguard 

policy statements; ii) Develop and update checklist of lead information and data to acquire 
during implementation; 

▪ Quality monitoring is required: i) To assess the adequacy, suitability, effectiveness and efficiency 
of ESMP implementation; ii) To include monitoring variables; 

External Monitoring Process: An environmental audit and Social Audit will be carried out in sample 
villages within each province every year to verify the implementation of ESMP and to report on the 
conduct of ESMP and its impact in the village. The Audit Reports will be shared with the IE, and a 
consolidated statement of these audits will be annexed to the Annual Report of the project. 

 
1. Implementation Schedule 

The implementation schedule of ESMP will be as follows: 
 

Table A3.3: Implementation schedule of ESMP 
Activities Time 
 PY1 PY2 PY3 PY4 PY5 PY6 

Development of technical guidelines for the 
project 

 Q1     

Capacity building of project team  Q1     
Environmental and Social Screening Q1-4 Q1-4 Q1-4 Q1-4 Q1-4  
ESMP of water infrastructure works  Q1-4 Q1-4 Q1-4 Q1-4 Q1-4  
Implementation of ESMP Q1-4 Q1-4 Q1-4 Q1-4 Q1-4  
Monitoring and reporting of ESMP Q1-4 Q1-4 Q1-4 Q1-4 Q1-4 Q1-4 

 
2. Cost for Screening and ESMP 

The preparation and implementation of ESMP will have costs that have been built into the project 
budget. The cost implications and their source of funds will be as follows: 
 

Table A3.4: ESMP related activities and costs 
 

ESMP related activity 
 
Source of funding to cover costs 

Capacity building of project team Built-in the Project Execution Cost 
Preparation of screening and ESMP Built-in the Project Execution Cost 
Screening and ESMP Built in the Project Execution Cost 
Mitigation measures Built in the Project Execution Cost 
Monitoring and reporting Built in the Project eExecution cCost 
 

G. Institutional Arrangements and Capacity Building 
In line with the project’s implementation arrangement specified in the project design, the 
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project/subproject owners are implementing agencies and therefore responsible for ESMP 
implementation. The PPMU will be responsible for ensuring effective application of the ESMP for all 
activities. Predominant responsibility of implementation will belong to the PPMU safeguards specialists 
(two per province, one focused on environment/climate, and the other focused on social 
inclusion/gender). The PPMU-level responsibility includes overall planning and supervision of E&S 
activities, including the hiring of qualified national E&S capacity building consultants – individual or firm 
– to provide E&S training and TA including supervision, monitoring, and reporting of E&S 
implementation to IFAD/AF every six months. When necessary, the PPMU will also ensure training and 
coordination with the Department of Health (DOH) in instances where activities involve occupational 
health and safety or similar subjects of overlap. The PPMU subproject owners are responsible for: 
(i) hiring a qualified specialists (two per province) to prepare and finalize E&S documents (ESMPs, 
ECOPs, updated SEP, annual EM Plans, etc.); (ii) securing IFAD clearance of E&S documents and 
approval of the government; and (iii) implementing the ESMPs, SEPs, EM Plans, and Gender Action 
Plan. A qualified national consulting firm may be hired to assist during the implementation of the ESMP, 
SEP, and EM Plan, and Gender Action Plan, if needed. This may include support to monitoring of 
environmental quality and preparation of E&S monitoring reports for submission to the CPMU. The 
subproject owner will also ensure that the (i) final subproject design has incorporated measures to 
mitigate potential negative impacts during construction and operations; (ii) final ESMP, ECOP and COC 
on Workers’ behavior and SEA are incorporated into bidding and contract documents; and (iii) 
contractors are aware and committed to complying with these obligations, with E&S actions built into 
the contract cost. After approval, the subproject owner is responsible for ensuring that the ESMP, SEP, 
EM Plan, ECOP, and COC on SEA (if applicable) are effectively implemented and monitored. Before 
construction, the subproject owner will assign a Construction Supervision Consultant (CSC) and/or field 
engineer to be responsible for day-to-day supervision of contractor performance on E&S and report the 
results in the subproject progress report. 
 

Table A3.5: Institutional Arrangements and Responsibilities for ESMP Implementation 
Organisation/ 
Designation 

Responsibility 

PPMU The PPMU will be responsible for ensuring effective application of the ESMP for all activities 
PPMU Safeguard 
Specialists (one in 
each province) under 
the supervision of 
PPMU Director. 

▪ Prepare Screening and ESMP through the process of community consultation and through field visits 
to the target water infrastructure works. 

▪ Coordinate with experts (civil engineering, agriculture engineering, climate change adaptation, 
natural resources management...) for the screening of impacts on soil and water, biodiversity and 
natural resources. 

▪ Plan and oversee E&S activities 
▪ Ensure training and coordination with the Department of Health (DOH) on OHS if needed. 
▪ Prepare a Presentation of Screening and ESMPs, oversee implementation of ESMP that will be 

undertaken by field staff members and service providers. 
The PPMU subproject 
owners  

▪ Hire qualified specialists to finalize E&S documents (ESMPs, ECOPs, SEP, annual EM Plans, etc.).  
▪ Secure IFAD/AF clearance of E&S documents and approval of the government; and 
▪ Implement the ESMPs, SEPs, EM Plans, and Gender Action Plan (with assistance of a hired 

consultant, if needed) and prepare E&S monitoring reports for submission to the CPMU.  
▪ Ensure that the (i) final subproject design has incorporated measures to mitigate potential negative 

impacts during construction and operations; (ii) final E&S documents are incorporated into bidding 
and contract documents; and (iii) contractors are aware and committed to complying with these 
obligations.  

▪ Ensure that E&S documents are effectively implemented and monitored. 
Application Evaluation 
Committee (PPMU 
Director, Adaptation 
Fund Climate 
Specialist, 
Consultant/Engineer) 

▪ Review Screening and ESMP. It can also undertake sample checks and give expert opinion on the 
quality of Screening and the mitigation measures identified in ESMP. 

▪ Monitor and review the process of Screening and ESMP. Review the prepared Screening to ensure 
it fulfils acceptable standards and quality. 

▪ Make recommendations to Selection Committee 
Selection Committee 
(including MAE, MoF) 

Final approval of grant including ESMP. 

 
H. Estimated ESCMF implementation cost 

H. Table A3.6 Estimated ESCMF implementation cost 
Description Cost (US$) 

Staff cost AF Government Contribution 
Environment & Climate Safeguards Specialist in Thanh Hoa 26,400 26,400 
Environment & Climate Safeguards Specialist in Nghe An 26,400 26,400 
Gender & Social Safeguards Specialist in Thanh Hoa 26,400 26,400 
Gender & Social Safeguards Specialist in Nghe An 26,400 26,400 
Project Monitoring & Evaluation Expert in Thanh Hoa 26,400 26,400 
Project Monitoring & Evaluation Expert in Nghe An 26,400 26,400 
Environmental and social studies/assessments   

Formatted: Font: 9 pt, Bold

Formatted: Centered

Formatted Table

Formatted: Vietnamese

Formatted: Font: 9 pt



 

 

 
182 

Environmental and social studies/assessments in Thanh Hoa 40,000  
Environmental and social studies/ assessment in Nghe An 40,000  
Capacity building & training   
Capacity building & training in Thanh Hoa 40,000  
Capacity building & training in Nghe An 40,000  
TOTAL COSTS 318,400 158,400 



 

 

 
183 

Annex 4. CRWIS Project Gender Assessment 
Note: The Report was conducted before the merging process taking place in July 2027. Therefore, 
database and information collected were based on the existing institutional arrangement 
(districts still existed). After the merging process, the target communes under the previous target 
districts remain unchanged. Therefore, all the database and information are still valid.   
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I. BACKGROUND  
Over the past few decades, Viet Nam has made significant progress in promoting gender equality and 
women empowerment, being signatories to a range of international conventions and showing a strong 
commitment to fulfilling its obligations. Viet Nam has developed or revised legal frameworks and policies 
to promote gender equality, notably the Law on Gender Equality and the National Strategy on Gender 
Equality 2021-2030. In 2023, Viet Nam’s ranking on gender equality increased from 83rd to 72nd out of 146 
countries (World Economic Forum’s Global Gender Gap Index). Despite these efforts, Viet Nam continues 
to face gender-related challenges, such as sex ratio imbalance at birth, gender-based violence, limited 
voice and agency among poor women and ethnic minorities as well as a lack of consistent implementation 
of gender equality legislations. 
Cultural norms are slower to change and continue to stay rooted in a patriarchal system. These persisting 
norms and beliefs about men and women underlie the gender gaps and inequalities in Vietnamese society: 
unequal opportunities provided for leadership and decision-making roles, the ongoing reality of gender 
inequality despite existing laws and policies, the distinct roles men and women have within the home and 
within agricultural practices, and unequal access to resources such as information, finance, technology, 
market and employment. As embedded in the cultural norms, men are more involved in activities outside 
of the household, including community associations, and have more leadership and decision-making 
authority within them. As the project looks to involve the community in the water integrated management, 
special consideration must be taken to not only get women to participate but also elevate their influence 
within the water integrated management. 
Poverty and inequality affect the ability of households to adapt to climate change. For example poorer 
households may lack confidence, knowledge, skills and capitals needed access non-farm employment or 
invest in new livelihoods with less exposure to climate change.125 Some of the highest levels of vulnerability 
and low adaptive capacity in the project area are amongst the landless, who are predominantly ethnic 
minorities or female-headed households. Additionally, rural women have less adaptive capacity than men. 
Women’s livelihoods and roles within the household make them highly dependent on natural resources 
and therefore more vulnerable to adverse effects of climate change. Likewise, women and ethnic minorities 
are also more vulnerable than men due to limited asset ownership, reduced access to capital/credit and 
agricultural inputs, limited access to information, lower awareness of climate adaptive strategies, less 
diverse income sources, and more reliance on seasonal, unstable, and low-paying jobs.126 
Employment.  
In Viet Nam women continue to form a large majority of the working poor, earn less income, and are more 
often affected by under- and un-employment and precarious working conditions than men. Women in Viet 
Nam are principally found in lower paid occupational sectors or in vulnerable employment. Most women 
work as unpaid family workers (18.84 hours per week, 2 times higher than men111), and in largely "invisible" 
areas of informal employment as migrant domestic workers, homeworkers, street vendors and in the 
entertainment industry. Women's position in the labour market is largely affected by socio-economic 
disadvantages caused by gender-based discrimination. Vietnamese women often have less access to 
productive resources, education, and skills development and labour market opportunities than men. In 
great part, this is because society assigns both a lower status and most of the unpaid care work to 
Vietnamese women, and expects them to engage in productive work in subsistence agriculture and the 
market economy.112 Intersecting forms of discrimination and disadvantage compound the difficulties faced 
by certain groups of women, such as women living with disability, migrant women, Ethnic Minority women 
and those living in rural areas, single mothers, as well as older and elderly women. These groups of women 
typically face greater barriers to opportunities, and lower returns on their labour and market engagement.113  
Women in agriculture.  
Women are more likely to be employed in subsistence agriculture than men. Ten years ago, agricultural 
employment accounted for more than one-half of working women in Viet Nam, in 2019, agriculture 
accounted for 36.1 per cent of female employment. The services sector taken together (i.e. market and 
non-market) represented the largest sector of employment.114  In Thanh Hoa and Nghe An provinces, 
women are involved in agricultural activities, mostly cultivating subsistence crops and raising small 
numbers of livestock. The average land size for agricultural production per women ranges from 500 m2 to 
2,000 m2. However, women have limited access to agricultural advisory and extension services, training 
and technology transfer due to various gender-biased social norms such as men being considered head 
of households. This has led to their limited knowledge, skills, competencies, and low productivity. While 
men and young people are leaving villages to work in other sectors, women need to spend more time 
working in the field. Focus group discussions with women in five communes across two provinces reveal 
that women earn low profits from agricultural production and face challenges in finding alternative or 

 
111 MOLISA. 2023. Report on implementation of the gender equality national targets. Vietnam  
112 ILO Equality and Discrimination in Viet Nam Equality and discrimination in Viet Nam | International Labour Organization (ilo.org) 

(accessed June 2024) 
113 UNWOMEN (2021) Country Gender Equality Profile Viet Nam 2021 
114 Ibid  

https://www.ilo.org/regions-and-countries/asia-and-pacific/viet-nam/areas-work/equality-and-discrimination-viet-nam
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supplementary employment. Their profits from agricultural value chains are minimal, and they depend on 
traders who purchase their products at fluctuating market prices.  
Youth 
Youth are defined as people between 16 and 30 and account for 22.5% of the population: 20.31% and 
21.53% in Nghe An and Thanh Hoa respectively in 2022115. While this unique demography can be an 
advantage, youth unemployment rates have only increased from 3.5% (2010) to 7.4% (2022); the effect of 
COVID-19 on young women’s employment was worse than young men, particularly because the 
consequences fell most on sectors employing a large proportion of women. Of the youth in Nghe An and 
Thanh Hoa, about a third were engaged in agriculture-related activities (34.05% in Nghe An, 32.3% in 
Thanh Hoaii) in 2022, and an equal proportion leave the district or province for employment (34.17% of 
Nghe An, 27.5% of Thanh Hoa). Thanh Hoa (27.5%) has a higher proportion of youth employed in the 
industry or service sector, particularly in Hoang Hoa factories, compared to Nghe An (5.95%). Naturally, a 
higher proportion of youth are employed in Thanh Hoa (87.5%) than in Nghe An (63%)116. Rural youth 
engaged in agriculture face multiple challenges, including insufficient capital and awareness of 
technologies, and limited access to land. Consequently, youth prefer to migrate or work in non-agricultural 
sectors. To address unemployment, the government has instituted policies and programmes on vocational 
training and entrepreneurship117. For example, young people can borrow money from the National Youth 
Union Fund for new start-ups; however, the size of the loans is limited (about 100 million VND, USD 4,217). 
Nghe An and Thanh Hoa officials are keen to engage youth in high-value agriculture with agri-businesses, 
and encourage youth participation in eco-tourism, traditional crafts, and other activities. There’s also 
potential for youth to be up skilled in irrigation development and operations. 
Ethnic Minority 
The Ethnic Minority (EM) in the project area are the Thai community, who primarily reside in the western 
part of Nghe An province, including the mountainous district of Con Cuong. Their living areas are 
characterized by rugged terrain, dense forests, and river valleys, which shape their way of life and 
economic activities. Social conditions, religious practices, and decision-making processes of the Thai 
Ethnic Minority are influenced by their unique cultural heritage and historical background. Living in rural 
and mountainous areas, the Thai people predominantly engage in agriculture, including wet rice cultivation, 
animal husbandry, and forest-related activities. Their traditional lifestyle is closely tied to their environment, 
with a strong emphasis on community and family ties. Social status within the Thai community is often 
linked to age, gender, and contribution to the community. Elders are highly respected for their wisdom and 
experience, while men generally hold more prominent roles in public decision-making. However, women 
also play vital roles, especially within family and in managing household affairs. Social status can also be 
influenced by one’s skills, knowledge of traditional practices, and involvement in community activities. The 
decision-making process is often communal and collective. Village elders and community leaders, who 
hold significant respect and authority play a crucial role in guiding decisions related to cultural ceremonies. 
Decisions are typically made through discussions and consensus during community meetings, ensuring 
that the voices of different members are heard and considered. Decisions within households are often 
made in the same manner, although this process may differ from household to household. Culturally, The 
Thai in Nghe An is known for its rich cultural heritage, including traditional music, dance, and clothing. The 
Xoe dance and the use of traditional musical instruments like the bamboo flute and drum are prominent 
cultural expressions. Traditional Thai clothing, characterized by colorful patterns and intricate designs, is 
worn during festivals and important ceremonies. The religious practices of the Thai people are deeply 
rooted in animism and ancestor worship. They believe in a variety of spirits associated with natural 
elements such as mountains, rivers, and forests. Ancestor worship is an integral part of their religious life, 
with regular rituals and offerings made to honor deceased family members and seek their protection and 
blessings. Festivals and ceremonies, such as the Xang Khan festival, are essential in their religious and 
cultural life, providing opportunities for community bonding and the reinforcement of cultural values.  
The Thai people in the project area primarily cultivate rice (500-1,000m2/household), solanum procumbens 
(Cà gai leo), acacia (Keo), maize, green melon, peanut, and sugarcane. They also raise livestock (cow, 
pig, chicken) for food and additional income. Consultations with the Thai people in Chau Khe commune, 
Con Cuong district, highlight their difficult situation. Due to low profits from agricultural production, most 
young people have left the commune to seek employment in other provinces and abroad. The remaining 
Thai people are highly vulnerable to climate change impacts such as droughts and floods due to their 
geographical location, dependence on agriculture, and socio-economic conditions. Mountainous areas, 
where the Thai people live, are susceptible to extreme weather events. Steep slopes and deforestation 
can exacerbate the effects of heavy rainfall, leading to landslides and flash floods. Some Thai communities 
are located in river valleys, making them vulnerable to riverine flooding. Changes in rainfall patterns can 
lead to sudden rises in water levels, inundating homes and agricultural land. Extended periods of drought 

 
115 DOLIA in Nghe An and Thanh Hoa 
For Nghe An: https://drive.google.com/drive/folders/1lmpN2HSEPqjdLL76PK_DwDR2WngyXmu0  
For Thanh Hoa: https://drive.google.com/drive/folders/1S4Vl5LusH0YPVJ-PSlzT1KfLqktJcC8K  
116 Data provided by Youth Union of Nghe An and Thanh Hoa Provinces, 2024.  
117 Decision 1331/QD-TTg on the Vietnamese Youth Development Strategy 2021-2030 was released on 24 July 2021. 

https://drive.google.com/drive/folders/1lmpN2HSEPqjdLL76PK_DwDR2WngyXmu0
https://drive.google.com/drive/folders/1S4Vl5LusH0YPVJ-PSlzT1KfLqktJcC8K
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can lead to water scarcity, affecting both drinking water supplies and agricultural needs. The consultation 
with Thai women reported that prolonged droughts sometime destroy their whole crops. However, the 
men’s group stated that drought is not a big problem because they live next to a hydropower dam. This 
results in food insecurity and increased competition for limited resources. Floodwaters can also 
contaminate water supplies, leading to health risks such as waterborne diseases. 
According to the Thai people consulted, the irrigation system is degraded, leading to an insufficient water 
supply, and fields in higher locations cannot receive enough water. Thai farmers are required to pay an 
annual fee to the village irrigation team, despite frequent delays in the water supply. Although weather 
forecasts are disseminated through various channels, no effective solutions have been identified to mitigate 
the negative impacts of climate change on their daily lives and agricultural production. Thai farmers have 
experimented with various crops considered more resilient to climate change, but the results have been 
limited. Some crops are still destroyed by extreme weather conditions, while others are more resilient but 
have low productivity. 
Health. Average life expectancy at birth has risen steadily from 74.6 in 2008 to 75.3 in 2018, with women’s 
life expectancy an estimated eight years longer than that of men’s. At 79.4 years, Vietnamese women live 
longer than the average life expectancy for women, globally (74.3 years). Viet Nam has made exceptional 
progress in improving maternal health, over the period 1990 – 2015, the maternal mortality ratio (MMR) 
declined by 4.4 per cent annually, one of the highest global annual rates of change.179 In terms of deaths 
averted, the MMR declined from 69 per 100,000 live births in 2009 to 46 in 2019. There was also a 
corresponding drop in the under-five mortality rate over the same period, from 24 per 1,000 live births in 
2009 to 21 in 2019. Health inequities are prevalent along ethnic lines in Viet Nam. Data in 2015 showed 
that the overall average life expectancy of the 53 ethnic minorities was 72.1, one year younger than the 
national average at 73.2 at the time.118 However, the difference appeared to have widened, with data in 
2019 suggesting a gap in life expectancy of nearly three years - 70.7 years for Ethnic Minority people as 
compared to 73.6 years, nationally.119  
Unpaid care work. Vietnamese women spent around 270 - 300 minutes per day on unpaid care work, as 
compared to 140 - 170 minutes per day for men.120 The 2019 Labour Force Survey showed that women 
and men spent 18.84 hours and 8.93 hours, respectively per week on housework. The time spent by 
women on unpaid care work is more than double that of men. The economic value of unpaid care work 
can be measured by the time spent performing the work. The ILO estimates unpaid care work to be around 
9 percent of global GDP or USD 11 trillion, in which the value of women’s unpaid care work accounts for 
6.6 percent of global GDP or USD 8 trillion.121  
Gender based violence (GBV). Despite the progress identified by the above indicators Gender Based 
Violence still exists in Viet Nam. 62.9 percent of Vietnamese women had experienced a form of sexual, 
emotional, economic or physical violence in their lives, and 31.6 percent had experienced such violence in 
the last 12 months (UNFPA, 2019). GBV also includes physical violence, and ‘one in 10 injuries required 
medical treatment being caused by physical and/or sexual violence’ in Viet Nam (UN Women, 2021). 
Women exposed to climate change. Vietnam is particularly vulnerable to the adverse effects of climate 
change and natural disasters. The increased frequency and severity of natural disasters and the impacts 
of climate change are posing new challenges to gender equality and women’s empowerment in rural areas. 
Women are more likely to depend on small-scale and subsistence agriculture such as vegetable 
production, and small livestock that are prone to loss when disasters strike. Women’s small and medium 
businesses are under-capitalized and concentrated in food and retail sectors that are more vulnerable to 
the impact of disaster. Additionally, women are more likely to deal in perishable goods or small retail 
operations that are more exposed to losses during disasters and have fewer assets that support them to 
absorb shocks. Women from poor and Ethnic Minority households, have fewer savings or other resources 
to cope with losses which is compounded by restricted access to land and assets needed to secure 
financing at such times. A lack of formal land ownership can limit women’s access to post-disaster financial 
or in-kind assistance for damaged land or crops. Women’s comparatively limited access to and control 
over household assets and resources restrict women’s options to diversify their livelihood options to 
respond to climate change. Rural women are more likely to be engaged in low-yielding subsistence 
agriculture that is more at risk in a disaster and through the impact of climate change. A high dependency 
on land and natural resources for livelihood generation by women who are considered poor and from Ethnic 
Minority groups make them more vulnerable. Less access to resources, credit, markets and extension 
services seriously disadvantages poor women and men and limits their coping strategies. 
 
Gendered impacts of climate change in agriculture. 
According to a report prepared by FAO (2019), agriculture contributes 21% of Viet Nam’s GDP, and 
employs over 47% of the country’s labor force. Women constitute a critical workforce in agricultural 

 
118 Committee for Ethnic Minority A-airs, UNDPA, and Irish Aids. 2016. Ethnic Minorities and Sustainable Development Goals: Who Will Be 

Left Behind? – Results from analyses of the survey on the situation of 53 ethnic minorities in 2015. 
119 General Statistics Oce. 2020. Results of the Survey on the Socio-economic Situation of 53 Ethnic Minority Groups 2019. Hanoi: GSO. 
120 Action Aid, 2016. Make a House Become a Home; Action Aid. 2017. Unpaid Care Work: Redistribution for Sustainable Development  
121 UNWOMEN (2021) Country Gender Equality Profile Viet Nam 2021 

https://vietnam.unfpa.org/sites/default/files/pub-pdf/1._eng_summary_report.pdf
https://vietnam.unfpa.org/sites/default/files/pub-pdf/1._eng_summary_report.pdf
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production, especially in rural areas, where 63.4 percent of working women are in agriculture compared to 
57.5 percent of working men (41). The relatively larger proportion of women in the agricultural labor force 
is the result of the ‘feminization of agriculture’; that is, women having to take up a rising share of farmwork 
due to the outmigration of men to the city to pursue urban job opportunities. At the same time, they continue 
to play other roles that include reproduction, community development, and taking care of the elderly and 
children. Vietnamese women and men undertake different roles and responsibilities in agriculture. In 
animal husbandry, women are found to be more involved in taking care of poultry and production of dairy 
products, as well as food processing, preparation and selling, while men tend to take on work related to 
large animal care, fishing, hunting, and slaughter. In the fields, women undertake planting and grass 
cutting, while men oversee pesticide spraying. In the community, women tend to attend meetings organized 
by the Women’s Union or those associated with family planning and population, while men participate in a 
wider range of political activities such as those relating to law, security, and agriculture/ forestry extension.  
In Viet Nam, agriculture and animal husbandry are not lucrative activities so men from rural areas who 
assume the gender role of being the primary provider of the family, tend to migrate to urban areas to pursue 
other income opportunities; especially since extreme weather events create higher fluctuations in 
agricultural production (45). Women remain in the countryside, and assume responsibility for agricultural 
production and food security, as well as taking care of children and the elderly (46). According to Josephine 
et al., (2019) most of them are older women and women with infants who do not have opportunities to 
leave the rural work in agriculture. This results in the ‘feminization” of agriculture, whereby farming is not 
only done by women, but women are also expected to stay in rural areas to undertake farming activities 
and practices due to gendered norms and rules. Similarly, in CRWIS area, rural to urban migration is a 
common phenomenon where more migration of male heads of household compared to other regions and 
most migrants are youth - both young women and young men. Young people typically find agriculture to 
be an unattractive sector for employment. As they move out from rural areas to find other employment, 
young people leave behind an aging population of farmers, who may not have as much incentive or ability 
to implement CSA techniques. The aging population in the two provinces also increases the dependency 
ratio in households, adding pressure for household income and increasing women’s unpaid labor to care 
for children and elderly. Likewise, in cases where male heads of household have migrated, women are left 
with more responsibility, both in rice production and other income generation.  
National projects show that the most affected groups are ethnic minorities largely due to their 
marginalized status and lack of voice. Research shows that these groups have little say in decision-making 
processes that affect their lives. Projects that ignore gender and other forms of social exclusion can sustain 
or exacerbate disadvantage among ethnic minority communities (V1 USAID 2023). For CRWIS, Thai EM 
is the focus of this project. At the national level, gender inequality is more pronounced in ethnic minority 
groups than in the majority Kinh ethnic group. However, discussions with women in Con Cuong (Nghe An) 
show that gender equality was quite good among Thai communities: women contributed equal  percent of 
household income, had equal  access to education opportunities as men, and were equally involved in 
resource management. However, discrimination against people with disabilities is a serious barrier to their 
participation in Vietnam and CRWIS provinces as well including decision making and access to assets. 
There is limited information available on the roles they play within agricultural production in the project 
area.   
The loss of livelihoods and independent sources of income for poor women through natural 
resources can disrupt gender relations within families and communities and push women into situations 
of greater poverty, vulnerability, and financial dependence. In general, the positive impacts from large-
scale infrastructure tend to benefit men more than women. The negative externalities (such as family and 
social disruption due to resettlement, loss of livelihoods, sexual exploitation and abuse from labor influx, 
or other changes in the community tend to affect women more than men. (V1 USAID 2023) 
Climate change leads to different choices about crops, management, and investments. In theory, CCA 
projects would promote drought- or salinity-tolerant species to cope with ecosystem changes, but new 
species could put families at risk. If new crops or varieties are profitable and dominated by men, they may 
result in displacing women from the plots where they previously cultivated subsistence food crops and the 
increased income may not go toward family expenses. Climate changes may increase agricultural labor 
demands. New breeds of animals and high-yield crop species often require high levels of care and more 
inputs than traditional varieties. For animal husbandry, women’s workload may increase. If new cash crops 
are only provided to men, women’s traditional workload and responsibilities for family nutrition are likely to 
increase. This project needs to consider the issues of women’s time, risk management strategies, and 
responsibilities for family food security. If interventions are well designed, increasing time- and labor-saving 
technologies that are useful to women can have an overall positive impact on household livelihood and 
productivity.  
Climate change can result in seasonal food shortages. Rural households have traditional strategies 
for ensuring food supplies in the event of floods and droughts. Women are often responsible for food and 
seed storage. They generally control small livestock and process their by-products that can be a source of 
ready cash in emergencies.  
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II. PROJECT INFORMATION  

The project goal is to “Strengthen climate resilience and social inclusion of water-insecure rural 
communities for a sustainable socioeconomic development in Thanh Hoa and Nghe An provinces”. The 
Project Development Objective (PDO) is Increased adaptive capacity of communities to respond to the 
impacts of climate change. The CRWIS project will be implemented in two districts (Ha Trung and Hoang 
Hoa) in Thanh Hoa province and six districts (Con Cuong, Anh Son, Do Luong, Thanh Chuong, Nam Dan 
and Hung Nguyen) in Nghe An province. In Thanh Hoa province, CRWIS will target 24 communes out of 
the 57 communes in the two targeted districts, accounting for 32,000 beneficiary households or 120,000 
individuals (33.2 per cent of the overall districts’ population); and in Nghe An province, the project will target 
38 communes out of the 142 communes along the Lam river watershed in the six targeted districts, 
accounting for 41,800 beneficiary households or158,000 individuals (16.9 per cent of the overall districts’ 
population). As the target, women will represent 50 per cent of the direct beneficiaries and youth will 
represent 20 per cent. 
 

III. GAPS AND BARRIERS 
1. Legal and institutional gaps.  

▪ The prevailing gender norms of Vietnam - female deference to male perspectives and preferences, and 
a focus on ensuring family stability and happiness - and women’s underrepresentation in politics shape 
the development of laws and policies at different levels of society. The policy framework across different 
sectors does not adequately address women’s unique needs and priorities, including in agriculture and 
the environment. Institutionally, several bodies are tasked with promoting gender equality, with MOLISA 
and WU being the key ones, with input from other ministries and sectors. While, WU represents women 
and promotes equality, its ability to affect legislations is limited. There is a mix range of policy 
frameworks on gender matters, from political engagement to social and economic development of 
women, including land ownership, property and inheritance, and political representation. These laws are 
in line with international best practice and have budget allocations. Vietnam has also ratified numerous 
international conventions on advancing gender equality. Below areis key legislations on CC and GE: 

▪ The National strategy on climate change for the period to 2050, issued in July 2022 by 
the Prime Minister, includes specific tasks to ‘ensure social security and gender equality’, focusing 
on raising awareness, knowledge and capacity of women for DRR and CCA, as well as 
strengthening the role and participation of women, in addition to developing policies on mobilizing 
and managing financial resources to encourage and strengthen the participation of businesses and 
people, especially women. 

▪ The National Strategy on Gender Equality for the period 2021-2030 gives specific indicators 
in politics, education, healthcare, economics and labour, including the agriculture sector. Some 
of them (e.g., the ratios of women leaders, wages, education and time for unpaid work) relate 
to women’s needs, access to resources and decision-making for CCA. 

▪ The Law on Natural Disaster Prevention and Control (2013), issued by the National 
Assembly, regulates disaster prevention and control activities and the rights and obligations of 
agencies, organizations, households, individuals and international organizations in disaster  
prevention and control. Gender equality is considered as one of the basic principles of disaster 
prevention and control. 

▪ The revised Law on Environmental Protection (2020) mentions that “Environmental 
protection is in harmony with social security, children’s rights, gender equality, ensuring 
everyone’s right to live in a healthy environment” in Article 4.  

▪ The updated NDC (2020) makes multiple references to the impacts of climate change on 
women. 

▪ The NAP for 2021-2030 with a vision to 2050, enacted in 2020 by the Prime Minister (Decision 
No. 1055/QD-TTg). Currently, the Department of Climate Change (DCC) under MONRE has the 
responsibility to guide and monitor the implementation of the NAP (Decision No. 1266/2017/QD-
BTNMT dated 25/10/2022 of MONRE) and CCA activities within MONRE based on Decision No. 
148/QD-TTg.  

▪ The National Monitoring and Evaluation System for Climate Change Adaptation 
Activities (Decision No. 148/QD-TTg) issued by the Prime Minister in January of 2022 
introduces two gender indicators for effectiveness assessment of CCA activities, listed as follows: 
a. Percentage (%) of people and women in vulnerable areas due to climate change impacts who 
received vocational training and changed livelihoods (indicator 8.2).; b. Percentage (%) of people 
and women in vulnerable areas due to climate change impacts who are trained in soft skills on 
climate change adaptation, natural disaster prevention and control (indicator 8.3).  

▪ Gender and inclusion (GESI) in Climate and Agriculture Policy. There are several policies advancing women and 
EM equality and development in these areas such as the Law on Environmental Protection, the MARD 2016 Action 
Plan on Climate Change and the National Strategy on Climate Change for 2050. The Land Law allows women 

http://www.dcc.gov.vn/gioi-thieu/21/Chuc-nang-nhiem-vu-cua-Cuc-Bien-doi-khi-hau.html
http://www.dcc.gov.vn/gioi-thieu/21/Chuc-nang-nhiem-vu-cua-Cuc-Bien-doi-khi-hau.html
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to have their name listed on titles, with equal ownership rights to their husbands. Government policy on access to 
credit in rural areas is generally favorable, with women accessing finance through the Vietnam Bank for Social 
Policies, the Women’s Union and the Youth Union. CRWIS provinces have also issued several policies such 
as the Thanh Hoa’s Document 4210/UBND-NN regarding requirements for district and commune to 
report on NDC 2022 and the implementation of National CC Strategy until 2050 and the Nghe An’s 
Environment Report 2022 for the Nghe An Master Planning 2021 Vision 2050. However, there are 
several challenges, including:  

▪ First, while some progress has been made recently to increase the governance mechanisms 
developed to accelerate the cooperation between MOLISA and other ministries on climate 
change, the institutional gaps remain with respect to integrating climate change considerations 
within the gender equality framework, and vice versa and there are limited institutional 
arrangements to ensure coordination between technical institutions and ministries working on 
climate and gender issues. For example, MONRE (now MAE) is not a member of the NCFAW 
(Decision No. 114/QĐ-TTg dated 22/08/2008 of the Prime Minister). Neither MOLISA nor VWU 
participate in the NCCC. While the Ministry of Planning and Investment (MPI) is the state agency 
tasked with the allocation of climate finance, the collaboration between the Gender Equality 
Department (under MOLISA) and MPI is still limited to ensure that women will also obtain the 
benefits of investments in CCA. In addition, the level of awareness, understanding, and capacity to 
implement CCA and gender equality efforts and projects differ between ministries. For 
instance, the Ministry of Agriculture and Environment (MAE) has already received substantial 
support from UNDP through the National Adaptation Plan-Agriculture (NAP-Ag) project and 
from other development partners and CSOs to advance CCA and in the process, integrate 
gender equality. Others, such as the Ministry of Health (MOH) and former MONRE, have only 
recently started working on CCA.  

▪ Second, GE has only been referred to in the Socio-Economic Development Strategy as part of the 
solutions but is not yet an objective to be fulfilled in a similar way to other SED objectives. This indicates 
that gender issues have not been placed on a par with other socio-economic goals by Vietnamese 
strategic planners. The lack of attention to GE objectives is also reflected in the fact that the set of 
targets under the Strategy has no disaggregation by gender, even with the most relevant social targets. 
(UNV 2022 p27). Accordingly, the provincial governments of Thanh Hoa and Nghe An comply 
with the request of formulating climate plans a n d  g e n d e r  a c t i o n  p l a n s  stemming 
from the national level. However, gaps remain when it comes to integration into socio-
economic development plans (SEDPs) and implementation. The implementation of gender 
strategies and action plans is still weak due to the absence of guidelines and the lack of sex-
disaggregated data to provide further analysis and evidence on various aspects of gender equality.  
Technical capacities, budget and financial incentives to mainstream gender in climate policies 
are also lacking. Little is known about the gender equality in the workplace among private 
sectors. IFAD requires that all workers of project contractors are required to sign code of conduct, 
including provisions to prevent Gender Based Violence, Sexual Abuse, and Sexual Harassment. 
However, GBV is little known by companies in general and contractors in particular. 

▪ Third, prevailing biases and a lack of guidelines and incentives to implement these policies at the local 
level often means that these initiatives fall short. Government departments such as previous MARD and MONRE 
(now merged into MAE) generally do not have significant training on GESI issues, and mainstreaming suffers as a 
result. For instance, the MARD 2016 Action Plan and the accompanying Decision 819 do require gender 
integration and women’s participation, but they do not include a specific gender component for any key task focusing 
on technical issues in the sector. The degree of mainstreaming across provinces also varies but it was not applied 
effectively in Thanh Hoa and Nghe An.  CN mission found that both provincial authorities recognized the need for women’s 
empowerment in the context of climate adaptation, but the climate risks are not fully recognized in the province’s 
climate change action plans. Furthermore, at all levels of government, GESI targets often lack measures of success, 
and ME capacity is often weak, thus making it difficult to respond to challenges.  

▪ Fourth, gender and EM issues tend to be poorly mainstreamed in sectors that are considered 
'ungendered ' including environment and agriculture. The Law on Promulgation of Legal Docs states that 
gender integration is a principle of formulating new laws, but Article 59 states gender mainstreaming is only required 
if the laws have regulations related to gender equality issues. As women are also much less likely to participate in 
the highest levels of governance, they are unable to shape policies to ensure their specific needs being addressed. 
In addition, key women bodies such as the Women’s Union and MOLISA, often uphold traditional gender norms, 
counteracting progress on these issues (57). As a result, despite being a formal priority for decades, gender 
equality policies in Vietnam often fail to achieve their goals. While authorities are encouraged to take gender 
and inclusion issues into consideration, they receive limited guidance or incentive to do so, and there are few 
mechanisms in place to ensure effective implementation. Policies often lack effective guidelines, targets and 
monitoring. Such policy shortcoming may result in important consequences for women and EM and 
reinforce male-dominated cultural norms. 
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▪ Fifth, the lack of clear guidelines and protections for women and minorities result in men receiving greater 
benefits. In practice men tend to benefit from mechanization and technology transfers. Men often engage more with 
agricultural extension services, with women more excluded from training and support. By contrast, women’s roles 
in agriculture, largely confined to planting, maintaining and harvesting in the fields, may expose them to harsher 
work environments. While the Land Law does allow joint land titling, in practice, many households only use the 
husband’s name as the administrative procedures are simpler. Despite favorable formal credit policies, women and 
youth also face issues with having the collateral required for accessing loans, securing a viable divorce settlement, 
and claiming rights to land when widowed.  

▪ Sixth, the national guide on M&E mostly focuses on quantitative indicators rather than qualitative and  
has very few indicators on gender. For example, regarding indicators on CC training: i ) Number of civil 
servants, public employees, and employees who have been trained, fostered on climate change; ii) 
Number of civil servants, public employees, and employees participating in each training class/course or 
workshop on climate change (p89) ; iii) Percentage of people receiving information and raising 
awareness about climate change adaptation; iv) Total number of cadres, civil servants, public employees, 
and employees participating in propaganda and awareness-raising activities; v) Total number of cadres, 
civil servants, public employees, and employees of the ministry; vi) Participation rate (V GUIDE M&E 2023 
p90) 

2. Participation in decision making 
Women’s responsibility for housework and caregiving will impact the time they have available to participate in any 
project intervention, including training. Ensuring women and other traditionally excluded groups are able to participate in 
interventions is a critical first step to effective and equitable programming. Yet even if women, ethnic minorities, and 
persons with disabilities participate, the existing education gaps may make it difficult for these groups to absorb the 
relevant information in an actionable way. Additionally, application rates for new CSA techniques are often low among 
all farmers, even after receiving training. In this context, it will be important for the project to think critically about how 
gender dynamics affect participation, what knowledge is needed, and barriers to adopting new agricultural practices. 
Capacity to participate. Women’s busy workload with paid and unpaid work can make it challenging for them to 
participate in training, meetings, or other development activities. Some projects have found it helpful to schedule 
trainings or meetings during late morning or early afternoon to best fit women’s household schedules. However, 
adjusting the timing of a training session does not guarantee that women will have the time or feel comfortable to 
participate. Activities take time that would otherwise be spent on household tasks or livelihood activities. The increased 
time burden is a common complaint women have about their experience with CSA development programs. This 
factor needs to be considered in the CRWIS design and, where possible, the project should find ways to reduce 
women’s time burden through gained efficiencies in agricultural practices or by encouraging more participation of men 
and boys for household tasks traditionally done by women. Women also may not feel comfortable attending capacity 
development activities, given their lack of experience participating in training and cultural norms that suggest men are 
more appropriate to engage in activities outside the home. This can be mitigated by intentionally designing activities that 
target women’s specific roles in agriculture, offering learning opportunities outside of the classroom (e.g., demonstration 
trials), and providing women’s only spaces (including female trainers). Persons with disabilities, regardless of gender, 
also face cultural and physical barriers to participation, which can be mitigated with accommodations, such as targeted 
invitations, less emphasis on written materials, smaller learning groups, and access to transportation. 
Presence and power in community decision-making: The project will work closely with community 
organizations, local government, and other groups to promote resilience within communities. These spaces tend to be 
dominated by men. As found in the CN mission, men are more involved than women in activities outside the home, 
including participation in community groups, local politics, and other public venues for decision making. This gap is 
further reinforced by unequal, gendered power dynamics within these groups that favor men’s voice and leadership. 
By convening communities around issues like climate adaption and resilience the project has an opportunity to not just 
encourage women’s attendance but find ways to shift the balance of power and ensure women have roles with influence. 
The additional burdens on women’s time, particularly their responsibility over unpaid care work in the home, and 
cultural biases toward deference to male perspectives on key decisions, mean that women may not be able to fully 
participate in policy dialogues and also less likely to be aware of policy and dialogue initiatives of interest to them. In 
addition, lower levels of female and minority representation at all levels of government may mean that policymakers 
are less receptive to messages on women’s empowerment and resilience. CRWIS will solicit feedback and 
perspectives directly from these marginalized communities, aiming to understand their concerns and identify solutions. 
For example, dialogues should be held at times and in venues that are accessible to women and ethnic minority 
communities, and accommodations should be made to ensure that persons with disabilities may fully participate rather 
than simply be present. Policy discussions could also explore related issues hindering inclusion in CSA and value 
chains, including social protection policies and support schemes during adverse climate events. 
Consultations with authorities in Thanh Hoa and Nghe An show that women are under-represented in water 
governance. There has been more progress in achieving greater gender balance at the community level, but their 
percentage still declines at national and provincial planning bodies. Research shows that   Involving women in water 
governance leads to enhanced performance of companies and better water related outcomes (10 E1 ADB 
2023). Women’s involvement in water supply systems design and maintenance results in user-friendly designs 
and improved customer satisfaction (IFC 2019; Thompson et al. 2017). Increasing gender diversity in the water 
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sector workforce enhances financial performance, innovation, efficiency, and customer relations of water utilities 
(World Bank 2019). Women’s participation in water committees improves water management and sustainability, 
promoting socially inclusive, environmentally sustainable, and economically beneficial water practices 
(Thompson et al. 2017). 
Women are less likely to participate in community meetings and decision-making structures, 
which leads to a lack of gendered perspectives in local CCA plans. (18 V1 UNDP 2022). There are gender 
differences in production decisions. At the commune, village and household level, men and women also have different 
roles in water works, aquaculture and the storage of food sources to adapt to climate change. In most areas, men more 
often than women grow cash crops and women sometimes lose access to land when men expand their plots or shift 
to new cash crops. In addition, men and women often have different and complementary bases of traditional knowledge 
about plant and animal care. Women often shoulder a major part of the responsibility for the maintenance of animal 
health and productivity and understand and monitor wild ecosystem conditions for forage. This knowledge also drives 
gender differences in production decisions.  
3. Gender norms and Beliefs 
Gender norms in Vietnam are rooted in patriarchal traditions that give men more power and privileges than 
women. Like most patriarchal societies, men are traditionally viewed as the ‘stronger’ or ‘more capable’ sex - believed 
to be better leaders, better at politics, more adept at using technology, ‘pillars of family,’ and the main decision makers 
within a household and society. On the other hand, women are seen as the ‘weaker’ sex - believed to be better suited 
to homemaking and caregiving, and valued for virtues such as beauty, gentility, and modesty. While men are also 
encouraged to value their family, the priority for them is providing cash for the family. This gender norm - that women 
are responsible for home affairs and men are responsible for affairs outside of the home - underlies many of the 
gender power dynamics discussed in this paper. Likewise, pervasive gender norms still dictate that male ‘face’ should 
be preserved, with the result that many believe women should not express their views publicly. Women are the day-
to-day managers and are responsible for managing day to day household decisions, including finances, while men 
retain final authority for decisions around large assets.  
In agriculture, these gender norms are manifested through gendered division of labor that give men any tasks deemed 
‘hard labor’. This belief that women are weaker is one underlying reason why women are paid less for agricultural 
work. On average, men earn 30 percent more than women for daily wage labor because men’s agricultural work is 
considered ‘harder’ or requires more technical skills. Gender norms also stereotype women as more hardworking 
and meticulous in their agricultural work than men. In addition, men are stereotyped as being less responsible and 
women are expected to be better at managing household finances and paying back loans on time.  
Although cultural norms suggest men as the default ‘head of household’ to make larger decisions, women do participate 
jointly or take full responsibility for many agricultural and household decisions. FGDs in Thanh Hoa and Nghe An found 
that decision-making on farm-related matters differ from household to household depending on a husband’s short-term 
or long-term absence and the woman’s level of experience, knowledge, and access to agricultural extension services 
and inputs. Clearly, lack of knowledge is a key barrier preventing women from weighing in on certain decisions in agri 
production and that access to training empowered women to more actively participate in these decisions within their 
household. 
Although men are traditionally expected to work outside the home, gender norms in Vietnam are changing such that 
women have been increasingly participating in the paid labor market for decades. Both male and female family 
members provide labor in different livelihood activities, depending on social and economic status, gender 
roles, opportunity costs, and access to resources. Incomes from various sources are pooled and wives manage 
the family budget. For farming households in CRWIS area, rice income alone is typically insufficient); thus, women 
often raise small livestock or grow vegetables, while men may contribute through aquaculture, cultivation of other crops 
or working for others in construction works. Both men and women may pursue off-farm income generation or seasonal 
agricultural work, depending on the household’s socioeconomic status and access to land  
From the national to the commune level, women are underrepresented in politics and thus have unequal 
opportunities to influence decision making across sectors, including agriculture and climate change. For various 
authorities and sectors women often serve in supportive roles, such as deputy or vice chair, admin officer or financial 
officer, rather than in positions of authority. The Women’s Union is an active avenue for women to engage in politics 
at the local, provincial, and national levels - however, this body’s influence is constrained by lack of resources and 
understaffing, and by the limited way it is integrated into the rest of the political system).  
This trend of women’s low participation also carries over into other avenues for community-based decision-making, 
such as business associations, agricultural groups, and development projects. According to one study, only 2.5 percent 
of women are members of a trade or business association (29) and women’s leadership within agricultural cooperatives 
is also reportedly low, at 23 percent (30). In addition to cultural norms that promote men as natural leaders, women 
also face other barriers to participation, including lack of time and access to information about these initiatives.  
Additionally, many development projects invite women to meetings but do nothing to redistribute power between men 
and women or increase women’s influence on decision-making processes; their participation is prioritized as a part of 
consulting vulnerable groups, without being given influencing power in the design or management of the initiative.  
Climate Adaptation. Men and women apply different strategies to cope with the effects of climate change and 
adapt their agricultural practices in line with their gendered roles within the household. Research shows that women 
(and female heads of household) are more likely to use savings or loans, employ expenditure saving strategies, sell 



 

 

 
192 

livestock, raise their own vegetables or seek government aid in times of stress, while men (and male heads of 
household) are more likely to dispose of assets or do nothing (42). Among rice farmers in Thanh Hoa and Nghe An, 
men are more likely to use fertilizers or pesticides, adjust water management, leave the field fallow, change cropping 
patterns, or change from crop to livestock, while women tend to store more seeds for the next season or use higher 
seed rates. Irrigated rice cultivation requires more heavy labor to set up and operate the irrigation system and therefore 
tends to involve more labor from men, while rain-fed cultivation retains more of women’s involvement in traditional 
tasks. Men’s role is also higher when responding to extreme weather events, such as floods, which require more heavy 
labor for replanting and preparing fields.  
Skills for resilience. Due to cultural norms and gendered roles, women tend to be more responsive to the 
changing needs of their households. As caregivers and household managers, they have specialized experience and 
skill sets that could be scaled up to community resilience work if women had the opportunity and enabling conditions 
to participate in community-level activities and decision-making. The CRWIS Project has an opportunity to embrace 
women’s skills and empower women to have more leadership and access to decision-making spheres, where they 
could influence communal practice and boost resilience. 
When it comes to the adoption of CSA techniques, however, there are fewer differences in how men and women 
approach the decision. For example, in the Mekong Delta, CSA technology has a low to medium adoption rate among 
most farmers, regardless of gender, due to low availability of required inputs, high costs of installation, financial 
constraints, limited access to tailored information, and limited guidance and support for CSA adoption from the district 
and provincial authorities (46). Two studies did find that men were either more likely to use or more interested in CSA 
practices and climate adaptation strategies, which researchers attributed to women’s lack of awareness of the benefits 
of these technologies and a perception that the strategies required high input costs (47). Women tend to prefer CSA 
techniques that are more cost-saving and are most concerned about employing strategies that have costly inputs or 
require specialized skills training (49).  
4. Gender Roles, Responsibilities, and Time Use 
Over the last decades, men’s and women’s roles have been changing yet cultural norms continue to heavily gender 
the responsibilities men and women have, both in livelihood activities and within the household. The division of labor 
is often based on the gendered assumption that men are physically stronger than women. Men are responsible for 
the tasks requiring heavy labor or specific technical skills, including use of machinery for preparing the land, managing 
irrigation, and applying pesticides; their involvement is more concentrated in preparation, crop care, and harvesting 
phases. Alternatively, women are responsible for tasks that do not require physical strength or specialized technical skill, 
including transplanting, weeding, and seed cleaning, selection, and storage; their involvement is highest in crop 
establishment and post-harvest phases (76).  
Research shows that the division of labor in rice production can vary from household to household based on 
the demographic makeup of the household, the type of production system, challenges encountered, and 
degree of mechanization used. Men and women are both involved in rice production in Vietnam, but with differing 
contributions throughout the country. In the Mekong Delta, there is less out-migration of men than other regions, 
therefore, men do most labor in rice production. However, in many villages of Thanh Hoa and Nghe An with high level 
of men migration, women or women headed households take the main responsibility for all phases of production. 
Female-headed households, with absent or migrant male members, often experience labor shortages.  
As households introduce more machinery into production, women’s labor participation declines. Mechanization in rice 
production is changing the gender role. As men take on more roles, women become increasingly active in alternative 
livelihoods, such as livestock or non-rice crops. Both men and women contribute to a household’s income outside of 
rice farming, however the type of livelihood activities done by each are heavily gendered. Shrimp farming, for example, 
involves mostly male labor, except for various duties women may hold at shrimp processing facilities. Mixed shrimp/fish 
and rice cultivation is becoming more common for households in some regions, but little is known about how gender 
impacts the division of labor for these activities.  
The roles men and women play in agriculture are heavily gendered. Cultural norms dictate that women are 
responsible for managing the household - including chores like cooking and cleaning - and taking care of children and 
elderly. This norm is pervasive across the country and impacts the workload of all women, regardless of education level, 
ethnicity, age, location (rural/urban), marital or childbearing status. As elsewhere, women in Thanh Hoa and Nghe An 
have additional responsibilities for food production (vegetable gardens), collecting fuel for cooking, and securing water 
for domestic uses. These household responsibilities come in addition to other forms of income generation. The double 
burden of paid and unpaid labor means women have significantly less time than men to spend outside the home. This 
affects women’s ability to participate in a wide range of activities, including agricultural extension; a heavy workload is 
consistently identified as a top barrier for women to participate in agricultural training .  
Shifting cropping patterns will change the workload of men and women within a household. For example, in aquaculture 
and mixed rice- shrimp cultivation, men take on most of the roles in production, which may lead to a decrease in 
women’s role in agriculture. While this redistribution of responsibility may work well for some, the project should 
consider how different households may experience this shift and prepare to provide other options for women to diversify 
their livelihoods in-line with the adaptation of the project. Project interventions can inadvertently increase women’s work 
burdens if the gender division of labor is not considered.  
5. Access To and Control Over Assets and Resources 
An individual’s ability to access and have control over assets and resources is influenced by cultural norms, legal 
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policies and regulations, intra-household dynamics, and socioeconomic status. Women, ethnic minorities, and persons 
with disabilities often have unequal access to a range of critical resources, including information, technology, agricultural 
extension services, and land ownership. Research in Thanh Hoa and Nghe An found that women’s knowledge of 
budgeting, financial management, and investing was low, which can be a risk factor in climate vulnerability. 
Access to Agricultural Information. There is still a large gap between men and women’s access to agricultural 
training and services. In one study, 87 percent of female farmers did not attend any agriculture-related training (99). 
Another study found that 60 percent of male-headed households attended agricultural training, compared to 35 percent 
of female-headed households, and women participants accounted for only 20 percent of total attendance (100). 
Reasons for this differential access are wide-ranging: i) women are not considered as specific recipients of agricultural 
extension training, thus excluding them in the invitation; ii) cultural barriers that prevent women from attending, 
including feeling intimidated by the presence of men in meetings and not having time to attend, given household 
responsibilities; iii) Education gaps and training approaches (women reported agricultural training too complicated or 
overly lengthy. 
Women mostly learn about new technologies or the application of new techniques through hands-on experiences and 
good examples from their villages. Women may also obtain farm- related information from their social networks, 
relatives, other women in the village, and their husbands, although some studies have found that men do not always 
share the information, they learn with their wives. Women may require additional, accessible training in literacy, 
entrepreneurship, or financial management to successfully venture into new businesses. Before beginning any CSA 
or VC programming, the project should consult with a wide range of women, youth, and ethnic minorities to understand 
specific barriers they face in pursuing non-farm employment. 
Gender norms greatly influence access to and control over assets. It is common for men to own all large 
assets, including house and land. Control of other, smaller assets within a household are based on gender 
roles. Women own small livestock and other basic household commodities, while men are more likely to own 
agricultural equipment such as water pumps. This gendered expectation about who controls assets often prevents 
women from having full or joint ownership of these productive resources. As a result, although women make up 60 
percent of the agricultural labor force in Vietnam, only 9 percent are farm owners. As for land, if women do not have 
their names on a household’s land ownership certificate, they are unable to access credit from formal 
sources, as most farmers use land as the main collateral to secure loans. Lack of land ownership makes it 
more difficult for households to diversify their income sources. As for access to water, at the national level, the 
percentage of households with access to tap water is only about 52 percent (Hung 2022) but this rate 
varies largely between provinces. While in the major cities such as Ho Chi Minh, Hue and Hai Phong, 
more than 80 percent of households have access to clean water, other provinces such as Nghe An 
and Thanh Hoa lag, with less than 50 percent of households having access to clean water. In CRWIS 
communes, most farmers don’t have access to tap water, and must face other irrigation and water 
quality problems, leaving a big burden for poor households especially women headed households.  
Barriers to adopting new practices:  
Farmers may neglect to apply knowledge learned if it is not directly related to their roles in production. The heavily 
gendered roles in rice production should be considered when promoting new practices. In some communes, extension 
has focused on male-dominated aspects of rice production and opportunities for mechanization, thus excluding 
women. By more intentionally targeting capacity development to women’s roles in rice production and less machinery-
heavy techniques, women and female-headed households can also access new practices that may increase 
agricultural yields and empower women. 
Farmers may hesitate to adopt CSA or VC techniques if such practices are not gender sensitive. It may be due to 
low availability of inputs, financial constraints, limited access to information, and limited gendered extension (or lack of 
female extension workers). For example, if women grow fewer or no cash crops and do not have other sources of income, 
they are less likely to be able to afford agricultural inputs or new technologies. Access to crop or livestock insurance is 
limited in general and women may not be members of the producer or marketing groups that secure group plans. In 
addition, within the value chains for various crops, women often become restricted to less profitable nodes in the 
chain.  
If extension agents do not use tailored gender-specific extension and information channels and approaches that take 
account of women’s roles, functions, mobility, and time constraints and schedules, they are less likely to be successful 
at reaching women. Men receive many of these supporting resources through existing agricultural extension, however, 
women and other vulnerable groups have less access. Women may also be hindered from adopting new practices 
due to a lack of involvement in agriculture or business associations (due to cultural norms and lack of time). Having a 
network of peers engaged in similar activities can be an important avenue for sharing new ideas and offering resources 
and support needed to put those ideas into practice. FGDs in Thanh Hoa and Nghe An shows that women gain access 
via membership in women’s groups. Therefore, it is critical for the CRWIS project to promote women’s access to inputs, 
credit, tailored information, and a full range of agriculture-related guidance and support. 
6. Access to job, market and services 
Access to job. Unemployment is high in many CRWIS communes among young people. High rate of 
migration in Thanh Hoa and Nghe An is a big issue in terms of labor force as most of migrants are men. 
CRWIS project should pay attention to this issue and its impact on women. In the context of water 
infrastructure works there will be issues of contractual labour. Contractual conditions will need to consider 
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and mitigate the risk of child labour, forced labour, ethnicity-based discrimination, poor working conditions, 
and Gender-Based Violence. 
Access to market. Women may face more market-related barriers. As with agriculture, women have greater 
mobility constraints for taking their products to wholesalers and retail customers. CN mission showed that 
most women’s groups in Thanh Hoa and Nghe An operate agri business on a small scale but have weak 
market linkages. Women have lower rates of membership in producer cooperatives or may be restricted 
from joining. With less access to credit and other support, women entrepreneurs are unable to make the 
necessary investments to secure and maintain national certification (such as OCOP) for their products. In 
Nghe An there are 567 OCOP products in which only 1 product obtained 5 star category, the remain 37 
products categorized as 4 star and 529 products categories as 3 star (https://ocop.nghean.gov.vn/tin-hoat-
dong/phat-trien-lien-ket-chuoi-gia-tri-va-tieu-thu-san-pham-ocop-nghe-an-647.html). Among these 
products very few are owned by women or women led cooperatives or groups.     
Access to financial services. Women, female-headed households, ethnic minorities, and persons with disabilities all 
face barriers to accessing traditional financial services, including lack of land ownership (to use as collateral). Any 
assessment of the potential for new avenues of financing must consider options for accessing credit that are available 
for anyone, regardless of land ownership. Due to gender norms and roles, women are often more cost- conscious and 
may forgo adoption of new practices due to cost or lack of access to financing. Increasing their skills and knowledge 
related to financial management could empower women to more effectively manage decisions around financial services 
 

IV. RECOMMENDATIONS  
1. Recommendations by Components 
CRWIS project should pay attention to the quality of interventions in terms of their ultimate impact on women, 
youth and EM. Project design features that address gender equality and women’s empowerment should avoid 
“tick-box” practices that do not consider their full impact on women. For example, while measures could be 
implemented to create jobs for women and youth, these could end up being low-quality or underpaid if not planned 
carefully. Quotas for women and youth’ involvement could be instituted, but if these do not reflect the local context, 
they could fail or even cause backlash. Project teams should consider all measures in terms of their impact on women, 
youth, and EM and be monitored effectively, ideally with their participation. 
Consider the risks of backlash and identify strategies to mitigate these risks. Gender equality is about creating 
opportunities for all—regardless of gender—rather than preferential treatment of women and girls. A critical part of 
achieving gender equality and preventing backlash can include spending time in building relationships and building 
trust in the project; working with men and boys to change discriminatory attitudes about women and girls; engaging 
high profile male leaders to advocate for gender equality; and referring to gender equality principles enshrined in 
national laws and policies. Another risk is that authorities or decision-makers may treat gender action plans and 
gender designs as an ‘adds on’ element and not as an integral part of the project, which may result in delays or 
non-implementation of gender features. 
For Component 1, CRWIS needs to attend to the quality of water infrastructure designing with consideration of 
the vulnerable groups’ culture, needs and priorities. This includes i) Better physical design: Integrating and 
prioritizing women’s needs in infrastructure design codes, standards, and guidelines; ii) Provision of water 
access points and other facilities to ease women’s access to water for their home gardens and household 
drinking and cleaning needs; ii) Inclusive service design: Planning service delivery and operation of 
infrastructure to include women’s needs and priorities; iii) Promotion of labour- and time-saving technologies 
(e.g. technologies for water collection, water efficient production technologies, agricultural mechanization 
technologies); iv) Strengthening women’s representation and decision- making power in water infrastructure 
design, delivery, and operations, both from supply and demand side; v) Engage men and community leaders in 
community awareness activities for GEWE incl. GBV; vi) Establish community led monitoring of the 
infrastructure with active participation of commune/village women leaders (WU, YU, FU, Fatherland Front). 
For Component 2 Main recommendations focus on strengthening value chain for the production, 
marketing, and commercialization of Climate smart and gender inclusive products and services. This 
includes: i) Conduct gender analyses on potential VC in CRWIS project; ii) Provide support for women on 
CSA; iii) Provide support for cooperatives; iv) Provide support for cadres (see below in session on VC) 
For Component 3 —Project Management: It is important to include gender action plan indicators in periodic 
reports and project monitoring system. This means to match the CRWIS’ GAP Indicators to fit with MONRE 
(now MAE) indicators such as Indicator 8.2. Percentage of people and women in vulnerable areas due to 
climate change who received vocational training and changed livelihoods; Indicator 8.3 Percentage of people 
and women in vulnerable areas due to climate change impacts who are trained in soft skills on climate 
change adaptation and disaster prevention. This indicator integration will also support Thanh Hoa and Nghe 
An in their reports to the government as required.  
2. Recommendations by Themes 
2.1. Gender mainstreaming (GM) and youth empowerment for increased climate adaptive capacity 

2.1.1. Conduct a Comprehensive study on gender gaps, CC impact, adaptation needs and resilience 
capacity, barriers and opportunities. The study team will i) work with vulnerable groups and gather further 
insight into the most pressing needs and acute priorities of women, ethnic minorities, and youth; ii) 

https://ocop.nghean.gov.vn/tin-hoat-dong/phat-trien-lien-ket-chuoi-gia-tri-va-tieu-thu-san-pham-ocop-nghe-an-647.html
https://ocop.nghean.gov.vn/tin-hoat-dong/phat-trien-lien-ket-chuoi-gia-tri-va-tieu-thu-san-pham-ocop-nghe-an-647.html
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understanding the gender, ethnic, and area-specific barriers they face in pursuing livelihood diversification; iii) 
Examine how to build climate resilience by engaging women in roles with agency and influence; iv) identify 
possible partnerships and expertise available to support gender mainstreaming. As a process, the Project would 
benefit from additional consultations through this study to better understand gender roles and needs related to 
CSA/VC. This study will apply different methodologies, including GALS (Gender Action Learning System), Institutional 
mapping, Social network mapping, gender-sensitive institutional analysis, a stakeholder validation in activity design 
(to ensure findings of the gender analysis are validated by the specific communities). The findings of this study 
will help inform the Planning and design of gender-sensitive adaptation strategies. 

2.1.2. Provide GESI (Gender equality and social inclusion) training and GM handbook for project 
implementers 

Training (and coaching, if possible) will be provided for project implementers (cadres at different levels, 
irrigation companies, service providers, extension workers, community facilitators...). The topics of training 
include GM know how and the implementation of GAP.  
Key topics include  
• Gender-inclusive project design and implementation 
• Women’s participation in irrigation governance institutions 
• The quality of women’s participation and inputs 
• Sensitizing decision-makers to the added value of gender-balanced participation and inclusiveness. 
• Awareness on inclusion issues, including intersectionality 
• Inclusion issues in agriculture and methods to identify effective solutions. 
• Integrated water management in the context of climate change 
• How to identify potential inclusion 'champions' at different levels of government and provide them with the 

resources needed 
Design a Gender Mainstreaming Handbook  
Key contents 
• How to implement GM at both levels (programming and organizing)  
• How to conduct GAP effectively and integration with National target programs 
• How to provide practical guidance on monitoring for inclusion, such as indicator development and analysis, 

routine data collection efforts, and support on making use of the findings. 
• How to identify gender-related policy issues, such as credit access and terms, access to training and technology, 

access to information, and market access.  
2.1.3. Leadership trainings  

• These training courses will be designed for leaders of women and youth organisations/groups with a 
focus on female leaders. 

• TOT Training for leaders (women and men) of different organisations of women, youth, and EM 
• Leaders of Women and Youth Union at 3 levels (district, commune, village) 
• Leaders of Agri. Coops, Women Production Groups, FU’s vocational units, MSME 
• The training courses will be repeated yearly for monitoring and impact 
• Several 200 women and youth leaders will be selected for training 

2.1.4. Implementation of a Household Methodology 
▪ Household methodologies (HHMs) are methodologies that enable family members to work together 

to improve relationships and decision making and achieve more equitable workloads. Their purpose 
is to strengthen the overall well-being of households and all their members. For CRWIS, a 
household-based approach will be implemented, building on successful pilots in other IFAD projects 
in similar contexts, to support behavior changes equitably involving the whole family, in relation to 
climate action, family planning and budgeting, production and financial and business literacy. 
Existing training modules will be adapted to the project needs, with support from selected service 
providers. The CRWIS household-based approach will also ensure that there are follow-up 
mechanisms (such as champion couples) to initial training to ensure continuity. The household-
based approach will be promoted by through a specific service contract for groups participating in 
Component 1 target area.   

2.2. Enhanced capacity of women, youth, ethnic minorities 
2.2.1. Support to women and youth agri entrepreneurs, agri coops, production groups 

Training to reduce barriers for women, youth and ethnic minorities to participate in and effectively learn from capacity 
development activities. This could include scheduling sessions during late morning or early afternoon to best fit 
women’s household schedules, providing targeted invitations for EM and youth, designing courses to be 
comprehensible to people of all literacy levels, including more hand-on activities, providing women’s only spaces 
(including female trainers), and simplifying training sessions and/or breaking the material into shorter modules. 
• Training on WEE (Women Economic Empowerment). According to this UNWOMEN framework, 

effective Economic Empowerment of Women occurs when women enjoy control over and benefit 
from their own resources, assets, income and time, and at the same time when they can manage 
risks and improve their economic and welfare status. The seven key drivers of WEE examine gender 
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issues and women's mobility as farmers, business and cooperative leaders/owners, and formal and 
informal employees in the chain.  

• Using WEE approach the project will focus its support on i) increasing women’s skills, income earning, 
and employment opportunities, including for home-based and technical roles; training and advisory 
services to improve on-farm water management to cope with climate variability; ii) supporting to 
increase the gender balance of producer and marketing groups; iii) training and supporting gender champions 
through women networks; iv) Strengthening the social network between farmers, agricultural 
cooperatives, and local governments to enhance farmers’ capacity to cope with CC . 

2.2.2. Strengthen value chain for the production, marketing, and commercialization of Climate 
smart and gender inclusive products and services  

Conduct gender analyses on potential VC in CRWIS project. The focus is to analyze the changes, barriers, 
challenges and motivations of women participating in the selected chain at all three levels: (i) at the 
individual level inside women themselves (confidence in decision making and actions; perceptions of 
themselves and other women); (ii) at the relational level in power relationships in networks related to the 
value chain around women, such as households and cooperatives, livelihood groups, enterprises; and (iii) 
at the environmental level in a broader and informal context such as social norms, attitudes and beliefs, or 
formal changes in the framework of the policy environment. The purpose of the analysis is to provide an 
overall picture of empowerment, not just what the Project is designed to achieve. Thereby, the Consultant 
proposes solutions to promote gender equality and improve women's economic rights in the selected value 
chains. This gender analysis can be conducted separately or as part of the livelihood assessment/ or 
gender-inclusive market assessment. 
Provide support for women on CSA. As discussed above, there is risk involved in changing agricultural practices. Poor 
households, particularly female-headed and ethnic minority households, are more vulnerable to the adverse effects of 
a disruption to their livelihoods and require more support to access the financing, training, and support needed to 
successfully navigate the change. To reduce harmful, unintended consequences, CRWIS should consider how men, 
women, and female-headed households may experience shifts in rice cultivation or agricultural practices differently 
and prepare to provide other livelihood options for women whose labor may be displaced by the change. Helpful 
women-specific training topics may include production of high-quality, stress-tolerant rice varieties, any low-input, non-
mechanized CSA techniques that can increase agricultural yields or reduce input costs, financial literacy or financial 
management. 
Provide support for cooperatives. This study highlights the role of cooperatives in connecting farmers and 
other stakeholders in the supply chain. The integration of scientific and technical knowledge with farmers’ 
knowledge through cooperatives is crucial to support the effective operation of producing and marketing 
activities. VC based production also creates a favorable condition to apply integrated pest management, 
integrated crop management, and advanced CSA to increase farmers’ resilience towards crop 
diversification and water-secure production. Besides, cooperatives may provide the access to formal credit 
with favorable interest rates from the banks or other organizations to reduce the risks of livelihood 
diversification for farmers. 
Provide support for cadres: In addition to the training topics as mentioned above with women, other topics 
may include i) training on marketing, business management, value chain analysis, cost benefit analysis; ii) 
Link value chain work to gender responsive credit programs; iii) VC, CSA and policy advocacy. 

2.2.3. Women and youth forums on climate change and Women economic empowerment (WEE)  
These women and youth forums are proposed to include the following actions and considerations: 

• Increase stakeholder understanding: Supporting stakeholders to better understand and respond to women’s 
needs, barriers, and adaptation capacity through training, capacity building, and awareness raising.  

• Increase women’s decision-making and representation in water infrastructure design, delivery, 
operations and monitoring as well as in managing water supply and developing CSA.  

• Institutional change: Shifting institutional practices, systems, and cultures to incorporate women’s needs 
and priorities in policies and processes (leading to transformative changes). 

• Engaging the participation of CSOs in Thanh Hoa and Nghe An (such as Hong Duc University, Eco 
Research Center in Nghe An) 

• Provide mechanisms to link market actors regularly and promoting women leadership. 
• Encourage gender balanced membership of associations 
• strengthening the capacity of women/women’s organizations to engage in policy dialogue. 

 
V. Proposed CRWIS Budget for Gender 
 

 
 

 
 

 
 

Formatted: Indent: Left:  0", First line:  0"

Formatted: Vietnamese

Formatted: Level 1, Indent: Left:  0.5"



 

 

 
197 

 
 
 
 

Table A4.1: Proposed CRWIS Budget for Gender Formatted: Font: 9 pt

Formatted: Centered



 

 

 
198 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 2025 2026 2027 2028 2029 2030 Total 
 Output 2.1. Improved capacity and coordination for integrated water management 
 THANH HOA 

Gender mainstreaming (GM) and youth empowerment for increased climate adaptive capacity 
1 Comprehensive study on gender gaps, 

CC impact, adaptation needs and 
capacity, opportunities and 
recommendations 

10,000 10,000     20,000 

2 GESI (Gender equality and social 
inclusion) training and GM handbook for 
project implementers 

12,000      12,000 

3 Leadership trainings (repeated) for 
selected 200 women and youth leaders 
of CBOs (Agri. Coops, Women 
Production Groups, FU’s vocational 
units, MSME 

 4,000  4,000   8,000 

 Subtotal 1       40,000 
 NGHE AN 

Gender mainstreaming (GM) and youth empowerment for increased climate adaptive capacity 
1 Comprehensive study on gender gaps, 

CC impact, adaptation needs and 
capacity, opportunities and 
recommendations 

10,000 10,000     20,000 

2 GESI (Gender equality and social 
inclusion) training and GM handbook for 
project implementers 

12,000      12,000 

3 Leadership trainings (repeated) for 
selected 200 women and youth leaders 
of CBOs (Agri. Coops, Women 
Production Groups, FU’s vocational 
units, MSME 

 4,000  4,000   8,000 

 Subtotal 2       20,000 
 Output 2.2 Strengthened resilience of smallholders’ agricultural businesses 
 THANH HOA  

Enhanced capacity of women, youth, ethnic minorities 
1 Support to women/youth/EM agri 

entrepreneur, agri coop, production 
groups 

 10,000     10,000 

2 Strengthen value chain for the 
production, marketing, and 
commercialization of Climate smart and 
gender inclusive products and services 

10,000      10,000 

3 Women and youth forums on climate 
change and Women economic 
empowerment (WEE) 

 10,000   10,000  20,000 

 Subtotal 3       40,000 
 NGHE AN 

Enhanced capacity of women, youth, ethnic minorities 
1 Support to women and youth agri 

entrepreneur, agri coop, production 
groups 

 10,000     10,000 

2 Strengthen value chain (Business Plan) 
for the production, marketing, and 
commercialization of Climate smart and 
gender inclusive products and services 

10,000      10,000 

3 Women and youth forums on climate 
change and WEE 

 10,000   10,000  20,000 

 Subtotal 4       40,000 

Formatted Table
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Appendix 1- CRWIS Gender Strategy 
 

 
  

To increase CRWIS’s impact on gender equality and strengthen women’s empowerment in the 2 
provinces in Vietnam 

Economic empowerment Decision-making and 
representation Equitable workload balance 

- Increasing women’s 
access to and control 
over assets (natural 
resources, inputs, 
technologies and finance) 
and to economic services 
(training and business 
development) 

- Extension Services for 
farmers with beneficiaries 
consisting of at least 50% 
women 

- Creating new spaces/ 
opportunities/ markets 
and support for women’s 
economic engagement 

- Support women as role 
models/change makers to 
break through barriers 

- Invest in grants that 
improve women’s climate 
resilience  

- Invest in interested 
women’s skills in water 
works  

 

At least 50 percent of the beneficiaries will be women (including young women and women from ethnic 
minorities) 

Aim 

Objec-
tives 

Activities 

- At least 30% women’s 
participation in 
community-based forums 
(e.g.., village committees, 
grievance committees)  

- At least 30% 
representation of women 
in consultation and 
decision-making forums 

- Selected women will be 
trained to be gender 
champions  

- Leadership training for 
women 

- Invest in increasing the 
collective capacity and 
knowledge of women to 
take climate action 
(through livelihood 
diversification, CSA/VC, 
social capital, group 
empowerment) 
 

- Provision of water access 
points and other facilities 
to ease women’s access 
to water for their home 
gardens and household 
drinking and cleaning 
needs 

- Promotion of labour- and 
time-saving technologies 
(e.g. technologies for 
water collection, water 
efficient production 
technologies, agricultural 
mechanization 
technologies) 

- Engage men and 
community leaders in 
community awareness 
activities for GEWE, 
GALS 

 

- Sex-disaggregated indicators 
- IE. 2.1 Individuals demonstrating an improvement in empowerment  
- Gender Indicators integrated within the log frame (Number of women with new jobs; % of 

supported groups with women in leadership positions; Number of women’s groups and women’s 
businesses supported with equipment and marketing services) 

- Survey results on beneficiary feedback disaggregated by age, gender, EMs status; Qualitative data 
through women focus groups 

M&E 

Formatted: English (United Kingdom)
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Appendix 2- CRWIS Youth Strategy 
 
 

 
 
  

   
  

To increase CRWIS’s impact on the social and economic empowerment of youth in the two 
provinces in Vietnam  

 

Economic empowerment Decision-making and representation 

- Access to climate-smart technologies 
and approaches that attract young 
people and finance  

- Strengthened links with profitable 
markets 

- At least 20% of targeted grant support 
for women’s increased climate 
resilience are under 35 years of age or 
employ three or more youth under 25 
years of age 

- Creating new income opportunities for 
youth, e.g.  off-farm agribusiness 
enterprise development 

- Invest in interested youth’s skills in 
construction  
 

At least 20 percent of the beneficiaries will be young people 

Aim 

Outreac
h 

Objec-
tives 

Activitie
s 

- Leadership training for youth Ensure the 
participation of youth in community-
based forums, such as village 
committees, grievance committees and 
other community-based organizations 
established under the project 

- Ensure representation of youth in 
consultation and decision-making forums 

- At least 40% of farmer group 
membership is under 35 years of age 
 

Age-disaggregated indicators M&E 
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Appendix 3- CRWIS Gender Action Plan 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Gender-related project objective: Gender mainstreaming (GM) and youth empowerment for 
increased climate adaptive capacity 
Component 2: Integrated water management and climate-resilient agriculture 
Output 2.1.1 Improved capacity and coordination for integrated water management 
Activities Indicators Targets Timeline Responsibilities Costs 
Comprehensive 
study on gender 
gaps, CC impact, 
adaptation needs and 
capacity, 
opportunities and 
recommendations 

  Y1-Y2 PMU 20,000 

GESI (Gender 
equality and social 
inclusion) training 
and GM handbook 
for project 
implementers 

Number of 
knowledge 
products 

3 Y2 PMU 12,000 

Leadership trainings 
(repeated) for 
selected 200 women 
and youth leaders of 
CBOs (Agri. Coops, 
Women Production 
Groups, FU’s 
vocational units, 
MSME 

Total number of 
personspeople 
trained by the 
project 

73800 
with 
36900 
females 
and 
14760 
young 
people 
 

Y2-Y4 PMU 8,000 

Gender-related project objective: Enhanced capacity of women, youth, ethnic minorities 
Output 2.1.2 Strengthened resilience of smallholders’ agricultural businesses 
Activities Indicators Targets Timeline Responsibilities Costs 
Support to 
women/youth/EM 
agri entrepreneur, 
agri coop, production 
groups 

Women/youth/ 
EM trained in 
crop 

36900 
females 
and 
14760 
young 
people 

Y2 PMU 10,000 

Strengthen value 
chain for the 
production, 
marketing, and 
commercialization of 
Climate smart and 
gender inclusive 
products and 
services 

  Y1 PMU 10,000 

Women and youth 
forums on climate 
change and Women 
economic 
empowerment (WEE) 

The % of 
Individuals 
demonstrating an 
improvement in 
empowerment 

50% 
females 
and 20% 
young 
people 

Y2-Y5 PMU 20,000 
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Annex 5. An Assessment of Thai Ethnic Minority 
The Ethnic Minority (EM) in the project area are the Thai community, who primarily reside in the western 
part of Nghe An province, including the mountainous district of Con Cuong. Their living areas are 
characterized by rugged terrain, dense forests, and river valleys, which shape their way of life and economic 
activities. Social conditions, religious practices, and decision-making processes of the Thai EM are 
influenced by their unique cultural heritage and historical background. 
Social conditions and status. Living in rural and mountainous areas, the Thai people predominantly 
engage in agriculture, including wet rice cultivation, animal husbandry, and forest-related activities. Their 
traditional lifestyle is closely tied to their environment, with a strong emphasis on community and family ties. 
Social status within the Thai community is often linked to age, gender, and contribution to the community. 
Elders are highly respected for their wisdom and experience, while men generally hold more prominent roles 
in public decision-making. However, women also play vital roles, especially within family and in managing 
household affairs. Social status can also be influenced by one’s skills, knowledge of traditional practices, 
and involvement in community activities.  
Decision-making process. Traditionally, the decision-making process within the Thai EM is often 
communal and collective. Village elders and community leaders, who hold significant respect and authority 
play a crucial role in guiding decisions related to cultural ceremonies. Each commune where the Thai people 
live has other communes across Viet Nam, including Trade Union, Farmers’ Union, Ho Chi Minh Communist 
Youth Union, Women’s Union, and Veterans’ Association. Decisions are typically made through discussions 
and consensus during community meetings, ensuring that the voices of different members are heard and 
considered. The provincial Socio-Economic Development Plan serves as a guidance for this process. Land 
use and agricultural practices, including the selection of crops and breeding animals, are guided by the 
district people’s committee and the commune people’s committee. Decisions within households are often 
made in the same manner, although this process may differ from household to household.  
Cultural traditions and religious practices. The Thai ethnic community in Nghe An is known for its rich 
cultural heritage, including traditional music, dance, and clothing. The Xoe dance and the use of traditional 
musical instruments like the bamboo flute and drum are prominent cultural expressions. Traditional Thai 
clothing, characterized by colorful patterns and intricate designs, is worn during festivals and important 
ceremonies. The religious practices of the Thai people are deeply rooted in animism and ancestor worship122. 
They believe in a variety of spirits associated with natural elements such as mountains, rivers, and forests. 
Ancestor worship is an integral part of their religious life, with regular rituals and offerings made to honor 
deceased family members and seek their protection and blessings.  
Agricultural production and exposure to climate change. The Thai people in the project area primarily 
cultivate rice (500-1,000m2/household), solanum procumbens (Cà gai leo), acacia (Keo), maize, green 
melon, peanut, and sugarcane. They also raise livestock (cow, pig, chicken) for food and additional income. 
Consultations with the Thai people in Chau Khe commune, Con Cuong district, highlight their difficult 
situation. Due to low profits from agricultural production, most young people have left the commune to seek 
employment in other provinces and abroad. The remaining Thai people are highly vulnerable to climate 
change impacts such as droughts and floods due to their geographical location, dependence on agriculture, 
and socio-economic conditions. Steep slopes and deforestation can exacerbate the effects of heavy rainfall, 
leading to landslides and flash floods. Some Thai communities are in river valleys, making them vulnerable 
to riverine flooding. Changes in rainfall patterns can lead to sudden rises in water levels, inundating homes 
and agricultural land. Extended periods of drought can lead to water scarcity, affecting both drinking water 
supplies and agricultural needs. The consultation with Thai women reported that prolonged droughts 
sometime destroy their whole crops. However, the men’s group stated that drought is not a big problem 
because they live next to a hydropower dam. This results in food insecurity and increased competition for 
limited resources. Floodwaters can also contaminate water supplies, leading to health risks such as 
waterborne diseases. According to the Thai people consulted123, the irrigation system is degraded, leading 
to an insufficient water supply, and fields in higher locations cannot receive enough water. Thai farmers are 
required to pay an annual fee to the village irrigation team, despite frequent delays in the water supply. 
Although weather forecasts are disseminated through various channels, no effective solutions have been 
identified to mitigate the negative impacts of climate change on their daily lives and agricultural production.  
Implications for the full proposal design. Given the situation of EM in the project districts, increased 
investments are needed to ensure their inclusion and equitable benefits. Consultations with the Thai EM 
provide important insights for designing the full project proposal, alongside investments in the irrigation 
system. First, developing CSA value chains is crucial for improving livelihoods. Second, improving capacity 
and coordination for integrated water management is essential to facilitate agricultural activities. Third, 
resilience of EM smallholders and their businesses need increasing through enhancing the early warning 
system, providing market information, and developing climate-resilient techniques and market linkages. 

 
122 Festivals and ceremonies, such as the Xang Khan festival, are essential in their religious and cultural life, providing opportunities for community bonding 

and the reinforcement of cultural values. 
123 Thai farmers have experimented with various crops considered more resilient to climate change, but the results have been limited. Some crops are still 

destroyed by extreme weather conditions, while others are more resilient but have low productivity. 
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1. Nghe An 
1.1.  Nghe An Agriculture and Rural Development Investment and Construction 

Project Management Bureau 
 Investment total 
 - $ 4,639,500, for the following categories: 
  + Climate change resilient, smart agriculture models, which have the potential for replicating 

 + Water infrastructure and sensors (worms, water level, salination, etc) 
1.2.  Nghe An Province Department of Agriculture and Rural Development 
General opinion: Production is small-scale, local, partial; lacking in capital and equipment to expand; labor 

force is elderly. There is a desperate need for upgrading irrigation system 
Agricultural production 
- Rice: 
+ Do Luong and Thanh Chuong districts are at an advantage, while others, especially in mountainous areas, 

need capital support to produce 
+ Lowlands (Hung Nguyen, Nam Dan districts) need high-yield, short-term rice crops to adapt to flooding in 

monsoon season 
+ Highlands (Anh Son, Con Cuong) need investment in irrigation system to restore indigenous varieties and 

introduction to local companies to secure output consumption 
+ Investment in irrigation and transportation is crucial in planning permanent rice fields. 
- Vegetable 
+ Organic vegetable project (Hung Nguyen) and cooperative certified for growing organic vegetable (Nam 

Dan): farmers stop producing when the project ends; there is a need for policies and support (biological 
products for plant protection, organic fertilizers,  policy mechanisms for market access). 

+ Other vegetables: Black star fruit, grapefruit (Thanh Chuong), lotus products (Nam Dan). 
- Medicinal Plants 
+ Con Cuong: models with no secured output consumption; Con Cuong and Anh Son: currently using 

improved rice varieties, local varieties need restoration. 
Resources 
+ New Rural Development (NRD): Support levels are based on the number of NRD communes registered. 

Support for road construction accounts for 30–40% of the total budget, remaining funds are drawn from 
other sources (community contributions, local budget adjustments). 

+ Resources for OCOP: 1 billion VND in direct support/ district/ year, 50 million VND/ commune/ year 
+ National target programs (NTP): NRD, poverty reduction, ethnic minorities (EM) in mountainous areas 

(Ethnic Affairs Committee). 
Proposals 
- Research the needs for drip irrigation technology and water-saving irrigation; build net houses for vegetable 

cultivation; clear waterways and irrigation systems; introduce scalable models to the community. 
1.3.  Nghe An Province Farmers' Union 
Agricultural Production 
- Small-scale models: (Con Cuong) medicinal herb Solanum procumbens (“cà gai leo”), (Thanh Chuong) 

tea, (Hung Nguyen) promoting environmentally friendly rice cultivation and waste management. 
- Difficulties: Inadequate irrigation systems, lack of electricity and water sources; limited adoption of 

collective economic models; complicated and time-consuming registration procedures for OCOP 
products; weak product consumption 

Resources 
- The Farmers' Support Fund has a budget of over 100 billion VND, sourced from central government (CG), 

provincial, and district government, which aims at: 1/ Building agricultural economic model points; 2/ 
Investing in agricultural extension models, providing support for households to co-invest; and 3/ 
Providing loans. Loan amounts range from 200 million to 2 billion VND, with low interest rates, primarily 
aimed at revolving capital. There is a significant need for capital to invest in machinery and support 
professional associations. 

- Inter-provincial programs, with loans from the Agricultural Bank. 
Proposals 
- Raise awareness and provide training on models for cooperatives and cooperative groups. 
- Research the need for pumping stations and water sources to support agricultural production. 
- Support training in environmentally friendly techniques that ensure productivity: alternate wetting and 

drying irregation (ADW), post-harvest processing, and increasing organic fertilizers. 
- Facilitate coordination between the union and research centers to ensure that agricultural extension 
activities, models, techniques, and new varieties are scientifically applied and sustainable (North Central 
Agricultural Science and Technology Institute, University of Economics) 
1.4.  Nghe An Province Women' Union, Nghe An Province Youth Union 
Issues relating to women 
- Thin workforce, the majority being elderly; production and community activities are mainly led by women. 
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Production essentially involves machinery and equipment, which are operated by women, but their voices 
are limited while men hold decision-making roles in family life and production. 
- Livelihood for rural women includes working in industrial zones (IZs), entrepreneurship (participating in 
building OCOP products (forestry, agriculture, and food), homestays, community tourism, and traditional 
cultural performances to attract tourists). 
- Challenges in achieving sustainable livelihoods due to small-scale models; limited access to information 
and vocational training; and constraints in collective economic models. 
- Resources: Project 939 supporting women’s entrepreneurship; provincial government initiatives to 1/ 
support women in developing OCOP products and 2/ assist in the consumption of products for women; 
activities aimed at 1/ guiding members to sort waste at the source and 2/ supporting women entrepreneurs 
through competitions and forums. 
- Successful models: 
+ (Mountainous areas) Community tourism; medicinal plant cultivation; traditional craft production (bamboo 
weaving, brocade weaving); development of nutritional products (cassava, grains, turmeric starch); small 
cooperative models for breeding (medicinal chickens, black pigs, and local ducks in Que Phong). 
+ Waste management at the source, waste recycling; "tree-lined roads, flower roads" model; using probiotics 
for organic fertilizer. 
Issues relating to youths 
- The youth workforce consists of 700,000 individuals (females accounting for over 50%); youth volunteer 
teams are deployed to local areas to help guide local farmers in initiating economic activities, establish key 
crops and agricultural models (Tuyet San tea in Ky Son; red turmeric for starch production; expanding tea 
enterprise models in Thanh Chuong). 
- Current situation regarding water: The locals sources drinking water directly from nearby streams and 
rivers. The use of pesticides (in sugarcane cultivation in Quy Hop and Nghia Dan) has affected water sources 
and contributed to rising cancer rates. 
Proposals 
- Provide loan support for the cultivation and processing of medicinal plants (Solanum procumbens and 
Celastrus); production of environmentally friendly products: herbal shampoos, red turmeric soap, 
dishwashing liquid, and clean salt. 
- Send experts to remote areas to assist in developing models, enhancing community knowledge for building 
technological capacity, creating models, accessing loans, and communication 
1.5.  Nghe An Province Natural Resources and Environment Department 
Proposals 
- Invest in monitoring sensors related to water levels, salinity, and water quality to help authorities accurately 
and conveniently track water conditions, facilitating planning and supporting local farmers. 
1.6.  Con Cuong District 

 Agricultural Production 
 - More than 100 irrigation constructions and 2 pumping stations (Chau Khe, Muong Son) 

built since 2000, deteriorating, are serving 152 hectares of agricultural land. 
 - Main crops include sugarcane (120 tons/ha), paddy rice (8-9 tons/ha), medicinal herbs 

(contractual production), corn, vegetable, and peanuts. 
 + In Chau Khe (an area with 50% of the population being EM), livelihoods: forestry, rice, 

corn, vegetables, sugarcane, and medicinal herbs; frequently changing crop structures. 
+ Resources: NTP for infrastructure to create livelihoods that ensure social security; sustainable poverty 
reduction for EM in mountainous areas (for poor and near-poor households), (NTM). 
+ Limited funding and issues in allocation. 
- Potential agricultural models: 
+ Value chain: scattered, small-scale production. 
+ Suitable land for sugarcane cultivation: 152 ha of sugarcane has now decreased to 40-50 ha due to lack 
of irrigation. 
+ Medicinal herbs value chain (6-8 ha) is linked with a company purchasing locally, 10 OCOP products. 
+ Delegated loan debt of over 288 billion VND (from the Agricultural Bank and the Policy Bank), with a loan 
ceiling for women starting businesses set at 100 million VND 
Issues Concerning Women and Youth 
- The district has a population of 78,000 people, with 18,000 households, of which 48% are female and there 
are over 16,000 youth. There are 55 businesses and 13 cooperatives operating, including 3 female directors. 
- Women 
+ Issues: 1/ Women working far from home: illegal labor migration; 2/ Over 200 women working far from 
home with undisclosed addresses; 3/ Domestic violence is present in all 13 communes and townships, with 
an increasing divorce rate; 4/ Limited livelihoods. The new community tourism model has potential to 
increase income by 4.5 to 6 million VND. 
- Youth 
+ Issues: Unstable jobs; limited agricultural land available for youth, causing many to work away from home. 
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+ Promising model: livestock+ forestry. 
Proposal: Construct internal field roads. 
1.7.  Chau Khe Commune 
These consultations are conducted with EM. 
Agricultural Production 
- One pumping station serving two hamlets (29 and Bai Gao), covering over 80 hectares of agricultural land; 
the pumping station lacks a canal system and sources water from the hydroelectric reservoir. 
- Most agricultural production relies on rainwater, with the pumping station operating seasonally; there is a 
high rate of water loss, and the canal system is deteriorating. 
- Crops: Corn, sweet potatoes, and cassava fields lack irrigation water during dry seasons and have no 
drainage during floods. 
+ Rice: 28 hectares, contributing to food security. 
+ Sugarcane: 9 hectares, with significant potential; area reduced due to high natural risks and high pressing 
costs. In good years, yields reach 70-80 tons/ha; during droughts, yields drop to 60-70 tons/ha. 
+ Peanuts: 11 hectares, intercropped, with yields of 19-20 quintals/ha. 
+ Solanum procumbens: Slow market demand. 
+ Corn: Over 30 hectares, continuously grown on wasteland; 16 hectares are planted in the winter season 
on land previously used for rice. 
- Model: Selling Solanum procumbens as raw material to companies, and sugarcane to factories 
Proposal: 
- Organize technical trainings 
- Form models to ensure production input-output 
1.8.  Thanh Chuong District 
Agricultural Production 
- The irrigation system primarily serves rice (90%), besides are vegetables and aquaculture. Investments in 
irrigation could potentially increase yield from 630 to 700 tons/ha. 
- Climate Risks: Flooding, storms, hail, drought, and pests, severely affecting 1,500 hectares. 
- Resources: 3 NTPs (NRD, sustainable poverty reduction, EM); 100 billion VND per year is allocated for 
NRD. 
+ Support from the rice program: 500,000 VND per crop per year, 1,000,000 VND for two crops per year. 
+ Provincial programs are small-scale and unfocused on any specific crop. 
- Potential Models: 
+ 500-1,000 hectares have the potential to develop a production chain; Ardisia silvestris (Khoi Nhung) needs 
market linkages for product output. 
+ 15,500 hectares of rice are self-serving, otherwise some communes produces are purchased directly from 
the fields. 
+ Several cooperative groups aiming toward forming cooperatives (deer, civet, and shrimp farming). 
Issues Concerning Women and Youth 
- Women’s Livelihoods: Difficulties in establishing cooperatives; models lack output; limited financial and 
sales capabilities. 
- Resources and Programs: 
+ 1/ Project 8 (Thanh Son and Ngoc Lam communes), limited funding; 2/ activities promoting gender equality 
are integrated into community groups and associations; 3/ "Godmother" project aimed at orphaned children. 
+ Vocational training for women mainly focuses on cooking, which has low effectiveness and demand. 
Proposals 
- Assist women in accessing startup capital. 
- Support the development of community mindset to lay the foundation for the formation of 
OCOP products and cooperatives. 
- Provide practical and relevant training. 
1.9.  Xuan Tuong Commune 
Agricultural Production 
- Water Infrastructure: 
+ Sourcing water from the Rao Gang and Lam River; mobilize local labor to dig ditches and dredges to direct 
water to 2 pumping stations during peak drought months. 
+ 5 pumping stations, one of which faces severe water shortages in dry seasons. These stations can only 
serve rice and do not support vegetable crops. Maintaining the pumping station systems is challenging due 
to electricity, repairs, and operation costs. The two main pumping stations only meet 50% of irrigation needs 
during dry seasons. 
+ 18 km of irrigation canals for rice, of which 14 km are lined with bricks. 
- Other crops: 
+ 184 hectares of rice and 186 hectares of vegetables; short-term rice is grown to cope with flooding. 
+ Potential: Other crops planted on over 20 hectares of vegetable land (squash, gourd, cucumber, corn) 
could be expanded to a maximum of 100 hectares if irrigation is available. Cucumber and squash have 
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informal purchasing agreements without contracts. 
Issues Concerning Women and Youth 
- 1,000 women, including 300 youths. 
- Approximately 100 women are from poor and near-poor house-holds; 800 women work away from home 
in IZs. 
Proposals 
- Upgrade the pumping stations, expand 11km of irrigation ditches. 
- Construct internal roads for agricultural areas. 
- Introduce high-yield varieties and provide technical training. 
- Pest sensors. 
1.10. Hung Nguyen District 
Agricultural Production 
- Infrastructure: 80 pumping stations built since the 1990s, water from two large, and 480 km of primary and 
secondary irrigation canals for irrigation and domestic use. 
- Main Crop: Predominantly rice. 
- Resources: 1/ 4 billion VND per year for NRD; 2/ NTP for poverty reduction; 3/ vocational training budget 
of 3-4 billion VND per year; 4/ 100 million VND per product support for OCOP products. 
- Potential Models: Microbial products for soil improvement and fertilizer; mushroom and lemon cultivation 
(Nam Anh commune). 
Issues Concerning Women and Youth 
- 501 poor and over 900 near-poor households,  predominantly elderly, sick, and incapable of extensive 
labor. 
- Lack of knowledge in establishing models, limited support mechanisms for startups; insufficient low-interest 
funding for entrepreneurship 
Proposals 
- Install water quality sensors. 
- Invest in the irrigation system for floodplain areas; upgrade pumping stations. 
- Train on the development of biological products. 
- Focus irrigation on high-tech agricultural areas (green squash, cucumbers, and organic 
grapes). 
- Provide funding for waste classification using microbial fertilizers. 
1.11. Chau Nhan Commune 
Agricultural Production 
- 500 hectares of rice, 250 hectares of vegetable land, 4 pumping stations dependent on Lam River. 
+ Currently, only 250 hectares of rice land are served, vegetable land is completely exposed to droughts. 
150 hectares of rice are two-seasoned crops, 100 hectares of rice suffer from water shortages and salt 
intrusion. There is potential to increase rice area to 220 hectares after improvements. 
+ Summer-autumn crop yield is about 5 tons per 500km2; during natural disasters, yields drop to around 3 
tons per 500km2. 
+ Main crops include corn (two crops), peanuts (one crop), sweet potatoes, beans, and sesame; sandworm 
farming (dependent on tidal movements). 
- There is salt intrusion issues 
Issues Concerning Women and Youth 
- Livelihoods: 
+ Youth: Over 400 engaged in labor export; Women: working as domestic helpers, in constructions making 
peanut candy, processing sandworms, pressing oil. 
+ Models: Cooperative groups farming sandworm and making peanut oil 
Proposals 
- Provide training on scientific and technical knowledge. 
- Invest in wastewater drainage ditches for sandworms fields. 
- Install sensors to monitor pests, salinity, and water levels. 
 
2. Thanh Hoa 
2.1. Thanh Hoa Agriculture and Rural Development Investment and Construction Project 

Management Bureau 
Research Issues 
- The need for investment in water infrastructure and monitoring sensors; the need for training and 
workshops; the need for loan support 
- Innovative climate change adaptation and smart agriculture models with potential for scaling 
2.2. Thanh Hoa Province Department of Agriculture and Rural Development 
Agricultural Production 
- Collective economy 
+ There are 772 cooperatives currently operating, of which 380 are in agriculture, 45 in livestock, 14 in 
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forestry, 12 in aquaculture, and 2 in salt production. 
+ 14 district-level units meet the New Rural Development (NRD) standards, with 531 OCOP products 
Resources 
- Initiative for the development of agricultural cooperatives: land policy (land lease, office construction); 
support for new establishment (consultation, production support); capacity building and training (1 billion 
VND from the state budget); infrastructure development (irrigation, transportation – 22 cooperatives, with a 
maximum of 2.4 billion VND, each cooperative contributing 20%); trade promotion for OCOP products; 
building high-tech agricultural models (maximum of 650 million VND per cooperative for direct support, 100 
million VND per cooperative for management support). 
- Restructuring the agricultural sector: 1/ provincial resources to develop 75,000 hectares of intensive rice 
cultivation; 2/ concentrated land development: provincial resources of 60-70 billion VND; 3/ focused 
development of fruit trees: 23,000 hectares, including 12,000 hectares concentrated; 4/ support of 5 billion 
VND per household with over 10 hectares. 
- Potential Models: Rice-shrimp and rice-fish production 

 Proposals 
 - Monitor rice pest outbreaks, set up light traps for specialty rice; introducing monitoring sensors for water 

quality. 
 - Support the expansion of rice-shrimp and rice-sandworms models. 
 - Invest in wind-resistant greenhouses and nets 

- Build a flood warning model 
2.3. Thanh Hoa Province Farmers' Union, Thanh Hoa Province Cooperative Alliance 
Agricultural Production 
- Collective economy 
+ There are 1,331 cooperatives, of which 805 operate effectively, 845 are agricultural cooperatives; 109 
OCOP products. 
- Resources 
+ Farmers' Union: Approximately 17 trillion VND in entrusted loans from the Policy Bank and Lien Viet Bank; 
60 billion VND in rural development budget; a pilot loan ceiling of 250 million VND/ household. Farmers’ 
capital needs are reduced, decreasing reliance on black credit. 
+ Cooperative Alliance: Development support fund of 20 billion VND has been deployed; 144 cooperatives 
have significant needs but are currently inactive; access to bank financing is difficult due collateral 
requirement; people's credit funds: 64 funds are operating well; total capital is nearing 8 trillion VND 
- Models: Most depend on land and water conditions; many have a potential for scaling up but face funding 
issues and regulatory obstacles 
+ Circular rice cultivation. 
+ Straw processing: mostly small-scale (the largest recent project is in Nong Cong district, covering 180 
hectares); using products provided by the central Farmers' Union; investment in inorganic fertilizers reduces 
by 20%, ensures yield, and improves soil quality. Funding is needed to expand the model. 
+ Collecting pesticide container waste: Implemented in all districts, but at uneven progress. 
+ Raising awareness about waste sorting in local communities: Lacking funds, small-scale models, and 
support for equipment. 
Proposals 
- Enhance farrmers’ capacity in managing and conserving land and water resources, and disposing waste. 
- Support access to funding, especially for EM communities in mountainous areas 
2.4. Thanh Hoa Province Women' Union, Thanh Hoa Province Youth Union 
Women’s Issues 
- High rate of poor women (Hoang Hoa: 2%), who are significantly affected by climate change. Women tend 
to be intimidated; lacking the confidence to manage the cooperatives that they themselves helped setting 
up.. 
- Resources: 1/ Initiatives to support women’s entrepreneurship, support cooperatives managed by women; 
2/ enhance access to loans, including discount loans; 3/ women support fund of 18-20 billion VND. 
Youth Issues 
- 1 million youths, accounting for 30% of the province population and 50% of the provincial workforce; 
700,000 of which reside locally. 
- Resources: 
+ Startup loans: Loans of over 100 million VND require collateral, and involve many procedures; a youth 
startup support fund has disbursed 71 billion VND by June 2024; the National Fund for Employment of the 
Central Youth Union has allocated 2.3 billion VND for 27 projects; the Policy Bank has entrusted 1.610 
trillion VND, 2,000 households are borrowing. 
+ Programs: 1/ Youth economic development, youth entrepreneurship; 2/ competitions, and startup projects; 
3/ advising on documents to create mechanisms supporting youth 
Proposals 
+ Support Youth Union branch secretaries to stay locally, enhance livelihoods. 
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+ Help to diversify loan sources, simplify procedures, and increase the loan ceiling. 
+ Connect cooperatives producing shrimp paste with output commitments 
2.5. Hoang Hoa District 
Agricultural Production 
- Aquaculture: 2,800-3,000 hectares of 1/ extensive farming, fluctuating yield (giant tiger prawn, clams, fish, 
etc.); 2/ farming of whiteleg shrimp with a yield of 30-40 tons/ha (using greenhouses and nets). 
- Rice: 6,000-7,600 hectares, depending on the crop. 
+ Previously cultivated hybrid F1 rice, with output commitments. 
- Vegetables: 3,000-4,000 hectares per year (mainly in western communes) of 1/ Potato processing (Orion 
and PepsiCo purchase), fresh potato processing and 2/ VietGAP vegetables. 
- The sector is significantly affected by climate change and price fluctuations; there is no food processing. 
Production linkages are mostly spontaneous. 
- Models: 1/ Potato chain and 2/ Lê Gia fish sauce company. 
- Resources: 1/ Sustainable poverty reduction and NRD; 2/ support of 75 million VND per 3-star OCOP 
product drawn from provincial budget, with difficulties in disbursement; 3/ Pre-crop training for cooperatives, 
twice a year. 
- Models:  
+ Crop Production: 38 cooperatives; Livestock: 2 cooperatives; Aquaculture: 3 cooperatives; 3 cooperatives 
have OCOP products, and 23 have crop production linkages. 
+ Issues regarding governance, communication, and IT; operations are stagnant, without active business 
engagement 
Proposals 
- Establish value chain linkages. 
- Implement drip irrigation and smart irrigation systems; invest in automatic spraying systems for potatoes; 
develop waste management systems. 
- Enhance the value of organically produced products. 
- Invest in water quality sensors for aquaculture, salinity sensors in rivers, and disease outbreak alerts for 
aquaculture. 
2.6. Hoang Phu Commune 
Agriculture Production 
- Primarily focused on fish sauce production. 
Proposals 
- Provide gender integration and gender equality training for women and youths. 
- Enhance management capacity for cooperatives; ensure output commitments for cooperatives 
(businesses agreeing to purchase, but delaying disbursements). 
- Invest in environmental treatment and improve water quality. 
2.7. Ha Trung District 
Agricultural Production 
- Over 30 pumping stations, 20 of which is managed by Bac Song Ma Irrigation Company, while the 
remaining are managed by cooperatives; 20 reservoirs, including 1 large reservoir. 
- 17,000 hectares of agricultural land, including 10,000 hectares of rice, 6,000 hectares of seasonal crops; 
over 1,000 hectares of fruit trees (750 hectares of pineapple and 150 hectares of guava concentrated in Ha 
Long commune); 500-600 hectares of various vegetables, and over 100 hectares of floodplain corn. 
- Over 600 hectares of freshwater aquaculture ponds; 1,600 hectares of rice-fish farming; 50 hectares for 
raising giant snails and apple snails. Frequent saltwater intrusions and drainage issues. 
- Resources 
+ Local Resources: 1/ 1.2 billion VND per household with snail farming models; 2/ 70 million VND per 
kilometer of drainage ditches in residential areas/lighting for rice cultivation; 3/ introducing seedlings for rice-
fish models (Ha Linh commune). 
+ Investment from international NGOs: Projects funded by ADB (for road construction) and WB (for 
upgrading reservoirs) 
Issues Concerning Women 
- 2 female directors/ 30 cooperatives. 
- Successful Models: 
+ Cooperatives for aquaculture farming, organic vegetable production. 
+ OCOP leaf cakes (Ha Lai commune); shrimp paste cooperative. 
+ Waste sorting and home waste incineration. 
+ Using Excess fruits and vegetables to produce microbial products and reduce odors in animal husbandry. 
Proposals 
- Monitor salinity levels in the Lèn River; monitor water levels and quality in the Hoạt River (20 km, passing 
through 8 communes). 
-  Upgrade dikes and embankments. 
-  Invest in efficient irrigation systems for guava. 
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-  Training on food safety; e-commerce and promotion for cooperatives and groups. 
- Provide support for seedlings 
2.8. Ha Son Commune 
Agricultural Production 
- Nearly 1,400 hectares of natural land, over 400 hectares of agricultural land, including: 
+ 340 hectares currently in use, comprising 150 hectares for rice, 190 hectares for fruit trees and vegetables. 
- 1 pumping station serving the area, built over 40 years ago. Water shortage mainly in the spring-summer 
crop (fish, snails, and rice); and in the winter. 
- No drainage system, leading to flooding issues. 
- Thong Nhat Cooperative: rice, farms (lily and giant snails). 
- The majority grow rice in two seasons; vegetable production primarily shifts to fish/rice or snails farming 
due to low efficiency 
Issues Concerning Women and Youth 
- 15 poor households, 12 females, 6 people with disabilities. Poor and near-poor households mainly consist 
of elderly singles. 
- Livelihoods: rice cultivation and farming in cooperatives. 
+ Youth: Wholesaling lilies to other pronvinces; raising giant snails, growing jackfruit, independently 
arranging small-scale sales 
Proposals 
- Training and Workshops: 
+ Presentation skills and PowerPoint for women; management skills for cooperatives; 
+  Technical knowledge focusing on organic practices and carbon reduction; e-commerce, product 
promotion, and branding for giant snails and rice. 
- Link models’ outputs with producers to form value chains. 
- Invest in soil and water quality testing; seedling; equipments (transplanters, harvesters, pesticide sprayers, 
and rice dryers; greenhouses for lilies). 
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Annex 7. List of people consulted 

 
Concept Note stage 
 

No Name Address/Position 
 

Department of Agriculture and Rural Development (DARD) – 8/11/2023 
1 Nguyen Hao DART Deputy Director  
2 Nguyen Tien Duc Director of Plant Protection Bureau 
3 Dang Van Quyen Deputy Director of Irrigation Bureau 
4 Tran Quoc Hoan Deputy Head of Works Construction Investment Project Management Board  
5 Nguyen Thi Ha Head of Planning and Finance Division, Bureau of Rural Development  
6 Tran Xuan Binh Deputy Head of Irrigation Works Management Division, Irrigation Bureau 
7 Nguyen Tien Duc Director of Crop Production and Plant Protection Bureau 
8 Vu Quy Phat Deputy Head of Works Construction Management Bureau 
9 Tran Dai Nghia PMU Official 

10 Ho Anh Tuan National Assembly Delegation, Agri Exhibition  
11 Nguyen Viet Cuong Project Management Unit 

 People’s Committee of Anh Son District - 10/11/2023 
1 Hoang Xuan Cuong Member of District Party Committee - Vice Chairperson of District People’s Committee 
2 Dang Ba Ky Head of Economics & Infrastructure Division 
3 Nguyen Cong Tuan Director of Statistics Office  
4 Nguyen Van Thai Deputy Head of Agriculture & Rural Development Bureau 
5 Ngo Thi Thu Ha Deputy Head of Cultural Affairs and Information Bureau 
6 Luong Thi Thu Deputy Head of Labour, War Invalids and Social Affairs Bureau 
7 Nguyen Ngoc Hong Deputy Head of Economics & Infrastructure Division 
8 Dang Huyen Sam Vice Chairperson of District Women’s Union  
9 Nguyen Ngoc Giang Vice Chairperson of District Farmers’ Union  

10 Nguyen Huong Lien Deputy Secretary of District Youth Union 
11 Nguyen Huu Danh Expert of Agriculture & Rural Development Bureau 
12 Truong Thi Tra My Expert of Natural Resources and Environment Bureau  
13 Nguyen Dang Chien Vice Director of FL Tay Nam Company  
14 Dang Xuan Anh Expert of District Committee of Ethnic Minority Affairs  
15 Phan Ba Khanh Vice Chairperson of Vinh Son Commune People’s Committee  

People’s Committee of Thanh Chuong District – 14/11/2023 
1 Nguyen Manh Hao Deputy Head of Agriculture Bureau  
2 Nguyen Canh Hong Expert of Agriculture Bureau 

People’s Committee of Nam Dan District – 15/11/2023 
1 Mr. Hue Head of Bureau of Agriculture & Rural Development (BARD) 
2 Vo Thi Hien Official of BARD 
3 Mr. Linh Deputy Head of BOLISA  

People’s Committee of Chau Khe Commune – 9/11/2024 
1 Kha Van Chuong Chairperson of Commune People’s Committee  
2 Vi Thi Kham Vice Chairperson of Commune People’s Committee 
3 Hoang Thi My Hanh Chairwoman of Commune Women’s Union  
4 Loc Thi Xuan Official, Cultural and Social Affairs Division 
5 Nguyen Thi Mai Official, Cultural and Social Affairs Division 
6 Vi Van Thang Secretary of Commune Youth Union  
7 Phan Thi Van Bureau of Agriculture 
8 Nguyen Duy Hoang Cadastral Bureau 

People’s Committee of Do Luong District -11/11/2023 
1 Tran Van Hien  Vice Chairperson of District People’s Committee  
2 Tran Ngoc Thuan Head of Bureau of Agriculture & Rural Dev. 
3 Nguyen Thi Hanh (84) Deputy Head of Bureau of Agriculture & Rural Dev. 
4 Nguyen Thi Hanh (77) Deputy Head of Bureau of Agriculture & Rural Dev. 
5 Phung Van Trong Official of Bureau of Agriculture & Rural Dev. 
6 Nguyen Ba Chan Deputy Head of Bureau of Agriculture & Rural Dev. 
7 Pham Thi Bich Thuy Head of Bureau of Labour, War Invalids and Social Affairs (BOLISA) 
8 Nguyen Tat Tay Head of Bureau of Education & Training (BOET) 
9 Phai Thi Hien Chairwoman of Women’s Union  

10 Nguyen Van Hai Deputy Head of Bureau of Natural Resources and Environment  
11 Nguyen Dinh Quang Officer-in-charge of Bureau of Health  
12 Nguyen Trung Tan Deputy Secretary of District Youth Union  
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No Name Address/Position 
 

13 Nguyen Duc Toan Director of Statistics Office 
14 Phai Doan Sy Vice Chairperson of Farmers’ Union  
15 Nguyen Quoc Cuong Chairperson of Da Son Commune People’s Committee 
16 Nguyen Dinh Phong Chairperson of Trang Son Commune People’s Committee 
17 Nguyen Van Hoi Chairperson of Thuan Son Commune People’s Committee 
18 Nguyen Tat Ha Vice Chairperson of Boi Son Commune People’s Committee 
19 Bui Nguyen Hai Vice Chairperson of Dang Son Commune People’s Committee 
20 Nguyen Dinh Giap Chairperson of Luu Son Commune People’s Committee 
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List of People met during the Detailed Design 
 

No. Full name Position/ Occupation Gender 

Nghe An Agriculture and Rural Development Investment and Construction Project Management Bureau, Monday – 23/09/2024 

1 Nguyễn Đình Hưng Head of Project Management Bureau Male  

2 Trần Đại Nghĩa Official of Procurement Plan Division Male  

3 Bùi Đức Điệp Official of Technical Division Male 

Nghe An Province Department of Agriculture and Rural Development – 24/09/2024 

1 Phan Thanh Tùng Head of Plant Protection Division, Bureau of Plantation & Plant Protection Male  

2 Nguyễn Thị Hà Head of Finance Division, Bureau of Economic Cooperation & Rural Development Female  

3 Nguyễn Kim Hùng Head of Technology Development Division, Agricultural Extension Center Male  

4 Lê Hữu Bắc Deputy Director of Cultivar Center Male  
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5 Lê Thế Toại Official of Planning Division, Office for New Countryside Coordination Male  

6 Nguyễn Tuấn Anh Official of Finance & Accounting Division, Office for New Countryside Coordination Male  

Nghe An Province Farmers' Union – 24/09/2024 

1 Nguyễn Hồng Sơn Permanent Deputy Chairman Male  

2 Trần Văn Đức Head of Economic Board Male  

3 Nguyễn Anh Trường Official of Economic Board Male  

Nghe An Province Women's Union, Nghe An Province Youth Union – 24/09/2024 

1 Hoàng Thị Thu Hiền Deputy Chairman of Women's Union Female  

2 Lê Thị Thanh Hải Head of Board for Women's Economic Development Support, Women's Union Female  

3 Hoàng Văn Đông Commander of Pioneering Youth Force, Youth Union Male  

4 Lô Thị Trung Hiếu Deputy Head of Movement Board, Youth Union Female  

Nghe An Province Natural Rssouces and Environment Department – 24/09/2024 

1 Lê Đức Cương Deputy Director of Centre for Hydro - Meteorological Forecasting, North Central 
Branch Male  

2 Đào Duy Tâm Head of Water Resources Management Bureau, Natural Rssouces and Environment 
Department Male  

3 Dương Bá Hùng Vice Head of Water Resources Management Bureau, Natural Rssouces and 
Environment Department Male 

4 Trần Xuân Bình Deputy Head of Irrigation Construction Management Division, Irrigation Bureau, 
Natural Rssouces and Environment Department Male  

5 Mr. Hậu Deputy Director of Center for Environmental Monitoring, Natural Rssouces and 
Environment Department Male  

Field survey – 25/09/2024 

1 Lê Văn Dương BOD Chairman, Southwest Nghe An Irrigation Single Member LLC Male  

2 Mr Quảng Manager of Chau Khe Pumping Station Male  

3 Hoàng Tuấn Anh Representative of Technical Planning Division, Thanh Chuong Irrigation Co. Male  

4 Nguyễn Trọng Mạnh Representative of Administration Division, Thanh Chuong Irrigation Co. Male  

Con Cuong District People's Committee – 25/09/2024 

1 Trần Anh Tuấn Deputy Chairman of District People's Committee Male  

2 Nguyễn Phúc Sỹ Chairman of District Farmers' Union Male  

3 Trần Thị Hạnh Deputy Chairman of District Women's Union Female  

4 Nguyễn Văn Đạt Deputy Manager of Statistics Division Male  

5 Phạm Thị Hồng Kiên Head of Weather Station Female  

6 Nguyễn Thị Hòa Head of Gauging Station Female 

7 Lô Văn Lý Head of Agriculture and Rural Development Division Male  

8 Lương Văn Nông Official of District Youth Union Male  

9 Lang Anh Hưng Official of Agriculture and Rural Development Division Male  

10 Lô Thị Tâm Official of Agriculture and Rural Development Division Female  

11 Nguyễn Thế Lộc Official of Natural Resources & Environment Division Male  

12 Vi Xuân Yên Official of Economic Infrastructure Division Male  
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Chau Khe Commune People's Committee – 25/09/2024 – These consultations are with EM 

1 Kha Văn Trương Chairman of Commune People's Committee Male  

2 Vi Thị Khằm Deputy Chairman of Commune People's Committee Female  

3 Hoàng Thị Mỹ Hạnh Chairman of Commune Women's Union Female  

4 Vi Văn Thăng Secretary of Commune Youth Union Male  

5 Cầm Thị Nam Chairman of Commune Farmers' Union Female  

6 Nguyễn Thị Mai Socio-Cultural Officer Female  

7 Phan Đình Hải Land Administration and Agriculture Officer Male  

Bai Gao Village Cultural House – 25/09/2024 

1 Lô Thị Xo Farmer Female  

2 Lữ Thị Thủy Farmer Female  

3 Lộc Thị Dung Farmer Female  

4 Lộc Thị Hải Farmer Female  

5 Phi Thị Dặng Farmer Female  

6 Lang Thị Nhật Farmer Female  

7 Hà Thị Cảnh Farmer Female  

8 Vi Thị Ngân Farmer Female  

9 Lộc Thị Khoa Farmer Female  

10 Lô Thị Quý Farmer Female  

11 Hà Thị Mơ Farmer Female  

12 Kha Thị Năm Farmer Female  

13 Kha Đình Thắng Farmer Male  

14 Kha Văn Thái Farmer Male  

15 Quảng Văn Thuận Farmer Male  

16 Kha Văn Thành Farmer Male  

17 Lộc Minh Đức Farmer Male  

18 Kha Văn Tiên Farmer Male  

19 Lộc Văn Luyến Farmer Male  

20 Lộc Văn Tuấn Farmer Male  

Thanh Chuong District People's Committee – 26/09/2024 

1 Trần Phi Hùng Head of Agriculture and Rural Development Division Male  

2 Nguyễn Trọng Khánh Chairman of District Farmers' Union Male  

3 Hoàng Tuấn Anh Representative of Thanh Chuong Irrigation LLC Male  

4 Nguyễn Thị Ngọc Anh Official of District Women's Union Female  

5 Trần Huy Thảo Head of Yen Thuong Weather and Gauging Station Male  
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6 Nguyễn Việt Đức Official of District Youth Union Male  

7 Nguyễn Thị Lương Official of Natural Resources & Environment Division Female  

8 Nguyễn Mạnh Hảo Official of Agriculture and Rural Development Division Male  

9 Phạm Quốc Anh Official of Economic Infrastructure Division Male  

Xuan Tuong Commune People's Committee – 26/09/2024 

1 Nguyễn Phùng Hoà Chairman of Commune People's Committee Male  

2 Nguyễn Trung Thành Deputy Chairman of Commune People's Committee Male  

3 Trần Thị Lưu Chairman of Commune Women's Union Female  

4 Nguyễn Thị Đào Deputy Chairman of Commune People's Council Female  

5 Nguyễn Phùng Lâm Cooperative Manager Male  

6 Đinh Thị Tố Vi Agriculture Officer Female  

7 Lê Thế Anh Land Administration Officer Male  

9 Phạm Văn Tuyên Farmer Male  

10 Nguyễn Quang 
Trường Farmer Male  

11 Trần Thị Lưu Farmer Female  

12 Phan Văn Hồng Farmer Male  

13 Nguyễn Bá Chính Farmer Male  

14 Nguyễn Trọng Lịch Farmer Male  

15 Nguyễn Phùng Nam Farmer Male  

16 Phan Thanh Kỳ Farmer Male  

17 Nguyễn Đình Hoàng Farmer Male  

18 Nguyễn Phùng Lâm Farmer Male  

19 Hoàng Văn Hoan Farmer Male  

20 Nguyễn Phùng Đồng Farmer Male  

21 Lê Thị Nhân Farmer Female  

22 Hoàng Thị Minh  Farmer Female  

23 Phan Văn Thuận Farmer Male  

24 Nguyễn Thị Nga Farmer Female  

25 Nguyễn Đình Hoàn Farmer Male  

26 Nguyễn Thị Tí Farmer Female  

27 Hoàng Văn Thuận Farmer Male  

Hung Nguyen District People's Committee – 27/09/2024 

1 Hoàng Đức Ân Head of Agriculture and Rural Development Division Male  

2 Phạm Ngọc Cừ Head of Natural Resources and Environment Division Male  

3 Nguyễn Văn Hiệp Head of Labour, War Invalids and Social Affairs Division Male  
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4 Hồ Thị Hạnh Chairman of District Farmers' Union Female  

5 Trần Văn Đường Head of Health Division Male  

6 Hoàng Văn Dũng Deputy Head of Economic Infrastructure Division Male  

7 Phạm Quốc Hoàng Representative of  Youth Union Male  

8 Lê Thu Hà Representative of Women's Union Female  

9 Nguyễn Đình Kính Official of Agriculture and Rural Development Division Male  

Chau Nhan Commune People's Committee – 27/09/2024 

1 Trần Công Hoan Secretary of Communist Party, Chairman of Commune People's Council Male  

2 Lê Khánh Quang Chairman of Commune People's Committee Male  

3 Phan Đình Hoàn Deputy Chairman of Commune People's Committee Male  

4 Nguyễn Thị Thu Deputy Chairman of Commune People's Committee Female  

4 Đinh Như Khoa Cooperative Manager Male  

5 Nguyễn Công Hoan Chairman of Commune Farmers' Union Male  

6 Khoa Thị Thủy Chairman of Commune Women's Union Female  

9 Nguyễn Minh Khai Land Administration and Agriculture Officer Male 

10 Võ Văn Tiến Chief of Phu Xuan Village Male  

11 Phạm Văn Tâm Secretary of Phu Xuan Communist Party Cell Male  

12 Phạm Thị Thường Head of Phu Xuan Fatherland Front Female  

Phu Xuan Village Cultural House – 27/09/2024 

1 Phạm Thị Bích Farmer Female 

2 Cao Văn Dũng Farmer Male  

3 Nguyễn Thị Bưởi Farmer Female  

4 Phạm Thị Tí Farmer Female  

5 Phạm Thị Liên Farmer Female  

6 Trần Thị Hoài Farmer Female  

7 Phạm Văn Châu Farmer Male  

8 Phạm Thị Liên Ân Farmer Female 

9 Lê Văn Tiến Farmer Male  

10 Đinh Như Khoa Farmer Male  

11 Phạm Văn Ân Farmer Male  

12 Phạm Thị Liên Farmer Female  

13 Phạm Thị Tú Farmer Female  

14 Phạm Thị Thành Farmer Female  

15 Phạm Văn Tâm Farmer Male  

16 Phạm Thị Thuận Farmer Female 
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17 Phạm Thị Hà Farmer Female 

18 Phạm Thị Nga Farmer Female 

19 Phạm Thị Thường Farmer Female 

Nghe An Irrigation Service Consulting Firm – 28/09/2024 

1 Lương Văn Minh Director Male  

Nghe An Agriculture anh Rural Development Investment and Construction Project Management Bureau – 30/09/2024 

1 Nguyễn Đình Hưng Head of Project Management Bureau Male  

2 Trần Đại Nghĩa Official of Procurement Plan Sub-Division Male  

3 Bùi Đức Điệp Official of Technical Sub-Division Male 

4 Lương Văn Minh Local Advisor Male  

Thanh Hoa Province Agriculture anh Rural Development Investment and Construction Project Management Board – 01/10/2024 

1 Lê Anh Đức Deputy Director Male  

2 Nguyễn Xuân Quang Head of Planning & General Affairs Bureau Male  

3 Nguyễn Văn Tùng Deputy Head of Planning & General Affairs Bureau Male  

4 Đinh Quốc Khánh Official Male  

Thanh Hoa Province Agriculture & Rural Development Department – 01/10/2024 

1 Trịnh Thị Hà Head of Plantation & Forestry Division, Agricultural Extension Center Female  

2 Vũ Văn Hà Deputy Director of Agricultural Extension Center Male  

3 Trịnh Văn Chấp Head of Plantation Division, Bureau of Plantation & Plant Protection Male  

4 Nguyễn Huy Thành Deputy Head of Rural Development Bureau Male  

5 Lê Thị Trung Official of Rural Development Bureau Female  

6 Lê Thị Lệ Dung Deputy Head of Financial Planning Bureau Female 

7 Trịnh Duy Long Official of Office for New Countryside Coordination Male  

8 Nguyễn Trọng Dũng Deputy Director of Center for Clean Water & Rural Environment Hygiene Male  

9 Triệu Thị Bình Official of Center for Clean Water & Rural Environment Hygiene Female  

10 Nguyễn Việt Linh Official of Irrigation Bureau Male  

Thanh Hoa Province Natural Resources and Environment Department – 01/10/2024 

1 Trịnh Thế Thành Deputy Director, Center for Hydro - Meteorological Forecasting Male  

2 Nguyễn Thị Thủy Officer of Center for Hydro - Meteorological Forecasting Female  

3 Đỗ Thị Thu Officer of Center for Hydro - Meteorological Forecasting Female  

4 Đào Việt Dũng Official of Water Resource Bureau, Natural Resources and Environment Department Male  

5 Nguyễn Thị Vi Vice Head of Sea and Islands Bureau, Natural Resources and Environment 
Department Female 

Thanh Hoa Province Cooperative Alliance, Thanh Hoa Province Farmers' Union– 01/10/2024 

1 Trương Ngọc Ninh Chief of Cooperative Alliance Male  

2 Nguyễn Thị Mai Ngân Deputy Chief of Cooperative Alliance Female  
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3 Vũ Tiến Dũng Deputy Chairman of Farmers' Union Male  

4 Hoàng Bùi Đồng Deputy Head of Farmers' Union Board Male  

 Thanh Hoa Province Youth Union, Thanh Hoa Province Women's Union – 01/10/2024 

1 Phùng Tố Linh Deputy Secretary of Youth Union Female  

2 Trần Hải Đăng Official of Youth Union Male  

3 Đồng Thị Thu Nga Official of Women's Union Female  

Hoang Hoa District People's Committee – 02/10/2024 

1 Nguyễn Thị Thu Hà Deputy Chairman of District People's Committee   

1 Lê Trọng Hoà Head of Agriculture & Rural Development Division Male  

2 Lê Doãn Phương Head of Natural Resources & Environment Division Female  

3 Đinh Xuân Ánh Director of Center for Agricultural Services Female  

4 Trương Thanh Quế Deputy Head of Labour, War Invalids and Social Affairs Division Female  

5 Lê Xuân Nhất Official of Natural Resources & Environment Division Male  

6 Lê Bá Duy Official of Agriculture & Rural Development Division Male  

7 Hoàng Thị Hoa Official of Labour, War Invalids and Social Affairs Division  Female  

8 Nguyễn Đức Gia Official of Statistics Division Male  

Bac Song Ma Co. – 02/10/2024 

1 Lương Quốc Luận Deputy Director Male  

2 Trần Hưng Hoang Hoa Branch Director Male  

Hoang Phu Commune People's Committee – 02/10/2024 

1 Trương Hùng Thế Deputy Chairman of Commune People's Committee Male  

2 Nguyễn Thị Lý Chairwomen of Commune Women's Union Female  

3 Trương Văn Lĩnh Secretary of Commune Youth Union Male  

4 Trương Văn Độ Chairman of Commune Farmers' Union Male  

5 Lê Trần Quỳnh Agriculture Cooperative Director Male  

6 Lê Thị Mão Official of Commune People's Committee  Female  

7 Trương Văn Đại Farmer Male  

8 Lê Văn Sương Farmer Male  

9 Trương Thị Thược Farmer Female 

10 Lê Thị Ngân Farmer Female  

11 Nguyễn Thị Ly Farmer Female  

12 Ngô Thị Nga Farmer Female 

13 Lê Thị Nở Farmer Female 

14 Nguyễn Thị Tâm Farmer Female  

15 Nguyễn Văn Dính Farmer Male  
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16 Nguyễn Văn Dũng Farmer Male  

17 Nguyễn Thị Phương Farmer Female 

18 Cao Trịnh Thủy Farmer Female 

19 Nguyễn Thị Hới Farmer Female 

20 Trần Văn Khải Farmer Male  

21 Lê Thị Hương Farmer Female 

22 Nguyễn Thị Kiều Farmer Female 

23 Nguyễn Thị Lan Farmer Female 

24 Cao Thị Tý Farmer Female 

25 Lê Thị Lan Farmer Female 

26 Trương Thị Thao Farmer Female 

Ha Trung District People's Committee – 03/10/2024 

1 Hoàng Văn Long Deputy Chairman of District People's Committee Male  

2 Nguyễn Văn Thịnh Head of Agriculture & Rural Development Division Male  

3 Nguyễn Ngọc Chung Deputy Head of Office, District People's Committee Male  

4 Trương Thị Tâm Chairwoman of District Women's Union Female  

5 Nguyễn Thế Phương Deputy Head of Labour, War Invalids and Social Affairs Division Male  

6 Trần Trung Kiên Chief Official of Agriculture & Rural Development Division Male  

7 Đỗ Quốc Oai Deputy Head of Natural Resources and Environment Division Male  

Ha Son Commune People's Committee – 03/10/2024 

1 Hoàng Đình Dưỡng Secretary of Commune Communist Party, Chairman of Commune People's Council Male  

2 Nguyễn Minh Tân Chairman of Commune People's Committee Male  

3 Trần Bá Hữu Deputy Chairman of Commune People's Council Male  

4 Nguyễn Văn Ngọ Deputy Chairman of People's Committee Male  

5 Bùi Văn Hạ Chairman of Commune Fatherfront Alliance Male  

6 Nguyễn Xuân Trường Chairman of Commune Union Male  

7 Lê Thị Thanh Chairman of Commune Women's Union Female  

8 Lưu Thị Liên  Secretary of Commune Youth Union Female  

9 Nguyễn Viết Quyền Chairman of Commune Veteran Organization Male  

10 Đỗ Hồng Quân Cooperative Director Male  

11 Đặng Văn Thanh Cooperative Deputy Director Male  

12 Lê Văn Việt Cooperative Controller Male  

13 Vũ Thị Việt Anh Cooperative Accountant Female  

14 Nguyễn Thị Trang Cooperative Treasurer Female  

15 Trần Xuân Thủy Farmer Male  
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16 Phạm Văn Vinh Farmer Male  

17 Lê Thành Nhân Farmer Male  

18 Trần Quang Khởi Farmer Male  

19 Nguyễn Văn Quảng Farmer Male  

20 Lê Thị Loan Farmer Female  

21 Trần Thị Bình Farmer Female  

22 Lê Thị Hương Farmer Female 

23 Nguyễn Huy Trường Farmer Male  

24 Vũ Thị Loan Farmer Female  

25 Vũ Thị Thái Farmer Female  

26 Trần Thị Sáu Farmer Female  

27 Vũ Thị Minh Farmer Female  

Thanh Hoa Province Agriculture and Rural Development Investment and Construction Project Management Board – 07/10/2024 

1 Lê Anh Đức Deputy Director Male  

2 Nguyễn Xuân Quang Head of Planning & General Affairs Bureau Male  

3 Nguyễn Văn Tùng Deputy Head of Planning & General Affairs Bureau Male  

4 Đinh Quốc Khánh Official Male  
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