



## ADAPTATION FUND

19 May 2020

---

Adaptation Fund Board

***Approval of request for extension of project completion date: Agencia Nacional de Investigación e Innovación (Uruguay)***

*Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the Agencia Nacional de Investigación e Innovación (ANII) for the project “Building Resilience to Climate Change and Variability in Vulnerable Smallholders” as described in document AFB/B.35.a-35.b/5, the Adaptation Fund Board decided to approve the request for a five-month no-cost extension of the project completion date from 30 April 2020 to 30 September 2020.*

***Decision B.35.a-35.b/6***