



## ADAPTATION FUND

19 November 2018

---

Adaptation Fund Board

***Approval of request for extension of project completion date: United Nations Development Programme (Colombia)***

*Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the United Nations Development Programme for the project “Reducing Risk and Vulnerability to Climate Change in the Region of La Depresión Momposina in Colombia” as described in document AFB/B.32-33/3, the Adaptation Fund Board decided to approve the request for a six-month extension of the project completion date from 30 June 2019 to 1 January 2020.*

***Decision B.32-33/3***