



## ADAPTATION FUND

1 May 2019

---

Adaptation Fund Board

***Approval of request for extension of project completion date: United Nations Development Programme (Cuba)***

*Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the United Nations Development Programme for the project “Reduction of Vulnerability to Coastal Flooding through Ecosystem-based Adaptation in the South of Artemisa and Mayabeque Provinces” in Cuba as described in document AFB/B.33-34/5, the Adaptation Fund Board decided to approve the request for a twelve-month extension of the project completion date from 11 September 2019 to 11 September 2020.*

***Decision B.33-34/5***