



1818 H Street, NW
MSN N7-700
Washington, DC 20006 USA
Tel: 202.458.0580
Fax: 202.522.3240
afbsec@adaptation-fund.org

Ref: 2021/031

14 April 2021

Mr. Ubaldo Elizondo
Coordinator, Climate Change Unit
Direction of Sustainability, Inclusion
and Climate Change Sustainability Vice-Presidency
Corporación Andina de Fomento (CAF)
Torre CAF, Av. Luis Roche, Altamira
Caracas
Venezuela, Bolivarian Republic of
uelizondo@caf.com

Re: Request for extension of project completion date due to COVID-19- "AYNINACUY: Strengthening the livelihoods of vulnerable highland communities in the provinces of Arequipa, Caylloma, Condesuyos, Castilla and La Union in the Region of Arequipa" in Peru.

Dear Mr. Elizondo,

I am writing with regard to the request for an extension of the project's completion date due to COVID-19, submitted by the Development Bank of Latin America (CAF).

The Adaptation Fund Board during the second session of its thirty-fifth meeting, considered and approved the Fund's response to the COVID-19 pandemic and adaptive measures to mitigate its impact on the Fund's portfolio. Please find the text of the Board Decision B.35.b/16 including a provision for temporary no-cost extension of the project completion date up to 12 months for projects/programmes which have been delayed due to COVID-19 and which are set to be completed within 24 months from the date of the extension request, and provided that the implementing entity's request of such extension meets the criteria as described in paragraph 33 of document AFB/EFC.26.b/4.

In line with the Board Decision B.35b/16, the secretariat has reviewed the request and found it to meet the criteria referred to in that decision. Therefore, I am pleased to inform you that the request for a three months no-cost extension of the project completion date from 15 April 2021 to 15 July 2021 is deemed approved, and 15 July 2021 is recorded by the secretariat as the new project completion date.

Please do not hesitate to contact the Adaptation Fund Board Secretariat if you have any questions or concerns.

Sincerely,



Mikko Ollikainen
Manager
Adaptation Fund Board secretariat

Copy to Ms. Laura Secada Daly, Designated Authority, Peru lsecada@minam.gob.pe



ADAPTATION FUND

18 November 2020

Adaptation Fund Board

The Fund's response to the COVID-19 pandemic

Having considered the recommendation of the Ethics and Finance Committee, the Adaptation Fund Board (the Board) decided to:

- a) Take note of the Report on the Adaptation Fund's response to the COVID-19 pandemic and adaptive measures to mitigate its impact on the Fund's Portfolio, which highlights the importance of taking immediate actions to enable the projects and programmes supported by the Fund to continue delivering on their objectives;
- b) Temporarily approve a blanket no-cost extension of the project completion date up to 12 months for eligible projects/programmes which have been delayed due to COVID-19 and were set to be completed within 24 months from the date of the extension request provided that an implementing entity's request of such extension meets the criteria as described in paragraph 33 of document AFB/EFC.26.b/4;
- c) Temporarily allow, in the context of paragraph 6 of Annex 7 of the Fund's Operational Policies and Guidelines (Project/Programme Implementation) on project material change, an implementing entity (IE) to implement reallocations in budget at the output-level between the original budget and the revised budget, up to a maximum of 20 per cent of the total project budget, without seeking prior approval of the Board, provided that:
 - (i) The concerned reallocations in budget are justified to be related to COVID-19 and to enable the project or programme to achieve its originally set goals and objectives;
 - (ii) The IE must report to the Board on the project budget reallocations as part of its annual project performance report;
 - (iii) Project budget reallocations not related to COVID-19 and changes exceeding 20 per cent of total project budget related to COVID-19 shall be subject to the requirements as described under paragraphs 6-8 of Annex 7 of the Fund's Operational Policies and Guidelines (Project/Programme Implementation); and
- d) Encourage countries to consider matters related to COVID-19 within the mandate of the Adaptation Fund in their future programming of funding by the Adaptation Fund, in order to achieve a broader resilience by reflecting, as appropriate, the objectives of government recovery plans in future programming.

(Decision B.35.b/16)