



ADAPTATION FUND

November 22, 2011

Adaptation Fund Board

“Climate change adaptation programme in water and agriculture in Anseba region, Eritrea” (UNDP): Extension for project start-up

Having considered the extension request submitted by the Designated Authority for Eritrea and forwarded to the secretariat by UNDP, the Board decides to

- (a) Take note of the explanation provided by the Designated Authority for Eritrea regarding the reasons for delay in project start-up, as well as anticipated progress in these matters; and*
- (b) Grant an extension of two months until January 5, 2012.*

Decision B.15-16/2