

MONITORING REPORT

Date submitted to AFB secretariat: 13th April 2021

Implementing Entity: National Environment Management Council (NEMC)

Country: United Republic of Tanzania

Adaptation Fund Grant I.D.:

Grant Type: TA-ESGP

Project Description/Project Title: Development of NEMC Environmental Social Policy and Gender Policy, Gender assessment checklist and training of NEMC staff on gender issues

Project Sector: Institutional capacity building

Activity	Expected Output	Progress (include completion Date "month & year")	Comments/Explanation (also explain any deviation from initial plan)
			<i>Please paraphrase, for example: Vulnerability assessment carried out, 2 consultants hired, 3 consultations with vulnerable groups held, 2 studies completed etc.</i>
Consultant hired	Consultant in place	Complete	
Inception workshop held, Inception report reviewed and commented on, revised version of the report submitted and approved; first instalment of funds disbursed to the consultant	-Inception report -First instalment payment to consultant	Complete	
-Submission of first draft of Environmental and Social policy and Gender policy, and Gender assessment checklist submitted; -Stakeholders review of the policy and associated	-First draft policy and checklist with comments for improvement, Increased knowledge and responsiveness on gender issues among NEMC	Complete Complete	The consultant is working on comments given by stakeholders for improving the first draft of the policy and checklist. After that he will submit them for final check

checklist and commenting for improvement -Training of NEMC Staff on gender issues	-Second instalment of the consultant's payment disbursed		
Overall comment on progress	The activity is 80% complete		

Contact Person: Fredrick Mulinda

Email: nieaf@nemc.or.tz/kasigazi.koku@gmail.com