



ADAPTATION FUND

28 January 2020

Adaptation Fund Board

Approval of request for second extension of project completion date: South African National Biodiversity Institute (South Africa)

Following the recommendation of the secretariat after its review of the second request for extension of project completion date submitted by the South African National Biodiversity Institute for the project “Taking Adaptation to the Ground: A Small Grants Facility for Enabling Local Level Responses to Climate Change” in South Africa as described in document AFB/B.34-35/7, the Adaptation Fund Board decided to approve the request for a further nine-month extension of the project completion date from 30 June 2020 to 31 March 2021.

Decision B.34-35/14