



ADAPTATION FUND

9 November 2016

Adaptation Fund Board

Approval of request for project extension: ANII (Uruguay)

Following the recommendation of the secretariat after its review of the request for project extension for the project " Building Resilience to Climate Change and Variability in Vulnerable Smallholders" (Uruguay) submitted by the Agencia Nacional de Investigacion e Innovacion (ANII), the Adaptation Fund Board decides to approve the extension of the project completion date from 30 June 2017 to 31 December 2018.

Decision B.28-29/2