



ADAPTATION FUND

29 August 2017

Adaptation Fund Board

Approval of request for extension of programme completion date: Planning Institute of Jamaica (PIOJ)

Following the recommendation of the secretariat after its review of the request for programme extension for the project “Enhancing the Resilience of the Agricultural Sector and Coastal Areas to Protect Livelihoods and Improve Food Security” (Jamaica) submitted by the Planning Institute of Jamaica (PIOJ), the Adaptation Fund Board decides to approve the second extension of the programme completion date from September 2017 to March 2019.

Decision B.29-30/10