



ADAPTATION FUND

31 May 2018

Adaptation Fund Board

Approval of request for extension of project completion date: UNEP (Cambodia)

Following the recommendation of the secretariat after its review of the request for extension of the project completion date submitted by the United Nations Environment Programme (UNEP) for the project “Enhancing Climate Resilience of Rural Communities Living in Protected Areas of Cambodia” contained in document AFB/B.31-32/3, the Adaptation Fund Board decided to approve the request for an 18-month extension of the project completion date, from May 2018 to December 2019.

Decision B.31-32/3