



ADAPTATION FUND

17 August 2018

Adaptation Fund Board

Approval of request for extension of project completion date: WB (Argentina)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the World Bank (WB) for the project “Increasing Climate Resilience and Enhancing Sustainable Land Management in the Southwest of Buenos Aires Province” as described in document AFB/B.31-32/9, the Adaptation Fund Board decided to approve the request for a three-month extension of the project completion date from 30 June 2019 to 30 September 2019.

Decision B.31-32/23