



ADAPTATION FUND

20 August 2018

Adaptation Fund Board

Approval of request for extension of project completion date: UNDP (Myanmar)

Following the recommendation of the secretariat after its review of the requests for extension of project completion date and revision of outputs' targets submitted by the United Nations Development Programme (UNDP) for the project "Addressing Climate Change Risks on Water and Food Security in the Dry Zone of Myanmar" as described in document AFB/B.31-32/10, the Adaptation Fund Board decided to approve the request for a four-month extension of the project completion date from February 2019 to June 2019.

Decision B.31-32/24