



ADAPTATION FUND

28 August 2018

Adaptation Fund Board

Approval of request for project extension: ANII (Uruguay)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the Agencia Nacional de Investigacion e Innovacion (ANII) for the project "Building Resilience to Climate Change and Variability in Vulnerable Smallholders" as described in document AFB/B.31-32/12, the Adaptation Fund Board decided to approve the request for a sixteen-month extension of the project completion date from 31 December 2018 to 30 April 2020.

Decision B.31-32/25