



ADAPTATION FUND

25 September 2018

Adaptation Fund Board

Approval of request for extension of project completion date: UN Environment (the United Republic of Tanzania)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the United Nations Environment Programme (UN Environment) for the project “Implementation of concrete adaptation measures to reduce vulnerability of livelihoods and economy of coastal communities of Tanzania” as described in document AFB/B.31-32/14, the Adaptation Fund Board decided to approve the request for an eleven-month extension of the project completion date from 30 April 2018 to 30 March 2019.

Decision B.31-32/29