



ADAPTATION FUND

6 November 2018

Adaptation Fund Board

Approval of request for extension of project completion date: World Food Programme (Sri Lanka)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the World Food Programme for the project “Addressing Climate Change Impacts on Marginalized Agricultural Communities Living in the Mahaweli River Basin of Sri Lanka” as described in document AFB/B.32-33/1, the Adaptation Fund Board decided to approve the request for a twelve-month extension of the project completion date from 28 February 2019 to 28 February 2020.

Decision B.32-33/1