



ADAPTATION FUND

3 January 2019

Adaptation Fund Board

Approval of request for extension of project completion date: National Bank for Agriculture and Rural Development (India)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the National Bank for Agriculture and Rural Development “Climate Proofing of Watershed Development projects in the States of Tamil Nadu and Rajasthan” as described in document AFB/B.32-33/6, the Adaptation Fund Board decided to approve the request for a nine-month extension of the project completion date from September 2019 to 30 June 2020.

Decision B.32-33/12