



ADAPTATION FUND

17 April 2019

Adaptation Fund Board

Approval of request for extension of project completion date: National Bank for Agriculture and Rural Development (India)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the National Bank for Agriculture and Rural Development for the project “Conservation and Management of Coastal Resources as a Potential Adaptation Strategy for Sea Level Rise in Andhra Pradesh” in India as described in document AFB/B.33-34/2, the Adaptation Fund Board decided to approve the request for a twelve-month extension of the project completion date from 23 June 2019 to 30 June 2020.

Decision B.33-34/2