



ADAPTATION FUND

17 April 2019

Adaptation Fund Board

Approval of request for extension of project completion date: South African National Biodiversity Institute (South Africa)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the South African National Biodiversity Institute “Taking Adaptation to the Ground: A Small Grants Facility for Enabling Local Level Responses to Climate Change” as described in document AFB/B.33-34/3, the Adaptation Fund Board decided to approve the request for a nine-month extension of the project completion date from 30 September 2019 to 30 June 2020.

Decision B.33-34/3