



ADAPTATION FUND

17 April 2019

Adaptation Fund Board

Approval of request for extension of project completion date: Ministry of Environment (Rwanda)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the Ministry of Environment for the project “Reducing Vulnerability to Climate Change in North West Rwanda through Community Based Adaptation” in Rwanda as described in document AFB/B.33-34/4, the Adaptation Fund Board decided to approve the request for an 18-month extension of the project completion date from 2 June 2018 to 2 December 2019.

Decision B.33-34/4