



ADAPTATION FUND

6 June 2019

Adaptation Fund Board

Approval of request for extension of project completion date: United Nations Development Programme (Uzbekistan)

Following the recommendation of the secretariat after its review of the request for extension of the project completion date submitted by the United Nations Development Programme for the project “Developing climate resilience of farming communities in the drought prone parts of Uzbekistan” in Uzbekistan as described in document AFB/B.33-34/7, the Adaptation Fund Board decided to approve the request for an eighteenth-month extension of the project completion date from 31 May 2020 to 30 November 2021.

Decision B.33-34/9