



ADAPTATION FUND

7 November 2019

Adaptation Fund Board

Approval of request for extension of project completion date: IBRD (Belize)

Following the recommendation of the secretariat after its review of the request for extension of the project completion date submitted by the International Bank of Reconstruction and Development (IBRD) for the project “Belize Marine Conservation and Climate Adaptation Project” contained in document AFB/B.34-35/1, the Adaptation Fund Board decided to approve the request for a six-month extension of the project completion date, from 31 March 2020 to 30 September 2020.

Decision B.34-35/1