



ADAPTATION FUND

7 November 2019

Adaptation Fund Board

Approval of request for extension of project completion date: UN Environment (Cambodia)

Following the recommendation of the secretariat after its review of the request for extension of the project completion date submitted by the United Nations Environment Programme (UN Environment) for the project “Enhancing Climate Resilience of Rural Communities Living in Protected Areas of Cambodia” contained in document AFB/B.34-35/2, the Adaptation Fund Board decided to approve the request for a six-month extension of the project completion date, from 1 December 2019 to 31 May 2020.

Decision B.34-35/2