



ADAPTATION FUND

31st March 2020

Adaptation Fund Board

Approval of request for extension of project completion date: United Nations Development Programme (Seychelles)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the United Nations Development Programme (UNDP) for the project “Ecosystem Based Adaptation to Climate Change in Seychelles” as described in document AFB/B.34-35/13, the Adaptation Fund Board decided to approve the request for an eighteen-month no-cost extension of the project completion date from 30 April 2020 to 30 October 2021.

Decision B.34-35/27