



ADAPTATION FUND

26 June 2020

Adaptation Fund Board

Approval of request for extension of project completion date: UNEP (Cambodia)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the United Nations Environment Programme (UNEP) for the project “Enhancing Climate Resilience of Rural Communities Living in Protected Areas of Cambodia” as described in document AFB/B.35.a-35.b/11, the Adaptation Fund Board decided to approve the request for a thirteen-month no-cost extension of the project completion date from 31 May 2020 to 30 June 2021.

Decision B.35.a-35.b/36