



ADAPTATION FUND

29 July 2020

Adaptation Fund Board

Approval of request for third extension of project completion date: United Nations Development Programme (Mauritius)

Following the recommendation of the secretariat after its review of the third request for an extension of the project completion date submitted by the United Nations Development Programme for the project “Climate Change Adaptation Programme in the Coastal Zone of Mauritius” in Mauritius as described in document AFB/B.35.a-35.b/13, the Adaptation Fund Board decided to approve the request for a further two-month extension of the project completion date from 30 August 2020 to 30 October 2020.

Decision B.35.a-35.b/38