



ADAPTATION FUND

3 September 2020

Adaptation Fund Board
Project and Programme Review Committee

Request for change of project output and executing entity: MONGOLIA (UN-HABITAT)

Having considered the request for change of project output and executing entity by UN-Habitat as contained in document AFB/PPRC.26a-26b/52, and the recommendation by the Project and Programme Review Committee (PPRC), the Adaptation Fund Board decided to:

- a) Approve the changes proposed under Output 3.1 and Executing Entity of the “Flood Resilience in the Ger Areas of Ulaanbaatar (FRUGA)” project, as requested by the United Nations Human Settlements Programme (UN-Habitat) and contained in the revised proposal presented as Annex 3 of document AFB/PPRC.26.a-26.b/52; and
- b) Request the secretariat to draft an amendment to the agreement between the Board and UN-Habitat to reflect changes made under a).

Decision B.35.a-35.b/41