



ADAPTATION FUND

5 October 2020

Adaptation Fund Board

Approval of request for extension of project completion date: NABARD (India)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the National Bank for Agriculture and Rural Development (NABARD) for the project “Enhancing Adaptive Capacity and Increasing Resilience of Small and Marginal Farmers in Purulia and Bankura Districts of West Bengal” as described in document AFB/B.35.a-35.b/22, the Adaptation Fund Board decided to approve the request for a twelve-month no-cost extension of the project completion date from 30 November 2020 to 30 November 2021.

Decision B.35.a-35.b/81