



ADAPTATION FUND

30 March 2021

Adaptation Fund Board

Approval of request for extension of project completion date: United Nations Environment Programme (Burundi, Kenya, Rwanda, Tanzania and Uganda)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the United Nations Environment Programme for the project “Adapting to Climate Change in Lake Victoria Basin”, implemented in Burundi, Kenya, Rwanda, Uganda and the United Republic of Tanzania, as described in document AFB/B.35-36/9, the Adaptation Fund Board decided to approve the request for an eighteen-month no-cost extension of the project completion date from 27 June 2021 to 27 December 2022.

Decision B.35-36/26