



ADAPTATION FUND

31 March 2022

Adaptation Fund Board

Approval of request for extension of project completion date: World Meteorological Organization (Ethiopia, Kenya, Uganda)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the World Meteorological Organization for the project “Agricultural Climate Resilience Enhancement Initiative”, implemented in Ethiopia, Kenya and Uganda, as described in document AFB/B.37-38/6, the Adaptation Fund Board decided to approve the request for an eighteen-month no-cost extension of the project completion date from 29 August 2022 to 29 February 2024.

Decision B.37-38/15