



## ADAPTATION FUND

17 May 2022

---

Adaptation Fund Board

***Approval of request for extension of project completion date: Agence pour le Développement Agricole (Morocco)***

*Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the Agence pour le Développement Agricole (ADA) for the project “Climate changes adaptation project in oasis zones- PACC-ZO” as described in document AFB/B.38-39/2, the Adaptation Fund Board decided to approve the request for an eighteen-months no-cost extension of the project completion date from 14 June 2022 to 14 December 2023.*

***Decision B.38-39/5***