



## ADAPTATION FUND

29 September 2022

---

Adaptation Fund Board

***Approval of request for no-cost extension of project completion date: National Environment Management Authority (Kenya)***

Following the recommendation of the secretariat after its review of the request for an extension of the programme completion date submitted by the National Environment Management Authority for the programme “Integrated Programme to Build Resilience to Climate Change and Adaptive Capacity of Vulnerable Communities” in Kenya, as described in document AFB/B.38-39/4, the Adaptation Fund Board decided to approve the request for a nine-month extension of the programme completion date from 30 September 2022 to 30 June 2023.

**Decision B.38-39/18**