



ADAPTATION FUND

16 November 2022

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: (South Africa)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the South African National Biodiversity Institute for the project “Building Resilience in the Greater uMngeni Catchment” in South Africa, as described in document AFB/B.39-40/1, the Adaptation Fund Board decided to approve the request for a six-month extension of the project completion date from 31 March 2023 to 30 September 2023.

Decision B.39-40/2