



## ADAPTATION FUND

30 May 2023

---

Adaptation Fund Board

***Approval of request for extension of project completion date: Environmental Implementation Unit (Armenia)***

*Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the Environmental Implementation Unit (EPIU) for the Innovation Small Grant project “Engaging Future Leaders: Digital Education Module on Adaptation Challenges and Best Practices for Youth” as described in document AFB/B.40-41/3, the Adaptation Fund Board decided to approve the request for a six-month no-cost extension of the project completion date from 11 May 2023 to 11 November 2023.*

***Decision B.40-41/3***