



ADAPTATION FUND

4 September 2023

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: Micronesia Conservation Trust (Micronesia (Federated States of))

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by Micronesia Conservation Trust (MCT) for the project “Practical Solutions for Reducing Community Vulnerability to Climate Change in the Federated States of Micronesia” in the Federated States of Micronesia, as described in document AFB/B.40-41/8, the Adaptation Fund Board decided to approve the request for a six-month extension of the project completion date from 3 July 2023 to 31 December 2023.

Decision B.40-41/15