



## ADAPTATION FUND

4 September 2023

---

Adaptation Fund Board

***Approval of request for no-cost extension of project completion date: The Caribbean Development Bank (Saint Lucia)***

*Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the Caribbean Development Bank (CDB) for the project “Building Resilience for Adaptation to Climate Change and Climate Vulnerabilities in Agriculture in Saint Lucia”, as described in document AFB/B.40-41/7, the Adaptation Fund Board decided to approve the request for a eighteen-month extension of the project completion date from 3 September 2025 to 3 March 2027.*

***Decision B.40-41/14***